

# **The Continued Use of PCB-Affected Concrete Through Implementation of the 761.30(p) Use Authorization**

**Presented at  
The EPA Region 6 PCB Conference  
By  
Richard A. Scadden, P.E.  
Intera, Inc.  
Austin, Texas**

**May 2003**



# Background

- PCBs are regulated by TSCA in 40 CFR 761.
- Most uses of PCBs are prohibited by 761.20.
- Several uses of PCBs are authorized by 761.30.
- 1998 PCB Disposal Amendments added a new 761.30(p), authorizing the “Continued use of porous surfaces contaminated with PCBs regulated for disposal by spills of liquid PCBs”.
- 761.30(p) allows in-place management and provides a temporary alternative to the immediate removal of PCB-affected concrete.

# Continued Use Provision

## Contested Wording

- Any person may use porous surfaces contaminated by spills of liquid PCBs at concentrations  $> 10 \mu\text{g}/100 \text{ cm}^2$  for the remainder of the useful life of the surfaces and subsurface material if.....(1998)(after 2001)
- Any person may use porous surfaces contaminated by spills of liquid PCBs at concentrations  $\geq 50 \text{ ppm}$  for the remainder of the useful life of the surfaces and subsurface material if.....(2001)

# Applicability of Continued Use Provisions

- Source concentration  $\geq 50$  ppm
- Release greater than 72 hours old
- Surface concentration of PCBs greater than 10 micrograms/100 sq. cm.

# 761.30(p) Requirements

- Remove/contain the source of the PCB release.
- Identify PCB-affected porous surface areas.
- Perform Subpart S double wash rinse procedure.
- Apply two layers of epoxy encapsulant or a solid surface to cover the affected area.
- Mark the affected area with the PCB M<sub>L</sub> label.
- Maintain encapsulant and marking in good condition.
- Dispose of the concrete at end of its useful life.



# Case Study

● In 1999, 761.30(p) authorization was applied to 7,000 SF of PCB-affected concrete in an electric utility's transformer shop and PCB storage building.

- Method
- Results
- Schedule
- Cost
- Lessons learned
- Limitations
- Alternatives
- Conclusions



# Characterization Sampling

- Historical transformer oil spills suspected, locations identified.
- Concrete bulk & wipe sampling performed according to Subpart N.
- Several concrete cores collected to evaluate depth of PCBs.
- Samples were analyzed for PCBs using Method 8082.
- 7,000 SF of PCB-affected concrete ( $>10 \text{ ug}/100 \text{ cm}^2$  or  $> 50 \text{ mg/kg}$ ) were delineated.



# Alternatives

- 761.30(p) continued use
- Concrete removal and disposal according to 761.61(a)
  - Jackhammering
  - Shotblasting
  - Scarifying/Scabbling
  - Hydroblasting
  - Saw Cutting
- Risk based closure according to 761.61(c)
- Alternative decontamination (e.g., chemical extraction) according to 761.79(h)
- ❖ Utility decided to implement 761.30(p) because of desire to minimize disturbance





# Source Removal

- 40 CFR 761.30(p)(1)(i) requires removal or containment of the PCB source to prevent further release to the surface.
- No observed release, but spills from transformers likely historical source.
- Existing equipment in the transformer shop was relocated.



# Detergent Wash

- 761.30(p)(1)(ii) requires the surface to be cleaned using the Subpart S double-wash-rinse procedure.
- Select solvent or detergent wash as the first step.
- Each square foot of surface was scrubbed with a ZEP Z-*Green* industrial detergent solution for 1 minute.
- Solution was mopped up and the floor was vacuumed.
- Wastes contained for disposal.



# Potable Water Rinse

- Water rinse followed wash.
- Each square foot of floor was rinsed with 1 gallon of water to remove residual detergent, grease, & grime.
- Hydrovac equipment and absorbent socks were used to control the rinse water.
- Absorbent pads were used to dry the floor surface once the bulk of the rinse water was collected.





# Solvent Wash

- Second wash with solvent.
- 761.30(p) requires kerosene, terpenes, and other solvents in which PCBs are  $\geq 5\%$  soluble.
- Approximately 0.1 gallon of ZEP Big Orange (a terpene hydrocarbon solvent) was applied to each SF of floor.
- Each square foot was then washed for 1 minute by scrubbing and wiping.
- Excess solvent wiped up with absorbent pads and contained.





# Solvent Rinse

- Solvent rinse followed wash.
- Approximately 0.1 gallon of terpene solvent was applied to each square foot of floor.
- Each square foot of floor was made very wet with solvent for at least 1 minute.
- Excess solvent was wiped up with absorbent pads, and then contained for disposal.



# Acid Wash (not a regulatory requirement)

- Industrial coatings specialist inspected concrete surface and recommended that the floor profile be increased to ensure epoxy adherence.
- Floor washed with a 30% hydrochloric acid solution.
- Followed with water rinse to neutralize residual acid.
- This step is not specified in 761.30(p) use authorization or Subpart S.



# Epoxy Application


- 761.30(p)(1)(iii)(A) requires application of either epoxy encapsulant or solid barrier.
- Floor was allowed to dry for 24 hours after the final rinse.
- Two coats (red & gray) of Sherwin Williams ArmorSeal 700 HS water based epoxy were applied.
- Required 1 gallon of epoxy per 113 SF per coat on average.
- Ongoing maintenance requirement for epoxy coating.





# Marking

- 761.30(p)(1)(iii)(B) requires that the PCB M<sub>L</sub> label be applied to the epoxy-coated surface.
- PCB labels applied at multiple points including area entrances, centers, and places with low likelihood of destruction.
- Ongoing maintenance needed in that 761.30(p)(1)(iii)(C) requires replacement of worn PCB labels.






# Results

- Remediation wastes
  - 7,300 gal. rinsate water
  - 300 gal. spent solvent
  - 30 drums of expendables
- Very clean-looking floor.
- Decreased PCB levels.
- Very hard epoxy coating.
- Initially some epoxy cracks, bubbles, and pinholes.
- PCBs encapsulated beneath two layers of epoxy coatings.
- Worker exposure minimized.
- Floor protected from new spills.



# Schedule



- Eleven month schedule for 7,000 SF floor area
  - Initial investigation/reporting 2 months
  - Contractor specifications 2 months
  - Contractor selection/mobilization 1 month
  - 761.30(p) work performance 4 months
  - Final reporting 2 months
  - TOTAL 11months
- Contractor spent 67 working days performing 761.30(p) = 104 SF of floor per day on average.
- More than half the time spent on encapsulation.

# Cost

# \$\$\$

## ● For 7,000 square feet of concrete floor (T&M basis):

■ Initial PCB Investigation	\$14,800
■ Remedial planning/specs	\$8,200
■ Contractor labor	\$130,940
■ Equipment and materials	\$35,330
■ Waste transportation/disposal	\$47,940
■ Periodic oversight/sampling	<u>\$16,000</u>
■ TOTAL PROJECT	<b>\$253,210</b>

● \$36.20/SF w/engineering; \$30.60/SF without.

● Relatively expensive as it compares with anticipated costs for shallow concrete removal and replacement.

● Have seen a low bid of \$11/SF.

# Alternative Approach Units Costs


- Sherwin Williams estimated current material and labor cost of \$4-5/sq.ft. for application of 2 coats of epoxy.
- Shot blasting is estimated to cost \$0.60 to \$0.75/sq. ft.
- Removal of ½ inch of concrete by scabbling or scarifying is approximately \$10-17 per square foot.
- Resurface floor after ¼ to ½ inch removal is around \$8-12 per square foot.
- Remove and replace concrete slab is estimated at \$11-15 per square foot.
- These values do not include transportation and disposal of wastes.



# Lessons Learned

- Good alternative to allow continued use of concrete.
- Relatively large cost/time requirement (use lump sum).
- Subpart S procedure does not remove all PCBs on the concrete surface.
- Sample for disposal characterization before epoxy.
- Additional preparation beyond Subpart S may be needed to ensure proper epoxy adherence.
- Epoxy application is not as easy as it sounds.  
Manufacturer's mixing instructions must be followed.
- Mother nature can interfere. Temperature/humidity can affect the quality of the epoxy application.
- Anti-slip materials can be integrated into the epoxy.

# Current Conditions (3 ½ Years Later)



# Current Conditions

(3 ½ Years Later)



# Current Conditions

(3 ½ Years Later)





# Current Conditions

(3 ½ Years Later)



# Current Conditions

(3 ½ Years Later)



# Current Conditions

(3 ½ Years Later)





# Current Conditions

(3 ½ Years Later)



# Current Conditions

(3 ½ Years Later)





# Limitations

- 761.30(p) may not be cost effective for some areas.
- Long-term maintenance of epoxy and labels is required.
- May not be applicable where use will change.
- Remaining PCBs are still regulated for disposal.
- Not applicable to soil under a concrete slab.





# Conclusions

- 40 CFR 761.30(p) use provides a temporary alternative to removal.
- Pros: Minimizes worker exposure, allows continued use of concrete.
- Cons: Cost and time to implement, on-going maintenance, future liability, no distribution in commerce.
- Probably consider only for surfaces that cannot be remediated.



# **Continued Use of PCB-Affected Concrete**

**Presented at  
The EPA Region 6 PCB Conference  
by  
Richard A. Scadden, P.E.  
Intera, Inc.  
9111A Research Blvd.  
Austin, TX 78758  
512-425-2007**

