

APPENDIX C

Section 1.0

Former H Range Soil Removal

1. Respondents shall delineate and excavate the extent of contamination at the Former H Range as outlined in National Guard Bureau submittal "Final Work Plan Addendum, Rapid Response Action, Camp Edwards, Massachusetts Military Reservation and Release Abatement Measure Plan, DEP Release Tracking Numbers 4-15032, 4-15034, 4-15033, 4-15035," dated 9 March 2001. This report is an addendum to a previous NGB submittal which also applies, the "Final RRA Work Plan" dated 21 July 2000.
2. Respondents shall submit to EPA for review and approval any proposed modifications to these work plans.
3. Respondents shall perform additional site characterization to determine whether contamination exists atm near or emanating from military features (E.g. bunkers, excavations). Respondents shall provide EPA with a letter work plan for this work by 22 June 2001. This characterization shall be performed during the same period for the work described in paragraph (1) of Appendix C above.
4. Respondents shall perform additional site characterization to determine the extent of shallow groundwater contamination detected during the installation of monitoring well MW-157, located in the southern portion of the Former H Range. This characterization shall consist of several shallow groundwater sampling points to determine the extent and concentration of likely weathered fuel constituents detected in this area. EPA reserves the right to require data collection for explosives from deeper profile samples, depending on the location of sampling points and method of collection. Respondents shall submit a letter work plan to EPA for this work by 22 June 2001. This characterization shall be performed during the same period for the work described in paragraph (1) of Appendix C above.
5. The current enforceable schedule for this work is as follows:

| | |
|-------------------------------------|------------------|
| Contamination delineation complete: | 1 June 2001 |
| Contamination excavation complete: | 1 September 2001 |
| Site Restoration complete: | 1 October 2001 |

MASSACHUSETTS MILITARY RESERVATION

Administrative Order

Page 44

Respondents shall submit any proposed modifications to this schedule to EPA for review and approval.