

USEPA/OECA/OC
State and Tribal Assistance Grants (1999-2000)
California: Air Toxics Compliance Monitoring
2nd Quarter Update, 2002
Uploaded to Internet 12/6/02

**Quarterly Reporting Form for EPA's
Enforcement and Compliance Assurance Grants**

Reporting Period: Year: **FY-02**

☐ Oct-Dec (due last working day Jan)

☒ **Jan-Mar (due last working day April)**

☐ Apr-Jun (due last working day July)

☐ Jul-Sep (due last working day Oct)

I. Information

Grantee:	California - California Air Resources Board
Title of Project:	Air Toxics Compliance Monitoring
Grant Contact Person:	George Fernandez (916) 324-7659 California Air Resources Board P.O. Box 2815 Sacramento, CA 95812 Phone: (916) 324-7659
Funds Received by State:	March 29, 2000, \$225,000
EPA Regional Project Officer:	Valerie Cooper
Author of report:	Valerie Cooper, EPA Region 9

II. Status of Project Milestones

Each milestone for the entire project should be entered into this table at the beginning of the grant period and should appear in every quarterly report (unless it is dropped from the project). With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones are adjusted in subsequent reports, please indicate this in the comment field or in text below the table.

Project Milestones	Anticipated Completion Date	Completion Date
Determine inventory of chrome platers		Completed
- Select platers for field inspection and review permits		Completed
- Conduct field inspections and generate raw data		Completed
- Collate data from inspections		Completed

- Conduct outreach/assistance activities for non-compliant facilities (CARB is developing training for chrome platers at the present time.	September, 2002	
- Deliver first phase of outcome data to U.S.EPA	November, 2002	
- Final report due November, 2003	November, 2003	

III. Status of Project Completion.

This project is on track for completion on time. In addition to the original work plan, CARB is covering the costs of compliance assistance training done for chrome platers in Southern California. They are also going to cover the costs for some source testing.

Anticipated project completion date: September 30, 2003.

IV. Results:

V. Other: George Fernandez tells me that there will be a quarterly report completed before the end of the month. I can provide it when received.