

TRC, the contractor for the cross-media data query pilot, has continued to make progress on the web-based query system. We are scheduled to meet with them on August 14, 2003 for a draft-final demo of their product, allowing a few additional weeks for product testing and final design changes. The schedule for final delivery of the query product remains September 30, 2003.

V. Other

Reports should be sent to your EPA Regional Project Officer, and to David Piantanida at the email or address below.

David F. Piantanida(2222A)
US EPA - Ariel Rios South Rm 6149D
1200 Pennsylvania Avenue NW
Washington, DC 20460
piantanida.david@epa.gov
Tel: (202) 564-8318
Fax: (202) 564-0034