

Hudson River PCB Superfund Site Project Roadmap – August 2004 Update

Completed and Future Documents

2002

- Record of Decision
- Sediment Sampling and Analysis Program Field Sampling Plan for Year 1
- Sediment Sampling Community Health and Safety Plan
- Sediment Processing / Transfer Facilities Concept Document

2003

- Data Summary Report for Year 1
- Sediment Processing / Transfer Facilities Technical Memorandum: Identification of Preliminary Sites
- Revised Community Health and Safety Plan
- Community Involvement Plan
- Remedial Design Work Plan
- Baseline Monitoring Program Scoping Document
- Cultural and Archaeological Resources Assessment Work Plan
- Habitat Delineation Assessment Work Plan
- Draft Quality of Life Performance Standards

2004

Completed

- Preliminary Design Report
- Treatability Studies Work Plan
- Final Engineering Performance Standards
- Draft Facility Siting Report
- Final Quality of Life Performance Standards

Summer

- Supplemental Data Summary Report for Phase 1 Dredging

Fall

- Dredge Area Delineation Report for Phase 1 Dredging
- Target Area Identification Report for Phase 1 Dredging
- Data Summary Report for Year 2 Sampling
- Final Facility Siting Report
- Facility Siting Decision Document

Winter

- Habitat Delineation and Assessment Report for Phase 1 Dredging

2005

Spring

- Archaeological Resources Assessment Report for Phase 1 Dredging
- Intermediate Design Report for Phase 1 Dredging
- Dredge Area Delineation Report for Phase 2 Dredging
- Summary Report of Baseline Monitoring Data

Fall

- Archaeological Resources Assessment Report for Phase 2 Dredging
- Final Design Report for Phase 1 Dredging
- Community Health and Safety Plan for Phase 1 Dredging
- Environmental Monitoring Plan for Phase 1 Dredging

Winter

- Habitat Delineation and Assessment Report for Phase 2 Dredging
- Intermediate Design Report for Phase 2 Dredging

2006

Summer

- Final Design Report for Phase 2 Dredging
- Community Health and Safety Plan for Phase 2 Dredging
- Environmental Monitoring Program for Phase 2 Dredging

