

RCRAInfo V2 National Implementation Schedule

(Updated: April 2002)

- | | |
|---------------------------------------------------------------------|---------------|
| ■ Release CDX software to Pre-Prod for internal testing | Feb 2002 |
| ■ Release V2 Translator File Specs (via RCRAInfo HELP) | April 2002 |
| ■ Begin CDX Pilot with Region 3 | April 2002 |
| ■ Open Pre-Prod to User testing of 2001 BR Load software | May 2002 |
| ■ Open Pre-Prod to User testing of CDX software & reports | May 2002 |
| ■ Release 2001 BR Load software to Production | May 2002 |
| ■ Release V2 Data Entry software to Pre-Prod for internal testing | May 2002 |
| ■ Open Pre-Prod to User testing of V2 software & reports | May 2002 |
| ■ Production closed to ALL Users at COB to start V2 data conversion | June 7 2002 |
| ■ RCRAInfo National User Conference (includes V2 Training) | June 4-7 2002 |
| ■ Release RCRAInfo V2 to Production Open Production to ALL Users | June 17 2002 |
| – Data Entry software | |
| – Reporting enhancements | |
| – Translator Load software | |
| – RCRAInfo/CDX Site Identification electronic reporting software | |
| – On-Line HELP updates and enhancements | |

* Please Note: RCRAInfo Production will remain closed from COB June 7 until V2 is released and Production re-opened on June 17, 2002.