

DISCLAIMER

The policies and procedures established in this document are intended solely for the guidance of employees of the U.S. Environmental Protection Agency. They are not intended and cannot be relied upon to create any rights, substantive or procedural, enforceable by any party in litigation with the United States. EPA reserves the right to act at variance with these policies and procedures and to change them at any time without public notice.

**This Page Intentionally
Left Blank**

USE AND STRUCTURE OF THE MANUAL

The information in this Manual is targeted to Information Management Coordinators (IMCs), Remedial Project Managers (RPMs), and On-Scene Coordinators (OSCs), and Regional Counsels. Its primary purpose is to provide guidance to this audience on management of the Superfund program.

- The FY 02/03 Superfund/Oil Program Implementation Manual contains information on:
- Managers' Schedule of Significant Events;
- Program goals and priorities;
- Program planning and reporting requirements; and
- Financial management.

In addition, the appendices at the end of the manual contain pipeline specific planning and reporting definitions.

- Appendix A presents measure definitions for Site Assessment/NPL Listing;
- Appendix B provides measure definitions for Response Actions;
- Appendix C presents measure definitions for Enforcement;
- Appendix D contains program priorities and measure definitions for Federal Facilities;
- Appendix E provides information on Superfund Information Systems;
- Appendix F contains program priorities, measures, definitions, planning and reporting requirements, and financial information for the Oil Program; and
- Appendix G contains Government Performance and Results Act (GPRA) objectives, subobjectives and reporting measures.
- Appendix H contains measure definitions for Community Involvement.
- Appendix J contains measure definitions for Tribal Involvement.

**This Page Intentionally
Left Blank**

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

**This Page Intentionally
Left Blank**

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

MANAGERS' SCHEDULE OF SIGNIFICANT EVENTS	i
ACRONYMS	xi
ORGANIZATIONAL CHARTS	xix
OSWER	xix
OERR	xx
OECA	xxi
OSRE	xxii
REGIONAL MAP	xxiv
 PROGRAM GOALS AND PLANNING REQUIREMENTS	
CHAPTER I PROGRAM GOALS AND PRIORITIES	I-1
I.A Introduction	I-1
I.A.1 Superfund and its History	I-1
I.B Current Program Priorities	I-2
I.B.1 Government Performance and Results Act (GPRA)	I-2
I.B.2 Superfund	I-2
a. Protect Public Health and the Environment	I-3
i. Removal Actions	I-3
ii. Construction Completions	I-3
iii. Innovative Technologies	I-3
iv. Post Construction Completion	I-4
b. Promoting a Fairer Superfund Enforcement Program	I-5
c. Maximizing Program Effectiveness and Efficiency	I-7
i. Site Assessment	I-7
ii. Base Closures	I-7
iii. Lead-based (Pb) Paint and Property Transfer at BRAC Installations ..	I-8
iv. Environmental Indicators	I-9
v. Effective Contract Management	I-9
d. Building Superfund Partnerships	I-10
i. Enhanced State and Tribal Capabilities	I-10
ii. Superfund Block Funding/EPA Performance Partnership Grants ..	I-11
iii. Clarifying Policy for NPL Listings	I-11
iv. Core Program Funding	I-11
I.B.3 Encouraging a Customer Orientation	I-12
I.B.4 Brownfields	I-12
a. History	I-12
b. Brownfields National Partnership Action Agenda	I-12
c. Brownfields Pilots	I-12
d. Targeted Brownfields Assessments	I-13
e. Tax Incentive	I-13

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

CHAPTER I (cont'd)

I.B.5 Oil	I-13
I.B.6 Government Paperwork Elimination Act (GPEA)	I-13
I.C Superfund Reforms	I-14
I.C.1 Improving Lead (Pb) Risk Assessments and Cleanup Decision	I-15
I.C.2 Measures	I-15
I.D Superfund Redevelopment Initiative	I-16
I.E Subject Matter Experts	I-17

CHAPTER II PROGRAM PLANNING AND REPORTING REQUIREMENTS II-1

II.A Introduction	II-1
II.B Integrated Planning	II-1
II.C Introduction to the Superfund Comprehensive Accomplishment Plan (SCAP)	II-3
II.D Relationship of SCAP to other Management Tools	II-3
II.D.1 Management Tools	II-3
II.D.2 Superfund Information Systems	II-5
II.E Overview of the Planning Process (SCAP)	II-5
II.E.1 Planning Year	II-6
II.E.2 Operating Year	II-7
II.F Change Control Requirements	II-7
II.G HQ/Regional Roles and Responsibilities	II-8
II.G.1 Maintaining Planning/Accomplishment Data in WasteLAN	II-8
II.G.2 Program Evaluation	II-10
II.H Procedures for Annual Target Setting	II-11
II.I Work Planning	II-11
II.I.1 Planning Process	II-12
II.I.2 WasteLAN Reports for Planning/Target Setting	II-13
II.J Regional Accomplishment Reporting	II-14
WasteLAN Reports for Accomplishment Reporting	II-14
II.K HQ Evaluation of Regional Performance	II-16
II.K.1 Mid-Year Assessment	II-16
II.K.2 End-of-Year Assessment	II-16
II.K.3 Regional Reviews	II-17
II.K.4 Management Reporting	II-17
a. Superfund Management Reports	II-17
b. Annual Reporting Requirements	II-18
II.L Target and Definition Change Requests	II-19
Maintaining the Planning Estimates/Targets	II-19
II.M Special Reporting Topics	II-20
II.M.1 Brownfields	II-20
II.M.2 Site Assessment	II-20
II.M.3 Base Closure	II-20

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

Chapter II (cont'd)

II.M.4 Pre-SARA Sites Initiative	II-20
II.M.5 Mega Sites	II-21
II.M.6 Superfund Alternative Sites	II-22
II.N General Work Planning and Reporting Requirements	II-22
II.N.1 Data Lockout on Historical Accomplishments	II-22
II.N.2 Data Validation and Verification	II-22
II.N.3 Action Lead Codes	II-23
II.N.4 Lead Changes	II-25
II.N.5 Action Qualifiers for Assessment Actions	II-27
a. No Further Remedial Action Planned (NFRAP)	II-27
b. Further Evaluation	II-27
c. Perform a Removal	II-28
d. Defer the Site to RCRA (Subtitle C) or the NCR	II-28
e. Sites Addressed as Part of Existing NPL Sites	II-28
f. Sites Addressed as Part of Other Existing Non-NPL Sites	II-28
II.N.6. Record of Decision (ROD)	II-29
a. ROD Changes	II-29
i. Other Remedy Changes Document Non-Significant Remedy Changes	II-29
ii. Explanation of Significant Differences (ESDs) Document Significant Changes to a Component	II-29
iii. ROD Amendments are Fundamental Changes to the ROD	II-30
b. RODs Requiring No Physical Construction	II-30
II.N.7. Anomalies and Phased Projects	II-31
II.O Subject Matter Experts	II-32

CHAPTER III SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT . . III-1

III.A. Introduction	III-1
III.B. Budget Planning and Priorities	III-1
III.B.1 Budget Development Process	III-1
a. Budget Formulation	III-1
b. Budget Review and Planning (Planning Year)	III-2
c. Budget Execution (Current Year)	III-2
III.B.2 Budget Structure	III-5
Program Results Code and National Program Managers	III-5
III.B.3 The FY02/03 Superfund Program Goals and Priorities	III-6
a. National Program Goals and Priorities	III-6
b. Response Program Budget	III-7
c. Enforcement Budget	III-8
d. Federal Facilities Response Budget	III-8
e. Federal Facilities Enforcement Budget	III-9

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

Chapter III (cont'd)

f. Brownfields Budget	III-9
III.C. Regional Operating Plan and Advice of Allowance Development	III-10
III.C.1 Developing the Regional Operating Plan and the SCAP Process	III-10
III.C.2 Advice of Allowance Procedures	III-10
III.C.3 FY02/03 Regional Operating Plan and AOA Distribution	III-13
III.C.4 AOA Utilization	III-14
III.C.5 Deobligating Prior Year Funds	III-14
III.C.6 Contingency Accounts	III-15
III.C.7 Budget Object Classes	III-15
III.C.8 Flexibility Within and Between Allowances	III-16
a. Remedial Action Allowance	III-16
b. Pipeline Operations Allowance	III-16
c. Removal Allowance	III-16
d. Enforcement Allowance	III-16
e. Federal Facilities Allowance	III-17
f. Federal Facilities Enforcement Budget	III-17
g. Brownfields Allowance	III-17
III.C.9 AOA Change Request Procedures	III-17
III.C.10 Budget Sources and Associated Action Codes	III-19
III.D Superfund Financial Management	III-35
III.D.1 Financial Management Roles and Responsibilities	III-35
a. Regional Financial Management Office	III-35
b. Regional Administrator	III-36
c. Regional Program Office	III-36
d. On Scene Coordinator	III-36
e. Remedial Program Manager	III-37
f. Regional Project Officer/Deputy Project Officer	III-37
g. Administrative Support Unit	III-37
h. Financial Management Division/Office of the Comptroller	III-38
i. Office of Acquisition Management	III-38
j. Grants Administration Division/Office of Administration	III-38
k. Budget Division/OC	III-38
l. Financial Management Center-Cincinnati (FMC)	III-38
m. Research Triangle Park (RTP) Office of Administration	III-38
III.D.2 Superfund Accounting Information	III-39
III.D.3 Financial Data Management Systems and Tools	III-40
III.D.4 Handling Financial Data in the CERCLIS/WasteLAN Environment	III-41
a. Entering Response and Federal Facility Data into CERCLIS/WasteLAN	III-41
b. Entering Enforcement Extramural Budget Data into CERCLIS/WasteLAN	III-42
c. Correcting Financial Data	III-42
III.D.5 The Funding Process	III-44
a. Approvals	III-44
b. Commitments	III-45
c. Obligations	III-45
d. Payments	III-45

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

Chapter III (cont'd)

e. Deobligations	III-46
III.D.6 Financial Management of Contracts	III-46
a. Site-Specific Contracts	III-46
b. Non-Site Specific Contracts	III-46
III.D.7 Other Financial Vehicles	III-49
a. Interagency Agreements	III-49
b. Cooperative Agreements	III-49
c. Superfund State Contracts (SSCs)	III-49
III.E Cost Recovery Process	III-51
III.E.1 Cost Recovery Referral Development Process	III-51
a. Initiation of Cost Recovery Process	III-51
b. Cost Documentation and Reconciliation	III-51
c. Work Performed Documentation and Reconciliation	III-51
d. Site File Maintenance	III-52
e. Superfund Indirect Costs	III-52
f. Annual Allocation	III-52
g. Cashout/Special Accounts	III-52
h. Department of Justice Involvement	III-52
III.E.2 Cost Recovery Tools & Systems	III-53
a. SCRIPS and SCORES	III-53
b. SCORPIOS	III-53
c. ETS	III-53
III.F Superfund Financial Contact Information	III-54
III.F.1 Regional Cost Recovery Contacts	III-54
III.F.2 Headquarters Cost Recovery Contacts	III-55
III.F.3 Regional Budget Coordinators	III-56
III.F.4 Subject Matter Experts	III-57
INDEX	A

PROGRAM IMPLEMENTATION PROCEDURES

APPENDIX A Site Assessment/NPL Listing Targets and Measures

A.A. SITE ASSESSMENT/NPL LISTING FY 02/03 TARGETS AND MEASURES	A-1
A.A.1 Site Assessment Program & NPL Listing Priorities	A-1
A.A.2 Site Assessment Backlogs	A-1
A.A.3 Overview of FY 02/03 Site Assessment/NPL Listing Targets and Measures	A-2
A.A.4 GPRA and Site Assessment	A-2
A.A.5 Site Assessment/NPL Listing Definitions	A-5
a. Targeted Brownfields Assessment	A-5
b. Pre-CERCLIS Screening Assessments	A-7
c. Non-NPL Site Status	A-9
d. Site Discovery	A-10

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

Appendix A (cont'd)

e.	Sites Archived	A-10
f.	Preliminary Assessments (PA) at Non-Federal Facility Sites	A-12
g.	Federal Facility Preliminary Assessment Reviews	A-15
h.	Site Inspections (SI) at Non-Federal Facility Sites	A-16
i.	Combined PA/SI Assessments at Non-Federal Facility Sites	A-18
j.	Site Inspection Prioritizations (SIPs) at Non-Federal Facility Sites	A-19
k.	Site Reassessment	A-21
l.	Expanded Site Inspections (ESI) at Non-Federal Facility Sites	A-22
m.	Federal Facility SI Reviews	A-23
n.	Federal Facility ESI Reviews	A-25
o.	Integrated Expanded Site Inspection/Remedial Investigation (ESI/RI) at Non-Federal Facility Sites	A-26
p.	State Deferral of Non-Federal Facility Sites	A-28
q.	Hazard Ranking System Package (HRS)	A-29
r.	Integrated Removal/Remedial Evaluation	A-30
s.	NPL Listing	A-33
t.	Other Cleanup Activity	A-34
A.B. SUBJECT MATTER EXPERTS		A-36

APPENDIX B Response Action

B.A FY 02/03 RESPONSE TARGETS AND MEASURES	B-1	
B.A.1 Overview of FY 02/03 Response Actions Targets/Measures	B-1	
B.A.2 Superfund Durations	B-1	
B.A.3 Response Action Definitions	B-4	
Part I. Remedy Selection		
a.	Remedial Investigation (RI) Starts (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-4
b.	Feasibility Study (FS) Starts (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-7
c.	Combined RI/FS Start (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-9
d.	Treatability Studies	B-11
e.	Start of Public Comment Period (<i>Proposed Plan to Public</i>) (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-11
f.	RI/FS Duration (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-12
g.	Engineering Evaluation/Cost Analysis (EE/CA).	B-13
h.	Decision Document Developed	B-13
Part II. Removal and Remedial Implementation		
i.	Removal Starts	B-15
j.	Removal Completions	B-16
k.	Remedial Design (RD) Start (NPL & Superfund Alternative (Formerly NPL-Equivalent))	B-18
l.	RD Completion (NPL & Superfund Alternative(Formerly NPL-Equivalent))	B-20

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

Appendix B (cont'd)

m.	Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative (Formerly NPL-Equivalent))	B-22
n.	RA Contract Award (NPL & PRP-lead Superfund Alternative (Formerly NPL-Equivalent))	B-24
o.	Start of On-Site Construction	B-25
p.	Operational and Functional (O&F)	B-27
q.	Completion of a Response Action/Activity (NPL & PRP-lead Superfund Alternative (Formerly NPL-Equivalent))	B-28
r.	NPL Site Construction Completions	B-31
Part III. Post Construction		
s.	Long-Term Remedial Response (LTRA and PRP LR) (NPL & PRP-lead Superfund Alternative (Formerly NPL-Equivalent))	B-34
t.	Operation and Maintenance (O&M)	B-35
u.	Cleanup Goals Achieved	B-36
v.	NPL Site Completions	B-37
w.	Five-Year Reviews	B-37
x.	Partial NPL Deletion	B-39
y.	Final NPL Deletion	B-40
Part IV. Environmental Indicators		
z.	Human Exposure Under Control	B-41
aa.	Migration of Contaminated Groundwater Under Control	B-43
bb.	Populations Protected	B-45
cc.	Cleanup Technologies Applied	B-46
Part V. Support Activities		
dd.	Support Agency Assistance	B-47
ee.	Technical Assistance	B-47
ff.	Pre-design Assistance	B-48
B.B SUBJECT MATTER EXPERTS		B-49

APPENDIX C Enforcement

C.A FY 02/03 TARGETS AND MEASURES FOR ENFORCEMENT		C-1
C.A.1	Overview	C-1
C.A.2	Targets And Measures For Baseline Enforcement	C-5
Criteria for Credit of Enforcement Activities at Superfund Alternative Sites.		C-5
a.	Potentially Responsible Party (PRP) Search Starts	C-6
b.	PRP Search Completions	C-6
c.	Section 104(e) Referrals And Orders Issued	C-7
d.	Issuance of General Notice Letters (GNLs)	C-8
e.	Issuance of Special Notice Letters (SNLs)	C-8

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

Appendix C (cont'd)

f.	Expanded Site Inspection/Remedial Investigation/Feasibility Study (ESI/RI/FS) Negotiation Starts	C-9
g.	Remedial Design/Remedial Action (RD/RA) Negotiation Starts	C-9
h.	Completion or Termination of Negotiations For RD/RA	C-10
i.	Completion or Termination of Negotiations For Cleanup (RD/RA, Removals, and Other)	C-11
j.	Percentage of Remedial Action Starts Initiated by PRPs at non-Federal Facility NPL and Superfund Alternative Sites	C-13
k.	Total Response Commitments (Including Dollar Value)	C-14
l.	Enforcement Settlements/Instruments for RD/RA/Long Term Response (LR)	C-15
m.	<i>De Minimis</i> Settlements And Number of Parties	C-17
n.	Cashout Settlements	C-18
o.	Section 106, 106/107, 107 Case Resolution	C-19
p.	Issuance of Demand Letter	C-20
q.	Total Cost Recovery Settlements (Including Dollar Value)	C-20
r.	Past Costs Addressed \geq \$200,000 Via Settlements, Write-Offs, or Referrals	C-21
s.	Recoverable Past Costs That Have Been Addressed by Program-to-Date Via Settlements, Write-offs, or Referrals	C-22
t.	Number And Amount of CERCLA Penalties Assessed	C-24
u.	Number And Amount of CERCLA Supplemental Environmental Projects (SEPs)	C-25
v.	Compliance Monitoring: Noncompliance With Active Enforcement Instrument For Response And Enforcement Actions	C-25
w.	Use of Alternative Dispute Resolution (ADR)	C-27
x.	Number Of Settlements Where EPA Settled Based On Ability-to-Pay Determinations	C-28
y.	Prospective Purchaser Agreements (PPAs)- Assessed And Finalized	C-29
z.	Issuance Of Comfort/Status Letters	C-30
aa.	Orphan Share - EPA Offer And Compensation	C-31
bb.	Issue Cleanup Orders to Parties in an Equitable Manner	C-33
cc.	<i>De Micromis</i> Settlements And Number of Parties	C-34
dd.	PRP Oversight Administration	C-35
ee.	Settlements Designating Deposits to Special Accounts	C-36
ff.	Deposits Into Special Accounts	C-37
gg.	Settlements Designating Disbursements From Special Accounts to PRPs	C-38
hh.	Disbursements From Special Accounts For Response Actions	C-39
C.B SUBJECT MATTER EXPERTS		C-40

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

APPENDIX D Federal Facilities

D.A. FEDERAL FACILITIES PRIORITIES	D-1
D.A.1 Overview	D-1
D.A.2 Superfund Federal Facility Goals and Priorities	D-1
a. Strategic Federal Facility Goals	D-1
D.A.3 RCRA Activities at Federal Facility NPL Sites	D-2
D.A.4 BRAC Budget and Financial Guidance	D-3
a. Resources and Tracking Mechanisms	D-3
b. Accountability for Resources	D-3
 D.B. FACILITIES FY 02/03 TARGETS AND MEASURES	D-4
D.B.1 Overview of FY 02/03 Federal Facilities Targets and Measures	D-4
a. Reporting of Non-NPL Federal Facilities Data	D-5
D.B.2 Federal Facilities Definitions	D-8
a. Base Closure Decisions	D-8
b. Federal Facility Agreement (FFA)/Interagency Agreement (IAG)	D-9
c. Federal Facility Dispute Resolution	D-10
d. Use of Supplemental Environmental Projects (SEPs)	D-10
e. Remedial Investigation/Feasibility Study (RI/FS) or RCRA Facility Investigation (RFI) Starts	D-11
f. Timespan from Final NPL Listing to RI/FS or RFI Start	D-11
g. Decision Documents	D-12
h. Remedial Design	D-12
i. Duration of ROD to IAG Negotiation Completion	D-13
j. Remedial Action (RA) or RCRA Corrective Measure Implementation (CMI) Starts	D-13
k. Timespan from ROD Signature to RA Start	D-14
l. RA or CMI Completions	D-15
m. Removal or RCRA Interim/Stabilization Measure (ISM) — Starts and Completions	D-18
n. NPL Site Construction Completions	D-18
o. Operation and Maintenance (O&M)	D-21
p. Cleanup Goals Achieved	D-21
q. Federal Facility Five-Year Reviews	D-22
r. Federal Facility Partial NPL Deletion	D-22
s. Federal Facility Final NPL Deletion	D-23
D.B.3 Community Involvement Definitions	D-24
a. Restoration Advisory Boards (RABs)/Site-Specific Advisory Boards (SSABs)	D-24
b. Technical Assistance Grants (TAGs)	D-25
c. Technical Outreach Services for Communities (TOSC)	D-26
 D.C. SUBJECT MATTER EXPERTS	D-26

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

APPENDIX E Information Systems

E.A Information Systems	E-1
E.A.1 The Purpose of WasteLAN	E-1
a. Site Assessment	E-1
b. Remedy Selection	E-2
c. Federal Facilities	E-3
d. Community Involvement	E-3
e. Removal	E-4
f. Enforcement	E-5
g. Project Management	E-6
h. Program Management	E-6
i. Brownfields	E-7
E.A.2 Superfund Data Architecture	E-9
E.A.3 Reporting Superfund Information	E-10
WasteLAN Users	E-11
E.A.4 Applicability of the Freedom of Information Act	E-12
a. Reports Releasable under Freedom of Information Act (FOIA)	E-12
b. Sensitive Information Not Releasable under FOIA	E-12
c. Ad Hoc Reporting	E-15
d. Accessing FOIA Information	E-15
E.A.5 Data Owners/Sponsorship	E-17
E.B DATA SPONSORS	E-18

APPENDIX F Oil Pollution Prevention and Response Program

F.A. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM PRIORITIES	F-1
F.A.1 Overview	F-1
F.A.2 Oil Program Initiatives	F-1
a. Addressing Above-Ground Storage Facility (ASF) Leakage and Contamination	F-1
b. Implementing FRPs	F-1
c. Implementing the NCP	F-2
d. Developing and Maintaining Data Systems	F-3
e. Improving the SPCC Program	F-3
f. Coordinating with Other Agencies	F-3
F.A.3 Oil Spill Prevention and Cleanup Activities	F-4
F.B. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM PLANNING AND REPORTING REQUIREMENTS	F-4

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

Appendix F (cont'd)

F.B.1 Overview	F-4
F.B.2 National Oil and Hazardous Substances Pollution Contingency Plan	F-5
F.B.3 Regional Contingency Plans	F-5
F.B.4 Area Contingency Plans	F-5
F.B.5 Federal Response Plan	F-6
F.B.6 Communications Requirements Associated with a Release	F-7
 F.C. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM FINANCIAL MANAGEMENT	
F.C.1 Overview	F-8
F.C.2 Budget Formulation	F-8
F.C.3 Operating Plan Development	F-8
F.C.4 Budget Execution	F-8
 F.D. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM FY 02/03 MEASURES	
F.D.1 Overview	F-9
 F.E. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM DEFINITIONS	
F.E.1 Prevention Measures:	F-10
a. Spill Prevention, Control, and Countermeasure (SPCC) Inspections and Plan Reviews	F-10
b. Spill Prevention, Control, and Countermeasure (SPCC) Facilities in Compliance	F-10
F.E.2 Preparedness Measures	F-11
a. Oil Facility Response Plans Reviewed and Approved	F-11
b. Preparedness for Response Exercise Program (PREP) Area Drills	F-11
F.E.3 Response Measures	F-12
a. Oil Spill Notifications/Evaluations	F-12
b. Oil Spill Response & Monitoring	F-12
c. Cost Documentation	F-13
F.E.4 Enforcement Measures	F-14
a. Administrative Penalty Enforcement Actions for Spill Violations and Prevention Regulation Violations	F-14
b. Judicial Penalty Enforcement Actions for Spill Violations and Prevention Regulation Violations	F-14
c. Orders for Removal Issued to a Responsible Party	F-14
 F.F. SUBJECT MATTER EXPERTS	
	F-15

Superfund/Oil Program Implementation Manual FY 02/03

Table Of Contents

APPENDIX G GPRA

G.A.	GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA) OF 1993	G-1
Background		G-1
G.A.1. Strategic Plan Requirements		G-2
a. Comprehensive Mission Statement		G-2
b. General Goals and Objectives		G-2
c. Description of How General Goals and Objectives Will Be Achieved		G-2
d. Goals in the Annual Performance Plan and in a Strategic Plan		G-2
e. Key Factors Affecting Achievement of General Goals and Objectives		G-2
f. Program Evaluations		G-3
G.A.2 Annual Performance Plan		G-3
a. Performance Goals		G-3
b. Resources		G-3
c. Performance Indicators		G-3
d. Verification and Validation		G-3
G.A.3. Annual Performance Report		G-3
G.B. SUPERFUND/OIL GPRA STRUCTURE		G-4
G.C. SUBJECT MATTER EXPERTS		G-7

APPENDIX H Community Involvement

H.A	FY 01 TARGETS AND MEASURES	H-1
H.A.1	Overview of FY 02/03 Community Involvement Targets/Measures	H-1
a.	Community Advisory Groups (CAGs)/Restoration Advisory Boards (RABs)/ Site-Specific Advisory Boards (SSABs)	H-1
b.	Technical Assistance Grants (TAGs)	H-2
c.	Technical Outreach Services for Communities (TOSC)	H-3
H.B	CIOC DATA SPONSOR RESPONSIBILITIES	H-3
H.B.1	Role of CIOC as a Data Sponsor	H-3
H.B.2	National Program Requirements and the Data Sponsor Role	H-4
	Program Goals and Objectives	H-4
	Statutory Mandates	H-4
	Regulatory and Policy Requirements	H-4
	Superfund Reforms	H-11
	Reauthorization, Congressional Inquiries and Audits	H-11
H.B.3	CIOC Headquarters and Regional Organization	H-11
H.B.4	Program Monitoring and Reporting	H-12
	Data Quality	H-12
	Management Reports	H-13
	Coding Guidance	H-13
	Modifications	H-13
H.C	Subject Matter Experts	H-13

Superfund/Oil Program Implementation Manual FY 02/03

Table of Contents

APPENDIX I (This Section Intentionally Left Blank)

APPENDIX J Tribal Involvement

J.A. FY 02/03 TARGETS AND MEASURES

J.A.1. Overview	J-1
a. Superfund Assessments Conducted at Sites that are of Concern to Tribes (Current FY/Inception to Date).....	J-2
b. Percentage of Sites that are of Concern to Tribes which have had a Superfund Assessment	J-2
c. Tribes Supported by Superfund Cooperative Agreements	J-3
d. Superfund Dollars Provided for Building Tribal Capacity	J-3
e. Percentage of Superfund Sites that are of Concern to Tribes Where a Tribe is Actively Involved	J-4

J.B. SUBJECT MATTER EXPERTS	J-4
-----------------------------------	-----

Superfund/Oil Program Implementation Manual FY 02/03

List of Exhibits

CHAPTER I PROGRAM GOALS AND PRIORITIES

EXHIBIT I.1 SUBJECT MATTER EXPERTS	I-17
--	------

CHAPTER II PROGRAM PLANNING AND REPORTING REQUIREMENTS

EXHIBIT II.1 FLEXIBILITY SCALE FOR BUDGETING/PLANNING	II-4
EXHIBIT II.2 HQ/REGIONAL INTEGRATED PLANNING RESPONSIBILITIES	II-5
EXHIBIT II.3 HQ/REGIONAL SCAP AND WasteLAN RESPONSIBILITIES	II-8
EXHIBIT II.4 EVALUATION RESPONSIBILITIES	II-10
EXHIBIT II.5 PROCEDURES FOR ANNUAL TARGET SETTING	II-12
EXHIBIT II.6 SCAP PLANNING/TARGET SETTING WasteLAN REPORTS	II-14
EXHIBIT II.7 PROGRAM EVALUATION WasteLAN REPORTS	II-15
EXHIBIT II.8 THE REGIONAL EVALUATION PROCESS	II-17
EXHIBIT II.9 ACTION LEAD CODES IN WasteLAN	II-24
EXHIBIT II.10 CODING OF TAKEOVERS	II-27
EXHIBIT II.11 REMEDIAL EVENTS, ANOMALIES, AND PROJECT PHASING	II-31
EXHIBIT II.12 SCAP REPORT CONTACTS	II-32
EXHIBIT II.13 SUBJECT MATTER EXPERTS	II-33

CHAPTER III SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT

EXHIBIT III.1 BUDGET TIME LINE	III-3
EXHIBIT III.2 PROGRAM RESULTS CODE (PRC)	III-6
EXHIBIT III.3 THE ADVICE OF ALLOWANCE PROCESS	III-12
EXHIBIT III.4 CHANGE REQUEST REQUIRED	III-18
EXHIBIT III.5 AOA CHANGE PROCESS PROCEDURES	III-19

Superfund/Oil Program Implementation Manual FY 02/03

List of Exhibits

Chapter III (cont'd)

EXHIBIT III.6 FY02 WHO PAYS FOR WHAT	III-20
EXHIBIT III.7 FY03 WHO PAYS FOR WHAT	III-20
EXHIBIT III.8 ACCOUNT NUMBER STRUCTURE	III-39
EXHIBIT III.9 HANDLING FINANCIAL DATA IN THE CERCLIS/WASTELAN ENVIRONMENT	III-43
EXHIBIT III.10 EPA FORMS COMMONLY USED FOR SUPERFUND PROCUREMENTS	III-48
EXHIBIT III-11 REGIONAL SUPERFUND COST RECOVERY CONTACTS	III-54
EXHIBIT III-12 HEADQUARTERS SUPERFUND COST RECOVERY CONTACTS	III-55
EXHIBIT III-13 REGIONAL BUDGET COORDINATORS	III-56
EXHIBIT III-14 HEADQUARTERS SUBJECT MATTER EXPERT CONTACTS	III-57

APPENDIX A

EXHIBIT A.1 SITE ASSESSMENT/NPL LISTING ACTIVITIES	A-3
EXHIBIT A.2 SUBJECT MATTER EXPERTS	A-36

APPENDIX B

EXHIBIT B.1 RESPONSE ACTION ACTIVITIES	B-2
EXHIBIT B.2 SUPERFUND HUMAN EXPOSURES CONTROLLED WORKSHEET	B-42
EXHIBIT B.3 SUPERFUND GROUNDWATER RELEASES CONTROLLED WORKSHEET	B-44
EXHIBIT B.4 SUBJECT MATTER EXPERTS	B-49

APPENDIX C

EXHIBIT C.1 ENFORCEMENT ACTIVITIES	C-2
EXHIBIT C.2 SUBJECT MATTER EXPERTS	C-40

Superfund/Oil Program Implementation Manual FY 02/03

List of Exhibits

APPENDIX D

EXHIBIT D.1 FEDERAL FACILITIES ACTIVITIES	D-6
EXHIBIT D.2 REMEDIAL PIPELINE FLOW CHARTS	D-17
EXHIBIT D.3 SUBJECT MATTER EXPERTS	D-26

APPENDIX E

EXHIBIT E-1 SUPERFUND DATA ARCHITECTURE	E-10
EXHIBIT E.2 DATA SPONSORS	E-18

APPENDIX F

EXHIBIT F.1 RELATIONSHIP OF OIL POLLUTION PREVENTION AND RESPONSE PROGRAM PLANS	F-6
EXHIBIT F.2 FY 02/03 OIL POLLUTION PREVENTION AND RESPONSE PROGRAM ACTIONS	F-9
EXHIBIT F.3 SUBJECT MATTER EXPERTS	F-15

APPENDIX G

EXHIBIT G.1 SUBJECT MATTER EXPERTS	G-7
--	-----

APPENDIX H

EXHIBIT H.2 COMMUNITY INVOLVEMENT REQUIREMENTS	H-5
EXHIBIT H.3 CIOC HQ AND REGIONAL ROLES AND RESPONSIBILITIES	H-12
EXHIBIT H.4 SUBJECT MATTER EXPERTS	H-13

Appendix J

EXHIBIT J.1. TRIBAL INVOLVEMENT ACTIVITIES	J-1
EXHIBIT J.2. SUBJECT MATTER EXPERTS	J-4