

MILESTONE DATES RELEVANT TO WORK OF IWG

— Draft Prepared by Rick Crume for Work Group Discussion —

MILESTONE	DATE IN ICCR GUIDANCE DOCUMENT	ICWI CONSENT DECREE DATE	DATES NEEDED TO KEEP ON SCHEDULE
Summarize available data, determine data gaps , and develop approach to fill data gaps	May to July 1997	nds*	Feb. 1998
Collect additional data to fill data gaps	July to Sept. 1997	nds	April 1998
Make preliminary MACT floor determinations and identify preliminary regulatory alternatives for each source category	Sept. 1997	nds	May 1998
Begin test program	nds	nds	June 1998
IWG prepares draft regulatory alternatives paper (RAP)	nds	nds	July 1998
Revise MACT floor calculations and recommendations	Nov. 1997	nds	Aug. 1998
Analyze impacts of regulatory alternatives for each source category	Oct. 1997 to Feb. 1998	nds	Sept. 1998
Develop preliminary regulatory recommendations on which regulatory alternative to select for each source category	March 1998	nds	Oct. 1998
EPA submits regulatory alternatives “white paper” to litigants	nds	Nov. 1998	Nov. 1998
Overall regulatory alternatives and cross-category trade-offs identified	April 1998	nds	Nov. 1998

MILESTONE DATES RELEVANT TO WORK OF IWG

— Draft Prepared by Rick Crume for Work Group Discussion —

Perform overall economic impacts and benefits analysis considering interactions among source categories	April to Aug. 1998	nds	Dec. 1998
Complete test program	nds	nds	Jan. 1999
Source Work Groups make recommendations to Coordinating Committee on which regulatory alternative to select for each source category	Sept. 1998	nds	Feb. 1999
Coordinating Committee presents regulatory recommendations to EPA management and identifies issues requiring decisions	Nov. 1998	nds	Feb. 1999
Decision on which regulatory alternatives to propose for each category (EPA)	Dec. 1998	nds	March 1999
Draft recommended proposal package (preambles and regulations) and present to EPA management	Jan. to March 1999	nds	May 1999
Draft proposal package (EPA)	April to May, 1999	nds	June 1999
EPA management review of EPA package (EPA)	June 1999	nds	July 1999
OMB review of EPA package (OMB)	July to Sept. 1999	nds	Aug. 1999
Signature and proposal (EPA)	Oct. 1999	Nov. 1999	Nov. 1999
Public comment period	Nov. to Dec. 1999	nds	Jan. 2000
Summarize public comments	Jan. to March 2000	nds	April 2000

MILESTONE DATES RELEVANT TO WORK OF IWG

— Draft Prepared by Rick Crume for Work Group Discussion —

Coordinating Committee presents regulatory recommendations to EPA management on major issues/possible changes to the regulations	April 2000	nds	May 2000
Draft recommended responses to comments (EPA)	April to June 2000	nds	July 2000
Draft promulgation packages (preambles, regulations, background documents) (EPA)	May to July 2000	nds	Aug. 2000
EPA management review (EPA)	July 2000	nds	Aug. 2000
OMB review of EPA package (OMB)	Aug. to Oct. 2000	nds	Sept. 2000
Signature and promulgation (EPA)	Nov. 2000	Nov. 2000	Nov. 2000

*nds = no date specified.