



April 11, 2017

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re: **Quarterly Progress Report #18 January-March 2017**
ERP Compliant Coke, LLC
3500 35th Avenue North
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has prepared Quarterly Progress Report #18 for the work completed from January 1, 2017 to March 31, 2017 for the above-referenced site. This progress report has been prepared in accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JANUARY 1, 2017 THROUGH MARCH 31, 2017)

Corrective Measures Studies

- n ERP Coke received a *Comments for Corrective Action Measures Studies* letter from EPA dated March 3, 2017. Revised CMS Reports for SMA 4 and SMA 5 are due to the EPA on or before April 18, 2017.

Interim Measures

- n Hydraulic Control System was running during this reporting period. The volume of water recovered from January 1, 2017 through March 31, 2017 is 462,327 gallons.
- n Groundwater level measurements and groundwater samples were collected from the monitoring wells in February 2017. These results will be reported to EPA in the next Annual Report which is due by August 30, 2017.

PROJECTED WORK FOR NEXT REPORTING PERIOD (APRIL 1, 2017 THROUGH JUNE 30, 2017)

Corrective Measures Studies

- Revised CMS for SMA 4 and 5 will be submitted to the EPA.



Interim Measures

- Collect groundwater samples in May 2017.

CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,



Terrell W. Rippstein - PG#8
Principal Geologist

Cc: Meredith Anderson – EPA Region 4
Mr. Don Wiggins – ERP Coke
ADEM