

PG Road Base Schedule

Table: PG Road Base Schedule with Activity and Date

Activity Name	Date
Pre-construction Soil & Groundwater Sampling	24-Jul-25
Pre-construction Radiological Testing/Sampling	30-Jul-25
Pre-construction Review Meeting	31-Jul-25
Site Mobilization	4-Aug-25
All Construction Crew Training	12-Aug-25
Start PG Road Base Construction	18-Aug-25
Project Status Initial Update to EPA	5-Sep-25
Complete PG Road Base Construction	24-Sep-25
PG Road Base Groundwater & Lysimeter Sampling Following Construction	25-Sep-25
Road Opens to Traffic	26-Sep-25
Project Status Update 2 to EPA	20-Nov-25
PG Road Base Quarterly Groundwater & Lysimeter Sampling 4Q25	18-Dec-25
Project Status Update 3 to EPA	6-Feb-26
PG Road Base Quarterly Groundwater & Lysimeter Sampling 1Q26	20-Mar-26
Project Status Update 4 to EPA	23-Apr-26
PG Road Base Quarterly Groundwater & Lysimeter Sampling 2Q26	18-Jun-26
Project Status Update 5 to EPA	8-Jul-26
Project Status Update 6 to EPA	18-Sep-26
PG Road Base Quarterly Groundwater & Lysimeter Sampling 3Q26	18-Sep-26
Project Status Update 7 to EPA	3-Dec-26
PG Road Base Quarterly Groundwater & Lysimeter Sampling 4Q26	22-Dec-26
Project Status Update 8 to EPA	18-Feb-27
PG Road Monitoring Completed	19-Mar-27
PG Road Base Final Soil, Groundwater & Lysimeter Sampling	23-Mar-27