Appendix B
Remedial Designs in Progress on September 30, 1997

This appendix lists the remedial designs in progress at the end of FY97 and their estimated completion schedule. Activities at multiple operable units, as well as first and subsequent activities, are listed.

- **RG**– EPA region in which the site is located.
- **ST** – State in which the site is located.
- **Site Name** – Name of the site, as listed on the National Priorities List (NPL).
- **Location** – Location of the site, as listed on the NPL.
- **Operable Unit** – Operable unit at which the corresponding remedial activity is occurring; a single site may include more than one operable unit.
- **Lead** – The entity leading the activity, as follows:

  EP: Fund-financed with EPA employees performing the project, not contractors;

  F: Fund-financed and federal-lead by the Superfund remedial program;

  FE: EPA enforcement program-lead;

  FF: Federal facility-lead;

  MR: Mixed funding; monies from both the Fund and potentially responsible parties (PRPs);

  PRP: PRP-financed and conducted;

  PS: PRP-financed work performed by the PRP under a state order (may include federal financing or federal oversight under an enforcement document);

  S: State-lead and Fund-financed; and

  SE: State enforcement-lead (may include federal financing).

  Remaining terms used in the CERCLA Information System (CERCLIS) database, **O** (other), **SN** (state-lead and financed, no Fund money), and **SR** (state-ordered PRP response activities), are excluded from this status report because they do not include federal financing.

- **Funding Start** – The date on which funds were allocated for the activity.
- **Present Completion Schedule** – The quarter and fiscal year of the planned completion date for the activity.

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
1	CT	Linemaster Switch Corp.	Woodstock	01	PRP	11/03/94	2	2000
1	CT	Yaworski Waste Lagoon	Canterbury	01	F	12/13/96	2	1999
1	MA	Charles-George Reclamation Trust Landfill	Tyngsborough	03	F	07/31/92	4	1996
1	MA	Iron Horse Park	Billerica	02	PRP	01/06/94	3	1999
1	MA	Nyanza Chemical Waste Dump	Ashland	02 03	F F	04/08/92 07/27/93	4 4	2000 1998
1	MA	Otis Air National Guard Base/Camp Edwards	Falmouth	01	FF	09/25/95	4	1998
1	MA	Silresim Chemical Corp.	Lowell	01	F	01/26/95	4	1996
1	MA	Sullivan's Ledge	New Bedford	02	PRP	04/05/93	2	1999
1	MA	Wells G&H	Woburn	01	F*	01/31/97	1	2000
1	ME	O'Connor Co.	Augusta	02	PRP	03/31/91	2	2001
1	NH	Dover Municipal Landfill	Dover	01	PRP	01/22/92	3	2001
1	NH	Ottati & Goss	Kingston	02 04	S F	03/16/89 09/20/90	1 2	1996 1999
1	NH	Savage Municipal Water Supply	Milford	02	PRP	04/28/94	4	1999
1	NH	Somersworth Sanitary Landfill	Somersworth	01	PRP	11/08/95	2	1999
1	RI	Central Landfill	Johnston	01 01	PRP PRP	05/23/96 05/23/96	3 3	1997 2000
1	RI	Davis Liquid Waste	Smithfield	02 03	F PRP	07/11/88 11/26/96	4 3	2003 1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
1	RI	Picillo Farm	Coventry	02	PRP*	01/25/95	4	1998
1	VT	Parker Landfill	Lyndon	01	PRP	12/03/96	4	1998
2	NJ	Asbestos Dump	Millington	01	F	09/30/92	4	1998
2	NJ	Brook Industrial Park	Bound Brook	01	F	08/25/97	2	2000
				01	F	08/28/97	4	1999
				01	F	09/02/97	4	1998
2	NJ	Cinnaminson Township (Block 702) Ground Water Contamination	Cinnaminson Township	01	PRP	07/09/91	4	1998
2	NJ	Combe Fill South Landfill	Chester Township	01	S	06/26/87	4	1999
2	NJ	Cosden Chemical Coatings Corp.	Beverly	02	F	09/27/94	4	1998
				03	F	04/28/95	4	1999
2	NJ	DeRenewal Chemical Co.	Kingwood Township	01	F	09/30/89	1	2000
2	NJ	Diamond Alkali Co.	Newark	01	PRP	12/14/89	1	1999
2	NJ	Dover Municipal Well 4	Dover Township	01	F	07/06/93	4	2000
2	NJ	Ellis Property	Evesham Township	02	S	09/30/93	3	1998
2	NJ	Fried Industries	East Brunswick Township	01	F	09/30/94	4	1998
2	NJ	Glen Ridge Radium Site	Glen Ridge	03	F	09/26/90	1	1998
2	NJ	Global Sanitary Landfill	Old Bridge Township	01	PS	11/15/93	4	1999
2	NJ	Hercules, Inc. (Gibbstown Plant)	Gibbstown	03	PS	10/29/96	2	2000
2	NJ	Imperial Oil Co., Inc./Champion Chemicals	Morganville	01	S	09/30/91	2	1999
				02	S	03/31/93	2	1999
2	NJ	JIS Landfill	Jamesburg/S. Brunswick	01	PS	06/17/97	3	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
2	NJ	Metaltec/Aerosystems	Franklin Borough	02	F	03/29/91	4	1999
2	NJ	Montclair/West Orange Radium Site	Montclair/West Orange	03	F	09/26/90	2	1999
2	NJ	Myers Property	Franklin Township	01	PRP	05/12/92	4	1998
2	NJ	NL Industries	Pedricktown	01	PRP	06/10/96	2	2000
2	NJ	Naval Weapons Station	Colts Neck	01	FF	08/29/97	1	1998
2	NJ	PJP Landfill	Jersey City	01	PS	06/02/97	1	1999
2	NJ	Pepe Field	Boonton	01	F	09/30/91	2	1998
2	NJ	Price Landfill	Pleasantville	02	S	07/01/95	2	1999
2	NJ	Rockaway Borough Well Field	Rockaway Township	02	PRP	07/14/94	4	1999
2	NJ	Rockaway Township Wells	Rockaway	01	PS	03/13/96	4	1999
2	NJ	Roebling Steel Co.	Florence	03	F	09/25/91	4	1998
				04	F	06/17/97	1	1999
				04	F	06/17/97	1	2000
2	NJ	Sharkey Landfill	Parsippany/Troy Hills	01	PRP	10/18/94	4	1998
2	NJ	Sheiid Alloy Corp.	Newfield Borough	01	PS	10/22/96	4	1999
2	NJ	U.S. Radium Corp.	Orange	01	F	09/30/93	4	2001
				02	F	09/29/95	4	1997
2	NJ	Vineland Chemicai Co., Inc.	Vineland	01	F	09/30/89	4	1998
				02	F	10/02/89	1	1997
2	NJ	Waldick Aerospace Devices, Inc.	Wall Township	02	F	06/28/91	4	1999
2	NJ	Woodland Route 532 Dump	Woodland Township	02	PS	08/30/90	2	1999
2	NJ	Woodland Route 72 Dump	Woodland Township	02	PS	08/31/91	2	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPERABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
2	NY	Batavia Landfill	Batavia	01	PRP	10/27/95	2	1999
2	NY	Byron Barrel & Drum	Byron	01	PRP	09/25/90	1	2000
				02	PRP	09/25/90	1	2000
				02	PRP	09/25/90	1	2000
2	NY	Carrol & Dubies Sewage Disposal	Port Jervis	01	PRP	02/05/96	4	1998
2	NY	Claremont Polychemical	Old Bethpage	05	F	09/30/92	1	2000
2	NY	Colesville Municipal Landfill	Town of Colesville	02	PS	04/01/91	1	2000
2	NY	Cortese Landfill	Vil. of Narrowsburg	03	PRP	09/28/95	1	2001
2	NY	GCL Tie & Treating Inc.	Village of Sidney	02	F	05/17/95	4	1999
2	NY	General Motors (Central Foundry Division)	Massena	01	PRP	01/01/96	4	1998
				02	PRP	03/15/94	4	1999
				02	PRP	03/15/94	4	1999
2	NY	Hertel Landfill	Plattekill	02	PRP	11/23/92	1	2001
2	NY	Hooker (South Area)	Niagara Falls	01	PRP	12/15/94	2	1999
2	NY	Hooker Chemical/Ruco Polymer Corp.	Hicksville	01	PRP	12/28/94	4	1996
2	NY	Niagra Mohawk Power Corp. (Saratoga Springs Plant)	Saratoga Springs	01	PRP	11/06/96	2	1999
2	NY	Olean Well Field	Olean	02	F	09/30/96	4	1998
2	NY	Pfol Brothers Landfill	Cheektowaga	01	PS	10/17/94	2	1999
2	NY	Port Washington Landfill	Port Washington	04	PRP	08/02/96	3	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
2	NY	Rowe Industries Ground Water Contamination	Noyack/Sag Harbor	02	F	01/26/94	4	1998
2	NY	Sidney Landfill	Sidney	01	PRP	05/09/97	2	1999
				02	PRP	05/09/97	1	2000
2	NY	Solvent Savers	Lincklaen	00	PRP	07/02/91	1	2000
				01	PRP	07/02/91	1	2000
				02	PRP	07/29/91	1	2000
				03	PRP	07/02/91	1	2000
2	PR	Juncos Landfill	Juncos	01	PRP	12/21/92	4	1998
2	VI	Tutu Wellfield	Tutu	01	F	09/30/97	1	2000
				01	F	09/30/97	1	2000
3	DE	Dover Air Force Base	Dover	05	FF	09/26/95	2	1998
				10	FF	09/26/95	3	1998
				11	FF	09/26/95	3	1998
				12	FF	09/26/95	3	1998
3	DE	Dover Gas Light Co.	Dover	01	PRP	06/16/95	4	1998
				02	PRP	06/16/95	1	1999
3	DE	E.I. Du Pont de Nemours & Co.(Newport Pigment plant LdF	Newport	04	PRP	05/31/94	2	2000
				06	PRP	05/31/94	3	1999
				07	PRP	05/31/94	4	1998
				08	PRP	05/31/94	3	1999
3	DE	Standard Chlorine of Delaware, Inc.	Delaware City	01	PRP	07/01/96	3	2000
3	MD	Aberdeen Proving Ground (Edgewood Area)	Edgewood	09	FF	04/04/97	3	1998
				11	FF	11/14/96	1	1998
3	MD	Bush Valley Landfill	Abingdon	01	PRP	09/26/97	2	2000
3	PA	AIW Frank/Mid-County Mustang	Exton	01	F	08/12/96	4	1999
				02	F	08/22/96	3	1998
3	PA	Bally Ground Water Contamination	Bally Borough	02	PRP	07/18/91	2	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
3	PA	Bell Landfill	Terry Township	01	PRP	02/11/97	3	1998
3	PA	Berkley Products Co. Dump	Denver	01	F	09/11/96	1	1999
3	PA	Brown's Battery Breaking	Shoemakersville	02	PRP	06/03/96	1	1999
3	PA	Centre County Kepone	State College Boro	01	PRP	03/14/97	2	1999
3	PA	Commodore Semiconductor Group	Lower Providence Townsh	02	PRP	10/01/93	2	1999
3	PA	Crossley Farm	Hereford Township	01	F	09/30/97	4	1998
3	PA	CryoChem, Inc.	Worman	03	F*	12/31/91	4	1998
3	PA	Hunterstown Road	Straban Township	01	F	09/12/94	4	1999
3	PA	MW Manufacturing	Valley Township	01	PRP	06/01/93	4	1999
3	PA	North Penn-Area 6 (J.W. Rex/Allied Paint/Keystone hydra	Lansdale	01	F	09/19/96	4	1998
3	PA	Novak Sanitary Landfill	South Whitehall Twp	01	PRP	07/30/95	2	1999
3	PA	Ohio River Park	Neville Island	01	PRP	09/23/97	4	1998
3	PA	Paoli Rail Yard	Paoli	02	PRP	04/29/97	1	1999
3	PA	Recticon/Allied Steel Corp.	East Coventry Twp.	01 02 03	PRP PRP PRP	05/11/94 05/11/94 05/11/94	4 2 3	1998 1999 1998
3	PA	Saegerton Industrial Area	Saegertown	01	PRP	10/18/93	2	1998
3	PA	Shriver's Corner	Straban Township	01	PRP	08/08/97	2	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
3	PA	Whitmoyer Laboratories	Jackson Township	03	PRP	03/05/92	4	1999
				05	PRP	03/05/92	4	1998
3	PA	William Dick Lagoons	West Caln Township	02	PRP	07/10/95	2	2000
				03	PRP	07/10/95	3	1999
3	VA	Arrowhead Associates/Scovill Corp.	Montross	01	PRP	01/03/97	3	1999
				02	PRP	01/03/97	3	1999
3	VA	Atlantic Wood Industries, Inc.	Portsmouth	01	F	02/20/97	4	2000
3	VA	H & H Inc., Burn Pit	Farrington	02	PRP	10/04/96	3	1999
3	VA	L.A. Clarke & Son	Spotsylvania County	04	PRP	03/03/90	1	1999
3	VA	Saltville Waste Disposal Ponds	Saltville	03	PRP	07/29/97	2	2000
4	AL	Ciba-Geigy Corp. (McIntosh Plant)	McIntosh	03	PRP	05/31/96	4	1998
4	AL	Interstate Lead Co. (ILCO)	Leeds	02	PRP	09/30/96	4	1998
				03	PRP	09/30/96	4	1998
4	AL	Olin Corp. (McIntosh Plant)	McIntosh	01	PRP	07/26/96	2	1998
4	AL	Stauffer Chemical Co. (Clemoyne Plant)	Axis	01	PRP	11/20/92	1	1997
				03	F	03/08/94	4	1998
4	AL	Stauffer Chemical Co. (Cold Creek Plant)	Bucks	02	PRP	09/25/96	4	1998
				03	F	03/08/94	4	1998
4	FL	Agrico Chemical Co.	Pensacola	02	PRP	04/03/97	4	1998
4	FL	Anodyne, Inc.	North Miami Beach	01	F	08/12/94	3	2000
4	FL	Cabot/Koppers	Gainesville	01	PRP	04/12/91	*	20
4	FL	Cecil Field Naval Air Station	Jacksonville	07	FF	01/23/97	2	1998
4	FL	Coleman-Evans Wood Preserving	Whitehouse	01	F	09/28/90	4	1994

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
		Co.		01	F	09/25/97	1	1999
4	FL	Helena Chemical Co.	Tampa	01	PRP	12/26/96	2	1999
4	FL	Homestead Air Force Base	Homestead	06	FF	06/27/95	4	1997
4	FL	Peak Oil Co./Bay Drum Co.	Tampa	01	PRP	12/07/95	2	1999
				02	PRP	12/07/95	2	1999
				03	PRP	12/07/95	2	1999
4	FL	Reeves Southeast Galvanizing Corp.	Tampa	02	PRP	11/30/94	4	1998
4	FL	Stauffer Chemical Co. (Tampa Plant)	Tampa	01	PRP	05/17/96	2	1999
4	FL	Tower Chemical Co.	Clermont	01	F	11/20/87	1	2010
				01	F	09/30/97	3	1999
4	FL	Whitehouse Oil Pits	Whitehouse	01	F	06/26/85	4	1993
				01	PRP	04/27/93	2	1996
4	FL	Zellwood Ground Water Contamination	Zellwood	02	F	07/26/96	4	1999
4	GA	T.H. Agriculture & Nutrition Co.	Albany	02	PRP	06/19/97	4	1998
4	GA	Woolfolk Chemical Works, Inc.	Fort Valley	02	PRP	09/29/95	4	1998
4	KY	Maxey Flats Nuclear Disposal	Hillsboro	01	PRP	04/18/96	1	1998
4	KY	Paducah Gaseous Diffusion Plant (USDOE)	Paducah	05	FF	07/03/97	1	1998
4	NC	Aberdeen Pesticide Dumps	Aberdeen	03	PRP	08/25/94	2	1998
4	NC	Camp Lejeune Military Reservation (Marine Corp Base)	Onslow County	13	FF	08/27/97	3	1998
4	NC	FCX, Inc. (Washington Plant)	Washington	01	F	02/23/94	2	1998
4	NC	General Electric Co/Shepherd	East Flat	01	PRP	09/30/96	4	1998

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
		Farm	Rock					
4	NC	National Starch & Chemical Corp.	Salisbury	03 04	PRP PRP	09/29/95 09/29/95	4 4	1998 1999
4	NC	North Belmont PCE Site	North Belmont	01	F	09/05/97	3	1999
4	NC	North Carolina State University (Lot 86, Farm Unit #1)	Raleigh	01	PRP	09/25/97	1	1999
4	NC	Potter's Septic Tank Service Pits	Maco	01	F	06/21/96	2	1999
4	SC	Savannah River Site (USDOE)	Aiken	16 17 29	FF FF FF*	07/03/97 07/30/97 02/16/95	2 2 4	1998 1998 1996
4	SC	Townsend Saw Chain Co.	Pontiac	01	PRP	05/02/97	4	1998
5	IL	NL Industries/Taracorp Lead Smelter	Granite City	01	F	12/31/95	1	1999
5	IL	Pagel's Pit	Rockford	01	PRP	12/14/92	1	2000
5	IL	Woodstock Municipal Landfill	Woodstock	01	PRP	09/02/94	2	1999
5	IN	American Chemical Service, Inc.	Griffith	01	PRP	09/30/94	3	1999
5	IN	Conrail Rail Yard (Elkhart)	Elkhart	02	PRP	06/14/95	1	2000
5	IN	Galen Meyer's Dump/Drum Salvage	Osceola	01	S	04/01/97	4	1998
5	IN	Himco, Inc., Dump	Elkhart	00	F	04/13/95	3	1999
5	IN	Lakeland Disposal Service, Inc.	Claypool	01	PRP	05/25/94	1	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
5	IN	Neal's Dump (Spencer)	Spencer	01	PRP	08/22/85	4	1998
5	MI	Cannelton Industries, Inc.	Sault Sainte Marie	01	PRP	05/10/93	4	1998
5	MI	Duell & Gardner Landfill	Dalton Township	01	PRP	07/29/94	4	1999
5	MI	K & L Avenue Landfill	Oshtemo Township	01	PRP	09/18/92	1	1999
5	MI	Metamora Landfill	Metamora	02	PRP	04/26/91	3	1999
5	MI	Spartan Chemical Co.	Wyoming	02	S	09/28/93	3	1999
5	MI	Torch Lake	Houghton County	01	F	09/01/94	4	1999
5	MN	Ritari Post & Pole	Sebeka	01	S	11/14/94	4	1998
5	OH	Allied Chemical & Ironton Coke	Ironton	02	PRP	07/23/93	2	1999
5	OH	Feed Materials Production Center (USDOE)	Fernald	01	FF	04/25/95	2	1999
				02	FF	08/07/95	4	1998
				03	FF	09/24/96	4	2005
				04	FF	02/07/95	1	2003
				05	FF	03/29/96	2	2002
				06	FF	09/19/94	4	2005
5	OH	Fields Brook	Ashtabula	01	PRP	03/22/89	4	1998
5	OH	Industrial Excess Landfill	Uniontown	01	F	09/29/89	1	1999
				01	F	09/29/89	4	1998
5	OH	Pristine, Inc.	Reading	05	PRP	12/10/94	4	1998
5	WI	Better Brite Plating Co. Chrome and Zinc Shops	DePere	01	S	09/30/96	4	1998
5	WI	City Disposal Corp. Landfill	Dunn	01	PRP	04/23/93	1	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
5	WI	Moss-American (Kerr-McGee Oil Co.)	Milwaukee	01	PRP	08/31/95	1	1999
5	WI	Refuse Hideaway Landfill	Middleton	01	PRP	04/08/97	2	1999
6	AR	Popile, Inc.	El Dorado	01	F	02/19/92	1	1999
6	AR	South 8th Street Landfill	Jacksonville	02	PRP	03/01/96	4	1998
6	OK	Tar Creek (Ottawa County)	Ottawa County	02	F	03/14/96	2	1999
6	TX	Air Force Plant #4 (General Dynamics)	Fort Worth	01	FF	08/07/97	1	1999
6	TX	Crystal Chemical Co.	Houston	01	PRP	03/31/92	4	1998
6	TX	RSR Corp.	Dallas	03	F	07/15/93	2	1999
				04	F	05/10/93	3	1997
				05	F	05/10/93	2	1999
6	TX	Sheridan Disposal Service	Hempstead	01	PRP	12/29/89	4	1999
				02	PRP	03/29/90	4	1999
7	IA	Mid-America Tanning Co.	Sergeant Bluff	01	F	05/08/97	4	1998
7	KS	29th & Mead Ground Water Contaminat ion	Wichita	02	PRP	05/18/94	4	1998
7	KS	Cherokee County (Tar Creek, Cherokee County)	Cherokee County	07	F	04/17/97	4	1999
7	MO	Bee Cee Manufacturing Co.	Malden	01	S	08/02/96	4	1998
7	MO	Missouri Electric Works	Cape Girardeau	01	MR	09/26/94	1	1999
7	MO	Quality Plating	Sikeston	01	S	08/02/96	4	1998
7	MO	Valley Park TCE	Valley Park	01	PS	05/16/96	4	1998
7	MO	Weldon Springs Ordnance Works	St. Charles County	01	FF	04/04/94	3	1998

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
7	NE	Hastings Ground Water Contamination	Hastings	01	PRP	04/27/93	1	1999
				02	PRP	10/01/92	2	2000
7	NE	Nebraska Ordnance Plant (Former)	Mead	02	FF	05/06/97	3	1998
7	NE	Sherwood Medical Co.	Norfolk	01	PRP	11/07/96	4	1998
				02	PRP	11/07/96	4	1998
8	CO	Central City - Clear Creek	Idaho Springs	03	S	09/30/91	4	2000
8	CO	Chemical Sales Co.	Commerce City	04	F	05/09/94	4	1998
8	CO	Eagle Mine	Minturn/Redcliff	01	PRP	06/08/94	4	1998
8	CO	Lowry Landfill	Arapahoe County	01	PRP	02/19/97	4	1998
8	CO	Rocky Mountain Arsenal	Adams County	03	FF	06/12/96	3	1998
				03	FF	05/16/97	1	1999
				03	FF	09/19/97	3	1998
8	CO	Summitville Mine	Rio Grande County	04	F	03/15/95	4	1998
8	MT	Anaconda Co. Smelter	Anaconda	16	PRP	09/19/97	3	1998
8	MT	Silver Bow Creek/Butte Area	Silver Bow/Deer Lodge	03	PRP	03/06/97	2	2008
8	UT	Hill Air Force Base	Ogden	06	FF	06/19/97	4	1998
8	UT	Midvale Slag	Midvale	02	F	11/14/95	1	1999
8	UT	Monticello Mill Tailings (USDOE)	Monticello	01	FF	01/12/93	2	1999
				01	FF	01/26/97	2	1999
				02	FF	05/12/92	2	1999
8	UT	Ogden Defense Depot	Ogden	04	FF	03/29/96	4	1997

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
8	WY	Baxter/Union Pacific Tie Treating	Laramie	01	PRP	02/15/87	1	1993
8	WY	F.E. Warren Air Force Base	Cheyenne	03	FF	02/21/96	4	1998
9	AZ	Phoenix-Goodyear Airport Area	Goodyear	01	PRP	01/04/91	4	1998
9	AZ	Williams Air Force Base	Chandler	03	FF	06/18/96	4	1998
9	CA	Castle Air Force Base	Merced	05	FF	04/14/97	4	1998
9	CA	Fresno Municipal Sanitary Landfill	Fresno	01	PRP	12/17/93	4	1998
9	CA	George Air Force Base	Victorville	03	FF	05/22/95	2	2000
9	CA	Industrial Waste Processing	Fresno	01	PS	02/05/96	2	2001
9	CA	Iron Mountain Mine	Redding	01 02 03	F PRP PRP	09/21/92 01/27/93 09/21/94	4 4 4	1998 1998 1998
9	CA	J.H. Baxter & Co.	Weed	03	PRP	08/19/91	1	1999
9	CA	Koppers Co., Inc. (Oroville Plant)	Oroville	01 01	PRP PRP	02/21/92 02/21/92	4 4	1998 1998
9	CA	Lawrence Livermore National Laboratory	Livermore	02	FF	09/26/95	4	1999
9	CA	Lorentz Barrel & Drum Co.	San Jose	01	F	03/25/95	4	1998
9	CA	March Air Force Base	Riverside	02	FF	06/20/96	4	1999
9	CA	Modesto Ground Water Contamination	Modesto	01	F	09/23/97	4	1998
9	CA	Moffett Naval Air Station	Sunnyvale	01	FF	08/19/97	4	1998
9	CA	Newmark Ground Water Contamination	San Bernadino	01 02	F F	09/24/93 04/17/95	4 4	1998 1998
9	CA	Operating Industries, Inc., Landfill	Monterey Park	03	PRP	04/01/92	1	1999

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
9	CA	Sacramento Army Depot	Sacramento	04	FF	12/23/92	4	1998
9	CA	San Fernando Valley (Area 2)	Los Angeles/Glendale	02	PRP	05/01/94	4	1998
9	CA	Sharpe Army Depot	Lathrop	02	FF	03/05/96	4	1998
9	CA	United Heckathorn Co.	Richmond	01	PRP	07/19/96	4	1998
9	CA	Valley Wood Preserving, Inc.	Turlock	01	F	06/25/92	4	1998
				01	PRP	03/29/95	4	1998
9	CA	Waste Disposal, Inc.	Santa Fe Springs	01	PRP	09/27/94	2	1999
				01	F	09/26/97	2	1999
10	AK	Fort Wainright	Fairbanks N Star Borough	01	FF	07/01/97	4	1998
				03	FF	05/06/96	1	1999
10	ID	Bunker Hill Mining & Metallurgical	Smelterville	02	F	03/29/93	4	1999
10	ID	Idaho National Engineering Lab (USDOE)	Idaho Falls	18	FF	09/24/93	1	1999
10	OR	McCormick & Baxter Creos. Co. (Portland)	Portland	02	S	06/01/96	1	2000
				03	S	06/01/96	3	1999
10	OR	Teledyne Wah Chang	Albany	01	PRP	04/07/97	1	2000
10	WA	Bangor Ordnance Disposal	Bremerton	02	FF	04/01/97	3	1998
10	WA	Commencement Bay, Near Shore/Tide Flats	Pierce County	01	PS	06/30/89	3	1996
				12	PRP	05/18/94	1	2001
				13	PRP	06/22/94	3	1999
				17	PRP	04/14/97	2	2001
				20	PRP	07/11/96	4	2003
10	WA	Frontier Hard Chrome, Inc.	Vancouver	01	F	03/23/88	1	1999
10	WA	Harbor Island (Lead)	Seattle	01	PRP	08/06/96	4	1998
				07	PRP	07/16/97	1	1999
				09	PRP	06/30/97	4	1999
10	WA	Naval Undersea Warfare Engineering	Keyport	02	FF	03/13/95	1	1998

APPENDIX B

STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1997

RG	ST	SITE NAME	LOCATION	OPER-ABLE UNIT	LEAD	FUNDING START	PRESENT COMPLETION SCHEDULE	
		Stn. (4 Waste Area)						
10	WA	Wycoff Co./Eagle Harbor	Bainbridge Island	01	F	04/10/95	4	1999