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DEWATERING THE GLADE CREEK PLACING CLAY IN CREEK BED LONG REACH EXCAVATING IN
SEDIMENT EXCAVATION AREA GLADE CREEK

Sept. 26-Oct. 2, 2005

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER
* CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT
THICK ON THE TYPE | COVER AREA
* COMPLETED INSTALLING THE GRAVEL BASE ON THE DOWN SIDE OF THE CV-1

SEDIMENT REMOVAL IN GLADE CREEK
* CONTINUED REDIG OF GLADE CREEK
* CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
* CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
* CONTINUED TO DEWATER GLADE CREEK WORKING AREA AND ACCESS ROADS

MISCELLANEOUS
* CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO
ACTION LEVELS ARE EXCEEDED
* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
CONTROLS




