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SECTION 1 

Introduction 

1.1 Overview of the Site Management Plan 
1.1.1 Overview of this Document 
This Site Management Plan (SMP) provides a summary of Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) response actions and associated 
documentation to be undertaken at the former Naval Facility on Vieques, Puerto Rico. In 
addition, the SMP provides Milestones which reflect the schedule of completing CERCLA 
response actions that have been agreed to by the Navy and the regulatory agencies. 
Milestones are provided for both the Environmental Restoration Program (ERP) and the 
Munitions Response Program (MRP), both of which are part of the Installation Restoration 
(IR) program for the Vieques Facility.  

The SMP meets the requirements of the Federal Facility Agreement (FFA) under CERCLA 
Section 120 (Docket Number FFA-CERCLA 02-2007-2001). The former Naval Facility on 
Vieques includes the former Naval Ammunition Storage Detachment (NASD), located on 
western Vieques, and the former Vieques Naval Training Range (VNTR), located on eastern 
Vieques. This SMP presents a description of the CERCLA sites and the projected schedules 
of CERCLA response actions as agreed to in the FFA. The Parties identified in the FFA 
include: the Naval Facilities Engineering Command (NAVFAC), Atlantic; U.S 
Environmental Protection Agency (USEPA) Region II; Puerto Rico Environmental Quality 
Board (PREQB); and the U.S. Department of Interior (DOI).  

1.1.2 Objectives of the SMP 
In accordance with the Federal Facilities Agreement, this SMP includes the following:   

• A description of actions necessary to mitigate any immediate threat to human health 
and the environment 

• A description of all currently identified Site Screening Areas (SSA), Operable Units 
(OUs), interim remedial actions (IRAs), Supplemental Remedial Actions (RAs), Time 
Critical Removal Actions (TCRA)s and Non- Time Critical Removal Actions planned or 
being performed pursuant to the FFA 

• Activities and schedules for response actions including at a minimum: 

- Identification of any Primary actions 
- All deadlines 
- All Near Term Milestones 
- All Out Year Milestones 
- All Target dates 
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- Schedule for initiation of Remedial Designs (RD)s, RAs, including IRAs and 
Supplemental RAs, Emergency, Time- Critical, and Non-Time Critical Removal 
Actions and any initiation of other planned response actions covered by the FFA and 
all Project End Dates 

1.1.3 SMP Updates  
The Navy will prepare a Draft Amendment of the SMP by June 15th of each year and will 
include updates of Milestones that have been previously agreed to by the Parties and will 
provide any new Milestones that are proposed by the Navy.  

Comments on Draft Amendments will be due to the Navy 30 days after receipt by EPA, 
Interior, and the Commonwealth of a Draft Amendment. A revised Draft Amendment to the 
SMP (hereinafter referred to as the “Draft Final Amendment”) will be due from Navy no 
later than 30 days after the end of the EPA/Interior/Commonwealth comment period. The 
Draft Final Amendment to the SMP shall not become an approved Amendment to the SMP 
until 21 days after Navy receives official notification of Congress’ authorization and 
appropriation of funds if funding is sufficient to complete the Work to be performed during 
the year covered by that authorization or appropriation. However, upon approval of the 
Draft Final Amendment or conclusion of the dispute resolution process, the Parties shall 
implement the SMP while awaiting official notification of Congress’ authorization and 
appropriation. 

1.1.4 Facility Description 
Vieques Island has a land area of approximately 33,000 acres, and is located in the 
Caribbean Sea approximately 7 miles southeast of the eastern coast of the main island of 
Puerto Rico (Figure 1-1). The former Naval facilities are located on the eastern one-third (i.e., 
former VNTR) and western one-third (i.e., former NASD) of the island, with the 
communities of Isabel Segunda and Esperanza located in the center of the island.  

1.1.4.1 East Vieques (former VNTR) 
The former VNTR, which comprised approximately 14,573 acres, provided ground warfare 
and amphibious training for Marines, naval gunfire support training, and air to ground 
training. In the Resource Conservation and Recovery Act (RCRA) Consent Order, the former 
VNTR has also been referred to as the former Atlantic Fleet Weapons Training Facility 
(AFWTF) and the Eastern Maneuver Area (EMA). The former VNTR was also described as 
four separate operational areas, which comprised from west to east: the EMA, the Surface 
Impact Area (SIA), the Live Impact Area (LIA), and the Eastern Conservation Area (ECA) at 
the easternmost tip of the island.  

On April 30, 2003, 14,573 acres of east Vieques (former VNTR) were transferred to the DOI 
to be operated and managed by the Fish and Wildlife Service (FWS) as a National Wildlife 
Refuge and Wilderness Area pursuant to Section 1049 of the National Defense 
Authorization Act for Fiscal Year 2002 (Public Law 107–107). Approximately 900 acres of the 
former VNTR, consisting of the Live Impact Area (LIA) will be managed as a wilderness 
area and the public must be excluded from these areas in accordance with Public Law 106–
398 and Public Law 107–107. 
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DOI is currently developing a Comprehensive Conservation Plan (CCP) for the Vieques 
National Wildlife Refuge that will outline its concept for managing the refuge. The 
environmental restoration of the former VNTR will be based upon potential risks to human 
health and the environment, with consideration given to the future land use identified in the 
CCP. 

1.1.4.2 West Vieques (former NASD)  
On April 30, 2001, 8,114 acres of the former NASD on the west side of Vieques were 
apportioned and transferred to the DOI, the Municipality of Vieques (MOV), and the Puerto 
Rico Conservation Trust (PRCT) in accordance with Public Law 106–398. The sites owned by 
these agencies are listed in the appendices. The property owned by DOI (approximately 
3,158 acres) is managed by FWS as part of the Vieques National Wildlife Refuge. The 
restoration of the former NASD will be based upon potential risks to human health and the 
environment, with consideration given to the future land use. 

1.1.5 National Priorities List (NPL) Listing 
In 2003, the Governor of Puerto Rico requested USEPA to list the VNTR (and NASD) on the 
NPL. On May 26, 2004, the President of PREQB sent a letter to the Regional Administrator 
of USEPA acknowledging that USEPA, PREQB, and DOI concurred with the designation of 
the former naval facilities of eastern and western Vieques as an NPL site. In addition, a 
clarification of the Atlantic Fleet Weapons Training Area (AFWTA) was provided and stated 
that initial areas of Preliminary Assessment/Site Investigation (PA/SI) under CERCLA will 
focus on “Agreed Areas” in and around Vieques and Culebra where the Navy conducted 
operations, including “those waters in and around Vieques where contamination has come 
to be located.”  Regarding submerged lands areas specifically, Navy intends to assess those 
sites and take appropriate action in accordance with the risk-based site prioritization 
methodology set out in the Federal Facility Agreement.  Work at submerged land areas will 
be scheduled as part of the normal update process for this SMP.  On February 7, 2005, 
Vieques was placed on the NPL. The areas to be assessed as part of the NPL are shown on 
Figure 1-2. 

As a result of the NPL listing, a Federal Facility Agreement (FFA) is being developed to be 
signed by the Navy, USEPA, PREQB and DOI. The FFA establishes the procedural 
framework and schedule for implementing the CERCLA Response Actions on Vieques  

1.2 Information Repositories 
Public Information Repositories have been established to provide convenient access to site-
related information for interested parties. Technical documents and other information 
related to the investigation can be found in:  

http://public.lantops-ir.org/sites/public/vieques. 

The local repositories are: 

• Biblioteca Electrónica  
• Calle Carlos LeBrum #449 Isabel Segunda  
• Vieques, PR 00765  
• Phone/Teléfono: (787) 741-2114 
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• EPA Repository 
• Vieques Office Park 
• Road 200, Km. 04 
• Vieques, PR 00765 
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SECTION 2 

Site Descriptions  

This section presents a description of the sites and the current status for the CERCLA 
response actions that have been completed at the Vieques Facility. The sites are categorized 
in the appendices to this SMP and the FFA as follows:  Remedial Investigation/Feasibility 
Study sites for the Environmental Response Program (ERP) (Appendix A-1); the Munitions 
Response Program (MRP) (Appendix  A-2); and Site Screening Area sites for the ERP 
(Appendix B-1) and MRP Site Screening area sites (Appendix B-2). Figures showing the 
locations of the sites on East Vieques and West Vieques are provided as Figures 2-1 and 2-2, 
respectively. 

2.1 Eastern Vieques Sites 
2.1.1 Environmental Sites 
This subsection provides a description of the 12 environmental sites (Solid Waste 
Management Units (SWMUs) and Areas of Concern (AOCs)) that were identified in a RCRA 
Consent Order and are currently undergoing investigations through the CERCLA process. 
The subsection also provides a brief description of the Photo-identified (PI) and Potential 
Area of concern (PAOC) sites that have been identified, and in some cases, investigated. 

Prior to Vieques’ listing on the NPL, environmental investigations on the former VNTR 
were conducted under RCRA. Therefore, a Phase I RCRA Facility Investigation (RFI) 
(similar to a Preliminary Assessment/Site Inspection [PA/SI] conducted under CERCLA) 
was conducted for the 12 Consent Order SWMUs and AOCs and the Draft Phase I RFI 
Report was prepared (CH2M HILL, June 2004). Because several of the potential inorganic 
constituents (also referred to as metals) detected in site-specific soil samples are also 
commonly occurring in nature or otherwise ubiquitous, a background investigation of soil 
inorganics was conducted and a Draft Background soil inorganics report was submitted in 
June 2007 (CH2M HILL, June 2007). Once the background report is finalized, the 
background soil results will be used to assess if the inorganic constituent levels detected in 
the site-specific soils are consistent with background conditions or indicative of releases 
from historical waste management activities. Once this is done, the Draft Phase I RFI Report 
will be revised with this information and re-submitted as a Draft PA/SI Report (to be 
consistent with the CERCLA terminology) for regulatory review. 

The locations of the sites investigated during the Phase I RFI are shown in Figure 2-1. 
Detailed descriptions of the 12 Consent Order Sites is provided below. Brief descriptions of 
sites that were identified as potential sites (i.e., PIs and PAOCs), based on analysis of facility 
records and aerial photo analysis during the Phase I RFI Work Plan development and the 
Environmental Baseline Survey (EBS) (NAVFACENGCOM, April 2003), are provided in 
Appendix B-1. Eight of these PI/PAOC sites were investigated as part of a PA/SI conducted 
in 2006. The Draft PI/PAOC Report for these eight sites will be prepared once the 
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background soil inorganics report is finalized. The anticipated schedule for deliverable 
submittal for the following sites, as applicable, is provided in Figure 3-1. 

2.1.1.1 SWMU-1 – Camp Garcia Landfill  
According to the Navy Assessment and Control of Installation Pollutants (NACIP) Initial 
Assessment Study (IAS) Report, this SWMU was in operation from approximately 1954 to 
1978 (Greenleaf/Telesca, 1984). While this SWMU was operational, it was an unlined 
landfill that was used to dispose of paper, corrugated containers, cans and food packaging 
material, rags, scrap metal, and yard waste. Municipal waste from both Camp Garcia and 
other areas of the VNTR was handled here. The SWMU 1 area, the Camp Garcia area, and 
the former VNTR are shown in Figure 2-1. Approximately 1,800 to 3,120 tons of wastes were 
disposed of in the landfill, as noted in the IAS (Greenleaf/Telesca, 1984).  

During operation of the landfill, the trench method of disposal was employed and land 
clearing was kept to a minimum to avoid erosion problems at the site. A bulldozer was used 
to dig a trench into which materials were disposed. The trench was then covered with about 
6 inches of soil to control blowing of litter. The landfill was closed in 1978 and a 2-foot thick 
soil cover was placed over the landfill.  

The landfill managed waste from a maximum of approximately 150 individuals, depending 
on military exercises. An aerial photo analysis of the landfill indicated that the fill area 
extended over an area of approximately 50 acres (Lockheed Martin, 1999). The landfill is 
currently vegetated with dense grasses and trees. A gravel road was constructed down the 
center of the landfill in the mid-1980s. During the visual site inspection (VSI), no signs of 
erosion or stresses on vegetation were observed (PREQB-Vargas, 1995). No documentation 
was found regarding releases of hazardous constituents from the landfill. Several areas of 
debris (fill material) were observed in 2004 during the clearing of transects for the Phase I 
RFI. Debris observed included galley (kitchen) waste (cans, bottles, forks, and knives), metal 
pipes, and a small metal tank.  

Information regarding the nature and extent of potential contamination at SWMU 1 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). A background study has 
been accomplished which will provide background soil inorganics data to compare with site 
specific data.  

2.1.1.2 SWMU-2 – Fuels Off-Loading Site 
SWMU-2 is located in the Camp Garcia area, and is the former location of four aboveground 
fuel storage tanks. The tanks consisted of two 20,000-gallon tanks, and two 30,000-gallon 
tanks. These tanks became operational in 1953 and were removed between 1978 and 1979. 
The refueling process took place every 3 months, and consisted of pumping fuel through an 
8-inch submarine line to each of these tanks from a barge. Prior to initiating this refueling 
process, seawater had to be flushed from the submarine line. The following fuel types were 
stored at this site during the operational period: diesel fuel, unleaded gasoline, aviation gas 
(AVGAS), and jet propellant (JP)-5 fuel. The sludge that developed in these tanks was 
removed by a private contractor to be disposed of on the main island.  

The site is overgrown with grass and small shrubs, with only minimal signs of previous 
activity. During the VSI, there were no signs of previous releases to either the soil or the 
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water, but no release controls were identified (PREQB-Vargas, 1995). During the site visit 
conducted on February 2, 2000, no signs of the tanks or piping were present. Only the steel 
supports for the pipeline for the loading area were present. 

Information regarding the nature and extent of potential contamination at SWMU 2 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 2 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.3 SWMU-4 – Waste Areas of Building 303  
Building 303 was established as a storage area at Camp Garcia for batteries when it was 
erected in the 1960s. The SWMU 4 waste areas located in Building 303 comprised a spent 
battery accumulation area; a catch basin for hydraulic oil; a cleaning/decreasing basin; and 
a rags, absorbent, and grease storage area, which were designated as AOCs C, D, and E, 
respectively, per the classifications in the 1988 RCRA Facility Assessment (RFA) (A.T. 
Kearney, 1988) and the 1995 Revised RFA (PREQB-Vargas, 1995) reports. The 1988 RFA 
Report and the PREQB revised RFA Report both recommended no further action for all four 
sites included as SWMU 4. 

The 1988 RFA Report referred to the spent battery accumulation areas as being inside 
Building 303, where batteries and battery acid were stored prior to disposal offsite on Naval 
Station Roosevelt Roads (NSRR). The acid from spent batteries was stored in a plastic 
container prior to offsite shipment. Facility personnel stated that this was also the 
approximate area where spent batteries were stored. During the VSI, there were no 
batteries/acid at this location (PREQB-Vargas, 1995). This area contained no visible signs of 
leakage on the concrete floor from previous storage of these materials.  

The catch basin for hydraulic oil, approximately 5 feet long and 6 inches wide, is an area 
inside Building 303 designed to catch any hydraulic oil that may have dripped from the 
tanks above. During the VSI, there were no signs of leakage on the cement floor under the 
basin (PREQB-Vargas, 1995).  

The cleaning basin was a square metal container, approximately 24 inches long, 18 inches 
wide, and 12 inches deep, used to hold solvents for the cleaning and degreasing of parts. 
The unit was formerly located inside Building 303. 

The conclusion drawn from examinations of the Spent Battery Accumulation Area was that 
the potential for migration of waste or accumulated liquids to the soil, groundwater or 
surface water is very low, as stated in the PREQB 1995 revised RFA Report. During the 1995 
revised RFA, no batteries or acid were present at this location, nor were there visible signs of 
acid leakage on the concrete floor from previous storage of these materials.  

The exposure potential from this SWMU is considered minimal, as stated in the PREQB 1995 
revised RFA Report. Another site visit was conducted February 2000 during which no 
staining or signs of contamination were observed on the concrete floor.  

An additional building adjacent to Building 303 was identified in 2000. This building was 
used as a battery accumulation area and was designated as “Corrosive Materials Storage.” 
In the past it contained spent batteries and battery acid. Another small building was 
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identified adjacent to Building 303, and was designated as “Flammable Storage.” It had been 
used for the storage of rags, adsorbent material, and grease contained in barrels.  

Information regarding the nature and extent of potential contamination at SWMU 4 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 4 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.4 SWMU-5 – Spent Battery Accumulation Area  
This SWMU is located in the Inner Range portion of Observation Post 1 (OP-1) and is similar 
to SWMU 4. However, the batteries and battery acid were stored outside on a gravel 
driveway. According to the PREQB 1995 revised RFA Report, the acid from these batteries 
was typically emptied into plastic containers and shipped to NSRR. During the VSI, there 
were nine batteries stored at this site on the gravel driveway. There were no signs of any 
spills or leaks from these batteries, but no release controls were identified at this SWMU 
(PREQB - Vargas, 1995).  

Based on the site visit conducted on February 2, 2000, release controls (plastic storage trays) 
for battery storage were in place, but no batteries were present. Although the startup date 
for SWMU 5 is unknown, the SWMU remained active through May 2003. During the 
January 2004 site visit, no signs of activity were evident at SWMU 5. No batteries were 
observed at the site. The plastic trays observed in 2000 had been removed as part of the 
closure of the former VNTR. 

Information regarding the nature and extent of potential contamination at SWMU 5 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 5 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.5 SWMU-6/7 – Waste Oil and Paint Accumulation Area 
The PREQB 1995 revised RFA Report indicates that this area was used by the Seabees as a 
storage area for waste oil and paint. The site consists of a concrete slab and a small chain-
link cage area. The waste oil at this location was containerized in 55-gallon drums, and the 
paint was stored in small containers. Tires and two drums of lubricating oil were present at 
this site. The waste oil and tires were temporarily stored on a grassy area awaiting shipping 
offsite to NSRR. The PREQB 1995 revised RFA Report states that this area became active in 
1978, and was still active in 1988. During the VSI, there were visible signs of oil leakage onto 
the ground from the drums, and there were no release controls present (PREQB-Vargas, 
1995). Based on the site visit conducted on February 2, 2000, this area was no longer active, 
and no waste was observed.  

According to the 1988 and 1995 RFA Reports, SWMU 7 was another waste oil accumulation 
area outside Building 303 (Kearney, 1988; PREQB-Vargas, 1995). However, after 
interviewing onsite Navy personnel, it was determined that there was only one waste oil 
area; therefore, the combined area will hereafter be referred to as SWMU 6/7, a single SWMU.  
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Information regarding the nature and extent of potential contamination at SWMU 6/7 can 
be found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 6/7 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.6 SWMU-8 – Waste Oil Accumulation Area  
This particular accumulation area is located outside the generator building at OP-1 on Cerro 
Matias. According to the 1988 RFA Report, this area contained drums that stored both waste 
lubricants and oils. These drums were stored on bare soil prior to being shipped offsite to 
NSRR. The accumulation area began operation in approximately 1978, and was still active at 
the time of the 1988 RFA. During the VSI, minimal spills of lubricating oil were present in 
the area of the drums, but there were no release controls visible (PREQB-Vargas, 1995). 
Based on the site visit conducted on February 2, 2000, release controls were in place, and no 
leaks or spills were observed. Waste oil was stored in plastic containers and then 
transported to NSRR.  

Information regarding the nature and extent of potential contamination at SWMU 8 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 8 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.7 SWMU-10 – Sewage Treatment Lagoons 
According to the 1988 RFA and the PREQB 1995 revised RFA reports, the sewage treatment 
lagoons for Camp Garcia began service when the adjacent pump station was installed in the 
early 1950s. These lagoons were divided into two stages for the treatment of domestic waste. 
Four unlined lagoons were utilized in this process, including two that received the waste, 
and two that were considered polishing lagoons. Following waste treatment in the polishing 
lagoons, the remaining liquid was applied to land. Due to the small number of Seabees and 
civilians (45 people) using the sanitary facilities on a daily basis, the amount of domestic 
waste generated was small. There were no signs of release at this SWMU, although 
environmental sampling had not occurred at the time of the 1995 revised RFA (PREQB-
Vargas, 1995). During the site visit conducted on February 2, 2000, the four lagoons were 
overgrown with vegetation and no longer active.  

Information regarding the nature and extent of potential contamination at SWMU 10 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 10 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.8 SWMU-12 – Solid Waste Collection Unit Area (formerly AOC B) 
This area was formerly referred to as AOC B. However, according to the Consent Order, it 
was decided that this area should be a SWMU, and was consequently identified as 
SWMU 12. The collection area contained storage devices used to containerize garbage prior 
to its disposal at the Vieques Island landfill. The containers used to store this garbage 
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comprised: wooden boxes, wooden trailers, and both metal dumpsters and cans. During the 
VSI, only a wooden trailer was visible at this site (PREQB-Vargas, 1995). During the site visit 
conducted on February 2, 2000, two wooden trailers were sighted; the trailers were 
contained garbage and parked on a bend in the road below OP 1.  

Information regarding the nature and extent of potential contamination at SWMU 12 can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at SWMU 12 to assess whether the constituent concentrations exceeding the 
screening levels are site-related or consistent with background conditions.  

2.1.1.9 AOC A – Diesel Fuel Fill Pipe Area  
According to the 1988 RFA and the 1995 PREQB revised RFA reports, this area contained a 
pipe used to fill the underground storage tank (UST) located at OP - 1 on Cerro Matias. The 
UST, as well as the fill pipe, were first put into service in approximately 1978. This site 
contained a 6-foot by 6-foot area of soil around the fill pipe. During the VSI, this area of soil 
appeared to be stained with fuel from spills during previous refueling procedures. Because 
the tank was located 25 feet southwest and downgradient of the fill pipe, this staining did 
not appear to be coming from the tank. There were no release controls found at this site 
(PREQB-Vargas, 1995).  

The UST was replaced with a new UST in 1997. The closure report indicated that four 
samples were collected after the lines and tank were removed. The 1997 UST replacement at 
the site did not indicate the presence of any petroleum-related constituents. Prior to the land 
transfer in April 2003, the new UST was removed and six subsurface soil samples were 
collected around its former location. In addition, four subsurface soil samples were collected 
along the bottom of the fuel line that connected the UST to a generator.  

Information regarding the nature and extent of potential contamination at AOC A can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The proposed path forward 
for AOC A is currently being evaluated and discussed among the stakeholder agencies. 

2.1.1.10 AOC F – Rock Quarry 
According to the 1988 RFA and the 1995 PREQB revised RFA reports, this site is located 
southwest of the former Camp Garcia landfill, where the gravel that the Navy used for 
roads and other construction purposes was quarried. However, during the VSI, used tires 
and some paper waste were visible at this location (PREQB-Vargas, 1995). During the site 
visit conducted on February 2, 2000, no signs of tires or paper waste were observed. The 
quarry did not appear to be active.  

Information regarding the nature and extent of potential contamination at AOC F can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at AOC F to assess whether the constituent concentrations exceeding the screening 
levels are site-related or consistent with background conditions.  
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2.1.1.11 AOC G – Pump Station and Chlorination Building at Sewage Lagoons 
This site, which is located at Camp Garcia, became active in the 1950s. After approximately 
30 years of service, this building was shut down due to the decrease in activity at the base. 
The main purpose of this building was to pump and chlorinate domestic waste. The 
building was constructed with concrete, and built partially below grade. During the VSI, 
stains were visible on the concrete due to previous overflowing of the unit. However, there 
were no signs of damage to the grassy area in general vicinity (PREQB-Vargas, 1995). 
During the site visit conducted on February 2, 2000, no staining was observed on the 
chlorination building. The site is inactive and overgrown with vegetation.  

Information regarding the nature and extent of potential contamination at AOC G can be 
found in the Draft Phase I RFI Report (CH2MHILL, June 2004). The soil inorganics data 
from the background investigation will be compared to the soil inorganics concentrations 
detected at AOC G to assess whether the constituent concentrations exceeding the screening 
levels are site-related or consistent with background conditions.  

2.1.2 Photo-identified (PI) and Potential Area of Concern (PAOC) Sites 
During the development of the Description of Current Conditions Report (CH2M HILL, 
2001) and the EBS (NAVFACENGCOM, 2003), several additional potential environmental 
sites were identified based on the review of historical aerial photos and facility records. The 
locations of the PI sites and PAOCs are shown on Figure 2-1. 

There were a total of 23 PI and 24 PAOC sites identified in the EBS. The EBS Report was 
reviewed and a site visit was accomplished in September 2001 at many of the PI sites. 
PI/PAOC sites are described in Appendix B-1. A Draft Phase I RFI Report (CH2M HILL, 
June 2004) was developed that further described the 47 PI/PAOC sites; however, none of 
the sites were investigated during the Phase I RFI. The Draft Phase I RFI Report proposed 
eight of the PI/PAOC sites for a Phase I RFI, which was implemented as a PA/SI under 
CERCLA due to the listing of Vieques on the NPL. The PA/SI field work for the eight 
PI/PAOC sites was completed in April 2006 in accordance with the PA/SI Work Plan 
(CH2M HILL, January 2006a). A draft PA/SI report will be submitted once the soil 
inorganics background investigation report has been finalized. The path forward for the 
remaining PI/PAOC sites is currently under discussion among Navy and regulatory agency 
representatives. 

2.1.3 Munitions Response Sites 
The former VNTR consists of approximately 14,600 acres and is divided operationally into 
four Munitions Response Areas (MRA)s that from west to east comprise: the EMA, an area 
approximately 10,673 acres; the SIA, approximately 2,500 acres; the 900-acre LIA, and the 
200-acre ECA on the easternmost tip of Vieques. The Preliminary Range Assessment 
(CH2M HILL, 2003) identified 62 potential MRSs within these areas. A brief description of 
the sites and the types of MEC anticipated at each of the sites are summarized in 
Appendices A-2 and B-2. The four MRAs are further described below. 

2.1.3.1 Live Impact Area (MRA-LIA) 
In 1965, air-to-ground (ATG) training activity began in the MRA-LIA where several mock-
ups, such as old tanks and vehicles, were used as targets for aerial bombing. Beginning in 
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the mid-1970s, naval gunfire was practiced at the MRA-LIA, where several point and area 
targets for ships were constructed. Based on the naval gunfire and ATG gunfire that 
occurred from the 1970s through 2003, the entire 900 acres of the LIA potentially contains 
MEC. 

The MRA-LIA is currently undergoing a time-critical removal action to remove munitions 
from the surface. Through May 2007 over 350 acres of munitions have been surface cleared 
of munitions. In May, 2007 a Draft Engineering Evaluation and Cost Analysis for the 
Subsurface Removal of MEC from the Roads and Beaches was submitted to the regulatory 
agencies for review.   

2.1.3.2 Surface Impact Area (MRA-SIA) 
The MRA-SIA was established in the 1950s, when several Marine targets were constructed. 
Marine artillery ranging from 76-millimeter (mm) to 175-mm rounds were directed toward 
these targets from artillery gun positions within the MRA-SIA and MRA-EMA. During 1969, 
the construction of bulls-eye targets 1 and 2, used for inert bombing, established the east 
and west boundaries of the MRA-SIA. The aerial photo analysis identified numerous craters 
within the eastern two-thirds of the MRA-SIA, which were caused by mortar and artillery 
fire, naval gunfire, and aerial bombing. The craters were most visible on the 1962 aerial 
photographs. In addition, the aerial photo analysis identified several artillery gun positions 
and OPs within the MRA-SIA that may have been used for artillery fire. The locations of 
artillery gun positions and the artillery targets are shown in Figure 2-1.  

A Phase II Site Inspection of munitions responses sites in the MRA-SIA is on-going. The 
current phase of the inspection includes conducting geophysical surveys of the roads and 
beaches for future subsurface removal of MEC. The results of the Phase II SI will be 
evaluated to assess the next munitions response action for the SIA. 

2.1.3.3 Eastern Maneuver Area (MRA-EMA)  
The MRA-EMA was established in 1947 and provided maneuvering areas and ranges for the 
training of Marine amphibious units and battalion landing teams in exercises that included 
amphibious landings, small arms fire, artillery and tank fire, shore fire control, and combat 
engineering tasks. The heaviest training events occurred from the mid-1950s until the early 
1960s. 

In 1966, six ranges were established along the northern coast of the MRA-EMA. The 
Preliminary Range Assessment Report (CH2M HILL, April 2003) describes each of these 
ranges in detail. The descriptions comprise the current field conditions of the ranges, as well 
as a summary of the archive data and aerial photo analysis for each range. The aerial photo 
analysis also identified three additional ranges, the locations of which are shown in Figure 2-1.  

The aerial photo analysis identified eight artillery gun positions within the MRA-EMA from 
which Marine artillery gunfire was directed toward the MRA-SIA and MRA-LIA. The 
locations of these gun positions and the potential impact areas from these positions are 
shown on Figure 2-1. The artillery fired from the gun positions ranged from 60 mm to 
175 mm rounds. The aerial photo analysis identified 19 additional gun positions that were 
used for either mortar or artillery gunfire and are shown on Figure 2-1. 
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A Phase II Site Inspection of several munitions responses sites in the EMA is on-going. The 
initial phase of the inspection includes conducting geophysical surveys of the roads and 
beaches for future subsurface removal of MEC.  

2.1.3.4 Eastern Conservation Area (MRA-ECA) 
The MRA-ECA was not an operational area for munitions use. However, its close proximity 
to the MRA-LIA, where extensive naval gunfire and ATG bombing took place, resulted in 
the MRA-ECA being a potential area for MEC. In addition, the open burn/ open detonation 
(OB/OD) area within the LIA generated an explosive safety arc that extended into the 
MRA-ECA. The MRA-ECA, is part of an on-going  time-critical removal action to remove 
munitions from the surface. The surface removal activities for the ECA are anticipated to be 
initiated in the fall of 2007. 

2.2 Western Vieques Sites 
2.2.1 Environmental Sites 
This subsection provides a description of the ERP and MRP sites currently under 
investigation on western Vieques. Sites that were investigated under the PA/SI and 
recommended for No further Action are not discussed in this section. However, descriptions 
and status of these sites, as well as sites for which remedial investigations (RIs) are being 
conducted, are provided in Appendices A-1 and B-1 and their locations are shown in 
Figure 2-2. The anticipated schedule for deliverable submittal for the following sites, as 
applicable, is provided in Figure 3-1. 

2.2.1.1 SWMU 6 – Former Mangrove Disposal Site 
The Mangrove Disposal Site is located in the ocean-side mangrove swamp in Laguna 
Arenas along Highway 200 on the former NASD. There is no known history of permits 
pertaining to this site. The disposal site was in use during the 1960s and 1970s as a disposal 
area for general facility wastes. Waste discarded at the site comprised empty containers of 
lubricants, oil, solvents, and paints; broken glass; and rubble. A CH2M HILL inspection 
team in conjunction with an MEC avoidance team also identified ordnance items and solid 
waste from the base galley, such as pieces of broken glass and china. 

The site is adjacent to an access road for public beaches farther west in this part of the 
island. A fence separates the site from Highway 200, thereby limiting access. While the 
physical appearance of the waste items may diminish the aesthetic appeal of the site, the 
historical data collected suggest the waste does not pose an unacceptable risk to human 
health or ecological receptors (CH2M HILL, February 2007b). However, it was concurred 
upon by the Navy and the regulatory agencies that there is uncertainty associated with this 
conclusion because soil samples were collected adjacent to the waste rather than directly 
through the waste due to safety concerns. The agencies also concurred that the waste at 
SWMU 6 poses an unacceptable uncertainty regarding a potential future source of 
contamination and, therefore, will be removed. An Engineering Evaluation/Cost Analysis 
(EE/CA) was prepared for public comment (CH2M HILL, December 2005) and a revised 
draft removal action work plan was submitted for regulatory review in April 2007. It is 
anticipated that the removal action process will commence in late 2007. Information 
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regarding the nature and extent of contamination and the risk assessment conclusions for 
SWMU 6 can be found in the Final RI Report (CH2M HILL, February 2007). 

2.2.1.2 SWMU 7 – Former Quebrada Disposal Site 
SWMU 7 is located within the north central portion of the former NASD, immediately south 
of Highway 200, and includes a steep embankment and bottom of an ephemeral stream. The 
site was reportedly used for waste disposal between the early 1960s and late 1970s. The 
Navy ceased facility wide operations on the former NASD on April 30, 2001. The land 
transfer was completed on May 1, 2001, and the Navy has had no presence at the main 
operational area since that date. The main operational area of the former NASD sat largely 
undisturbed from May 2001 until early 2003 when the MOV began utilizing a small number 
of existing buildings for public works vehicle storage and maintenance activities. No 
activity at SWMU 7 has been reported since the late 1970s. 

The ephemeral stream varies from 20 to 30 feet wide and 10 to 20 feet deep. More than 
1,500 cubic yards of material are estimated to be present at the site (Greenleaf, 1984). 
Material disposed at the site included tires, sheet metal, drums, cans, bottles, batteries, and 
construction rubble. No known hazardous waste disposal occurred at this site.  

The concentrations of inorganics in soil samples collected downgradient of the site were 
either less than or comparable to background concentrations, suggesting that surface runoff 
is not transporting inorganic contamination from the source area. 

A visual site survey was conducted by a unexploded ordnance (UXO) avoidance team, and 
a magnetometer survey was conducted within the proposed sampling area as part of the 
UXO avoidance survey that was conducted as a safety measure prior to intrusive sampling 
during the expanded PA/SI (CH2M HILL, 2000). No live ordnance and explosives (OE) 
were identified at SWMU 7. The site is currently covered by dense vegetation. Information 
regarding the nature and extent of potential contamination at SWMU 7 can be found in the 
Draft RI Report (CH2M HILL, March 2004). 

The risk assessment for the RI concluded that the site-related constituent levels do not pose 
an unacceptable risk to human health or to ecological receptors, based on existing and 
future land use. However, it was concurred upon by the Navy and the regulatory agencies 
that there is uncertainty associated with this conclusion because soil samples were collected 
adjacent to the waste rather than directly through the waste due to safety concerns. The 
agencies also concurred that the waste at SWMU 7 poses an unacceptable uncertainty 
regarding a potential future source of contamination and, therefore, will be removed. An 
EE/CA was prepared for public comment (CH2M HILL, December 2005) and a revised 
removal action work plan was submitted for regulatory review in April 2007. It is 
anticipated that the removal action process will commence in late 2007.  

2.2.1.3 AOC E – Former Underground Storage (UST) Tank Site 2016 
AOC E is located within the public works area of the former NASD at the former location of 
a UST near the northwest corner of Building 2016. The former UST was a 550-gallon, single-
wall, steel waste oil tank. The piping system associated with the UST consisted of single-
wall steel pipes. The UST was installed in 1970 to store waste oil generated from vehicle 
maintenance activities that take place in Building 2016. As part of UST removal activities, 
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the former UST and associated piping were removed in November 1996. In addition, soil 
samples were collected and submitted for laboratory analysis; the soil samples contained 
total petroleum hydrocarbons (TPH) concentrations ranging from 568 to 1,790 milligrams 
per kilogram (mg/kg).  

The site was transferred from the PREQB UST program to the CERCLA program in 2000 as 
part of the closure of the NASD. Information regarding the nature and extent of 
contamination and potential risks posed by the contamination can be found in the Draft 
Remedial Investigation/ Feasibility Study (RI/FS) Report for AOC E (CH2M HILL, 
February 2004). The risk assessment concluded that the site soils and groundwater do not 
pose an unacceptable risk for industrial use. The site groundwater, if extracted for 
consumptive use, would pose an unacceptable risk. However, the groundwater aquifer is 
unsuitable for use as a source of drinking water without desalinization due to high 
concentrations of sodium and chloride ions (USGS, 1989). A multi-phase vacuum extraction 
(MPE) pilot study was performed at AOC E in June, July, and August 2002 to evaluate the 
effectiveness of this technology in mitigating the free phase hydrocarbon product 
accumulation. The pilot study showed the technology to be partly successful, but a small 
amount of free phase product (i.e., a sheen) remains. 

Based on agency review of the Draft RI/FS Report, additional sampling of groundwater and 
soils was requested by USEPA. A sampling and analysis plan was submitted to the 
regulatory agencies on August 23, 2004. Additional groundwater sampling was 
accomplished in August 2004 but the proposed soil sampling was postponed until further 
regulatory review of the proposed sampling approach could be completed. A Supplemental 
RI Work Plan was submitted in November 2005 (CH2M HILL, November 2005a) which 
included soil sampling and additional groundwater sampling. The field work was 
completed in December 2005. Based on a newly defined human health risk assessment 
protocol (CH2M HILL, May 2007b), the Draft RI/FS Report will be revised and submitted as 
a revised Draft RI Report for regulatory review and will include the data collected since the 
original RI fieldwork.  

2.2.1.4 AOC H – Abandoned Former Power Plant 
AOC H is located on the north side of Route 200 just east of the public works area. It consists 
of an abandoned power plant that operated from 1941 to 1943. The power plant building 
was reportedly used for fire-fighter training from the 1960s through the 1980s. Fire-fighting 
activities reportedly consisted of placing diesel fuel on tires and igniting the tires inside the 
building. The diesel fuel was stored in a 2,000- to 3,000-gallon above ground storage tank 
(AST) located on the western side of the power plant building.  

Information regarding the site conditions at AOC H and the risk assessment conclusions can 
be found in the Draft RI Report for AOC H (CH2M HILL, April 2004). The human health 
and ecological risk assessments concluded that the site does not pose an unacceptable risk to 
human health and the environment from site-related constituents. Regulatory agency 
comments on the Draft RI Report have been resolved through agency dialogue, and the 
Final AOC H RI Report was submitted in July 2007. 
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Schedules and Funding 

This section presents the SMP schedule requirements outlined in the FFA. In addition the 
projected funding for the CERCLA Responsive Actions at the Vieques Site is provided. 
Milestones established in this SMP are subject to the requirements of the FFA, unless 
otherwise agreed to by the Parties, or unless directed to be changed pursuant to the agreed 
Dispute Resolution or Extensions process set out in the FFA. The schedules, presented in 
Figure 3-1, will be re-evaluated and updated for the SMP on an annual basis  

3.1 Document Review Schedule 
In accordance with the FFA, this SMP presents the proposed schedules for the CERCLA 
response actions and associated documentation to be undertaken at the Site. The SMP 
incorporates existing Milestones contained in approved Work Plans. Milestones approved 
in future Work Plans will become enforceable to the extent allowed under the FFA and shall 
be included in the next annual amendment to the SMP. The SMP is to be updated annually 
and a draft of the SMP Amendment submitted to all parties by June 15th. . 

Milestones in the SMP reflect the priorities agreed to by the Parties through a process of 
“Risk Plus Other Factors” Priority Setting. Site activities have been prioritized by weighing 
and balancing a variety of factors including, but not limited to: (I) the DoD relative risk 
rankings for the Site; (ii) current, planned, or potential uses of the Site; (iii) ecological 
impacts; (iv) impacts on human health; (v) intrinsic and future value of affected resources; 
(vi) cost effectiveness of the proposed activities; (vii) environmental justice considerations; 
(viii) regulatory requirements; and (ix) actual and anticipated funding levels.  

Unless the Parties agree to another time period, all draft documents shall be subject to a 
60-day period for review and comment. In cases involving complex or unusually lengthy 
reports, EPA, Interior, or the Commonwealth may extend the 60-day comment period for an 
additional 20 days by written notice to Navy prior to the end of the 60-day period. On or 
before the close of any comment period, EPA, the Interior, and the Commonwealth shall 
transmit their written comments to the Navy. 

Following the close of any comment period for a draft document, Navy shall give full 
consideration to all written comments on the draft document submitted during the 
comment period. Within 30 days of the close of the comment period on a Draft Secondary 
Document, Navy shall transmit to EPA, Interior, and the Commonwealth its written 
response to comments received within the comment period. Within 60 days of the close of 
the comment period on a Draft Primary Document, Navy shall transmit to EPA, Interior, 
and the Commonwealth a Draft Final Primary Document, which shall include Navy’s 
response to all written comments received within the comment period. While the resulting 
Draft Final Document shall be the responsibility of Navy, it shall be the product of 
consensus to the maximum extent possible.  
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The Navy may extend the period for either responding to comments on a Draft Document 
or for issuing the Draft Final Primary Document for an additional 20 days by providing 
timely notice to EPA, Interior and the Commonwealth. In appropriate circumstances, this 
time period may be further extended in accordance with the FFA. 

The Draft Final Primary Document shall serve as the final Primary Document if no Party 
invokes dispute resolution regarding the document or, if invoked, at the completion of the 
dispute resolution process should Navy’s position be sustained.  

If Navy’s determination is not sustained in the dispute resolution process, Navy shall 
prepare, within not more than 35 days, a revision of the Draft Final Document that conforms 
to the results of dispute resolution. 

3.2 Primary Documents 
Primary Documents include those documents that are major, discrete portions of RI/FS or 
remedial design/ remedial action (RD/RA) activities. Primary Documents are initially 
issued by Navy in draft subject to review and comment by EPA, Interior, and the 
Commonwealth. Following receipt of comments on a particular Draft Primary Document, 
Navy will respond to the comments received and issue a Draft Final Primary Document 
subject to dispute resolution. The Draft Final Primary Document will become the Final 
Primary Document 30 days after issuance if dispute resolution is not invoked or as modified 
by decision of the dispute resolution process. Examples of primary documents include the 
following: 

• RI/FS Workplans, including Sampling and Analysis Plan and QAPP 

• Risk Assessment Work Plans and Reports 

• RI Reports 

• Initial Screening of Alternatives 

• FS Reports 

• FFS Reports 

• Proposed Plans 

• Records of Decision 

• Final Remedial Designs (including a land use control (LUC) component where such 
controls are employed as part of the remedy) 

• Remedial Action Work Plans (including a LUC component where such controls are 
employed as part of the remedy) 

• Site Management Plan 

• Remedial Action Completion Reports 
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3.3 Secondary Documents 
All Secondary Documents shall be prepared in accordance with Target Dates established for 
the completion and transmission of Draft Secondary Documents. Although EPA, Interior, 
and the Commonwealth may comment on the Draft Secondary Documents, such documents 
shall not be subject to dispute resolution and Milestone requirements of the FFA. Examples 
of Secondary Documents include the following: 

• Health and Safety Plans 
• Emergency Removal Action Work Plans, to the extent time permits  
• Time Critical Removal Action Work Plans  
• Site Screening Process (SSP) Work Plans and Reports  
• Non-Time Critical Removal Action Work Plans 
• Pilot/Treatability Study Work Plans  
• Pilot/Treatability Study Reports 
• Engineering Evaluation/Cost Analysis Report 
• Well Closure Methods and Procedures 
• Sampling and Data Results 
• Preliminary/Conceptual Designs, or Equivalents 
• Prefinal Remedial Designs 
• All Removal Action Memoranda/Closeout Reports 
• Periodic Five Year Review Assessment Report 

For documents pertaining to non-time critical removal actions, Navy will coordinate and 
consult with Interior pursuant to the MOAs, and EPA.  

3.4 Projected ERP/MRP Funding  
While Milestones should not be driven by budget targets, such targets should be considered 
when setting Milestones. Furthermore, in setting and modifying Milestones, the Parties 
agree to make good faith efforts to accommodate federal fiscal constraints, which include 
budget targets established by Navy. 

After authorization and appropriation of funds by Congress and within 21 days after Navy 
has received official notification of Navy’s allocation based on the current year’s 
Environmental Restoration, Navy (“ER,N”) Account, Navy shall determine if the schedules 
in the SMP can be accomplished with the allocated funds. If Navy determines within the 
21-day period specified above that the allocated funds are not sufficient to accomplish the 
planned Work for the Site (an appropriations shortfall), Navy shall immediately notify the 
Parties and a re-scoping or rescheduling of activities may be required. 

The projected ERN funding for Vieques from FY08 through FY12 and beyond is 
summarized in Table 3-1. The historical and projected funding is illustrated on Figure 3-2. 
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APPENDIX 

APPENDIX A  STATUS OF REMEDIAL INVESTIGATION / FEASIBILITY STUDY SITES IN VIEQUES PR 
I.  Status of Environmental Remedial Investigation/ Feasibility Study Sites in Vieques, PR 

Site Designation Description of Site Status 

SWMU-6 Mangrove 
Disposal Site  
(West Vieques- DOI 
Property) 

Disposal of trash (lubricants, oils, 
solvents, and paint) ~1965-1980 

Final Remedial Investigation Report 
submitted in February 2007. Draft 
Removal Action Work Plan for debris 
under regulatory review. 

SWMU-7 Quebrada 
Disposal Site  
(West Vieques- MOV 
Property) 

Disposal of trash (lubricants, oils, 
solvents, and paint) ~1965-1980 

Draft Removal Action Work Plan for 
debris under regulatory review.  

AOC-E Former Waste Oil 
UST at Bldg. 2016 
(West Vieques- MOV 
Property)  

Waste oil UST - contaminated soil found 
during removal of UST 

Supplemental RI activities completed; 
Revised RI Report underway. 

AOC-H Abandoned Power 
Plant  
(West Vieques- MOV 
Property) 

Operated 1941-1943; AST; used for Fire 
Fighter training ~1960s-1980s 

Draft Final Remedial Investigation 
Report submitted May 2007.  

AOC-I Asphalt Plant 
(West Vieques- MOV 
Property) 

Former AST storage area stained with 
asphalt emulsion. 

Supplemental RI activities completed. 
RI Report is being prepared. 

AOC-J Former Operations/ 
Staging Area Disposal Site  
(West Vieques – MOV 
Property) 

Solid and potentially hazardous waste 
disposal site ~1965-1973 

Draft Removal Action Work Plan for 
debris under regulatory review. 

AOC-R Former Staging 
and Operations Area 
(West Vieques – DOI 
Property) 

Construction staging and Public Works 
operations; AST; vehicle maintenance 
~1965-1971 

Draft Removal Action Work Plan for 
debris under regulatory review.  
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APPENDIX A 
II.  Status of Munitions Remedial Investigation Sites, Vieques, PR 

Site Designation MRA Parcel MRS 
MEC Area 

Type Description of Site Status 

SWMU-9 
Explosive 
Ordnance Firing 
Range (LIA 
Bombing Range) 

LIA C-1, 2, 
3, 4, 5, 

6 

1 - 31 Bombing 
Range 

Established in 1964; since 
1974 over 150,000 rounds 
and 4,700 tons of Naval 
gunfire; over 40,000 rounds 
(10,000 tons) of ATG 
bombing. 

A TCRA is underway to 
remove surface 
munitions from the site  

SWMU-3 Waste 
Explosive 
Ordnance 
Detonation Area 
(LIA OB/OD)  

LIA C-4 29 OB/OD Area is a former open 
burn/open detonation area 
located within LIA. 

A TCRA is underway to 
remove surface 
munitions from the site 

SWMU-4 
Inactive 
OB/Waste 
Explosive 
Detonation 
Range (West 
Vieques- DOI 
Property) 

West 
Vieques 

NA NA OB/OD An open burn/open 
detonation area where there 
was thermal destruction of 
unserviceable munitions 
from approximately 1965-
1980. 

Final RI Work Plan 
submitted (CH2M HILL, 
January 2007). RI field 
investigation 
implemented in 2nd 
fiscal quarter 2007.Draft 
EE/CA for subsurface 
removal of roads and 
beaches is underway.  
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APPENDIX 

APPENDIX B  SITE SCREENING AREAS VIEQUES PR 
I.  Site Screening Areas - Environmental Sites, EAST Vieques, PR (DOI Property) 

Site 
Designation Description of Site Status 

SWMU-1 

 

Camp Garcia Landfill (EMA) The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-2 

 

Fuels Off-Loading Site The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-4 

 

Waste Areas of Building 303 (Camp Garcia), 
including: 
– Spent Battery Accumulation Area 
– Catch Basin for Hydraulic Oil 
– Cleaning/Degreasing Basin 
– Rags, absorbent and grease storage area 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-5 

 

Spent Battery Accumulation Area located at 
Observation Post 1 (OP-1) 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-6 

 

Waste Oil and Paint Accumulation Area 
(Seabees Area at Camp Garcia). To include 
any releases from the adjacent Lubricating Oil 
Storage Area 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-7 

 

Waste Oil Accumulation Area (outside Building 
303 at Camp Garcia) 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-8 

 

Waste Oil Accumulation Area (Inner Range at 
OP-1) 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-10 

 

Sewage Treatment Lagoons (Camp Garcia) The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

SWMU-12 

 

Solid Waste Collection Unit Area (OP-1) The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

AOC-A 

 

Diesel Fuel Fill Pipe Area (OP-1) The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

AOC-F 

 

Rock Quarry (Camp Garcia) The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 
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APPENDIX B  SITE SCREENING AREAS VIEQUES PR 

Site 
Designation Description of Site 

I.  Site Screening Areas - Environmental Sites, EAST Vieques, PR (DOI Property) 

Status 

AOC-G 

 

Pump Station and Chlorination Building at 
Sewage Lagoons (Camp Garcia) 

The Draft PA/SI Report (revised Draft Phase I 
RFI Report) will be prepared following 
regulatory approval of the Final Background 
Investigation Report. 

PAOC-I 

 

Building 401, interviews and records indicate 
former power plant and mechanics shop 
northeast of Bldg. 303 at Camp Garcia 
(structure still exists). No evidence of 
hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-J 

 

Interviews and records indicate former vehicle 
maintenance area at Camp Garcia immediately 
north of the main road (all structures were 
demolished prior to 1980). Interviewees not 
aware of any hazardous waste or hazardous 
material releases at site; no evidence of 
hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed during site inspection 
(NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-K 

 

Interviews and records indicate former wash 
rack area north of main road (structure 
demolished prior to 1980). No evidence of 
hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed (NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-L 

 

Interviews and records indicate former paint 
and transformer storage area (structure still 
exists). Interviewees not aware of any 
hazardous waste or hazardous material 
releases at site; no evidence of PCB, 
hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed during site inspection 
(NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-M 

 

Interviews and records indicate former dispatch 
office, fuel facility, and sleeping quarters 
(Building 4503, demolished 1991). No evidence 
of hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 
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APPENDIX B  SITE SCREENING AREAS VIEQUES PR 

Site 
Designation Description of Site 

I.  Site Screening Areas - Environmental Sites, EAST Vieques, PR (DOI Property) 

Status 

PAOC-N 

 

Records indicate former fuel farm and filling 
station (demolished 1992). Interviews indicate 
that this area is the current location of the 
Camp Garcia refueling station. Interviews also 
indicate no releases occurred at this facility. No 
evidence of hazardous waste, hazardous 
material, petroleum, or munitions storage or 
disposal was observed during the site 
inspection (NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-O 

 

Interviews and records indicate former boiler room 
in the heat plant building (Building 238 Camp 
Garcia (CG), demolished 1989). No evidence of 
hazardous waste, hazardous material, petroleum, 
or munitions storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-P 

 

Interviews and records indicate former water 
treatment facility pump house (Building 500CG, 
demolished 1989). No evidence of hazardous 
waste, hazardous material, petroleum, or 
munitions storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-Q 

 

Interviews and records indicate former boiler 
house in heat plant building (Building 607, 
demolished 1984). No evidence of hazardous 
waste, hazardous material, petroleum, or 
munitions storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-R 

 

Interviews and records indicate former boiler 
house in heat plant building (Building 617, 
demolished 1984). No evidence of hazardous 
waste, hazardous material, petroleum, or 
munitions storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-S 

 

Records indicate former POL pipeline 
(demolished 1984). Interviews indicate that this 
area is the current location of the Camp Garcia 
refueling station. Interviews also indicate no 
releases occurred at this facility. No evidence 
of hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed during the site inspection 
(NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-T 

 

Interviews and records indicate former public 
works grounds contractor storage shed 
(Building 305, demolished 1991). No evidence 
of hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 
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APPENDIX B  SITE SCREENING AREAS VIEQUES PR 

Site 
Designation Description of Site 

I.  Site Screening Areas - Environmental Sites, EAST Vieques, PR (DOI Property) 

Status 

PAOC-U 

 

NEW PAOC – Vehicle Maintenance area just 
north of Building 303 at Camp Garcia. Current 
and historic storage of hazardous waste, 
hazardous material, and petroleum products. 
Some staining of soil outside of building near 
container storage pallets (NAVFACENGCOM, 
2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PAOC-V 

 

NEW PAOC – Interviews indicate storage of 
leaking transformer, possible PCB 
contamination Two soil samples collected, one 
constituent detected which was below 
screening criteria (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-W 

 

NEW PAOC – Observed area of pooled, 
discolored water adjacent to the main road 
from Camp Garcia to PI-21. No evidence of 
hazardous waste, hazardous material, 
petroleum, or munitions storage or disposal 
was observed. Site Interviewees had no 
knowledge of past activity (NAVFACENGCOM, 
2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PAOC-X 

 

NEW PAOC – Quebrada (intermittent stream 
channel) located north from the main road and 
west from Camp Garcia, adjacent to the former 
vehicle maintenance area. Observed an 
automobile body, tires, scrap metal, and 
construction-related solid waste and debris 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PI-4 

 

Interviews and records indicate location of 
former helicopter maintenance area, barracks, 
and a mess hall. Observed several large 
segments of concrete culverts/pipes and 
concrete foundation slabs with a septic vault 
box to the south of the concrete slabs. 
Observed two large, rectangular, bermed areas 
formerly used for fuel bladder storage (from 
interviews). No evidence of munitions, 
hazardous waste, hazardous material, or 
petroleum disposal was observed 
(NAVFACENGCOM, 2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PI-5 

 

Surface water drainage from the runway area; 
interviews and records indicate historically the 
location of the fire department and temporary 
tents; beach matting was installed in the area in 
the past. No evidence of munitions, hazardous 
waste, hazardous material, or petroleum 
storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PI-6 

 

Interviews and records indicate ASTs and 
facilities associated with the former location of 
the site drinking water system. Observed the 
following facilities: 
– several intact ASTs and one storage tank 

Additional evaluation to be determined via 
inter-agency discussions. 
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APPENDIX B  SITE SCREENING AREAS VIEQUES PR 

Site 
Designation Description of Site 

I.  Site Screening Areas - Environmental Sites, EAST Vieques, PR (DOI Property) 

Status 
without ends 

– a concrete building containing electric 
pumps  

– a small vehicle washpad and water well 
pump house 

– a ground transformer near the washpad 
– a concrete pad that could potentially have 

contained PCB-containing transformers 
(NAVFACENGCOM, 2003). 

PI-7 

 

Interviews and records indicate southern 
portion was formerly a quarry and tar disposal 
area, northern portion was a communications 
facility. At the south end of the southern portion 
of the site, staff observed large quantities of 
construction debris, including utility poles, 
scrap metal, and concrete. No evidence of 
hazardous waste, hazardous material, or 
petroleum disposal or storage was observed in 
this location. No items of concern identified in 
northern portion of site (NAVFACENGCOM, 
2003). 

The PA/SI field work was completed in April 
2006. The Draft PA/SI Report will be prepared 
following regulatory approval of the Final 
Background Investigation Report. 

PI-8 

 

Interviews and records indicate former motor 
pool maintenance area located south of the 
main road. Past storage and potential storage 
of hazardous materials and petroleum 
products. Observed a large area with dark 
colored/stained soils (NAVFACENGCOM, 
2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PI-10 

 

Interviews and records indicate site of a 
possible former sewage-drying lagoon. 
Observed two rectangular openings in the 
forest partially surrounded by the remains of 
low earthen berms. Dark colored soils were 
observed on portions of the enclosed areas. 
Evidence of limited solid waste disposal in 
immediate vicinity (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PI-11 

 

Interviews and records indicate pump house 
used for the former wastewater treatment 
system and/or salt water supply system. 
Observed a diesel engine in a vegetated area 
adjacent to the station and a stained area 
immediately under the outfall of an open pipe 
projecting from the side of the pump house 
(NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

PI-20 

 

Interviews and records indicate area used as 
observation point during landing exercises 
conducted at PI-21, and potentially used as a 
quarry in the past. No evidence of prior 
disposal activities or other contamination 
observed (NAVFACENGCOM, 2003). 

Additional evaluation to be determined via 
inter-agency discussions. 

 

SMP_2007 KRC081507 (2).DOC 7 



SITE MANAGEMENT PLAN - FISCAL YEARS 2007-2008 

APPENDIX B 
II.  Site Screening Areas – Munitions Response Sites, East Vieques, PR (DOI Property) 

Site 
Designation MRA Parcel MRS 

MEC Area 
Type Description of Site Status 

PI-1 SIA B-2 2 Strafing 
target 

Within LIA. Interviews and records 
indicate former location of an aircraft-
strafing target and water production 
well for residents prior to Navy 
activities. No evidence of hazardous 
waste or hazardous material or 
petroleum storage or disposal was 
observed. Non-explosive munitions 
were observed throughout the site 
(NAVFACENGCOM, 2003).  

Site will be assessed 
during ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection 

PI-2 EMA A-5 44 NA Interviews and records indicate 
existing water production well and 
former small arms range. No evidence 
of munitions, hazardous waste, 
hazardous material, or petroleum 
storage or disposal was observed 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-3 EMA A-5 14 NA Interviews and records indicate former 
water production well and former small 
arms range. No evidence of munitions, 
hazardous waste, hazardous material, 
or petroleum storage or disposal was 
observed (NAVFACENGCOM, 2003).  

Site will be assessed 
during ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

The site will be further 
evaluated under the 
ongoing Expanded 
Range Assessment/ 
Phase II Site Inspection 

PI-9 EMA A-8 12 Photo-
Identified 
Munitions 
Storage 

Field reconnaissance identified 
artillery casings; Aerial photos 
identified Open storage of probable 
munitions in 1959 and 1962. 
Containers within bermed areas, 
disposal of white material in large 
trench at north end of EBS identified 
as a potential OB/OD. 

PI-12 EMA A-8 33 NA Interviews and records indicate water 
production well prior to 1970s, private 
residence prior to 1940s 
(NAVFACENGCOM, 2003). Location 
within the marine artillery safety fans 
indicates the site may be a potential 
MRP site 

Site will be assessed 
during the phased 
munitions site inspection.

PI-13 EMA A-8 46 Gun 
Position 

Interviews indicate firing point for 
rocket-related ordnance in the 1950s-
1960s. No evidence of contamination 
observed (NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-14 EMA A-9 41 Munitions 
Storage 

Interviews indicate possible disposal 
area for scrap metal, ammunition 
boxes, shell casings, and 
miscellaneous debris. Observed a 
partially cleared area with possible 
deposited material, but no evidence of 
metal debris or other waste 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  
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APPENDIX B 
II.  Site Screening Areas – Munitions Response Sites, East Vieques, PR (DOI Property) 

Site 
Designation MRA Parcel MRS 

MEC Area 
Type Description of Site Status 

PI-15 EMA A-8 6 Range Interviews indicate possible 
observation post or a small arms 
range (SAR). This site consists of a 
low-lying area that has been disturbed 
by cattle. Observed one discarded 
compressor cylinder and a practice 
bomb, but observed no other 
indications of disposal activities 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-16 EMA A-8 6 Disposal Interviews indicate potential use of 
area for the disposal of munitions. No 
evidence of human disturbance was 
observed at this site 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the phased 
munitions site inspection.

PI-17 SIA B-5 6 Target Interviews and records indicate area 
was historically used for landing 
exercises and might have been used 
as a target area or munitions storage 
area. No evidence of human 
disturbance was observed at this site 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-18 EMA A-5 44 Small 
Arms 
Range 

Interviews indicate potential SAR. 
Observed an area that had recently 
been cleared of vegetation. No 
evidence of hazardous waste, 
hazardous material, petroleum, or 
munitions storage or disposal was 
observed. 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection. 

PI-19 EMA A-5 40 Gun 
Position 

Observed an area that had recently 
been cleared of vegetation. No 
evidence of hazardous waste, 
hazardous material, petroleum, or 
munitions storage or disposal was 
observed (NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-21 EMA A-9 44 Gun 
Position 

Interviews and records indicate 
possible location of a former artillery 
firing point. Observed the remains of 
small sheet metal structure, with pipes 
protruding from the embankment. An 
area of dark-colored or stained soil 
was also observed immediately below 
the outlet of the pipes 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PI-22 SIA B-2 2 Potential 
Target 
Area 

Interviews, site features, and records 
indicate this area was formerly used 
for loading and unloading of range 
support materials and for landing 
exercises. Adjacent to the LIA 
(NAVFACENGCOM, 2003) 

Site will be assessed 
during Expanded Range 
Assessment/ Phase II 
Site Inspection  
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APPENDIX B 
II.  Site Screening Areas – Munitions Response Sites, East Vieques, PR (DOI Property) 

Site 
Designation MRA Parcel MRS 

MEC Area 
Type Description of Site Status 

PI-23 EMA  44 Observat
ion Point 

Large pit, not resembling a foxhole 
training pit, present on historical 
photographs. Former water production 
well and observation point. Adjacent to 
training range (NAVFACENGCOM, 
2003). 

Site will be assessed 
during the ongoing 
Expanded Range 
Assessment/ Phase II 
Site Inspection  

PAOC-Y EMA A-9 44 NA Observed a large metal object on the 
east side of the roadway. No evidence 
of hazardous waste, hazardous 
material, petroleum, or munitions 
storage or disposal was observed. Site 
personnel had no knowledge of past 
activity (NAVFACENGCOM, 2003). 

Site will be assessed 
during the phased 
munitions site inspection.

PAOC-Z EMA A-3 29 Target Observed an overturned tractor-trailer 
on the north side of the roadway. No 
evidence of hazardous waste, 
hazardous material, petroleum, or 
munitions storage or disposal was 
observed. Site personnel had no 
knowledge of past activity 
(NAVFACENGCOM, 2003) 

Site will be assessed 
during the phased 
munitions site inspection.

PAOC-EE EMA A-9 44 Munition
s 
Storage 

Site of former storage of munitions in 
earthen berms (NAVFACENGCOM, 
2003). 

Site will be assessed 
during the phased 
munitions site inspection. 

PAOC-FF EMA A-9 44 Gun 
Position 

Site of former artillery gun placement 
(NAVFACENGCOM, 2003). 

Site will be assessed 
during the phased 
munitions site inspection. 

Surface 
Impact 
Target Area 
(SWMU 11) 

SIA B-1, 2, 
3, 4 

1 - 7 Artillery/
Bombing 
Targets 

Established in the 1950s for marine 
exercises; aerial photos indicate 
munitions craters covered over 1,800 
acres; since 1974 over 100,000 
rounds (over 2100 tons) of marine 
artillery fired at SIA. 

The site will be further 
evaluated under the 
MRP Phase II Site 
Inspection 

The site will be further 
evaluated under the 
MRP Phase II Site 
Inspection 

OP-5 SIA B-1 1 Gun 
Position 

Field reconnaissance detected bomb 
fragments, projectile fragments, small 
arms; was approved for firing of up to 
300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

OP-11, 
OP-12, 
OP-13,  

EMA A-4 6 Photo- 
Identified

Gun 
Position 

OP-12 was present prior to 1967; OP-
13 was deteriorated in 1967; P-15 was 
identified in the EBS as a potential 
OP. 

G-21 SIA B-3 2 Photo-
identified

Gun 
Position 

Aerial photos identified mortar at G-21. The site will be further 
evaluated under the MRP 
Phase II Site Inspection 
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APPENDIX B 
II.  Site Screening Areas – Munitions Response Sites, East Vieques, PR (DOI Property) 

Site 
Designation MRA Parcel MRS 

MEC Area 
Type Description of Site Status 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-1 EMA A-3 22 Gun 
Position 

Field reconnaissance did not detect 
MEC within the open area of the gun 
position; was approved for firing of up 
to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-2 EMA A-5 18 Gun 
Position 

Field reconnaissance detected small 
arms MEC; was approved for firing of 
up to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-3 EMA A-5 17 Gun 
Position 

Field reconnaissance detected small 
arms MEC; was approved for firing of 
up to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-4 EMA A-5 17 Gun 
Position 

Field reconnaissance detected small 
arms MEC; was approved for firing of 
up to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-5 EMA A-5 17 Gun 
Position 

Field reconnaissance did not detect 
MEC within the open area of the gun 
position; was approved for firing of up 
to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-7 EMA A-1 32 Gun 
Position 

Field reconnaissance did not detect 
MEC within the open area of the gun 
position; was approved for firing of up 
to 300 rounds of 155mm per day.  

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

G-8 EMA A-5 30 Gun 
Position 

Field reconnaissance did not detect 
MEC within the open area of the gun 
position; was approved for firing of up 
to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

GP-7 EMA A-1 32 Target Field reconnaissance detected MEC 
items including MK–76 inert bombs 
and 20mm; was approved for firing of 
up to 300 rounds of 155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

GP-9 EMA A-1 16 Gun 
Position 

Field reconnaissance detected bomb 
rack and bomb brace; was approved 
for firing of up to 300 rounds of 
155mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

OP-10  EMA A-4 6 Gun 
Position 

Aerial photos identified OP-10 was a 
cleared area in 1962 but re-vegetated 
in 1967. 

G-9 
through 
G-19, G-
22 
through 
G-35 

EMA A-1, 2, 
3, 4, 5, 
6, 8, 9 

6, 9, 
10, 11, 
15, 17, 
18, 21, 
23, 24, 
26, 27, 
28, 31, 
33, 34, 
35, 37, 
43, 44, 

46 

Photo-
identified 
artillery 

Gun 
Positions 

Aerial photo analysis identified the 
following number of revetted gun 
positions: 3 at G-9; 6 at G-10; 9 at G-
12; 6 at G-13; 3 at G-14; 6 at G-15; 10 
at G-16; 6 at G-17; 3 at G-18; 4 at G-
19; 6 at G-20; mortar at G-22; 3 at G-
24; 6 at G-25; 6 at G-26; 4 at G-27; 6 
at G-28; 4 at G-29; 6 at G-30; 6 at G-
31; 6 at G-32; 6 at G-33; 8 at G-34; 8 
at G-35; PI-13, PI-18, PAOC-FF 
identified from interviews for EBS. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 
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II.  Site Screening Areas – Munitions Response Sites, East Vieques, PR (DOI Property) 

Site 
Designation MRA Parcel MRS 

MEC Area 
Type Description of Site Status 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 1 
(PAOC 
AA) 

EMA A-1 37 Small 
Arms 

Range 

Field reconnaissance detected small 
arms MEC; was approved for firing of 
up to 30,000 rounds of 9mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 2 
(PAOC 
BB) 

EMA A-1 36 Small 
Arms 

Range 

Field reconnaissance detected small 
arms MEC; was approved for firing of 
up to 30,000 rounds of 9mm per day.  

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 3 
(PAOC 
CC) 

EMA A-1 1 Rifle 
Grenade 
Range 

Field reconnaissance detected small 
arms and 40 mm MEC; was approved 
for firing of up to 30,000 rounds of 
9mm per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 4, 
4a, 4b 
(PAOC 
DD) 

EMA A-1 2, 3, 
4 

40MM 
and 

Rocket 
Ranges 

Field reconnaissance detected 
expended rocket motors MEC and 
ORS; was approved for firing of up to 
30,000 rounds of 9mm per day, 500 
40mm grenades per day, 100 LAWS 
per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 5 EMA A-1 5 Hand 
grenade 
Range 

Field reconnaissance did not detect 
MEC; was approved for firing of up to 
500 hand grenades per day. 

The site will be further 
evaluated under the MRP 
Phase II Site Inspection 

Range 6 EMA A-2 20 Open 
Detonati
on range

Field reconnaissance detected small 
arms MEC; was approved for use of 
up to 1,000 lbs. of C4 per day. 

The sites will be further 
evaluated under the MRP 
Phase II Site Inspection 

Photo-
identified 
Ranges 7, 
8, 9  

EMA A-1, 5, 
9 

14, 30, 
32, 38, 

44 

Small 
Arms 

Ranges 

Aerial photo analysis identified Range 
7 may have been used for longer-
range weapons and had numerous 
targets/impact areas; Range 8 and 
Range 9 were visible in 1994.  
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