
Appendix B


Remedial Designs in Progress

on September 30, 1998


This appendix lists the remedial designs in 
progress at the end of FY98 and their estimated 
completion schedule. Activities at multiple 
operable units, as well as first and subsequent 
activities, are listed. 

• RG – EPA region in which the site is located. 

• ST – State in which the site is located. 

•	 Site Name – Name of the site, as listed on the 
National Priorities List (NPL). 

•	 Location – Location of the site, as listed on 
the NPL. 

•	 Operable Unit – Operable unit at which the 
corresponding remedial activity is occurring; 
a single site may include more than one 
operable unit. 

•	 Lead – The entity leading the activity, as 
follows: 

EP: Fund-financed with EPA employees 
performing the project, not contractors; 

F: Fund-financed and federal-lead by the 
Superfund remedial program; 

FE: EPA enforcement program-lead; 

FF: Federal facility-lead; 

MR: Mixed funding; monies from both the 
Fund and potentially responsible parties 
(PRPs); 

PRP: PRP-financed and conducted; 

PS: PRP-financed work performed by the 
PRP under a state order (may include federal 
financing or federal oversight under an 
enforcement document); 

S: State-lead and Fund-financed; and 

SE: State enforcement-lead (may include 
federal financing). 

Remaining terms used in the CERCLA 
Information System (CERCLIS) database, O 
(other), SN (state-lead and financed, no Fund 
money), and SR (state-ordered PRP response 
activities), are excluded from this status report 
because they do not include federal financing. 

•	 Funding Start – The date on which funds 
were allocated for the activity. 

•	 Present Completion Schedule – The quarter 
and fiscal year of the planned completion date 
for the activity. 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
1 CT Linemaster Switch Corp. Woodstock 1 PRP 11/3/94 2 2000 

1 CT New London Submarine Base New London 3 FF 3/31/98 3 1999 

1 CT Old Southington Landfill Southington 1 PRP 3/12/98 2 2000 

1 MA Charles-George Reclamation Trust Landfill Tyngsborough 3 F 7/31/92 4 1996 

1 MA Fort Devens Fort Devens 5 FF 2/18/98 2 1999 

1 MA Iron Horse Park Billerica 2 PRP 1/6/94 3 1999 

1 MA Nyanza Chemical Waste Dump Ashland 2 F 4/8/92 4 2000 

1 MA Otis Air National Guard Base/Camp Edwards Falmouth 1 FF 9/25/95 4 1998 

1 MA Silresim Chemical Corp. Lowell 1 F 1/26/95 4 1996 

1 MA Sullivan's Ledge New Bedford 2 PRP 4/5/93 2 1999 

1 MA Wells G&H Woburn 1 F 1/31/97 1 2000 

ME O'Connor Co. Augusta 2 PRP 3/31/91 2 2001 

1 NH Dover Municipal Landfill Dover 1 PRP 1/22/92 3 2001 

1 NH Ottati & Goss Kingston 2 S 3/16/89 1 1996 
4 F 9/20/90 2 1999 

1 NH Savage Municipal Water Supply Milford 2 PRP 4/28/94 4 1999 

1 NH Somersworth Sanitary Landfill Somersworth 1 PRP 11/8/95 2 1999 

1 RI Central Landfill Johnston 1 PRP 5/23/96 3 2000 

1 RI Davis Liquid Waste Smithfield 2 F 7/11/88 4 2003 
3 PRP 11/26/96 3 1999 

1 VT Parker Landfill Lyndon 1 PRP 12/3/96 3 1999 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

2 NJ Asbestos Dump Millington 3 FF 6/18/98 4 1999 

2 NJ Brook Industrial Park Bound Brook 1 F 8/25/97 2 2000 
1 F 8/28/97 4 1999 

2 NJ Cinnaminson Township (Block 702) Ground Water Cinnaminson Township 1 PRP 7/9/91 4 1998 

2 NJ Combe Fill South Landfill Chester Township 1 S 6/26/87 4 1999 

2 NJ Cosden Chemical Coatings Corp. Beverly 2 F 9/27/94 1 1999 
3 F 4/28/95 4 1999 

2 NJ DeRenewal Chemical Co. Kingwood Township 1 F 9/30/89 1 2000 

2 NJ Dover Municipal Well 4 Dover Township 1 F 7/6/93 4 2000 

2 NJ Fried Industries East Brunswick Township 1 F 9/30/94 2 1999 

2 NJ Glen Ridge Radium Site Glen Ridge 3 F 9/26/90 1 2000 

2 NJ Global Sanitary Landfill Old Bridge Township 1 PS 11/15/93 4 1999 

2 NJ Grand Street Mercury Hoboken 2 PRP 7/6/98 3 1999 

2 NJ Hercules, Inc. (Gibbstown Plant) Gibbstown 3 PS 10/29/96 2 2000 

2 NJ Higgins Disposal Kingston 1 PRP 5/20/98 4 1998 

2 NJ Imperial Oil Co., Inc./Champion Chemicals Morganville 1 S 9/30/91 2 1999 
2 S 3/31/93 2 1999 

2 NJ JIS Landfill Jamesburg/S. Brunswick 1 PS 6/17/97 3 1999 

2 NJ Metaltec/Aerosystems Franklin Borough 2 F 3/29/91 4 1999 

2 NJ Montclair/West Orange Radium Site Montclair/West Orange 3 F 9/26/90 2 1999 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

2 NJ Myers Property Franklin Township 1 PRP 5/12/92 1 1999 

2 NJ NL Industries Pedricktown 1 PRP 6/10/96 2 2000 

2 NJ PJP Landfill Jersey City 1 PS 6/2/97 1 1999 

2 NJ Price Landfill Pleasantville 2 S 7/1/95 2 1999 

2 NJ Radiation Technology Inc. Rockaway Township 1 PS 12/7/92 3 1999 

2 NJ Rockaway Borough Well Field Rockaway Township 2 PRP 7/14/94 4 1999 

2 NJ Rockaway Township Wells Rockaway 1 PS 3/13/96 4 1999 

2 NJ Roebling Steel Co. Florence 3 F 9/25/91 3 1999 
4 F 6/17/97 2 1999 
4 F 6/17/97 1 2000 
4 F 4/16/98 2 1999 

2 NJ Sharkey Landfill Parsippany/Troy Hills 1 PRP 10/18/94 4 1998 

2 NJ Sheild Alloy Corp. Newfield Borough 1 PS 10/22/96 4 1999 

2 NJ U.S. Radium Corp. Orange 1 F 9/30/93 4 2001 
1 F 5/21/98 4 1999 

2 NJ Vineland Chemical Co., Inc. Vineland 1 F 9/30/89 2 1999 
2 F 10/2/89 1 1997 

2 NJ Waldick Aerospace Devices, Inc. Wall Township 2 F 6/28/91 4 1999 

2 NJ Woodland Route 532 Dump Woodland Township 2 PS 8/30/90 2 1999 

2 NJ Woodland Route 72 Dump Woodland Township 2 PS 8/31/91 2 1999 

2 NY Batavia Landfill Batavia 1 PRP 10/27/95 1 2000 

2 NY Byron Barrel & Drum Byron	 1 PRP 9/25/90 1 2000 
2 PRP 9/25/90 1 2000 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
2 PRP 9/25/90 1 2000 

2 NY Claremont Polychemical Old Bethpage 5 F 9/30/92 1 2000 

2 NY Colesville Municipal Landfill Town of Colesville 2 PS 4/1/91 1 2000 

2 NY Cortese Landfill Vil. of Narrowsburg 3 PRP 9/28/95 1 2001 

2 NY GCL Tie & Treating Inc. Village of Sidney 2 F 5/17/95 4 1999 

2 NY General Motors (Central Foundry Division) Massena 1 PRP 1/1/96 4 1998 
2 PRP 3/15/94 4 1999 
2 PRP 3/15/94 4 1999 

2 NY Hertel Landfill Plattekill 2 PRP 11/23/92 1 2001 

2 NY Hooker (South Area) Niagara Falls 1 PRP 12/15/94 2 1999 

2 NY Hooker Chemical/Ruco Polymer Corp. Hicksville 1 PRP 12/28/94 3 1999 

2 NY Jones Sanitation Hyde Park 1 PRP 2/4/98 1 2000 

2 NY Kentucky Avenue Well Field Horseheads 3 PRP 12/11/97 1 2000 

2 NY Niagara Mohawk Power Corp. (Saratoga Springs Plant) Saratoga Springs 1 PRP 11/6/96 3 1999 

2 NY Olean Well Field Olean 2 PRP 3/18/98 3 1999 
2 PRP 3/17/98 3 1999 
2 PRP 3/18/98 3 1999 

2 NY Pfol Brothers Landfill Cheektowaga 1 PS 10/17/94 2 1999 

2 NY Port Washington Landfill Port Washington 4 PRP 8/2/96 3 1999 

2 NY Robintech, Inc./National Pipe Co. Town of Vestal 1 PRP 8/11/98 3 1999 
3 PRP 8/11/98 3 1999 

2 NY Rowe Industries Ground Water Contamination Noyack/Sag Harbor 2 F 1/26/94 4 1998 
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APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
2 NY Sealand Restoration, Inc. Lisbon 2 PRP 11/20/97 2 1999 

2 NY Sidney Landfill Sidney 2 PRP 5/9/97 1 2000 

2 NY Solvent Savers Lincklaen 0 PRP 7/2/91 1 2000 
1 PRP 7/2/91 1 2000 
2 PRP 7/29/91 1 2000 
3 PRP 7/2/91 1 2000 

2 PR Barceloneta Landfill Florida Afuera 1 PRP 1/8/98 2 1999 

2 PR Juncos Landfill Juncos 1 PRP 12/21/92 3 1999 

VI Tutu Wellfield Tutu 1 F 9/30/97 1 2000 
1 F 9/30/97 1 2000 
1 PRP 8/4/98 1 1999 
1 PRP 8/5/98 1 1999 

3 DE Dover Air Force Base Dover 5 FF 9/26/95 2 1998 
6 FF 10/1/97 3 1998 
8 FF 10/1/97 3 1998 
9 FF 10/1/97 3 1998 
10 FF 9/26/95 3 1998 
11 FF 9/26/95 3 1998 
12 FF 9/26/95 3 1998 
14 FF 5/2/98 2 1999 

3 DE Dover Gas Light Co. Dover 1 PRP 12/16/97 2 1999 
2 PRP 6/16/95 1 1999 

3 DE E.I. Du Pont de Nemours & Co. (Newport Pigment Plant Newport 4 PRP 5/31/94 2 2000 
6 PRP 5/31/94 3 1999 
8 PRP 5/31/94 3 1999 

3 DE Standard Chlorine of Delaware, Inc. Delaware City 1 PRP 7/1/96 3 2000 

3 MD Aberdeen Proving Ground (Edgewood Area) Edgewood 9 FF 4/4/97 3 1998 
11 FF 11/14/96 1 1998 

3 MD Bush Valley Landfill Abingdon 1 PRP 9/26/97 2 2000 
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APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
3 PA AIW Frank/Mid-County Mustang Exton 1 F 8/12/96 3 1999 

2 F 8/22/96 1 1999 

3 PA Bally Ground Water Contamination Bally Borough 2 PRP 7/18/91 1 2000 

3 PA Berkley Products Co. Dump Denver 1 F 9/11/96 3 1999 

3 PA Berks Landfill Spring Township 1 PRP 5/4/98 4 1999 

3 PA Brown's Battery Breaking Shoemakersville 2 PRP 6/3/96 3 1999 

3 PA Butler Mine Tunnel Pittston 1 F 5/1/98 2 1999 

3 PA Centre County Kepone State College Borough 1 PRP 3/14/97 2 1999 

3 PA Commodore Semiconductor Group Lower Providence Township 2 PRP 10/1/93 3 1999 

3 PA Crossley Farm Hereford Township 1 F 9/30/97 4 1998 

3 PA Hunterstown Road Straban Township 1 F 9/12/94 4 1999 

3 PA MW Manufacturing Valley Township 1 PRP 6/1/93 1 2000 

3 PA Moyers Landfill Eagleville 2 PRP 12/9/97 2 1999 

3 PA Naval Air Development Center (8 waste centers) Warminster Township 5 FF 8/7/98 1 1999 

3 PA North Penn-Area 12 Township 1 PRP 8/21/98 1 2000 

3 PA North Penn-Area 6 (J.W. Rex/Allied Paint/Keystone Lansdale 1 F 9/19/96 4 1998 

3 PA Novak Sanitary Landfill South Whitehall Twp 1 PRP 7/30/95 2 1999 
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APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
3 PA Paoli Rail Yard Paoli 2 PRP 4/29/97 4 1999 

3 PA Saegerton Industrial Area Saegertown 1 PRP 10/18/93 2 1998 

3 PA Shriver's Corner Straban Township 1 PRP 8/8/97 2 1999 

3 PA Tobyhanna Army Depot Toby Hanna 1 FF 7/10/98 2 1999 

3 PA Whitmoyer Laboratories Jackson Township 3 PRP 3/5/92 1 2000 

3 PA William Dick Lagoons West Caln Township 2 PRP 7/10/95 2 2000 
3 PRP 7/10/95 1 2000 

3 VA Abex Corporation Portsmouth 1 PRP 3/15/98 2 2000 

3 VA Arrowhead Associates/Scovill Corp. Montross 1 PRP 1/3/97 3 1999 
2 PRP 1/3/97 4 1999 

3 VA Atlantic Wood Industries, Inc. Portsmouth 1 F 2/20/97 4 2000 

3 VA H & H Inc., Burn Pit Farrington 2 PRP 10/4/96 3 1999 

3 VA L.A. Clarke & Son Spotsylvania County 4 PRP 3/3/90 1 1999 

3 VA Naval Surface Water - Dahlgren Dahlgren 3 FF 8/15/98 1 1999 

3 VA Saltville Waste Disposal Ponds Saltville 3 PRP 7/29/97 2 2000 

4 AL Interstate Lead Co. (ILCO) Leeds 2 PRP 9/30/96 1 1999 
3 PRP 9/30/96 1 1999 

4 AL Stauffer Chemical Co. (Clemoyne Plant) Axis 1 PRP 11/20/92 2 1999 
3 F 3/8/94 3 1999 

4 AL Stauffer Chemical Co. (Cold Creek Plant) Bucks 3 F 3/8/94 2 1999 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

4 FL Airco Plating Co. Miami 1 PRP 2/26/98 1 1999 

4 FL Anodyne, Inc. North Miami Beach 1 F 8/12/94 4 1999 

4 FL Cabot/Koppers Gainesville 1 PRP 4/12/91 

4 FL Cecil Field Naval Air Station Jacksonville 7 FF 1/23/97 1 1999 

4 FL Coleman-Evans Wood Preserving Co. Whitehouse 1 F 9/25/97 1 1999 
1 F 9/28/90 4 1994 
1 F 2/20/98 2 1999 

4 FL Helena Chemical Co. Tampa 1 PRP 12/26/96 4 1999 

4 FL Hollingsworth Solderless Terminal Fort Lauderdale 1 F 2/9/98 3 1999 

4 FL Homestead Air Force Base Homestead 6 FF 6/27/95 4 1997 

4 FL Peak Oil Co./Bay Drum Co. Tampa 1 PRP 12/7/95 3 1999 
2 PRP 12/7/95 3 1999 
3 PRP 12/7/95 3 1999 

4 FL Pensacola Naval Air Station Pensacola 1 FF 9/1/98 3 1999 

4 FL Stauffer Chemical Co. (Tampa Plant) Tampa 1 PRP 5/17/96 3 1999 

4 FL Tower Chemical Co. Clermont 1 F 11/20/87 1 2010 
1 F 9/30/97 3 1999 

4 FL Whitehouse Oil Pits Whitehouse 0 F 9/25/98 1 2000 
1 PRP 4/27/93 2 1996 
1 F 6/26/85 4 1993 

4 FL Zellwood Groundwater Contamination Zellwood 2 F 7/26/96 1 2000 

4 GA Woolfolk Chemical Works, Inc. Fort Valley 2 PRP 9/29/95 4 1999 

4 KY Maxey Flats Nuclear Disposal Hillsboro 1 PRP 4/18/96 1 1998 

4 KY Paducah Gaseous Diffusion Plant (USDOE) Paducah 5 FF 7/3/97 1 1998 
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APPENDIX B


STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

4 NC Camp Lejeune Military Reservation (Marine Corp Base) Onslow County 13 FF 4/9/98 3 1999 

4 NC Davis Park Road TCE Site Gastinia 1 F 9/30/98 1 2000 

4 NC FCX, Inc (Statesville Plant) Statesville 3 PRP 3/5/98 2 1999 

4 NC FCX, Inc (Washington Plant) Washington 1 F 2/23/94 2 1999 

4 NC General Electric Co/Shepherd Farm East Flat Rock 1 PRP 9/30/96 1 1999 
1 PRP 9/30/96 3 1999 

4 NC National Starch & Chemical Corp. Salisbury 3 PRP 9/29/95 4 1998 
4 PRP 9/29/95 4 1999 

4 NC North Belmont PCE Site North Belmont 1 F 9/5/97 3 1999 

4 NC North Carolina State University (Lot 86, Farm Unit #1) Raleigh 1 PRP 9/25/97 1 1999 

4 NC Potter's Septic Tank Service Pits Maco 1 F 6/21/96 2 1999 

4 SC Savannah River Site (US DOE) Aiken 16 FF 7/3/97 2 1998 
20 FF 3/6/98 2 1999 
23 FF 9/30/98 3 1999 
29 FF 2/16/95 4 1996 

4 SC Townsend Saw Chain Co. Pontiac 1 PRP 5/2/97 1 1999 

4 TN Oak Ridge Reservation (US DOE) Oak Ridge 41 FF 6/30/98 3 1999 

5 IL NL Industries/Taracorp Lead Smelter Granite City 1 F 12/31/95 1 1999 

5 IL Pagel's Pit Rockford 1 PRP 12/14/92 1 2000 

Rockford 1 PRP 1/21/98 1 19995 IL Southeast Rockford Groundwater Contamination 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

IL Woodstock Municipal Landfill Woodstock 1 PRP 9/2/94 2 1999 

5 IN American Chemical Service, Inc. Griffith 1 PRP 9/30/94 1 2000 

5 IN Conrail Rail Yard (Elkhart) Elkhart 2 PRP 6/14/95 1 2000 

5 IN Himco, Inc., Dump Elkhart 0 F 4/13/95 1 2000 

5 IN Lakeland Disposal Service, Inc. Claypool 1 PRP 5/25/94 2 1999 

5 IN MIDCO I Site Gary 2 PRP 2/9/98 1 2000 

5 IN MIDCO II Site Gary 2 PRP 2/9/98 1 2000 

5 IN Neal's Dump (Spencer) Spencer 1 PRP 8/22/85 

5 IN Reilly Tar & Chemical Corp. (Indianapolis Plant) Indianapolis 4 PRP 6/16/98 2 1999 
5 PRP 6/16/98 2 1999 
6 PRP 6/16/98 2 1999 

5 IN Tippecanoe Sanitary Landfill, Inc. Lafayette 1 PS 8/10/998 1 2000 

5 MI Cannelton Industries Sault Sainte Marie 1 PRP 5/10/93 1 1999 

5 MI H. Brown Co. Inc. Grand Rapids 0 PRP 7/12/98 4 1999 

5 MI K & L Avenue Landfill Oshtemo Township 1 PRP 9/18/92 1 2001 

5 MI Metamora Landfill Metamora 2 PRP 4/26/91 3 1999 

5 MI Parsons Chemical Works, Inc. Grand Ledge 1 S 3/24/98 2 1999 

5 MI Roto-Finish Co., Inc. Kalamazoo 0 PRP 6/16/98 3 2000 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
5 MI Spartan Chemical Wyoming 2 S 9/28/93 3 1999 

5 MI Springfield Township Dump Davisburg 1 PRP 7/10/98 2 1999 

5 MN New Brighton/Arden Hills New Brighton 7 FF 12/11/97 1 1999 

5 MN Ritari Post & Pole Sebeka 1 S 11/14/94 2 1999 

5 OH Allied Chemical & Ironton Coke Ironton 2 PRP 7/23/93 

5 OH Feed Materials Production Center (US DOE) Fernald 1 FF 4/25/95 2 1999 
3 FF 9/24/96 4 2005 
4 FF 2/7/95 1 2003 
5 FF 3/29/96 2 2002 
6 FF 9/19/94 4 2005 

5 OH Fields Brook Ashtabula 1 PRP 3/22/89 1 1999 
4 PRP 2/11/98 2 1999 
5 PRP 2/27/98 2 1999 
6 PRP 2/17/98 2 1999 
7 PRP 2/18/98 2 1999 
8 PRP 2/18/98 2 1999 
9 PRP 3/2/98 2 1999 
10 PRP 2/24/98 2 1999 

5 OH Industrial Excess Landfill Uniontown 1 F 9/29/89 2 2000 
1 F 9/29/89 3 2000 

5 OH Reilly Tar & Chemical Corp. (Dover Plant) Dover 1 PRP 3/13/98 2 1999 

5 OH United Scrap Lead Co., Inc. Troy 1 PRP 8/26/98 2 1999 

5 WI Better Brite Plating Co. Chrome and Zinc Shops DePere 1 S 9/30/96 1 1999 

5 WI City Disposal Corp. Landfill Dunn 1 PRP 4/23/93 2 1999 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 

5 WI Moss-American (Kerr-McGee Oil Co.) Milwaukee 1 PRP 8/31/95 1 2001 

5 WI Refuse Hideaway Landfill Middleton 1 PRP 4/8/97 1 2000 

5 WI Scrap Processing Co., Inc. Medford 1 F 8/26/98 2 1999 

6 AR Monroe Auto Equipment (Paragould Pit) Paragould 1 PRP 2/5/98 1 1999 

6 AR Popile, Inc. El Dorado 1 F 2/19/92 4 1999 

6 LA Madisonville Creosote Works Madisonville 1 F 5/18/98 4 1998 

6 LA Petro-Processors of Louisiana, Inc. Scotlandville 1 PRP 12/17/92 1 2000 
3 PRP 11/9/92 1 2001 

OK Tar Creek (Ottawa County) Ottawa County 2 F 3/14/96 2 2000 

6 TX Air Force Plant #4 (General Dynamics) Fort Worth 0 FF 8/7/97 1 1999 

6 TX Crystal Chemical Co. Houston 1 PRP 3/31/92 2 1999 

6 TX North Calvacade Street Houston 1 S 11/16/97 3 1999 

6 TX Petro-Chemical Systems, Inc. (Turtle Bayou) Liberty Country 4 F 5/22/98 4 1998 

6 TX RSR Corp. Dallas 3 F 7/15/93 3 1999 
4 F 5/10/93 3 1997 
5 F 5/10/93 2 1999 

6 TX Sheridan Disposal Service Hempstead 1 PRP 12/29/89 4 1999 
2 PRP 3/29/90 4 2002 

6 TX Texarkana Wood Preserving Co. Texarkana 1 S 3/13/98 4 1999 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
6 TX United Creosoting Co. Conroe 4 S 7/22/98 1 1999 

IA Sheller-Globe Corp. Disposal Keokuk 1 PRP 9/25/98 2 1999 

7 KS 29th & Mead Ground Water Contamination Wichita 2 PRP 5/18/94 4 1998 

7 KS 57th and North Broadway Streets Site Wichita Heights 2 F 6/29/98 3 1999 

7 KS Cherokee County (Tar Creek, Cherokee County) Cherokee County 7 F 4/17/97 4 1999 

7 MO Bee Cee Manufacturing Co. Malden 1 S 8/2/96 2 1999 

7 MO Missouri Electric Works Cape Girardeau 1 MR 9/26/94 4 1999 

7 MO Quality Plating Sikeston 1 S 8/2/96 3 1999 

7 MO St. Louis Airport/Hazelwood Interim Storage/Futura Coat St. Louis County 2 FF 8/7/98 1 2002 

7 NE Hastings Ground Water Contamination Hastings 1 PRP 4/27/93 1 1999 
2 PRP 10/1/92 2 2000 

7 NE Nebraska Ordnance Plant (Former) Mead 2 FF 5/6/97 3 1999 

8 CO Central City - Clear Creek Idaho Springs 3 S 9/30/91 4 2000 

8 CO Chemical Sales Co. Commerce City 4 F 5/9/94 4 1999 

8 CO Eagle Mine Minturn/Redcliff 1 PRP 6/8/94 4 1999 

8 CO Lowry Landfill Arapahoe County 1 PRP 12/2/97 2 1999 

8 CO Rocky Mountain Arsenal Adams County 3 FF 5/16/97 1 1999 
3 FF 9/19/97 2 1999 
3 FF 10/1/97 2 1999 
3 FF 11/24/97 1 1999 
3 FF 10/20/97 1 1999 
3 FF 5/15/98 2 1999 
3 FF 9/4/98 4 1999 
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PRESENT 
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RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
3 FF 9/4/98 4 1999 

CO Summitville Mine Rio Grande County 4 F 3/15/95 4 1999 

8 MT Anaconda Co. Smelter Anaconda 16 PRP 9/19/97 2 1999 

8 MT Silver Bow Creek/Butte Area Silver Bow/Deer Lodge 1 F 8/10/98 2 2001 
3 PRP 3/6/97 2 2008 

8 UT Midvale Slag Midvale 2 F 11/14/95 1 1999 

8 UT Monticello Mill Tailings (USDOE) Monticello 1 FF 1/12/93 4 1999 
1 FF 1/26/97 4 1999 
2 FF 5/12/92 2 1999 
3 FF 9/9/98 1 2000 

8 UT Ogden Defense Depot Ogden 4 FF 3/29/96 4 1997 

8 UT Petrochem Recycling Corp./Ekotek Plant Salt Lake City 1 PRP 4/27/98 1 1999 

8 WY Baxter/Union Pacific Tie Treating Laramie 1 PRP 2/15/87 1 1993 

8 WY F.E. Warren Air Force Base Cheyenne 2 FF 12/30/97 4 2000 
3 FF 2/21/96 1 1999 

9 AZ Motorola, Inc. (52nd Street Plant) Phoenix 2 PS 4/9/97 2 1999 

9 AZ Williams Air Force Base Chandler 3 FF 6/18/96 1 1999 

9 CA Castle Air Force Base Merced 5 FF 4/14/97 4 1999 

9 CA Del Amo Facility Los Angeles 2 PRP 5/26/98 2 1999 

9 CA El Toro Marine Corps Air Station El Toro 2 FF 1/6/98 1 1999 
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STATUS OF REMEDIAL DESIGNS IN PROGRESS ON SEPTEMBER 30, 1998


PRESENT 
OPERABLE FUNDING COMPLETION 

RG ST SITE NAME LOCATION UNIT LEAD START SCHEDULE 
9 CA Fresno Municipal Sanitary Landfill Fresno 1 PRP 12/17/93 1 1999 

2 PRP 6/10/98 4 1999 

9 CA George Air Force Base Victorville 3 FF 5/22/95 2 2000 

9 CA Industrial Waste Processing Fresno 1 PS 2/5/96 2 2001 

9 CA Iron Mountain Mine Redding 1 F 9/21/92 1 1999 
2 PRP 1/27/93 1 1999 
3 PRP 9/21/94 1 1999 

9 CA J.H. Baxter & Co. Weed 3 PRP 8/19/91 1 1999 

9 CA Koppers Co., Inc. (Oroville Plant) Oroville 1 PRP 2/21/92 1 1999 
1 PRP 2/21/92 1 1999 

9 CA Lawrence Livermore National Laboratory Livermore 2 FF 9/26/95 4 1999 

9 CA Lorentz Barrel & Drum Co. San Jose 1 F 3/25/95 1 1999 

9 CA March Air Force Base Riverside 2 FF 6/20/96 4 1999 

9 CA Mather Air Force Base (AC & W Disposal Site) Sacramento 1 FF 2/25/98 2 1999 
4 FF 2/3/98 1 2000 

9 CA Moffett Naval Air Station Sunnyvale 1 FF 8/19/97 1 1999 

9 CA Newmark Ground Water Contamination San Bernadino 1 F 9/24/93 4 2001 
2 F 4/17/95 3 1999 

9 CA Operating Industries, Inc., Landfill Monterey Park 3 PRP 4/1/92 4 1999 

9 CA Sacramento Army Depot Sacramento 4 FF 12/23/92 1 1999 

9 CA Travis Air Force Base Solano County 1 FF 1/31/98 4 2003 
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9 CA Valley Wood Preserving, Inc. Turlock 1 PRP 3/29/95 4 2001 
1 F 6/25/92 4 2001 

9 CA Waste Disposal, Inc. Santa Fe Springs 1 PRP 9/27/94 2 1999 
1 F 9/26/97 2 1999 

10 AK Fort Richardson (USARMY) Anchorage 2 FF 12/10/97 2 1999 

10 AK Fort Wainright Fairbanks N Star Borough 3 FF 5/6/96 1 1999 

10 ID Bunker Hill Mining & Metallurgical Smelterville 2 F 3/29/93 4 1999 

10 ID Idaho National Engineering Lab (USDOE) Idaho Falls 6 FF 2/9/98 2 1999 
18 FF 9/24/93 1 1999 

10 ID Monsanto Chemical Co. (Soda Springs Plant) Soda Springs 1 PRP 6/28/98 3 1999 

10 OR McCormick & Baxter Creos. Co. (Portland) Portland 2 S 6/1/96 1 2000 
3 S 6/1/96 3 1999 

10 OR Teledyne Wah Chang Albany 1 PRP 4/7/97 1 2000 

10 WA Commencement Bay, Near Shore/Tide Flats Pierce County 1 PS 6/30/89 3 1996 
12 PRP 5/18/94 1 2001 
13 PRP 6/22/94 3 1999 
17 PRP 4/14/97 2 2001 
20 PRP 7/11/96 4 2003 

10 WA Fort Lewis Logistics Center Tillicum 5 FF 6/11/98 3 2000 

10 WA Frontier Hard Chrome, Inc. Vancouver 1 F 3/23/88 1 2000 

10 WA Harbor Island (Lead) Seattle 1 PRP 8/6/96 4 2000 
7 PRP 7/16/97 2 1999 
9 PRP 6/30/97 4 1999 
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10 WA Naval Undersea Warfare Engineering Stn. (4 Waste Keyport 1 FF 9/18/98 2 1999


10 WA Old Navy Domp/Manchester Lab (USEPA/NOAA) Manchester 1 FF 11/18/97 2 1999


10 WA Wycoff Co./Eagle Harbor Bainbridge Island 1 F 4/10/95 4 1999
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