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1 FY21 ScheFY21 Schedule 116 24-Jun-19 A 13-May-21 242

2 Ventilation and AVentilation and Air Quality - 700C Fan Reactivation  - Champion Steve Smith 116 24-Jun-19 A 13-May-21 242
3 700C Restart - 700C Restart - Champion Keith Stone 116 24-Jun-19 A 13-May-21 242
4 Hot TestHot Test 31 02-Jun-20 A 13-Jan-21 327

5 Sampling PlanSampling Plans 17 02-Jun-20 A 21-Dec-20 341
6 700CF-28175 Receive DOE Direction to perform Hot Test 2 10-Aug-20 A 30-Nov-20 700CF-27090: FS 700CF-26300: FS, 

700CF-27095: FS
CBFO -81

7 X700CF-65 Field Deployment 9 27-Aug-20 A 10-Dec-20 X700CF-53b: FS, 
X700CF-55a: FS, 
X700CF-53a: FS, 
X700CF-28a.01: FS

700CF-26300: FS Carnathan, M. -74

8 X700CF-85 Prepare MSA IP 3 27-Nov-20* 01-Dec-20 X700CF-95: FS McBride, D. -78

9 X700CF-95 Perform MSA 5 07-Dec-20 11-Dec-20 X700CF-85: FS, 
700CF-9140: FS

X700CF-105: FS McBride, D. -81

10 X700CF-105 Write MSA Report 4 14-Dec-20 17-Dec-20 X700CF-95: FS X700CF-115: FF 2 McBride, D. -81

11 X700CF-115 Resolve MSA Issues 6 14-Dec-20 21-Dec-20 X700CF-105: FF 2 700CF-26300: FS McBride, D. -81

12 Work Control DWork Control Documents 2 02-Jun-20 A 30-Nov-20 356
13 X700CF-28c Develop/Review/Approve  WCD 1929750 41-B-700C Testing and Balance 1 02-Jun-20 A 27-Nov-20 X700CF-55a: FF, 

DSAR7-0611: FF 2, 
700CF-28205: FF, 
700CF-26300: FS, 
700CF-28210: FF

WCC -84

14 700CF-15460 Conduct USQ Review/Approval WCD# 1925129 for 41-B-700C Hot Testing & Balance (Startup) 1 01-Oct-20 A 27-Nov-20 700CF-15450: FS 700CF-9140: FS, 
DSAR7-0611: FF 2, 
700CF-15470: FS

McCormick, J. -85

15 700CF-28210 Conduct Second SMRB Meeting for 41-B-700C Hot Testing & Balance (Startup) 1 27-Nov-20 27-Nov-20 X700CF-28c: FF McBride, D. 357

16 700CF-15470 Schedule the WCD# 1925129 in T1 for 41-B-700C Hot Testing & Balance (Startup) 1 30-Nov-20 30-Nov-20 700CF-15460: FS DSAR7-0611: FF 2, 
700CF-26300: FS

Collins, T. -85

17 CommunicatiCommunication Plan 15 01-Dec-20 21-Dec-20 -81
18 700CF-27095 Implement 700C Communication Plan Phase 2 15 01-Dec-20 21-Dec-20 700CF-28175: FS 700CF-26300: FS CBFO/NWP -81

19 41-B-700C Ho41-B-700C Hot Testing & Balance (Startup) (1925129) 6 30-Dec-20 07-Jan-21 -83
20 700CF-26300 Perform Testing per WCD# 1925129 for 41-B-700C Hot Testing & Balance (Startup) 1 30-Dec-20 30-Dec-20 700CF-13430: FS, 

700CF-28090: FS, 
700CF-26510: FS, 
700CF-8850: FS, 
X700CF-28b: FS, 
X700CF-28a.01: FS, 
X700CF-33: FS, 
X700CF-53a: FS, 
X700CF-28c: FS, 
X700CF-65: FS, 
700CF-15470: FS, 
700CF-28175: FS, 
X700CF-55a: FS, 
X700CF-28d: FS, 
X700CF-115: FS, 
700CF-9270: FS, 
700CF-27095: FS

700CF-11115: FS, 
700CF-15150: FS, 
700CF-26310: FS, 
700CF-26600: SS

Carnathan, M. -85

21 700CF-26310 Review Testing Results of 41-B-700C Hot Testing & Balance (Startup) 1 31-Dec-20 31-Dec-20 700CF-26300: FS 700CF-13020: FS, 
700CF-26320: FS, 
700CF-28215: FS

Browneller, L. -85

22 700CF-26320 Document Results of 41-B-700C Hot Testing & Balance (Startup) in Turnover Package 4 04-Jan-21 07-Jan-21 700CF-26310: FS 700CF-9250: FS, 
700CF-15100: FS, 
700CF-13030: FS, 
700CF-13920: FF

Collins, T. -85

23 700CF-28215 Approval to proceed with Underground Ventilation Test 2 04-Jan-21 05-Jan-21 700CF-26310: FS 700CF-13020: FS CBFO -81
24 Accutron (192Accutron (1923092) 4 30-Dec-20 05-Jan-21 -70
25 700CF-26600 Perform Testing per WCD#1923092 for Accutron (with Hot Test) 2 30-Dec-20 31-Dec-20 700CF-13160: FS, 

700CF-26300: SS
700CF-26610: FS Maintenance -70

26 700CF-26610 Review Testing Results of Accutron 1 04-Jan-21 04-Jan-21 700CF-26600: FS 700CF-26620: FS Reese, B. -70
27 700CF-26620 Document Results of Accutron in Turnover Package 1 05-Jan-21 05-Jan-21 700CF-26610: FS 700CF-9250: FS Reese, B. -70
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28 Task Card CoTask Card Completion 9 31-Dec-20 13-Jan-21 -76
29 700CF-11115 Task Card Completion - OPS Proc #04-VU4605 / #04-VU1001 / DOE/WIPP-97-2238 9 31-Dec-20 13-Jan-21 700CF-26300: FS 700CF-9250: FF 5 Long / McGilvary -76

30 IVR for VenIVR for Ventilation Testing SBS-2019-01 17 05-Nov-20 A 29-Dec-20 -85

31 IVR for VentiliIVR for Ventiliation Testing Only 17 05-Nov-20 A 29-Dec-20 -85
32 DSAR7-0613 Address any Deltas (training, procedures, wcd etc) 1 05-Nov-20 A 03-Dec-20 DSAR7-0612: FS 700CF-9140: FS Marshall, A. -85

33 700CF-9140 Issue IVR Readiness (Ventilation Testing Only) 1 04-Dec-20 04-Dec-20 700CF-11110: FS, 
700CF-12830: FS, 
700CF-12770: FS, 
700CF-12710: FS, 
700CF-7680: FS, 
700CF-25140: FS, 
700CF-26520: FS, 
700CF-15460: FS, 
700CF-28195: FS, 
DSAR7-0613: FS

700CF-9150: FS, 
X700CF-95: FS

Marshall, A. -85

34 700CF-9150 Perform IVR (Ventilation Testing Only) 4 07-Dec-20 10-Dec-20 700CF-9140: FS 700CF-9180: FS Frederici, D. -85
35 700CF-9180 Develop/Issue IVR Report (Factual Accuracy) (Ventilation Testing Only) 3 11-Dec-20 15-Dec-20 700CF-9150: FS 700CF-9200: FS Frederici, D. -85

36 700CF-9200 Resolve IVR Findings (Ventilation Testing Only) 5 16-Dec-20 22-Dec-20 700CF-9180: FS 700CF-9240: FS Marshall, A. -85

37 700CF-9240 Post Updated DSA Linking Document Database (Ventilation Testing Only) 1 23-Dec-20 23-Dec-20 700CF-7390: FS, 
700CF-9200: FS

700CF-9260: FS McCormick, J. -85

38 700CF-9260 Post & Distribute Controlled DSA/TSR Documents (Ventilation Testing Only) 1 28-Dec-20 28-Dec-20 700CF-9240: FS 700CF-9270: FS McCormick, J. -85

39 700CF-9270 Issue Notice of Implementation (NOI) (Ventilation Testing Only) 1 29-Dec-20 29-Dec-20 700CF-7810: FS, 
700CF-9260: FS

700CF-13020: FS, 
700CF-26300: FS

Marshall, A. -85

40 UndergrounUnderground Ventilation Testing & Balance (Startup) 43 22-Jul-19 A 29-Jan-21 -83

41 SER DSA RevSER DSA Rev 7 6 04-May-20 A 04-Dec-20 -100
42 DSAR7-0591 Prepare Safety Basis Implementation Plan (SBIP) 2 04-May-20 A 30-Nov-20 DSAR7-0590: FF 2 DSAR7-0595: FF McCormick, J. -96
43 DSAR7-0592 Prepare Safety Basis Implementation Matrix  (SBIM) 2 04-May-20 A 30-Nov-20 DSAR7-0590: FF 2 DSAR7-0595: FF McBride, D. -96

44 DSAR7-0593 Update affected Procedures 2 18-May-20 A 30-Nov-20 DSAR7-0590: FF 5 DSAR7-0596: FS, 
DSAR7-0597: FS, 
DSAR7-0598: FS

Marshall, A. -107

45 DSAR7-0594 Update WIPP 59-HI MAR calculations 6 18-May-20 A 04-Dec-20 DSAR7-0596: FS, 
DSAR7-0597: FS, 
DSAR7-0598: FS

McCormick, J. -111

46 IVRIVR 26 07-Dec-20 14-Jan-21 -111
47 DSAR7-0596 Conduct Procedure Training 10 07-Dec-20 18-Dec-20 DSAR7-0594: FS, 

DSAR7-0593: FS
DSAR7-0599: FS Gracey, B. -111

48 DSAR7-0597 Train Nuclear Safety Personnel 10 07-Dec-20 18-Dec-20 DSAR7-0593: FS, 
DSAR7-0594: FS

DSAR7-0599: FS McCormick, J. -111

49 DSAR7-0598 Update LDD 10 07-Dec-20 18-Dec-20 DSAR7-0593: FS, 
DSAR7-0594: FS

DSAR7-0599: FS McCormick, J. -111

50 DSAR7-0599 Issue IVR Readiness 1 21-Dec-20 21-Dec-20 DSAR7-0596: FS, 
DSAR7-0597: FS, 
DSAR7-0598: FS

DSAR7-0601: FS Marshall, A. -111

51 DSAR7-0601 Perform IVR 5 22-Dec-20 30-Dec-20 DSAR7-0599: FS, 
DSAR7-0608: FS

DSAR7-0602: FS Frederici, D. -111

52 DSAR7-0602 Develop/Issue IVR Report 5 31-Dec-20 07-Jan-21 DSAR7-0601: FS DSAR7-0603: FS Frederici, D. -111
53 DSAR7-0603 Resolve IVR Findings 4 08-Jan-21 13-Jan-21 DSAR7-0602: FS DSAR7-0606: FS Marshall, A. -111

54 DSAR7-0606 Post updated LDD 1 14-Jan-21 14-Jan-21 DSAR7-0603: FS DSAR7-0604: FS McCormick, J. -111

55 ImplementatioImplementation 1 15-Jan-21 15-Jan-21 -111
56 DSAR7-0604 Post & Distribute Controlled Copies of DSA/TSR 1 15-Jan-21 15-Jan-21 DSAR7-0606: FS DSAR7-0605: FF McCormick, J. -111

57 DSAR7-0605 Issue Notice of Implementation (NOI) 0 15-Jan-21 DSAR7-0604: FF 700CF-15100: FS, 
700CF-20015: FS, 
700CF-13030: FS

Marshall, A. -111

58 Underground Underground Ventilation Test 18 06-Jan-21 29-Jan-21 -83
59 700CF-13020 Perform Testing on Underground Ventilation 4 06-Jan-21 11-Jan-21 700CF-26310: FS, 

700CF-7020: FS, 
700CF-13140: FS, 
700CF-8530: FS, 
700CF-8460: FS, 
700CF-14160: FS, 
700CF-9220: FS, 
700CF-9270: FS, 
700CF-28215: FS

700CF-13030: FS, 
700CF-13920: FF

Queen, F. -81
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60 700CF-13030 Prepare Subcontractor T&B Report on Underground Ventilation & Submit to NWP 5 18-Jan-21 22-Jan-21 DSAR7-0605: FS, 
700CF-13020: FS, 
700CF-26320: FS

700CF-13040: FS SRK -83

61 700CF-13040 Document Results of  Underground Ventilation in Turnover Package 5 25-Jan-21 29-Jan-21 700CF-13030: FS 700CF-9250: FF Queen, F. -83

62 Procedure 04Procedure 04-VU302 for 700C Fan 16 22-Jul-19 A 27-Jan-21 -81
63 700CF-13920 Incorporate Comments to Procedure #04-VU3002 for 700C Fan (validate during U/G ventilation testing) 4 22-Jul-19 A 11-Jan-21 700CF-14110: FF, 

700CF-13910: FS, 
700CF-13020: FF, 
700CF-26320: FF

700CF-13940: FS Nance / Gracey -81

64 700CF-13940 Perform Level 1-2 Reviews of Procedure #04-VU3002 for 700C Fan 11 12-Jan-21 26-Jan-21 700CF-13920: FS 700CF-13950: FS Nance / Gracey -81

65 700CF-13950 Perform Level 3 Review & Issue (Owner Approval) of Procedure #04-VU3002 for 700C Fan (iCAM Install-St A) 1 27-Jan-21 27-Jan-21 700CF-13940: FS 700CF-10000MSA: FS Nance / Gracey -81

66 IVR for MinIVR for Mine Ops Page Change 1 to DSA Rev 7 79 24-Jun-19 A 22-Mar-21 -119

67 Page Change Page Change 1 48 31-Mar-20 A 05-Feb-21 -119
68 700CF-20005 Submittal of HQD of Page Change 1 to CBFO 25 31-Mar-20 A 05-Jan-21 700CF-15034: FF 5 700CF-16000: FF 2, 

700CF-20010: FS
McCormick, J. -119

69 700CF-20010 SER High Quality Draft Ready 16 06-Jan-21 27-Jan-21 700CF-20005: FS, 
DSAR7-0590: FF

700CF-20015: FS CBFO -119

70 700CF-20015 Submittal of SER for Page Change 1 and SBAA Approval 7 28-Jan-21 05-Feb-21 700CF-20010: FS, 
DSAR7-0605: FS

700CF-15100: FS, 
700CF-16000: FF 10, 
700CF-16010: FF, 
700CF-16030: FF

CBFO -119

71 IVRIVR 48 24-Jun-19 A 22-Mar-21 -119
72 700CF-16000 Prepare Implementation Plan (Mining Ops only) 1 24-Jun-19 A 19-Feb-21 700CF-20005: FF 2, 

700CF-20015: FF 10
700CF-16010: FF 1 McCormick, J. -119

73 700CF-16030 Prepare/Revise Procedures (Mining Ops only) 17 14-Jan-21 05-Feb-21 700CF-20015: FF 700CF-16040: FF 4 McGilvary, D. -111

74 700CF-16040 Conduct Procedure Training (for Fac Ops) (Mining Ops only) 5 05-Feb-21 11-Feb-21 700CF-16030: FF 4 700CF-15090: FS Brandon, J. -111

75 700CF-16010 Prepare Implementation Matrix for Mining Ops only 10 09-Feb-21 22-Feb-21 700CF-16000: FF 1, 
700CF-20015: FF

700CF-15070: FF McGilvary, D. -119

76 700CF-15090 Issue IVR Readiness (Mining Ops only) 1 12-Feb-21 12-Feb-21 700CF-16040: FS 700CF-15100: FS Operations -111
77 700CF-15070 Prepare IVR Plan (Mining Ops only) 5 16-Feb-21 22-Feb-21 700CF-16010: FF 700CF-15080: FS Frederici, D. -119
78 700CF-15080 Review/Approval of IVR Plan (Mining Ops only) 2 23-Feb-21 24-Feb-21 700CF-15070: FS 700CF-15100: FS Frederici, D. -119

79 700CF-15100 Perform IVR (Mining Ops only) 5 25-Feb-21 03-Mar-21 700CF-20015: FS, 
700CF-15090: FS, 
DSAR7-0605: FS, 
700CF-26320: FS, 
700CF-15080: FS

700CF-15110: FS, 
ESCO-1161: FS

Frederici, D. -119

80 700CF-15110 Develop/Issue IVR Report (Factual Accuracy) (Mining Ops only) 5 04-Mar-21 10-Mar-21 700CF-15100: FS 700CF-15120: FS Frederici, D. -119
81 700CF-15120 Resolve IVR Findings (Mining Ops only) 5 11-Mar-21 17-Mar-21 700CF-15110: FS 700CF-15130: FS Marshall, A. -119

82 700CF-15130 Post Updated DSA Linking Document Database (Mining Ops only) 1 18-Mar-21 18-Mar-21 700CF-7390: FS, 
700CF-15120: FS

700CF-15140: FS McCormick, J. -119

83 700CF-15140 Post & Distribute Controlled DSA/TSR Documents (Mining Ops only) 1 19-Mar-21 19-Mar-21 700CF-15130: FS 700CF-15150: FS McCormick, J. -119

84 700CF-15150 Issue Notice of Implementation (NOI) (Mining Ops only) 1 22-Mar-21 22-Mar-21 700CF-15140: FS, 
700CF-26300: FS

700CF-10000MSA: FS Marshall, A. -119

85 MSAMSA 97 02-Jul-20 A 16-Apr-21 -119

86 Wire Station DWire Station D CAM to LPU 807 (2034388) 4 17-Jul-20 A 02-Dec-20 -66
87 700CF-28080 Wire Station D Cam to LPU 807 per WCD#2034388 4 17-Jul-20 A 02-Dec-20 700CF-28070: FS 700CF-6650: FS Pearson, J -66
88 711-LPU-807 711-LPU-807 Restore CMS Points to Station D & Add New CAM Points (2033230) 2 27-Nov-20 30-Nov-20 -64
89 700CF-5491 Perform Restoration and Testing of CMS points 2 27-Nov-20 30-Nov-20 700CF-4400: FS, 

700CF-6530: FS
700CF-6650: FS Pearson, J -64

90 Maintenance Maintenance to Clean & Realign 534-S-114 Station D Maintenance PMs 2 03-Dec-20 04-Dec-20 -66
91 700CF-6650 Perform Maintenance PM#'s 534005 & IC534005 for Station D 2 03-Dec-20 04-Dec-20 700CF-9960: FS, 

700CF-6540: FS, 
700CF-6649: FS, 
700CF-28080: FS, 
700CF-5491: FS

700CF-9250: FS, 
700CF-6630: FS

Maintenance -66

92 Install 534-S-1Install 534-S-114 Install An Inline CAM at Station D (1919609) 11 02-Jul-20 A 11-Dec-20 -66
93 700CF-28185 Receive Parts to Perform WCD#1919609 6 02-Jul-20 A 04-Dec-20 700CF-6630: FS Pearson, J -66
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94 700CF-6630 Perform WCD#1919609 to Install 534-S-114 An Inline CAM at Station D 5 07-Dec-20 11-Dec-20 700CF-26940: FS, 
700CF-6520: FS, 
700CF-6625: FS, 
700CF-28185: FS, 
700CF-6650: FS

700CF-6960: FS Pearson, J -66

95 Test 534-S-11Test 534-S-114 Install An Inline CAM at Station D (1919609) 10 14-Dec-20 29-Dec-20 -66
96 700CF-6960 Perform Testing per WCD#1919609 on 534-S-114 An Inline CAM at Station D 5 14-Dec-20 18-Dec-20 700CF-6630: FS 700CF-7210: FS Pearson, J -66
97 700CF-7210 Review Testing Results on 534-S-114 An Inline CAM at Station D 3 21-Dec-20 23-Dec-20 700CF-6960: FS 700CF-7500: FS Engineering -66

98 700CF-7500 Document Results of 534-S-114 An Inline CAM at Station D Testing in Turnover Package 2 28-Dec-20 29-Dec-20 700CF-7210: FS 700CF-9250: FS Engineering -66
99 CAM in Panel CAM in Panel 7 3 27-Nov-20 01-Dec-20 -48
100 700CF-28155 Return WCD #1923104 to WCC for scheduling in T1 1 27-Nov-20 27-Nov-20 700CF-28160: FS 700CF-7355: FS PSTR/Sub/WCC -48

101 700CF-7355 Install per WCD# 1923104 for CAM Installation in Panel 7 2 30-Nov-20 01-Dec-20 700CF-28155: FS 700CF-9250: FS Pearson, J -48

102 Management Management Self Assessment (MSA) 59 25-Jan-21 16-Apr-21 -119
103 700CF-9250 Assemble Evidence Files 5 25-Jan-21 29-Jan-21 700CF-26740: FS, 

700CF-27040: FS, 
700CF-26520: FS, 
700CF-26420: FS, 
700CF-26620: FS, 
700CF-26320: FS, 
700CF-21060: FS, 
700CF-15640: FF, 
700CF-13040: FF, 
700CF-6650: FS, 
700CF-18140: FS, 
700CF-11115: FF 5, 
700CF-15065: FS, 
700CF-2780: FS, 
700CF-7520: FS, 
700CF-8860: FS, 
700CF-7355: FS, 
700CF-7500: FS

700CF-9300: FS, 
700CF-10000MSA: FS

Marshall, A. -83

104 700CF-9300 Complete Readiness to Proceed Checklist 5 01-Feb-21 05-Feb-21 700CF-9250: FS 700CF-10000MSA: FF 1 Marshall, A. -80
105 700CF-10000MSPerform MSA 18 23-Mar-21 16-Apr-21 700CF-9300: FF 10, 

700CF-9250: FS, 
700CF-13950: FS, 
700CF-15150: FS

700CF-10000CRA: FS Marshall, A. -119

106 CRACRA 19 19-Apr-21 13-May-21 -119

107 Contractor ReContractor Readiness Assessment (CRA) 19 19-Apr-21 13-May-21 -119
108 700CF-10000CRPerform CRA 5 19-Apr-21 23-Apr-21 700CF-10000MSA: FS,

700CF-10005: FS
700CF-10010: FS Marshall, A. -119

109 700CF-10010 Create / Review / Issue  CRA Report 5 26-Apr-21 30-Apr-21 700CF-10000CRA: FS 700CF-10030: SS 3 Marshall, A. -119
110 700CF-10030 Close Pre-Start Actions 5 29-Apr-21 05-May-21 700CF-10010: SS 3 700CF-10040: FS Marshall, A. -119

111 700CF-10040 Issue Request Authorization to Operate 1 06-May-21 06-May-21 700CF-10030: FS 700CF-10050: FS Marshall, A. -119

112 700CF-10050 Issue Startup Authorization to Operate 5 07-May-21 13-May-21 700CF-10040: FS 700CF-10060: FF CBFO -119

113 700CF-10060 700C Fan Restart Complete 0 13-May-21* 700CF-10050: FF, 
ESCO-1350: FS

Marshall, A. -119
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