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Colorado Smelter Superfund Site
General Timeline*

*All dates in red estimated and subject to change

Legend
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Current

Future

REMEDIAL INVESTIGATION – AUGUST 2014 TO SUMMER 2016

SAMPLE AND ANALYSIS PLAN – MAY 2010

ANALYTICAL RESULTS REPORT – JUNE 2011

PREPARING FOR PROPOSED LISTING – MAY 2012

REDEVELOPMENT

PRELIMINARY ASSESSMENT – APRIL 2008

INITIAL STUDIES OF SANTA FE BRIDGE CULVERT AND BOSTON SMELTER SITES – 1995, 1998

COMMUNITY ADVISORY GROUP FORMED – SEPTEMBER 2014

SITE PROPOSED FOR LISTING – MAY 2014

SITE LISTED – DECEMBER 2014REMEDIAL INVESTIGATION BEGAN – AUGUST 2014

FEASIBILITY STUDY SUMMER 2016 – FALL 2018 

PROPOSED PLAN AND PUBLIC COMMENT PERIOD

RECORD OF DECISION

REMEDIAL DESIGN/REMEDIAL ACTION

CONSTRUCTION COMPLETION/POST CONSTRUCTION COMPLETION

NATIONAL PRIORITIES LIST DELETION



PROPOSED PLAN AND PUBLIC COMMENT PERIOD
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Colorado Smelter Superfund Site
General Timeline with Remedial 

Investigation Requirements Noted*

*All dates in red estimated and subject to change

Legend

Complete

Current

Future

SITE LISTED – DECEMBER 2014

SITE SPECIFIC CLEANUP LEVEL

REDEVELOPMENT

COMMUNITY ADVISORY GROUP FORMED – SEPTEMBER 2014

SITE PROPOSED FOR LISTING – MAY 2014

QUALITY ASSURANCE PROJECT PLAN COMPLETED – FEBRUARY 2015

SAMPLING AND ANALYSIS ACTIVITIES – SPRING 2015 THROUGH SUMMER 2016 

RISK ASSESSMENT

FEASIBILITY STUDY

PUBLIC HEALTH ASSESSMENT– SUMMER 2016 THROUGH SUMMER 2017

RECORD OF DECISION

REMEDIAL DESIGN/REMEDIAL

CONSTRUCTION COMPLETION/POST CONSTRUCTION COMPLETION

NATIONAL PRIORITIES LIST DELETION

REMEDIAL INVESTIGATION BEGAN – AUGUST 2014


