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RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 1
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980732333 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100255

BARKHAMSTED-NEW HARTFORD LANDFILL

BARKHAMSTED CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/13/1989 4/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1991 8/14/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1993 12/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/15/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/16/1987 9/20/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/21/1991 9/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/21/1991 9/30/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1992 0 0
RN001 REMOVAL NEGOTIATIONS State Enforcement 2/27/1996 8/6/1996 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 8/6/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/22/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/28/1991 7/30/2002 0 0
NS004 NPL RP SEARCH Federal Enforcement 12/13/1999 9/30/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/5/1991 1/26/1996 0 0
BD001 PRP RI/FS Responsible Party 9/30/1991 9/28/2001 0 0
BB001 PRP REMOVAL PRP Response Under Sta 12/31/1997 7/5/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/13/1990 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 2
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980732333 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100255

BARKHAMSTED-NEW HARTFORD LANDFILL

BARKHAMSTED CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 6/24/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/25/1991 9/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/20/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/5/2002 9/30/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/2002 5/8/2003 0 0
LO001   Lodged By DOJ 1/13/2003 0 0
BF001 PRP RA Responsible Party 9/30/2002 7/20/2004 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1995 1/1/1998 0 0
ME001 PRP LR Responsible Party 8/12/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2003 9/22/2003 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/20/2008 9/19/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2001 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 11/19/2012 9/30/2013 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 3
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD072122062 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0125
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100180

BEACON HEIGHTS LANDFILL

BEACON FALLS CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/24/2002 9/19/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1992 7/10/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1984 0 0
JU001 CONTRACT MANAGEMENT EPA Fund-Financed 6/20/2012 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/25/1987 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/15/1988 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/11/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1985 3/27/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 4/8/1987 9/15/1987 0 0
LO001   Lodged By DOJ 9/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 10/5/1989 8/10/1992 0 0
LO002   Lodged By DOJ 2/13/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/3/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 4/23/1998 9/22/1999 0 0
LO003   Lodged By DOJ 5/13/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/1998 9/4/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/1992 4/26/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/25/1987 8/10/1992 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/15/1988 9/22/1999 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/6/2008 9/30/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1987 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/16/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/19/2009 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0
FE005 FIVE-YEAR REVIEW Special Account Financed 11/6/2012 9/26/2013 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 4
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD072122062 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0125
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100180

BEACON HEIGHTS LANDFILL

BEACON FALLS CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/23/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1985 9/23/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1988 7/1/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/1985 0 0
EH002   Explanation Of Significant Differences 9/9/1998 0 0
BE001 PRP RD Responsible Party 9/1/1986 5/2/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/26/1985 9/1/1986 0 0
BF001 PRP RA Responsible Party 5/2/1988 6/8/1989 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/8/1989 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/1/1983 0 0

OPERABLE UNIT: 02 LEACHATE
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/2000 9/30/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/13/1997 0 0
NK001 PRP FS Responsible Party 10/1/1985 9/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 9/9/1998 0 0
BE002 PRP RD Responsible Party 7/2/1987 3/31/1992 0 0
BF002 PRP RA Responsible Party 3/31/1992 6/30/1999 1 0
ME001 PRP LR Responsible Party 6/30/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1998 0 0

** END OF SITE SUMMARY ** $3 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CT0002055887 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017M
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0102950

BROAD BROOK MILL

EAST WINDSOR CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/2/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/4/1997 10/1/1997 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1999 12/10/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/13/1999 12/5/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/2000 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 5/1/2001 7/6/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/9/1999 8/16/2000 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/9/1999 8/16/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/2/2000 12/1/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/5/2003 0 0
AQ001 STATE DEFERRAL State Deferral 10/29/2004 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/6/2001 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 6
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD981067317 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100265

CHESHIRE GROUND WATER CONTAMINATION

CHESHIRE CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/8/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/9/1989 7/10/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/9/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 7/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/24/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/30/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/22/1989 8/15/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/21/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1994 12/31/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/24/1996 9/12/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/16/1996 7/2/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 7/2/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/30/1989 7/2/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/31/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/21/1997 7/2/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CTD001452093 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100108

DURHAM MEADOWS

DURHAM CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/9/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 7/13/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/19/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1989 11/30/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/2006 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/2008 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/2009 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1993 8/31/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1995 6/30/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/22/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/16/2011 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/16/2011 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 8/9/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
SV001 SECTION 107 LITIGATION Federal Enforcement 1/16/2002 1/15/2013 0 0
BD001 PRP RI/FS Mixed Funding Federal/RPOriginal Action Take Over 6/30/1997 2/28/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 2/28/2005 9/30/2005 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA In-House 7/7/1997 6/30/2005 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2005 0 0
EH001   Explanation Of Significant Differences 9/13/2011 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/2005 7/13/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/7/2006 6/27/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/21/2006 9/24/2010 1 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CTD001452093 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100108

DURHAM MEADOWS

DURHAM CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RA001 REMEDIAL ACTION EPA Fund-Financed 9/24/2010 7/12/2013 7 0
BE001 PRP RD Responsible Party 7/31/2007 10/2/2012 1 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/6/2008 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 8/27/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 12/20/2012 0 0
LO002   Lodged By DOJ 9/9/2013 0 0
CD002 CONSENT DECREE Federal Enforcement 1/15/2013 0 0
LO003   Lodged By DOJ 1/11/2012 0 0
BF001 PRP RA Responsible Party 10/2/2012 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/27/2007 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/27/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/27/2012 1 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/11/2008 1/15/2013 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 8/29/2013 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/12/2013 0 0

** END OF SITE SUMMARY ** $12 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CTD108960972 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100201

GALLUP'S QUARRY

PLAINFIELD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/10/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1986 7/24/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/12/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/22/1989 3/1/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1991 7/26/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1993 2/16/1993 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1991 8/1/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/18/1988 9/20/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/15/1992 2/16/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/1/1998 11/9/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/3/1993 9/7/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/7/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/7/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/5/1993 7/28/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 11/9/1999 5/17/2000 0 0
LO001   Lodged By DOJ 2/10/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/30/2007 3/26/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1990 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/1/1995 5/27/1997 0 0
BD001 PRP RI/FS Responsible Party 9/7/1993 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/2/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/31/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2002 9/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2007 9/28/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CTD108960972 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100201

GALLUP'S QUARRY

PLAINFIELD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE003 FIVE-YEAR REVIEW EPA In-House 1/31/2012 9/25/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CTD980670814 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0156
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100252

KELLOGG-DEERING WELL FIELD

NORWALK CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1990 7/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 6/25/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/1/2002 7/2/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/23/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 5/23/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1986 5/1/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1990 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1990 11/25/1992 0 0
LO001   Lodged By DOJ 2/12/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/1993 10/20/1993 0 0
LO002   Lodged By DOJ 10/12/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 6/2/1994 5/24/1996 0 0
LO003   Lodged By DOJ 7/26/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/1/1987 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 8/31/1997 9/30/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/29/1992 12/29/1992 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/18/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/26/1986 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2002 9/23/2002 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 4/3/2007 9/28/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1990 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 1/24/2012 9/28/2012 0 0

OPERABLE UNIT: 01 WATER TREATMENT
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1983 9/25/1986 1 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CTD980670814 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0156
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100252

KELLOGG-DEERING WELL FIELD

NORWALK CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATER TREATMENT
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/23/1985 9/25/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/28/1983 9/25/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1986 0 0
BE001 PRP RD Responsible Party 5/1/1987 9/3/1987 0 0
BF001 PRP RA Responsible Party 9/3/1987 5/11/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/11/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/23/1984 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 6/19/1987 9/29/1989 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 9/29/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 3/31/1997 0 0
BE002 PRP RD Responsible Party 3/14/1991 12/29/1994 0 0
BF002 PRP RA Responsible Party 12/29/1994 9/30/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 5/16/1990 0 0
ME001 PRP LR Responsible Party 9/30/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1996 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/30/1997 0 0

OPERABLE UNIT: 03 MANAGEMENT OF MIGRATION
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/18/2005 1/26/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980521165 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0112
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100232

LAUREL PARK, INC.

NAUGATUCK BOROUGH CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/2008 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1992 7/1/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
BB001 PRP REMOVAL Responsible Party 7/21/1986 8/4/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/27/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/27/1981 2/27/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB002 PRP REMOVAL Responsible Party 5/27/1987 9/30/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/31/1985 5/27/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/15/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/19/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1984 5/16/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/17/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/6/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/2/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/2/1988 9/4/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/18/1989 3/6/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 3/29/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 3/28/1991 8/13/1992 0 0
LO002   Lodged By DOJ 5/15/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 10/5/1989 8/13/1992 0 0
LO001   Lodged By DOJ 2/13/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/16/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/11/1989 0 0
CD005 CONSENT DECREE Federal Enforcement 4/23/1998 9/22/1999 0 0
LO005   Lodged By DOJ 5/13/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 3/12/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980521165 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0112
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100232

LAUREL PARK, INC.

NAUGATUCK BOROUGH CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO004   Lodged By DOJ 8/27/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 3/12/1998 0 0
LO003   Lodged By DOJ 8/27/1997 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/25/1987 8/13/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1991 9/22/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/19/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/15/1989 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/4/1990 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 5/1/1990 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 5/11/1990 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 6/4/1990 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 7/23/1990 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1990 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/19/2009 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0

OPERABLE UNIT: 01 SEWER LINE
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/11/1985 5/17/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/17/1985 6/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/1/1985 6/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/29/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/2000 8/10/2005 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1988 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 15
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980521165 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0112
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100232

LAUREL PARK, INC.

NAUGATUCK BOROUGH CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SEWER LINE
BE001 PRP RD Responsible Party 3/27/1989 9/5/1989 0 0
BF001 PRP RA Responsible Party 9/5/1989 9/28/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/11/1998 9/11/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/24/2002 9/19/2003 0 0

OPERABLE UNIT: 02 REST OF SITE
BE002 PRP RD Responsible Party 4/24/1991 7/29/1996 0 0
BF002 PRP RA Responsible Party 7/29/1996 3/17/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/6/2008 9/29/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/1/2000 9/29/2006 0 0
ME001 PRP LR Responsible Party 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/1998 0 0
FE004 FIVE-YEAR REVIEW Special Account Financed 11/6/2012 9/25/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001153923 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0187
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0100041

LINEMASTER SWITCH CORP.

WOODSTOCK CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/11/1993 8/11/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/17/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/24/1986 7/1/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 7/9/1986 7/1/1987 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 9/24/1987 9/30/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/15/1986 9/24/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 9/8/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/12/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/10/1989 9/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1987 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1993 9/22/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1994 1/4/1995 0 0
LO002   Lodged By DOJ 10/6/1994 0 0
LO001   Lodged By DOJ 10/11/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/21/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 10/23/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/12/1991 7/21/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001153923 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0187
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0100041

LINEMASTER SWITCH CORP.

WOODSTOCK CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party 7/10/1989 7/21/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/10/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 7/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/1/1989 7/21/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/21/1993 0 0
EH001   Explanation Of Significant Differences 12/13/2004 0 0
BE001 PRP RD Responsible Party 11/3/1994 5/27/1999 0 0
BF001 PRP RA Responsible Party 5/27/1999 7/20/2011 0 0
ME001 PRP LR Responsible Party 7/20/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/30/2003 5/25/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/29/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/27/2009 9/29/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CTD980906515 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0100261

NEW LONDON SUBMARINE BASE

NEW LONDON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/26/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/26/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/31/1991 9/23/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/23/1992 9/27/1994 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/12/2001 12/7/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/22/2006 12/21/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/8/2011 12/19/2011 0 0

OPERABLE UNIT: 01 AREA A LANDFILL
LW001 FF RI/FS Federal Facilities 9/27/1994 9/26/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
LX001 FF RD Federal Facilities 9/26/1995 1/16/1997 0 0
LY001 FF RA Federal Facilities 12/9/1996 3/11/1998 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/11/1998 0 0

OPERABLE UNIT: 02 DRMO
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 9/18/1997 10/18/1997 0 0
LW002 FF RI/FS Federal Facilities 9/27/1994 3/31/1998 0 0
LV002 FF REMOVAL Federal Facilities 8/5/1994 9/14/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 3/31/1998 0 0
LX002 FF RD Federal Facilities 3/31/1998 4/29/1998 0 0
LY003 FF RA Federal Facilities 4/14/1998 9/12/2007 0 0
RO012 RECORD OF DECISION Federal Facilities 12/20/2006 0 0

OPERABLE UNIT: 03 AREA A DOWNSTREAM
LW003 FF RI/FS Federal Facilities 9/27/1994 3/31/1998 0 0
LV003 FF REMOVAL Federal Facilities 2/24/1997 6/30/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 3/31/1998 0 0
EH001   Explanation Of Significant Differences 6/5/2007 0 0
LY002 FF RA Federal Facilities 6/29/1999 11/29/2004 0 0
RO013 RECORD OF DECISION Federal Facilities 11/9/2004 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 19
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CTD980906515 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0100261

NEW LONDON SUBMARINE BASE

NEW LONDON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LOWER SUBBASE
LV001 FF REMOVAL Federal Facilities 5/12/1993 1/30/1995 0 0
LW004 FF RI/FS Federal Facilities 9/27/1994 8/23/2012 0 0
RO004 RECORD OF DECISION Federal Facilities 8/23/2012 0 0
LX005 FF RD Federal Facilities 2/13/2013 0 0
LV008 FF REMOVAL Federal Facilities 10/5/2009 0 0

OPERABLE UNIT: 05 GOSS COVE
LW005 FF RI/FS Federal Facilities 9/27/1994 9/30/1999 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
LY005 FF RA Federal Facilities 10/23/2000 10/2/2002 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 10/2/2002 0 0

OPERABLE UNIT: 06 SPENT ACID STORAGE & DISPOSAL
LV005 FF REMOVAL Federal Facilities 1/11/1995 9/14/1995 0 0
LW006 FF RI/FS Federal Facilities 11/5/1994 9/18/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 9/18/1997 0 0

OPERABLE UNIT: 07 AREA A WEAPONS CENTER
LW007 FF RI/FS Federal Facilities 11/5/1994 6/29/2000 0 0
RO007 RECORD OF DECISION Federal Facilities 6/29/2000 0 0
LY006 FF RA Federal Facilities 9/28/2001 2/26/2002 0 0

OPERABLE UNIT: 08 TORPEDO SHOPS
LW008 FF RI/FS Federal Facilities 11/5/1994 9/30/2004 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LY007 FF RA Federal Facilities 12/13/2005 12/29/2006 0 0
LV007 FF REMOVAL Federal Facilities 9/16/1999 9/20/2001 0 0
LX003 FF RD Federal Facilities 10/15/2004 12/13/2005 0 0

OPERABLE UNIT: 09 BASEWIDE GROUNDWATER
LW009 FF RI/FS Federal Facilities 6/30/1999 12/30/2004 0 0
RO009 RECORD OF DECISION Federal Facilities 12/30/2004 0 0
LY008 FF RA Federal Facilities 3/30/2006 9/12/2007 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LX004 FF RD Federal Facilities 12/30/2004 4/5/2006 0 0
LY009 FF RA Federal Facilities 1/26/2009 9/21/2009 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/21/2009 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CTD980906515 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0100261

NEW LONDON SUBMARINE BASE

NEW LONDON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 RUBBLE FILL AT BUNKER A86
LV006 FF REMOVAL Federal Facilities 3/3/1997 7/3/1997 0 0
LW010 FF RI/FS Federal Facilities 11/5/1994 6/26/1998 0 0
RO011 RECORD OF DECISION Federal Facilities 6/26/1998 0 0

OPERABLE UNIT: 11 SITES 16 AND 18
LW011 FF RI/FS Federal Facilities 1/3/2002 9/30/2004 0 0
RO014 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 12 AREA A WETLAND
LW012 FF RI/FS Federal Facilities 3/31/1997 9/2/2010 0 0
RO015 RECORD OF DECISION Federal Facilities 9/2/2010 0 0
LX006 FF RD Federal Facilities 12/3/2010 7/17/2011 0 0
LY010 FF RA Federal Facilities 11/29/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD980669261 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0198
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100250

NUTMEG VALLEY ROAD

WOLCOTT CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 1/1/1985 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/6/1999 5/5/2000 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/19/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 9/23/1991 1/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/2/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/7/1987 9/30/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/30/1991 8/30/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/30/1997 3/31/1999 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1993 12/10/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/20/1987 7/30/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1990 7/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/19/1991 12/19/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/5/2005 9/23/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/5/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/4/1996 9/28/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1996 9/28/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/2/2004 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1988 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 5/23/2005 6/2/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/2004 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 11/24/2008 9/21/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980670806 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0158
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100251

OLD SOUTHINGTON LANDFILL

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/21/1991 12/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1987 9/29/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1987 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 11/15/1988 2/2/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 2/9/1998 6/12/1998 0 0
LO001   Lodged By DOJ 3/12/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 3/4/1999 6/3/1999 0 0
LO003   Lodged By DOJ 3/16/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 3/4/1999 6/3/1999 0 0
LO002   Lodged By DOJ 3/16/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/20/2003 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/3/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/25/1987 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/5/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2009 9/29/2010 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 8/20/2009 11/23/2009 0 0
LO005   Lodged By DOJ 10/6/2009 0 0
CD006 CONSENT DECREE Federal Enforcement 8/20/2009 11/23/2009 0 0
LO006   Lodged By DOJ 10/6/2009 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CTD980670806 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0158
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100251

OLD SOUTHINGTON LANDFILL

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP/RELOCATION
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/3/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/3/1993 0 0
BD001 PRP RI/FS Responsible Party 9/29/1987 9/22/1994 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/14/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
NA001 PRP RI Responsible Party 3/12/1998 9/29/2006 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/13/1989 9/22/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/9/1993 7/15/2003 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/22/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/1/1995 2/9/1998 0 0
BE001 PRP RD Mixed Funding Federal/RP 3/12/1998 4/12/2000 0 0
BF002 PRP RA Mixed Funding Federal/RPPhased Completion 5/15/1997 2/6/1998 9 0
BF001 PRP RA Mixed Funding Federal/RPPhased Start 4/12/2000 9/28/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2001 0 0
BF003 PRP RA Mixed Funding Federal/RPPhased Start & Completion 5/16/1997 9/28/2001 1 0
ME002 PRP LR Responsible Party 9/28/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/17/2004 9/13/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/21/2006 0 0
BD002 PRP RI/FS Responsible Party 2/9/1998 9/29/2006 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/2006 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/27/2007 8/3/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/2007 9/30/2010 0 0
CD004 CONSENT DECREE Federal Enforcement 8/3/2009 2/17/2010 0 0
LO004   Lodged By DOJ 1/4/2010 0 0
BF005 PRP RA Responsible Party 2/17/2010 9/29/2011 0 0
ME003 PRP LR Responsible Party 9/29/2011 0 0
CM005 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2010 0 0

** END OF SITE SUMMARY ** $13 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD051316313 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100156

PRECISION PLATING CORP.

VERNON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/21/1989 9/26/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/9/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1991 8/27/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/7/1993 12/7/1993 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1991 8/14/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/31/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/19/1988 9/29/1988 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) State Enforcement 9/30/1998 0 0
SO001 STATE ORDER State Enforcement 5/24/2000 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 9/30/1998 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/2/2011 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State Original Action Take Over 9/3/2001 8/26/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/26/2011 2 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001186618 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): WING, ARTHUR  K. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 0100094

RAYMARK INDUSTRIES, INC.

STRATFORD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/27/2001 1 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/17/1990 6/21/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/25/1995 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/18/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/30/1993 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/28/1993 2/13/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/11/1992 0 0
BB002 PRP REMOVAL Responsible Party 12/14/1992 12/31/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1990 0 0
BB001 PRP REMOVAL Responsible Party 5/15/1990 5/20/1993 0 0
RV001 REMOVAL EPA Fund-Financed 6/15/1993 9/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/30/1992 11/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/21/1993 2/18/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/1/1994 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 11/4/1994 5/11/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/4/1996 1/6/2000 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/23/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/1/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1994 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/13/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 6/19/1997 8/6/1998 0 0
LO001   Lodged By DOJ 7/8/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/11/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/29/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/18/1997 1/6/2000 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/3/2003 2/25/2005 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/22/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 2/11/2000 5/5/2000 0 0
LO002   Lodged By DOJ 2/18/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1996 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001186618 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): WING, ARTHUR  K. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 0100094

RAYMARK INDUSTRIES, INC.

STRATFORD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/3/1995 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/1/2007 9/26/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 1/6/2000 2/5/2001 0 0
LO003   Lodged By DOJ 5/25/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/2003 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 5/14/2004 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 5/14/2004 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/2000 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 5/14/2004 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 2/25/2005 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/23/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/13/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/8/2004 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/7/2004 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/7/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/2009 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 1/11/2012 0 0

OPERABLE UNIT: 01 FACILITY
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1995 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 8/10/1994 4/3/1995 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1993 2 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1995 7/3/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/25/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/3/1995 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 7/3/1995 7/12/1995 6 0
RA004 REMEDIAL ACTION EPA Fund-Financed Phased Completion 7/27/1995 7/18/1996 32 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 7/3/1995 9/30/1996 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 5/15/1996 3/8/1999 52 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/11/1997 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/8/1999 1 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 8/9/2000 9/21/2000 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 6/1/2005 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/6/2010 9/29/2010 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001186618 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): WING, ARTHUR  K. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 0100094

RAYMARK INDUSTRIES, INC.

STRATFORD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FACILITY
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed Other Completion Anomaly 3/8/1999 1 0

OPERABLE UNIT: 02 GROUNDWATER
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/29/2001 6/25/2001 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/4/1996 7 0
RV003 REMOVAL EPA Fund-Financed 7/23/2001 12/18/2001 0 0
RV004 REMOVAL Special Account Financed 9/29/2003 3/31/2005 1 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 9/18/2000 9/15/2004 0 0

OPERABLE UNIT: 03 FERRY CREEK AND AREA 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1993 4 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1996 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 3/29/2001 9/15/2003 0 0

OPERABLE UNIT: 04 THE BALL FIELD
CO004 COMBINED RI/FS EPA Fund-Financed 9/3/1998 0 0

OPERABLE UNIT: 05 SHORE ROAD
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 1/22/1999 9/23/1999 0 0
RV002 REMOVAL EPA Fund-Financed 9/29/1999 8/31/2000 2 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 5/25/1999 11/30/2000 0 0
CO006 COMBINED RI/FS EPA Fund-Financed 2/13/2001 0 0
TA011 TECHNICAL ASSISTANCE EPA Fund-Financed 3/13/2002 3/31/2006 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/11/2002 0 0

OPERABLE UNIT: 06 COMMERCIAL PROPERTIES
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/28/2013 6/6/2013 0 0
CO005 COMBINED RI/FS EPA Fund-Financed 6/8/1999 7/21/2011 4 0
RO012 RECORD OF DECISION EPA Fund-Financed 7/21/2011 0 0
RD012 REMEDIAL DESIGN EPA Fund-Financed 8/24/2011 1 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/2013 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/14/2010 0 0

OPERABLE UNIT: 07 FERRY CREEK AND AREA 2
FS002 FEASIBILITY STUDY EPA Fund-Financed 8/25/2000 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD001186618 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): WING, ARTHUR  K. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 0100094

RAYMARK INDUSTRIES, INC.

STRATFORD CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 FERRY CREEK AND AREA 3
FS003 FEASIBILITY STUDY EPA Fund-Financed 8/25/2000 0 0

OPERABLE UNIT: 09 SHORT BEACH PARK/STRATFORD LF
CO007 COMBINED RI/FS EPA Fund-Financed 11/26/2003 1 0

** END OF SITE SUMMARY ** $120 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 29
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CTD004532610 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01A8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100121

REVERE TEXTILE PRINTS CORP.

STERLING CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1992 8/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/23/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 5/31/1990 2/6/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/1/1994 9/2/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/3/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/1/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/15/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/18/1989 9/30/1992 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/18/1989 9/30/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 9/30/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 9/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/3/1990 9/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/24/1993 2/1/2000 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 12/31/1989 9/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CT0002265551 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017F
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102953

SCOVILL INDUSTRIAL LANDFILL

WATERBURY CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/9/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/9/1998 12/16/1999 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/29/1999 12/16/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement Other Start and Completion Anomaly 10/29/1999 3/11/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/2002 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/26/2004 0 0
HR002 HRS PACKAGE EPA Fund-Financed 5/1/1999 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/29/1999 3/11/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/13/2004 3/22/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/22/2006 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/24/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/11/2003 0 0

OPERABLE UNIT: 01 ENTIRE SITE
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 1/1/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/21/2001 3/11/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 2/25/2002 6/18/2003 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/23/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/21/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 9/25/2007 9/30/2013 4 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/18/2003 9/25/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/2/2011 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/21/2004 7/29/2005 0 0
IJ001 INFORMATION MGT SUPPORT EPA Fund-Financed 12/2/2005 2/14/2007 0 0

** END OF SITE SUMMARY ** $4 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 31
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CTD009717604 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0108
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100124

SOLVENTS RECOVERY SERVICE OF NEW ENGLAND

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1990 7/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 12/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1993 5/17/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 9/8/1992 10/1/1992 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 10/25/1992 10/25/1992 0 0
RV002 REMOVAL EPA Fund-Financed 12/6/1993 4/1/1994 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/1992 9/15/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/18/1989 7/7/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/4/1988 8/8/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1979 11/19/1979 0 0
CD002 CONSENT DECREE Federal Enforcement 11/19/1979 2/23/1983 0 0
LO001   Lodged By DOJ 2/23/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1989 9/16/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1994 0 0
LO002   Lodged By DOJ 7/1/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/6/1993 7/1/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 9/7/1994 2/10/1995 0 0
LO003   Lodged By DOJ 9/29/1994 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1994 9/29/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1995 0 0
CD004 CONSENT DECREE Federal Enforcement 9/18/1995 1/31/1996 0 0
LO004   Lodged By DOJ 9/29/1995 0 0
CD006 CONSENT DECREE Federal Enforcement 8/16/1996 12/12/1996 0 0
LO005   Lodged By DOJ 9/20/1996 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/1993 12/1/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/31/1992 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/15/1992 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CTD009717604 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0108
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100124

SOLVENTS RECOVERY SERVICE OF NEW ENGLAND

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1992 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/19/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/17/1999 10/30/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/2009 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/25/2000 5/19/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/31/2006 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/26/2000 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/26/2003 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1995 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/3/2004 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/13/2004 3/22/2006 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/22/2006 0 0
CB006 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/3/2005 0 0
CB007 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/16/2005 0 0
CB008 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/28/2006 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/21/2005 0 0
CB009 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/9/2006 9/12/2008 0 0
CD007 CONSENT DECREE Federal Enforcement 2/12/2008 12/18/2008 0 0
LO008   Lodged By DOJ 10/30/2008 0 0
LO011   Lodged By DOJ 12/17/2008 0 0
CD012 CONSENT DECREE Federal Enforcement 6/21/2010 11/30/2010 0 0
LO014   Lodged By DOJ 7/28/2010 0 0
CD013 CONSENT DECREE Federal Enforcement 1/7/2011 6/1/2011 0 0
LO015   Lodged By DOJ 4/1/2011 0 0
CD010 CONSENT DECREE Federal Enforcement 5/7/2009 12/21/2009 0 0
LO012   Lodged By DOJ 11/6/2009 0 0
CD011 CONSENT DECREE Federal Enforcement 6/3/2009 12/22/2009 0 0
LO013   Lodged By DOJ 11/6/2009 0 0
CB010 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2002 6/2/2008 0 0
CB011 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/12/2008 9/30/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CTD009717604 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0108
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100124

SOLVENTS RECOVERY SERVICE OF NEW ENGLAND

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/12/2008 0 0
JG003 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/30/2010 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/6/2010 9/29/2010 0 0

OPERABLE UNIT: 01 ONSITE PUMP AND TREAT
BD001 PRP RI/FS Responsible Party 8/15/1979 2/15/1983 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/15/1979 9/30/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1989 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 2/15/1983 2/23/1983 0 0
RO001 RECORD OF DECISION Federal Enforcement 2/23/1983 0 0
BE001 PRP RD Responsible Party 5/1/1984 1/7/1986 0 0
BF001 PRP RA Responsible Party Phased Completion 1/7/1986 5/21/1992 0 0
BF003 PRP RA Responsible Party Other Completion Anomaly 5/21/1992 5/21/1992 0 0

OPERABLE UNIT: 02 OFFSITE PUMP AND TREAT
BE002 PRP RD Responsible Party 5/1/1984 1/7/1986 0 0
BF002 PRP RA Responsible Party Other Completion Anomaly 10/29/1986 10/29/1986 0 0

OPERABLE UNIT: 03 SOURCE CONTROL
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/29/1993 9/18/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1994 0 0
BB001 PRP REMOVAL Responsible Party 9/18/1994 2/15/2002 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/17/1994 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 6/16/1995 7/12/1996 0 0
LO006   Lodged By DOJ 9/20/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/6/1997 0 0
BB002 PRP REMOVAL Responsible Party 2/6/1997 2/15/2002 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/5/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/15/1991 10/27/2003 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/30/1991 8/31/1992 0 0
AR009 ADMINISTRATIVE RECORDS Federal Enforcement 1/9/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 8/12/1988 7/12/1996 3 0
BD002 PRP RI/FS Responsible Party Original Action Take Over 7/12/1996 9/30/2005 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/2005 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/20/2006 9/22/2008 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CTD009717604 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0108
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100124

SOLVENTS RECOVERY SERVICE OF NEW ENGLAND

SOUTHINGTON CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOURCE CONTROL
CD005 CONSENT DECREE Federal Enforcement 9/22/2008 3/26/2009 0 0
LO007   Lodged By DOJ 10/30/2008 0 0
CD009 CONSENT DECREE Federal Enforcement 9/22/2008 3/26/2009 0 0
LO010   Lodged By DOJ 10/30/2008 0 0
BE003 PRP RD Responsible Party Phased Completion 9/22/2008 12/17/2009 0 0
BF004 PRP RA Responsible Party 12/17/2009 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/2002 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 3/14/1988 8/12/1988 0 0
CD008 CONSENT DECREE Federal Enforcement 8/3/2009 2/17/2010 0 0
LO009   Lodged By DOJ 1/4/2010 0 0
BE004 PRP RD Responsible Party Phased Start 9/22/2008 0 0
BE005 PRP RD Responsible Party Phased Start 9/22/2008 9/23/2011 0 0
BF005 PRP RA Responsible Party 9/23/2011 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: CTD009774969 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0147
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100125

YAWORSKI WASTE LAGOON

CANTERBURY CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/15/1985 6/27/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1980 6/27/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 6/25/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1989 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/9/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/22/1988 9/27/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1989 2/25/1990 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 5/31/1995 7/18/1996 0 0
LO002   Lodged By DOJ 9/12/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/18/1996 8/11/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 8/11/2000 0 0
LO003   Lodged By DOJ 6/2/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/8/1999 6/19/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/1/1998 9/25/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/27/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/2/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/24/2010 1/20/2011 0 0
CD004 CONSENT DECREE Federal Enforcement 9/25/2000 0 0
LO004   Lodged By DOJ 8/2/2000 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/29/1988 1 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: CTD009774969 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0147
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100125

YAWORSKI WASTE LAGOON

CANTERBURY CT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/29/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/23/1985 12/13/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/30/1984 9/29/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
BE001 PRP RD Responsible Party Phased Completion 9/27/1989 5/3/1990 0 0
BF001 PRP RA Responsible Party Phased Completion 5/3/1990 3/31/1992 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/31/1992 0 0
BE002 PRP RD Responsible Party Phased Start 9/27/1989 4/8/1991 0 0
BF002 PRP RA Responsible Party Original Action Take Over 4/8/1991 12/13/1996 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 12/13/1996 4 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 12/13/1996 12/30/1999 0 0
RA001 REMEDIAL ACTION Special Account Financed New Action Resulting from Take Over 12/30/1999 9/28/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1993 10/7/1996 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/28/2001 9/30/2011 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/19/1995 9/29/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2003 9/30/2003 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 3/11/2008 9/29/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2000 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/20/2000 9/28/2001 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 12/13/2012 9/3/2013 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD001026319 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): White, Kimberly
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0100376

ATLAS TACK CORP.

FAIRHAVEN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/22/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/29/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/8/1992 1/8/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1990 8/2/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1994 6/8/1994 0 0
BB001 PRP REMOVAL Responsible Party 11/2/1992 1/4/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1992 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 3/4/1999 3/31/1999 0 0
BB002 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 10/4/1999 10/4/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1988 2/10/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/4/1999 2/9/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/13/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2000 12/14/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 12/29/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/21/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/7/2003 12/31/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/2003 3/1/2004 0 0
LO001   Lodged By DOJ 7/2/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 6/1/2006 0 0
LO002   Lodged By DOJ 12/12/2005 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/2004 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/27/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/18/1989 3/10/2000 3 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD001026319 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): White, Kimberly
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0100376

ATLAS TACK CORP.

FAIRHAVEN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
SW001 RECORDS MANAGEMENT Federal Enforcement 9/26/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/18/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/31/1991 3/10/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/1990 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/5/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/5/1995 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/18/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/10/2000 0 0
EH001   Explanation Of Significant Differences 9/16/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/2001 7/23/2002 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/27/2003 9/30/2004 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/24/2004 9/29/2006 8 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/15/2005 9/24/2008 10 0
RA003 REMEDIAL ACTION EPA Fund-Financed 8/3/2006 9/24/2008 4 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/27/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/6/2003 6/1/2006 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 7/10/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2009 9/23/2010 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2007 0 0

** END OF SITE SUMMARY ** $27 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD001041987 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): White, Kimberly
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0131
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100392

BAIRD & MCGUIRE

HOLBROOK MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/22/2009 0 0
PA001 PRELIMINARY ASSESSMENT Other 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/21/1983 7/9/1984 1 0
RV002 REMOVAL EPA Fund-Financed 7/22/1985 12/19/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1991 8/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1993 12/27/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/10/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/9/1987 0 0
LO001   Lodged By DOJ 9/9/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 8/29/1990 10/8/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/1998 9/15/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/12/1983 9/9/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/2004 9/30/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2009 9/29/2009 0 0
IP003 INITIAL REMEDIAL MEASURE EPA Fund-Financed 3/29/1985 10/1/1987 2 0
IP004 INITIAL REMEDIAL MEASURE State, Fund Financed 6/29/1985 10/1/1987 1 0

OPERABLE UNIT: 01 GW PUMP AND TREAT
CO002 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/30/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/23/1992 9/30/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 9/30/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/30/1986 9/30/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 8/21/2003 0 0
EH004   Explanation Of Significant Differences 4/6/2005 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD001041987 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): White, Kimberly
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0131
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100392

BAIRD & MCGUIRE

HOLBROOK MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW PUMP AND TREAT
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/6/1987 9/5/1989 3 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/15/1985 9/5/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/5/1989 3/29/1993 16 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 3/31/1994 6/23/2004 35 0
RA005 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/30/2005 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 6/23/2004 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/18/1983 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 3/31/1993 3/31/1994 0 0

OPERABLE UNIT: 02 SOURCE INCINERATION
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 9/29/1999 1 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 4/20/1993 9/29/1999 1 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 9/17/1989 9/27/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/6/1987 6/26/1990 2 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 5/6/1987 6/26/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/26/1990 9/29/1999 111 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2003 0 0

OPERABLE UNIT: 03 SEDIMENT/RIVER STUDY
CO001 COMBINED RI/FS EPA Fund-Financed 5/21/1987 9/14/1989 1 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 9/27/1990 9/27/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/14/1989 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/29/1990 9/30/1991 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 9/29/1999 2 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/29/1999 0 0

OPERABLE UNIT: 04 ALTERNATE WATER
CO003 COMBINED RI/FS EPA Fund-Financed 5/21/1987 9/27/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/21/1987 9/27/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
EH003   Explanation Of Significant Differences 8/21/2003 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/24/1991 4/20/1995 1 0
RA004 REMEDIAL ACTION State, Fund Financed Other Start and Completion Anomaly 4/20/1995 8/21/2003 2 0

** END OF SITE SUMMARY ** $180 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD982191363 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101713

BLACKBURN & UNION PRIVILEGES

WALPOLE MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/28/1987 10/26/1988 0 0
DS001 DISCOVERY Other 12/7/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/12/2008 2/26/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/30/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/16/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/30/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1987 12/15/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/15/1988 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/15/1988 9/6/1991 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 10/15/1991 1/31/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/28/2009 10/20/2009 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/31/1992 0 0
BB001 PRP REMOVAL Responsible Party 1/31/1992 5/15/1993 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/10/1990 5/15/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/21/1994 5/15/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/31/1999 9/29/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1998 3/31/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1998 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2002 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/1/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party 9/29/1999 9/30/2008 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/22/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/16/2008 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/18/2009 5/28/2010 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD982191363 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101713

BLACKBURN & UNION PRIVILEGES

WALPOLE MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CD001 CONSENT DECREE Federal Enforcement 5/28/2010 12/21/2010 0 0
LO001   Lodged By DOJ 7/28/2010 0 0
BE001 PRP RD Responsible Party 5/28/2010 1 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/15/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/22/2008 0 0
BE002 PRP RD Responsible Party 5/28/2010 6/14/2011 0 0
BF002 PRP RA Responsible Party 6/14/2011 5/4/2012 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 4/2/2001 9/30/2007 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD079510780 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0127
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100585

CANNON ENGINEERING CORP. (CEC)

BRIDGEWATER MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Other 7/1/1980 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 5/10/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 8/10/1987 1/23/1988 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/6/1988 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 1/24/1988 6/30/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/24/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/12/1999 10/4/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/10/2010 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1986 7/22/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/14/1986 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/27/1987 4/28/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/3/1988 9/22/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1988 0 0
CD005 CONSENT DECREE Federal Enforcement 6/11/1991 12/13/1991 0 0
LO004   Lodged By DOJ 7/1/1991 0 0
CD006 CONSENT DECREE Federal Enforcement 6/11/1991 12/13/1991 0 0
LO005   Lodged By DOJ 7/1/1991 0 0
CD007 CONSENT DECREE Federal Enforcement 6/11/1991 12/13/1991 0 0
LO006   Lodged By DOJ 7/1/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 7/27/1988 8/14/1989 0 0
LO001   Lodged By DOJ 8/14/1989 0 0
CD009 CONSENT DECREE Federal Enforcement 2/27/1992 5/7/1992 0 0
LO007   Lodged By DOJ 2/28/1992 0 0
CD010 CONSENT DECREE Federal Enforcement 2/27/1992 5/7/1992 0 0
LO008   Lodged By DOJ 2/28/1992 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD079510780 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0127
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100585

CANNON ENGINEERING CORP. (CEC)

BRIDGEWATER MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD002 CONSENT DECREE Federal Enforcement 7/22/1988 8/14/1989 0 0
LO002   Lodged By DOJ 8/14/1989 0 0
CD004 CONSENT DECREE Federal Enforcement 6/11/1991 12/13/1991 0 0
LO003   Lodged By DOJ 7/1/1991 0 0
CD012 CONSENT DECREE Federal Enforcement 4/29/1992 6/26/1992 0 0
LO010   Lodged By DOJ 4/29/1992 0 0
CD011 CONSENT DECREE Federal Enforcement 4/2/1992 6/26/1992 0 0
LO009   Lodged By DOJ 4/14/1992 0 0
CD008 CONSENT DECREE Federal Enforcement 2/27/1992 8/17/1992 0 0
LO011   Lodged By DOJ 6/17/1992 0 0
CD013 CONSENT DECREE Federal Enforcement 7/17/1992 9/22/1992 0 0
LO012   Lodged By DOJ 7/20/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/1988 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/9/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/26/2013 9/24/2013 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1988 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/2/2000 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/2/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/29/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/29/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/25/1994 6/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/17/2000 9/28/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 3/30/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1983 9/30/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/29/1985 9/30/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/21/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD079510780 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0127
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100585

CANNON ENGINEERING CORP. (CEC)

BRIDGEWATER MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 5/15/2013 0 0
BE001 PRP RD Responsible Party 10/18/1988 2/8/1990 0 0
BF001 PRP RA Responsible Party 2/8/1990 9/30/1991 0 0
ME001 PRP LR Responsible Party 6/17/1991 6/13/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2005 9/23/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/18/2009 9/22/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/13/2013 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1983 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD003809266 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0116
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100464

CHARLES-GEORGE RECLAMATION TRUST LANDFILL

TYNGSBOROUGH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 7/30/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1980 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 9/22/1983 3/23/1984 1 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1990 6/22/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1991 12/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/11/1993 11/11/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1985 6/23/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/5/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/2/1987 3/31/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/15/1985 6/23/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 11/10/1992 5/24/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 7/7/1993 11/12/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/2/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/1992 8/31/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1984 3/31/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/14/1986 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 8/30/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/16/1999 3/22/2000 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1981 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2004 6/28/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 3/31/2003 0 0
LO001   Lodged By DOJ 2/3/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2009 6/24/2010 0 0

OPERABLE UNIT: 01 WATERLINE
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 12/29/1983 1 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD003809266 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0116
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100464

CHARLES-GEORGE RECLAMATION TRUST LANDFILL

TYNGSBOROUGH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1984 10/12/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1989 2/26/1990 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 12/29/1983 0 0
EH001   Explanation Of Significant Differences 5/18/1988 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/24/1984 8/19/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/17/1983 12/24/1984 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/20/1984 10/12/1988 4 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/15/1983 0 0

OPERABLE UNIT: 02 LANDFILL CAP
CO002 COMBINED RI/FS EPA Fund-Financed 3/12/1984 7/11/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/21/1989 10/11/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 2/26/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/11/1985 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 12/24/1984 8/19/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/19/1987 10/11/1990 25 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/7/1994 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 5/10/2011 0 0

OPERABLE UNIT: 03 GAS TREAT./S.W. GW TRENCH
CO003 COMBINED RI/FS EPA Fund-Financed 12/31/1985 9/29/1988 1 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1989 2/26/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 9/28/1990 2 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 7/31/1992 7/18/1997 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/28/1990 9/30/1999 5 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 2/1/1994 9/30/2004 1 0
OM004 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/1999 0 0
OM005 OPERATIONS AND MAINTENANCE State, No Fund Money 9/26/2004 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/15/1987 0 0

OPERABLE UNIT: 04 LEACHATE/PUMP & TREAT
CO004 COMBINED RI/FS EPA Fund-Financed 1/22/1987 9/29/1988 1 0
TS001 TREATABILITY STUDY Responsible Party 6/23/1989 2/17/1995 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD003809266 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0116
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100464

CHARLES-GEORGE RECLAMATION TRUST LANDFILL

TYNGSBOROUGH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LEACHATE/PUMP & TREAT
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1989 2/26/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH002   Explanation Of Significant Differences 9/29/1999 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 9/28/1996 2 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/28/1996 9/30/1999 9 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/1999 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/1999 9/30/2009 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0

** END OF SITE SUMMARY ** $55 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MAD001031574 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01HL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0100380

CREESE & COOK TANNERY (FORMER)

DANVERS MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 10/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 9/10/1985 1 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
VA001 OTHER CLEANUP ACTIVITY PRP Lead Under State 7/30/2001 11/17/2009 0 0
OO002 SITE REASSESSMENT EPA Fund-Financed 11/17/2009 8/8/2012 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/15/2011 9/5/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 3/8/2012 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/19/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/12/2013 1 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 50
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA7210025154 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100966

FORT DEVENS

FORT DEVENS MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/15/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
LV002 FF REMOVAL Federal Facilities 3/1/1993 6/15/1993 0 0
LV001 FF REMOVAL Federal Facilities 12/7/1992 9/24/1993 0 0
LV003 FF REMOVAL Federal Facilities 3/22/1993 5/10/1994 0 0
LV004 FF REMOVAL Federal Facilities 12/9/1993 6/28/1995 0 0
LV005 FF REMOVAL Federal Facilities 1/12/1994 6/15/1994 0 0
LV006 FF REMOVAL Federal Facilities 6/20/1994 9/29/1995 0 0
LV007 FF REMOVAL Federal Facilities 8/31/1995 10/2/1996 0 0
LV008 FF REMOVAL Federal Facilities 10/5/1995 8/7/1997 0 0
LV009 FF REMOVAL Federal Facilities 10/31/1995 2/27/1996 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/14/1990 5/13/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/13/1991 5/13/1991 0 0
UH001 FED FAC COMBINED PA/SI REVIEW EPA In-House Other Completion Anomaly 7/6/2005 0 0
LV016 FF REMOVAL Federal Facilities 12/5/2005 10/23/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/19/2000 9/29/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/1/2005 9/29/2005 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1996 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/27/2004 9/8/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/2/2010 9/27/2010 0 0

OPERABLE UNIT: 01 SHEPLEY'S HILL LANDFILL
LW003 FF RI/FS Federal Facilities 5/13/1991 9/26/1995 0 0
LV010 FF REMOVAL Federal Facilities 3/19/1996 5/1/1997 0 0
LV011 FF REMOVAL Federal Facilities 3/19/1996 4/23/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/29/1994 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/29/1992 9/26/1995 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 2/4/1993 9/26/1995 0 0
TA003 TECHNICAL ASSISTANCE Federal Facilities 3/4/2009 0 0
RO002 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA7210025154 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100966

FORT DEVENS

FORT DEVENS MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 4/20/2005 0 0
LX002 FF RD Federal Facilities 9/26/1995 6/13/1996 0 0
LY002 FF RA Federal Facilities 6/13/1996 0 0
LV019 FF REMOVAL Federal Facilities 6/21/2012 7/24/2013 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/26/1995 0 0

OPERABLE UNIT: 02 LANDFILL CONSOLIDATION
LW004 FF RI/FS Federal Facilities 5/13/1991 7/21/1999 0 0
RO005 RECORD OF DECISION Federal Facilities 7/21/1999 0 0
LY005 FF RA Federal Facilities 9/25/2000 9/30/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/30/2003 0 0

OPERABLE UNIT: 03 SOUTH POST IMPACT AREA
LW006 FF RI/FS Federal Facilities 8/31/1992 7/5/1996 0 0
RO011 RECORD OF DECISION Federal Facilities 7/5/1996 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 7/5/1996 0 0

OPERABLE UNIT: 04 BARNUM ROAD MAINTENANCE YARD
LW005 FF RI/FS Federal Facilities 8/31/1992 5/20/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 3/28/1995 0 0
LX001 FF RD Federal Facilities 3/28/1995 8/11/1995 0 0
LY001 FF RA Federal Facilities 8/11/1995 6/28/1996 0 0

OPERABLE UNIT: 05 DRMO YARD/POL YARD
LW007 FF RI/FS Federal Facilities 8/31/1992 2/18/1998 0 0
RO013 RECORD OF DECISION Federal Facilities 2/18/1998 0 0
LX003 FF RD Federal Facilities 2/18/1998 1/29/1999 0 0
LY003 FF RA Federal Facilities 1/29/1999 9/28/2010 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 3/29/2000 0 0

OPERABLE UNIT: 06 AOC'S 43G & J
LW001 FF RI/FS Federal Facilities 5/24/1994 10/17/1996 0 0
RO006 RECORD OF DECISION Federal Facilities 10/17/1996 0 0
EH003   Explanation Of Significant Differences 6/15/2006 0 0
LX004 FF RD Federal Facilities 11/1/1996 6/18/1997 0 0
LY004 FF RA Federal Facilities 6/18/1997 3/9/2000 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 10/17/1996 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA7210025154 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100966

FORT DEVENS

FORT DEVENS MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 AOC 69W
LV015 FF REMOVAL Federal Facilities 12/10/1997 5/29/1998 0 0
LW002 FF RI/FS Federal Facilities 5/24/1994 6/30/1999 0 0
RO007 RECORD OF DECISION Federal Facilities 6/30/1999 0 0
LX006 FF RD Federal Facilities 6/30/1999 5/16/2000 0 0
LY006 FF RA Federal Facilities 5/16/2000 9/25/2002 0 0
OM006 OPERATIONS AND MAINTENANCE Federal Facilities 6/30/1999 0 0

OPERABLE UNIT: 08 AOC 50/PCE SPILL
LW009 FF RI/FS Federal Facilities 3/25/1996 3/31/2004 0 0
LV012 FF REMOVAL Federal Facilities 11/12/1996 9/22/1997 0 0
RO008 RECORD OF DECISION Federal Facilities 3/31/2004 0 0
LX007 FF RD Federal Facilities 3/31/2004 7/14/2004 0 0
LY007 FF RA Federal Facilities 7/14/2004 9/14/2005 0 0
OM007 OPERATIONS AND MAINTENANCE Federal Facilities 9/14/2005 0 0

OPERABLE UNIT: 09 SA 57/LOWER COLD SPRING BROOK
LW010 FF RI/FS Federal Facilities 7/6/1995 9/28/2001 0 0
LV013 FF REMOVAL Federal Facilities 10/31/1996 8/25/1998 0 0
RO010 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
EH001   Explanation Of Significant Differences 3/8/2004 0 0
LY008 FF RA Federal Facilities 1/29/2002 9/29/2004 0 0

OPERABLE UNIT: 10 GROUNDWATER/63AX
LW011 FF RI/FS Federal Facilities 7/6/1995 9/29/1997 0 0
LV014 FF REMOVAL Federal Facilities 10/24/1996 12/17/1996 0 0
RO014 RECORD OF DECISION Federal Facilities 9/29/1997 0 0

OPERABLE UNIT: 11 PLOW SHOP POND
LV018 FF REMOVAL Federal Facilities 7/9/2012 0 0
LW012 FF RI/FS Federal Facilities 6/1/2009 0 0

OPERABLE UNIT: 12 GRANT AND 37MM IMPACT AREA
LV017 FF REMOVAL Federal Facilities 12/8/2005 8/8/2006 0 0
NI001 FF FS Federal Facilities 8/1/2007 4/14/2008 0 0
RO016 RECORD OF DECISION Federal Facilities 9/24/2009 0 0
LY010 FF RA Federal Facilities 9/24/2009 2/28/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA7210025154 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100966

FORT DEVENS

FORT DEVENS MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 OAK/MAPLE SA
LW013 FF RI/FS Federal Facilities 9/21/2010 0 0

** END OF SITE SUMMARY ** $2 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 54
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MAD980520670 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100685

FORT DEVENS-SUDBURY TRAINING ANNEX

SUDBURY MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
LV001 FF REMOVAL Federal Facilities 8/13/1998 9/28/1999 0 0
LV002 FF REMOVAL Federal Facilities 9/9/1999 9/1/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/26/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/14/1990 5/13/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/13/1991 5/13/1991 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/2/2001 9/25/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/30/2001 1/29/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/30/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/23/2006 0 0

OPERABLE UNIT: 01 AREA A7
LW001 FF RI/FS Federal Facilities 5/13/1991 9/29/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/25/1991 4/19/1999 0 0
RO006 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 4/1/1997 9/25/2001 0 0
LX001 FF RD Federal Facilities Phased Completion 9/29/1995 6/20/1996 0 0
LY001 FF RA Federal Facilities 7/8/1996 10/20/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 10/20/1997 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/7/2006 9/25/2006 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 10/20/1997 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 3/25/2011 9/15/2011 0 0

OPERABLE UNIT: 02 AREA A9
LW002 FF RI/FS Federal Facilities Phased Completion 5/13/1991 9/29/1995 0 0
RO007 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/30/1997 0 0
RO002 RECORD OF DECISION Federal Facilities Phased Completion 9/29/1995 0 0
LX002 FF RD Federal Facilities Phased Start & Completion 9/29/1995 6/20/1996 0 0
LY002 FF RA Federal Facilities Phased Completion 7/31/1996 7/31/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MAD980520670 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100685

FORT DEVENS-SUDBURY TRAINING ANNEX

SUDBURY MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 A4 WASTE DUMP
LW003 FF RI/FS Federal Facilities 5/13/1991 9/30/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/19/2000 0 0

OPERABLE UNIT: 04 P11/P13
LW004 FF RI/FS Federal Facilities 6/15/1993 9/30/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1996 0 0

OPERABLE UNIT: 05 P37/P36/A12
LW005 FF RI/FS Federal Facilities 6/15/1993 9/30/1996 0 0
RO004 RECORD OF DECISION Federal Facilities Phased Completion 9/30/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD002084093 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Cianciarulo, Bob
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0167
NPL STATUS: Proposed for NPL
NPL UPDATE: 23
SITE ID: 0100460

GE - HOUSATONIC RIVER

PITTSFIELD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
QX001 PPA ASSESSMENT Federal Enforcement 11/19/1999 1/3/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/3/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/29/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/12/1999 7/25/2002 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/7/1998 12/31/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/8/1998 5/26/1998 1 0
BB002 PRP REMOVAL Responsible Party 9/2/1998 1 0
BB001 PRP REMOVAL Responsible Party 6/23/1997 2/17/2000 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/29/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/5/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/5/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 10/5/1999 10/27/2000 0 0
LO001   Lodged By DOJ 10/7/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/1981 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/3/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/18/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/8/1998 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 7/26/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/24/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/29/1998 10/5/1999 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/26/2007 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/7/2004 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 10/5/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/21/2012 0 0

OPERABLE UNIT: 01 OVERSIGHT OF GE WORK
CO001 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 5/20/1998 5/20/1998 5 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 5/20/1998 5/20/1998 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 5/22/1998 5/22/1998 0 0
CO005 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 6/4/1998 6/4/1998 0 0
CO006 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 7/1/1998 7/1/1998 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD002084093 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Cianciarulo, Bob
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0167
NPL STATUS: Proposed for NPL
NPL UPDATE: 23
SITE ID: 0100460

GE - HOUSATONIC RIVER

PITTSFIELD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERSIGHT OF GE WORK
BB004 PRP REMOVAL Responsible Party 12/8/2000 3/28/2005 0 0
BB005 PRP REMOVAL Responsible Party 5/6/2002 6/20/2013 0 0
BB006 PRP REMOVAL Responsible Party 1/3/2003 9/30/2005 0 0
BB007 PRP REMOVAL Responsible Party 5/28/2003 0 0
BB008 PRP REMOVAL Responsible Party 9/19/2003 1/19/2012 0 0
BB010 PRP REMOVAL Responsible Party 2/10/2003 6/3/2008 0 0
BB011 PRP REMOVAL Responsible Party 1/24/2001 8/27/2008 0 0
BB012 PRP REMOVAL Responsible Party 9/16/2002 11/23/2009 0 0
BB013 PRP REMOVAL Responsible Party 8/5/2002 9/14/2009 0 0
BB014 PRP REMOVAL Responsible Party 3/25/2003 6/3/2008 0 0
BB015 PRP REMOVAL Responsible Party 4/16/2001 0 0
BB016 PRP REMOVAL Responsible Party 9/26/2001 9/27/2012 0 0
BB017 PRP REMOVAL Responsible Party 1/7/2002 0 0
BB018 PRP REMOVAL Responsible Party 1/17/2002 0 0
BB028 PRP REMOVAL Responsible Party 9/28/2001 9/26/2013 0 0
BB019 PRP REMOVAL Responsible Party 8/23/2002 8/27/2008 0 0
BB020 PRP REMOVAL Responsible Party 8/23/2002 5/17/2010 0 0
BB021 PRP REMOVAL Responsible Party 7/26/2013 0 0
BB022 PRP REMOVAL Responsible Party 5/15/2003 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/19/1999 5/7/2003 2 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/13/2000 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/30/1998 1 0
BB023 PRP REMOVAL Responsible Party 9/21/2004 9/6/2011 0 0
BB024 PRP REMOVAL Responsible Party 11/11/2000 3/28/2005 0 0
BB025 PRP REMOVAL Responsible Party 12/18/2000 1/24/2011 0 0
BB026 PRP REMOVAL Responsible Party 6/28/2001 9/26/2011 0 0
BB027 PRP REMOVAL Responsible Party 6/28/2001 9/26/2011 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 1/10/2001 17 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 8/13/2004 0 0

OPERABLE UNIT: 02 LOWER RIVER
CO002 COMBINED RI/FS EPA Fund-Financed 5/20/1998 116 0
HG001 HYDRO/GEOLOGICAL SUPPORT EPA Fund-Financed 11/10/1999 11/29/2006 3 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/30/1998 6/8/2005 1 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD002084093 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Cianciarulo, Bob
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0167
NPL STATUS: Proposed for NPL
NPL UPDATE: 23
SITE ID: 0100460

GE - HOUSATONIC RIVER

PITTSFIELD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LOWER RIVER
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/14/2000 3/4/2005 2 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/25/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/4/1996 0 0
RV003 REMOVAL EPA Fund-Financed 6/3/2002 10/19/2007 79 0
CD002 CONSENT DECREE Federal Enforcement 10/9/2008 1/30/2009 0 0
LO002   Lodged By DOJ 11/13/2008 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 10/19/2007 0 0

OPERABLE UNIT: 03 ALLENDALE SCHOOL
BB003 PRP REMOVAL Responsible Party 8/21/1999 7/13/2000 0 0

OPERABLE UNIT: 04 MILE AND HALF REACH
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 5/26/1998 11/21/2000 13 0

** END OF SITE SUMMARY ** $245 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MAD980732317 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0132
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100750

GROVELAND WELLS

GROVELAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT Other 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1991 8/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/11/1993 11/11/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1992 5/15/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1983 3/30/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/1/1987 9/4/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/31/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/27/1988 12/31/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/31/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2005 6/30/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/15/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/2007 1/9/2008 0 0
LO001   Lodged By DOJ 11/9/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/18/2009 6/29/2010 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 7/31/1985 4/1/1988 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 3/26/1987 5/1/1988 1 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/1/1991 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/30/1991 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/30/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1984 10/30/1990 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MAD980732317 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0132
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100750

GROVELAND WELLS

GROVELAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
TS001 TREATABILITY STUDY EPA Fund-Financed 9/21/1992 9/30/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/30/1988 9/30/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH002   Explanation Of Significant Differences 11/15/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/1992 1/9/1995 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/22/1997 6/29/2001 8 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/31/2001 5/31/2011 8 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/31/2011 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1999 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1983 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 5/15/2000 6/29/2001 0 0

OPERABLE UNIT: 02 SOIL VAPOR EXTRACTION
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 5/21/1987 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/30/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
EH001   Explanation Of Significant Differences 11/15/1996 0 0
EH003   Explanation Of Significant Differences 9/26/2007 0 0
BE001 PRP RD Responsible Party Original Action Take Over 3/18/1991 8/24/1992 0 0
BF001 PRP RA Responsible Party Original Action Take Over 8/24/1992 11/2/1992 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/24/1993 1/9/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 11/2/1992 6/29/2001 0 0
NA001 PRP RI Responsible Party 9/4/1987 6/1/1988 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/5/2004 9/2/2008 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/18/2008 9/22/2011 6 0
BF002 PRP RA Responsible Party Other Start Anomaly 8/24/1992 1/29/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/2000 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 4/18/2012 0 0

** END OF SITE SUMMARY ** $28 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA8570024424 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Audet, Matthew
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0100967

HANSCOM FIELD/HANSCOM AIR FORCE BASE

BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 6/6/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/11/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/30/1999 9/18/2009 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1999 9/18/2009 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/1/1997 9/15/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/28/2002 9/23/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/30/2007 9/27/2007 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 8/1/2012 9/26/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2008 0 0

OPERABLE UNIT: 01 SITES 1,2,3,5,20
LV001 FF REMOVAL Federal Facilities 8/1/1988 0 0
LW001 FF RI/FS Federal Facilities 3/14/1997 2/6/2001 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING Federal Facilities 2/19/1998 6/18/1998 0 0
RO001 RECORD OF DECISION Federal Facilities 2/6/2001 0 0
LY001 FF RA Federal Facilities 6/1/2001 12/30/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 12/30/2002 0 0
NI001 FF FS Federal Facilities 3/1/2007 5/31/2007 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/2007 0 0

OPERABLE UNIT: 02 SITE 4 BASE LANDFILL
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 11/24/1994 3/14/1997 0 0
IP001 INITIAL REMEDIAL MEASURE Federal Facilities 4/30/1975 0 0

OPERABLE UNIT: 03 SITE 6 AND 21
LW002 FF RI/FS Federal Facilities 9/14/1998 8/29/2002 0 0
LV002 FF REMOVAL Federal Facilities 9/30/1995 8/29/2002 0 0
LW003 FF RI/FS Federal Facilities 6/12/1997 12/5/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 12/5/2000 0 0
LY003 FF RA Federal Facilities 5/29/2001 3/26/2002 0 0
RO002 RECORD OF DECISION Federal Facilities 8/29/2002 0 0
LY002 FF RA Federal Facilities 6/10/2003 9/29/2004 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA8570024424 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Audet, Matthew
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0100967

HANSCOM FIELD/HANSCOM AIR FORCE BASE

BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITE 6 AND 21
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/26/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2007 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 1/12/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: MAD001060805 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lederer, Dave
ON-SCENE COORD (OSC): GARDNER, FRANK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01X3
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102724

HATHEWAY & PATTERSON

MANSFIELD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/28/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1993 6/22/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/2003 7/2/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/18/1993 8/31/1998 0 0
RV001 REMOVAL EPA Fund-Financed 12/8/1993 9/1/1995 1 0
RV003 REMOVAL EPA Fund-Financed 7/29/2003 10/17/2003 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/26/2007 5/17/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/18/1996 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/6/1998 12/7/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/10/2000 7/10/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/23/2001 6/17/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/12/2003 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 3/31/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/8/2002 6/17/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/18/2001 6/17/2005 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/13/2002 9/30/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
EH001   Explanation Of Significant Differences 8/29/2011 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/8/2002 6/17/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 9/15/2008 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/12/2009 9/29/2011 14 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/15/2005 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 5/18/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2010 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 8/12/2003 12/15/2006 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD980523336 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0168
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0100717

HAVERHILL MUNICIPAL LANDFILL

HAVERHILL MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Other 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 9/10/1990 10/3/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/13/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/10/1992 1/10/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1993 11/15/1993 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/5/1991 2/9/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/2/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/6/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/10/1990 0 0
BD001 PRP RI/FS PRP Lead Under State 10/28/1999 0 0
SO001 STATE ORDER State Enforcement 1/22/1999 0 0
BB001 PRP REMOVAL PRP Lead Under State 9/14/2004 5/11/2005 0 0
BB002 PRP REMOVAL PRP Lead Under State 4/11/2006 3/31/2007 0 0
BB003 PRP REMOVAL PRP Response Under Sta 10/22/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980732341 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): DiLorenzo, Jim
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0137
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100751

HOCOMONCO POND

WESTBOROUGH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT Other 10/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 5/24/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1992 9/29/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/5/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/16/1985 9/25/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1986 11/10/1987 0 0
LO001   Lodged By DOJ 11/10/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/30/1986 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/5/2009 9/30/2009 0 0

OPERABLE UNIT: 01 INTERIM SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/15/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1985 9/30/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/16/1989 2/20/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/22/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 7/22/1992 0 0
EH002   Explanation Of Significant Differences 9/21/1999 0 0
EH003   Explanation Of Significant Differences 9/30/2013 0 0
BE002 PRP RD Responsible Party 8/7/1987 9/28/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/26/1985 8/7/1987 0 0
BF001 PRP RA Responsible Party 9/28/1989 1/19/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1983 0 0

OPERABLE UNIT: 02 LANDFILL & GW TREATMENT
BE001 PRP RD Responsible Party 8/7/1987 6/2/1993 0 0
BF002 PRP RA Responsible Party 6/2/1993 9/28/2000 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980732341 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): DiLorenzo, Jim
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0137
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100751

HOCOMONCO POND

WESTBOROUGH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILL & GW TREATMENT
ME001 PRP LR Responsible Party 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/18/2004 9/21/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD076580950 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0107
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100580

INDUSTRI-PLEX

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1991 8/29/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 0 0
HR001 HRS PACKAGE Other 10/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 7/7/1986 9/3/1986 0 0
RV002 REMOVAL EPA Fund-Financed 5/11/1988 6/18/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/13/1990 7/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1991 8/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1993 11/15/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/25/1982 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/18/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/31/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/22/1988 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/24/1994 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/1/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/12/1995 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/24/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2003 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/3/1999 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/10/1999 12/3/1999 0 0
CA005 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/3/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/18/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/3/2004 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 5/15/1981 6/5/1981 0 0

OPERABLE UNIT: 01 CAP, INTERIM GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/1/1981 5/25/1982 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/25/1982 9/30/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/9/1985 9/30/2008 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD076580950 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0107
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100580

INDUSTRI-PLEX

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP, INTERIM GROUNDWATER
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/6/1990 7/30/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1984 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/24/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/21/1987 9/22/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 1/6/1989 4/24/1989 0 0
LO001   Lodged By DOJ 4/24/1989 0 0
BE001 PRP RD Responsible Party 9/22/1988 5/18/1992 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/15/1985 9/28/1988 0 0
BF001 PRP RA Responsible Party 5/18/1992 9/30/2008 1 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/26/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/5/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2008 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/14/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/15/1981 0 0

OPERABLE UNIT: 02 AREA-WIDE GW/MS GRIP
CD002 CONSENT DECREE Federal Enforcement 2/14/2008 11/24/2008 0 0
LO002   Lodged By DOJ 2/27/2008 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/16/2007 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Phased Completion 5/30/1990 1/31/2006 1 0
NS002 NPL RP SEARCH Federal Enforcement 9/13/2001 8/16/2007 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 1 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/20/2005 0 0
NA001 PRP RI Responsible Party 12/8/1989 7/21/2004 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 8/1/1997 9/7/1998 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Other Start and Completion Anomaly 9/27/1999 1/31/2006 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/2005 0 0
RO002 RECORD OF DECISION Federal Enforcement 1/31/2006 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2006 8/16/2007 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD076580950 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0107
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100580

INDUSTRI-PLEX

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 AREA-WIDE GW/MS GRIP
BE002 PRP RD Responsible Party Phased Start 2/14/2008 1 0
BE003 PRP RD Responsible Party Phased Completion 2/14/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/2006 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD051787323 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0157
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100524

IRON HORSE PARK

BILLERICA MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
RV001 REMOVAL EPA Fund-Financed 8/1/1984 11/14/1984 1 0
PA001 PRELIMINARY ASSESSMENT Other 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1985 6/30/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/23/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1984 12/31/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/2/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/14/1988 8/17/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/8/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/20/1990 9/13/1990 0 0
LO001   Lodged By DOJ 9/13/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 6/11/1998 9/29/1998 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 6/15/1981 11/30/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/15/1985 3/18/1987 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/28/1988 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/22/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/30/1984 11/28/1988 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/18/1998 9/2/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 6/11/2003 9/24/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/2008 9/26/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/21/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/16/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/2002 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/6/2012 9/25/2013 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD051787323 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0157
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100524

IRON HORSE PARK

BILLERICA MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LAGOONS
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1984 9/15/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/14/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1994 1/10/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/19/1987 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/21/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/1988 0 0
EH001   Explanation Of Significant Differences 10/1/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/25/1989 9/27/1989 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/27/1989 7/15/1991 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/22/1988 9/27/1989 0 0
BF001 PRP RA Responsible Party 7/15/1991 9/30/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/8/1985 0 0

OPERABLE UNIT: 02 SHAFFER LF
CO002 COMBINED RI/FS EPA Fund-Financed 8/8/1985 6/27/1991 1 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 6/27/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 1/15/1991 6/27/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/27/1991 0 0
EH002   Explanation Of Significant Differences 9/8/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1992 5/27/1992 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1993 12/1/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/27/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/21/1992 1/6/1994 1 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 1/6/1994 9/13/2000 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1994 9/30/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/1994 4/19/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 4/19/2001 0 0
LO002   Lodged By DOJ 8/30/2000 0 0
BF002 PRP RA Responsible Party 7/13/2000 9/30/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2003 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD051787323 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0157
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100524

IRON HORSE PARK

BILLERICA MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SHAFFER LF
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1993 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/2010 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/18/1992 0 0

OPERABLE UNIT: 03 SOURCE CONTROL
CO003 COMBINED RI/FS EPA Fund-Financed 1/31/1990 9/30/2004 4 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/4/2004 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/2004 0 0
EH003   Explanation Of Significant Differences 6/19/2009 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 6/7/2005 9/24/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 9/17/2007 6/27/2008 0 0
LO003   Lodged By DOJ 1/16/2008 0 0
BE003 PRP RD Responsible Party 9/24/2007 9/29/2009 0 0
BF003 PRP RA Mixed Funding Federal/RP 9/29/2009 12/29/2010 0 0
BE005 PRP RD Responsible Party 9/24/2007 8/16/2011 0 0
BF005 PRP RA Responsible Party 8/16/2011 0 0
BE006 PRP RD Responsible Party 9/24/2007 9/25/2012 0 0
BF006 PRP RA Responsible Party 9/25/2012 0 0
BE007 PRP RD Responsible Party 9/24/2007 8/1/2012 0 0
BF007 PRP RA Responsible Party 8/1/2012 0 0

OPERABLE UNIT: 04 SITE-WIDE SEDIMENT/GROUNDWATER
NS002 NPL RP SEARCH Federal Enforcement 10/22/2010 10/20/2011 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/18/2012 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 4/26/2004 7/25/2011 1 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/26/2010 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD051787323 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0157
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100524

IRON HORSE PARK

BILLERICA MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITE-WIDE SEDIMENT/GROUNDWATER
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/2011 0 0
RO004 RECORD OF DECISION Federal Enforcement 7/25/2011 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 10/20/2011 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA0213820939 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100953

MATERIALS TECHNOLOGY LABORATORY (USARMY)

WATERTOWN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 12/20/1988 0 0
HR001 HRS PACKAGE Federal Facilities 6/23/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/30/1994 2/24/1995 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/5/1995 5/5/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/22/2006 11/21/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 1/4/2006 3/20/2006 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/16/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/31/1994 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 11/22/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/22/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 4/3/2007 0 0

OPERABLE UNIT: 01 SOIL AND GROUNDWATER
LW001 FF RI/FS Federal Facilities 5/5/1995 9/26/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/22/1994 7/31/2007 0 0
RO002 RECORD OF DECISION Federal Facilities 9/26/1996 0 0
EH001   Explanation Of Significant Differences 6/7/2001 0 0
LX001 FF RD Federal Facilities 10/21/1996 11/15/1996 0 0
LY004 FF RA Federal Facilities 9/25/2000 12/22/2003 0 0
LY001 FF RA Federal Facilities 11/20/1996 7/27/1998 0 0
LX004 FF RD Federal Facilities 5/20/2000 8/16/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 7/27/1998 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 6/25/2010 2/10/2011 0 0

OPERABLE UNIT: 02 CHARLES RIVER
LW002 FF RI/FS Federal Facilities 5/30/1997 9/29/2005 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/2005 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 4/14/2003 9/29/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/2005 0 0

OPERABLE UNIT: 03 AREA I
LW003 FF RI/FS Federal Facilities 5/5/1995 6/28/1996 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 75
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS
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VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA0213820939 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100953

MATERIALS TECHNOLOGY LABORATORY (USARMY)

WATERTOWN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 AREA I
RO001 RECORD OF DECISION Federal Facilities 6/28/1996 0 0
LX003 FF RD Federal Facilities 6/28/1996 8/26/1996 0 0
LY003 FF RA Federal Facilities 8/26/1996 1/10/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/11/2001 3/7/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA1210020631 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101831

NATICK LABORATORY ARMY RESEARCH, DEVELOPMENT, AND ENGINEERING

NATICK MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/28/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/27/1990 0 0
SI001 SITE INSPECTION Federal Facilities 5/9/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/17/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/30/1999 8/2/2006 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1999 8/2/2006 0 0
LV002 FF REMOVAL Federal Facilities 3/5/2002 6/24/2003 0 0
LV003 FF REMOVAL Federal Facilities 6/14/2005 3/30/2006 0 0
LV004 FF REMOVAL Federal Facilities 2/13/2006 11/26/2007 0 0

OPERABLE UNIT: 01 T-25 AREA
LW001 FF RI/FS Federal Facilities 6/26/1997 9/19/2001 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/29/1997 4/25/2005 0 0
RO001 RECORD OF DECISION Federal Facilities 9/19/2001 0 0
EH001   Explanation Of Significant Differences 5/13/2013 0 0
LY001 FF RA Federal Facilities 10/29/2001 4/25/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 4/25/2005 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/7/1996 7/11/2007 0 0
LV001 FF REMOVAL Federal Facilities 10/4/1997 12/10/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/18/2006 3/1/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/31/2012 4/12/2012 0 0

OPERABLE UNIT: 02 SEDIMENTS
LW002 FF RI/FS Federal Facilities 4/24/2002 9/24/2009 0 0
RO002 RECORD OF DECISION Federal Facilities 9/24/2009 0 0
LX001 FF RD Federal Facilities 12/22/2009 6/8/2010 0 0
LY002 FF RA Federal Facilities 5/7/2010 5/4/2011 0 0

OPERABLE UNIT: 03 GYM SITE, BLDGS 62, 68
LW003 FF RI/FS Federal Facilities 6/24/2003 9/28/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2007 0 0

OPERABLE UNIT: 04 SOIL-BLDGS 13 14  BP & T-25
LW004 FF RI/FS Federal Facilities 9/30/2000 9/26/2008 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA1210020631 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101831

NATICK LABORATORY ARMY RESEARCH, DEVELOPMENT, AND ENGINEERING

NATICK MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SOIL-BLDGS 13 14  BP & T-25
RO005 RECORD OF DECISION Federal Facilities 9/26/2008 0 0

OPERABLE UNIT: 05 GROUNDWATER FOR OU4
LW005 FF RI/FS Federal Facilities 6/13/2003 5/13/2013 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 78
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA6170023570 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Audet, Matthew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0102032

NAVAL WEAPONS INDUSTRIAL RESERVE PLANT

BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/5/1989 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/9/1990 0 0
SI001 SITE INSPECTION Federal Facilities 5/9/1991 0 0
HR001 HRS PACKAGE Federal Facilities 6/23/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/25/1998 9/30/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/25/1998 9/30/1999 0 0
LV002 FF REMOVAL Federal Facilities 2/28/2003 6/30/2008 0 0
LV003 FF REMOVAL Federal Facilities 2/28/2003 6/30/2008 0 0

OPERABLE UNIT: 01 NORTHWEST GROUNDWATER PLUME
RI001 REMEDIAL INVESTIGATION State, Fund Financed 9/30/1986 8/15/1990 0 0
LW001 FF RI/FS Federal Facilities 10/21/1994 9/29/2010 0 0
LV001 FF REMOVAL Federal Facilities Other Completion Anomaly 4/15/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/2010 0 0
LX002 FF RD Federal Facilities 1/31/2011 5/9/2012 0 0
LY001 FF RA Federal Facilities 5/9/2012 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 9/29/2010 0 0

OPERABLE UNIT: 02 OLD INCINERATOR ASH DISPOSAL
NH001 FF RI Federal Facilities 10/21/1994 9/21/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2000 0 0

OPERABLE UNIT: 03 LABORATORY FUEL OIL TANK
NH002 FF RI Federal Facilities 10/21/1994 9/21/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/2000 0 0

OPERABLE UNIT: 04 BTEX PLUME
NH003 FF RI Federal Facilities 3/16/1999 10/16/2001 0 0
LW007 FF RI/FS Federal Facilities 10/16/2001 9/28/2009 0 0
RO005 RECORD OF DECISION Federal Facilities 9/28/2009 0 0
LX001 FF RD Federal Facilities 3/30/2010 2/22/2011 0 0
LY004 FF RA Federal Facilities 3/21/2011 8/8/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD980731335 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Stanley, Elaine
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0143
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100743

NEW BEDFORD

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/25/1982 0 0
RV001 REMOVAL Coast Guard 4/5/1982 4/30/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1983 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1983 0 0
RV002 REMOVAL EPA Fund-Financed 7/31/1984 8/21/1984 0 0
RV003 REMOVAL EPA Fund-Financed 7/1/1985 8/9/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1990 8/10/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/2/2004 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/26/2003 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2005 9/30/2005 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/17/1993 10/12/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/7/1993 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/23/2012 0 0
TE001 TEMPORARY RESTRAINING ORDER Federal Enforcement 10/12/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/5/1985 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1982 11/24/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 10/3/1990 7/17/1991 0 0
LO001   Lodged By DOJ 12/27/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/22/1989 10/3/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/22/1989 8/21/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 8/21/1992 11/24/1992 0 0
LO003   Lodged By DOJ 9/4/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/10/1991 9/25/1991 0 0
LO002   Lodged By DOJ 9/25/1991 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/30/2009 9/30/2010 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/15/2011 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD980731335 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Stanley, Elaine
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0143
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100743

NEW BEDFORD

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 4/18/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/18/2012 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/29/2013 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/19/2013 0 0

OPERABLE UNIT: 01 ESTUARY/HARBOR/BAY
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 4/6/1990 11 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/15/1985 8/15/1990 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/25/1998 0 0
EH006   Explanation Of Significant Differences 3/14/2011 0 0
EH003   Explanation Of Significant Differences 9/27/2001 0 0
EH004   Explanation Of Significant Differences 8/15/2002 0 0
EH005   Explanation Of Significant Differences 3/4/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 2 0
TA011 TECHNICAL ASSISTANCE EPA Fund-Financed 9/6/2000 3/21/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/10/1988 11/10/1998 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 5/1/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/2/1988 8/31/1990 0 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 3/17/1998 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/1/1986 5/15/1992 7 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/15/1985 5/1/1990 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/4/1998 3/7/2003 42 0
RD006 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 12/4/1998 8/16/2002 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/27/2001 3/7/2003 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 2/17/1999 273 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/9/2001 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1999 3/31/2003 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 6/30/2007 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/2/1982 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/18/1983 0 0

OPERABLE UNIT: 02 HOTSPOT
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1990 9/28/1990 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MAD980731335 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Stanley, Elaine
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0143
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100743

NEW BEDFORD

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 HOTSPOT
RO001 RECORD OF DECISION EPA Fund-Financed 4/6/1990 0 0
EH001   Explanation Of Significant Differences 4/27/1992 0 0
EH002   Explanation Of Significant Differences 10/30/1995 0 0
JQ001   ROD Amendment 4/27/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 6/28/1990 9/10/1991 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/10/1991 7/29/1999 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 6/28/1990 12/20/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 12/20/1991 7/29/1999 26 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/22/1991 9/3/1993 0 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 8/19/1994 9/28/2000 0 0
FS005 FEASIBILITY STUDY EPA Fund-Financed 1/12/1995 12/30/1997 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 1/19/1990 6/28/1990 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/4/1998 0 0
TA012 TECHNICAL ASSISTANCE EPA Fund-Financed 8/17/1998 9/28/2000 0 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 3/9/1998 11/18/1999 1 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 6/10/1999 11/18/1999 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 7/27/1999 9/28/2000 8 0
FS004 FEASIBILITY STUDY EPA Fund-Financed 9/30/1990 5/15/1992 0 0

OPERABLE UNIT: 03 UPPER BAY
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 8/19/1994 0 0
TS003 TREATABILITY STUDY EPA Fund-Financed 1/12/1995 4/15/1998 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/8/2008 3 0
FS006 FEASIBILITY STUDY EPA Fund-Financed 6/28/2005 0 0

** END OF SITE SUMMARY ** $383 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980670566 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0151
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100732

NORWOOD PCBS

NORWOOD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT Other 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/16/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 6/24/1983 8/3/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/22/1987 5/21/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/22/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/22/1990 8/8/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 6/28/1991 7/22/1992 0 0
LO006   Lodged By DOJ 12/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/14/1995 0 0
LO001   Lodged By DOJ 11/14/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/8/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 9/25/1997 1/26/1998 0 0
LO004   Lodged By DOJ 9/29/1997 0 0
CD006 CONSENT DECREE Federal Enforcement 12/19/1996 5/30/1997 0 0
LO005   Lodged By DOJ 3/28/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/8/1992 1/10/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 8/19/1996 1/10/1997 0 0
LO003   Lodged By DOJ 9/27/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 1/10/1997 0 0
LO002   Lodged By DOJ 9/25/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/1/2011 5/31/2011 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/1/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1990 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980670566 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0151
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100732

NORWOOD PCBS

NORWOOD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1990 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 4/1/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 11/24/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/1/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FP001 FORWARD PLANNING EPA Fund-Financed 7/11/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/21/1987 9/29/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/21/1987 4/1/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/18/1990 4/28/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 2/23/2005 0 0
JQ001   ROD Amendment 5/17/1996 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/28/1990 4/7/1994 4 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 4/18/1994 11/16/2000 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 9/28/1990 8/10/1994 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 8/10/1994 5/17/1996 46 0
AR002 ADMINISTRATIVE RECORDS EPA In-House Phased Start & Completion 2/22/1996 5/17/1996 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 9/28/1990 8/8/1996 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 8/26/1994 8/8/1996 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/18/1991 8/10/1994 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 2/23/1997 6/19/2006 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 8/8/1996 8/8/2001 0 0
BE003 PRP RD Responsible Party 8/8/1996 4/30/1997 0 0
BF002 PRP RA Responsible Party Phased Start 4/30/1997 9/30/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/24/1999 12/30/1999 0 0
BE004 PRP RD Responsible Party 8/8/1996 10/2/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2004 12/29/2004 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980670566 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0151
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100732

NORWOOD PCBS

NORWOOD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/15/2004 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 9/22/2009 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 4/6/2009 12/28/2009 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/30/2003 0 0

** END OF SITE SUMMARY ** $54 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MAD062166335 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Taylor, Melissa
ON-SCENE COORD (OSC): HATZOPOULOS, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017D
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100550

NUCLEAR METALS, INC.

CONCORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/2007 12/20/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/7/1985 12/31/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/31/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/11/1999 2/20/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/15/1999 7/27/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/2000 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/3/2009 6/20/2011 0 0
RV001 REMOVAL EPA Fund-Financed 7/29/2002 4/30/2003 1 0
RV002 REMOVAL EPA Fund-Financed 1/7/2008 9/25/2008 1 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/2/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 10/2/2012 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/20/2011 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/15/2002 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/2008 9/30/2008 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/2006 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 2/2/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/31/2007 2/2/2009 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MAD062166335 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Taylor, Melissa
ON-SCENE COORD (OSC): HATZOPOULOS, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017D
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100550

NUCLEAR METALS, INC.

CONCORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 6/30/2002 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Other Completion Anomaly 9/26/2002 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/12/2007 9/23/2008 0 0
BB001 PRP REMOVAL Responsible Party 9/8/2011 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/20/2002 6/13/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/2008 0 0
BD001 PRP RI/FS Responsible Party 6/13/2003 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/19/2000 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/24/2008 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/22/2001 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/27/2001 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD990685422 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0115
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100948

NYANZA CHEMICAL WASTE DUMP

ASHLAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Other 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 4/21/1987 4/30/1987 1 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 12/21/1990 0 0
RV001 REMOVAL EPA Fund-Financed 5/11/1987 6/10/1988 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/20/1991 0 0
BB002 PRP REMOVAL Responsible Party 12/11/1988 2/10/1989 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/17/1992 0 0
RV002 REMOVAL EPA Fund-Financed 5/13/1992 6/18/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/22/1991 8/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1993 11/10/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/12/1989 9/30/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/27/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/1987 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/19/2009 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/26/1987 3/1/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/26/1987 9/28/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 3/28/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/8/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1993 11/10/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/1998 8/17/1999 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/25/1994 5/26/2000 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/14/1995 8/1/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 7/10/1997 12/12/1997 0 0
LO001   Lodged By DOJ 9/30/1997 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/1992 0 0
CD005 CONSENT DECREE Federal Enforcement 5/22/2000 8/1/2000 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD990685422 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0115
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100948

NYANZA CHEMICAL WASTE DUMP

ASHLAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO005   Lodged By DOJ 5/26/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 5/22/2000 8/1/2000 0 0
LO004   Lodged By DOJ 5/26/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 1/20/1998 6/22/1998 0 0
LO003   Lodged By DOJ 4/30/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 7/10/1997 12/12/1997 0 0
LO002   Lodged By DOJ 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/9/2003 4/12/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/25/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1990 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2008 5/13/2009 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/2013 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 1/28/1983 8/24/1984 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 1/28/1983 9/4/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/4/1985 9/21/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/25/1992 2/12/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 9/4/1985 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 9/1/1989 3/31/1991 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/1990 4/16/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 3/27/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/4/1985 0 0
EH001   Explanation Of Significant Differences 9/21/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/5/1986 12/11/1987 1 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/1/1984 5/5/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/31/1987 9/25/1992 23 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/21/1992 0 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 2/22/2000 9/26/2001 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1992 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/15/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/2/1983 4/12/1983 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD990685422 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0115
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100948

NYANZA CHEMICAL WASTE DUMP

ASHLAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OFF-SITE GW
CO001 COMBINED RI/FS EPA Fund-Financed 5/21/1987 9/23/1991 2 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/30/1991 10/31/1996 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 12/13/1990 9/23/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/23/1991 0 0
EH002   Explanation Of Significant Differences 9/29/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/8/1992 9/27/2006 1 0
DA003 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/18/1991 4/8/1992 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2006 6/30/2008 4 0
TA008 TECHNICAL ASSISTANCE EPA Fund-Financed 9/18/1996 9/30/2009 3 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/27/2007 3 0
OM005 OPERATIONS AND MAINTENANCE State, No Fund Money 5/1/2008 0 0

OPERABLE UNIT: 03 WETLANDS AND DRAINAGE WAYS
CO002 COMBINED RI/FS EPA Fund-Financed 5/21/1987 3/30/1993 1 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/16/1991 4/16/1993 0 0
AR007 ADMINISTRATIVE RECORDS Federal Enforcement 10/10/1991 3/30/1993 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/30/1993 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 7/27/1993 9/28/1998 2 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/18/1991 7/27/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/8/1998 5/30/2002 11 0
OM003 OPERATIONS AND MAINTENANCE State, No Fund Money 7/23/2003 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/7/2001 7/23/2003 0 0

OPERABLE UNIT: 04 SUDBURY RIVER
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 8/28/1990 12/19/2008 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 2/18/1993 9/30/2010 5 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/24/2010 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/27/1996 11/22/1999 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/24/2010 0 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 4/4/1995 12/19/2008 1 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 3/28/1995 12/19/2008 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 12/14/2010 4/3/2013 1 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 6/19/2003 12/19/2008 0 0
TA011 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2010 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD990685422 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0115
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100948

NYANZA CHEMICAL WASTE DUMP

ASHLAND MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SUDBURY RIVER
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/13/2009 0 0
JF003 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/27/1996 12/19/2008 0 0

** END OF SITE SUMMARY ** $62 $0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MAD001403104 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): DiLorenzo, Jim
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100438

OLIN CHEMICAL

WILMINGTON MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/26/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/18/2007 0 0
PA001 PRELIMINARY ASSESSMENT Other 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 0 0
VA001 OTHER CLEANUP ACTIVITY PRP Lead Under State 10/25/2000 8/23/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/2004 9/1/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/14/2005 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/19/2006 6/28/2007 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/8/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/22/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/24/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/2007 0 0

OPERABLE UNIT: 01 OLIN PROPERTY
SW001 RECORDS MANAGEMENT EPA Fund-Financed 3/1/2006 0 0
BD001 PRP RI/FS Responsible Party 6/28/2007 2 0

OPERABLE UNIT: 02 OFF-PROP. SURF. WATER & SED.
BD002 PRP RI/FS Responsible Party 6/28/2007 0 0

OPERABLE UNIT: 03 GROUNDWATER
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Other Completion Anomaly 5/26/2011 5/26/2011 0 0
BD003 PRP RI/FS Responsible Party 6/28/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/6/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2570024487 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Lim, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100960

OTIS AIR NATIONAL GUARD BASE/CAMP EDWARDS

FALMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 10/31/2007 0 0
PA001 PRELIMINARY ASSESSMENT Other 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/15/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
LV002 FF REMOVAL Federal Facilities 11/7/1990 11/7/1990 0 0
LV003 FF REMOVAL Federal Facilities 8/20/1992 6/1/1998 0 0
LV001 FF REMOVAL Federal Facilities 2/4/1994 3/1/1999 0 0
LV004 FF REMOVAL Federal Facilities 1/30/1995 10/3/1997 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/29/1990 12/13/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/13/1990 7/17/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/15/1998 3/31/1999 0 0
LV006 FF REMOVAL Federal Facilities 6/8/1999 9/5/2002 0 0
LV007 FF REMOVAL Federal Facilities 2/28/2000 7/20/2000 0 0
LV008 FF REMOVAL Federal Facilities 1/7/2002 9/26/2005 0 0
LV009 FF REMOVAL Federal Facilities 5/22/2002 7/23/2003 0 0
LV010 FF REMOVAL Federal Facilities 8/22/2002 8/26/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/17/2002 5/6/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2007 9/30/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/2007 2/21/2008 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/1/2007 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/1/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 10/9/2011 5/22/2012 0 0
LO001   Lodged By DOJ 4/2/2012 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 1/17/2013 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 10/26/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/3/2010 0 0

OPERABLE UNIT: 01 GW PLUMES/FS-12
LW003 FF RI/FS Federal Facilities 7/17/1991 9/25/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/22/1992 11/30/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2570024487 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Lim, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100960

OTIS AIR NATIONAL GUARD BASE/CAMP EDWARDS

FALMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH003   Explanation Of Significant Differences 9/14/2011 0 0
LX003 FF RD Federal Facilities 9/25/1995 4/29/1997 0 0
LY003 FF RA Federal Facilities 4/29/1997 11/12/1998 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/30/1996 9/29/2001 0 0
RO016 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 02 CHEMICAL SPILL(CS) 4 PLUME
LW001 FF RI/FS Federal Facilities 7/17/1991 5/20/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 5/20/1992 0 0
LX001 FF RD Federal Facilities 5/20/1992 6/30/1992 0 0
LY001 FF RA Federal Facilities 10/15/1992 3/22/1996 0 0

OPERABLE UNIT: 03 CS-3 (USCG)
LW005 FF RI/FS Federal Facilities 7/17/1991 9/30/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1998 0 0

OPERABLE UNIT: 04 CS-1 (USCG)
LW004 FF RI/FS Federal Facilities 7/17/1991 9/29/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1995 0 0

OPERABLE UNIT: 05 SOURCE AREA SITES (6 AOCS)
LW007 FF RI/FS Federal Facilities 7/17/1991 9/30/1998 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
EH001   Explanation Of Significant Differences 10/31/2000 0 0
EH006   Explanation Of Significant Differences 9/30/2013 0 0
LX006 FF RD Federal Facilities 3/18/1999 9/28/2000 0 0
LY006 FF RA Federal Facilities 5/2/2001 8/2/2002 0 0
LY019 FF RA Federal Facilities 5/11/2001 6/21/2004 0 0

OPERABLE UNIT: 06 FUEL SPILL (FS) AREA 1
LW006 FF RI/FS Federal Facilities 7/17/1991 5/15/2000 0 0
RO006 RECORD OF DECISION Federal Facilities 5/15/2000 0 0
LY010 FF RA Federal Facilities 3/20/2003 12/9/2004 0 0
LX016 FF RD Federal Facilities 5/15/2000 5/10/2001 0 0

OPERABLE UNIT: 07 BASE LANDFILL  (LF-1)/CAP
LW002 FF RI/FS Federal Facilities Other Start and Completion Anomaly 7/17/1991 1/14/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 1/14/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2570024487 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Lim, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100960

OTIS AIR NATIONAL GUARD BASE/CAMP EDWARDS

FALMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07
EH007   Explanation Of Significant Differences 9/30/2013 0 0
LX002 FF RD Federal Facilities 1/14/1993 4/2/1993 0 0
LY002 FF RA Federal Facilities 9/21/1993 9/30/1996 0 0

OPERABLE UNIT: 08 CS-10/FS-24 SOURCE AREAS
LW008 FF RI/FS Federal Facilities 7/17/1991 8/16/1999 0 0
RO008 RECORD OF DECISION Federal Facilities 8/16/1999 0 0
EH004   Explanation Of Significant Differences 9/29/2011 0 0
LX007 FF RD Federal Facilities 8/16/1999 9/28/2000 0 0
LY007 FF RA Federal Facilities 4/23/2001 8/28/2003 0 0

OPERABLE UNIT: 09 SWOU (CS4 CS20 CS21 FS13)
LW009 FF RI/FS Federal Facilities 2/1/1993 2/18/2000 0 0
RO009 RECORD OF DECISION Federal Facilities 2/18/2000 0 0
EH002   Explanation Of Significant Differences 9/26/2008 0 0
LY008 FF RA Federal Facilities 7/6/2004 9/11/2006 0 0
LX017 FF RD Federal Facilities 11/15/2000 8/18/2004 0 0

OPERABLE UNIT: 10 FS-9
LW010 FF RI/FS Federal Facilities 3/2/1993 7/6/1999 0 0
RO010 RECORD OF DECISION Federal Facilities 7/6/1999 0 0
LX009 FF RD Federal Facilities 7/6/1999 9/28/2000 0 0
LY009 FF RA Federal Facilities 4/26/2001 9/30/2002 0 0

OPERABLE UNIT: 11 CS-16/CS-17
LW011 FF RI/FS Federal Facilities 11/30/1991 5/5/1999 0 0
RO011 RECORD OF DECISION Federal Facilities 5/5/1999 0 0
LX011 FF RD Federal Facilities 5/5/1999 9/28/2000 0 0
LY011 FF RA Federal Facilities 9/26/2001 4/8/2003 0 0

OPERABLE UNIT: 12 FS-17 AND FS-19
LW012 FF RI/FS Federal Facilities 3/2/1993 12/10/1999 0 0
RO012 RECORD OF DECISION Federal Facilities 12/10/1999 0 0

OPERABLE UNIT: 13 OU 01A - SD5 NORTH GW PLUME
RO019 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/2006 0 0
LX012 FF RD Federal Facilities 3/10/1995 3/31/1997 0 0
LY013 FF RA Federal Facilities 4/18/1997 6/14/2001 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2570024487 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Lim, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100960

OTIS AIR NATIONAL GUARD BASE/CAMP EDWARDS

FALMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 OU 01B- CS-10 GW SANDWICH ROAD
RO018 RECORD OF DECISION Federal Facilities 8/19/2009 0 0
LX013 FF RD Federal Facilities 3/10/1995 5/18/1999 0 0
LX020 FF RD Federal Facilities 8/19/2009 8/19/2009 0 0
LY012 FF RA Federal Facilities 5/18/1999 5/11/2001 0 0
LY022 FF RA Federal Facilities 8/19/2009 10/23/2009 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 15 OU 01C - ASHU. VALLEY GW PLUME
RO021 RECORD OF DECISION Federal Facilities 6/10/2009 0 0
LX014 FF RD Federal Facilities 3/10/1995 1/28/1999 0 0
LX021 FF RD Federal Facilities 6/10/2009 6/10/2009 0 0
LY014 FF RA Federal Facilities 11/22/1999 6/25/2002 0 0
LY023 FF RA Federal Facilities 6/19/2009 9/25/2009 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 9/25/2009 0 0

OPERABLE UNIT: 16 OU 01D - LANDFILL 1 GW PLUME
RO022 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
LX015 FF RD Federal Facilities 3/10/1995 2/2/1999 0 0
LY015 FF RA Federal Facilities 9/15/1999 3/8/2002 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/28/2007 0 0
LX022 FF RD Federal Facilities 9/28/2007 12/14/2007 0 0
LY024 FF RA Federal Facilities 12/14/2007 9/9/2008 0 0

OPERABLE UNIT: 17 OU 01E - EASTERN BRIARWOOD GW
RO023 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/25/1995 0 0

OPERABLE UNIT: 18 OU 01F - WESTERN AQUAFARM GW
RO017 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 19 OU 09B SWOU-FS28/FS29 PLUMES
LV005 FF REMOVAL Federal Facilities 10/14/1997 11/17/1999 0 0
LW013 FF RI/FS Federal Facilities Other Start Anomaly 2/1/1993 10/23/2000 0 0
RO013 RECORD OF DECISION Federal Facilities 10/23/2000 0 0
LX019 FF RD Federal Facilities 10/23/2000 8/18/2004 0 0
LY021 FF RA Federal Facilities 7/6/2004 9/11/2006 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 96
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2570024487 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Lim, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0100960

OTIS AIR NATIONAL GUARD BASE/CAMP EDWARDS

FALMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 OU 01G - SD5 SOUTH GW PLUME
LY016 FF RA Federal Facilities 1/22/2000 6/14/2001 0 0

OPERABLE UNIT: 21 OU 01H - CS-10 GW IN-PLUME
RO024 RECORD OF DECISION Federal Facilities Other Completion Anomaly 8/19/2009 0 0
LY017 FF RA Federal Facilities 6/28/1999 5/11/2001 0 0
LY025 FF RA Federal Facilities Other Start and Completion Anomaly 8/19/2009 10/23/2009 0 0

OPERABLE UNIT: 22 OU01I - CS-10 SOUTHWEST/SOUTH
RO026 RECORD OF DECISION Federal Facilities Other Completion Anomaly 8/19/2009 0 0
LY018 FF RA Federal Facilities 4/27/2000 5/11/2001 0 0
LY026 FF RA Federal Facilities Other Start and Completion Anomaly 8/19/2009 10/23/2009 0 0

OPERABLE UNIT: 23 FUEL SPILL 2 (FS-2) SOURCE
LW014 FF RI/FS Federal Facilities 3/18/2000 2/7/2002 0 0
RO014 RECORD OF DECISION Federal Facilities 2/7/2002 0 0

OPERABLE UNIT: 24 CHEMICAL SPILL 19
LW015 FF RI/FS Federal Facilities 1/28/2000 7/7/2006 0 0
RO015 RECORD OF DECISION Federal Facilities 7/7/2006 0 0
RO025 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/15/2009 0 0

OPERABLE UNIT: 25 CHEMICAL SPILL 23
LW016 FF RI/FS Federal Facilities 6/24/2003 9/28/2007 0 0
RO020 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
LX018 FF RD Federal Facilities 8/25/2006 9/28/2007 0 0
LY020 FF RA Federal Facilities 9/28/2007 3/31/2008 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 3/31/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980525232 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0128
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100726

PLYMOUTH HARBOR/CANNON ENGINEERING CORP.

PLYMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT Other 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 11/23/1983 1/27/1984 0 0
BB001 PRP REMOVAL Responsible Party 8/16/1983 5/1/1984 0 0
BB002 PRP REMOVAL Responsible Party 9/15/1988 12/15/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/24/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/25/1993 11/19/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/16/1983 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1984 7/22/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 7/27/1988 8/14/1989 0 0
LO001   Lodged By DOJ 8/14/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 7/22/1988 8/14/1989 0 0
LO002   Lodged By DOJ 8/14/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/3/1988 9/22/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/25/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 6/29/2007 0 0

OPERABLE UNIT: 01 TANKS
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/18/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/23/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/30/1986 4/30/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/30/1986 12/30/1987 1 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/26/1998 7/29/1998 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980525232 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0128
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100726

PLYMOUTH HARBOR/CANNON ENGINEERING CORP.

PLYMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TANKS
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1992 12/4/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/2003 9/26/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/3/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/29/1992 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/11/2008 9/30/2008 0 0
FE005 FIVE-YEAR REVIEW Special Account Financed 10/16/2012 7/3/2013 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/5/1983 0 0

OPERABLE UNIT: 02 FINAL REMEDY
CO002 COMBINED RI/FS EPA Fund-Financed 9/4/1987 3/3/1992 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980731483 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0138
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100747

PSC RESOURCES

PALMER MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1993 11/29/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/9/1991 9/18/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Other 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 7/18/1991 10/31/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1990 6/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 10/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1993 12/17/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/18/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/11/1987 6/23/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/23/1991 9/28/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 9/18/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/18/1994 2/2/1995 0 0
LO002   Lodged By DOJ 10/28/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/3/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1993 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1994 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/24/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980731483 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0138
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100747

PSC RESOURCES

PALMER MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/15/1992 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/30/1987 9/15/1992 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/28/1990 9/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/5/1989 9/15/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/1992 0 0
EH001   Explanation Of Significant Differences 11/26/1996 0 0
BE001 PRP RD Responsible Party Phased Completion 11/23/1994 8/28/1995 0 0
BE002 PRP RD Responsible Party Phased Start 11/23/1994 3/5/1997 0 0
BF001 PRP RA Responsible Party Phased Completion 9/11/1995 7/30/1996 0 0
BF002 PRP RA Responsible Party Phased Start 3/5/1997 3/9/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/9/1999 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/29/2000 9/8/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/28/2005 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/28/1998 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 2/3/2010 9/22/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/29/1987 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD980520621 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0118
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100682

RE-SOLVE, INC.

DARTMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 10/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/16/1984 0 0
BB001 PRP REMOVAL Responsible Party 5/16/1984 2/1/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/17/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/5/1982 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/8/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/8/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/31/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/2/1983 9/30/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/4/1992 7/20/1993 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 3/15/1988 3/15/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/2/1987 12/27/1988 0 0
CD005 CONSENT DECREE Federal Enforcement 12/27/1988 5/31/1989 0 0
LO001   Lodged By DOJ 5/31/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 12/27/1988 5/31/1989 0 0
LO002   Lodged By DOJ 5/31/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 9/22/1999 0 0
CD007 CONSENT DECREE Federal Enforcement 7/31/2003 0 0
LO007   Lodged By DOJ 3/10/2003 0 0
CD004 CONSENT DECREE Federal Enforcement 11/4/1991 10/27/1992 0 0
LO003   Lodged By DOJ 6/18/1992 0 0
CD006 CONSENT DECREE Federal Enforcement 8/25/1992 12/23/1992 0 0
LO004   Lodged By DOJ 10/1/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 2/17/1994 0 0
LO005   Lodged By DOJ 11/29/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 10/19/1994 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD980520621 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0118
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100682

RE-SOLVE, INC.

DARTMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO006   Lodged By DOJ 8/17/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1998 9/29/1998 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 4/9/2003 9/19/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1989 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 2/2/2008 9/30/2008 0 0
FE007 FIVE-YEAR REVIEW Special Account Financed 12/18/2012 9/27/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 12/8/2011 0 0

OPERABLE UNIT: 01 LAGOON SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1982 7/1/1983 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/15/1982 7/1/1983 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/23/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/1/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/12/1983 9/30/1983 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/17/1983 12/1/1984 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/8/1983 9/21/1987 6 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/20/1982 0 0

OPERABLE UNIT: 02 SITE SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 6/27/1984 9/24/1987 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1985 4/1/1996 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/24/1987 0 0
EH001   Explanation Of Significant Differences 6/11/1993 0 0
BE001 PRP RD Mixed Funding Federal/RP 3/30/1989 5/5/1993 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/15/1985 3/30/1989 0 0
BF001 PRP RA Mixed Funding Federal/RP 5/5/1993 4/1/1996 8 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD980520621 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0118
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100682

RE-SOLVE, INC.

DARTMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MANAGEMENT OF MIGRATION
BE002 PRP RD Mixed Funding Federal/RP 3/30/1989 7/10/1996 0 0
BF002 PRP RA Mixed Funding Federal/RP 7/10/1996 6/23/1999 0 0
ME001 PRP LR Responsible Party 6/23/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/19/1998 0 0
OF001 OPERATIONAL & FUNCTIONAL Mixed Funding Federal/RP 6/23/1999 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980524169 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0169
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0100721

ROSE DISPOSAL PIT

LANESBORO MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/1992 9/25/1992 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT Other 2/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/16/1984 0 0
BB001 PRP REMOVAL Responsible Party 5/16/1984 8/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/9/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1991 11/15/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1984 12/31/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/21/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/12/1986 3/23/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/22/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/1988 9/29/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1989 3/5/1991 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/2/2009 7/20/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/6/1986 6/30/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 0 0
NA001 PRP RI Responsible Party 12/5/1984 9/23/1988 0 0
NK001 PRP FS Responsible Party 12/5/1984 9/23/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/23/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/23/1988 0 0
EH001   Explanation Of Significant Differences 11/17/1989 0 0
BE001 PRP RD Responsible Party 8/16/1989 3/12/1993 0 0
BF001 PRP RA Responsible Party 3/12/1993 9/23/1994 0 0
ME001 PRP LR Responsible Party 9/23/1994 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MAD980524169 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Fisher, Richard
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0169
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0100721

ROSE DISPOSAL PIT

LANESBORO MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/1997 3/31/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2004 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2009 9/29/2009 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/23/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980525240 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Stanley, Elaine
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0170
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100727

SALEM ACRES

SALEM MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Other 2/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/10/1987 11/2/1987 0 0
RV001 REMOVAL EPA Fund-Financed 4/10/1987 4/8/1988 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/13/1990 0 0
RV002 REMOVAL EPA Fund-Financed 9/11/1990 10/11/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/11/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 9/11/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1993 4/12/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1993 6/29/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/25/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/1/1986 6/15/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/2/1990 6/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1993 12/6/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/6/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/6/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 11/30/1993 4/1/1994 0 0
LO002   Lodged By DOJ 12/30/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/25/1991 12/5/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 4/1/1994 0 0
LO001   Lodged By DOJ 8/11/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 11/30/1993 4/8/1994 0 0
LO003   Lodged By DOJ 12/31/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 12/5/1994 0 0
LO004   Lodged By DOJ 10/12/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/23/2001 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980525240 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Stanley, Elaine
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0170
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0100727

SALEM ACRES

SALEM MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2001 5/22/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/29/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 5/29/1992 0 0
BD001 PRP RI/FS Responsible Party 6/15/1987 3/25/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1986 3/25/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/26/1987 3/22/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 3/25/1993 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/1989 3/25/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/25/1993 0 0
EH001   Explanation Of Significant Differences 4/11/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 5/5/1994 6/29/1994 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 10/12/1994 7/8/1996 0 0
BE001 PRP RD Responsible Party Phased Start & Completion 12/6/1993 7/21/1995 0 0
BF001 PRP RA Responsible Party Phased Completion 7/21/1995 5/14/1996 0 0
BE002 PRP RD Responsible Party Phased Start 12/6/1993 3/28/1996 0 0
BF002 PRP RA Responsible Party Phased Start 3/28/1996 3/22/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/22/2001 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MAD980503973 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Taylor, Melissa
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0129
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0100655

SHPACK LANDFILL

NORTON/ATTLEBORO MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Other 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1990 8/10/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/7/1990 9/24/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/9/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2005 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/16/2004 6/30/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 2/28/1991 6/14/2004 0 0
BD001 PRP RI/FS Responsible Party 9/24/1990 9/30/2004 1 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/8/2004 8/25/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/11/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/17/1987 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/20/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/1998 9/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/23/2004 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/2006 6/30/2008 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MAD980503973 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Taylor, Melissa
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0129
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0100655

SHPACK LANDFILL

NORTON/ATTLEBORO MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CD001 CONSENT DECREE Federal Enforcement 6/30/2008 1/27/2009 0 0
LO001   Lodged By DOJ 12/9/2008 0 0
BE001 PRP RD Responsible Party 6/30/2008 9/27/2012 0 0
BF001 PRP RA Responsible Party 9/27/2012 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/27/2004 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD000192393 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0122
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100326

SILRESIM CHEMICAL CORP.

LOWELL MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1983 9/15/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1990 7/5/1990 0 0
RV001 REMOVAL EPA Fund-Financed 6/24/1983 8/12/1983 0 0
RV002 REMOVAL EPA Fund-Financed 4/29/1986 8/11/1986 0 0
RV003 REMOVAL EPA Fund-Financed 12/18/1986 12/19/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/22/1983 6/30/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/3/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/3/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/16/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 8/31/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 8/31/1992 10/12/1993 0 0
LO001   Lodged By DOJ 4/27/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/3/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/5/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/5/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/30/2000 3/29/2001 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 8/30/2001 9/20/2001 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 8/30/2001 9/20/2001 0 0
UB004 COMFORT/STATUS LETTER Federal Enforcement 1/26/2002 1/29/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1983 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/6/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/25/2008 9/8/2009 0 0
IP004 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/21/1983 9/30/1984 1 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD000192393 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0122
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100326

SILRESIM CHEMICAL CORP.

LOWELL MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER/SVE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1985 1 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/21/1983 6/30/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/30/1985 2/27/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/2/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 2/27/1990 9/19/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1986 1/1/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/15/1982 6/30/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 9/19/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/4/1990 9/19/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 9/13/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/19/1991 0 0
EH001   Explanation Of Significant Differences 9/30/2003 0 0
EH002   Explanation Of Significant Differences 9/17/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/29/1992 3/8/1994 3 0
RD002 REMEDIAL DESIGN Special Account Financed Phased Start 1/26/1995 11/1/1998 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 3/8/1994 11/30/1995 15 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 11/1/1998 12/2/1999 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 12/23/2003 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/24/2007 0 0
FM002 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/21/2006 3/27/2008 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/16/1999 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/10/2004 9/9/2004 0 0
RD008 REMEDIAL DESIGN Special Account Financed 9/21/2006 9/26/2008 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/24/1997 9/24/2007 16 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 8/1/2007 9/30/2008 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 5/12/2009 8/20/2013 19 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 8/20/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/3/2011 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/14/1982 4/30/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 7/24/1984 7/12/1985 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/24/1997 0 0

OPERABLE UNIT: 02 OFF SITE SOIL EXCAVATION
RD005 REMEDIAL DESIGN Special Account Financed 4/23/2004 7/12/2004 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD000192393 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0122
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100326

SILRESIM CHEMICAL CORP.

LOWELL MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OFF SITE SOIL EXCAVATION
RA003 REMEDIAL ACTION Special Account Financed 7/22/2004 9/29/2005 0 0

** END OF SITE SUMMARY ** $59 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2170022022 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101826

SOUTH WEYMOUTH NAVAL AIR STATION

WEYMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/11/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/9/1990 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/3/1991 0 0
HR001 HRS PACKAGE Federal Facilities 6/23/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/25/1998 11/30/1999 0 0
IN002 IAG NEGOTIATIONS Federal Enforcement 3/10/1999 9/29/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/25/1998 11/30/1999 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/10/1999 9/29/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 9/5/1997 7/7/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 3/29/1995 3/31/2001 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/1/2009 0 0

OPERABLE UNIT: 01 WEST GATE LANDFILL
LW001 FF RI/FS Federal Facilities 1/17/1997 9/28/2007 0 0
RO002 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
EH002   Explanation Of Significant Differences 9/2/2010 0 0
LX008 FF RD Federal Facilities 9/30/2007 11/4/2010 0 0
LY002 FF RA Federal Facilities 12/29/2008 9/29/2011 0 0

OPERABLE UNIT: 02 RUBBLE DISPOSAL AREA UPLAND
NI002 FF FS Federal Facilities 3/30/2001 3/18/2002 0 0
RO003 RECORD OF DECISION Federal Facilities 12/31/2003 0 0
EH001   Explanation Of Significant Differences 9/8/2010 0 0
EH004   Explanation Of Significant Differences 3/9/2012 0 0
LX001 FF RD Federal Facilities 12/31/2003 7/13/2004 0 0
LY004 FF RA Federal Facilities 7/13/2004 9/18/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/18/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/28/2009 7/13/2009 0 0

OPERABLE UNIT: 03 SMALL LANDFILL
RO004 RECORD OF DECISION Federal Facilities 3/8/2002 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Federal Facilities 3/8/2002 10/30/2002 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2170022022 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101826

SOUTH WEYMOUTH NAVAL AIR STATION

WEYMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 FIRE FIGHTING TRAINING AREA
RO005 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
EH005   Explanation Of Significant Differences 8/22/2013 0 0

OPERABLE UNIT: 05 TILE LEACHFIELD
NH001 FF RI Federal Facilities 8/16/1994 5/29/2002 0 0
RO006 RECORD OF DECISION Federal Facilities 5/3/2006 0 0

OPERABLE UNIT: 07 SEWAGE TREATMENT PLANT
NH002 FF RI Federal Facilities 8/16/1994 5/15/2002 0 0
NI006 FF FS Federal Facilities 10/30/2002 4/30/2008 0 0
RO007 RECORD OF DECISION Federal Facilities 4/30/2008 0 0
LX004 FF RD Federal Facilities 4/30/2008 2/9/2009 0 0
LY008 FF RA Federal Facilities 7/20/2009 0 0

OPERABLE UNIT: 08 ABFTS
RO008 RECORD OF DECISION Federal Facilities 5/2/2003 0 0

OPERABLE UNIT: 09 BUILDING 81
LW003 FF RI/FS Federal Facilities 6/26/2006 0 0

OPERABLE UNIT: 10 COAST GUARD/BOUY DEPOT
NI009 FF FS Federal Facilities 3/30/2001 9/29/2006 0 0
RO010 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
LY011 FF RA Federal Facilities 12/22/2006 1/20/2009 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/9/2011 12/22/2011 0 0

OPERABLE UNIT: 11 BUILDING 82
LW004 FF RI/FS Federal Facilities 6/5/2006 9/28/2012 0 0
RO011 RECORD OF DECISION Federal Facilities 9/28/2012 0 0
LX010 FF RD Federal Facilities 9/28/2012 0 0

OPERABLE UNIT: 12 AOC 55A/AOC 55B
RO012 RECORD OF DECISION Federal Facilities 10/20/2003 0 0

OPERABLE UNIT: 13 PISTOL RANGE
RO013 RECORD OF DECISION Federal Facilities 2/10/2005 0 0

OPERABLE UNIT: 14 SOLVENT RELEASE AREA
LW002 FF RI/FS Federal Facilities 5/31/2006 9/30/2013 0 0
RO014 RECORD OF DECISION Federal Facilities 9/30/2013 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MA2170022022 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keating, Carol
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101826

SOUTH WEYMOUTH NAVAL AIR STATION

WEYMOUTH MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 SOLVENT RELEASE AREA
LX009 FF RD Federal Facilities 9/30/2013 0 0

OPERABLE UNIT: 15 AOC 3, AOC13, AOC 15 & AOC 100
RO015 RECORD OF DECISION Federal Facilities 5/10/2006 0 0

OPERABLE UNIT: 16 AOC 8
RO016 RECORD OF DECISION Federal Facilities 1/16/2008 0 0

OPERABLE UNIT: 17 AOC 53
RO017 RECORD OF DECISION Federal Facilities 1/16/2008 0 0

OPERABLE UNIT: 18 AOC 55D
RO018 RECORD OF DECISION Federal Facilities 1/16/2008 0 0

OPERABLE UNIT: 19 AOC 4A
RO019 RECORD OF DECISION Federal Facilities 1/16/2008 0 0

OPERABLE UNIT: 20 EAST MAT DRAINAGE DITCH
RO020 RECORD OF DECISION Federal Facilities 3/4/2009 0 0

OPERABLE UNIT: 21 TACAN OUTFALL AREA
RO021 RECORD OF DECISION Federal Facilities 3/4/2009 0 0

OPERABLE UNIT: 22 55C WETLANDS N OF TROTTER RD
LV001 FF REMOVAL Federal Facilities 1/14/2010 4/11/2011 0 0
RO022 RECORD OF DECISION Federal Facilities 9/21/2011 0 0

OPERABLE UNIT: 25 HANGAR 1 -BUILDING 1
RO025 RECORD OF DECISION Federal Facilities 8/9/2010 0 0
EH003   Explanation Of Significant Differences 12/13/2011 0 0

OPERABLE UNIT: 26 MAIN GATE ENCROACHMENT AREA
RO026 RECORD OF DECISION Federal Facilities 9/23/2011 0 0
LV002 FF REMOVAL Federal Facilities 7/12/2010 5/5/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980731343 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lederer, Dave
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0154
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100744

SULLIVAN'S LEDGE

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/22/1991 8/22/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT Other 10/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1984 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1984 5/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed Phased Start & Completion 9/4/1991 9/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/23/1993 11/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 11/30/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1992 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1993 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/30/1990 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/25/1988 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1989 9/27/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 9/27/1990 6/11/1991 0 0
LO001   Lodged By DOJ 3/5/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/6/1991 4/25/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 9/27/1993 7/17/1995 0 0
LO002   Lodged By DOJ 12/2/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 4/25/1995 0 0
LO003   Lodged By DOJ 1/4/1995 0 0
CD005 CONSENT DECREE Federal Enforcement 2/5/1997 0 0
LO004   Lodged By DOJ 8/23/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/27/1992 10/2/1992 0 0
CD006 CONSENT DECREE Federal Enforcement 6/23/1998 9/29/1998 0 0
LO006   Lodged By DOJ 6/25/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 10/2/1992 4/23/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/30/1988 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980731343 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lederer, Dave
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0154
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100744

SULLIVAN'S LEDGE

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/30/1990 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/6/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2002 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2007 9/23/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2012 9/20/2013 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 9/5/2013 0 0

OPERABLE UNIT: 01 REST OF SITE
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/23/1985 6/29/1989 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/16/1985 6/29/1989 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1991 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 9/27/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1989 0 0
EH001   Explanation Of Significant Differences 7/26/1995 0 0
EH003   Explanation Of Significant Differences 9/27/2000 0 0
EH004   Explanation Of Significant Differences 9/29/2003 0 0
BE001 PRP RD Responsible Party 3/15/1991 6/9/1997 1 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/23/1985 3/15/1991 0 0
BF001 PRP RA Responsible Party 6/9/1997 3/29/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/4/1997 4/12/1999 0 0
ME002 PRP LR Responsible Party 3/29/2002 1 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MAD980731343 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lederer, Dave
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0154
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0100744

SULLIVAN'S LEDGE

NEW BEDFORD MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 MIDDLE MARSH
CO002 COMBINED RI/FS EPA Fund-Financed 6/29/1989 9/27/1991 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/19/1990 9/27/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1991 0 0
EH002   Explanation Of Significant Differences 7/26/1995 0 0
BE002 PRP RD Responsible Party 4/5/1993 1/28/1999 0 0
BF002 PRP RA Responsible Party 1/28/1999 9/26/2001 0 0
ME001 PRP LR Responsible Party 9/26/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2000 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD980520696 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016U
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100686

SUTTON BROOK DISPOSAL AREA

TEWKSBURY MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1979 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/28/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/18/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/24/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/7/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/26/1991 12/26/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 1/29/1999 6/22/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/6/1999 10/22/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/2000 7/27/2000 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/26/1999 8/10/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/21/2001 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL012 DEMAND LETTERS ISSUED Federal Enforcement 6/22/2001 0 0
DL013 DEMAND LETTERS ISSUED Federal Enforcement 6/26/2001 0 0
DL014 DEMAND LETTERS ISSUED Federal Enforcement 6/28/2001 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 7/20/2000 2/5/2002 1 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 2/5/2002 4/15/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD980520696 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016U
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100686

SUTTON BROOK DISPOSAL AREA

TEWKSBURY MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/2000 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/2000 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/2001 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/2001 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/2001 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/2001 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/2001 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2007 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/2007 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/2007 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/2008 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/2008 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/15/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/11/2004 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MAD980520696 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): McElroy, Don
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016U
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0100686

SUTTON BROOK DISPOSAL AREA

TEWKSBURY MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/10/2001 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 7/15/2003 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/8/2001 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/20/2008 11/12/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
NS001 NPL RP SEARCH Federal Enforcement 10/22/2001 9/29/2009 1 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2001 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/10/2002 2/11/2004 0 0
BD001 PRP RI/FS Responsible Party 2/11/2004 9/27/2007 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 6/15/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/2000 9/29/2006 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/27/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2008 9/30/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/2009 11/9/2010 0 0
LO002   Lodged By DOJ 12/22/2009 0 0
BE001 PRP RD Responsible Party 9/30/2009 6/19/2013 0 0
BF001 PRP RA Responsible Party 6/19/2013 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/27/2001 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD001002252 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0109
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100350

W.R. GRACE & CO., INC. (ACTON PLANT)

ACTON MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/23/2009 0 0
PA001 PRELIMINARY ASSESSMENT Other 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1990 8/24/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 10/21/1980 0 0
LO001   Lodged By DOJ 10/21/1980 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1979 3/31/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1980 1/14/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1989 3/28/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/21/1997 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 6/24/2004 9/28/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/11/1993 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2002 6/2/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2009 9/23/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/30/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
BD002 PRP RI/FS Responsible Party 10/22/1980 9/29/1989 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1981 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 1 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 9/30/1989 8/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1989 9/29/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
BE001 PRP RD Responsible Party 5/18/1990 9/3/1993 0 0
BF001 PRP RA Responsible Party 9/3/1993 9/30/1997 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1997 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MAD001002252 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Golden, Derrick
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0109
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100350

W.R. GRACE & CO., INC. (ACTON PLANT)

ACTON MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/31/1999 9/29/1999 0 0

OPERABLE UNIT: 02 SOIL/SEDIMENT CONTAMINATION
BD003 PRP RI/FS Responsible Party 10/21/1980 8/15/1984 0 0

OPERABLE UNIT: 03 CONTAMINATED GW
CD003 CONSENT DECREE Federal Enforcement 6/9/1998 9/30/1998 0 0
LO003   Lodged By DOJ 7/6/1998 0 0
BD008 PRP RI/FS Responsible Party 4/6/1998 9/30/2005 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/1/2005 7/8/2005 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/30/2005 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/9/2006 8/30/2006 0 0
BE002 PRP RD Responsible Party 8/30/2006 2/14/2011 1 0
BF002 PRP RA Responsible Party 2/14/2011 9/25/2012 0 0
ME001 PRP LR Responsible Party 1/24/2011 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/8/2012 0 0
BE003 PRP RD Responsible Party Other Start and Completion Anomaly 8/30/2006 4/24/2009 0 0
BE004 PRP RD Responsible Party 8/30/2006 9/30/2010 0 0
BF003 PRP RA Responsible Party 4/24/2009 1/24/2011 0 0
BF004 PRP RA Responsible Party 9/30/2010 6/19/2012 0 0
ME002 PRP LR Responsible Party 5/25/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MAD001197755 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Keefe, Daniel
ON-SCENE COORD (OSC): JAKABHAZY, ELISE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01GM
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0100432

WALTON & LONSBURY INC.

ATTLEBORO MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/18/2013 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/30/2003 11/8/2005 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 10/4/2004 11/8/2005 0 0
VS001 ARCHIVE SITE EPA In-House 5/9/1996 0 0
VS002 ARCHIVE SITE EPA In-House 10/25/2007 0 0
VU001 SITE UNARCHIVED EPA In-House 9/16/2010 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/2009 8/30/2010 2 0
RP001 NON-NPL PRP SEARCH Federal Enforcement Other Completion Anomaly 8/4/2010 9/18/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/2010 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/2010 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/2010 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/2010 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/2010 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2011 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/2011 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/2012 0 0
RV001 REMOVAL EPA Fund-Financed 10/19/2010 12 0
OO002 SITE REASSESSMENT EPA Fund-Financed 8/4/2011 9/8/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/2010 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/25/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/3/2011 1 0
HR001 HRS PACKAGE EPA Fund-Financed 10/31/2011 9/5/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 9/2/2010 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/19/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/19/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 9/18/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/18/2013 1 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MAD980732168 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): GARDNER, FRANK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0146
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100749

WELLS G&H

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1985 0 0
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1986 0 0
BB001 PRP REMOVAL Responsible Party 2/7/1986 3/5/1986 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1987 0 0
BB003 PRP REMOVAL Responsible Party 2/17/1987 3/30/1987 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1987 0 0
BB004 PRP REMOVAL Responsible Party 9/28/1987 2/17/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1986 0 0
BB002 PRP REMOVAL Responsible Party 2/7/1986 8/15/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1990 7/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1991 8/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1993 11/17/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/2002 10/11/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1983 12/5/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/9/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1983 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1983 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/26/1987 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/19/1990 7/30/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/1987 1/1/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/24/1988 3/31/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/2/1988 9/28/1990 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 4/27/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/20/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/3/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/7/2004 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MAD980732168 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): GARDNER, FRANK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0146
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100749

WELLS G&H

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1988 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 3/12/2003 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 6/16/2004 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/18/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2002 6/2/2008 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/3/2004 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0

OPERABLE UNIT: 01 SOURCE AREA PROPERTIES
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 11/1/1984 9/14/1989 2 0
NA001 PRP RI Responsible Party Phased Start & Completion 9/29/1983 11/1/1984 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/14/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/14/1989 0 0
EH001   Explanation Of Significant Differences 4/25/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 1/31/1997 1 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1990 10/9/1991 0 0
LO001   Lodged By DOJ 7/8/1991 0 0
BE001 PRP RD Responsible Party Phased Completion 4/27/1990 9/30/1992 1 0
BF001 PRP RA Responsible Party 9/30/1992 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/9/1998 8/4/1999 0 0
BE004 PRP RD Responsible Party Phased Start 9/30/1992 1/31/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/26/2004 9/30/2004 0 0
BB005 PRP REMOVAL Responsible Party 3/28/2003 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/2003 0 0
BF004 PRP RA Responsible Party Other Completion Anomaly 9/12/2000 1 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2008 9/24/2009 0 0

OPERABLE UNIT: 02 CENTRAL AREA
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/21/1991 3/25/2004 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/2010 0 0
BD002 PRP RI/FS Responsible Party 9/28/1990 1 0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MAD980732168 SITE SECTION: MA
REMEDIAL PROJ MGR (RPM): Lemay, Joe
ON-SCENE COORD (OSC): GARDNER, FRANK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0146
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0100749

WELLS G&H

WOBURN MA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 CENTRAL AREA
NS002 NPL RP SEARCH Federal Enforcement 9/16/2003 12/21/2007 0 0

OPERABLE UNIT: 03 RIVER STUDY
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1990 1/31/2006 1 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 9/29/1993 1/31/2006 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/2005 0 0
RO003 RECORD OF DECISION Federal Enforcement 1/31/2006 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2003 0 0

** END OF SITE SUMMARY ** $11 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME8170022018 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0172
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0101073

BRUNSWICK NAVAL AIR STATION

BRUNSWICK ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
LV001 FF REMOVAL Federal Facilities 3/15/1992 4/12/1993 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/12/1987 9/13/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/13/1989 9/13/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/7/1999 3/31/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/22/2004 9/29/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/24/2010 9/27/2010 0 0

OPERABLE UNIT: 01 LF-N, HAZ WST BURIAL
LW001 FF RI/FS Federal Facilities 2/22/1988 6/16/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 12/31/1990 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 7/13/1990 12/30/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 6/16/1992 0 0
EH001   Explanation Of Significant Differences 9/30/1994 0 0
LX001 FF RD Federal Facilities 7/10/1992 7/20/1993 0 0
LY004 FF RA Federal Facilities 12/6/1994 12/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 12/30/1996 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 5/1/1995 0 0

OPERABLE UNIT: 02 EASTERN PLUME
LW005 FF RI/FS Federal Facilities 2/22/1988 6/16/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 6/16/1992 0 0
EH003   Explanation Of Significant Differences 9/28/2010 0 0
LX002 FF RD Federal Facilities 7/10/1992 7/20/1993 0 0
LY001 FF RA Federal Facilities 8/22/1994 6/12/1995 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 6/12/1995 0 0

OPERABLE UNIT: 03 SITES 5 & 6
LW007 FF RI/FS Federal Facilities 6/22/1990 8/31/1993 0 0
RO003 RECORD OF DECISION Federal Facilities 8/31/1993 0 0
LX003 FF RD Federal Facilities 8/31/1993 9/2/1993 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME8170022018 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0172
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0101073

BRUNSWICK NAVAL AIR STATION

BRUNSWICK ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITES 5 & 6
LY002 FF RA Federal Facilities 12/6/1994 6/1/1995 0 0

OPERABLE UNIT: 04 SITE 8, PERIMETER RD LF
LW006 FF RI/FS Federal Facilities 2/22/1988 8/31/1993 0 0
RO004 RECORD OF DECISION Federal Facilities 8/31/1993 0 0
LX004 FF RD Federal Facilities 8/31/1993 9/2/1993 0 0
LY003 FF RA Federal Facilities 12/6/1994 9/14/1995 0 0

OPERABLE UNIT: 05 SITES 4, 11 & 13
LW003 FF RI/FS Federal Facilities 6/22/1990 2/10/1998 0 0
LV002 FF REMOVAL Federal Facilities 10/26/1994 12/12/1994 0 0
RO006 RECORD OF DECISION Federal Facilities 2/10/1998 0 0
EH002   Explanation Of Significant Differences 12/27/2000 0 0
GM005 GRNDWTR MONITOR(POST-ROD) Federal Facilities 5/1/1995 0 0
LX005 FF RD Federal Facilities 4/1/1998 4/15/1998 0 0
LY005 FF RA Federal Facilities 4/27/1998 9/8/1998 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 12/30/1996 0 0

OPERABLE UNIT: 06 SITE 9
LW002 FF RI/FS Federal Facilities 6/22/1990 9/30/1994 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
GM003 GRNDWTR MONITOR(POST-ROD) Federal Facilities 5/1/1995 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 7/17/1995 1/31/1999 0 0
RO008 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
LY007 FF RA Federal Facilities 11/3/1999 12/20/2000 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2000 0 0

OPERABLE UNIT: 07 SITES 2 & 7
LW004 FF RI/FS Federal Facilities 6/22/1990 9/29/1998 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
GM004 GRNDWTR MONITOR(POST-ROD) Federal Facilities 2/27/2000 0 0
LX006 FF RD Federal Facilities 5/6/1999 6/23/1999 0 0
LY006 FF RA Federal Facilities 8/19/1999 9/26/2000 0 0
RO009 RECORD OF DECISION Federal Facilities 9/27/2002 0 0
GM006 GRNDWTR MONITOR(POST-ROD) Federal Facilities 9/27/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME8170022018 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0172
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0101073

BRUNSWICK NAVAL AIR STATION

BRUNSWICK ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 SITES 2 & 7
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 9/26/2000 0 0

OPERABLE UNIT: 08 BUILDING 95
LW008 FF RI/FS Federal Facilities 6/15/2007 9/26/2011 0 0
RO010 RECORD OF DECISION Federal Facilities 9/26/2011 0 0

OPERABLE UNIT: 09 EOD AREA
LV003 FF REMOVAL Federal Facilities 7/20/2010 12/30/2010 0 0
LW009 FF RI/FS Federal Facilities 5/11/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MED980524128 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017H
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101028

CALLAHAN MINING CORP

BROOKSVILLE (CAPE RO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/8/1987 6/8/1987 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/30/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/12/1999 8/16/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2003 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
HR001 HRS PACKAGE State, Fund Financed 2/6/2000 9/12/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/8/2003 6/30/2010 0 0

OPERABLE UNIT: 01 PCB/RESIDENTIAL
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 9/20/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/29/2001 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 6/24/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/22/2004 6/7/2005 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/7/2005 9/30/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/20/2000 7/31/2012 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/7/2009 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2009 0 0
EH001   Explanation Of Significant Differences 9/20/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/26/2010 8/2/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2010 0 0
BE001 PRP RD Responsible Party 8/2/2010 9/8/2010 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/22/2010 9/30/2013 6 0
ME001 PRP LR Responsible Party 9/30/2013 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 6/24/2008 4/1/2009 0 0

OPERABLE UNIT: 02 SITEWIDE GROUNDWATER
BD002 PRP RI/FS Responsible Party Other Start Anomaly 9/30/2009 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MED980524128 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017H
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101028

CALLAHAN MINING CORP

BROOKSVILLE (CAPE RO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SEDIMENTS/CAP
BE002 PRP RD Responsible Party 8/2/2010 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: MED981073711 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0189
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0101054

EASTERN SURPLUS

MEDDYBEMPS ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/29/1987 8/15/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/6/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/1995 0 0
DS001 DISCOVERY EPA Fund-Financed 10/21/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/4/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 9/29/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/14/1988 0 0
HR001 HRS PACKAGE State, Fund Financed 10/4/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/13/1986 10/16/1987 0 0
RV001 REMOVAL EPA Fund-Financed 11/19/1987 7/28/1990 1 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/2/1988 0 0
BB001 PRP REMOVAL Responsible Party 4/20/1988 4/20/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/1987 0 0
BB002 PRP REMOVAL Responsible Party 7/11/1988 12/16/1988 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 4/22/1998 12/10/1998 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/6/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/15/1995 0 0
OD001 ORDER (GENERIC) Federal Enforcement 5/19/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 12/10/1998 3/29/1999 0 0
LO001   Lodged By DOJ 1/25/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/20/2000 0 0

OPERABLE UNIT: 01 ENTIRE SITE
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/29/1997 8/19/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 1/8/1998 7/27/1998 0 0
RV002 REMOVAL EPA Fund-Financed 10/19/1998 9/20/2001 6 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1996 3 0
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FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: MED981073711 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0189
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0101054

EASTERN SURPLUS

MEDDYBEMPS ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/19/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/27/1996 9/28/2000 2 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Other Start and Completion Anomaly 7/15/1997 8/19/1999 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/20/1999 8/19/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/13/1997 6/20/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/13/2000 8/27/2001 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/26/2001 8/22/2002 2 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 8/22/2002 9/28/2012 5 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/28/2012 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/23/2006 9/29/2006 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/28/2011 9/29/2011 0 0

** END OF SITE SUMMARY ** $20 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MED980915474 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101043

EASTLAND WOOLEN MILL

CORINNA ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 3/9/2000 3/22/2000 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 3/9/2000 3/22/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/9/2000 3/22/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/30/1984 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/4/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1995 3/28/1995 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed Other Start and Completion Anomaly 5/16/1997 7/18/1997 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/12/1998 0 0
RV001 REMOVAL EPA Fund-Financed 11/19/1999 5/10/2006 46 0
SS001 ESI/RI EPA Fund-Financed 3/31/1999 7/26/1999 2 0
HR001 HRS PACKAGE State, Fund Financed 4/9/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/21/1999 5/30/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/2/1999 8/12/2005 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/1999 12/28/2010 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/2/2012 10/1/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/2001 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
UB004 COMFORT/STATUS LETTER Federal Enforcement 4/8/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/2007 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/2009 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/2000 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/26/2009 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/2/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 7/26/1999 9/19/2002 4 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/18/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/19/2002 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MED980915474 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101043

EASTLAND WOOLEN MILL

CORINNA ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 9/28/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 1/8/2003 8/11/2005 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/30/2005 9/22/2008 3 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/17/2009 9/21/2010 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/22/2008 2 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 7/2/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0

OPERABLE UNIT: 02 SEDIMENTS
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/24/2002 9/30/2004 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0

** END OF SITE SUMMARY ** $60 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MEN000103584 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): McKeown, John DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01FB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0103584

LEEDS METAL

LEEDS ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/5/2009 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 8/8/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/5/2009 4/20/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/2010 8/25/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/17/2010 9/6/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/2013 0 0
QV001 PRP SEARCH Federal Enforcement 9/26/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/2/2009 10/28/2010 0 0
BB001 PRP REMOVAL Responsible Party 5/7/2013 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/10/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/11/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 CAP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/29/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME9570024522 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101074

LORING AIR FORCE BASE

LIMESTONE ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/24/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 1/30/1991 0 0
LV001 FF REMOVAL Federal Facilities 1/30/1991 12/20/1991 0 0
LV002 FF REMOVAL Federal Facilities 3/26/1992 7/30/1992 0 0
LV003 FF REMOVAL Federal Facilities 3/26/1992 2/27/1998 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/18/1999 9/29/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/25/2005 9/1/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 4/30/2010 9/27/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 7/19/2007 0 0

OPERABLE UNIT: 01 WEAPONS STORAGE AREA A-G
LV004 FF REMOVAL Federal Facilities 10/19/1994 1/6/1995 0 0
LW010 FF RI/FS Federal Facilities 4/3/1995 5/17/1995 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/21/1995 9/8/2003 0 0
RO004 RECORD OF DECISION Federal Facilities 9/20/1995 0 0

OPERABLE UNIT: 02 LANDFILL 2 & 3 SOILS
LW003 FF RI/FS Federal Facilities 1/30/1991 9/30/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
EH002   Explanation Of Significant Differences 9/30/1998 0 0
LX003 FF RD Federal Facilities 9/30/1994 7/25/1995 0 0
LY003 FF RA Federal Facilities 7/25/1995 3/22/2001 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 3/22/2001 0 0

OPERABLE UNIT: 03 DEBRIS SOILS
LW008 FF RI/FS Federal Facilities 5/9/1991 9/27/1996 0 0
RO016 RECORD OF DECISION Federal Facilities 9/27/1996 0 0
LX007 FF RD Federal Facilities 9/27/1996 7/8/1997 0 0
LY007 FF RA Federal Facilities 7/8/1997 9/29/1997 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME9570024522 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101074

LORING AIR FORCE BASE

LIMESTONE ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LANDFILL GROUNDWATER
LW006 FF RI/FS Federal Facilities 5/9/1991 9/30/1996 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
EH004   Explanation Of Significant Differences 1/26/2001 0 0

OPERABLE UNIT: 05 NOSE DOCK SOILS
LV008 FF REMOVAL Federal Facilities 4/3/1995 9/28/1999 0 0
LW007 FF RI/FS Federal Facilities Other Completion Anomaly 5/9/1991 9/28/1999 0 0
RO008 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/1999 0 0

OPERABLE UNIT: 06 EAST GATE SOILS,RRMS,FDS
LW001 FF RI/FS Federal Facilities 1/30/1991 4/4/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 8/1/1990 6/20/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/25/1992 9/8/2003 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/25/1992 2/24/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 4/4/1994 0 0
EH001   Explanation Of Significant Differences 9/30/1994 0 0
LX001 FF RD Federal Facilities 7/1/1994 2/9/1995 0 0
LY002 FF RA Federal Facilities 2/10/1995 4/13/1995 0 0

OPERABLE UNIT: 07 QUARRY
LW002 FF RI/FS Federal Facilities 1/30/1991 9/30/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX002 FF RD Federal Facilities 9/30/1994 2/9/1995 0 0
LY001 FF RA Federal Facilities 2/10/1995 9/27/1996 0 0

OPERABLE UNIT: 08 FIRE TRAINING AREA/PCB SOILS
LV006 FF REMOVAL Federal Facilities 4/3/1995 9/28/1999 0 0
LW004 FF RI/FS Federal Facilities 1/30/1991 9/28/1999 0 0
RO017 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
LX006 FF RD Federal Facilities 9/28/1999 9/28/1999 0 0
LY006 FF RA Federal Facilities 9/28/1999 3/22/2001 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 3/21/2001 0 0

OPERABLE UNIT: 09 SOUTH FLIGHTLINE SOILS
LV009 FF REMOVAL Federal Facilities 4/3/1995 9/28/1999 0 0
LW005 FF RI/FS Federal Facilities 1/30/1991 9/27/1996 0 0
RO013 RECORD OF DECISION Federal Facilities 9/27/1996 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME9570024522 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101074

LORING AIR FORCE BASE

LIMESTONE ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 NORTH FLIGHTLINE SOILS
LV010 FF REMOVAL Federal Facilities 4/3/1995 9/28/1999 0 0
LW009 FF RI/FS Federal Facilities 1/30/1991 8/21/1998 0 0
RO010 RECORD OF DECISION Federal Facilities 8/21/1998 0 0

OPERABLE UNIT: 11 TANK FARM/MAINTENANCE AREA
LV007 FF REMOVAL Federal Facilities 4/3/1995 9/28/1999 0 0
LW013 FF RI/FS Federal Facilities 10/5/1995 9/27/1996 0 0
RO011 RECORD OF DECISION Federal Facilities Phased Completion 9/27/1996 0 0

OPERABLE UNIT: 12 BASEWIDE GROUNDWATER
LW014 FF RI/FS Federal Facilities 1/16/1996 9/19/1999 0 0
RO018 RECORD OF DECISION Federal Facilities 9/19/1999 0 0
EH003   Explanation Of Significant Differences 1/26/2001 0 0
LY008 FF RA Federal Facilities 9/23/1999 3/22/2001 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/23/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/22/2001 0 0

OPERABLE UNIT: 13 BASEWIDE SURFACE WATER
LW015 FF RI/FS Federal Facilities 2/15/1996 6/16/1997 0 0
RO019 RECORD OF DECISION Federal Facilities 6/16/1997 0 0
LX012 FF RD Federal Facilities 6/16/1997 7/8/1997 0 0
LY012 FF RA Federal Facilities 7/8/1997 9/27/1999 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/27/1999 0 0

OPERABLE UNIT: 14 OU 2A - LF 1 AND COAL ASH
LV005 FF REMOVAL Federal Facilities 11/3/1994 1/13/1995 0 0
LW011 FF RI/FS Federal Facilities 1/13/1995 3/31/1996 0 0
RO020 RECORD OF DECISION Federal Facilities 3/31/1996 0 0

OPERABLE UNIT: 15 OU 7A - RECEIVER SITE
LW012 FF RI/FS Federal Facilities 3/16/1995 9/28/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MED980524078 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0136
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101027

MCKIN CO.

GRAY ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 8/15/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/23/1985 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1985 6/22/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 5/24/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/20/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1986 7/10/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1992 9/22/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1986 9/30/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1987 11/21/1988 0 0
LO001   Lodged By DOJ 5/5/1988 0 0
LO002   Lodged By DOJ 9/21/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/30/1998 9/30/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/3/1987 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/13/2003 9/22/2003 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 5/2/2008 9/29/2008 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 7/26/1983 9/12/1983 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/28/2001 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 3/11/2013 9/30/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2013 0 0

OPERABLE UNIT: 01 ONSITE
RO001 RECORD OF DECISION State, Fund Financed 7/15/1983 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/26/1983 7/22/1985 1 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MED980524078 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0136
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101027

MCKIN CO.

GRAY ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONSITE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1983 10/10/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/29/1985 6/30/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/1985 7/22/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/22/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/22/1985 0 0
JQ001   ROD Amendment 3/30/2001 0 0
EH001   Explanation Of Significant Differences 9/12/1990 0 0
BE001 PRP RD Responsible Party 7/10/1986 3/13/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/15/1985 7/10/1986 0 0
BF001 PRP RA Responsible Party 3/16/1987 9/30/1987 0 0
BF003 PRP RA Responsible Party 8/28/2001 9/19/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1987 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/28/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/18/2005 9/21/2009 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/26/1983 1/9/1984 0 0

OPERABLE UNIT: 02 OFFSITE
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/29/1989 12/7/1990 0 0
BE002 PRP RD Responsible Party 11/5/1987 6/30/1990 0 0
BF002 PRP RA Responsible Party 6/30/1990 10/10/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/26/1997 8/30/2001 0 0
ME001 PRP LR Responsible Party 9/10/1990 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/2/1998 3/30/2001 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/5/2002 9/19/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/24/1992 0 0

** END OF SITE SUMMARY ** $2 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 143
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MED980731475 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0133
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101031

O'CONNOR CO.

AUGUSTA ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/11/1985 0 0
BB001 PRP REMOVAL Responsible Party 12/21/1984 6/11/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/23/1987 0 0
BB002 PRP REMOVAL Responsible Party 5/23/1987 12/23/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/31/1985 5/13/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/5/2007 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 2/23/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1989 9/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1990 3/29/2004 0 0
LO001   Lodged By DOJ 12/7/1990 0 0
LO002   Lodged By DOJ 1/27/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/17/2007 9/21/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/18/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/17/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1985 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 1/11/2012 9/26/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/23/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 1/9/2009 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/31/1984 5/13/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/13/1986 9/27/1989 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MED980731475 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0133
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101031

O'CONNOR CO.

AUGUSTA ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/15/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/29/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1989 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
EH001   Explanation Of Significant Differences 7/11/1994 0 0
JQ001   ROD Amendment 9/26/2002 0 0
BE001 PRP RD Responsible Party 12/14/1990 7/30/1996 1 0
BF001 PRP RA Responsible Party 7/30/1996 9/29/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/27/2001 9/13/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1998 0 0

OPERABLE UNIT: 02 MANAGEMENT OF MIGRATION
BF005 PRP RA Responsible Party 9/23/2003 12/30/2004 0 0
BE002 PRP RD Responsible Party 3/31/1991 9/26/2002 0 0
ME001 PRP LR Responsible Party 9/30/2004 0 0

OPERABLE UNIT: 03 RIGGS BROOK
BE003 PRP RD Responsible Party 4/25/1996 10/24/1996 0 0
BF004 PRP RA Responsible Party 10/24/1996 9/24/2007 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MED980732291 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0134
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101036

PINETTE'S SALVAGE YARD

WASHBURN ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/28/2002 9/30/2002 0 0
RV001 REMOVAL EPA Fund-Financed 3/11/1983 11/5/1983 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/6/1989 8/3/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1989 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/28/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2009 9/28/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 12/31/1984 5/30/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1984 9/30/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/29/1985 9/30/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/23/1991 6/10/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/27/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed Phased Completion 5/30/1989 0 0
EH001   Explanation Of Significant Differences 6/20/1996 0 0
JQ001   ROD Amendment 6/2/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement Phased Start & Completion 3/10/1993 6/2/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/13/1989 7/10/1990 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/10/1990 9/30/1994 10 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/2000 9/26/2000 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MED980732291 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0134
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101036

PINETTE'S SALVAGE YARD

WASHBURN ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/13/2004 9/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/22/2002 0 0

OPERABLE UNIT: 02 MANAGEMENT OF MIGRATION
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 9/13/1989 6/20/1996 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/23/2001 9/30/2002 0 0

** END OF SITE SUMMARY ** $13 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME7170022019 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Audet, Matthew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101072

PORTSMOUTH NAVAL SHIPYARD

KITTERY ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 11/1/1991 0 0
HR001 HRS PACKAGE Federal Facilities 6/23/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/21/1995 9/30/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/21/1995 9/30/1999 0 0
LV002 FF REMOVAL Federal Facilities 2/1/2006 12/27/2006 0 0
LV003 FF REMOVAL Federal Facilities 3/31/2004 9/1/2008 0 0
LV004 FF REMOVAL Federal Facilities 1/20/2006 0 0
LV005 FF REMOVAL Federal Facilities 3/3/2008 7/11/2008 0 0
LV006 FF REMOVAL Federal Facilities 5/22/2010 12/31/2012 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/2/2007 8/7/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/27/2012 5/2/2012 0 0

OPERABLE UNIT: 01 SITES 10 & 21
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/22/1994 0 0
LW003 FF RI/FS Federal Facilities 9/30/1999 9/27/2010 0 0
RO003 RECORD OF DECISION Federal Facilities 9/27/2010 0 0
LY003 FF RA Federal Facilities 10/31/2011 9/24/2012 0 0
LX001 FF RD Federal Facilities 7/15/2011 9/30/2011 0 0

OPERABLE UNIT: 02 DRMO AREA - SITES 6 & 29
LW002 FF RI/FS Federal Facilities 4/1/1997 9/29/2011 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/2011 0 0
LX002 FF RD Federal Facilities 4/30/2012 11/30/2012 0 0
LY002 FF RA Federal Facilities 8/15/2013 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/13/1995 0 0
TS001 TREATABILITY STUDY Federal Facilities 8/20/1997 1/9/2006 0 0

OPERABLE UNIT: 03 JILF SOURCE CONTROL
LW001 FF RI/FS Federal Facilities 2/10/1997 8/29/2001 0 0
RO001 RECORD OF DECISION Federal Facilities 8/29/2001 0 0
EH001   Explanation Of Significant Differences 9/17/2003 0 0
EH002   Explanation Of Significant Differences 10/27/2005 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ME7170022019 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Audet, Matthew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0101072

PORTSMOUTH NAVAL SHIPYARD

KITTERY ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 JILF SOURCE CONTROL
LY001 FF RA Federal Facilities 6/24/2002 7/31/2006 0 0
LV001 FF REMOVAL Federal Facilities 9/10/1997 9/27/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 7/31/2006 0 0

OPERABLE UNIT: 04 OFF-SHORE
LW004 FF RI/FS Federal Facilities 6/4/1997 8/15/2013 0 0
RO004 RECORD OF DECISION Federal Facilities 8/15/2013 0 0
RO005 RECORD OF DECISION Federal Facilities 5/21/1999 0 0
LX003 FF RD Federal Facilities 9/27/2013 0 0

OPERABLE UNIT: 05 SITE 32 TOPEKA PIER
LW007 FF RI/FS Federal Facilities 11/11/2011 9/30/2013 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/2013 0 0

OPERABLE UNIT: 07 SITE 34 OIL GASIFICATION PLANT
LW008 FF RI/FS Federal Facilities 6/8/2012 9/30/2013 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MED980504393 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101010

SACO MUNICIPAL LANDFILL

SACO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1988 10/3/1988 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 5/24/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/24/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1987 6/30/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/17/1995 9/26/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/23/1996 5/22/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1997 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/6/1990 6/4/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1994 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/9/1989 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/4/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 12/21/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/31/1996 4/1/1998 0 0
BD001 PRP RI/FS Responsible Party 9/26/1995 9/29/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/13/1990 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Enforcement 6/11/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/28/2000 0 0
BB001 PRP REMOVAL Responsible Party 5/22/1997 11/30/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/11/1997 11/30/1999 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MED980504393 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101010

SACO MUNICIPAL LANDFILL

SACO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/17/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 1/14/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2004 9/15/2005 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 9/29/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/15/2009 9/9/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MED980520241 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0126
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101014

SACO TANNERY WASTE PITS

SACO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 7/7/1983 10/13/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 5/24/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1991 8/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1993 12/29/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/2/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/23/1988 9/27/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/16/1999 9/29/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/16/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/2/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/3/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 7/17/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/28/1984 9/1/1987 1 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/1/1987 9/27/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/18/1985 9/29/1999 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/5/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 11/2/1987 9/28/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/22/1988 1/1/1990 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1988 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 11/28/1990 7/7/1993 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 6/21/1991 3/30/1993 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 5/5/1991 6/30/1993 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MED980520241 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0126
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101014

SACO TANNERY WASTE PITS

SACO ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 11/1/1993 4/30/1995 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 5/11/1993 4/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/27/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1989 0 0
EH001   Explanation Of Significant Differences 1/16/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/29/1989 8/17/1992 2 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/29/1989 9/30/1992 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/13/1988 9/30/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/23/1992 12/15/1992 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 2/18/1993 9/28/1999 6 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/28/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/1998 12/31/1998 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 4/13/2003 12/19/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/11/1999 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 10/17/2008 12/30/2008 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 6/28/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/30/1984 9/30/1984 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/30/1993 9/30/1996 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 6/26/2013 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MED042143883 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0165
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100989

UNION CHEMICAL CO., INC.

SOUTH HOPE ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/16/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/4/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1991 8/14/1991 0 0
RV001 REMOVAL EPA Fund-Financed 8/17/1984 11/8/1984 1 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1993 12/6/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1990 5/17/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/23/1985 8/7/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/21/1987 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/23/1987 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/23/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/15/1987 9/16/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/5/1987 9/16/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/11/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1987 4/28/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 4/28/1989 8/7/1989 0 0
LO001   Lodged By DOJ 8/7/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 1/4/1991 5/10/1991 0 0
LO002   Lodged By DOJ 1/8/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 2/20/1991 5/10/1991 0 0
LO004   Lodged By DOJ 2/25/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 1/28/1991 5/10/1991 0 0
LO003   Lodged By DOJ 2/14/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 1/4/1991 9/11/1991 0 0
LO005   Lodged By DOJ 7/2/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/5/1990 8/7/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/1991 8/7/1991 0 0
CD006 CONSENT DECREE Federal Enforcement 8/7/1991 6/16/1992 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MED042143883 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0165
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0100989

UNION CHEMICAL CO., INC.

SOUTH HOPE ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO006   Lodged By DOJ 12/4/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/23/1991 10/17/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/23/1987 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/28/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/23/1987 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/28/1991 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 2/28/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1987 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/1/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/16/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/17/1987 12/4/1991 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 3/23/1988 12/27/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 3/15/1990 6/7/2005 0 0
BD001 PRP RI/FS Responsible Party 9/16/1987 12/27/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/31/1989 12/27/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/27/1990 0 0
EH001   Explanation Of Significant Differences 6/30/1994 0 0
EH002   Explanation Of Significant Differences 9/28/2001 0 0
BE001 PRP RD Responsible Party 12/24/1991 4/5/1995 1 0
ME001 PRP LR Responsible Party 1/31/1997 0 0
BF001 PRP RA Responsible Party 4/5/1995 9/28/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2002 9/18/2002 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/17/2007 9/28/2007 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/27/2011 9/27/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 2/1/1997 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 155
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: MED985466168 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0101800

WEST SITE/HOWS CORNERS

PLYMOUTH ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/12/1990 0 0
DS001 DISCOVERY State, Fund Financed 8/2/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/21/1989 0 0
SI001 SITE INSPECTION State, Fund Financed 7/24/1989 9/29/1989 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/4/1991 12/9/1993 0 0
HR001 HRS PACKAGE State, Fund Financed 6/3/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
RV001 REMOVAL EPA Fund-Financed 9/25/1990 12/7/1995 7 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/13/1995 11/27/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 5/3/2004 9/13/2005 0 0
LO003   Lodged By DOJ 7/1/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1997 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/25/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/15/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2006 12/9/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/8/2009 1/25/2010 0 0
CD005 CONSENT DECREE Federal Enforcement 8/18/2008 12/9/2008 0 0
LO005   Lodged By DOJ 10/15/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/16/2005 3/20/2009 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/1/2006 2/12/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 3/20/2009 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/12/2009 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 1/6/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2008 9/30/2008 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/14/2012 9/30/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2013 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: MED985466168 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0101800

WEST SITE/HOWS CORNERS

PLYMOUTH ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/28/1998 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/30/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/7/1997 5/26/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/26/2000 0 0
BD001 PRP RI/FS Responsible Party 5/26/2000 9/24/2002 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/2002 0 0
EH002   Explanation Of Significant Differences 3/10/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/3/2003 5/5/2004 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/13/1997 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/3/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 11/27/2000 12/7/2001 0 0
LO001   Lodged By DOJ 3/7/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 9/27/2001 4/11/2002 0 0
LO002   Lodged By DOJ 11/30/2001 0 0
BE001 PRP RD Responsible Party 5/5/2004 9/17/2007 0 0
BF001 PRP RA Responsible Party 9/8/2009 9/28/2012 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/11/2002 0 0
BF002 PRP RA Responsible Party 9/24/2002 8/11/2003 0 0

OPERABLE UNIT: 02 SOURCE AREA GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/28/2006 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/7/2007 9/8/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 10/26/2009 1/25/2010 0 0
LO004   Lodged By DOJ 11/12/2009 0 0
BE002 PRP RD Responsible Party 9/8/2009 8/23/2011 0 0
BF003 PRP RA Responsible Party 8/23/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MED980504435 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0113
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101012

WINTHROP LANDFILL

WINTHROP ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1981 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1984 0 0
BB001 PRP REMOVAL Responsible Party 6/30/1984 11/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/5/1990 6/5/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/29/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1985 9/30/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1985 3/24/1986 0 0
LO001   Lodged By DOJ 3/24/1986 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/29/1998 0 0

OPERABLE UNIT: 01 REST OF SITE
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 9/30/1981 6/30/1983 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 7/29/1983 11/22/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1981 6/23/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/29/1985 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 5/15/1989 4/1/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/22/1985 0 0
EH001   Explanation Of Significant Differences 10/20/1993 0 0
EH002   Explanation Of Significant Differences 2/14/2007 0 0
BE001 PRP RD Responsible Party 3/24/1986 11/19/1986 0 0
BF001 PRP RA Responsible Party 11/19/1986 6/23/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/10/1992 10/9/1992 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 8/29/1997 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 7/29/2002 9/30/2002 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 3/26/2007 9/21/2007 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 4/5/2012 9/19/2012 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MED980504435 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Loughlin, Anni
ON-SCENE COORD (OSC): STANTON, MARY ELLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0113
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101012

WINTHROP LANDFILL

WINTHROP ME

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REST OF SITE
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/3/1981 0 0

OPERABLE UNIT: 02 GW-SW ACL DEMO
BE002 PRP RD Responsible Party 8/18/1989 3/24/1992 0 0
BF002 PRP RA Responsible Party Phased Completion 3/24/1992 9/3/1993 0 0

OPERABLE UNIT: 03 GW EXTRACT & TREAT
BE003 PRP RD Responsible Party 3/24/1986 8/18/1989 0 0
BF003 PRP RA Responsible Party 4/28/1994 9/29/1998 0 0
ME001 PRP LR Responsible Party 9/29/1998 2/14/2007 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1998 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/23/1997 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980524086 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0153
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101137

AUBURN ROAD LANDFILL

LONDONDERRY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 3/27/1986 9/6/1986 1 0
RV002 REMOVAL EPA Fund-Financed 8/10/1988 6/19/1989 1 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 1/22/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/13/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1985 2/24/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/24/1987 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/31/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1992 9/30/1992 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 6/26/1997 9/29/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/14/1989 8/31/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/10/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/20/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/14/1992 12/1/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/10/2000 0 0
LO001   Lodged By DOJ 12/8/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/17/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/25/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/16/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1994 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980524086 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0153
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101137

AUBURN ROAD LANDFILL

LONDONDERRY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE005 FIVE-YEAR REVIEW EPA In-House 3/8/2002 9/24/2002 0 0
FE006 FIVE-YEAR REVIEW EPA In-House 7/3/2007 9/28/2007 0 0
FE007 FIVE-YEAR REVIEW EPA In-House 1/20/2012 9/27/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/3/1991 0 0

OPERABLE UNIT: 01 WATERLINE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/6/1985 4/6/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/17/1986 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/17/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/17/1986 0 0
BE002 PRP RD Responsible Party 2/24/1987 4/15/1987 0 0
BF001 PRP RA Responsible Party 4/15/1987 4/13/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/13/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 6/21/1984 0 0

OPERABLE UNIT: 02 GROUND WATER
CO003 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/29/1989 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 8/4/2009 0 0
JQ001   ROD Amendment 12/19/1996 0 0
BE004 PRP RD Responsible Party Phased Completion 9/30/1990 12/19/1996 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/2/2011 0 0

OPERABLE UNIT: 03 CAP
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/29/1989 0 0
BE003 PRP RD Responsible Party Phased Completion 9/30/1990 8/12/1993 0 0
BF002 PRP RA Responsible Party Phased Completion 8/12/1993 7/26/1996 0 0
BE001 PRP RD Responsible Party Phased Start 9/30/1990 4/6/1994 0 0
BF003 PRP RA Responsible Party Phased Start 4/6/1994 7/26/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/3/1998 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NHD018958140 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 011T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0102723

BEEDE WASTE OIL

PLAISTOW NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/10/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/9/1993 1/13/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/5/1994 0 0
SI001 SITE INSPECTION State, Fund Financed 3/7/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/22/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/17/1996 3/15/2006 1 0
RP001 NON-NPL PRP SEARCH Federal Enforcement Other Completion Anomaly 7/2/1996 1/1/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/28/2002 0 0
RV002 REMOVAL EPA Fund-Financed 7/25/1996 8/13/1997 2 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/12/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/16/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1997 9/30/2006 3 0
SW002 RECORDS MANAGEMENT Federal Enforcement 4/27/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1998 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1998 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1998 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1998 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1997 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1997 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1997 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1997 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1997 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/15/2003 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/7/2003 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/30/2002 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement Other Start and Completion Anomaly 3/29/2004 12/21/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 12/21/2006 7/22/2008 0 0
LO002   Lodged By DOJ 4/16/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/19/2009 8/3/2009 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NHD018958140 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 011T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0102723

BEEDE WASTE OIL

PLAISTOW NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD003 CONSENT DECREE Federal Enforcement 2/19/2009 8/3/2009 0 0
LO003   Lodged By DOJ 3/30/2009 0 0
CD004 CONSENT DECREE Federal Enforcement 8/11/2009 12/28/2009 0 0
LO004   Lodged By DOJ 10/30/2009 0 0
CD005 CONSENT DECREE Federal Enforcement 10/28/2009 3/8/2010 0 0
LO005   Lodged By DOJ 1/8/2010 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 8/11/2009 12/28/2009 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/8/2004 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/28/2006 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 6/23/2010 0 0
JD002 JUDICIAL DEFAULT ORDER Federal Enforcement 10/14/2009 0 0

OPERABLE UNIT: 01 ENTIRE SITE
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/19/1996 1/9/2004 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 6/24/2002 3/16/2006 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/27/1996 1/9/2004 8 0
RO001 RECORD OF DECISION Federal Enforcement 1/9/2004 0 0
EH001   Explanation Of Significant Differences 9/25/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2005 12/21/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/16/2006 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/17/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/28/2003 11/8/2004 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/2004 0 0
BE001 PRP RD Responsible Party 12/21/2006 9/26/2012 2 0
BF001 PRP RA Responsible Party 9/26/2012 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/15/2009 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 5/13/2002 6/5/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/21/2006 6/23/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/13/2001 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/25/2002 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/28/2006 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NHD018958140 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): CONDON, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 011T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0102723

BEEDE WASTE OIL

PLAISTOW NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/8/2006 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/14/2006 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/27/2006 0 0
AF007 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/19/2006 0 0
AF008 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/7/2006 0 0
AF009 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/6/2006 0 0
AF010 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/2/2007 0 0
AF011 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/31/2007 0 0
BE002 PRP RD Responsible Party Phased Start 12/21/2006 0 0
BE003 PRP RD Responsible Party Other Start and Completion Anomaly 12/21/2006 0 0
BE004 PRP RD Responsible Party Phased Start 12/21/2006 0 0

OPERABLE UNIT: 02 LNAPL RECOVERY/REMOVAL
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/30/1996 9/30/1998 1 0
RV001 REMOVAL EPA Fund-Financed 11/17/1999 8/20/2008 4 0
TS001 TREATABILITY STUDY EPA Fund-Financed 7/25/1997 4/7/1998 0 0

** END OF SITE SUMMARY ** $22 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NHN000103313 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01BQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0103313

CHLOR-ALKALI FACILITY (FORMER)

BERLIN NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/6/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/2001 10/23/2001 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/31/2007 12/19/2008 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 1/6/2004 2/10/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/6/2004 4/6/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/11/2004 3/26/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/20/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/26/2007 2/29/2008 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/13/2008 10/7/2008 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 3/4/2009 4/28/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/7/2008 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/28/2009 0 0
JG003 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/11/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/2013 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
NS001 NPL RP SEARCH Federal Enforcement 4/27/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/21/2006 5 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/28/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/1/2009 1 0

** END OF SITE SUMMARY ** $6 $0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 165
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD064424153 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0164
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101107

COAKLEY LANDFILL

NORTH HAMPTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/10/1983 8/8/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 0 0
HR001 HRS PACKAGE Other 7/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1990 6/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 7/3/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1993 8/10/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/30/2000 11/13/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/31/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/26/1988 8/29/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/16/1990 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1991 5/5/1992 0 0
LO001   Lodged By DOJ 5/5/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/15/1995 8/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/26/2001 9/25/2001 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1997 10/23/1998 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/13/2006 9/21/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1989 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/1/2010 9/22/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 3/23/2011 0 0

OPERABLE UNIT: 01 SOURCE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/15/1994 0 0
CO001 COMBINED RI/FS State, Fund Financed 8/29/1985 6/28/1990 1 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD064424153 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0164
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101107

COAKLEY LANDFILL

NORTH HAMPTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/12/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/1/1989 6/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1990 0 0
EH001   Explanation Of Significant Differences 3/22/1991 0 0
EH002   Explanation Of Significant Differences 5/17/1996 0 0
EH003   Explanation Of Significant Differences 9/29/1999 0 0
EH005   Explanation Of Significant Differences 9/20/2007 0 0
EH006   Explanation Of Significant Differences 7/29/2009 0 0
BE001 PRP RD Responsible Party 6/19/1992 1/25/1996 0 0
BF001 PRP RA Responsible Party 1/25/1996 3/8/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 5/15/1995 8/29/1995 0 0
LO002   Lodged By DOJ 7/11/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1999 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1999 0 0

OPERABLE UNIT: 02 OFFSITE GW
CO002 COMBINED RI/FS EPA Fund-Financed 9/27/1990 9/30/1994 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/30/1994 9/30/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
EH004   Explanation Of Significant Differences 9/20/2007 0 0
EH007   Explanation Of Significant Differences 7/29/2009 0 0
BE002 PRP RD Responsible Party 10/23/1998 3/10/1999 0 0
BF002 PRP RA Responsible Party 3/10/1999 3/8/2000 0 0
ME001 PRP LR Responsible Party 3/8/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 10/23/1998 1/11/1999 0 0
LO003   Lodged By DOJ 10/30/1998 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NHN000105928 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01KU
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0105928

COLLINS & AIKMAN PLANT (FORMER)

FARMINGTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/16/2009 2/16/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/16/2010 7/28/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/18/2012 4/18/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0
QV001 PRP SEARCH Federal Enforcement 8/6/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980520191 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0123
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101125

DOVER MUNICIPAL LANDFILL

DOVER NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1990 6/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1991 7/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/9/1993 6/9/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/22/1988 6/4/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1987 7/22/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/18/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/15/2008 11/14/2008 0 0
LO002   Lodged By DOJ 5/15/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/10/2006 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1991 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/8/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/22/1992 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980520191 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0123
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101125

DOVER MUNICIPAL LANDFILL

DOVER NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/30/1984 7/22/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 1/27/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/1997 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 1/22/1992 9/30/1996 0 0
NK001 PRP FS Responsible Party 7/22/1988 9/10/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1989 9/10/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/10/1991 0 0
EH001   Explanation Of Significant Differences 6/30/2009 0 0
JQ001   ROD Amendment 9/30/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 6/4/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 6/4/1992 7/23/1993 0 0
LO001   Lodged By DOJ 12/1/2000 0 0
BE001 PRP RD Responsible Party Other Completion Anomaly 1/22/1992 9/10/1996 1 0
BE002 PRP RD Responsible Party 2/11/2005 9/11/2008 0 0
BF001 PRP RA Responsible Party 9/11/2008 9/17/2009 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/17/2009 0 0
TS001 TREATABILITY STUDY Responsible Party 10/4/1996 6/18/2004 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State 2/28/2001 2/4/2004 0 0
BE003 PRP RD Responsible Party 6/6/2006 9/30/2010 0 0
BF002 PRP RA Responsible Party 9/30/2010 8/8/2012 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 8/8/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/6/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/25/1984 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/1/2000 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/29/2007 0 0
ME001 PRP LR Responsible Party 8/8/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD001079649 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101085

FLETCHER'S PAINT WORKS & STORAGE

MILFORD NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/25/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1985 9/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/8/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/26/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/24/2009 0 0
RV001 REMOVAL EPA Fund-Financed 5/23/1988 10/10/1988 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/3/1989 0 0
RV002 REMOVAL EPA Fund-Financed 9/25/1991 12/11/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/27/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/1993 0 0
RV003 REMOVAL EPA Fund-Financed 7/12/1993 4/17/1994 1 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/18/1995 7/26/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/26/1995 0 0
BB001 PRP REMOVAL Responsible Party 7/26/1995 9/14/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 9/11/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1993 4/20/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/26/1995 0 0
RV004 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 8/1/1995 9/2/1995 0 0
BB002 PRP REMOVAL Responsible Party New Action Resulting from Take Over 8/2/1995 11/29/1995 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/9/1988 9/30/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/11/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/26/1990 6/29/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 6/15/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 6/15/1994 0 0
LO001   Lodged By DOJ 3/23/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1992 4/27/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1991 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD001079649 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101085

FLETCHER'S PAINT WORKS & STORAGE

MILFORD NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/16/2001 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/26/1993 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/11/2010 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/15/2010 0 0

OPERABLE UNIT: 01 SITE EVALUATION/DISPOSITION
CO001 COMBINED RI/FS EPA Fund-Financed 7/29/1990 9/30/1998 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/29/1991 9/30/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/20/1993 5/17/1996 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/27/1994 3/13/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1992 4/21/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
EH001   Explanation Of Significant Differences 3/14/2001 0 0
EH002   Explanation Of Significant Differences 9/30/2010 0 0
JQ001   ROD Amendment 6/15/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/27/2000 7/16/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 3/23/1998 11/18/1998 0 0
LO003   Lodged By DOJ 7/10/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 9/24/2002 12/11/2002 0 0
LO004   Lodged By DOJ 9/27/2002 0 0
BE001 PRP RD Responsible Party 7/16/2001 9/30/2011 1 0
BF001 PRP RA Responsible Party Phased Start 9/30/2011 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 6/17/2009 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/28/2000 7/25/2002 1 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/18/2006 12/15/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/6/2010 0 0

OPERABLE UNIT: 02 KEYES FIELD
CO002 COMBINED RI/FS EPA Fund-Financed 3/17/2004 1 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD001079649 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101085

FLETCHER'S PAINT WORKS & STORAGE

MILFORD NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 KEYES FIELD
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 8/22/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD062002001 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0163
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101105

KEARSARGE METALLURGICAL CORP.

CONWAY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 7/12/1990 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 9/26/1990 4/17/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/6/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 9/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 1/21/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 7/22/1988 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 7/26/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/6/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/30/1991 9/24/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/1998 7/8/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/29/1999 10/28/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 8/19/2000 0 0
LO001   Lodged By DOJ 6/27/2000 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/4/2003 9/30/2003 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/6/2007 9/26/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1990 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/19/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 9/14/2011 0 0

OPERABLE UNIT: 01 WASTE PILE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/1/1990 0 0
FS001 FEASIBILITY STUDY State, Fund Financed Phased Start 7/22/1988 9/28/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/21/1985 8/1/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/12/1992 0 0
NA001 PRP RI Responsible Party Phased Completion 1/21/1985 7/22/1988 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/21/1990 9/28/1990 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD062002001 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): TAGLIAFERRO, DEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0163
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101105

KEARSARGE METALLURGICAL CORP.

CONWAY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 8/31/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH003   Explanation Of Significant Differences 9/29/2003 0 0
EH004   Explanation Of Significant Differences 4/19/2010 0 0
JQ001   ROD Amendment 9/18/2012 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/9/1992 12/30/1992 3 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 9/19/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER, MISC.
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/1991 2/18/1993 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 11/18/1992 12/1/1992 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/9/1992 2/18/1993 0 0
DA002 PRE-DESIGN ASSISTANCE State, Fund Financed 8/12/1992 2/18/1993 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 2/18/1993 5/9/1994 4 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 12/22/1992 4/1/1993 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 5/9/1994 5/31/2004 4 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/31/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1993 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/24/1993 5/9/1994 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 3/12/2013 9/5/2013 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD092059112 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0106
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101114

KEEFE ENVIRONMENTAL SERVICES (KES)

EPPING NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/10/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 2/28/1981 12/14/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/28/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/3/1988 8/11/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/28/1985 3/19/1986 0 0
LO001   Lodged By DOJ 3/19/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 7/14/1992 12/2/1992 0 0
LO002   Lodged By DOJ 10/7/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/12/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/18/1993 2/22/1993 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/15/1989 7/14/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1985 3/19/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/3/1988 2/15/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/30/1993 9/10/1993 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 6/26/1997 9/29/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1981 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2002 3/26/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/13/2007 7/31/2008 0 0
IP002 INITIAL REMEDIAL MEASURE State, Fund Financed 9/30/1982 11/15/1982 1 0
FE005 FIVE-YEAR REVIEW Special Account Financed 11/9/2012 9/9/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 1/9/2009 0 0

OPERABLE UNIT: 01 BARRELS & LAGOON
CO001 COMBINED RI/FS State, Fund Financed 9/30/1982 11/15/1983 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD092059112 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Sprague, Cheryl
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0106
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101114

KEEFE ENVIRONMENTAL SERVICES (KES)

EPPING NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BARRELS & LAGOON
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1983 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/21/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/15/1983 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/14/1982 8/26/1983 0 0
RA001 REMEDIAL ACTION State, Fund Financed 11/9/1983 2/17/1984 0 0
OH001 OTHER EPA Fund-Financed 4/6/1983 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/14/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/13/1983 0 0

OPERABLE UNIT: 02 FINAL REMEDY
CO002 COMBINED RI/FS State, Fund Financed 9/28/1984 3/21/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/21/1988 0 0
EH001   Explanation Of Significant Differences 6/8/1990 0 0
EH002   Explanation Of Significant Differences 6/30/2005 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/1/1988 3/30/1990 1 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/22/1988 8/1/1988 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 3/30/1990 7/9/1990 4 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 7/9/1990 10/14/1991 0 0
RA003 REMEDIAL ACTION State, Fund Financed New Action Resulting from Take Over 10/14/1991 9/21/1994 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/21/1994 6/30/2005 1 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 6/30/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/10/1993 0 0
OF002 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/21/1994 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INORGANIC WASTE
EPA ID: NHD981889629 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017C
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0101188

MOHAWK TANNERY

NASHUA NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/18/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1987 8/19/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/1999 5/1/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1989 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/6/2000 8/29/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1999 11/4/1999 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/6/2007 10/8/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/9/2001 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/9/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2000 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/2003 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/2004 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/2005 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/2005 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/29/2000 0 0
BB001 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 9/27/2000 9/27/2000 0 0
RV001 REMOVAL EPA Fund-Financed 9/27/2000 1/23/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/2001 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/17/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/12/2000 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/28/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/12/2000 10/29/2002 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 5/16/2001 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INORGANIC WASTE
EPA ID: NHD981889629 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017C
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0101188

MOHAWK TANNERY

NASHUA NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS State, Fund Financed Other Start and Completion Anomaly 8/31/2001 1 0
RI001 REMEDIAL INVESTIGATION Special Account Financed 6/21/2012 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/4/2008 12/1/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NHD980503361 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jasinski, Mike
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0103
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0101123

MOTTOLO PIG FARM

RAYMOND NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV001 REMOVAL EPA Fund-Financed 5/7/1980 1/21/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/25/1990 5/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 6/25/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/30/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1982 12/1/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 8/29/1990 1/15/1991 0 0
LO001   Lodged By DOJ 10/22/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/13/1988 5/20/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/11/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/17/1991 3/5/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/2/1999 12/1/1999 0 0
LO002   Lodged By DOJ 10/4/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/31/1996 12/11/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/2010 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/3/1983 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/14/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/28/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party 5/20/1988 3/29/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 9/30/1993 0 0
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 1/20/2000 12/21/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 9/28/1991 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1990 3/29/1991 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NHD980503361 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jasinski, Mike
ON-SCENE COORD (OSC): SHERRIN, ALEX DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0103
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0101123

MOTTOLO PIG FARM

RAYMOND NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
JQ001   ROD Amendment 9/22/2010 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 11/15/2010 6/30/2011 0 0
RA003 REMEDIAL ACTION State, Fund Financed 5/2/2011 5/1/2013 3 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/5/1992 9/10/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/10/1992 6/28/1998 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 3/5/1992 5/20/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 6/24/1993 6/28/1998 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/1998 9/11/1998 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/1993 10/6/2003 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/12/1992 5/20/1993 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 6/6/2003 9/10/2003 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/20/2007 8/26/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/1/2009 9/22/2010 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 4/19/2010 9/22/2010 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/6/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1993 0 0
OH001 OTHER EPA Fund-Financed 4/6/1983 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/29/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/11/2013 8/12/2013 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD001091453 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0101092

NEW HAMPSHIRE PLATING CO.

MERRIMACK NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/1989 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 4/13/1998 12/28/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/24/2007 0 0
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/16/1986 3/4/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1989 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/11/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/21/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1989 11/27/1991 4 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/19/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/27/1991 11/27/1991 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/22/2007 7/11/2007 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 7/14/1992 9/28/1998 2 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/14/1993 10/31/1993 0 0
RV002 REMOVAL EPA Fund-Financed 10/7/1994 1/31/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/12/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/14/1992 1/30/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/13/1993 9/30/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/29/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1998 0 0
EH001   Explanation Of Significant Differences 9/28/2007 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 9/28/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/28/1999 12/30/2002 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/24/2004 9/27/2007 12 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/27/2007 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2009 12/29/2009 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2000 3/21/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NHD001091453 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Jennings, Ron
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0101092

NEW HAMPSHIRE PLATING CO.

MERRIMACK NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 WETLANDS PURCHASE
RA002 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 9/28/1998 6/24/2002 1 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD990717647 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0105
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101210

OTTATI & GOSS/KINGSTON STEEL DRUM

KINGSTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1981 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/29/1984 0 0
RV001 REMOVAL EPA Fund-Financed 12/19/1980 7/2/1982 1 0
RV002 REMOVAL EPA Fund-Financed 6/23/1989 2/15/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1990 6/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 7/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1993 8/10/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/23/1987 1 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/11/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1986 6/26/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1986 7/21/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/27/1987 11/13/1987 0 0
LO001   Lodged By DOJ 11/13/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 7/27/1987 11/13/1987 0 0
LO002   Lodged By DOJ 11/13/1987 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/17/1982 12/22/1993 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 3/24/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 6/3/1993 12/22/1993 0 0
LO003   Lodged By DOJ 9/9/1993 0 0
LO004   Lodged By DOJ 5/10/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/21/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/28/2003 12/29/2003 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/25/2008 2/12/2009 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 6/11/1985 5/31/1986 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/16/1994 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/25/2013 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD990717647 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0105
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101210

OTTATI & GOSS/KINGSTON STEEL DRUM

KINGSTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 O & G PORTION
CO001 COMBINED RI/FS State, Fund Financed 4/25/1983 1/16/1987 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/12/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/16/1987 0 0
EH001   Explanation Of Significant Differences 9/28/1999 0 0
EH002   Explanation Of Significant Differences 2/7/2002 0 0
JQ001   ROD Amendment 9/26/2007 0 0
BE001 PRP RD Responsible Party 8/21/1987 11/21/1988 0 0
BF001 PRP RA Responsible Party 11/21/1988 9/29/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1989 12/22/1993 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 11/17/1993 12/15/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/1998 12/11/1998 0 0
OH001 OTHER EPA Fund-Financed 7/21/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/9/1983 0 0

OPERABLE UNIT: 02 KSD GROUNDWATER
RD001 REMEDIAL DESIGN State, Fund Financed Other Completion Anomaly 3/16/1989 9/20/1990 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/5/1990 9/20/1990 0 0

OPERABLE UNIT: 03 O & G GW
RD003 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/20/1990 9/30/1996 1 0
DA003 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/28/1992 9/30/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/11/1996 10/11/2012 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/22/1997 10/11/2012 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/18/2009 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 3/12/2007 9/26/2007 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 7/3/2003 3/31/2008 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 4/2/2008 10/11/2012 6 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2008 0 0

OPERABLE UNIT: 04 KSD SOIL/MISC
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/20/1990 2/26/1993 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 9/18/1996 9/28/1999 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/20/1990 9/6/2000 2 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/9/1992 2/26/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 2/26/1993 2/11/1994 3 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD990717647 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0105
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101210

OTTATI & GOSS/KINGSTON STEEL DRUM

KINGSTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 KSD SOIL/MISC
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/25/2000 3/31/2003 20 0
OM003 OPERATIONS AND MAINTENANCE State, No Fund Money 4/17/2013 0 0

** END OF SITE SUMMARY ** $40 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NH7570024847 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101213

PEASE AIR FORCE BASE

PORTSMOUTH/NEWINGT NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/18/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/18/1989 12/21/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/14/1990 8/14/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/6/1999 9/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/18/1995 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/18/2004 9/20/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/1/2009 9/25/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 7/19/2007 0 0

OPERABLE UNIT: 01 LANDFILL 5
LW001 FF RI/FS Federal Facilities 12/21/1990 9/27/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 9/30/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 6/12/1991 9/27/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
LX001 FF RD Federal Facilities 9/27/1993 9/20/1994 0 0
LY001 FF RA Federal Facilities 9/20/1994 9/16/1996 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/30/1999 12/30/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/30/1996 0 0

OPERABLE UNIT: 02 SITE 34 JETC
LW002 FF RI/FS Federal Facilities 12/21/1990 9/27/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
LX002 FF RD Federal Facilities 9/27/1993 9/20/1994 0 0
LY002 FF RA Federal Facilities 9/20/1994 9/18/1995 0 0

OPERABLE UNIT: 03 FIRE TRAINING AREA
LW009 FF RI/FS Federal Facilities 4/17/1991 9/30/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX003 FF RD Federal Facilities 9/30/1994 11/1/1995 0 0
LY003 FF RA Federal Facilities 11/1/1995 12/31/1997 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 12/31/1997 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NH7570024847 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101213

PEASE AIR FORCE BASE

PORTSMOUTH/NEWINGT NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 BUILDING 113, 119
LW003 FF RI/FS Federal Facilities 4/17/1991 9/26/1995 0 0
RO009 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
LX008 FF RD Federal Facilities 9/26/1995 12/10/1996 0 0
LY009 FF RA Federal Facilities 12/17/1996 9/9/1998 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 9/9/1998 0 0

OPERABLE UNIT: 05 ZONE 1
LW005 FF RI/FS Federal Facilities 2/25/1992 6/26/1995 0 0
RO006 RECORD OF DECISION Federal Facilities 6/26/1995 0 0
LX005 FF RD Federal Facilities 6/26/1995 12/23/1996 0 0
LY005 FF RA Federal Facilities 12/23/1996 6/18/1998 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 6/18/1998 0 0

OPERABLE UNIT: 06 ZONE 2
LW006 FF RI/FS Federal Facilities 2/25/1992 9/18/1995 0 0
RO008 RECORD OF DECISION Federal Facilities 9/18/1995 0 0
LX007 FF RD Federal Facilities 9/18/1995 12/23/1996 0 0
LY006 FF RA Federal Facilities 12/23/1996 3/18/1998 0 0
OM006 OPERATIONS AND MAINTENANCE Federal Facilities 3/18/1998 0 0

OPERABLE UNIT: 07 ZONE 3
LW004 FF RI/FS Federal Facilities 5/21/1991 9/26/1995 0 0
RO010 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
EH001   Explanation Of Significant Differences 12/10/2012 0 0
JQ001   ROD Amendment 12/30/2003 0 0
LX009 FF RD Federal Facilities 9/26/1995 12/30/1996 0 0
LY007 FF RA Federal Facilities 12/30/1996 9/9/1998 0 0
OM007 OPERATIONS AND MAINTENANCE Federal Facilities 9/9/1998 0 0

OPERABLE UNIT: 08 ZONE 4
LW008 FF RI/FS Federal Facilities 6/16/1992 1/30/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 1/30/1995 0 0
LX004 FF RD Federal Facilities 1/30/1995 3/29/1996 0 0
LY004 FF RA Federal Facilities 3/29/1996 2/23/1998 0 0
OM008 OPERATIONS AND MAINTENANCE Federal Facilities 2/23/1998 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NH7570024847 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Daly, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101213

PEASE AIR FORCE BASE

PORTSMOUTH/NEWINGT NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 ZONE 5
LW007 FF RI/FS Federal Facilities 6/16/1992 1/26/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1994 0 0

OPERABLE UNIT: 10 OLD JET ENGINE TEST STAND
LW010 FF RI/FS Federal Facilities 3/1/1995 8/9/1995 0 0
RO007 RECORD OF DECISION Federal Facilities 8/9/1995 0 0
LX006 FF RD Federal Facilities 8/9/1995 12/30/1996 0 0
LY008 FF RA Federal Facilities 12/30/1996 12/31/1998 0 0
OM009 OPERATIONS AND MAINTENANCE Federal Facilities 12/31/1998 0 0

OPERABLE UNIT: 11 CONSOLIDATED BROOKS/DITCHES
LW011 FF RI/FS Federal Facilities 1/2/1991 9/30/1997 0 0
RO011 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX010 FF RD Federal Facilities 9/30/1997 9/30/1997 0 0
LY010 FF RA Federal Facilities 9/30/1997 6/18/1998 0 0

OPERABLE UNIT: 12 SITE 49
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/2/1999 2/29/2000 0 0
LV001 FF REMOVAL Federal Facilities 2/29/2000 8/16/2000 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NHD980671002 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0145
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101145

SAVAGE MUNICIPAL WATER SUPPLY

MILFORD NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 2/23/1999 11/29/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 5/2/1983 5/12/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/8/1992 9/8/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1998 12/14/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/15/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/30/1985 8/10/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/23/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/30/1992 8/23/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/3/1993 12/4/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 3/16/1994 6/27/1994 0 0
LO001   Lodged By DOJ 4/7/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/1994 12/5/1994 0 0
LO002   Lodged By DOJ 10/12/1994 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/20/1995 5/28/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/6/2011 9/29/2011 0 0

OPERABLE UNIT: 01 OK TOOL, FUND LEAD
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/20/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/20/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/17/1984 8/10/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/10/1987 9/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/17/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/6/1985 6/30/2006 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 7/22/1997 6/30/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/1990 9/30/1991 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 190
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NHD980671002 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0145
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101145

SAVAGE MUNICIPAL WATER SUPPLY

MILFORD NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OK TOOL, FUND LEAD
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1990 6/30/2006 1 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/1995 6/30/2006 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1991 0 0
EH001   Explanation Of Significant Differences 12/19/1996 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/30/1993 1/16/1997 2 0
RA001 REMEDIAL ACTION State, Fund Financed 3/25/1997 9/30/2003 10 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 3/24/2000 3/24/2010 5 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/24/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/17/1984 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 3/24/1999 3/24/2000 0 0

OPERABLE UNIT: 02 EXTENDED PLUME
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/1999 0 0
BE001 PRP RD Responsible Party 4/28/1994 12/3/2003 1 0
BF001 PRP RA Responsible Party 12/3/2003 0 0
ME001 PRP LR Responsible Party 6/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/12/2006 0 0

OPERABLE UNIT: 03 OK TOOL, DEEP BEDROCK
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/9/2010 2 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/8/2013 0 0

** END OF SITE SUMMARY ** $22 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980520225 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0124
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101128

SOMERSWORTH SANITARY LANDFILL

SOMERSWORTH NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1992 8/28/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/6/1988 4/28/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/30/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/23/1991 5/9/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1995 11/8/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 11/8/1995 3/19/1996 0 0
LO001   Lodged By DOJ 1/24/1996 0 0
LO002   Lodged By DOJ 9/29/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 9/20/2001 0 0
LO003   Lodged By DOJ 8/15/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1988 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/4/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/30/1984 4/28/1989 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/28/1989 6/21/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1984 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 3/31/1991 12/30/1993 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD980520225 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0124
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101128

SOMERSWORTH SANITARY LANDFILL

SOMERSWORTH NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/30/1990 6/21/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/21/1994 0 0
EH001   Explanation Of Significant Differences 5/30/2013 0 0
BE001 PRP RD Responsible Party 11/8/1995 4/29/1999 0 0
BF001 PRP RA Responsible Party 4/29/1999 9/8/2005 0 0
ME001 PRP LR Responsible Party 11/30/2001 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/20/2004 9/30/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/2005 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/16/2009 9/23/2010 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/25/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NHD980671069 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0162
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101146

SOUTH MUNICIPAL WATER SUPPLY WELL

PETERBOROUGH NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/30/1999 12/8/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 4/16/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/1/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/15/1985 7/22/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/6/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/14/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/6/1990 6/19/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/19/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 10/16/1997 0 0
LO001   Lodged By DOJ 7/21/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/17/1993 10/15/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1990 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/17/2012 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/23/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/11/1985 7/22/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/22/1986 9/27/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/11/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
EH001   Explanation Of Significant Differences 5/6/1993 0 0
EH002   Explanation Of Significant Differences 2/3/1997 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NHD980671069 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0162
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0101146

SOUTH MUNICIPAL WATER SUPPLY WELL

PETERBOROUGH NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 9/30/2010 0 0
BE001 PRP RD Responsible Party 9/4/1990 5/3/1993 0 0
BF001 PRP RA Responsible Party 5/3/1993 5/2/1995 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/26/2003 6/2/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 5/4/1998 6/2/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/27/2008 8/19/2008 0 0
BE002 PRP RD Responsible Party 9/17/2012 0 0
BE003 PRP RD Responsible Party 9/17/2012 0 0
BE004 PRP RD Responsible Party 9/17/2012 0 0
ME001 PRP LR Responsible Party 5/2/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/15/1994 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 12/14/2012 9/30/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 3/11/1985 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD099363541 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0102
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101115

SYLVESTER

NASHUA NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1980 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 10/25/1982 1 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/23/1999 6/13/2002 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/1/1994 9/22/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 1/21/1999 9/30/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/11/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/3/1988 9/22/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 7/27/1988 8/14/1989 0 0
LO001   Lodged By DOJ 8/14/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 7/22/1988 8/14/1989 0 0
LO002   Lodged By DOJ 8/14/1989 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 5/21/2004 9/17/2004 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 10/29/2008 9/14/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/13/2008 0 0

OPERABLE UNIT: 01 SLURRY WALL/CAP
CO001 COMBINED RI/FS State, Fund Financed 1/29/1981 7/29/1982 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/29/1982 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/24/1981 12/1/1982 2 0
RA001 REMEDIAL ACTION State, Fund Financed 6/22/1982 12/1/1982 2 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/21/1981 0 0

OPERABLE UNIT: 02 SITE EVAL/DISP
FS001 FEASIBILITY STUDY State, Fund Financed 7/30/1982 9/22/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 5/19/1997 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD099363541 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0102
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101115

SYLVESTER

NASHUA NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITE EVAL/DISP
RO002 RECORD OF DECISION EPA Fund-Financed 9/22/1983 0 0
EH001   Explanation Of Significant Differences 7/10/1990 0 0
EH002   Explanation Of Significant Differences 9/23/2002 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/30/1983 4/30/1986 6 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 4/30/1986 5/19/1997 17 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/19/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/8/1992 0 0

** END OF SITE SUMMARY ** $28 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD989090469 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): LUSSIER-MCKEOWN, AMY JEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0160
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101208

TIBBETTS ROAD

BARRINGTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/24/1991 6/24/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 1/2/1984 9/30/1984 0 0
RV002 REMOVAL EPA Fund-Financed 4/8/1984 5/31/1984 0 0
RV003 REMOVAL EPA Fund-Financed 9/30/1985 3/30/1988 2 0
RV004 REMOVAL EPA Fund-Financed 1/2/1988 9/30/1988 0 0
RV005 REMOVAL EPA Fund-Financed 7/20/1988 8/26/1988 0 0
RV006 REMOVAL EPA Fund-Financed 4/29/1993 5/19/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/24/1991 7/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/15/1985 6/12/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/28/1990 3/20/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/1994 3/20/1995 0 0
LO001   Lodged By DOJ 11/8/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/25/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/25/1993 9/26/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 11/24/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/15/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/31/1989 9/29/1992 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/29/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/23/1991 9/28/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/6/1992 9/29/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/13/1992 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NHD989090469 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Luce, Darryl
ON-SCENE COORD (OSC): LUSSIER-MCKEOWN, AMY JEAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0160
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101208

TIBBETTS ROAD

BARRINGTON NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1992 0 0
JQ001   ROD Amendment 9/28/1998 0 0
BE001 PRP RD Responsible Party 11/7/1994 7/26/1996 0 0
BF001 PRP RA Responsible Party 7/26/1996 5/6/1999 0 0
ME001 PRP LR Responsible Party 5/6/1999 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/24/2003 9/26/2003 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/5/2007 8/28/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1998 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 2/20/2013 8/20/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD062004569 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0135
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101106

TINKHAM GARAGE

LONDONDERRY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 2/14/1983 8/11/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/25/1990 5/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1991 7/11/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1993 8/10/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/25/2000 10/31/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/22/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/6/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1986 9/11/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/1987 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1986 7/22/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 7/27/1988 8/14/1989 0 0
LO001   Lodged By DOJ 8/14/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 7/22/1988 8/14/1989 0 0
LO002   Lodged By DOJ 8/14/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/3/1988 9/30/1992 0 0
QX001 PPA ASSESSMENT Federal Enforcement 1/11/2002 3/5/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/5/2003 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/6/2004 3/30/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2008 3/24/2009 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 7/16/2013 0 0
IP002 INITIAL REMEDIAL MEASURE State, Fund Financed 7/22/1983 11/16/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NHD062004569 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0135
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101106

TINKHAM GARAGE

LONDONDERRY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 8/16/1985 9/30/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/1991 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed Phased Start 9/30/1986 0 0
EH001   Explanation Of Significant Differences 1/21/1992 0 0
JQ001   ROD Amendment 3/10/1989 0 0
EH002   Explanation Of Significant Differences 3/31/2003 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement Phased Start & Completion 3/10/1989 0 0
BE001 PRP RD Responsible Party Phased Start 9/23/1988 2/7/1994 0 0
BE003 PRP RD Responsible Party Phased Completion 9/11/1987 9/23/1988 0 0
BF001 PRP RA Responsible Party 2/7/1994 6/27/1996 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/12/1999 3/31/1999 0 0

OPERABLE UNIT: 02 MANAGEMENT OF MIGRATION
BE002 PRP RD Responsible Party Phased Start 9/23/1988 2/7/1994 0 0
BF002 PRP RA Responsible Party 2/7/1994 6/27/1996 0 0
ME001 PRP LR Responsible Party 5/22/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/7/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NHD981063860 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Lovely, William
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01A4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101162

TOWN GARAGE/RADIO BEACON

LONDONDERRY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/19/1985 7/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/5/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/30/1986 3/31/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/25/1990 5/25/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/28/1992 8/28/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1987 9/22/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/5/1989 9/30/1992 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/5/1989 9/30/1992 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/11/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 1/19/1990 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/8/1992 6/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/30/1993 0 0
ME001 PRP LR Responsible Party 9/30/1993 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/12/1999 3/31/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/6/2004 3/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1992 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/6/2008 3/5/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NHD980520217 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): HATZOPOULOS, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 019M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101127

TROY MILLS LANDFILL

TROY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/2010 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/22/2002 9/23/2002 0 0
RV001 REMOVAL EPA Fund-Financed 10/3/2002 5/19/2004 1 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/2005 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/24/1985 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/21/2001 1/22/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/2001 7/31/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2005 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/27/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/10/2004 8/9/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/16/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/18/2004 6/27/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/27/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 10/17/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 7/6/2004 9/30/2005 0 0
RV002 REMOVAL EPA Fund-Financed 5/19/2004 10/19/2005 7 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 203
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NHD980520217 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Hull, Richard
ON-SCENE COORD (OSC): HATZOPOULOS, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 019M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101127

TROY MILLS LANDFILL

TROY NH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/13/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/30/2005 9/26/2007 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/18/2007 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2005 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/15/2010 9/29/2010 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID980520183 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Willscher, Claire
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0171
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101277

CENTRAL LANDFILL

JOHNSTON RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1983 11/15/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/29/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/10/1992 7/30/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 4/3/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/3/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/20/2003 9/26/2003 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1999 9/30/2001 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 1/24/2008 9/26/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/12/1995 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 2/20/2013 9/25/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/29/1993 6/17/1994 0 0
BD001 PRP RI/FS Responsible Party 4/3/1987 6/17/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/3/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1987 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/1/1988 6/17/1994 0 0
TS001 TREATABILITY STUDY Federal Enforcement 7/21/1994 9/6/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/13/1992 6/17/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/17/1994 0 0
EH001   Explanation Of Significant Differences 9/30/2005 0 0
EH002   Explanation Of Significant Differences 9/25/2013 0 0
BE003 PRP RD Responsible Party Phased Start 5/23/1996 9/18/2006 1 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/17/1993 5/23/1996 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID980520183 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Willscher, Claire
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0171
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0101277

CENTRAL LANDFILL

JOHNSTON RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CD001 CONSENT DECREE Federal Enforcement 5/23/1996 10/2/1996 0 0
LO001   Lodged By DOJ 7/16/1996 0 0
BE001 PRP RD Responsible Party Phased Completion 5/23/1996 11/3/1997 0 0
BF001 PRP RA Responsible Party 8/31/1998 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2006 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0

OPERABLE UNIT: 02 OFF SITE INVESTIGATIONS
BD002 PRP RI/FS Responsible Party 8/25/1994 9/26/2002 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/14/2001 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/26/2002 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: RID981203755 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016P
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101388

CENTREDALE MANOR RESTORATION PROJECT

NORTH PROVIDENCE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/10/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/27/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/13/1999 5/4/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/27/1999 10/22/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1999 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1999 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1999 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1999 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1999 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1999 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1999 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1999 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1999 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1999 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1999 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1999 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1999 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2000 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2000 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2000 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/2000 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/2000 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/28/2000 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: RID981203755 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016P
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101388

CENTREDALE MANOR RESTORATION PROJECT

NORTH PROVIDENCE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/28/2000 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 5/18/1999 5/15/2000 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/26/1999 9/30/2012 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/20/1999 0 0
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 9/9/2010 9/9/2010 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 5/15/2000 9/11/2000 0 0
BB004 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 10/22/2003 6/27/2006 0 0
BB005 PRP REMOVAL Responsible Party 8/18/2009 7/7/2010 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2000 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2000 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/2001 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/2001 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/2002 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/2002 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/2003 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/2003 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/2003 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/2004 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/2004 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/2004 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/2004 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/2006 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/2007 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/2007 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/2005 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/2008 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/2008 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/2008 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/2009 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/16/1990 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/24/1998 3/30/1999 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: RID981203755 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016P
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101388

CENTREDALE MANOR RESTORATION PROJECT

NORTH PROVIDENCE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HR001 HRS PACKAGE EPA Fund-Financed 3/19/1999 8/23/1999 0 0
HG001 HYDRO/GEOLOGICAL SUPPORT EPA Fund-Financed 9/30/1999 11/15/2000 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 1/24/2000 8/30/2000 0 0
AS002 AERIAL SURVEY EPA Fund-Financed 10/3/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/22/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/2009 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/29/2010 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/2013 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/12/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 10/8/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/30/2011 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/13/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 3/1/2005 11/6/2006 0 0
LO001   Lodged By DOJ 5/6/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 3/1/2005 11/6/2006 0 0
LO002   Lodged By DOJ 5/6/2005 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 2/1/2000 1/18/2001 0 0
BB002 PRP REMOVAL Responsible Party 8/7/2001 5/13/2005 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 8/20/2004 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/26/2000 9/28/2012 3 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/21/1999 9/28/2012 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2012 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/26/1999 6/15/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/8/2000 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/26/2000 4/30/2010 4 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 10/24/2011 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: RID981203755 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 016P
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101388

CENTREDALE MANOR RESTORATION PROJECT

NORTH PROVIDENCE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/2012 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/2/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/11/2013 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/2001 0 0
RA001 REMEDIAL ACTION Special Account Financed Other Start and Completion Anomaly 12/27/2012 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID980731459 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0188
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101292

DAVIS (GSR) LANDFILL

GLOCESTER RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1991 6/26/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1989 2/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/20/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/17/1999 8/13/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1983 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/18/1991 11/18/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/15/1992 9/29/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/17/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1990 9/29/1997 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1990 8/13/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/6/1987 8/13/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/1992 9/30/1995 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 6/27/1989 7/2/1990 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/13/1991 9/29/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1997 9/29/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 2/2/1999 6/12/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 5/28/2002 9/6/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1990 9/18/1991 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980523070 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0117
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101283

DAVIS LIQUID WASTE

SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 8/20/1985 2/3/1986 0 0
RS001 REMOVAL ASSESSMENT EPA In-House 8/8/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1991 6/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/4/1993 8/4/1993 0 0
RV002 REMOVAL EPA Fund-Financed 5/15/1995 6/14/1995 0 0
BB001 PRP REMOVAL Responsible Party 12/29/1997 4/15/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1990 12/7/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/13/1988 6/30/1988 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/1/1989 6/8/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/30/1982 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/15/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/14/1990 2/25/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 10/31/1994 0 0
LO001   Lodged By DOJ 11/2/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 10/31/1994 0 0
LO002   Lodged By DOJ 4/5/1994 0 0
CD005 CONSENT DECREE Federal Enforcement 1/18/1995 0 0
LO007   Lodged By DOJ 9/16/1994 0 0
LO003   Lodged By DOJ 9/15/1994 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/20/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 12/8/1999 0 0
LO006   Lodged By DOJ 3/5/1998 0 0
CD006 CONSENT DECREE Federal Enforcement 12/8/1999 0 0
LO004   Lodged By DOJ 11/26/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/23/1997 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980523070 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0117
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101283

DAVIS LIQUID WASTE

SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD009 CONSENT DECREE Federal Enforcement 5/10/1998 12/8/1999 0 0
LO010   Lodged By DOJ 5/18/1998 0 0
CD008 CONSENT DECREE Federal Enforcement 12/8/1999 0 0
LO009   Lodged By DOJ 5/15/1998 0 0
CD007 CONSENT DECREE Federal Enforcement 12/8/1999 0 0
LO008   Lodged By DOJ 4/2/1998 0 0
CD010 CONSENT DECREE Federal Enforcement 6/18/2003 3/2/2004 0 0
LO011   Lodged By DOJ 9/15/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/25/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1989 0 0

OPERABLE UNIT: 01 WATERLINE
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 7/23/1982 9/24/1984 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/24/1984 9/29/1987 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/23/1982 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/1992 9/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/25/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH001   Explanation Of Significant Differences 7/19/1996 0 0
JQ001   ROD Amendment 9/30/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1987 4/27/1988 2 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/10/1988 12/12/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/27/1988 6/25/1998 12 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/24/1985 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/27/2007 9/30/2010 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/1/1983 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/8/1997 12/31/1998 0 0

OPERABLE UNIT: 02 ON-SITE GROUNDWATER TREATMENT
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/21/1991 9/21/1992 0 0
RD002 REMEDIAL DESIGN Special Account Financed Other Completion Anomaly 7/11/1988 9/30/2010 4 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/5/2011 8/10/2011 0 0
CD011 CONSENT DECREE Federal Enforcement 8/10/2011 2/17/2012 0 0
LO012   Lodged By DOJ 12/28/2011 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980523070 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0117
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101283

DAVIS LIQUID WASTE

SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ON-SITE GROUNDWATER TREATMENT
BE002 PRP RD Responsible Party 8/10/2011 0 0

OPERABLE UNIT: 03 ON-SITE SOIL TREATMENT
BE001 PRP RD Responsible Party 11/26/1996 6/9/1999 0 0
BF001 PRP RA Responsible Party 6/9/1999 6/3/2002 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: RI6170022036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0101430

DAVISVILLE NAVAL CONSTRUCTION BATTALION CENTER

NORTH KINGSTOWN RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 12/20/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/21/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
LV001 FF REMOVAL Federal Facilities 3/4/1991 9/24/1991 0 0
LV002 FF REMOVAL Federal Facilities 1/27/1992 8/11/1993 0 0
LV004 FF REMOVAL Federal Facilities 5/23/1996 6/24/1997 0 0
LV006 FF REMOVAL Federal Facilities 5/23/1996 9/30/1996 0 0
LV003 FF REMOVAL Federal Facilities 11/18/1993 3/6/1995 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/31/1990 12/30/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1991 3/23/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/20/2002 3/27/2003 0 0
LV005 FF REMOVAL Federal Facilities 5/23/1996 6/24/1997 0 0
LV007 FF REMOVAL Federal Facilities 9/15/2011 11/18/2011 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/10/2007 3/28/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/28/2012 3/28/2013 0 0

OPERABLE UNIT: 01 ALLEN HARBOR LF
LW004 FF RI/FS Federal Facilities 3/23/1992 9/29/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/22/1990 2/15/2012 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/28/1993 6/25/2007 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/29/1992 9/30/2006 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1997 0 0
EH002   Explanation Of Significant Differences 7/21/1999 0 0
LX002 FF RD Federal Facilities 9/29/1997 3/30/1998 0 0
LY003 FF RA Federal Facilities 3/30/1998 1/3/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 1/3/2001 0 0

OPERABLE UNIT: 02 SITES 12, 14
LW002 FF RI/FS Federal Facilities 3/23/1992 9/23/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/23/1993 0 0
EH001   Explanation Of Significant Differences 9/30/1998 0 0
LX001 FF RD Federal Facilities 9/23/1993 6/30/1994 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: RI6170022036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Williams, Christine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0101430

DAVISVILLE NAVAL CONSTRUCTION BATTALION CENTER

NORTH KINGSTOWN RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITES 12, 14
LY001 FF RA Federal Facilities 1/4/1995 9/29/1997 0 0

OPERABLE UNIT: 03 SITES 5 & 8 SOILS
LW003 FF RI/FS Federal Facilities 3/23/1992 9/18/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 9/18/1995 0 0

OPERABLE UNIT: 04 SITES 6, 11 & 13
LW005 FF RI/FS Federal Facilities 3/23/1992 9/30/1998 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1998 0 0

OPERABLE UNIT: 05 SITES  10  AND 8 GROUNDWATER
LW001 FF RI/FS Federal Facilities 3/23/1992 6/30/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 6/30/1998 0 0

OPERABLE UNIT: 06 SITE 14 - BLDG 38(SEE OU2 ROD)
LX003 FF RD Federal Facilities 9/23/1994 1/4/1995 0 0
LY004 FF RA Federal Facilities 1/4/1995 3/11/1997 0 0

OPERABLE UNIT: 07 CED SOLVENT DISPOSAL AREA
LW006 FF RI/FS Federal Facilities 4/21/1997 0 0

OPERABLE UNIT: 08 CALF PASTURE POINT - SITE 7
LW007 FF RI/FS Federal Facilities Other Start Anomaly 4/21/1997 9/30/1999 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
EH003   Explanation Of Significant Differences 1/5/2000 0 0
LY009 FF RA Federal Facilities 1/5/2000 5/31/2000 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 5/31/2000 0 0

OPERABLE UNIT: 09 SITE 16 - CREOSOTE & FFT AREA
LW008 FF RI/FS Federal Facilities 3/2/2000 0 0

OPERABLE UNIT: 10 QDC OUTFALL 001
LW009 FF RI/FS Federal Facilities 3/29/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID093212439 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0130
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101265

LANDFILL & RESOURCE RECOVERY, INC. (L&RR)

NORTH SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/26/1987 2/26/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/1/1983 1/29/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1990 6/29/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/29/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/23/1994 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 10/3/1997 0 0
LO001   Lodged By DOJ 2/18/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/6/1988 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/7/1989 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 4/10/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1989 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 5/15/1986 9/29/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/15/1986 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID093212439 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0130
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101265

LANDFILL & RESOURCE RECOVERY, INC. (L&RR)

NORTH SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1987 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/14/1987 4/14/1989 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 6/15/1989 9/4/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH002   Explanation Of Significant Differences 3/8/1991 0 0
EH001   Explanation Of Significant Differences 9/16/1996 0 0
BE001 PRP RD Responsible Party 11/16/1990 6/23/1994 1 0
BF001 PRP RA Responsible Party 6/23/1994 9/4/1997 0 0
ME001 PRP LR Responsible Party 9/4/1998 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/31/1999 9/10/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2004 9/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/24/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2009 9/2/2009 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/16/1986 3/20/1987 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/4/1997 9/4/1998 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: RI6170085470 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0101431

NEWPORT NAVAL EDUCATION & TRAINING CENTER

NEWPORT RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/11/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/20/1985 0 0
SI001 SITE INSPECTION Federal Facilities 12/20/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/21/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/31/1990 12/30/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1991 3/23/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/15/1999 12/30/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/25/2004 12/22/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/9/2009 12/22/2009 0 0

OPERABLE UNIT: 01 LANDFILL - CAP
LW002 FF RI/FS Federal Facilities 3/23/1992 9/27/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/22/1990 12/31/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1992 9/27/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
EH001   Explanation Of Significant Differences 10/31/2007 0 0
LX002 FF RD Federal Facilities 9/27/1993 8/31/1994 0 0
LY002 FF RA Federal Facilities 12/27/1994 2/12/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 2/12/1997 0 0

OPERABLE UNIT: 02 TANK FARM 5 - GW P&T
LW001 FF RI/FS Federal Facilities 3/23/1992 9/29/1992 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/1992 0 0
LX001 FF RD Federal Facilities 9/29/1992 6/14/1993 0 0
LY001 FF RA Federal Facilities 12/27/1993 8/13/1997 0 0

OPERABLE UNIT: 03 SITE 1 OFFTA
LW004 FF RI/FS Federal Facilities 3/23/1992 9/28/2010 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2010 0 0
EH002   Explanation Of Significant Differences 9/26/2012 0 0
LV002 FF REMOVAL Federal Facilities 8/24/2004 12/15/2005 0 0
LV004 FF REMOVAL Federal Facilities 2/1/2007 9/19/2012 0 0
LX003 FF RD Federal Facilities 6/10/2011 9/20/2012 0 0
LY004 FF RA Federal Facilities 3/18/2013 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: RI6170085470 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0101431

NEWPORT NAVAL EDUCATION & TRAINING CENTER

NEWPORT RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITE 1 OFFTA
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/27/1995 2/1/2005 0 0

OPERABLE UNIT: 04 GROUNDWATER @ MCALLISTER POINT
LW003 FF RI/FS Federal Facilities 3/23/1992 3/1/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 3/1/2000 0 0
LY003 FF RA Federal Facilities 3/21/2001 9/13/2005 0 0

OPERABLE UNIT: 05 DERECKTOR SHIPYARD
LV005 FF REMOVAL Federal Facilities 11/16/2006 12/27/2007 0 0
LW005 FF RI/FS Federal Facilities 2/12/1996 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 1/4/2010 11/16/2012 0 0
NI001 FF FS Federal Facilities 4/18/2007 0 0

OPERABLE UNIT: 06 GOULD ISLAND
LW006 FF RI/FS Federal Facilities 8/5/2004 0 0

OPERABLE UNIT: 07 NUSC DISPOSAL SITE
LV003 FF REMOVAL Federal Facilities 6/1/2005 1/9/2007 0 0
LW007 FF RI/FS Federal Facilities 9/28/2006 9/26/2012 0 0
RO009 RECORD OF DECISION Federal Facilities 9/26/2012 0 0
LX006 FF RD Federal Facilities 3/29/2013 0 0

OPERABLE UNIT: 08 MELVILLE WATER TOWER
LV006 FF REMOVAL Federal Facilities 7/23/2007 8/5/2008 0 0

OPERABLE UNIT: 09 CARR POINT - MRP SITE
LV007 FF REMOVAL Federal Facilities 9/17/2012 0 0
LW008 FF RI/FS Federal Facilities 11/5/2012 0 0

OPERABLE UNIT: 10 CARR POINT - FRMR STORAGE AREA
LW009 FF RI/FS Federal Facilities 11/5/2012 0 0

OPERABLE UNIT: 11 TANK FARM 4
LW010 FF RI/FS Federal Facilities 6/10/2011 9/30/2013 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/2013 0 0
LX009 FF RD Federal Facilities 9/30/2013 0 0
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REGION: 01

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: RI6170085470 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Keckler, Kymberlee
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0101431

NEWPORT NAVAL EDUCATION & TRAINING CENTER

NEWPORT RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 DERECKTOR ONSHORE
FS001 FEASIBILITY STUDY Federal Facilities 12/31/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID055176283 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0140
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101247

PETERSON/PURITAN, INC.

LINCOLN/CUMBERLAND RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/22/1997 10/8/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/31/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1990 6/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/23/1991 9/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/10/1993 5/10/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1983 9/30/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/21/1990 6/25/1993 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/11/1991 9/11/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/30/1984 8/31/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/5/1982 5/29/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/1987 0 0
CR001 COMMUNITY INVOLVEMENT Responsible Party 5/16/1986 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/12/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 7/25/1995 12/18/1995 0 0
LO001   Lodged By DOJ 7/27/1995 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/15/2003 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/15/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1989 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/2001 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2001 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/2008 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/24/2005 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/12/2008 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 5/8/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/14/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID055176283 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0140
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101247

PETERSON/PURITAN, INC.

LINCOLN/CUMBERLAND RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 9/2/2009 9/2/2009 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/2/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/2008 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/16/2009 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/13/2001 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/23/2003 0 0
CA006 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/23/2005 0 0
CA007 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/21/2005 0 0
CA008 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/4/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/22/2003 1/4/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/10/1992 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/13/2001 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/18/2004 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/7/2011 0 0
LO003   Lodged By DOJ 8/11/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/19/2008 9/30/2010 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/25/2010 9/7/2011 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/30/2010 0 0

OPERABLE UNIT: 01 PRIM.SOURCE AREA
FP001 FORWARD PLANNING EPA Fund-Financed 8/7/1985 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/12/1989 9/30/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/21/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/16/1986 5/29/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/29/1987 9/30/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1987 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/19/1989 9/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1993 0 0
EH002   Explanation Of Significant Differences 7/10/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/22/1994 7/25/1995 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/15/1994 6/22/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/17/1994 0 0
BE001 PRP RD Responsible Party Phased Completion 4/14/1995 7/27/1995 1 0
BF001 PRP RA Responsible Party Phased Completion 7/27/1995 3/17/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID055176283 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0140
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101247

PETERSON/PURITAN, INC.

LINCOLN/CUMBERLAND RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRIM.SOURCE AREA
BE002 PRP RD Responsible Party Phased Start 4/14/1995 8/23/1996 0 0
BF002 PRP RA Responsible Party Phased Start 8/23/1996 3/17/1998 0 0
ME001 PRP LR Responsible Party 12/15/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/28/2009 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/17/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/21/1999 9/26/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/16/2006 9/28/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/24/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/2013 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 1/17/2012 9/24/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/29/1985 9/18/1986 0 0

OPERABLE UNIT: 02 J M MILLS LANDFILL
RV001 REMOVAL EPA Fund-Financed 9/30/1991 4/14/1992 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/28/2009 8/17/2010 0 0
RV002 REMOVAL EPA Fund-Financed 11/10/1997 1/26/1998 0 0
NS004 NPL RP SEARCH Federal Enforcement 11/25/1998 1 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2002 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/8/1999 7/13/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/13/2000 7/13/2001 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/13/2001 2 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 5/16/2001 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/2013 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1998 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1998 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1998 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1999 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1999 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1999 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1999 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/2001 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/27/2001 1 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/2002 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/2002 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID055176283 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0140
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101247

PETERSON/PURITAN, INC.

LINCOLN/CUMBERLAND RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 J M MILLS LANDFILL
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/2004 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/2004 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/2004 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/2004 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/2004 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/2004 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/2004 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/2004 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/2004 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/2007 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/2007 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/2011 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2013 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/18/2012 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/24/2002 4/7/2005 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 5/9/2005 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980579056 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0101
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101284

PICILLO FARM

COVENTRY RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1991 7/18/1991 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/10/2008 0 0
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1980 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 2/18/1982 4/22/1982 1 0
RS001 REMOVAL ASSESSMENT EPA In-House 7/13/1990 7/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1991 7/18/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/27/1991 12/30/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/11/1993 5/11/1993 0 0
BB001 PRP REMOVAL Mixed Funding Federal/RP 5/12/2003 12/8/2003 1 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/16/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/18/1982 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/15/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/6/1989 1/15/1991 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/7/1998 9/18/2006 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/30/1985 9/14/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/1/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/6/1989 3/17/1992 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/31/1990 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/20/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 4/13/1988 12/13/1988 0 0
LO003   Lodged By DOJ 12/13/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1985 11/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 11/15/1987 4/22/1988 0 0
LO002   Lodged By DOJ 4/22/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1987 4/15/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 4/1/1988 5/2/1989 0 0
LO004   Lodged By DOJ 5/2/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 8/26/1987 4/14/1988 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980579056 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0101
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101284

PICILLO FARM

COVENTRY RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO001   Lodged By DOJ 4/14/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/1993 5/19/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/5/2002 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1994 9/30/1994 0 0
CD005 CONSENT DECREE Federal Enforcement 10/25/1995 10/8/1997 0 0
LO005   Lodged By DOJ 11/28/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/22/1996 10/13/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/1998 5/22/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/19/1999 8/15/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/13/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2003 7/30/2003 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 11/6/2007 7/28/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/21/2005 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 1/22/2013 7/30/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 3/23/2011 0 0

OPERABLE UNIT: 01 ONSITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/11/1993 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed Phased Completion 1/29/1982 9/1/1983 2 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 9/1/1983 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1985 1/1/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 9/30/1985 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 9/6/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed Original Action Take Over 9/30/1985 0 0
JQ001   ROD Amendment 3/3/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement Phased Start & Completion 3/3/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/26/1985 6/19/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 6/19/1987 9/14/1987 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/14/1987 5/6/1988 0 0
BF001 PRP RA Responsible Party 5/31/1988 9/20/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/4/1989 1/4/1990 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 8/5/1985 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 1/4/1990 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID980579056 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0101
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101284

PICILLO FARM

COVENTRY RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONSITE
WP002 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 2/5/1982 0 0

OPERABLE UNIT: 02 OFFSITE
CO001 COMBINED RI/FS EPA Fund-Financed 11/9/1987 9/27/1993 3 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/15/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/23/1989 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/1990 9/27/1993 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/27/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1989 9/27/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
BE002 PRP RD Responsible Party Phased Completion 1/25/1995 9/4/1998 1 0
BF002 PRP RA Responsible Party Phased Start 9/4/1998 1/4/2006 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 2/1/1989 11/9/1989 0 0
CD006 CONSENT DECREE Federal Enforcement 10/13/1998 0 0
LO006   Lodged By DOJ 6/26/1997 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/25/1997 10/22/1997 0 0
RA001 REMEDIAL ACTION Special Account Financed Phased Completion 2/26/1998 9/13/2005 0 0
ME001 PRP LR Responsible Party 9/13/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/9/1987 2/12/1990 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID980521025 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0101279

ROSE HILL REGIONAL LANDFILL

SOUTH KINGSTOWN RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/1/1992 0 0
RC001 REMOVAL COMMUNITY RELATIONS Federal Enforcement 4/16/1993 2/1/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/18/1985 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/26/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/1/1993 11/25/1998 0 0
BB001 PRP REMOVAL Responsible Party 4/16/1993 8/9/1996 0 0
HA002 HEALTH ASSESSMENT Federal Enforcement 4/12/1993 4/12/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/1/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1989 9/20/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 6/29/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/4/1992 3/26/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/2/1988 9/27/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/21/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 4/24/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/7/1994 11/9/1994 0 0
LO001   Lodged By DOJ 6/13/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/9/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/9/1989 11/9/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/2/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/13/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1989 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/27/1992 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/19/1989 9/20/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1990 12/20/1999 2 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID980521025 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Newton, Dave
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0101279

ROSE HILL REGIONAL LANDFILL

SOUTH KINGSTOWN RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/23/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 7/18/1990 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 9/29/1992 7/1/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/21/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/20/1999 0 0
EH001   Explanation Of Significant Differences 9/18/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2000 9/30/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/2002 3/13/2003 0 0
LO002   Lodged By DOJ 12/19/2002 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 7/3/2009 8/25/2010 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/25/2001 1/5/2005 1 0
RA001 REMEDIAL ACTION Special Account Financed 9/10/2004 9/23/2008 7 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2010 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2008 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID980731442 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0148
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101291

STAMINA MILLS, INC.

NORTH SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/16/1992 0 0
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 11/26/1984 5/17/1985 0 0
RV002 REMOVAL EPA Fund-Financed Phased Start & Completion 7/12/1988 11/16/1988 0 0
RV003 REMOVAL EPA Fund-Financed 7/12/1988 11/17/1988 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/1/1989 0 0
RV004 REMOVAL EPA Fund-Financed 9/10/1990 5/1/1991 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/11/1991 0 0
RS001 REMOVAL ASSESSMENT EPA In-House 1/11/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1991 6/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/4/1993 8/4/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/18/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/30/1988 1/18/1990 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/18/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1989 1/18/1990 0 0
LO001   Lodged By DOJ 6/30/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/27/1990 5/6/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 6/24/2003 0 0
LO002   Lodged By DOJ 3/27/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/1/1987 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/28/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1988 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/4/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 10/30/2009 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: RID980731442 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0148
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101291

STAMINA MILLS, INC.

NORTH SMITHFIELD RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/1/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/26/1985 9/28/1990 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1987 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 3/24/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/1990 1/1/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/6/1989 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 8/2/2000 0 0
EH002   Explanation Of Significant Differences 9/27/2007 0 0
BE002 PRP RD Responsible Party Other Start and Completion Anomaly 8/19/1991 4/6/1992 0 0
BF001 PRP RA Responsible Party Phased Completion 4/6/1992 1/19/1993 0 0
BE001 PRP RD Responsible Party 8/19/1991 4/6/1992 0 0
BF002 PRP RA Responsible Party Phased Start 10/1/1997 2/1/2002 0 0
ME001 PRP LR Responsible Party 2/1/2002 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/3/1997 6/24/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2004 9/30/2005 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 8/2/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/9/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/31/2010 9/14/2010 0 0
OH001 OTHER Federal Enforcement 1/15/1987 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: RID981063993 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Krasko, Anna
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0101322

WEST KINGSTON TOWN DUMP/URI DISPOSAL AREA

SOUTH KINGSTOWN RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1991 11/25/1991 0 0
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 9/20/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/27/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/21/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1991 1/30/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 6/25/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/26/1993 11/26/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/17/1992 6/15/2000 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 8/13/2001 10/23/2001 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/2/1992 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/23/2001 9/28/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/22/2006 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/21/2007 7/7/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 7/7/2008 3/10/2009 0 0
LO001   Lodged By DOJ 8/12/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/19/2009 0 0
BE001 PRP RD PRP Response Under Sta 2/26/2003 4/27/2005 0 0
BE002 PRP RD Responsible Party 7/7/2008 4/9/2009 0 0
BF001 PRP RA PRP Response Under Sta 4/27/2005 1/22/2008 0 0
BF002 PRP RA Responsible Party 4/9/2009 9/7/2010 0 0
ME001 PRP LR PRP Lead Under State 9/7/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2009 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/1/2009 8/18/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID009764929 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0104
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101233

WESTERN SAND & GRAVEL

BURRILLVILLE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/2/1980 12/2/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/12/1985 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1989 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1984 8/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1985 6/5/1987 0 0
LO001   Lodged By DOJ 6/5/1987 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/15/1992 12/23/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/8/1991 9/30/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1991 8/28/1992 0 0
LO002   Lodged By DOJ 2/26/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/22/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/5/2001 10/17/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/17/2001 0 0
FE006 FIVE-YEAR REVIEW EPA In-House 12/17/1997 7/9/1998 0 0
FE007 FIVE-YEAR REVIEW EPA In-House 6/30/2003 9/26/2003 0 0
FE008 FIVE-YEAR REVIEW EPA In-House 12/19/2007 9/25/2008 0 0
FE009 FIVE-YEAR REVIEW EPA In-House 11/14/2012 9/26/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 7/19/2007 0 0

OPERABLE UNIT: 01 WATERLINE
CO002 COMBINED RI/FS EPA Fund-Financed 7/23/1982 9/28/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/16/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/9/1984 9/28/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1991 9/26/1994 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: RID009764929 SITE SECTION: NH/RI
REMEDIAL PROJ MGR (RPM): Millan-Ramos, Gerardo
ON-SCENE COORD (OSC): HAWORTH, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0104
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101233

WESTERN SAND & GRAVEL

BURRILLVILLE RI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/27/1989 4/16/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/23/1984 3/29/1989 1 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/8/1984 8/23/1984 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/29/1989 9/26/1994 2 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/15/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/22/1992 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/15/1983 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/26/1994 0 0

OPERABLE UNIT: 02 CAP
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1984 9/30/1985 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/27/1989 4/16/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
BE001 PRP RD Responsible Party 11/14/1986 6/12/1987 0 0
BF001 PRP RA Responsible Party 6/12/1987 3/29/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/29/1989 0 0

OPERABLE UNIT: 03 OFFSITE GW
BD001 PRP RI/FS Responsible Party 6/3/1987 4/16/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/2/1992 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 2/27/1989 4/16/1991 0 0
RO003 RECORD OF DECISION Federal Enforcement 4/16/1991 0 0
BE002 PRP RD Responsible Party 3/6/1992 2/1/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/31/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 7/23/1986 12/31/1987 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD981064223 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101493

BENNINGTON MUNICIPAL SANITARY LANDFILL

BENNINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1986 9/19/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 3/30/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/22/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 12/30/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/3/1992 11/4/1992 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/20/1988 9/22/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/18/1991 6/28/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/24/1995 6/11/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/26/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 6/11/1997 8/18/1997 0 0
LO002   Lodged By DOJ 7/3/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/7/1991 6/28/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/18/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 4/15/1994 0 0
BB001 PRP REMOVAL Responsible Party 6/11/1997 12/22/1999 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/5/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/6/1991 6/15/1997 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/1/1995 0 0
BD001 PRP RI/FS Responsible Party 6/28/1991 9/29/1998 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/6/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD981064223 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Silva, Almerinda
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101493

BENNINGTON MUNICIPAL SANITARY LANDFILL

BENNINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RO001 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 11/4/1998 3/29/1999 0 0
LO003   Lodged By DOJ 12/31/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/29/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/8/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/23/2003 9/21/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/29/2008 9/11/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD980520092 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0101475

BFI SANITARY LANDFILL (ROCKINGHAM)

ROCKINGHAM VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1984 8/27/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/21/1989 9/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/6/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1993 12/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1987 9/23/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1992 7/24/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/20/1993 9/24/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/23/1995 5/22/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 5/22/1996 11/6/1996 0 0
LO001   Lodged By DOJ 9/16/1996 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/24/1992 9/30/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/14/1994 0 0
BD001 PRP RI/FS Responsible Party 7/24/1992 9/21/1994 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/30/1993 6/30/1993 0 0
BB001 PRP REMOVAL Responsible Party 7/26/1994 9/25/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/28/1993 10/7/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/20/1993 9/21/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/21/1994 0 0
ME001 PRP LR Responsible Party 5/22/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/1999 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/2004 9/21/2004 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD980520092 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Heine, Kevin
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0101475

BFI SANITARY LANDFILL (ROCKINGHAM)

ROCKINGHAM VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2008 9/24/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD003965415 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101450

BURGESS BROTHERS LANDFILL

WOODFORD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 12/27/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1988 9/15/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 7/18/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/24/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1993 11/10/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/10/1991 8/27/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/5/1987 9/28/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/9/1998 6/17/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 6/17/1999 9/10/1999 0 0
LO001   Lodged By DOJ 7/6/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1993 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/18/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Phased Completion 8/24/1994 8/24/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/30/1991 5/9/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/24/1991 0 0
BD001 PRP RI/FS Responsible Party 8/27/1991 9/25/1998 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/2/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/25/1998 0 0
JQ001   ROD Amendment 9/30/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/25/2012 9/27/2012 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD003965415 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0101450

BURGESS BROTHERS LANDFILL

WOODFORD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
BE002 PRP RD Responsible Party 9/27/2012 9/13/2013 0 0
BF002 PRP RA Responsible Party 9/13/2013 0 0
BE001 PRP RD Responsible Party 6/17/1999 3/29/2000 0 0
BF001 PRP RA Responsible Party 3/29/2000 9/25/2001 0 0
ME001 PRP LR Responsible Party 9/25/2001 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/13/2004 3/31/2005 0 0
NK001 PRP FS Responsible Party 4/5/2007 9/30/2011 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/28/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 1/25/2010 9/27/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 3/31/2000 9/25/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: VTD098352545 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 019L
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0101470

COMMERCE STREET PLUME

WILLISTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/14/1986 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/2003 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1987 3/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/9/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/2001 9/10/2004 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/21/2001 1/14/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/13/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/28/2007 7/9/2007 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 7/9/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/2009 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/23/2010 2/23/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
NS001 NPL RP SEARCH Federal Enforcement 10/20/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/28/2007 9/16/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/11/2008 2 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD980520118 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01A6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101477

DARLING HILL DUMP

LYNDON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1985 9/27/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/27/1985 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/26/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
BB001 PRP REMOVAL Responsible Party 9/29/1989 4/30/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1989 8/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1988 9/22/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1989 9/26/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/13/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/16/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2007 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party 9/29/1989 6/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/3/1989 6/30/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 6/30/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/23/1991 6/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/2/1991 6/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/8/1992 9/15/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/16/1999 9/29/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VTD988366621 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): CHAU, WING DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017K
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102071

ELIZABETH MINE

STRAFFORD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/6/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/27/2003 3/11/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/25/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 10/8/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/6/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/20/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/20/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 2/9/2000 9/3/2002 0 0
RV001 REMOVAL EPA Fund-Financed 2/3/2006 12/9/2010 10 0
RV002 REMOVAL EPA Fund-Financed 3/19/2003 9/29/2005 6 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/2002 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/26/1999 12/1/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/2008 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/10/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/12/2001 1/4/2013 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/20/2003 0 0

OPERABLE UNIT: 01 ENTIRE SITE
RV003 REMOVAL EPA Fund-Financed 6/8/2009 37 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/11/2001 3/30/2005 0 0
QX001 PPA ASSESSMENT Federal Enforcement 1/12/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/25/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/2001 9/28/2006 6 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/20/2000 9/28/2006 4 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/29/2001 9/30/2011 2 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/12/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VTD988366621 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): CHAU, WING DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017K
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102071

ELIZABETH MINE

STRAFFORD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/26/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/7/2006 7/24/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/4/2008 9/27/2010 2 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/18/2009 2 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/27/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/2013 0 0

** END OF SITE SUMMARY ** $69 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VTD988366571 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): GIRTEN-PAAR, DOROTHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017L
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102065

ELY COPPER MINE

VERSHIRE VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/6/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/1993 2/8/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/25/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 9/19/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/26/1999 1/9/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2005 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/2/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/16/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/17/2011 0 0

OPERABLE UNIT: 01 WASTE PILES
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2001 9/28/2011 6 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 6/1/2011 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/25/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/13/2011 1 0

OPERABLE UNIT: 02 GROUNDWATER/SMELTER
CO002 COMBINED RI/FS EPA Fund-Financed 1/4/2012 1 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD000860239 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0139
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101437

OLD SPRINGFIELD LANDFILL

SPRINGFIELD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 6/15/1987 7/20/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/4/1984 0 0
BB001 PRP REMOVAL Responsible Party 6/30/1984 11/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/6/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1993 11/15/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/15/1988 3/10/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/12/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1989 9/29/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1989 5/1/1990 0 0
LO001   Lodged By DOJ 5/1/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/7/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/10/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/28/1990 6/28/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 6/28/1991 6/10/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/14/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/30/1998 9/29/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/29/2003 9/26/2003 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 5/6/2008 9/26/2008 0 0
FE004 FIVE-YEAR REVIEW Special Account Financed 11/28/2012 8/1/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 11/24/2008 0 0

OPERABLE UNIT: 01 MANAGEMENT OF MIGRATION
CO001 COMBINED RI/FS EPA Fund-Financed 3/12/1984 9/22/1988 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/15/1985 0 0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD000860239 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0139
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101437

OLD SPRINGFIELD LANDFILL

SPRINGFIELD VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MANAGEMENT OF MIGRATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/31/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/1988 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/27/1987 9/22/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/1988 0 0
BE001 PRP RD Responsible Party 9/29/1989 9/17/1992 0 0
BF001 PRP RA Responsible Party 9/17/1992 9/30/1993 0 0
ME002 PRP LR Responsible Party 9/30/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 6/16/1984 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
BD001 PRP RI/FS Responsible Party 3/10/1989 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
BE002 PRP RD Responsible Party 12/13/1991 5/27/1993 0 0
BF002 PRP RA Responsible Party 5/27/1993 10/7/1994 0 0
ME001 PRP LR Responsible Party 10/7/1994 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1994 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD981062441 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101491

PARKER SANITARY LANDFILL

LYNDON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/12/1984 9/30/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/27/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1989 9/25/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 11/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1988 9/22/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/27/1990 8/10/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/8/1996 8/16/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/3/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 12/22/1998 4/15/1999 0 0
LO002   Lodged By DOJ 1/13/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/27/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 3/7/1991 5/26/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/26/1993 0 0
BD001 PRP RI/FS Responsible Party 8/10/1990 4/4/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/29/1992 4/4/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/4/1995 0 0
EH001   Explanation Of Significant Differences 7/21/2004 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VTD981062441 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0101491

PARKER SANITARY LANDFILL

LYNDON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
BE002 PRP RD Responsible Party 12/3/1996 6/30/1999 0 0
BF001 PRP RA Responsible Party 6/30/1999 9/28/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2006 0 0
BE001 PRP RD Responsible Party 5/3/1999 9/22/2004 0 0
BF002 PRP RA Responsible Party 9/22/2004 9/28/2006 0 0
ME002 PRP LR Responsible Party 9/28/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/1997 4/15/1999 0 0
LO001   Lodged By DOJ 9/19/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/2004 9/30/2004 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2009 9/30/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VTD988366720 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Hathaway, Ed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 017J
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0102121

PIKE HILL COPPER MINE

CORINTH VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/25/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/4/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1998 7/27/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/26/1999 11/16/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 6/13/2005 1 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/28/2000 7/7/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/31/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VTD980523062 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0119
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101479

PINE STREET CANAL

BURLINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/11/1985 12/12/1985 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 6/22/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/22/1990 12/26/1990 0 0
LO001   Lodged By DOJ 9/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1993 5/28/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1986 9/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/4/1988 6/27/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/12/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/14/1993 9/30/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/12/1993 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/4/1993 6/30/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/30/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1992 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1993 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/20/1996 7/16/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 6/27/1988 7/22/1994 4 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/22/1994 9/29/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/27/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/28/1987 2/9/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/7/1992 12/31/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/1/1989 3/31/1992 0 0



RUN DATE:  10/28/13 10:54:37   **PRODUCTION VERSION**  PAGE: 252
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:37 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VTD980523062 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Lumino, Karen
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0119
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0101479

PINE STREET CANAL

BURLINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/23/1991 9/29/1998 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/1993 9/29/1998 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 7/3/1990 2/20/1992 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/20/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
EH001   Explanation Of Significant Differences 4/7/2009 0 0
EH002   Explanation Of Significant Differences 9/19/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/18/1998 9/30/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1999 2/11/2000 0 0
LO002   Lodged By DOJ 11/23/1999 0 0
BE001 PRP RD Responsible Party Phased Completion 9/30/1999 10/2/2001 0 0
BF001 PRP RA Responsible Party Phased Completion 10/2/2001 1/16/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2006 10/3/2006 0 0
BE002 PRP RD Responsible Party Phased Start & Completion 9/30/1999 8/30/2002 0 0
BF002 PRP RA Responsible Party Phased Start & Completion 8/30/2002 0 0
BE003 PRP RD Responsible Party Phased Start 9/30/1999 1/24/2003 0 0
BF003 PRP RA Responsible Party Phased Start 12/3/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/16/2002 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/8/2011 0 0
BE004 PRP RD Responsible Party 9/19/2011 11/30/2012 0 0
BF004 PRP RA Responsible Party 11/30/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2004 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/9/2011 12/22/2011 0 0
OH001 OTHER EPA Fund-Financed 5/3/1982 9/30/1982 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INORGANIC WASTE
EPA ID: VTD069910354 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): DANEK-BURKE, LISA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01N9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0101463

POWNAL TANNERY

POWNAL VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/14/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1987 3/31/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/21/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/5/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/2/2006 9/30/2006 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/2/2009 0 0
RV001 REMOVAL EPA Fund-Financed 4/12/1993 5/18/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/16/1993 9/28/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/13/1997 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/27/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1999 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 2/25/1999 9/30/2002 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/31/2002 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/4/1996 3/22/1999 0 0
RV002 REMOVAL EPA Fund-Financed 5/14/1999 6/19/2001 8 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/30/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/12/1999 6/19/2001 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/30/2002 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/30/1999 5/31/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
EH001   Explanation Of Significant Differences 9/28/2007 0 0
EH002   Explanation Of Significant Differences 9/28/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2002 7/10/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/22/2003 9/30/2005 8 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2005 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/16/2010 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/16/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2004 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: INORGANIC WASTE
EPA ID: VTD069910354 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): McVickar, Leslie
ON-SCENE COORD (OSC): DANEK-BURKE, LISA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01N9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0101463

POWNAL TANNERY

POWNAL VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2009 9/30/2009 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VTD000509174 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101435

TANSITOR ELECTRONICS, INC.

BENNINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/10/1985 12/27/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/21/1989 7/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 7/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1991 5/24/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1993 12/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/2/1988 9/27/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/11/1989 9/12/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/9/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1998 3/24/1999 0 0
LO001   Lodged By DOJ 1/11/1999 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/13/1997 9/29/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/16/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/22/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/11/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 11/13/1990 7/13/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/30/1993 0 0
BD001 PRP RI/FS Responsible Party 9/12/1990 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1990 9/29/1999 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1987 9/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/29/1992 9/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/29/1998 0 0
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VERSION:  
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REGION: 01

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VTD000509174 SITE SECTION: CT/ME/VT
REMEDIAL PROJ MGR (RPM): Connelly, Terry
ON-SCENE COORD (OSC): TSANG, JANIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 01C3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0101435

TANSITOR ELECTRONICS, INC.

BENNINGTON VT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE001 FIVE-YEAR REVIEW EPA In-House 1/30/2004 9/30/2004 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/16/1999 9/29/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/10/2009 9/23/2009 0 0

** END OF SITE SUMMARY ** $0 $0

119TOTAL NUMBER OF SITES IN REPORT:
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD030253355 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200290

A. O. POLYMER

SPARTA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 8/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/21/1992 0 0
RV001 REMOVAL EPA Fund-Financed 4/27/1994 7/18/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/21/1987 6/16/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/1/1995 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/23/1992 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/1/2000 12/19/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/19/2003 6/29/2004 0 0
LO001   Lodged By DOJ 4/7/2004 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/20/2002 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/31/2007 9/14/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 8/26/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/2/2003 6/29/2004 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/31/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2008 0 0

OPERABLE UNIT: 01 SOILS
CO001 COMBINED RI/FS State, Fund Financed 9/27/1985 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 9/17/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/4/1991 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
BE001 PRP RD Responsible Party 4/20/1992 5/11/1994 0 0
BF001 PRP RA Responsible Party 5/11/1994 2/23/1995 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD030253355 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200290

A. O. POLYMER

SPARTA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/21/1991 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party 4/20/1992 7/8/1997 0 0
BF002 PRP RA Responsible Party 7/8/1997 9/22/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/21/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/8/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002173276 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): BATTIPAGLIA, JOSEPH
ON-SCENE COORD (OSC): BUDROE, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200144

AMERICAN CYANAMID CO

BOUND BROOK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 8/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 8/14/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 5/25/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/2011 0 0
BB001 PRP REMOVAL Responsible Party 8/1/2011 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/16/2000 7/23/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 7/8/2003 0 0
LO001   Lodged By DOJ 4/17/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/16/2000 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 3/2/2011 9/20/2011 0 0
PJ002 PRP EMERGENCY REMOVAL Responsible Party 8/28/2011 9/28/2011 0 0
PJ003 PRP EMERGENCY REMOVAL Responsible Party 9/2/2011 9/4/2011 0 0
PJ004 PRP EMERGENCY REMOVAL Responsible Party 6/19/2013 8/21/2013 0 0
PJ005 PRP EMERGENCY REMOVAL Responsible Party 5/1/2013 7/16/2013 0 0
SO001 STATE ORDER State Enforcement 5/25/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/23/2001 7/8/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/12/2013 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/12/2013 0 0

OPERABLE UNIT: 01 GROUP I IMPOUNDMENTS
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 1/1/1982 2/1/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta Phased Start & Completion 11/1/1982 12/15/1984 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002173276 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): BATTIPAGLIA, JOSEPH
ON-SCENE COORD (OSC): BUDROE, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200144

AMERICAN CYANAMID CO

BOUND BROOK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUP I IMPOUNDMENTS
BD002 PRP RI/FS PRP Response Under Sta 5/28/1988 9/28/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/28/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/19/1993 0 0
BE001 PRP RD PRP Response Under Sta Phased Completion 10/5/1993 6/1/1994 0 0
BF001 PRP RA PRP Response Under Sta 6/1/1994 2/3/1998 0 0

OPERABLE UNIT: 02 GROUP 2 IMPOUNDMENTS
BD003 PRP RI/FS PRP Response Under Sta 7/28/1988 7/12/1996 0 0
AR002 ADMINISTRATIVE RECORDS State Enforcement 7/12/1996 0 0
RO002 RECORD OF DECISION State, Fund Financed 7/12/1996 0 0
EH001   Explanation Of Significant Differences 11/30/1998 0 0
BE002 PRP RD PRP Response Under Sta 9/30/1996 4/24/1997 0 0
BF004 PRP RA PRP Response Under Sta Other Completion Anomaly 4/24/1997 0 0

OPERABLE UNIT: 03 GROUP 3 IMPOUNDMENTS
BD004 PRP RI/FS PRP Response Under Sta 11/1/1982 9/13/1985 0 0
BD005 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 5/28/1988 9/28/1998 0 0
RO003 RECORD OF DECISION State, with EPA Concurren 9/28/1998 0 0
AR003 ADMINISTRATIVE RECORDS State Enforcement 9/28/1998 0 0
BE005 PRP RD PRP Response Under Sta 1/1/1997 4/14/1999 0 0
BF008 PRP RA PRP Response Under Sta 4/14/1999 3/6/2002 0 0

OPERABLE UNIT: 04 SITEWIDE-OU04
FS001 FEASIBILITY STUDY EPA Fund-Financed New Action Resulting from Take Over 11/30/1994 9/27/2012 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/15/2012 10/9/2012 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/27/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2012 3/18/2013 0 0
BE003 PRP RD Responsible Party 3/18/2013 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/2013 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/11/2013 0 0
BE007 PRP RD Responsible Party 3/18/2013 0 0

OPERABLE UNIT: 05 GROUNDWATER
BD007 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 5/28/1988 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002173276 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): BATTIPAGLIA, JOSEPH
ON-SCENE COORD (OSC): BUDROE, TOM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200144

AMERICAN CYANAMID CO

BOUND BROOK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 HILL PROPERTY SOILS
RO006 RECORD OF DECISION Federal Enforcement 7/12/1996 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 10/20/1998 12/29/1998 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/20/1998 0 0

OPERABLE UNIT: 07 WETLANDS
BD008 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 11/30/1994 0 0

OPERABLE UNIT: 08 GROUND 1 & 2 IMPOUNDMENTS
NK001 PRP FS Responsible Party 9/13/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980654149 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): HWILKA, THERESA
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200769

ASBESTOS DUMP

MILLINGTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/3/1990 1/31/1991 0 0
RV005 REMOVAL EPA Fund-Financed 9/30/1997 3/24/1998 0 0
RV003 REMOVAL EPA Fund-Financed 12/16/1994 4/27/1995 0 0
RV004 REMOVAL EPA Fund-Financed 12/16/1994 4/27/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 8/23/1990 11/15/1990 0 0
RV002 REMOVAL EPA Fund-Financed 9/19/1990 1/25/1991 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/20/1996 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 11/29/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/11/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/17/1998 11/30/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/29/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 11/9/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 2/19/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/1/1991 12/17/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/9/1992 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/11/1991 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/29/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/16/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 6/2/2003 1/15/2004 0 0
LO001   Lodged By DOJ 6/26/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980654149 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): HWILKA, THERESA
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200769

ASBESTOS DUMP

MILLINGTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2010 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/12/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 11/13/2009 0 0

OPERABLE UNIT: 01 ASBESTOS DUMP MILLINGTON SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 11/28/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1994 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/28/1983 4/4/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/4/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/4/1985 9/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/10/1984 1/31/1991 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/30/1988 9/30/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/1/1988 9/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1988 9/25/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/1989 0 0
BE001 PRP RD Responsible Party Original Action Take Over 10/20/1989 9/30/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 9/30/1992 9/14/1998 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 9/28/2001 5 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/28/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/10/2009 0 0

OPERABLE UNIT: 02 SATELLITE SITES
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/26/1991 11/28/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/27/1990 9/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/16/1991 11/12/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/31/1991 7/5/1991 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 7/8/1991 3/31/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1991 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 9/27/1991 2/28/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/10/1992 5/17/1993 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/31/1993 9/29/2000 11 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/2001 9/30/2003 0 0
OH001 OTHER EPA Fund-Financed 9/27/1990 1/21/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980654149 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): HWILKA, THERESA
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200769

ASBESTOS DUMP

MILLINGTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SATELLITE SITES
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 6/30/2001 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 12/13/2001 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 2/8/2002 0 0

OPERABLE UNIT: 03 DIETZMAN TRACT
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/28/1992 3/31/2008 0 0
LV001 FF REMOVAL Federal Facilities 8/29/1997 10/6/1997 0 0
LV002 FF REMOVAL Federal Facilities 2/25/1998 6/30/1998 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/24/1993 0 0
LW001 FF RI/FS Federal Facilities 1/24/1991 9/8/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 9/8/1998 0 0
LX001 FF RD Federal Facilities 6/18/1998 6/14/1999 0 0
LY001 FF RA Federal Facilities 7/29/1998 9/29/1999 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2005 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2010 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 1/24/1991 0 0

** END OF SITE SUMMARY ** $20 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD981558430 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201116

ATLANTIC RESOURCES

SAYREVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/1986 3/31/1989 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/9/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/11/1987 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1985 5/31/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1985 3/1/1985 0 0
RV001 REMOVAL EPA Fund-Financed 2/5/1987 7/28/1988 1 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1989 5/6/1992 0 0
LO001   Lodged By DOJ 1/10/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1989 5/6/1992 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/26/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/4/2000 4/1/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/1995 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0

OPERABLE UNIT: 01 BUILDINGS
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1996 9/1/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/1/2000 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 10/3/2000 9/28/2001 0 0
BB001 PRP REMOVAL Responsible Party 7/2/2002 5/17/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2001 0 0

OPERABLE UNIT: 02 SOIL AND GROUNDWATER
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/15/2000 9/30/2004 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/16/2005 9/21/2006 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement Other Start Anomaly 9/27/2011 9/27/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD981558430 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201116

ATLANTIC RESOURCES

SAYREVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOIL AND GROUNDWATER
CD002 CONSENT DECREE Federal Enforcement 9/21/2006 6/15/2007 0 0
LO002   Lodged By DOJ 12/22/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 9/27/2012 4/26/2013 0 0
BE001 PRP RD Responsible Party 9/21/2006 9/30/2010 0 0
BF001 PRP RA Responsible Party 9/30/2010 0 0

OPERABLE UNIT: 03 MARSH AND RIVER
FS002 FEASIBILITY STUDY EPA Fund-Financed Original Action Take Over 9/25/2002 10/6/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/7/2003 10/6/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/6/2003 0 0
NK001 PRP FS Responsible Party New Action Resulting from Take Over 10/6/2003 6/22/2009 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/22/2009 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/2009 2 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/10/2009 9/25/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654123 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0282
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200767

BEACHWOOD/BERKLEY WELLS

BERKELEY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/7/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 3/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1986 7/1/1987 0 0
ND001 DELETION FROM NPL Federal Enforcement 7/12/1991 1/6/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/12/1991 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed 1/13/1984 6/30/1988 1 0
RO001 RECORD OF DECISION State, Fund Financed 6/30/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/13/1984 12/7/1984 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD063157150 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): FINNERTY, ED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0253
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200397

BOG CREEK FARM

HOWELL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1974 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 8/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1977 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1977 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/15/1990 9/24/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 9/29/1995 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/28/1989 9/29/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2012 0 0

OPERABLE UNIT: 01 SOIL EXCAV/INCINERATION
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/30/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 1/3/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/16/1986 6/15/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/29/1988 6/21/1991 20 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 6/21/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/18/1984 9/30/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/11/1985 12/23/1985 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/30/2004 9/25/2007 7 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1983 3/9/1984 0 0

OPERABLE UNIT: 02 GROUND WATER TREAT.
CO002 COMBINED RI/FS EPA Fund-Financed 5/16/1986 6/28/1989 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1989 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD063157150 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): FINNERTY, ED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0253
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200397

BOG CREEK FARM

HOWELL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02
JQ001   ROD Amendment 9/29/2005 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/5/1989 8/10/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/1991 9/29/1995 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/1/1995 9/30/2004 6 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/19/1988 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1988 6/28/1989 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/30/2004 9/29/2005 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1989 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/9/1987 9/5/1989 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 9/16/2008 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/19/2008 3/14/2011 7 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 3/14/2011 3 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1994 0 0

** END OF SITE SUMMARY ** $53 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505176 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GORIN, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0254
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200540

BRICK TOWNSHIP LANDFILL

BRICK TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1990 8/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 12/19/1985 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 2/1/1986 0 0
CO001 COMBINED RI/FS State, No Fund Money 12/1/1986 9/30/2008 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/30/2008 0 0
RO002 RECORD OF DECISION State, without EPA Concu Other Completion Anomaly 11/12/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/16/2008 9/30/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2009 12/23/2009 0 0
LO001   Lodged By DOJ 11/2/2009 0 0
BE001 PRP RD Responsible Party 9/30/2009 5/17/2011 0 0
BF001 PRP RA Responsible Party 5/17/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD053292652 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0207
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200364

BRIDGEPORT RENTAL & OIL SERVICES

BRIDGEPORT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1990 1/31/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/2001 8/29/2001 0 0
RV001 REMOVAL EPA Fund-Financed 4/23/1981 12/28/1981 0 0
RV002 REMOVAL EPA Fund-Financed 6/21/1982 7/20/1982 0 0
RV003 REMOVAL EPA Fund-Financed 4/4/1983 7/8/1983 0 0
RV004 REMOVAL EPA Fund-Financed 2/10/1984 2/23/1984 0 0
RV005 REMOVAL EPA Fund-Financed 11/8/1984 11/9/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/23/1982 10/15/1984 0 0
RV006 REMOVAL EPA Fund-Financed 2/19/1990 10/17/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/29/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/31/1988 7/25/1989 0 0
IP007 INITIAL REMEDIAL MEASURE EPA Fund-Financed 1/5/1983 7/30/1984 2 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 1/17/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/29/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/2/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/1/1991 11/1/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/28/1989 9/30/1991 0 0

OPERABLE UNIT: 01 LAGOON CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 9/10/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/24/1984 8/30/1986 5 0
RV007 REMOVAL Special Account Financed 12/12/2001 9/5/2007 1 0
CD001 CONSENT DECREE Federal Enforcement 6/1/1982 6/29/1982 0 0
LO001   Lodged By DOJ 6/29/1982 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 9/30/1981 5/1/1982 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 1/20/1983 12/31/1984 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD053292652 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0207
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200364

BRIDGEPORT RENTAL & OIL SERVICES

BRIDGEPORT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LAGOON CLEANUP
RO001 RECORD OF DECISION EPA Fund-Financed 12/31/1984 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/1987 3/15/1988 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 5/21/1986 8/30/1986 1 0
RD002 REMEDIAL DESIGN State, Fund Financed 3/11/1985 4/30/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/8/1986 4/15/1988 5 0
RA003 REMEDIAL ACTION EPA Fund-Financed 4/19/1988 9/30/1996 180 0
RA002 REMEDIAL ACTION State, Fund Financed 10/29/1986 4/30/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/1/1981 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/1/1982 12/31/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/14/1984 3/15/1988 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 11/7/2002 9/5/2007 0 0
RA004 REMEDIAL ACTION Special Account Financed Other Start and Completion Anomaly 8/27/2004 1 0

OPERABLE UNIT: 02 GROUNDWATER & SOILS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/1988 9/30/1996 2 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/30/1996 9/27/2006 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2006 0 0
BE001 PRP RD Responsible Party 3/3/2008 6/6/2012 0 0
BF001 PRP RA Responsible Party 6/6/2012 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1994 9/30/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1996 1/17/1997 0 0
LO002   Lodged By DOJ 9/30/1996 0 0
BE002 PRP RD Responsible Party 3/3/2008 8/7/2010 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/4/2012 0 0
BF002 PRP RA Responsible Party 9/16/2009 0 0

** END OF SITE SUMMARY ** $201 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: NJD078251675 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): AGNIHOTRI, CHAIT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0295
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0200450

BROOK INDUSTRIAL PARK

BOUND BROOK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/23/1992 4/24/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1984 0 0
RV003 REMOVAL EPA Fund-Financed 5/1/1997 5/1/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/24/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/19/1986 9/24/1986 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/13/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NR001 REMOVED FROM THE PROPOSED NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 9/30/1994 0 0
RV001 REMOVAL EPA Fund-Financed 12/14/1990 12/28/1991 0 0
RV002 REMOVAL EPA Fund-Financed 4/25/1992 4/25/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/17/1989 12/31/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/21/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/5/1997 4/20/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/14/1995 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/29/1986 2/19/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1998 9/29/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 4/20/2001 0 0
LO002   Lodged By DOJ 2/13/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1993 3/11/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/12/1989 9/30/1994 2 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/1994 7/22/1994 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: NJD078251675 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): AGNIHOTRI, CHAIT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0295
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0200450

BROOK INDUSTRIAL PARK

BOUND BROOK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
EH001   Explanation Of Significant Differences 3/4/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/1/1996 8/25/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/28/1997 12/29/1999 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1999 9/17/2007 7 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/25/1997 9/29/2000 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/2/1997 9/24/1998 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/1998 9/30/1999 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/26/1991 9/30/1994 0 0
OH001 OTHER EPA Fund-Financed 9/30/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/30/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/2000 2/7/2001 0 0
LO001   Lodged By DOJ 10/3/2000 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/29/2000 9/29/2004 0 0
BF001 PRP RA Responsible Party 9/29/2004 9/18/2007 0 0
ME001 PRP LR Responsible Party 9/18/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2009 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980504997 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0208
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200528

BURNT FLY BOG

MARLBORO TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/16/1990 8/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 7/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 2/10/1982 3/16/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/11/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1991 4/4/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/19/1997 8/15/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/1993 6/22/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 1/14/1997 6/22/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 2/21/2001 0 0
LO001   Lodged By DOJ 12/7/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 2/21/2001 0 0
LO003   Lodged By DOJ 12/7/2000 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/30/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 3/31/2003 0 0
LO004   Lodged By DOJ 9/24/2002 0 0
CD004 CONSENT DECREE Federal Enforcement 4/29/2011 0 0
LO005   Lodged By DOJ 3/2/2011 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/22/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2011 0 0

OPERABLE UNIT: 01 UPLANDS AREA
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1982 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/1/1981 11/16/1983 0 0
RO001 RECORD OF DECISION State, Fund Financed 11/16/1983 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 12/7/1983 6/18/1986 1 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980504997 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0208
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200528

BURNT FLY BOG

MARLBORO TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 UPLANDS AREA
RA001 REMEDIAL ACTION State, Fund Financed 12/7/1983 9/27/1994 31 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/31/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/1/1981 2/8/1982 0 0

OPERABLE UNIT: 02 WESTERLY WETLANDS PHASE I
CO002 COMBINED RI/FS State, Fund Financed 6/28/1985 9/29/1988 2 0
RO002 RECORD OF DECISION State, Fund Financed 9/29/1988 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/29/1989 3/28/1995 1 0
RA002 REMEDIAL ACTION State, Fund Financed 9/29/1994 9/30/1997 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 8/31/1994 0 0

OPERABLE UNIT: 03 WESTERLY WETLANDS': PHASE II
CO003 COMBINED RI/FS State, Fund Financed 9/30/1988 9/30/1998 1 0
RO003 RECORD OF DECISION State, Fund Financed 9/30/1998 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 9/25/1999 9/25/2002 1 0
RA003 REMEDIAL ACTION State, Fund Financed 9/30/2002 9/26/2006 14 0
AR003 ADMINISTRATIVE RECORDS State, Fund Financed 8/31/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/2/2005 6/3/2008 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/6/2012 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/14/2000 2/16/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2004 0 0

** END OF SITE SUMMARY ** $51 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 21
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NJD048798953 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200340

CALDWELL TRUCKING CO.

FAIRFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/17/1989 3/11/1992 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 5/14/1993 11/29/1994 0 0
SV004 SECTION 107 LITIGATION Federal Enforcement 3/17/1995 5/30/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 11/17/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/10/1993 7/14/1994 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/5/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/22/1995 0 0
RV001 REMOVAL EPA Fund-Financed 8/6/1990 10/1/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/11/1992 6/29/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/29/1993 2/9/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 2/9/1994 11/29/1994 0 0
LO001   Lodged By DOJ 3/31/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1990 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/16/1987 12/31/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 10/3/1994 5/10/2002 0 0
GP016 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1986 0 0
GP017 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/19/1993 0 0
GP019 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/22/1995 0 0
GP020 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/29/1993 0 0
GP021 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/14/1994 0 0
GP022 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/17/1995 0 0
GP018 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/14/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1993 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NJD048798953 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200340

CALDWELL TRUCKING CO.

FAIRFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD002 CONSENT DECREE Federal Enforcement 8/14/2000 1/16/2001 0 0
LO002   Lodged By DOJ 9/27/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/27/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 9/20/2000 12/4/2001 0 0
LO003   Lodged By DOJ 10/6/2000 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/15/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2002 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/16/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2012 0 0

OPERABLE UNIT: 01 SOURCE
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1984 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start & Completion 3/30/1984 2/27/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1986 0 0
EH001   Explanation Of Significant Differences 5/30/1991 0 0
JQ001   ROD Amendment 2/27/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/19/1987 12/31/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/22/1987 8/26/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/21/1989 10/5/1989 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/22/1987 9/29/1992 1 0
BF001 PRP RA Responsible Party 5/12/1993 9/29/2004 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 4/22/1987 4/25/1990 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 5/31/1990 5/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/25/1986 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 10/5/1989 0 0
OH001 OTHER Federal Enforcement 2/17/1989 9/30/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 2/27/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/17/1985 9/25/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1989 9/28/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/21/1986 9/30/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/30/1984 11/20/1984 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NJD048798953 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200340

CALDWELL TRUCKING CO.

FAIRFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PLUME
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/11/1992 4/19/1993 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 4/18/1987 9/28/1989 1 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/29/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1989 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 5/16/1991 8/13/1993 1 0
BE001 PRP RD Responsible Party Phased Start 8/13/1993 9/15/1997 0 0
BF002 PRP RA Responsible Party 9/15/1997 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/30/1991 9/29/1992 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/18/1987 11/30/1987 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/3/2007 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD000607481 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0255
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200037

CHEMICAL CONTROL

ELIZABETH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/5/1984 4/6/1984 0 0
RV002 REMOVAL EPA Fund-Financed 10/31/1985 1/9/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 4/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 4/15/1988 7/7/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/12/1987 7/7/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/7/1990 5/3/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/3/1987 9/14/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 10/4/1993 5/3/1994 0 0
LO002   Lodged By DOJ 2/1/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/3/1987 9/7/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/16/1995 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/16/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/9/1998 9/28/1998 0 0
IP003 INITIAL REMEDIAL MEASURE EPA Fund-Financed 4/16/1985 9/30/1989 0 0
IP004 INITIAL REMEDIAL MEASURE EPA Fund-Financed 1/27/1986 11/20/1986 0 0
IP005 INITIAL REMEDIAL MEASURE EPA Fund-Financed 7/27/1987 3/31/1990 2 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/16/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/29/1989 12/19/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/6/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/20/2009 0 0

OPERABLE UNIT: 01 SEWERS AND TRAILERS
AS001 AERIAL SURVEY EPA Fund-Financed 7/1/1984 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/15/1983 2/20/1990 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD000607481 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0255
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200037

CHEMICAL CONTROL

ELIZABETH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SEWERS AND TRAILERS
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1983 2/15/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/1983 7/1/1984 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/2/1984 12/15/1986 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 2/23/1989 2/20/1990 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/9/1984 2/15/1985 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1997 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/17/1983 7/1/1984 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/15/1983 5/15/1984 0 0

OPERABLE UNIT: 02 GAS CYLINDERS
CO002 COMBINED RI/FS EPA Fund-Financed 12/31/1984 9/23/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/23/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 9/14/1990 10/29/1991 0 0
LO001   Lodged By DOJ 10/24/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 5/11/1988 10/23/1990 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/23/1990 12/30/1992 0 0
BF001 PRP RA Responsible Party 12/30/1992 9/30/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/24/1994 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/17/1988 5/11/1988 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/1/1985 11/21/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1994 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD980484653 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): AUSTIN, MARK
ON-SCENE COORD (OSC): WITKOWSKI, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0294
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0200517

CHEMICAL INSECTICIDE CORP.

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/9/1998 0 0
LO001   Lodged By DOJ 9/1/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 8/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/27/1992 3/10/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1985 0 0
RV004 REMOVAL EPA Fund-Financed 6/2/1993 6/4/1993 0 0
RV005 REMOVAL EPA Fund-Financed 4/7/1994 5/9/1994 0 0
RV006 REMOVAL EPA Fund-Financed 6/8/1994 6/8/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1985 12/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/30/1993 9/9/1998 0 0
RV001 REMOVAL EPA Fund-Financed 2/16/1988 2/26/1988 0 0
RV002 REMOVAL EPA Fund-Financed 3/7/1989 3/13/1989 0 0
RV003 REMOVAL EPA Fund-Financed 9/13/1990 9/21/1990 0 0
OH001 OTHER Federal Enforcement 2/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 6/18/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1993 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/29/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/1/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/10/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2012 0 0

OPERABLE UNIT: 01 INTERIM REMEDY: SW RUNOFF
AS001 AERIAL SURVEY EPA Fund-Financed 11/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 3/10/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/29/1985 9/29/1989 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/30/1987 7/31/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD980484653 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): AUSTIN, MARK
ON-SCENE COORD (OSC): WITKOWSKI, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0294
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0200517

CHEMICAL INSECTICIDE CORP.

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM REMEDY: SW RUNOFF
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1989 1/25/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 12/31/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1990 7/31/1995 7 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/3/1989 9/29/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/13/1993 12/14/2006 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/22/1987 9/24/1987 0 0

OPERABLE UNIT: 02 SOIL REMEDY
CO002 COMBINED RI/FS EPA Fund-Financed 3/29/1985 9/29/2000 3 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/2/1990 6/29/1998 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/2000 11/4/2003 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/2002 9/28/2007 43 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/20/1995 4/20/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 9/30/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/16/2005 0 0

OPERABLE UNIT: 03 OFF-SITE REMEDY:CREEK/BROOK
CO003 COMBINED RI/FS EPA Fund-Financed 12/3/1993 3/28/1995 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/28/1995 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 5/30/1995 6/1/1996 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 6/16/1995 8/18/1995 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/13/1995 7/1/1997 8 0

OPERABLE UNIT: 04 GROUNDWATER
CO004 COMBINED RI/FS EPA Fund-Financed 12/3/1993 12/22/2003 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 12/22/2003 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/7/2006 3 0

** END OF SITE SUMMARY ** $69 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD047321443 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200327

CHEMICAL LEAMAN TANK LINES, INC.

BRIDGEPORT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/27/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/29/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 3/6/1987 3/28/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
BB001 PRP REMOVAL Responsible Party 11/4/1991 5/3/1993 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1991 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 8/15/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/26/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/4/1993 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/6/1996 4/20/1998 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/8/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/20/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/11/1996 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/22/1997 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 5/7/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/9/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 2/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 1/1/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/1984 7/15/1985 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/1/1990 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party Takeover of an Action Taken Over 7/15/1985 4/5/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/15/1985 9/28/1990 0 0
CO002 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 4/5/1990 9/28/1990 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD047321443 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200327

CHEMICAL LEAMAN TANK LINES, INC.

BRIDGEPORT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1985 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/15/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/19/1990 4/19/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 4/19/1991 9/28/1991 0 0
BE001 PRP RD Responsible Party 1/3/1991 9/30/1997 1 0
BF001 PRP RA Responsible Party 9/30/1997 11/21/2011 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/27/2006 0 0

OPERABLE UNIT: 02 SOIL
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/15/1985 9/7/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1985 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/7/2001 8/10/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/20/1999 9/25/2009 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/25/2009 0 0
BE003 PRP RD Responsible Party 9/17/2010 0 0
CD002 CONSENT DECREE Federal Enforcement 9/17/2010 2/2/2011 0 0
LO001   Lodged By DOJ 10/4/2010 0 0
CO005 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 8/10/2006 9/25/2009 1 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/15/2009 9/17/2010 0 0

OPERABLE UNIT: 03 WETLANDS
CO004 COMBINED RI/FS EPA Fund-Financed 3/15/1990 10/5/1993 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 10/5/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/24/1997 9/30/1998 0 0
BE002 PRP RD Responsible Party 10/9/1998 2/19/2004 0 0
BF002 PRP RA Responsible Party 2/19/2004 9/19/2007 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/19/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/6/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/11/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD047321443 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200327

CHEMICAL LEAMAN TANK LINES, INC.

BRIDGEPORT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 WETLANDS
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/15/2010 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980528889 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): NEILL, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200607

CHEMSOL, INC.

PISCATAWAY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/13/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1990 2/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/23/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/1/1987 3/31/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1990 10/29/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1991 0 0
IC004 ISSUE REQ LTTRS (104e) State Enforcement 1/21/1992 0 0
IC005 ISSUE REQ LTTRS (104e) State Enforcement 5/21/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/22/2004 0 0
LO002   Lodged By DOJ 3/11/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 11/12/2008 0 0
LO003   Lodged By DOJ 8/21/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0

OPERABLE UNIT: 01 ON-SITE GROUNDWATER
AC001 ADMIN ORDER ON CONSENT State Enforcement 7/9/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/24/1981 7/9/1984 0 0
BD002 PRP RI/FS PRP Response Under Sta Phased Start & Completion 7/9/1984 9/28/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1990 9/18/1998 4 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 10/31/2007 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980528889 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): NEILL, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200607

CHEMSOL, INC.

PISCATAWAY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ON-SITE GROUNDWATER
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/14/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1998 7/29/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 7/30/1999 1/26/2000 0 0
LO001   Lodged By DOJ 8/11/1999 0 0
BF002 PRP RA Responsible Party 9/29/2009 10/13/2011 0 0
BF004 PRP RA Responsible Party 8/9/2001 9/27/2002 0 0
BE002 PRP RD Responsible Party 8/11/1999 9/29/2009 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1998 0 0
BE004 PRP RD Responsible Party 8/11/1999 8/9/2001 0 0

OPERABLE UNIT: 02 INTERIM REMEDY
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/4/1990 9/30/1990 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/28/1990 9/20/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/25/1991 7/12/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/20/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/16/1991 3/9/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/9/1992 0 0
BE001 PRP RD Responsible Party 4/15/1992 5/17/1993 1 0
BF001 PRP RA Responsible Party 5/17/1993 3/21/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/12/1991 0 0

OPERABLE UNIT: 03 OFF-SITE GROUNDWATER
FN003 RI/FS NEGOTIATIONS Federal Enforcement 5/19/2000 6/7/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/2001 0 0
BD001 PRP RI/FS Responsible Party 6/7/2001 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD001502517 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0287
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200078

CIBA-GEIGY CORP.

TOMS RIVER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/26/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 11/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/11/1989 9/29/1989 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/3/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/15/1992 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/7/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/13/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/6/1985 5/23/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/1/1985 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/12/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/19/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/7/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 4/24/1989 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/1/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1984 4/24/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/24/1989 0 0
EH001   Explanation Of Significant Differences 9/30/1993 0 0
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RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD001502517 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0287
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200078

CIBA-GEIGY CORP.

TOMS RIVER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/30/1993 9/30/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 4/21/1994 0 0
LO001   Lodged By DOJ 10/18/1993 0 0
BE001 PRP RD Responsible Party Phased Completion 6/1/1989 4/8/1994 1 0
BE002 PRP RD Responsible Party Phased Start 9/30/1993 9/29/1995 0 0
BF002 PRP RA Responsible Party Phased Start 4/22/1994 9/30/1997 1 0
BF001 PRP RA Responsible Party Phased Completion 9/30/1993 9/30/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/15/1984 1/31/1985 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/14/1989 6/30/1991 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 6/25/1991 4/15/1996 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/31/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1989 9/28/1995 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/18/1989 9/30/1993 4 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 4/15/1996 4/15/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/27/2007 6/30/2008 0 0
OM002 OPERATIONS AND MAINTENANCE PRP Response Under Sta 4/15/2006 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
OH001 OTHER EPA Fund-Financed 6/30/1990 4/1/1993 0 0
OH002 OTHER EPA Fund-Financed 6/30/1990 6/30/1993 0 0
BD001 PRP RI/FS Responsible Party 7/5/1989 9/29/2000 4 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/18/1990 1 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 3/15/1990 7/15/1990 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 9/30/1992 9/29/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/25/2001 8/13/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 8/13/2001 3/21/2002 0 0
LO002   Lodged By DOJ 9/4/2001 0 0
BE003 PRP RD Responsible Party 8/13/2001 9/30/2003 0 0
BF003 PRP RA Responsible Party 9/30/2003 1 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/18/1995 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 9/30/1989 9/29/2000 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD001502517 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0287
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200078

CIBA-GEIGY CORP.

TOMS RIVER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/2/1991 9/29/2000 1 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980785638 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): KATZ, IRA PERRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200995

CINNAMINSON TOWNSHIP (BLOCK 702) GROUND WATER CONTAMINATION

CINNAMINSON TOWNSH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/23/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/1987 1/31/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/30/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/10/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/25/1991 6/28/1991 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/26/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/12/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/21/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1987 0 0

OPERABLE UNIT: 01 GROUND WATER
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1986 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 3/11/1985 3/29/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/29/1985 9/28/1990 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 4/14/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/31/1990 7/25/1990 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 8/28/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1991 6/28/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1991 0 0
BE003 PRP RD Responsible Party 7/9/1991 5/11/1995 0 0
BF001 PRP RA Responsible Party Phased Completion 5/11/1995 0 0
BE001 PRP RD Responsible Party 7/9/1991 7/19/1996 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/24/1996 5/19/2011 0 0
BE002 PRP RD Responsible Party Other Start and Completion Anomaly 7/9/1991 1/13/1999 0 0
EM002 STATE ENF MANAG ASSISTANC Federal Enforcement 3/31/1988 5/19/2011 0 0
BF003 PRP RA Responsible Party 1/13/1999 5/10/2003 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980785638 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): KATZ, IRA PERRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200995

CINNAMINSON TOWNSHIP (BLOCK 702) GROUND WATER CONTAMINATION

CINNAMINSON TOWNSH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUND WATER
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/1/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/1/1990 5/16/1990 0 0
ME001 PRP LR Responsible Party 5/10/2003 5/10/2013 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/10/2013 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/6/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 3/15/2004 0 0
LO001   Lodged By DOJ 1/13/2004 0 0

OPERABLE UNIT: 02 LANDFILL CAP
NK001 PRP FS Responsible Party 4/26/2006 0 0

OPERABLE UNIT: 03 SOURCE
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/30/2008 0 0
RV001 REMOVAL EPA Fund-Financed 9/17/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/9/2006 4/30/2008 0 0
BD001 PRP RI/FS Responsible Party 4/30/2008 0 0

OPERABLE UNIT: 04 OFF-SITE GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 5/4/2011 1 0

** END OF SITE SUMMARY ** $5 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 38
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980530596 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0242
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200719

COMBE FILL NORTH LANDFILL

MOUNT OLIVE TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/28/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/28/1989 6/30/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1995 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/13/1985 12/1/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/15/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 6/11/1999 0 0
LO001   Lodged By DOJ 11/6/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1995 6/11/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/2/2004 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/4/1993 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/1985 5/23/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/24/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 CAP/MONITORING
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1983 0 0
CO001 COMBINED RI/FS State, Fund Financed 11/21/1983 9/29/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1987 4/25/1989 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/30/1988 3/31/1993 14 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/1997 9/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/1/1991 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 11/21/1983 1/23/1985 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980530596 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0242
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200719

COMBE FILL NORTH LANDFILL

MOUNT OLIVE TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP/MONITORING
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/31/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2009 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD094966611 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0256
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200489

COMBE FILL SOUTH LANDFILL

CHESTER TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/21/1993 6/30/1993 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/13/1985 12/1/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 5/1/1986 0 0
LO001   Lodged By DOJ 5/1/1986 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/13/1985 5/20/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 5/7/2003 12/17/2003 0 0
LO002   Lodged By DOJ 10/22/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 10/28/2005 0 0
LO003   Lodged By DOJ 6/24/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 12/30/2008 6/16/2009 0 0
LO004   Lodged By DOJ 1/6/2009 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/1985 6/5/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/19/1998 12/17/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/7/2009 0 0

OPERABLE UNIT: 01 CONTAINMENT CAP
LT001 LITIGATION (GENERIC) Federal Enforcement 9/28/2001 1 0
CO001 COMBINED RI/FS State, Fund Financed 12/28/1983 9/29/1986 2 0
RO001 RECORD OF DECISION State, Fund Financed 9/29/1986 0 0
EH001   Explanation Of Significant Differences 4/17/2006 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/26/1987 6/10/1992 2 0
RA001 REMEDIAL ACTION State, Fund Financed 9/28/1990 4/19/2012 56 0
RD002 REMEDIAL DESIGN State, Fund Financed Other Completion Anomaly 6/26/1987 2/24/1995 3 0
RA003 REMEDIAL ACTION Special Account Financed 1/28/2011 4 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/1/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 12/28/1983 6/1/1984 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD094966611 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0256
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200489

COMBE FILL SOUTH LANDFILL

CHESTER TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 DEEP AQUIFER
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/28/2001 2/2/2010 1 0
CO003 COMBINED RI/FS Special Account Financed New Action Resulting from Take Over 2/2/2010 4 0

** END OF SITE SUMMARY ** $73 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 42
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980761381 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200793

COOPER ROAD

VOORHEES TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1982 5/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/19/1988 2/22/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/19/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 5/14/1987 9/29/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Start 5/14/1987 9/29/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD981557879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0201112

CORNELL DUBILIER ELECTRONICS INC.

SOUTH PLAINFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/18/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1996 3/14/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 9/18/1986 9/29/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/3/1996 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/4/1997 3/25/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1996 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/4/1997 8/6/1998 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 2/23/1999 0 0
RN004 REMOVAL NEGOTIATIONS Federal Enforcement 4/28/1999 0 0
RV002 REMOVAL EPA Fund-Financed 3/29/1998 3/21/2000 0 0
RV001 REMOVAL EPA Fund-Financed 8/7/1997 5/1/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/1997 0 0
BB001 PRP REMOVAL Responsible Party 7/7/1997 3/10/2004 0 0
BB002 PRP REMOVAL Responsible Party 3/15/1999 9/16/1999 0 0
BB003 PRP REMOVAL Responsible Party 9/23/1999 9/29/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/5/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/25/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/23/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/28/1999 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/24/1999 11/28/2000 0 0
RN005 REMOVAL NEGOTIATIONS Federal Enforcement 2/4/1997 6/26/2000 0 0
RV003 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 8/12/2004 10/25/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/14/2008 0 0
RV004 REMOVAL EPA Fund-Financed 10/13/2008 11/19/2008 0 0
BB004 PRP REMOVAL Responsible Party Original Action Take Over 9/20/2000 8/12/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/2000 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 6/15/2006 0 0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD981557879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0201112

CORNELL DUBILIER ELECTRONICS INC.

SOUTH PLAINFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/20/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 8/1/2012 0 0
LO001   Lodged By DOJ 8/28/2012 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/24/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/6/2006 9/12/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/12/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/28/2011 0 0

OPERABLE UNIT: 01 OFF-SITE RESIDENTIAL
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/22/1998 3/31/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1999 9/30/2003 1 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/2004 8/24/2004 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/24/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2004 11/3/2005 1 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/4/2008 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2005 9/23/2009 1 0
RA007 REMEDIAL ACTION EPA Fund-Financed 5/20/2010 5 0

OPERABLE UNIT: 02 ON-SITE SOILS/BUILDINGS
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/31/1999 9/30/2004 1 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/7/2004 2/17/2005 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/17/2005 11/22/2006 2 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 2/17/2005 9/23/2008 2 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 2/17/2005 8/23/2007 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/26/2006 9/30/2009 16 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/26/2008 81 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/26/2007 9/22/2010 6 0

OPERABLE UNIT: 03 GROUNDWATER
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/2/2004 8/1/2005 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/31/1999 8/1/2005 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/1/2005 0 0
CO005 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/21/2007 9/30/2012 6 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD981557879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0201112

CORNELL DUBILIER ELECTRONICS INC.

SOUTH PLAINFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUNDWATER
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/1/2005 9/21/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/15/2007 7/6/2007 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/2012 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/11/2013 0 0

OPERABLE UNIT: 04 BOUND BROOK
CO004 COMBINED RI/FS EPA Fund-Financed 9/14/2005 6 0

** END OF SITE SUMMARY ** $132 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD000565531 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): FINNERTY, ED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0200022

COSDEN CHEMICAL COATINGS CORP.

BEVERLY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/9/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/23/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/15/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/11/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1986 3/1/1988 0 0
RV001 REMOVAL State, No Fund Money 2/15/1985 2/15/1985 0 0
RV002 REMOVAL EPA Fund-Financed 7/10/1989 1/31/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/17/1987 2/25/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2012 0 0

OPERABLE UNIT: 01 BUILDING DEMOLITION & REMOVAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/14/1988 9/30/1992 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/14/1988 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 10/3/1989 6/1/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
EH001   Explanation Of Significant Differences 9/24/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/31/1993 9/20/1994 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1994 9/18/1997 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/15/1992 0 0

OPERABLE UNIT: 02 SOIL STABILIZATION
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/27/1994 6/17/1999 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1998 9/24/2003 2 0

OPERABLE UNIT: 03 GROUND WATER TREATMENT
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/28/1995 9/30/2005 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2004 8/31/2009 5 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/23/2009 6 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD000565531 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): FINNERTY, ED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0200022

COSDEN CHEMICAL COATINGS CORP.

BEVERLY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUND WATER TREATMENT
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2007 0 0

** END OF SITE SUMMARY ** $22 $0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002141190 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0283
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200109

CPS/MADISON INDUSTRIES

OLD BRIDGE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 8/24/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1992 6/4/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 8/14/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1977 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1977 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1977 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/11/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 5/11/2000 0 0
LO001   Lodged By DOJ 3/17/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/24/2005 0 0

OPERABLE UNIT: 01 GROUND WATER
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/23/2004 9/30/2005 0 0
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 1/15/1983 9/30/2005 0 0
BD004 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/30/2005 0 0

OPERABLE UNIT: 02 CPS SOURCE AREAS
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/23/2004 9/30/2005 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 10/26/1992 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 10/26/1992 9/30/2005 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/30/2005 0 0

OPERABLE UNIT: 03 MADISON SOURCE AREA
FN003 RI/FS NEGOTIATIONS Federal Enforcement 8/24/2004 0 0
SO001 STATE ORDER State Enforcement 10/26/1992 0 0
CO002 COMBINED RI/FS State, No Fund Money Original Action Take Over 10/26/1992 9/30/2005 0 0
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/30/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJN000204492 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02UF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204492

CROWN VANTAGE LANDFILL

ALEXANDRIA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/6/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/2004 9/23/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/2003 9/23/2004 0 0
QJ001 INT. RMVL ASSESS AND SITE INSPECTION EPA Fund-Financed 8/13/2003 9/27/2004 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/8/2003 0 0
RV001 REMOVAL EPA Fund-Financed 9/29/2004 5/26/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/2003 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/2003 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/25/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/25/2005 0 0
BB001 PRP REMOVAL Responsible Party 5/26/2005 9/29/2010 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/10/2006 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/2007 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/2007 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 7/31/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/15/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/17/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/7/2010 9/30/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/27/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 4/11/2013 0 0
LO002   Lodged By DOJ 11/30/2012 0 0
CD003 CONSENT DECREE Federal Enforcement 9/27/2012 4/11/2013 0 0
LO003   Lodged By DOJ 11/30/2012 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/23/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/10/2006 9/27/2007 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJN000204492 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02UF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204492

CROWN VANTAGE LANDFILL

ALEXANDRIA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 11/2/2007 0 0
BD001 PRP RI/FS Responsible Party 9/27/2007 9/29/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/22/2012 9/27/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2011 0 0
LO001   Lodged By DOJ 8/22/2011 0 0
BF001 PRP RA Responsible Party 9/27/2012 9/10/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD011717584 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0200273

CURCIO SCRAP METAL, INC.

SADDLE BROOK TWP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/3/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/24/1986 4/29/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1989 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 8/23/1990 3/10/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1988 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/27/1988 0 0
GP009 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1991 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/29/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/25/1999 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/29/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/20/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 ON SITE SOILS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/1988 4/29/1988 0 0
BD001 PRP RI/FS Responsible Party 4/29/1988 6/28/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1988 9/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 11/6/1990 6/28/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 8/1/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 12/24/1991 3/29/1993 0 0
BF001 PRP RA Responsible Party 3/29/1993 9/28/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/26/1991 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD011717584 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0200273

CURCIO SCRAP METAL, INC.

SADDLE BROOK TWP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 4/21/1995 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/8/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/1988 9/29/1999 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 10/8/1991 6/26/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/29/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/26/2005 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/20/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD057143984 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02ZD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0203733

CURTIS SPECIALTY PAPERS, INC

MILFORD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/21/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/30/1992 0 0
VS001 ARCHIVE SITE EPA In-House 9/30/1992 0 0
VU001 SITE UNARCHIVED EPA In-House 3/5/2007 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/27/2007 0 0
RV001 REMOVAL EPA Fund-Financed 5/31/2007 12/19/2008 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2008 0 0
BB001 PRP REMOVAL Responsible Party 12/19/2008 6/10/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/3/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/27/2007 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/6/2008 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 8/13/2009 8/28/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/30/2009 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party 6/4/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/4/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/4/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/8/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980529416 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0221
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200639

D'IMPERIO PROPERTY

HAMILTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/7/1988 8/5/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1992 9/1/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 5/9/1996 0 0
LO001   Lodged By DOJ 12/8/1993 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 9/30/1982 3/27/1985 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1992 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/1/1999 0 0
LO002   Lodged By DOJ 10/2/1998 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1985 0 0
CD003 CONSENT DECREE Federal Enforcement 3/6/2001 0 0
LO003   Lodged By DOJ 1/8/2001 0 0
CD004 CONSENT DECREE Federal Enforcement 12/14/2004 0 0
LO004   Lodged By DOJ 12/15/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 11/12/2008 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 4/27/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/8/2003 11/12/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/4/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 11/1/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 55
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980529416 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0221
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200639

D'IMPERIO PROPERTY

HAMILTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1982 3/27/1985 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1983 3/27/1985 0 0
OH001 OTHER EPA Fund-Financed 4/1/1987 9/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/27/1985 0 0
EH001   Explanation Of Significant Differences 3/10/2010 0 0
JQ001   ROD Amendment 7/3/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/11/1992 8/5/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/9/1985 1/1/1986 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/8/1986 5/30/1987 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/10/1986 9/30/1992 3 0
BF001 PRP RA Responsible Party 5/10/1994 9/24/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 3/25/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/26/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/20/1995 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/1/1984 9/30/1992 0 0
BE001 PRP RD Responsible Party 12/2/2003 4/26/2004 0 0
ME001 PRP LR Responsible Party 12/15/1997 12/15/2007 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/30/1982 11/3/1982 0 0
NA001 PRP RI Responsible Party 1/28/2000 9/10/2002 0 0
BF002 PRP RA Responsible Party 4/26/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/15/2007 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 11/5/2003 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 7/3/2003 11/5/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/7/2000 0 0
ME002 PRP LR Responsible Party 9/15/2004 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/17/2010 1/4/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002168748 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 025A
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0200136

DAYCO CORP./L.E CARPENTER CO.

WHARTON BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/18/1992 12/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 5/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
SO001 STATE ORDER State Enforcement 9/26/1986 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/2/2009 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/5/2013 0 0

OPERABLE UNIT: 01 SOILS AND MNA STUDY
FN001 RI/FS NEGOTIATIONS State Enforcement 9/26/1986 0 0
BD001 PRP RI/FS PRP Lead Under State 9/26/1986 4/18/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/18/1994 0 0
EH001   Explanation Of Significant Differences 9/27/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement Other Start Anomaly 12/17/2008 7/15/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/15/2009 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 7/15/2009 0 0
BE001 PRP RD PRP Response Under Sta 10/19/1994 12/17/2004 0 0
TS001 TREATABILITY STUDY Responsible Party 3/13/2013 0 0
BF001 PRP RA Responsible Party 12/17/2004 0 0

OPERABLE UNIT: 02 MW-19 AREA
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/31/2008 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 57
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980761373 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200792

DE REWAL CHEMICAL CO.

KINGWOOD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/8/1993 5/10/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1993 8/16/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
RV001 REMOVAL EPA Fund-Financed 10/4/1993 5/24/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/1983 0 0
RV002 REMOVAL EPA Fund-Financed 6/21/1996 7/17/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/19/2000 3/27/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/26/1989 3/26/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/20/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/2/1998 8/9/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/3/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/1999 0 0
LO001   Lodged By DOJ 6/11/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/27/2002 0 0

OPERABLE UNIT: 01 ON - SITE SOIL AND G.W.
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/2/1988 9/29/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1986 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 5/3/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1985 9/29/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/17/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 6/12/1997 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/27/1990 5/8/1997 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/1990 8/19/1991 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980761373 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200792

DE REWAL CHEMICAL CO.

KINGWOOD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ON - SITE SOIL AND G.W.
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/1996 6/23/1999 13 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 12/31/1994 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/24/1999 7/3/2003 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/8/2003 6/27/2003 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/26/2003 9/29/2004 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 12/10/2004 6 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2012 0 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529002 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): MITCHELL, TANYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200614

DELILAH ROAD

EGG HARBOR TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/30/1990 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1987 9/28/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/21/2003 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/15/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/11/2008 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/13/2004 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/13/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/21/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/11/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 7/7/2009 0 0

OPERABLE UNIT: 01 STATE ENF
CO001 COMBINED RI/FS State, Fund Financed 3/30/1984 9/28/1990 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/18/1989 0 0
RO001 RECORD OF DECISION State, No Fund Money 9/28/1990 0 0
EH001   Explanation Of Significant Differences 7/25/1998 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 7/14/1989 10/12/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/12/1985 0 0
BE001 PRP RD PRP Response Under Sta 7/25/1998 5/30/2001 0 0
BF001 PRP RA PRP Response Under Sta 10/31/2000 3/7/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/29/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/15/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD046644407 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): WESTGATE, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0257
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200321

DENZER & SCHAFER X-RAY CO.

BAYVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/9/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/1996 4/3/1996 0 0
RV001 REMOVAL EPA Fund-Financed 4/24/1996 9/27/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/29/1981 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/15/1990 9/29/1998 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 12/9/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/18/1998 12/29/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/18/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 12/18/1987 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/26/1987 9/29/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/1/1986 10/1/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/16/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980528996 SITE SECTION: DIAMOND ALKALI -NJ SPECIAL PROJECT
REMEDIAL PROJ MGR (RPM): BUTLER, ELIZABETH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0296
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200613

DIAMOND ALKALI CO.

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 8/24/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/21/1984 0 0
SO001 STATE ORDER State Enforcement 12/20/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 7/28/1983 11/29/1984 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 11/29/1984 6/30/1986 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/31/1985 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/23/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/14/1988 8/23/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/20/1994 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement Other Completion Anomaly 9/29/1997 9/30/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Start Anomaly 9/30/2003 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/25/2012 0 0
CD004 CONSENT DECREE Federal Enforcement 3/29/2012 0 0
LO002   Lodged By DOJ 1/30/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2004 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/9/2007 5/20/2008 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/1/2007 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 9/17/2010 0 0
US003 BANKRUPTCY SETTLEMENT Federal Enforcement 12/14/2009 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2009 12/14/2009 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/24/2009 4/23/2010 0 0
CB006 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/8/2009 0 0
CB007 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/26/2009 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980528996 SITE SECTION: DIAMOND ALKALI -NJ SPECIAL PROJECT
REMEDIAL PROJ MGR (RPM): BUTLER, ELIZABETH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0296
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200613

DIAMOND ALKALI CO.

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 80 AND 120 LISTER AVENUE
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 3/13/1984 0 0
CO001 COMBINED RI/FS State, No Fund Money 2/15/1984 9/30/1987 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1984 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/20/1988 8/23/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 8/23/1989 11/19/1990 0 0
LO001   Lodged By DOJ 12/4/1989 0 0
BE002 PRP RD Responsible Party 12/14/1989 8/4/1998 0 0
BF002 PRP RA Responsible Party 8/4/1998 7/20/2006 0 0
BE001 PRP RD Responsible Party 12/14/1989 10/18/1995 0 0
BF001 PRP RA Responsible Party 9/19/1995 6/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS PRP Lead Under State 12/13/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/24/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/8/2011 0 0

OPERABLE UNIT: 02 PASSAIC RIVER STUDY - LOWER
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/20/1994 0 0
BD001 PRP RI/FS Responsible Party 4/20/1994 9/28/2002 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1996 9/30/2004 0 0
CO002 COMBINED RI/FS Special Account Financed Original Action Take Over 9/28/2002 37 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1993 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/27/2007 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 12/11/2007 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 6/3/2009 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 8/11/2010 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/23/2008 1/9/2009 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/8/2007 0 0
BB002 PRP REMOVAL Responsible Party Phased Completion 1/9/2009 3/13/2013 1 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2011 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/6/2001 9/30/2004 1 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980528996 SITE SECTION: DIAMOND ALKALI -NJ SPECIAL PROJECT
REMEDIAL PROJ MGR (RPM): BUTLER, ELIZABETH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0296
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200613

DIAMOND ALKALI CO.

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PASSAIC RIVER STUDY - LOWER
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/2003 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/2009 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/31/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/26/2005 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/31/2007 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/21/2009 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/19/2010 0 0

OPERABLE UNIT: 03 NEWARK BAY
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/2004 0 0
QN002 COMMUNITY ADVISORY GROUP Community Organization 10/6/2009 0 0
BD002 PRP RI/FS Responsible Party 2/13/2004 6 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/15/2005 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Start Anomaly 11/2/2007 0 0
CO003 COMBINED RI/FS Special Account Financed Other Start and Completion Anomaly 2/13/2004 2 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/18/2010 0 0

OPERABLE UNIT: 04 EXTENDED PASSAIC RIVER STUDY
DL007 DEMAND LETTERS ISSUED Federal Enforcement 7/22/2010 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/19/1988 6/23/2008 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/2008 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/2012 0 0
BD003 PRP RI/FS Responsible Party 5/8/2007 10 0

** END OF SITE SUMMARY ** $58 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD092226000 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02KK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200484

DIAMOND HEAD OIL REFINERY DIV.

KEARNY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1985 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/23/1991 12/31/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/16/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/27/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/2/2007 0 0

OPERABLE UNIT: 01 SOURCE AREA - LNAPL
CO001 COMBINED RI/FS EPA Fund-Financed 4/23/2002 9/25/2009 4 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/7/2009 2 0

OPERABLE UNIT: 02 ENTIRE SITE
CO002 COMBINED RI/FS EPA Fund-Financed 9/22/2008 1 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654131 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200768

DOVER MUNICIPAL WELL 4

DOVER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 8/24/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/24/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/27/2002 0 0
RV001 REMOVAL EPA Fund-Financed 8/1/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/21/2007 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1999 9/30/2008 0 0
SO001 STATE ORDER State Enforcement 7/20/2007 0 0

OPERABLE UNIT: 01 GROUNDWATER
SO002 STATE ORDER State Enforcement 3/27/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/2006 0 0
CO002 COMBINED RI/FS State, No Fund Money 3/27/1987 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT PRP Response Under Sta 7/15/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT PRP Response Under Sta 7/15/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 7/6/1993 9/30/2005 3 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 9/29/1992 0 0

OPERABLE UNIT: 02 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 7/6/1993 9/30/2005 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/25/2007 9/8/2010 5 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 3/10/2009 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 9/25/2007 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654131 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200768

DOVER MUNICIPAL WELL 4

DOVER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE
RA003 REMEDIAL ACTION EPA Fund-Financed 9/25/2006 12/30/2008 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/25/2007 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2010 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980529085 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): HO, RICHARD
ON-SCENE COORD (OSC): SPRAGUE, BRUCE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200620

ELLIS PROPERTY

EVESHAM TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 10/21/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/9/1988 4/20/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/13/1989 4/19/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/22/1992 6/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1996 6/2/1997 0 0
LO001   Lodged By DOJ 1/16/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/9/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/23/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1992 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 9/30/1992 2 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 9/30/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
JQ001   ROD Amendment 9/30/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/26/1984 11/19/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/30/1993 7/12/1996 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/30/1997 4/5/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 4/15/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980529085 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): HO, RICHARD
ON-SCENE COORD (OSC): SPRAGUE, BRUCE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200620

ELLIS PROPERTY

EVESHAM TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 4/15/1992 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/2013 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2010 0 0

OPERABLE UNIT: 02 GROUND WATER
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 9/30/1993 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/30/1993 9/30/1998 2 0
RA002 REMEDIAL ACTION State, Fund Financed 9/30/1997 4/5/2004 4 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 8/31/2001 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD980772727 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): PANE, MARK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02JW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200986

EMMELL'S SEPTIC LANDFILL

GALLOWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1997 9/23/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1984 10/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/31/1997 3/13/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/10/1997 9/29/2006 0 0
RV001 REMOVAL EPA Fund-Financed 7/26/1999 10/2/2003 2 0
RV002 REMOVAL EPA Fund-Financed 7/4/2003 9/15/2004 1 0
RV003 REMOVAL EPA Fund-Financed 8/28/2008 9/29/2008 0 0
RV004 REMOVAL EPA Fund-Financed 6/7/2010 9/10/2010 0 0
RV005 REMOVAL EPA Fund-Financed 4/5/2012 8/16/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/16/2003 0 0

OPERABLE UNIT: 01 INTERIM
CO001 COMBINED RI/FS EPA Fund-Financed 2/16/2000 9/30/2003 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/21/2004 9/18/2007 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2006 9/26/2011 16 0

OPERABLE UNIT: 02 FINAL
CO002 COMBINED RI/FS EPA Fund-Financed 3/5/2002 9/30/2008 4 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/2008 9/30/2010 2 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 7/24/2009 4/16/2010 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/10/2012 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/2010 9/23/2013 5 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/14/2009 6/1/2012 9 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/23/2013 2 0

** END OF SITE SUMMARY ** $43 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980654222 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): PANE, MARK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0292
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200776

EVOR PHILLIPS LEASING

OLD BRIDGE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1990 1/1/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/27/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/14/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/14/2000 9/29/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 12/27/2004 0 0
LO001   Lodged By DOJ 10/19/2004 0 0
RV001 REMOVAL EPA Fund-Financed 1/10/1997 8/8/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 4/1/1985 7/1/1985 0 0
SO001 STATE ORDER State Enforcement 6/29/1987 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 2/15/1996 0 0
SO002 STATE ORDER State Enforcement 7/21/1989 0 0

OPERABLE UNIT: 01 DRUMS/GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 10/1/1986 9/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
EH001   Explanation Of Significant Differences 5/22/2002 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 8/2/1993 12/9/1993 0 0
RA001 REMEDIAL ACTION State, No Fund Money 6/15/1994 9/30/2001 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 12/16/1993 0 0
RD002 REMEDIAL DESIGN State, No Fund Money 5/2/1994 6/15/1994 0 0
BF001 PRP RA PRP Response Under Sta 6/25/1997 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2001 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 2/15/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980654222 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): PANE, MARK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0292
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200776

EVOR PHILLIPS LEASING

OLD BRIDGE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DRUMS/GROUNDWATER
AR001 ADMINISTRATIVE RECORDS State, No Fund Money 9/28/1992 0 0

OPERABLE UNIT: 02 SOILS
BD001 PRP RI/FS PRP Response Under Sta 2/15/1996 9/30/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/8/2008 9/28/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/2009 5/21/2010 0 0
LO002   Lodged By DOJ 10/15/2009 0 0
BE001 PRP RD Responsible Party 9/28/2009 10/14/2011 0 0
BF002 PRP RA Responsible Party 10/14/2011 0 0

OPERABLE UNIT: 03 OFF SITE GROUNDWATER
FN003 RI/FS NEGOTIATIONS Federal Enforcement 8/25/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/14/2013 0 0
BD002 PRP RI/FS Responsible Party 8/25/2010 9/10/2012 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/10/2012 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/19/2012 3/14/2013 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement Other Start and Completion Anomaly 4/8/2013 9/30/2013 0 0
BE002 PRP RD Responsible Party 3/14/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980761365 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): RODRIGUEZ, ANGEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200791

EWAN PROPERTY

SHAMONG TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1992 10/30/1993 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 3/20/1991 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/9/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/15/1985 9/15/1987 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/3/1988 11/7/1988 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 11/7/1988 12/8/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/13/1988 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/17/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 1/17/1991 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/23/1991 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 6/1/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/13/1994 5/19/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/8/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/1993 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/10/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/1/1991 12/13/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/23/1991 9/23/1993 0 0
GP011 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/10/2000 1/2/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/23/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/10/2000 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 1/2/2001 3/6/2001 0 0
LO001   Lodged By DOJ 1/8/2001 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980761365 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): RODRIGUEZ, ANGEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200791

EWAN PROPERTY

SHAMONG TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD002 CONSENT DECREE Federal Enforcement 11/12/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/26/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2004 9/30/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/2009 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/30/1993 0 0

OPERABLE UNIT: 01 DRUM REMOVAL
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/29/1985 9/29/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/28/1988 9/25/1989 0 0
BE001 PRP RD Responsible Party 10/13/1989 8/16/1994 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1988 7/14/1992 0 0
BF001 PRP RA Responsible Party 8/16/1994 1/2/1996 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/11/1988 9/29/1988 0 0
DA001 PRE-DESIGN ASSISTANCE Federal Enforcement 12/10/1989 8/16/1994 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/11/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/30/1989 9/29/1989 1 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/12/1989 9/29/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 5/19/1995 0 0
TS001 TREATABILITY STUDY Responsible Party 7/8/1996 8/16/1996 0 0
BE002 PRP RD Responsible Party 5/18/1995 9/26/1997 0 0
BF002 PRP RA Responsible Party 9/26/1997 9/28/1999 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 6/18/1991 0 0
ME001 PRP LR Responsible Party 9/28/1999 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/14/2000 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1999 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980761365 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): RODRIGUEZ, ANGEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200791

EWAN PROPERTY

SHAMONG TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BF003 PRP RA Responsible Party 9/25/2012 3/7/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654107 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0258
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200765

FAIR LAWN WELL FIELD

FAIR LAWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/11/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/18/1992 12/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB002 PRP REMOVAL PRP Response Under Sta 8/25/1986 2/15/1987 0 0
BB001 PRP REMOVAL PRP Response Under Sta 6/1/1984 12/15/1984 0 0
AC002 ADMIN ORDER ON CONSENT State Enforcement 7/31/1986 0 0
NA001 PRP RI PRP Lead Under State 3/21/1984 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 3/20/1984 0 0
AC003 ADMIN ORDER ON CONSENT State Enforcement 3/21/1984 0 0
NA002 PRP RI PRP Lead Under State 3/21/1984 7/25/1986 0 0
BE002 PRP RD PRP Lead Under State 6/24/1986 8/30/1987 0 0
BF002 PRP RA PRP Lead Under State 9/15/1987 9/30/1988 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/29/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 4/1/1984 3/18/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/28/2006 12/20/2007 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/20/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1992 12/20/2007 2 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/23/1999 3/9/2005 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ9690510020 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0201178

FEDERAL AVIATION ADMINISTRATION TECHNICAL CENTER (USDOT)

ATLANTIC COUNTY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 9/1/1977 0 0
LV001 FF REMOVAL Federal Facilities 7/15/2001 1/7/2002 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/20/1988 0 0
SI001 SITE INSPECTION Federal Facilities 8/10/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/17/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/17/1993 5/17/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 8/30/1990 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/24/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/23/2009 0 0

OPERABLE UNIT: 01 AREA D JET FUEL FARM
LW001 FF RI/FS Federal Facilities 6/1/1987 9/26/1989 0 0
RO001 RECORD OF DECISION Federal Facilities 9/26/1989 0 0
LX001 FF RD Federal Facilities 10/31/1989 8/19/1992 0 0
LY001 FF RA Federal Facilities 8/19/1992 2/28/1995 0 0

OPERABLE UNIT: 02 AREA 20A SALVAGE YARD
LW002 FF RI/FS Federal Facilities 6/1/1987 9/24/1990 0 0
RO002 RECORD OF DECISION Federal Facilities 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/19/1995 0 0
LX003 FF RD Federal Facilities 3/31/1991 8/1/1994 0 0
LX002 FF RD Federal Facilities Phased Start 5/1/1991 10/8/1991 0 0
LY004 FF RA Federal Facilities 5/26/1998 9/28/2000 0 0
LY002 FF RA Federal Facilities Phased Start 10/8/1991 2/15/1992 0 0
LX004 FF RD Federal Facilities 12/23/1992 7/6/1995 0 0
LY003 FF RA Federal Facilities 10/24/1995 9/3/2009 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/29/1999 0 0

OPERABLE UNIT: 03 AREA G TRANSFORMER STORAGE ARE
LW003 FF RI/FS Federal Facilities 6/1/1987 9/30/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1992 0 0

OPERABLE UNIT: 04 AREA C,H,M
LW004 FF RI/FS Federal Facilities 6/1/1987 9/30/1994 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ9690510020 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0201178

FEDERAL AVIATION ADMINISTRATION TECHNICAL CENTER (USDOT)

ATLANTIC COUNTY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 AREA C,H,M
RO004 RECORD OF DECISION Federal Facilities 9/30/1994 0 0

OPERABLE UNIT: 05 AREAS I AND Q
LW005 FF RI/FS Federal Facilities 6/1/1987 8/17/1994 0 0
RO005 RECORD OF DECISION Federal Facilities 8/17/1994 0 0

OPERABLE UNIT: 06 AREA 29 FIRE TRAINING AREA
LW006 FF RI/FS Federal Facilities 6/1/1987 9/20/1996 0 0
RO006 RECORD OF DECISION Federal Facilities 9/20/1996 0 0
LX005 FF RD Federal Facilities 2/21/1997 6/26/1997 0 0
LY005 FF RA Federal Facilities 4/14/2000 5/6/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 5/6/2005 0 0

OPERABLE UNIT: 07 AREA 41 FUEL FARM & PHOTO LAB
LW007 FF RI/FS Federal Facilities 6/1/1987 9/27/2000 0 0
RO007 RECORD OF DECISION Federal Facilities 9/27/2000 0 0
LX006 FF RD Federal Facilities 6/7/2001 4/30/2002 0 0
LY006 FF RA Federal Facilities 6/4/2002 8/15/2011 0 0

OPERABLE UNIT: 08 AREA B NAVY FIRE TEST FACILITY
LW008 FF RI/FS Federal Facilities 6/1/1987 9/20/1996 0 0
RO008 RECORD OF DECISION Federal Facilities 9/20/1996 0 0
LX007 FF RD Federal Facilities 6/7/2001 4/30/2002 0 0
LY007 FF RA Federal Facilities 6/4/2002 9/8/2010 0 0

OPERABLE UNIT: 09 AREAS A, J & N
LW009 FF RI/FS Federal Facilities 6/1/1987 7/22/1997 0 0
RO009 RECORD OF DECISION Federal Facilities 7/21/1997 0 0

OPERABLE UNIT: 10 AREA P
LW010 FF RI/FS Federal Facilities 6/1/1987 2/13/1997 0 0
RO010 RECORD OF DECISION Federal Facilities 2/13/1997 0 0

OPERABLE UNIT: 11 AREAS 27, 56, F, R, & S
LW011 FF RI/FS Federal Facilities 6/1/1987 9/28/1999 0 0
NH001 FF RI Federal Facilities 6/1/1995 5/14/1997 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ9690510020 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0201178

FEDERAL AVIATION ADMINISTRATION TECHNICAL CENTER (USDOT)

ATLANTIC COUNTY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 ANG SITES
LW012 FF RI/FS Federal Facilities 6/1/1987 0 0

OPERABLE UNIT: 13 AREA E
LW014 FF RI/FS Federal Facilities 11/1/1995 9/26/2003 0 0
RO016 RECORD OF DECISION Federal Facilities 9/26/2003 0 0
LX009 FF RD Federal Facilities 3/4/2010 1/18/2011 0 0
LY009 FF RA Federal Facilities 10/4/2010 6/15/2012 0 0

OPERABLE UNIT: 14 AREA U
LW015 FF RI/FS Federal Facilities 1/3/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001900281 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02JJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0204097

FEDERAL CREOSOTE

MANVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1997 7/1/1998 0 0
DS002 DISCOVERY EPA Fund-Financed 12/17/1997 0 0
RV001 REMOVAL EPA Fund-Financed 7/28/1998 9/15/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/6/1998 5/26/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/2/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/30/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/18/1999 11/12/1999 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/6/2006 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/6/2006 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
LO001   Lodged By DOJ 11/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/10/2009 1/26/2011 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/29/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2012 0 0

OPERABLE UNIT: 01 SOILS/RELOCATION
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/1/1997 3/31/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/16/1998 9/28/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/1998 2/27/2002 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 5/28/1998 9/28/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/10/1998 4 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1999 0 0
EH001   Explanation Of Significant Differences 4/17/2006 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/28/1999 9/30/1999 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/28/1999 9/30/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1999 10/11/2000 5 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/30/1999 11/12/2000 2 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/30/1999 3/15/2002 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/30/1999 2/5/2003 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 80
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001900281 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02JJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0204097

FEDERAL CREOSOTE

MANVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/RELOCATION
RA001 REMEDIAL ACTION EPA Fund-Financed 7/31/2000 8/22/2005 41 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1999 9/28/2007 15 0
RA005 REMEDIAL ACTION EPA Fund-Financed 1/31/2002 8/28/2008 54 0
RA007 REMEDIAL ACTION EPA Fund-Financed 3/18/2003 9/28/2006 13 0

OPERABLE UNIT: 02 SITEWIDE SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 8/14/1998 4/28/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
EH002   Explanation Of Significant Differences 8/21/2008 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/26/2000 11/14/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/29/2000 7/15/2001 10 0
RA003 REMEDIAL ACTION EPA Fund-Financed 8/6/2001 9/28/2006 29 0
RD008 REMEDIAL DESIGN EPA Fund-Financed 9/29/2000 12/2/2001 0 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 9/29/2000 4/1/2003 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 4/18/2002 8/22/2005 0 0
RA008 REMEDIAL ACTION EPA Fund-Financed 5/14/2003 9/28/2006 0 0

OPERABLE UNIT: 03 RUSTIC MALL & GROUNDWATER
CO003 COMBINED RI/FS EPA Fund-Financed 9/30/1998 9/30/2002 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/2002 9/30/2004 7 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/23/2004 8/28/2008 56 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/31/2007 5/7/2007 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 10/21/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/20/2012 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/24/2013 0 0

** END OF SITE SUMMARY ** $237 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529143 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): AUSTIN, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200625

FLORENCE LAND RECONTOURING, INC., LANDFILL

FLORENCE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/28/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/31/1985 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/8/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/5/1987 9/29/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/18/2004 5/13/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/18/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 FINAL REMEDY
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1986 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/28/1984 6/27/1986 1 0
RO001 RECORD OF DECISION State, Fund Financed 6/27/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1986 8/6/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 12/29/1989 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1987 4/22/1991 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/29/1989 9/28/2001 18 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/28/1984 12/31/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2003 3/25/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/2009 0 0

** END OF SITE SUMMARY ** $20 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ2210020275 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): KARAS, ALIDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201164

FORT DIX (LANDFILL SITE)

PEMBERTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1980 2/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1987 1/1/1988 0 0
SI001 SITE INSPECTION Federal Facilities 1/1/1984 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/17/1990 7/19/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/29/1991 7/19/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 8/12/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/1985 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/28/1996 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 7/22/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/24/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 2/28/2012 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/25/2012 0 0

OPERABLE UNIT: 01 LANDFILL
RO001 RECORD OF DECISION Federal Facilities 7/17/1991 0 0
LX001 FF RD Federal Facilities 6/4/1991 8/6/1992 0 0
LY001 FF RA Federal Facilities 8/6/1992 9/23/1999 0 0
LX002 FF RD Federal Facilities Phased Start 6/4/1991 9/16/1997 0 0
NH001 FF RI Federal Facilities Phased Completion 8/12/1985 11/15/1986 0 0
NI001 FF FS Federal Facilities Phased Start 11/15/1986 7/17/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/23/1999 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/22/2012 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/15/2010 0 0

OPERABLE UNIT: 02 IRP SITES
LW003 FF RI/FS Federal Facilities Other Start and Completion Anomaly 6/19/1991 8/6/2002 0 0
LX003 FF RD Federal Facilities Other Start and Completion Anomaly 8/1/2002 0 0
LY002 FF RA Federal Facilities Other Start and Completion Anomaly 8/6/2002 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ2210020275 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): KARAS, ALIDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201164

FORT DIX (LANDFILL SITE)

PEMBERTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MAG-1 AREA
LW004 FF RI/FS Federal Facilities Other Start and Completion Anomaly 10/1/1992 8/6/2002 0 0
LX004 FF RD Federal Facilities Other Start and Completion Anomaly 8/6/2002 0 0
LY003 FF RA Federal Facilities Other Start and Completion Anomaly 8/6/2002 0 0

OPERABLE UNIT: 04 IRP-2
LW005 FF RI/FS Federal Facilities Other Start and Completion Anomaly 8/6/2002 0 0
LX005 FF RD Federal Facilities Other Start and Completion Anomaly 4/30/1998 0 0
LY004 FF RA Federal Facilities Other Start and Completion Anomaly 8/6/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD986570992 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02AJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0204087

FRANKLIN BURN

FRANKLIN TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RV001 REMOVAL EPA Fund-Financed 3/13/1997 5/15/1997 0 0
DS001 DISCOVERY EPA Fund-Financed 9/26/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
RV002 REMOVAL EPA Fund-Financed 3/13/1997 5/15/1997 0 0
RV003 REMOVAL EPA Fund-Financed 3/13/1997 5/15/1997 1 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1992 8/31/2001 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/3/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/18/2003 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD041828906 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): COSENTINO, JOE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200303

FRIED INDUSTRIES

EAST BRUNSWICK TOWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 9/23/1991 0 0
RV003 REMOVAL EPA Fund-Financed 3/18/1998 7/1/1999 0 0
RV001 REMOVAL Coast Guard 2/3/1986 2/10/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/4/1984 11/15/1995 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/2/1995 7/3/1995 0 0
RV002 REMOVAL EPA Fund-Financed 10/4/1989 2/27/1992 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/30/1985 4/30/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/31/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1994 0 0

OPERABLE UNIT: 01 FRIED INDUSTRIES
AS001 AERIAL SURVEY EPA Fund-Financed 7/1/1984 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 5/3/1985 6/5/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1985 6/27/1994 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/24/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1994 5/29/1998 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 9/30/1999 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 5/27/1997 9/9/1998 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2010 7/8/2013 7 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/5/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/5/1993 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1994 9/27/2010 4 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1994 10/24/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 2/7/1986 5/24/1988 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 86
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD041828906 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): COSENTINO, JOE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200303

FRIED INDUSTRIES

EAST BRUNSWICK TOWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FRIED INDUSTRIES
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 9/18/2008 10/29/2008 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/9/2013 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/2012 0 0

** END OF SITE SUMMARY ** $23 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980532832 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0228
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200741

FRIEDMAN PROPERTY

UPPER FREEHOLD TWP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/18/1982 8/15/2005 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/15/1985 2/5/1987 0 0
ND001 DELETION FROM NPL Federal Enforcement 12/31/1985 3/7/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/7/1985 9/8/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1982 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed 4/30/1985 9/17/1986 0 0
RO001 RECORD OF DECISION State, Fund Financed 4/30/1985 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/3/1982 7/1/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/1998 8/12/1998 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/1/1983 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD053280160 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GIACALONE, KRISTIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0200362

GARDEN STATE CLEANERS CO.

MINOTOLA NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/24/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/5/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1987 9/17/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/5/1988 9/22/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/12/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/2/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/2002 9/26/2002 0 0
LO001   Lodged By DOJ 6/21/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 SOIL TREATMENT
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1988 9/26/1991 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/20/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1991 0 0
JQ001   ROD Amendment 9/29/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/30/1992 6/30/1993 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1993 9/13/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/23/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/20/2010 7/8/2011 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 11/17/2010 7/6/2011 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/8/2011 9/30/2011 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 4/7/2011 9/29/2011 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD053280160 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GIACALONE, KRISTIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0200362

GARDEN STATE CLEANERS CO.

MINOTOLA NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL TREATMENT
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2009 0 0

OPERABLE UNIT: 02 LONG-TERM GROUNDWATER REMEDIAT
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/30/1994 8/31/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/24/1996 9/26/2000 8 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/26/2000 8 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/26/2001 2 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/14/2006 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/11/2011 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/18/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/27/2004 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/26/2000 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJN000206317 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PUVOGEL, RICH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A227
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0206317

GARFIELD GROUND WATER CONTAMINATION

GARFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/10/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/20/2009 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 10/27/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/10/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/3/2013 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 12/20/2010 6 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/10/2010 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529192 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0229
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200627

GEMS LANDFILL

GLOUCESTER TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 9/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1993 2/5/1993 0 0
RV001 REMOVAL EPA Fund-Financed 3/5/1983 6/17/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 5/31/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 6/15/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/8/1983 9/20/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 9/15/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/29/1988 8/30/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/6/1992 6/27/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/16/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/29/1988 7/6/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/24/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2009 0 0

OPERABLE UNIT: 01 PHASE 1 REMEDY
CO001 COMBINED RI/FS EPA Fund-Financed 5/11/1983 9/27/1985 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/30/1988 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 5/22/1986 9/1/1988 1 0
RA001 REMEDIAL ACTION State, Fund Financed Original Action Take Over 9/30/1988 3/30/1995 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 6/5/1989 3/30/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/1/1984 9/27/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529192 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0229
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200627

GEMS LANDFILL

GLOUCESTER TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PHASE 1 REMEDY
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/11/1983 0 0

OPERABLE UNIT: 02 PHASE 2 REMEDY
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/4/1991 9/30/1996 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 5/22/1986 9/30/1992 0 0
BF002 PRP RA Responsible Party 2/12/1998 3/26/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/26/2007 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/30/1992 2/12/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1996 6/27/1997 0 0
LO001   Lodged By DOJ 1/2/1997 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1999 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980785646 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): HARRIS, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200996

GLEN RIDGE RADIUM SITE

GLEN RIDGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/6/1983 12/31/1990 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/14/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
OH001 OTHER EPA Fund-Financed 4/29/1987 4 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/5/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/2/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/25/2009 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/29/2009 0 0

OPERABLE UNIT: 01 MITIGATION SYSTEMS & HOMES
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/13/1984 6/30/1989 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1986 3/31/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1989 3/20/2006 0 0
OH002 OTHER EPA Fund-Financed 6/24/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/25/1989 3/30/1993 3 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/9/1987 9/30/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/15/1989 9/30/2003 11 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/1/1985 6/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/29/1985 9/26/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/13/1984 4/2/1985 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/30/1990 9/14/2005 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/14/2005 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980785646 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): HARRIS, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200996

GLEN RIDGE RADIUM SITE

GLEN RIDGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/2005 0 0

OPERABLE UNIT: 03 HOME & STREET REMEDIATION
CO003 COMBINED RI/FS EPA Fund-Financed 12/13/1984 6/1/1990 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 11/6/1987 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/1/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/26/1990 9/18/2007 21 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1992 8/31/2005 98 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/26/2009 0 0

** END OF SITE SUMMARY ** $141 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 95
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD063160667 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): FINNERTY, ED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0200398

GLOBAL SANITARY LANDFILL

OLD BRIDGE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/13/1990 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1985 6/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1986 3/20/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/9/1987 12/31/1992 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/15/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/19/2000 8/21/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/21/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/19/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1988 0 0

OPERABLE UNIT: 01 LANDFILL CAP
FS001 FEASIBILITY STUDY State, No Fund Money 9/18/1990 9/11/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/11/1991 0 0
EH001   Explanation Of Significant Differences 8/15/2006 0 0
BE001 PRP RD PRP Response Under Sta 11/15/1993 9/10/2009 0 0
BF001 PRP RA PRP Response Under Sta 9/10/2009 0 0
ED001 RISK/HEALTH ASSESSMENT State, No Fund Money 6/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, No Fund Money 6/15/1992 0 0

OPERABLE UNIT: 02 GW, SOIL, SEDIMENTS, WETLANDS
CO002 COMBINED RI/FS State, No Fund Money 4/30/1990 9/29/1997 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1997 0 0
BE002 PRP RD PRP Response Under Sta 9/19/2006 9/10/2009 0 0
BF002 PRP RA PRP Response Under Sta 9/10/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980530109 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ANDERSON, TREVOR
ON-SCENE COORD (OSC): RUBEL, FRED DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0203
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200681

GOOSE FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/14/1991 5/29/1992 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 9/21/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/1/1982 11/14/1988 0 0
OH001 OTHER Federal Enforcement 4/6/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 7/29/1988 7/29/1988 0 0
LO002   Lodged By DOJ 7/29/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 7/29/1988 7/29/1988 0 0
LO003   Lodged By DOJ 7/29/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/21/1984 7/29/1988 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/20/1991 6/6/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/3/1982 9/27/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1986 7/29/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 7/29/1988 11/4/1988 0 0
LO001   Lodged By DOJ 7/29/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 4/30/1987 7/29/1988 2 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 9/15/1988 12/22/1988 0 0
BE001 PRP RD Responsible Party 1/9/1988 8/27/1992 0 0
BF001 PRP RA Responsible Party 11/22/1988 7/19/1989 0 0
BF002 PRP RA Responsible Party 8/27/1992 5/31/1993 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1994 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980530109 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ANDERSON, TREVOR
ON-SCENE COORD (OSC): RUBEL, FRED DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0203
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200681

GOOSE FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/14/2003 9/30/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 2/1/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001327733 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GT
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0204030

GRAND STREET MERCURY

HOBOKEN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RV001 REMOVAL EPA Fund-Financed 1/5/1996 9/29/1997 1 0
DS001 DISCOVERY State, Fund Financed 12/22/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/26/1995 3/22/1996 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/12/1996 2/24/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1996 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/16/1996 4/25/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 12/27/1995 12/23/1996 0 0
SI001 SITE INSPECTION EPA In-House 12/27/1995 12/23/1996 0 0
RI001 REMEDIAL INVESTIGATION EPA In-House 12/27/1995 6/30/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/23/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/2006 0 0
LO001   Lodged By DOJ 7/1/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/30/1996 9/18/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/24/1997 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/11/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 8/2/2006 0 0
LO002   Lodged By DOJ 4/25/2006 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/13/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/24/2003 8/9/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/18/2007 9/18/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/28/2007 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/6/1997 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001327733 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GT
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0204030

GRAND STREET MERCURY

HOBOKEN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 9/10/2007 0 0

OPERABLE UNIT: 01 PERMANENT RELOCATION
CO001 COMBINED RI/FS EPA Fund-Financed 1/30/1997 9/30/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
EH001   Explanation Of Significant Differences 4/17/2003 0 0
EH002   Explanation Of Significant Differences 7/2/2004 0 0
EH003   Explanation Of Significant Differences 9/16/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 9/28/2001 11 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 3/11/1998 7/1/2000 0 0

OPERABLE UNIT: 02 BUILDING DEMOLITION
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/18/1997 4/1/1998 0 0
BE001 PRP RD Responsible Party 7/6/1998 10/19/2000 0 0
BF001 PRP RA Responsible Party 10/19/2000 8/30/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/2006 3/13/2007 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/1/1998 0 0
BE002 PRP RD Responsible Party 7/6/1998 9/26/2002 0 0
BE003 PRP RD Responsible Party 9/1/2002 5/29/2003 0 0
BF002 PRP RA Responsible Party 9/26/2002 8/30/2005 0 0
BF003 PRP RA Responsible Party 5/29/2003 8/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/13/2007 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505366 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0230
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200552

HELEN KRAMER LANDFILL

MANTUA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1992 12/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/25/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/1985 6/29/1989 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/9/1989 0 0
GP011 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/25/1989 0 0
GP012 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/2/1988 9/30/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1989 8/13/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/17/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/3/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 8/13/1998 0 0
LO001   Lodged By DOJ 5/8/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/4/1991 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/5/1992 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/19/1993 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1994 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/18/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/15/1989 10/5/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/13/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/15/1989 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 12/28/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/27/1985 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1983 5/4/2000 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505366 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0230
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200552

HELEN KRAMER LANDFILL

MANTUA TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/8/1986 8/1/1988 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/23/1988 9/27/1995 96 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/27/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/31/1985 9/27/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/9/1990 9/9/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/15/1990 5/4/2000 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/18/1983 9/1/1983 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/11/1985 9/23/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/1998 9/28/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/24/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2010 0 0

** END OF SITE SUMMARY ** $101 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD002349058 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0259
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200188

HERCULES, INC. (GIBBSTOWN PLANT)

GIBBSTOWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 10/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 5/23/1986 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 7/2/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/17/1998 9/28/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/17/1998 0 0

OPERABLE UNIT: 02 SOIL& GW - PLANT PROCESS AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 11/28/2001 0 0
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 7/2/1986 9/10/2009 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/12/2008 9/10/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/2009 0 0
BD003 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/10/2009 0 0

OPERABLE UNIT: 03 - SOLID WASTE  DISPOSAL AREA
RO001 RECORD OF DECISION EPA Fund-Financed 1/25/1996 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 10/29/1996 0 0
BE001 PRP RD PRP Response Under Sta 10/29/1996 9/23/2005 0 0
BF001 PRP RA PRP Response Under Sta 9/23/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/1/1989 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/1/1989 0 0
SO002 STATE ORDER State Enforcement 10/29/1996 0 0
BD002 PRP RI/FS PRP Response Under Sta 7/2/1986 1/25/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD053102232 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): FERRIOLA, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0200359

HIGGINS DISPOSAL

KINGSTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1993 9/21/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/19/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/7/1997 3/11/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 6/30/1986 7/30/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/9/1987 10/26/2006 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1992 11/17/1992 1 0
RV002 REMOVAL EPA Fund-Financed 5/14/1993 7/2/1993 0 0
RV003 REMOVAL EPA Fund-Financed 1/21/1994 12/31/1996 3 0
RV004 REMOVAL EPA Fund-Financed 9/30/1996 1/8/1997 0 0
BB001 PRP REMOVAL Responsible Party 3/18/1998 5/25/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/11/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/5/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 12/27/2004 0 0
LO002   Lodged By DOJ 3/30/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 10/26/2006 0 0
LO003   Lodged By DOJ 8/9/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 10/26/2006 0 0
LO004   Lodged By DOJ 8/9/2006 0 0
CD005 CONSENT DECREE Federal Enforcement 8/20/2007 0 0
LO005   Lodged By DOJ 6/12/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/14/2001 9/16/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 9/30/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD053102232 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): FERRIOLA, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0200359

HIGGINS DISPOSAL

KINGSTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/22/1988 6/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/17/1990 9/30/1997 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
EH001   Explanation Of Significant Differences 12/9/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/20/1998 5/5/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/19/2003 4/12/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/5/1998 0 0
BE002 PRP RD Responsible Party 4/12/2004 3/24/2005 0 0
BE001 PRP RD Responsible Party 5/20/1998 11/12/1998 0 0
BF002 PRP RA Responsible Party 3/24/2005 9/21/2006 0 0
BF001 PRP RA Responsible Party 11/12/1998 9/22/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/13/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 4/12/2004 9/16/2004 0 0
LO001   Lodged By DOJ 5/25/2004 0 0
ME001 PRP LR Responsible Party 9/21/2006 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/27/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD981490261 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201094

HIGGINS FARM

FRANKLIN TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/27/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/7/1990 8/19/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/17/1989 12/11/1989 0 0
RV004 REMOVAL EPA Fund-Financed 4/11/1996 9/30/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/27/1986 6/30/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/12/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/9/1987 7/12/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/16/1987 7/18/1989 0 0
RV002 REMOVAL EPA Fund-Financed 2/26/1990 5/14/1993 0 0
RV003 REMOVAL EPA Fund-Financed 7/20/1992 5/14/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1988 5/30/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/20/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1992 8/7/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/13/1996 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/2/1995 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 11/19/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1998 12/27/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 12/27/2004 0 0
LO001   Lodged By DOJ 3/30/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 10/26/2006 0 0
LO003   Lodged By DOJ 8/9/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 8/20/2007 0 0
LO004   Lodged By DOJ 6/12/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2003 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD981490261 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201094

HIGGINS FARM

FRANKLIN TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0

OPERABLE UNIT: 01 FINAL REMEDY
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/17/1989 9/30/1992 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/17/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/3/1992 2/9/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/9/1993 7/27/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/17/1995 11/23/1999 11 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 6/27/1990 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 10/27/1999 8/9/2006 6 0
CD002 CONSENT DECREE Federal Enforcement 6/20/2006 10/26/2006 0 0
LO002   Lodged By DOJ 8/9/2006 0 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 8/9/2006 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0

OPERABLE UNIT: 02 WATERLINE
CO002 COMBINED RI/FS EPA In-House 6/22/1990 9/24/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/24/1990 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/1990 3/2/1994 1 0
AR005 ADMINISTRATIVE RECORDS EPA In-House 9/23/1992 0 0

** END OF SITE SUMMARY ** $23 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 107
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980532840 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ANDERSON, TREVOR
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200742

HOPKINS FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1992 8/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
SO001 STATE ORDER State Enforcement 2/3/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/1/2002 8/27/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/28/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/28/2009 9/22/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER
FN001 RI/FS NEGOTIATIONS State Enforcement 12/1/1986 0 0
BD001 PRP RI/FS PRP Response Under Sta 2/3/1987 9/26/1996 0 0
ED001 RISK/HEALTH ASSESSMENT PRP Response Under Sta 4/18/1991 7/15/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/4/1997 9/24/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/24/1997 3/30/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/10/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980663678 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02BT
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0200781

HORSESHOE ROAD

SAYREVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/16/1991 8/6/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1985 5/31/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/30/1989 9/29/1989 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
HR002 HRS PACKAGE Federal Enforcement 7/17/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1991 9/17/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/12/1999 1/20/1999 0 0
RV004 REMOVAL EPA Fund-Financed 9/30/1996 3/19/1997 0 0
RV001 REMOVAL EPA Fund-Financed 7/3/1985 7/12/1985 0 0
RV002 REMOVAL EPA Fund-Financed 10/8/1992 12/18/1992 1 0
RV003 REMOVAL EPA Fund-Financed 3/30/1993 7/1/1993 0 0
RV005 REMOVAL EPA Fund-Financed 5/6/1999 6/7/1999 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 5/10/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/15/2000 9/15/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/5/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1993 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 4/1/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/22/2003 2/7/2006 0 0

OPERABLE UNIT: 01 BUILDINGS DEMO
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1996 9/1/2000 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/1/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/7/2000 11/5/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2000 6/13/2001 0 0

OPERABLE UNIT: 02 SOURCE CONTROL - SOIL& GW
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/6/1995 9/23/1996 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/23/1996 9/30/2004 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/6/2003 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980663678 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02BT
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0200781

HORSESHOE ROAD

SAYREVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL - SOIL& GW
CD001 CONSENT DECREE Federal Enforcement 9/21/2006 6/15/2007 0 0
LO001   Lodged By DOJ 12/22/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/2004 9/27/2007 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/25/2007 9/3/2010 38 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/16/2005 9/21/2006 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement Other Start Anomaly 9/27/2011 9/27/2012 0 0
CD002 CONSENT DECREE Federal Enforcement 9/27/2012 2/26/2013 0 0
BE001 PRP RD Responsible Party 9/21/2006 9/30/2010 0 0
BF001 PRP RA Responsible Party 9/30/2010 0 0

OPERABLE UNIT: 03 SEDIMENTS - MARSH & RIVER
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 1/28/1997 10/6/2003 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed Other Completion Anomaly 9/25/2002 10/6/2003 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/7/2003 10/6/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/6/2003 0 0
NK001 PRP FS Responsible Party New Action Resulting from Take Over 10/6/2003 6/22/2009 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/22/2009 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/2009 2 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/10/2009 9/25/2009 0 0

** END OF SITE SUMMARY ** $47 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001360882 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02MP
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204037

ICELAND COIN LAUNDRY AREA GW PLUME

VINELAND NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/31/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/11/1999 5/21/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/26/1998 7/15/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/18/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 9/18/1996 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/3/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/2000 9/27/2006 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/15/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/12/2007 9/27/2007 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/28/2007 6/25/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/14/2008 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2007 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980654099 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0286
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200764

IMPERIAL OIL CO., INC./CHAMPION CHEMICALS

MORGANVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LT001 LITIGATION (GENERIC) Federal Enforcement 1/18/2007 0 0
RV006 REMOVAL EPA Fund-Financed 8/27/2007 1/2/2008 0 0
DS001 DISCOVERY EPA Fund-Financed 4/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 8/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/15/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/2000 8/31/2001 0 0
RV004 REMOVAL EPA Fund-Financed 9/30/1997 11/26/1997 0 0
RV002 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 11/14/1991 1/31/1992 0 0
RV003 REMOVAL EPA Fund-Financed 6/14/1993 9/26/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1981 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 8/14/1991 12/29/1995 2 0
RV005 REMOVAL EPA Fund-Financed 4/10/2002 4/11/2002 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 9/28/1989 11/14/1991 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/30/1997 12/31/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/1997 12/31/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/19/1991 11/19/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1991 12/16/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/21/1992 1/21/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/31/1997 8/14/2002 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/11/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/1993 10/2/1996 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/30/1993 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/7/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 10/2/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 9/24/1996 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/29/1996 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980654099 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0286
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200764

IMPERIAL OIL CO., INC./CHAMPION CHEMICALS

MORGANVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD003 CONSENT DECREE Federal Enforcement 2/21/2001 0 0
LO001   Lodged By DOJ 12/7/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 2/21/2001 0 0
LO002   Lodged By DOJ 12/7/2000 0 0
CD005 CONSENT DECREE Federal Enforcement 3/31/2003 0 0
LO003   Lodged By DOJ 9/24/2002 0 0
CD006 CONSENT DECREE Federal Enforcement 9/14/2010 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/30/1990 10/21/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/11/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/30/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/26/2010 0 0

OPERABLE UNIT: 01 OFF-SITE AREAS 1 & 2
RI001 REMEDIAL INVESTIGATION State, Fund Financed Phased Start & Completion 9/28/1984 9/27/1990 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/28/1984 9/26/1990 2 0
RO001 RECORD OF DECISION State, Fund Financed 9/26/1990 0 0
EH001   Explanation Of Significant Differences 9/30/1997 0 0
EH002   Explanation Of Significant Differences 7/10/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/19/1991 9/12/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/30/1991 6/5/2003 2 0
RA002 REMEDIAL ACTION State, Fund Financed Original Action Take Over 9/29/1994 11/27/2006 7 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/23/1991 2/28/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/12/1991 0 0
AR004 ADMINISTRATIVE RECORDS State, Fund Financed 9/26/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1990 9/12/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1990 9/12/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/12/1991 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 7/26/1999 1 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/2011 0 0
RA009 REMEDIAL ACTION Special Account Financed New Action Resulting from Take Over 11/27/2006 5/30/2013 3 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980654099 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0286
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200764

IMPERIAL OIL CO., INC./CHAMPION CHEMICALS

MORGANVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUND WATER
FS001 FEASIBILITY STUDY State, Fund Financed 9/28/1984 9/30/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 3/31/1993 2 0
RA003 REMEDIAL ACTION State, Fund Financed 12/31/1992 1/30/1996 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/30/1996 0 0
RD004 REMEDIAL DESIGN State, Fund Financed Other Completion Anomaly 3/31/1993 7/14/2004 0 0

OPERABLE UNIT: 03 SOILS (ON-SITE)
FS002 FEASIBILITY STUDY State, Fund Financed 9/28/1984 9/30/1999 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/1/1993 0 0
RO003 RECORD OF DECISION State, Fund Financed 9/30/1999 0 0
RD003 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 9/29/2000 9/29/2006 1 0
RA005 REMEDIAL ACTION Special Account Financed 1/17/2008 1/7/2010 1 0
RD005 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 9/29/2006 12/11/2008 1 0
RA007 REMEDIAL ACTION EPA Fund-Financed 7/28/2000 2/26/2001 1 0
RA008 REMEDIAL ACTION EPA Fund-Financed 5/6/2009 4/2/2012 55 0

** END OF SITE SUMMARY ** $81 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD981178411 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02M3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201073

INDUSTRIAL LATEX CORP.

WALLINGTON BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1991 4/22/1991 0 0
RV007 REMOVAL EPA Fund-Financed 4/5/1994 10/3/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/28/1987 3/29/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/28/1986 6/30/1988 0 0
RV001 REMOVAL EPA Fund-Financed 4/4/1986 1/30/1987 1 0
RV003 REMOVAL EPA Fund-Financed 1/9/1989 2/28/1989 0 0
RV004 REMOVAL EPA Fund-Financed 1/24/1990 1/26/1990 0 0
RV005 REMOVAL EPA Fund-Financed 2/11/1991 2/11/1991 0 0
RV006 REMOVAL EPA Fund-Financed 10/24/1991 10/28/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/31/1986 0 0
RV002 REMOVAL EPA Fund-Financed 4/9/1987 10/2/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/9/2002 4/21/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/31/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/9/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 3/7/2006 0 0
LO001   Lodged By DOJ 12/29/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/6/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 IND. LATEX BUILDINGS/VATS/SOIL
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 4/21/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/8/1988 8/9/1988 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD981178411 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02M3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201073

INDUSTRIAL LATEX CORP.

WALLINGTON BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 IND. LATEX BUILDINGS/VATS/SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1988 9/30/1992 2 0
TS001 TREATABILITY STUDY EPA Fund-Financed 10/3/1989 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/16/1993 4/11/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/28/1995 9/20/1996 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/16/1993 8/15/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/25/1997 9/27/2001 27 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1992 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 9/27/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1993 9/27/2001 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0

** END OF SITE SUMMARY ** $34 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505283 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0252
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200549

JACKSON TOWNSHIP LANDFILL

JACKSON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/16/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 12/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1978 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1978 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL Federal Enforcement 4/26/1995 9/13/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/26/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 12/1/1985 8/21/1988 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 8/21/1988 0 0
BD001 PRP RI/FS PRP Response Under Sta 8/21/1988 9/27/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD097400998 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0240
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200499

JIS LANDFILL

SOUTH BRUNSWICK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 9/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1979 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1979 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1982 8/4/1987 0 0
RV001 REMOVAL EPA Fund-Financed 7/10/1989 8/13/1992 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/26/1987 8/4/1987 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 8/4/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/31/1995 9/24/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/24/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1995 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 12/10/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1995 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/10/1996 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 7/26/2006 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/10/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, No Fund Money 8/4/1987 8/15/1995 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
CR001 COMMUNITY INVOLVEMENT State, No Fund Money 8/4/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/15/1995 0 0
JQ001   ROD Amendment 9/28/2009 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 3/28/1994 6/17/1997 0 0
BE001 PRP RD PRP Response Under Sta 6/17/1997 6/28/2000 0 0
BF001 PRP RA PRP Response Under Sta 6/28/2000 12/20/2000 0 0
BE002 PRP RD PRP Response Under Sta Other Completion Anomaly 6/17/1997 9/3/2010 0 0
BF002 PRP RA PRP Response Under Sta Other Completion Anomaly 9/3/2010 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 118
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD097400998 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0240
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200499

JIS LANDFILL

SOUTH BRUNSWICK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
SO001 STATE ORDER State Enforcement 10/15/2004 0 0
NK001 PRP FS PRP Response Under Sta 10/15/2004 9/28/2009 0 0
SO002 STATE ORDER State Enforcement 6/17/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/24/2009 9/3/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/3/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002493054 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): GRAHAM, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0200232

KAUFFMAN & MINTEER, INC.

SPRINGFIELD TWP(JOBS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/24/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/21/1990 8/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/15/1985 9/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/28/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1990 1/6/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/16/1990 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 8/16/1990 6/6/1991 1 0
RV002 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 6/6/1991 10/30/1991 0 0
RV003 REMOVAL EPA Fund-Financed 9/28/1995 6/18/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/1998 0 0
LO001   Lodged By DOJ 6/12/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/12/1993 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/9/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/27/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1994 9/4/1998 0 0
RV005 REMOVAL EPA Fund-Financed 9/30/1998 1/5/1999 1 0
RV006 REMOVAL EPA Fund-Financed 11/4/2008 8/4/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1989 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/1991 4/1/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/11/1989 9/27/1996 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/11/1989 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/28/1989 12/31/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1996 0 0
RV004 REMOVAL EPA Fund-Financed 6/9/1997 3/20/1998 2 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002493054 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): GRAHAM, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0200232

KAUFFMAN & MINTEER, INC.

SPRINGFIELD TWP(JOBS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 12/5/1996 12/31/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER/SUBSURFACE SOILS
FS001 FEASIBILITY STUDY EPA Fund-Financed 11/12/1999 8/13/2002 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/13/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/5/2002 8/3/2006 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/8/2006 8/23/2012 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/18/2005 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/14/2007 10/31/2009 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD049860836 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0204
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200346

KIN-BUC LANDFILL

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1974 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/13/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/13/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1976 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/25/1994 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 8/1/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1983 9/15/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 7/15/1982 9/23/1983 0 0
OH001 OTHER Federal Enforcement 2/22/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/1/1987 8/1/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/1988 0 0
LO001   Lodged By DOJ 8/1/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/21/1990 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 10/23/1982 1 0
BB001 PRP REMOVAL Responsible Party 9/23/1983 4/25/1995 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 5/5/1997 2/12/1999 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 10/20/2005 0 0
LO002   Lodged By DOJ 3/22/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/3/1984 8/1/1988 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/26/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/30/1980 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/14/1994 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO003   Lodged By DOJ 7/2/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/3/1999 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 9/8/1983 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 7/16/1982 9/23/1983 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD049860836 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0204
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200346

KIN-BUC LANDFILL

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 10/25/2010 0 0

OPERABLE UNIT: 01 LANDFILL
AS001 AERIAL SURVEY EPA Fund-Financed 11/1/1980 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/20/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1983 9/23/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/11/1981 6/15/1981 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/11/1981 9/23/1983 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/23/1983 9/29/1988 0 0
OH002 OTHER Responsible Party 2/15/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/15/1988 9/30/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/23/1983 0 0
BE001 PRP RD Responsible Party 9/30/1988 6/23/1993 0 0
BF001 PRP RA Responsible Party 6/23/1993 5/9/1997 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/28/1996 0 0
ME002 PRP LR Responsible Party 5/21/1998 4/28/2002 0 0
OS001 OVERSIGHT OF STATE BY FUND Responsible Party 6/30/1987 9/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/23/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/19/1982 9/23/1983 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/1986 0 0

OPERABLE UNIT: 02 WATERWAYS & WETLANDS
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/20/1991 0 0
BD002 PRP RI/FS Responsible Party 2/14/1989 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/3/1989 9/28/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1992 0 0
EH001   Explanation Of Significant Differences 8/16/2001 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 11/19/1992 0 0
BE002 PRP RD Responsible Party 12/23/1992 6/10/1994 0 0
BF002 PRP RA Responsible Party 6/10/1994 1/29/1996 0 0
ME001 PRP LR Responsible Party 1/29/1996 1/29/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/29/2006 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 123
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD049860836 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0204
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200346

KIN-BUC LANDFILL

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 WATERWAYS & WETLANDS
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2001 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NJD980505341 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ANDERSON, TREVOR
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0215
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200551

KING OF PRUSSIA

WINSLOW TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1993 7/7/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1990 1/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1982 4/1/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/8/1988 7/19/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 4/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 9/12/1989 9/6/1990 0 0
RV002 REMOVAL EPA Fund-Financed 8/29/1990 11/21/1991 0 0
RV003 REMOVAL EPA Fund-Financed 3/19/1991 8/15/1991 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/15/1991 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/19/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/19/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/21/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1999 0 0
OH001 OTHER Responsible Party 9/28/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 11/21/2000 0 0
LO001   Lodged By DOJ 8/31/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/10/2000 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 SOILS
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1980 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1990 9/26/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/17/1985 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NJD980505341 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ANDERSON, TREVOR
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0215
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200551

KING OF PRUSSIA

WINSLOW TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1990 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party 4/17/1985 9/28/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/17/1985 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1990 4/15/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/15/1991 0 0
BE001 PRP RD Responsible Party 5/2/1991 2/25/1993 0 0
BF001 PRP RA Responsible Party 2/25/1993 7/26/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/26/1989 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/26/1989 0 0

OPERABLE UNIT: 02 DRUM REMOVAL
BB001 PRP REMOVAL Responsible Party 9/20/1993 2/14/1994 0 0
BD002 PRP RI/FS Responsible Party 4/7/1985 9/27/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/22/1995 0 0

OPERABLE UNIT: 03 GROUNDWATER
BE002 PRP RD Responsible Party 5/2/1991 7/22/1994 0 0
BF002 PRP RA Responsible Party 7/22/1994 9/29/1995 0 0
ME001 PRP LR Responsible Party 9/29/1995 9/29/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1995 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 126
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980529838 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0231
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200670

KRYSOWATY FARM

HILLSBOROUGH TOWNS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/19/1988 2/22/1989 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 8/23/1984 10/10/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/19/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 3/1/1983 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/16/1983 6/20/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/20/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/15/1984 7/12/1985 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/23/1985 1/10/1986 4 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/8/1983 6/20/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/10/1984 7/12/1985 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/17/1983 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD048044325 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200333

LANDFILL & DEVELOPMENT CO.

MOUNT HOLLY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 10/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/27/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/7/2011 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 10/3/1986 9/30/2004 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/30/2004 0 0
EH001   Explanation Of Significant Differences 9/3/2009 0 0
BE001 PRP RD PRP Response Under Sta 2/15/2005 6/23/2006 0 0
BE002 PRP RD PRP Response Under Sta 4/3/2009 7/29/2009 0 0
BF001 PRP RA PRP Response Under Sta 6/23/2006 6/9/2011 0 0
BF002 PRP RA PRP Response Under Sta 7/29/2009 6/9/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/18/2011 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 128
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980505382 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0251
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200554

LANG PROPERTY

PEMBERTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1992 12/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 12/20/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/11/1985 8/2/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/9/1988 9/9/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/31/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/1993 4/9/2001 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/28/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 4/19/2001 0 0
LO001   Lodged By DOJ 1/19/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1990 0 0

OPERABLE UNIT: 01 SITE EVAL/DISP
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2000 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1984 9/29/1986 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/17/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/18/1987 3/20/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/20/1987 9/30/1993 3 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/26/1984 3/7/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/20/1987 6/15/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/5/1988 11/29/1988 5 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1992 9/24/1997 7 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980505382 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0251
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200554

LANG PROPERTY

PEMBERTON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE EVAL/DISP
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/8/1996 12/26/2006 14 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2010 0 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD079303020 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GORIN, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02HU
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0200455

LCP CHEMICALS INC.

LINDEN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/30/1996 8/12/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1994 9/9/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1985 5/31/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/29/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 4/27/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/2011 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/23/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/2/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1998 5/26/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/26/1999 0 0
BD001 PRP RI/FS Responsible Party 5/26/1999 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD014743678 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02MS
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200280

LIGHTMAN DRUM COMPANY

WINSLOW TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/7/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1999 1/4/2001 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/13/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/7/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 3/28/1988 3/31/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/21/2000 11/30/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/13/2007 0 0
BB001 PRP REMOVAL Responsible Party 10/29/2007 10/1/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 11/12/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/8/2003 11/12/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/2000 11/13/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/13/2000 0 0
BD001 PRP RI/FS Responsible Party 11/13/2000 9/30/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/5/2009 6/2/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/22/2010 0 0
BE001 PRP RD Responsible Party 7/22/2010 9/27/2012 0 0
BF001 PRP RA Responsible Party 9/27/2012 0 0

OPERABLE UNIT: 02 ON-SITE SOILS
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/16/2010 8/10/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/23/2013 0 0
BD002 PRP RI/FS Responsible Party 8/10/2010 9/19/2011 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/19/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/26/2011 9/29/2011 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2011 0 0
BE002 PRP RD Responsible Party 9/29/2011 9/27/2012 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD014743678 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02MS
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200280

LIGHTMAN DRUM COMPANY

WINSLOW TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ON-SITE SOILS
BF002 PRP RA Responsible Party 9/27/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505416 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0201
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200557

LIPARI LANDFILL

PITMAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1992 12/23/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/1/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 9/25/1981 0 0
RV002 REMOVAL EPA Fund-Financed 6/30/1982 5/19/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/17/1980 12/28/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/1982 0 0
LO001   Lodged By DOJ 9/24/1982 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/1/1986 7/28/1988 0 0
OH001 OTHER Federal Enforcement 2/22/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/28/1984 12/29/1993 0 0
CD006 CONSENT DECREE Federal Enforcement 4/7/1997 0 0
LO006   Lodged By DOJ 1/1/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/28/1984 11/15/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/31/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 4/15/1988 9/29/1989 0 0
LO002   Lodged By DOJ 7/28/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 4/18/1994 0 0
LO003   Lodged By DOJ 1/19/1993 0 0
CD005 CONSENT DECREE Federal Enforcement 9/19/1994 3/27/1996 0 0
LO004   Lodged By DOJ 1/30/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/5/1987 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/23/1984 9/13/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1994 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1993 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505416 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0201
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200557

LIPARI LANDFILL

PITMAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD007 CONSENT DECREE Federal Enforcement 2/11/1999 0 0
LO007   Lodged By DOJ 12/16/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2002 9/26/2002 1 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/7/2012 0 0

OPERABLE UNIT: 01 SLURRY WALL/CAP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 0 0
BD001 PRP RI/FS Responsible Party 1/1/1981 8/3/1982 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/14/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/3/1982 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1982 5/1/1983 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 3/31/1988 5/19/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/16/1983 11/15/1984 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/1/1981 6/14/1982 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/8/1986 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/16/1987 9/25/2006 0 0

OPERABLE UNIT: 02 BATCH FLUSHING
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/18/1984 9/30/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/5/1986 6/15/1988 2 0
RA002 REMEDIAL ACTION Special Account Financed 9/30/1988 76 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/11/1985 9/30/1985 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/10/1985 9/30/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/11/1985 6/15/1988 0 0
LR002 LONG TERM RESPONSE ACTION Special Account Financed Other Start and Completion Anomaly 9/19/1989 59 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/7/2005 10/17/2006 0 0

OPERABLE UNIT: 03 LAKE/OFF-SITE
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/7/1985 7/11/1988 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 7/11/1988 0 0
EH001   Explanation Of Significant Differences 6/7/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/1993 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/7/1985 4/2/1985 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505416 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0201
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200557

LIPARI LANDFILL

PITMAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 LAKE/OFF-SITE
CD004 CONSENT DECREE Federal Enforcement 12/29/1993 5/17/1995 0 0
LO005   Lodged By DOJ 3/16/1994 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 6/28/1993 6 0
RA003 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/29/1992 12/29/1993 24 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 8/15/1994 6/19/2001 2 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/1988 0 0

** END OF SITE SUMMARY ** $176 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NJD980769301 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02S4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200825

LODI MUNICIPAL WELL

LODI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/20/1998 12/29/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/20/1998 0 0

OPERABLE UNIT: 01 NO ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 6/19/1987 9/27/1993 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/19/1987 3/4/1988 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505424 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0217
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200558

LONE PINE LANDFILL

FREEHOLD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 8/14/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1976 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1976 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/15/1983 9/12/1984 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/25/1985 9/24/1985 0 0
NS004 NPL RP SEARCH Federal Enforcement 4/11/1988 5/15/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1981 7/15/1982 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/12/1984 9/28/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/24/1985 11/15/1985 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/7/1989 7/14/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1989 1/6/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 11/16/1990 2/18/1992 0 0
LO002   Lodged By DOJ 4/29/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 9/28/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/24/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/7/1989 9/26/1989 0 0
GP014 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/26/1989 0 0
GP016 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
GP015 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1985 0 0
GP013 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/24/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/29/1989 12/19/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505424 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0217
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200558

LONE PINE LANDFILL

FREEHOLD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 ON-SITE
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1980 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/5/1982 9/28/1984 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1984 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/1/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 7/14/1989 3/5/1990 0 0
LO001   Lodged By DOJ 8/25/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1984 6/30/1989 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/23/1988 10/13/1989 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 10/13/1989 6/14/1994 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/26/1983 9/28/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 10/18/1983 5/1/1985 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/5/1982 11/30/1982 0 0

OPERABLE UNIT: 02 OFF-SITE
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 9/30/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
BD001 PRP RI/FS Responsible Party 9/30/1985 9/28/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/28/1986 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 7/7/1987 6/26/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/16/1990 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 10/12/1990 3/29/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 3/29/1991 1/6/1992 0 0
LO003   Lodged By DOJ 7/3/1991 0 0
BE001 PRP RD Responsible Party 6/26/1992 7/2/1993 0 0
BF002 PRP RA Responsible Party 7/2/1993 9/27/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/20/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1994 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD085632164 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0260
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200474

M&T DELISA LANDFILL

ASBURY PARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 8/31/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/29/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/5/1987 3/31/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/10/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/18/1990 3/21/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/18/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 7/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 0 0
NA001 PRP RI Responsible Party Phased Start & Completion 11/29/1983 9/1/1984 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/6/1988 3/21/1991 0 0
BD002 PRP RI/FS Responsible Party 3/31/1988 9/20/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/20/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/1/1989 9/20/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/15/1990 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980654180 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200773

MANNHEIM AVENUE DUMP

GALLOWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/7/1984 0 0
BB001 PRP REMOVAL Responsible Party 12/7/1984 6/30/1989 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/24/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/5/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/28/2007 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/28/2007 8/27/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 8/6/2007 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 12/31/2005 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/22/1987 5/9/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/9/1988 0 0
BD001 PRP RI/FS Responsible Party 5/9/1988 9/27/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/29/1988 12/31/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/1/1990 12/31/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1990 6/18/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/18/1991 12/12/1991 0 0
LO001   Lodged By DOJ 8/30/1991 0 0
BE001 PRP RD Responsible Party 6/14/1991 11/16/1993 0 0
BF001 PRP RA Responsible Party 11/16/1993 12/23/1994 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NJD980654180 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200773

MANNHEIM AVENUE DUMP

GALLOWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/30/1993 8/28/2007 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/23/1990 9/27/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/19/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJN000206345 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GIACALONE, KRISTIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A238
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0206345

MANSFIELD TRAIL DUMP

BYRAM NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/3/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/27/2010 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/22/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/21/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
RV001 REMOVAL EPA Fund-Financed 10/20/2011 7/23/2012 2 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/2/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 6/13/2012 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/14/2011 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD014623854 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): FLYNN, KATHRYN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02MN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200278

MARTIN AARON, INC.

CAMDEN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1999 6/24/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/19/1999 2/25/2004 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1999 2/28/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/7/1987 8/28/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/23/1988 6/30/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/1995 4/16/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/19/1999 2/25/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1999 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1999 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1999 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/6/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/9/2006 7/31/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/7/2000 9/30/2005 5 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2005 9/13/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 9/13/2007 8/7/2008 0 0
LO001   Lodged By DOJ 11/8/2007 0 0
BE001 PRP RD Responsible Party 9/13/2007 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD043584101 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): DAVILA, JUAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0200307

MATLACK, INC.

WOOLWICH TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
OO001 SITE REASSESSMENT State, Fund Financed 10/4/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NR001 REMOVED FROM THE PROPOSED NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1986 9/30/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 6/6/2013 9/30/2013 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS State Enforcement 1/1/1986 5/6/1987 0 0
CO001 COMBINED RI/FS State, No Fund Money Other Start and Completion Anomaly 5/6/1987 10/4/1989 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD011770013 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02KD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204061

MATTEO & SONS INC.

THOROFARE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/24/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/24/2005 5/29/2009 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1997 1/16/1997 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/23/2005 0 0
RV001 REMOVAL EPA Fund-Financed 3/13/2006 3/15/2006 0 0
BB001 PRP REMOVAL Responsible Party 5/24/2006 9/25/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/4/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2006 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 6/26/2006 9/20/2006 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/24/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/24/1996 2/21/1997 0 0
SI001 SITE INSPECTION State, Fund Financed 2/21/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/29/2005 4/19/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/19/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/27/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/12/2010 1/28/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 1/28/2011 0 0
LO001   Lodged By DOJ 12/9/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/2008 2/28/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2006 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980529762 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0219
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200665

MAYWOOD CHEMICAL CO.

MAYWOOD/ROCHELLE P NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 10/20/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/2/1992 9/29/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/23/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/23/1990 7/23/1990 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/12/1988 10/31/1988 0 0
RV001 REMOVAL EPA Fund-Financed 6/1/1982 9/21/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/29/1995 7/28/2000 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/15/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/29/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/29/1995 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 5/28/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/28/2000 0 0

OPERABLE UNIT: 01 STEPAN COMPANY
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/2/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/27/1987 9/21/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1987 0 0
BD001 PRP RI/FS Responsible Party 9/21/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/21/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/28/1992 5/26/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/16/1993 9/11/2006 0 0

OPERABLE UNIT: 02 DOE - MISS
LW001 FF RI/FS Federal Facilities 7/21/1990 9/22/2003 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980529762 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0219
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200665

MAYWOOD CHEMICAL CO.

MAYWOOD/ROCHELLE P NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 DOE - MISS
RO002 RECORD OF DECISION Federal Facilities 9/22/2003 0 0
LX001 FF RD Federal Facilities 11/10/2003 3/30/2004 0 0
LY001 FF RA Federal Facilities 4/5/2004 0 0
LV002 FF REMOVAL Federal Facilities 10/9/1995 9/23/2003 0 0
LV003 FF REMOVAL Federal Facilities 12/6/1999 3/17/2000 0 0
LV004 FF REMOVAL Federal Facilities 11/26/2001 4/7/2004 0 0
LV001 FF REMOVAL Federal Facilities 9/19/1994 12/18/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2009 0 0

OPERABLE UNIT: 03 GROUNDWATER
LW002 FF RI/FS Federal Facilities 6/15/2000 7/5/2012 0 0
RO003 RECORD OF DECISION Federal Facilities 7/5/2012 0 0

OPERABLE UNIT: 04 GROUNDWATER- STEPAN COMPANY
BD002 PRP RI/FS Responsible Party 12/20/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ0570024018 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): INGRISANO, PAUL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y7
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201162

MCGUIRE AIR FORCE BASE #1

WRIGHTSTOWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1974 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/20/1988 0 0
SI001 SITE INSPECTION Federal Facilities 5/30/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/13/2007 12/1/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/11/1991 1/20/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/26/2007 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/21/1995 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/22/1999 0 0

OPERABLE UNIT: 01 LANDFILL #  2 & 3 - DRMO ST YD
LV002 FF REMOVAL Federal Facilities 5/6/2011 12/20/2011 0 0
LW001 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 02 CENTRAL MCGUIRE
LW002 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 03 LANDFILL AREA
LV003 FF REMOVAL Federal Facilities 1/18/2012 0 0
LW003 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 04 BFSA & FIRE TRAINING AREA
LW004 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 05 PESTICIDE AREA & C-17 HANGER
LV001 FF REMOVAL Federal Facilities 8/28/2003 10/8/2003 0 0
LV004 FF REMOVAL Federal Facilities 1/30/2013 0 0
LW005 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 06 HYDRANT AREA
LW006 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 07 CIVIL ENGINEERING
LW012 FF RI/FS Federal Facilities 12/1/2009 0 0

OPERABLE UNIT: 08 TRIANGLE AREA
LW009 FF RI/FS Federal Facilities 12/1/2009 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ0570024018 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): INGRISANO, PAUL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y7
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201162

MCGUIRE AIR FORCE BASE #1

WRIGHTSTOWN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 OU9 MMRP
LW013 FF RI/FS Federal Facilities 7/18/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002517472 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0241
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200234

METALTEC/AEROSYSTEMS

FRANKLIN BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 8/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 2/8/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/10/1986 6/17/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/1/1988 6/11/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1986 6/30/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/29/1988 3/31/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 3/21/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/2002 3/31/2003 0 0
LO001   Lodged By DOJ 12/10/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 ON - SITE/SOURCE
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/2/1984 6/30/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/14/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 3/20/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/29/1988 3/31/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/18/1987 3/26/1987 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 3/26/1987 5/1/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/3/1988 11/30/1988 6 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/31/1987 5/30/1989 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 7/3/1989 6/18/1991 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/6/1988 4/2/1992 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 3/29/1991 9/20/1996 10 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/23/1985 6/30/1986 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002517472 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0241
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200234

METALTEC/AEROSYSTEMS

FRANKLIN BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ON - SITE/SOURCE
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/25/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1990 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/29/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/31/1984 8/31/1984 0 0

OPERABLE UNIT: 02 PLUME
CO002 COMBINED RI/FS EPA Fund-Financed 3/26/1987 9/27/1990 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/29/1991 9/28/2006 6 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/27/2006 7/9/2010 9 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/9/2010 3 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/14/2006 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/18/2009 0 0

** END OF SITE SUMMARY ** $38 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ0890090012 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): SHANNON, HELEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0202755

MIDDLESEX SAMPLING PLANT (USDOE)

MIDDLESEX NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/7/1986 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/10/1986 0 0
SI001 SITE INSPECTION Federal Facilities 9/30/1992 0 0
SI002 SITE INSPECTION Federal Facilities 6/23/1988 6/30/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/30/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
LV002 FF REMOVAL Federal Facilities 7/14/1999 3/20/2000 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/23/1999 12/4/2009 0 0

OPERABLE UNIT: 01 SOIL
LW001 FF RI/FS Federal Facilities 4/19/2000 9/28/2005 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/2005 0 0
LX001 FF RD Federal Facilities 4/7/2006 8/1/2006 0 0
LY001 FF RA Federal Facilities 8/14/2006 9/22/2010 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW002 FF RI/FS Federal Facilities 7/7/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD980529408 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): ROBINSON, NIGEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02N4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200638

MONITOR DEVICES, INC./INTERCIRCUITS, INC.

WALL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 7/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 12/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 2/15/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/18/1992 0 0
RV001 REMOVAL EPA Fund-Financed 6/5/1986 2/23/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/12/1988 3/12/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/21/2010 0 0
LO001   Lodged By DOJ 4/15/2010 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2006 6/18/2010 0 0

OPERABLE UNIT: 01 MONITOR DEVICES/INTERCIRCUITS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/1/2002 9/30/2008 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 6/1/1986 3/12/1992 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1986 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/12/1992 9/30/2005 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/29/2008 3/12/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 9/2/2008 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/1/2009 15 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2011 0 0

OPERABLE UNIT: 02 SOIL
CO003 COMBINED RI/FS EPA Fund-Financed 3/12/1992 9/29/2006 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2006 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505671 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200570

MONROE TOWNSHIP LANDFILL

MONROE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1991 8/14/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1979 8/11/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1979 8/11/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 7/1/1979 12/31/1980 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/1/1986 12/1/1986 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 12/1/1986 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/30/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/2/1993 2/3/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/2/1993 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 1/4/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 CAP & SLURRY WALL (STATE-LEAD)
CO001 COMBINED RI/FS State, No Fund Money 1/1/1980 3/31/1980 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 4/1/1980 6/30/1980 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 7/1/1980 10/1/1985 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/15/1992 0 0

OPERABLE UNIT: 02 OU02
BD001 PRP RI/FS PRP Response Under Sta 12/1/1986 4/23/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/23/1993 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/1/1986 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/14/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/23/1993 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505671 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200570

MONROE TOWNSHIP LANDFILL

MONROE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
FE002 FIVE-YEAR REVIEW EPA In-House 4/29/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980785653 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): HARRIS, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200997

MONTCLAIR/WEST ORANGE RADIUM SITE

MONTCLAIR/WEST ORAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/6/1983 12/31/1990 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/14/1985 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/9/1994 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 3/9/1994 0 0
SF003 SECTION 104(E) REF LITIGATION Federal Enforcement 3/9/1994 0 0
SF004 SECTION 104(E) REF LITIGATION Federal Enforcement 3/9/1994 0 0
SF005 SECTION 104(E) REF LITIGATION Federal Enforcement 3/9/1994 0 0
SF006 SECTION 104(E) REF LITIGATION Federal Enforcement 4/11/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
OH001 OTHER EPA Fund-Financed 4/29/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA012 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA013 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA014 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
UA015 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1993 0 0
GP024 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/3/1994 0 0
GP026 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/11/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/2/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980785653 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): DONOVAN, BETSY
ON-SCENE COORD (OSC): HARRIS, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200997

MONTCLAIR/WEST ORANGE RADIUM SITE

MONTCLAIR/WEST ORAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/14/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 3/25/2009 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/29/2009 0 0

OPERABLE UNIT: 01 MITIGATION SYSTEM & HOMES
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/13/1984 6/30/1989 7 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1986 6/30/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 9/30/1998 0 0
OH002 OTHER EPA Fund-Financed 11/6/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/25/1989 3/30/1993 4 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/9/1987 9/30/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/15/1989 9/30/2003 33 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/1/1985 6/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/9/1987 6/30/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/13/1984 4/2/1985 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/30/1990 9/14/2005 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/14/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/2005 0 0

OPERABLE UNIT: 03 HOME & STREET REMEDIATION
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 1/26/2009 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 12/13/1984 6/1/1990 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 11/6/1987 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/1/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/26/1990 9/18/2007 17 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1992 8/31/2005 81 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/26/2009 0 0

** END OF SITE SUMMARY ** $145 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654164 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): WILSON, ERIC DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0290
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200771

MONTGOMERY TOWNSHIP HOUSING DEVELOPMENT

MONTGOMERY TOWNSH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 4/23/1990 9/28/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1988 9/20/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/28/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/17/1988 2/28/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 9/29/2004 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/2004 0 0
LO001   Lodged By DOJ 3/2/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 12/8/2009 0 0
LO002   Lodged By DOJ 7/21/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 6/18/2012 0 0
LO003   Lodged By DOJ 7/21/2009 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/25/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/14/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/13/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2010 0 0

OPERABLE UNIT: 01 ALTERNATE WATER LINE
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 9/29/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
RV001 REMOVAL EPA Fund-Financed 9/13/1988 1/5/1990 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/13/1988 1/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 6/23/1988 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654164 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): WILSON, ERIC DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0290
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200771

MONTGOMERY TOWNSHIP HOUSING DEVELOPMENT

MONTGOMERY TOWNSH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ALTERNATE WATER LINE
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/26/1985 8/22/1986 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
CO002 COMBINED RI/FS State, Fund Financed 10/1/1987 6/30/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/13/2006 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1988 0 0
EH001   Explanation Of Significant Differences 8/19/2005 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/4/1999 8/28/2003 2 0
RD001 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 3/24/1989 12/2/1996 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/2002 9/23/2005 2 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/23/2005 2 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/11/1995 2/24/1998 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/15/1998 8/4/1999 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2005 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980654198 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200774

MYERS PROPERTY

FRANKLIN TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 9/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/22/1987 12/1/1987 0 0
RV001 REMOVAL EPA Fund-Financed 5/14/1984 8/22/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/17/1987 6/29/1989 0 0
RV002 REMOVAL EPA Fund-Financed 10/28/1987 3/12/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/9/1996 0 0
LO002   Lodged By DOJ 2/27/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/15/1986 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/11/1990 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/17/1992 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/11/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/30/1993 9/9/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/1/1987 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/28/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITY
AS001 AERIAL SURVEY EPA Fund-Financed 3/1/1985 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 6/28/1985 10/30/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1985 9/28/1990 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/1988 3/1/1989 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980654198 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200774

MYERS PROPERTY

FRANKLIN TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL ACTIVITY
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
JQ001   ROD Amendment 7/6/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1990 9/17/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/17/1991 2/26/1992 0 0
LO001   Lodged By DOJ 12/12/1991 0 0
BE001 PRP RD Responsible Party 5/12/1992 9/24/1997 0 0
BF001 PRP RA Responsible Party 9/24/1997 6/16/1998 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 3/31/1988 5/19/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/2/1988 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1990 0 0
BE003 PRP RD Responsible Party 10/28/1998 7/16/2002 0 0
BE002 PRP RD Responsible Party 5/12/1992 12/30/1998 0 0
BF003 PRP RA Responsible Party 7/16/2002 6/23/2005 0 0
BF002 PRP RA Responsible Party 12/30/1998 7/13/2000 0 0
ME001 PRP LR Responsible Party 7/13/2000 0 0

OPERABLE UNIT: 02 GROUND WATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 3/20/2006 0 0
NK001 PRP FS Responsible Party 4/19/2005 9/28/2005 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2005 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002362705 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200202

NASCOLITE CORP.

MILLVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/17/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1992 12/1/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/30/1987 3/31/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/23/1988 9/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 11/2/1987 3/21/1988 0 0
RV002 REMOVAL EPA Fund-Financed 10/1/1998 10/29/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/16/1988 3/31/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1989 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 3/31/1989 6/9/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/16/1990 9/24/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 4/21/1997 0 0
LO003   Lodged By DOJ 2/25/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/9/1994 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/7/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1988 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/8/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/28/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/24/1991 12/31/1994 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 3/31/1988 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1984 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/15/1985 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/29/1989 7/2/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/28/1988 1/15/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/3/1988 1/16/1991 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/1990 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 163
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002362705 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GRANITE, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200202

NASCOLITE CORP.

MILLVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
CD002 CONSENT DECREE Federal Enforcement 9/17/1996 4/21/1997 0 0
LO001   Lodged By DOJ 2/25/1997 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/31/1990 6/15/1995 1 0
EM001 STATE ENF MANAG ASSISTANC EPA Fund-Financed 9/24/1996 0 0
BF001 PRP RA Responsible Party 6/15/1995 5/2/1997 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/1/1989 3/31/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/1994 0 0
ME001 PRP LR Responsible Party 5/2/1997 5/2/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/2/2007 0 0

OPERABLE UNIT: 02 SOILS
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1993 3/20/2006 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/28/1988 3/1/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 9/30/2004 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/27/1991 2/28/1995 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1998 9/6/2005 19 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/25/1991 6/28/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ7170023744 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): STRUBLE, CARLA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201174

NAVAL AIR ENGINEERING CENTER

LAKEHURST NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1983 3/30/1983 0 0
SI001 SITE INSPECTION Federal Facilities 2/1/1983 3/30/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/25/1989 9/25/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/11/1995 2/16/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/16/1996 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 11/9/1994 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/15/2000 9/21/2001 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/14/2005 9/12/2006 0 0
LV002 FF REMOVAL Federal Facilities 5/4/2010 7/14/2010 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 5/12/2011 9/8/2011 0 0

OPERABLE UNIT: 01 AREA C - GROUNDWATER (IRA)
LW001 FF RI/FS Federal Facilities 9/25/1989 2/4/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 2/4/1991 0 0
LX001 FF RD Federal Facilities 2/4/1991 4/15/1991 0 0
LY001 FF RA Federal Facilities 4/15/1991 4/15/1992 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/30/1987 0 0

OPERABLE UNIT: 02 AREA H - GROUNDWATER (IRA)
LW002 FF RI/FS Federal Facilities 9/25/1989 2/4/1991 0 0
RO002 RECORD OF DECISION Federal Facilities 2/4/1991 0 0
LX002 FF RD Federal Facilities 2/4/1991 4/15/1991 0 0
LY002 FF RA Federal Facilities 2/4/1991 5/23/1993 0 0

OPERABLE UNIT: 03 MULTISITE
LW003 FF RI/FS Federal Facilities 9/25/1989 9/30/1991 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1991 0 0

OPERABLE UNIT: 04 AREA E - GROUNDWATER (IRA)
LW004 FF RI/FS Federal Facilities 9/25/1989 9/30/1991 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1991 0 0
LX003 FF RD Federal Facilities 9/30/1991 9/30/1991 0 0
LY003 FF RA Federal Facilities 9/30/1991 7/29/1994 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ7170023744 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): STRUBLE, CARLA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201174

NAVAL AIR ENGINEERING CENTER

LAKEHURST NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 AREA A/B - GROUNDWATER (IRA)
LW005 FF RI/FS Federal Facilities 9/25/1989 3/16/1992 0 0
RO005 RECORD OF DECISION Federal Facilities 3/16/1992 0 0
LX004 FF RD Federal Facilities 3/16/1992 3/16/1992 0 0
LY004 FF RA Federal Facilities 3/16/1992 11/25/1994 0 0

OPERABLE UNIT: 06 SITE 44
LW006 FF RI/FS Federal Facilities 9/25/1989 12/31/1991 0 0
RO006 RECORD OF DECISION Federal Facilities 12/31/1991 0 0

OPERABLE UNIT: 07 SITES 5, 19, 21
LW007 FF RI/FS Federal Facilities 9/25/1989 1/3/1992 0 0
RO007 RECORD OF DECISION Federal Facilities 1/3/1992 0 0

OPERABLE UNIT: 08 SITES 1, 11, 35
LW008 FF RI/FS Federal Facilities 9/25/1989 6/21/1993 0 0
RO008 RECORD OF DECISION Federal Facilities 6/21/1993 0 0

OPERABLE UNIT: 09 SITES 2, 38
LW009 FF RI/FS Federal Facilities 9/25/1989 6/21/1993 0 0
RO009 RECORD OF DECISION Federal Facilities 6/21/1993 0 0

OPERABLE UNIT: 10 AREA A/B SOIL
LW010 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO010 RECORD OF DECISION Federal Facilities 9/25/1989 9/27/1993 0 0

OPERABLE UNIT: 11 SITE 14 - SOIL
LW011 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
LX005 FF RD Federal Facilities 9/27/1993 1/27/1994 0 0
LY005 FF RA Federal Facilities 7/18/1994 6/22/1995 0 0
RO011 RECORD OF DECISION Federal Facilities 9/27/1993 0 0

OPERABLE UNIT: 12 AREA I/J SOIL
LW012 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO012 RECORD OF DECISION Federal Facilities 9/27/1993 0 0

OPERABLE UNIT: 13 SITES 3, 6 - SOIL
LW013 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO013 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
LX006 FF RD Federal Facilities 9/27/1993 1/27/1994 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ7170023744 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): STRUBLE, CARLA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201174

NAVAL AIR ENGINEERING CENTER

LAKEHURST NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 SITES 3, 6 - SOIL
LY006 FF RA Federal Facilities 7/18/1994 6/22/1995 0 0

OPERABLE UNIT: 14 SITE 32 - SOIL
LW014 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO014 RECORD OF DECISION Federal Facilities 9/25/1989 9/27/1993 0 0
LX007 FF RD Federal Facilities 9/27/1993 1/27/1994 0 0
LY007 FF RA Federal Facilities 7/18/1994 6/22/1995 0 0

OPERABLE UNIT: 15 SITE 31 - GROUNDWATER
LW015 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO015 RECORD OF DECISION Federal Facilities 9/27/1993 0 0

OPERABLE UNIT: 16 AREA I/J - GROUNDWATER (IRA)
LW016 FF RI/FS Federal Facilities 9/25/1989 1/5/1995 0 0
RO016 RECORD OF DECISION Federal Facilities 1/5/1995 0 0

OPERABLE UNIT: 17 SITE 29 - LANDFILL
LW017 FF RI/FS Federal Facilities 9/25/1989 9/26/1994 0 0
RO017 RECORD OF DECISION Federal Facilities 9/26/1994 0 0

OPERABLE UNIT: 18 AREA C - GROUNDWATER (FINAL)
LV001 FF REMOVAL Federal Facilities 9/15/1994 2/21/1997 0 0
LW018 FF RI/FS Federal Facilities 9/25/1989 2/20/1996 0 0
RO028 RECORD OF DECISION Federal Facilities 2/20/1996 0 0
EH001   Explanation Of Significant Differences 5/24/2002 0 0

OPERABLE UNIT: 19 AREA H - GROUNDWATER (FINAL)
LW019 FF RI/FS Federal Facilities 9/25/1989 2/20/1996 0 0
RO027 RECORD OF DECISION Federal Facilities 2/20/1996 0 0
EH002   Explanation Of Significant Differences 5/24/2002 0 0

OPERABLE UNIT: 20 AREA E - GROUNDWATER (FINAL)
LW020 FF RI/FS Federal Facilities 9/25/1989 7/7/1997 0 0
RO020 RECORD OF DECISION Federal Facilities 7/7/1997 0 0
LY012 FF RA Federal Facilities 3/1/1998 9/15/2005 0 0

OPERABLE UNIT: 21 AREA A/B - GROUNDWATER (FINAL)
LW021 FF RI/FS Federal Facilities 9/25/1989 7/7/1997 0 0
RO021 RECORD OF DECISION Federal Facilities 7/7/1997 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ7170023744 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): STRUBLE, CARLA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201174

NAVAL AIR ENGINEERING CENTER

LAKEHURST NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 21
EH003   Explanation Of Significant Differences 5/24/2002 0 0
EH004   Explanation Of Significant Differences 9/30/2003 0 0
LX011 FF RD Federal Facilities 10/9/2002 1/31/2003 0 0
LY011 FF RA Federal Facilities 6/30/2004 0 0

OPERABLE UNIT: 22 SITE 20
LW022 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO022 RECORD OF DECISION Federal Facilities 9/27/1993 0 0

OPERABLE UNIT: 23 SITE 13 - SOIL
LW023 FF RI/FS Federal Facilities 9/25/1989 9/27/1993 0 0
RO023 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
LX009 FF RD Federal Facilities 4/1/1994 8/30/1994 0 0
LY009 FF RA Federal Facilities 8/30/1994 11/22/1996 0 0

OPERABLE UNIT: 24 SITES 4 AND 8 - GROUNDWATER
LW024 FF RI/FS Federal Facilities Phased Start 9/25/1989 7/7/1997 0 0
RO024 RECORD OF DECISION Federal Facilities 7/7/1997 0 0

OPERABLE UNIT: 25 SITE 41 - ORDNANCE
LW027 FF RI/FS Federal Facilities Other Start and Completion Anomaly 1/25/1989 0 0

OPERABLE UNIT: 26 AREA I/J - GROUNDWATER (FINAL)
LW026 FF RI/FS Federal Facilities Phased Start 9/25/1989 9/27/1999 0 0
RO026 RECORD OF DECISION Federal Facilities 9/27/1999 0 0
EH005   Explanation Of Significant Differences 9/30/2003 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 1/20/1999 0 0
LX010 FF RD Federal Facilities 3/1/1999 8/6/1999 0 0
LY010 FF RA Federal Facilities 9/13/1999 9/15/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2004 0 0

OPERABLE UNIT: 27 MMRP-Z002, Z004, Z005, Z006
LW028 FF RI/FS Federal Facilities 3/8/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ0170022172 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MOLLIN, JESSICA
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 02F5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0201160

NAVAL WEAPONS STATION EARLE (SITE A)

COLTS NECK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1980 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 3/24/2005 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 11/1/1980 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/6/1989 9/27/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/27/1990 2/16/1991 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/16/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/2/2003 5/6/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/31/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 3/27/2013 0 0

OPERABLE UNIT: 01 LANDFILLS 4 AND 5
LV001 FF REMOVAL Federal Facilities 11/23/1994 4/5/1995 0 0
LW001 FF RI/FS Federal Facilities 9/27/1990 9/25/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 9/25/1997 0 0
LX002 FF RD Federal Facilities 8/29/1997 11/7/1997 0 0
LY002 FF RA Federal Facilities 2/2/1998 9/3/1999 0 0

OPERABLE UNIT: 02 SITE 19
LW002 FF RI/FS Federal Facilities 9/27/1990 9/25/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 9/25/1997 0 0
LX001 FF RD Federal Facilities 11/25/1997 2/12/1998 0 0
LY001 FF RA Federal Facilities 2/20/1998 7/27/2000 0 0

OPERABLE UNIT: 03 SITE 26
LW003 FF RI/FS Federal Facilities 9/27/1990 9/29/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
LX003 FF RD Federal Facilities 7/19/1999 2/1/2000 0 0
LY003 FF RA Federal Facilities 5/18/1999 9/28/2001 0 0

OPERABLE UNIT: 04 MULTIPLE SITES
LV002 FF REMOVAL Federal Facilities 7/11/1996 3/27/1997 0 0
LV003 FF REMOVAL Federal Facilities 9/20/1996 3/27/1997 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NJ0170022172 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MOLLIN, JESSICA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0201160

NAVAL WEAPONS STATION EARLE (SITE A)

COLTS NECK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 MULTIPLE SITES
LW004 FF RI/FS Federal Facilities 9/27/1990 9/28/1999 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/1999 0 0

OPERABLE UNIT: 05 SITE 13
LW005 FF RI/FS Federal Facilities 9/27/1990 12/1/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 9/22/2004 0 0
LX005 FF RD Federal Facilities 7/29/2004 5/16/2005 0 0
LY005 FF RA Federal Facilities 5/23/2005 4/3/2008 0 0

OPERABLE UNIT: 06 SITES 3 AND 10
LW006 FF RI/FS Federal Facilities 9/27/1990 9/1/2000 0 0
RO008 RECORD OF DECISION Federal Facilities 8/15/2006 0 0
LX004 FF RD Federal Facilities 5/1/2000 9/1/2001 0 0
LY004 FF RA Federal Facilities 9/5/2002 6/1/2003 0 0

OPERABLE UNIT: 07 SITE 26 PCE PLUME
RO006 RECORD OF DECISION Federal Facilities 8/14/2007 0 0

OPERABLE UNIT: 08 SITES 1 & 11
RO007 RECORD OF DECISION Federal Facilities 1/19/2005 0 0

OPERABLE UNIT: 09 SITES 6, 12, 15 AND 17
RO009 RECORD OF DECISION Federal Facilities 9/28/2007 0 0

OPERABLE UNIT: 10 SITE 7
RO010 RECORD OF DECISION Federal Facilities 11/12/2010 0 0
NI001 FF FS Federal Facilities 1/5/2006 7/22/2008 0 0

OPERABLE UNIT: 11 SITE 9 AND 41
NI002 FF FS Federal Facilities 7/2/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD061843249 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0261
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200390

NL INDUSTRIES

PEDRICKTOWN (OLDMAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1990 1/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/2/1990 3/31/1992 0 0
RV001 REMOVAL EPA Fund-Financed 1/9/1989 5/31/1989 0 0
RV002 REMOVAL EPA Fund-Financed 11/6/1989 9/20/1990 0 0
RV003 REMOVAL EPA Fund-Financed 11/17/1990 7/25/1991 0 0
RV004 REMOVAL EPA Fund-Financed 6/18/1992 6/26/1992 0 0
RV005 REMOVAL EPA Fund-Financed 9/24/1993 7/19/1996 3 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/25/1986 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/31/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1999 8/22/2002 0 0
LO003   Lodged By DOJ 7/18/2000 0 0
LO004   Lodged By DOJ 7/20/2002 0 0
CD003 CONSENT DECREE Federal Enforcement 4/24/2002 8/19/2002 0 0
LO002   Lodged By DOJ 6/6/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/8/2002 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/7/1994 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/11/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/3/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/9/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/4/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD061843249 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0261
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200390

NL INDUSTRIES

PEDRICKTOWN (OLDMAN NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL & GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/10/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/25/1986 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 7/19/1991 3/25/1994 0 0
BD001 PRP RI/FS Responsible Party 4/25/1986 7/8/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/8/1994 0 0
EH001   Explanation Of Significant Differences 6/21/1999 0 0
JQ001   ROD Amendment 9/13/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/28/1998 9/29/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/26/1996 6/10/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1998 4/1/1999 0 0
LO001   Lodged By DOJ 1/5/1999 0 0
BE001 PRP RD Responsible Party 6/10/1996 1/18/2000 0 0
BF001 PRP RA Responsible Party 1/18/2000 7/31/2003 0 0
NK001 PRP FS Responsible Party 11/20/2007 6/17/2011 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/30/2011 9/25/2012 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/2012 0 0
BE003 PRP RD Responsible Party Other Completion Anomaly 6/10/1996 9/13/2011 0 0
BE004 PRP RD Responsible Party Other Start Anomaly 9/25/2012 0 0
BF004 PRP RA Responsible Party Other Start and Completion Anomaly 12/2/2010 0 0

OPERABLE UNIT: 02 BUILDING/SLAG PILES
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/1991 9/27/1991 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/29/1990 9/27/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1991 0 0
BE002 PRP RD Responsible Party 5/21/1992 10/19/1992 0 0
BF002 PRP RA Responsible Party 10/19/1992 9/27/1995 0 0

** END OF SITE SUMMARY ** $5 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD002148799 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): GAUGHAN, Daniel DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A219
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0203649

ORANGE VALLEY REGIONAL GROUND WATER CONTAMINATION

WEST ORANGE/ORANGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/28/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/13/2012 9/11/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1992 9/30/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 9/30/1992 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 3/7/2007 1/11/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/23/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/6/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 1/10/2013 2/6/2013 0 0
QV001 PRP SEARCH Federal Enforcement 3/15/2013 6/4/2013 0 0

OPERABLE UNIT: 01 ENIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/17/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529598 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0289
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200653

PEPE FIELD

BOONTON NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/11/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/6/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 GAS COLLECTION & TREATMENT
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 7/11/2003 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 9/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 7/25/1997 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Phased Completion 3/29/1990 9/20/1991 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1991 9/28/1998 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/4/1998 6/5/2002 16 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/1/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/6/2000 0 0

** END OF SITE SUMMARY ** $19 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ3210020704 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201168

PICATINNY ARSENAL (USARMY)

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
LV003 FF REMOVAL Federal Facilities 6/1/1995 8/17/1995 0 0
LV001 FF REMOVAL Federal Facilities 10/1/1992 6/23/1993 0 0
LV002 FF REMOVAL Federal Facilities 2/1/1993 4/8/1996 0 0
LV004 FF REMOVAL Federal Facilities 1/14/2000 3/28/2000 0 0
LV005 FF REMOVAL Federal Facilities 3/20/2000 7/14/2000 0 0
LV006 FF REMOVAL Federal Facilities 3/5/2002 6/10/2002 0 0
LV007 FF REMOVAL Federal Facilities 7/11/2003 7/23/2005 0 0
LV009 FF REMOVAL Federal Facilities 12/15/2006 1/27/2009 0 0
LV010 FF REMOVAL Federal Facilities 12/11/2007 9/18/2008 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/20/1988 6/20/1988 0 0
SI001 SITE INSPECTION Federal Facilities 5/20/1988 6/20/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 4/17/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/24/1996 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/11/1989 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/26/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/8/2006 9/6/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/1/2011 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/21/1990 0 0

OPERABLE UNIT: 01 BUILDING 24 GW
LW001 FF RI/FS Federal Facilities 4/27/1989 9/28/1989 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/1989 0 0
LX001 FF RD Federal Facilities 10/3/1990 12/15/1990 0 0
LY001 FF RA Federal Facilities 12/15/1990 9/24/1992 0 0

OPERABLE UNIT: 02 SITE 20/24 PYROTECHN
LW008 FF RI/FS Federal Facilities 5/5/1992 6/4/2002 0 0
LX006 FF RD Federal Facilities 2/15/2002 6/12/2002 0 0
LY006 FF RA Federal Facilities 3/26/2002 11/7/2005 0 0
RO056 RECORD OF DECISION Federal Facilities 6/4/2002 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ3210020704 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201168

PICATINNY ARSENAL (USARMY)

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 BURNING GROUNDS
LW003 FF RI/FS Federal Facilities 1/4/1993 9/8/2005 0 0
RO003 RECORD OF DECISION Federal Facilities 9/8/2005 0 0
LX003 FF RD Federal Facilities 1/3/2012 0 0
LY003 FF RA Federal Facilities 3/5/2012 0 0

OPERABLE UNIT: 04 GREEN POND & BEAR SW
LW006 FF RI/FS Federal Facilities 1/10/1995 7/18/2005 0 0
LX008 FF RD Federal Facilities 4/16/2006 5/1/2007 0 0
LY007 FF RA Federal Facilities 8/13/2007 12/8/2008 0 0
RO068 RECORD OF DECISION Federal Facilities 7/18/2005 0 0

OPERABLE UNIT: 05 SITE 78 GW
LW007 FF RI/FS Federal Facilities 12/22/1997 7/5/2011 0 0
RO035 RECORD OF DECISION Federal Facilities 7/5/2011 0 0
LX027 FF RD Federal Facilities 7/22/2010 8/15/2011 0 0
LY015 FF RA Federal Facilities 8/11/2011 10/11/2011 0 0

OPERABLE UNIT: 06 AREA D GROUNDWATER
LW009 FF RI/FS Federal Facilities 5/19/1992 9/22/2004 0 0
RO043 RECORD OF DECISION Federal Facilities 9/22/2004 0 0
LX037 FF RD Federal Facilities 1/26/2007 3/13/2007 0 0
LY035 FF RA Federal Facilities 3/12/2007 10/7/2008 0 0

OPERABLE UNIT: 07 SITE 23 POST FARM LF
LW010 FF RI/FS Federal Facilities 5/5/1992 10/20/2004 0 0
RO044 RECORD OF DECISION Federal Facilities 12/20/2004 0 0
LX038 FF RD Federal Facilities 12/1/2005 1/22/2007 0 0
LY041 FF RA Federal Facilities 2/8/2007 1/31/2008 0 0

OPERABLE UNIT: 08 LUC ROD FOR 13 SITES
LW031 FF RI/FS Federal Facilities 5/19/1992 9/30/2008 0 0
RO045 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LX039 FF RD Federal Facilities 8/20/2007 11/4/2008 0 0
LY036 FF RA Federal Facilities 12/5/2007 12/3/2008 0 0

OPERABLE UNIT: 09 AREA E GW & SITE 22
LW011 FF RI/FS Federal Facilities 5/19/1992 9/28/2007 0 0
RO046 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ3210020704 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201168

PICATINNY ARSENAL (USARMY)

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 AREA E GW & SITE 22
LX044 FF RD Federal Facilities 8/21/2007 7/16/2008 0 0
LY040 FF RA Federal Facilities 9/4/2007 7/22/2008 0 0

OPERABLE UNIT: 10 SITE 180 BURIAL AREA
LW012 FF RI/FS Federal Facilities 5/19/1992 9/28/2007 0 0
RO047 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
LX045 FF RD Federal Facilities 6/11/2007 10/11/2007 0 0
LY042 FF RA Federal Facilities 9/10/2007 1/31/2008 0 0

OPERABLE UNIT: 11 SITE 25/26 SAN LF
LW013 FF RI/FS Federal Facilities 5/19/1992 7/3/2007 0 0
RO048 RECORD OF DECISION Federal Facilities 7/3/2007 0 0
LX043 FF RD Federal Facilities 2/5/2007 8/8/2007 0 0
LY043 FF RA Federal Facilities 9/4/2007 5/12/2008 0 0

OPERABLE UNIT: 12 AREA B GW
LW014 FF RI/FS Federal Facilities 5/19/1992 4/1/2009 0 0
RO049 RECORD OF DECISION Federal Facilities 4/1/2009 0 0
LX040 FF RD Federal Facilities 3/15/2007 4/2/2009 0 0
LY037 FF RA Federal Facilities 8/22/2008 4/7/2009 0 0

OPERABLE UNIT: 13 AREA C GW
LW015 FF RI/FS Federal Facilities 5/19/1992 9/1/2009 0 0
RO050 RECORD OF DECISION Federal Facilities 9/1/2009 0 0
LX042 FF RD Federal Facilities 6/23/2009 12/3/2009 0 0
LY039 FF RA Federal Facilities 12/14/2009 8/24/2010 0 0

OPERABLE UNIT: 14 SITE 31/101
LW016 FF RI/FS Federal Facilities 5/19/1992 6/9/2009 0 0
RO051 RECORD OF DECISION Federal Facilities 6/9/2009 0 0
LX046 FF RD Federal Facilities 8/13/2008 6/18/2009 0 0
LY044 FF RA Federal Facilities 8/7/2008 8/25/2010 0 0

OPERABLE UNIT: 15 MID-VALLEY GW
LW017 FF RI/FS Federal Facilities 5/19/1992 9/27/2012 0 0
RO052 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LX041 FF RD Federal Facilities 10/19/2012 1/28/2013 0 0
LY038 FF RA Federal Facilities 11/28/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ3210020704 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201168

PICATINNY ARSENAL (USARMY)

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 SITE 61/104, AREA F
LW018 FF RI/FS Federal Facilities 5/19/1992 3/17/2009 0 0
RO053 RECORD OF DECISION Federal Facilities 3/17/2009 0 0
LX047 FF RD Federal Facilities 5/13/2008 3/18/2009 0 0
LY045 FF RA Federal Facilities 8/7/2008 8/25/2010 0 0

OPERABLE UNIT: 17 5 SITE GROUP
LW019 FF RI/FS Federal Facilities 5/19/1992 0 0

OPERABLE UNIT: 18 PICA 111
LW020 FF RI/FS Federal Facilities 5/19/1992 0 0

OPERABLE UNIT: 19 SKEET RANGE
LW021 FF RI/FS Federal Facilities 12/22/1997 0 0

OPERABLE UNIT: 20 PICA 001 SITES
LW027 FF RI/FS Federal Facilities 5/19/1992 0 0

OPERABLE UNIT: 21 600 AREA GW
LW028 FF RI/FS Federal Facilities 12/22/1997 0 0

OPERABLE UNIT: 22 25 SITE GROUP
LW024 FF RI/FS Federal Facilities 6/27/1994 0 0

OPERABLE UNIT: 23 12 SITE GROUP
LW029 FF RI/FS Federal Facilities 12/22/1997 0 0

OPERABLE UNIT: 24 MMRP
LW030 FF RI/FS Federal Facilities 7/6/2011 0 0

OPERABLE UNIT: 25 GROUP 3 GW
LW026 FF RI/FS Federal Facilities 6/27/1994 8/2/2010 0 0
RO063 RECORD OF DECISION Federal Facilities 8/2/2010 0 0
LX055 FF RD Federal Facilities 4/6/2010 12/21/2010 0 0
LY053 FF RA Federal Facilities 8/3/2010 3/3/2011 0 0

OPERABLE UNIT: 26 GROUP 1 GW
LW025 FF RI/FS Federal Facilities 6/27/1994 9/16/2010 0 0
RO062 RECORD OF DECISION Federal Facilities 9/16/2010 0 0
LX054 FF RD Federal Facilities 8/10/2010 9/21/2010 0 0
LY052 FF RA Federal Facilities 5/5/2010 4/26/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ3210020704 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): ROACH, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201168

PICATINNY ARSENAL (USARMY)

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 27 45 SITE GROUP
LW022 FF RI/FS Federal Facilities 6/27/1994 0 0

OPERABLE UNIT: 28 LAKES GROUP
LW023 FF RI/FS Federal Facilities 6/27/1994 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 179
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980532808 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0226
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200738

PIJAK FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN002 RD/RA NEGOTIATIONS State Enforcement 4/26/1985 0 0
SO001 STATE ORDER State Enforcement 4/26/1985 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/25/1987 1/20/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 10/6/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/13/1990 10/6/1990 0 0
LO001   Lodged By DOJ 8/20/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/25/1996 3/3/1997 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/3/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/25/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/3/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/12/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/28/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 3/3/1997 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/3/1982 9/30/1984 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1984 0 0
BE001 PRP RD PRP Response Under Sta 4/26/1985 9/16/1985 0 0
BF001 PRP RA PRP Response Under Sta 9/16/1985 5/15/1986 0 0
BE002 PRP RD PRP Response Under Sta 1/20/1988 11/16/1988 0 0
BF002 PRP RA PRP Response Under Sta 11/21/1988 1/4/1989 0 0
BE003 PRP RD PRP Response Under Sta 1/27/1989 4/21/1989 0 0
BF003 PRP RA PRP Response Under Sta 5/17/1989 9/28/1990 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980532808 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0226
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200738

PIJAK FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/1/1983 0 0
BE004 PRP RD PRP Response Under Sta 9/28/1993 11/5/1993 0 0
BF004 PRP RA PRP Response Under Sta 11/5/1993 12/1/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505648 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0285
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200569

PJP LANDFILL

JERSEY CITY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1992 9/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/2/1997 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 6/2/1997 0 0
SO001 STATE ORDER State Enforcement 6/2/1997 0 0
AC002 ADMIN ORDER ON CONSENT State Enforcement 3/7/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 1/17/2002 0 0
LO001   Lodged By DOJ 8/28/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/6/1999 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1984 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING State, Fund Financed 5/5/1986 5/5/1986 0 0
IP001 INITIAL REMEDIAL MEASURE State, No Fund Money 6/30/1986 9/30/1986 0 0
CO001 COMBINED RI/FS State, No Fund Money 4/12/1988 9/28/1995 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/28/1995 0 0
BE001 PRP RD PRP Response Under Sta 6/2/1997 7/26/2007 0 0
BE002 PRP RD PRP Response Under Sta 3/7/2008 7/24/2008 0 0
BE003 PRP RD PRP Response Under Sta 4/28/2010 0 0
BF001 PRP RA PRP Response Under Sta 4/28/2010 5/10/2012 0 0
BF002 PRP RA PRP Response Under Sta 7/24/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NJD981179047 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201075

POHATCONG VALLEY GROUND WATER CONTAMINATION

WARREN COUNTY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 8/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/12/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/16/2008 0 0
RV001 REMOVAL EPA Fund-Financed 10/18/2006 5/5/2008 0 0
RV002 REMOVAL EPA Fund-Financed 7/17/2009 2/23/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/2006 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 2/16/2006 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 11/3/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1985 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1987 9/17/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/27/1989 10/29/1993 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/18/2006 9/24/2009 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/8/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/16/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/6/2010 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/2001 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/29/2012 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 8/15/2012 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 3/30/1989 0 0
SV004 SECTION 107 LITIGATION Federal Enforcement 11/16/2012 0 0

OPERABLE UNIT: 01 PCE AND TCE
CO001 COMBINED RI/FS EPA Fund-Financed 9/8/1988 7/13/2006 18 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NJD981179047 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): CIPOT, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201075

POHATCONG VALLEY GROUND WATER CONTAMINATION

WARREN COUNTY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PCE AND TCE
RO001 RECORD OF DECISION EPA Fund-Financed 7/13/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/5/2007 9/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/8/2006 5 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/13/2013 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/24/1999 1/23/2007 1 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/2007 0 0
BE001 PRP RD Responsible Party 11/1/2007 1 0

OPERABLE UNIT: 02 DOWNGRADIENT AREA
CO002 COMBINED RI/FS EPA Fund-Financed 9/23/2004 4/30/2010 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 11/23/2010 3/25/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/25/2011 2 0

OPERABLE UNIT: 03 SOIL - SOURCE AREA
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/6/2008 9/25/2008 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/25/2008 1 0

** END OF SITE SUMMARY ** $32 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NJD980769350 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): WESTGATE, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200830

POMONA OAKS RESIDENTIAL WELLS

GALLOWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
RV001 REMOVAL EPA Fund-Financed 3/29/1985 7/17/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/15/1996 5/7/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/15/1996 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 12/24/1986 9/28/1990 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 9/17/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/17/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD070281175 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): KATZ, IRA PERRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0212
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200427

PRICE LANDFILL

PLEASANTVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1972 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1976 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1976 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/2/1980 6/30/1988 0 0
OH001 OTHER Federal Enforcement 7/21/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1988 0 0
LO001   Lodged By DOJ 6/30/1988 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 12/14/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/1/2011 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 6/18/1982 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 4/9/1982 12/23/1982 0 0

OPERABLE UNIT: 01 WATER SUPPLY
CO001 COMBINED RI/FS EPA Fund-Financed 1/6/1982 9/20/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1983 10/27/1983 2 0
RA001 REMEDIAL ACTION State, Fund Financed 10/27/1983 12/17/1985 4 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/6/1982 0 0

OPERABLE UNIT: 02 GW AND CAP
CO002 COMBINED RI/FS State, Fund Financed 6/18/1984 9/29/1986 0 0
RO002 RECORD OF DECISION State, Fund Financed 9/29/1986 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 6/26/1987 7/30/1988 1 0
RD003 REMEDIAL DESIGN State, No Fund Money 7/1/1995 12/1/1999 0 0
RD004 REMEDIAL DESIGN State, No Fund Money Original Action Take Over 6/30/2002 2/3/2009 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/3/2009 9/29/2010 3 0
RD006 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/3/2009 10/26/2011 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD070281175 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): KATZ, IRA PERRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0212
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200427

PRICE LANDFILL

PLEASANTVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GW AND CAP
RD007 REMEDIAL DESIGN EPA Fund-Financed 8/24/2011 2 0
RA003 REMEDIAL ACTION State, No Fund Money 12/1/1999 2/1/2002 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 6/3/2009 64 0
RA006 REMEDIAL ACTION EPA Fund-Financed 9/10/2012 5 0

** END OF SITE SUMMARY ** $81 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD981084767 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GORIN, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02JL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0204096

PUCHACK WELL FIELD

PENNSAUKEN TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/1/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 3/28/1988 3/31/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/29/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/2001 6/30/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/19/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/22/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/22/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/22/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/18/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/30/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/7/2006 7/6/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 9/28/2006 4 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/2006 4/7/2011 3 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/26/2004 1/30/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2010 17 0

OPERABLE UNIT: 02 SOIL/SOURCE AREAS
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2002 9/26/2011 5 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/26/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2011 2/11/2013 0 0
CD001 CONSENT DECREE Federal Enforcement 2/11/2013 4/29/2013 0 0
LO001   Lodged By DOJ 3/19/2013 0 0
BE001 PRP RD Responsible Party 2/11/2013 0 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD000606442 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): HO, RICHARD
ON-SCENE COORD (OSC): WITKOWSKI, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0243
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200034

QUANTA RESOURCES

EDGEWATER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1985 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 4/13/1993 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 10/10/1995 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Other Completion Anomaly 9/30/1998 5/2/2002 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 8/15/1985 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 5/13/1996 9/30/1998 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 4/3/1985 11/10/1985 1 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 11/10/1985 9/29/1988 0 0
BB002 PRP REMOVAL Responsible Party 3/16/1992 7/28/1992 0 0
BB003 PRP REMOVAL Responsible Party 12/14/1995 12/31/1997 0 0
BB004 PRP REMOVAL Responsible Party 9/27/1996 5/15/1998 0 0
BB005 PRP REMOVAL Responsible Party 9/30/1998 5/2/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/31/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/11/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/11/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/2006 7/6/2009 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/15/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/16/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1996 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/1995 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 4/9/1990 0 0
LO001   Lodged By DOJ 12/27/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 4/9/1990 0 0
LO002   Lodged By DOJ 12/27/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO003   Lodged By DOJ 2/1/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO004   Lodged By DOJ 2/1/1994 0 0
CD005 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO005   Lodged By DOJ 2/1/1994 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD000606442 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): HO, RICHARD
ON-SCENE COORD (OSC): WITKOWSKI, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0243
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200034

QUANTA RESOURCES

EDGEWATER NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD006 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO006   Lodged By DOJ 2/1/1994 0 0
CD007 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO007   Lodged By DOJ 2/1/1994 0 0
CD008 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO008   Lodged By DOJ 2/1/1994 0 0
CD009 CONSENT DECREE Federal Enforcement 3/24/1994 0 0
LO009   Lodged By DOJ 2/1/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1986 4/9/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1986 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/16/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1985 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/2002 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/10/1998 0 0

OPERABLE UNIT: 01 LAND
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/8/2002 9/30/2003 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2003 0 0
BD001 PRP RI/FS Responsible Party 9/30/2003 9/29/2011 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/9/2011 9/28/2012 0 0
CD010 CONSENT DECREE Federal Enforcement 9/28/2012 3/7/2013 0 0
LO010   Lodged By DOJ 11/15/2012 0 0
BE001 PRP RD Responsible Party 9/28/2012 0 0

OPERABLE UNIT: 02 RIVER
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/26/2003 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2003 0 0
BD002 PRP RI/FS Responsible Party 9/26/2003 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD047684451 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): HARKAY, DAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200332

RADIATION TECHNOLOGY, INC.

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1992 9/1/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/2006 10/19/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/6/2002 0 0
RV001 REMOVAL EPA Fund-Financed 7/11/2006 12/19/2006 0 0
RV002 REMOVAL EPA Fund-Financed 1/30/2013 3/21/2013 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/6/2003 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/14/2012 0 0

OPERABLE UNIT: 01 GROUND WATER
AC001 ADMIN ORDER ON CONSENT State Enforcement 12/7/1992 0 0
BD001 PRP RI/FS PRP Response Under Sta 7/24/1986 5/9/1994 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 5/9/1994 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 5/9/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/9/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/6/2002 6/30/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/2003 5/19/2004 0 0
LO001   Lodged By DOJ 9/30/2003 0 0
BE001 PRP RD PRP Response Under Sta Original Action Take Over 12/7/1992 6/30/2003 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 6/30/2003 0 0

OPERABLE UNIT: 02 SOURCES/DRUMS
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/17/2003 9/28/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 9/28/2004 0 0
BD002 PRP RI/FS Responsible Party 9/28/2004 9/19/2011 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/19/2011 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 11/3/2011 6/14/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/2012 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD047684451 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): HARKAY, DAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200332

RADIATION TECHNOLOGY, INC.

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCES/DRUMS
BE003 PRP RD Responsible Party 6/14/2012 7/18/2013 0 0
BF002 PRP RA Responsible Party 7/18/2013 0 0

OPERABLE UNIT: 03 BUILDINGS AND STRUCTURES/SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 9/27/2011 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJN000206276 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): MITCHELL, TANYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A205
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 48
SITE ID: 0206276

RARITAN BAY SLAG

OLD BRIDGE TWP/SAYRE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/9/2008 0 0
RV001 REMOVAL EPA Fund-Financed 4/2/2009 9/3/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/5/2009 5/23/2012 0 0
RV002 REMOVAL EPA Fund-Financed 11/27/2012 5/30/2013 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/4/2009 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/2009 5/23/2013 5 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/23/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/19/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980529713 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GORIN, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0249
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200662

REICH FARMS

PLEASANT PLAINS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 8/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/8/1983 9/28/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1989 12/29/1989 0 0
LO002   Lodged By DOJ 12/18/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/1989 3/12/1990 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/10/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Other Start and Completion Anomaly 2/17/2000 5/22/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/2008 9/3/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0

OPERABLE UNIT: 01 OU01
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1984 9/30/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1984 9/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 9/30/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
EH001   Explanation Of Significant Differences 9/25/1995 0 0
EH002   Explanation Of Significant Differences 5/26/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/22/1988 9/29/1989 0 0
BE001 PRP RD Responsible Party 4/5/1990 9/28/1994 0 0
BF001 PRP RA Responsible Party 9/28/1994 9/29/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/5/1988 12/8/1988 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980529713 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GORIN, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0249
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200662

REICH FARMS

PLEASANT PLAINS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/27/1984 0 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed Other Start and Completion Anomaly 6/9/2004 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party 4/5/1990 9/25/1995 0 0
BF002 PRP RA Responsible Party 9/25/1995 9/30/1998 0 0
ME001 PRP LR Responsible Party 10/1/1998 10/1/2008 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/1/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD070415005 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200429

RENORA, INC.

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 8/4/1991 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 10/23/1984 10/31/1984 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/30/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/10/1984 9/15/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1984 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 10/31/1984 4/16/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1984 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/29/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 9/16/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/27/1987 9/15/1988 0 0
CD005 CONSENT DECREE Federal Enforcement 1/29/1997 5/20/1997 0 0
LO002   Lodged By DOJ 2/26/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/10/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/19/2000 3/20/2000 0 0
GP014 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/29/1985 0 0
GP016 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/22/1990 0 0
GP017 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/28/1984 0 0
GP018 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/19/2000 0 0
CD006 CONSENT DECREE Federal Enforcement 2/9/1988 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/18/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 SOIL BIOREMEDIATION
BD001 PRP RI/FS Responsible Party 5/29/1985 9/29/1987 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD070415005 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIAZ-COTTO, GRISELL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200429

RENORA, INC.

EDISON TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL BIOREMEDIATION
RO001 RECORD OF DECISION Federal Enforcement 9/29/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/1988 3/21/1989 0 0
LO001   Lodged By DOJ 10/26/1988 0 0
BE001 PRP RD Responsible Party 8/23/1988 9/6/1988 0 0
BF001 PRP RA Responsible Party 9/6/1988 8/25/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/1/1991 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/29/1997 0 0

OPERABLE UNIT: 02 SOIL REMOVAL
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/22/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
BD002 PRP RI/FS Responsible Party 8/25/1990 9/30/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/21/1995 6/30/1995 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1995 0 0
BE002 PRP RD Responsible Party 7/10/1995 8/25/1995 0 0
BF002 PRP RA Responsible Party 8/25/1995 8/28/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529739 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0262
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200663

RINGWOOD MINES/LANDFILL

RINGWOOD BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 3/1/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/12/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/1/1987 6/26/1987 0 0
RV001 REMOVAL EPA Fund-Financed 10/31/2011 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
BB002 PRP REMOVAL Responsible Party 9/12/1989 1/8/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/26/1987 0 0
BB001 PRP REMOVAL Responsible Party 6/26/1987 6/5/1989 0 0
BB003 PRP REMOVAL Responsible Party 12/31/2004 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1986 6/26/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/26/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1988 8/25/1989 0 0
ND001 DELETION FROM NPL Federal Enforcement 12/8/1993 11/2/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/3/1991 9/23/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/23/1993 0 0
LO001   Lodged By DOJ 7/16/1993 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/4/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/8/1993 0 0
NF002 FINAL LISTING ON NPL EPA Fund-Financed 9/27/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/21/2010 0 0

OPERABLE UNIT: 01 ORIGINAL REMEDY
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/16/1984 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Original Action Take Over 9/28/1983 3/16/1984 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980529739 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0262
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200663

RINGWOOD MINES/LANDFILL

RINGWOOD BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ORIGINAL REMEDY
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/26/1987 9/29/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/8/1988 11/2/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/31/1987 8/9/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/1989 0 0
BF001 PRP RA Responsible Party Phased Start & Completion 10/19/1987 6/5/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/30/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/1998 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/8/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/2005 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/21/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/23/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/15/1993 0 0

OPERABLE UNIT: 02 PETER'S MINE
NA001 PRP RI Responsible Party Other Start and Completion Anomaly 8/24/2004 1 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/22/2006 6/1/2010 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/24/2010 0 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 2/12/2009 7/30/2010 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 11/30/2010 0 0
NK001 PRP FS Responsible Party Other Start Anomaly 5/24/2010 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/22/2010 0 0

OPERABLE UNIT: 03 ST. GEORGE'S
FN003 RI/FS NEGOTIATIONS Federal Enforcement 11/10/2010 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 11/10/2010 0 0
NA002 PRP RI Responsible Party Other Start and Completion Anomaly 11/10/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJSFN0204232 SITE SECTION: R&P EMERG RSPNSE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02PC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0204232

RIVERSIDE INDUSTRIAL PARK

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1999 3/22/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/2000 2/6/2003 0 0
RV001 REMOVAL EPA Fund-Financed 12/10/1999 3/2/2000 2 0
DS001 DISCOVERY EPA Fund-Financed 2/8/2010 0 0
RV002 REMOVAL EPA Fund-Financed 11/11/2009 11/13/2009 0 0
RV003 REMOVAL EPA Fund-Financed 10/17/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 3/4/2013 4/10/2013 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 2/8/2010 0 0
VS001 ARCHIVE SITE EPA In-House 7/23/2003 0 0
VU001 SITE UNARCHIVED EPA In-House 11/16/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/22/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654115 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0281
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200766

ROCKAWAY BOROUGH WELL FIELD

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/28/1986 3/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/24/1991 1/19/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/10/1995 0 0

OPERABLE UNIT: 01 WELL FIELD
CO001 COMBINED RI/FS State, Fund Financed 1/9/1984 9/29/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/9/1984 2/10/1985 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/7/2012 2 0
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 4/22/1987 9/7/1988 0 0
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/7/1988 9/30/1991 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1992 9/30/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 10/26/1994 0 0
LO001   Lodged By DOJ 1/20/1994 0 0
BE001 PRP RD Responsible Party 7/14/1994 9/30/2003 1 0
BF001 PRP RA Responsible Party 9/30/2003 9/21/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2005 9/7/2012 10 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/3/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/18/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/14/1994 6/7/2006 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654115 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): QUINN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0281
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200766

ROCKAWAY BOROUGH WELL FIELD

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
ME001 PRP LR Responsible Party 9/21/2006 0 0

OPERABLE UNIT: 03 SOURCE - KLOCKNER AREA
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/27/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
BD001 PRP RI/FS Responsible Party 9/27/1995 9/27/2007 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/27/2007 0 0
ED002 RISK/HEALTH ASSESSMENT EPA In-House 10/22/2001 2/15/2002 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/31/2008 9/29/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/2009 1/5/2010 0 0
LO002   Lodged By DOJ 11/20/2009 0 0
BE002 PRP RD Responsible Party 9/29/2009 12/12/2011 0 0
BE003 PRP RD Responsible Party Other Start and Completion Anomaly 9/29/2009 10/2/2012 0 0
BF002 PRP RA Responsible Party 12/12/2011 0 0
BF003 PRP RA Responsible Party Other Start and Completion Anomaly 10/2/2012 0 0

OPERABLE UNIT: 04 SOURCE - WALL ST AREA
CO004 COMBINED RI/FS EPA Fund-Financed 8/21/2001 9/29/2006 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/2006 10/9/2008 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/2008 1 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/29/2006 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 3/30/2009 1 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654214 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0263
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200775

ROCKAWAY TOWNSHIP WELLS

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/5/1999 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/2/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/10/1999 5/6/2002 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/25/2000 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/30/2001 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 7/17/2007 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/16/2001 4/24/2001 0 0
SO002 STATE ORDER State Enforcement 3/13/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/6/2002 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/20/2000 0 0
SO001 STATE ORDER State Enforcement 4/20/1994 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/9/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS PRP Response Under Sta 12/16/1986 10/5/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/5/1993 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 2/15/1994 4/20/1994 0 0
BE001 PRP RD PRP Response Under Sta 4/20/1994 9/13/1994 0 0
BE002 PRP RD PRP Response Under Sta 3/13/1996 9/8/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/1993 0 0
BF001 PRP RA PRP Response Under Sta 9/8/2004 9/20/2006 0 0
BF003 PRP RA PRP Response Under Sta 9/13/1994 5/30/1995 0 0
ME001 PRP LR PRP Response Under Sta 9/20/2006 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654214 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NAMAN, RON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0263
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200775

ROCKAWAY TOWNSHIP WELLS

ROCKAWAY TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS
BD002 PRP RI/FS PRP Response Under Sta 3/13/1996 10/8/2002 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 10/8/2002 0 0
BE003 PRP RD PRP Response Under Sta 10/8/2002 9/8/2004 0 0
BF002 PRP RA PRP Response Under Sta 9/8/2004 9/20/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654156 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0264
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200770

ROCKY HILL MUNICIPAL WELL

ROCKY HILL BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 9/29/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/20/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/10/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/2004 0 0
LO001   Lodged By DOJ 3/2/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 12/8/2009 0 0
LO002   Lodged By DOJ 7/21/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 6/18/2012 0 0
LO003   Lodged By DOJ 7/21/2009 0 0

OPERABLE UNIT: 01 WATERLINE
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 1/10/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/26/1984 8/22/1986 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDY
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 6/30/1988 1 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/6/1997 9/30/1999 0 0
RO001 RECORD OF DECISION State, Fund Financed 6/30/1988 0 0
EH001   Explanation Of Significant Differences 8/15/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1988 12/16/1988 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 3/24/1989 12/2/1996 1 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/11/1995 2/24/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NJD980654156 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GRANGER-SANTANA, MICHELLE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0264
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200770

ROCKY HILL MUNICIPAL WELL

ROCKY HILL BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER REMEDY
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/4/1999 8/28/2003 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2002 9/23/2005 2 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/23/2005 2 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/15/1998 8/4/1999 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2010 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD073732257 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ROSSI, TAMARA
ON-SCENE COORD (OSC): HARKAY, DAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0291
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200439

ROEBLING STEEL CO.

FLORENCE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 9/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/22/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/5/1986 3/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/15/1991 11/11/1993 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/5/1991 6/15/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/29/1995 0 0
RV001 REMOVAL EPA Fund-Financed 10/26/1987 8/31/1989 3 0
RV002 REMOVAL EPA Fund-Financed 10/25/1990 8/5/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/1/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 11/25/1992 0 0
LO001   Lodged By DOJ 10/12/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/22/1988 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/5/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1989 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/7/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 8/11/1998 5/14/2002 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/14/2002 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/14/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/21/2009 0 0

OPERABLE UNIT: 01 INTERIM ACTION
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1986 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD073732257 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ROSSI, TAMARA
ON-SCENE COORD (OSC): HARKAY, DAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0291
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200439

ROEBLING STEEL CO.

FLORENCE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 6/19/1984 3/29/1990 5 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/22/1990 8/1/1990 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/12/1990 9/30/1992 9 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/15/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/7/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/12/1984 6/30/1989 0 0

OPERABLE UNIT: 02 SOUTHEAST PARK
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/20/1990 9/26/1991 3 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/26/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/25/1991 9/21/1994 4 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/20/1994 3/31/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/30/1991 0 0
OH001 OTHER EPA Fund-Financed 9/29/1991 9/30/1992 1 0

OPERABLE UNIT: 03 SLAG DISPOSAL AREA
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/1991 9/30/2010 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 1/5/2006 15 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/4/2006 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/26/1991 0 0
JQ001   ROD Amendment 9/30/2003 0 0

OPERABLE UNIT: 04 BLDGS/EQUIPMENT/TANKS
RV003 REMOVAL EPA Fund-Financed 10/5/1998 11/12/1999 3 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/29/1992 9/30/1996 3 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1996 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 4/16/1998 3/10/1999 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/17/1997 3/31/1999 4 0
RA004 REMEDIAL ACTION EPA Fund-Financed 6/28/1999 12/9/2008 15 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 208
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD073732257 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ROSSI, TAMARA
ON-SCENE COORD (OSC): HARKAY, DAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0291
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200439

ROEBLING STEEL CO.

FLORENCE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 BLDGS/EQUIPMENT/TANKS
RD008 REMEDIAL DESIGN EPA Fund-Financed 6/17/1997 3/31/2005 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed 9/28/2000 10 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 6/17/1997 6/21/2000 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 6/28/2000 3/21/2013 15 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/21/2004 0 0

OPERABLE UNIT: 05 SOILS/SEDIMENTS/GW
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/30/1999 6/16/2005 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 9/30/1995 9/30/2003 3 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/27/2004 12/20/2010 1 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/19/2008 75 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 9/27/2004 0 0
RD010 REMEDIAL DESIGN EPA Fund-Financed 3/21/2008 10/23/2008 0 0
RA009 REMEDIAL ACTION EPA Fund-Financed 5/6/2009 3/29/2012 0 0

** END OF SITE SUMMARY ** $171 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD980505192 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): MITCHELL, TANYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200542

ROLLING KNOLLS LF

GREEN VILLAGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/2004 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 5/1/1984 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/3/2010 0 0
BB001 PRP REMOVAL Responsible Party 5/1/1984 11/30/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1985 8/31/1985 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 12/11/1997 6/9/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/10/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/2009 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 1/21/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
NS001 NPL RP SEARCH Federal Enforcement 1/2/2004 9/30/2005 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/10/2005 9/30/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2005 0 0
BD001 PRP RI/FS Responsible Party 9/30/2005 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0000453514 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): KLIMCSAK, RAYMOND
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02FS
NPL STATUS: Proposed for NPL
NPL UPDATE: 25
SITE ID: 0203909

ROUTE 561 DUMP

GIBBSBORO NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/14/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/17/1995 8/1/1995 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 2/14/1997 11/12/1997 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/1/1995 9/7/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/14/1996 9/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1995 10/3/1995 0 0
RV002 REMOVAL EPA Fund-Financed 5/22/1997 10/11/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1997 0 0
BB001 PRP REMOVAL Responsible Party 11/12/1997 1/9/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1994 0 0
SI001 SITE INSPECTION State, Fund Financed 2/24/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/24/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/18/1999 9/30/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
BD001 PRP RI/FS Responsible Party 9/30/1999 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505754 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200572

SAYREVILLE LANDFILL

SAYREVILLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY PRP Response Under Sta 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/13/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 9/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/15/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2002 6/27/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/29/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 5/31/2011 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 10/30/1985 8/28/1990 0 0
RO001 RECORD OF DECISION PRP Response Under Sta 6/30/1990 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 10/1/1990 11/26/1991 0 0
BE001 PRP RD PRP Response Under Sta 12/31/1991 2/13/1996 0 0
BF001 PRP RA PRP Response Under Sta 2/13/1996 9/30/1999 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 3/20/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/12/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0

OPERABLE UNIT: 02 OU02
BD002 PRP RI/FS PRP Response Under Sta 11/26/1991 9/24/1998 0 0
RO002 RECORD OF DECISION State, Fund Financed 9/23/1998 0 0
NA001 PRP RI PRP Response Under Sta Phased Start & Completion 11/26/1991 4/12/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD070565403 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0265
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200431

SCIENTIFIC CHEMICAL PROCESSING

CARLSTADT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1992 12/1/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/17/1985 10/23/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/25/1985 5/17/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/5/1987 2/5/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1985 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/28/1986 5/2/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 5/15/1986 5/12/1988 0 0
LO001   Lodged By DOJ 5/2/1988 0 0
BB001 PRP REMOVAL Responsible Party 10/23/1985 12/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/17/1985 9/30/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/17/1985 10/23/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1985 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/15/1991 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/23/1986 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/4/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/8/1986 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
BD001 PRP RI/FS Responsible Party 9/30/1985 9/14/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1985 6/17/1992 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD070565403 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): CAPITANO, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0265
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200431

SCIENTIFIC CHEMICAL PROCESSING

CARLSTADT NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/2/1988 3/1/1990 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/29/1990 9/23/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/14/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/17/1990 9/28/1990 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
BE001 PRP RD Responsible Party 12/10/1990 8/16/1991 0 0
BF001 PRP RA Responsible Party 8/16/1991 6/17/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/14/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/1998 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/23/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2008 0 0

OPERABLE UNIT: 02 OFF-SITE
BD002 PRP RI/FS Responsible Party 12/19/1988 6/12/2001 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 11/12/2004 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/12/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 6/17/2004 9/30/2004 0 0
LO002   Lodged By DOJ 7/14/2004 0 0
BE002 PRP RD Responsible Party 6/17/2004 6/26/2007 0 0
BF002 PRP RA Responsible Party 6/26/2007 10/14/2011 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2002 6/17/2004 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2002 11/12/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2013 0 0

OPERABLE UNIT: 03 FINAL REMEDY
BD003 PRP RI/FS Responsible Party 9/7/1995 9/27/2012 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/27/2012 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/13/2013 9/26/2013 0 0
BE003 PRP RD Responsible Party 9/26/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505762 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): MAKAREWICZ, ED DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0266
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200573

SHARKEY LANDFILL

PARSIPPANY, TROY HLS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1992 5/26/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/25/1983 12/18/1989 0 0
RV001 REMOVAL EPA Fund-Financed 2/28/1992 4/21/1992 0 0
RV002 REMOVAL EPA Fund-Financed 7/1/1992 7/15/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/12/1989 10/6/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/12/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 1/28/1999 0 0
LO002   Lodged By DOJ 11/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 3/22/2013 0 0

OPERABLE UNIT: 01 CONTAINMENT CAP/GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1984 0 0
CO001 COMBINED RI/FS State, Fund Financed 12/30/1983 9/29/1986 1 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/15/1984 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/29/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/2/1988 12/2/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/12/1989 4/29/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 4/29/1994 12/2/1994 0 0
LO001   Lodged By DOJ 7/5/1994 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 3/31/1987 4/29/1994 2 0
BE001 PRP RD Responsible Party 10/18/1994 5/9/2000 0 0
BF001 PRP RA Responsible Party 5/9/2000 9/29/2005 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/29/2005 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 4/18/1984 8/1/1984 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980505762 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): MAKAREWICZ, ED DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0266
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200573

SHARKEY LANDFILL

PARSIPPANY, TROY HLS NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CONTAINMENT CAP/GROUNDWATER
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/9/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/26/2009 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 216
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD980417976 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): KLIMCSAK, RAYMOND
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200516

SHERWIN-WILLIAMS/HILLIARDS CREEK

Gibbsboro NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/30/2003 4/19/2006 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1985 5/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/19/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
BD001 PRP RI/FS Responsible Party Other Start Anomaly 9/30/1999 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/19/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD002365930 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200203

SHIELDALLOY CORP.

NEWFIELD BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/2/1992 11/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1979 5/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/2/1993 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 10/5/1988 0 0
SO001 STATE ORDER State Enforcement 2/1/2006 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/16/1988 10/5/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/2/2008 4/28/2010 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/16/1988 10/5/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/4/1994 3/26/1997 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD002 PRP RI/FS PRP Lead Under State 9/5/1984 9/24/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1996 0 0
BE001 PRP RD PRP Response Under Sta Original Action Take Over 10/22/1996 4/28/2010 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/26/1991 12/29/1999 0 0
BE003 PRP RD Responsible Party New Action Resulting from Take Over 4/28/2010 0 0

OPERABLE UNIT: 02 SOIL, SEDIMENT, SURFACE WATER
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 10/5/1988 4/28/2010 0 0
BD003 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/28/2010 0 0

OPERABLE UNIT: 03 PERCHLORATE CONTAMINATION
FN003 RI/FS NEGOTIATIONS Federal Enforcement 9/2/2008 4/28/2010 0 0
BD004 PRP RI/FS Responsible Party 4/28/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980530679 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200724

SOUTH BRUNSWICK LANDFILL

SOUTH BRUNSWICK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1981 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/6/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/6/1997 2/27/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/6/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 SITE EVAL/DISP
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1981 4/5/1982 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/5/1982 0 0
BD001 PRP RI/FS Responsible Party 4/5/1982 9/30/1982 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/5/1982 2/27/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1987 9/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1982 9/30/1983 0 0
BE001 PRP RD Responsible Party 9/30/1987 9/30/1987 0 0
BF001 PRP RA Responsible Party 9/30/1987 9/30/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party Other Start Anomaly 9/30/1985 0 0
ME001 PRP LR Responsible Party 9/30/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/30/1990 2/27/1998 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/31/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/1997 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 8/1/2006 1/30/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2002 9/25/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/21/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2007 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980530679 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): SAGHAFI, FARNAZ
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200724

SOUTH BRUNSWICK LANDFILL

SOUTH BRUNSWICK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE EVAL/DISP
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/5/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD980766828 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GIACALONE, KRISTIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0200803

SOUTH JERSEY CLOTHING CO.

MINOTOLA NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/3/1981 0 0
SO001 STATE ORDER State Enforcement 1/3/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1990 3/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1987 9/17/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 6/30/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/12/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/2/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/17/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/2002 9/26/2002 0 0
LO001   Lodged By DOJ 6/21/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/23/2005 0 0

OPERABLE UNIT: 01 SOIL TREATMENT
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/5/1988 9/22/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1988 9/26/1991 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/20/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1991 0 0
JQ001   ROD Amendment 9/29/2010 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/2010 10/3/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/30/1994 8/31/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/24/1996 9/26/2000 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/22/1991 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 1/5/2011 7/8/2011 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/8/2011 9/30/2011 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD980766828 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GIACALONE, KRISTIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0200803

SOUTH JERSEY CLOTHING CO.

MINOTOLA NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL TREATMENT
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/18/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2009 0 0

OPERABLE UNIT: 02 LONG-TERM GROUNDWATER REMEDIAT
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/30/1994 8/31/1995 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/24/1996 9/26/2000 7 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/26/2000 8 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/26/2001 2 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/14/2006 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/11/2011 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/27/2004 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/26/2000 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980532816 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0227
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200739

SPENCE FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/25/1987 1/20/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 10/6/1990 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 9/3/1982 9/30/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/25/1996 3/3/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 8/13/1990 10/6/1990 0 0
LO001   Lodged By DOJ 8/20/1990 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/3/1998 11/12/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/25/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/12/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/3/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
FS001 FEASIBILITY STUDY State, Fund Financed 9/3/1982 9/30/1984 0 0
CO001 COMBINED RI/FS State, No Fund Money 9/3/1982 9/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/27/1986 3/3/1997 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1984 0 0
SO001 STATE ORDER State Enforcement 4/26/1985 0 0
BE001 PRP RD PRP Response Under Sta New Action Resulting from Take Over 1/20/1988 11/16/1988 0 0
BE003 PRP RD PRP Response Under Sta 1/27/1989 4/21/1989 0 0
BE002 PRP RD PRP Response Under Sta 4/26/1985 9/16/1985 0 0
OH001 OTHER PRP Response Under Sta 7/25/1989 9/30/1993 0 0
BF004 PRP RA PRP Response Under Sta 11/14/1990 12/1/1994 0 0
BF003 PRP RA PRP Response Under Sta 5/17/1989 12/1/1994 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980532816 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GOWERS, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0227
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200739

SPENCE FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BF002 PRP RA PRP Response Under Sta 11/21/1988 1/4/1989 0 0
BF001 PRP RA PRP Response Under Sta 9/16/1985 5/15/1986 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/28/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD002175057 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): HESS, ALISON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02RM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0200146

STANDARD CHLORINE

KEARNY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1989 12/31/1989 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/10/2001 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/1/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/29/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 4/8/2008 12/29/2010 0 0
BB001 PRP REMOVAL Responsible Party 6/3/2010 1/20/2011 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/3/2013 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/3/2013 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 8/31/2010 5/3/2013 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/3/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD041743220 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0232
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200299

SWOPE OIL & CHEMICAL CO.

PENNSAUKEN TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/15/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1984 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 5/14/1984 4/15/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/13/1992 1/13/1993 0 0
GP013 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/14/1984 0 0
GP014 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/14/1986 0 0
GP015 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/18/1986 0 0
GP016 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1986 0 0
GP012 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/12/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 11/12/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 10/3/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/6/2008 11/12/2008 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/17/2009 10/3/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/24/2012 0 0

OPERABLE UNIT: 01 SURFICIAL SOIL
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1983 9/27/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/27/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1988 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD041743220 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0232
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200299

SWOPE OIL & CHEMICAL CO.

PENNSAUKEN TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SURFICIAL SOIL
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1985 8/15/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/14/1986 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/18/1986 0 0
BE001 PRP RD Responsible Party 8/15/1986 9/7/1988 0 0
BF001 PRP RA Responsible Party 9/7/1988 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start & Completion 9/13/1983 3/30/1984 0 0
OH001 OTHER EPA Fund-Financed 7/11/1985 8/31/1987 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/7/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/23/1985 9/27/1985 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 3/21/2011 0 0
BE004 PRP RD Responsible Party 3/21/2011 10/2/2012 0 0
BF004 PRP RA Responsible Party 10/2/2012 0 0

OPERABLE UNIT: 02 SUBSURFACE SOIL
CD001 CONSENT DECREE Federal Enforcement 1/12/1993 7/29/1993 0 0
LO001   Lodged By DOJ 5/19/1993 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 8/15/1986 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/8/1988 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 8/15/1986 0 0
BD001 PRP RI/FS Responsible Party 8/18/1986 9/27/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/13/1992 1/12/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 0 0
BE002 PRP RD Responsible Party 6/7/1993 3/15/1996 0 0
BF002 PRP RA Responsible Party 3/15/1996 3/9/1998 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 9/21/1987 9/7/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/13/1990 9/27/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/23/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/28/1997 7/31/2006 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD041743220 SITE SECTION: NJ REMEDIATION-3
REMEDIAL PROJ MGR (RPM): GELBLAT, RENEE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0232
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200299

SWOPE OIL & CHEMICAL CO.

PENNSAUKEN TOWNSHI NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUND WATER
FN003 RI/FS NEGOTIATIONS Federal Enforcement 5/3/2006 9/27/2006 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2006 0 0
NK001 PRP FS Responsible Party 9/27/2006 9/29/2010 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2010 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/2/2010 9/29/2011 0 0
CD003 CONSENT DECREE Federal Enforcement 9/29/2011 3/20/2012 0 0
LO002   Lodged By DOJ 1/24/2012 0 0
BE003 PRP RD Responsible Party 9/29/2011 8/31/2012 0 0
BF003 PRP RA Responsible Party 8/31/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD064263817 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0233
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200401

SYNCON RESINS

SOUTH KEARNY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/26/1987 3/31/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/5/1982 7/25/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 8/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 12/18/1995 0 0
LO001   Lodged By DOJ 10/27/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1993 12/18/1995 0 0
LO002   Lodged By DOJ 10/27/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 9/30/1993 12/18/1995 0 0
LO003   Lodged By DOJ 10/27/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 12/8/1995 0 0
LO004   Lodged By DOJ 10/13/1995 0 0
CD005 CONSENT DECREE Federal Enforcement 1/23/1997 0 0
LO005   Lodged By DOJ 11/19/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/5/1987 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/11/1989 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/2/1990 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/9/1991 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/24/1994 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/12/1985 6/12/1986 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 12/20/1982 7/3/1984 2 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/10/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2006 0 0

OPERABLE UNIT: 01 INTERIM REMEDY
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1983 0 0
CO001 COMBINED RI/FS State, Fund Financed 12/20/1982 9/29/1986 1 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD064263817 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0233
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200401

SYNCON RESINS

SOUTH KEARNY NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM REMEDY
RO001 RECORD OF DECISION State, Fund Financed 9/29/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1989 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/26/1987 2/28/1989 1 0
RA001 REMEDIAL ACTION State, Fund Financed 5/23/1989 9/27/2001 17 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/2/1991 8/2/1991 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 10/13/1993 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 12/20/1982 5/15/1983 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2011 0 0

OPERABLE UNIT: 02 FINAL REMEDY
CO002 COMBINED RI/FS State, Fund Financed 9/27/1996 9/27/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2000 0 0
JQ001   ROD Amendment 9/30/2010 0 0
RD002 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 9/30/2002 9/18/2007 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 9/18/2007 10/2/2012 2 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980761357 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200790

TABERNACLE DRUM DUMP

TABERNACLE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/20/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 7/13/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 7/13/1987 0 0
LO001   Lodged By DOJ 7/13/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1984 0 0
BB001 PRP REMOVAL Responsible Party 2/15/1984 11/30/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/16/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/27/1988 6/30/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/29/1990 10/20/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 10/20/1994 0 0
LO003   Lodged By DOJ 8/12/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/5/1986 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/7/1985 9/30/1985 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/24/2007 5/8/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/24/2007 9/24/2007 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2007 0 0

OPERABLE UNIT: 01 OU01
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/25/1985 2/15/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/9/1985 6/30/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 11/29/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1989 11/29/1989 0 0
LO002   Lodged By DOJ 9/19/1989 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980761357 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200790

TABERNACLE DRUM DUMP

TABERNACLE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/30/1988 11/29/1989 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1989 3/10/2004 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 11/29/1989 9/21/1992 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/23/1993 9/30/2008 0 0
BF001 PRP RA Responsible Party 9/21/1992 3/29/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/1/1985 10/10/1986 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/1987 6/30/1988 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 4/7/1998 4/8/2003 0 0
ME001 PRP LR Responsible Party 3/29/1994 12/11/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/1998 9/10/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/5/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/7/2007 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980654172 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): AGNIHOTRI, CHAIT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0267
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200772

U.S. RADIUM CORP.

ORANGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 9/3/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 6/26/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1989 0 0
BB002 PRP REMOVAL Responsible Party 9/11/1989 9/29/1989 0 0
BB001 PRP REMOVAL Responsible Party 6/30/1989 2/28/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1991 4/18/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/9/1987 9/28/1991 0 0
RV001 REMOVAL EPA Fund-Financed 8/19/1991 4/4/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1996 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1996 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/7/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/31/1992 1/8/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/15/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/17/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 11/24/1998 0 0
LO001   Lodged By DOJ 8/14/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/15/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1984 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/8/2005 10/25/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/13/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 10/25/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/8/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/2011 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/24/2004 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/23/2004 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NJD980654172 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): AGNIHOTRI, CHAIT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0267
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200772

U.S. RADIUM CORP.

ORANGE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SATELLITE AND VICINITY PROP.
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1984 9/21/1993 4 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 3/20/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1993 8/8/1997 4 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/18/1996 6/28/2000 4 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 6/18/1996 6/28/2000 17 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/14/1987 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/15/1997 9/28/2000 14 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/20/2000 12/18/2002 11 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/23/1985 9/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/7/1993 9/21/1993 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 5/21/1998 6/26/2000 8 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/10/1999 9/26/2001 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 11/30/2001 9/24/2002 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 9/27/2001 9/25/2003 10 0
RA007 REMEDIAL ACTION EPA Fund-Financed 9/30/2002 8/4/2005 3 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/28/2002 8/25/2005 2 0

OPERABLE UNIT: 02 HIGH & ALDEN STS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/1/1989 8/29/1995 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/1/1995 8/29/1995 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1989 8/29/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/29/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/1995 9/30/1997 7 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 9/27/2001 31 0

OPERABLE UNIT: 03 GROUND WATER
CO003 COMBINED RI/FS EPA Fund-Financed 6/17/2002 9/27/2006 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/27/2006 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/6/2007 8/6/2007 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 12/20/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0

** END OF SITE SUMMARY ** $119 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJ0001120799 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): KLIMCSAK, RAYMOND
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204003

UNITED STATES AVENUE BURN

GIBBSBORO NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/14/1995 8/24/1995 0 0
DS001 DISCOVERY State, Fund Financed 9/30/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/14/1997 5/1/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/1/1997 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/24/1995 9/29/1995 0 0
BB002 PRP REMOVAL Responsible Party 5/9/1997 10/30/1997 0 0
BB001 PRP REMOVAL Responsible Party 9/29/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/8/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 8/8/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/22/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2005 9/30/2008 0 0
BD001 PRP RI/FS Responsible Party 9/30/1999 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/18/1999 9/30/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002005106 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200101

UNIVERSAL OIL PRODUCTS (CHEMICAL DIVISION)

EAST RUTHERFORD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO002 STATE ORDER State Enforcement 7/27/1982 0 0
SO003 STATE ORDER State Enforcement 7/22/1983 0 0
RV001 REMOVAL State, No Fund Money 5/28/1986 5/30/1990 0 0
SO001 STATE ORDER State Enforcement 5/28/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/1/2001 10/2/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/2/2003 0 0

OPERABLE UNIT: 01 UPLAND SOILS
FN001 RI/FS NEGOTIATIONS State Enforcement 5/28/1986 0 0
BD001 PRP RI/FS PRP Response Under Sta 5/28/1986 9/29/1993 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/30/1993 0 0
JQ001   ROD Amendment 12/8/1998 0 0
EH001   Explanation Of Significant Differences 4/12/1999 0 0
BE001 PRP RD PRP Response Under Sta 4/4/1994 11/8/1995 0 0
BF001 PRP RA PRP Response Under Sta 11/8/1995 8/29/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2011 0 0

OPERABLE UNIT: 02 LAGOONS/WETLANDS SEDIMENTS
BD002 PRP RI/FS Responsible Party 7/6/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/27/2010 7/12/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2010 0 0
BB001 PRP REMOVAL Responsible Party 7/16/2012 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NJD980761399 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): GARCIA, DIEGO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200794

UPPER DEERFIELD TOWNSHIP SANITARY LANDFILL

UPPER DEERFIELD TOW NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/14/1987 4/7/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/10/2000 6/9/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/10/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 2/6/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/21/1988 9/27/1993 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/28/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1987 9/30/1991 2 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/1991 0 0
OH001 OTHER EPA Fund-Financed 1/7/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980529879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200674

VENTRON/VELSICOL

WOOD RIDGE BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1974 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1991 4/13/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/11/1992 11/15/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/14/2002 9/30/2002 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 4/12/2002 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/30/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/18/2009 0 0

OPERABLE UNIT: 01 GW/SOILS/WETLANDS
AS001 AERIAL SURVEY EPA Fund-Financed 4/30/1994 0 0
BD001 PRP RI/FS PRP Response Under Sta 3/20/1997 10/30/2006 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 10/30/2006 0 0
BE001 PRP RD PRP Response Under Sta 1/15/2007 7/3/2008 0 0
BF001 PRP RA Responsible Party 10/6/2009 10/12/2012 0 0
BF002 PRP RA Responsible Party 7/3/2008 10/12/2012 0 0
BE003 PRP RD Responsible Party 11/13/2008 10/6/2009 0 0

OPERABLE UNIT: 02 BERRY'S CREEK
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/11/2009 0 0
BB001 PRP REMOVAL Responsible Party 9/11/2009 1/14/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/9/2006 7/2/2007 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/4/2004 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/9/2006 5/1/2008 0 0
OD001 ORDER (GENERIC) Federal Enforcement 7/10/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/2008 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/27/2002 7/2/2007 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/2/2007 1 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980529879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TOMCHUK, DOUGLAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200674

VENTRON/VELSICOL

WOOD RIDGE BOROUGH NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BERRY'S CREEK
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/3/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002385664 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KLABER, NICA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200209

VINELAND CHEMICAL CO., INC.

VINELAND NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1966 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/4/1992 5/28/1992 0 0
RV003 REMOVAL EPA Fund-Financed 9/22/1994 3/20/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 12/21/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
RV001 REMOVAL EPA Fund-Financed 5/6/1992 6/18/1992 0 0
RV002 REMOVAL EPA Fund-Financed 10/13/1992 3/25/1994 2 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 8/17/2000 3/29/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 2/7/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1984 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/2/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 12/6/1996 0 0
LO002   Lodged By DOJ 12/5/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/12/2005 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/12/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 2/7/1994 0 0
LO001   Lodged By DOJ 2/4/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/14/1997 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/6/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2011 0 0

OPERABLE UNIT: 01 PLANT SITE SOURCE CONTROL
AS001 AERIAL SURVEY EPA Fund-Financed 3/1/1988 0 0
AS002 AERIAL SURVEY EPA Fund-Financed 5/6/1987 5/6/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/21/1986 9/28/1989 3 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/6/1987 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD002385664 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KLABER, NICA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200209

VINELAND CHEMICAL CO., INC.

VINELAND NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PLANT SITE SOURCE CONTROL
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1989 0 0
EH001   Explanation Of Significant Differences 6/30/1997 0 0
EH002   Explanation Of Significant Differences 9/10/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 4/13/2000 14 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/25/2000 63 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/12/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/1/1986 11/17/1986 0 0

OPERABLE UNIT: 02 PLANT SITE MANAGEMENT OF MIGRN
RD003 REMEDIAL DESIGN EPA Fund-Financed 10/2/1989 10/31/1996 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/24/1996 6/4/2001 25 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/4/2001 43 0

OPERABLE UNIT: 03 RIVER AREAS SEDIMENTS
RD004 REMEDIAL DESIGN EPA Fund-Financed 10/2/1989 4/13/2000 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/27/1999 68 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/18/2008 2 0
RD008 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 4/4/2005 1 0

OPERABLE UNIT: 05 BUILDING DEMO
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 9/26/1994 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 9/28/1995 2 0

** END OF SITE SUMMARY ** $224 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD980529887 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): WESTGATE, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0288
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200675

VINELAND STATE SCHOOL

VINELAND NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL PRP Lead Under State 1/25/1988 10/31/1988 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 10/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/15/1996 5/7/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/15/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 9/15/1986 9/30/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/3/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NJ1891837980 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): INGRISANO, PAUL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02N8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202931

W.R. GRACE & CO., INC./WAYNE INTERIM STORAGE SITE (USDOE)

WAYNE TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/1/1983 9/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/30/1996 3/6/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/23/1990 9/17/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/1998 4/29/1999 0 0
LO001   Lodged By DOJ 4/30/1998 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/30/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/20/2012 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/8/2011 0 0

OPERABLE UNIT: 01 OU01
LW001 FF RI/FS Federal Facilities 7/21/1990 5/15/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Facilities 5/15/2000 0 0
EH001   Explanation Of Significant Differences 12/10/2003 0 0
LX001 FF RD Federal Facilities 5/30/2000 1/2/2001 0 0
LY001 FF RA Federal Facilities 8/17/2000 9/16/2003 16 0
LV001 FF REMOVAL Federal Facilities 11/3/1995 10/22/1997 0 0
LV002 FF REMOVAL Federal Facilities 4/20/1998 3/20/2000 15 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/10/2012 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2008 0 0

** END OF SITE SUMMARY ** $31 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD054981337 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200375

WALDICK AEROSPACE DEVICES, INC.

WALL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/8/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 4/22/1986 8/2/1986 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/9/1985 4/7/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/5/1985 2/20/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/19/1988 3/19/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/20/1991 6/28/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/24/1990 11/15/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 11/15/1993 0 0
LO001   Lodged By DOJ 10/13/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/1985 6/5/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1990 0 0

OPERABLE UNIT: 01 SOURCE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/23/2000 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 3/29/1985 5/31/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/12/1985 9/29/1987 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/12/1985 10/18/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/13/1988 11/15/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 8/30/1995 6 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/31/1987 9/29/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/27/1991 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NJD054981337 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): BAXTER, PAMELA
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0200375

WALDICK AEROSPACE DEVICES, INC.

WALL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/16/1986 0 0

OPERABLE UNIT: 02 OFF-SITE GW
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1992 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/31/1987 3/29/1991 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
JQ001   ROD Amendment 9/30/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/28/1991 9/30/2008 3 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/27/1991 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 1/10/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD986620995 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): ROBINSON, RICK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 028U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0203580

WELSBACH & GENERAL GAS MANTLE (CAMDEN RADIATION)

CAMDEN AND GLOUCES NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/10/1998 9/28/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/6/1992 2/28/1992 0 0
RV001 REMOVAL EPA Fund-Financed 11/5/1998 3/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/17/1996 11/15/2006 0 0
RV002 REMOVAL EPA Fund-Financed 7/24/2001 5/20/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1992 9/30/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 9/30/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/12/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
OH001 OTHER EPA Fund-Financed 8/19/1992 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1999 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
LO001   Lodged By DOJ 11/23/2010 0 0

OPERABLE UNIT: 01  SOILS
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1996 7/23/1999 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/23/1999 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/28/1999 8/25/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/25/1999 6/29/2000 5 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/15/2000 9/26/2001 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/9/1998 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 8/25/1999 9/27/2001 4 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/27/2001 3/28/2003 1 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 3/28/2003 9/8/2004 6 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/27/2001 9/27/2007 6 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 9/27/2007 12/18/2009 6 0
RD010 REMEDIAL DESIGN EPA Fund-Financed 5/22/2009 11 0
RD011 REMEDIAL DESIGN EPA Fund-Financed 2/28/2013 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/28/2001 9/26/2008 78 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJD986620995 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): ROBINSON, RICK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 028U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0203580

WELSBACH & GENERAL GAS MANTLE (CAMDEN RADIATION)

CAMDEN AND GLOUCES NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01  SOILS
RA004 REMEDIAL ACTION EPA Fund-Financed 7/22/2003 9/24/2012 27 0
RA005 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 7/13/2004 41 0
RA006 REMEDIAL ACTION EPA Fund-Financed 10/29/2007 9/28/2009 7 0
RA009 REMEDIAL ACTION EPA Fund-Financed 8/17/2009 81 0
RA011 REMEDIAL ACTION EPA Fund-Financed 9/21/2011 8/7/2013 11 0
RA012 REMEDIAL ACTION EPA Fund-Financed 12/28/2012 13 0

OPERABLE UNIT: 02 HOLT CARGO- ARMSTRONG BUILDING
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1997 0 0
BD001 PRP RI/FS Responsible Party Other Completion Anomaly 9/24/1997 7/11/2000 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Start Anomaly 6/9/2010 9/27/2011 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2011 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 12/9/2011 1 0

OPERABLE UNIT: 03 WETLAND AND SEDIMENTS
CO002 COMBINED RI/FS EPA Fund-Financed 5/6/1999 9/29/2005 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2005 0 0

** END OF SITE SUMMARY ** $305 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980755623 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): KLIMCSAK, RAYMOND
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 026J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 16
SITE ID: 0203357

WHITE CHEMICAL CORP.

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/31/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/9/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1998 11/20/1998 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1990 9/21/1990 0 0
RV002 REMOVAL EPA Fund-Financed 10/1/1990 12/6/1991 5 0
RV003 REMOVAL EPA Fund-Financed 11/28/1998 3/2/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1990 12/28/1990 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1991 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/28/1990 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/31/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/24/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/20/1990 4/30/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 4/4/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 4/3/1997 0 0
LO001   Lodged By DOJ 1/13/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/16/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2012 0 0

OPERABLE UNIT: 01 SURFACE CONTAMINATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 9/10/2003 0 0
FS001 FEASIBILITY STUDY EPA In-House 1/30/1991 9/27/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/20/1990 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1991 6/30/1993 8 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/13/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2002 9/26/2002 0 0

OPERABLE UNIT: 02 SOIL
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/27/2000 6/27/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1996 9/29/2005 2 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD980755623 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): KLIMCSAK, RAYMOND
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 026J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 16
SITE ID: 0203357

WHITE CHEMICAL CORP.

NEWARK NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOIL
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/1/2006 4/20/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2005 3/31/2008 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/26/2007 10/16/2009 5 0
CD002 CONSENT DECREE Federal Enforcement 4/13/1999 0 0
LO002   Lodged By DOJ 2/1/1999 0 0
RA004 REMEDIAL ACTION Special Account Financed 1/31/2006 9/27/2007 2 0

OPERABLE UNIT: 03 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2006 9/26/2012 4 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/26/2012 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/27/2012 1 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJSFN0204241 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): WESTGATE, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02RX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204241

WHITE SWAN LAUNDRY AND CLEANER INC.

WALL TWP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HX001 PRE-CERCLIS SCREENING State, Fund Financed 1/18/2000 0 0
DS001 DISCOVERY State, Fund Financed 1/18/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 1/18/2000 9/30/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/4/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/27/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2002 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/4/2001 12/21/2001 0 0
RV001 REMOVAL EPA Fund-Financed 12/21/2001 12/11/2009 0 0
RV002 REMOVAL EPA Fund-Financed 5/31/2012 5/31/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2004 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/12/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/29/2002 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/5/2005 9/21/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/16/2003 9/21/2006 2 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/2006 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/21/2006 9/30/2013 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/24/2007 0 0
TA002 TECHNICAL ASSISTANCE Responsible Party 12/28/2012 9/30/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD980529945 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): GRAHAM, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0250
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200678

WILLIAMS PROPERTY

SWAINTON MIDDLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/1987 8/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/29/1990 12/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 10/22/1990 7/30/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/1/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1984 3/21/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/4/1990 2/23/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 2/23/1994 0 0
LO001   Lodged By DOJ 12/15/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/14/1988 5/9/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/27/1991 3/1/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/23/1988 5/9/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1988 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 9/30/2007 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/19/1984 9/30/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH001   Explanation Of Significant Differences 2/11/1993 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/30/1988 6/29/1993 1 0
RA002 REMEDIAL ACTION State, Fund Financed 6/30/1993 9/15/1995 7 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1990 5/3/1991 2 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/15/1995 1/30/2006 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 8/3/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/10/1984 10/15/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2001 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD980529945 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): GRAHAM, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0250
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0200678

WILLIAMS PROPERTY

SWAINTON MIDDLE NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/25/2011 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NJD980532824 SITE SECTION: NJ REMEDIATION-4
REMEDIAL PROJ MGR (RPM): ZEOLLA, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200740

WILSON FARM

PLUMSTEAD TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1983 8/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/7/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/8/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2009 0 0

OPERABLE UNIT: 01 OU01
FN001 RI/FS NEGOTIATIONS State Enforcement 12/1/1987 0 0
CO001 COMBINED RI/FS State, No Fund Money 2/3/1987 8/2/1993 0 0
NA001 PRP RI PRP Response Under Sta 9/25/2000 3/18/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/2/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/2/1992 5/26/1993 0 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 6/24/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) PRP Lead Under State 5/3/1995 9/30/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/26/2009 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/13/1998 5/12/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 6/3/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD045653854 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): OSOLIN, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023L
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0200316

WITCO CHEMICAL CORP. (OAKLAND PLANT)

OAKLAND NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/10/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 8/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 8/14/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1985 8/29/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 6/28/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/18/1993 9/29/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/18/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 6/13/2006 0 0

OPERABLE UNIT: 01 OU01
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/21/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/7/1988 8/25/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/1989 0 0
BD001 PRP RI/FS Responsible Party 8/25/1989 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/28/1989 6/16/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/30/1990 9/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/24/1990 9/29/1995 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/16/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NJSFN0204260 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): SALKIE, DIANE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02NX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204260

WOODBROOK ROAD DUMP

SOUTH PLAINFIELD NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/12/1999 7/18/2002 0 0
DS001 DISCOVERY EPA Fund-Financed 3/8/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/27/2000 8/11/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/2001 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/7/2000 8/11/2003 0 0
BB001 PRP REMOVAL Responsible Party 8/11/2003 9/28/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/8/2000 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/19/2000 5/25/2001 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 7/19/2000 5/25/2001 0 0
HR001 HRS PACKAGE EPA In-House 3/1/2001 9/10/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/2/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/11/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/3/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/23/2002 8/11/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/2003 0 0
BD001 PRP RI/FS Responsible Party 8/11/2003 9/30/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980505887 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): FLYNN, KATHRYN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200582

WOODLAND ROUTE 532 DUMP

WOODLAND TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/15/1984 11/15/1984 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/26/1996 5/17/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/17/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/20/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/18/2006 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/27/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 01 SURFACE SOILS AND SEDIMENTS
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1986 0 0
CO001 COMBINED RI/FS State, No Fund Money 6/13/1985 5/16/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/16/1990 0 0
JQ001   ROD Amendment 7/1/1999 0 0
BE001 PRP RD PRP Response Under Sta 8/1/1990 8/15/1990 0 0
BF001 PRP RA PRP Response Under Sta 8/15/1990 9/29/1993 0 0
AR001 ADMINISTRATIVE RECORDS State, No Fund Money 3/1/1990 0 0

OPERABLE UNIT: 02 GROUND WATER
BE002 PRP RD PRP Response Under Sta 8/30/1990 7/28/2003 0 0
BF002 PRP RA PRP Response Under Sta 6/8/2000 9/27/2005 0 0
BF003 PRP RA PRP Response Under Sta 4/7/2000 9/28/2001 0 0
ME001 PRP LR PRP Response Under Sta 9/28/2001 9/28/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/31/2003 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/28/2011 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NJD980505887 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): FLYNN, KATHRYN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200582

WOODLAND ROUTE 532 DUMP

WOODLAND TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SUBSURFACE SOILS
BD001 PRP RI/FS PRP Response Under Sta 10/1/1991 9/28/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD980505879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): FLYNN, KATHRYN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200581

WOODLAND ROUTE 72 DUMP

WOODLAND TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/20/1996 5/17/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/17/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/20/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/18/2006 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/27/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, No Fund Money 6/13/1985 5/16/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/16/1990 0 0
JQ001   ROD Amendment 7/1/1999 0 0
BE001 PRP RD PRP Response Under Sta 8/1/1990 8/15/1990 0 0
BF001 PRP RA PRP Response Under Sta 8/15/1990 9/29/1993 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 7/1/1989 0 0
AR001 ADMINISTRATIVE RECORDS State, No Fund Money 3/1/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD PRP Response Under Sta 8/31/1991 7/28/2003 0 0
BF002 PRP RA PRP Response Under Sta 6/8/2000 0 0
BF003 PRP RA PRP Response Under Sta 4/7/2000 9/28/2001 0 0
ME001 PRP LR PRP Response Under Sta 9/28/2001 9/30/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/13/2004 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/30/2012 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NJD980505879 SITE SECTION: NJ REMEDIATION-2
REMEDIAL PROJ MGR (RPM): FLYNN, KATHRYN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0200581

WOODLAND ROUTE 72 DUMP

WOODLAND TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SUBSURFACE SOILS
BD001 PRP RI/FS PRP Response Under Sta 10/1/1991 9/28/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NJD986643153 SITE SECTION: NJ REMEDIATION-1
REMEDIAL PROJ MGR (RPM): VAUGHN, STEPHANIE
ON-SCENE COORD (OSC): PERERA, DILSHAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 028E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0203757

ZSCHIEGNER REFINING

HOWELL TOWNSHIP NJ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/7/1992 3/5/1993 0 0
DS001 DISCOVERY State, Fund Financed 3/11/1994 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 11/2/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/3/1993 10/1/1993 0 0
RV001 REMOVAL EPA Fund-Financed 11/3/1992 12/18/1995 1 0
RV002 REMOVAL EPA Fund-Financed 4/24/2000 4/26/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/11/1994 1/18/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/2/1995 5/7/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/5/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 5/17/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1998 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/8/2005 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/30/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/26/2005 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/5/2007 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 5/10/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/27/2007 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/24/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 9/30/2004 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/19/2005 2/14/2007 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/2006 8/6/2010 11 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD072366453 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202634

ACTION ANODIZING, PLATING, & POLISHING CORP.

COPIAGUE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/29/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/15/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 3/7/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/7/1989 5/7/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/6/1995 9/29/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/6/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 7/17/1989 6/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/27/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/15/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD002066330 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0277
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201350

AMERICAN THERMOSTAT CO.

SOUTH CAIRO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
RV001 REMOVAL EPA Fund-Financed 9/3/1985 4/2/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/29/1988 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/4/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
RV002 REMOVAL EPA Fund-Financed 10/27/1986 5/7/1992 1 0
RV003 REMOVAL EPA Fund-Financed 12/1/1999 10/15/2003 1 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/10/1986 12/21/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/4/1987 3/4/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/15/1987 2/13/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/18/1990 8/17/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 2/13/1997 0 0
LO001   Lodged By DOJ 12/10/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/5/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/4/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/7/2003 9/25/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/31/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2008 8/29/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/28/2013 0 0

OPERABLE UNIT: 01 ALTERNATE WATER SUPPLY
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1987 7/10/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/10/1987 1/7/1988 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD002066330 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0277
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201350

AMERICAN THERMOSTAT CO.

SOUTH CAIRO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ALTERNATE WATER SUPPLY
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 10/2/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/7/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/14/1988 9/30/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/28/1991 12/29/1992 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 1/26/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/28/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/10/1987 9/25/1987 0 0

OPERABLE UNIT: 02 SOURCE CONTROL/GW REMEDIATION
CO002 COMBINED RI/FS EPA Fund-Financed 12/14/1987 6/29/1990 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 10/2/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
EH001   Explanation Of Significant Differences 7/31/1997 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1990 9/30/1991 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/1991 12/31/1992 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/1998 9/30/2008 8 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/1990 9/22/1992 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 8/7/1992 9/19/1997 14 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1990 9/30/1993 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 6/30/1993 9/30/1998 5 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/4/1988 8/5/1988 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD001485226 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): TACCONE, TOM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201324

ANCHOR CHEMICALS

HICKSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/2/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/2/1989 8/29/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 8/3/1989 8/29/1995 0 0
BB001 PRP REMOVAL Responsible Party 9/29/1995 7/11/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/29/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 9/28/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/1999 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/2/1989 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1988 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/12/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SITE EVAL/DISP
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/12/1989 6/2/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/1989 0 0
BD001 PRP RI/FS Responsible Party 6/2/1989 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/9/1990 9/30/1999 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/2/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 9/30/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA In-House 7/21/1997 7/23/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA In-House 3/29/1996 4/4/1996 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/3/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD001485226 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): TACCONE, TOM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201324

ANCHOR CHEMICALS

HICKSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE EVAL/DISP
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980535652 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202121

APPLIED ENVIRONMENTAL SERVICES

GLENWOOD LANDING NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/23/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1987 0 0
BB001 PRP REMOVAL Responsible Party 10/30/1984 10/30/1984 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/1/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/1/1992 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/31/1995 12/30/1999 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/1/1987 10/13/1987 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/13/1987 6/24/1991 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 10/13/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/24/1991 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 8/5/1992 0 0
BE001 PRP RD PRP Response Under Sta 9/24/1992 3/28/1994 0 0
BF001 PRP RA PRP Response Under Sta 3/28/1994 3/28/1996 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/28/2006 0 0
ME001 PRP LR PRP Response Under Sta 3/28/1996 3/28/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/28/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507693 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WALTERS, MICHAEL
ON-SCENE COORD (OSC): HARMON, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0222
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201766

BATAVIA LANDFILL

BATAVIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/6/1992 1/23/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/25/1989 7/31/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/9/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/31/1990 0 0
BB001 PRP REMOVAL Responsible Party 4/8/1991 10/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1982 8/15/1984 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/12/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/2005 11/29/2005 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/12/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/30/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 3/5/2009 0 0

OPERABLE UNIT: 01 LANDFILL
AS001 AERIAL SURVEY EPA Fund-Financed 8/1/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/31/1993 12/31/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/30/1984 8/9/1984 0 0
BD001 PRP RI/FS Responsible Party Phased Start 8/9/1984 6/6/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/30/1984 11/29/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/7/1990 4/11/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/6/1995 0 0
EH001   Explanation Of Significant Differences 9/20/1999 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507693 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WALTERS, MICHAEL
ON-SCENE COORD (OSC): HARMON, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0222
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201766

BATAVIA LANDFILL

BATAVIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/19/1995 9/29/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/19/1996 0 0
BE001 PRP RD Responsible Party 10/27/1995 8/25/2000 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Responsible Party 2/7/2000 2/8/2000 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1998 9/27/2000 0 0
BF001 PRP RA Mixed Funding Federal/RP 9/27/2000 9/26/2003 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/6/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/2000 12/28/2000 0 0
LO001   Lodged By DOJ 9/29/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/10/2003 0 0

OPERABLE UNIT: 02 WATER SUPPLY REMEDY
NK001 PRP FS Responsible Party 8/17/1991 8/29/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/30/1993 0 0
BE002 PRP RD Responsible Party 11/1/1993 4/20/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/28/1993 9/21/1993 0 0
BF002 PRP RA Responsible Party 4/20/1995 1/30/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/30/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/21/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/28/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD980768675 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202235

BEC TRUCKING

VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 7/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/25/1987 3/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/4/1992 9/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1990 3/29/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/25/1987 3/11/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/24/1992 10/14/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/24/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1987 9/28/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/21/1987 10/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/30/1988 4/14/1999 0 0
OH002 OTHER EPA Fund-Financed 9/24/1990 8/10/1992 0 0
OH001 OTHER EPA Fund-Financed 3/28/1990 9/24/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1989 0 0
OH003 OTHER EPA Fund-Financed 4/29/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/8/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/10/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NYD980768683 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02N9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202236

BIOCLINICAL LABORATORIES, INC.

BOHEMIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/3/1989 2/1/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/9/1994 9/9/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1992 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/19/1992 4/19/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/9/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/19/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SITE EVAL/DISP
AS001 AERIAL SURVEY EPA Fund-Financed 11/1/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1988 9/30/1992 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1988 12/30/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 9/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/18/1992 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000206296 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A211
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0206296

BLACK RIVER PCBS

TOWN OF CHAMPION NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/8/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/4/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980652275 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): WONG, LISA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0247
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202153

BREWSTER WELL FIELD

PUTNAM COUNTY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 9/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1988 8/18/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/18/1988 9/30/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/25/1989 9/30/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1996 0 0
LO001   Lodged By DOJ 6/20/1996 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/25/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/24/2002 4/18/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2006 4/18/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/20/2012 4/18/2012 0 0

OPERABLE UNIT: 01 MANAGEMENT OF MIGRATION
CO001 COMBINED RI/FS State, Fund Financed 1/18/1984 9/30/1986 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/18/1984 7/25/2007 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 12/2/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/3/1987 9/23/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/23/1987 10/1/1997 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/1/1997 10/12/2007 5 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 12/16/1982 9/13/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/1/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1992 10/12/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/16/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/11/1997 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/12/2007 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980652275 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): WONG, LISA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0247
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202153

BREWSTER WELL FIELD

PUTNAM COUNTY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 3/30/1987 9/29/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 6/27/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH002   Explanation Of Significant Differences 10/6/2009 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 8/31/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/26/1989 9/30/1991 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/16/1992 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/21/2007 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/21/2007 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY7890008975 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202841

BROOKHAVEN NATIONAL LABORATORY (USDOE)

UPTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/24/1987 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 9/30/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 4/30/1999 5/26/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 11/21/1989 0 0
LV001 FF REMOVAL Federal Facilities 6/2/1993 11/3/1993 0 0
LV002 FF REMOVAL Federal Facilities 9/1/1993 12/7/1995 0 0
LV003 FF REMOVAL Federal Facilities 3/31/1994 10/13/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/3/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/18/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA In-House 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/9/1988 11/19/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/19/1991 2/28/1992 0 0
LV014 FF REMOVAL Federal Facilities 1/11/1999 6/20/2000 0 0
LV015 FF REMOVAL Federal Facilities 9/30/1999 4/28/2000 0 0
LV016 FF REMOVAL Federal Facilities 2/7/2000 5/6/2002 0 0
LV017 FF REMOVAL Federal Facilities 4/25/2000 6/12/2000 0 0
LV018 FF REMOVAL Federal Facilities 1/5/2001 4/12/2002 0 0
QN002 COMMUNITY ADVISORY GROUP Community Organization 9/30/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/15/2005 8/9/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/9/2011 0 0
LV012 FF REMOVAL Federal Facilities 12/29/1998 11/9/2001 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 01
LV005 FF REMOVAL Federal Facilities 12/16/1994 6/10/1996 0 0
LV006 FF REMOVAL Federal Facilities 5/8/1996 3/6/1997 0 0
LW001 FF RI/FS Federal Facilities 5/11/1993 9/16/1999 0 0
RO001 RECORD OF DECISION Federal Facilities 9/16/1999 0 0
LX003 FF RD Federal Facilities 5/17/2000 11/20/2000 0 0
LY003 FF RA Federal Facilities 11/11/2001 9/16/2005 0 0
LV008 FF REMOVAL Federal Facilities 12/31/1996 6/20/2000 0 0

OPERABLE UNIT: 02 OPERABLE UNIT 02
LW002 FF RI/FS Federal Facilities 12/14/1994 9/16/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 9/16/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY7890008975 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202841

BROOKHAVEN NATIONAL LABORATORY (USDOE)

UPTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OPERABLE UNIT 02
LY004 FF RA Federal Facilities 4/24/2000 4/15/2001 0 0
LX008 FF RD Federal Facilities 1/14/2000 4/19/2000 0 0

OPERABLE UNIT: 03 GROUNDWATER
LW003 FF RI/FS Federal Facilities 6/30/1994 6/20/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 6/20/2000 0 0
EH001   Explanation Of Significant Differences 5/3/2005 0 0
EH002   Explanation Of Significant Differences 8/18/2009 0 0
EH003   Explanation Of Significant Differences 7/17/2012 0 0
LX004 FF RD Federal Facilities 10/13/2000 5/4/2005 0 0
LY005 FF RA Federal Facilities 5/30/2002 0 0
LV009 FF REMOVAL Federal Facilities 3/26/1997 6/20/2000 0 0
LV010 FF REMOVAL Federal Facilities 5/13/1997 6/20/2000 0 0
LV013 FF REMOVAL Federal Facilities 12/17/1998 6/20/2000 0 0

OPERABLE UNIT: 04 SOILS
LV004 FF REMOVAL Federal Facilities 6/8/1994 6/10/1994 0 0
LW004 FF RI/FS Federal Facilities 11/19/1991 3/25/1996 0 0
RO004 RECORD OF DECISION Federal Facilities 3/25/1996 0 0
LX005 FF RD Federal Facilities 6/28/1996 5/6/1997 0 0
LY006 FF RA Federal Facilities 6/11/1997 8/18/2000 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/18/2003 0 0

OPERABLE UNIT: 05 AOC 4 NORTHEAST STP & PECONIC
LW005 FF RI/FS Federal Facilities 10/29/1993 1/15/2002 0 0
RO005 RECORD OF DECISION Federal Facilities 1/15/2002 0 0
LX006 FF RD Federal Facilities 1/16/2002 6/14/2002 0 0
LY007 FF RA Federal Facilities 6/18/2002 1/18/2005 0 0
RO007 RECORD OF DECISION Federal Facilities 1/24/2005 0 0
LX009 FF RD Federal Facilities 6/30/2004 11/3/2004 0 0
LY009 FF RA Federal Facilities 9/13/2004 8/15/2013 0 0

OPERABLE UNIT: 06 EDB PLUME
LV007 FF REMOVAL Federal Facilities 9/19/1996 10/24/2000 0 0
LW006 FF RI/FS Federal Facilities 6/2/1994 3/9/2001 0 0
RO006 RECORD OF DECISION Federal Facilities 3/9/2001 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY7890008975 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202841

BROOKHAVEN NATIONAL LABORATORY (USDOE)

UPTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 EDB PLUME
LX007 FF RD Federal Facilities 6/28/2002 9/15/2004 0 0
LY008 FF RA Federal Facilities 9/15/2004 0 0

OPERABLE UNIT: 07 BGRR
RO008 RECORD OF DECISION Federal Facilities 3/17/2005 0 0
LX010 FF RD Federal Facilities 3/18/2005 4/22/2008 0 0
LY010 FF RA Federal Facilities 3/19/2005 9/27/2012 0 0

OPERABLE UNIT: 08 G-2 / BLIP
NI001 FF FS Federal Facilities 10/15/2005 10/7/2006 0 0
RO009 RECORD OF DECISION Federal Facilities 5/10/2007 0 0

OPERABLE UNIT: 09 HFBR
NH001 FF RI Federal Facilities 6/8/2005 10/25/2005 0 0
NI002 FF FS Federal Facilities 5/15/2006 9/19/2007 0 0
RO010 RECORD OF DECISION Federal Facilities 4/1/2009 0 0
LX011 FF RD Federal Facilities 10/15/2009 1/26/2010 0 0
LY011 FF RA Federal Facilities 4/1/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD980780670 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202257

BYRON BARREL & DRUM

BYRON TOWNSHIP NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 9/5/1991 0 0
RV001 REMOVAL EPA Fund-Financed 8/13/1984 12/20/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1985 5/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/17/1988 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 7/25/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/8/1985 9/30/1987 0 0
RV002 REMOVAL EPA Fund-Financed 9/6/1990 3/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1984 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1985 9/25/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/21/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/23/1995 8/13/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/5/1986 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/4/1996 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/14/1991 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/28/1984 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 4/6/1998 0 0
JD002 JUDICIAL DEFAULT ORDER Federal Enforcement 11/17/1997 0 0

OPERABLE UNIT: 01 OU01
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/4/1987 9/30/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/10/1987 9/29/1989 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/30/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 10/2/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 8/2/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/19/1990 9/25/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/30/1989 9/25/1990 0 0
BE001 PRP RD Responsible Party 9/25/1990 6/9/2000 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD980780670 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202257

BYRON BARREL & DRUM

BYRON TOWNSHIP NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
TS001 TREATABILITY STUDY EPA Fund-Financed Original Action Take Over 9/30/1989 9/25/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/30/1987 5/2/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1989 0 0
BF002 PRP RA Responsible Party 6/9/2000 9/30/2002 0 0
BF003 PRP RA Responsible Party 6/9/2000 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2007 9/21/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/23/2012 9/11/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NYD981561954 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021W
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202366

C & J DISPOSAL LEASING CO. DUMP

HAMILTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/29/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/12/1986 9/29/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/11/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/9/1987 5/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 11/19/1990 12/27/1990 0 0
BB001 PRP REMOVAL Responsible Party 1/14/1992 6/29/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/15/1988 9/29/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1991 12/9/1991 0 0
LO001   Lodged By DOJ 12/5/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/30/1991 9/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 12/9/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/21/1994 9/20/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/12/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/14/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/31/1995 2/24/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/21/1994 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/24/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/31/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1988 3/29/1991 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/10/1989 12/31/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
BE001 PRP RD Responsible Party 10/14/1991 8/7/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NYD981561954 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021W
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202366

C & J DISPOSAL LEASING CO. DUMP

HAMILTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BF001 PRP RA Responsible Party 8/7/1992 9/29/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/15/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/22/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/1993 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD010968014 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201492

CARROLL & DUBIES SEWAGE DISPOSAL

PORT JERVIS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/9/1990 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/27/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/2/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/3/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/8/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/26/1999 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/19/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2012 0 0

OPERABLE UNIT: 01 SOURCE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/25/1989 2/28/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/19/1989 2/8/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 7/9/1991 12/30/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/21/1995 12/4/2003 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/8/1990 3/31/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/18/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1995 0 0
EH001   Explanation Of Significant Differences 8/24/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/19/1995 9/29/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/31/1989 11/12/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1995 0 0
BE001 PRP RD Responsible Party 2/5/1996 9/29/1998 0 0
BF001 PRP RA Responsible Party 9/29/1998 6/30/2000 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/28/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/20/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/13/1997 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD010968014 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201492

CARROLL & DUBIES SEWAGE DISPOSAL

PORT JERVIS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 7/31/1992 9/30/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/19/1996 6/13/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/1/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000204289 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): HARMON, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204289

CAYUGA GROUNDWATER CONTAMINATION SITE 

UNION SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/7/2000 12/8/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 12/8/2000 7/24/2013 1 0
DS001 DISCOVERY EPA Fund-Financed 6/7/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/7/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/12/2001 0 0
SS001 ESI/RI EPA Fund-Financed 6/12/2001 8/24/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/12/2001 9/10/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/17/2002 9/6/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/24/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2013 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/18/2002 3/29/2013 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/27/2002 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/6/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/14/2003 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/27/2013 9/30/2013 0 0
BE001 PRP RD Responsible Party 9/30/2013 0 0

OPERABLE UNIT: 02 AREA 3
BD001 PRP RI/FS Responsible Party 9/30/2013 0 0

** END OF SITE SUMMARY ** $6 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 283
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD981184229 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0202301

CIRCUITRON CORP.

EAST FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/25/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1993 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/28/1986 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/23/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/26/1987 6/29/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/2/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 6/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/17/1990 11/7/1990 0 0
RV001 REMOVAL EPA Fund-Financed 9/15/1988 9/28/1989 1 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/30/1987 11/9/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1988 11/10/1988 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/23/2001 7/18/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 6/24/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/17/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/2005 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/18/2005 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/18/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 3/31/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/5/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/5/2010 0 0

OPERABLE UNIT: 01 ON-SITE BUILDING DEMOLITION
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1988 3/29/1991 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/28/1989 3/1/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/24/1991 9/30/1994 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 9/30/1996 2 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/28/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/27/1988 2/15/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD981184229 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0202301

CIRCUITRON CORP.

EAST FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 1/27/1992 9/30/1994 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/16/2005 6/29/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/1/1995 9/30/1996 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/10/1997 5/15/2001 5 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/15/2001 5/16/2011 5 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/1/2011 0 0

OPERABLE UNIT: 03 EXCAVATION
RD003 REMEDIAL DESIGN EPA Fund-Financed 6/21/1991 9/30/1994 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 3/31/1997 1 0

OPERABLE UNIT: 04 SVE
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/24/1991 9/30/1994 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD002044584 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201338

CLAREMONT POLYCHEMICAL

OLD BETHPAGE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/2/1991 5/2/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/4/1986 3/31/1988 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 9/22/1988 1/17/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/24/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/4/1987 1/4/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/14/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/1988 10/31/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/31/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0

OPERABLE UNIT: 01 TANK REMOVAL AND TREATMENT
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1988 9/28/1990 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 8/23/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/9/1991 8/16/1991 0 0

OPERABLE UNIT: 02 BULK CONSLDN/OFF-SITE DISPOSAL
CO002 COMBINED RI/FS EPA Fund-Financed 3/9/1989 9/22/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/3/2003 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/22/1989 0 0
EH001   Explanation Of Significant Differences 4/14/2003 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/25/1989 11/15/1990 2 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1989 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 6/26/2003 3 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2003 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD002044584 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201338

CLAREMONT POLYCHEMICAL

OLD BETHPAGE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 LTTV OF SOILS
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/1990 2/10/1995 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1993 3/21/1997 8 0

OPERABLE UNIT: 04 ON-SITE GROUNDWATER TREATMENT
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/28/1990 2/10/1995 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/30/1993 9/15/2000 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/15/2000 5/31/2011 10 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 5/31/2011 0 0

OPERABLE UNIT: 05 OFF-SITE GROUNDWATER TREATMENT
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 9/29/2000 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 5/12/2003 0 0
LR003 LONG TERM RESPONSE ACTION State, Fund Financed 1/1/1997 12/31/2006 10 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/31/2006 0 0

OPERABLE UNIT: 06 BUILDING DECONTAMINATION
RA006 REMEDIAL ACTION EPA Fund-Financed 9/30/1993 9/15/2000 0 0

OPERABLE UNIT: 07 SOIL BENEATH BUILDING
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/6/2001 7/3/2003 0 0

** END OF SITE SUMMARY ** $38 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD000511576 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201192

CLOTHIER DISPOSAL

TOWN OF GRANBY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/11/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/8/1986 0 0
RV001 REMOVAL EPA Fund-Financed 10/7/1986 7/22/1988 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/20/1986 0 0
BB001 PRP REMOVAL Responsible Party 5/8/1986 12/15/1986 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/8/1986 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/13/1989 5/9/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/15/1995 2/8/1996 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1987 6/26/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 6/9/1992 0 0
LO002   Lodged By DOJ 12/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/28/1987 9/30/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/15/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 12/15/2011 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1990 6/4/2009 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/28/1984 9/20/1988 1 0
CO003 COMBINED RI/FS EPA Fund-Financed Phased Start & Completion 12/11/1987 8/16/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 7/1/1987 12/28/1988 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD000511576 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201192

CLOTHIER DISPOSAL

TOWN OF GRANBY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/31/1986 2/8/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/28/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 5/9/1989 10/3/1989 0 0
LO001   Lodged By DOJ 6/26/1989 0 0
BE001 PRP RD Responsible Party 3/28/1989 6/25/1991 0 0
BF001 PRP RA Responsible Party 6/25/1991 1/21/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/19/1985 9/30/1985 0 0
BF002 PRP RA Responsible Party 9/30/1992 1/21/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/26/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/13/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 3/24/1989 12/20/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/13/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2003 3/12/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/2/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/29/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/9/2007 3/12/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2012 3/12/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980768691 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202237

COLESVILLE MUNICIPAL LANDFILL

TOWN OF COLESVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/2/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/1985 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/15/1985 4/13/1987 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/15/1985 4/13/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO001   Lodged By DOJ 7/2/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/1/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2009 4/5/2010 0 0

OPERABLE UNIT: 01 LANDFILL CAP
SO001 STATE ORDER State Enforcement 4/13/1987 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/13/1987 3/29/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 2/15/1990 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 4/13/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
EH001   Explanation Of Significant Differences 9/7/2000 0 0
EH002   Explanation Of Significant Differences 7/13/2004 0 0
BE001 PRP RD PRP Response Under Sta 4/1/1991 7/14/1994 0 0
BF001 PRP RA PRP Response Under Sta 7/14/1994 9/10/1996 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/10/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/13/2005 4/19/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD PRP Response Under Sta 4/1/1991 8/24/2000 0 0
BF002 PRP RA PRP Response Under Sta 8/24/2000 9/29/2004 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980768691 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202237

COLESVILLE MUNICIPAL LANDFILL

TOWN OF COLESVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BE003 PRP RD PRP Response Under Sta 9/30/1991 7/12/1996 0 0
BF003 PRP RA PRP Response Under Sta 9/18/2002 9/29/2004 0 0
ME001 PRP LR PRP Response Under Sta 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD125499673 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02EJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0202636

COMPUTER CIRCUITS

HAUPPAUGE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/29/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/2/1994 2/27/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/8/2004 9/28/2004 0 0
RV001 REMOVAL EPA Fund-Financed 9/4/2008 8/21/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/2/1994 0 0
BB001 PRP REMOVAL Responsible Party 9/30/2004 8/21/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/30/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/2002 2/5/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/3/1999 9/29/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1999 9/29/2000 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 2/21/2008 9/30/2008 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 9/29/2000 9/30/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/12/2008 3/31/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/2009 0 0
BF001 PRP RA Responsible Party 4/16/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/23/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD981486947 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202329

CONKLIN DUMPS

CONKLIN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/6/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/11/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1986 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/1/1987 6/12/1987 0 0
SO001 STATE ORDER State Enforcement 6/12/1987 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 3/1/1987 6/12/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/10/1997 4/25/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/10/1997 0 0

OPERABLE UNIT: 01 OU01
BD002 PRP RI/FS PRP Response Under Sta 8/15/1987 2/4/1991 0 0
NK001 PRP FS PRP Response Under Sta 2/4/1991 3/29/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/18/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
EH001   Explanation Of Significant Differences 9/3/1992 0 0
BE002 PRP RD PRP Response Under Sta 4/2/1991 9/23/1992 0 0
BF001 PRP RA PRP Response Under Sta 9/23/1992 9/29/1993 0 0
BE001 PRP RD PRP Response Under Sta 4/2/1991 7/6/1993 0 0
BF002 PRP RA PRP Response Under Sta 7/6/1993 7/15/1996 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/16/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/4/2002 1/30/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/13/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/12/2007 1/30/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/7/2012 1/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0002455756 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02LT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204175

CONSOLIDATED IRON AND METAL

NEWBURGH NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1998 4/13/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/31/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/13/2007 0 0
RV001 REMOVAL EPA Fund-Financed 6/3/1999 12/16/1999 2 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/30/1998 8/19/2002 0 0
RV002 REMOVAL EPA Fund-Financed 8/21/2002 11/6/2003 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/19/1999 10/4/2000 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 8/19/1999 10/4/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/4/2000 12/15/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/16/2000 1/29/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/1999 9/13/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/3/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/2009 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 9/17/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/11/2001 9/17/2002 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/14/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 8/15/2004 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/31/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 3/28/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 3/22/2002 10/4/2006 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/4/2006 0 0
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 6/12/2003 10/4/2006 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/20/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/13/2007 7/17/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0002455756 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02LT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204175

CONSOLIDATED IRON AND METAL

NEWBURGH NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/14/2008 10/6/2009 0 0
RA001 REMEDIAL ACTION Special Account Financed 9/19/2008 3/16/2012 25 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/2010 0 0
CD002 CONSENT DECREE Federal Enforcement 2/3/2009 0 0
LO001   Lodged By DOJ 8/21/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/29/2009 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/11/2010 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/1/2011 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/31/2011 0 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980528475 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201867

CORTESE LANDFILL

VIL OF NARROWSBURG NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/1/1992 0 0
BB001 PRP REMOVAL Responsible Party 1/30/1995 1/30/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/25/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1994 9/27/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1995 5/3/1996 0 0
LO001   Lodged By DOJ 3/1/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/19/2006 8/18/2006 0 0

OPERABLE UNIT: 01 DRUMS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/17/1991 9/26/2008 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/1/1985 4/11/1985 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 4/11/1985 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/1/1985 9/28/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
CO001 COMBINED RI/FS PRP Lead Under State Original Action Take Over 4/11/1985 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/28/1990 9/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/28/1990 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
JQ001   ROD Amendment 10/5/2010 0 0
BE001 PRP RD Responsible Party 9/28/1995 8/8/1996 0 0
EM001 STATE ENF MANAG ASSISTANC EPA Fund-Financed 9/17/1991 9/26/2008 0 0
BF001 PRP RA Responsible Party 8/8/1996 9/30/1997 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/1/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/21/2001 0 0

OPERABLE UNIT: 02 CAP
BE002 PRP RD Responsible Party 9/28/1995 5/16/1997 0 0
BF002 PRP RA Responsible Party 5/16/1997 10/15/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980528475 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201867

CORTESE LANDFILL

VIL OF NARROWSBURG NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 CAP
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/3/2011 7/11/2011 0 0

OPERABLE UNIT: 03 GROUNDWATER
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/2006 9/22/2009 0 0
BE003 PRP RD Responsible Party Other Completion Anomaly 9/28/1995 12/17/2010 0 0
BE005 PRP RD Responsible Party Other Start Anomaly 5/12/2011 9/21/2012 0 0
TS001 TREATABILITY STUDY Responsible Party 7/30/2003 9/1/2005 0 0
TS002 TREATABILITY STUDY Responsible Party 5/29/2007 2/26/2010 0 0
BF003 PRP RA Responsible Party 9/21/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2013 0 0

OPERABLE UNIT: 04 SOURCE CONTROL
NK001 PRP FS Responsible Party 5/3/2010 10/5/2010 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 10/5/2010 0 0
EH001   Explanation Of Significant Differences 9/25/2013 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/2011 0 0
BE004 PRP RD Responsible Party 11/12/2010 12/22/2011 0 0
BF004 PRP RA Responsible Party 12/22/2011 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement Other Start and Completion Anomaly 2/22/2011 7/19/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/16/2011 8/3/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/3/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD986965333 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204284

CROWN CLEANERS OF WATERTOWN INC.

CARTHAGE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/25/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/13/2000 11/26/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/2000 8/1/2000 0 0
RV001 REMOVAL EPA Fund-Financed 11/27/2000 11/28/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/25/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/2001 9/6/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/3/2002 6/1/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2002 3/29/2012 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/27/2012 9/30/2013 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 8/23/2012 9/27/2012 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/27/2012 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/27/2012 9/11/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD000512335 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): CONETTA, BENNY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A223
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0201218

DEWEY LOEFFEL LANDFILL

NASSAU NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/4/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
RV001 REMOVAL EPA Fund-Financed 9/13/2011 10/12/2012 2 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/10/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 4/30/2013 8/7/2013 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/20/2011 0 0

OPERABLE UNIT: 01 GW- LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/13/2010 9/30/2013 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/17/2013 9/30/2013 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2013 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/30/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD067532580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): MATHEIS, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02SN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0203341

DIAZ CHEMICAL

HOLLEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/24/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/2003 0 0
RV001 REMOVAL EPA Fund-Financed 5/16/2002 8/2/2012 10 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 12/11/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/11/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/11/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/15/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/30/1992 0 0
SS001 ESI/RI EPA Fund-Financed 1/27/2003 8/22/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/8/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/6/2003 1/20/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/22/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2003 0 0
VS001 ARCHIVE SITE EPA In-House 6/30/1992 0 0

OPERABLE UNIT: 01 RELOCATION
FS001 FEASIBILITY STUDY EPA In-House 5/15/2004 3/29/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/20/2005 2 0

OPERABLE UNIT: 02 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 3/4/2005 9/26/2012 3 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/26/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2012 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 4/12/2013 9/19/2013 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/14/2007 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000206456 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): TACCONE, TOM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A269
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0206456

EIGHTEENMILE CREEK

LOCKPORT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/10/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/10/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/12/2011 5/14/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 WATER ST & FLINKTOKE BLDG DEMO
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 10/17/2011 12/12/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/29/2012 9/30/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2013 0 0

OPERABLE UNIT: 02 CORRIDOR
CO002 COMBINED RI/FS EPA Fund-Financed 9/23/2013 0 0

OPERABLE UNIT: 03 NORTH OF CORRIDOR
CO003 COMBINED RI/FS EPA Fund-Financed 9/23/2013 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 301
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYSFN0204190 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02LX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204190

ELLENVILLE SCRAP IRON AND METAL

ELLENVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/15/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1998 9/8/1999 0 0
RV001 REMOVAL EPA Fund-Financed 11/1/2004 4/20/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/13/2000 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 1/13/2000 3/1/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/13/2000 3/1/2001 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/13/2000 3/1/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/30/2001 9/10/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/2002 12/21/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2002 9/30/2010 1 0
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 5/9/2005 11/10/2005 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/21/2011 5/2/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2010 3/17/2011 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/6/2011 9/28/2012 8 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2011 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980780746 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202264

ENDICOTT VILLAGE WELL FIELD

VILLAGE OF ENDICOTT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1985 5/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/25/1987 2/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/23/1988 9/19/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/29/1991 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1991 0 0
GP011 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/19/1988 0 0
GP013 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/26/1993 0 0
GP012 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/21/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 3/28/2013 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1991 5/1/1997 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/29/1985 9/25/1987 1 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/19/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1988 9/21/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/1988 1/11/1989 0 0
LO001   Lodged By DOJ 10/14/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/23/1987 8/10/1988 0 0
BF001 PRP RA Responsible Party 9/21/1988 9/30/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/15/1992 2/6/1997 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/19/1992 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/9/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/3/1986 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980780746 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202264

ENDICOTT VILLAGE WELL FIELD

VILLAGE OF ENDICOTT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ENDICOTT LANDFILL STUDY
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/19/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/26/1987 9/19/1988 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/19/1988 9/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH001   Explanation Of Significant Differences 12/11/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/14/1993 9/22/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 9/22/1993 1/18/1994 0 0
LO003   Lodged By DOJ 11/4/1993 0 0
BE001 PRP RD Responsible Party 12/29/1993 8/16/1995 0 0
BF002 PRP RA Responsible Party 8/16/1995 9/25/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/19/1988 12/31/1993 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 9/25/1992 0 0
ME001 PRP LR Responsible Party 3/31/1997 3/30/2007 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/30/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1997 0 0

OPERABLE UNIT: 03 INTERIM REMEDY
BD002 PRP RI/FS Responsible Party 6/26/1987 3/29/1991 0 0
RO003 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/7/1991 9/26/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/26/1991 3/25/1992 0 0
LO002   Lodged By DOJ 1/7/1992 0 0
BE002 PRP RD Responsible Party 1/24/1992 3/6/1995 0 0
BF003 PRP RA Responsible Party 3/6/1995 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/29/1991 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD073675514 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0223
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201604

FACET ENTERPRISES, INC.

ELMIRA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1992 8/31/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/26/2007 9/12/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2007 0 0

OPERABLE UNIT: 01 RI/FS AND RD/RA
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/22/1993 9/21/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/8/1983 0 0
OH001 OTHER EPA Fund-Financed 6/26/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/1/1986 5/22/1986 0 0
BD002 PRP RI/FS Responsible Party 5/22/1986 9/4/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 1/13/1991 6/5/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/4/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 3/31/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1993 6/17/1993 0 0
LO001   Lodged By DOJ 4/26/1993 0 0
BE001 PRP RD Responsible Party 5/25/1993 5/14/1996 0 0
BF001 PRP RA Responsible Party 5/14/1996 9/29/2000 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/18/1996 0 0
NA001 PRP RI Responsible Party Phased Start & Completion 4/8/1983 5/22/1986 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/12/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD073675514 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0223
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201604

FACET ENTERPRISES, INC.

ELMIRA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS AND RD/RA
AR001 ADMINISTRATIVE RECORDS Responsible Party 6/26/1992 0 0
ME002 PRP LR Responsible Party 9/29/2000 9/29/2010 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/29/2006 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/9/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2010 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000511857 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201207

FMC CORP. (DUBLIN ROAD LANDFILL)

TOWN OF SHELBY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1993 2/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/9/1988 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/9/1988 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/21/1999 9/22/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/22/2000 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 2/9/1988 3/31/1993 0 0
TS001 TREATABILITY STUDY PRP Lead Under State 4/11/1991 3/31/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1993 0 0
BE001 PRP RD PRP Response Under Sta 4/2/1993 5/2/1994 0 0
BF001 PRP RA PRP Response Under Sta 5/2/1994 9/30/2002 0 0
ME001 PRP LR PRP Response Under Sta 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/29/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/29/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD981560923 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): FERRIOLA, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202361

FOREST GLEN MOBILE HOME SUBDIVISION

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/19/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/24/1990 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/22/1993 9/24/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1991 6/22/1992 0 0
RV002 REMOVAL EPA Fund-Financed 10/8/1993 11/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/22/1987 9/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/16/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1989 9/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/19/1989 0 0
RV001 REMOVAL EPA Fund-Financed 4/18/1989 10/1/1990 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/26/1989 7/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/29/1989 2/14/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 9/30/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/9/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/2000 6/7/2001 0 0
LO001   Lodged By DOJ 1/19/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/8/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/31/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2002 9/27/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

OPERABLE UNIT: 01 RELOCATION
CO001 COMBINED RI/FS EPA In-House 7/31/1989 12/29/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/31/1989 9/30/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/29/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/23/1990 9/30/1993 6 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/10/1990 0 0

OPERABLE UNIT: 02 SOILS/SEDIMENTS
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1992 9/30/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD981560923 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): FERRIOLA, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202361

FOREST GLEN MOBILE HOME SUBDIVISION

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS/SEDIMENTS
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1992 3/31/1998 2 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/19/1991 9/30/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/9/1996 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/1998 0 0
JQ001   ROD Amendment 9/30/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1998 9/29/2000 0 0
BF002 PRP RA Responsible Party 7/11/2002 5/26/2004 0 0
BE002 PRP RD Responsible Party 11/30/1999 7/11/2002 0 0

OPERABLE UNIT: 03 GROUNDWATER
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/11/2003 9/30/2008 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 5/5/1998 9/30/1999 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
BE003 PRP RD Responsible Party 11/30/1999 9/26/2003 0 0
BF001 PRP RA Responsible Party 9/26/2003 9/30/2004 0 0
ME001 PRP LR Responsible Party 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0000110247 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02JN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0203853

FULTON AVENUE

NORTH HEMPSTEAD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/8/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/13/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1994 0 0
SI001 SITE INSPECTION State, Fund Financed 9/30/1994 11/22/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/22/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/13/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/29/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/16/2007 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/13/2009 0 0

OPERABLE UNIT: 01 150 FULTON AVENUE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/10/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2007 0 0
SO001 STATE ORDER State Enforcement 9/18/1997 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/22/1998 9/28/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/10/2008 7/28/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/16/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/2009 0 0
LO001   Lodged By DOJ 9/10/2009 0 0
BE001 PRP RD Responsible Party 7/28/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/10/2009 0 0

OPERABLE UNIT: 02 SITEWIDE-OU02
CO001 COMBINED RI/FS EPA Fund-Financed 8/2/2005 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD980593099 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0275
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202125

FULTON TERMINALS

FULTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1990 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 12/3/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/4/1986 9/30/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/30/1985 3/28/1985 0 0
RV001 REMOVAL EPA Fund-Financed 7/15/1986 12/15/1986 0 0
RV002 REMOVAL EPA Fund-Financed 5/2/1987 5/4/1987 0 0
RV003 REMOVAL EPA Fund-Financed 8/20/1987 9/3/1987 0 0
RV004 REMOVAL EPA Fund-Financed 2/14/1990 2/23/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1986 0 0
BB001 PRP REMOVAL Responsible Party 11/10/1986 2/8/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 2/15/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1995 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1987 12/13/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/27/1990 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1990 12/13/1991 0 0
LO001   Lodged By DOJ 3/14/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 11/8/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 10/20/2005 0 0
LO002   Lodged By DOJ 8/18/2005 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/28/1987 9/28/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/4/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2004 9/23/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/25/2009 6/29/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2012 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD980593099 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0275
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202125

FULTON TERMINALS

FULTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL & GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 8/31/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 6/4/2009 0 0
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/28/1984 9/29/1988 1 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/29/1988 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/31/1986 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/19/1985 9/30/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 6/30/1994 0 0
BE001 PRP RD Responsible Party 11/28/1990 9/29/1994 0 0
BF001 PRP RA Responsible Party 9/29/1994 9/30/1996 0 0
BE002 PRP RD Responsible Party 11/28/1990 3/31/1995 0 0
BF002 PRP RA Responsible Party 3/31/1995 9/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/17/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1988 12/28/2001 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 7/28/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD981566417 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): COSENTINO, JOE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 026X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0203408

GCL TIE AND TREATING INC.

VILLAGE OF SIDNEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/8/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/21/1990 11/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/21/1990 3/1/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1991 9/25/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/12/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
RV001 REMOVAL EPA Fund-Financed 7/11/1991 9/15/1994 1 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/2002 9/30/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/8/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 9/30/2013 0 0

OPERABLE UNIT: 01 OVERALL REMEDY
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/29/1997 9/14/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/17/1995 9/8/1997 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 9/28/2000 17 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/30/1992 9/30/1994 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0

OPERABLE UNIT: 02 GCL PROPERTY/GW
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/30/1992 1/31/1995 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/28/1993 1/31/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/17/1995 9/27/2001 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/29/2002 9/30/2005 6 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/29/1997 9/14/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/11/2009 5/18/2009 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2005 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2004 0 0

** END OF SITE SUMMARY ** $34 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980528335 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0279
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201858

GE MOREAU

SOUTH GLENS FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1978 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1978 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/2/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1980 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 8/23/1988 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/12/1990 0 0
BB001 PRP REMOVAL Responsible Party 7/12/1985 8/12/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/15/1983 11/21/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1983 11/15/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/23/1984 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/27/1995 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/12/1985 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/21/1983 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/21/1998 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/10/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/8/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/14/1999 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/17/1999 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 1/7/2005 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 3/1/2011 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/1/2005 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/25/1999 0 0
AV006 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/29/2011 0 0

OPERABLE UNIT: 01 BR1=ALT.WATER, BR2=NAT.FLUSH
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1984 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980528335 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0279
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201858

GE MOREAU

SOUTH GLENS FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BR1=ALT.WATER, BR2=NAT.FLUSH
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/1983 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/28/1983 11/21/1983 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/21/1983 7/13/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/1/1983 11/15/1983 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/13/1987 0 0
BE001 PRP RD Responsible Party 7/13/1987 9/23/1987 0 0
BF001 PRP RA Responsible Party 9/23/1987 9/23/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/1987 0 0
BE002 PRP RD Responsible Party 7/23/1987 9/23/1987 0 0
BF002 PRP RA Responsible Party 9/14/1988 1/2/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1989 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/16/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/28/1998 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 7/17/2003 9/26/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1997 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 4/28/2008 9/24/2008 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 12/6/2012 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD091972554 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): KELLY, ANNE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0201644

GENERAL MOTORS (CENTRAL FOUNDRY DIVISION)

MASSENA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/29/1991 12/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/16/1985 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/10/1989 8/10/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/31/1994 5/10/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/31/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/28/2000 0 0
NE003 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/28/2000 6/19/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 6/19/2001 0 0
LO001   Lodged By DOJ 4/23/2001 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/21/2004 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/26/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2005 7/14/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/2010 7/13/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/24/2012 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO003   Lodged By DOJ 3/4/2011 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 3/31/2011 0 0
LO002   Lodged By DOJ 10/20/2010 0 0

OPERABLE UNIT: 01 NDA, LAGOONS, GW, SW, TRIBAL
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2000 2/3/2009 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 4/16/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/30/1984 4/16/1985 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1984 4/16/1985 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD091972554 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): KELLY, ANNE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0201644

GENERAL MOTORS (CENTRAL FOUNDRY DIVISION)

MASSENA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NDA, LAGOONS, GW, SW, TRIBAL
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/16/1985 12/17/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/15/1989 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/2/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/17/1990 0 0
EH001   Explanation Of Significant Differences 4/26/2000 0 0
JQ001   ROD Amendment 3/23/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/13/1991 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
BE001 PRP RD Responsible Party 7/1/1992 6/21/1995 1 0
BE002 PRP RD Responsible Party 1/1/1996 7/30/2002 0 0
TS001 TREATABILITY STUDY Responsible Party 7/31/1993 9/30/1994 0 0
BF001 PRP RA Responsible Party 6/21/1995 12/31/1995 0 0
BF003 PRP RA Responsible Party 12/1/2003 9/30/2004 0 0
BE003 PRP RD Responsible Party 4/26/2000 12/1/2003 0 0
BE008 PRP RD Responsible Party 3/15/1994 0 0
BF002 PRP RA Responsible Party 7/30/2002 9/29/2004 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 4/16/1985 12/17/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/9/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 8/3/1989 5/12/2006 0 0
BE009 PRP RD Responsible Party 7/1/1992 0 0
BF009 PRP RA Responsible Party 10/22/2004 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/2010 0 0
BB001 PRP REMOVAL Responsible Party 2/14/2011 0 0
BE010 PRP RD Responsible Party 2/1/2012 8/27/2012 0 0
BF010 PRP RA Responsible Party 8/27/2012 0 0

OPERABLE UNIT: 02 LANDFILL, EDA, & GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1991 4/28/2008 1 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/1992 0 0
BE006 PRP RD Responsible Party 9/9/1992 6/14/1995 0 0
BE004 PRP RD Responsible Party 3/15/1994 0 0
BE005 PRP RD Responsible Party 3/15/1994 0 0
BF006 PRP RA Responsible Party 6/14/1995 1/5/1996 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD091972554 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): KELLY, ANNE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0201644

GENERAL MOTORS (CENTRAL FOUNDRY DIVISION)

MASSENA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILL, EDA, & GROUNDWATER
EL003 PRP COMMUNITY INVOLVEMENT Responsible Party 12/31/1990 0 0
NK001 PRP FS Responsible Party 12/17/1990 3/31/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/22/1991 0 0
BE007 PRP RD Responsible Party 7/19/2001 6/11/2003 0 0
BF007 PRP RA Responsible Party 6/11/2003 9/29/2005 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD002050110 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201344

GENZALE PLATING CO.

FRANKLIN SQUARE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/2002 9/30/2002 0 0
RV001 REMOVAL EPA Fund-Financed 10/8/2002 4/30/2005 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/1/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/3/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1987 12/20/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1991 9/27/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/24/1998 6/30/2000 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/3/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/30/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2010 0 0

OPERABLE UNIT: 01 SVE
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1988 3/29/1991 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 5/31/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
EH001   Explanation Of Significant Differences 7/27/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/25/1991 9/30/1994 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 9/30/1996 2 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/31/1988 10/17/1988 0 0

OPERABLE UNIT: 02 OFF-SITE GROUNDWATER PLUME
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/1991 9/29/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1991 5/31/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD002050110 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201344

GENZALE PLATING CO.

FRANKLIN SQUARE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 ON-SITE SOIL EXC. & DISPOSAL
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/1991 9/30/1994 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 9/30/1998 1 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 6/18/1997 6/18/1997 0 0

OPERABLE UNIT: 04 ON-SITE GW PUMP & TREAT
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/2006 1 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/1991 9/22/2005 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/30/2004 9/29/2006 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2005 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD980768717 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202239

GOLDISC RECORDINGS, INC.

HOLBROOK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/3/1987 9/30/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1987 4/1/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 6/20/1997 0 0
LO001   Lodged By DOJ 2/12/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/17/1993 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/7/1994 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/3/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2012 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1987 0 0
BD001 PRP RI/FS PRP Response Under Sta Phased Start & Completion 12/20/1985 8/27/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 8/19/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/22/1991 0 0
BD002 PRP RI/FS Responsible Party 6/27/1991 9/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/22/1996 9/30/1996 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/18/1996 0 0
BE001 PRP RD Responsible Party 4/15/1996 9/30/1996 0 0
BF001 PRP RA Responsible Party 3/19/1997 9/29/1997 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD003 PRP RI/FS Responsible Party 6/27/1991 9/30/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD980768717 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202239

GOLDISC RECORDINGS, INC.

HOLBROOK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/30/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 3/23/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000206222 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02ZP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0206222

GOWANUS CANAL

BROOKLYN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/10/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/2013 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/25/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2009 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 12/7/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/11/2012 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/14/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/28/2010 0 0

OPERABLE UNIT: 01 CANAL SEDIMENTS
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/5/2009 4/29/2010 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/6/2013 8/16/2013 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/16/2013 0 0
BB001 PRP REMOVAL Responsible Party 8/16/2013 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 7/10/2009 4/29/2010 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/21/2009 9/27/2013 13 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/2010 0 0
NA001 PRP RI Responsible Party Phased Start & Completion 4/29/2010 8/6/2010 0 0
NA002 PRP RI Responsible Party Phased Start & Completion 4/29/2010 8/6/2010 0 0
NA003 PRP RI Responsible Party Phased Start & Completion 4/29/2010 8/6/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/2010 0 0
NA004 PRP RI Responsible Party Phased Start & Completion 4/29/2010 11/23/2010 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2013 0 0

** END OF SITE SUMMARY ** $13 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 323
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY4571924451 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MORSE, ROBERT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0202438

GRIFFISS AIR FORCE BASE (11 AREAS)

ROME NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 1/1/1980 0 0
LV001 FF REMOVAL Federal Facilities 4/26/1993 1/13/1994 0 0
LV002 FF REMOVAL Federal Facilities 4/26/1993 1/13/1994 0 0
LV003 FF REMOVAL Federal Facilities 4/26/1993 1/13/1994 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 1/1/1980 1/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/13/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 7/22/1987 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/29/1988 3/29/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1981 0 0
CR001 COMMUNITY INVOLVEMENT Community Organization 5/24/1994 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/1/2005 9/15/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/21/2010 9/13/2010 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 12/19/2008 0 0
GR002 PARTIAL NPL DELETION Federal Facilities 3/20/2009 0 0

OPERABLE UNIT: 01 SVI SITES
LW001 FF RI/FS Federal Facilities 3/29/1990 1 0

OPERABLE UNIT: 02 BLDG 100 - PUMPHOUSE 5
LV004 FF REMOVAL Federal Facilities 4/7/1997 7/28/1997 0 0
RO029 RECORD OF DECISION Federal Facilities 9/28/2010 0 0
LW003 FF RI/FS Federal Facilities 3/29/1990 9/28/2010 0 0

OPERABLE UNIT: 04 CYSA
LV005 FF REMOVAL Federal Facilities 4/17/1997 11/4/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 2/10/2012 0 0
LW004 FF RI/FS Federal Facilities 3/29/1990 2/10/2012 0 0

OPERABLE UNIT: 05 LANDFILL 1
RO003 RECORD OF DECISION Federal Facilities 6/5/2000 0 0
JQ001   ROD Amendment 9/25/2009 0 0
LW006 FF RI/FS Federal Facilities 3/29/1990 6/5/2000 0 0
LX002 FF RD Federal Facilities 11/5/1999 9/28/2009 0 0
LY002 FF RA Federal Facilities 2/13/2002 3/17/2010 0 0
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NPL UPDATE: 7
SITE ID: 0202438

GRIFFISS AIR FORCE BASE (11 AREAS)

ROME NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 LANDFILL 1
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/18/2010 0 0

OPERABLE UNIT: 06 BLDG 775 - TCE
RO027 RECORD OF DECISION Federal Facilities 3/6/2009 0 0
LX007 FF RD Federal Facilities 3/6/2009 3/12/2009 0 0
LY005 FF RA Federal Facilities 3/12/2009 0 0
LW039 FF RI/FS Federal Facilities 3/29/1990 3/26/2009 0 0

OPERABLE UNIT: 07 BLDG 101 -BADP
RO030 RECORD OF DECISION Federal Facilities 9/28/2012 0 0
LW005 FF RI/FS Federal Facilities 3/29/1990 9/28/2012 0 0

OPERABLE UNIT: 08 THREEMILE
FS001 FEASIBILITY STUDY Federal Facilities 3/15/2000 3/26/2004 0 0
RO005 RECORD OF DECISION Federal Facilities 3/26/2004 0 0
LX008 FF RD Federal Facilities 3/26/2004 6/22/2004 0 0
LY008 FF RA Federal Facilities 7/27/2004 9/4/2013 0 0
LW007 FF RI/FS Federal Facilities 3/29/1990 3/26/2004 0 0

OPERABLE UNIT: 09 SUSPECTED FIRE TRAINING AREA
RO006 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
LW008 FF RI/FS Federal Facilities 3/29/1990 9/30/1999 0 0

OPERABLE UNIT: 10 FIRE DEMO AREA
RO007 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
LW009 FF RI/FS Federal Facilities 3/29/1990 9/30/1999 0 0

OPERABLE UNIT: 11 BUILDING 301
RO008 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
LW010 FF RI/FS Federal Facilities 3/29/1990 9/30/1999 0 0

OPERABLE UNIT: 12 BUILDING 214
RO009 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
EH001   Explanation Of Significant Differences 9/26/2003 0 0
LW011 FF RI/FS Federal Facilities 3/29/1990 9/30/1999 0 0

OPERABLE UNIT: 13 BUILDING 219
RO010 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
EH002   Explanation Of Significant Differences 9/26/2003 0 0
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ROME NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 BUILDING 219
LW012 FF RI/FS Federal Facilities 3/29/1990 9/30/1999 0 0

OPERABLE UNIT: 14 LANDFILL 2/3
RO011 RECORD OF DECISION Federal Facilities 6/5/2000 0 0
LX003 FF RD Federal Facilities 6/14/2000 9/3/2002 0 0
LY004 FF RA Federal Facilities 6/6/2002 9/20/2007 0 0
LW013 FF RI/FS Federal Facilities 3/29/1990 6/5/2000 0 0

OPERABLE UNIT: 15 LANDFILL 5
RO012 RECORD OF DECISION Federal Facilities 6/5/2000 0 0
LX005 FF RD Federal Facilities 12/1/2001 8/21/2002 0 0
LY006 FF RA Federal Facilities 8/25/2002 6/26/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/20/2005 0 0
LW014 FF RI/FS Federal Facilities 3/29/1990 6/5/2000 0 0

OPERABLE UNIT: 16 LANDFILL 6
RO013 RECORD OF DECISION Federal Facilities 6/7/2001 0 0
LX006 FF RD Federal Facilities 12/5/2000 7/12/2004 0 0
LY007 FF RA Federal Facilities 7/28/2004 9/30/2008 0 0
LW015 FF RI/FS Federal Facilities 3/29/1990 6/7/2001 0 0

OPERABLE UNIT: 17 LANDFILL 7
RO014 RECORD OF DECISION Federal Facilities 6/5/2000 0 0
LX004 FF RD Federal Facilities 6/14/2000 6/14/2000 0 0
LY003 FF RA Federal Facilities 5/20/2002 6/26/2003 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 9/20/2005 0 0
LW016 FF RI/FS Federal Facilities 3/29/1990 6/5/2000 0 0

OPERABLE UNIT: 18 LANDFILL 4
RO015 RECORD OF DECISION Federal Facilities 6/5/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 8/31/2005 0 0
LW017 FF RI/FS Federal Facilities 3/29/1990 6/5/2000 0 0

OPERABLE UNIT: 19 BUILDING 20
RO016 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
LW018 FF RI/FS Federal Facilities 3/29/1990 9/27/2001 0 0

OPERABLE UNIT: 20 BUILDING 112
RO017 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 BUILDING 112
LW019 FF RI/FS Federal Facilities 3/29/1990 9/27/2001 0 0

OPERABLE UNIT: 21 BUILDING 222
RO018 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
EH003   Explanation Of Significant Differences 9/26/2003 0 0
LW020 FF RI/FS Federal Facilities 3/29/1990 9/27/2001 0 0

OPERABLE UNIT: 22 BUILDING 255
RO019 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
EH004   Explanation Of Significant Differences 9/26/2003 0 0
LW021 FF RI/FS Federal Facilities 3/29/1990 9/27/2001 0 0

OPERABLE UNIT: 23 T-9 AREA
RO020 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
LW022 FF RI/FS Federal Facilities 3/29/1990 9/27/2001 0 0

OPERABLE UNIT: 24 BUILDING 3
RO021 RECORD OF DECISION Federal Facilities 3/17/2005 0 0
LW023 FF RI/FS Federal Facilities 3/29/1990 3/17/2005 0 0

OPERABLE UNIT: 25 BUILDING 26
RO022 RECORD OF DECISION Federal Facilities 7/23/2002 0 0
LW024 FF RI/FS Federal Facilities 3/29/1990 7/23/2002 0 0

OPERABLE UNIT: 26 BUILDING 117
RO023 RECORD OF DECISION Federal Facilities 7/23/2002 0 0
LW025 FF RI/FS Federal Facilities 3/29/1990 7/23/2002 0 0

OPERABLE UNIT: 27 LOT 69
RO024 RECORD OF DECISION Federal Facilities 3/17/2005 0 0
LW026 FF RI/FS Federal Facilities 3/29/1990 3/17/2005 0 0

OPERABLE UNIT: 28 ELECTRIC POWER SUBSTATION
RO025 RECORD OF DECISION Federal Facilities 3/17/2005 0 0
LW027 FF RI/FS Federal Facilities 3/29/1990 3/17/2005 0 0

OPERABLE UNIT: 29 BULK FUEL STORAGE AREA
RO026 RECORD OF DECISION Federal Facilities 7/23/2002 0 0
LW028 FF RI/FS Federal Facilities 3/29/1990 7/23/2002 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 30 BLDG 210
RO028 RECORD OF DECISION Federal Facilities 7/3/2003 0 0
LW029 FF RI/FS Federal Facilities 3/29/1990 7/3/2003 0 0

OPERABLE UNIT: 31 TANK FARMS 1&3
RO031 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LW030 FF RI/FS Federal Facilities 3/29/1990 9/30/2009 0 0

OPERABLE UNIT: 32 BLDG 110
RO032 RECORD OF DECISION Federal Facilities 2/10/2012 0 0
LW031 FF RI/FS Federal Facilities 3/29/1990 2/10/2012 0 0

OPERABLE UNIT: 33 SMALL ARMS RANGE
RO033 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LW032 FF RI/FS Federal Facilities 3/29/1990 9/27/2007 0 0

OPERABLE UNIT: 34 BLDG 43
RO034 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LW033 FF RI/FS Federal Facilities 3/29/1990 9/30/2009 0 0

OPERABLE UNIT: 35 NOSEDOCKS & APRON AREA GW
RO035 RECORD OF DECISION Federal Facilities 3/6/2009 0 0
LX011 FF RD Federal Facilities 3/6/2009 3/12/2009 0 0
LY011 FF RA Federal Facilities 3/12/2009 0 0
LW037 FF RI/FS Federal Facilities 3/29/1990 3/6/2009 0 0
LW038 FF RI/FS Federal Facilities 3/29/1990 3/26/2009 0 0

OPERABLE UNIT: 36 BLDG 817-WSA
NI001 FF FS Federal Facilities 6/17/2004 4/29/2005 0 0
RO036 RECORD OF DECISION Federal Facilities 3/6/2009 0 0
LX012 FF RD Federal Facilities 3/6/2009 3/12/2009 0 0
LY012 FF RA Federal Facilities 3/12/2009 0 0
NH002 FF RI Federal Facilities 3/29/1990 3/6/2009 0 0

OPERABLE UNIT: 37 SIXMILE CREEK
FS002 FEASIBILITY STUDY Federal Facilities 3/15/2000 5/10/2000 0 0
RO037 RECORD OF DECISION Federal Facilities 3/26/2004 0 0
NH001 FF RI Federal Facilities 3/29/1990 3/26/2004 0 0
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 38 FIRE PROTECTION TRAINING AREA
LW034 FF RI/FS Federal Facilities 3/29/1990 9/28/2010 0 0
RO038 RECORD OF DECISION Federal Facilities 9/28/2010 0 0

OPERABLE UNIT: 39 AOC 9
LW002 FF RI/FS Federal Facilities 5/15/2004 9/21/2010 0 0
RO039 RECORD OF DECISION Federal Facilities 9/21/2010 0 0
LX013 FF RD Federal Facilities 7/20/2010 10/6/2010 0 0
LY013 FF RA Federal Facilities 10/6/2010 0 0

OPERABLE UNIT: 40 BLDG 133
LW035 FF RI/FS Federal Facilities 3/29/1990 11/4/2011 0 0
RO040 RECORD OF DECISION Federal Facilities 11/4/2011 0 0

OPERABLE UNIT: 41 NOSEDOCKS 1&2 - SOILS
LW036 FF RI/FS Federal Facilities 3/29/1990 11/4/2011 0 0
RO041 RECORD OF DECISION Federal Facilities 11/4/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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FMS ID: 02E5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202284

HAVILAND COMPLEX

TOWN OF HYDE PARK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/19/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 9/30/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 12/18/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/2/1987 1/2/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/8/1997 3/2/1998 0 0
LO001   Lodged By DOJ 11/4/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/4/1993 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 10/1/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/2/1988 12/31/1989 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed 3/29/1985 9/30/1987 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 8/2/2002 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1987 0 0
JQ001   ROD Amendment 8/1/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/29/1988 9/30/1991 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 12/31/1985 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1988 9/24/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 4/29/1988 8/1/1997 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/13/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/1/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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NPL UPDATE: 6
SITE ID: 0202267

HERTEL LANDFILL

PLATTEKILL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/9/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/21/1990 11/12/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/30/1988 3/15/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/6/1992 9/22/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/24/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 11/21/1997 0 0
LO002   Lodged By DOJ 3/7/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1995 2/7/2000 0 0
LO001   Lodged By DOJ 11/28/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/22/1992 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/12/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1993 9/27/2004 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/14/1994 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/18/1996 9/28/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/1998 2/7/2000 0 0
LO003   Lodged By DOJ 1/22/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 2/7/2000 0 0
LO004   Lodged By DOJ 1/22/1999 0 0
CD005 CONSENT DECREE Federal Enforcement 9/27/2000 0 0
LO005   Lodged By DOJ 6/14/2000 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/19/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2012 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 4/28/1989 9/27/1991 1 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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ACTUAL OBLIGATIONS OBLIGATIONS
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FMS ID: 02H7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
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HERTEL LANDFILL

PLATTEKILL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/29/1989 8/25/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1991 0 0
JQ001   ROD Amendment 1/21/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/22/1992 0 0
BE001 PRP RD Responsible Party 11/23/1992 9/30/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/1/1987 9/1/1989 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/18/1996 0 0
BF001 PRP RA Responsible Party 9/30/1996 5/11/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/3/1998 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/5/1996 2/10/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/10/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/15/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/13/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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FMS ID: 02CG
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202360

HITEMAN LEATHER

WEST WINFIELD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/19/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/14/1993 9/23/1994 0 0
RV001 REMOVAL EPA Fund-Financed 10/18/1994 3/17/1995 1 0
RV002 REMOVAL EPA Fund-Financed 10/16/1996 12/23/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/3/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/13/2011 2/13/2012 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/26/2003 2/28/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 1/11/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/13/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/2000 5/31/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1999 9/28/2006 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
EH001   Explanation Of Significant Differences 6/30/2008 0 0
EH002   Explanation Of Significant Differences 9/30/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/20/2006 8/26/2008 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/22/2007 9/30/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2007 11/23/2009 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2008 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/13/2011 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/13/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/6/2012 4/30/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980506810 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0209
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201706

HOOKER (102ND STREET)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/30/1991 6/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1978 9/30/1979 0 0
OH001 OTHER Federal Enforcement 5/5/1983 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/30/1979 6/26/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 5/31/1984 0 0
LO001   Lodged By DOJ 6/26/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/7/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1993 9/24/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/5/2004 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/1/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/24/1991 4/30/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/17/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/26/1984 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 3/5/2009 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1987 12/31/1997 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 5/15/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1988 1/12/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 1/12/1989 5/15/1989 0 0
LO002   Lodged By DOJ 5/15/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/27/1983 6/26/1984 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/26/1984 8/5/2004 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/26/1984 9/26/1990 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1990 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980506810 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0209
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201706

HOOKER (102ND STREET)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/30/1993 0 0
JQ001   ROD Amendment 6/9/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/9/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/24/1991 9/30/1991 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 5/11/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 10/22/1991 4/8/1996 1 0
BF002 PRP RA Responsible Party 4/8/1996 9/29/2000 0 0
BE002 PRP RD Responsible Party Phased Start 10/22/1991 11/7/1995 0 0
BF001 PRP RA Responsible Party 11/7/1995 9/29/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/25/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/25/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/18/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 4/30/1999 9/27/1999 0 0
LO003   Lodged By DOJ 7/19/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/8/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000831644 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0211
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201306

HOOKER (HYDE PARK)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1991 6/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1979 9/30/1979 0 0
OH001 OTHER Federal Enforcement 12/31/1984 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/30/1979 4/30/1982 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/8/1983 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/19/1981 0 0
CD001 CONSENT DECREE Federal Enforcement 4/30/1982 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/20/2012 10/23/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 5/8/2012 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/20/2012 0 0

OPERABLE UNIT: 01 M
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1979 1/19/1981 0 0
BD001 PRP RI/FS Responsible Party 1/19/1981 11/26/1985 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/26/1985 0 0
OH002 OTHER Federal Enforcement 11/1/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/26/1985 0 0
EH001   Explanation Of Significant Differences 5/7/2012 0 0
BE001 PRP RD Responsible Party 8/15/1986 8/15/1986 0 0
BF001 PRP RA Responsible Party 8/15/1987 9/29/2004 2 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2001 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 8/10/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/18/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/9/2012 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2006 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000831644 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0211
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201306

HOOKER (HYDE PARK)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 M
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2011 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980651087 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0210
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202150

HOOKER (S AREA)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1979 9/30/1979 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1979 6/14/1985 0 0
OH001 OTHER Federal Enforcement 4/6/1983 0 0
OH002 OTHER Federal Enforcement 12/31/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/19/1979 4/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 4/15/1985 0 0
LO001   Lodged By DOJ 1/10/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/5/1989 9/21/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 9/21/1990 4/12/1991 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/30/1979 4/15/1985 0 0

OPERABLE UNIT: 01 S-AREA LANDFILL
AS001 AERIAL SURVEY EPA Fund-Financed 3/1/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 8/10/1983 1/10/1984 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/10/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/10/1984 9/21/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/21/1990 0 0
BE001 PRP RD Responsible Party 12/1/1986 6/10/1994 0 0
BF001 PRP RA Responsible Party 11/2/1990 9/30/2002 2 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 5/11/1983 0 0
BE003 PRP RD Responsible Party 1/31/1991 12/9/1993 0 0
BF003 PRP RA Responsible Party 12/9/1993 9/26/2003 0 0
BE002 PRP RD Responsible Party 9/21/1990 6/10/1994 0 0
BF002 PRP RA Responsible Party 11/2/1990 9/26/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/1/2001 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980651087 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0210
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202150

HOOKER (S AREA)

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 S-AREA LANDFILL
BE004 PRP RD Responsible Party 12/15/1994 6/28/2000 0 0
BF004 PRP RA Responsible Party 6/28/2000 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/2002 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD002920312 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): TACCONE, TOM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201477

HOOKER CHEMICAL & PLASTICS CORP./RUCO POLYMER CORP.

HICKSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 8/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1993 2/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 9/21/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/6/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/4/1994 9/29/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/4/1994 0 0

OPERABLE UNIT: 01 ON-SITE SOIL & GW
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/17/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/13/1987 9/21/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1987 9/21/1988 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/21/1988 1/28/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 9/23/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/23/1987 9/21/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA In-House 10/1/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 1/28/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1994 0 0
BE001 PRP RD Responsible Party 12/28/1994 11/28/2001 0 0
BF001 PRP RA Responsible Party 11/28/2001 9/28/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2007 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/18/1996 0 0

OPERABLE UNIT: 02 PCB SOIL RMVL
BD002 PRP RI/FS Responsible Party 9/21/1988 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1990 6/27/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/27/1991 0 0
BE002 PRP RD Responsible Party 7/16/1991 4/28/1992 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 340
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD002920312 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): TACCONE, TOM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201477

HOOKER CHEMICAL & PLASTICS CORP./RUCO POLYMER CORP.

HICKSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PCB SOIL RMVL
BF002 PRP RA Responsible Party 4/28/1992 3/12/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/28/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/28/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/15/1994 0 0

OPERABLE UNIT: 03 OFF SITE GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/17/1999 0 0
BD003 PRP RI/FS Responsible Party 9/23/1994 9/29/2000 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/29/2000 0 0
BE003 PRP RD Responsible Party 4/26/2001 6/29/2005 0 0
BF003 PRP RA Responsible Party 6/29/2005 6/20/2013 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 4/26/2001 4/26/2001 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/2001 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD066813064 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): THANTU, LORENZO
ON-SCENE COORD (OSC): GRAHAM, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02TK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201588

HOPEWELL PRECISION

HOPEWELL JUNCTION NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/2003 9/23/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/26/2002 3/25/2003 0 0
RV001 REMOVAL EPA Fund-Financed 3/25/2003 2 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/2/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/25/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 5/20/1987 6/8/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/2004 0 0
VS001 ARCHIVE SITE EPA In-House 9/27/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 2/23/2005 9/28/2009 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/27/2006 9/16/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/20/2010 0 0

OPERABLE UNIT: 02 SOURCE
CO002 COMBINED RI/FS EPA Fund-Financed 2/11/2008 9/30/2008 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/21/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: NYD980763841 SITE SECTION: HUDSON RIVER PCB -NJ SPECIAL PROJ
REMEDIAL PROJ MGR (RPM): LAPOMA, JENNIFER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0284
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202229

HUDSON RIVER PCBS

HUDSON RIVER NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
SS001 ESI/RI EPA Fund-Financed 8/31/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/21/1990 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/2/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/4/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/12/1990 10/4/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/27/1983 9/28/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/9/1989 9/27/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/9/1989 9/27/1989 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/3/1989 4/6/1990 0 0
EF001 TECHNICAL OUTREACH SERVICES TO COMMUNITIES EPA Fund-Financed 10/28/2003 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 2/1/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1995 9/20/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/10/1987 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/25/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/4/2002 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 8/24/2007 8/27/2007 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/27/2007 7/28/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/28/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/2007 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/2008 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/2008 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/11/2008 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 10/14/2008 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 2/3/2009 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/17/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: NYD980763841 SITE SECTION: HUDSON RIVER PCB -NJ SPECIAL PROJ
REMEDIAL PROJ MGR (RPM): LAPOMA, JENNIFER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0284
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202229

HUDSON RIVER PCBS

HUDSON RIVER NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2012 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 8/5/2005 0 0

OPERABLE UNIT: 01 REMNANT DEPOSIT CAPPING
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/25/1984 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/7/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/6/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1989 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 9/28/1984 5/18/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 2/2/1989 6/5/1989 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 5/18/1989 1/7/1991 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 9/27/1989 9/28/1990 0 0
BF001 PRP RA Responsible Party 10/13/1989 9/29/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 4/6/1990 7/21/1990 0 0
LO001   Lodged By DOJ 5/18/1990 0 0
BF002 PRP RA Responsible Party 9/28/1990 9/29/1992 0 0

OPERABLE UNIT: 02 REASSESSMENT RIVER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/22/1991 4/3/2007 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1997 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/25/1990 2/1/2002 26 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/1/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/24/1992 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 2/4/2002 7/23/2002 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/23/2005 7 0
RD003 REMEDIAL DESIGN Special Account Financed Other Completion Anomaly 2/15/2002 20 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/23/2002 0 0
BE003 PRP RD Responsible Party Phased Start & Completion 7/23/2002 3 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/13/2003 0 0
RL001 REAL PROPERTY ACQUISITION 2/15/2008 0 0
BE004 PRP RD Responsible Party Phased Start 8/14/2003 1/25/2008 7 0
BE006 PRP RD Responsible Party 8/14/2003 4/26/2011 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/25/2002 11/2/2006 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: NYD980763841 SITE SECTION: HUDSON RIVER PCB -NJ SPECIAL PROJ
REMEDIAL PROJ MGR (RPM): LAPOMA, JENNIFER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0284
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202229

HUDSON RIVER PCBS

HUDSON RIVER NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REASSESSMENT RIVER
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/7/2005 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/8/2003 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 7/23/2002 8/13/2003 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 2/4/2002 9/6/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 9/6/2005 11/2/2006 0 0
LO002   Lodged By DOJ 10/6/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/24/2009 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/21/2009 1 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/31/2010 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/15/2011 0 0
RA001 REMEDIAL ACTION Special Account Financed Other Start and Completion Anomaly 1/19/2007 0 0
RA002 REMEDIAL ACTION Special Account Financed 5/9/2008 11/24/2009 8 0
RA003 REMEDIAL ACTION Special Account Financed 12/4/2008 12/23/2009 5 0
BF003 PRP RA Responsible Party 9/6/2005 9/4/2012 18 0
BF004 PRP RA Responsible Party 12/31/2010 8 0

OPERABLE UNIT: 03 ROGER'S ISLAND
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1998 6/24/1999 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/1/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/1998 1/7/1999 0 0
RV001 REMOVAL EPA Fund-Financed 10/6/1999 9/14/2001 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/30/1998 0 0

OPERABLE UNIT: 04 FLOODPLAINS OU
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/4/2002 9/8/2008 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/11/2007 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/2007 0 0
BB001 PRP REMOVAL Responsible Party 9/11/2007 4/10/2012 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/8/2008 0 0
BD001 PRP RI/FS Responsible Party 9/8/2008 4 0

** END OF SITE SUMMARY ** $116 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0001392463 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02PL
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0204251

HUDSON TECHNOLOGIES, INC.

HILLBURN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/17/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/24/2000 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/24/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980506901 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02T2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201714

ISLIP MUNICIPAL SANITARY LANDFILL

ISLIP NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 4/12/1986 5/12/1986 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 11/15/1987 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
BE001 PRP RD PRP Response Under Sta 12/18/1990 3/15/1992 0 0
BE002 PRP RD PRP Response Under Sta 9/30/1992 3/31/1995 0 0
BF001 PRP RA PRP Response Under Sta 3/15/1992 7/18/1994 0 0
BF002 PRP RA PRP Response Under Sta 3/31/1995 9/15/1999 0 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 9/8/1992 0 0
ME001 PRP LR Responsible Party 8/6/1999 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 4/2/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/8/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/8/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/22/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD001344456 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TSIAMIS, CHRISTOS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02NT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204218

JACKSON STEEL

MINEOLA/NORTH HEMPS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1999 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 9/14/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/6/1999 0 0
DS001 DISCOVERY EPA Fund-Financed 5/19/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/18/2000 3/21/2002 0 0
RV001 REMOVAL EPA Fund-Financed 2/2/2002 3/21/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/1/2002 6/11/2007 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/1/2000 9/24/2004 7 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/2004 0 0
EH001   Explanation Of Significant Differences 8/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/2004 8/27/2007 4 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/29/2004 9/14/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/8/2005 9/30/2008 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/14/2005 9/29/2006 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/30/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/6/2012 8/15/2012 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980506927 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201716

JOHNSTOWN CITY LANDFILL

TOWN OF JOHNSTOWN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1992 9/1/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/16/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 4/12/1986 12/19/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/16/2001 12/3/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/3/2002 0 0

OPERABLE UNIT: 01 LANDFILL
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/23/1988 10/3/1988 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/3/1988 3/31/1993 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 2/10/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1993 0 0
BE001 PRP RD PRP Response Under Sta 12/19/1994 6/23/1995 0 0
BF001 PRP RA PRP Response Under Sta 6/23/1995 9/2/1997 0 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 3/26/1993 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/3/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/25/2005 12/9/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/30/2010 12/8/2010 0 0

OPERABLE UNIT: 02 WATERLINE
BE002 PRP RD PRP Response Under Sta 12/19/1994 2/28/1996 0 0
BF002 PRP RA PRP Response Under Sta 2/28/1996 9/24/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD000813428 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0201302

JONES CHEMICALS, INC.

CALEDONIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 9/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 3/29/1991 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/17/1991 5/7/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/8/1990 3/29/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1991 0 0
BD001 PRP RI/FS Responsible Party 3/29/1991 9/27/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/2000 7/17/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 7/17/2001 4/24/2002 0 0
LO001   Lodged By DOJ 8/31/2001 0 0
BE001 PRP RD Responsible Party 7/17/2001 3/4/2003 0 0
BF001 PRP RA Responsible Party 3/4/2003 0 0
ME001 PRP LR Responsible Party 9/29/2006 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/25/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/18/1998 9/27/2000 0 0
BE002 PRP RD Responsible Party 7/17/2001 3/4/2003 0 0
TS001 TREATABILITY STUDY Responsible Party 3/28/1991 9/27/1995 0 0
BF002 PRP RA Responsible Party 3/4/2003 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/26/2010 9/26/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD980534556 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202045

JONES SANITATION

HYDE PARK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 12/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/23/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/7/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 3/5/2009 0 0

OPERABLE UNIT: 01 OU01
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/30/1990 3/26/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/26/1991 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/17/1991 0 0
BD001 PRP RI/FS Responsible Party 3/26/1991 3/31/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/13/1997 9/29/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1997 2/4/1998 0 0
LO001   Lodged By DOJ 11/21/1997 0 0
BE001 PRP RD Responsible Party 2/4/1998 9/29/2000 0 0
BF001 PRP RA Responsible Party 9/29/2000 9/30/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/6/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980780795 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202269

KATONAH MUNICIPAL WELL

TOWN OF BEDFORD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/2/1987 6/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/19/1985 5/15/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/17/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/3/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 7/7/1989 3/18/1993 0 0
LO002   Lodged By DOJ 1/8/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 3/18/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/19/2000 3/20/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/25/1987 9/20/1988 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/3/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/19/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1987 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 3/20/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1985 9/25/1987 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1986 4/10/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1987 0 0
BE001 PRP RD Responsible Party 6/15/1988 3/14/1990 0 0
BF001 PRP RA Responsible Party 3/14/1990 3/31/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/10/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/2/1987 6/15/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/9/1989 7/7/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 7/7/1989 2/13/1990 0 0
LO001   Lodged By DOJ 9/29/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980780795 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202269

KATONAH MUNICIPAL WELL

TOWN OF BEDFORD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE001 FIVE-YEAR REVIEW Responsible Party 9/30/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/21/1986 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/7/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/3/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 3/31/1993 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD075784165 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02X1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201614

KENMARK TEXTILE CORP.

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1983 9/1/1983 0 0
SI002 SITE INSPECTION State, Fund Financed 8/1/1985 9/30/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/11/1987 4/30/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/15/1994 5/1/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/5/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/15/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1987 0 0
SO001 STATE ORDER State Enforcement 10/21/1987 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/10/1987 10/21/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/31/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 3/31/1992 0 0
BD001 PRP RI/FS Responsible Party 7/31/1991 3/30/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/31/1992 3/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/2/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State Enforcement 10/21/1987 5/6/1988 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 7/31/1991 1/22/1992 0 0
BD002 PRP RI/FS PRP Lead Under State Phased Start & Completion 10/21/1987 8/27/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/30/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980650667 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0234
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202142

KENTUCKY AVENUE WELL FIELD

HORSEHEADS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1991 6/23/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/2/1993 9/27/1995 0 0
RV003 REMOVAL EPA Fund-Financed 7/22/1996 7/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 3/15/1985 9/8/1986 0 0
RV002 REMOVAL EPA Fund-Financed 10/26/1994 12/1/1994 0 0
RV004 REMOVAL EPA Fund-Financed 9/26/2007 12/31/2007 0 0
BB001 PRP REMOVAL Responsible Party 10/26/1995 6/30/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 12/14/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/26/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1996 7/24/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 12/14/1992 0 0
LO001   Lodged By DOJ 10/14/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 12/14/1992 0 0
LO002   Lodged By DOJ 10/14/1992 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/28/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/20/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/1/2010 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980650667 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0234
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202142

KENTUCKY AVENUE WELL FIELD

HORSEHEADS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PUBLIC WATER SUPPLY
CO001 COMBINED RI/FS State, Fund Financed 9/1/1986 9/30/1986 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 9/30/2001 0 0
NA001 PRP RI Responsible Party Phased Start & Completion 5/15/1986 9/1/1986 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/26/1987 3/31/1988 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/30/1988 9/30/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1990 2/24/1992 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/28/1990 6/30/1994 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1988 6/22/1990 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/1/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/1/1990 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0

OPERABLE UNIT: 02 SOURCE INVES. AND GROUND WATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/23/1987 9/28/1990 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 9/30/2001 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/28/1990 6/28/1991 0 0
BE001 PRP RD Responsible Party 8/29/1991 7/15/1996 0 0
BF001 PRP RA Responsible Party 7/15/1996 9/30/1999 0 0
ME001 PRP LR Responsible Party 9/30/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1991 0 0

OPERABLE UNIT: 03 WESTINGHOUSE FACILITY
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/8/1991 0 0
BD002 PRP RI/FS Responsible Party 8/8/1991 9/30/1996 1 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1997 9/29/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 9/29/1997 3/2/1998 0 0
LO003   Lodged By DOJ 12/11/1997 0 0
BE002 PRP RD Responsible Party 12/11/1997 7/10/2000 0 0
TS001 TREATABILITY STUDY Responsible Party 5/19/1995 5/19/1995 0 0
BF002 PRP RA Responsible Party 7/10/2000 12/31/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/29/2006 0 0
BE003 PRP RD Responsible Party 12/11/1997 8/27/2001 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980650667 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0234
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202142

KENTUCKY AVENUE WELL FIELD

HORSEHEADS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 WESTINGHOUSE FACILITY
BF003 PRP RA Responsible Party 8/27/2001 9/30/2005 0 0

OPERABLE UNIT: 04 KOPPERS POND
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/16/2006 9/29/2006 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2006 0 0
BD003 PRP RI/FS Responsible Party 9/29/2006 0 0

** END OF SITE SUMMARY ** $8 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 357
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD002041531 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): PANE, MARK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02NS
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0201335

LAWRENCE AVIATION INDUSTRIES, INC.

PORT JEFFERSON STAT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/4/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/2000 9/28/2004 0 0
RV001 REMOVAL EPA Fund-Financed 1/19/2004 10/11/2006 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 3/3/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/19/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/6/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/13/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2005 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/11/2000 1/31/2011 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/12/2000 7/26/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/26/2001 9/29/2006 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/2006 9/25/2009 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/24/2009 9/6/2012 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/3/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/30/2007 4/28/2009 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/29/2007 9/30/2012 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 5/29/2009 9/13/2011 8 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/6/2012 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/30/2008 4 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/13/2011 3 0

** END OF SITE SUMMARY ** $25 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD986950251 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): LAPOMA, JENNIFER
ON-SCENE COORD (OSC): TRUONO, MARISSA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 027S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0203481

LEHIGH VALLEY RAILROAD

LE ROY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1991 4/16/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/21/1991 0 0
DS001 DISCOVERY State, Fund Financed 7/1/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/23/1991 5/12/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1991 9/25/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/19/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/22/2009 0 0

OPERABLE UNIT: 01 WATERLINE/SOIL
CO001 COMBINED RI/FS State, No Fund Money 7/28/1998 7/27/1999 0 0
RO001 RECORD OF DECISION State, Fund Financed 7/27/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/14/2000 9/22/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1999 10/2/2001 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/30/1999 3/30/2004 6 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/30/2000 9/22/2006 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/22/2006 9/27/2013 0 0
RA004 REMEDIAL ACTION State, Fund Financed 9/28/2001 9/30/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/30/2003 9/22/2006 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/25/2000 9/22/2006 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/22/2006 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD986882660 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0202972

LI TUNGSTEN CORP.

GLEN COVE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/14/1996 8/20/1996 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1996 8/9/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1996 1/12/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/26/1989 7/21/1989 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/30/1996 9/30/1996 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 8/14/2001 0 0
RV003 REMOVAL EPA Fund-Financed 9/30/1996 10/29/1998 3 0
RV001 REMOVAL Coast Guard 1/5/1996 1/12/1996 0 0
RV002 REMOVAL EPA Fund-Financed 4/4/1996 8/9/1996 3 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/27/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1990 9/25/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/29/1992 8/7/1998 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/14/1992 0 0
BB001 PRP REMOVAL Responsible Party 7/21/1989 6/12/1990 0 0
BB002 PRP REMOVAL Responsible Party 5/28/2002 9/15/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 8/4/1999 7/24/2000 0 0
LO001   Lodged By DOJ 9/13/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/13/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/2004 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/14/2001 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/1/2003 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO002   Lodged By DOJ 9/30/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 10/29/2007 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD986882660 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0202972

LI TUNGSTEN CORP.

GLEN COVE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 7/11/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 10/29/2007 0 0
LO004   Lodged By DOJ 7/11/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2006 10/29/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/28/2004 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/29/2007 0 0
JG003 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 8/26/1992 9/30/1999 4 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1996 11/27/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/28/1992 11/27/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/30/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/22/1999 5/15/2000 0 0
BE001 PRP RD Responsible Party 6/19/2000 1/9/2002 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/20/2000 9/28/2001 4 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1995 3/6/2003 0 0
BF001 PRP RA Responsible Party 1/9/2002 10/22/2008 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/23/2000 9/29/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/15/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2000 0 0

OPERABLE UNIT: 02 OU 2 - CAPTAIN'S COVE RAD
CO002 COMBINED RI/FS EPA Fund-Financed 12/16/1997 9/30/1999 1 0
RA002 REMEDIAL ACTION Special Account Financed 1/22/2001 9/29/2006 31 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/20/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
EH001   Explanation Of Significant Differences 10/28/2002 0 0
EH002   Explanation Of Significant Differences 5/2/2005 0 0

OPERABLE UNIT: 03 BUILDING DEMO/SURVEY
CO003 COMBINED RI/FS EPA Fund-Financed 9/3/1997 12/9/1998 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD986882660 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0202972

LI TUNGSTEN CORP.

GLEN COVE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 CREEK RADIATION
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/30/2002 3/30/2005 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/12/2003 3/30/2005 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/30/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/22/2005 6/16/2006 1 0
RA003 REMEDIAL ACTION Special Account Financed 9/30/2005 9/30/2008 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2008 0 0

** END OF SITE SUMMARY ** $51 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD000337295 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): THANTU, LORENZO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02T3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201184

LIBERTY INDUSTRIAL FINISHING

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/10/1980 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/24/1997 3/16/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/12/1993 2/7/1994 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1991 8/8/1991 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1999 9/24/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/23/2002 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/21/1998 8/3/1998 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/22/2002 3/27/2002 0 0
BB002 PRP REMOVAL Responsible Party 9/25/1998 8/27/2004 0 0
BB001 PRP REMOVAL Responsible Party 9/23/1994 4/24/1996 0 0
BB003 PRP REMOVAL Responsible Party 3/27/2002 8/27/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1985 8/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 1/30/1987 6/4/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/18/1990 9/28/1990 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/3/2002 9/20/2002 0 0
QX002 PPA ASSESSMENT Federal Enforcement 3/12/2003 9/12/2005 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/27/2002 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 7/6/2000 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/30/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/3/1992 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 8/3/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/20/2002 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/28/1990 3/28/2002 3 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/24/1997 3/28/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/20/1991 1/9/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/28/2002 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD000337295 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): THANTU, LORENZO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02T3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201184

LIBERTY INDUSTRIAL FINISHING

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 9/27/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2003 8/27/2004 0 0
LO001   Lodged By DOJ 3/29/2004 0 0
BE001 PRP RD Responsible Party 9/30/2003 8/10/2006 0 0
BF001 PRP RA Responsible Party 8/10/2006 9/30/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/24/1997 0 0
BD003 PRP RI/FS PRP Lead Under State Original Action Take Over 4/17/1985 9/28/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/26/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/2002 9/30/2003 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 1/24/1997 0 0
BE002 PRP RD Responsible Party 9/30/2003 9/30/2008 0 0
BE003 PRP RD Responsible Party 9/30/2003 9/27/2007 0 0
BF002 PRP RA Responsible Party 9/30/2008 9/29/2011 0 0
BF003 PRP RA Responsible Party 9/27/2007 3/31/2009 0 0
ME001 PRP LR Responsible Party 9/29/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2012 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/12/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2012 0 0

OPERABLE UNIT: 02 OU02
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1995 1/24/1997 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1996 1/9/2009 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0001233634 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0204016

LITTLE VALLEY

LITTLE VALLEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/8/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/27/1995 12/7/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/30/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1995 0 0
SO001 STATE ORDER State Enforcement 3/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/24/1998 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/10/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/16/2004 3/10/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/10/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/8/2007 5/16/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2012 5/14/2012 0 0

OPERABLE UNIT: 01 WATER SUPPLY
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/4/2002 5/16/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
EH001   Explanation Of Significant Differences 4/4/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/3/1996 3/26/1997 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/14/1996 9/30/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/26/1997 9/29/1998 2 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 10/2/1997 10/2/2002 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 10/2/2002 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
NG001 NEGOTIATION (GENERIC) State Enforcement 3/19/2007 9/10/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1996 8/19/2005 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/2005 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/19/2005 0 0
JQ001   ROD Amendment 9/28/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/19/2005 5/8/2006 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed Other Start and Completion Anomaly 6/27/2006 9/29/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement Other Completion Anomaly 6/27/2005 3/10/2008 0 0
SO002 STATE ORDER State Enforcement 9/10/2007 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/14/2006 9/29/2006 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0001233634 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02GP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0204016

LITTLE VALLEY

LITTLE VALLEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL
RA002 REMEDIAL ACTION EPA Fund-Financed 8/25/2005 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/26/2006 8/13/2007 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/13/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000606947 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0205
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201290

LOVE CANAL

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 1/6/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1979 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/15/1987 3/19/1996 0 0
OH001 OTHER Federal Enforcement 9/10/1984 0 0
OH003 OTHER Federal Enforcement 9/21/1982 0 0
OH002 OTHER Federal Enforcement 3/29/1985 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 8/2/1978 12/21/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/15/1988 5/19/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/27/1996 3 0
CD002 CONSENT DECREE Federal Enforcement 5/19/1989 3/19/1996 0 0
LO002   Lodged By DOJ 12/20/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/13/1987 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/27/2002 9/30/2003 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/17/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/14/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 12/14/2010 0 0

OPERABLE UNIT: 01 SITE EVAL/DISP
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1981 4/1/1982 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/19/1984 3/15/1993 0 0
OH006 OTHER State, Fund Financed 9/15/1989 1/19/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/1/1982 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000606947 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0205
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201290

LOVE CANAL

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE EVAL/DISP
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1981 8/16/1982 0 0
RA001 REMEDIAL ACTION State, Fund Financed 7/12/1982 1/15/1985 6 0
RA002 REMEDIAL ACTION State, Fund Financed 9/26/1991 9/30/1993 0 0
OH004 OTHER EPA Fund-Financed 12/22/1983 12/15/1988 11 0
OH005 OTHER State, Fund Financed 2/26/1986 2 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 7/31/1984 6/30/1990 2 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1990 0 0
LR002 LONG TERM RESPONSE ACTION State, Fund Financed 3/31/1988 0 0
RA003 REMEDIAL ACTION State, Fund Financed 9/26/1991 9/30/1993 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 5/11/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/22/1981 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 6/13/1984 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1988 7/16/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/4/2004 0 0

OPERABLE UNIT: 02 SEWERS/CREEKS/BERM
CO002 COMBINED RI/FS State, Fund Financed 7/12/1982 5/6/1985 4 0
RO002 RECORD OF DECISION State, Fund Financed 5/6/1985 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 3/29/1985 4/15/1987 0 0
RA005 REMEDIAL ACTION State, Fund Financed 3/29/1985 11/30/1987 8 0
RD002 REMEDIAL DESIGN State, Fund Financed 3/15/1985 12/15/1985 0 0
RA004 REMEDIAL ACTION State, Fund Financed 3/29/1985 2/15/1987 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 5/23/1986 4/1/1988 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 6/28/1985 9/26/1990 1 0
RA006 REMEDIAL ACTION State, Fund Financed 6/26/1987 10/26/1989 12 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/14/1982 0 0

OPERABLE UNIT: 04 OU04
WP003 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/20/1985 0 0

OPERABLE UNIT: 05 THERMAL TREATMENT
CO003 COMBINED RI/FS State, Fund Financed 1/15/1986 10/26/1987 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 10/26/1987 0 0
EH001   Explanation Of Significant Differences 11/13/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 5/19/1989 10/6/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000606947 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0205
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201290

LOVE CANAL

NIAGARA FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05
LO001   Lodged By DOJ 6/1/1989 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 12/31/1987 12/31/1989 3 0
BE001 PRP RD Responsible Party 6/1/1989 10/15/1990 0 0
BF001 PRP RA Responsible Party 1/14/1997 3/31/2000 0 0

OPERABLE UNIT: 06 93 RD STREET SCHOOL
CO004 COMBINED RI/FS State, Fund Financed 9/28/1984 9/26/1988 2 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/26/1988 0 0
RD007 REMEDIAL DESIGN State, Fund Financed 9/30/1988 7/18/1991 1 0

OPERABLE UNIT: 07 HOME MAINTENANCE
RD008 REMEDIAL DESIGN State, Fund Financed 2/9/1987 2/1/1988 0 0
RA007 REMEDIAL ACTION State, Fund Financed 2/9/1987 9/30/2003 6 0

OPERABLE UNIT: 08 PROPERTY AQUISITION CAG
RA008 REMEDIAL ACTION State, Fund Financed 6/26/1987 9/30/1996 2 0

OPERABLE UNIT: 09 93RD STREET SCHOOL
FS001 FEASIBILITY STUDY State, Fund Financed 5/15/1991 5/15/1991 0 0
RO005 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 5/15/1991 0 0
RA009 REMEDIAL ACTION EPA Fund-Financed 6/28/1991 9/28/1992 0 0

** END OF SITE SUMMARY ** $67 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD013468939 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0274
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201507

LUDLOW SAND & GRAVEL

CLAYVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/3/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1993 2/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1981 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1984 8/15/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 7/6/2006 0 0
LO002   Lodged By DOJ 8/25/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2013 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/2/2013 0 0

OPERABLE UNIT: 01 LANDFILL
FN001 RI/FS NEGOTIATIONS State Enforcement 8/15/1984 9/10/1984 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 9/10/1984 0 0
BD001 PRP RI/FS Responsible Party 8/24/1985 9/30/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/6/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
AN002 RD/RA NEGOTIATIONS State Enforcement 9/30/1988 11/12/1989 0 0
CD001 CONSENT DECREE State Enforcement 9/30/1988 11/12/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/31/1989 11/12/1989 1 0
BE001 PRP RD PRP Response Under Sta 11/12/1989 6/15/1990 0 0
BF001 PRP RA PRP Response Under Sta 6/15/1990 9/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/23/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1999 0 0

OPERABLE UNIT: 02 GRAVEL PIT
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2005 9/30/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Completion 9/30/1988 11/12/1989 0 0
BD002 PRP RI/FS PRP Response Under Sta 11/12/1989 3/31/2003 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD013468939 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): RODRIGUES, ISABEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0274
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201507

LUDLOW SAND & GRAVEL

CLAYVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GRAVEL PIT
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/7/2007 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 3/31/2003 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/30/2004 9/30/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 6/26/2007 10/1/2007 0 0
LO003   Lodged By DOJ 8/2/2007 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/29/2006 10/1/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/2004 5/21/2007 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/12/2007 9/29/2008 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/6/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980753420 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02PJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0202187

MACKENZIE CHEMICAL WORKS

CENTRAL ISLIP NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1983 4/1/1983 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/1/1994 4/1/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/26/1994 6/13/2001 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 2/14/2000 2/27/2001 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/14/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/2002 5/7/2009 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 6/14/2001 3/27/2003 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/27/2003 0 0
EH001   Explanation Of Significant Differences 9/6/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/29/2003 9/30/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2003 7/29/2004 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/14/2006 9/6/2006 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2003 6/21/2006 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/29/2004 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 7/29/2004 10/5/2006 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/5/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/3/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/4/2011 10/3/2011 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: NYD980535124 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0202084

MALTA ROCKET FUEL AREA

MALTA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/11/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 8/15/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/4/1996 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 3/31/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/26/1988 9/28/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1989 0 0
BD001 PRP RI/FS Responsible Party 11/10/1989 7/18/1996 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/13/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/10/1989 5/16/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/29/1993 6/1/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/30/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/18/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1996 9/30/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1997 3/16/1998 0 0
LO001   Lodged By DOJ 1/5/1998 0 0
BE001 PRP RD Responsible Party 10/10/1996 9/30/1997 0 0
BF001 PRP RA Responsible Party 3/16/1998 9/24/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/24/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/1993 2/17/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/7/2004 9/21/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2008 8/27/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD010959757 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): ZACHOS, GEORGE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0237
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201491

MARATHON BATTERY CORP.

COLD SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1971 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1991 4/22/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 9/28/1988 12/12/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/18/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 1/11/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 12/2/1991 9/30/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1992 4/1/1993 0 0
LO002   Lodged By DOJ 1/6/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/21/1989 12/21/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1988 3/26/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/1989 0 0
ND001 DELETION FROM NPL Federal Enforcement 5/10/1996 10/18/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/25/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/30/1986 12/21/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/10/1996 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/26/1989 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/10/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/26/2003 6/10/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/3/2008 6/10/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/2013 6/25/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 7/27/2010 0 0

OPERABLE UNIT: 01 AREA I - MARSH
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 8/5/1983 3/28/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1986 10/18/1996 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD010959757 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): ZACHOS, GEORGE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0237
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201491

MARATHON BATTERY CORP.

COLD SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AREA I - MARSH
OH001 OTHER EPA Fund-Financed 8/17/1989 2/17/1993 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 5/20/1999 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 3/28/1986 9/30/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/26/1987 3/30/1992 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 6/28/1991 4/1/1993 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 4/1/1993 9/18/1995 3 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/5/1983 12/31/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/1/1985 9/30/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/2/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/2/1989 1/31/1992 0 0

OPERABLE UNIT: 02 AREA III COVE +PIER
CO003 COMBINED RI/FS EPA Fund-Financed 12/31/1985 9/29/1989 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1990 5/20/1999 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 3/30/1992 2 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/28/1991 9/18/1995 8 0
RA002 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 6/28/1991 4/1/1993 0 0
BF002 PRP RA Responsible Party New Action Resulting from Take Over 4/1/1993 9/18/1995 0 0

OPERABLE UNIT: 03 AREA II-YARDS +BUILDING RA5
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 10/4/1989 5/20/1999 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 9/14/1987 9/30/1988 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
EH001   Explanation Of Significant Differences 8/31/1993 0 0
EH002   Explanation Of Significant Differences 6/30/1994 0 0
EH003   Explanation Of Significant Differences 5/31/1995 0 0
OH002 OTHER EPA Fund-Financed 7/28/1989 2/17/1993 0 0
BE001 PRP RD Responsible Party 3/26/1989 3/18/1991 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/26/1988 8/30/1989 0 0
BF003 PRP RA Responsible Party New Action Resulting from Take Over 8/30/1989 9/18/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1988 9/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1991 1/11/1992 0 0
LO001   Lodged By DOJ 10/10/1991 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD010959757 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): ZACHOS, GEORGE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0237
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201491

MARATHON BATTERY CORP.

COLD SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 AREA II-YARDS +BUILDING RA5
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 3/30/1992 2 0
RA006 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/27/1991 4/1/1993 0 0
BB001 PRP REMOVAL Responsible Party 5/3/1989 5/10/1989 0 0
BF004 PRP RA Responsible Party New Action Resulting from Take Over 4/1/1993 9/18/1995 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 6/28/1991 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 6/28/1991 9/18/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1995 0 0

** END OF SITE SUMMARY ** $22 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000512459 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201219

MATTIACE PETROCHEMICAL CO., INC.

GLEN COVE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/10/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 9/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/28/1990 2/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/20/1987 6/8/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/12/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 6/30/1988 0 0
RV001 REMOVAL EPA Fund-Financed 2/5/1988 6/15/1988 1 0
RV002 REMOVAL EPA Fund-Financed 10/29/1990 11/6/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/1/1987 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/8/1988 8/8/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/19/2012 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/26/2002 3/14/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/24/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2010 0 0

OPERABLE UNIT: 01 MATTIACE PETROCHEMICAL CO.
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1988 6/27/1991 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/10/1989 8/30/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/13/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1991 6/30/1993 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1993 6/11/1995 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/15/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/29/1988 4/4/1989 0 0

OPERABLE UNIT: 02 MATTIACE DRUM INVESTIGATION
CO002 COMBINED RI/FS EPA Fund-Financed 9/29/1988 9/27/1990 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD000512459 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201219

MATTIACE PETROCHEMICAL CO., INC.

GLEN COVE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 MATTIACE DRUM INVESTIGATION
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/25/1991 3/31/1992 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/1991 8/30/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/1990 0 0

OPERABLE UNIT: 03 GROUNDWATER
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 9/29/1995 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/20/1996 9/29/2000 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 9/1/1999 6/17/2003 5 0
CD001 CONSENT DECREE Federal Enforcement 3/14/2003 6/17/2003 0 0
LO001   Lodged By DOJ 3/21/2003 0 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 6/17/2003 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2000 0 0

OPERABLE UNIT: 04 SVE
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 9/30/1996 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/26/1996 3/13/1996 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/30/1993 9/29/2000 1 0

OPERABLE UNIT: 05 TANMKS/BUILDINGS
RA005 REMEDIAL ACTION EPA Fund-Financed 6/30/1993 3/26/1997 0 0

OPERABLE UNIT: 06 FLOATING PRODUCT
RA006 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 6/30/1993 10/29/1997 0 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD048148175 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0276
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201552

MERCURY REFINING, INC.

COLONIE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1993 2/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1981 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 9/16/1985 11/12/1985 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 5/18/2000 7/17/2000 0 0
SO001 STATE ORDER State Enforcement 6/9/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/2006 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2009 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 1/15/2010 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/2010 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 1/5/2012 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/2012 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/25/2013 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/14/2012 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/9/2013 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/13/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/31/2009 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/29/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS State, No Fund Money 8/18/1983 3/19/1985 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 4/21/1985 6/21/1985 0 0
RA001 REMEDIAL ACTION State, No Fund Money 7/1/1985 1/2/1986 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 2/3/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/25/2002 10/26/2005 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2009 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2000 9/30/2008 2 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD048148175 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0276
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201552

MERCURY REFINING, INC.

COLONIE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/20/2000 12/19/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement Original Action Take Over 5/13/2009 9/30/2009 0 0
BE001 PRP RD Responsible Party 9/30/2009 9/12/2013 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 11/29/2005 5/30/2007 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement Other Start Anomaly 6/5/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/22/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 6/5/2012 9/17/2012 0 0
LO001   Lodged By DOJ 8/6/2012 0 0
BE002 PRP RD Responsible Party Other Start Anomaly 9/30/2009 9/12/2013 0 0
BF001 PRP RA Responsible Party 9/12/2013 0 0
BF002 PRP RA Responsible Party 9/12/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD986950012 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02LG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0203945

MOHONK ROAD INDUSTRIAL PLANT

HIGH FALLS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/16/1994 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 2/21/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/1/1998 1/8/2007 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1998 10/6/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1997 7/21/1997 0 0
RV001 REMOVAL EPA Fund-Financed 7/12/1999 3/5/2001 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/16/1994 1/11/1995 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 9/30/1995 4/28/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/13/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/26/1999 6/23/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/12/2000 5/7/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/1999 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS State, No Fund Money 3/3/1997 3/31/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/10/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/2000 0 0
JQ001   ROD Amendment 9/30/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/13/2000 9/28/2005 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/26/2005 9/30/2008 20 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/25/2000 6/29/2001 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/6/2000 9/29/2000 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 9/28/2001 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 9/17/2008 2 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/28/2001 9/23/2011 6 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/23/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/31/2005 0 0
LR003 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2008 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD000511451 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201188

NEPERA CHEMICAL CO., INC.

MAYBROOK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/9/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1990 4/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
DL001 DEMAND LETTERS ISSUED State Enforcement 9/28/2007 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
SO001 STATE ORDER State Enforcement 1/25/1988 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 12/3/1988 3/3/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2007 0 0
JQ001   ROD Amendment 7/22/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2007 5/28/2008 0 0
BD001 PRP RI/FS PRP Response Under Sta 3/22/1988 9/28/2007 0 0
BE001 PRP RD Responsible Party 5/28/2008 9/1/2010 0 0
BF001 PRP RA Responsible Party 9/1/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 5/28/2008 10/3/2008 0 0
LO001   Lodged By DOJ 6/27/2008 0 0
BE002 PRP RD Responsible Party Other Start Anomaly 5/28/2008 2/11/2011 0 0
BF002 PRP RA Responsible Party 2/11/2011 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0001095363 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): LAPOMA, JENNIFER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A245
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0203974

NEW CASSEL/HICKSVILLE GROUND WATER CONTAMINATION

NEW CASSEL/HICKSVILL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1995 9/15/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 9/15/1995 9/29/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/10/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0
QV001 PRP SEARCH Federal Enforcement 5/15/2012 0 0

OPERABLE UNIT: 01 GW - SOUTH OF OLD COUNTRY ROAD
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/2011 9/30/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000206282 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KLABER, NICA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A206
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0206282

NEWTOWN CREEK

BROOKLYN, QUEENS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/20/2013 0 0
DS001 DISCOVERY EPA Fund-Financed 8/15/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/5/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/13/2012 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/25/2010 7/7/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 2/5/2010 7/7/2011 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/7/2011 2 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000514257 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0224
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201266

NIAGARA COUNTY REFUSE

WHEATFIELD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/5/1994 1/19/1995 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/3/1992 12/22/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/4/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1979 8/1/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 7/22/1988 8/3/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1987 3/30/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/23/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/18/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/8/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/3/1988 3/30/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/8/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/17/2004 7/30/2004 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/30/1989 0 0
GP009 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/23/1994 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/17/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 3/5/2009 0 0

OPERABLE UNIT: 01 LANDFILL SITE
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1987 3/30/1989 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 8/14/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1988 3/30/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1989 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/30/1989 9/24/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/26/1987 7/30/2004 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/17/1991 7/24/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1993 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000514257 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0224
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201266

NIAGARA COUNTY REFUSE

WHEATFIELD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL SITE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/9/1994 9/29/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1994 2/3/1995 0 0
LO001   Lodged By DOJ 11/21/1994 0 0
BE001 PRP RD Responsible Party 1/17/1995 9/30/1997 0 0
BF001 PRP RA Responsible Party 9/30/1997 12/29/2000 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/22/1993 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/27/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/29/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2000 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 8/14/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2008 11/5/2008 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 386
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NYD980664361 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0202182

NIAGARA MOHAWK POWER CORP. (SARATOGA SPRINGS PLANT)

SARATOGA SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 11/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/12/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/12/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/26/1988 1/27/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/6/2009 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1995 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 11/23/1988 7/31/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/21/1989 9/27/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1989 0 0
BD001 PRP RI/FS Responsible Party 9/27/1989 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/27/1989 8/3/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/18/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1996 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 5/15/1997 0 0
LO001   Lodged By DOJ 1/31/1997 0 0
BE001 PRP RD Responsible Party 11/6/1996 9/29/2000 0 0
EM001 STATE ENF MANAG ASSISTANC EPA Fund-Financed 9/30/1990 7/19/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/23/2006 0 0
BF001 PRP RA Responsible Party 5/29/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/13/1991 1/2/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2011 0 0

OPERABLE UNIT: 02 PROJECT AREA
BD002 PRP RI/FS Responsible Party Other Start Anomaly 9/27/1989 3/29/2013 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NYD980664361 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0202182

NIAGARA MOHAWK POWER CORP. (SARATOGA SPRINGS PLANT)

SARATOGA SPRINGS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PROJECT AREA
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/2013 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 388
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980762520 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202198

NORTH SEA MUNICIPAL LANDFILL

NORTH SEA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/17/1992 12/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 9/30/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/23/1989 8/7/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/29/1998 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/31/1987 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/30/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/29/2005 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/23/2008 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/30/2013 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/29/2005 9/27/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 2/26/2009 0 0

OPERABLE UNIT: 01 CELL #1 & LAGOONS
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 3/31/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/26/1985 3/31/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/31/1987 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/8/1985 9/30/1995 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 7/1/1988 6/30/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/23/1989 8/7/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/7/1990 1/4/1991 0 0
LO001   Lodged By DOJ 9/26/1990 0 0
BE001 PRP RD Responsible Party 9/26/1990 9/21/1992 0 0
BF001 PRP RA Responsible Party 9/21/1992 9/28/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/5/1989 9/30/1989 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980762520 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WIEDEMER, ASHLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02H5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202198

NORTH SEA MUNICIPAL LANDFILL

NORTH SEA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CELL #1 & LAGOONS
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 12/8/1985 11/15/1986 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/22/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 7/27/1989 9/28/1992 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1991 9/30/1995 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1991 9/28/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/27/1989 8/12/2002 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/2/1992 9/30/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980531727 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): JON, MARIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0225
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201951

OLD BETHPAGE LANDFILL

OYSTER BAY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1979 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 10/28/1988 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 3/1/1983 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/6/1988 10/28/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 0 0
BD001 PRP RI/FS PRP Response Under Sta 7/15/1984 3/16/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/17/1988 0 0
BE001 PRP RD PRP Response Under Sta 11/15/1988 1/8/1990 0 0
BE002 PRP RD PRP Response Under Sta 11/15/1988 11/19/1990 0 0
BF001 PRP RA PRP Response Under Sta 1/8/1990 3/31/1992 0 0
BF002 PRP RA PRP Response Under Sta 11/13/1990 10/1/1993 0 0
ME001 PRP LR PRP Response Under Sta 9/14/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/1/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYSFN0204234 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02PE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204234

OLD ROOSEVELT FIELD CONTAMINATED GW AREA

GARDEN CITY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/27/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/23/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/14/2001 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/15/2000 12/17/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/16/2009 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/21/2000 0 0

OPERABLE UNIT: 01 SOUTHERN PLUME
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/25/2001 9/28/2007 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/18/2007 9/23/2009 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/24/2009 9 0

OPERABLE UNIT: 02 EASTERN PLUME
CO002 COMBINED RI/FS EPA Fund-Financed 8/22/2012 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980528657 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WALTERS, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0216
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201877

OLEAN WELL FIELD

OLEAN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/3/1993 6/8/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/13/1992 5/15/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/2002 9/10/2002 0 0
RV001 REMOVAL EPA Fund-Financed 2/4/1982 8/4/1982 0 0
RV002 REMOVAL EPA Fund-Financed 6/19/1984 12/1/1984 0 0
RV003 REMOVAL EPA Fund-Financed 3/21/1985 12/31/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 11/14/1989 2/23/1990 0 0
BB002 PRP REMOVAL Responsible Party 9/30/1992 6/6/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/8/1982 6/5/1984 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/1986 11/30/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 8/12/1988 0 0
LO001   Lodged By DOJ 8/12/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 11/13/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/31/1983 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/8/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 11/30/1992 0 0
LO002   Lodged By DOJ 9/24/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/18/1989 7/18/1989 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/25/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/30/1995 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980528657 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WALTERS, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0216
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201877

OLEAN WELL FIELD

OLEAN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/10/1986 5/23/1986 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/15/1987 11/16/1987 0 0
IP004 INITIAL REMEDIAL MEASURE State, Fund Financed 6/28/1985 9/30/1989 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/20/1986 5/23/1988 0 0
GP011 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1986 0 0
GP012 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/13/1989 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/7/1986 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/2002 0 0

OPERABLE UNIT: 01 GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1982 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1985 9/30/2004 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 9/30/1981 12/1/1982 0 0
NA001 PRP RI Responsible Party Phased Start & Completion 11/15/1983 8/15/1985 0 0
FS001 FEASIBILITY STUDY State, Fund Financed Phased Start 12/29/1982 9/24/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 2/15/1986 0 0
BE001 PRP RD Responsible Party 2/15/1986 1/27/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1986 0 0
BF001 PRP RA Responsible Party 1/27/1988 9/29/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2004 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 11/13/1985 2/15/1986 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/30/1981 11/5/1981 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/23/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/12/1987 0 0
RA002 REMEDIAL ACTION State, Fund Financed Other Start and Completion Anomaly 9/16/1990 4/7/2004 0 0
ME001 PRP LR Responsible Party 9/24/1994 9/30/2004 0 0

OPERABLE UNIT: 02 SOURCE
RV004 REMOVAL EPA Fund-Financed 9/10/2002 11/7/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/30/2003 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/25/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/25/1991 9/30/1996 1 0
BD002 PRP RI/FS Responsible Party 6/25/1991 9/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/17/1993 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980528657 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): WALTERS, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0216
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201877

OLEAN WELL FIELD

OLEAN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1997 9/26/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1997 9/26/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1997 9/26/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 9/26/1997 3/18/1998 0 0
LO003   Lodged By DOJ 1/21/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 9/26/1997 3/17/1998 0 0
LO004   Lodged By DOJ 1/21/1998 0 0
CD005 CONSENT DECREE Federal Enforcement 9/26/1997 3/18/1998 0 0
LO005   Lodged By DOJ 1/21/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1987 12/30/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1996 9/17/1998 0 0
BE002 PRP RD Responsible Party 3/18/1998 0 0
BE004 PRP RD Responsible Party 3/18/1998 3/31/2000 0 0
BE003 PRP RD Responsible Party 3/17/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1998 9/30/2010 3 0
BF004 PRP RA Responsible Party 12/31/2000 9/30/2003 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/30/1998 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/27/2013 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 2/27/2013 0 0
NK001 PRP FS Responsible Party Other Start Anomaly 11/14/2008 0 0
BE005 PRP RD Responsible Party Other Start and Completion Anomaly 1/21/1998 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD986913580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0203382

ONONDAGA LAKE

SYRACUSE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LT001 LITIGATION (GENERIC) Federal Enforcement 9/30/2002 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 1/30/2008 0 0
DS001 DISCOVERY State, Fund Financed 4/23/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/31/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/15/1990 4/22/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 4/15/1990 4/22/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1992 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/16/1994 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/16/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/4/1992 0 0
NA001 PRP RI PRP Response Under Sta 9/27/2000 10/2/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2000 10/2/2008 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2000 10/2/2008 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2000 10/2/2008 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 10/1/1993 10/16/2008 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/16/1994 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/24/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/29/2009 2/24/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 8/19/2011 0 0
US004 BANKRUPTCY SETTLEMENT Federal Enforcement 2/28/2013 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 8/19/2011 0 0
FM002 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 6/28/2012 0 0

OPERABLE UNIT: 01 SITEWIDE RESPONSE
BD001 PRP RI/FS PRP Response Under Sta 9/30/1994 7 0
FN020 RI/FS NEGOTIATIONS State Enforcement 1/22/1998 0 0
CO001 COMBINED RI/FS State, Fund Financed Phased Start & Completion 9/30/1994 1 0

OPERABLE UNIT: 02 ONONDAGA LAKE BOTTOMS SUBSITE
FN003 RI/FS NEGOTIATIONS State Enforcement 6/27/1989 3/16/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD986913580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0203382

ONONDAGA LAKE

SYRACUSE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ONONDAGA LAKE BOTTOMS SUBSITE
BD002 PRP RI/FS PRP Response Under Sta 3/16/1992 7/1/2005 0 0
FS001 FEASIBILITY STUDY State, Fund Financed Other Start Anomaly 9/23/2003 7/1/2005 0 0
RO003 RECORD OF DECISION State, with EPA Concurren 7/1/2005 0 0
EH001   Explanation Of Significant Differences 12/14/2006 0 0
AN002 RD/RA NEGOTIATIONS State Enforcement 1/5/2006 10/11/2006 0 0
CD004 CONSENT DECREE State Enforcement 10/11/2006 1/4/2007 0 0
CD003 CONSENT DECREE State Enforcement 3/16/1992 0 0
BE006 PRP RD PRP Response Under Sta 1/4/2007 4/25/2011 0 0
BF005 PRP RA PRP Response Under Sta 4/25/2011 0 0
BE022 PRP RD PRP Response Under Sta 1/4/2007 5/8/2012 0 0
BE023 PRP RD PRP Response Under Sta 1/4/2007 9/21/2011 0 0
BF022 PRP RA PRP Response Under Sta 5/8/2012 0 0
BF023 PRP RA PRP Response Under Sta 9/21/2011 0 0

OPERABLE UNIT: 03 WILLIS AVE. SUBSITE CB CONTAM.
FN006 RI/FS NEGOTIATIONS State Enforcement 8/3/1987 8/10/1990 0 0
SO001 STATE ORDER State Enforcement 8/10/1990 0 0
BD005 PRP RI/FS PRP Response Under Sta 8/10/1990 0 0

OPERABLE UNIT: 04 WILLIS AVE. OFFSITE MIG.
FN007 RI/FS NEGOTIATIONS State Enforcement 12/15/1995 0 0

OPERABLE UNIT: 05 LCP BRIDGE STREET SUBSITE
FN004 RI/FS NEGOTIATIONS State Enforcement 10/20/1995 0 0
AC008 ADMIN ORDER ON CONSENT State Enforcement 3/21/2002 0 0
BD003 PRP RI/FS PRP Response Under Sta 10/20/1995 9/29/2000 0 0
RO004 RECORD OF DECISION State, with EPA Concurren 9/29/2000 0 0
AN004 RD/RA NEGOTIATIONS State Enforcement 1/22/2001 3/21/2002 0 0
CD005 CONSENT DECREE State Enforcement 10/20/1995 0 0
BE007 PRP RD PRP Response Under Sta 8/23/2001 9/30/2004 0 0
BF006 PRP RA PRP Response Under Sta 9/30/2004 11/13/2012 0 0
BF019 PRP RA PRP Response Under Sta 9/30/2004 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2009 10/8/2009 0 0

OPERABLE UNIT: 06 SEMET RESIDUE PONDS SUBSITE
NG001 NEGOTIATION (GENERIC) State Enforcement 11/18/2003 1/22/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD986913580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0203382

ONONDAGA LAKE

SYRACUSE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 SEMET RESIDUE PONDS SUBSITE
FN005 RI/FS NEGOTIATIONS State Enforcement 6/26/1989 0 0
AC010 ADMIN ORDER ON CONSENT State Enforcement 1/22/2004 0 0
BD004 PRP RI/FS PRP Response Under Sta 6/26/1989 3/28/2002 0 0
RO005 RECORD OF DECISION State, with EPA Concurren 3/28/2002 0 0
CD007 CONSENT DECREE State Enforcement 6/26/1989 0 0
BE014 PRP RD PRP Response Under Sta 10/20/2004 12/4/2009 0 0
BF013 PRP RA PRP Response Under Sta 12/4/2009 0 0

OPERABLE UNIT: 07 MAESTRI II SUBSITE
AC001 ADMIN ORDER ON CONSENT State Enforcement 1/25/2000 0 0
BD007 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 1/25/2000 4/17/2003 0 0
FN008 RI/FS NEGOTIATIONS State Enforcement 6/23/1997 1/25/2000 0 0

OPERABLE UNIT: 08 SALINA LANDFILL SUBSITE
FN009 RI/FS NEGOTIATIONS State Enforcement 6/23/1997 11/11/1997 0 0
AC003 ADMIN ORDER ON CONSENT State Enforcement 11/11/1997 0 0
BD008 PRP RI/FS PRP Response Under Sta 11/11/1997 3/29/2007 0 0
RO010 RECORD OF DECISION State, with EPA Concurren 3/29/2007 0 0
JQ002   ROD Amendment 9/30/2010 0 0
BE010 PRP RD PRP Response Under Sta 7/10/2007 8/12/2010 0 0
BF009 PRP RA PRP Response Under Sta 8/12/2010 0 0
BE025 PRP RD PRP Response Under Sta 7/10/2007 0 0

OPERABLE UNIT: 09 GENERAL MOTORS INLAND FISHER
FN016 RI/FS NEGOTIATIONS State Enforcement 4/9/1996 9/27/1997 0 0
AC004 ADMIN ORDER ON CONSENT State Enforcement 9/27/1997 0 0
BD009 PRP RI/FS PRP Response Under Sta 9/27/1997 0 0
BD027 PRP RI/FS PRP Response Under Sta 9/27/1997 0 0

OPERABLE UNIT: 10 LEY CREEK PCB DREDGINGS SUBSIT
AC006 ADMIN ORDER ON CONSENT State Enforcement 7/15/1999 0 0
NK001 PRP FS PRP Response Under Sta 10/1/1993 2/9/1998 0 0
RO008 RECORD OF DECISION State Enforcement 2/9/1998 0 0
AN007 RD/RA NEGOTIATIONS State Enforcement 6/23/1997 7/15/1999 0 0
BE008 PRP RD PRP Response Under Sta 2/9/1998 7/15/1999 0 0
BF007 PRP RA PRP Response Under Sta 7/15/1999 9/28/2001 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD986913580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0203382

ONONDAGA LAKE

SYRACUSE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 LEY CREEK PCB DREDGINGS SUBSIT
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2006 1/30/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/14/2011 1/17/2012 0 0

OPERABLE UNIT: 11 AMERICAN BAG AND METAL
BD026 PRP RI/FS PRP Response Under Sta 3/16/2010 0 0

OPERABLE UNIT: 12 OLD LEY CREEK CHANNEL
FN021 RI/FS NEGOTIATIONS State Enforcement 7/6/2007 9/18/2009 0 0

OPERABLE UNIT: 13 NIAGARA MOHAWK - HIAWATHA BLV
FN013 RI/FS NEGOTIATIONS State Enforcement 3/8/1999 9/29/1999 0 0
BD013 PRP RI/FS PRP Response Under Sta 9/29/1999 3/31/2010 0 0
RO014 RECORD OF DECISION State, with EPA Concurren 3/31/2010 0 0
BE016 PRP RD PRP Response Under Sta 4/1/2010 9/28/2011 0 0
BE026 PRP RD Responsible Party 4/1/2010 0 0
BF015 PRP RA PRP Response Under Sta 9/28/2011 9/27/2013 0 0

OPERABLE UNIT: 14 NIAGARA MOHAWK - ERIE BLVD
FN014 RI/FS NEGOTIATIONS State Enforcement 11/19/1998 11/8/1999 0 0
BD014 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 11/8/1999 0 0

OPERABLE UNIT: 16 LCP/NAKOH
FN017 RI/FS NEGOTIATIONS State Enforcement 2/28/2001 5/24/2002 0 0
AC007 ADMIN ORDER ON CONSENT State Enforcement 5/24/2002 0 0
BD016 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 5/24/2002 0 0

OPERABLE UNIT: 18 HARBOR BROOK/WASTEBED B
EE002 ENGINEERING EVAL/COST ANALYSIS PRP Response Under Sta 3/9/2007 5/12/2011 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS PRP Response Under Sta 2/17/2009 3/30/2012 0 0
FN018 RI/FS NEGOTIATIONS State Enforcement 11/28/2001 11/8/2002 0 0
BD018 PRP RI/FS PRP Response Under Sta 11/8/2002 0 0

OPERABLE UNIT: 19 WILLIS AVENUE BALLFIELD
FN019 RI/FS NEGOTIATIONS State Enforcement 3/12/2002 11/1/2002 0 0
BD017 PRP RI/FS PRP Response Under Sta 11/1/2002 0 0

OPERABLE UNIT: 20 GEDDES BROOK/NINEMILE CREEK
EE001 ENGINEERING EVAL/COST ANALYSIS PRP Response Under Sta 7/22/2002 4/29/2009 0 0
BB002 PRP REMOVAL PRP Response Under Sta 4/25/2011 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD986913580 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 024Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0203382

ONONDAGA LAKE

SYRACUSE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 GEDDES BROOK/NINEMILE CREEK
NG002 NEGOTIATION (GENERIC) State Enforcement 10/3/2001 7/22/2002 0 0
BD019 PRP RI/FS PRP Response Under Sta 1/22/1998 4/29/2009 0 0
RO017 RECORD OF DECISION State, with EPA Concurren 4/29/2009 0 0
EH002   Explanation Of Significant Differences 9/12/2013 0 0
AN009 RD/RA NEGOTIATIONS State Enforcement 12/15/2009 12/31/2010 0 0
BE012 PRP RD PRP Response Under Sta 12/31/2010 9/13/2013 0 0
BF011 PRP RA PRP Response Under Sta 9/13/2013 0 0
AC012 ADMIN ORDER ON CONSENT State Enforcement 7/22/2002 0 0
CD008 CONSENT DECREE State Enforcement 12/31/2010 0 0

OPERABLE UNIT: 21 CROUSE/HINDS LANDFILL
PA004 PRELIMINARY ASSESSMENT State, Fund Financed 5/14/2004 7/5/2007 0 0

OPERABLE UNIT: 22 WASTEBEDS 1-8
EE004 ENGINEERING EVAL/COST ANALYSIS PRP Response Under Sta 6/7/2007 8/10/2011 0 0
BD021 PRP RI/FS PRP Response Under Sta 10/4/2005 0 0

OPERABLE UNIT: 23 CRUCIBLE LAKE PUMP STATION
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 10/25/2001 8/26/2003 0 0

OPERABLE UNIT: 24 LOWER NINEMILE CR REACHES A-B
BD024 PRP RI/FS PRP Response Under Sta 1/22/1998 10/1/2009 0 0
RO019 RECORD OF DECISION State, with EPA Concurren 10/1/2009 0 0
AN012 RD/RA NEGOTIATIONS State Enforcement 12/15/2009 12/31/2010 0 0
CD009 CONSENT DECREE State Enforcement 12/31/2010 0 0
BE019 PRP RD PRP Response Under Sta 12/31/2010 9/13/2013 0 0
BF018 PRP RA PRP Response Under Sta 9/13/2013 0 0

OPERABLE UNIT: 25 LOWER LEY CREEK
FN022 RI/FS NEGOTIATIONS Federal Enforcement 10/30/2009 6/2/2010 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 10/27/2009 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 6/29/2012 0 0
LO001   Lodged By DOJ 4/30/2012 0 0
US003 BANKRUPTCY SETTLEMENT Federal Enforcement 6/29/2012 0 0
LO002   Lodged By DOJ 4/30/2012 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD991292004 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202422

PASLEY SOLVENTS & CHEMICALS, INC.

HEMPSTEAD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/31/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1985 8/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1987 8/19/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 8/19/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/19/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/30/1992 3/31/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/1/1994 8/23/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/26/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/3/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/12/2011 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/10/1987 8/19/1988 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/19/1988 4/24/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/26/1987 12/31/2006 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/24/1992 0 0
JQ001   ROD Amendment 5/22/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/30/1987 8/19/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/23/1995 1/26/1996 0 0
LO001   Lodged By DOJ 11/2/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/31/1993 4/17/1997 0 0
BE001 PRP RD Responsible Party 1/25/1996 4/17/1997 0 0
BF001 PRP RA Responsible Party 4/17/1997 8/21/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/19/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/1/1991 10/25/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/26/1992 0 0
ME001 PRP LR Responsible Party 11/1/1997 9/30/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/5/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD991292004 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202422

PASLEY SOLVENTS & CHEMICALS, INC.

HEMPSTEAD NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/4/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/23/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYN000204407 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02TV
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204407

PENINSULA BOULEVARD GROUNDWATER PLUME

HEWLETT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/30/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/2004 0 0
RV001 REMOVAL EPA Fund-Financed 6/16/2009 5/25/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/8/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/2004 9/30/2011 4 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/25/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2011 2 0

OPERABLE UNIT: 02 SOURCE
CO002 COMBINED RI/FS EPA Fund-Financed 7/27/2011 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980530265 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 02GA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0201887

PETER COOPER

GOWANDA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/1/1996 10/24/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/24/1996 0 0
BB001 PRP REMOVAL Responsible Party 10/24/1996 4/22/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/29/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1997 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/18/2008 9/11/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/7/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/9/2006 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/11/2008 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/13/2001 1/7/2005 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 5/8/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/30/2003 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/10/2001 9/7/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/2005 9/11/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 9/11/2008 2/12/2009 0 0
BE001 PRP RD Responsible Party 9/11/2008 10/15/2009 0 0
BF001 PRP RA Responsible Party 10/15/2009 6/17/2011 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/2000 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 5/8/2000 9/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980592547 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02MH
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202124

PETER COOPER CORPORATION (MARKHAMS)

DAYTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/9/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/12/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/7/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/4/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2000 4/23/2003 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/20/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/9/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 7/15/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/6/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/10/2001 9/8/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/13/2000 9/27/2000 0 0
BD001 PRP RI/FS Responsible Party 10/31/2000 12/1/2006 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/1/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/9/2007 9/28/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/2007 2/19/2008 0 0
LO001   Lodged By DOJ 11/9/2007 0 0
BE001 PRP RD Responsible Party 9/28/2007 7/3/2008 0 0
BF001 PRP RA Responsible Party 7/3/2008 6/30/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/25/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2013 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/19/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507495 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 029L
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201751

PFOHL BROTHERS LANDFILL

CHEEKTOWAGA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1993 8/17/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/24/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
HR002 HRS PACKAGE EPA Fund-Financed 8/31/1992 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2005 3/17/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/22/2008 9/22/2008 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/22/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2008 0 0

OPERABLE UNIT: 01 LANDFILL REMEDIATION
BD001 PRP RI/FS PRP Response Under Sta 3/4/1988 2/11/1992 0 0
SO001 STATE ORDER State Enforcement 4/9/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 2/11/1992 0 0
BE001 PRP RD PRP Response Under Sta 10/17/1994 4/11/2001 0 0
BF001 PRP RA PRP Response Under Sta 4/11/2001 9/16/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/13/1995 4/10/2001 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 3/17/1994 4/9/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/10/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2010 3/18/2011 0 0

OPERABLE UNIT: 02 OFF-SITE GROUNDWATER
BD002 PRP RI/FS PRP Response Under Sta 2/11/1992 1/10/1994 0 0
RO002 RECORD OF DECISION PRP Response Under Sta 1/10/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY4571924774 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MORSE, ROBERT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202439

PLATTSBURGH AIR FORCE BASE

PLATTSBURGH NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1978 0 0
LV001 FF REMOVAL Federal Facilities 10/1/1992 8/12/1993 0 0
LV002 FF REMOVAL Federal Facilities 10/15/1992 1/21/1993 0 0
LV003 FF REMOVAL Federal Facilities 10/15/1992 2/10/1993 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/20/1988 6/20/1988 0 0
SI001 SITE INSPECTION Federal Facilities 5/20/1988 6/20/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/23/1991 7/10/1991 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/21/1994 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/28/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/18/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 11/19/2009 0 0

OPERABLE UNIT: 01 LANDFILL LF-023 SOILS
LW001 FF RI/FS Federal Facilities 4/23/1991 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
LX001 FF RD Federal Facilities 9/30/1992 9/30/1992 0 0
LY001 FF RA Federal Facilities 9/30/1992 9/30/1994 0 0

OPERABLE UNIT: 02 LANDFILL LF-023 GROUNDWATER
LW002 FF RI/FS Federal Facilities 4/23/1991 3/31/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 3/31/1995 0 0

OPERABLE UNIT: 03 LANDFILL LF-022 SOILS
LW003 FF RI/FS Federal Facilities 4/23/1991 9/30/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
LX002 FF RD Federal Facilities 9/30/1992 9/30/1992 0 0
LY002 FF RA Federal Facilities 9/30/1992 9/27/1995 0 0

OPERABLE UNIT: 04 DRMO SS-011
LW004 FF RI/FS Federal Facilities 4/23/1991 3/31/1993 0 0
RO004 RECORD OF DECISION Federal Facilities 3/31/1993 0 0

OPERABLE UNIT: 05 FT-002 SOILS
LV004 FF REMOVAL Federal Facilities 4/18/1996 3/30/2001 0 0
LW005 FF RI/FS Federal Facilities 4/23/1991 3/30/2001 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY4571924774 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MORSE, ROBERT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202439

PLATTSBURGH AIR FORCE BASE

PLATTSBURGH NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 FT-002 SOILS
RO005 RECORD OF DECISION Federal Facilities 3/30/2001 0 0
LX003 FF RD Federal Facilities 3/30/2001 9/23/2003 0 0
LY003 FF RA Federal Facilities 8/12/2003 9/30/2004 0 0
LY009 FF RA Federal Facilities 3/30/2001 9/30/2004 0 0

OPERABLE UNIT: 06 FT-002 GROUNDWATER
LW006 FF RI/FS Federal Facilities 6/4/1992 6/3/2003 0 0
RO006 RECORD OF DECISION Federal Facilities 6/3/2003 0 0
LX004 FF RD Federal Facilities 1/21/2002 9/23/2003 0 0
LY004 FF RA Federal Facilities 6/4/2003 9/29/2006 0 0

OPERABLE UNIT: 07 SS-004 FLIGHTLINE
LV006 FF REMOVAL Federal Facilities 9/18/1996 10/7/1999 0 0
LW007 FF RI/FS Federal Facilities 10/1/1992 0 0

OPERABLE UNIT: 08 LANDFILL LF-024
LW008 FF RI/FS Federal Facilities 10/1/1992 3/25/1997 0 0
RO008 RECORD OF DECISION Federal Facilities 3/25/1997 0 0
LX006 FF RD Federal Facilities 4/15/1996 6/24/1996 0 0
LY006 FF RA Federal Facilities 4/14/1997 9/30/1998 0 0

OPERABLE UNIT: 09 PESTICIDE TANK
LW009 FF RI/FS Federal Facilities Phased Start 10/1/1992 3/31/1995 0 0
RO009 RECORD OF DECISION Federal Facilities 3/31/1995 0 0

OPERABLE UNIT: 10 LANDFILL 21
LW010 FF RI/FS Federal Facilities 10/1/1992 3/25/1997 0 0
RO011 RECORD OF DECISION Federal Facilities 3/25/1997 0 0
LX007 FF RD Federal Facilities 2/26/1996 6/24/1996 0 0
LY007 FF RA Federal Facilities 4/14/1997 9/30/1998 0 0

OPERABLE UNIT: 11 BUILDING 508 (55028)
LV005 FF REMOVAL Federal Facilities 12/21/1998 10/4/1999 0 0
LW011 FF RI/FS Federal Facilities 4/29/1997 9/27/2000 0 0
RO013 RECORD OF DECISION Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 12 ND INSPECTION FACILITY
LW012 FF RI/FS Federal Facilities 10/1/1992 4/2/1998 0 0
RO014 RECORD OF DECISION Federal Facilities 4/2/1998 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY4571924774 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): MORSE, ROBERT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Z1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0202439

PLATTSBURGH AIR FORCE BASE

PLATTSBURGH NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 AGE FACILITY
LW013 FF RI/FS Federal Facilities 10/1/1992 4/2/1998 0 0
RO015 RECORD OF DECISION Federal Facilities 4/2/1998 0 0

OPERABLE UNIT: 14 HEAVY EQUIP MAINT FACILITY
LW014 FF RI/FS Federal Facilities 10/1/1992 9/27/2000 0 0
RO016 RECORD OF DECISION Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 15 OLD SMALL ARMS RANGE
RO017 RECORD OF DECISION Federal Facilities 5/14/2001 0 0
LX008 FF RD Federal Facilities 5/14/2001 11/1/2001 0 0
LY008 FF RA Federal Facilities 11/14/2001 9/30/2003 0 0

OPERABLE UNIT: 16 SPILL SITE-017
LW015 FF RI/FS Federal Facilities 10/1/1992 7/5/2002 0 0
RO018 RECORD OF DECISION Federal Facilities 7/5/2002 0 0

OPERABLE UNIT: 17 NOSE DOCK 8
LW016 FF RI/FS Federal Facilities 10/1/1992 9/29/2008 0 0
RO019 RECORD OF DECISION Federal Facilities 9/29/2008 0 0

OPERABLE UNIT: 18 EOD RANGE
RO020 RECORD OF DECISION Federal Facilities 6/20/2003 0 0

OPERABLE UNIT: 19 MUNITIONS MAINTENANCE SQUADRON
LW017 FF RI/FS Federal Facilities 10/1/1992 9/22/2008 0 0
RO021 RECORD OF DECISION Federal Facilities 9/22/2008 0 0
LX010 FF RD Federal Facilities 9/22/2008 7/21/2009 0 0
LY011 FF RA Federal Facilities 7/21/2009 9/27/2011 0 0

OPERABLE UNIT: 20 SS-041
LW018 FF RI/FS Federal Facilities 4/4/2002 9/27/2012 0 0
RO022 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LX011 FF RD Federal Facilities 3/21/2013 4/30/2013 0 0
LY012 FF RA Federal Facilities 5/7/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD000511659 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0206
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201196

POLLUTION ABATEMENT SERVICES

OSWEGO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1976 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/14/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 7/28/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1976 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/1/1976 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/11/1988 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Phased Start & Completion 6/27/1984 3/31/1985 0 0
RV002 REMOVAL EPA Fund-Financed 4/23/1987 10/21/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
BB001 PRP REMOVAL Responsible Party 11/19/1991 9/30/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1985 10/5/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/28/1999 0 0
CD005 CONSENT DECREE Federal Enforcement 4/17/2000 0 0
LO005   Lodged By DOJ 1/21/2000 0 0
BB002 PRP REMOVAL Responsible Party 9/30/1994 9/25/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 10/5/1987 0 0
LO001   Lodged By DOJ 8/18/1987 0 0
OH001 OTHER Federal Enforcement 7/21/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 5/15/1984 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/18/1994 7/26/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/26/1994 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 8/8/1994 9/30/1994 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 4/9/1998 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/1997 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/25/2003 12/23/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/27/1993 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD000511659 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0206
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201196

POLLUTION ABATEMENT SERVICES

OSWEGO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/23/1983 0 0
GP011 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
CD006 CONSENT DECREE Federal Enforcement 11/8/2000 0 0
CD007 CONSENT DECREE Federal Enforcement 10/20/2005 0 0
LO006   Lodged By DOJ 8/18/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2008 12/19/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/25/2013 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 9/1/1982 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/30/1981 4/6/1982 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/11/1981 8/1/1982 0 0
RA001 REMEDIAL ACTION State, Fund Financed 3/12/1982 11/10/1982 3 0

OPERABLE UNIT: 02 OU02
CO001 COMBINED RI/FS State, Fund Financed 3/12/1982 6/6/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/6/1984 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 6/21/1985 5/23/1986 0 0
RA002 REMEDIAL ACTION State, Fund Financed 3/29/1985 11/23/1988 4 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 11/23/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 11/12/1982 0 0

OPERABLE UNIT: 03 SITE EVAL/DISP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 10/16/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/23/1990 9/28/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 1/19/1990 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/28/1990 9/30/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/29/1993 0 0
EH001   Explanation Of Significant Differences 9/30/1996 0 0
EH003   Explanation Of Significant Differences 9/30/2010 0 0
BB003 PRP REMOVAL Responsible Party 9/30/1994 9/25/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/1997 8/10/1998 0 0
LO002   Lodged By DOJ 1/22/1998 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 7/31/1996 9/29/1997 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NYD000511659 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): PIERRE, PATRICIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0206
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201196

POLLUTION ABATEMENT SERVICES

OSWEGO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITE EVAL/DISP
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 9/29/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 7/26/1994 4/25/1996 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 8/10/1998 0 0

OPERABLE UNIT: 04 SEDIMENTS
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1998 9/29/1998 0 0
NK001 PRP FS Responsible Party 1/31/1997 6/30/1997 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 9/29/1998 2/25/1999 0 0
LO004   Lodged By DOJ 12/15/1998 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 2/25/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $8 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980654206 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0278
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202155

PORT WASHINGTON LANDFILL

PORT WASHINGTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/14/1990 4/20/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/17/1985 2/10/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/1990 0 0
BB001 PRP REMOVAL Responsible Party 5/1/1990 7/27/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/13/1989 7/25/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 7/25/1990 9/10/1991 0 0
LO001   Lodged By DOJ 10/10/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/25/1990 12/7/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1992 7/25/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 12/7/1994 0 0
LO002   Lodged By DOJ 9/16/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/26/1989 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/26/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/2009 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/14/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/14/2009 0 0

OPERABLE UNIT: 01 GAS EXTRACTION REHABILITATION
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1982 0 0
AS002 AERIAL SURVEY EPA Fund-Financed 12/1/1987 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 5/3/1985 5/21/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 5/21/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/21/1986 9/30/1989 3 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0278
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202155

PORT WASHINGTON LANDFILL

PORT WASHINGTON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GAS EXTRACTION REHABILITATION
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/18/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1989 0 0
BE001 PRP RD Responsible Party 9/28/1990 6/9/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 5/8/1986 0 0
BF002 PRP RA Responsible Party 6/9/1993 10/3/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/21/1989 0 0
BE008 PRP RD Responsible Party 2/14/1998 3/4/1999 0 0
BF005 PRP RA Responsible Party 3/4/1999 6/21/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/14/1999 0 0

OPERABLE UNIT: 02 L-4 LANDFILL CAPPING
BF001 PRP RA Responsible Party 3/31/1995 9/30/1997 0 0
BE002 PRP RD Responsible Party 9/28/1990 3/31/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/15/2001 0 0

OPERABLE UNIT: 03 GROUNDWATER CONTAMINATION
BE003 PRP RD Responsible Party 9/28/1990 10/23/1997 0 0
BF004 PRP RA Responsible Party 10/23/1997 9/29/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/3/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/13/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2000 0 0

OPERABLE UNIT: 04 MOREWOOD PLUME
BE007 PRP RD Responsible Party Other Completion Anomaly 8/2/1996 9/30/2004 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD980768774 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202245

PREFERRED PLATING CORP.

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/31/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 8/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/31/1983 8/31/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/24/1985 1/19/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 7/10/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/10/1987 9/22/1989 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/29/1989 3/1/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/1989 0 0
JQ001   ROD Amendment 9/30/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/6/1989 1/6/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/28/1990 3/31/1992 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 1/31/1992 9/30/1997 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/21/1989 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 1/5/1998 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/30/1987 2/3/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

OPERABLE UNIT: 02 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 4/9/1990 9/28/1992 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1993 6/14/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/30/1992 7/12/1993 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD980768774 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202245

PREFERRED PLATING CORP.

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS
BE001 PRP RD Responsible Party New Action Resulting from Take Over 7/12/1993 4/19/1994 0 0
BF001 PRP RA Responsible Party 4/19/1994 6/29/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1992 0 0

OPERABLE UNIT: 03 OFF SITE GROUNDWATER
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/5/1990 9/27/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1990 0 0
BD001 PRP RI/FS Responsible Party 9/27/1990 9/24/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/24/1993 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 7/22/1993 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: NYD001667872 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 023H
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202850

RADIUM CHEMICAL CO., INC.

QUEENS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/26/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/16/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/6/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/9/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/26/1988 6/2/1990 4 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/15/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/6/1994 3/24/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/31/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/6/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House 10/18/1989 6/21/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/10/1990 3/24/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/21/1990 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/29/1990 9/16/1994 12 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/12/1990 3/24/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1990 3/24/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/21/1994 0 0

** END OF SITE SUMMARY ** $17 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000511493 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0248
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201191

RAMAPO LANDFILL

RAMAPO NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1991 1/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 5/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1983 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 4/11/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 4/11/1988 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 4/11/1988 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/20/2000 11/9/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/14/1994 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1995 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/9/2001 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 4/11/1988 3/31/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
EH001   Explanation Of Significant Differences 11/26/1997 0 0
BE001 PRP RD PRP Response Under Sta 4/16/1992 6/20/1994 0 0
BF001 PRP RA PRP Response Under Sta 6/20/1994 3/12/1999 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/28/1987 10/2/2007 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 4/11/1988 0 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 3/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/23/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2004 12/23/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2009 12/22/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507735 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): CHANG, YOUNG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02K9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201770

RICHARDSON HILL ROAD LANDFILL/POND

SIDNEY CENTER NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/18/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/3/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1993 7/6/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1991 12/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/11/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/1985 9/15/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/21/1993 0 0
BB002 PRP REMOVAL Responsible Party 6/21/1993 8/8/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1993 0 0
BB003 PRP REMOVAL Responsible Party 9/22/1993 6/27/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1992 0 0
BB004 PRP REMOVAL Responsible Party 9/30/1993 8/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 7/29/1987 7/19/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1994 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/17/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/1/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/17/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1995 9/30/2001 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 10/30/2002 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/24/1995 0 0

OPERABLE UNIT: 01 SEDIMENT,  SOIL & GW
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/22/1987 0 0
BD001 PRP RI/FS Responsible Party 7/22/1987 9/30/1997 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement Other Completion Anomaly 9/13/1996 9/17/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Start Anomaly 9/17/2003 12/30/2008 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/22/1987 9/30/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/27/2007 9/25/2008 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507735 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): CHANG, YOUNG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02K9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0201770

RICHARDSON HILL ROAD LANDFILL/POND

SIDNEY CENTER NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SEDIMENT,  SOIL & GW
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
EH001   Explanation Of Significant Differences 9/23/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1997 9/22/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1998 6/4/1999 0 0
LO001   Lodged By DOJ 2/16/1999 0 0
BE001 PRP RD Responsible Party 2/16/1999 10/29/2002 0 0
BF001 PRP RA Responsible Party 10/29/2002 9/12/2007 1 0
BE002 PRP RD Responsible Party 2/16/1999 8/26/2002 0 0
BF002 PRP RA Responsible Party 8/26/2002 11/7/2008 0 0
BF003 PRP RA Responsible Party 10/29/2002 3/13/2009 0 0
ME001 PRP LR Responsible Party 11/7/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/20/2007 9/6/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/2011 7/19/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD002232957 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201452

ROBINTECH, INC./NATIONAL PIPE CO.

TOWN OF VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1990 7/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1991 4/27/1992 0 0
RV001 REMOVAL EPA Fund-Financed 11/16/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1988 12/28/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 2/10/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1988 2/10/1990 0 0
LO001   Lodged By DOJ 2/10/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/13/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/3/1992 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/3/1992 0 0
GP009 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/8/1987 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 7/29/2005 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/2004 7/29/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/24/2006 9/26/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/2/2011 9/26/2011 0 0

OPERABLE UNIT: 01 OU-1 (GROUNDWATER)
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1986 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/13/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 10/8/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/8/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/8/1987 3/31/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA In-House 1/29/1990 11/4/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
JQ001   ROD Amendment 7/25/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/15/1992 9/29/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1992 0 0
BE001 PRP RD Responsible Party 11/25/1992 7/25/1997 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD002232957 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201452

ROBINTECH, INC./NATIONAL PIPE CO.

TOWN OF VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU-1 (GROUNDWATER)
BF002 PRP RA Responsible Party 9/30/1999 9/30/2002 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/29/1985 2/15/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/29/1985 10/8/1987 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA In-House 2/10/1992 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 10/8/1987 3/30/1992 0 0
BE002 PRP RD Responsible Party 8/11/1998 9/30/1999 0 0
ME001 PRP LR Responsible Party 9/30/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/2006 0 0

OPERABLE UNIT: 02 OU-2 (SOIL)
BD002 PRP RI/FS Responsible Party 10/8/1987 3/30/1993 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 3/31/1993 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 12/31/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/30/1993 0 0

OPERABLE UNIT: 03 SOURCE CONTROL
BD003 PRP RI/FS Responsible Party 7/29/1992 7/25/1997 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 11/25/1992 7/25/1997 0 0
RO003 RECORD OF DECISION Federal Enforcement 7/25/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/8/1997 6/29/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 6/29/1998 10/27/1998 0 0
LO002   Lodged By DOJ 8/11/1998 0 0
BE003 PRP RD Responsible Party 8/11/1998 9/30/1999 0 0
BF003 PRP RA Responsible Party 9/30/1999 9/28/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD982272734 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): ZACHOS, GEORGE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0202609

ROSEN BROTHERS SCRAP YARD/DUMP

CORTLAND NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/29/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 12/3/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/15/1987 9/15/1988 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/13/1998 3/6/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 8/1/1989 1/4/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 9/30/1998 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 7/17/1987 12/8/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/15/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/1989 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 12/8/1988 4/14/1990 0 0
BB002 PRP REMOVAL Responsible Party 9/29/1998 5/27/1999 0 0
GP014 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/4/1990 0 0
GP015 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/4/1989 0 0
GP016 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/15/1988 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/10/1988 6/2/1994 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/3/1994 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 3/6/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 3/26/1997 5/28/1997 0 0
LO001   Lodged By DOJ 4/8/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1998 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/6/1995 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1990 9/30/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/14/1989 1/4/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/4/1990 0 0
BD001 PRP RI/FS Responsible Party 1/4/1990 3/23/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/23/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD982272734 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): GRANGER, MARK
ON-SCENE COORD (OSC): ZACHOS, GEORGE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02Y4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0202609

ROSEN BROTHERS SCRAP YARD/DUMP

CORTLAND NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1998 9/28/1998 0 0
BE001 PRP RD Responsible Party 2/18/1999 8/1/2001 0 0
BF001 PRP RA Responsible Party 9/29/1998 9/29/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1990 12/18/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/1998 5/28/1999 0 0
LO002   Lodged By DOJ 2/18/1999 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/13/1996 9/30/2009 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/4/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/8/2007 0 0
BE002 PRP RD Responsible Party 2/18/1999 8/1/2001 0 0
BF002 PRP RA Responsible Party 8/1/2001 9/29/2003 0 0
ME001 PRP LR Responsible Party 9/29/2003 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/29/2003 0 0
BE003 PRP RD Responsible Party 3/31/1998 9/29/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/13/2003 9/24/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/5/2008 9/24/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/29/2012 9/30/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD981486954 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0202330

ROWE INDUSTRIES GROUND WATER CONTAMINATION

NOYACK/SAG HARBOR NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 8/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 12/3/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 12/7/1984 7/3/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/11/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/7/1986 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 9/6/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 6/6/1989 9/6/1989 0 0
LO001   Lodged By DOJ 6/22/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/29/1985 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1995 8/23/2002 0 0

OPERABLE UNIT: 01 SOIL/GROUNDWATER
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/11/1988 9/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1989 0 0
BD001 PRP RI/FS Responsible Party 9/30/1988 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 11/20/1990 5/17/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1988 12/31/2002 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH001   Explanation Of Significant Differences 7/31/1997 0 0
EH002   Explanation Of Significant Differences 5/3/2001 0 0
EH003   Explanation Of Significant Differences 12/20/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/15/1993 9/30/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1993 4/20/1994 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD981486954 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): TAMES, PAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0202330

ROWE INDUSTRIES GROUND WATER CONTAMINATION

NOYACK/SAG HARBOR NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
LO002   Lodged By DOJ 12/10/1993 0 0
BE001 PRP RD Responsible Party 1/26/1994 2/28/1997 0 0
BF001 PRP RA Responsible Party 2/28/1997 3/14/2005 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/30/1990 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 5/5/1986 6/5/1986 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/17/1993 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/28/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 2/23/1988 9/30/1988 0 0
BE002 PRP RD Responsible Party 1/26/1994 12/23/1999 0 0
BF002 PRP RA Responsible Party 12/23/1999 9/25/2003 1 0
ME001 PRP LR Responsible Party 9/25/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/25/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2007 2/22/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/2/2012 2/19/2013 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/5/2008 6/16/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980535165 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202088

SARNEY FARM

AMENIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1998 12/11/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1993 5/13/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/9/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/7/1985 10/1/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/3/1998 0 0
RV001 REMOVAL EPA Fund-Financed 9/29/1987 5/11/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/1/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/31/1996 9/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 11/2/2000 0 0
LO001   Lodged By DOJ 8/14/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 12/11/2000 0 0
LO002   Lodged By DOJ 9/28/2000 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/27/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/29/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2011 0 0

OPERABLE UNIT: 01 EXCAVATION OF CONTAINERS
AS001 AERIAL SURVEY EPA Fund-Financed 8/1/1986 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/13/1986 3/31/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/29/1985 9/27/1990 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980535165 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): WILLIS, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02G4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0202088

SARNEY FARM

AMENIA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EXCAVATION OF CONTAINERS
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1990 3/31/1992 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/31/1992 10/2/1995 6 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 6/29/1986 10/12/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1990 0 0

OPERABLE UNIT: 02 ON-SITE SOIL TREATMENT
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/29/1991 9/27/1995 1 0
BF001 PRP RA Responsible Party 1/22/1997 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0

OPERABLE UNIT: 03 GROUNDWATER
NK001 PRP FS Responsible Party 3/15/1999 12/30/2003 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980535181 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0202090

SEALAND RESTORATION, INC.

LISBON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 9/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/26/1991 0 0
BB001 PRP REMOVAL Responsible Party 9/16/1993 8/20/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1986 12/30/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/23/1990 6/27/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1991 9/30/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/30/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1999 3/9/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/12/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/2003 8/11/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/28/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2007 8/11/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/24/2013 9/27/2013 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/2013 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/28/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, No Fund Money 2/26/1986 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 3/1/1988 3/1/1989 0 0
RA001 REMEDIAL ACTION State, No Fund Money 4/3/1989 2/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1990 0 0

OPERABLE UNIT: 02 OU02
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/17/1991 12/10/2008 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/29/1990 9/29/1995 2 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980535181 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): DIMARTINO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 022M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0202090

SEALAND RESTORATION, INC.

LISBON NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
EH001   Explanation Of Significant Differences 10/19/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/22/1996 9/30/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/29/1990 4/5/1991 0 0
BE001 PRP RD Responsible Party 11/20/1997 9/20/2002 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1992 0 0
BF001 PRP RA Responsible Party 9/20/2002 7/24/2009 1 0
ME001 PRP LR Responsible Party 7/24/2009 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1997 2/20/1998 0 0
LO001   Lodged By DOJ 11/20/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 3/9/2009 0 0
LO002   Lodged By DOJ 1/7/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/17/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/6/2005 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY0213820830 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): VAZQUEZ, JULIO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0202425

SENECA ARMY DEPOT

ROMULUS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1973 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/20/1988 6/20/1988 0 0
SI001 SITE INSPECTION Federal Facilities 5/20/1988 6/20/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 8/30/1990 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/8/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/8/1990 9/28/1990 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 5/14/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/31/2011 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/11/2007 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 4/28/2008 0 0

OPERABLE UNIT: 01 ASH LANDFILL
LW001 FF RI/FS Federal Facilities 3/19/1990 12/16/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 1/21/2005 0 0
LV001 FF REMOVAL Federal Facilities 9/9/1994 6/22/1995 0 0
LX001 FF RD Federal Facilities 8/2/1999 9/7/2006 0 0
LY001 FF RA Federal Facilities 9/5/2006 1/27/2009 0 0

OPERABLE UNIT: 02 OPEN BURNING GROUNDS
LW002 FF RI/FS Federal Facilities 4/29/1991 6/14/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 6/14/1999 0 0
LX002 FF RD Federal Facilities 8/2/1999 1/28/2000 0 0
LY002 FF RA Federal Facilities 10/31/1998 12/25/2006 0 0

OPERABLE UNIT: 03 FIRE TRAINING PAD AND PIT
LW003 FF RI/FS Federal Facilities 3/31/1995 11/23/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
LX003 FF RD Federal Facilities 6/22/2005 12/13/2005 0 0
LY003 FF RA Federal Facilities 11/7/2005 9/4/2006 0 0

OPERABLE UNIT: 04 DEACTIVATION FURNACES
LW004 FF RI/FS Federal Facilities 3/30/1995 11/24/1999 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
LX004 FF RD Federal Facilities 4/10/2007 6/27/2007 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY0213820830 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): VAZQUEZ, JULIO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0202425

SENECA ARMY DEPOT

ROMULUS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 DEACTIVATION FURNACES
LY004 FF RA Federal Facilities 7/9/2007 9/22/2008 0 0

OPERABLE UNIT: 05 RADIOACTIVE WASTE SITES, ETC.
LW005 FF RI/FS Federal Facilities 6/19/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 06 FILL AREA/PAINT DISPOSAL
LW006 FF RI/FS Federal Facilities 9/20/1995 6/28/2006 0 0
RO006 RECORD OF DECISION Federal Facilities 3/31/2009 0 0

OPERABLE UNIT: 07 MUNITIONS WASHOUT FACILITY
LW007 FF RI/FS Federal Facilities 10/26/1995 6/28/2006 0 0
RO007 RECORD OF DECISION Federal Facilities 9/22/2008 0 0
LX007 FF RD Federal Facilities 9/22/2008 10/16/2008 0 0
LY007 FF RA Federal Facilities 10/6/2008 9/3/2009 0 0

OPERABLE UNIT: 08 OLD CONSTRUCTION DEBRIS
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities New Action Resulting from Take Over 9/21/2000 4/10/2003 0 0
LV002 FF REMOVAL Federal Facilities 4/10/2003 2/26/2008 0 0
RO016 RECORD OF DECISION Federal Facilities 9/25/2009 0 0
LW008 FF RI/FS Federal Facilities Original Action Take Over 11/15/1995 9/21/2000 0 0

OPERABLE UNIT: 09 IRFNA DISPOSAL SITE
LW009 FF RI/FS Federal Facilities 12/21/1995 7/5/2005 0 0
RO009 RECORD OF DECISION Federal Facilities Other Completion Anomaly 7/3/2007 0 0
LX009 FF RD Federal Facilities Other Start and Completion Anomaly 9/19/2007 4/4/2008 0 0
LY009 FF RA Federal Facilities Other Start and Completion Anomaly 4/4/2008 0 0

OPERABLE UNIT: 10 AMMUNITION BREAKDOWN AREA, ETC
LW012 FF RI/FS Federal Facilities 2/1/2001 5/10/2002 0 0
RO010 RECORD OF DECISION Federal Facilities 7/3/2007 0 0
LX010 FF RD Federal Facilities Other Start and Completion Anomaly 9/19/2007 4/4/2008 0 0
LY010 FF RA Federal Facilities Other Start and Completion Anomaly 4/4/2008 0 0

OPERABLE UNIT: 11 OPEN DETONATION GROUNDS
LW011 FF RI/FS Federal Facilities 1/31/1996 0 0

OPERABLE UNIT: 12 PESTICIDE STORAGE AREA
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 5/30/2002 0 0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NY0213820830 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): VAZQUEZ, JULIO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0202425

SENECA ARMY DEPOT

ROMULUS NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 PESTICIDE STORAGE AREA
RO012 RECORD OF DECISION Federal Facilities 9/28/2004 0 0
LX012 FF RD Federal Facilities 6/23/2005 12/31/2006 0 0
LY012 FF RA Federal Facilities 6/23/2005 10/13/2005 0 0

OPERABLE UNIT: 13 PITCHBLENDE STORAGE
LW014 FF RI/FS Federal Facilities 12/19/1995 1/6/2006 0 0
RO013 RECORD OF DECISION Federal Facilities 5/6/2009 0 0
LX013 FF RD Federal Facilities 5/29/2009 11/6/2009 0 0
LY013 FF RA Federal Facilities 7/6/2009 7/6/2010 0 0

OPERABLE UNIT: 14 MULTIPLE SEAD
RO014 RECORD OF DECISION Federal Facilities 11/12/2003 0 0

OPERABLE UNIT: 15 SEAD 50/54
RO015 RECORD OF DECISION Federal Facilities 9/28/2005 0 0

OPERABLE UNIT: 16 DRMO YARD
NH001 FF RI Federal Facilities 12/18/2003 8/7/2008 0 0
RO017 RECORD OF DECISION Federal Facilities 8/7/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYSFN0204269 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204269

SHENANDOAH ROAD GROUNDWATER CONTAMINATION

EAST FISHKILL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/2/2000 6/2/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/17/2004 3/26/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/24/2000 5/14/2001 0 0
DS001 DISCOVERY EPA Fund-Financed 9/14/2000 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/2/2000 10/27/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/5/2000 5/16/2001 1 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/5/2001 5/14/2001 0 0
RV002 REMOVAL EPA Fund-Financed Original Action Take Over 11/30/2000 5/16/2001 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 5/16/2001 12/23/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/14/2000 10/31/2000 0 0
SS001 ESI/RI EPA Fund-Financed 9/20/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/31/2000 12/15/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/11/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/2002 12/30/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/17/2004 0 0
RV003 REMOVAL EPA Fund-Financed 7/30/2008 8/18/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/9/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2006 7/21/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/29/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/11/2003 8/23/2004 0 0
BB002 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 8/6/2001 3/18/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/5/2002 9/27/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2002 0 0
BD001 PRP RI/FS Responsible Party 9/27/2002 9/30/2012 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/4/2011 12/30/2011 0 0
BB003 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 12/30/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/23/2001 1 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYSFN0204269 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02QB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204269

SHENANDOAH ROAD GROUNDWATER CONTAMINATION

EAST FISHKILL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/9/2005 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/6/2013 9/27/2013 0 0
CD001 CONSENT DECREE Federal Enforcement 7/21/2010 0 0
LO001   Lodged By DOJ 5/17/2010 0 0
BE001 PRP RD Responsible Party 9/27/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507677 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): CHANG, YOUNG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201764

SIDNEY LANDFILL

SIDNEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 7/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/6/1992 12/7/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 9/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/24/1986 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1989 7/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/27/1990 3/23/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1996 0 0
OD001 ORDER (GENERIC) Federal Enforcement 3/20/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1995 9/12/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1995 7/5/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/5/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/15/1997 3/23/1998 0 0
LO001   Lodged By DOJ 12/10/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO002   Lodged By DOJ 11/3/1998 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/7/2007 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/25/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/12/1998 9/22/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1996 8/10/2001 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/10/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2003 6/16/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2008 6/15/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/23/2013 0 0

OPERABLE UNIT: 01 SOILS/CAPPING
CO001 COMBINED RI/FS EPA Fund-Financed 9/19/1989 9/28/1995 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1990 9/25/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1995 0 0
EH001   Explanation Of Significant Differences 9/24/2004 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980507677 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): CHANG, YOUNG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0201764

SIDNEY LANDFILL

SIDNEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/CAPPING
BE001 PRP RD Responsible Party 5/9/1997 9/29/1998 0 0
BF002 PRP RA Responsible Party 9/29/1998 3/31/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/31/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/27/2007 9/25/2008 0 0
TS001 TREATABILITY STUDY Responsible Party 11/26/2001 9/24/2004 0 0
BF001 PRP RA Responsible Party 9/24/2004 9/12/2007 0 0
BE002 PRP RD Responsible Party 5/9/1997 9/24/2004 0 0
ME001 PRP LR Responsible Party 9/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2004 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980535215 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DIGUARDIA, LOU DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0235
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202093

SINCLAIR REFINERY

WELLSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 9/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/5/1993 0 0
BB003 PRP REMOVAL Responsible Party 9/30/1994 7/28/1995 0 0
BB002 PRP REMOVAL Responsible Party 8/2/1994 7/28/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1981 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1981 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1987 8/22/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/10/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/24/1987 7/28/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/6/1991 5/1/1992 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/23/1992 9/8/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/22/1999 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/22/1999 5/11/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/20/2000 5/11/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1992 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/29/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/13/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/15/1994 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/27/1991 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 7/15/1983 9/30/1983 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1992 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/22/1988 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1994 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/8/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980535215 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DIGUARDIA, LOU DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0235
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202093

SINCLAIR REFINERY

WELLSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/5/2012 0 0

OPERABLE UNIT: 01 RIVER CHNLZN / LANDFILL REMED
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1983 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/15/1983 9/30/1985 1 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 12/31/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/25/1988 5/19/1989 0 0
LO001   Lodged By DOJ 8/22/1988 0 0
RD002 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 5/22/1986 9/24/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 9/24/1987 8/22/1988 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 8/22/1988 2/21/1990 0 0
BF001 PRP RA Responsible Party 2/21/1990 3/27/1992 0 0
BF003 PRP RA Responsible Party 12/6/1991 1/28/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/31/1994 0 0
BE002 PRP RD Responsible Party Phased Start & Completion 10/1/1988 9/26/1990 0 0
BF002 PRP RA Responsible Party 9/26/1990 3/27/1992 1 0
BE003 PRP RD Responsible Party 7/18/1989 12/6/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/14/1988 7/28/1988 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 4/30/1984 0 0

OPERABLE UNIT: 02 REFINERY SOILS / GROUNDWATER
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/31/1986 7/28/1988 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/28/1988 9/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/14/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1991 0 0
BB001 PRP REMOVAL Responsible Party 8/12/1991 10/2/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH001   Explanation Of Significant Differences 8/19/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/1/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NYD980535215 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): NEGRELLI, MIKE
ON-SCENE COORD (OSC): DIGUARDIA, LOU DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0235
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202093

SINCLAIR REFINERY

WELLSVILLE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REFINERY SOILS / GROUNDWATER
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/8/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/31/1988 0 0
BE004 PRP RD Responsible Party 11/15/1991 5/29/1992 0 0
BF004 PRP RA Responsible Party 5/29/1992 11/25/1994 0 0
BE005 PRP RD Responsible Party 12/9/1992 3/3/1995 0 0
BF005 PRP RA Responsible Party 3/3/1995 9/25/2012 0 0
CD003 CONSENT DECREE Federal Enforcement 5/11/2004 0 0
LO002   Lodged By DOJ 3/8/2004 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 9/26/1991 0 0
ME001 PRP LR Responsible Party 9/25/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/5/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NY0002318889 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02KQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0204148

SMITHTOWN GROUND WATER CONTAMINATION

SMITHTOWN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/28/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 1/28/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1998 4/8/1998 0 0
RV002 REMOVAL EPA Fund-Financed 7/26/1999 10/19/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/2/1998 9/29/2010 0 0
RV001 REMOVAL EPA Fund-Financed 4/8/1998 4/7/1999 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 1/12/1998 8/28/1998 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/12/1998 8/28/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1998 8/3/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/2001 9/7/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/27/1999 9/30/2004 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/22/2005 9/24/2009 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2011 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 441
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD001533165 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201325

SMS INSTRUMENTS, INC.

DEER PARK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 8/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 12/4/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/29/1995 11/16/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1983 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/31/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/17/1985 12/4/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 7/9/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/17/1985 12/4/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/24/1990 3/15/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/15/1997 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/30/1996 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 6/27/1997 0 0
LO001   Lodged By DOJ 1/2/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/22/1996 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/31/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/13/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 7/15/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/2010 0 0

OPERABLE UNIT: 01 ONSITE
CO001 COMBINED RI/FS EPA Fund-Financed 4/18/1987 6/14/1989 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 9/30/2007 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/30/1989 12/27/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 6/27/1991 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1989 8/18/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/17/1991 9/22/1994 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1992 3/31/1995 3 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD001533165 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201325

SMS INSTRUMENTS, INC.

DEER PARK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONSITE
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/15/1995 7/18/2005 2 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/29/1987 11/1/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/22/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/16/2010 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 4/26/1990 9/27/1993 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1993 0 0

** END OF SITE SUMMARY ** $9 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 443
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD980421176 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): WONG, LISA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0280
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201687

SOLVENT SAVERS

LINCKLAEN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/21/1990 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/5/1987 6/23/1988 0 0
BB001 PRP REMOVAL Responsible Party 9/26/1989 7/6/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/15/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/26/1987 10/2/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/29/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 1/10/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1996 1/10/1997 0 0
LO002   Lodged By DOJ 11/5/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/26/1991 3/19/1998 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/26/1989 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/29/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/29/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
AS001 AERIAL SURVEY EPA Fund-Financed 1/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1987 9/30/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/10/1987 9/28/1990 2 0
TS001 TREATABILITY STUDY EPA Fund-Financed Phased Completion 9/28/1989 2/10/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/20/2006 0 0
EH002   Explanation Of Significant Differences 3/29/2012 0 0
JQ001   ROD Amendment 9/29/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/14/1990 5/29/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD980421176 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): WONG, LISA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0280
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201687

SOLVENT SAVERS

LINCKLAEN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
BE001 PRP RD Responsible Party 7/2/1991 1 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 4/13/1984 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/2/1987 11/4/1988 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 6/28/1987 9/21/2007 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/23/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/1990 0 0
BE002 PRP RD Responsible Party 7/2/1991 9/20/2012 0 0
TS002 TREATABILITY STUDY Responsible Party 9/27/1994 6/20/2006 0 0
BF002 PRP RA Responsible Party 9/20/2012 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2007 9/30/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/2008 5/11/2009 0 0
LO003   Lodged By DOJ 2/11/2009 0 0
BF003 PRP RA Responsible Party 6/20/2006 9/30/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD047650197 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02LH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0204167

STANTON CLEANERS AREA GROUND WATER CONTAMINATION

GREAT NECK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1998 4/29/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/9/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/17/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 9/16/1998 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1998 9/14/1998 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/8/1998 7/22/1999 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/2001 7/23/2001 0 0
RV001 REMOVAL EPA Fund-Financed 9/21/1998 3/30/1999 1 0
SI001 SITE INSPECTION State, Fund Financed 11/17/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/24/2000 9/27/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2004 9/26/2012 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/26/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER & SOIL
CO001 COMBINED RI/FS State, No Fund Money 1/19/1999 3/31/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1999 0 0
EH001   Explanation Of Significant Differences 9/25/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/6/2000 12/31/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/23/1999 11/6/2000 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2000 9/30/2002 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 9/28/2000 9/30/2002 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/2/2001 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2002 9/28/2012 3 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/28/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/11/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2008 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD980780878 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DANNENBERG, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02E6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202277

SUFFERN VILLAGE WELL FIELD

VILLAGE OF SUFFERN NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1990 8/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/23/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/25/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/11/1991 9/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 3/10/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/28/1992 5/28/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 3/10/1994 0 0
LO001   Lodged By DOJ 12/16/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/28/1992 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed 3/29/1985 9/25/1987 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/25/1987 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/1988 3/31/1991 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 8/6/1987 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/11/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1998 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/29/1985 12/31/1985 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/11/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000511360 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0239
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201187

SYOSSET LANDFILL

OYSTER BAY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1990 9/27/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1990 9/27/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/15/2005 4/28/2005 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/8/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 5/2/2000 0 0
LO001   Lodged By DOJ 2/22/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/15/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/19/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 3/5/2009 0 0

OPERABLE UNIT: 01 OU01
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/20/1991 7/3/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/15/1985 6/19/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/19/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/31/1986 4/28/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 5/30/1989 7/9/1990 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Start & Completion 6/26/1986 6/26/1986 0 0
BD001 PRP RI/FS Responsible Party 6/19/1986 9/27/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1990 2/20/1991 0 0
BE001 PRP RD Responsible Party 4/3/1991 7/19/1996 0 0
BF001 PRP RA Responsible Party 7/19/1996 10/26/2000 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD000511360 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): HENRY, SHERREL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0239
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201187

SYOSSET LANDFILL

OYSTER BAY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/30/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/24/1990 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/18/2012 0 0

OPERABLE UNIT: 02 OFF-SITE GROUND WATER STUDY
BD002 PRP RI/FS Responsible Party 11/15/1990 3/28/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 11/15/1990 12/1/1991 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Enforcement 1/25/1995 3/30/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/28/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980509285 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 025V
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0201830

TRI-CITIES BARREL CO., INC.

PORT CRANE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1996 3/1/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 10/28/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/30/1996 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1996 12/16/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1987 7/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/19/1990 5/23/1991 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/23/1991 9/30/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1996 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/13/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/27/2000 3/31/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/2002 2/25/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 2/25/2005 0 0
LO002   Lodged By DOJ 12/14/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO003   Lodged By DOJ 7/2/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1991 10/22/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/14/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/30/1990 5/14/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/30/1990 1/8/1991 0 0
BD001 PRP RI/FS Responsible Party 5/14/1992 3/31/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/2000 0 0
JQ001   ROD Amendment 9/27/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NYD980509285 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 025V
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0201830

TRI-CITIES BARREL CO., INC.

PORT CRANE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/16/2000 10/24/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 10/24/2000 8/8/2001 0 0
LO001   Lodged By DOJ 5/1/2001 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 4/26/2004 9/27/2011 0 0
BE001 PRP RD Responsible Party 10/24/2000 1/16/2003 0 0
BE002 PRP RD Responsible Party 10/24/2000 9/27/2011 0 0
BF001 PRP RA Responsible Party 1/16/2003 3/31/2004 0 0
BF002 PRP RA Responsible Party 9/27/2011 1/3/2013 0 0
ME001 PRP LR Responsible Party 1/3/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NYD002059517 SITE SECTION: NY REMEDIATION-1
REMEDIAL PROJ MGR (RPM): SOSA, GLORIA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02R6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201346

TRONIC PLATING CO., INC.

FARMINGDALE NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/21/1992 0 0
BB001 PRP REMOVAL Responsible Party 6/17/1993 9/30/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1985 5/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/7/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/15/2001 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/18/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/27/1999 10/12/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 10/15/2001 0 0
LO001   Lodged By DOJ 7/31/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/19/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/10/1987 6/7/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/29/1988 5/20/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/10/1987 10/15/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 10/15/2001 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/7/1988 9/27/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/26/1991 12/31/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/25/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/10/1987 6/7/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980763767 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0238
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202228

VESTAL WATER SUPPLY WELL 1-1

VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1991 12/19/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1982 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/30/1988 6/19/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/27/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1989 6/19/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/1/1988 9/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/27/1988 7/27/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 12/19/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 5/26/1999 0 0
LO001   Lodged By DOJ 3/24/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/7/1996 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/5/1997 5/26/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/4/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 1/16/1984 6/27/1986 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1989 0 0
RO001 RECORD OF DECISION State, Fund Financed 6/27/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/27/1987 9/29/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1987 3/30/1995 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/15/1996 10/30/2006 6 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/16/1984 9/30/1984 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/1/1990 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 2/22/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NYD980763767 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): TROCHER, SHARON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0238
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202228

VESTAL WATER SUPPLY WELL 1-1

VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/30/2006 0 0

OPERABLE UNIT: 02 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 4/24/1987 9/27/1990 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/2/2001 6/24/2003 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/24/2006 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/24/1990 3/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1991 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/18/1987 4/8/1988 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/28/1991 9/30/1994 1 0
BE001 PRP RD Responsible Party 4/18/1991 9/30/1994 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 5/15/2001 2 0
BF001 PRP RA Responsible Party 9/30/1994 9/30/1998 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 7/16/2001 3 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/2003 0 0

** END OF SITE SUMMARY ** $17 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 454
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NYD980652267 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): THANTU, LORENZO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 028M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202152

VESTAL WATER SUPPLY WELL 4-2

VESTAL NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/11/1999 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
RA001 REMEDIAL ACTION State, No Fund Money 5/1/1987 9/30/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980509376 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201836

VOLNEY MUNICIPAL LANDFILL

TOWN OF VOLNEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/28/1998 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/30/1991 8/1/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1987 8/29/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/29/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/28/1987 8/29/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1982 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1982 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1998 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/21/2010 8/2/2010 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1990 6/4/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 8/12/1985 0 0
CO001 COMBINED RI/FS State, Fund Financed 12/28/1984 7/31/1987 1 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 2/28/1984 9/28/2001 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed Original Action Take Over 9/29/1989 6/28/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/31/1987 0 0
EH002   Explanation Of Significant Differences 10/19/2001 0 0
EH001   Explanation Of Significant Differences 8/7/1997 0 0
EH003   Explanation Of Significant Differences 1/3/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1987 4/12/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/24/1996 5/7/1998 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980509376 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): MONGELLI, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0201836

VOLNEY MUNICIPAL LANDFILL

TOWN OF VOLNEY NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CD001 CONSENT DECREE Federal Enforcement 5/7/1998 10/9/1998 0 0
LO001   Lodged By DOJ 6/24/1998 0 0
BE001 PRP RD Responsible Party 6/24/1998 9/30/1999 0 0
BF001 PRP RA Responsible Party 9/30/1999 9/28/2001 0 0
BF003 PRP RA Responsible Party 9/30/1999 9/28/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/19/1985 9/30/1985 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1987 0 0
ME001 PRP LR Responsible Party 9/28/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/20/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/25/2005 8/5/2005 0 0

OPERABLE UNIT: 02 CONTAMINATION PATHWAYS
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/13/1990 9/28/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/30/1987 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/28/1990 9/28/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/20/1991 6/4/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/1987 9/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/14/2000 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980506679 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201695

WARWICK LANDFILL

WARWICK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 8/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/22/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/1987 12/1/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1992 12/8/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/16/1989 6/30/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/6/2001 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 11/24/1993 0 0
CD006 CONSENT DECREE Federal Enforcement 11/8/1996 0 0
LO007   Lodged By DOJ 8/18/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 9/28/1996 1/3/1997 0 0
LO006   Lodged By DOJ 11/5/1996 0 0
CD004 CONSENT DECREE Federal Enforcement 11/8/1996 0 0
LO004   Lodged By DOJ 8/18/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 1/14/1997 6/16/1997 0 0
LO005   Lodged By DOJ 2/14/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/1/1995 6/10/1996 0 0
LO001   Lodged By DOJ 9/29/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 4/22/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/5/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/6/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/18/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/18/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/14/1994 0 0
GP008 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/9/1993 0 0
GP009 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/14/1994 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/24/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1987 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980506679 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201695

WARWICK LANDFILL

WARWICK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/15/2000 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/7/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 2/26/2009 0 0

OPERABLE UNIT: 01 LANDFILL CAP
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/1989 3/6/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/28/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/19/1988 6/27/1991 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/28/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/30/1991 2/28/1992 0 0
BE001 PRP RD Responsible Party 4/20/1992 8/25/1995 0 0
BF001 PRP RA Responsible Party 8/25/1995 5/11/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/11/1999 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/30/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/21/1991 1/3/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/9/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/1/1989 5/1/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/28/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1991 9/29/1995 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/11/1991 1/8/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1992 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 1/8/1992 2/28/1992 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/28/1992 9/29/1995 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NYD980506679 SITE SECTION: NY REMEDIATION-3
REMEDIAL PROJ MGR (RPM): DUDA, DAMIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02P1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0201695

WARWICK LANDFILL

WARWICK NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NYD980652259 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0246
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202151

WIDE BEACH DEVELOPMENT

BRANT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/27/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1991 8/8/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 12/19/1986 0 0
RV001 REMOVAL EPA Fund-Financed 5/15/1985 3/21/1986 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 11/15/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 3/27/1996 0 0
RV002 REMOVAL EPA Fund-Financed 10/29/1986 12/19/1986 0 0
RV003 REMOVAL EPA Fund-Financed 8/30/1990 11/6/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/31/1994 8/30/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 1/19/1993 4/13/1993 0 0
LO001   Lodged By DOJ 1/20/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 10/6/1995 3/27/1996 0 0
LO002   Lodged By DOJ 12/15/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/19/1993 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/30/1985 9/30/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/31/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/2/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SOILS & ROAD
CO001 COMBINED RI/FS State, Fund Financed 1/13/1984 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1985 8/30/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 9/30/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: NYD980652259 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0246
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202151

WIDE BEACH DEVELOPMENT

BRANT NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS & ROAD
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 8/31/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/31/1986 2/10/1989 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/17/1989 9/30/1991 33 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/15/1986 2/26/1990 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/3/1987 2/10/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/18/1984 5/30/1984 0 0

OPERABLE UNIT: 02 WETLAND MITIGATION/RESTORATION
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/28/1990 4/11/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/13/1991 9/30/1992 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/1993 0 0

** END OF SITE SUMMARY ** $37 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD000511733 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0202
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201202

YORK OIL CO.

MOIRA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 9/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1992 8/31/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/23/1993 7/20/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/1/1995 9/28/1995 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 12/2/1981 0 0
RV002 REMOVAL EPA Fund-Financed 6/16/1983 12/13/1984 0 0
RV004 REMOVAL EPA Fund-Financed 4/7/1994 4/13/1994 0 0
RV005 REMOVAL EPA Fund-Financed 9/2/1994 9/30/1995 1 0
BB002 PRP REMOVAL Responsible Party 9/28/1995 12/15/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1980 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/1/1980 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/31/1991 2/8/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/28/1982 8/20/1996 0 0
RV003 REMOVAL EPA Fund-Financed 7/27/1992 9/4/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1994 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1994 7/1/1995 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/29/1990 1/29/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/18/1999 5/2/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 1/22/1997 0 0
LO004   Lodged By DOJ 11/6/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/18/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/8/1993 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/18/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/1999 0 0
IP003 INITIAL REMEDIAL MEASURE State, Fund Financed 7/27/1983 9/30/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2004 11/4/2004 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD000511733 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0202
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201202

YORK OIL CO.

MOIRA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/28/2009 11/2/2009 0 0

OPERABLE UNIT: 01 SITE PROPER
AS001 AERIAL SURVEY EPA Fund-Financed 4/1/1984 0 0
BF001 PRP RA Responsible Party 10/17/1994 10/23/1995 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/27/1983 2/9/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/1989 6/20/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/9/1988 0 0
EH001   Explanation Of Significant Differences 3/7/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1988 9/25/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/25/1990 8/20/1996 0 0
LO001   Lodged By DOJ 6/4/1991 0 0
LO003   Lodged By DOJ 3/29/1995 0 0
LO002   Lodged By DOJ 5/15/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/29/1988 9/25/1990 1 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 3/29/1995 6/8/1999 0 0
BF002 PRP RA Responsible Party 6/8/1999 9/27/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1987 0 0
TS001 TREATABILITY STUDY Responsible Party 2/4/1993 2/10/1998 0 0
ME001 PRP LR Responsible Party 9/27/2002 0 0
OH001 OTHER Federal Enforcement 12/23/1992 2/4/1993 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/27/1983 10/29/1984 0 0

OPERABLE UNIT: 02 CONTAMINATION PATHWAYS
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/28/1992 6/20/2008 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/21/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/1992 0 0
CO003 COMBINED RI/FS State, Fund Financed Original Action Take Over 5/19/1986 8/22/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 8/22/1988 5/21/1992 1 0
BD001 PRP RI/FS Responsible Party 5/21/1992 9/29/1998 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1998 1/28/1999 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/31/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: NYD000511733 SITE SECTION: NY REMEDIATION-2
REMEDIAL PROJ MGR (RPM): JACOB, GEORGE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0202
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0201202

YORK OIL CO.

MOIRA NY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 CONTAMINATION PATHWAYS
BE002 PRP RD Responsible Party 1/28/1999 9/21/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 5/2/2000 11/30/2000 0 0
LO005   Lodged By DOJ 9/6/2000 0 0
BF003 PRP RA Responsible Party 9/21/1999 9/27/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/20/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 12/28/2000 3/21/2001 0 0
LO006   Lodged By DOJ 1/26/2001 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 11/1/1986 5/1/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2002 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: PRN000204694 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02TH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204694

ATLANTIC FLEET WEAPONS TRAINING AREA

VIEQUES PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 10/21/2003 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/25/2008 3/25/2008 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/7/2004 3/25/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/13/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/2005 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/18/2005 2/6/2008 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/22/2008 0 0
LV001 FF REMOVAL Federal Facilities 4/17/2006 0 0
LV002 FF REMOVAL Federal Facilities 2/1/2009 0 0
LV004 FF REMOVAL Federal Facilities 2/6/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/11/2005 0 0

OPERABLE UNIT: 01 EAST & WEST BEACHES & ROADS
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/6/2008 10/22/2008 0 0
LV003 FF REMOVAL Federal Facilities 4/27/2009 0 0

OPERABLE UNIT: 02 WEST AOC E -  UST AREA
LW002 FF RI/FS Federal Facilities 5/1/2002 0 0

OPERABLE UNIT: 03 WEST AOC H - POWER PLANT
LW003 FF RI/FS Federal Facilities 2/20/2003 9/29/2008 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/2008 0 0

OPERABLE UNIT: 04 WEST AOC I -  ASPHALT PLANT
LW004 FF RI/FS Federal Facilities 11/8/2005 0 0

OPERABLE UNIT: 05 WEST AOC J - SWD AREA
LW005 FF RI/FS Federal Facilities 2/20/2003 9/21/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 9/21/2011 0 0

OPERABLE UNIT: 06 WEST AOC R - MAINT BLDG & SWD
LW006 FF RI/FS Federal Facilities 11/14/2005 9/21/2011 0 0
RO006 RECORD OF DECISION Federal Facilities 9/21/2011 0 0

OPERABLE UNIT: 07 WEST SWMU 4 - OB/OD AREA
LW007 FF RI/FS Federal Facilities 12/21/2006 0 0

OPERABLE UNIT: 08 WEST SWMU 6 - SWD AREA
LW008 FF RI/FS Federal Facilities 2/20/2003 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: PRN000204694 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02TH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204694

ATLANTIC FLEET WEAPONS TRAINING AREA

VIEQUES PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 WEST SWMU 7 - SWD AREA
LW009 FF RI/FS Federal Facilities 2/20/2003 9/21/2011 0 0
RO009 RECORD OF DECISION Federal Facilities 9/21/2011 0 0

OPERABLE UNIT: 10 UX07 EMA/SIA NORTH BEACHES
LW010 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 11 EAST SWMU 1 - CAMP GARCIA LF
LW011 FF RI/FS Federal Facilities 10/22/2010 9/29/2011 0 0
RO011 RECORD OF DECISION Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 12 UX02 LIVE IMPACT AREA -BEACHES
LW012 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 13 UX03 LIVE IMPACT AREA -ROADS
LW013 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 14 UX04 LIVE IMPACT AREA-INTERIOR
LW014 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 15 UX05 SIA - RESTRICTED ROAD
LW015 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 16 UX08 SIA SOUTH BEACHES
LW016 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 18 UX01 EASTERN CONSERVATION AREA
LW018 FF RI/FS Federal Facilities 5/28/2010 0 0

OPERABLE UNIT: 19 UX06 EMA/SIA PUBLIC ROADS
LW019 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 20 UX09 SIA EXTERIOR
LW020 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 21 UX010 SIA INTERIOR
LW021 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 22 UX011 EMA PUBLIC ROADS
LW022 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 23 UX012 EMA INTERIOR
LW023 FF RI/FS Federal Facilities 4/13/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: PRN000204694 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02TH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204694

ATLANTIC FLEET WEAPONS TRAINING AREA

VIEQUES PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 24 UX013 EMA WEST
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/30/2011 12/21/2012 0 0
LV005 FF REMOVAL Federal Facilities 12/21/2012 0 0
LW024 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 25 UX014 EMA SOUTH
LW025 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 26 UX015 PUERTO FERRO
LW026 FF RI/FS Federal Facilities 12/23/2011 0 0

OPERABLE UNIT: 27 UX017 CAMP GARCIA AREA
LW027 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 28 UXO 18 CAYA LA CHIVA
LW028 FF RI/FS Federal Facilities 4/13/2012 0 0

OPERABLE UNIT: 29 OU 29 SWMU 20 FORMER HELICOPTE
LW029 FF RI/FS Federal Facilities 8/24/2012 0 0

OPERABLE UNIT: 30 LAGUNA LA CHIVA
LW030 FF RI/FS Federal Facilities 7/27/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PRD980509129 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0269
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202486

BARCELONETA LANDFILL

FLORIDA AFUERA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1983 5/1/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/15/1983 5/1/1987 0 0
EM001 STATE ENF MANAG ASSISTANC EPA Fund-Financed 9/16/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/16/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/26/2000 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/26/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/3/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/4/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/18/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FP001 FORWARD PLANNING EPA Fund-Financed 6/26/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/16/1990 9/28/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 8/30/1988 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party 9/28/1990 7/5/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/30/1988 11/9/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/5/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/10/1997 9/30/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1997 3/31/1998 0 0
LO001   Lodged By DOJ 1/8/1998 0 0
BE001 PRP RD Responsible Party 1/8/1998 9/17/1999 0 0
BF001 PRP RA Responsible Party 9/17/1999 11/8/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/8/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/11/2005 0 0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PRD980509129 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0269
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202486

BARCELONETA LANDFILL

FLORIDA AFUERA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/30/2010 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/8/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000206319 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A244
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0206319

CABO ROJO GROUND WATER CONTAMINATION

CABO ROJO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/15/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/17/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 3/10/2011 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000204538 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): MAGRIPLES, NICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02WE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0204538

CIDRA GROUNDWATER CONTAMINATION 

CIDRA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/30/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/8/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/2005 3 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 472
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000206452 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): VAZQUEZ, JULIO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A265
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0206452

COROZAL WELL

COROZAL PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS002 DISCOVERY EPA Fund-Financed 12/6/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/3/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 7/1/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 3/20/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PRD980763783 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202559

FIBERS PUBLIC SUPPLY WELLS

JOBOS PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/20/1984 11/15/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/20/1984 11/15/1985 0 0
EM001 STATE ENF MANAG ASSISTANC State Enforcement 9/20/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/12/1991 8/13/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/13/1993 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/27/1985 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1985 0 0

OPERABLE UNIT: 01 SOIL/GROUNDWATER
FP001 FORWARD PLANNING EPA Fund-Financed 6/26/1984 9/30/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 9/12/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 12/27/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/27/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1985 12/27/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/27/1985 9/30/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/20/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/12/1991 9/29/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/20/1992 1/8/1993 0 0
LO001   Lodged By DOJ 10/30/1992 0 0
BE001 PRP RD Responsible Party 9/25/1992 9/28/1993 0 0
BF001 PRP RA Responsible Party 9/28/1993 5/3/1994 0 0
BE002 PRP RD Responsible Party 11/18/1992 9/28/1995 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PRD980763783 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202559

FIBERS PUBLIC SUPPLY WELLS

JOBOS PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL/GROUNDWATER
BF002 PRP RA Responsible Party 9/28/1995 9/20/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 6/26/2003 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/9/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/9/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/15/1991 0 0
ME001 PRP LR Responsible Party 6/12/1999 9/12/2009 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/12/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: PRD980640965 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0270
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202550

FRONTERA CREEK

RIO ABAJO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 11/15/1986 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/31/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/30/1998 12/29/1998 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1991 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/6/2006 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
FP001 FORWARD PLANNING EPA Fund-Financed 6/20/1985 0 0
FP002 FORWARD PLANNING EPA Fund-Financed 6/26/1984 6/26/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 9/10/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/3/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/20/1985 10/3/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/3/1986 9/30/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/15/1987 12/28/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/12/1991 5/21/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 5/21/1992 10/1/1992 0 0
LO001   Lodged By DOJ 7/8/1992 0 0
BE001 PRP RD Responsible Party 8/19/1992 12/27/1994 0 0
BF001 PRP RA Responsible Party 12/27/1994 7/28/1995 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/22/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 2/22/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/15/1991 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 476
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: PRD980640965 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0270
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202550

FRONTERA CREEK

RIO ABAJO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PRD090282757 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0273
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202464

GE WIRING DEVICES

JUANA DIAZ PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 1/16/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 2/9/1998 0 0
LO001   Lodged By DOJ 10/31/1997 0 0
ND001 DELETION FROM NPL Federal Enforcement 10/16/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/21/1992 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/4/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/6/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1995 2/9/1998 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/25/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/4/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/17/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/1991 1/14/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/16/1984 0 0
BD001 PRP RI/FS Responsible Party 1/16/1984 9/30/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/16/1984 12/30/2000 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed Original Action Take Over 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
JQ001   ROD Amendment 7/1/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 7/30/1991 0 0
BE001 PRP RD Responsible Party 4/23/1990 5/30/1991 0 0
BF001 PRP RA Responsible Party 5/30/1991 3/31/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PRD090282757 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0273
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202464

GE WIRING DEVICES

JUANA DIAZ PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/7/1993 9/30/1993 0 0

OPERABLE UNIT: 02 SOIL
BE002 PRP RD Responsible Party 9/14/1994 2/22/1996 0 0
BF002 PRP RA Responsible Party 2/22/1996 5/26/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/20/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000206359 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A241
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0206359

HORMIGAS GROUND WATER PLUME

CAGUAS PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/13/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 3/11/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/21/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 3/22/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PRD980512362 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0272
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202511

JUNCOS LANDFILL

JUNCOS PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/23/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/2/2009 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 11/15/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1984 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1991 10/21/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/10/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 4/3/1997 12/30/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1994 12/30/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 12/30/2004 0 0
LO001   Lodged By DOJ 8/30/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/2004 0 0
LO002   Lodged By DOJ 8/27/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2009 0 0

OPERABLE UNIT: 01 LANDFILL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 1/9/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/9/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/28/1983 10/9/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/9/1984 9/24/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/7/1990 9/24/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1991 0 0
EH001   Explanation Of Significant Differences 2/23/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 9/30/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PRD980512362 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0272
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0202511

JUNCOS LANDFILL

JUNCOS PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
BE001 PRP RD Responsible Party 12/21/1992 9/29/2000 0 0
BF001 PRP RA Responsible Party 9/29/2000 9/9/2008 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/9/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/21/1991 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/28/2000 0 0
RA001 REMEDIAL ACTION Special Account Financed 5/14/2001 1/8/2007 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2005 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/14/1999 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/22/2010 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/29/2000 9/19/2007 0 0
BD002 PRP RI/FS Responsible Party 11/30/1990 10/5/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 10/5/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/18/1999 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 6/24/1993 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 482
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000205831 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02XF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0205831

MAUNABO URBANO PUBLIC WELLS

MAUNABO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/25/2005 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 10/30/2005 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 4/17/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/3/2005 4/18/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/19/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/27/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/2006 9/27/2012 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/25/2013 9/24/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/11/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PR4170027383 SITE SECTION: FF SECTION - SPECIAL PROJECTS BRAN
REMEDIAL PROJ MGR (RPM): INGRISANO, PAUL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 025L
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202698

NAVAL SECURITY GROUP ACTIVITY

SABANA SECA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 9/15/1984 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/15/1984 0 0
SI001 SITE INSPECTION Federal Facilities 9/15/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/10/1991 3/19/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/30/1998 10/7/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/9/2006 0 0

OPERABLE UNIT: 01 SITES 2, 4 & 5
LW001 FF RI/FS Federal Facilities 3/19/1992 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1997 0 0

OPERABLE UNIT: 02 SITE 6
LW002 FF RI/FS Federal Facilities 10/1/1992 9/20/1996 0 0
RO002 RECORD OF DECISION Federal Facilities 9/20/1996 0 0
LX002 FF RD Federal Facilities 9/30/1996 12/19/1996 0 0
LY002 FF RA Federal Facilities 1/15/1997 9/17/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1997 0 0

OPERABLE UNIT: 03 SITES 1 & 3
LW003 FF RI/FS Federal Facilities 10/1/1992 9/30/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD090290685 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A202
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0205848

PAPELERA PUERTORRIQUENA, INC.

UTUADO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/1/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/24/2008 8/27/2008 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 7/24/2008 8/27/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/2005 3/23/2006 0 0
SI001 SITE INSPECTION State, Fund Financed 6/24/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/21/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD987367349 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02RW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0202985

PESTICIDE WAREHOUSE I

ARECIBO PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/21/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/14/2003 9/23/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/27/1989 6/30/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/16/1994 11/28/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/27/2006 0 0

OPERABLE UNIT: 01 SOIL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/7/2012 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/18/2006 5/2/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/2/2007 0 0
BD001 PRP RI/FS Responsible Party 5/2/2007 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/2012 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/18/2006 5/2/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/2/2007 0 0
BD002 PRP RI/FS Responsible Party 5/2/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD987367299 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): SANTOS, LUIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02RP
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0202979

PESTICIDE WAREHOUSE III

MANATI PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/21/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/13/1989 6/30/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/16/1994 9/30/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0

OPERABLE UNIT: 01 SOIL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/22/2005 7/1/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/1/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/2003 7/1/2005 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/1/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/29/2007 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/22/2005 9/26/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2005 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/2003 9/26/2005 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/26/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PRD090370537 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0271
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202466

RCA DEL CARIBE

BARCELONETA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1983 8/15/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/10/1983 8/15/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/17/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/18/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/6/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 7/31/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/3/1987 3/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1988 0 0
BD001 PRP RI/FS Responsible Party 3/31/1988 9/30/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/15/1988 8/16/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/19/1994 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/5/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRN000205957 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02YP
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0205957

SAN GERMAN GROUND WATER CONTAMINATION

San German PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/2006 10/15/2006 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/10/2006 7/15/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/2006 9/19/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 8/27/2008 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/5/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD987376662 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02HA
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0203570

SCORPIO RECYCLING, INC.

CANDELERIA WARD PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/20/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/11/2001 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/7/1997 1/16/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/11/1999 9/27/1999 0 0
RV001 REMOVAL EPA Fund-Financed 2/20/2001 8/26/2009 3 0
RV002 REMOVAL EPA Fund-Financed 3/31/2009 9/26/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/16/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/2/1991 1/7/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1993 1/15/1997 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/31/1998 11/2/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/26/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2000 9/28/2006 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2006 0 0

OPERABLE UNIT: 02 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 9/20/2007 9/30/2013 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/6/2012 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PRD980301154 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0245
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202480

UPJOHN FACILITY

BARCELONETA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1982 0 0
BB001 PRP REMOVAL Responsible Party 9/1/1982 9/1/1983 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/15/1995 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/9/1996 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/2/1993 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/3/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/31/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/13/1998 0 0

OPERABLE UNIT: 01 BR1=GARRO ARTESIAN, BR2=P&T
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 5/30/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1987 6/26/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/1987 0 0
BD001 PRP RI/FS Responsible Party 6/26/1987 9/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/26/1987 9/30/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/22/1988 3/22/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1989 0 0
BE002 PRP RD Responsible Party 5/9/1989 9/30/1993 0 0
BF001 PRP RA Responsible Party 4/19/1989 12/23/1998 0 0
BE001 PRP RD Responsible Party 5/9/1989 2/11/1992 0 0
BF002 PRP RA Responsible Party 2/11/1992 1/19/1999 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/7/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/19/2009 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 11/18/1996 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/9/1998 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/29/2003 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 491
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PRD980301154 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0245
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202480

UPJOHN FACILITY

BARCELONETA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BR1=GARRO ARTESIAN, BR2=P&T
ME001 PRP LR Responsible Party 1/19/1999 1/19/2009 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1998 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/25/2008 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD987366101 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02DW
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202869

V&M/ALBALADEJO

ALMIRANTE NORTE WAR PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/19/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1994 9/21/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/16/1995 8/18/1995 0 0
RV001 REMOVAL EPA Fund-Financed 2/6/1996 6/24/1998 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/25/1988 10/25/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/10/1989 9/27/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/19/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/21/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/22/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/4/2003 9/26/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/6/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/29/1998 9/10/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1996 9/29/2000 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1996 9/30/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/2000 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD980763775 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202558

VEGA ALTA PUBLIC SUPPLY WELLS

VEGA ALTA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 9/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/7/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/22/1989 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1984 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/3/1989 7/14/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 10/11/1995 0 0
LO001   Lodged By DOJ 12/8/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/22/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/16/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/1999 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/12/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 2/20/2001 0 0
LO002   Lodged By DOJ 11/21/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/16/1991 9/30/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/1/1984 9/29/1987 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 4/1/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/10/1987 9/15/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1989 0 0
BE001 PRP RD Responsible Party 4/27/1989 3/19/1992 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD980763775 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): BOSQUE, ADALBERTO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02A1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0202558

VEGA ALTA PUBLIC SUPPLY WELLS

VEGA ALTA PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
BF001 PRP RA Responsible Party 9/18/1992 9/26/2003 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/28/1983 12/15/1983 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/10/1987 9/15/1988 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 12/8/1997 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1988 0 0
ME001 PRP LR Responsible Party 9/26/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/2003 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/8/1997 0 0

OPERABLE UNIT: 02 SOIL
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/22/1996 9/30/2003 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/4/1990 9/27/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/20/1988 10/23/1990 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/23/1990 9/30/1997 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/7/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
BE002 PRP RD Responsible Party 10/28/1998 11/8/2000 0 0
BF002 PRP RA Responsible Party 11/8/2000 9/25/2008 1 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/27/1998 9/28/1998 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD980512669 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): RODRIGUEZ, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02HJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0202533

VEGA BAJA SOLID WASTE DISPOSAL

RIO ABAJO WARD PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1997 8/18/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 1/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 9/18/1995 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 1/15/1996 9/26/1997 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 12/21/1997 1/28/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/1985 5/21/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/21/1999 9/16/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1999 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1999 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1999 0 0
RV001 REMOVAL EPA Fund-Financed 10/8/1999 8/1/2001 2 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/18/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/12/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/16/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1999 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/12/2000 6/30/2009 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/18/2009 0 0
RV002 REMOVAL EPA Fund-Financed 1/28/2011 3/30/2011 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/26/2009 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/2009 2/22/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1999 9/30/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1999 4/6/2004 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/6/2004 0 0

OPERABLE UNIT: 02 SOIL
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/2003 0 0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 496
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PRD980512669 SITE SECTION: PUERTO RICO
REMEDIAL PROJ MGR (RPM): RODRIGUEZ, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02HJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0202533

VEGA BAJA SOLID WASTE DISPOSAL

RIO ABAJO WARD PR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOIL
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/2001 5/1/2003 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/1/2003 9/30/2010 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/21/2010 9/30/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2011 2/22/2012 0 0
LO001   Lodged By DOJ 12/16/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 9/26/2012 4/25/2013 0 0
BE001 PRP RD Responsible Party 9/30/2011 9/26/2013 0 0
BF001 PRP RA Responsible Party 9/26/2013 0 0

** END OF SITE SUMMARY ** $4 $0



RUN DATE:  10/28/13 10:54:41   **PRODUCTION VERSION**  PAGE: 497
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:41 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VID980651095 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 02N7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0202651

ISLAND CHEMICAL CORP/VIRGIN ISLANDS CHEMICAL CORP.

CHRISTIANSTED VI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/31/1989 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/18/1989 1/17/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/10/1989 2/14/1990 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/19/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1992 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/31/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 11/15/2002 8/21/2003 0 0
LO002   Lodged By DOJ 4/24/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1993 9/30/2003 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/16/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/31/2009 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/17/2009 0 0

OPERABLE UNIT: 01 ENITRE SITE
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/30/1998 11/30/2006 0 0
RV001 REMOVAL EPA Fund-Financed 9/13/1989 10/24/1991 1 0
BD001 PRP RI/FS Responsible Party 9/29/1994 8/13/2002 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/13/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/17/2003 9/24/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 9/24/2003 2/17/2004 0 0
LO003   Lodged By DOJ 12/3/2003 0 0
BF001 PRP RA Responsible Party 9/24/2003 9/27/2004 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/30/1986 9/30/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1989 9/12/2001 0 0
ME001 PRP LR Responsible Party 9/27/2004 5/22/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/24/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/22/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/20/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: VID982272569 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0202749

TUTU WELLFIELD

TUTU VI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/15/1987 3/22/1990 0 0
DS001 DISCOVERY State, Fund Financed 8/1/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/16/1987 3/3/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 6/4/1993 3/3/1995 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 9/2/1987 3/22/1990 0 0
RV002 REMOVAL EPA Fund-Financed 4/18/1995 4/20/1995 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 3/22/1990 5/31/1990 0 0
BB002 PRP REMOVAL Responsible Party 9/24/1990 9/19/2005 0 0
BB003 PRP REMOVAL Responsible Party 3/6/1995 7/5/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/26/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 4/20/2005 0 0
LO001   Lodged By DOJ 10/25/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 9/7/2012 0 0
LO002   Lodged By DOJ 6/18/2012 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/29/1995 0 0

OPERABLE UNIT: 01 ENTIRE SITE
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement Other Completion Anomaly 9/30/1998 9/26/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/2003 9/19/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 2/19/1992 0 0
BD001 PRP RI/FS Responsible Party 2/19/1992 8/5/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/5/1996 0 0
EH001   Explanation Of Significant Differences 4/15/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1996 9/30/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1998 0 0
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REGION: 02

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: VID982272569 SITE SECTION: SPECIAL PROJECTS BRANCH  - MEGA  S
REMEDIAL PROJ MGR (RPM): KWAN, CAROLINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 021D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0202749

TUTU WELLFIELD

TUTU VI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1998 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1998 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1997 9/28/2001 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1997 11/29/2001 2 0
BF001 PRP RA Responsible Party 12/14/1998 11/6/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1991 6/30/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/29/2007 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/2/1993 9/30/1993 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1996 5/18/1998 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1996 5/18/1998 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1996 5/18/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/6/1996 5/18/1998 0 0
BE004 PRP RD Responsible Party 8/5/1998 1/21/2000 0 0
BE003 PRP RD Responsible Party 3/9/1999 2/15/2001 0 0
BE002 PRP RD Responsible Party 8/10/1998 8/10/1998 0 0
BE001 PRP RD Responsible Party 8/4/1998 12/14/1998 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/20/2002 9/28/2004 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/2002 9/28/2004 4 0
BF002 PRP RA Responsible Party 8/10/1998 3/23/1999 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/28/2004 5 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/29/2004 0 0
FE001 FIVE-YEAR REVIEW Federal Enforcement 4/17/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/1/1993 0 0

** END OF SITE SUMMARY ** $14 $0

287TOTAL NUMBER OF SITES IN REPORT:
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: DC9170024310 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): STROUD, ROBERT W.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03SA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300031

WASHINGTON NAVY YARD

WASHINGTON DC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
LV001 FF REMOVAL Federal Facilities 6/2/1999 6/16/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/16/1991 5/16/1991 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/31/1994 9/14/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1995 2/26/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/1/1998 6/30/1999 0 0
IN001 IAG NEGOTIATIONS Federal Facilities 10/14/1998 6/30/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 7/8/1999 0 0

OPERABLE UNIT: 01 GROUNDWATER
LW005 FF RI/FS Federal Facilities 7/30/2004 0 0

OPERABLE UNIT: 02 ANACOSTIA RIVER SEDIMENT
LW002 FF RI/FS Federal Facilities 3/25/1999 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 3/7/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/1/1981 0 0
LX002 FF RD Federal Facilities 10/1/2001 0 0
LW006 FF RI/FS Federal Facilities 7/1/2006 0 0

OPERABLE UNIT: 04 SITE 4
LW008 FF RI/FS Federal Facilities 5/27/1999 9/28/2004 0 0
RO013 RECORD OF DECISION Federal Facilities 9/28/2004 0 0

OPERABLE UNIT: 05 BLDG 71-SITE 5
LW009 FF RI/FS Federal Facilities 5/26/2000 9/29/2006 0 0
RO006 RECORD OF DECISION Federal Facilities 9/29/2006 0 0

OPERABLE UNIT: 06 BLDG 73
LW010 FF RI/FS Federal Facilities 5/27/1999 9/29/2006 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/2006 0 0

OPERABLE UNIT: 08 SITE 8
LW018 FF RI/FS Federal Facilities 5/15/2006 0 0

OPERABLE UNIT: 10 ADMIRALS QUARTERS
LW014 FF RI/FS Federal Facilities 10/12/2001 9/18/2009 0 0
RO020 RECORD OF DECISION Federal Facilities 9/18/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: DC9170024310 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): STROUD, ROBERT W.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03SA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300031

WASHINGTON NAVY YARD

WASHINGTON DC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 ADMIRALS QUARTERS
LV002 FF REMOVAL Federal Facilities 6/1/2004 5/15/2008 0 0

OPERABLE UNIT: 13 NFA PHASE II SITES
NH002 FF RI Federal Facilities 11/1/2005 12/23/2005 0 0
RO021 RECORD OF DECISION Federal Facilities 12/20/2007 0 0

OPERABLE UNIT: 14 SITE 14
LW017 FF RI/FS Federal Facilities 5/27/1999 10/14/2005 0 0
RO014 RECORD OF DECISION Federal Facilities 10/14/2005 0 0

OPERABLE UNIT: 17 SSAS 3, 8, AND 10 NEW IR SITES
NH003 FF RI Federal Facilities 3/25/2013 0 0

OPERABLE UNIT: 18 SITE 6
NH001 FF RI Federal Facilities 3/29/2006 0 0
LV005 FF REMOVAL Federal Facilities 12/5/2006 8/20/2007 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/5/2006 8/20/2007 0 0

OPERABLE UNIT: 19 SITE 17
LW019 FF RI/FS Federal Facilities 3/31/2006 9/29/2011 0 0
RO025 RECORD OF DECISION Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 20 SITE 22, 23
LW020 FF RI/FS Federal Facilities 3/12/2013 0 0

OPERABLE UNIT: 21 23
RO027 RECORD OF DECISION Federal Facilities 3/11/2013 0 0
LW021 FF RI/FS Federal Facilities 10/8/2010 3/11/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980494496 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): HOOVER, GERALD F. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0334
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300086

ARMY CREEK LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/21/1990 4/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 6/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/1993 6/30/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 8/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/24/1986 3/26/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/1998 11/25/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/13/1988 3/26/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 8/1/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/24/1989 4/4/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/1/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/21/1986 3/30/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1989 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1990 9/12/1991 0 0
LO001   Lodged By DOJ 7/22/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/6/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2004 9/30/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1985 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1983 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1984 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980494496 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): HOOVER, GERALD F. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0334
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300086

ARMY CREEK LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1989 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/24/2004 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO003   Lodged By DOJ 3/4/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/18/2009 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2009 9/28/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/12/2010 0 0

OPERABLE UNIT: 01 CAP ROD
BD001 PRP RI/FS Responsible Party 8/11/1984 9/30/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/31/1988 8/8/1989 1 0
BF001 PRP RA Mixed Funding Federal/RP 9/28/1990 11/1/1994 2 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 11/1/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/27/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/16/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/1/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/17/1990 0 0

OPERABLE UNIT: 02 TREATMENT PLANT
BE001 PRP RD Mixed Funding Federal/RP 10/1/1990 7/23/1991 0 0
BF002 PRP RA Mixed Funding Federal/RP 7/23/1991 9/29/1995 2 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/9/1989 6/29/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1990 0 0
ME001 PRP LR Responsible Party 9/29/1995 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/27/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/29/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/2011 0 0

** END OF SITE SUMMARY ** $5 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED980714141 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DEHNHARD, STEPHANIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0300124

CHEM-SOLV, INC.

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 5/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 5/2/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1991 6/21/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 6/25/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/6/1986 6/6/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/12/1985 7/25/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/18/1985 7/12/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 9/1/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/1/1991 9/9/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/4/1987 9/27/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/29/1992 12/29/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1992 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 9/27/1988 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/4/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/29/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1986 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2007 4/6/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED980714141 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DEHNHARD, STEPHANIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0300124

CHEM-SOLV, INC.

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER P&T AND MONITORING
BD001 PRP RI/FS Responsible Party 9/27/1988 3/31/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1992 0 0
EH001   Explanation Of Significant Differences 6/18/1999 0 0
BE001 PRP RD Responsible Party Phased Completion 2/22/1993 2/8/1995 0 0
BE003 PRP RD Responsible Party Phased Start 10/18/1995 5/28/1997 0 0
BF001 PRP RA Responsible Party Other Start and Completion Anomaly 5/28/1997 6/10/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 2/8/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/27/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2003 9/26/2003 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/18/1991 0 0
ME001 PRP LR Responsible Party 6/10/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2008 9/26/2008 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 11/1/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 7
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980704860 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): SOCHANSKI, ANDREW DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03K9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300097

COKER'S SANITATION SERVICE LANDFILLS

CHESWOLD DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/27/1990 7/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/23/1991 4/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/8/1993 7/7/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1984 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/23/1984 1/22/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1988 9/18/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1991 1/16/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1987 12/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/25/1991 12/11/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/11/1991 4/8/1992 0 0
LO001   Lodged By DOJ 1/3/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/3/2011 8/2/2011 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/24/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/25/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/19/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 5/29/2009 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/3/2011 0 0

OPERABLE UNIT: 01 LANDFILL
BD001 PRP RI/FS Responsible Party 12/31/1987 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
BE001 PRP RD Responsible Party 3/5/1991 4/12/1993 0 0
BF001 PRP RA Responsible Party 4/12/1993 9/9/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/3/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/3/1990 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980704860 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): SOCHANSKI, ANDREW DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03K9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300097

COKER'S SANITATION SERVICE LANDFILLS

CHESWOLD DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
RA002 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/30/1990 4/27/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/1998 1/6/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2003 5/25/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/3/2008 5/22/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED980551667 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0333
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300091

DELAWARE CITY PVC PLANT

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 3/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1991 6/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1993 9/24/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1981 3/24/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/27/1992 12/28/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1983 5/23/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1983 5/23/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/23/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/12/2003 9/10/2004 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/20/1997 11/20/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/14/2009 9/10/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/28/1987 0 0

OPERABLE UNIT: 01 SOIL-FORMOSA
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/1999 0 0
BE001 PRP RD Responsible Party 4/28/1987 3/31/1988 0 0
BF001 PRP RA Responsible Party 3/31/1988 6/30/1992 0 0
BD001 PRP RI/FS Responsible Party 5/23/1984 9/30/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1986 0 0
EH001   Explanation Of Significant Differences 9/18/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/15/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/14/1991 6/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/2/1991 1/27/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED980551667 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0333
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300091

DELAWARE CITY PVC PLANT

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER-ZENECA
BE002 PRP RD Responsible Party 4/28/1987 9/29/1989 0 0
BF002 PRP RA Responsible Party 9/29/1989 6/14/2002 0 0
BF003 PRP RA Responsible Party 3/20/2007 8/19/2009 0 0
ME001 PRP LR Responsible Party 1/6/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/3/2002 0 0
ME002 PRP LR Responsible Party 3/6/1992 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0

OPERABLE UNIT: 03 ADDITIONAL GW INVESTIGATION
BE003 PRP RD Responsible Party 3/8/2001 3/8/2001 0 0
BD002 PRP RI/FS Responsible Party 6/30/1995 2/29/2000 0 0

OPERABLE UNIT: 04 ADDITIONAL SOIL INVESTIGATION
BD003 PRP RI/FS Responsible Party 12/12/1995 6/14/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000605972 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0345
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300034

DELAWARE SAND & GRAVEL LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1981 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/15/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/21/1990 4/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1991 10/16/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/1/1984 5/31/1984 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1981 12/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 10/18/1991 11/26/1991 0 0
BB002 PRP REMOVAL Responsible Party 6/12/1992 2/23/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/20/1989 12/31/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/22/1988 6/22/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/5/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/16/1994 12/8/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 8/8/1990 6/25/1991 0 0
LO001   Lodged By DOJ 8/27/1990 0 0
CD004 CONSENT DECREE Federal Enforcement 1/30/1991 6/25/1991 0 0
LO002   Lodged By DOJ 4/18/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 6/6/1991 8/13/1991 0 0
LO003   Lodged By DOJ 6/25/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 7/3/1995 9/22/1995 0 0
LO005   Lodged By DOJ 7/26/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 7/3/1995 9/22/1995 0 0
LO006   Lodged By DOJ 7/26/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/18/1991 0 0
CD007 CONSENT DECREE Federal Enforcement 2/20/1996 8/7/1996 0 0
LO007   Lodged By DOJ 2/20/1996 0 0
CD008 CONSENT DECREE Federal Enforcement 9/27/1996 12/31/1996 0 0
LO009   Lodged By DOJ 10/1/1996 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 4/29/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000605972 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0345
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300034

DELAWARE SAND & GRAVEL LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/20/1989 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/5/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/13/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/9/2004 9/21/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/16/1994 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/5/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1984 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1985 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1985 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1983 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1984 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1984 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1986 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1988 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/26/1984 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1985 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2006 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/30/2007 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/24/2004 0 0
CD006 CONSENT DECREE Federal Enforcement 12/8/1994 6/16/1995 0 0
LO004   Lodged By DOJ 4/18/1995 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/1/2006 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000605972 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0345
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300034

DELAWARE SAND & GRAVEL LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/2004 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2006 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/2007 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/12/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/17/2010 0 0
LO010   Lodged By DOJ 8/24/2010 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO012   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/19/2009 9/17/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/18/2009 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2009 9/16/2010 0 0

OPERABLE UNIT: 01 GRANTHAM SOUTH AREA
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/1994 9/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1999 9/30/1999 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/15/1983 4/23/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/23/1988 0 0
EH003   Explanation Of Significant Differences 7/8/2003 0 0
JQ001   ROD Amendment 9/30/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/26/1988 6/30/1989 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1989 9/30/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/22/1988 12/28/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/24/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/2/1984 0 0

OPERABLE UNIT: 02 OU02
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 8/26/1988 3/31/1993 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/30/1989 9/30/1991 0 0

OPERABLE UNIT: 03 INERT AREA
BE001 PRP RD Responsible Party 6/26/1992 7/28/1993 0 0
BF001 PRP RA Responsible Party 7/28/1993 9/30/1997 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000605972 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0345
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300034

DELAWARE SAND & GRAVEL LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 INERT AREA
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/27/2004 0 0

OPERABLE UNIT: 04 DRUM REMOVAL
BF002 PRP RA Responsible Party 6/29/1995 9/27/1996 0 0
BE003 PRP RD Responsible Party 12/15/1994 6/29/1995 0 0

OPERABLE UNIT: 05 SVE/BIO SOILS
BE002 PRP RD Responsible Party 12/15/1994 7/24/1996 0 0
BF003 PRP RA Responsible Party 7/24/1996 8/12/1997 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1997 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 9/10/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/12/1997 0 0

OPERABLE UNIT: 06 DDA SOURCE & GW
NK001 PRP FS Responsible Party 9/28/2011 2 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: DE8570024010 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0300191

DOVER AIR FORCE BASE

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RV001 REMOVAL Federal Enforcement 8/14/1985 9/30/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1985 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 3/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE Federal Facilities 5/17/1984 9/21/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 3/13/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/2/1989 8/2/1989 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1987 1/28/1988 0 0
LV001 FF REMOVAL Federal Facilities 8/14/1985 9/30/1985 0 0
LV002 FF REMOVAL Federal Facilities 9/30/1987 1/28/1988 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/17/1997 7/24/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/15/2002 3/12/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 11/14/2007 10/15/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 8/20/2012 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/29/1990 1/30/1990 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 10/1/1996 10/1/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 1/24/2008 0 0

OPERABLE UNIT: 01 FT03 (SOIL) FIRE TRNG AREA 3
LW001 FF RI/FS Federal Facilities 6/29/1989 9/28/1990 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/1990 0 0
LX001 FF RD Federal Facilities 12/28/1990 8/15/1991 0 0
LY001 FF RA Federal Facilities 3/7/1992 9/29/1993 0 0

OPERABLE UNIT: 02 WP14,LF18 FREE PRODUCT REMOVAL
LW002 FF RI/FS Federal Facilities 6/29/1990 11/4/1992 0 0
RO010 RECORD OF DECISION Federal Facilities 11/4/1992 0 0
LX002 FF RD Federal Facilities 11/5/1992 8/9/1994 0 0
LY002 FF RA Federal Facilities 8/9/1994 4/30/1998 0 0

OPERABLE UNIT: 03 OT40 O/W SEPARATOR, NFA
LW003 FF RI/FS Federal Facilities 9/20/1993 1/21/1994 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: DE8570024010 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0300191

DOVER AIR FORCE BASE

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OT40 O/W SEPARATOR, NFA
RO011 RECORD OF DECISION Federal Facilities 3/28/1995 0 0

OPERABLE UNIT: 04 WP32(UST)REMVL,BLDG. 124
LW004 FF RI/FS Federal Facilities 9/20/1993 3/28/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 3/28/1995 0 0
LX003 FF RD Federal Facilities 3/29/1995 5/17/1995 0 0
LY003 FF RA Federal Facilities 5/18/1995 9/21/1995 0 0

OPERABLE UNIT: 05 SS59 (LINDANE SOURCE AREA)
LW005 FF RI/FS Federal Facilities 9/20/1993 9/25/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
LX004 FF RD Federal Facilities 9/26/1995 8/31/1997 0 0
LY004 FF RA Federal Facilities 8/31/1997 9/30/1999 0 0

OPERABLE UNIT: 06 FT03(GW), FIRE TRNG AREA 3
LW006 FF RI/FS Federal Facilities 9/20/1993 6/1/1997 0 0
RO015 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX005 FF RD Federal Facilities 10/1/1997 5/30/1999 0 0

OPERABLE UNIT: 07 LF 18 (SOIL)
LW007 FF RI/FS Federal Facilities 9/20/1993 9/24/1996 0 0
RO014 RECORD OF DECISION Federal Facilities 9/24/1996 0 0
LX006 FF RD Federal Facilities 9/24/1996 10/1/1997 0 0
LY006 FF RA Federal Facilities 10/1/1997 4/20/1998 0 0

OPERABLE UNIT: 08 LF 13
LW008 FF RI/FS Federal Facilities 9/20/1993 6/1/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX007 FF RD Federal Facilities 10/1/1997 5/30/1999 0 0

OPERABLE UNIT: 09 WP-14 & LF 15 (SOIL)
LW009 FF RI/FS Federal Facilities 9/20/1993 6/1/1997 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX008 FF RD Federal Facilities 10/1/1997 5/30/1999 0 0
LY008 FF RA Federal Facilities 5/30/1999 9/15/2006 0 0

OPERABLE UNIT: 10 AREA 6, TA1 (SS59, WP21 GW)
LW012 FF RI/FS Federal Facilities 9/20/1993 9/25/1995 0 0
RO007 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: DE8570024010 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0300191

DOVER AIR FORCE BASE

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 AREA 6, TA1 (SS59, WP21 GW)
LX009 FF RD Federal Facilities 9/26/1995 1/31/2002 0 0
NI001 FF FS Federal Facilities 2/28/2002 3/4/2002 0 0

OPERABLE UNIT: 11 AREA 6, TA2 (OT41), BLDG. 719
LW010 FF RI/FS Federal Facilities 9/20/1993 9/25/1995 0 0
RO008 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
LX010 FF RD Federal Facilities 9/26/1995 2/25/2006 0 0

OPERABLE UNIT: 12 AREA 6, TA3 (BLDG. 719)
LW011 FF RI/FS Federal Facilities 9/20/1993 9/25/1995 0 0
RO009 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
LX011 FF RD Federal Facilities 9/26/1995 3/15/2001 0 0

OPERABLE UNIT: 13 LF22, LF23, WP29, OT56, ST58
LW013 FF RI/FS Federal Facilities 9/30/1993 8/31/1997 0 0
NI002 FF FS Federal Facilities 4/30/2000 5/5/2006 0 0
RO029 RECORD OF DECISION Federal Facilities 10/28/1995 0 0

OPERABLE UNIT: 14 WP21 (SOIL)
LW015 FF RI/FS Federal Facilities 9/30/1993 5/1/1998 0 0
RO018 RECORD OF DECISION Federal Facilities 5/1/1998 0 0
LX014 FF RD Federal Facilities 5/2/1998 7/30/1998 0 0
LY014 FF RA Federal Facilities 10/30/1998 6/30/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2006 0 0

OPERABLE UNIT: 15 AREA9,LF18(GW)  AREA2,SS07(GW)
LW014 FF RI/FS Federal Facilities 9/30/1993 9/24/1996 0 0
NI003 FF FS Federal Facilities 4/30/2000 1/4/2006 0 0
RO019 RECORD OF DECISION Federal Facilities 1/4/2006 0 0
LX013 FF RD Federal Facilities 10/21/2005 1/18/2006 0 0
LY013 FF RA Federal Facilities 1/23/2006 9/15/2006 0 0

OPERABLE UNIT: 16 NEWAR6,TA6,123,ST04,OT28
LW016 FF RI/FS Federal Facilities 9/30/1993 1/26/2006 0 0
RO020 RECORD OF DECISION Federal Facilities 1/26/2006 0 0
LX015 FF RD Federal Facilities 1/13/2006 2/27/2006 0 0
LY015 FF RA Federal Facilities 2/27/2006 9/27/2006 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: DE8570024010 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0300191

DOVER AIR FORCE BASE

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 AREA4,5,SS20,OT41/44/50,MTRPL
LW017 FF RI/FS Federal Facilities 9/20/1993 4/6/2006 0 0
RO021 RECORD OF DECISION Federal Facilities 4/6/2006 0 0
LX018 FF RD Federal Facilities 3/7/2006 4/12/2006 0 0
LY016 FF RA Federal Facilities 5/15/2006 9/27/2006 0 0

OPERABLE UNIT: 19 SS08, LF25 (WMU)
LW019 FF RI/FS Federal Facilities 9/20/1993 5/5/2006 0 0
RO023 RECORD OF DECISION Federal Facilities 5/5/2006 0 0
LX017 FF RD Federal Facilities 4/12/2006 5/26/2006 0 0
LY017 FF RA Federal Facilities 6/6/2006 9/27/2006 0 0

OPERABLE UNIT: 23 BW ICS
LW024 FF RI/FS Federal Facilities 9/20/1993 5/5/2006 0 0
NI004 FF FS Federal Facilities 4/30/2000 5/5/2006 0 0
RO027 RECORD OF DECISION Federal Facilities 5/5/2006 0 0
LY018 FF RA Federal Facilities 7/10/2006 9/27/2006 0 0

OPERABLE UNIT: 24 SD12
LW023 FF RI/FS Federal Facilities 9/20/1993 11/22/2005 0 0
RO028 RECORD OF DECISION Federal Facilities 11/22/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED980693550 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300095

DOVER GAS LIGHT CO.

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1994 5/17/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/17/1995 0 0
DS001 DISCOVERY EPA In-House 10/1/1982 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/19/1995 5/19/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1992 8/25/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1993 9/24/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 8/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/25/1985 9/30/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/19/1985 11/1/1985 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 7/1/1999 7/17/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/6/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 7/12/1996 7/17/2003 0 0
LO003   Lodged By DOJ 3/7/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/26/1986 2/10/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/20/1992 10/28/1994 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/19/1995 3/29/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/14/1988 7/6/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/6/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/29/1996 7/17/2003 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/14/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 5/14/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/26/1993 1/26/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/18/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/18/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 10/17/2002 7/17/2003 0 0
LO001   Lodged By DOJ 3/7/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1994 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED980693550 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300095

DOVER GAS LIGHT CO.

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/15/1998 0 0

OPERABLE UNIT: 01 SOIL
BE001 PRP RD Responsible Party 6/16/1995 8/25/1998 0 0
BF001 PRP RA Responsible Party 8/25/1998 9/30/2003 0 0
BE003 PRP RD Responsible Party 12/16/1997 9/30/1999 0 0
BE004 PRP RD Responsible Party 10/1/1998 9/30/1999 0 0
BE005 PRP RD Responsible Party 4/25/2001 4/11/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2003 9/29/2004 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/16/1994 0 0
JQ001   ROD Amendment 12/16/1997 0 0
BD001 PRP RI/FS Responsible Party 7/6/1990 8/16/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1999 3/20/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 7/30/2009 0 0

OPERABLE UNIT: 02 GROUND WATER
BE002 PRP RD Responsible Party Other Completion Anomaly 6/16/1995 9/10/2001 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 11/15/2000 0 0
DA002 PRE-DESIGN ASSISTANCE Responsible Party 3/29/2001 0 0
NA001 PRP RI Responsible Party Original Action Take Over 3/29/2001 4/4/2005 0 0
DA003 PRE-DESIGN ASSISTANCE Responsible Party 3/29/2001 4/1/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 7/11/2005 2 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/24/2006 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 21
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980555122 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300093

E.I. DU PONT DE NEMOURS & CO., INC. (NEWPORT PIGMENT PLANT LANDFILL

NEWPORT DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/8/1990 5/8/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1991 4/9/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 3/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 7/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/10/1993 0 0
BB001 PRP REMOVAL Responsible Party 6/10/1993 9/28/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/26/1986 2/10/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1991 10/28/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/13/1987 8/12/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/12/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/21/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 4/19/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/18/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/18/1992 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/27/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/16/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/10/2013 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/2002 10/4/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2002 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/14/2013 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/4/2004 0 0

OPERABLE UNIT: 01 BALLPARK/WATERLINE
BE007 PRP RD Responsible Party 5/31/1994 9/29/1995 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980555122 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300093

E.I. DU PONT DE NEMOURS & CO., INC. (NEWPORT PIGMENT PLANT LANDFILL

NEWPORT DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BALLPARK/WATERLINE
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 4/19/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/9/1999 3/31/2000 0 0
BD001 PRP RI/FS Responsible Party 8/12/1988 8/26/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/26/1993 0 0
EH001   Explanation Of Significant Differences 8/16/1995 0 0
EH002   Explanation Of Significant Differences 5/18/2001 0 0
BF001 PRP RA Responsible Party 9/29/1995 12/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2004 3/31/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/6/2009 3/31/2010 0 0

OPERABLE UNIT: 03 NORTH WETLANDS
BE001 PRP RD Responsible Party 5/31/1994 5/14/1997 0 0
BF002 PRP RA Responsible Party 5/14/1997 6/30/1998 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1998 0 0

OPERABLE UNIT: 04 NORTH LANDFILL CAP/BARRIER WAL
BE002 PRP RD Responsible Party 5/31/1994 6/29/1999 0 0
BF003 PRP RA Responsible Party 6/29/1999 9/10/2001 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 9/10/2001 0 0

OPERABLE UNIT: 05 SOUTH WETLANDS
BE005 PRP RD Responsible Party 5/31/1994 12/23/1997 0 0
BF006 PRP RA Responsible Party 12/23/1997 12/30/1998 0 0
OM005 OPERATIONS AND MAINTENANCE Responsible Party 12/30/1998 0 0

OPERABLE UNIT: 06 SOUTH LANDFILL
BE006 PRP RD Responsible Party 5/31/1994 9/28/2001 0 0
BF007 PRP RA Responsible Party 9/28/2001 3/17/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/17/2003 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/21/2001 0 0

OPERABLE UNIT: 07 CHRISTINA RIVER
BE004 PRP RD Responsible Party 5/31/1994 9/23/1998 0 0
BF005 PRP RA Responsible Party 9/23/1998 2/18/2000 0 0
OM007 OPERATIONS AND MAINTENANCE Responsible Party 2/18/2000 0 0

OPERABLE UNIT: 08 CG/DP PLANTS,GWBW PHII,GWMPII
BE003 PRP RD Responsible Party 5/31/1994 6/8/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980555122 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300093

E.I. DU PONT DE NEMOURS & CO., INC. (NEWPORT PIGMENT PLANT LANDFILL

NEWPORT DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 CG/DP PLANTS,GWBW PHII,GWMPII
BF004 PRP RA Responsible Party 6/8/1999 11/2/2001 0 0
OM006 OPERATIONS AND MAINTENANCE Responsible Party 11/2/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED980830954 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300125

HALBY CHEMICAL CO.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 9/10/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1991 8/2/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1993 6/25/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/30/1995 7/20/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/29/1985 3/29/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/30/1985 1/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/1989 9/30/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/1/1993 7/13/1998 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 2/3/1995 7/20/1995 1 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/20/1995 9/30/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/28/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/8/1991 12/31/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/20/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 12/31/1991 4/9/1992 0 0
LO001   Lodged By DOJ 2/14/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 7/3/1995 3/15/1996 0 0
LO002   Lodged By DOJ 11/9/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/13/1998 6/9/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 6/6/1999 4/11/2000 0 0
LO003   Lodged By DOJ 9/17/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 6/9/1999 11/12/2003 0 0
LO004   Lodged By DOJ 9/2/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/14/2005 9/28/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2011 9/27/2012 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/11/1998 2/6/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/8/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1985 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED980830954 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300125

HALBY CHEMICAL CO.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1990 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/17/2010 0 0
LO005   Lodged By DOJ 8/24/2010 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/26/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/19/2009 9/17/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 3/12/2010 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/19/2012 0 0

OPERABLE UNIT: 01 SURFACE SOIL-OPERATING FACILIT
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/22/1988 12/22/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/24/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/6/1987 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
BE001 PRP RD Responsible Party Other Completion Anomaly 3/16/1992 8/2/1993 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/26/1989 9/30/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/24/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1989 6/28/1991 0 0

OPERABLE UNIT: 02 GROUND WATER & SURFACE WATER
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 12/20/1991 3/31/1998 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/1998 0 0
BE002 PRP RD Responsible Party 6/3/1999 9/14/2000 0 0
BF002 PRP RA Responsible Party 9/14/2000 9/30/2005 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 6/9/1997 1/6/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/9/1993 3/31/1998 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 10/1/1996 6/29/2001 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED980830954 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300125

HALBY CHEMICAL CO.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUND WATER & SURFACE WATER
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/22/2002 0 0
NA001 PRP RI Responsible Party 5/10/2013 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: DED980713093 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0332
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300123

HARVEY & KNOTT DRUM, INC.

KIRKWOOD DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/2/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 7/11/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 5/18/1982 8/21/1982 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/23/1988 2/18/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/14/1988 12/31/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 2/18/1997 0 0
LO004   Lodged By DOJ 1/13/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/20/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 3/24/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1987 9/3/1987 0 0
LO001   Lodged By DOJ 9/3/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 1/6/1988 3/19/1988 0 0
LO002   Lodged By DOJ 3/19/1988 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/20/1983 6/15/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1982 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1988 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO006   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/4/2008 9/29/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 PRC O & M
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/26/1993 8/25/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: DED980713093 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0332
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300123

HARVEY & KNOTT DRUM, INC.

KIRKWOOD DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRC O & M
CO001 COMBINED RI/FS EPA Fund-Financed 6/20/1983 9/30/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 12/29/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 10/13/1988 2/23/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1983 0 0
BE001 PRP RD Responsible Party 9/14/1987 12/22/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/1998 9/30/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/1/1984 9/30/1985 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/18/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/16/1985 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2003 9/30/2003 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/1/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/27/1983 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2013 0 0

OPERABLE UNIT: 02 OU02
BE002 PRP RD Responsible Party 9/14/1987 6/28/1993 0 0
BF002 PRP RA Responsible Party 6/28/1993 6/23/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 6/23/1995 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/16/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/22/1994 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED980552244 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0300092

KOPPERS CO., INC. (NEWPORT PLANT)

NEWPORT DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1980 12/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/27/1985 2/27/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/16/1987 5/14/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
RS003 REMOVAL ASSESSMENT State, Fund Financed 12/14/1989 12/14/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1990 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1991 3/20/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/25/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/14/1991 9/26/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1991 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/24/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/28/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/15/2002 6/3/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/4/2005 9/25/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/2006 0 0

OPERABLE UNIT: 01 KOPPERS SITE
BD001 PRP RI/FS Responsible Party 9/26/1991 9/30/2005 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2005 0 0
EH001   Explanation Of Significant Differences 5/28/2010 0 0
BE001 PRP RD Responsible Party 11/7/2006 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: DEN000306645 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A3MQ
NPL STATUS: Proposed for NPL
NPL UPDATE: 51
SITE ID: 0306645

MILLSBORO TCE 

MILLSBORO DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/20/2009 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/14/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/27/2009 1/27/2009 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/27/2009 7/14/2009 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 7/14/2009 5/10/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/2010 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 5/10/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/26/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/2011 0 0
BB002 PRP REMOVAL Responsible Party 1/31/2011 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/31/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/15/2009 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/4/2010 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 12/8/2010 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/15/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: DED043958388 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300061

NCR CORP. (MILLSBORO PLANT)

MILLSBORO DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1984 1/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/11/1984 1/22/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/10/1988 3/10/1988 0 0
SO001 STATE ORDER State Enforcement 3/10/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/11/1990 1/11/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1991 6/21/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/1/1990 12/12/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1991 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1993 6/30/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/22/2000 2/28/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 2/28/2002 0 0
LO001   Lodged By DOJ 8/31/2001 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/21/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 5/6/2008 0 0
LO002   Lodged By DOJ 3/6/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/20/2006 5/6/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: DED043958388 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300061

NCR CORP. (MILLSBORO PLANT)

MILLSBORO DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 3/10/1988 8/12/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/14/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/16/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 4/16/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/12/1991 0 0
EH001   Explanation Of Significant Differences 3/27/1996 0 0
EH002   Explanation Of Significant Differences 9/29/1998 0 0
BE001 PRP RD Responsible Party Phased Completion 8/4/1992 9/16/1994 0 0
BF001 PRP RA Responsible Party Phased Completion 9/16/1994 9/21/1995 0 0
BE002 PRP RD Responsible Party Phased Start 7/26/1994 4/10/1996 0 0
BF002 PRP RA Responsible Party Phased Start 4/10/1996 9/10/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/1999 3/31/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/11/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2004 6/28/2005 0 0
ME001 PRP LR Responsible Party 9/10/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2009 7/1/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: DED058980442 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0350
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300069

NEW CASTLE SPILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/2/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 4/17/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1991 8/2/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 12/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 10/1/1985 12/10/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/11/1989 9/30/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1990 4/19/1991 0 0
LO001   Lodged By DOJ 1/15/1991 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/21/1996 6/12/1996 0 0
SO001 STATE ORDER State Enforcement 12/10/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/21/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 GROUND WATER MONITORING
FE001 FIVE-YEAR REVIEW Federal Enforcement 3/21/1996 6/12/1996 0 0
BD001 PRP RI/FS PRP Response Under Sta 12/10/1987 9/28/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1989 0 0
BE001 PRP RD Responsible Party 10/17/1990 9/29/1992 0 0
BF001 PRP RA Responsible Party 9/29/1992 1/18/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/19/1989 6/12/1996 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 11/23/1992 1/18/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/10/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/19/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: DED980705255 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0366
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300106

NEW CASTLE STEEL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/12/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL Federal Enforcement 9/22/1988 3/17/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/15/1983 2/1/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1987 3/31/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/22/1988 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/17/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2008 0 0

OPERABLE UNIT: 01 LANDFILL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/1993 3/20/1995 0 0
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 1/30/1981 6/30/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 6/30/1986 3/31/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/23/1993 4/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/7/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2000 6/22/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED981035520 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): JARVELA, STEPHEN D DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0389
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300137

SEALAND LIMITED

MIDDLETOWN DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/27/1990 7/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1991 4/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1993 6/30/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/21/1984 11/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 12/1/1983 6/1/1984 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1987 5/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/2/1987 10/5/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/14/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1984 1/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1991 7/15/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/19/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1988 12/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/28/1989 12/7/1989 0 0
LO001   Lodged By DOJ 12/7/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/10/1997 7/1/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/1/1984 12/31/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/10/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2008 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 12/30/1988 9/30/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: DED981035520 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): JARVELA, STEPHEN D DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0389
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300137

SEALAND LIMITED

MIDDLETOWN DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/30/1988 7/1/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/26/1996 9/24/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/24/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED041212473 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300058

STANDARD CHLORINE OF DELAWARE, INC.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/3/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/2/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1990 2/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 4/30/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/2002 5/17/2002 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 9/16/2005 9/16/2005 0 0
RS006 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/2005 9/1/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/30/2001 0 0
RV001 REMOVAL EPA Fund-Financed 5/17/2002 2/2/2007 29 0
BB001 PRP REMOVAL PRP Lead Under State 1/5/1986 12/4/1987 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 6/3/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 2/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/7/1985 6/17/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/1/1994 4/19/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/6/1991 7/26/1993 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/1/1986 11/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/27/1995 5/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/30/1996 0 0
SO001 STATE ORDER State Enforcement 11/30/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 5/11/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1996 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED041212473 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300058

STANDARD CHLORINE OF DELAWARE, INC.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1993 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/2002 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 9/16/2005 0 0
LA005 LABORATORY SUPPORT EPA Fund-Financed 9/1/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2002 11/7/2012 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/13/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 11/7/2012 0 0
LO001   Lodged By DOJ 12/14/2011 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/6/2007 11/7/2012 0 0

OPERABLE UNIT: 01 INTERIM GW
BD001 PRP RI/FS PRP Response Under Sta 11/30/1987 3/9/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/9/1995 0 0
EH001   Explanation Of Significant Differences 3/6/2008 0 0
JQ002   ROD Amendment 9/23/2004 0 0
BE001 PRP RD Responsible Party Original Action Take Over 7/1/1996 2/11/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/23/2010 7/15/2011 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/4/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/19/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 10/9/2003 9/23/2004 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/4/2010 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/8/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/11/2002 9/28/2005 2 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 10/21/2004 4/15/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/2005 16 0
RA005 REMEDIAL ACTION EPA Fund-Financed 6/30/2005 12/31/2009 11 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/15/2012 0 0

OPERABLE UNIT: 02 SOILS (1995 ROD)
RD003 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/11/2002 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/26/2002 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 10/22/2003 1 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: DED041212473 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300058

STANDARD CHLORINE OF DELAWARE, INC.

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 PLANT SOILS
LA006 LABORATORY SUPPORT EPA Fund-Financed 6/7/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/5/2004 9/29/2010 3 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/28/2010 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/2009 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2010 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 11/15/2010 6/28/2012 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/21/2012 0 0

OPERABLE UNIT: 04 FINAL GW
CO003 COMBINED RI/FS EPA Fund-Financed 4/14/2008 4 0

** END OF SITE SUMMARY ** $69 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980494637 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300089

SUSSEX COUNTY LANDFILL NO. 5

LAUREL DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 6/29/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1991 6/20/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1993 6/10/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1986 3/31/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/26/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1985 9/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/21/1989 3/31/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/24/1990 3/29/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/28/2001 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/13/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/26/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 11/29/2011 0 0

OPERABLE UNIT: 01 NO ACTION
BD001 PRP RI/FS Responsible Party 3/29/1991 12/29/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/31/1990 12/29/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980494637 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300089

SUSSEX COUNTY LANDFILL NO. 5

LAUREL DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NO ACTION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/1/1991 12/29/1994 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/9/1999 12/30/1999 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/23/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/23/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/22/1992 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 2/11/2009 3/1/2010 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/14/2004 2/11/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000606079 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0309
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300035

TYBOUTS CORNER LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/17/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 1/26/1982 10/13/1982 0 0
RV002 REMOVAL EPA Fund-Financed 6/8/1987 6/27/1987 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/19/2011 6/20/2011 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1983 12/1/1983 0 0
BB002 PRP REMOVAL Responsible Party 12/19/1984 8/15/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/1/1997 1/6/1997 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 5/13/1982 9/30/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/12/1983 12/19/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1985 3/30/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1988 12/21/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1983 0 0
LO001   Lodged By DOJ 9/30/1983 0 0
CD002 CONSENT DECREE Federal Enforcement 12/19/1984 0 0
LO002   Lodged By DOJ 12/19/1984 0 0
CD011 CONSENT DECREE Federal Enforcement 12/20/1988 4/19/1989 0 0
LO003   Lodged By DOJ 12/21/1988 0 0
CD009 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO004   Lodged By DOJ 12/21/1988 0 0
CD008 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO005   Lodged By DOJ 12/21/1988 0 0
CD006 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO006   Lodged By DOJ 12/21/1988 0 0
CD005 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO007   Lodged By DOJ 12/21/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED000606079 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0309
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300035

TYBOUTS CORNER LANDFILL

NEW CASTLE DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD010 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO008   Lodged By DOJ 12/21/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 12/20/1988 12/21/1988 0 0
LO009   Lodged By DOJ 12/21/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 10/4/1989 1/19/1990 0 0
LO010   Lodged By DOJ 10/13/1989 0 0
CD007 CONSENT DECREE Federal Enforcement 4/12/1991 10/7/1991 0 0
LO011   Lodged By DOJ 7/19/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/16/1983 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/1984 12/19/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 4/15/2010 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/23/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2000 9/29/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 1/20/1983 3/6/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/6/1986 0 0
EH001   Explanation Of Significant Differences 5/14/1992 0 0
EH002   Explanation Of Significant Differences 7/26/2000 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 4/19/1989 11/25/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/31/1988 4/19/1989 1 0
RA001 REMEDIAL ACTION Special Account Financed 11/25/1992 7/18/1997 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/23/1983 3/6/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/4/1990 0 0
ME001 PRP LR Responsible Party 7/18/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2005 9/29/2005 0 0
OH001 OTHER Federal Enforcement 7/21/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/23/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/8/2010 9/29/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: DED980705545 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300111

TYLER REFRIGERATION PIT

SMYRNA DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 5/2/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/14/1991 2/14/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/4/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1985 6/13/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 8/16/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/26/1991 2/1/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 3/28/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/28/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/28/2004 3/29/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/4/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/11/1999 9/12/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/28/2004 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 9/12/2005 0 0
LO001   Lodged By DOJ 6/24/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/29/1991 5/10/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/10/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/27/1990 2/7/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/31/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: DED980705545 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300111

TYLER REFRIGERATION PIT

SMYRNA DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA In-House 9/1/2001 8/16/2002 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 11/22/2006 9/27/2007 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 3/12/2012 9/4/2012 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/10/1997 6/4/2002 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/2/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/26/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/12/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980704951 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0341
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300101

WILDCAT LANDFILL

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/6/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/14/1989 9/14/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1990 5/1/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1991 6/7/1991 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/15/2002 11/26/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/8/1995 8/26/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/27/1989 1/16/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/1/1989 8/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 5/23/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/19/1988 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/24/1988 1/2/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/7/1989 0 0
LO001   Lodged By DOJ 6/12/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 1/16/1997 0 0
LO003   Lodged By DOJ 11/15/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/13/2003 3/14/2003 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/9/2001 10/25/2001 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 7/10/1991 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 4/6/2006 7/2/2007 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 6/27/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980704951 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0341
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300101

WILDCAT LANDFILL

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 11/10/1988 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1989 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1992 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1990 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1988 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1989 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1989 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1985 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1986 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1988 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/1988 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1988 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1989 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1990 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/2002 3/14/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/13/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/30/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2008 0 0

OPERABLE UNIT: 01 LANDFILL
BE001 PRP RD Responsible Party 10/11/1989 2/15/1991 0 0
BF001 PRP RA Responsible Party 10/16/1989 6/18/1999 0 0
CO001 COMBINED RI/FS State, Fund Financed 10/2/1984 6/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1988 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: DED980704951 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0341
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300101

WILDCAT LANDFILL

DOVER DE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/1/1984 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/19/2002 0 0

OPERABLE UNIT: 02 RACETRACK POND
BE002 PRP RD Responsible Party 10/11/1989 2/15/1991 0 0
BF002 PRP RA Responsible Party 2/15/1991 6/18/1999 0 0
CO002 COMBINED RI/FS State, Fund Financed 9/29/1988 11/30/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 11/28/1988 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980918387 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CORBETT, CHRISTOPHER
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03GT
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0300338

68TH STREET DUMP/INDUSTRIAL ENTERPRISES

ROSEDALE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/16/1985 10/16/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 6/30/1992 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/28/1985 5/9/1986 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/7/1994 10/14/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/1996 11/3/2008 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/9/1994 10/3/1994 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/30/2007 7/11/2008 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/11/2008 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/22/2002 12/20/2002 0 0
BB001 PRP REMOVAL Responsible Party 7/11/2008 6/11/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1996 1/5/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/7/2004 4/27/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/27/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/27/2003 10/6/2005 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2013 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/24/2000 4/11/2003 0 0
SS001 ESI/RI EPA Fund-Financed 3/24/2000 4/11/2003 0 0
HR002 HRS PACKAGE EPA Fund-Financed 8/1/2001 4/11/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/7/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/10/2000 4/10/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1995 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1997 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1997 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1997 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1997 0 0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980918387 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CORBETT, CHRISTOPHER
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03GT
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0300338

68TH STREET DUMP/INDUSTRIAL ENTERPRISES

ROSEDALE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1997 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1998 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1998 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1998 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1998 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1998 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1998 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 11/10/1998 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1998 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1998 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1999 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1999 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1999 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1999 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1997 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1997 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1997 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1997 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1997 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2003 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1999 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2004 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/2005 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/2005 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/2005 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/2005 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/2005 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1999 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1999 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1998 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1999 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1999 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1999 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980918387 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CORBETT, CHRISTOPHER
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03GT
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0300338

68TH STREET DUMP/INDUSTRIAL ENTERPRISES

ROSEDALE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1997 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1998 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2006 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2006 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/2006 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/2006 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/2009 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/2009 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/2009 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/2009 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/2009 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/2009 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/2009 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/2010 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2010 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/2010 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/2011 0 0
IC063 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2012 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/2009 0 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/2012 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/2012 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/2012 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/2012 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2012 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2012 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2012 0 0
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/2013 0 0
IC073 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/2013 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/25/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/2008 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/23/2008 4/18/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO001   Lodged By DOJ 7/2/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 4/23/2010 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980918387 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CORBETT, CHRISTOPHER
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03GT
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0300338

68TH STREET DUMP/INDUSTRIAL ENTERPRISES

ROSEDALE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD003 CONSENT DECREE Federal Enforcement 1/6/2011 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 6/29/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO002   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/29/2009 1/6/2011 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0

OPERABLE UNIT: 01 LANDFILLS
BD002 PRP RI/FS Responsible Party 4/27/2006 9/30/2013 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 6/4/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MD2210020036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): YAP-DEFFLER, YAZMINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300421

ABERDEEN PROVING GROUND (EDGEWOOD AREA)

EDGEWOOD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LV027 FF REMOVAL Federal Facilities 2/4/2002 2/4/2002 0 0
LV024 FF REMOVAL Federal Facilities 11/28/2000 10/31/2001 0 0
DS001 DISCOVERY EPA Fund-Financed 1/25/1980 0 0
LV017 FF REMOVAL Federal Facilities 4/16/1998 4/17/1998 0 0
LV016 FF REMOVAL Federal Facilities 7/5/1995 1/6/1997 0 0
LV015 FF REMOVAL Federal Facilities 1/6/1997 1/13/1997 0 0
LV014 FF REMOVAL Federal Facilities 11/25/1996 12/21/1996 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 12/31/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/27/1989 3/27/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/27/1990 3/27/1990 0 0
LV001 FF REMOVAL Federal Facilities 4/5/1990 8/29/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
LV002 FF REMOVAL Federal Facilities 10/10/1990 2/11/1991 0 0
LV018 FF REMOVAL Federal Facilities 5/11/1999 5/21/1999 0 0
LV019 FF REMOVAL Federal Facilities 7/6/1999 7/12/1999 0 0
LV020 FF REMOVAL Federal Facilities 2/11/2000 3/2/2000 0 0
LV021 FF REMOVAL Federal Facilities 6/26/2000 5/30/2003 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/27/1999 8/2/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/21/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 11/28/2007 12/16/2008 0 0
LV026 FF REMOVAL Federal Facilities 11/6/2001 11/30/2001 0 0
LY021 FF RA Federal Facilities 9/24/1997 9/24/1997 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/31/1998 5/14/2001 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/14/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/15/2002 0 0

OPERABLE UNIT: 01 BLDG 103 LANDFILL CAP
LV003 FF REMOVAL Federal Facilities 2/3/1992 4/8/1992 0 0
LV005 FF REMOVAL Federal Facilities 9/4/1992 9/4/1992 0 0
LV004 FF REMOVAL Federal Facilities 2/10/1992 5/13/1992 0 0
LW004 FF RI/FS Federal Facilities 3/27/1990 9/7/1995 1 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MD2210020036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): YAP-DEFFLER, YAZMINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300421

ABERDEEN PROVING GROUND (EDGEWOOD AREA)

EDGEWOOD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BLDG 103 LANDFILL CAP
RO004 RECORD OF DECISION Federal Facilities 9/7/1995 0 0
LX005 FF RD Federal Facilities 10/5/1995 9/30/1996 0 0
LY006 FF RA Federal Facilities 5/1/1997 5/1/2002 0 0

OPERABLE UNIT: 02 CANAL CREEK BEACH POINT
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 4/21/1993 12/31/1995 0 0
LW007 FF RI/FS Federal Facilities 3/27/1990 9/30/1997 0 0
RO018 RECORD OF DECISION Federal Facilities 9/24/1997 0 0
LX042 FF RD Federal Facilities 7/30/2009 2/4/2010 0 0

OPERABLE UNIT: 03 CANAL CREEK BLDG 503 SOIL OU
LW003 FF RI/FS Federal Facilities 3/27/1990 4/1/1996 0 0
LV013 FF REMOVAL Federal Facilities 11/26/1996 12/23/1996 0 0
RO012 RECORD OF DECISION Federal Facilities 4/1/1996 0 0
LX004 FF RD Federal Facilities 2/4/1996 9/30/1996 0 0
LY005 FF RA Federal Facilities 8/18/1997 4/6/2001 0 0

OPERABLE UNIT: 04 O-FIELD (SOURCE)
LW002 FF RI/FS Federal Facilities 3/27/1990 10/11/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 10/11/1994 0 0
EH003   Explanation Of Significant Differences 9/14/2005 0 0
LX003 FF RD Federal Facilities 11/15/1994 2/1/1995 0 0
LY003 FF RA Federal Facilities 10/18/1995 9/17/2003 0 0

OPERABLE UNIT: 05 O-FIELD (GROUNDWATER)
LW001 FF RI/FS Federal Facilities 3/27/1990 9/27/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/1991 0 0
EH002   Explanation Of Significant Differences 3/23/2005 0 0
LX001 FF RD Federal Facilities Phased Completion 11/4/1991 9/28/1995 0 0
LX002 FF RD Federal Facilities Phased Start 11/4/1991 9/28/1995 0 0
LY001 FF RA Federal Facilities Phased Completion 6/11/1992 9/28/1995 0 0
LY002 FF RA Federal Facilities Phased Start 6/11/1992 9/28/1995 0 0

OPERABLE UNIT: 06 O-FIELD (OTHER)
LW010 FF RI/FS Federal Facilities 3/27/1990 9/23/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 9/23/1997 0 0
LX007 FF RD Federal Facilities 1/30/1998 1/30/1999 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 O-FIELD (OTHER)
LV025 FF REMOVAL Federal Facilities 10/15/2001 9/30/2011 0 0
LY022 FF RA Federal Facilities 9/23/1997 9/23/1997 0 0

OPERABLE UNIT: 07 J-FIELD (SOURCE)
LV009 FF REMOVAL Federal Facilities 11/6/1992 4/12/1993 0 0
LV022 FF REMOVAL Federal Facilities 6/26/2000 10/18/2000 0 0
LW006 FF RI/FS Federal Facilities 3/27/1990 9/27/1996 0 0
RO017 RECORD OF DECISION Federal Facilities 9/27/1996 0 0
EH005   Explanation Of Significant Differences 4/30/2001 0 0
RO048 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
LX008 FF RD Federal Facilities 2/18/1997 4/2/1998 0 0
LY009 FF RA Federal Facilities 12/31/1998 12/9/2003 0 0

OPERABLE UNIT: 08 J-FIELD (GROUNDWATER)
LW009 FF RI/FS Federal Facilities 3/27/1990 9/28/2001 0 0
RO021 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
LX011 FF RD Federal Facilities 3/28/2002 2/27/2004 0 0
LY010 FF RA Federal Facilities 2/27/2004 9/4/2007 0 0

OPERABLE UNIT: 09 CAROL ISLAND
LV008 FF REMOVAL Federal Facilities 11/5/1992 5/11/1993 0 0
LW005 FF RI/FS Federal Facilities 3/27/1990 9/30/1996 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
LX006 FF RD Federal Facilities 4/4/1997 9/30/1997 0 0
LY008 FF RA Federal Facilities 10/6/1997 10/5/2006 0 0
LV023 FF REMOVAL Federal Facilities 6/14/2000 7/6/2000 0 0

OPERABLE UNIT: 10 GRACES QUARTERS
LV010 FF REMOVAL Federal Facilities 3/25/1993 10/1/1993 0 0
LW008 FF RI/FS Federal Facilities 3/27/1990 8/16/2001 0 0
RO009 RECORD OF DECISION Federal Facilities 8/16/2001 0 0
LX010 FF RD Federal Facilities 6/12/2002 2/1/2006 0 0
LY011 FF RA Federal Facilities 2/1/2006 9/21/2007 0 0

OPERABLE UNIT: 11 FORMER NIKE SITE LANDFILL
LV006 FF REMOVAL Federal Facilities 9/14/1992 9/16/1992 0 0
LV007 FF REMOVAL Federal Facilities 10/26/1992 12/2/1992 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 56
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
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ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N8
NPL STATUS: Currently on the Final NPL
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 FORMER NIKE SITE LANDFILL
LV011 FF REMOVAL Federal Facilities 5/3/1993 9/30/1993 0 0
LV012 FF REMOVAL Federal Facilities 7/12/1993 12/31/1993 0 0
LW011 FF RI/FS Federal Facilities 12/5/1990 9/27/1996 0 0
RO015 RECORD OF DECISION Federal Facilities 9/27/1996 0 0
EH001   Explanation Of Significant Differences 5/9/2005 0 0
LX012 FF RD Federal Facilities 11/14/1996 10/5/1998 0 0
LY012 FF RA Federal Facilities 4/1/1998 6/1/2005 0 0

OPERABLE UNIT: 12 FORMER NIKE SITE GROUNDWATER
LX017 FF RD Federal Facilities 6/4/1997 9/15/1997 0 0
LY017 FF RA Federal Facilities 9/2/1997 6/28/2005 0 0

OPERABLE UNIT: 13 FORMER NIKE SITE SEWER SYSTEM
LX018 FF RD Federal Facilities 10/15/1996 6/15/1997 0 0
LY018 FF RA Federal Facilities 7/21/1997 9/29/2005 0 0

OPERABLE UNIT: 14 G-STREET
LW024 FF RI/FS Federal Facilities 4/1/1996 9/27/2007 0 0
RO043 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
EH004   Explanation Of Significant Differences 6/3/2009 0 0
LX040 FF RD Federal Facilities 1/7/2008 5/12/2008 0 0
LY043 FF RA Federal Facilities 5/12/2008 7/22/2009 0 0

OPERABLE UNIT: 15 EAST CANAL CREEK AQUIFER
NH001 FF RI Federal Facilities 5/31/1997 7/17/2000 0 0
RO020 RECORD OF DECISION Federal Facilities 7/17/2000 0 0
LX020 FF RD Federal Facilities 2/11/2002 8/7/2002 0 0
LY020 FF RA Federal Facilities 2/18/2002 12/10/2003 0 0

OPERABLE UNIT: 16 SOUTHERN BUSH RIVER GW
LW027 FF RI/FS Federal Facilities 3/31/1990 0 0

OPERABLE UNIT: 17 OLD BUSH RIVER ROAD DUMPSITE
LW013 FF RI/FS Federal Facilities 12/11/1998 6/11/1999 0 0
RO019 RECORD OF DECISION Federal Facilities 6/11/1999 0 0
LX019 FF RD Federal Facilities 7/27/1999 12/10/1999 0 0
LY019 FF RA Federal Facilities 12/11/1999 9/28/2001 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 18 J FIELD WHITE PHOSPHOROUS PITS
LW014 FF RI/FS Federal Facilities 2/23/2004 9/27/2007 0 0
RO026 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX021 FF RD Federal Facilities 10/31/2007 5/15/2008 0 0
LY023 FF RA Federal Facilities 12/31/2007 9/15/2008 0 0

OPERABLE UNIT: 19 BUSH RIVER RAD YARD REMOVAL
LV028 FF REMOVAL Federal Facilities 6/15/2004 0 0

OPERABLE UNIT: 20 BUSH RIVER CLUSTER LEAD SITE
LW015 FF RI/FS Federal Facilities 12/28/1994 9/29/2005 0 0
RO022 RECORD OF DECISION Federal Facilities 9/29/2005 0 0
LX022 FF RD Federal Facilities 1/31/2006 5/25/2006 0 0
LY024 FF RA Federal Facilities 9/18/2006 12/18/2007 0 0

OPERABLE UNIT: 21 GRACES QUARTER GROUNDWATER
LW016 FF RI/FS Federal Facilities 12/23/1994 9/30/2004 0 0
RO023 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LX023 FF RD Federal Facilities 1/19/2006 8/15/2006 0 0
LY025 FF RA Federal Facilities 6/1/2005 9/20/2006 0 0

OPERABLE UNIT: 22 OTHER LAUDERICK CREEK CLUSTER
LW017 FF RI/FS Federal Facilities 12/23/1994 8/20/2004 0 0
RO024 RECORD OF DECISION Federal Facilities 8/20/2004 0 0
LX024 FF RD Federal Facilities 8/20/2004 8/20/2004 0 0
LY026 FF RA Federal Facilities 8/20/2004 8/15/2007 0 0

OPERABLE UNIT: 23 WESTWOOD #1
LW018 FF RI/FS Federal Facilities 10/5/1993 1/17/2006 0 0
RO025 RECORD OF DECISION Federal Facilities 1/17/2006 0 0
LX025 FF RD Federal Facilities 2/7/2006 3/13/2006 0 0
LY027 FF RA Federal Facilities 3/20/2006 8/22/2008 0 0

OPERABLE UNIT: 24 GUN CLUB CREEK
LW019 FF RI/FS Federal Facilities 5/1/2003 0 0

OPERABLE UNIT: 25 WRIGHT CREEK
LW029 FF RI/FS Federal Facilities 1/30/2009 7/12/2011 0 0
RO028 RECORD OF DECISION Federal Facilities 7/12/2011 0 0
LX052 FF RD Federal Facilities 10/18/2011 5/15/2012 0 0
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OPERABLE UNIT: 25 WRIGHT CREEK
LY029 FF RA Federal Facilities 11/30/2012 12/17/2012 0 0

OPERABLE UNIT: 26 DOVES COVE
LW030 FF RI/FS Federal Facilities 1/30/2009 9/26/2011 0 0
RO029 RECORD OF DECISION Federal Facilities 9/26/2011 0 0
LX053 FF RD Federal Facilities 12/7/2011 5/15/2012 0 0
LY030 FF RA Federal Facilities 11/30/2012 12/17/2012 0 0

OPERABLE UNIT: 27 WESTERN SHORE
LW031 FF RI/FS Federal Facilities 2/27/2009 9/26/2011 0 0
RO030 RECORD OF DECISION Federal Facilities 9/26/2011 0 0
LX054 FF RD Federal Facilities 12/7/2011 5/15/2012 0 0
LY031 FF RA Federal Facilities 11/30/2012 12/17/2012 0 0

OPERABLE UNIT: 28 COOPERS CREEK
LW032 FF RI/FS Federal Facilities 7/14/2006 0 0

OPERABLE UNIT: 29 MAXWELL POINT
LW033 FF RI/FS Federal Facilities 1/29/2012 9/26/2013 0 0

OPERABLE UNIT: 30 BOONE CREEK
LV029 FF REMOVAL Federal Facilities 7/30/2008 0 0
LW034 FF RI/FS Federal Facilities 6/5/2012 0 0

OPERABLE UNIT: 31 SWADERICK-WATSON CREEK
NH009 FF RI Federal Facilities 6/5/2013 0 0

OPERABLE UNIT: 32 WEST CANAL CREEK AQUIFER
LW025 FF RI/FS Federal Facilities 5/31/1997 0 0

OPERABLE UNIT: 33 CLUSTER 13 AQUIFER
NH020 FF RI Federal Facilities 11/1/1995 11/1/1999 0 0
NI010 FF FS Federal Facilities 8/26/2004 0 0

OPERABLE UNIT: 34 13 SITES CANAL CREEK
NI011 FF FS Federal Facilities 12/1/1999 9/26/2006 0 0
NH012 FF RI Federal Facilities 4/1/1996 9/26/2006 0 0
LX036 FF RD Federal Facilities 3/23/2007 8/7/2007 0 0
RO037 RECORD OF DECISION Federal Facilities 9/26/2006 0 0
EH006   Explanation Of Significant Differences 3/29/2011 0 0
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OPERABLE UNIT: 34 13 SITES CANAL CREEK
LY038 FF RA Federal Facilities 8/13/2007 9/4/2013 0 0

OPERABLE UNIT: 35 CLUSTER 9 LAUDERICK CREEK GW
LW026 FF RI/FS Federal Facilities 5/1/2003 6/30/2006 0 0
RO039 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX039 FF RD Federal Facilities 2/29/2008 6/23/2008 0 0
LY042 FF RA Federal Facilities 8/1/2008 9/20/2011 0 0

OPERABLE UNIT: 36 30TH ST LF KINGS CR CHEM DISP
LW021 FF RI/FS Federal Facilities 9/30/1995 7/1/2010 0 0
RO040 RECORD OF DECISION Federal Facilities 7/1/2010 0 0
LX037 FF RD Federal Facilities 3/29/2010 3/29/2011 0 0
LY040 FF RA Federal Facilities 10/11/2010 8/31/2011 0 0

OPERABLE UNIT: 37 26TH ST LANDFILL
LW022 FF RI/FS Federal Facilities 9/30/1995 12/8/2011 0 0
RO041 RECORD OF DECISION Federal Facilities 12/8/2011 0 0
LX038 FF RD Federal Facilities 7/12/2012 8/27/2012 0 0
LY041 FF RA Federal Facilities 7/19/2012 9/23/2013 0 0

OPERABLE UNIT: 38 NEW O-FIELD
LW028 FF RI/FS Federal Facilities 3/31/1990 7/30/2009 0 0
RO045 RECORD OF DECISION Federal Facilities 7/30/2009 0 0
LY045 FF RA Federal Facilities 8/31/2009 7/16/2012 0 0
LX047 FF RD Federal Facilities 7/30/2009 2/4/2010 0 0

OPERABLE UNIT: 39 WST CNL CR KINGS CR MRSH &SEDS
NH021 FF RI Federal Facilities 11/30/2009 5/19/2010 0 0
NI014 FF FS Federal Facilities 5/31/2010 0 0

OPERABLE UNIT: 40 WESTWOOD #2
LW023 FF RI/FS Federal Facilities 10/5/1993 9/20/2007 0 0
RO042 RECORD OF DECISION Federal Facilities 9/20/2007 0 0
LX044 FF RD Federal Facilities 9/30/2007 3/20/2008 0 0
LY047 FF RA Federal Facilities 3/31/2008 9/29/2009 0 0

OPERABLE UNIT: 41 CLUSTER 19 FORT HOYLE AREA OEA
LX043 FF RD Federal Facilities 2/29/2008 6/16/2008 0 0
LY046 FF RA Federal Facilities 6/16/2008 10/3/2008 0 0
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OPERABLE UNIT: 42 WEST CANAL CREEK 10 SOIL SITES
NH013 FF RI Federal Facilities 8/31/2006 7/30/2008 0 0
RO046 RECORD OF DECISION Federal Facilities 9/29/2008 0 0
LX045 FF RD Federal Facilities 11/23/2009 6/30/2011 0 0
LY048 FF RA Federal Facilities 9/1/2009 5/2/2012 0 0

OPERABLE UNIT: 43 WEST CC MAIN INDT'L AREA - NW
NH015 FF RI Federal Facilities 2/15/2009 7/30/2009 0 0
NI012 FF FS Federal Facilities 7/10/2009 7/30/2009 0 0
RO047 RECORD OF DECISION Federal Facilities 9/29/2009 0 0
LX051 FF RD Federal Facilities 8/30/2010 10/25/2011 0 0
LY053 FF RA Federal Facilities 12/12/2011 5/2/2012 0 0

OPERABLE UNIT: 44 WEST CC MAIN INDT'L AREA - SW
NH016 FF RI Federal Facilities 2/15/2006 6/30/2008 0 0
NI013 FF FS Federal Facilities 12/8/2010 0 0

OPERABLE UNIT: 45 WEST CC MAIN INDT'L AREA - E
NH017 FF RI Federal Facilities 10/1/2007 7/30/2009 0 0

OPERABLE UNIT: 46 WEST CC KINGS CRK INDT'L AREA
NH018 FF RI Federal Facilities 10/1/2007 7/30/2009 0 0

OPERABLE UNIT: 47 WCC (EACC3L) E3640 PROC LAB
LV030 FF REMOVAL Federal Facilities 8/24/2009 0 0

OPERABLE UNIT: 48 BUSH RVR SURFACE UNITS
RO051 RECORD OF DECISION Federal Facilities 9/26/2013 0 0
LW036 FF RI/FS Federal Facilities 9/30/1995 9/26/2013 0 0
LV031 FF REMOVAL Federal Facilities 3/14/2012 3/7/2013 0 0

OPERABLE UNIT: 49 G ST RADIATION SITE
LW037 FF RI/FS Federal Facilities 12/6/2010 6/29/2012 0 0
RO054 RECORD OF DECISION Federal Facilities 7/15/2013 0 0

OPERABLE UNIT: 50 CANAL CRK BED SEDMNTS EACC-5A
NH023 FF RI Federal Facilities 3/16/2011 0 0

OPERABLE UNIT: 51 NORTHERN BUSH RIVER GW
LW038 FF RI/FS Federal Facilities 3/31/1990 0 0
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OPERABLE UNIT: 52 BUSH RIVER NFA SITES
NH024 FF RI Federal Facilities 11/17/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/31/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/1989 8/18/1989 0 0
LV011 FF REMOVAL Federal Facilities 5/4/1998 7/17/2008 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 3/28/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/15/1984 1/25/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/27/1989 3/27/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/27/1990 3/27/1990 0 0
LV001 FF REMOVAL Federal Facilities 5/1/1989 7/1/1989 0 0
LV005 FF REMOVAL Federal Facilities 9/15/1990 11/15/1990 0 0
LV003 FF REMOVAL Federal Facilities 6/5/1990 3/5/1991 0 0
LV004 FF REMOVAL Federal Facilities 9/3/1990 1/20/1991 0 0
LV002 FF REMOVAL Federal Facilities 6/1/1989 1/30/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/16/1997 7/11/1997 0 0
LV010 FF REMOVAL Federal Facilities 8/22/1997 3/13/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/21/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 11/28/2007 7/30/2009 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/2003 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/31/1998 9/30/2003 0 0

OPERABLE UNIT: 01 LANDFILL (SOURCE)
LV006 FF REMOVAL Federal Facilities 6/19/1991 4/10/1993 0 0
LW002 FF RI/FS Federal Facilities 3/27/1990 6/29/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 6/29/1992 0 0
LX001 FF RD Federal Facilities 7/1/1992 8/15/1992 0 0
LY001 FF RA Federal Facilities 3/25/1993 9/30/1994 0 0

OPERABLE UNIT: 02 LANDFILL (GROUNDWATER)
LW004 FF RI/FS Federal Facilities 3/27/1990 9/23/1997 0 0
RO007 RECORD OF DECISION Federal Facilities 9/23/1997 0 0
LX004 FF RD Federal Facilities 10/1/1998 3/1/1999 0 0
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OPERABLE UNIT: 03 WESTERN BOUNDARY
LW005 FF RI/FS Federal Facilities 3/27/1990 7/17/2000 0 0
RO009 RECORD OF DECISION Federal Facilities 7/17/2000 0 0
LX005 FF RD Federal Facilities 3/27/2001 10/1/2002 0 0
LY005 FF RA Federal Facilities 10/1/2002 8/9/2005 0 0

OPERABLE UNIT: 04 WHITE PHOSPHORUS AREA
LW001 FF RI/FS Federal Facilities 3/27/1990 9/27/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/1991 0 0

OPERABLE UNIT: 05 FIRE TRAINING AREA
LV007 FF REMOVAL Federal Facilities 4/1/1993 9/30/1993 0 0
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 3/27/1990 8/13/1992 0 0

OPERABLE UNIT: 06 OAA GROUNDWATER
LV008 FF REMOVAL Federal Facilities 4/30/1993 7/31/1994 0 0
LV009 FF REMOVAL Federal Facilities 8/22/1994 9/16/1994 0 0
LW006 FF RI/FS Federal Facilities 8/30/1991 2/8/2006 0 0
RO010 RECORD OF DECISION Federal Facilities 2/8/2006 0 0
LX003 FF RD Federal Facilities 7/27/2006 1/23/2007 0 0
LY004 FF RA Federal Facilities 1/23/2007 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 4/21/1993 3/30/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/11/2001 0 0

OPERABLE UNIT: 07 OAA SEDIMENT SITE
LW007 FF RI/FS Federal Facilities 9/30/1991 3/17/2006 0 0
RO011 RECORD OF DECISION Federal Facilities 3/17/2006 0 0
LX006 FF RD Federal Facilities 7/27/2006 1/23/2007 0 0
LY006 FF RA Federal Facilities 2/5/2007 2/8/2010 0 0

OPERABLE UNIT: 08 OAA FIRING RANGES
LW008 FF RI/FS Federal Facilities 9/30/1991 3/15/2006 0 0
RO012 RECORD OF DECISION Federal Facilities 9/5/2007 0 0
LX007 FF RD Federal Facilities 12/25/2007 5/12/2008 0 0
LY007 FF RA Federal Facilities 6/10/2008 10/4/2010 0 0

OPERABLE UNIT: 09 OAA TWO DUMPS
LW009 FF RI/FS Federal Facilities 9/30/1991 4/16/2009 0 0
RO013 RECORD OF DECISION Federal Facilities 4/16/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MD3210021355 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): YAP-DEFFLER, YAZMINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300423

ABERDEEN PROVING GROUND (MICHAELSVILLE LANDFILL)

ABERDEEN MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 OAA TWO DUMPS
LX008 FF RD Federal Facilities 7/16/2009 1/4/2010 0 0
LY008 FF RA Federal Facilities 10/5/2009 10/6/2010 0 0

OPERABLE UNIT: 10 OAA SHELL WASHOUT
LW010 FF RI/FS Federal Facilities 9/30/1991 10/18/2010 0 0
RO014 RECORD OF DECISION Federal Facilities 10/18/2010 0 0
LX009 FF RD Federal Facilities 10/30/2010 2/15/2011 0 0
LY009 FF RA Federal Facilities 12/2/2010 9/9/2011 0 0

OPERABLE UNIT: 11 WESTERN BOUNDARY PERCHLORATE
NI001 FF FS Federal Facilities 9/30/1991 0 0

OPERABLE UNIT: 12 SHELL WSHOUT AR MERCRY N SOIL
LV012 FF REMOVAL Federal Facilities 5/9/2011 0 0

OPERABLE UNIT: 13 MMRP SITES ABERDEEN
LW011 FF RI/FS Federal Facilities 12/5/2011 0 0

OPERABLE UNIT: 14 ABERDEEN AREA VI SITES
NH001 FF RI Federal Facilities 7/1/2013 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 65
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD0570024000 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0300420

ANDREWS AIR FORCE BASE

ANDREWS AIR FORCE BA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/30/1990 5/6/1998 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 1/31/1994 5/6/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/12/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/24/1996 6/24/1996 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/1/1995 5/6/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 5/1/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/8/2009 9/7/2011 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/3/2010 5/17/2011 0 0

OPERABLE UNIT: 01 FT-02 FIRE TRAINING AREA 1
LW008 FF RI/FS Federal Facilities 10/30/2003 10/16/2009 0 0
RO007 RECORD OF DECISION Federal Facilities 10/16/2009 0 0
LX010 FF RD Federal Facilities 2/22/2010 5/17/2010 0 0
LY011 FF RA Federal Facilities 5/19/2010 3/5/2012 0 0

OPERABLE UNIT: 02 FT-03 FIRE TRAINING AREA 2
LW009 FF RI/FS Federal Facilities 11/12/2003 10/2/2008 0 0
RO008 RECORD OF DECISION Federal Facilities 10/2/2008 0 0
LX009 FF RD Federal Facilities 3/24/2009 10/15/2009 0 0
LY009 FF RA Federal Facilities 11/18/2009 5/9/2013 0 0

OPERABLE UNIT: 03 FT-04FIRE TRAINING AREA 4
LW004 FF RI/FS Federal Facilities 12/19/2002 11/22/2005 0 0
RO004 RECORD OF DECISION Federal Facilities 11/22/2005 0 0
LX004 FF RD Federal Facilities 11/22/2005 11/22/2005 0 0
LY004 FF RA Federal Facilities 11/22/2005 11/22/2005 0 0
LY014 FF RA Federal Facilities 5/30/2011 12/5/2011 0 0

OPERABLE UNIT: 04 LF-05 D1 LEROY'S LANE LANDFIL
LW001 FF RI/FS Federal Facilities 9/4/2001 7/21/2009 0 0
RO002 RECORD OF DECISION Federal Facilities 7/21/2009 0 0
LX002 FF RD Federal Facilities 9/15/2009 3/11/2010 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD0570024000 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0300420

ANDREWS AIR FORCE BASE

ANDREWS AIR FORCE BA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LF-05 D1 LEROY'S LANE LANDFIL
LY002 FF RA Federal Facilities 2/25/2010 0 0
LY013 FF RA Federal Facilities 2/25/2010 0 0

OPERABLE UNIT: 05 LF-06 D3 LANDFILL
LW005 FF RI/FS Federal Facilities 1/28/2003 0 0
FS002 FEASIBILITY STUDY Federal Facilities 11/5/2009 0 0
LV002 FF REMOVAL Federal Facilities 7/16/2013 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/16/2012 6/10/2013 0 0

OPERABLE UNIT: 06 LF-07 LANDFILL
LW006 FF RI/FS Federal Facilities 1/28/2003 0 0
FS003 FEASIBILITY STUDY Federal Facilities 11/5/2009 0 0

OPERABLE UNIT: 07 ST-10 PD-680 SPILL SITE
LW007 FF RI/FS Federal Facilities 12/19/2002 9/28/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 9/28/2005 0 0
LX012 FF RD Federal Facilities 9/28/2005 9/28/2005 0 0
LY012 FF RA Federal Facilities 9/15/2005 9/28/2005 0 0

OPERABLE UNIT: 08 CS-C503 PHASE 1 RIFS FFA
LW015 FF RI/FS Federal Facilities 6/21/2012 0 0

OPERABLE UNIT: 10 WATER TOWER SWMU 75
RS003 REMOVAL ASSESSMENT Federal Facilities 4/17/2012 0 0
EE010 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/14/2013 0 0
LV004 FF REMOVAL Federal Facilities 2/14/2013 0 0

OPERABLE UNIT: 11 ST-14 EAST SIDE GAS STATION GW
LW003 FF RI/FS Federal Facilities 7/22/2002 9/21/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 9/21/2007 0 0
LX003 FF RD Federal Facilities 7/11/2007 11/30/2007 0 0
LY003 FF RA Federal Facilities 11/30/2007 4/29/2011 0 0

OPERABLE UNIT: 12 OWC-3640 OIL WATER SEPARATOR
LW014 FF RI/FS Federal Facilities 7/3/2012 0 0

OPERABLE UNIT: 13 SD23 SLUDGE DISPOSAL AREA
NH001 FF RI Federal Facilities 12/4/2003 5/31/2007 0 0
RO010 RECORD OF DECISION Federal Facilities 5/31/2007 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD0570024000 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0300420

ANDREWS AIR FORCE BASE

ANDREWS AIR FORCE BA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 SS 27 (AOC31) FMR DRY CLEANER
NH002 FF RI Federal Facilities 3/24/2006 9/14/2011 0 0
NI001 FF FS Federal Facilities 3/7/2009 9/14/2011 0 0
RO011 RECORD OF DECISION Federal Facilities 9/14/2011 0 0
LX013 FF RD Federal Facilities 9/14/2011 9/15/2011 0 0
LY010 FF RA Federal Facilities 9/14/2011 12/18/2012 0 0

OPERABLE UNIT: 15 BLNA (BASE LAKE NORTH AREA)
LW012 FF RI/FS Federal Facilities 1/28/2003 0 0
FS001 FEASIBILITY STUDY Federal Facilities 11/5/2009 0 0

OPERABLE UNIT: 16 SS 26 HANGAR 15
LW010 FF RI/FS Federal Facilities 1/13/2009 0 0

OPERABLE UNIT: 17 SS 28 FIRE TRUCK MAINTENANCE
LW011 FF RI/FS Federal Facilities 1/13/2009 0 0

OPERABLE UNIT: 18 FORMER TRAP CLUB
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/20/2011 5/23/2012 0 0
LV003 FF REMOVAL Federal Facilities 9/3/2013 0 0

OPERABLE UNIT: 19 ANDREWS AFB DRMO
LW013 FF RI/FS Federal Facilities 1/28/2003 0 0
LV008 FF REMOVAL Federal Facilities 7/16/2013 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/16/2012 3/6/2013 0 0
FS004 FEASIBILITY STUDY Federal Facilities 11/5/2001 0 0

OPERABLE UNIT: 20 OLD SKEET RANGE
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/16/2012 5/23/2012 0 0
LV001 FF REMOVAL Federal Facilities 9/3/2013 0 0

OPERABLE UNIT: 21 SMALL ARMS RANGE
LV009 FF REMOVAL Federal Facilities 9/3/2013 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/10/2011 5/23/2012 0 0

OPERABLE UNIT: 22 WATER TOWER SWMU 76
LA001 LABORATORY SUPPORT Federal Facilities 4/6/2012 12/30/2012 0 0
RS004 REMOVAL ASSESSMENT Federal Facilities 4/6/2012 2/14/2013 0 0
LV005 FF REMOVAL Federal Facilities 2/14/2013 0 0
EE011 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/14/2013 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD0570024000 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0300420

ANDREWS AIR FORCE BASE

ANDREWS AIR FORCE BA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 23 PISCATAWAY CREEK
EE009 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/16/2012 3/6/2013 0 0
LV007 FF REMOVAL Federal Facilities 7/16/2013 0 0

OPERABLE UNIT: 24 BASE CHAPEL
EE008 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/3/2013 6/5/2013 0 0
RS002 REMOVAL ASSESSMENT Federal Facilities 1/3/2013 6/5/2013 0 0

OPERABLE UNIT: 25 SWMU 56 CIVIL ENGINEERING YARD
LW016 FF RI/FS Federal Facilities 7/2/2012 0 0

OPERABLE UNIT: 26 CS-C503 PCB POND SEDIMENT
LW017 FF RI/FS Federal Facilities 7/6/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MD0120508940 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300415

BELTSVILLE AGRICULTURAL RESEARCH CENTER (USDA)

BELTSVILLE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 2/26/1986 8/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/21/1997 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/16/1993 3/2/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/2/1997 3/2/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 8/17/2005 0 0

OPERABLE UNIT: 01 FDA VET MED.BIOEGRADABLE L.F.
LV001 FF REMOVAL Federal Facilities 6/23/1993 1/31/1994 0 0
LW001 FF RI/FS Federal Facilities 10/26/1996 0 0

OPERABLE UNIT: 02 COLLEGE PARK LANDFILL
LW003 FF RI/FS Federal Facilities 5/25/1998 0 0

OPERABLE UNIT: 04 BARC 12 CHEMICAL PITS
LW004 FF RI/FS Federal Facilities 4/1/2000 0 0

OPERABLE UNIT: 05 BARC 27 BEAVER DAM RD LANDFILL
LW005 FF RI/FS Federal Facilities 4/28/2003 9/29/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 9/29/2011 0 0
LX004 FF RD Federal Facilities 11/16/2011 6/3/2013 0 0
LY004 FF RA Federal Facilities 7/22/2013 0 0

OPERABLE UNIT: 06 BARC 32
LV002 FF REMOVAL Federal Facilities 3/30/2004 8/30/2004 0 0

OPERABLE UNIT: 07 BARC1. EXP WOOD TREATMENT
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/27/2005 11/30/2005 0 0
LV003 FF REMOVAL Federal Facilities 12/1/2005 10/23/2008 0 0

OPERABLE UNIT: 08 BARC31.B-442 SCRAP AREA
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/27/2005 11/30/2005 0 0
LV004 FF REMOVAL Federal Facilities 12/1/2005 9/18/2007 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MD0120508940 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300415

BELTSVILLE AGRICULTURAL RESEARCH CENTER (USDA)

BELTSVILLE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 ENTECH R1:STRUCTURAL RUIN
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/27/2005 11/30/2005 0 0
LV005 FF REMOVAL Federal Facilities 12/1/2005 1/27/2009 0 0

OPERABLE UNIT: 10 FDA2:WOODED AREA
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/27/2005 11/30/2005 0 0
LV006 FF REMOVAL Federal Facilities 12/1/2005 10/23/2008 0 0

OPERABLE UNIT: 11 BARC 4/BARC 19
LV007 FF REMOVAL Federal Facilities 6/30/2011 10/7/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD9570024803 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0304462

BRANDYWINE DRMO

BRANDYWINE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 7/24/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1995 6/18/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/8/2009 11/25/2009 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 12/10/2009 0 0

OPERABLE UNIT: 01 TCE GROUNDWATER CONATMINATION
LW001 FF RI/FS Federal Facilities 11/20/2001 9/29/2006 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
LX001 FF RD Federal Facilities 5/10/2007 12/19/2007 0 0
LY001 FF RA Federal Facilities 12/19/2007 7/24/2013 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/3/2010 5/17/2011 0 0

OPERABLE UNIT: 02 SOIL CONTAMINATION
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/26/2007 0 0
LV001 FF REMOVAL Federal Facilities 3/26/2007 4/2/2009 0 0
LV002 FF REMOVAL Federal Facilities 8/13/2007 4/3/2009 0 0

OPERABLE UNIT: 03 DNAPL TCE ZONE
LW002 FF RI/FS Federal Facilities 12/8/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504195 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300258

BUSH VALLEY LANDFILL

ABINGDON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1989 9/18/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1991 3/21/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/12/1993 6/30/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1986 12/11/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/18/1985 12/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/24/1986 12/31/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/22/1990 12/21/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/21/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/29/1996 9/26/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/1997 3/9/1998 0 0
LO001   Lodged By DOJ 1/7/1998 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/20/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504195 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300258

BUSH VALLEY LANDFILL

ABINGDON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1993 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1993 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1993 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1993 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1994 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1994 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1994 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1995 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1995 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1995 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1995 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1995 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1995 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1995 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1995 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1995 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1996 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1996 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1997 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1995 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1995 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1990 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1992 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1993 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1993 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1990 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1991 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504195 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300258

BUSH VALLEY LANDFILL

ABINGDON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1991 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1994 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1992 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1988 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1990 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1989 0 0
IC063 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1996 0 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1993 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1995 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1993 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1995 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1996 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1995 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1995 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1996 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1986 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1992 0 0
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1994 0 0
IC073 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1990 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1986 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1996 0 0
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1991 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1996 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1993 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1994 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1995 0 0
IC081 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1996 0 0
IC082 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1992 0 0
IC083 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1990 0 0
IC084 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2003 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/18/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/25/2013 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504195 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300258

BUSH VALLEY LANDFILL

ABINGDON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP/MONITOR
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/23/2004 9/22/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/22/1989 0 0
BD001 PRP RI/FS Responsible Party 6/15/1990 9/26/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1995 0 0
BE001 PRP RD Responsible Party 9/26/1997 12/21/1999 0 0
BF001 PRP RA Responsible Party 12/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/18/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/8/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/15/2002 0 0
BE002 PRP RD Responsible Party 7/1/2003 5/5/2004 0 0
BF002 PRP RA Responsible Party 5/5/2004 3/31/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/2/2001 0 0
ME001 PRP LR Responsible Party 3/31/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2009 9/28/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MDD003061447 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03EQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 0303260

CENTRAL CHEMICAL (HAGERSTOWN)

HAGERSTOWN MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/1990 6/10/1992 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/25/2001 7/1/2003 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 1/1/1993 7/13/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 12/21/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/21/1989 0 0
SI001 SITE INSPECTION State, Fund Financed 1/9/1990 1/24/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/30/1995 12/17/2008 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/18/1996 2/28/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/3/1992 5/5/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1994 2/28/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1997 0 0
BB001 PRP REMOVAL Responsible Party 2/28/1997 6/12/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/24/1997 8/29/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/23/2013 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1997 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1997 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1998 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1998 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1998 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1998 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1998 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1998 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1998 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1998 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1998 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1996 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1997 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MDD003061447 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03EQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 0303260

CENTRAL CHEMICAL (HAGERSTOWN)

HAGERSTOWN MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1998 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1998 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1996 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/1996 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1996 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1998 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/2007 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/2007 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/2008 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/12/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/13/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 6/2/2008 0 0
LO002   Lodged By DOJ 3/11/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/17/2010 0 0
LO003   Lodged By DOJ 8/24/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2004 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/28/2003 6/2/2008 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/12/2009 9/17/2010 0 0

OPERABLE UNIT: 01 SOIL AND WASTE
BD003 PRP RI/FS Responsible Party 8/29/1997 9/30/2009 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2012 0 0
BE001 PRP RD Responsible Party 2/18/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/20/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/3/2003 0 0

OPERABLE UNIT: 02 GROUND WATER
BD004 PRP RI/FS Responsible Party 1/1/2009 0 0
BD005 PRP RI/FS Responsible Party 8/15/1997 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: MDD980555478 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): HAM, GREGORY D. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0327
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300289

CHEMICAL METALS INDUSTRIES, INC.

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 10/16/1981 3/31/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/23/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/23/1981 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 3/20/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/16/1989 11/27/1989 0 0
SI002 SITE INSPECTION State, Fund Financed 5/12/1992 6/1/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 1/15/2010 0 0
RV002 REMOVAL EPA Fund-Financed 9/30/1998 10/28/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/5/1997 9/30/1998 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/2009 1/15/2010 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/30/2006 7/3/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/26/1982 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/5/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1998 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1998 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1998 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1998 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1998 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/26/2009 8/1/2013 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 7/26/2013 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/16/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD4690307844 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D373
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304341

CURTIS BAY COAST GUARD YARD

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 4/9/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/11/2001 11/2/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/26/2001 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/6/1995 7/28/1995 0 0
TY001 FED FAC SITE INSPECTION REVIEW EPA In-House 5/30/2000 2/23/2001 0 0
HR001 HRS PACKAGE EPA In-House 2/23/2001 8/24/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/28/2006 9/11/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/26/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/25/2013 0 0

OPERABLE UNIT: 01 SITE 4 - SALVAGE LOT
LV003 FF REMOVAL Federal Facilities 11/15/2007 3/28/2008 0 0
LW001 FF RI/FS Federal Facilities 10/30/2003 5/6/2009 0 0
RO001 RECORD OF DECISION Federal Facilities 5/6/2009 0 0

OPERABLE UNIT: 02 SITE 7 - FORMER BURN PIT
LW002 FF RI/FS Federal Facilities 10/30/2003 9/30/2009 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LX001 FF RD Federal Facilities 3/30/2009 5/30/2009 0 0
LX002 FF RD Federal Facilities 10/18/2011 9/5/2012 0 0
LY001 FF RA Federal Facilities 6/29/2009 9/21/2012 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2013 0 0

OPERABLE UNIT: 03 SITE 1- DRYDOCK
LW003 FF RI/FS Federal Facilities 3/1/2005 9/28/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2007 0 0

OPERABLE UNIT: 04 SITE 9 - REPORT BILGE SLOP ARE
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/17/2011 6/5/2012 0 0
LW004 FF RI/FS Federal Facilities 2/15/2008 6/7/2013 0 0
LV005 FF REMOVAL Federal Facilities 7/2/2010 5/16/2013 0 0
LV006 FF REMOVAL Federal Facilities 12/10/2012 3/28/2013 0 0
RO004 RECORD OF DECISION Federal Facilities 6/7/2013 0 0
LY002 FF RA Federal Facilities 7/30/2013 9/24/2013 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD4690307844 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D373
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304341

CURTIS BAY COAST GUARD YARD

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE 8 - FORMER INCINERATOR
LW005 FF RI/FS Federal Facilities 2/5/2008 9/14/2011 0 0
LV004 FF REMOVAL Federal Facilities 6/1/2010 5/2/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 9/14/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MDD985366756 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Wallace, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: E309
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0303618

DWYER PROPERTY GROUND WATER PLUME

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/16/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/26/1989 0 0
SI001 SITE INSPECTION State, Fund Financed 12/21/1989 7/10/1992 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 12/9/1993 12/7/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/2011 9/30/2012 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/20/1999 0 0
OO001 SITE REASSESSMENT State, Fund Financed 4/21/1999 9/20/1999 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 1/22/2001 1/16/2003 0 0
VS001 ARCHIVE SITE EPA In-House 12/7/1994 0 0
OO002 SITE REASSESSMENT State, Fund Financed 8/9/1999 1/22/2001 0 0
VA001 OTHER CLEANUP ACTIVITY State, Fund Financed 11/29/2006 10/6/2009 0 0
HR001 HRS PACKAGE EPA In-House 10/6/2009 10/21/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/14/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/16/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MDD985397249 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): THOMSON, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CG
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304606

FORT DETRICK AREA B GROUND WATER

FORT DETRICK MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/3/1991 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/20/2012 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/27/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/20/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/23/1994 12/13/1994 0 0
VA001 OTHER CLEANUP ACTIVITY PRP Lead Under State 9/12/2003 4/20/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/20/2006 9/3/2008 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 7/24/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/14/2010 12/17/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
NH001 FF RI Federal Facilities 7/29/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD9210020567 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300435

FORT GEORGE G. MEADE

ODENTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
LV006 FF REMOVAL Federal Facilities 2/3/1992 6/30/1993 0 0
LV005 FF REMOVAL Federal Facilities 12/9/1991 9/30/1993 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 1/31/1994 3/1/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/1994 2/19/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
LV001 FF REMOVAL Federal Facilities 10/23/1995 4/30/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/28/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/28/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/6/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/23/2011 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/30/2009 6/19/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/2010 0 0

OPERABLE UNIT: 01 TIPTON AIR FIELD-FTA HHA ILF#3
LV003 FF REMOVAL Federal Facilities 4/20/1998 12/18/1998 0 0
LW001 FF RI/FS Federal Facilities 1/17/1995 12/30/1998 0 0
RO001 RECORD OF DECISION Federal Facilities 12/30/1998 0 0

OPERABLE UNIT: 02 TIPTON AIR FIELD-ILF#1 ILF#2
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/17/1999 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 9/17/1999 11/12/1999 0 0
LV007 FF REMOVAL Federal Facilities 3/1/1999 6/10/1999 0 0
LW002 FF RI/FS Federal Facilities 1/17/1995 7/20/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 7/20/1999 0 0

OPERABLE UNIT: 03 NIKE FGGM-87
LW003 FF RI/FS Federal Facilities 11/8/1995 0 0

OPERABLE UNIT: 04 POST LAUNDRY
LV008 FF REMOVAL Federal Facilities 7/13/2000 7/13/2000 0 0
LW016 FF RI/FS Federal Facilities 2/23/2010 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/1/2013 6/10/2013 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD9210020567 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300435

FORT GEORGE G. MEADE

ODENTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 DRMO
LV004 FF REMOVAL Federal Facilities 6/15/1995 9/27/1996 0 0
LW006 FF RI/FS Federal Facilities 2/15/1999 0 0

OPERABLE UNIT: 07 CLEAN FILL DUMP
LW007 FF RI/FS Federal Facilities 4/29/1999 9/29/2000 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/2000 0 0
LX007 FF RD Federal Facilities 5/30/2002 6/30/2002 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/29/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 0 0

OPERABLE UNIT: 08 ORDNANCE DEMOLITION AREA
LW008 FF RI/FS Federal Facilities 4/19/1999 9/30/2011 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/2011 0 0
LX008 FF RD Federal Facilities 1/5/2012 3/26/2012 0 0
LY008 FF RA Federal Facilities 6/30/2012 0 0

OPERABLE UNIT: 09 ARCHITECT OF THE CAPITOL
LW009 FF RI/FS Federal Facilities 1/18/2000 0 0

OPERABLE UNIT: 11 BLDG 8481
NH001 FF RI Federal Facilities Other Completion Anomaly 2/21/2000 12/9/2009 0 0

OPERABLE UNIT: 12 INACTIVE SANITARY LANDFILL
LW011 FF RI/FS Federal Facilities 9/18/2003 0 0

OPERABLE UNIT: 13 MANOR VIEW DUMP SITE
LW012 FF RI/FS Federal Facilities 11/6/2006 0 0
LV010 FF REMOVAL Federal Facilities 12/12/2011 7/27/2012 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/12/2011 0 0

OPERABLE UNIT: 14 FORMER MOTOR POOL MAINT. FAC.
LW013 FF RI/FS Federal Facilities 4/8/2008 0 0

OPERABLE UNIT: 15 FORMER GUN REPAIR SHOP
LW015 FF RI/FS Federal Facilities 4/8/2008 0 0

OPERABLE UNIT: 16 FORMER TANK CLEAN. SUPPLY WARE
LW014 FF RI/FS Federal Facilities 4/8/2008 0 0

OPERABLE UNIT: 17 FORMER PESTICIDE SHOP
NH002 FF RI Federal Facilities 7/1/2006 9/27/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD9210020567 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300435

FORT GEORGE G. MEADE

ODENTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 FORMER PESTICIDE SHOP
RO017 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LY013 FF RA Federal Facilities 9/26/2013 0 0

OPERABLE UNIT: 18 TRAP AND SKEET RANGE 17 BRAC
LW017 FF RI/FS Federal Facilities 6/19/2009 0 0

OPERABLE UNIT: 19 19 IRP TRAP AND SKEET ARMY OU1
LW018 FF RI/FS Federal Facilities 10/10/2005 0 0

OPERABLE UNIT: 20 MORTAR RANGE
LW019 FF RI/FS Federal Facilities 7/30/2010 9/27/2012 0 0
RO020 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LX014 FF RD Federal Facilities 1/28/2013 0 0
LY014 FF RA Federal Facilities 7/16/2013 0 0

OPERABLE UNIT: 21 PAX RESEARCH REFUGE NT (HEI)
LV009 FF REMOVAL Federal Facilities 1/15/2003 6/15/2006 0 0
VY006 FF FIVE-YEAR REVIEW Federal Facilities 11/18/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0300430

INDIAN HEAD NAVAL SURFACE WARFARE CENTER

INDIAN HEAD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/25/1988 0 0
SI001 SITE INSPECTION Federal Facilities 4/12/1988 9/28/1990 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/15/1995 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 9/29/1995 0 0
NP001 PROPOSAL TO NPL Federal Facilities 2/13/1995 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/10/2000 12/9/2000 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/30/2006 7/26/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2012 0 0
LV005 FF REMOVAL Federal Facilities 6/16/2005 6/27/2006 0 0
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/29/2006 4/25/2007 0 0

OPERABLE UNIT: 01 S57 FORMER DRUM LOADING AREA
NH002 FF RI Federal Facilities 10/1/1998 7/31/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/28/1998 9/30/1998 0 0
NI002 FF FS Federal Facilities 3/1/2006 9/27/2007 0 0
RO014 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX008 FF RD Federal Facilities 11/21/2007 4/20/2010 0 0
LY008 FF RA Federal Facilities 12/1/2010 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/2005 11/30/2005 0 0
LV004 FF REMOVAL Federal Facilities 6/10/2006 8/7/2006 0 0
LV001 FF REMOVAL Federal Facilities 10/31/1998 12/15/1998 0 0

OPERABLE UNIT: 02 S12 TOWN GUT LANDFILL
NH001 FF RI Federal Facilities 5/31/1997 9/1/1999 0 0
NI001 FF FS Federal Facilities 9/1/1999 9/30/2004 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/1/2002 6/27/2002 0 0
LV003 FF REMOVAL Federal Facilities 9/1/2002 8/30/2003 0 0

OPERABLE UNIT: 03 S41 IWO/SCRAP YARD
LW003 FF RI/FS Federal Facilities 6/30/1997 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0300430

INDIAN HEAD NAVAL SURFACE WARFARE CENTER

INDIAN HEAD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 S44 SOAK OUT AREA
LW004 FF RI/FS Federal Facilities 6/30/1997 9/30/2002 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/2002 0 0

OPERABLE UNIT: 05 S42 OLSEN ROAD LF
LW006 FF RI/FS Federal Facilities 6/30/1997 9/29/2005 0 0
RO005 RECORD OF DECISION Federal Facilities 9/29/2005 0 0
LX005 FF RD Federal Facilities 10/1/2005 10/1/2005 0 0
LY005 FF RA Federal Facilities 10/1/2005 9/30/2008 0 0

OPERABLE UNIT: 06 S6 HYPO SPILL
LW005 FF RI/FS Federal Facilities 7/15/2003 12/14/2009 0 0
RO004 RECORD OF DECISION Federal Facilities 12/14/2009 0 0

OPERABLE UNIT: 07 S47-MERC/NITRATE DISPOSAL AREA
LW007 FF RI/FS Federal Facilities 9/2/2003 2/5/2013 0 0
RO013 RECORD OF DECISION Federal Facilities 2/5/2013 0 0
LX006 FF RD Federal Facilities 2/28/2013 3/31/2013 0 0

OPERABLE UNIT: 09 LAB AREA
LW009 FF RI/FS Federal Facilities 6/30/2002 9/30/2011 0 0
RO010 RECORD OF DECISION Federal Facilities 9/30/2011 0 0
LX007 FF RD Federal Facilities 10/1/2011 10/10/2011 0 0
LY007 FF RA Federal Facilities 1/15/2012 9/26/2013 0 0

OPERABLE UNIT: 10 S39 STACK EMISSIONS
LW010 FF RI/FS Federal Facilities 6/30/2002 9/29/2005 0 0
RO011 RECORD OF DECISION Federal Facilities 9/29/2005 0 0

OPERABLE UNIT: 11 S45 ABANDONED DRUMS
LW011 FF RI/FS Federal Facilities 7/2/2003 9/29/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 9/29/2005 0 0

OPERABLE UNIT: 12 S11 CAFFE ROAD LF
LW015 FF RI/FS Federal Facilities 7/31/2000 9/18/2009 0 0
RO016 RECORD OF DECISION Federal Facilities 9/18/2009 0 0
LX010 FF RD Federal Facilities 10/1/2010 11/20/2010 0 0
LY010 FF RA Federal Facilities 8/1/2011 9/26/2013 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0300430

INDIAN HEAD NAVAL SURFACE WARFARE CENTER

INDIAN HEAD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 S13 PAINT SOLVENTS DISPOSAL AR
LW012 FF RI/FS Federal Facilities 7/15/2000 9/30/2004 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 14 S17 DISPOSED METAL PARTS ALONG
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/1/2004 8/1/2004 0 0
LW016 FF RI/FS Federal Facilities 7/31/2000 1/13/2010 0 0
RO015 RECORD OF DECISION Federal Facilities 1/13/2010 0 0
LX011 FF RD Federal Facilities 1/31/2011 8/31/2012 0 0
LY011 FF RA Federal Facilities 9/10/2012 0 0

OPERABLE UNIT: 15 S21 BRONSON RD. LF
LW017 FF RI/FS Federal Facilities 7/31/2000 9/30/2011 0 0
RO017 RECORD OF DECISION Federal Facilities 9/30/2011 0 0
LX009 FF RD Federal Facilities 10/30/2011 6/15/2012 0 0
LY009 FF RA Federal Facilities 8/15/2012 0 0

OPERABLE UNIT: 16 S25 HYPO DISCHARGE X-RAY BLDG
LW013 FF RI/FS Federal Facilities 7/15/2000 9/30/2004 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 17 SITE 66 TURKEY RUN
LW014 FF RI/FS Federal Facilities 2/15/2011 0 0

OPERABLE UNIT: 18 SITE 1
LW018 FF RI/FS Federal Facilities 1/15/2010 0 0
EE007 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/10/2010 2/24/2011 0 0
LV007 FF REMOVAL Federal Facilities 2/19/2013 0 0

OPERABLE UNIT: 19 SITE 8
LW019 FF RI/FS Federal Facilities 1/3/2010 0 0
LV009 FF REMOVAL Federal Facilities 8/15/2012 12/12/2012 0 0

OPERABLE UNIT: 20 SITE 19 & 27
EE008 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/28/2010 1/26/2011 0 0
LV008 FF REMOVAL Federal Facilities 3/30/2011 6/15/2012 0 0

OPERABLE UNIT: 21 SITE 28
LW020 FF RI/FS Federal Facilities 3/1/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0300430

INDIAN HEAD NAVAL SURFACE WARFARE CENTER

INDIAN HEAD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 22 SITE 36
LW021 FF RI/FS Federal Facilities 10/23/2009 9/30/2011 0 0
RO021 RECORD OF DECISION Federal Facilities 9/30/2011 0 0

OPERABLE UNIT: 24 SITE 38
LW023 FF RI/FS Federal Facilities 9/15/2009 0 0

OPERABLE UNIT: 25 SITE 43
LW024 FF RI/FS Federal Facilities 2/2/2010 0 0

OPERABLE UNIT: 27 SWMU 14
NH003 FF RI Federal Facilities 3/15/2011 0 0

OPERABLE UNIT: 28 SITE 67 HOGOUT
LW027 FF RI/FS Federal Facilities 5/15/2013 0 0

OPERABLE UNIT: 29 IED AREA
LW028 FF RI/FS Federal Facilities 5/23/2013 0 0

OPERABLE UNIT: 30 GAIN SPILL AREA
LW029 FF RI/FS Federal Facilities 5/30/2013 0 0

OPERABLE UNIT: 31 VALLEY
LW030 FF RI/FS Federal Facilities 5/30/2013 0 0

OPERABLE UNIT: 32 S.T.T.  POINT
LW031 FF RI/FS Federal Facilities 12/1/2012 0 0

OPERABLE UNIT: 33 TEST AREA 1
LW032 FF RI/FS Federal Facilities 5/23/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980923783 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300344

KANE & LOMBARD STREET DRUMS

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/19/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/11/1997 0 0
RS001 REMOVAL ASSESSMENT State, Fund Financed 12/18/1989 12/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 3/23/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1991 6/25/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/29/1992 6/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed 5/8/1984 6/8/1984 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/28/1995 8/28/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/28/1995 8/28/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/17/1984 5/17/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 3/23/1987 5/5/1987 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/14/2010 7/8/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/1993 4/13/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/1999 5/4/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/16/1989 7/13/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/1995 11/15/1995 0 0
LO001   Lodged By DOJ 9/25/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1987 9/30/1991 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/14/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/29/1987 2/25/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 3/3/1995 6/7/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/16/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/4/1995 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/1/2004 3/27/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 3/27/2006 11/3/2006 0 0
LO003   Lodged By DOJ 5/4/2006 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/15/1996 3/10/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/10/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/29/1985 8/16/1989 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980923783 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300344

KANE & LOMBARD STREET DRUMS

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1997 0 0
QX001 PPA ASSESSMENT Federal Enforcement 8/14/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 7/13/2000 0 0
LO002   Lodged By DOJ 3/23/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/26/2004 4/29/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/10/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1984 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/2003 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1987 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1987 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1989 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1989 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1988 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1989 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/2004 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/2003 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2003 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/2003 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/16/2003 6/30/2007 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 3/29/2012 0 0
LO004   Lodged By DOJ 1/30/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2012 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980923783 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300344

KANE & LOMBARD STREET DRUMS

BALTIMORE MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAE-FORMER DRUM AREA
CO001 COMBINED RI/FS EPA Fund-Financed 3/29/1985 9/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/25/1988 4/30/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1988 6/27/1991 5 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/19/1985 5/30/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/22/1988 12/22/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/27/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/17/1985 9/30/1987 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1987 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 4/29/2010 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/28/1988 9/30/1993 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/16/1993 9/30/2003 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
BE001 PRP RD Responsible Party 7/24/2006 12/12/2007 0 0
BF001 PRP RA Responsible Party 10/27/2008 3/4/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/3/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/2002 0 0
BE002 PRP RD Responsible Party 6/8/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/29/2011 0 0
NK001 PRP FS Responsible Party 4/29/2011 0 0
BE003 PRP RD Responsible Party 6/8/2010 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980691588 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0363
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300292

LIMESTONE ROAD

CUMBERLAND MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1992 6/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/30/1993 4/28/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1989 9/18/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1988 5/1/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 2/8/1993 5/1/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1987 6/30/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/4/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1988 2/28/1990 0 0
LO001   Lodged By DOJ 12/19/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/1994 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1990 6/30/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/31/1989 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1988 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/25/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2005 1/19/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/13/2007 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/28/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/19/1986 3/31/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/19/1986 0 0
BB002 PRP REMOVAL Responsible Party New Action Resulting from Take Over 4/28/1994 4/28/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980691588 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0363
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300292

LIMESTONE ROAD

CUMBERLAND MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1993 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/6/2007 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/22/2010 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/2004 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/23/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2010 1/19/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/19/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/12/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SOIL CAP
CO001 COMBINED RI/FS EPA Fund-Financed 9/13/1983 9/30/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/23/2004 9/23/2004 0 0
BE001 PRP RD Responsible Party 4/13/1990 3/29/1994 0 0
BF001 PRP RA Responsible Party 3/29/1994 9/23/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/17/1986 1/11/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/1/1984 0 0

OPERABLE UNIT: 02 GROUNDWATER/STREAMS/SEDIMENTS
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/28/1987 2/28/1990 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/28/1990 6/28/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/28/1996 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 1/23/1997 1/27/1999 0 0
RA001 REMEDIAL ACTION State, No Fund Money 1/27/1999 12/19/2003 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/11/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980691588 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0363
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300292

LIMESTONE ROAD

CUMBERLAND MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER/STREAMS/SEDIMENTS
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD064882889 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300243

MID-ATLANTIC WOOD PRESERVERS, INC.

HARMANS MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/1/1980 8/26/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 6/11/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1991 6/27/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/6/1993 6/25/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1983 2/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/2/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/19/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1986 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/21/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1991 12/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/30/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1993 0 0
ND001 DELETION FROM NPL Federal Enforcement 5/19/2000 7/18/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/1999 5/31/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/31/2001 0 0
LO001   Lodged By DOJ 4/9/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SURFACE SOIL CAP-FINAL ROD
BD001 PRP RI/FS Responsible Party 7/11/1986 12/31/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/31/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD064882889 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300243

MID-ATLANTIC WOOD PRESERVERS, INC.

HARMANS MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SURFACE SOIL CAP-FINAL ROD
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/1993 9/30/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/2/1990 7/18/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/1998 8/26/1998 0 0
BE001 PRP RD Responsible Party 3/18/1992 5/14/1993 0 0
BF001 PRP RA Responsible Party 5/14/1993 9/23/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/2/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/5/2003 8/26/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/23/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2008 9/26/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980705099 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0370
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300313

MIDDLETOWN ROAD DUMP

ANNAPOLIS MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 6/25/1983 12/23/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1982 3/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/4/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/3/1987 4/18/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1984 4/24/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 4/24/1990 0 0
LO001   Lodged By DOJ 4/24/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1984 9/27/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/3/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/19/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 NO ACTION
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/13/1983 2/15/1985 0 0
CO002 COMBINED RI/FS State, Fund Financed New Action Resulting from Take Over 2/15/1985 3/17/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/17/1986 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/15/1987 5/2/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2000 9/30/2002 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/16/1985 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD982364341 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): CRUZ, FRANCISCO J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 0303253

ORDNANCE PRODUCTS, INC.

NORTH EAST MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/7/1988 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/7/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/1/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/29/1988 3/29/1988 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 6/1/1988 3/21/1996 0 0
RV002 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 5/15/1997 12/19/1997 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/23/1989 0 0
SI001 SITE INSPECTION State, Fund Financed 9/26/1990 4/29/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
BB001 PRP REMOVAL Responsible Party 6/27/1988 2/12/1994 0 0
BB002 PRP REMOVAL Responsible Party Original Action Take Over 12/30/1988 2/25/1994 0 0
RV001 REMOVAL EPA Fund-Financed Takeover of an Action Taken Over 3/31/1992 2/25/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/5/1993 6/30/1998 0 0
BB003 PRP REMOVAL Responsible Party Original Action Take Over 8/11/1994 5/15/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/14/2006 11/20/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/7/1988 6/27/1988 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1997 7/1/1997 0 0
RV003 REMOVAL EPA Fund-Financed 6/14/2012 9/30/2013 0 0
BB004 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/1/1997 11/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/2000 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/25/2000 9/27/2000 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 12/1/2007 9/20/2009 0 0
OD001 ORDER (GENERIC) Federal Enforcement 3/20/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/15/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD982364341 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): CRUZ, FRANCISCO J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 0303253

ORDNANCE PRODUCTS, INC.

NORTH EAST MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/11/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/15/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/17/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2000 3/20/2009 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/2004 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/2004 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/2004 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/2004 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/2004 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/2007 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/14/2006 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 6/14/2012 9/30/2013 0 0

OPERABLE UNIT: 01 SOILS
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/1996 12/23/2005 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2006 0 0
JQ001   ROD Amendment 9/25/2013 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2007 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/23/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 11/10/2010 9/28/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/14/2004 7/14/2010 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2010 11/30/2011 2 0

OPERABLE UNIT: 02 GROUNDWATER
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/14/2007 9/30/2013 1 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 8/17/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024536 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300429

PATUXENT RIVER NAVAL AIR STATION

PATUXENT RIVER MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1985 0 0
SI001 SITE INSPECTION Federal Facilities 5/24/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
BM001 GENERAL SUPP/MGT Federal Facilities 9/23/1997 8/20/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/25/1994 12/9/2000 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/25/1994 12/9/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/4/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 1/8/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/4/2003 12/23/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/18/2008 12/23/2008 0 0

OPERABLE UNIT: 01 SITE 1&12 OU 1 LANDFILL
LW014 FF RI/FS Federal Facilities 2/18/1997 2/8/2000 0 0
RO002 RECORD OF DECISION Federal Facilities 2/8/2000 0 0
LX001 FF RD Federal Facilities 1/5/1999 2/14/2000 0 0
LY001 FF RA Federal Facilities Other Completion Anomaly 4/3/2000 7/16/2002 0 0
LY019 FF RA Federal Facilities 7/11/2011 9/21/2011 0 0

OPERABLE UNIT: 02 SITE 1 FISHING POINT LANDFILL
LW013 FF RI/FS Federal Facilities 2/18/1997 2/8/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 2/8/2000 0 0
LX006 FF RD Federal Facilities 1/5/1999 2/14/2000 0 0
LY006 FF RA Federal Facilities Other Start Anomaly 4/3/2000 7/16/2002 0 0

OPERABLE UNIT: 03 SITE 2 DISPOSAL NEAR POND 1
LW007 FF RI/FS Federal Facilities 2/18/1997 0 0

OPERABLE UNIT: 04 SITE 4 AREA 4C TRENCHES
LW001 FF RI/FS Federal Facilities 2/18/1997 9/29/2009 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/8/2003 10/22/2003 0 0
LV006 FF REMOVAL Federal Facilities 7/8/2003 2/2/2006 0 0
RO005 RECORD OF DECISION Federal Facilities 9/29/2009 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024536 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300429

PATUXENT RIVER NAVAL AIR STATION

PATUXENT RIVER MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE 6 & 6A OU1 SOIL
LW020 FF RI/FS Federal Facilities 2/18/1997 9/29/1999 0 0
RO006 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
JQ001   ROD Amendment 9/23/2004 0 0
LX003 FF RD Federal Facilities 7/30/1999 10/12/1999 0 0
LY004 FF RA Federal Facilities 10/26/1999 10/26/2006 0 0

OPERABLE UNIT: 06 SITE 34 DRUM DISPOSAL AREA (A)
LW005 FF RI/FS Federal Facilities 2/18/1997 0 0

OPERABLE UNIT: 07 SITE 11 OU1 FORMR SANITARY LF
LW006 FF RI/FS Federal Facilities 1/28/1991 7/29/1996 0 0
RO004 RECORD OF DECISION Federal Facilities 7/29/1996 0 0
LX002 FF RD Federal Facilities 4/5/1996 7/31/1996 0 0
LY002 FF RA Federal Facilities 8/6/1996 8/3/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/3/2001 8/17/2001 0 0

OPERABLE UNIT: 08 SITE 17 OU1  SOIL PEST. SHOP
LW019 FF RI/FS Federal Facilities 2/18/1997 12/16/1998 0 0
RO007 RECORD OF DECISION Federal Facilities 12/16/1998 0 0
JQ002   ROD Amendment 6/25/2001 0 0
LX004 FF RD Federal Facilities 12/18/1998 12/18/1998 0 0
LY005 FF RA Federal Facilities 12/22/1998 8/1/2002 0 0

OPERABLE UNIT: 09 SITE 23 DPDO SALVAGE YARD
LW008 FF RI/FS Federal Facilities 2/18/1997 0 0

OPERABLE UNIT: 10 SITE 24 DRY WELL BLDG. 114
LV001 FF REMOVAL Federal Facilities 3/26/1996 11/15/2000 0 0
LW029 FF RI/FS Federal Facilities 11/4/2005 10/2/2007 0 0
RO022 RECORD OF DECISION Federal Facilities 10/2/2007 0 0

OPERABLE UNIT: 11 SITE 28 TRANSFORMER STORAGE
LW010 FF RI/FS Federal Facilities 2/18/1997 0 0

OPERABLE UNIT: 12 SITE 29 CARBON TET DISPOSAL
LW002 FF RI/FS Federal Facilities 2/18/1997 10/2/2007 0 0
RO023 RECORD OF DECISION Federal Facilities 10/2/2007 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024536 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300429

PATUXENT RIVER NAVAL AIR STATION

PATUXENT RIVER MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 SITE 9 FORMER DRUM DISPOSAL
LW003 FF RI/FS Federal Facilities 2/18/1997 0 0
LW041 FF RI/FS Federal Facilities 3/18/2011 0 0

OPERABLE UNIT: 14 SITE 11 FORMER SANIT LF OU2
LW015 FF RI/FS Federal Facilities 2/18/1997 10/15/2008 0 0
RO024 RECORD OF DECISION Federal Facilities 10/15/2008 0 0
LX016 FF RD Federal Facilities 8/26/2010 3/7/2011 0 0
LY017 FF RA Federal Facilities 5/2/2011 12/19/2011 0 0

OPERABLE UNIT: 15 SITE 46 LIQUID SPILL/DISPOSAL
LW012 FF RI/FS Federal Facilities 1/31/2003 9/23/2004 0 0
RO017 RECORD OF DECISION Federal Facilities 9/23/2004 0 0

OPERABLE UNIT: 16 SITE 17 PESTICIDE SHOP OU2
LW004 FF RI/FS Federal Facilities 2/18/1997 9/29/2006 0 0
RO010 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
LX009 FF RD Federal Facilities 5/1/2008 10/2/2008 0 0
LY009 FF RA Federal Facilities 2/11/2009 10/30/2012 0 0

OPERABLE UNIT: 17 SITES 6 & 6A BOHNEYARD OU2
LW009 FF RI/FS Federal Facilities 2/18/1997 10/3/2008 0 0
RO011 RECORD OF DECISION Federal Facilities 10/3/2008 0 0
RS001 REMOVAL ASSESSMENT Federal Facilities 2/19/2007 12/19/2007 0 0
EE007 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/19/2007 3/31/2008 0 0
LV010 FF REMOVAL Federal Facilities 4/22/2008 5/22/2012 0 0
LY020 FF RA Federal Facilities 12/12/2011 5/22/2012 0 0

OPERABLE UNIT: 18 SITE 5 DISPOSAL PINE HILL RUN
LW016 FF RI/FS Federal Facilities 2/18/1997 4/8/2013 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/8/2003 10/22/2003 0 0
RO025 RECORD OF DECISION Federal Facilities 4/8/2013 0 0
EE010 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/16/2008 6/23/2010 0 0
LV012 FF REMOVAL Federal Facilities 5/12/2011 8/22/2012 0 0

OPERABLE UNIT: 19 SITE 24 DRY WELL OU2
LW043 FF RI/FS Federal Facilities 11/4/2005 10/2/2007 0 0
RO037 RECORD OF DECISION Federal Facilities 10/2/2007 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024536 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300429

PATUXENT RIVER NAVAL AIR STATION

PATUXENT RIVER MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 SITE 34 DRUM DISPOSAL AREA (B)
LW018 FF RI/FS Federal Facilities 2/18/1997 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/6/1997 10/9/1997 0 0
LV005 FF REMOVAL Federal Facilities 10/20/1997 3/5/1998 0 0

OPERABLE UNIT: 22 SITE 3 GOOSE CREEK LF
LV014 FF REMOVAL Federal Facilities 10/1/2012 0 0
EE011 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/28/2012 9/4/2012 0 0
LW033 FF RI/FS Federal Facilities 7/10/2009 0 0
LW042 FF RI/FS Federal Facilities 9/21/2011 0 0

OPERABLE UNIT: 23 SITE 31 TIRE SHOP BLD 307
SS002 ESI/RI Responsible Party 6/12/2003 6/5/2009 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/19/2006 4/3/2007 0 0
LV008 FF REMOVAL Federal Facilities 4/3/2007 5/14/2008 0 0
LW036 FF RI/FS Federal Facilities 2/7/2013 0 0

OPERABLE UNIT: 24 SITE 39 PCE DRY CLEAN BLD 503
SS003 ESI/RI EPA In-House 10/5/2000 12/30/2007 0 0
NI001 FF FS Federal Facilities 5/18/2007 10/23/2007 0 0
RO027 RECORD OF DECISION Federal Facilities 10/23/2007 0 0
LX012 FF RD Federal Facilities 2/4/2009 8/11/2009 0 0
LY013 FF RA Federal Facilities 8/11/2009 12/21/2010 0 0

OPERABLE UNIT: 25 SITE 41 FIREFIGHTING BURN PAD
SS005 ESI/RI EPA In-House 10/5/2000 9/26/2005 0 0
RO018 RECORD OF DECISION Federal Facilities 9/26/2005 0 0

OPERABLE UNIT: 26 SITE 47 PHOTO SHOP DRY WELL
SS006 ESI/RI EPA In-House 5/20/2003 3/29/2006 0 0

OPERABLE UNIT: 28 SITE 34 ADDITIONAL REMOVAL
LV004 FF REMOVAL Federal Facilities 10/20/1997 3/5/1998 0 0

OPERABLE UNIT: 30 SITE 1&12 OU2 MARSH
LW024 FF RI/FS Federal Facilities 5/1/2000 9/26/2005 0 0
RO019 RECORD OF DECISION Federal Facilities 9/26/2005 0 0
LX005 FF RD Federal Facilities 3/16/2001 8/24/2007 0 0
LY011 FF RA Federal Facilities 9/27/2007 12/4/2008 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MD7170024536 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): SOCHANSKI, ANDREW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300429

PATUXENT RIVER NAVAL AIR STATION

PATUXENT RIVER MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 31 SITES 48-50 WATER TOWERS
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/29/2004 9/29/2004 0 0
LV007 FF REMOVAL Federal Facilities 3/14/2005 9/23/2005 0 0

OPERABLE UNIT: 32 SITE 27 CONSTRUCTION DEBRIS
LW026 FF RI/FS Federal Facilities 2/18/1997 9/26/2003 0 0
RO016 RECORD OF DECISION Federal Facilities 9/26/2003 0 0

OPERABLE UNIT: 33 PCB WASTE OIL TANK
LW028 FF RI/FS Federal Facilities 11/28/2006 0 0

OPERABLE UNIT: 34 SITE 47 DRY WELL (BLDG 1354)
UH001 FED FAC COMBINED PA/SI REVIEW EPA Fund-Financed 10/5/2000 3/29/2006 0 0

OPERABLE UNIT: 35 SITES 4/5 GROUNDWATER
LW030 FF RI/FS Federal Facilities 5/19/2006 10/3/2008 0 0
RO028 RECORD OF DECISION Federal Facilities 10/3/2008 0 0

OPERABLE UNIT: 38 SITE 21 SLUDGE DRYING BEDS
LW044 FF RI/FS Federal Facilities 5/9/2011 0 0

OPERABLE UNIT: 39 SITE 4 AREA 4A PUSHOUT
LW032 FF RI/FS Federal Facilities 2/18/1997 0 0
EE009 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/15/2010 5/9/2011 0 0
LV013 FF REMOVAL Federal Facilities 5/9/2011 0 0

OPERABLE UNIT: 40 SITE 4 AREA 4B BURN AREA
LW034 FF RI/FS Federal Facilities 2/18/1997 9/29/2009 0 0
RO031 RECORD OF DECISION Federal Enforcement 9/29/2009 0 0

OPERABLE UNIT: 41 SITE 55 PCB SOIL (DWN SITE 24)
LW037 FF RI/FS Federal Facilities 6/25/2013 0 0

OPERABLE UNIT: 42 SITE 4 AREA 4B
RO039 RECORD OF DECISION Federal Facilities 9/29/2009 0 0

OPERABLE UNIT: 43 SITE 4 AREA 4D
LW035 FF RI/FS Federal Facilities 2/18/1997 9/29/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980705164 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
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ACTUAL OBLIGATIONS OBLIGATIONS
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ACTUAL
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FMS ID: 0342
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300316

SAND, GRAVEL AND STONE

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1982 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 5/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/1/1997 8/4/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/23/1990 5/23/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1991 4/10/1991 0 0
RV001 REMOVAL EPA Fund-Financed 7/31/1984 9/10/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1989 8/12/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1991 12/16/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 9/30/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/1987 4/26/1988 0 0
LO001   Lodged By DOJ 2/25/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/16/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 9/30/1991 1/28/1992 0 0
LO002   Lodged By DOJ 11/25/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/12/1994 0 0
LO003   Lodged By DOJ 12/30/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 4/18/1996 6/25/1996 0 0
LO005   Lodged By DOJ 4/22/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 4/18/1996 6/25/1996 0 0
LO004   Lodged By DOJ 4/22/1996 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2003 9/24/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2004 0 0
CD006 CONSENT DECREE Federal Enforcement 9/24/2004 6/29/2005 0 0
LO006   Lodged By DOJ 4/7/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/24/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/11/1990 9/30/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/11/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980705164 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0342
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300316

SAND, GRAVEL AND STONE

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1986 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1986 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1986 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1986 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1992 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1985 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1986 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1986 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1985 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1987 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1987 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2004 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2004 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
CD007 CONSENT DECREE Federal Enforcement 3/22/2006 0 0
CD008 CONSENT DECREE Federal Enforcement 8/30/2005 0 0
LO009   Lodged By DOJ 6/6/2005 0 0
CD009 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO010   Lodged By DOJ 7/2/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980705164 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0342
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300316

SAND, GRAVEL AND STONE

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO012   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2004 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/17/2004 3/22/2006 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/21/2005 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/18/2009 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0

OPERABLE UNIT: 01 SHALLOW GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/30/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
BE001 PRP RD Responsible Party Phased Completion 3/4/1988 10/23/1988 0 0
BF001 PRP RA Responsible Party 10/23/1988 1/15/1989 0 0
BE002 PRP RD Responsible Party Phased Start 1/5/1989 5/18/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1986 6/29/2005 0 0
BF002 PRP RA Responsible Party 3/19/1990 9/29/1992 0 0
BE003 PRP RD Responsible Party Phased Start & Completion 2/3/1989 3/19/1990 0 0
BF003 PRP RA Responsible Party 5/18/1995 3/22/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 9/30/1985 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/19/1985 9/30/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/20/1985 10/23/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/13/1984 0 0

OPERABLE UNIT: 02 DEEP GROUNDWATER
BD001 PRP RI/FS Responsible Party 1/16/1986 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/28/1992 5/5/1998 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/16/1989 0 0
BE005 PRP RD Responsible Party 9/30/1991 1/26/1993 0 0
BF005 PRP RA Responsible Party 1/26/1993 6/24/2003 0 0
ME002 PRP LR Responsible Party 6/24/2003 0 0
BE009 PRP RD Responsible Party 9/30/1991 11/8/2010 0 0
BF009 PRP RA Responsible Party 11/8/2010 0 0

OPERABLE UNIT: 03 SOILS/SOURCE AREAS
BD002 PRP RI/FS Responsible Party 6/8/1995 10/25/2002 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 10/25/2002 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD980705164 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0342
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300316

SAND, GRAVEL AND STONE

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOILS/SOURCE AREAS
BE004 PRP RD Responsible Party 9/24/2004 6/5/2008 0 0
BF004 PRP RA Responsible Party 6/5/2008 8/12/2011 0 0
ME003 PRP LR Responsible Party 6/11/2008 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/3/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/16/2005 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/10/2002 0 0
BE006 PRP RD Responsible Party 9/24/2004 12/19/2006 0 0
BE007 PRP RD Responsible Party 9/24/2004 1/3/2011 0 0
BE008 PRP RD Responsible Party 9/24/2004 0 0
BF006 PRP RA Responsible Party 12/19/2006 6/11/2008 0 0
BF007 PRP RA Responsible Party 1/3/2011 1/5/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD981038334 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03EW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300348

SAUER DUMP

DUNDALK MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/8/2005 0 0
BB001 PRP REMOVAL Responsible Party 12/8/2005 9/23/2011 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1985 3/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 7/3/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 12/7/1992 3/21/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/8/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/8/1995 8/6/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1991 3/20/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/2005 9/27/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/29/2008 4/30/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/2005 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/2005 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/2005 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/2006 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/2006 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/2005 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2006 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2006 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/2006 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2006 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2006 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/2006 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2006 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/2006 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/2006 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/2006 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/2006 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD981038334 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03EW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300348

SAUER DUMP

DUNDALK MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2006 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/2006 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/2007 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/2006 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/2007 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2007 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2007 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/2007 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/2007 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/2007 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/2007 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2007 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2007 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/2007 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/2007 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/2008 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2010 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/2011 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/2011 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/2009 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/2012 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/2012 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/2012 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/1995 3/10/2011 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/12/2002 9/27/2005 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/1/2005 9/27/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/28/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/5/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/22/2006 8/22/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 1/6/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/29/2009 1/6/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 6/27/2011 1/28/2013 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 112
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD981038334 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03EW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300348

SAUER DUMP

DUNDALK MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AS001 AERIAL SURVEY EPA Fund-Financed 9/8/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/11/2013 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
BD001 PRP RI/FS Responsible Party 3/14/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD980704852 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300305

SOUTHERN MARYLAND WOOD TREATING

HOLLYWOOD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/27/1990 7/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1991 5/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1993 7/21/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 2/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 3/15/1985 3/31/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 10/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/17/1984 7/3/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 7/21/1993 1/31/1997 3 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/14/1992 11/24/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/6/1988 9/22/1988 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/19/1985 9/28/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/5/1984 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/29/1985 5/15/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/2/1992 10/5/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/4/2005 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/10/1997 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/4/2005 4/5/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SHEETPILE/INCINERATOR
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/26/1994 9/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/1999 9/30/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/28/1985 6/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MDD980704852 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): STILMAN, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300305

SOUTHERN MARYLAND WOOD TREATING

HOLLYWOOD MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SHEETPILE/INCINERATOR
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/22/1988 6/30/1989 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1989 3/29/1991 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/31/1997 4/23/2001 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/19/1985 9/28/2001 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/22/1988 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/10/1990 11/5/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/5/1988 4/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/17/1988 0 0

OPERABLE UNIT: 02 INCINERATOR/THERMAL DESORPTION
CO002 COMBINED RI/FS EPA Fund-Financed 5/29/1992 9/8/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/8/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/22/1988 5/11/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 1/23/1997 4/23/2001 60 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/22/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/23/2001 0 0

OPERABLE UNIT: 03 THERMAL DESORPTION RD
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/29/1995 8/5/1997 1 0

** END OF SITE SUMMARY ** $72 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD000218008 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0306
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300192

SPECTRON, INC.

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/1989 6/2/1989 0 0
SE001 SITE ACCESS Federal Enforcement 2/1/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1979 7/1/1979 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/24/1989 9/27/1991 0 0
RV001 REMOVAL EPA Fund-Financed 5/24/1989 8/25/1989 0 0
BB001 PRP REMOVAL Responsible Party 6/2/1989 2/26/1990 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1989 0 0
BB007 PRP REMOVAL Responsible Party 7/24/1989 2/26/1990 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1989 0 0
BB003 PRP REMOVAL Responsible Party 7/24/1989 2/26/1990 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1989 0 0
BB006 PRP REMOVAL Responsible Party 7/24/1989 2/26/1990 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1989 0 0
BB011 PRP REMOVAL Responsible Party 9/26/1989 2/26/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1989 0 0
BB005 PRP REMOVAL Responsible Party 7/24/1989 2/26/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/17/1990 0 0
BB004 PRP REMOVAL Responsible Party 7/24/1989 2/26/1990 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 8/21/1989 0 0
BB009 PRP REMOVAL Responsible Party 8/21/1989 8/11/1992 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1989 4/20/1989 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1989 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/21/1990 12/20/2003 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1995 5/20/1996 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/1996 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/27/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1997 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD000218008 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0306
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300192

SPECTRON, INC.

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2004 6/30/2006 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 6/30/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 6/30/2006 3/16/2007 0 0
LO003   Lodged By DOJ 3/16/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1989 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 3/25/1982 0 0
LO001   Lodged By DOJ 3/25/1982 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/1/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/21/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/22/1989 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/14/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/2001 3/31/2003 0 0
LO002   Lodged By DOJ 11/26/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/22/2002 0 0
OH001 OTHER EPA Fund-Financed 9/30/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1989 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1989 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1989 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD000218008 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0306
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300192

SPECTRON, INC.

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1989 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1989 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1989 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1989 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1989 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1989 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1990 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1990 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1995 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1996 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1997 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1997 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1997 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1998 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1998 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1998 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1998 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1998 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1998 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/2002 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2003 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1989 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1989 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1990 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1986 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1989 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1989 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1990 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/2004 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/2004 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/2003 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/2003 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/2004 0 0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD000218008 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0306
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300192

SPECTRON, INC.

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/2004 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/2004 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/2004 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/2005 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2005 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
CD006 CONSENT DECREE Federal Enforcement 9/29/2005 3/16/2006 0 0
LO004   Lodged By DOJ 1/17/2006 0 0
CD007 CONSENT DECREE Federal Enforcement 6/2/2008 0 0
LO005   Lodged By DOJ 3/11/2008 0 0
ST002 SETTLEMENT (GENERIC) Federal Enforcement 3/15/2007 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO007   Lodged By DOJ 3/4/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2003 10/18/2004 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/28/2005 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/18/2004 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/14/2004 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2003 8/15/2004 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2004 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/10/2005 3/15/2007 0 0
CB006 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/28/2003 6/2/2008 0 0
CB007 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/18/2009 0 0
CB008 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0

OPERABLE UNIT: 01 SHALLOW SOIL/OB GW
BB010 PRP REMOVAL Responsible Party 8/30/1989 2/26/1990 0 0
BB002 PRP REMOVAL Responsible Party 7/19/1989 2/26/1990 0 0
BB008 PRP REMOVAL Responsible Party 8/7/1989 2/26/1990 0 0
BB012 PRP REMOVAL Responsible Party 9/27/1991 9/16/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/5/1995 0 0
BD001 PRP RI/FS Responsible Party 5/20/1996 3/17/2003 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/16/2004 0 0
JQ001   ROD Amendment 3/29/2012 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MDD000218008 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0306
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0300192

SPECTRON, INC.

ELKTON MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SHALLOW SOIL/OB GW
BE001 PRP RD Responsible Party 6/30/2006 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 5/23/2008 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/20/2003 0 0
BE003 PRP RD Responsible Party 4/24/2012 10/24/2012 0 0
BF003 PRP RA Responsible Party 11/26/2012 8/9/2013 0 0

OPERABLE UNIT: 02 BEDROCK GW CONTAMINATION
BD002 PRP RI/FS Responsible Party 5/16/2001 9/26/2012 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 7/5/2012 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/26/2012 0 0
BE002 PRP RD Responsible Party 9/26/2012 1 0

** END OF SITE SUMMARY ** $4 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504344 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300265

WOODLAWN COUNTY LANDFILL

COLORA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/12/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/1989 9/25/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1990 7/10/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/5/1991 12/5/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/26/1992 9/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/20/1987 10/20/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1984 7/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/18/1985 3/18/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1985 3/4/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 9/1/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1990 7/29/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/16/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/16/1988 12/28/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/4/1994 11/25/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/25/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/22/1995 9/24/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/1996 12/9/1996 0 0
LO001   Lodged By DOJ 9/30/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1991 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1992 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MDD980504344 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300265

WOODLAWN COUNTY LANDFILL

COLORA MD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/1993 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1992 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1993 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1993 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1987 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/19/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 7/29/2009 0 0

OPERABLE UNIT: 01 RCRA CAP/GROUNDWATER P&T
BD001 PRP RI/FS Responsible Party 12/28/1988 9/28/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/27/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0
JQ001   ROD Amendment 9/30/1999 0 0
BE001 PRP RD Responsible Party 12/27/1994 6/30/1998 1 0
BE002 PRP RD Responsible Party Original Action Take Over 12/27/1994 9/30/1999 0 0
BE003 PRP RD Responsible Party New Action Resulting from Take Over 12/16/1999 3/16/2000 0 0
BF003 PRP RA Responsible Party 3/16/2000 3/21/2005 3 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/7/2005 9/28/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/26/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 10/26/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/16/1990 0 0
ME001 PRP LR Responsible Party 3/21/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/16/2009 12/16/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD004351003 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): BYRO, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300773

A.I.W. FRANK/MID-COUNTY MUSTANG

EXTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/22/1990 1/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1991 9/16/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1992 7/22/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/8/1986 12/8/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 9/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/31/1986 10/17/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/16/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1988 12/31/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/15/1992 5/25/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1990 3/22/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/12/1997 8/5/1998 0 0
LO001   Lodged By DOJ 6/3/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/5/1996 12/12/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2005 3/17/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/19/1996 1/18/2012 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/3/1999 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/6/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/1997 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/3/1997 5/1/1997 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 7/18/2011 8/10/2011 0 0
QX001 PPA ASSESSMENT Federal Enforcement 12/12/1997 0 0
QX002 PPA ASSESSMENT Federal Enforcement 8/5/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/23/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD004351003 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): BYRO, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300773

A.I.W. FRANK/MID-COUNTY MUSTANG

EXTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1993 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1993 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1994 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1994 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1994 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1995 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1989 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1989 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1988 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1993 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1987 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1988 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1989 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1989 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1990 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1990 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1990 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/4/1993 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1993 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1993 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1993 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1993 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD004351003 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): BYRO, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300773

A.I.W. FRANK/MID-COUNTY MUSTANG

EXTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/2007 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/2007 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 1/18/2012 0 0
LO002   Lodged By DOJ 9/12/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 PUMP AND TREAT
CO001 COMBINED RI/FS EPA Fund-Financed 9/14/1990 9/29/1995 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/12/1996 6/8/1999 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1999 3/29/2001 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2001 1/1/2012 3 0
RV001 REMOVAL EPA Fund-Financed 11/1/1995 11/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/30/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/7/1998 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/1/2012 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/10/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/8/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/22/2010 3/17/2011 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/8/2000 9/30/2001 0 0

OPERABLE UNIT: 02 WATERLINE
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/22/1996 6/20/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/12/1997 3/30/2001 2 0

OPERABLE UNIT: 03 SOIL, ETC...
BE001 PRP RD Responsible Party 12/12/1997 9/4/1998 0 0
BF001 PRP RA Responsible Party 9/4/1998 3/31/1999 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD075993378 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301099

ALADDIN PLATING

SCOTT TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/1/1983 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/14/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1990 2/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/25/1991 2/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/2000 9/5/2001 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/2001 8/22/2002 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/2002 9/29/2003 0 0
RS006 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/2003 5/19/2004 0 0
RS007 REMOVAL ASSESSMENT EPA Fund-Financed 10/6/2004 9/2/2005 0 0
RS008 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/2005 8/18/2006 0 0
RS009 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/2006 7/20/2007 0 0
RS010 REMOVAL ASSESSMENT EPA Fund-Financed 10/3/2007 6/23/2008 0 0
RS011 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/2008 9/30/2009 0 0
RS012 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/2009 9/30/2010 0 0
RS013 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/2010 9/30/2011 0 0
RS014 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/2011 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/3/1987 3/4/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/11/1985 1/24/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/1/1985 4/4/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV001 REMOVAL EPA Fund-Financed 3/3/1987 2/28/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/1996 9/29/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 2/28/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/28/1990 2/15/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/15/1992 11/9/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/20/1987 3/20/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1988 9/28/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/17/2001 11/16/2001 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD075993378 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): ARENA,  JOSEPH S. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301099

ALADDIN PLATING

SCOTT TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/23/1991 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 10/3/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/4/2003 9/7/2004 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/17/2001 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/5/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2009 9/14/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOIL CONTAMINATION
CO001 COMBINED RI/FS EPA Fund-Financed 3/20/1987 9/27/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1988 0 0
EH001   Explanation Of Significant Differences 5/7/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 6/8/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1988 6/16/1992 18 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/20/1987 11/16/2001 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/6/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/15/1988 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 5/16/1990 12/30/1993 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/30/1993 0 0
EH002   Explanation Of Significant Differences 1/21/2000 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/8/1994 9/26/1995 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/5/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 1/28/1996 5/1/2001 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/29/1998 5/3/2001 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/19/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/7/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/10/2001 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD000436436 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0396
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300445

AMBLER ASBESTOS PILES

AMBLER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/2/1990 3/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 10/22/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1984 0 0
RV002 REMOVAL EPA Fund-Financed 8/22/1984 5/21/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/19/1984 6/8/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 3/26/1984 5/29/1984 1 0
RV003 REMOVAL EPA Fund-Financed 1/27/1989 2/2/1990 0 0
BB001 PRP REMOVAL Responsible Party 3/14/1984 3/14/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/14/1996 5/27/1997 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 1/17/1984 6/30/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1984 5/28/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/20/1984 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/29/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/21/1988 7/26/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 6/29/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 6/29/1990 11/29/1990 0 0
LO002   Lodged By DOJ 9/12/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/12/1989 9/12/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 9/26/1990 5/28/1991 0 0
LO003   Lodged By DOJ 4/9/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 8/15/1989 0 0
LO001   Lodged By DOJ 8/15/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/9/1984 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD000436436 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0396
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300445

AMBLER ASBESTOS PILES

AMBLER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/14/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/5/1996 12/27/1996 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/15/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/6/1984 5/28/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/30/1987 12/30/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2002 9/25/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2006 9/25/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/5/1996 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/5/2007 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/2009 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2012 9/19/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 1/16/2013 0 0

OPERABLE UNIT: 01 NICOLLET PILES
CO001 COMBINED RI/FS EPA Fund-Financed 5/20/1985 9/30/1988 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
BE002 PRP RD Responsible Party 1/21/1991 6/8/1992 0 0
BF002 PRP RA Responsible Party 6/8/1992 4/28/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/19/1985 11/1/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/4/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/1/1985 10/30/1986 0 0

OPERABLE UNIT: 02 CERTAINTEED PILE
BE001 PRP RD Responsible Party 9/12/1990 1/9/1992 0 0
BF001 PRP RA Responsible Party 1/9/1992 4/28/1993 0 0
BD001 PRP RI/FS Responsible Party 12/30/1987 9/15/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 1/29/2010 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/16/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/30/1993 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD041421223 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032T
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300911

AMP, INC. (GLEN ROCK FACILITY)

GLEN ROCK PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/25/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1989 9/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1990 6/1/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1991 6/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/26/1985 7/26/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 9/4/1986 10/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RR001 RCRA ORDER Federal Enforcement 3/1/1989 0 0
RR002 RCRA ORDER Federal Enforcement 1/22/1991 0 0
SC001 RCRA SB/RTC EPA Fund-Financed 2/19/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1988 9/30/1988 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1988 3/1/1989 0 0
ND001 DELETION FROM NPL Federal Enforcement 7/26/1996 10/2/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/26/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/14/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: PAD987341716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 036X
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0304433

AUSTIN AVENUE RADIATION SITE

DELAWARE COUNTY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/12/1991 7/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/18/1992 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/20/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/29/1992 7/22/1993 0 0
RV001 REMOVAL EPA Fund-Financed 6/19/1991 9/7/1995 21 0
RV002 REMOVAL EPA Fund-Financed 5/17/1995 5/19/1995 0 0
RV003 REMOVAL EPA Fund-Financed 10/6/1995 11/2/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/19/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/18/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/24/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1991 6/19/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/9/2000 12/21/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 HOMES
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/12/1991 4/18/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/31/1992 2/15/1994 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/13/1994 6/15/2000 30 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/2/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/5/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/31/1994 9/27/1996 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1996 0 0

** END OF SITE SUMMARY ** $53 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD003053709 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300699

AVCO LYCOMING (WILLIAMSPORT DIVISION)

WILLIAMSPORT PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/8/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1989 11/8/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1992 7/27/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/15/1987 4/15/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/21/1985 7/14/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 2/27/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1991 8/16/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/11/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/30/1987 6/27/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/20/1991 5/7/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/7/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1988 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/14/2001 7/24/2002 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/26/2006 9/24/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1999 3/26/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/20/1991 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/18/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/26/2001 0 0
LO001   Lodged By DOJ 1/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 8/25/2008 0 0
LO002   Lodged By DOJ 6/18/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD003053709 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0300699

AVCO LYCOMING (WILLIAMSPORT DIVISION)

WILLIAMSPORT PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV002 SECTION 107 LITIGATION Federal Enforcement 9/21/2006 8/25/2008 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/26/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/25/1997 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/11/2000 0 0

OPERABLE UNIT: 01 IN-SITU METALS TREATMENT
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH002   Explanation Of Significant Differences 4/9/1992 0 0
BE001 PRP RD Responsible Party Phased Completion 5/8/1992 9/3/1996 0 0
BE002 PRP RD Responsible Party Phased Start 9/3/1996 5/2/1997 0 0
BF001 PRP RA Responsible Party 5/2/1997 6/2/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/4/1987 0 0
BD001 PRP RI/FS Responsible Party 6/27/1988 4/16/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/31/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/31/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1991 0 0
ME001 PRP LR Responsible Party 1/22/1997 1/22/2004 0 0

OPERABLE UNIT: 02 VOC TREATMENT
RO002 RECORD OF DECISION Federal Enforcement 12/30/1996 0 0
JQ001   ROD Amendment 4/6/2000 0 0
EH003   Explanation Of Significant Differences 3/13/2012 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/20/1996 12/30/1996 0 0
BE005 PRP RD Responsible Party 1/9/1997 9/24/1997 0 0
BF003 PRP RA Responsible Party 9/24/1997 11/12/1999 0 0
BE006 PRP RD Responsible Party 5/11/2000 10/18/2000 0 0
BF005 PRP RA Responsible Party 10/18/2000 6/2/2003 0 0
NK001 PRP FS Responsible Party 1/30/1999 2/25/1999 0 0
ME002 PRP LR Responsible Party 6/2/2003 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/29/1999 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD061105128 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301029

BALLY GROUND WATER CONTAMINATION

BALLY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1991 6/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/16/1993 6/24/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2008 0 0
BB001 PRP REMOVAL Responsible Party 2/5/2009 8/24/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/3/1985 9/20/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/3/1985 9/20/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/26/1985 9/9/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1987 2/28/1987 0 0
QX001 PPA ASSESSMENT Federal Enforcement 10/7/1999 8/5/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/28/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/30/1989 8/29/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/18/1990 9/24/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/1/1991 4/1/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/1/1991 7/18/1991 0 0
LO001   Lodged By DOJ 5/13/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/7/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/10/2003 0 0
QV001 PRP SEARCH EPA In-House 6/12/2012 6/14/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/1/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2010 6/9/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 1/29/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER PLUME
BD001 PRP RI/FS Responsible Party 1/28/1987 6/30/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1989 0 0
EH001   Explanation Of Significant Differences 1/18/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD061105128 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301029

BALLY GROUND WATER CONTAMINATION

BALLY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 5/23/2011 0 0
JQ001   ROD Amendment 8/1/2007 0 0
BE001 PRP RD Responsible Party 9/25/1991 2/17/1995 0 0
BF001 PRP RA Responsible Party 2/17/1995 3/26/1999 0 0
BE002 PRP RD Responsible Party Other Completion Anomaly 7/18/1991 2/6/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/13/2000 6/8/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/19/1989 5/19/1989 0 0
BE003 PRP RD Responsible Party Other Start Anomaly 8/13/1998 3/26/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2005 6/9/2005 0 0
NK001 PRP FS Responsible Party 9/30/2003 8/1/2007 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/28/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/11/2010 5/17/2010 0 0
BF003 PRP RA Responsible Party 12/30/2011 6/14/2013 0 0

OPERABLE UNIT: 02 BALLY PUBLIC WATER SYSTEM
BF002 PRP RA Responsible Party 9/28/2009 8/1/2011 0 0
BE004 PRP RD Responsible Party 10/10/2007 9/28/2009 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/5/2003 5/21/2003 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 11/9/2005 11/9/2005 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/12/2007 3/12/2007 0 0

OPERABLE UNIT: 03 VAPOR INTRUSION
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 10/9/2008 10/16/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980705107 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301509

BELL LANDFILL

TERRY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/10/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/3/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1990 6/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1991 6/27/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/19/1993 12/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/24/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 5/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/17/1985 1/9/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/29/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1989 9/20/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/3/1990 2/11/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/11/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/23/1995 11/26/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 11/26/1996 4/2/1997 0 0
LO001   Lodged By DOJ 1/31/1997 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 12/19/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1994 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1989 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980705107 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301509

BELL LANDFILL

TERRY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1994 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/11/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/30/2009 1/11/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 4/15/2010 0 0

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/19/1993 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/4/1999 0 0
BD001 PRP RI/FS Responsible Party 2/11/1991 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
EH001   Explanation Of Significant Differences 7/30/2008 0 0
BE001 PRP RD Responsible Party 2/11/1997 5/27/1998 0 0
BF001 PRP RA Responsible Party 6/14/1998 2/1/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/27/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2003 8/25/2003 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/8/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/23/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/18/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/23/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 8/25/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD003047974 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300694

BENDIX FLIGHT SYSTEMS DIVISION

SOUTH MONTROSE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1990 10/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 3/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/16/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/14/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/1986 12/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1988 3/29/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1990 7/13/1990 0 0
LO001   Lodged By DOJ 5/18/1990 0 0
SO001 STATE ORDER State Enforcement 11/4/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/9/2001 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/28/2006 9/28/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/21/2012 0 0

OPERABLE UNIT: 01 TRENCH
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/3/1997 8/5/1997 0 0
CO001 COMBINED RI/FS PRP Lead Under State 11/4/1987 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
EH001   Explanation Of Significant Differences 11/22/1996 0 0
EH002   Explanation Of Significant Differences 6/11/2008 0 0
BE001 PRP RD Responsible Party 4/19/1990 8/13/1991 0 0
BF001 PRP RA Responsible Party 8/13/1991 4/15/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/4/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/15/1988 0 0
SS001 ESI/RI Responsible Party 4/27/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/5/2010 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD003047974 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300694

BENDIX FLIGHT SYSTEMS DIVISION

SOUTH MONTROSE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 MECHANICAL SCREENING
BE002 PRP RD Responsible Party 4/19/1990 11/15/1991 0 0
BF002 PRP RA Responsible Party 6/15/1992 12/12/1995 0 0

OPERABLE UNIT: 03 VAC EXT PREDESIGN
BE003 PRP RD Responsible Party 4/19/1990 7/2/1992 0 0

OPERABLE UNIT: 04 TCE TANK AREA
BE004 PRP RD Responsible Party 1/19/1994 3/10/1994 0 0
BF004 PRP RA Responsible Party 3/10/1994 7/3/1996 0 0

OPERABLE UNIT: 05 GROUNDWATER PUMP AND TREAT
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/18/2000 6/5/2000 0 0
BF003 PRP RA Responsible Party 6/23/1994 9/25/1996 0 0
BE005 PRP RD Responsible Party 5/31/1994 6/23/1994 0 0
ME001 PRP LR Responsible Party 9/25/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980538649 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301290

BERKLEY PRODUCTS CO. DUMP

DENVER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1991 9/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1992 3/22/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 3/26/1990 3/26/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/15/1987 2/26/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/18/1985 3/5/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1985 10/14/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 9/25/1991 5/9/1992 1 0
NS002 NPL RP SEARCH Federal Enforcement 6/30/1988 9/13/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/7/1991 4/7/1992 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/30/1992 6/22/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/30/1990 4/30/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/13/2006 3/19/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/18/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/8/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 12/15/2000 0 0
LO001   Lodged By DOJ 9/12/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/1999 12/15/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/18/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2009 0 0

OPERABLE UNIT: 01 LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed 3/12/1990 6/28/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1996 0 0
EH001   Explanation Of Significant Differences 8/20/1999 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980538649 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301290

BERKLEY PRODUCTS CO. DUMP

DENVER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/11/1996 1/7/2000 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1999 9/27/2002 7 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/26/1998 1/27/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/5/1990 9/12/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/10/2004 8/17/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/20/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 9/27/2010 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000651810 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300473

BERKS LANDFILL

SPRING TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/25/1998 8/17/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1992 8/20/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/1/1990 6/23/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/25/1986 9/22/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/1/1986 7/2/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/10/1988 9/30/2000 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 8/3/1990 1/19/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/3/1990 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 8/1/1990 8/3/1990 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/1/2003 9/25/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1990 6/26/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/1991 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 3/31/1998 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/15/2008 11/14/2008 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/18/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/23/1991 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 9/20/2000 0 0
AR007 ADMINISTRATIVE RECORDS Federal Enforcement 12/8/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/2000 7/14/2000 0 0
LO001   Lodged By DOJ 4/7/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 6/14/2000 8/17/2000 0 0
LO002   Lodged By DOJ 6/20/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 5/31/2002 0 0
LO003   Lodged By DOJ 3/27/2002 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 10/20/1999 1/5/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000651810 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300473

BERKS LANDFILL

SPRING TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV001 SECTION 107 LITIGATION Federal Enforcement 5/22/2000 5/31/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1979 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1990 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1990 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1991 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1991 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1992 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1992 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1993 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1993 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1993 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1993 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1993 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1993 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1994 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/1995 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000651810 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300473

BERKS LANDFILL

SPRING TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1995 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1995 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1995 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1995 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1996 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1996 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/1996 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1996 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1996 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1996 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1996 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1997 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1997 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1997 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1997 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1997 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1998 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1998 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1998 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1998 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1998 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1998 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1998 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1998 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1998 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1999 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1999 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1999 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1991 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1996 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1997 0 0
IC083 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1986 0 0
IC084 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1989 0 0
IC085 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000651810 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300473

BERKS LANDFILL

SPRING TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC086 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1990 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1990 0 0
IC081 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC082 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1991 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1993 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1993 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1994 0 0
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1995 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1995 0 0
IC097 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1990 0 0
IC094 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1992 0 0
IC095 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1992 0 0
IC098 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1993 0 0
IC087 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1994 0 0
IC092 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1995 0 0
IC099 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1995 0 0
IC089 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1996 0 0
IC088 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1996 0 0
IC100 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1996 0 0
IC096 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1996 0 0
IC093 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1996 0 0
IC090 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/1996 0 0
IC091 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1997 0 0
IC101 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1997 0 0
IC102 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 1/26/2009 0 0
LO004   Lodged By DOJ 10/29/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/26/2006 1/26/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/22/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/15/2008 0 0
CD005 CONSENT DECREE Federal Enforcement 4/23/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000651810 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300473

BERKS LANDFILL

SPRING TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/21/1990 12/14/2005 0 0
BD001 PRP RI/FS Responsible Party 6/26/1991 4/24/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/22/1997 0 0
BE001 PRP RD Responsible Party 5/4/1998 9/30/1999 0 0
BF001 PRP RA Responsible Party 9/30/1999 8/17/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2004 8/2/2005 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/1/2003 9/30/2003 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/6/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/17/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/22/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/31/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 7/30/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980691794 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): YOUNIS, PHILIP DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0364
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301434

BERKS SAND PIT

LONGSWAMP TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1989 9/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1991 7/3/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/21/1993 7/28/1993 0 0
RV001 REMOVAL EPA Fund-Financed 4/22/1983 6/15/1984 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1983 7/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/7/1988 12/7/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1993 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/13/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2011 8/4/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/23/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/23/2010 0 0

OPERABLE UNIT: 01 WATERLINE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/1994 12/15/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2001 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/16/1984 9/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH001   Explanation Of Significant Differences 2/10/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980691794 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): YOUNIS, PHILIP DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0364
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301434

BERKS SAND PIT

LONGSWAMP TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 9/14/2001 0 0
EH003   Explanation Of Significant Differences 1/6/2003 0 0
EH004   Explanation Of Significant Differences 8/30/2006 0 0
EH005   Explanation Of Significant Differences 5/24/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/30/1988 6/3/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 9/28/1990 9/28/1990 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/15/1983 9/22/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/22/1988 0 0

OPERABLE UNIT: 02 EXTRACTION WELLS
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/30/1990 9/10/1990 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/28/1990 9/27/1991 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0

OPERABLE UNIT: 03 TREATMENT PLANT
RD003 REMEDIAL DESIGN EPA Fund-Financed 10/1/1990 6/28/1991 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 8/16/1991 6/28/1994 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 2/16/1995 3/1/2005 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/6/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/28/1994 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/1/2005 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539985 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0349
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301376

BLOSENSKI LANDFILL

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 3/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1991 5/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 1/26/1990 4/16/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/19/1992 9/7/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/3/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/10/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1986 0 0
EH001   Explanation Of Significant Differences 9/27/2013 0 0
EH002   Explanation Of Significant Differences 6/14/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 2/24/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/13/1988 12/13/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/8/1995 0 0
LO001   Lodged By DOJ 7/11/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 9/8/1995 0 0
LO002   Lodged By DOJ 7/11/1995 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/30/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1990 12/30/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/31/1991 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1992 12/27/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 9/8/1995 0 0
LO003   Lodged By DOJ 7/11/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/27/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2003 9/30/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539985 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0349
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301376

BLOSENSKI LANDFILL

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1988 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1988 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1988 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1988 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1989 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1990 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1991 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1992 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1984 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1988 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1989 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1985 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1986 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1987 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1988 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1988 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1987 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1987 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539985 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0349
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301376

BLOSENSKI LANDFILL

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1985 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1985 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1985 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1985 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1987 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1987 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1988 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1989 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1990 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1990 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1990 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1992 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1993 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/13/2007 9/29/2008 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/14/2008 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 8/6/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2012 9/25/2013 0 0

OPERABLE UNIT: 01 WATERLINE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1983 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/30/1986 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/24/1987 6/1/1990 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/24/1987 12/20/1990 2 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/5/1990 0 0

OPERABLE UNIT: 02 DRUM REMOVAL
BF001 PRP RA Responsible Party 9/13/1991 3/22/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/3/1989 1/1/1992 1 0

OPERABLE UNIT: 03 P&T, MONITORING
BE001 PRP RD Responsible Party 2/23/1994 6/26/1998 1 0
BF003 PRP RA Responsible Party 6/26/1998 9/16/1998 0 0
ME001 PRP LR Responsible Party 9/16/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/30/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539985 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0349
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301376

BLOSENSKI LANDFILL

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 P&T, MONITORING
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/27/2005 6/27/2005 0 0

OPERABLE UNIT: 04 CAP
BF002 PRP RA Responsible Party 4/29/1995 9/29/1997 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 2/14/1990 4/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/25/1997 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD047726161 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300963

BOARHEAD FARMS

BRIDGETON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/18/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/1989 8/18/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/22/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/26/1985 1/20/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/21/1986 1/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/18/1992 12/11/1992 4 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 12/11/1992 12/31/1993 3 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1988 5/9/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/1/1989 9/30/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/30/1989 12/5/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/11/1992 0 0
RV002 REMOVAL EPA Fund-Financed 5/28/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/4/1999 2/7/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/2005 8/22/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/15/1992 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 5/4/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/7/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 2/7/2000 9/29/2000 0 0
LO001   Lodged By DOJ 5/2/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2000 9/27/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/26/1999 6/27/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/27/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 9/27/2001 3/14/2002 0 0
LO002   Lodged By DOJ 12/6/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 6/27/2001 0 0
LO003   Lodged By DOJ 5/14/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/4/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/1992 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD047726161 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300963

BOARHEAD FARMS

BRIDGETON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1995 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1996 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1997 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1997 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1998 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/28/1995 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/1993 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1992 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1993 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1992 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1994 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/1988 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1997 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1988 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1992 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1993 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1993 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1994 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1997 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1997 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1997 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1997 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/2003 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/2003 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/2003 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/2004 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/2004 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 1/3/2012 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/20/2012 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: PAD047726161 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300963

BOARHEAD FARMS

BRIDGETON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/2011 9/27/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER & PHYTO REMED
CO001 COMBINED RI/FS EPA Fund-Financed 12/5/1989 11/18/1998 4 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/8/1996 1/31/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/18/1998 0 0
EH001   Explanation Of Significant Differences 4/15/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/27/1991 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 12/4/1991 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 4/28/1999 2/7/2000 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 2/7/2000 4/30/2000 0 0
BF001 PRP RA Responsible Party 4/30/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/12/1999 0 0
ME001 PRP LR Responsible Party 3/31/2000 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/10/2003 0 0

OPERABLE UNIT: 02 DRUM EXCAV & CONTAMINATED SOIL
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/15/1999 6/28/2000 0 0
BF002 PRP RA Responsible Party 3/14/2002 11/10/2003 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD981034887 SITE SECTION: PA-DEP1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): ROVIRA, EDUARDO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A3EN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0301842

BORIT ASBESTOS

AMBLER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/2006 8/15/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/26/2006 4/9/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/27/1987 7/14/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/29/1988 9/2/1988 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 12/12/2005 9/24/2007 0 0
VS001 ARCHIVE SITE EPA In-House 9/2/1988 0 0
VU001 SITE UNARCHIVED EPA In-House 8/19/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/22/2006 3/22/2006 0 0
RV001 REMOVAL EPA Fund-Financed 8/15/2006 17 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/2006 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/26/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/18/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/2007 9/15/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/9/2009 3/29/2010 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/15/2009 0 0

OPERABLE UNIT: 01 SOIL
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/19/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/13/2009 3 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 11/22/2010 0 0

** END OF SITE SUMMARY ** $20 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD089667695 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0301139

BRESLUBE-PENN, INC.

CORAOPOLIS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/1994 5/2/1994 0 0
IC085 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/2/1997 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/10/1990 11/15/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1995 4/28/2011 2 0
RV001 REMOVAL EPA Fund-Financed 12/13/1993 10/10/1994 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/23/1996 0 0
RV002 REMOVAL EPA Fund-Financed 7/2/1996 1/8/1997 0 0
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/23/1989 10/6/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/1993 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/16/1996 1/29/1998 1 0
BD002 PRP RI/FS Responsible Party Other Start Anomaly 2/4/2000 8/30/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/30/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1993 12/13/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2001 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/2002 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/17/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2007 5/28/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 5/28/2009 9/2/2009 0 0
LO001   Lodged By DOJ 6/1/2009 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/26/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/4/1998 1/6/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/28/1997 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 3/25/1998 1/15/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/20/1997 2/12/2012 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD089667695 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0301139

BRESLUBE-PENN, INC.

CORAOPOLIS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 2/4/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/14/2001 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/28/2001 8/20/2003 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/19/2001 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/22/2002 9/11/2003 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1994 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1995 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1996 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1996 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1996 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1996 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1997 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1997 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1997 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1997 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1997 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1997 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/1997 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1997 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1997 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1997 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1997 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1997 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1998 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD089667695 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0301139

BRESLUBE-PENN, INC.

CORAOPOLIS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1998 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1998 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1998 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1998 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1998 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1998 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/2001 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2001 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1991 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/2003 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1997 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1997 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1997 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1998 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1997 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1997 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1997 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1997 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1997 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1997 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1997 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1997 0 0
IC063 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/2005 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2005 0 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/2005 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/2005 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2005 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 9/2/2005 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/2005 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/2005 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/2005 0 0
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/2006 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/2009 0 0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD089667695 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0301139

BRESLUBE-PENN, INC.

CORAOPOLIS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/2009 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2006 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC081 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC082 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC083 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC084 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2009 0 0
IC086 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2005 0 0
IC087 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/27/2007 8/31/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 5/10/2004 9/7/2004 0 0
LO003   Lodged By DOJ 7/15/2004 0 0
CD004 CONSENT DECREE Federal Enforcement 9/29/2004 9/12/2005 0 0
LO004   Lodged By DOJ 1/6/2005 0 0
CD005 CONSENT DECREE Federal Enforcement 11/22/2005 5/5/2006 0 0
LO006   Lodged By DOJ 12/2/2005 0 0
CD006 CONSENT DECREE Federal Enforcement 8/22/2005 11/10/2005 0 0
LO005   Lodged By DOJ 8/31/2005 0 0
CD007 CONSENT DECREE Federal Enforcement 11/28/2007 0 0
LO007   Lodged By DOJ 9/13/2007 0 0
CD008 CONSENT DECREE Federal Enforcement 2/28/2008 0 0
LO008   Lodged By DOJ 2/28/2008 0 0
CD009 CONSENT DECREE Federal Enforcement 4/20/2011 0 0
LO009   Lodged By DOJ 2/28/2011 0 0
CD010 CONSENT DECREE Federal Enforcement 8/23/2005 0 0
LO012   Lodged By DOJ 10/27/2003 0 0
CD011 CONSENT DECREE Federal Enforcement 2/2/2012 0 0
LO013   Lodged By DOJ 12/22/2011 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 8/20/2003 0 0
ST002 SETTLEMENT (GENERIC) Federal Enforcement 1/30/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD089667695 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0301139

BRESLUBE-PENN, INC.

CORAOPOLIS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO011   Lodged By DOJ 3/4/2011 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 11/28/2012 0 0
LO014   Lodged By DOJ 11/28/2012 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/23/2002 8/25/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/8/2005 2/12/2012 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 9/26/2006 4/20/2011 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/11/2003 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/14/2004 0 0
CB006 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2003 8/15/2004 0 0
CB007 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/9/2005 2/28/2008 0 0
CB008 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0
CB009 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/21/2012 11/28/2012 0 0

OPERABLE UNIT: 01 CAP
BE001 PRP RD Responsible Party 10/10/2009 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party 10/10/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980691760 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): massey, thomas DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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NPL UPDATE:
SITE ID: 0301433

BRODHEAD CREEK

STROUDSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 4/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/27/1991 2/27/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1993 12/28/1993 0 0
RV001 REMOVAL EPA Fund-Financed 4/9/1981 4/30/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2001 5/22/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/28/1986 2/28/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/2/1991 5/23/1991 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/24/1991 5/29/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 8/20/1987 0 0
SO001 STATE ORDER State Enforcement 8/20/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/22/1985 0 0
LO001   Lodged By DOJ 7/22/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/31/1991 12/19/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 12/19/1991 5/12/1992 0 0
LO002   Lodged By DOJ 5/12/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1982 7/22/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/28/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/22/2001 7/23/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2004 5/27/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/28/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2007 5/22/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980691760 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): massey, thomas DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0328
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301433

BRODHEAD CREEK

STROUDSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FREE COAL TAR
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1991 12/30/2001 0 0
BD001 PRP RI/FS PRP Response Under Sta 2/9/1984 3/29/1991 1 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
EH002   Explanation Of Significant Differences 9/30/1997 0 0
EH001   Explanation Of Significant Differences 6/19/1994 0 0
BE001 PRP RD Responsible Party 9/2/1992 5/4/1994 0 0
BF001 PRP RA Responsible Party 5/4/1994 9/26/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/25/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/25/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/12/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/22/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

OPERABLE UNIT: 02 RESIDUAL COAL TAR & GW
BD002 PRP RI/FS Responsible Party 5/29/1992 6/30/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1995 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/21/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 10/21/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980831812 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0384
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301625

BROWN'S BATTERY BREAKING

HAMBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1983 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/26/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/27/1990 4/27/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 10/28/1983 7/10/1984 5 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/15/1984 6/15/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 6/13/1990 5/5/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 8/16/1999 1/31/2000 0 0
LO004   Lodged By DOJ 9/14/1999 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 7/27/1990 3/25/1991 0 0
RV003 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 3/25/1991 5/5/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1984 1/30/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/15/1990 9/28/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/17/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 6/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 5/31/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 9/1/1994 1/27/1995 0 0
LO001   Lodged By DOJ 9/28/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/1994 1/27/1995 0 0
LO002   Lodged By DOJ 9/28/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/26/1992 6/28/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 6/28/1995 6/3/1996 0 0
LO003   Lodged By DOJ 7/10/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/2/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/27/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/14/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/24/1984 9/27/1984 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980831812 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0384
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301625

BROWN'S BATTERY BREAKING

HAMBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/2/2002 9/24/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2007 9/24/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/26/1992 0 0
RV004 REMOVAL EPA Fund-Financed 6/21/2002 10/24/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1984 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1992 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/1992 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1992 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1993 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1984 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1984 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1984 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1992 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1993 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1992 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/27/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/7/2002 10/24/2003 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/24/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/20/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 5/25/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/22/2003 5/25/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 8/26/2011 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980831812 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0384
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301625

BROWN'S BATTERY BREAKING

HAMBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RELOCATE RESIDENTS, FENCE SITE
FP001 FORWARD PLANNING State, Fund Financed 2/20/1985 6/30/1987 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 6/30/1987 9/29/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/29/1988 7/2/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/31/1990 12/27/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/27/1991 6/28/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/30/1986 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/2/1989 0 0

OPERABLE UNIT: 02 REMEDIATE SOILS AND GW
BE001 PRP RD Responsible Party Phased Completion 6/3/1996 6/2/2000 0 0
BF001 PRP RA Responsible Party Phased Start 6/2/2000 3/31/2004 0 0
BE002 PRP RD Responsible Party Phased Start 6/3/1996 8/26/2003 0 0
BF002 PRP RA Responsible Party Phased Completion 8/26/2003 3/31/2004 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/2/1992 0 0
EH002   Explanation Of Significant Differences 12/19/1997 0 0
EH001   Explanation Of Significant Differences 12/31/1996 0 0
EH003   Explanation Of Significant Differences 9/25/2003 0 0
JQ001   ROD Amendment 5/31/2000 0 0
JQ002   ROD Amendment 7/30/2003 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/7/1992 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/10/2000 0 0
ME001 PRP LR Responsible Party 11/3/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/3/2003 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980712855 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0303
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301546

BRUIN LAGOON

BRUIN BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/17/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1990 5/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1991 6/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/1993 10/26/1993 0 0
RV001 REMOVAL EPA Fund-Financed 9/2/1981 9/2/1981 0 0
RV002 REMOVAL EPA Fund-Financed 7/9/1984 9/28/1984 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1981 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/1992 4/7/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/2003 7/29/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/7/1982 2/7/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/18/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1984 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/18/1988 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/18/1988 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/7/1982 5/15/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/17/1997 9/18/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/17/1997 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/4/2009 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 8/22/1984 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/20/2008 9/17/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2008 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1981 6/2/1982 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/2/1982 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980712855 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0303
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301546

BRUIN LAGOON

BRUIN BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1981 3/7/1983 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/21/1982 6/1/1984 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/22/1990 9/18/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/3/1984 0 0
OH001 OTHER Federal Enforcement 4/6/1983 0 0

OPERABLE UNIT: 02 SECOND REMEDIAL ACTION
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/1999 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/24/1984 9/29/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/22/1986 7/29/1988 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/28/1988 3/27/1992 6 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/24/1984 2/28/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/3/1985 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/27/1992 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD980508451 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): massey, thomas DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301208

BUTLER MINE TUNNEL

PITTSTON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 5/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1992 12/27/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/23/1986 3/30/1987 0 0
RV001 REMOVAL EPA Fund-Financed 9/30/1985 3/31/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/10/1985 11/27/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/23/1981 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/30/1997 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/15/1992 9/30/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1987 7/30/1990 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/18/1999 3/7/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 10/11/1989 1/17/1990 0 0
LO001   Lodged By DOJ 11/24/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 5/17/1990 7/23/1990 0 0
LO002   Lodged By DOJ 6/8/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 3/20/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/1/1997 5/1/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/30/1986 6/30/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/2000 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 1/8/2001 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/27/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 7/27/2000 2/15/2001 0 0
LO003   Lodged By DOJ 11/2/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1986 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD980508451 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): massey, thomas DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301208

BUTLER MINE TUNNEL

PITTSTON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1986 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1986 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1986 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1992 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1994 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1994 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1994 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1994 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1995 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1996 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1996 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1996 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1996 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1998 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1998 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1998 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1998 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1998 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1998 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1998 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1999 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1999 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1999 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1998 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1986 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1986 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1986 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1987 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/1995 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD980508451 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): massey, thomas DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301208

BUTLER MINE TUNNEL

PITTSTON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/21/2009 0 0
CD004 CONSENT DECREE Federal Enforcement 3/7/2008 0 0
LO004   Lodged By DOJ 1/15/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/25/2011 0 0
LO005   Lodged By DOJ 1/7/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/30/2009 2/25/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/18/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 5/21/2010 0 0

OPERABLE UNIT: 01 OU01
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/2/2013 0 0
BD001 PRP RI/FS Responsible Party 3/30/1987 7/15/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/15/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2009 7/30/2009 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/24/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 5/1/1998 2/15/2001 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 2/15/2001 12/30/2003 0 0
BF001 PRP RA Responsible Party 12/30/2003 10/2/2008 0 0
ME001 PRP LR Responsible Party 10/2/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: PAD981034705 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): SCHARR, RUTH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301833

BUTZ LANDFILL

STROUDSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1990 4/26/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/22/1991 1/22/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/1/1986 11/15/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 2/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 9/5/1986 10/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 11/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 7/22/1986 12/22/1992 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/17/1996 9/17/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1989 11/22/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/1/1988 12/19/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/30/1990 10/30/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2006 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/13/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/2010 9/9/2011 0 0

OPERABLE UNIT: 01 WATERLINE
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/25/1990 8/13/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: PAD981034705 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): SCHARR, RUTH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301833

BUTZ LANDFILL

STROUDSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 8/27/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/4/1991 6/13/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 9/14/1993 4 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/11/1991 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/25/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 12/30/1988 4/22/1992 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1992 0 0
EH002   Explanation Of Significant Differences 7/29/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/1992 6/17/1997 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed 7/25/2000 6/20/2001 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/13/1990 10/25/2001 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/2/1990 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/23/1997 6/20/2000 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/23/2001 8/23/2011 2 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 8/24/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/20/2001 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/31/2013 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/14/2011 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD021449244 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300881

C & D RECYCLING

FOSTER TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/31/1992 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/18/1994 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1990 4/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1992 12/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/26/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1985 4/4/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/7/1985 4/19/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/1/1994 12/29/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/29/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/1995 3/19/2001 0 0
BB001 PRP REMOVAL Responsible Party 9/1/1987 2/26/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/1986 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1991 11/2/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1987 8/31/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/27/1993 8/9/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 8/11/1997 7/22/1998 0 0
LO001   Lodged By DOJ 3/23/1998 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/8/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 3/28/1996 12/8/1999 0 0
LO002   Lodged By DOJ 3/28/1996 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/1/1999 6/1/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 3/19/2001 0 0
LO003   Lodged By DOJ 12/20/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1991 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD021449244 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300881

C & D RECYCLING

FOSTER TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1992 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1992 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1993 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1994 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1994 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/28/1994 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1994 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1995 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1992 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1986 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1987 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1992 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1992 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1992 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1993 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1993 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1986 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/22/2010 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 9/28/2006 3/22/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
EL001 PRP COMMUNITY INVOLVEMENT Mixed Funding Federal/RP 6/30/1986 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD021449244 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300881

C & D RECYCLING

FOSTER TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 8/31/1987 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
BE001 PRP RD Responsible Party 11/10/1994 5/8/1998 0 0
BF001 PRP RA Responsible Party 5/8/1998 9/28/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/18/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/10/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 6/1/1989 3/9/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD000436261 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0323
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300444

CENTRE COUNTY KEPONE

STATE COLLEGE BOROU PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2009 9/28/2009 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/11/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1989 8/1/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1991 2/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1992 9/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1991 9/25/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/1/1996 3/10/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 11/7/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/7/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1995 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 4/16/1997 0 0
LO001   Lodged By DOJ 12/6/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2009 9/24/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/10/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 3/25/2002 10/8/2002 0 0
LO002   Lodged By DOJ 8/5/2002 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1997 10/23/1998 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2010 0 0
CD003 CONSENT DECREE Federal Enforcement 9/24/2010 3/8/2011 0 0
LO003   Lodged By DOJ 10/12/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2004 9/10/2004 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/7/1997 1/7/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/7/1998 0 0
BB001 PRP REMOVAL Responsible Party 1/7/1998 12/4/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/14/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD000436261 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0323
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300444

CENTRE COUNTY KEPONE

STATE COLLEGE BOROU PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1995 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/6/1991 8/10/1992 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/27/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/7/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2006 3/8/2011 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 9/27/2004 11/26/2004 0 0

OPERABLE UNIT: 01 GROUNDWATER/FWDD SEDIMENTS
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/17/1990 0 0
BD001 PRP RI/FS Responsible Party 11/7/1988 4/21/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/21/1995 0 0
JQ001   ROD Amendment 3/8/2001 0 0
BE001 PRP RD Responsible Party 3/14/1997 7/9/1999 0 0
BF001 PRP RA Responsible Party 7/9/1999 11/16/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/10/1990 0 0
ME001 PRP LR Responsible Party 11/16/2001 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/7/2002 0 0

OPERABLE UNIT: 02 RIPARIAN SOILS
BD002 PRP RI/FS Responsible Party 9/30/1996 7/24/2009 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/24/2009 0 0
BE002 PRP RD Responsible Party 9/27/2010 6/24/2011 0 0
BF002 PRP RA Responsible Party 6/24/2011 9/26/2011 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 0 0
BB002 PRP REMOVAL Responsible Party 5/9/2007 1/20/2009 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 5/2/2007 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/2/2007 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/2007 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/2009 0 0

OPERABLE UNIT: 03 EXCAVATE ON-SITE SOILS
BE003 PRP RD Responsible Party 3/8/2001 10/4/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD000436261 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0323
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300444

CENTRE COUNTY KEPONE

STATE COLLEGE BOROU PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 EXCAVATE ON-SITE SOILS
BF003 PRP RA Responsible Party 10/4/2001 9/29/2004 0 0

OPERABLE UNIT: 04 SVE
BE004 PRP RD Responsible Party 3/8/2001 7/2/2002 0 0
BF004 PRP RA Responsible Party 7/2/2002 4/29/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002323848 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): ROVIRA, EDUARDO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DR
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0300563

CHEM-FAB

Doylestown PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/2/1994 7/17/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1998 4/7/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/1998 0 0
RV001 REMOVAL EPA Fund-Financed 5/2/1995 10/24/1995 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1986 3/26/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/26/1988 6/13/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/2/1994 5/8/1995 0 0
RV002 REMOVAL EPA Fund-Financed 11/8/2012 0 0
VS001 ARCHIVE SITE EPA In-House 6/13/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/2007 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/2007 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/2007 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2007 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/2007 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/2007 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/2007 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/2007 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/2007 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/2007 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2007 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2007 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/2007 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/2007 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/2008 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/2007 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/2012 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 2/7/2006 6/14/2006 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 8/29/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/14/2006 9/19/2007 0 0
VU001 SITE UNARCHIVED EPA In-House 2/21/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/4/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002323848 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): ROVIRA, EDUARDO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DR
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0300563

CHEM-FAB

Doylestown PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/15/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/2007 3/19/2008 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/18/2011 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/2013 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/14/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/15/2010 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/4/2009 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/21/2009 12/28/2012 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/21/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/28/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER & SOIL
LA003 LABORATORY SUPPORT EPA Fund-Financed 7/25/2013 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/19/2007 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD093730174 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): KELLY, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301146

COMMODORE SEMICONDUCTOR GROUP

LOWER PROVIDENCE TO PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/31/1985 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/17/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/17/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/9/1990 3/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1992 4/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/5/1986 12/5/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/15/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1985 3/26/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 2/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/13/1991 9/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/15/1988 7/29/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/9/1992 6/29/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/29/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/8/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/8/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/5/1996 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 10/19/2000 11/20/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/8/1994 0 0
QX002 PPA ASSESSMENT Federal Enforcement 7/7/2000 2/7/2002 0 0
QX003 PPA ASSESSMENT Federal Enforcement 11/1/2001 9/18/2002 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/9/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD093730174 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): KELLY, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301146

COMMODORE SEMICONDUCTOR GROUP

LOWER PROVIDENCE TO PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/24/2009 9/29/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 WATER LINE EXTENSION
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/6/1988 0 0
BD001 PRP RI/FS Responsible Party 7/29/1988 9/29/1992 0 0
BE001 PRP RD Responsible Party 10/1/1993 11/18/1994 0 0
BF001 PRP RA Responsible Party 11/18/1994 6/19/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2004 8/24/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/10/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/4/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER EXTRACTION TREAT.
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
EH001   Explanation Of Significant Differences 5/3/1993 0 0
EH002   Explanation Of Significant Differences 9/28/2004 0 0
EH003   Explanation Of Significant Differences 9/6/2006 0 0
EH004   Explanation Of Significant Differences 9/28/2011 0 0
BE002 PRP RD Responsible Party 10/1/1993 9/9/1999 0 0
BF002 PRP RA Responsible Party 9/9/1999 12/20/2000 0 0
ME001 PRP LR Responsible Party 12/20/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/25/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980508527 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0392
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301212

CRAIG FARM DRUM

PARKER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1990 4/26/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/8/1992 9/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1981 8/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 11/15/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/9/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 11/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/24/1989 6/19/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/1990 10/20/1990 0 0
LO001   Lodged By DOJ 8/10/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/30/2013 9/30/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/2013 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
BD001 PRP RI/FS PRP Response Under Sta 2/10/1987 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 9/18/2009 0 0
BE002 PRP RD Responsible Party 10/1/2009 5/12/2010 0 0
BE001 PRP RD Responsible Party 9/26/1990 9/27/1993 0 0
BF001 PRP RA Responsible Party 9/27/1993 4/24/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/24/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/2/1987 6/30/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/1999 4/6/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/19/1989 0 0
BF002 PRP RA Responsible Party 5/17/2010 12/22/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/27/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2004 6/29/2004 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980508527 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0392
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301212

CRAIG FARM DRUM

PARKER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL & GROUNDWATER
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/2008 6/19/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980419097 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301193

CRATER RESOURCES, INC./KEYSTONE COKE CO./ALAN WOOD STEEL CO.

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2005 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2005 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/1/2005 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/2005 0 0
BB001 PRP REMOVAL Responsible Party 3/1/2005 3/5/2007 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1980 3/1/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1990 8/28/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/28/1996 3/21/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1997 12/7/2006 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1991 1/4/1995 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/21/1999 8/24/2000 0 0
QX002 PPA ASSESSMENT Federal Enforcement 12/21/2000 5/31/2002 0 0
QX003 PPA ASSESSMENT Federal Enforcement 1/12/2001 5/31/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/7/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/4/1999 12/14/1999 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/22/1999 5/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/25/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/17/2000 4/30/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/30/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 5/5/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/17/2004 5/23/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 8/29/2007 1/25/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980419097 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301193

CRATER RESOURCES, INC./KEYSTONE COKE CO./ALAN WOOD STEEL CO.

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO002   Lodged By DOJ 12/5/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 5/9/2011 0 0
LO003   Lodged By DOJ 2/16/2011 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/2004 5/9/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/15/2010 9/15/2011 0 0

OPERABLE UNIT: 01 QUARRY 1 CAP
BD001 PRP RI/FS Responsible Party 9/7/1994 9/27/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2000 0 0
EH001   Explanation Of Significant Differences 4/29/2009 0 0
BE001 PRP RD Responsible Party 6/1/2001 3/27/2008 1 0
BF001 PRP RA Responsible Party 3/27/2008 1 0

OPERABLE UNIT: 02 QUARRY 2 CAP
BE002 PRP RD Responsible Party 6/1/2001 3/27/2008 0 0
BF003 PRP RA Responsible Party 3/28/2008 0 0

OPERABLE UNIT: 03 QUARRY 3 REMOVAL
BE003 PRP RD Responsible Party 6/1/2001 2/6/2009 0 0
BF004 PRP RA Responsible Party 2/6/2009 3/23/2012 0 0
BE012 PRP RD Responsible Party 7/9/2008 7/21/2009 0 0

OPERABLE UNIT: 04 QUARRY 4 CAP
BE004 PRP RD Responsible Party 6/1/2001 0 0

OPERABLE UNIT: 05 WAL PIPELINE
BE005 PRP RD Responsible Party 6/1/2001 10/7/2009 0 0
BE011 PRP RD Responsible Party 3/30/2006 3/15/2007 0 0
BF005 PRP RA Responsible Party 3/15/2007 9/17/2007 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 10/11/2006 3/1/2007 0 0
BF007 PRP RA Responsible Party 10/7/2009 12/30/2011 0 0

OPERABLE UNIT: 06 GROUNDWATER MNA
BE006 PRP RD Responsible Party 6/1/2001 8/17/2010 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 11/8/2010 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/8/2006 0 0

OPERABLE UNIT: 07 CINDER/SLAG FILL AREA
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2006 9/15/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980419097 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301193

CRATER RESOURCES, INC./KEYSTONE COKE CO./ALAN WOOD STEEL CO.

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 CINDER/SLAG FILL AREA
BE007 PRP RD Responsible Party 6/1/2001 10/29/2001 0 0
BF002 PRP RA Responsible Party 10/29/2001 9/30/2003 0 0

OPERABLE UNIT: 08 AREA 6
BE008 PRP RD Responsible Party 6/1/2001 12/10/2009 0 0
BF011 PRP RA Responsible Party 12/10/2009 12/14/2010 0 0

OPERABLE UNIT: 09 SOUTHEAST DISPOSAL AREA
BE009 PRP RD Responsible Party 6/1/2001 12/10/2009 0 0
BF010 PRP RA Responsible Party 12/10/2009 12/14/2010 0 0

OPERABLE UNIT: 10 LOT 7 & DAY CARE CENTER
BE010 PRP RD Responsible Party 6/1/2001 11/24/2009 0 0
BF009 PRP RA Responsible Party 11/24/2009 8/2/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD981740061 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302402

CROSSLEY FARM

HEREFORD TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/17/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/24/1987 6/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/28/1988 12/30/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
RV001 REMOVAL EPA Fund-Financed 12/1/1986 1/15/2000 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/19/1997 5/26/1998 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/2006 11/30/2006 0 0
RV003 REMOVAL EPA Fund-Financed 11/30/2006 9/5/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/9/2001 3/26/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1991 1/4/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/2/1992 9/27/1994 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 10/1/1999 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/6/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/7/2001 9/27/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1997 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/2001 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1987 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1987 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
LA006 LABORATORY SUPPORT EPA Fund-Financed 10/9/2006 10/10/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 11/25/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD981740061 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302402

CROSSLEY FARM

HEREFORD TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO001   Lodged By DOJ 1/11/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 3/26/2009 0 0
LO002   Lodged By DOJ 9/5/2008 0 0

OPERABLE UNIT: 01 RESIDENTS DRINK WATER--CARBON
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1994 6/30/1997 3 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1997 6/30/1999 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/15/1999 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2004 9/24/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/1996 9/30/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/17/1997 9/30/1999 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 1/1/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 9/18/2009 0 0

OPERABLE UNIT: 02 SITE WIDE GROUNDWATER
RV002 REMOVAL EPA Fund-Financed 5/26/1998 10/30/1998 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 10/1/1999 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 10/17/1997 9/28/2001 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/28/2001 0 0
EH001   Explanation Of Significant Differences 7/26/2004 0 0
JQ001   ROD Amendment 7/28/2008 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 11/17/2001 5/30/2004 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/8/2009 15 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/9/2008 1/9/2009 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/6/2001 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/23/2001 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 3/17/2005 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/2009 8/31/2013 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 10/31/2007 9/19/2012 2 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 6/3/2013 0 0

OPERABLE UNIT: 03 VAPOR INTRUSION
LA005 LABORATORY SUPPORT EPA Fund-Financed 12/28/2005 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 10/20/2004 9/29/2006 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 10/31/2007 9/24/2012 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD981740061 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302402

CROSSLEY FARM

HEREFORD TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 VAPOR INTRUSION
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/27/2009 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/24/2012 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 11/21/2012 9/13/2013 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/24/2013 0 0

** END OF SITE SUMMARY ** $29 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD981035009 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301849

CROYDON TCE

CROYDON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/19/1990 4/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/24/1992 3/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/12/1986 12/22/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/29/1985 3/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/1985 4/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2001 12/12/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/14/1991 10/15/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1988 2/27/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/30/1993 0 0
QX002 PPA ASSESSMENT Federal Enforcement 9/20/1996 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/27/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/22/2006 12/12/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1993 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1987 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD981035009 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301849

CROYDON TCE

CROYDON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/6/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/21/2011 12/7/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/26/2011 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 6/19/1987 12/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/28/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/20/1989 9/9/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/11/1989 10/11/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/1989 11/2/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/20/1988 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 9/29/1988 6/29/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
EH002   Explanation Of Significant Differences 9/23/2011 0 0
EH001   Explanation Of Significant Differences 12/31/1996 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/20/1990 9/25/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 11/21/1995 1/27/2006 1 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/12/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1990 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2007 6/6/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1997 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 1/27/2006 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002360444 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300602

CRYOCHEM, INC.

WORMAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/3/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1992 10/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1983 6/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/2/1984 5/13/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1985 7/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RV001 REMOVAL EPA Fund-Financed 9/4/1987 9/30/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/8/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/5/1990 3/12/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/5/1987 3/6/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/18/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1989 12/14/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/26/1990 12/27/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/1/1991 12/31/1991 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 9/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2003 9/29/2003 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/12/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1999 12/3/2002 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/23/2001 12/3/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/2002 12/3/2002 0 0
LO001   Lodged By DOJ 9/26/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2008 9/30/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002360444 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300602

CRYOCHEM, INC.

WORMAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2012 9/25/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/17/2010 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/11/2013 0 0

OPERABLE UNIT: 01 RESIDENTIAL WELL CARBON FILTER
FS002 FEASIBILITY STUDY EPA Fund-Financed New Action Resulting from Take Over 2/18/1988 9/26/1989 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 3/6/1987 2/18/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 9/22/1994 0 0
EH003   Explanation Of Significant Differences 8/3/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 2/22/1990 9/22/1994 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1990 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed Original Action Take Over 9/22/1994 9/30/1996 0 0
GM003 GRNDWTR MONITOR(POST-ROD) Responsible Party New Action Resulting from Take Over 9/30/1996 9/5/2002 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/14/1989 0 0
GM004 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed New Action Resulting from Take Over 9/6/2002 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 9/8/2006 0 0

OPERABLE UNIT: 02 GW PUMP & TREAT
BD002 PRP RI/FS Responsible Party 3/6/1987 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH004   Explanation Of Significant Differences 8/3/2004 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/28/1990 9/25/1996 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1993 9/8/1998 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/30/1998 5/30/2008 2 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/26/1990 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1998 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 9/8/2006 0 0

OPERABLE UNIT: 03 SOURCE CONTROL
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/6/1987 8/6/1991 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH002   Explanation Of Significant Differences 9/22/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002360444 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300602

CRYOCHEM, INC.

WORMAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOURCE CONTROL
RD003 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 12/31/1991 9/22/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/17/1991 1/11/1999 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981038052 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301982

DELTA QUARRIES & DISPOSAL, INC./STOTLER LANDFILL

ANTIS/LOGAN TWPS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1984 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/6/1991 3/6/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1993 7/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/18/1985 4/26/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1990 3/5/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1987 10/9/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/31/1991 12/31/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/31/1991 5/5/1992 0 0
LO001   Lodged By DOJ 3/5/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/9/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/21/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1986 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/15/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981038052 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301982

DELTA QUARRIES & DISPOSAL, INC./STOTLER LANDFILL

ANTIS/LOGAN TWPS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 10/9/1987 2/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
EH001   Explanation Of Significant Differences 12/28/1995 0 0
BE001 PRP RD Responsible Party 6/1/1992 6/5/1995 0 0
BF001 PRP RA Responsible Party 6/7/1995 12/3/1996 0 0
ME001 PRP LR Responsible Party 12/6/1996 0 0
FE001 FIVE-YEAR REVIEW Federal Enforcement 1/3/2001 6/11/2001 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/3/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/3/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/6/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/2010 6/3/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508832 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): POVINCE, VICKIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0386
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301228

DORNEY ROAD LANDFILL

UPPER MACUNGIE TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/1998 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/1998 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/1991 4/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1983 4/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 5/13/1986 6/20/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/7/1991 3/2/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 4/7/1998 12/20/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/7/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/2/1988 10/20/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/6/1991 12/6/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/2/1989 9/28/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/13/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 2/22/1993 4/13/1993 0 0
LO001   Lodged By DOJ 4/13/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/25/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/13/1992 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1996 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/23/2003 7/11/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2007 7/28/2008 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 3/3/1998 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 3/3/1998 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 3/3/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508832 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): POVINCE, VICKIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0386
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301228

DORNEY ROAD LANDFILL

UPPER MACUNGIE TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/1998 4/16/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/10/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/2/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1989 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1989 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1989 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1989 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1989 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1990 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1990 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1989 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1989 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1989 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/22/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/29/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 4/27/2012 0 0

OPERABLE UNIT: 01 OU#1-LANDFILL CAP & WETLANDS
CO001 COMBINED RI/FS State, Fund Financed 7/16/1984 9/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH003   Explanation Of Significant Differences 3/20/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508832 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): POVINCE, VICKIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0386
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301228

DORNEY ROAD LANDFILL

UPPER MACUNGIE TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/18/1991 0 0
BE001 PRP RD Responsible Party 9/26/1991 6/14/1995 0 0
BF001 PRP RA Responsible Party 6/14/1995 9/27/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1984 6/25/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/30/1990 4/15/1991 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 8/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0

OPERABLE UNIT: 02 GROUND WATER
CO002 COMBINED RI/FS State, Fund Financed 8/17/1988 8/8/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
BE002 PRP RD Responsible Party 5/11/1993 12/28/1995 0 0
BF002 PRP RA Responsible Party 12/28/1995 3/24/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 8/13/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD002384865 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0351
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300614

DOUGLASSVILLE DISPOSAL

DOUGLASSVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/31/1991 7/31/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/31/1991 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1993 6/30/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/30/1988 9/30/1988 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 1/6/2000 1/17/2001 0 0
CD005 CONSENT DECREE Federal Enforcement 1/17/2001 3/28/2001 0 0
LO004   Lodged By DOJ 1/19/2001 0 0
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1990 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/22/1991 1/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/4/1993 2/4/1993 0 0
RV001 REMOVAL EPA Fund-Financed 3/13/1996 5/10/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1994 9/30/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/1993 6/6/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/27/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 1/11/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 7/13/1993 1/11/1994 0 0
LO002   Lodged By DOJ 9/10/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/11/1996 11/7/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/7/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/30/1997 9/30/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/17/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 9/30/1998 7/8/1999 0 0
LO003   Lodged By DOJ 3/16/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/15/2007 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 11/1/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD002384865 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0351
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300614

DOUGLASSVILLE DISPOSAL

DOUGLASSVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD001 CONSENT DECREE Federal Enforcement 5/14/1996 11/12/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/18/1985 9/28/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/13/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2003 4/14/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1985 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1985 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1985 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1986 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1986 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1986 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1986 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1987 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1989 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1990 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1990 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1985 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1985 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1986 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1985 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1985 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1985 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1985 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD002384865 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0351
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300614

DOUGLASSVILLE DISPOSAL

DOUGLASSVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1985 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1987 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1988 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1993 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1990 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/2000 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1990 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/14/2010 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/16/2000 1/17/2001 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2003 10/18/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/17/2010 0 0

OPERABLE UNIT: 01 LANDFARM/LAGOON
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1983 9/27/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/16/1986 3/15/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/28/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 9/27/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/16/1985 3/15/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/30/1984 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/2/2008 4/14/2009 0 0

OPERABLE UNIT: 02 TANK FARM
CO003 COMBINED RI/FS EPA Fund-Financed 3/6/1987 6/24/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/24/1988 0 0
EH001   Explanation Of Significant Differences 4/22/1992 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1988 5/15/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/8/1989 6/7/1993 5 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/21/1988 0 0

OPERABLE UNIT: 03 GROUNDWATER & SOIL
BF001 PRP RA Responsible Party 10/4/1991 1/3/1995 2 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/3/1987 6/30/1989 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
EH002   Explanation Of Significant Differences 4/22/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD002384865 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0351
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300614

DOUGLASSVILLE DISPOSAL

DOUGLASSVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
JQ002   ROD Amendment 9/29/1999 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/27/1989 12/19/1990 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/5/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/21/1988 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/7/2000 0 0

OPERABLE UNIT: 04 ON-SITE INCINERATION
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/27/1989 3/30/1993 0 0

OPERABLE UNIT: 05 OFF-SITE INCINERATION
RD005 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 6/28/1996 11/4/1996 0 0

OPERABLE UNIT: 06 WASTE PILE STABILIZATION
BE001 PRP RD Responsible Party 1/17/2001 1/25/2001 2 0
BF002 PRP RA Responsible Party 1/25/2001 3/27/2003 2 0
NK001 PRP FS Responsible Party 11/12/1997 11/16/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/10/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/17/2002 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003058047 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 0331
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300701

DRAKE CHEMICAL

LOCK HAVEN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 3/14/1997 8/29/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/19/1990 1/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1991 1/16/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/2/1982 6/24/1982 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1980 9/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 9/4/1986 9/5/1986 0 0
RV003 REMOVAL EPA Fund-Financed 8/10/1988 4/17/1990 0 0
RV004 REMOVAL EPA Fund-Financed 7/28/1993 8/13/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/30/2003 9/25/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 12/31/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/26/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 9/4/1986 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/20/1988 12/21/1988 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1992 9/15/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/15/1995 2/14/1996 0 0
LO001   Lodged By DOJ 11/30/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 9/30/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/6/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/23/1995 9/30/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 7/5/1994 6/10/1999 0 0
LO002   Lodged By DOJ 12/1/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1984 9/30/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/9/1983 0 0
OH002 OTHER EPA Fund-Financed 5/15/1986 9/30/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003058047 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0331
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300701

DRAKE CHEMICAL

LOCK HAVEN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1994 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2008 9/22/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2013 0 0

OPERABLE UNIT: 01 LAGOONS
CO001 COMBINED RI/FS EPA Fund-Financed 1/28/1983 9/30/1984 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/1984 7/1/1985 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/19/1985 8/15/1987 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/23/1983 9/30/1984 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 5/15/1986 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/24/1984 7/1/1985 0 0
OH001 OTHER Federal Enforcement 12/22/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/30/1983 0 0

OPERABLE UNIT: 02 BUILDINGS
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/14/1984 5/13/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/13/1986 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/4/1986 9/15/1988 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/20/1987 5/25/1990 5 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/24/1985 5/13/1986 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/22/1986 3/10/1988 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/24/1985 0 0

OPERABLE UNIT: 03 INCINERATOR
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1988 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Phased Completion 5/29/1986 9/15/1986 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Phased Start 3/6/1987 9/29/1988 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003058047 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0331
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300701

DRAKE CHEMICAL

LOCK HAVEN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
EH001   Explanation Of Significant Differences 6/14/1995 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/3/1989 6/30/1992 2 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 2/1/2000 135 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/19/1990 5/30/1991 0 0

OPERABLE UNIT: 04 GROUNDWATER
BE001 PRP RD Responsible Party New Action Resulting from Take Over 2/14/1996 3/30/1999 0 0
BF001 PRP RA Responsible Party 5/30/1999 9/28/2000 1 0
ME001 PRP LR Responsible Party 9/28/2000 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 1/3/1989 9/30/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2000 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/8/2003 0 0

** END OF SITE SUMMARY ** $149 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
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REMEDIAL PROJ MGR (RPM):
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 03S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302401

DUBLIN TCE SITE

DUBLIN BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/30/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/30/1987 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/13/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/6/1989 11/6/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/16/1990 2/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1994 9/22/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/30/1986 11/10/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/22/1986 6/29/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/17/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/9/1989 10/17/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/11/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/18/1990 4/1/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1990 9/19/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/1/1994 1/4/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/22/1990 8/15/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/2/1992 3/6/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/6/1994 8/22/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/22/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/29/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/1991 0 0
BB001 PRP REMOVAL Responsible Party 6/29/1987 1/6/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/15/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2002 12/30/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/2004 7/12/2005 0 0
LO002   Lodged By DOJ 4/6/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 2/1/2002 0 0
LO001   Lodged By DOJ 9/20/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/8/1999 2/10/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/31/2004 3/2/2005 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 10/16/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/1/1998 11/18/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD981740004 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RODSTEIN, JAY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302401

DUBLIN TCE SITE

DUBLIN BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UB002 COMFORT/STATUS LETTER Federal Enforcement 3/1/2000 3/31/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 2/24/1999 3/31/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/10/2000 1/30/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1987 0 0

OPERABLE UNIT: 01 INTERIM ACTION
CO001 COMBINED RI/FS EPA In-House 3/19/1991 12/30/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/30/1991 0 0
EH001   Explanation Of Significant Differences 7/15/2002 0 0
BF001 PRP RA Responsible Party Phased Start 11/21/1995 1/4/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 4/27/1992 1/25/1994 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 10/11/1993 3/3/1995 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start 8/9/1995 12/20/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 2/14/1994 1/24/1996 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 8/9/1995 6/19/1998 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/5/1991 0 0

OPERABLE UNIT: 02 SITE REMEDIATION
BD001 PRP RI/FS Responsible Party 8/15/1991 3/14/2001 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/9/2002 0 0
EH002   Explanation Of Significant Differences 8/3/2004 0 0
BE001 PRP RD Responsible Party 12/30/2004 8/15/2007 0 0
BF002 PRP RA Responsible Party 8/15/2007 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/24/1992 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980690549 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0398
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301426

EAST MOUNT ZION

SPRINGETTSBURY TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1983 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/30/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/2/1990 3/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 2/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/9/1993 12/28/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/8/2002 8/15/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/18/1987 4/17/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 3/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/28/1990 9/22/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/26/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/14/1990 12/26/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/25/1993 6/17/1993 0 0
LO001   Lodged By DOJ 4/9/1993 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/25/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/21/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1991 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980690549 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0398
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301426

EAST MOUNT ZION

SPRINGETTSBURY TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1990 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1986 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1985 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1985 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1990 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1991 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 5/22/2009 0 0

OPERABLE UNIT: 01 LANDFILL CAP
CO001 COMBINED RI/FS State, Fund Financed 7/16/1984 6/29/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
EH001   Explanation Of Significant Differences 7/3/1996 0 0
EH002   Explanation Of Significant Differences 11/5/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/9/1991 9/1/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1994 9/9/2002 7 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/25/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/11/1991 9/23/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2001 8/15/2002 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 4/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/11/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/18/1997 1/13/1999 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/6/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/23/2006 8/6/2007 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 11/29/2006 10/4/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/4/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/21/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 3/6/2000 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD987323458 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035Z
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0304250

EAST TENTH STREET

MARCUS HOOK PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/29/1990 2/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/25/1986 6/25/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/18/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/4/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/20/1990 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 11/14/1990 2/28/1991 0 0
BB001 PRP REMOVAL Responsible Party 12/20/1990 12/20/1990 0 0
BB004 PRP REMOVAL Responsible Party 2/28/1991 12/14/1993 0 0
BB002 PRP REMOVAL Responsible Party New Action Resulting from Take Over 2/28/1991 2/6/1996 0 0
BB003 PRP REMOVAL Responsible Party 2/28/1991 5/12/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1990 11/14/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/18/1991 12/31/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/17/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/17/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/3/1999 4/30/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1994 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 2/17/2004 0 0
LO001   Lodged By DOJ 12/30/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 4/30/2008 0 0
LO003   Lodged By DOJ 2/20/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980830533 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301588

EASTERN DIVERSIFIED METALS

HOMETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/1/1983 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/26/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/19/1990 4/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/25/1992 2/25/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/15/1987 4/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/10/1985 9/19/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/11/1985 7/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
BB002 PRP REMOVAL Responsible Party 8/7/1987 8/25/1988 0 0
BB003 PRP REMOVAL Responsible Party 8/4/1994 9/22/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/1997 2/9/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1991 6/30/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 2/1/1992 9/26/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1987 10/19/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/24/1991 9/30/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1992 6/25/1993 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1994 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/16/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/25/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/2/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/4/1994 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/5/1996 6/17/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/6/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/21/2002 7/3/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 7/3/2003 10/30/2003 0 0
LO001   Lodged By DOJ 8/26/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/2003 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/6/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980830533 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301588

EASTERN DIVERSIFIED METALS

HOMETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/19/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/27/2002 2/12/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/9/2007 2/12/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1986 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1986 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1986 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1986 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1986 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1986 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1986 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 8/26/1986 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1986 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1986 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1986 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1986 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1986 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1986 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1986 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1987 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1993 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1986 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1986 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1986 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1986 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1986 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980830533 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301588

EASTERN DIVERSIFIED METALS

HOMETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 4/13/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/2005 0 0
LO002   Lodged By DOJ 10/27/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/23/2002 8/23/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/8/2012 2/11/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 1/24/2012 0 0

OPERABLE UNIT: 01 HOTSPOT AREAS AND MISC. DEBRIS
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
BE001 PRP RD Responsible Party 10/23/1991 10/27/1992 0 0
BF001 PRP RA Responsible Party 3/31/1993 3/30/1994 0 0
TS001 TREATABILITY STUDY Responsible Party 10/8/1990 12/15/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/21/1990 0 0
NA001 PRP RI Responsible Party 10/19/1987 9/29/1993 0 0
NK001 PRP FS Responsible Party 10/19/1987 3/29/1991 0 0

OPERABLE UNIT: 02 GROUNDWATER
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/18/1994 0 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1994 0 0
BE003 PRP RD Responsible Party 5/11/1994 8/29/1996 0 0
BF002 PRP RA Responsible Party 8/29/1996 3/30/2010 0 0
NK003 PRP FS Responsible Party 10/19/1987 9/29/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/29/1993 0 0

OPERABLE UNIT: 03 RECYCLING MAIN FLUFF PILE
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/25/1993 0 0
BE002 PRP RD Responsible Party Other Completion Anomaly 8/31/1993 6/17/1997 0 0
NK002 PRP FS Responsible Party 10/19/1987 7/2/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/2/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 4/15/1992 0 0

OPERABLE UNIT: 04 REMEDIATION OF MAIN FLUFF PILE
NK004 PRP FS Responsible Party 6/17/1997 11/26/2001 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 216
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980830533 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301588

EASTERN DIVERSIFIED METALS

HOMETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 REMEDIATION OF MAIN FLUFF PILE
RO004 RECORD OF DECISION Federal Enforcement 11/26/2001 0 0
BE005 PRP RD Responsible Party 7/3/2003 10/18/2005 0 0
BE004 PRP RD Responsible Party 7/3/2003 7/28/2006 0 0
BF004 PRP RA Responsible Party 7/29/2006 3/30/2010 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/18/2000 0 0
AR010 ADMINISTRATIVE RECORDS Federal Enforcement 7/18/2000 0 0
BF005 PRP RA Responsible Party 10/18/2005 4/13/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539712 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301361

ELIZABETHTOWN LANDFILL

ELIZABETHTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/14/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1990 6/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1991 6/19/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1993 6/17/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/15/1986 8/25/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/12/1995 6/27/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1988 12/11/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/1/1990 9/28/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/21/1998 6/25/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 6/25/1999 10/12/1999 0 0
LO002   Lodged By DOJ 7/1/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/7/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/14/1993 2/2/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 7/7/1995 2/2/1996 0 0
LO001   Lodged By DOJ 10/2/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/27/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/10/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539712 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301361

ELIZABETHTOWN LANDFILL

ELIZABETHTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1993 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/26/1993 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1994 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1994 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1994 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1994 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1994 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1994 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1995 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1989 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1995 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1994 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1994 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1988 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1989 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1993 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1993 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1993 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1993 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/18/1999 0 0

OPERABLE UNIT: 01 LANDFILL CAP/GROUNDWATER
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1991 0 0
BD001 PRP RI/FS Responsible Party 9/28/1990 10/1/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/1/1997 0 0
BE001 PRP RD Responsible Party 7/7/1999 4/11/2002 0 0
BF001 PRP RA Responsible Party 4/11/2002 9/24/2004 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2007 6/20/2008 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/17/1991 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/31/2004 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 219
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539712 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301361

ELIZABETHTOWN LANDFILL

ELIZABETHTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP/GROUNDWATER
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2012 6/19/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980552913 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0319
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301408

ENTERPRISE AVENUE

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/2002 0 0
BB001 PRP REMOVAL Responsible Party 6/5/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/10/2008 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/5/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/7/1989 11/22/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/8/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/23/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 LANDFILL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/12/1993 7/14/1997 0 0
CO001 COMBINED RI/FS State, No Fund Money 10/15/1983 5/10/1984 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/10/1984 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 12/15/1983 4/30/1984 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/24/1984 9/15/1985 2 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/15/1986 3/31/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/22/2002 9/18/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2006 3/29/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/7/1986 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 3/26/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002345817 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0308
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300585

FISCHER & PORTER CO.

WARMINSTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/17/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/6/1990 3/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/9/1992 6/9/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 1/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/14/2003 9/29/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1980 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/27/1992 1/4/1994 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/24/1999 9/29/1999 0 0
QX002 PPA ASSESSMENT Federal Enforcement 4/12/2000 9/29/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 11/15/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 11/14/1984 11/14/1984 0 0
LO001   Lodged By DOJ 11/14/1984 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 7/17/2006 2/24/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/4/2005 9/30/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER
BE001 PRP RD Responsible Party 4/3/1984 4/4/1985 0 0
BF001 PRP RA Responsible Party 4/4/1985 3/30/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/23/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1985 3/30/1986 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 1/17/1990 9/28/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/4/1984 0 0
OH001 OTHER Federal Enforcement 5/3/1988 10/2/1990 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/1/2005 5/17/2010 0 0

OPERABLE UNIT: 02 REEVAL OF ORIGINAL REMEDY
CO001 COMBINED RI/FS EPA Fund-Financed 2/20/1992 9/28/1998 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002345817 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0308
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300585

FISCHER & PORTER CO.

WARMINSTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REEVAL OF ORIGINAL REMEDY
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD077087989 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301103

FOOTE MINERAL CO.

EAST WHITELAND TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1992 12/27/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/30/2002 0 0
BB001 PRP REMOVAL Responsible Party 9/30/2002 9/16/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/27/1988 11/8/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1992 12/11/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/12/1994 9/30/1996 0 0
QX001 PPA ASSESSMENT Federal Enforcement 3/15/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/30/2006 1/22/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 1/22/2007 7/24/2008 0 0
LO001   Lodged By DOJ 6/26/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/7/2000 9/16/2009 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2002 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/10/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 1/22/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
BD001 PRP RI/FS Responsible Party 9/30/1996 3/31/2006 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/2006 0 0
EH001   Explanation Of Significant Differences 4/7/2008 0 0
BE001 PRP RD Responsible Party Other Completion Anomaly 1/22/2007 7/6/2007 0 0
BF001 PRP RA Responsible Party Phased Start 7/6/2007 5/10/2010 1 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD077087989 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301103

FOOTE MINERAL CO.

EAST WHITELAND TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-OU01
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/28/2010 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 5/15/2007 9/16/2009 0 0
BE002 PRP RD Responsible Party 1/22/2007 10/8/2009 0 0
BE003 PRP RD Responsible Party 1/22/2007 12/8/2008 0 0
BF002 PRP RA Responsible Party 10/8/2009 9/28/2011 0 0
BF003 PRP RA Responsible Party 12/8/2008 9/28/2011 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 225
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD003031788 SITE SECTION: PA-DEP2
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): SHARMA, NEERAJ DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R6
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0300671

FOSTER WHEELER ENERGY CORP./CHURCH ROAD TCE

Mountain Top PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/12/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/15/1986 11/6/1986 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/1/1987 2/29/1988 0 0
BB001 PRP REMOVAL Responsible Party 2/29/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/27/1986 8/27/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/2/2004 11/7/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 2/16/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/29/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/7/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/2004 11/7/2005 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 11/8/2004 11/7/2005 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 4/2/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/2/2009 0 0
BB002 PRP REMOVAL Responsible Party 11/7/2005 9/28/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/2005 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/2005 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 10/24/2006 10/31/2007 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/31/2007 4/9/2009 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 5/2/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/14/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/5/2006 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/17/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 4/14/2009 0 0

OPERABLE UNIT: 01 SITEWIDE GROUNDWATER
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/3/2009 0 0
BD001 PRP RI/FS Responsible Party 4/9/2009 1 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/8/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PASFN0305549 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D378
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305549

FRANKLIN SLAG PILE (MDC)

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/4/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/4/2000 10/6/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/16/2000 3/31/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/5/2000 10/6/2000 0 0
RV001 REMOVAL EPA Fund-Financed 1/10/2000 10/6/2000 3 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2005 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/2006 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/2006 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2006 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2006 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/2006 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2006 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/2006 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/2006 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/2006 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/2007 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/2006 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/2007 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/2006 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/26/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/15/2000 8/24/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/21/2003 11/30/2011 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/13/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 11/30/2011 0 0
LO001   Lodged By DOJ 8/30/2011 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/2006 11/30/2011 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/27/2012 0 0

OPERABLE UNIT: 01 SLAG PILE
CO001 COMBINED RI/FS EPA Fund-Financed 5/14/2002 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PASFN0305549 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D378
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305549

FRANKLIN SLAG PILE (MDC)

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SLAG PILE
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/29/2008 0 0

OPERABLE UNIT: 02 GROUNDWATER
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/27/2013 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 8/13/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002338010 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0354
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300574

HAVERTOWN PCP

HAVERFORD PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/1/1979 10/31/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 3/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/27/1992 4/27/1992 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/26/1993 5/19/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1981 7/1/1981 0 0
SI002 SITE INSPECTION State, Fund Financed 7/1/1981 7/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1987 9/28/1990 3 0
RV002 REMOVAL EPA Fund-Financed 8/27/1993 4/23/1994 1 0
RV003 REMOVAL EPA Fund-Financed 9/6/1994 3/21/2000 3 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/28/2010 6/21/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/4/1997 7/3/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1985 2/29/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1991 11/18/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1992 8/5/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/10/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
QX002 PPA ASSESSMENT Federal Enforcement 6/5/2000 8/1/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/9/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/9/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/1989 10/27/1989 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/12/1986 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/28/1996 8/26/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 1/9/1998 0 0
LO001   Lodged By DOJ 10/23/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 11/30/1998 8/26/1999 0 0
LO002   Lodged By DOJ 3/18/1999 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1993 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002338010 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0354
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300574

HAVERTOWN PCP

HAVERFORD PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/25/1985 3/28/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2000 8/10/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/16/2005 8/19/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1995 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1995 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2009 9/28/2010 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/23/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1990 0 0
BB001 PRP REMOVAL Responsible Party 10/10/1984 10/10/1984 0 0
CO001 COMBINED RI/FS State, Fund Financed 5/21/1984 9/29/1989 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 1/3/1992 9/30/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/21/1989 10/11/1990 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 7/27/1990 8/15/1991 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 8/3/1990 10/28/1991 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/15/1991 11/26/2002 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/24/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/24/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/21/1984 0 0

OPERABLE UNIT: 02 OU02
LA002 LABORATORY SUPPORT EPA Fund-Financed 12/19/2000 10/31/2005 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002338010 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0354
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300574

HAVERTOWN PCP

HAVERFORD PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 1/16/1990 7/11/1991 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/10/1992 9/15/1997 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/1996 6/24/2003 12 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/1991 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/24/2003 6/23/2013 10 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/24/2013 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 6/24/2003 0 0

OPERABLE UNIT: 03 OU03
RV004 REMOVAL EPA Fund-Financed 5/26/2005 10/31/2005 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Phased Completion 8/15/1991 9/6/1994 1 0
CO004 COMBINED RI/FS EPA Fund-Financed Phased Start 5/24/2001 4/16/2008 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 4/16/2008 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/5/2008 7/30/2009 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/9/2009 4/29/2011 4 0
LR003 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2010 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/6/2002 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 6/18/2004 10/31/2005 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/30/2011 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/27/2007 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/10/2008 4/29/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2010 0 0

** END OF SITE SUMMARY ** $40 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980829329 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): POVINCE, VICKIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301568

HEBELKA AUTO SALVAGE YARD

WEISENBERG TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1991 6/11/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1992 6/3/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 2/25/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/12/1986 12/22/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/27/1985 11/7/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/1985 8/12/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/28/1991 1/16/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1991 11/21/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/3/1989 4/7/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 7/17/1991 1/16/1992 0 0
LO001   Lodged By DOJ 10/24/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/24/1999 9/20/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/24/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 3/6/1987 3/31/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1989 0 0
EH001   Explanation Of Significant Differences 4/16/1993 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 232
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980829329 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): POVINCE, VICKIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301568

HEBELKA AUTO SALVAGE YARD

WEISENBERG TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/20/1989 12/1/1992 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1992 12/30/1993 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/18/1990 9/20/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/17/1991 9/20/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/30/1993 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 2/15/1989 9/30/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1991 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980537716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0359
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301249

HELEVA LANDFILL

NORTH WHITEHALL TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 6/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB002 PRP REMOVAL Responsible Party 8/5/1988 9/10/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/13/1993 4/16/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/17/1992 1/31/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/24/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/19/1990 9/30/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/14/1988 3/14/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/3/1990 4/3/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/27/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/5/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/15/1992 6/30/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/27/1985 0 0
BB001 PRP REMOVAL Responsible Party 2/25/1985 2/25/1985 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/30/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 8/26/1996 1/31/1997 0 0
LO001   Lodged By DOJ 10/28/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/8/1985 8/17/1992 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/21/1986 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/19/2006 9/18/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/15/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1984 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980537716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0359
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301249

HELEVA LANDFILL

NORTH WHITEHALL TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1984 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1984 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1985 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1985 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1985 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1985 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1985 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1985 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1985 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1985 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1985 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1985 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1985 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1986 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1986 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1986 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1986 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1986 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1986 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1986 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1986 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1986 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1986 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1986 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1986 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1986 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1986 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1989 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980537716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0359
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301249

HELEVA LANDFILL

NORTH WHITEHALL TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1989 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1989 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1989 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1991 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1991 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1992 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1992 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1996 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1998 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1999 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1985 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1985 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1985 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1992 0 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1991 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1983 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1983 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1992 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1991 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1985 0 0
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1986 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1984 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1984 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1985 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1985 0 0
IC082 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1986 0 0
IC084 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1986 0 0
IC083 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1986 0 0
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1986 0 0
IC073 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1986 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1989 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1991 0 0
IC085 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980537716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0359
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301249

HELEVA LANDFILL

NORTH WHITEHALL TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC081 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1985 0 0
IC093 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1983 0 0
IC090 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1985 0 0
IC094 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1985 0 0
IC092 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1986 0 0
IC091 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1986 0 0
IC086 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1991 0 0
IC089 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1991 0 0
IC087 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/13/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 9/15/2009 0 0
LO002   Lodged By DOJ 6/29/2009 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/28/2006 9/15/2009 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/17/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/8/1994 0 0

OPERABLE UNIT: 01 WATERLINE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/1994 5/26/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 3/22/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/22/1985 0 0
EH001   Explanation Of Significant Differences 9/28/2011 0 0
JQ001   ROD Amendment 9/30/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/23/1985 4/10/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/8/1986 8/31/1986 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/27/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 3/22/1985 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/2002 9/19/2002 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/30/1984 0 0

OPERABLE UNIT: 02 CAP
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1988 3/14/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/28/1988 3/29/1991 10 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/14/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980537716 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0359
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301249

HELEVA LANDFILL

NORTH WHITEHALL TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 CAP
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 5/4/1999 0 0

OPERABLE UNIT: 03 GROUND WATER PUMP & TREAT
BF001 PRP RA Responsible Party Other Completion Anomaly 3/31/1993 6/21/1994 0 0

OPERABLE UNIT: 04 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/28/1988 9/30/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/28/1989 4/10/1990 0 0

OPERABLE UNIT: 05 GW PUMP & TREAT - PRP RD/RA
BE003 PRP RD Responsible Party 6/21/1994 9/5/1997 0 0
BF002 PRP RA Responsible Party 9/5/1997 4/11/2000 0 0
ME001 PRP LR Responsible Party 4/11/2000 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/7/2011 9/17/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/23/1999 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 10/8/1999 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002390748 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300623

HELLERTOWN MANUFACTURING CO.

HELLERTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/6/1990 3/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/1/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/3/1985 5/6/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/2/1985 11/13/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 3/31/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1991 7/16/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/22/1988 2/22/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 5/14/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1991 3/11/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/22/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/11/1999 9/7/2001 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/28/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/23/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/2004 4/29/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/25/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/7/2001 0 0
LO001   Lodged By DOJ 10/3/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1999 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1999 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1998 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/5/2012 0 0
CD002 CONSENT DECREE Federal Enforcement 2/27/2003 10/18/2004 0 0
LO002   Lodged By DOJ 9/30/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2003 10/18/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2009 4/29/2010 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002390748 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300623

HELLERTOWN MANUFACTURING CO.

HELLERTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 8/6/2013 0 0

OPERABLE UNIT: 01 IMPERMEABLE COVER
BD001 PRP RI/FS Responsible Party 2/22/1988 9/30/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/27/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/12/1992 4/27/1993 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/11/1993 12/21/1994 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/1999 4/21/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/28/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/31/1992 4/7/1997 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/12/1992 6/30/1994 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/22/1993 6/26/1996 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/26/1997 9/26/2007 1 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/26/2007 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 9/26/1997 9/25/2007 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/14/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/17/2007 5/31/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD009862939 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0300847

HENDERSON ROAD

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
BZ001 SITEWIDE RAU EPA In-House 9/25/2013 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/26/1990 3/26/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1992 12/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1983 3/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1994 9/28/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/21/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/22/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 11/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/4/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1989 8/10/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/10/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1988 12/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 5/15/1988 2/27/1989 0 0
LO001   Lodged By DOJ 2/27/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2003 9/23/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/16/2008 11/21/2008 0 0
OH001 OTHER EPA Fund-Financed 1/1/1982 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD009862939 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0300847

HENDERSON ROAD

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1989 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1984 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1988 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1989 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2012 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/22/2010 0 0

OPERABLE UNIT: 01 INJECTION WELL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/26/1984 12/4/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/4/1985 6/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/29/1988 0 0
BE001 PRP RD Responsible Party 2/27/1989 8/28/1989 0 0
BF001 PRP RA Responsible Party 8/28/1989 3/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/31/1988 6/29/1988 0 0

OPERABLE UNIT: 02 LANDFILL
RO002 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
BE004 PRP RD Responsible Party 9/28/1990 3/15/1991 0 0
BF004 PRP RA Responsible Party 3/15/1991 12/22/1992 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 6/29/1989 9/29/1989 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/31/1989 9/29/1989 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 12/22/1992 0 0
BD002 PRP RI/FS Responsible Party 4/1/1988 9/29/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/28/1992 0 0

OPERABLE UNIT: 03 LEACHATE COLLECTION
BE005 PRP RD Responsible Party 10/5/1990 12/31/1990 0 0
BF002 PRP RA Responsible Party 12/31/1990 7/31/1992 0 0

OPERABLE UNIT: 04 PHASE 2 PUMPING/AWAY FROM SRCE
BE003 PRP RD Responsible Party 2/27/1989 9/12/1992 0 0
BF006 PRP RA Responsible Party 9/12/1992 10/30/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD009862939 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0300847

HENDERSON ROAD

UPPER MERION TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 PHASE 2 PUMPING/AWAY FROM SRCE
ME001 PRP LR Responsible Party 10/28/1992 0 0

OPERABLE UNIT: 05 PHASE 1 PUMPING/NEAR SOURCE
BE002 PRP RD Responsible Party 2/27/1989 3/15/1991 0 0
BF003 PRP RA Responsible Party 3/15/1991 7/31/1992 0 0

OPERABLE UNIT: 06 VAPOR EXTRACTION
BE006 PRP RD Responsible Party 4/10/1991 2/20/1992 0 0
BF005 PRP RA Responsible Party 2/20/1992 9/16/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508618 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0394
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301218

HRANICA LANDFILL

BUFFALO TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1991 6/7/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1991 6/11/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1993 11/9/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/1/2002 4/26/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1981 4/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 7/15/1983 1/25/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/14/1996 4/16/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/16/1986 3/6/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/6/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 7/15/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 7/15/1991 10/24/1991 0 0
LO001   Lodged By DOJ 7/31/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/19/1997 9/18/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 6/22/1992 9/28/1992 0 0
LO002   Lodged By DOJ 5/5/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2002 4/26/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/19/1997 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/14/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/4/2006 5/23/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/2/2011 4/16/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 5/13/2009 0 0

OPERABLE UNIT: 01 SOIL
BD001 PRP RI/FS Responsible Party 3/6/1987 6/29/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/29/1990 0 0
BE001 PRP RD Responsible Party 8/26/1991 3/17/1993 0 0
BF001 PRP RA Responsible Party 3/17/1993 2/2/1994 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 11/1/1986 11/1/1986 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508618 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0394
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301218

HRANICA LANDFILL

BUFFALO TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1990 9/21/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/10/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/17/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/26/1994 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 2/14/1992 5/26/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 5/26/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/28/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980830897 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301595

HUNTERSTOWN ROAD

STRABAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1990 6/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/6/1992 5/6/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/1/1986 3/20/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/17/1984 9/12/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 3/20/1987 1/29/1988 0 0
BB002 PRP REMOVAL Responsible Party 10/13/1987 1/19/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/21/1991 3/3/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/10/1986 3/10/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/12/1993 4/23/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/10/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/20/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/13/1987 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/30/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1998 4/23/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 4/23/1999 12/15/1999 0 0
LO001   Lodged By DOJ 9/3/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/12/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 5/29/2009 0 0

OPERABLE UNIT: 01 SOIL COVER & GROUNDWATER
FP001 FORWARD PLANNING State, Fund Financed 2/20/1985 3/10/1987 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980830897 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301595

HUNTERSTOWN ROAD

STRABAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL COVER & GROUNDWATER
BD001 PRP RI/FS Responsible Party 3/10/1987 8/2/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/2/1993 0 0
EH001   Explanation Of Significant Differences 8/25/1998 0 0
EH002   Explanation Of Significant Differences 3/22/2001 0 0
EH003   Explanation Of Significant Differences 8/11/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/12/1994 4/23/1999 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2005 9/13/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/9/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/30/1986 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1992 0 0
BE001 PRP RD Responsible Party 4/23/1999 5/27/2003 0 0
BF001 PRP RA Responsible Party 5/27/2003 12/13/2004 0 0
BE002 PRP RD Responsible Party Phased Start & Completion 4/23/1999 7/11/2000 0 0
BF002 PRP RA Responsible Party 7/11/2000 9/9/2002 0 0
ME001 PRP LR Responsible Party 12/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2009 9/13/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): HAM, GREGORY D. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0399
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301211

INDUSTRIAL LANE

WILLIAMS TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1989 9/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/25/1991 2/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 6/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/11/1993 12/18/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1984 10/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/18/1990 6/26/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/11/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/6/1991 5/27/1993 0 0
SO001 STATE ORDER State Enforcement 5/27/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 12/18/1997 0 0
LO001   Lodged By DOJ 10/22/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/4/2002 9/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/20/2006 9/30/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/10/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1993 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1984 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1973 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1993 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1984 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1984 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): HAM, GREGORY D. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0399
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301211

INDUSTRIAL LANE

WILLIAMS TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1984 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1984 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1985 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/9/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/13/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/28/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO002   Lodged By DOJ 9/25/2013 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2013 0 0

OPERABLE UNIT: 01 WATERLINE
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/29/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/10/1987 11/20/1987 4 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/9/1987 6/15/1989 0 0

OPERABLE UNIT: 02 CAP, PUMP & TREAT
CO002 COMBINED RI/FS EPA Fund-Financed 3/6/1987 3/29/1991 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
EH001   Explanation Of Significant Differences 12/5/1996 0 0
BE001 PRP RD PRP Response Under Sta 3/1/1994 8/2/1996 0 0
BF003 PRP RA PRP Response Under Sta 8/2/1996 6/14/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/28/1991 0 0
ME001 PRP LR PRP Response Under Sta 6/14/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/1999 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980829493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301569

JACKS CREEK/SITKIN SMELTING & REFINING, INC.

MAITLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/14/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/1995 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/1995 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/30/1997 4/30/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1990 1/23/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/3/2000 5/8/2003 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/3/2000 10/3/2003 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 7/3/2000 12/23/2004 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/29/1994 8/29/1994 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 3/4/1996 8/14/1996 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/7/1997 8/12/1997 0 0
RV002 REMOVAL EPA Fund-Financed 4/8/1996 4/25/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 5/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1986 6/18/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/26/1986 11/20/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RV001 REMOVAL EPA Fund-Financed 1/23/1991 3/20/1992 1 0
BB001 PRP REMOVAL Responsible Party 8/12/1997 10/8/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/30/1989 10/15/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/3/1990 8/29/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/17/1990 8/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 1/13/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 2/2/1999 10/8/1999 0 0
LO001   Lodged By DOJ 7/28/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/23/2004 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1995 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 8/12/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1995 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980829493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301569

JACKS CREEK/SITKIN SMELTING & REFINING, INC.

MAITLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 5/6/1999 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/19/1999 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 3/6/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/26/1991 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 5/4/2001 8/16/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 9/22/2000 12/28/2000 0 0
LO002   Lodged By DOJ 10/19/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 12/4/2000 3/12/2001 0 0
LO003   Lodged By DOJ 1/8/2001 0 0
CD004 CONSENT DECREE Federal Enforcement 11/2/1994 11/4/1996 0 0
LO004   Lodged By DOJ 10/4/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 6/20/2001 0 0
LO005   Lodged By DOJ 4/20/2001 0 0
CD006 CONSENT DECREE Federal Enforcement 10/15/2001 0 0
LO006   Lodged By DOJ 8/17/2001 0 0
CD007 CONSENT DECREE Federal Enforcement 2/14/2002 0 0
LO007   Lodged By DOJ 10/1/2001 0 0
CD008 CONSENT DECREE Federal Enforcement 12/19/2001 6/17/2002 0 0
LO008   Lodged By DOJ 4/22/2002 0 0
CD009 CONSENT DECREE Federal Enforcement 6/18/2002 0 0
LO009   Lodged By DOJ 4/10/2002 0 0
CD010 CONSENT DECREE Federal Enforcement 4/4/2002 6/18/2002 0 0
LO010   Lodged By DOJ 4/22/2002 0 0
CD011 CONSENT DECREE Federal Enforcement 6/18/2002 0 0
LO011   Lodged By DOJ 4/10/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/17/1999 6/18/2002 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/28/2001 6/18/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/29/2001 9/17/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1994 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1994 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980829493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301569

JACKS CREEK/SITKIN SMELTING & REFINING, INC.

MAITLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1995 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1997 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1997 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1997 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1998 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1998 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1994 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1997 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1988 0 0
OD001 ORDER (GENERIC) Federal Enforcement 8/16/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
CD012 CONSENT DECREE Federal Enforcement 9/17/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/30/1998 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO013   Lodged By DOJ 3/4/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 8/28/1990 9/30/1997 2 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
EH001   Explanation Of Significant Differences 4/19/2001 0 0
EH002   Explanation Of Significant Differences 12/30/2004 0 0
EH003   Explanation Of Significant Differences 9/4/2012 0 0
BE001 PRP RD Responsible Party Phased Completion 10/8/1999 4/24/2001 1 0
BF001 PRP RA Responsible Party Phased Completion 4/24/2001 8/20/2002 0 0
BE002 PRP RD Responsible Party Phased Start 10/8/1999 3/24/2004 0 0
BF002 PRP RA Responsible Party Phased Start 4/13/2004 9/27/2005 3 0
BE003 PRP RD Responsible Party Phased Start & Completion 6/1/2002 6/4/2002 0 0
BF003 PRP RA Responsible Party Phased Start & Completion 6/4/2002 6/30/2003 0 0
BE004 PRP RD Responsible Party Phased Start & Completion 10/8/1999 3/24/2004 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980829493 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301569

JACKS CREEK/SITKIN SMELTING & REFINING, INC.

MAITLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2006 4/28/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/16/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/16/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/1991 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 5/10/2001 12/23/2004 0 0
ME001 PRP LR Responsible Party 12/24/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2010 4/27/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD001222025 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032C
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0300517

JACKSON CERAMICS, INC

FALLS CREEK PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/6/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/20/1990 6/19/1990 0 0
RV001 REMOVAL EPA Fund-Financed 3/8/1988 2/10/1989 1 0
RV002 REMOVAL EPA Fund-Financed 4/9/1990 10/26/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/20/1987 1/20/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/15/1987 3/11/1988 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 8/23/1990 8/23/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/28/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/3/1992 4/15/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/19/2002 3/25/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/2/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/30/1989 4/9/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1992 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1992 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/24/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/2005 7/27/2009 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD001222025 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032C
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0300517

JACKSON CERAMICS, INC

FALLS CREEK PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS EPA Fund-Financed 8/2/2005 2 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/11/2008 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD054142781 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): GUARNI, BOB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300995

KEYSTONE SANITATION LANDFILL

UNION TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1984 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/6/1996 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/1996 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/13/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/2/1990 3/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1992 7/23/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1995 7/24/1995 0 0
RV001 REMOVAL EPA Fund-Financed 7/24/1995 7/9/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/30/1993 4/16/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/22/1990 2/14/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/23/1992 6/5/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/6/1988 10/6/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/15/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/17/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/5/1990 6/28/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 3/29/1996 7/28/1999 0 0
LO002   Lodged By DOJ 4/5/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1993 11/17/1994 0 0
LO001   Lodged By DOJ 5/5/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 6/9/1998 9/10/1999 0 0
LO004   Lodged By DOJ 6/23/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/16/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 10/20/1997 8/17/1999 0 0
LO003   Lodged By DOJ 10/22/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/31/1995 8/18/2003 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD054142781 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): GUARNI, BOB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300995

KEYSTONE SANITATION LANDFILL

UNION TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD005 CONSENT DECREE Federal Enforcement 8/16/2000 4/16/2001 0 0
LO006   Lodged By DOJ 10/11/2000 0 0
CD006 CONSENT DECREE Federal Enforcement 9/25/1998 7/28/1999 0 0
LO005   Lodged By DOJ 11/24/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/28/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1987 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1985 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1987 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1987 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1987 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1986 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1988 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1991 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1991 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1993 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1999 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD054142781 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): GUARNI, BOB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300995

KEYSTONE SANITATION LANDFILL

UNION TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/30/2010 0 0
LO007   Lodged By DOJ 7/1/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/21/2008 9/23/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/2009 9/21/2010 0 0

OPERABLE UNIT: 01 FENCE
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1987 9/30/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1990 0 0
JQ001   ROD Amendment 6/25/1999 0 0
JQ002   ROD Amendment 9/14/2000 0 0
BE001 PRP RD Responsible Party 3/11/1992 3/29/1994 0 0
BF001 PRP RA Responsible Party 3/29/1994 7/29/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2000 9/14/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/11/2005 9/21/2005 0 0

OPERABLE UNIT: 02 OFFSITE INVESTIGATION
CO002 COMBINED RI/FS EPA Fund-Financed 4/21/1994 6/25/1999 1 0
BE004 PRP RD Responsible Party 9/10/1999 9/30/1999 0 0
BF004 PRP RA Responsible Party 9/30/1999 2/14/2001 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/24/1997 0 0

OPERABLE UNIT: 03 CAP/GAS SYSTEM
BE002 PRP RD Responsible Party 3/11/1992 8/22/1997 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/24/2000 0 0
BE005 PRP RD Responsible Party 9/28/2000 11/16/2001 0 0
BF007 PRP RA Responsible Party 11/16/2001 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 11/14/2002 1/5/2012 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/2004 0 0

OPERABLE UNIT: 04 GW PUMP & TREAT/FILTERS
BE003 PRP RD Responsible Party 3/11/1992 8/22/1997 0 0
BF006 PRP RA Responsible Party 8/22/1997 2/14/2001 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/1996 2/7/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/17/1997 4/4/1997 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 258
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD054142781 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): GUARNI, BOB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300995

KEYSTONE SANITATION LANDFILL

UNION TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 GW PUMP & TREAT/FILTERS
ME001 PRP LR Responsible Party 2/14/2001 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/15/2000 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980691703 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): BYRO, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301432

KIMBERTON

KIMBERTON BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
NH001 FF RI Federal Facilities 3/30/2010 3/5/2012 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1990 2/26/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1992 4/9/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1993 7/22/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO002 STATE ORDER State Enforcement 10/28/1987 0 0
RV001 REMOVAL PRP Lead Under State 11/1/1986 2/26/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/14/1994 7/22/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/1999 9/29/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1986 9/29/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/26/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/28/1987 10/28/1987 0 0
SO001 STATE ORDER State Enforcement 11/7/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/1/1989 9/26/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/1990 1/8/1991 0 0
LO001   Lodged By DOJ 1/2/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/29/1999 9/29/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/14/2003 9/30/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2008 9/30/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS PRP Lead Under State 10/28/1987 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
BE001 PRP RD Responsible Party 10/10/1988 12/30/1988 0 0
BF001 PRP RA Responsible Party 1/3/1989 2/27/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/10/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/15/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD980691703 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): BYRO, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301432

KIMBERTON

KIMBERTON BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
BD001 PRP RI/FS PRP Response Under Sta 10/28/1987 6/30/1989 0 0
BE002 PRP RD Responsible Party 11/1/1990 2/26/1993 0 0
BF002 PRP RA Responsible Party 2/26/1993 12/31/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1989 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/15/1989 12/26/1990 0 0
ME001 PRP LR Responsible Party 12/31/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/18/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/30/2010 7/31/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508667 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0346
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301220

LACKAWANNA REFUSE

OLD FORGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/20/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 3/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/22/1991 1/22/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 9/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/19/1999 9/28/1999 0 0
RV001 REMOVAL EPA Fund-Financed 10/18/1983 12/9/1983 0 0
BB001 PRP REMOVAL Responsible Party 2/10/1984 2/10/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/21/1988 9/28/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1987 10/3/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 6/2/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 10/1/1992 11/23/1992 0 0
LO002   Lodged By DOJ 11/9/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 10/1/1992 11/23/1992 0 0
LO001   Lodged By DOJ 10/9/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 10/3/1997 0 0
LO003   Lodged By DOJ 7/7/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/1984 9/30/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/19/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/1/1984 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/6/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508667 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0346
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301220

LACKAWANNA REFUSE

OLD FORGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1986 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1986 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1986 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1986 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1987 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1987 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1987 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1987 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1987 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1987 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1984 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1985 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1986 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1986 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1986 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 10/8/2009 5/25/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2008 0 0

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/13/1995 9/28/1995 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/6/1983 3/22/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/22/1985 0 0
EH001   Explanation Of Significant Differences 9/28/1993 0 0
EH002   Explanation Of Significant Differences 2/9/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/23/1985 3/31/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/2/1987 3/28/1994 27 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/7/1991 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 3/22/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/15/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1988 6/13/1994 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508667 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0346
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301220

LACKAWANNA REFUSE

OLD FORGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/24/1984 3/31/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/9/1999 3/5/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/8/2003 6/10/2004 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/1/1983 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/28/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2008 6/10/2009 0 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: PAD980830921 SITE SECTION: W
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WAGNER, CHRISTINE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03C5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301596

LANSDOWNE RADIATION SITE

LANSDOWNE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1990 4/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 7/12/1991 0 0
RV001 REMOVAL EPA Fund-Financed 9/18/1984 8/1/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/29/1986 12/29/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/23/1990 10/23/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1984 6/5/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/18/1991 9/10/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 4/26/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/18/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS State, No Fund Money 3/30/1985 8/2/1985 0 0
RO001 RECORD OF DECISION State, No Fund Money 8/2/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/11/1986 5/1/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/15/1986 5/15/1987 0 0
TA002 TECHNICAL ASSISTANCE State, No Fund Money 2/11/1986 5/1/1986 0 0

OPERABLE UNIT: 02 DISMANTLE HOUSE/SOIL DISPOSAL
RO002 RECORD OF DECISION EPA Fund-Financed 9/22/1986 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/26/1985 12/31/1987 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/26/1987 2/28/1991 10 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/28/1991 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980712731 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0311
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301543

LEHIGH ELECTRIC & ENGINEERING CO.

OLD FORGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1981 5/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 4/3/1981 5/10/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/27/1985 4/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/5/1981 3/1/1982 0 0
CD001 CONSENT DECREE Federal Enforcement 4/15/1988 0 0
LO001   Lodged By DOJ 4/15/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/13/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/6/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 7/24/2013 0 0

OPERABLE UNIT: 01 SOIL REMOVAL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/19/1992 12/30/1999 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 2/26/1982 3/31/1982 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING State, Fund Financed 3/4/1982 6/14/1982 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 7/26/1982 9/30/1982 1 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Completion 9/30/1981 2/11/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/11/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/23/1983 10/19/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/15/1982 2/11/1983 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 7/26/1982 9/15/1984 3 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/15/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2004 1/13/2005 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980712731 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0311
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301543

LEHIGH ELECTRIC & ENGINEERING CO.

OLD FORGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL REMOVAL
OH001 OTHER Federal Enforcement 7/21/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/1/1982 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/19/2002 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 1/10/2003 2/1/2012 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/15/1984 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2008 2/3/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/28/2005 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA2210090054 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0302458

LETTERKENNY ARMY DEPOT (PDO AREA)

FRANKLIN COUNTY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/25/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 11/27/2002 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 2/1/1981 2/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 1/29/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/1/1987 2/3/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/3/1989 2/3/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/31/1988 0 0
LV001 FF REMOVAL Federal Facilities 12/2/1990 12/10/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/6/2007 9/21/2010 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/20/2005 3/12/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/10/2011 9/24/2012 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/23/2010 0 0

OPERABLE UNIT: 01 DRMO DRUM AREA REVETMENT
LW001 FF RI/FS Federal Facilities 2/3/1989 8/2/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 8/2/1991 0 0

OPERABLE UNIT: 02 GROUNDWATER AND SURFACE WATER
LW005 FF RI/FS Federal Facilities 6/30/1991 0 0
TS001 TREATABILITY STUDY Federal Facilities 2/9/1999 8/31/2000 0 0

OPERABLE UNIT: 04 OFF-AREA GROUNDWATER & OBP
LW004 FF RI/FS Federal Facilities 8/31/1994 0 0

OPERABLE UNIT: 05 PCBS ROCKY SPRING DRMO
LW008 FF RI/FS Federal Facilities 5/1/1997 0 0
TS002 TREATABILITY STUDY Federal Facilities 2/9/1999 8/31/2000 0 0
LV002 FF REMOVAL Federal Facilities 5/15/1999 7/1/2000 0 0

OPERABLE UNIT: 06 BRAC PARCELS
LW002 FF RI/FS Federal Facilities 2/3/1989 9/30/1998 0 0
LV003 FF REMOVAL Federal Facilities 4/26/2000 11/22/2000 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA2210090054 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0302458

LETTERKENNY ARMY DEPOT (PDO AREA)

FRANKLIN COUNTY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 BRAC PARCELS
RO004 RECORD OF DECISION Federal Facilities 9/30/1998 0 0

OPERABLE UNIT: 10 REMAINDER OF PDO OU6
LV004 FF REMOVAL Federal Facilities 8/23/2004 9/12/2005 0 0

OPERABLE UNIT: 11 UPPER PDO WASTE SITES
LW009 FF RI/FS Federal Facilities 8/31/1994 0 0

OPERABLE UNIT: 12 LOWER PDO WASTE SITES
LW010 FF RI/FS Federal Facilities 5/1/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: PA6213820503 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302467

LETTERKENNY ARMY DEPOT (SE AREA)

CHAMBERSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/27/1984 9/25/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/31/1988 8/30/1998 0 0
SI001 SITE INSPECTION Federal Facilities 4/25/1988 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/5/1988 2/3/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/3/1989 2/3/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/11/1993 11/6/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/13/2007 6/24/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/24/2012 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/6/2007 9/21/2010 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/23/2010 0 0

OPERABLE UNIT: 01 K AREA SOILS
OH001 OTHER EPA Fund-Financed 2/9/1984 3/29/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/19/1989 0 0
LW001 FF RI/FS Federal Facilities 2/3/1989 8/2/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 8/2/1991 0 0
EH001   Explanation Of Significant Differences 8/2/1991 0 0
EH002   Explanation Of Significant Differences 5/7/2004 0 0
LX001 FF RD Federal Facilities 9/25/1991 6/14/1993 0 0
LY001 FF RA Federal Facilities 8/11/1993 1/26/2000 0 0

OPERABLE UNIT: 02 IWW SEWERS/SOILS
LV005 FF REMOVAL Federal Facilities 8/15/1996 11/30/1996 0 0
LW002 FF RI/FS Federal Facilities 2/3/1989 3/30/2005 0 0
RO002 RECORD OF DECISION Federal Facilities 9/24/2006 0 0

OPERABLE UNIT: 03 GW CONTAMINATION N (SE OU 3A)
LW003 FF RI/FS Federal Facilities 2/3/1989 0 0
TS003 TREATABILITY STUDY Federal Facilities 7/13/1998 4/17/1999 0 0
TS002 TREATABILITY STUDY Federal Facilities 8/24/1998 12/29/1999 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: PA6213820503 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302467

LETTERKENNY ARMY DEPOT (SE AREA)

CHAMBERSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GW CONTAMINATION N (SE OU 3A)
TS004 TREATABILITY STUDY Federal Facilities 11/20/1998 8/31/2000 0 0

OPERABLE UNIT: 04 STORM SEWERS & CONTAM. SOILS
LV001 FF REMOVAL Federal Facilities 9/15/1996 1/28/1997 0 0
LW005 FF RI/FS Federal Facilities 7/31/1994 9/12/2003 0 0
RO006 RECORD OF DECISION Federal Facilities 8/1/2005 0 0

OPERABLE UNIT: 05 AREA A & B SOILS
LV002 FF REMOVAL Federal Facilities 8/15/1996 4/14/1997 0 0
LW006 FF RI/FS Federal Facilities 7/31/1994 0 0

OPERABLE UNIT: 06 OFF-POST GROUNDWATER
LV006 FF REMOVAL Federal Facilities 1/1/1987 12/31/1992 0 0
LW007 FF RI/FS Federal Facilities 7/31/1994 10/30/2010 0 0
TS005 TREATABILITY STUDY Federal Facilities 10/5/1999 6/25/2001 0 0

OPERABLE UNIT: 07 TRUCK OPEN STORAGE AREA
LV003 FF REMOVAL Federal Facilities 5/16/2000 2/28/2001 0 0
LW004 FF RI/FS Federal Facilities 7/31/1994 6/18/2012 0 0

OPERABLE UNIT: 08 PHASE II PARCELS
LW011 FF RI/FS Federal Facilities 6/1/1999 7/27/2001 0 0
RO015 RECORD OF DECISION Federal Facilities 7/27/2001 0 0
EH004   Explanation Of Significant Differences 5/17/2012 0 0
LV004 FF REMOVAL Federal Facilities 12/1/2001 12/20/2002 0 0

OPERABLE UNIT: 09 LANDFILL 2 - AREA J
LW009 FF RI/FS Federal Facilities 5/1/1999 0 0

OPERABLE UNIT: 10 GW CONTAMINATION SOUTH
LW010 FF RI/FS Federal Facilities 2/8/1999 1/30/2004 0 0
TS006 TREATABILITY STUDY Federal Facilities 10/15/1999 3/31/2000 0 0
RO013 RECORD OF DECISION Federal Facilities 9/11/2006 0 0
EH003   Explanation Of Significant Differences 9/22/2009 0 0
LX008 FF RD Federal Facilities 9/18/2006 4/23/2007 0 0
LY008 FF RA Federal Facilities 4/24/2007 3/3/2009 0 0

OPERABLE UNIT: 11 IWTP LAGOON AREA
LW013 FF RI/FS Federal Facilities 10/30/1996 10/30/2010 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: PA6213820503 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302467

LETTERKENNY ARMY DEPOT (SE AREA)

CHAMBERSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 IWTP LAGOON AREA
TS007 TREATABILITY STUDY Federal Facilities 8/24/1998 12/14/1998 0 0

OPERABLE UNIT: 12 LANDFILL G
LW014 FF RI/FS Federal Facilities 2/10/2006 9/27/2012 0 0
RO017 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LY012 FF RA Federal Facilities 12/21/2012 0 0

OPERABLE UNIT: 13 TRANSFORMER BLDG98 (SITE 125)
LW016 FF RI/FS Federal Facilities 10/25/1999 6/18/2012 0 0

OPERABLE UNIT: 14 PHASE III PARCELS
LW017 FF RI/FS Federal Facilities 10/19/2001 8/14/2003 0 0
RO019 RECORD OF DECISION Federal Facilities 8/14/2003 0 0

OPERABLE UNIT: 15 TEST TRACK SE OU8 SITE 016
LW018 FF RI/FS Federal Facilities 10/1/2001 5/23/2005 0 0
RO023 RECORD OF DECISION Federal Facilities 6/7/2006 0 0

OPERABLE UNIT: 16 TANK FARM SE OU 8 SITE 115
LW019 FF RI/FS Federal Facilities 10/1/2001 2/7/2005 0 0
RO022 RECORD OF DECISION Federal Facilities 6/7/2006 0 0

OPERABLE UNIT: 17 BLDG 446 SE OU8 SITE 118
LW020 FF RI/FS Federal Facilities 6/1/1999 6/18/2012 0 0

OPERABLE UNIT: 18 BLDG 422N SE OU8
LW021 FF RI/FS Federal Facilities 6/1/1999 6/18/2012 0 0

OPERABLE UNIT: 19 BLDG 433 AREA SE OU8 SITE 118
LW022 FF RI/FS Federal Facilities 6/1/1999 6/18/2012 0 0

OPERABLE UNIT: 20 BLDG 349 SOIL SE OU8 SITE 114
LW023 FF RI/FS Federal Facilities 6/1/1999 10/1/2010 0 0

OPERABLE UNIT: 21 BLDGS S38-1/2 SE OU8 SITE 130
LW024 FF RI/FS Federal Facilities 6/1/1999 6/12/2006 0 0
RO027 RECORD OF DECISION Federal Facilities 6/18/2012 0 0
LY011 FF RA Federal Facilities 10/4/2012 4/18/2013 0 0

OPERABLE UNIT: 22 SE SEDIMENT SEOU8 SITE 073
LW025 FF RI/FS Federal Facilities 6/1/1999 11/8/2004 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: PA6213820503 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302467

LETTERKENNY ARMY DEPOT (SE AREA)

CHAMBERSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 23 SE OU 8 SITE 114 FTT/AREAS E&F
NH001 FF RI Federal Facilities 6/1/1999 7/29/2004 0 0
RO024 RECORD OF DECISION Federal Facilities 9/24/2006 0 0

OPERABLE UNIT: 24 SE OU 8 SITE 8 T228 ACID PIT
NH002 FF RI Federal Facilities 6/1/1999 8/22/2005 0 0

OPERABLE UNIT: 25 SE OU 8 SITE 92 BLDG 16/17
NH003 FF RI Federal Facilities 6/1/1999 10/4/2004 0 0

OPERABLE UNIT: 26 FVSA N OF TT SE OU 8 SITE 114
NH004 FF RI Federal Facilities 10/1/2001 7/21/2005 0 0
RO025 RECORD OF DECISION Federal Facilities 6/7/2006 0 0

OPERABLE UNIT: 27 BLDG 57 SE OU 8 SITE 001
LW026 FF RI/FS Federal Facilities 10/30/2002 6/18/2012 0 0

OPERABLE UNIT: 28 BLDG 37 SE OU 8 SITE 002
LW027 FF RI/FS Federal Facilities 10/30/2002 6/18/2012 0 0

OPERABLE UNIT: 29 LOT 29/48 INGOT SE OU8 SITE 60
LW028 FF RI/FS Federal Facilities 10/30/2002 6/18/2012 0 0

OPERABLE UNIT: 30 SE OU 8 SITE 126 B 425/437 UST
LW029 FF RI/FS Federal Facilities 10/30/2002 7/24/2006 0 0

OPERABLE UNIT: 31 SE OU 8 SITE 118 AST GOLF
LW030 FF RI/FS Federal Facilities 10/30/2002 6/18/2012 0 0

OPERABLE UNIT: 32 TNTWO WASHOUT PLANT
NH005 FF RI Federal Facilities 3/12/2007 9/27/2012 0 0

OPERABLE UNIT: 33 OPEN BURNING GROUND #2
NH006 FF RI Federal Facilities 3/12/2007 10/19/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980712798 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0393
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301544

LINDANE DUMP

HARRISON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1989 8/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1991 6/19/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 1/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 9/29/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/9/1991 2/19/1992 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 7/31/1996 7/14/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/29/1987 9/29/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/17/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/18/1992 3/2/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 3/2/1993 7/23/1993 0 0
LO001   Lodged By DOJ 4/26/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/15/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 7/14/1999 0 0
LO002   Lodged By DOJ 7/14/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/18/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/2/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1987 3/31/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
BE001 PRP RD Responsible Party 9/24/1993 12/31/1997 0 0
BF001 PRP RA Responsible Party 12/31/1997 3/30/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1987 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980712798 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0393
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301544

LINDANE DUMP

HARRISON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2003 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 4/11/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/17/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 9/22/2008 0 0
ME001 PRP LR Responsible Party 9/18/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508931 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301231

LORD-SHOPE LANDFILL

GIRARD TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/1990 4/3/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/13/1991 11/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1993 12/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 10/22/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/5/1990 6/24/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/24/1991 9/27/1991 0 0
LO001   Lodged By DOJ 7/31/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/7/2003 9/10/2004 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/22/1987 6/29/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/29/1990 0 0
BE001 PRP RD Responsible Party 8/19/1991 7/20/1994 0 0
BF001 PRP RA Responsible Party 7/20/1994 9/30/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/15/1990 0 0
TS001 TREATABILITY STUDY Responsible Party 11/13/1991 4/6/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/21/1999 11/4/1999 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/10/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/23/1990 0 0
ME001 PRP LR Responsible Party 6/5/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 9/10/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PASFN0305521 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D366
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305521

LOWER DARBY CREEK AREA

DARBY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/7/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2001 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/2001 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2001 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/2001 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2001 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/2001 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/2001 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2001 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2001 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/2001 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/2001 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/2001 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/2001 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/2001 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/2001 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/2001 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/2001 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/2001 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/2002 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/2002 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2002 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/2002 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/2002 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/2002 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/2002 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/2001 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/2002 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PASFN0305521 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D366
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305521

LOWER DARBY CREEK AREA

DARBY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/2002 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/2002 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/2002 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/2002 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/2002 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/2002 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/2002 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2002 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/2002 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2002 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/2002 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/2002 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/2002 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/2002 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/2002 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/2003 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/2003 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/2003 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/2003 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/2001 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/2002 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/2003 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/2004 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/2003 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/2003 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/2005 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/2005 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/2005 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/2005 0 0
IC063 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/2005 0 0
IC064 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/2006 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/7/1998 8/17/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1999 5/1/2000 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/1/2000 4/10/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PASFN0305521 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: D366
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305521

LOWER DARBY CREEK AREA

DARBY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/7/1998 5/1/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/10/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/26/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/2001 11/14/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/14/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/17/2002 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 5/5/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2002 1/29/2013 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/5/2005 12/2/2010 0 0
RV001 REMOVAL EPA Fund-Financed 9/27/2011 9/19/2012 2 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/2011 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/2011 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/2010 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/20/2012 0 0

OPERABLE UNIT: 01 CLEARVIEW LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed 3/20/2001 4 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 2/5/2003 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/2013 0 0

OPERABLE UNIT: 02 FOLCROFT DUMP
LA003 LABORATORY SUPPORT EPA Fund-Financed 11/15/2006 0 0
BD002 PRP RI/FS Responsible Party 11/14/2006 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/28/2010 0 0

OPERABLE UNIT: 03 CLEARVIEW LANDFILL GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 12/6/2011 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 1/23/2013 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD014353445 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0391
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300868

MALVERN TCE

MALVERN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 3/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/18/1992 11/18/1992 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 8/13/1999 8/13/1999 0 0
RV001 REMOVAL EPA Fund-Financed 7/27/1995 9/30/1996 0 0
RV002 REMOVAL EPA Fund-Financed Phased Completion 8/16/1999 8/20/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/20/1999 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 8/20/1999 12/17/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 5/21/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/28/1992 7/8/1999 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1988 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1994 6/3/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1998 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1998 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1999 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1997 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD014353445 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0391
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300868

MALVERN TCE

MALVERN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1995 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/2003 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/28/1998 4/28/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/28/1998 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2001 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/19/2000 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 6/25/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/4/1998 6/25/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 6/25/1999 12/13/1999 0 0
LO001   Lodged By DOJ 9/1/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/8/1999 2/27/2009 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1999 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/22/1998 0 0
NS004 NPL RP SEARCH Federal Enforcement 10/16/2000 12/10/2003 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/2002 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 4/30/2002 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2003 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/2004 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/2002 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2004 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/10/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 3/17/2006 0 0
LO004   Lodged By DOJ 1/13/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 7/7/2006 0 0
LO003   Lodged By DOJ 12/8/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 2/27/2009 0 0
LO005   Lodged By DOJ 2/26/2009 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 3/15/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/8/2005 3/17/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2010 9/30/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/21/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD014353445 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0391
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300868

MALVERN TCE

MALVERN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO007   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/2009 3/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2010 0 0

OPERABLE UNIT: 01 BUILDING DECON & DEMO
BD001 PRP RI/FS Responsible Party Original Action Take Over 12/16/1988 3/16/1994 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 3/16/1994 11/26/1997 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/26/1997 0 0
EH001   Explanation Of Significant Differences 6/16/2009 0 0
EH002   Explanation Of Significant Differences 2/29/2012 0 0
JQ001   ROD Amendment 3/17/2005 0 0
BF001 PRP RA Responsible Party 8/6/1999 9/27/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2004 9/21/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/8/1995 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/1/1997 12/7/1999 0 0

OPERABLE UNIT: 02 MAIN PLANT AREA
BE002 PRP RD Responsible Party 7/1/1999 9/21/2004 0 0
BF002 PRP RA Responsible Party 9/21/2004 9/12/2012 1 0
ME001 PRP LR Responsible Party 9/12/2012 0 0
BE005 PRP RD Responsible Party 7/1/1999 9/18/2009 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/23/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/22/2004 9/12/2012 0 0

OPERABLE UNIT: 03 WATER SUPPLY
BE003 PRP RD Responsible Party 7/1/1999 1/10/2000 0 0
BF003 PRP RA Responsible Party 1/10/2000 7/9/2002 1 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 11/26/1997 12/31/1999 0 0

OPERABLE UNIT: 04 FORMER DISPOSAL AREA
BE004 PRP RD Responsible Party 7/1/1999 9/21/2004 1 0
BF004 PRP RA Responsible Party 9/21/2004 5/2/2006 0 0
ME002 PRP LR Responsible Party 5/2/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD014353445 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0391
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300868

MALVERN TCE

MALVERN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 FORMER DISPOSAL AREA
NK001 PRP FS Responsible Party 9/17/2001 11/8/2002 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980712616 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0312
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301540

MCADOO ASSOCIATES

MCADOO BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/8/1990 5/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 2/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/27/1993 7/27/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/2007 2/13/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1981 5/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/1994 12/28/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/23/1988 6/23/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1987 6/24/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1986 9/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1989 9/30/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/16/1992 3/18/1992 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/28/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/9/1992 5/18/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1984 6/30/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 6/23/1988 0 0
LO001   Lodged By DOJ 6/23/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 10/23/1996 5/26/1998 0 0
LO003   Lodged By DOJ 11/21/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/30/1994 10/23/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 10/23/1996 5/26/1998 0 0
LO004   Lodged By DOJ 11/21/1997 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/1/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 7/24/1992 6/24/1993 0 0
LO002   Lodged By DOJ 8/10/1992 0 0
ND001 DELETION FROM NPL Federal Enforcement 12/13/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/23/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/1/1984 6/23/1987 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980712616 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0312
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301540

MCADOO ASSOCIATES

MCADOO BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/13/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/1/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/17/1999 6/27/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/4/2001 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 7/31/1984 6/15/1985 1 0
OH001 OTHER EPA Fund-Financed 1/1/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/3/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1982 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/2004 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 7/12/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 7/20/2011 0 0

OPERABLE UNIT: 01 OU01
RO001 RECORD OF DECISION EPA Fund-Financed 6/5/1984 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Start 1/28/1983 5/15/1984 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Completion 7/30/1982 6/28/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1985 0 0
BE001 PRP RD Responsible Party Phased Completion 6/3/1988 10/1/1988 0 0
BF001 PRP RA Mixed Funding Federal/RPPhased Completion 10/1/1988 11/6/1988 0 0
BE002 PRP RD Responsible Party Phased Start & Completion 6/3/1988 4/26/1990 0 0
BF002 PRP RA Mixed Funding Federal/RPPhased Start & Completion 5/8/1990 6/1/1990 0 0
BE003 PRP RD Responsible Party Phased Start 10/1/1988 1/10/1991 0 0
BF003 PRP RA Mixed Funding Federal/RPPhased Start 1/10/1991 9/30/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 6/23/1988 9/4/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/11/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/23/1983 6/28/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/23/1983 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980712616 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0312
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301540

MCADOO ASSOCIATES

MCADOO BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
CO001 COMBINED RI/FS EPA Fund-Financed 7/27/1990 9/30/1991 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
JQ001   ROD Amendment 9/30/1993 0 0
EH001   Explanation Of Significant Differences 9/26/1995 0 0
EH002   Explanation Of Significant Differences 12/22/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1993 8/1/1994 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/2/1994 12/27/1995 1 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/15/1996 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 6/16/1993 9/30/1993 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 10/10/1990 9/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1991 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 11/6/2007 11/7/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/15/2001 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/10/2008 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/11/2009 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 6/30/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD046557096 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0305
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300951

METAL BANKS

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1977 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/20/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1989 9/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1992 11/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/2/1988 10/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/21/1992 9/30/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/1/1990 5/29/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/6/1998 6/26/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 3/14/2006 0 0
LO004   Lodged By DOJ 9/2/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/12/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/26/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1998 3/14/2006 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/15/2000 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 11/29/2000 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 1/23/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/9/2002 9/30/2003 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD046557096 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0305
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300951

METAL BANKS

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1997 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 3/14/2006 0 0
LO002   Lodged By DOJ 9/2/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 3/14/2006 0 0
LO003   Lodged By DOJ 9/2/2005 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 11/1/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/26/2003 11/1/2003 0 0

OPERABLE UNIT: 01 SOIL EXCAV/CONTAIN
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/3/1999 0 0
BD001 PRP RI/FS Responsible Party 5/29/1991 12/31/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/31/1997 0 0
EH001   Explanation Of Significant Differences 9/27/2000 0 0
EH002   Explanation Of Significant Differences 12/15/2000 0 0
BE001 PRP RD Responsible Party 10/4/1998 1/31/2003 1 0
BF001 PRP RA Responsible Party 2/28/2008 9/20/2013 13 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/23/2012 8/29/2013 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 7/11/1989 1/14/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/14/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/15/1994 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/24/2000 11/10/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/11/1992 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 2/15/2001 12/31/2001 0 0
ME001 PRP LR Responsible Party 9/20/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/23/2010 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD044545895 SITE SECTION: PA-DEP1
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300939

METRO CONTAINER CORPORATION

TRAINER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/31/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/10/1987 12/11/1987 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 9/19/1987 6/2/1989 1 0
RV002 REMOVAL EPA Fund-Financed 9/10/1990 11/6/1991 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 6/16/1989 5/10/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/5/1986 9/5/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/16/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/25/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/25/2002 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1988 9/19/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1994 3/19/2003 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/2008 9/2/2009 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/3/1988 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/4/1998 9/21/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1994 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1994 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1994 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1995 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/1996 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1996 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1996 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1996 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1996 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1996 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD044545895 SITE SECTION: PA-DEP1
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300939

METRO CONTAINER CORPORATION

TRAINER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1996 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1997 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1997 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1997 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1997 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1997 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1997 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1997 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1997 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1997 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1998 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1998 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1998 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1998 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1998 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1998 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1998 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1998 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1998 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1999 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1999 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1991 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1997 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 9/15/2009 12/23/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/19/1988 3/19/2003 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/11/2008 9/2/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/23/2010 9/6/2011 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/25/2002 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/26/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/13/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD044545895 SITE SECTION: PA-DEP1
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0300939

METRO CONTAINER CORPORATION

TRAINER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0
RV003 REMOVAL EPA Fund-Financed 8/26/2013 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 8/26/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD982366957 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038D
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303257

METROPOLITAN MIRROR AND GLASS CO., INC.

FRACKVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/9/1988 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/9/1988 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/22/1989 8/22/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/26/1990 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/15/1989 5/4/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/30/1990 8/1/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1991 5/2/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/2/1998 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1996 9/8/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/17/1994 9/19/1994 0 0
RV001 REMOVAL EPA Fund-Financed 5/12/1997 8/25/1997 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/16/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/13/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2000 3/11/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/16/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1996 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1996 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/2000 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1993 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1993 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/1995 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/17/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 292
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD982366957 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038D
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303257

METROPOLITAN MIRROR AND GLASS CO., INC.

FRACKVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/19/1994 9/30/1998 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980538763 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301295

MIDDLETOWN AIR FIELD

MIDDLETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/26/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/12/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 3/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1991 9/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/12/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/4/1984 7/3/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/2/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1996 9/17/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 12/16/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/21/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/16/1997 7/10/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1995 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/21/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/1999 9/23/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/23/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/2/1988 6/2/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/3/1993 9/1/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980538763 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301295

MIDDLETOWN AIR FIELD

MIDDLETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/4/1993 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1993 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1996 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1990 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/1989 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1990 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1990 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1990 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1992 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/2/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2007 9/29/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/24/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 4/7/2011 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/5/2012 0 0

OPERABLE UNIT: 01 PUBLIC WATER SUPPLY
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/16/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/31/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/1/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/13/1986 10/1/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/1985 12/31/1987 0 0
BE001 PRP RD Responsible Party 6/2/1988 6/15/1988 0 0
BF001 PRP RA Responsible Party 6/15/1988 5/20/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER/SURFACE WATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/31/1988 12/17/1990 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/17/1990 0 0
EH002   Explanation Of Significant Differences 4/24/1992 0 0
EH001   Explanation Of Significant Differences 4/6/1992 0 0
BE002 PRP RD Responsible Party 9/1/1993 4/25/1994 0 0
BF002 PRP RA Responsible Party 4/25/1994 9/18/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/14/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980538763 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Epps, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301295

MIDDLETOWN AIR FIELD

MIDDLETOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER/SURFACE WATER
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/18/1996 0 0

OPERABLE UNIT: 03 SUPPLIMENTAL STUDY/SOIL MODEL
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1996 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 2/28/1994 9/16/1996 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/16/1996 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980231690 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0360
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301185

MILL CREEK DUMP

ERIE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/22/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1991 7/5/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/18/1993 12/15/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/17/2004 2/17/2004 0 0
RV001 REMOVAL EPA Fund-Financed 11/28/1983 12/9/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/24/1987 4/24/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 6/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV002 REMOVAL EPA Fund-Financed 9/25/1986 5/21/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 6/1/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/30/1990 6/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/9/1991 9/16/2002 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 12/10/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/10/1992 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1995 0 0
CD015 CONSENT DECREE Federal Enforcement 8/13/1997 0 0
LO019   Lodged By DOJ 5/8/1997 0 0
CD014 CONSENT DECREE Federal Enforcement 9/19/1997 0 0
LO018   Lodged By DOJ 6/30/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 12/2/1994 11/20/1995 0 0
LO001   Lodged By DOJ 12/29/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 6/28/1995 4/29/1996 0 0
LO006   Lodged By DOJ 12/15/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 10/15/1995 4/29/1996 0 0
LO004   Lodged By DOJ 12/15/1995 0 0
CD004 CONSENT DECREE Federal Enforcement 12/5/1995 4/29/1996 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980231690 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0360
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301185

MILL CREEK DUMP

ERIE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO005   Lodged By DOJ 12/15/1995 0 0
CD005 CONSENT DECREE Federal Enforcement 12/21/1995 4/1/1996 0 0
LO007   Lodged By DOJ 12/28/1995 0 0
CD006 CONSENT DECREE Federal Enforcement 12/5/1995 4/29/1996 0 0
LO002   Lodged By DOJ 12/5/1995 0 0
CD007 CONSENT DECREE Federal Enforcement 12/9/1995 4/29/1996 0 0
LO003   Lodged By DOJ 12/15/1995 0 0
CD008 CONSENT DECREE Federal Enforcement 3/29/1996 12/19/1996 0 0
LO008   Lodged By DOJ 5/3/1996 0 0
CD009 CONSENT DECREE Federal Enforcement 7/26/1996 10/1/1996 0 0
LO016   Lodged By DOJ 8/1/1996 0 0
CD010 CONSENT DECREE Federal Enforcement 10/15/1996 9/18/1997 0 0
LO013   Lodged By DOJ 10/21/1996 0 0
CD011 CONSENT DECREE Federal Enforcement 10/15/1996 9/18/1997 0 0
LO014   Lodged By DOJ 10/21/1996 0 0
CD012 CONSENT DECREE Federal Enforcement 7/26/1996 10/1/1996 0 0
LO015   Lodged By DOJ 8/1/1996 0 0
CD013 CONSENT DECREE Federal Enforcement 8/13/1997 0 0
LO017   Lodged By DOJ 5/8/1997 0 0
CD016 CONSENT DECREE Federal Enforcement 11/23/1998 0 0
LO020   Lodged By DOJ 9/16/1998 0 0
CD017 CONSENT DECREE Federal Enforcement 6/1/1999 0 0
LO021   Lodged By DOJ 3/29/1999 0 0
CD018 CONSENT DECREE Federal Enforcement 6/1/1999 0 0
LO022   Lodged By DOJ 3/29/1999 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/30/1994 3/18/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/24/1985 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/28/1990 8/29/1990 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/1/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980231690 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0360
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301185

MILL CREEK DUMP

ERIE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1990 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1984 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1990 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/2010 9/21/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/28/1991 0 0

OPERABLE UNIT: 01 TRENCH AND TREATMENT
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1983 5/7/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/7/1986 0 0
EH001   Explanation Of Significant Differences 4/30/1997 0 0
EH002   Explanation Of Significant Differences 5/10/1999 0 0
EH003   Explanation Of Significant Differences 7/28/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/23/1987 11/15/1991 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/1/1992 3/21/1997 7 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 5/7/1986 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/20/1985 6/10/1988 0 0
ME001 PRP LR Responsible Party 10/1/1997 9/30/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/1/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/12/1983 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/27/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980231690 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): LAPSLEY, GLEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0360
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301185

MILL CREEK DUMP

ERIE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 CAP & GOLF COURSE
BE001 PRP RD Responsible Party 3/31/1987 5/4/1992 0 0
BF001 PRP RA Responsible Party 5/4/1992 9/5/2002 1 0
BE002 PRP RD Responsible Party 4/30/1997 4/21/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/20/1999 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2001 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/14/2011 0 0
ME002 PRP LR Responsible Party 9/6/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539068 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301322

MODERN SANITATION LANDFILL

LOWER WINDSOR TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/6/1990 6/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1991 5/2/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1991 5/2/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/26/1993 5/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1983 7/3/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/17/1987 11/4/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1990 9/10/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/4/1987 11/4/1987 0 0
SO001 STATE ORDER State Enforcement 11/4/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/12/1991 3/25/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/25/1992 6/14/1993 0 0
LO001   Lodged By DOJ 6/16/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/12/1991 0 0
ME001 PRP LR Responsible Party 6/11/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 CAP
BD001 PRP RI/FS PRP Response Under Sta 11/4/1987 4/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
BE001 PRP RD Responsible Party 7/7/1993 9/28/1995 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980539068 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301322

MODERN SANITATION LANDFILL

LOWER WINDSOR TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP
BF001 PRP RA Responsible Party 9/28/1995 4/15/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/4/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/2004 3/4/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/22/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/15/1991 0 0
BF002 PRP RA Responsible Party 2/11/2000 6/11/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 2/9/1984 11/4/1987 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2009 3/4/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508766 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0353
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301226

MOYERS LANDFILL

EAGLEVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 1/15/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 8/5/1997 12/9/1997 0 0
LO007   Lodged By DOJ 8/5/1997 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1978 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/17/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1990 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 6/28/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/19/2009 2/19/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1988 10/4/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 4/18/1996 12/9/1997 0 0
LO002   Lodged By DOJ 6/24/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1994 10/10/1997 0 0
LO001   Lodged By DOJ 9/29/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 10/10/1997 0 0
LO003   Lodged By DOJ 4/24/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 10/4/1999 0 0
LO005   Lodged By DOJ 7/26/1999 0 0
CD006 CONSENT DECREE Federal Enforcement 10/4/1999 0 0
LO006   Lodged By DOJ 7/26/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/1/1990 3/18/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/29/1989 1/31/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/27/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/21/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508766 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0353
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301226

MOYERS LANDFILL

EAGLEVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1985 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1985 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1985 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1985 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1985 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/1988 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1988 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1988 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1989 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1989 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1989 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1989 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1989 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1989 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1989 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1992 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1992 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1992 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1993 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1985 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1989 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/1985 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1989 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1985 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1985 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1985 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1985 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508766 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0353
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301226

MOYERS LANDFILL

EAGLEVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1985 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 12/26/1985 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 1/2/1986 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1988 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1988 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1989 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1989 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1990 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1985 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2003 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/14/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/2011 8/10/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 12/20/2011 0 0

OPERABLE UNIT: 01 LANDFILL CAP
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/1/1990 3/1/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/6/1983 9/30/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 1/3/2000 0 0
EH002   Explanation Of Significant Differences 9/18/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/23/1987 1/15/1991 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1988 3/1/1998 21 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/1/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/2006 9/26/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 9/30/1985 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/27/1984 0 0

OPERABLE UNIT: 02 LEACHATE TREATMENT
BE001 PRP RD Responsible Party Original Action Take Over 12/9/1997 4/1/2000 0 0
BF001 PRP RA Responsible Party Original Action Take Over 4/1/2000 5/15/2000 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/17/2003 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/24/2000 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 4/1/2000 5/15/2000 0 0
RD003 REMEDIAL DESIGN State, No Fund Money 4/1/2000 5/15/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508766 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0353
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301226

MOYERS LANDFILL

EAGLEVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LEACHATE TREATMENT
RD004 REMEDIAL DESIGN State, No Fund Money 6/28/2000 9/6/2000 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 5/15/2000 4/4/2004 0 0
RA003 REMEDIAL ACTION State, No Fund Money 5/15/2000 4/4/2004 0 0
RA004 REMEDIAL ACTION State, No Fund Money 9/6/2000 4/4/2004 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2002 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/17/2002 4/4/2004 0 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980691372 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301428

MW MANUFACTURING

VALLEY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/9/1989 10/9/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1991 6/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1993 12/31/1993 0 0
RV001 REMOVAL EPA Fund-Financed 2/26/1986 8/26/1986 0 0
RV002 REMOVAL EPA Fund-Financed 4/29/1996 9/6/1996 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/26/1993 0 0
BB001 PRP REMOVAL Responsible Party 2/6/1987 10/31/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1984 4/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1984 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS004 NPL RP SEARCH Federal Enforcement 4/29/1996 8/14/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/1995 10/6/1995 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2000 6/15/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/15/1991 1/20/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/3/1989 4/4/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 3/31/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1995 9/6/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/6/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/1996 7/17/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/1/1998 11/1/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 9/25/1998 7/27/1999 0 0
LO001   Lodged By DOJ 6/7/1999 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/6/1998 9/27/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 9/27/1999 2/11/2000 0 0
LO003   Lodged By DOJ 11/23/1999 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 4/27/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/28/1996 1/29/1997 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/13/1999 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980691372 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301428

MW MANUFACTURING

VALLEY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/28/1999 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 4/10/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 4/10/2000 10/31/2000 0 0
LO004   Lodged By DOJ 8/30/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1992 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1997 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/2010 3/17/2010 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2004 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2005 0 0
FE007 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2009 8/23/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 12/14/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 3/6/1987 6/30/1992 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1992 0 0
EH001   Explanation Of Significant Differences 9/27/2000 0 0
BE002 PRP RD Responsible Party 2/1/2002 11/24/2003 0 0
BF002 PRP RA Responsible Party 11/24/2003 5/23/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/11/1988 6/3/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980691372 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03E5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301428

MW MANUFACTURING

VALLEY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/1/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1989 0 0
ME001 PRP LR Responsible Party 2/17/2005 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 7/11/2005 8/1/2005 0 0

OPERABLE UNIT: 02 CARBON WASTE
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/1/1988 3/31/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/5/1989 8/20/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/10/1990 9/30/1992 2 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/4/1990 0 0

OPERABLE UNIT: 03 FLUFF WASTE
FS002 FEASIBILITY STUDY EPA Fund-Financed 12/30/1989 6/29/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1990 9/21/1995 3 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1992 0 0

OPERABLE UNIT: 04 WATERLINE
BE001 PRP RD Responsible Party 6/1/1993 11/7/1994 0 0
BF001 PRP RA Responsible Party 11/7/1994 10/31/1996 0 0

OPERABLE UNIT: 05 FLUFF STABALIZERS
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1997 0 0
RO004 RECORD OF DECISION Federal Enforcement 12/22/1997 0 0
EH002   Explanation Of Significant Differences 9/1/2004 9/10/2004 0 0
BE004 PRP RD Responsible Party 2/1/2002 8/15/2003 0 0
BF007 PRP RA Responsible Party 8/15/2003 12/7/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2005 0 0
NK001 PRP FS Responsible Party 3/26/1996 12/22/1997 0 0

OPERABLE UNIT: 06 DEMOLISH BUILDING
BF008 PRP RA Responsible Party 10/11/2000 2/22/2001 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA6170024545 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302466

NAVAL AIR DEVELOPMENT CENTER (8 WASTE AREAS)

WARMINSTER TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
LV001 FF REMOVAL Federal Facilities 5/14/1993 7/12/1994 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1979 0 0
SI001 SITE INSPECTION Federal Facilities 3/13/1984 6/7/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/17/1985 10/21/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/15/1989 9/20/1990 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/1/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/15/1989 9/20/1990 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/28/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/30/2001 1/17/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/1/2006 8/14/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/20/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
LW001 FF RI/FS Federal Facilities 9/20/1990 9/29/1993 0 0
RO005 RECORD OF DECISION Federal Facilities 9/29/1993 0 0
LX002 FF RD Federal Facilities 11/4/1993 7/6/1994 0 0
LY002 FF RA Federal Facilities 1/15/1995 7/11/2002 0 0

OPERABLE UNIT: 02 WATER SUPPLY LINE
LW002 FF RI/FS Federal Facilities 9/20/1990 7/14/1993 0 0
RO006 RECORD OF DECISION EPA Fund-Financed 7/14/1993 0 0
LX001 FF RD Federal Facilities 9/2/1993 5/4/1994 1 0
LY001 FF RA Federal Facilities 6/14/1994 9/19/1996 0 0

OPERABLE UNIT: 04 AREA C GROUNDWATER
LW003 FF RI/FS Federal Facilities 12/28/1993 3/10/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 3/10/1995 0 0
LX003 FF RD Federal Facilities 3/10/1995 9/13/1996 0 0
LY003 FF RA Federal Facilities 9/13/1996 7/11/2002 0 0

OPERABLE UNIT: 05 AREA D
LW004 FF RI/FS Federal Facilities 6/27/1994 9/30/1997 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA6170024545 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302466

NAVAL AIR DEVELOPMENT CENTER (8 WASTE AREAS)

WARMINSTER TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 AREA D
RO004 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

OPERABLE UNIT: 06 SITE 4
LV002 FF REMOVAL Federal Facilities 8/2/1996 12/23/1996 0 0
NH001 FF RI Federal Facilities 9/20/1990 6/19/2000 0 0
RO008 RECORD OF DECISION Federal Facilities 6/19/2000 0 0

OPERABLE UNIT: 07 SITE 6
LV003 FF REMOVAL Federal Facilities 5/31/1997 6/20/2000 0 0
NH002 FF RI Federal Facilities 6/20/1998 6/20/2000 0 0
LW005 FF RI/FS Federal Facilities 6/20/1998 6/20/2000 0 0
RO009 RECORD OF DECISION Federal Facilities 6/20/2000 0 0
LX005 FF RD Federal Facilities 6/20/2000 7/19/2000 0 0
LY005 FF RA Federal Facilities 8/30/2000 8/1/2002 0 0

OPERABLE UNIT: 08 AREA A SOILS
LV004 FF REMOVAL Federal Facilities 8/24/1998 6/26/2000 0 0
LW006 FF RI/FS Federal Facilities 4/28/2000 6/26/2000 0 0
RO010 RECORD OF DECISION Federal Facilities 6/26/2000 0 0

OPERABLE UNIT: 09 SITE 8 SOILS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/29/1999 0 0
LV005 FF REMOVAL Federal Facilities 3/1/1999 9/29/1999 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/1999 0 0

OPERABLE UNIT: 10 AREA D SOILS
NH003 FF RI Federal Facilities 6/20/1998 6/20/2000 0 0
RO011 RECORD OF DECISION Federal Facilities 6/20/2000 0 0

OPERABLE UNIT: 11 SITE 5/AREA B STREAM
NH004 FF RI Federal Facilities 9/30/1998 9/28/2000 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/2000 0 0

OPERABLE UNIT: 12 AREA A GW FINAL
LW008 FF RI/FS Federal Facilities 10/1/1993 9/27/2000 0 0
RO016 RECORD OF DECISION Federal Facilities 9/27/2000 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA6170024545 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302466

NAVAL AIR DEVELOPMENT CENTER (8 WASTE AREAS)

WARMINSTER TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 AREA B GW FINAL
NH005 FF RI Federal Facilities 10/1/1993 9/6/2000 0 0
RO017 RECORD OF DECISION Federal Facilities 9/6/2000 0 0

OPERABLE UNIT: 14 AREA D GW FINAL
LW007 FF RI/FS Federal Facilities 10/1/1997 6/26/2000 0 0
RO015 RECORD OF DECISION Federal Facilities 6/26/2000 0 0
LX007 FF RD Federal Facilities 6/26/2000 7/10/2002 0 0
LY007 FF RA Federal Facilities 6/23/2000 7/11/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: PA3170022104 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): YAP-DEFFLER, YAZMINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0302460

NAVY SHIPS PARTS CONTROL CENTER

MECHANICSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 10/1/1980 10/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
LV001 FF REMOVAL Federal Facilities 5/24/1995 6/2/1995 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/7/1994 11/8/2004 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/7/1994 11/8/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/25/1996 11/8/2002 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/15/1995 0 0
LV006 FF REMOVAL Federal Facilities 3/1/2003 5/30/2003 0 0
LV005 FF REMOVAL Federal Facilities 5/6/2003 10/30/2003 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/16/2003 0 0
LV008 FF REMOVAL Federal Facilities 8/1/2005 5/31/2006 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/16/2008 1/13/2009 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/17/2012 0 0

OPERABLE UNIT: 01 BURN PITS SITE 3 (SOIL)
LV003 FF REMOVAL Federal Facilities 8/17/1998 3/26/1999 0 0
LW001 FF RI/FS Federal Facilities 5/19/1997 9/27/2000 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 03 CARTER ROAD LANDFILL
LW002 FF RI/FS Federal Facilities 2/11/1997 9/30/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX004 FF RD Federal Facilities 2/3/2011 4/18/2011 0 0
LY006 FF RA Federal Facilities 11/30/1998 4/16/2012 0 0

OPERABLE UNIT: 04 SITE 3 GROUNDWATER
LW003 FF RI/FS Federal Facilities 9/30/2000 12/6/2004 0 0
RO003 RECORD OF DECISION Federal Facilities 12/6/2004 0 0
LY005 FF RA Federal Facilities 3/16/2004 4/16/2012 0 0

OPERABLE UNIT: 05 SITE 11 INGOT STORAGE AREAS
LV002 FF REMOVAL Federal Facilities 9/26/1997 1/16/1998 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/5/1997 9/26/1997 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: PA3170022104 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): YAP-DEFFLER, YAZMINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0302460

NAVY SHIPS PARTS CONTROL CENTER

MECHANICSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE 11 INGOT STORAGE AREAS
RO006 RECORD OF DECISION Federal Facilities 9/12/2007 0 0

OPERABLE UNIT: 07 PROJ SITE 9 SWDD
LW005 FF RI/FS Federal Facilities 5/9/2003 9/24/2010 0 0
RO004 RECORD OF DECISION Federal Facilities 9/24/2010 0 0
LX001 FF RD Federal Facilities 9/24/2010 12/3/2010 0 0
LY003 FF RA Federal Facilities 10/25/2010 12/17/2012 0 0

OPERABLE UNIT: 09 PROJ INGOT STORAGE AREAS
LV009 FF REMOVAL Federal Facilities 11/1/2005 12/30/2005 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/29/2006 7/18/2006 0 0
LV004 FF REMOVAL Federal Facilities 3/27/2007 6/29/2007 0 0
RO007 RECORD OF DECISION Federal Facilities 9/12/2007 0 0

OPERABLE UNIT: 10 PROJ FIRE TRAINING AREA
TZ001 FED FAC ESI REVIEW EPA Fund-Financed 4/1/2003 12/22/2004 0 0

OPERABLE UNIT: 14 SITE 5 GOLF COURSE LANDFILL
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/30/2005 5/30/2006 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/24/2006 5/15/2006 0 0
LV010 FF REMOVAL Federal Facilities 9/2/2008 10/10/2008 0 0
NH001 FF RI Federal Facilities 2/5/2005 2/15/2006 0 0
RO008 RECORD OF DECISION Federal Facilities 3/6/2009 0 0

OPERABLE UNIT: 15 SITE 8 OR STORAGE AREA (SOIL)
LW006 FF RI/FS Federal Facilities 6/22/2007 9/30/2009 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LX003 FF RD Federal Facilities 10/13/2009 3/29/2010 0 0
LY004 FF RA Federal Facilities 7/12/2010 9/26/2011 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 314
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD096834494 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301156

NORTH PENN - AREA 1

SOUDERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/15/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1990 2/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 7/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/10/1986 12/22/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 10/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 9/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1989 12/4/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/1/1993 8/2/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/20/1991 7/2/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/15/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1994 10/4/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/21/2003 9/26/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/2004 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/5/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/9/2008 9/16/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/29/2012 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1988 9/30/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
EH001   Explanation Of Significant Differences 10/29/1997 0 0
EH002   Explanation Of Significant Differences 9/24/1998 0 0
EH003   Explanation Of Significant Differences 5/31/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/7/1995 9/12/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/26/1998 3/30/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD096834494 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301156

NORTH PENN - AREA 1

SOUDERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1998 0 0

OPERABLE UNIT: 02 GROUNDWATER
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/8/1998 12/31/2008 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/1/2009 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/8/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/1/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD057152365 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0301012

NORTH PENN - AREA 12

WORCESTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/18/1986 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/22/2000 5/22/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 1/19/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/28/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/13/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1991 4/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1991 8/7/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1992 4/1/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1997 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 5/22/2000 5/22/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/12/1986 12/22/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 10/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 9/22/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/15/1992 12/2/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/22/1995 0 0
BB001 PRP REMOVAL Responsible Party 8/22/1995 1/19/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/24/1989 6/26/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/3/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/3/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/1/1988 11/30/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/1989 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 317
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD057152365 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0301012

NORTH PENN - AREA 12

WORCESTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/18/1997 7/22/1998 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/22/1998 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 4/26/2010 0 0
LO001   Lodged By DOJ 2/23/2010 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 6/7/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/2007 4/26/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/31/1991 6/7/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 8/10/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/31/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party Original Action Take Over 6/26/1989 12/23/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 12/23/1991 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
BE001 PRP RD Responsible Party 8/21/1998 1/26/2000 0 0
BF001 PRP RA Responsible Party 1/26/2000 11/20/2000 0 0
BE002 PRP RD Responsible Party 8/21/1998 3/24/1999 0 0
BF002 PRP RA Responsible Party 3/24/1999 12/15/1999 0 0
ME001 PRP LR Responsible Party 11/20/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/20/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/2/2005 8/31/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/21/2009 9/28/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002342475 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300579

NORTH PENN - AREA 2

HATFIELD PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/18/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/14/1989 9/14/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 5/30/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1992 6/19/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/3/2005 0 0
BB002 PRP REMOVAL Responsible Party 6/3/2005 5/13/2009 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/21/2002 11/21/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/11/1986 12/11/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/31/1986 9/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/9/1989 9/30/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/22/1987 6/30/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/20/1992 7/8/1993 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/27/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/26/2009 9/24/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 9/25/1997 3/19/1998 0 0
LO001   Lodged By DOJ 1/9/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/2010 2/10/2011 0 0
LO002   Lodged By DOJ 10/8/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1990 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/16/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/11/2004 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002342475 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Geiger, William
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300579

NORTH PENN - AREA 2

HATFIELD PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/14/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2012 0 0

OPERABLE UNIT: 01 AMETEK RI/FS FUND
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1988 9/15/2003 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/7/1989 0 0

OPERABLE UNIT: 02 AMETEK RIFS OVERSIGHT
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1989 0 0
RO003 RECORD OF DECISION Federal Enforcement 5/8/2009 0 0
BD001 PRP RI/FS Responsible Party 1/31/1993 5/8/2009 0 0
BE004 PRP RD Responsible Party 9/24/2010 1/6/2012 0 0
BF004 PRP RA Responsible Party 1/6/2012 1/23/2013 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/8/2012 0 0
ME001 PRP LR Responsible Party 1/23/2013 0 0

OPERABLE UNIT: 03 STEIERT FACILITY
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/1/1999 7/30/2000 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 12/7/1999 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/1/2005 5/13/2009 0 0
NA001 PRP RI Responsible Party 7/8/1993 9/30/2000 0 0
NA002 PRP RI Responsible Party 7/8/1993 9/30/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/15/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980692693 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): BOYD, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301452

NORTH PENN - AREA 5

MONTGOMERY TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/15/2003 2/13/2003 0 0
RV001 REMOVAL EPA Fund-Financed 8/28/2000 4/16/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1989 9/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1991 3/27/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/19/2000 4/16/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/19/1989 10/17/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 10/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1986 9/22/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 9/30/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/25/2000 4/16/2001 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/2003 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2003 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2003 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1995 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/2003 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/2003 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980692693 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): BOYD, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301452

NORTH PENN - AREA 5

MONTGOMERY TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/2008 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/22/1987 6/30/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/15/1997 12/4/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/28/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/2004 5/19/2005 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/3/2009 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/27/2011 6/26/2012 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/2004 3/22/2011 0 0

OPERABLE UNIT: 01 RI/FS, BAE PLUME
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/4/1997 5/30/2007 3 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/17/1998 7/21/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/2006 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/12/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/25/2004 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/10/1989 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/6/2010 0 0

OPERABLE UNIT: 02 STABILUS PLUME
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 7/24/2006 9/7/2011 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/14/2011 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/7/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/25/2011 6/26/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/26/2012 0 0
BE002 PRP RD Responsible Party 8/15/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/29/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/2011 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/28/2012 0 0

OPERABLE UNIT: 03 ADVANCE LANE PLUME
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/6/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/23/2006 2 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980926976 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301733

NORTH PENN - AREA 6

LANSDALE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/14/1989 9/14/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1990 2/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1991 3/1/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/1992 9/25/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/29/1994 8/29/1994 0 0
RV001 REMOVAL EPA Fund-Financed 1/21/2000 2/2/2004 3 0
BB001 PRP REMOVAL Responsible Party 7/29/1988 5/2/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 10/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
BB002 PRP REMOVAL Responsible Party 1/26/1993 12/20/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 9/6/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 6/19/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/30/1988 6/30/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 10/29/1991 5/11/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 8/3/2000 2/12/2002 0 0
LO001   Lodged By DOJ 10/16/2001 0 0
CD005 CONSENT DECREE Federal Enforcement 2/22/2002 6/25/2002 0 0
LO004   Lodged By DOJ 4/22/2002 0 0
CD007 CONSENT DECREE Federal Enforcement 4/18/2003 11/6/2003 0 0
LO006   Lodged By DOJ 5/23/2003 0 0
CD008 CONSENT DECREE Federal Enforcement 3/10/2005 0 0
LO007   Lodged By DOJ 1/5/2005 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/8/2003 2/12/2003 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/1/1997 5/19/1999 0 0
QX002 PPA ASSESSMENT Federal Enforcement 1/3/2000 6/1/2000 0 0
QX003 PPA ASSESSMENT Federal Enforcement 6/6/2000 8/1/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/13/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/11/1995 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/19/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/1/2000 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980926976 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301733

NORTH PENN - AREA 6

LANSDALE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD001 CONSENT DECREE Federal Enforcement 9/24/2002 5/16/2005 0 0
LO002   Lodged By DOJ 3/23/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 12/19/2001 7/1/2002 0 0
LO003   Lodged By DOJ 5/3/2002 0 0
CD006 CONSENT DECREE Federal Enforcement 3/19/2003 5/25/2005 0 0
LO005   Lodged By DOJ 3/23/2005 0 0
CD009 CONSENT DECREE Federal Enforcement 11/28/2005 0 0
LO008   Lodged By DOJ 9/28/2005 0 0
CD010 CONSENT DECREE Federal Enforcement 3/15/2007 0 0
LO009   Lodged By DOJ 1/8/2007 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/7/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/10/1998 3/15/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/11/1991 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 7/7/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980926976 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301733

NORTH PENN - AREA 6

LANSDALE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1992 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1992 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1993 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1993 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1995 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1995 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1995 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1990 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1990 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1992 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1990 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1986 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1987 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1990 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1990 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1990 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1991 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1991 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1995 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1997 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1992 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/13/2005 0 0
CD012 CONSENT DECREE Federal Enforcement 3/10/2006 5/15/2006 0 0
LO010   Lodged By DOJ 3/22/2006 0 0
CD013 CONSENT DECREE Federal Enforcement 1/3/2007 0 0
LO011   Lodged By DOJ 9/6/2006 0 0
CD014 CONSENT DECREE Federal Enforcement 8/28/2007 0 0
LO012   Lodged By DOJ 7/19/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980926976 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301733

NORTH PENN - AREA 6

LANSDALE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FUND LEAD SOIL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1988 9/29/1995 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/23/1996 8/3/2000 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/19/1996 6/22/1999 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/25/1998 11/1/2001 1 0
BF005 PRP RA Responsible Party New Action Resulting from Take Over 2/12/2002 9/7/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/24/1997 10/30/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/12/1995 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/2000 0 0

OPERABLE UNIT: 02 6 PROPERTIES - PRP LEAD - SOIL
BD001 PRP RI/FS Responsible Party 5/11/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2001 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 9/23/2003 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/22/2008 0 0

OPERABLE UNIT: 03 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1993 8/10/2000 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 8/10/2000 0 0
EH001   Explanation Of Significant Differences 9/16/2009 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2001 9/24/2002 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/6/1999 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/10/2002 2/2/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/1/2005 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/12/1995 4/3/2001 0 0
BE007 PRP RD Responsible Party 5/25/2005 0 0
BE008 PRP RD Responsible Party 8/28/2007 1/12/2010 0 0
BF008 PRP RA Responsible Party 1/12/2010 9/28/2012 0 0
ME004 PRP LR Responsible Party 9/28/2012 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2001 3/10/2006 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2001 8/28/2007 0 0
BE009 PRP RD Responsible Party 5/15/2006 0 0
BF006 PRP RA Responsible Party Phased Completion 4/13/2006 9/11/2006 0 0
BE005 PRP RD Responsible Party 9/24/2002 9/9/2010 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980926976 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0301733

NORTH PENN - AREA 6

LANSDALE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUNDWATER
BE006 PRP RD Responsible Party Phased Start 4/5/2006 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/28/2000 12/29/2003 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 2/3/2004 5 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/26/2001 9/30/2009 2 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2009 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/29/2005 11/4/2009 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 11/6/2009 8/22/2012 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002498632 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): KELLY, ROBERT J DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300629

NORTH PENN - AREA 7

NORTH WALES PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1986 12/2/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1989 9/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1992 3/4/1994 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1999 7/30/1999 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/13/2005 4/14/2005 0 0
RV001 REMOVAL EPA Fund-Financed 8/31/2005 11/17/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 10/10/1986 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/30/1999 4/25/2011 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/15/1987 9/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/9/1989 5/31/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/1/1998 5/1/2000 0 0
QX002 PPA ASSESSMENT Federal Enforcement 12/13/1999 4/25/2001 0 0
QX003 PPA ASSESSMENT Federal Enforcement 5/1/1999 5/10/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/19/2000 4/14/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/20/1998 12/31/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/22/2000 10/23/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 10/23/2002 0 0
LO002   Lodged By DOJ 8/23/2002 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/19/2001 7/21/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/30/2000 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/22/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002498632 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): KELLY, ROBERT J DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300629

NORTH PENN - AREA 7

NORTH WALES PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1998 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1999 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1999 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1998 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 4/14/2005 8/31/2005 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/13/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 8/15/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/21/2008 0 0

OPERABLE UNIT: 01 PRP LEAD SOIL
BD001 PRP RI/FS Responsible Party 8/11/2000 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/22/2003 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed 5/26/2010 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/1/2005 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/2005 0 0

OPERABLE UNIT: 02 FUND LEAD SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 5/10/1999 6/2/2004 1 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 7/21/2005 11/17/2005 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/2/2004 0 0
EH001   Explanation Of Significant Differences 10/21/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/28/2004 9/29/2005 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 10/1/2007 12/6/2010 2 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/7/2013 0 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/26/2011 0 0

OPERABLE UNIT: 03 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 5/10/1999 5 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002498632 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): KELLY, ROBERT J DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300629

NORTH PENN - AREA 7

NORTH WALES PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 VAPOR INTRUSION
CO003 COMBINED RI/FS EPA Fund-Financed 5/11/2010 0 0
LA005 LABORATORY SUPPORT EPA Fund-Financed 2/2/2011 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/14/2011 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD079160842 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301109

NOVAK SANITARY LANDFILL

SOUTH WHITEHALL TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/22/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1989 9/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/27/1990 7/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/17/1991 9/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/23/1985 6/26/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/1985 11/13/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 8/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/27/1990 9/28/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1988 12/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/2/1994 6/30/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1995 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/30/1996 12/30/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 10/30/1998 12/30/1998 0 0
LO001   Lodged By DOJ 10/23/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/2/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1988 0 0
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 03Q2
NPL STATUS: Currently on the Final NPL
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SITE ID: 0301109

NOVAK SANITARY LANDFILL

SOUTH WHITEHALL TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/1988 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1990 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1990 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1990 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/26/1990 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1991 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1991 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1991 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1991 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1991 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1991 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1991 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1992 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1992 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1992 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1992 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1992 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1997 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1991 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1988 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1992 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1988 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1993 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1987 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1986 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1988 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1988 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD079160842 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301109

NOVAK SANITARY LANDFILL

SOUTH WHITEHALL TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1990 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/1989 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1988 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1987 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1988 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1991 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1993 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1988 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1986 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1986 0 0
IC063 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1988 0 0
IC065 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1989 0 0
IC066 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1992 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1992 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1991 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1992 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1992 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1994 0 0
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC073 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1997 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1994 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1996 0 0
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1990 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1984 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1992 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1988 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 3/12/2009 0 0
LO002   Lodged By DOJ 12/29/2008 0 0
CD003 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
LO003   Lodged By DOJ 7/2/2009 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/31/2006 3/12/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/9/2011 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD079160842 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301109

NOVAK SANITARY LANDFILL

SOUTH WHITEHALL TOW PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 12/30/1988 9/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1993 0 0
BE001 PRP RD Responsible Party 7/30/1995 7/16/1999 0 0
BF001 PRP RA Responsible Party 7/16/1999 9/15/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/9/1987 9/4/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2005 3/23/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/1/1997 9/30/2001 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/21/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/21/1990 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/1/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/15/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2010 5/26/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980229298 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301183

OCCIDENTAL CHEMICAL CORP./FIRESTONE TIRE & RUBBER CO.

LOWER POTTSGROVE T PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/29/1992 10/29/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/15/1987 3/27/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/2/1986 11/17/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/1/1986 9/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/20/1992 4/26/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/5/1989 12/28/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 6/19/1997 0 0
LO001   Lodged By DOJ 4/23/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/28/1993 6/23/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2012 8/15/2013 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/7/1996 6/19/1997 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/22/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/23/2001 7/2/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2006 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/24/2008 0 0
CD003 CONSENT DECREE Federal Enforcement 1/5/2012 0 0
LO002   Lodged By DOJ 11/15/2011 0 0
CM004 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/29/2005 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/24/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/25/2009 1/5/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2009 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980229298 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301183

OCCIDENTAL CHEMICAL CORP./FIRESTONE TIRE & RUBBER CO.

LOWER POTTSGROVE T PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS Responsible Party 12/28/1989 4/30/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0
EH002   Explanation Of Significant Differences 9/11/1995 0 0
EH004   Explanation Of Significant Differences 4/9/2008 0 0
EH005   Explanation Of Significant Differences 1/29/2013 0 0
BE001 PRP RD Responsible Party 6/23/1994 8/5/1997 0 0
BF001 PRP RA Responsible Party 8/5/1997 2/28/2013 1 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/13/1992 0 0
ME001 PRP LR Responsible Party 2/28/2013 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/15/2012 0 0

OPERABLE UNIT: 02 EARTHEN LAGOONS
BD002 PRP RI/FS Responsible Party 9/29/2005 4/2/2008 0 0
BE002 PRP RD Responsible Party 6/23/1994 9/23/1996 0 0
BF002 PRP RA Responsible Party Phased Completion 9/23/1996 3/19/1997 0 0
TS001 TREATABILITY STUDY Responsible Party 3/19/1997 12/16/1998 0 0
BF006 PRP RA Responsible Party 5/19/2008 5/19/2009 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 9/15/1999 5/14/2004 0 0
BE003 PRP RD Responsible Party 4/24/2008 5/19/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/7/2003 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508816 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 034L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0301227

OHIO RIVER PARK

NEVILLE ISLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1989 3/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1990 11/20/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1992 5/27/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1993 12/15/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 2/21/2003 8/15/2003 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 1/30/1989 4/27/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/19/1989 3/28/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/4/1990 3/21/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/21/1990 10/16/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/1991 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/10/1991 2/21/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/21/1992 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/23/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/2/1997 9/4/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/1997 12/31/1997 0 0
LO001   Lodged By DOJ 9/17/1997 0 0
LO002   Lodged By DOJ 8/2/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2003 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/28/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 3/27/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/28/2002 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/18/2012 3/27/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980508816 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 034L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0301227

OHIO RIVER PARK

NEVILLE ISLAND PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL, WASTE: ENTIRE SITE
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/22/1996 0 0
BD001 PRP RI/FS Responsible Party 10/16/1991 9/27/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1996 0 0
BE001 PRP RD Responsible Party 9/23/1997 8/9/1998 0 0
BF001 PRP RA Responsible Party 8/9/1998 3/8/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/29/1990 8/29/1990 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/24/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/12/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/27/2000 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/22/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1999 0 0

OPERABLE UNIT: 02 BRIDGE PORTION
BD002 PRP RI/FS Responsible Party 2/21/1992 3/31/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 1/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/17/1992 0 0

OPERABLE UNIT: 03 GW CONTAM, NATURAL ATTENUATION
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/24/1998 0 0
BD003 PRP RI/FS Responsible Party 9/27/1996 9/17/1998 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/17/1998 0 0
BF002 PRP RA Responsible Party 7/15/1999 9/27/2000 0 0
ME001 PRP LR Responsible Party 4/28/2002 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/25/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980692420 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301441

OLD CITY OF YORK LANDFILL

SEVEN VALLEYS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/7/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/30/1990 10/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/1992 10/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 12/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/14/1993 2/2/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/22/1990 9/23/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/27/1987 10/21/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/21/1991 6/30/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 1/14/1993 2/2/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/23/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/21/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/27/1991 9/27/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/21/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1985 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/1985 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980692420 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301441

OLD CITY OF YORK LANDFILL

SEVEN VALLEYS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/1991 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1992 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1992 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1992 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1992 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1992 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1991 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/2003 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1985 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1991 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1991 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1992 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1991 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1992 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1992 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1992 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2000 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 GROUND WATER & SOIL COVER
BD001 PRP RI/FS Responsible Party 10/21/1987 7/19/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980692420 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301441

OLD CITY OF YORK LANDFILL

SEVEN VALLEYS PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/27/1996 0 0
JQ001   ROD Amendment 3/31/2000 0 0
BE001 PRP RD Responsible Party 9/17/1992 5/8/1995 0 0
BF001 PRP RA Responsible Party 5/8/1995 9/27/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2000 12/29/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/17/1991 0 0
ME001 PRP LR Responsible Party 9/27/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2005 2/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2010 2/28/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981938939 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302420

OLD WILMINGTON ROAD GW CONTAMINATION

SADSBURYVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/15/1987 0 0
RV001 REMOVAL EPA Fund-Financed 12/21/1993 6/30/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1989 5/3/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1993 12/21/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/2002 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/2002 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/2002 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/2002 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/2002 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/2003 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/2003 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2003 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/2003 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/2003 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/2004 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/2004 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/2004 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/2004 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/2003 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/2005 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/2005 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2007 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/2008 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/2008 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/2008 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/2010 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/2010 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981938939 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302420

OLD WILMINGTON ROAD GW CONTAMINATION

SADSBURYVILLE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/2010 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2010 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 6/30/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/17/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1999 7/15/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/1/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/19/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/24/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 SITEWIDE VI AND GROUND WATER
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/3/2011 3/3/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/2/2000 2 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980712673 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0338
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301541

OSBORNE LANDFILL

GROVE CITY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1981 11/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/14/1983 9/23/1983 0 0
SO001 STATE ORDER State Enforcement 9/23/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/23/1992 4/23/1992 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/24/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 3/9/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/13/1989 9/28/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/3/1991 10/9/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/9/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 11/19/1992 3/9/1993 0 0
LO001   Lodged By DOJ 12/7/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1991 12/31/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/1999 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 9/1/1999 9/6/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/28/1990 3/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2000 7/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2005 9/8/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1983 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1983 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980712673 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Tymchenko, Nick
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0338
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0301541

OSBORNE LANDFILL

GROVE CITY PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 9/8/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2010 0 0

OPERABLE UNIT: 01 FILL AREA-SLURRY WALL/CAP/GW
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/22/1989 0 0
FP001 FORWARD PLANNING PRP Lead Under State 4/15/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1983 9/28/1987 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/28/1987 9/28/1990 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/11/1989 0 0
BE001 PRP RD Responsible Party 8/12/1991 1/24/1995 0 0
BF001 PRP RA Responsible Party 1/24/1995 9/17/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/15/1987 9/17/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH002   Explanation Of Significant Differences 8/24/1998 0 0
EH003   Explanation Of Significant Differences 6/29/2004 0 0
ME001 PRP LR Responsible Party 9/17/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/17/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ PRP Lead Under State 4/15/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1998 0 0

OPERABLE UNIT: 02 GROUNDWATER & WETLAND SEDIMENT
BD001 PRP RI/FS Responsible Party 10/9/1992 12/30/1997 0 0
BF002 PRP RA Responsible Party Original Action Take Over 9/6/1999 3/8/2000 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 4/1/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/30/1997 0 0
EH001   Explanation Of Significant Differences 8/24/1998 0 0
ME002 PRP LR Responsible Party Takeover of an Action Taken Over 3/8/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/10/2004 8/10/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD002395887 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0326
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300624

PALMERTON ZINC PILE

PALMERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/12/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1990 6/26/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/6/1994 9/6/1994 0 0
RV002 REMOVAL EPA Fund-Financed 8/19/1996 3/25/1998 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC015 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC018 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC019 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC020 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC021 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC022 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC023 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC024 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1994 4/25/1994 0 0
AC025 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC026 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC027 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC047 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC048 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC028 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC029 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC030 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD002395887 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0326
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300624

PALMERTON ZINC PILE

PALMERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC031 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC032 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC033 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC034 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC035 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC036 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC037 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC038 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC039 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC040 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC041 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC042 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC043 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC044 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
AC045 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
AC046 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1997 0 0
BB001 PRP REMOVAL Responsible Party 2/24/1992 5/17/1995 1 0
RV001 REMOVAL EPA Fund-Financed 4/25/1994 11/1/1999 5 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/5/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/1996 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 11/1/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/2001 7/1/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1991 3/24/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 9/24/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1987 12/10/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/1988 10/17/1988 0 0
LO001   Lodged By DOJ 10/17/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/11/1992 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD002395887 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0326
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300624

PALMERTON ZINC PILE

PALMERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/27/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/19/2002 9/16/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 9/16/2003 11/21/2003 0 0
LO003   Lodged By DOJ 9/25/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 3/5/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1994 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/29/1999 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/21/1999 0 0
AC049 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC050 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC051 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC052 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC053 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC054 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC055 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC056 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC057 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC058 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC059 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC060 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1995 0 0
AC061 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/2002 0 0
CD004 CONSENT DECREE Federal Enforcement 3/24/1999 12/10/1999 0 0
LO002   Lodged By DOJ 6/9/1999 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/10/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/10/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/15/1997 11/21/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 11/21/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD002395887 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0326
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300624

PALMERTON ZINC PILE

PALMERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1993 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1993 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2005 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/11/2003 3/16/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2007 9/28/2007 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 5/14/2007 0 0
AC062 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/2007 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/27/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/16/2011 0 0
LO005   Lodged By DOJ 3/16/2011 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/15/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2012 9/27/2012 0 0

OPERABLE UNIT: 01 BLUE MOUNTAIN
CO001 COMBINED RI/FS EPA Fund-Financed 1/27/1984 9/14/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/4/1987 0 0
BE001 PRP RD Responsible Party 4/30/1988 5/7/1991 0 0
BF001 PRP RA Responsible Party 7/31/1988 12/12/1997 2 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/28/1985 9/12/1995 1 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/10/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/17/1991 3/31/1994 0 0
BE008 PRP RD Responsible Party 1/11/2000 5/3/2013 0 0
BF006 PRP RA Responsible Party 5/3/2013 9/27/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 7/10/1984 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD002395887 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0326
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300624

PALMERTON ZINC PILE

PALMERTON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BLUE MOUNTAIN
ME003 PRP LR Responsible Party 9/27/2013 0 0

OPERABLE UNIT: 02 CINDERBANK
BD002 PRP RI/FS Responsible Party 9/24/1985 6/29/1988 0 0
BD003 PRP RI/FS Responsible Party 12/13/1991 6/30/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1988 0 0
EH001   Explanation Of Significant Differences 8/27/2002 0 0
BE002 PRP RD Responsible Party 11/2/1988 3/3/1992 0 0
BE003 PRP RD Responsible Party Other Completion Anomaly 4/18/1989 11/15/1989 0 0
TS001 TREATABILITY STUDY Responsible Party 7/20/1994 2/7/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/25/1988 0 0
BE009 PRP RD Responsible Party 8/5/1999 8/27/2002 0 0
BF007 PRP RA Responsible Party 8/27/2002 9/29/2005 0 0
ME001 PRP LR Responsible Party 9/29/2005 0 0

OPERABLE UNIT: 03 COMMUNITY SOILS
BD001 PRP RI/FS Responsible Party Phased Completion 9/24/1985 2/24/1992 1 0
BD004 PRP RI/FS Responsible Party Phased Start & Completion 2/24/1992 1/5/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/21/1993 7/27/1993 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 4/15/1994 9/12/1995 0 0
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 1/5/1994 10/9/2001 1 0
RO003 RECORD OF DECISION Federal Enforcement 10/9/2001 0 0
BE004 PRP RD Responsible Party 9/16/2003 9/30/2003 0 0
BF002 PRP RA Responsible Party 9/30/2003 3/31/2006 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/25/1998 11/1/1999 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/20/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/27/2001 0 0

OPERABLE UNIT: 04 GW/SW AND ECOLOGICAL RI/FS
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/2/1996 10/4/2005 1 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/15/1996 9/26/2007 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/24/1997 11/1/1999 0 0
BD005 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/4/2005 0 0
AR009 ADMINISTRATIVE RECORDS Federal Enforcement 10/3/2005 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980692594 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0301447

PAOLI RAIL YARD

PAOLI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2005 5/5/2006 0 0
DS001 DISCOVERY EPA Fund-Financed 11/1/1978 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 9/27/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1990 1/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1992 9/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/11/1986 7/6/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/29/1986 7/14/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/3/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 2/26/1986 6/16/1988 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/17/1989 6/29/2006 0 0
BB001 PRP REMOVAL Responsible Party 5/27/1987 12/1/1987 0 0
BB002 PRP REMOVAL Responsible Party 7/14/1987 7/14/1988 0 0
BB003 PRP REMOVAL Responsible Party 11/27/1987 3/1/1988 0 0
BB004 PRP REMOVAL Responsible Party 9/9/1988 9/7/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 12/2/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1991 5/20/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1987 5/29/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 9/30/1987 0 0
LO002   Lodged By DOJ 9/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/16/1992 7/22/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/7/1994 9/30/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1996 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 7/7/1994 6/19/1997 0 0
CD006 CONSENT DECREE Federal Enforcement 6/19/1997 4/9/1999 0 0
LO006   Lodged By DOJ 7/28/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/22/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 7/14/1987 0 0
LO001   Lodged By DOJ 7/14/1987 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980692594 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0301447

PAOLI RAIL YARD

PAOLI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD005 CONSENT DECREE Federal Enforcement 5/15/1988 0 0
LO004   Lodged By DOJ 5/15/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 11/27/1987 0 0
LO003   Lodged By DOJ 11/27/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 9/9/1988 0 0
LO005   Lodged By DOJ 9/9/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 10/3/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/11/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/1986 9/16/1992 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/6/1987 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/21/1986 9/16/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/2/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/16/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1992 0 0
CD007 CONSENT DECREE Federal Enforcement 9/16/2005 0 0
LO007   Lodged By DOJ 6/14/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/13/2010 5/5/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 3/18/2011 0 0

OPERABLE UNIT: 01 NON-RAILYARD PROPERTY
BD001 PRP RI/FS Responsible Party 5/27/1987 7/21/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/21/1992 0 0
EH001   Explanation Of Significant Differences 4/2/1997 0 0
EH002   Explanation Of Significant Differences 9/14/2004 0 0
EH003   Explanation Of Significant Differences 3/29/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 7/22/1993 11/20/1996 1 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 11/20/1996 11/2/2001 0 0
BF001 PRP RA Responsible Party 11/2/2001 2/21/2006 4 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1992 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0
ME002 PRP LR Responsible Party 2/21/2006 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980692594 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Sklaney, Christopher
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0301447

PAOLI RAIL YARD

PAOLI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 RAIL YARD PROPERTY
BE004 PRP RD Responsible Party 4/29/1997 6/26/2000 0 0
BF004 PRP RA Responsible Party 6/26/2000 2/24/2006 1 0
ME001 PRP LR Responsible Party 2/24/2006 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/12/2005 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980508865 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0348
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301229

PRESQUE ISLE

ERIE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/21/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/18/1987 2/26/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1981 11/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL Federal Enforcement 7/28/1988 2/13/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/28/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1992 3/3/1993 0 0
BD001 PRP RI/FS Responsible Party 3/30/1987 9/30/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/31/1987 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAN000305679 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): GUARNI, BOB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A3E2
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305679

PRICE BATTERY LEAD SMELTER 

HAMBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/14/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/22/2001 7/28/2008 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/2001 11/12/2002 0 0
RV001 REMOVAL EPA Fund-Financed 1/12/2002 9/30/2010 23 0
BB001 PRP REMOVAL Responsible Party 6/11/2003 9/10/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/31/2004 8/31/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/10/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/2003 9/23/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/2003 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/27/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/1/2003 1 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/7/2003 7/28/2008 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/22/2003 7/28/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/15/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/2/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 5/25/2011 0 0

OPERABLE UNIT: 01 SOIL
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/6/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2005 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/22/2010 7/23/2010 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/14/2010 9 0

OPERABLE UNIT: 02 PRICE BATTERY FACILITY
BD001 PRP RI/FS Responsible Party 5/30/2007 0 0

OPERABLE UNIT: 03 ECOLOGICAL
CO002 COMBINED RI/FS EPA Fund-Financed 9/21/2012 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD981939200 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MATZKO, KRISTINE
ON-SCENE COORD (OSC): PRICE, L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033A
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303196

PUBLICKER INDUSTRIES INC.

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/6/1990 4/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1991 9/23/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/8/1987 2/3/1989 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/10/1987 9/4/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/4/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1988 11/21/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RV001 REMOVAL Federal Enforcement 9/4/1987 1/7/1988 0 0
RV002 REMOVAL EPA Fund-Financed 12/8/1987 12/17/1990 7 0
RV003 REMOVAL Federal Enforcement 6/13/1988 2/3/1994 0 0
RV004 REMOVAL Federal Enforcement 12/8/1988 2/3/1994 0 0
RV005 REMOVAL EPA Fund-Financed 5/31/1989 12/14/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1996 10/2/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 8/14/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/24/1990 2/19/1992 0 0
QX002 PPA ASSESSMENT Federal Enforcement 12/19/1996 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/14/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/25/1989 7/5/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/14/1991 9/3/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 4/23/1990 12/2/1991 0 0
LO001   Lodged By DOJ 12/2/1991 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/23/1996 12/19/1996 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/1/2000 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 6/14/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 1/22/1991 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 1/22/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/12/1996 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD981939200 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MATZKO, KRISTINE
ON-SCENE COORD (OSC): PRICE, L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033A
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303196

PUBLICKER INDUSTRIES INC.

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO002   Lodged By DOJ 12/28/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 6/30/2000 0 0
LO003   Lodged By DOJ 1/11/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/1999 2/15/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2004 1/18/2005 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/3/2000 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/20/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 11/15/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/10/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1988 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2009 1/15/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE STABILIZATION
CO001 COMBINED RI/FS EPA Fund-Financed 11/15/1988 3/1/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/1989 9/26/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD981939200 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MATZKO, KRISTINE
ON-SCENE COORD (OSC): PRICE, L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033A
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303196

PUBLICKER INDUSTRIES INC.

PHILADELPHIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE STABILIZATION
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/1989 12/14/1991 3 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 8/25/1989 1/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/9/1989 0 0

OPERABLE UNIT: 02 ASBESTOS
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/14/1990 11/1/2000 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/21/1989 6/28/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/3/1991 9/30/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/23/1992 9/26/1995 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 10/30/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/12/1990 0 0

OPERABLE UNIT: 03 SOIL AND GROUND WATER
CO003 COMBINED RI/FS EPA Fund-Financed 9/30/1991 12/28/1995 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 12/28/1995 0 0
BE001 PRP RD Responsible Party 12/19/1996 7/17/1997 0 0
BF001 PRP RA Responsible Party 7/17/1997 9/29/1999 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/24/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/2/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/19/2000 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD039017694 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0378
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300894

RAYMARK

HATBORO PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1986 3/23/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/18/1986 2/18/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1986 12/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1998 9/30/1998 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 1/4/1983 10/31/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1990 6/3/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/9/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 3/30/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 1/26/1989 0 0
LO001   Lodged By DOJ 1/26/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 6/29/1994 9/4/1996 0 0
LO003   Lodged By DOJ 8/9/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/21/1985 5/30/1985 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/14/1997 8/1/1997 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/9/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/10/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/14/2008 9/24/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/4/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/7/2012 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD039017694 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0378
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300894

RAYMARK

HATBORO PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/1/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 12/29/1988 12/30/1991 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/30/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/31/1991 12/30/1992 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/17/1993 9/30/1994 5 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/13/1989 0 0
BF002 PRP RA Responsible Party 10/22/1998 4/1/2001 0 0
TS001 TREATABILITY STUDY Responsible Party 3/30/1990 3/15/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/1991 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 4/6/1990 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 9/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/10/1991 9/17/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1992 9/14/1993 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 11/18/1998 3/31/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/16/1990 0 0

OPERABLE UNIT: 03 G/W REMEDIATION
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/10/1991 12/7/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/17/1993 9/27/1994 0 0
ME001 PRP LR Responsible Party Original Action Take Over 9/27/1994 6/20/2000 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed New Action Resulting from Take Over 6/20/2000 9/30/2004 1 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2004 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 8/5/2002 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/17/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/7/2008 0 0

OPERABLE UNIT: 04 OU04
BE001 PRP RD Responsible Party 1/26/1989 5/23/1994 0 0
BF001 PRP RA Responsible Party Other Completion Anomaly 5/23/1994 9/12/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/1995 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002353969 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300596

RECTICON/ALLIED STEEL CORP.

E COVENTRY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/1/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 5/22/1990 0 0
RV001 REMOVAL EPA Fund-Financed 3/2/1998 4/17/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 7/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 7/1/1983 0 0
PA003 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/17/1986 12/17/1986 0 0
PA004 PRELIMINARY ASSESSMENT State, Fund Financed 8/13/1987 8/13/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/30/1987 9/25/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/1/1986 11/25/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/30/1991 1/28/1992 0 0
BB001 PRP REMOVAL Responsible Party 5/11/1990 9/24/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1990 12/31/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/19/1989 3/29/1990 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/30/2000 1/14/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/11/1993 3/24/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/24/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/11/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/2/2003 3/14/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/3/1996 2/23/2010 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/24/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002353969 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300596

RECTICON/ALLIED STEEL CORP.

E COVENTRY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1987 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1991 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1993 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1993 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1995 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2004 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/2004 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/2005 0 0
LO001   Lodged By DOJ 8/4/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 8/24/2006 0 0
LO003   Lodged By DOJ 7/5/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 2/23/2010 0 0
LO004   Lodged By DOJ 1/4/2010 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/2/2004 9/22/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2009 6/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/21/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 WATERLINE
BD001 PRP RI/FS Responsible Party 3/29/1990 6/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1993 0 0
EH001   Explanation Of Significant Differences 9/10/2004 0 0
JQ001   ROD Amendment 8/29/1997 0 0
BE003 PRP RD Responsible Party Other Completion Anomaly 5/11/1994 9/16/1998 0 0
BF001 PRP RA Responsible Party 9/16/1998 3/31/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/26/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/11/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/11/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD002353969 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03S5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0300596

RECTICON/ALLIED STEEL CORP.

E COVENTRY TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/10/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/14/1999 0 0

OPERABLE UNIT: 02 SOIL REMEDIATION
BE001 PRP RD Responsible Party 5/11/1994 8/29/1997 0 0

OPERABLE UNIT: 03 GROUND WATER REMEDIATION
BE002 PRP RD Responsible Party 5/11/1994 5/21/1998 0 0
BF003 PRP RA Responsible Party 5/21/1998 8/30/1999 0 0
ME001 PRP LR Responsible Party 8/30/1999 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 7/20/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980829261 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03J7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301566

REESER'S LANDFILL

UPPER MACUNGIE TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1989 9/28/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/12/1984 1/23/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/1/1989 3/31/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/2/1990 5/31/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/2/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/5/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS EPA Fund-Financed 3/6/1987 3/30/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/3/1992 6/7/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/28/1989 5/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/9/1989 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD063766828 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Wallace, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0395
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301042

RESIN DISPOSAL

JEFFERSON BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/2/1990 3/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/7/1992 10/7/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 4/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/17/1986 12/8/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1991 9/30/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1987 10/26/1987 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/14/1992 6/24/1992 0 0
SO001 STATE ORDER State Enforcement 10/26/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/12/1991 3/12/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/12/1992 6/10/1992 0 0
LO001   Lodged By DOJ 4/6/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/24/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/10/1996 9/30/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/2000 9/19/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/26/2003 10/21/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/12/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/1/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/22/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SOIL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/14/1990 11/20/1996 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/26/1987 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
BE002 PRP RD Responsible Party Phased Completion 5/11/1992 12/21/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD063766828 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): Wallace, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0395
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301042

RESIN DISPOSAL

JEFFERSON BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
BE001 PRP RD Responsible Party Phased Start 5/11/1992 9/29/1995 0 0
BF001 PRP RA Responsible Party Phased Completion 6/5/1995 7/7/1995 0 0
BF002 PRP RA Responsible Party Phased Start 9/29/1995 4/25/1997 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/29/1990 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 11/20/1996 0 0

OPERABLE UNIT: 02 GROUND WATER
BD002 PRP RI/FS Responsible Party 6/24/1992 9/29/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 10/14/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2009 12/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 366
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD051395499 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300982

REVERE CHEMICAL CO.

NOCKAMIXON TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/13/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/7/1998 2/1/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/16/1991 1/14/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/29/1984 4/16/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/1985 4/16/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/5/1994 9/22/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/13/1991 0 0
BB001 PRP REMOVAL Responsible Party 1/14/1992 9/22/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1990 4/30/1994 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/6/1998 1/16/2003 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/14/1995 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/1/1988 12/16/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/9/1994 12/14/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/14/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/25/2000 5/18/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/31/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1997 1/16/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/11/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/4/2005 5/18/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/27/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/28/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1991 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD051395499 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300982

REVERE CHEMICAL CO.

NOCKAMIXON TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/13/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/2001 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1986 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1986 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1987 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1987 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1993 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1998 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1994 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1996 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1992 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1990 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1987 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1994 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1994 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1992 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1992 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1988 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1988 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1996 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1994 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1993 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1991 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1996 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1995 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1996 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD051395499 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300982

REVERE CHEMICAL CO.

NOCKAMIXON TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1995 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1988 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1991 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1991 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1991 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1993 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1986 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1993 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1990 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1993 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1986 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1986 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1987 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/1986 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1987 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 2/3/2005 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1994 0 0
LO001   Lodged By DOJ 11/16/2004 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1986 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1987 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1990 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 1/16/2003 0 0
ST002 SETTLEMENT (GENERIC) Federal Enforcement 1/16/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/1/1988 1/16/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/25/2000 2/3/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/7/2010 9/23/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/17/2010 0 0

OPERABLE UNIT: 01 SOLID WASTES REMOVAL
BD003 PRP RI/FS Responsible Party 12/16/1988 12/27/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/27/1993 0 0
EH003   Explanation Of Significant Differences 3/25/1997 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD051395499 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): Redmond, Jose
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0300982

REVERE CHEMICAL CO.

NOCKAMIXON TOWNSHI PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOLID WASTES REMOVAL
BE001 PRP RD Responsible Party 1/13/1995 10/17/1995 0 0
BF001 PRP RA Responsible Party 10/17/1995 9/27/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/20/1990 0 0

OPERABLE UNIT: 02 TREATMENT OF VOC SOIL
BD002 PRP RI/FS Responsible Party 9/30/1988 6/20/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/20/1996 0 0
BE002 PRP RD Responsible Party 1/13/1995 4/11/1997 0 0
BF002 PRP RA Responsible Party 6/30/1997 9/18/1997 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/29/1994 0 0

OPERABLE UNIT: 04 CAP, IC, GW MONTORING
BE003 PRP RD Responsible Party 1/13/1995 3/11/1998 0 0
BF003 PRP RA Responsible Party 3/11/1998 3/23/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/3/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/2/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000439083 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300446

RIVER ROAD LANDFILL (WASTE MANAGEMENT, INC.)

HERMITAGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1990 4/4/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1991 3/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/20/1985 11/5/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1986 7/9/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 9/22/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/25/1991 12/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/5/1989 3/6/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/29/1997 6/26/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/18/1999 9/10/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/1999 2/29/2000 0 0
LO001   Lodged By DOJ 1/19/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/1/2003 1/29/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 9/30/1987 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/26/1998 2/29/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1994 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1995 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1993 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1986 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/26/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000439083 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0300446

RIVER ROAD LANDFILL (WASTE MANAGEMENT, INC.)

HERMITAGE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/19/1991 6/5/2000 0 0
BD001 PRP RI/FS Responsible Party 5/5/1990 12/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1995 0 0
BE001 PRP RD Responsible Party 9/9/1999 9/10/1999 0 0
BF001 PRP RA Responsible Party 9/10/1999 6/5/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2004 9/30/2004 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/15/1995 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/15/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/24/1991 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 9/28/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD981033285 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): GARCIA, ANGIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301744

RODALE MANUFACTURING CO., INC.

EMMAUS BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/20/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1992 4/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/28/1987 7/28/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/15/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/14/1992 0 0
BB001 PRP REMOVAL Responsible Party 9/30/1994 9/18/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/28/1991 11/30/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/29/1992 9/22/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/14/2000 9/24/2001 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/2001 3/22/2002 0 0
LO001   Lodged By DOJ 12/4/2001 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/8/1998 9/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0

OPERABLE UNIT: 01 GW & SOIL CONTAMINATION
BD001 PRP RI/FS Responsible Party 9/22/1992 9/30/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
BE001 PRP RD Responsible Party 9/24/2001 9/30/2002 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD981033285 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): GARCIA, ANGIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0301744

RODALE MANUFACTURING CO., INC.

EMMAUS BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW & SOIL CONTAMINATION
BF001 PRP RA Responsible Party 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 9/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/2012 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981034630 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0367
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301831

ROUTE 940 DRUM DUMP

POCONO SUMMIT PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1984 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 5/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/12/1990 5/12/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/26/1993 11/9/1993 0 0
RV001 REMOVAL EPA Fund-Financed 5/27/1983 1/24/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/19/1987 11/3/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/29/1985 3/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/30/1985 4/26/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/22/1990 1/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1987 12/21/1987 0 0
SO001 STATE ORDER State Enforcement 12/21/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 8/27/1998 0 0
LO001   Lodged By DOJ 6/2/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/14/2000 11/30/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/27/1995 8/27/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 12/21/1987 4/21/1990 0 0
CO001 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 4/21/1990 9/28/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/27/1993 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/13/1990 11/30/2000 0 0
FE001 FIVE-YEAR REVIEW Federal Enforcement 6/30/1997 9/30/1997 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 4/18/1990 5/2/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD981034630 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): BANKS, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0367
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301831

ROUTE 940 DRUM DUMP

POCONO SUMMIT PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/12/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD981033459 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): TAURINO, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0301755

RYELAND ROAD ARSENIC SITE

HEIDELBERG TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1985 11/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 7/22/1985 11/2/1989 3 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/2001 7/11/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/11/2002 9/30/2008 0 0
RV002 REMOVAL EPA Fund-Financed 7/11/2001 5/26/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/29/1985 3/29/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/6/1994 5/6/1994 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 12/31/1996 12/31/1996 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 7/1/2000 12/18/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/10/2001 5/26/2002 0 0
ES002 EXPANDED SITE INSPECTION EPA In-House 5/6/2002 3/8/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/19/2002 3/8/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/10/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/15/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/27/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 11/4/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0

OPERABLE UNIT: 01 SOIL, ECO, RELOC
CO001 COMBINED RI/FS EPA Fund-Financed 1/12/2004 1/11/2006 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/11/2006 0 0
EH001   Explanation Of Significant Differences 9/30/2008 0 0
JQ001   ROD Amendment 5/2/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/25/2006 8/10/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/31/2006 8/14/2012 13 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/1/2006 12/6/2006 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/1/2006 12/28/2006 5 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/14/2011 9/29/2011 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/15/2007 1/22/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD981033459 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): TAURINO, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0301755

RYELAND ROAD ARSENIC SITE

HEIDELBERG TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL, ECO, RELOC
LA002 LABORATORY SUPPORT EPA Fund-Financed 9/8/2006 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 7/31/2009 0 0

** END OF SITE SUMMARY ** $22 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980692487 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0301442

SAEGERTOWN INDUSTRIAL AREA

SAEGERTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/24/1990 4/24/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/27/1992 2/27/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/15/1987 3/23/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1981 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 11/26/1986 0 0
PA003 PRELIMINARY ASSESSMENT State, Fund Financed 6/29/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/15/1986 0 0
SI002 SITE INSPECTION State, Fund Financed 7/1/1980 7/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/16/1992 11/2/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/15/1997 2/13/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/13/1997 0 0
BB001 PRP REMOVAL Responsible Party 2/13/1997 6/30/1997 0 0
NS004 NPL RP SEARCH Federal Enforcement 8/10/1989 0 0
NS005 NPL RP SEARCH Federal Enforcement 5/28/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/30/1989 1/31/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/10/1993 9/29/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/14/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1993 3/15/1994 0 0
LO001   Lodged By DOJ 1/3/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/23/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/10/1993 9/7/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 9/7/1994 7/31/1995 0 0
LO002   Lodged By DOJ 11/15/1994 0 0
LO003   Lodged By DOJ 6/1/1995 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/22/1997 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/28/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 8/10/1989 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980692487 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): DONOHUE, STEVEN J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0301442

SAEGERTOWN INDUSTRIAL AREA

SAEGERTOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/10/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/10/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1996 0 0
ME003 PRP LR Responsible Party 7/1/1997 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/14/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 7/30/2010 0 0

OPERABLE UNIT: 01 GW-P&T,SPARGE, SOIL-INCINERATE
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/1/1999 0 0
BD001 PRP RI/FS Responsible Party 1/31/1990 10/13/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 1/29/1993 0 0
EH001   Explanation Of Significant Differences 3/9/1995 0 0
EH002   Explanation Of Significant Differences 3/1/1996 0 0
JQ001   ROD Amendment 9/30/2002 0 0
BE001 PRP RD Responsible Party 10/18/1993 9/29/2003 0 0
BF002 PRP RA Responsible Party 9/29/2003 9/27/2005 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/16/1992 0 0
ME002 PRP LR Responsible Party 9/27/2005 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/8/2002 9/19/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/6/1997 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/26/2007 9/18/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/15/2004 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2012 9/12/2012 0 0

OPERABLE UNIT: 02 GATX/INCINERATION
BE002 PRP RD Responsible Party 9/27/1994 8/8/1995 0 0
BF001 PRP RA Responsible Party 8/8/1995 7/8/1997 0 0
GR001 PARTIAL NPL DELETION Federal Enforcement 8/22/1997 10/6/1997 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD987295276 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): DIDONATO, ANN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304257

SAFETY LIGHT CORPORATION

BLOOMSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/2013 0 0
RV005 REMOVAL EPA Fund-Financed 11/8/2012 0 0
DS001 DISCOVERY EPA Fund-Financed 1/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/18/1991 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/20/2000 6/20/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/3/2002 9/23/2004 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 7/2/2004 8 0
RV002 REMOVAL EPA Fund-Financed 6/27/2007 8/12/2010 5 0
RV003 REMOVAL EPA Fund-Financed Original Action Take Over 10/22/2007 11/30/2007 0 0
RV004 REMOVAL EPA Fund-Financed 1/16/2009 8/12/2010 0 0
RV006 REMOVAL EPA Fund-Financed 11/30/2007 7/14/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/1/2002 9/23/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/13/2002 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 2/3/2003 7/2/2004 0 0
BB002 PRP REMOVAL Responsible Party New Action Resulting from Take Over 11/30/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/2006 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/2006 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/2006 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/2006 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/2005 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/2006 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/2005 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/2005 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/2005 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/2007 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/2007 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2007 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/2007 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/2007 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/2008 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD987295276 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): DIDONATO, ANN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304257

SAFETY LIGHT CORPORATION

BLOOMSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/2008 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/2008 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/2008 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/2008 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2012 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/2012 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/2005 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/2012 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/2013 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/2013 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/2/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/3/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/24/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/29/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/2003 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 12/16/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/14/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/13/2007 0 0

OPERABLE UNIT: 01 BUILDINGS
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/4/2006 6/27/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 1/11/2006 9/2/2010 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/2/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/22/2010 9/26/2011 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 8/7/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/26/2010 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/7/2010 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 10/22/2004 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 11/12/2012 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD987295276 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): DIDONATO, ANN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304257

SAFETY LIGHT CORPORATION

BLOOMSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
LA004 LABORATORY SUPPORT EPA Fund-Financed 4/27/2009 0 0

OPERABLE UNIT: 03 SOILS
CO003 COMBINED RI/FS EPA Fund-Financed 5/15/2006 1 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 10/22/2007 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/10/2010 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD980693204 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0301486

SALFORD QUARRY

LOWER SALFORD TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/26/1989 9/26/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1990 6/30/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/13/1985 11/18/1985 0 0
HR002 HRS PACKAGE EPA Fund-Financed 11/22/1985 6/17/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
RV001 REMOVAL EPA Fund-Financed 6/29/1992 6/1/1997 4 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1986 2/27/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/20/1992 7/2/2004 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/22/1988 3/22/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/22/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/1988 7/26/2001 0 0
LO001   Lodged By DOJ 7/24/2001 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1991 9/6/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/2007 12/6/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/19/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/19/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/10/1998 7/26/2001 0 0
TW001 WITHDRAWN FROM THE NPL EPA Fund-Financed 10/14/1992 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 11/25/1992 0 0
ST002 SETTLEMENT (GENERIC) Federal Enforcement 7/15/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1999 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/16/2002 12/6/2007 0 0
NF002 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: PAD980693204 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): FANG, SHARON
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0301486

SALFORD QUARRY

LOWER SALFORD TOWN PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
BD001 PRP RI/FS Responsible Party Original Action Take Over 3/22/1988 9/24/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 5/17/2002 9/10/2013 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/10/2013 0 0
RD001 REMEDIAL DESIGN Special Account Financed 9/30/2013 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/1/1990 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 12/6/2007 2/22/2008 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/2012 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD001933175 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300530

SHARON STEEL CORP (FARRELL WORKS DISPOSAL AREA)

HICKORY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/8/1999 1/30/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 12/10/1984 3/25/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/1/2000 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 8/12/1994 8/12/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1995 2/13/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 3/27/2001 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/5/1994 3/27/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 3/27/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1997 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/1/1999 6/16/2000 0 0
QX002 PPA ASSESSMENT Federal Enforcement 6/1/1999 6/16/2000 0 0
QX003 PPA ASSESSMENT Federal Enforcement 2/24/2000 3/28/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/16/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/16/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/2011 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/2011 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2011 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/2011 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/2011 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/2012 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2013 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 2/19/1999 6/1/2006 3 0
RO002 RECORD OF DECISION EPA Fund-Financed 11/14/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD001933175 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): mathur, Rashmi
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0300530

SHARON STEEL CORP (FARRELL WORKS DISPOSAL AREA)

HICKORY TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/7/2007 9/27/2012 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/15/2006 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 8/26/2009 0 0
BF001 PRP RA PRP Response Under Sta Phased Completion 1/1/1998 0 0

OPERABLE UNIT: 02 ASPHALT PLANT
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/21/2006 2/19/2008 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 11/1/2009 12/30/2009 0 0
FS003 FEASIBILITY STUDY EPA Fund-Financed 1/1/2010 2/26/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/14/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980830889 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301594

SHRIVER'S CORNER

STRABAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/8/1990 3/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1992 3/25/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/26/2003 10/1/2004 0 0
RV003 REMOVAL EPA Fund-Financed 3/3/1995 3/30/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 3/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/17/1984 9/13/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1986 0 0
BB001 PRP REMOVAL Responsible Party 9/26/1986 11/30/1986 0 0
RV001 REMOVAL EPA Fund-Financed 4/1/1992 6/16/1992 0 0
RV002 REMOVAL EPA Fund-Financed 3/22/1994 3/30/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/20/1992 2/1/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 11/15/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/10/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1998 1/9/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1996 7/9/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/9/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1994 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1984 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/27/2006 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 1/9/2007 0 0
LO001   Lodged By DOJ 10/31/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 5/29/2009 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980830889 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0301594

SHRIVER'S CORNER

STRABAN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER & SOIL
FP001 FORWARD PLANNING State, Fund Financed 2/20/1985 3/4/1987 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 5/30/1986 3/31/1987 0 0
BD001 PRP RI/FS Responsible Party 3/10/1987 9/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
BE001 PRP RD Responsible Party 8/30/2000 6/14/2002 0 0
BF001 PRP RA Responsible Party 6/14/2002 9/9/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/7/2003 0 0
ME001 PRP LR Responsible Party 11/30/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/8/1998 2/25/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2008 8/22/2008 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/19/1998 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/25/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2013 0 0

OPERABLE UNIT: 02 SOIL
BF003 PRP RA Responsible Party 8/10/1998 8/29/1999 0 0

OPERABLE UNIT: 03 COMMUNITY WATERLINE
BF002 PRP RA Responsible Party 7/6/1998 2/24/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD014269971 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0307
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300862

STANLEY KESSLER

KING OF PRUSSIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/18/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/6/1989 10/6/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1990 6/11/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1992 4/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 10/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 1/15/1981 9/6/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1980 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/20/1992 9/15/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 1/4/1991 0 0
LO001   Lodged By DOJ 9/6/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/28/1995 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/2006 10/9/2007 0 0
LO002   Lodged By DOJ 3/22/2007 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/28/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 GW PUMP TREAT
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/6/1989 1/7/1991 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/7/1991 9/30/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/19/1984 0 0
BE001 PRP RD Responsible Party 10/31/1995 4/9/1998 0 0
BF001 PRP RA Responsible Party 4/9/1998 0 0
ME001 PRP LR Responsible Party 11/2/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD014269971 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): MCDOWELL, JOSEPH
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0307
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0300862

STANLEY KESSLER

KING OF PRUSSIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW PUMP TREAT
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/20/2003 9/24/2004 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 3/7/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/17/1994 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/20/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/2/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/14/2008 9/28/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000441337 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300449

STRASBURG LANDFILL

NEWLIN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 3/29/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1991 5/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/3/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1994 9/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1995 5/10/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 10/15/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/30/1990 12/31/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/23/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/26/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/13/1988 1/13/1989 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/24/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/1/1989 8/7/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/23/1992 11/12/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/12/1992 6/23/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 12/17/1998 0 0
LO002   Lodged By DOJ 9/29/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/17/1989 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 1/14/1992 9/27/1999 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/27/1999 0 0
EH002   Explanation Of Significant Differences 9/4/2012 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/19/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 5/18/1999 0 0
LO003   Lodged By DOJ 12/30/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 5/17/1995 5/9/2002 0 0
LO001   Lodged By DOJ 6/6/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/20/2003 2/2/2005 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000441337 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300449

STRASBURG LANDFILL

NEWLIN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/12/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1987 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1987 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1987 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1987 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1987 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1987 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1987 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1988 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1988 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1988 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1988 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1988 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1988 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 12/26/1990 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1991 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1991 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1991 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1991 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1991 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000441337 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300449

STRASBURG LANDFILL

NEWLIN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1991 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1991 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1991 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1991 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1992 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1992 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1992 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1992 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1992 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1992 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1992 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1992 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/1992 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1992 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1993 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/1993 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1994 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1994 0 0
IC054 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1997 0 0
IC055 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1997 0 0
IC056 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/1998 0 0
IC057 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1998 0 0
IC058 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1998 0 0
IC059 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1998 0 0
IC060 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1998 0 0
IC061 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1999 0 0
IC062 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1999 0 0
IC067 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1999 0 0
IC068 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1987 0 0
IC069 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1991 0 0
IC070 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1993 0 0
IC071 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1992 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000441337 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300449

STRASBURG LANDFILL

NEWLIN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC072 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/1987 0 0
IC073 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/1987 0 0
IC074 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1987 0 0
IC078 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1987 0 0
IC075 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1990 0 0
IC079 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1992 0 0
IC076 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/1993 0 0
IC077 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1993 0 0
IC080 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1993 0 0
IC081 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1993 0 0
IC082 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1998 0 0
IC083 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/2000 0 0
IC084 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/2012 0 0
CD004 CONSENT DECREE Federal Enforcement 5/10/2002 0 0
LO004   Lodged By DOJ 5/9/2002 0 0
CD005 CONSENT DECREE Federal Enforcement 9/20/2001 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2009 4/28/2010 0 0

OPERABLE UNIT: 01 CAP & LEACHATE COL. SYSM
CO001 COMBINED RI/FS EPA Fund-Financed 2/15/1989 12/24/1991 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/31/1992 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 6/23/1994 9/27/1995 2 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/8/1996 9/29/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/8/1992 9/30/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/24/1989 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/14/2000 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1999 0 0

OPERABLE UNIT: 02 LEACHATE COL & TREAT SYSM.
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/7/1989 10/17/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/8/1989 3/12/1990 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/22/1989 6/29/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD000441337 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ROOT, CHARLES J
ON-SCENE COORD (OSC): ENGLISH, GEORGE W DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03T6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0300449

STRASBURG LANDFILL

NEWLIN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02
EH001   Explanation Of Significant Differences 1/3/1990 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/17/1989 12/5/1989 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 3/12/1990 3/27/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/19/1991 0 0

OPERABLE UNIT: 03 FENCE
FS002 FEASIBILITY STUDY EPA Fund-Financed 1/15/1991 4/18/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/11/1992 10/15/1992 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 10/16/1992 12/23/1992 11 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/23/1991 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980693907 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0361
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301506

TAYLOR BOROUGH DUMP

TAYLOR BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/23/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1989 9/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1992 6/18/1992 0 0
RV001 REMOVAL EPA Fund-Financed 10/4/1983 11/23/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 10/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 8/19/1999 9/30/1999 0 0
RV002 REMOVAL EPA Fund-Financed 12/22/1986 4/17/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1985 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 11/5/1986 9/25/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/11/1985 3/5/2008 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 4/11/1985 11/30/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/23/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 5/28/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1985 7/20/1987 0 0
LO001   Lodged By DOJ 7/20/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/8/2008 3/5/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 3/5/2008 0 0
LO002   Lodged By DOJ 1/8/2008 0 0
LO003   Lodged By DOJ 1/8/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/12/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/8/1984 4/11/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/19/1999 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/6/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1985 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980693907 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0361
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301506

TAYLOR BOROUGH DUMP

TAYLOR BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1986 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1997 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1983 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1996 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/25/1984 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1984 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1984 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1984 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 2/21/2001 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/10/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 12/20/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed Phased Completion 5/21/1992 3/30/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed Phased Start 10/6/1996 9/30/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1983 3/17/1986 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/17/1986 0 0
EH001   Explanation Of Significant Differences 9/28/2007 0 0
BE001 PRP RD Responsible Party 5/28/1987 5/28/1987 0 0
BF001 PRP RA Responsible Party 5/28/1987 5/20/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/15/1988 2/28/2007 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/24/1984 3/17/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/20/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/20/1985 5/28/1987 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/30/2003 9/30/2003 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 6/23/2008 9/30/2008 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980693907 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): ARQUINES, ROMBEL
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0361
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301506

TAYLOR BOROUGH DUMP

TAYLOR BOROUGH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-OU01
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/7/1984 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1991 0 0
ME001 PRP LR Responsible Party 3/5/2008 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 3/5/2008 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2012 6/24/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA5213820892 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302464

TOBYHANNA ARMY DEPOT

TOBYHANNA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 11/16/2006 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 2/1/1981 3/21/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/8/1988 11/9/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/27/1990 9/27/1990 0 0
LV001 FF REMOVAL Federal Facilities 2/9/1988 6/6/1988 0 0
LV002 FF REMOVAL Federal Facilities 11/9/1989 4/17/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 4/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1990 4/25/1990 0 0
LV003 FF REMOVAL Federal Facilities 4/12/1991 6/30/1991 0 0
LV004 FF REMOVAL Federal Facilities 9/6/1994 11/1/1994 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/12/2001 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 6/12/2001 11/16/2001 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/17/2002 9/30/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/3/2007 9/29/2007 0 0
AS001 AERIAL SURVEY Federal Facilities 3/10/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/25/2012 9/25/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 1/24/2008 0 0

OPERABLE UNIT: 01 AREAS A AND B
LW001 FF RI/FS Federal Facilities 9/27/1990 9/30/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/31/1997 4/29/1998 0 0
LV005 FF REMOVAL Federal Facilities 7/10/1995 8/4/1995 0 0
RO009 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX001 FF RD Federal Facilities 7/10/1998 12/22/1998 0 0
LY001 FF RA Federal Facilities 10/26/1998 3/12/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/12/2001 0 0

OPERABLE UNIT: 02 PCB TRANSFORMER AREA
LW002 FF RI/FS Federal Facilities 9/27/1990 9/27/1996 0 0
RO010 RECORD OF DECISION Federal Facilities 9/27/1996 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: PA5213820892 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): ZENONE, VINCENT E DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 033J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302464

TOBYHANNA ARMY DEPOT

TOBYHANNA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RCRA CLOSURE AREAS OF CONCERN
LW006 FF RI/FS Federal Facilities 9/27/1990 7/12/1996 0 0
RO011 RECORD OF DECISION Federal Facilities 7/12/1996 0 0

OPERABLE UNIT: 04 UXO AREA
LV006 FF REMOVAL Federal Facilities 7/17/2000 9/17/2000 0 0
LW007 FF RI/FS Federal Facilities 6/22/1993 9/19/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 9/19/2000 0 0
LY004 FF RA Federal Facilities 9/19/2000 3/12/2001 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 3/12/2001 0 0

OPERABLE UNIT: 05 INACTIVE LANDFILL
LW003 FF RI/FS Federal Facilities 6/22/1993 9/28/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2000 0 0
LY003 FF RA Federal Facilities 9/28/2000 3/12/2001 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/12/2001 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: PAD073613663 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 031H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301087

TONOLLI CORP.

NESQUEHONING PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/7/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/17/1986 6/17/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/9/1984 12/22/1989 0 0
BB001 PRP REMOVAL Responsible Party 1/2/1992 9/24/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1988 12/31/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1990 9/30/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/3/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/16/1989 9/19/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/19/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/27/1992 9/30/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1997 1/30/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 1/30/1998 5/8/1998 0 0
LO002   Lodged By DOJ 3/4/1998 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/13/2012 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1993 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/22/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 4/28/1994 0 0
LO001   Lodged By DOJ 10/28/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/20/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/17/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/28/1991 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 10/27/1992 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/1999 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: PAD073613663 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): CRON, MITCH
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 031H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0301087

TONOLLI CORP.

NESQUEHONING PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1994 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1994 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1994 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1995 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2006 2/27/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/22/2003 3/29/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/16/1996 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO004   Lodged By DOJ 3/4/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/2/2011 9/14/2012 0 0

OPERABLE UNIT: 01 SOIL, LANDFILL, BLDGS
BD001 PRP RI/FS Responsible Party 9/19/1989 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH002   Explanation Of Significant Differences 1/7/1997 0 0
EH001   Explanation Of Significant Differences 7/17/1995 0 0
EH003   Explanation Of Significant Differences 3/12/1999 0 0
BE001 PRP RD Responsible Party 12/21/1993 2/20/1998 0 0
BF001 PRP RA Responsible Party 2/20/1998 9/17/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/10/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2003 7/8/2003 0 0
BB002 PRP REMOVAL Responsible Party 2/22/1996 12/3/1998 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/4/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/4/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/17/1991 0 0
ME001 PRP LR Responsible Party 9/17/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/30/2007 6/11/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/13/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980692024 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0356
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301436

TYSONS DUMP

UPPER MERION TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1991 6/14/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1993 7/27/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/30/1987 4/13/1987 0 0
RV001 REMOVAL EPA Fund-Financed 3/2/1983 9/2/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/19/1986 12/19/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/16/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/26/1983 7/31/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/11/1996 8/21/1996 0 0
BB001 PRP REMOVAL Responsible Party 4/13/1987 6/24/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1983 6/20/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/30/1988 10/30/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/1/1987 6/3/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/22/1988 0 0
LO001   Lodged By DOJ 6/22/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 5/27/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/17/1994 9/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1999 9/30/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 11/6/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1984 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/5/2004 9/27/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1997 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/20/2010 1/20/2010 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/2008 9/28/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2013 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980692024 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): BARBER, JOSHUA
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0356
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301436

TYSONS DUMP

UPPER MERION TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1986 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/15/1993 7/26/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1983 12/21/1984 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/21/1984 0 0
JQ001   ROD Amendment 3/31/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/29/1984 3/14/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/14/1985 8/15/1987 0 0
BF001 PRP RA Responsible Party 6/3/1988 9/30/1996 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 12/21/1984 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/18/1983 0 0

OPERABLE UNIT: 02 OU02
BE001 PRP RD Responsible Party 10/1/1987 8/15/1989 0 0
BF002 PRP RA Responsible Party 9/11/1989 2/1/1990 0 0
BD001 PRP RI/FS Responsible Party 5/27/1986 9/30/1988 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/2/1989 0 0

OPERABLE UNIT: 03 OU03
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1995 0 0
BE002 PRP RD Responsible Party 1/26/1996 7/22/1996 0 0
BF003 PRP RA Responsible Party 7/22/1996 10/8/1998 0 0
NK001 PRP FS Responsible Party 9/30/1988 9/28/1990 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 8/16/2012 0 0
ME001 PRP LR Responsible Party 10/8/1998 0 0

OPERABLE UNIT: 04 OU04
BE003 PRP RD Responsible Party 8/15/1996 3/18/1997 0 0
BF006 PRP RA Responsible Party 3/18/1997 6/2/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/22/1997 0 0

OPERABLE UNIT: 05 OU05
RO005 RECORD OF DECISION Federal Enforcement 7/26/1996 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980539126 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0301328

UGI COLUMBIA GAS PLANT

COLUMBIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/16/1993 1/12/1994 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/29/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/17/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/17/1995 4/10/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/11/1993 6/18/1996 0 0
RV001 REMOVAL PRP Lead Under State 7/26/1996 12/23/1998 0 0
RV003 REMOVAL PRP Lead Under State 12/17/1997 9/29/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/29/2006 0 0
BB001 PRP REMOVAL Responsible Party 3/19/2007 5/7/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/4/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/2006 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/2006 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/7/2008 5/28/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 5/28/2010 9/15/2010 0 0
LO001   Lodged By DOJ 7/15/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1999 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 5/23/2002 0 0
SO001 STATE ORDER State Enforcement 4/4/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/13/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/2007 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/28/2010 9/15/2010 0 0

OPERABLE UNIT: 01 GW SED/SOIL/COAL TAR
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/18/2013 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/2007 0 0
BE001 PRP RD Responsible Party 5/28/2010 5/31/2011 0 0
BF001 PRP RA Responsible Party 5/31/2011 0 0
BD001 PRP RI/FS PRP Lead Under State 4/4/1996 5/7/2002 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD980539126 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): DENNIS, EUGENE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0301328

UGI COLUMBIA GAS PLANT

COLUMBIA PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW SED/SOIL/COAL TAR
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/17/2006 0 0
NK002 PRP FS Responsible Party 5/17/2006 9/24/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/19/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD982363970 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): BOYD, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 031M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0303307

VALMONT TCE SITE   (FORMER - VALMONT INDUSTRIAL PARK)

WEST HAZLETON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 10/21/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/22/2007 4/17/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/1/2000 10/1/2000 0 0
RV001 REMOVAL State, Fund Financed 10/22/1987 11/30/1988 2 0
RV003 REMOVAL EPA Fund-Financed 2/11/2002 9/30/2005 0 0
RV004 REMOVAL EPA Fund-Financed 11/1/2002 9/22/2008 1 0
BB001 PRP REMOVAL Responsible Party 3/2/1988 12/29/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/20/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/5/1990 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/22/1991 5/22/1991 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 2/21/1995 2/22/1995 0 0
ES003 EXPANDED SITE INSPECTION EPA Fund-Financed 11/17/2000 3/1/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/2000 4/17/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/2000 5/25/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/2/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/12/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 2/9/1994 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/23/2001 8/30/2001 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/25/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/18/2011 2/18/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/2004 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/2005 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/2002 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/1/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/27/2003 8/31/2006 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/17/2006 5/30/2007 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: PAD982363970 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): BOYD, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 031M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0303307

VALMONT TCE SITE   (FORMER - VALMONT INDUSTRIAL PARK)

WEST HAZLETON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/16/2006 4/30/2007 0 0
RV005 REMOVAL EPA Fund-Financed 4/17/2008 8/15/2010 0 0
RV006 REMOVAL EPA Fund-Financed 3/8/2007 9/28/2009 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/2006 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2006 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/2005 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2006 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2006 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2006 5/20/2008 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2006 5/20/2008 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/2006 0 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/11/2006 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 2/8/2007 0 0
AR010 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/16/2008 10/16/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/23/2010 0 0
AR011 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER & INDOOR AIR
CO001 COMBINED RI/FS EPA Fund-Financed 4/24/2001 8/15/2010 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/31/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/24/2011 8/17/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/24/2011 9/24/2012 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/14/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/7/2011 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/29/2012 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: PAD980692719 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): NGO, HUU
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301453

VOORTMAN FARM

UPPER SAUCON TWP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1990 2/1/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1980 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/24/1989 5/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/1/1989 6/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/21/1988 9/21/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/24/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed 7/16/1984 6/30/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1988 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 2/1/1989 9/15/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/11/1991 9/23/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/18/1988 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980539407 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0304
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301343

WADE (ABM)

CHESTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1977 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1981 12/22/1981 0 0
RV002 REMOVAL EPA Fund-Financed 4/19/1982 5/26/1982 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 8/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/2/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/2/1988 3/23/1989 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 3/1/1979 9/26/1986 0 0
SV010 SECTION 107 LITIGATION Federal Enforcement 1/31/1981 1/31/1981 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/1/1982 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/29/1983 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 6/21/1983 0 0
SV004 SECTION 107 LITIGATION Federal Enforcement 11/20/1983 0 0
SV005 SECTION 107 LITIGATION Federal Enforcement 3/30/1984 0 0
SV006 SECTION 107 LITIGATION Federal Enforcement 5/15/1984 0 0
SV007 SECTION 107 LITIGATION Federal Enforcement 9/27/1984 0 0
SV008 SECTION 107 LITIGATION Federal Enforcement 1/2/1985 0 0
SV009 SECTION 107 LITIGATION Federal Enforcement 1/15/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1979 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/18/2001 2/10/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/13/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/4/1987 3/4/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/12/1984 3/30/1984 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/1/1982 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/29/1983 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/21/1983 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/20/1983 0 0
CA005 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
CA006 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
CA007 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: PAD980539407 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): FEENEY, JAMES J
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0304
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301343

WADE (ABM)

CHESTER PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CA008 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
CA009 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
CA010 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/30/1984 0 0
CA011 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/15/1984 0 0
CA012 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/27/1984 0 0
CA013 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/27/1984 0 0
CA014 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/2/1985 0 0
CA015 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/2/1985 0 0
CA016 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/2/1985 0 0
CA017 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/15/1985 0 0
CA018 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/6/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
RO001 RECORD OF DECISION Federal Enforcement 8/30/1984 0 0
RA001 REMEDIAL ACTION State, Fund Financed 3/4/1987 12/20/1987 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/15/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1984 3/23/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/4/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/1992 2/3/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/1998 4/9/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/16/2003 9/30/2004 0 0
OH001 OTHER Federal Enforcement 7/21/1982 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/1988 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/11/2009 9/25/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980829527 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0387
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301570

WALSH LANDFILL

HONEYBROOK TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/4/1992 5/4/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/5/1985 1/18/1985 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 2/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS003 NPL RP SEARCH Federal Enforcement 8/27/1996 9/15/2003 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/29/1990 11/15/1990 0 0
RV001 REMOVAL EPA Fund-Financed 3/26/1985 6/8/1985 0 0
BB001 PRP REMOVAL Responsible Party 2/15/1985 6/12/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/11/1994 12/31/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/9/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/24/1998 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 3/19/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1994 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/29/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/22/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1990 8/31/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/6/1995 9/6/1996 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/19/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/30/2001 0 0
LO001   Lodged By DOJ 1/19/2001 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1999 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/28/1994 3/27/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/2000 4/30/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/6/1995 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 6/29/2001 10/31/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1985 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980829527 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0387
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301570

WALSH LANDFILL

HONEYBROOK TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/2002 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1992 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1993 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1993 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1997 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1992 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/2001 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/2007 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 7/25/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 8/19/2003 8/20/2004 0 0
LO002   Lodged By DOJ 6/17/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/16/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2005 5/22/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 5/17/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/25/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 7/30/2010 0 0

OPERABLE UNIT: 01 LANDFILL CAP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/11/1991 9/23/1991 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/16/1984 2/16/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
JQ001   ROD Amendment 7/2/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/1990 2/5/1993 1 0
BE002 PRP RD Responsible Party 9/5/2003 5/20/2005 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980829527 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KLANCHAR, FRANK
ON-SCENE COORD (OSC): PIKE, JEFFREY A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0387
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0301570

WALSH LANDFILL

HONEYBROOK TOWNSH PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP
BF001 PRP RA Responsible Party 5/20/2005 9/29/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/23/2001 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 1/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/16/1990 0 0
ME001 PRP LR Responsible Party 9/29/2006 0 0

OPERABLE UNIT: 02 WATER LINE EXTENSION
RD002 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 9/28/1990 1/8/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 1/8/1991 8/1/1997 0 0
RA001 REMEDIAL ACTION State, Fund Financed Original Action Take Over 9/28/1990 1/8/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Takeover of an Action Taken Over 7/8/1992 8/10/1992 3 0
RA003 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 11/9/1995 12/20/2010 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/25/1994 0 0

OPERABLE UNIT: 04 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 5/1/1990 2/2/2006 1 0
RO002 RECORD OF DECISION Federal Enforcement 2/2/2006 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD980706824 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KELLY, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: C308
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0301517

WATSON JOHNSON LANDFILL

RICHLAND TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/27/1999 11/30/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/5/1998 4/29/1999 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/15/1999 6/16/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/2000 6/4/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1999 3/25/2003 0 0
RV001 REMOVAL EPA Fund-Financed 3/25/2003 2/16/2006 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/15/1998 2/16/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/30/1999 0 0
BB001 PRP REMOVAL Responsible Party 11/30/1999 8/9/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/5/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/2003 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2004 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1999 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/2010 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/2011 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/2012 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/2000 12/12/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/5/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 1/8/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/2008 0 0
LO001   Lodged By DOJ 3/11/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/28/2003 6/2/2008 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: PAD980706824 SITE SECTION: E
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KELLY, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: C308
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0301517

WATSON JOHNSON LANDFILL

RICHLAND TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
LA002 LABORATORY SUPPORT EPA Fund-Financed 9/3/2010 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/2001 8/14/2009 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/14/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/6/2009 9/30/2011 1 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD005000575 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): SASEEN, JERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0300811

WESTINGHOUSE ELECTRIC CORP. (SHARON PLANT)

SHARON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1998 4/7/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 6/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1991 8/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1992 6/17/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/30/1993 2/4/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1985 4/18/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1986 10/7/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/16/1991 1/25/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1993 2/4/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/4/1994 0 0
BB001 PRP REMOVAL Responsible Party 2/16/1994 3/27/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/24/1988 9/20/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1993 0 0
SO001 STATE ORDER State Enforcement 9/20/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2006 9/29/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/24/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/19/2000 9/29/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2000 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/27/2003 4/29/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/29/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1998 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD005000575 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): TURNER, DAVID P
ON-SCENE COORD (OSC): SASEEN, JERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Y7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0300811

WESTINGHOUSE ELECTRIC CORP. (SHARON PLANT)

SHARON PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1999 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/2004 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/8/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 8/28/2006 0 0
LO002   Lodged By DOJ 6/30/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2004 8/28/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2010 9/22/2011 0 0

OPERABLE UNIT: 01 SOILS
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/31/1990 7/10/1999 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/20/1988 2/18/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 2/18/2000 0 0
BE001 PRP RD Responsible Party 11/1/2000 8/2/2001 0 0
BF001 PRP RA Responsible Party 8/2/2001 2/23/2005 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/2003 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER/SEDIMENTS
NK001 PRP FS Responsible Party 12/31/1988 5/31/2001 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/7/2001 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/20/2003 0 0
BE002 PRP RD Responsible Party 6/2/2003 6/22/2004 0 0
BF002 PRP RA Responsible Party 10/15/2003 9/28/2006 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/22/2005 0 0
ME001 PRP LR Responsible Party 3/1/2004 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/23/2002 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2013 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/2003 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD043882281 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300932

WESTINGHOUSE ELEVATOR CO. PLANT

GETTYSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/5/1989 12/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/7/1992 5/7/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 3/22/1984 0 0
RV002 REMOVAL EPA Fund-Financed 8/29/1984 9/7/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/15/1984 9/14/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 3/26/1984 5/7/1984 0 0
BB001 PRP REMOVAL Responsible Party 3/22/1984 1/2/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1991 3/3/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 3/10/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/10/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/3/1992 12/29/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/20/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 3/4/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/20/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/20/2006 6/21/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/3/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/4/2002 0 0
LO001   Lodged By DOJ 11/1/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/2/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2011 6/21/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: PAD043882281 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300932

WESTINGHOUSE ELEVATOR CO. PLANT

GETTYSBURG PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW PUMP&TREAT/SW/SEDIMENTS
FP001 FORWARD PLANNING EPA Fund-Financed 2/20/1985 3/31/1987 0 0
BD001 PRP RI/FS Responsible Party 3/10/1987 6/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
EH001   Explanation Of Significant Differences 8/3/1998 0 0
BE001 PRP RD Responsible Party 3/16/1993 5/30/1997 0 0
BF001 PRP RA Responsible Party 5/30/1997 6/30/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/20/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/4/1991 0 0
ME001 PRP LR Responsible Party 6/30/2000 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 12/8/2011 0 0

OPERABLE UNIT: 02 SOILS
BD002 PRP RI/FS Responsible Party 3/20/1992 3/31/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1995 0 0
EH002   Explanation Of Significant Differences 2/10/2012 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/23/1994 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980692537 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0355
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301444

WESTLINE

WESTLINE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1990 12/13/1990 0 0
RV001 REMOVAL EPA Fund-Financed 2/28/1983 4/22/1983 0 0
RV002 REMOVAL EPA Fund-Financed 8/29/1983 9/14/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/17/1991 10/14/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/17/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 TAR REMOVAL
CO002 COMBINED RI/FS EPA Fund-Financed 9/12/1983 7/3/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/3/1986 0 0
EH001   Explanation Of Significant Differences 3/30/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/22/1986 6/15/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/21/1987 2/1/1989 3 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/29/1990 1/1/1998 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 7/3/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/12/1983 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/1/1988 0 0

OPERABLE UNIT: 02 DELETED FROM NPL-GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 12/22/1986 6/29/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1990 0 0

OPERABLE UNIT: 03 NO FURTHER ACTION TAR REMOVAL
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/15/1989 8/15/1989 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980692537 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): SCHROCK, ROY R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0355
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301444

WESTLINE

WESTLINE PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 NO FURTHER ACTION TAR REMOVAL
RO003 RECORD OF DECISION EPA Fund-Financed 3/30/1990 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003005014 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300643

WHITMOYER LABORATORIES

JACKSON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1991 5/14/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1993 7/28/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1987 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1984 9/13/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 12/16/1987 9/28/1990 1 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 9/28/1990 10/15/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/1995 3/31/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/11/2000 3/24/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 11/4/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/17/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/13/1989 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1987 11/1/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/14/1989 6/28/1989 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/15/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 6/25/1992 11/4/1992 0 0
LO002   Lodged By DOJ 9/16/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1991 4/23/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 4/23/1992 2/9/1993 0 0
LO001   Lodged By DOJ 9/16/1992 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/19/1991 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 6/27/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/17/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/6/1988 4/14/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/1988 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/31/2002 3/17/2003 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1985 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003005014 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300643

WHITMOYER LABORATORIES

JACKSON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1987 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1989 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2005 4/15/2005 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/2005 2/24/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/2009 4/14/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/15/2006 0 0

OPERABLE UNIT: 01 LIQUIDS-DONE-1990
FP001 FORWARD PLANNING State, Fund Financed 2/20/1985 6/26/1985 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 11/1/1987 6/30/1989 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 6/26/1985 11/1/1987 2 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 11/1/1987 12/17/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/1/1989 1/11/1990 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/16/1990 12/27/1990 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/5/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/30/1989 4/13/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/1/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/16/1989 0 0

OPERABLE UNIT: 02 BLDGS - DONE- 1995
FS002 FEASIBILITY STUDY EPA Fund-Financed 11/1/1987 12/17/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/17/1990 0 0
JQ001   ROD Amendment 5/12/1998 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003005014 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300643

WHITMOYER LABORATORIES

JACKSON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02
EH001   Explanation Of Significant Differences 12/28/1994 0 0
EH002   Explanation Of Significant Differences 11/7/1995 0 0
BE002 PRP RD Responsible Party Phased Completion 3/5/1992 9/27/1993 0 0
BE003 PRP RD Responsible Party Phased Start & Completion 3/5/1992 11/8/1994 0 0
BE004 PRP RD Responsible Party Phased Start & Completion 3/5/1992 4/4/1995 0 0
BE005 PRP RD Responsible Party Phased Start 3/5/1992 9/12/1995 0 0
BF001 PRP RA Responsible Party Phased Start 9/27/1993 2/13/1995 0 0
BF002 PRP RA Responsible Party Phased Start & Completion 11/8/1994 2/10/1995 0 0
BF003 PRP RA Responsible Party Phased Start & Completion 4/4/1995 8/18/1995 0 0
BF004 PRP RA Responsible Party Phased Completion 9/12/1995 9/30/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/11/1990 12/31/1990 0 0

OPERABLE UNIT: 03 SOILS - IN RD
FS003 FEASIBILITY STUDY EPA Fund-Financed 11/1/1987 12/31/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 12/31/1990 0 0
EH004   Explanation Of Significant Differences 9/11/2012 0 0
EH003   Explanation Of Significant Differences 11/16/1998 0 0
JQ002   ROD Amendment 9/30/1999 0 0
JQ003   ROD Amendment 8/24/2000 0 0
JQ004   ROD Amendment 4/16/2002 0 0
BE011 PRP RD Responsible Party Phased Completion 3/5/1992 9/30/1999 0 0
BF011 PRP RA Responsible Party Phased Completion 9/30/1999 2/9/2001 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 11/1/2001 6/30/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/6/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/23/1990 0 0
BE014 PRP RD Responsible Party Phased Start 3/5/1992 8/25/2000 0 0
BF012 PRP RA Responsible Party Phased Start 8/25/2000 9/11/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/6/2002 0 0

OPERABLE UNIT: 04 VAULT - ALMOST DONE
BE006 PRP RD Responsible Party Phased Completion 3/5/1992 12/28/1995 0 0
BF006 PRP RA Responsible Party Phased Start 12/28/1995 4/23/1996 0 0
BE001 PRP RD Responsible Party Phased Start & Completion 9/28/1995 4/19/1996 0 0
BF005 PRP RA Responsible Party Phased Start & Completion 9/28/1995 4/19/1996 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: PAD003005014 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): KHONA, BHUPENDRA
ON-SCENE COORD (OSC): STEUTEVILLE, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0300643

WHITMOYER LABORATORIES

JACKSON TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 VAULT - ALMOST DONE
BE010 PRP RD Responsible Party Phased Start 3/5/1992 5/29/1998 0 0
BF010 PRP RA Responsible Party Phased Start & Completion 5/29/1998 2/16/1999 0 0
BE009 PRP RD Responsible Party Phased Start & Completion 3/5/1992 2/6/1997 0 0
BF009 PRP RA Responsible Party Phased Completion 2/6/1997 9/23/1999 0 0

OPERABLE UNIT: 05 LAGOONS - ACTIVE RA
BE007 PRP RD Responsible Party 3/5/1992 9/11/1998 0 0
BF008 PRP RA Responsible Party 9/11/1998 9/24/1999 0 0

OPERABLE UNIT: 06 GROUNDWATER - LTRA
BE013 PRP RD Responsible Party New Action Resulting from Take Over 3/12/1996 5/10/1996 0 0
BF007 PRP RA Responsible Party 5/10/1996 8/7/1997 0 0
BE008 PRP RD Responsible Party Phased Completion 3/5/1992 8/7/1997 0 0
BE012 PRP RD Responsible Party Phased Start 3/5/1992 8/7/1997 0 0
ME001 PRP LR Responsible Party 8/7/1997 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980537773 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Z8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301252

WILLIAM DICK LAGOONS

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/27/1992 10/27/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/1/1987 1/27/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/5/1985 2/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/29/1985 5/21/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 1/27/1988 9/19/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1987 5/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1990 7/24/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/12/1988 9/14/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/22/1991 6/30/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/27/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/18/1993 7/6/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 7/6/1995 10/12/1995 0 0
LO001   Lodged By DOJ 7/10/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/12/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/22/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/18/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: PAD980537773 SITE SECTION: E
REMEDIAL PROJ MGR (RPM): GALLAGHER, TIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Z8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0301252

WILLIAM DICK LAGOONS

WEST CALN TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATERLINE EXTENSION
BD001 PRP RI/FS Responsible Party 9/14/1988 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/17/1992 5/20/1997 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/24/1997 8/6/1999 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1990 8/6/1999 0 0
TS001 TREATABILITY STUDY Responsible Party 9/22/1992 3/31/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/6/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/24/1990 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 8/5/2002 0 0

OPERABLE UNIT: 02 INTERIM GROUNDWATER TREATMENT
BE002 PRP RD Responsible Party 7/10/1995 4/26/2006 0 0
BF002 PRP RA Responsible Party 4/26/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/19/1998 2/28/2000 0 0
BE003 PRP RD Responsible Party 7/10/1995 3/22/2000 0 0
BF003 PRP RA Responsible Party 3/22/2000 9/1/2000 0 0

OPERABLE UNIT: 03 SOIL REMEDIATION
NK001 PRP FS Responsible Party 3/31/1993 3/31/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1993 0 0
EH001   Explanation Of Significant Differences 12/8/1995 0 0
EH002   Explanation Of Significant Differences 2/3/1999 0 0
BE001 PRP RD Responsible Party 7/10/1995 3/27/2003 0 0
BF001 PRP RA Responsible Party 3/27/2003 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 1/25/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/19/2003 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 3/26/2004 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: OTHER
EPA ID: PAD987277837 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): CUNNINGHAM, LISA BRADFORD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0303820

WILLOW GROVE NAVAL AIR AND AIR RESERVE STATION

HORSHAM PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/3/1989 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1985 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 12/8/1989 0 0
PA003 PRELIMINARY ASSESSMENT Federal Facilities 4/2/1990 0 0
SI001 SITE INSPECTION Federal Facilities 2/6/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/17/1994 6/27/2005 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/17/1994 6/27/2005 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 8/29/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
AS001 AERIAL SURVEY Federal Facilities 10/1/1997 0 0

OPERABLE UNIT: 01 PRIVET ROAD SOIL SITE 1
LV001 FF REMOVAL Federal Facilities 6/7/1999 6/16/1999 0 0
LW001 FF RI/FS Federal Facilities 5/28/1991 9/29/2006 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/2006 0 0

OPERABLE UNIT: 02 FIRE TRAINING AREA GW SITE 5
LW002 FF RI/FS Federal Facilities 5/28/1991 9/25/2012 0 0
RO002 RECORD OF DECISION Federal Facilities 9/25/2012 0 0
LX001 FF RD Federal Facilities 1/24/2013 6/11/2013 0 0
LY001 FF RA Federal Facilities 7/8/2013 0 0

OPERABLE UNIT: 03 PRIVET ROAD GW - SITE 1
LW003 FF RI/FS Federal Facilities 5/28/1991 9/29/2008 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/2008 0 0
LX002 FF RD Federal Facilities 2/15/2009 8/15/2010 0 0
LY004 FF RA Federal Facilities 9/29/2008 12/21/2011 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2013 0 0

OPERABLE UNIT: 04 FIRE TRAINING AREA SOIL SITE 5
LW004 FF RI/FS Federal Facilities 5/28/1991 9/21/2007 0 0
LV003 FF REMOVAL Federal Facilities 10/15/2006 9/21/2007 0 0
RO004 RECORD OF DECISION Federal Facilities 9/21/2007 0 0

OPERABLE UNIT: 05 ANTENNA FIELD LANDFILL
LW005 FF RI/FS Federal Facilities 5/28/1991 6/17/2010 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: OTHER
EPA ID: PAD987277837 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): CUNNINGHAM, LISA BRADFORD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0303820

WILLOW GROVE NAVAL AIR AND AIR RESERVE STATION

HORSHAM PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 ANTENNA FIELD LANDFILL
RO005 RECORD OF DECISION Federal Facilities 6/17/2010 0 0

OPERABLE UNIT: 06 NINTH STREET LANDFILL
LW006 FF RI/FS Federal Facilities 4/30/1998 0 0

OPERABLE UNIT: 07 ARF PONDING BASIN
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/28/2000 0 0
LV002 FF REMOVAL Federal Facilities 6/30/2000 10/30/2000 0 0

OPERABLE UNIT: 11 SOUTH LANDFILL
NH001 FF RI Federal Facilities 1/15/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980830715 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301590

YORK COUNTY SOLID WASTE AND REFUSE AUTHORITY LANDFILL

HOPEWELL TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 6/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/29/1991 4/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1993 12/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 7/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/29/1990 8/4/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1984 1/22/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/15/1986 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1991 12/29/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 11/30/1987 0 0
SO001 STATE ORDER State Enforcement 11/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/27/1997 8/1/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/1/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/14/2004 2/14/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/22/2004 11/22/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/14/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/21/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 5/26/2009 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 11/30/1987 12/29/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1994 0 0
EH001   Explanation Of Significant Differences 9/27/2004 0 0
ME001 PRP LR PRP Lead Under State 4/10/1985 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: PAD980830715 SITE SECTION: W
REMEDIAL PROJ MGR (RPM): WHITE, BRAD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0301590

YORK COUNTY SOLID WASTE AND REFUSE AUTHORITY LANDFILL

HOPEWELL TOWNSHIP PA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW Responsible Party 9/30/2002 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/20/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/20/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/21/1993 0 0
BF001 PRP RA PRP Lead Under State 1/1/1984 12/30/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1995 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 5/1/2007 9/28/2007 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/11/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD980551683 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302667

ABEX CORP.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/7/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/11/1986 8/11/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/20/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/11/1985 3/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1986 6/12/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/29/2000 9/12/2000 0 0
BB002 PRP REMOVAL Responsible Party 8/11/1986 2/28/1990 0 0
BB001 PRP REMOVAL Responsible Party 6/26/1992 9/28/1993 0 0
BB003 PRP REMOVAL Responsible Party 3/25/1998 5/28/1998 0 0
BB004 PRP REMOVAL Responsible Party 11/20/2006 10/31/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/2/1991 4/30/1994 0 0
SO001 STATE ORDER State Enforcement 10/10/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/19/1994 9/28/1995 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/13/1998 6/23/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1998 9/30/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1992 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/22/1997 1/23/2001 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/17/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1995 4/25/1996 0 0
LO001   Lodged By DOJ 1/4/1996 0 0
TE001 TEMPORARY RESTRAINING ORDER Federal Enforcement 10/16/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 9/28/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 2/7/2002 0 0
LO002   Lodged By DOJ 4/12/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1992 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 434
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD980551683 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302667

ABEX CORP.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/4/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1993 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1988 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/2001 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2001 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/2002 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/2002 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/29/2004 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/24/2005 0 0

OPERABLE UNIT: 01 INNER FOCUS AREA
RV001 REMOVAL EPA Fund-Financed 7/2/1999 9/28/2000 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/2/1989 10/10/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/10/1989 9/29/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
EH001   Explanation Of Significant Differences 10/5/1995 0 0
EH002   Explanation Of Significant Differences 8/27/2002 0 0
JQ001   ROD Amendment 8/15/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1993 2/18/1994 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 10/10/1989 0 0
BE001 PRP RD Responsible Party 1/4/1996 1/3/1997 1 0
BF001 PRP RA Responsible Party 1/3/1997 9/30/2009 0 0
BE002 PRP RD Responsible Party 1/4/1996 5/29/1998 0 0
BF002 PRP RA Responsible Party 5/29/1998 9/30/2009 0 0
BE004 PRP RD Responsible Party 3/15/1998 12/29/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2001 9/13/2002 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/28/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2007 9/13/2007 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD980551683 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0302667

ABEX CORP.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INNER FOCUS AREA
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/2/2011 5/10/2012 0 0

OPERABLE UNIT: 02 OUTER FOCUS AREA
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/23/1998 8/17/2000 0 0
BD002 PRP RI/FS Responsible Party 8/17/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/23/1993 8/11/1995 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/19/2002 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD042916361 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302565

ARROWHEAD ASSOCIATES, INC./SCOVILL CORP.

MONTROSS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/7/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1986 7/3/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 3/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1991 8/20/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/20/1993 9/9/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1986 2/15/1986 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/7/1987 10/7/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/14/1986 5/14/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/15/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/7/1986 10/9/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/1986 0 0
BB001 PRP REMOVAL Responsible Party 7/3/1986 2/28/1990 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 7/14/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/28/1988 2/14/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1991 4/20/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/14/1989 7/14/1989 0 0
SO001 STATE ORDER State Enforcement 7/14/1989 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 1/13/1997 1/14/1997 0 0
BB002 PRP REMOVAL Responsible Party 4/22/2013 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/2000 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/2000 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1999 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/29/1992 9/30/1994 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD042916361 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302565

ARROWHEAD ASSOCIATES, INC./SCOVILL CORP.

MONTROSS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/27/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1994 5/18/1995 0 0
LO001   Lodged By DOJ 3/2/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2004 9/21/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/4/2000 12/20/2002 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/22/2009 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 4/22/2013 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/22/2013 0 0
CD002 CONSENT DECREE Federal Enforcement 3/22/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/17/2004 3/22/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/21/2009 9/29/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/27/2002 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 5/6/2013 0 0

OPERABLE UNIT: 01 SOIL VAPOR EXTRACTION
BD001 PRP RI/FS PRP Response Under Sta 7/14/1989 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH002   Explanation Of Significant Differences 9/15/1998 0 0
JQ001   ROD Amendment 9/28/2001 0 0
BE001 PRP RD Responsible Party 1/3/1997 9/29/1999 0 0
BF001 PRP RA Responsible Party 9/29/1999 12/7/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/14/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 8/14/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/17/1991 0 0
ME001 PRP LR Responsible Party 12/7/2000 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 11/18/2009 0 0

OPERABLE UNIT: 02 REACTIVE BARRIER WALLS
BE002 PRP RD Responsible Party 1/3/1997 1/22/2002 0 0
BF002 PRP RA Responsible Party 1/22/2002 6/17/2003 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/13/2001 0 0
ME002 PRP LR Responsible Party Original Action Take Over 6/17/2003 5/30/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/2012 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD042916361 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): FITZSIMMONS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302565

ARROWHEAD ASSOCIATES, INC./SCOVILL CORP.

MONTROSS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REACTIVE BARRIER WALLS
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed New Action Resulting from Take Over 10/15/2007 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/17/2008 4/12/2012 0 0

OPERABLE UNIT: 03 RI/FS OVERSIGHT
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $2 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 439
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD990710410 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): STURGEON, RANDY
ON-SCENE COORD (OSC): WAGNER, CHRISTINE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302836

ATLANTIC WOOD INDUSTRIES, INC.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/11/1990 5/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1991 6/17/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/1/1986 7/23/1987 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 9/13/1993 8/5/1994 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 12/20/2002 0 0
RV001 REMOVAL EPA Fund-Financed 9/30/2013 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/31/1983 3/31/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/25/1985 3/28/1986 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/29/1985 3/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/13/1985 11/15/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/30/1990 5/18/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/5/1994 0 0
BB001 PRP REMOVAL Responsible Party Other Completion Anomaly 7/23/1987 2/3/1994 0 0
BB002 PRP REMOVAL Responsible Party 8/5/1994 3/29/1996 0 0
BB003 PRP REMOVAL Responsible Party 12/20/2002 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 7/23/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/23/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/3/1996 2/20/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/29/2009 9/2/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/2/2010 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/14/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1996 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD990710410 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): STURGEON, RANDY
ON-SCENE COORD (OSC): WAGNER, CHRISTINE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302836

ATLANTIC WOOD INDUSTRIES, INC.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/2010 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/2008 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/2009 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/20/2008 7/29/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/2011 4/30/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/2/2012 0 0

OPERABLE UNIT: 01 ONSITE SOILS, SEDIMENTS, DNAPL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/23/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/12/1991 0 0
BD001 PRP RI/FS Responsible Party 7/23/1987 9/29/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
EH002   Explanation Of Significant Differences 8/6/2012 0 0
JQ001   ROD Amendment 12/21/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 2/20/1997 2/25/2002 7 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 10/1/1987 9/30/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/22/1993 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/25/2002 12/21/2007 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 3/15/2011 12 0
RD004 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 2/29/2008 9/27/2011 0 0

OPERABLE UNIT: 02 GROUNDWATER AND OFF-SITE
BD002 PRP RI/FS Responsible Party 11/20/1998 2/12/1999 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/21/2007 0 0
EH001   Explanation Of Significant Differences 8/6/2012 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/30/1999 12/21/2007 2 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/29/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/23/2002 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/8/2009 0 0

OPERABLE UNIT: 03 RIVER WATER AND SEDIMENTS
RO003 RECORD OF DECISION EPA Fund-Financed 12/21/2007 0 0
EH003   Explanation Of Significant Differences 8/6/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/25/2004 12/21/2007 2 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD990710410 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): STURGEON, RANDY
ON-SCENE COORD (OSC): WAGNER, CHRISTINE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0302836

ATLANTIC WOOD INDUSTRIES, INC.

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RIVER WATER AND SEDIMENTS
RD003 REMEDIAL DESIGN EPA Fund-Financed 2/29/2008 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/24/2009 56 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/13/2005 0 0

** END OF SITE SUMMARY ** $79 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD070358684 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302606

AVTEX FIBERS, INC.

FRONT ROYAL VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/1/1980 8/28/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1989 9/28/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/13/1985 8/28/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 8/28/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 11/11/1989 4/30/1992 10 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/31/1989 0 0
BB003 PRP REMOVAL Responsible Party Original Action Take Over 10/31/1989 11/11/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/2/1990 0 0
BB004 PRP REMOVAL Responsible Party Original Action Take Over 8/28/1990 2/10/1992 0 0
BB001 PRP REMOVAL Responsible Party 10/22/1991 10/21/1999 0 0
BB002 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 5/19/1992 5/19/1992 0 0
RV002 REMOVAL EPA Fund-Financed 5/16/1994 9/30/1995 12 0
RV003 REMOVAL EPA Fund-Financed Original Action Take Over 9/16/1996 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/13/1986 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/1996 11/18/1996 0 0
BB006 PRP REMOVAL Responsible Party 12/20/2001 1 0
CD002 CONSENT DECREE Federal Enforcement 6/15/1999 10/21/1999 0 0
LO001   Lodged By DOJ 7/9/1999 0 0
BB007 PRP REMOVAL Responsible Party 5/17/2001 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/10/1990 1/1/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/12/1991 12/31/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/13/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/13/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/13/1989 12/31/1990 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 1/22/1993 3/30/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/20/1989 6/30/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/5/1990 3/4/1991 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 443
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD070358684 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302606

AVTEX FIBERS, INC.

FRONT ROYAL VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
QX001 PPA ASSESSMENT Federal Enforcement 9/30/1998 0 0
QX002 PPA ASSESSMENT Federal Enforcement 8/1/1999 1/24/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/19/1992 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 1/24/2000 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1989 0 0
BB005 PRP REMOVAL Responsible Party New Action Resulting from Take Over 8/9/1999 9/28/2011 1 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/28/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/29/1989 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 10/22/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/21/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1997 10/21/1999 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 6/4/2002 3/28/2003 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 8/1/2000 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2008 3/26/2008 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/21/1999 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/9/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/10/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1997 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1999 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
AR011 ADMINISTRATIVE RECORDS Federal Enforcement 8/29/2011 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1991 10/10/1996 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 3/26/2013 0 0

OPERABLE UNIT: 01 GROUND WATER
BD001 PRP RI/FS Responsible Party 8/13/1986 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1991 0 0
BE001 PRP RD Responsible Party Other Completion Anomaly 8/26/1989 3/30/1993 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD070358684 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302606

AVTEX FIBERS, INC.

FRONT ROYAL VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUND WATER
TA001 TECHNICAL ASSISTANCE State, Fund Financed 5/3/1991 0 0
TA002 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 9/30/1988 0 0
TA003 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/6/1988 0 0

OPERABLE UNIT: 02 SITE STABILIZATION
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/4/1991 3/4/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/4/1991 1/22/1992 11 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 8/23/1990 0 0

OPERABLE UNIT: 03 ACID RECLAIM DEMOLITION
RA002 REMEDIAL ACTION EPA Fund-Financed 3/4/1991 9/23/1993 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 3/9/1993 0 0

OPERABLE UNIT: 04 SITE SECURITY
RA003 REMEDIAL ACTION EPA Fund-Financed 7/22/1991 9/19/2002 0 0

OPERABLE UNIT: 05 DRUMS
RA004 REMEDIAL ACTION EPA Fund-Financed 8/5/1993 9/30/1994 0 0

OPERABLE UNIT: 06 BUILDINGS--RESULTED IN REMOVAL
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/17/1991 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/27/1990 9/16/1996 5 0

OPERABLE UNIT: 07 VB9-11, GROUND & SURFACE WATER
BD003 PRP RI/FS Responsible Party 3/30/1993 1/13/2010 1 0
RO011 RECORD OF DECISION Federal Enforcement 1/13/2010 0 0
EH002   Explanation Of Significant Differences 1/23/2012 0 0
BE002 PRP RD Responsible Party 3/15/2010 1/19/2012 0 0
BF001 PRP RA Responsible Party 1/19/2012 0 0
AR010 ADMINISTRATIVE RECORDS Federal Enforcement 8/25/2009 0 0

OPERABLE UNIT: 08 REDEVELOP PRIORITY AREAS
BD004 PRP RI/FS Responsible Party 6/19/1995 9/29/2000 0 0
RO005 RECORD OF DECISION Federal Enforcement 9/29/2000 0 0
EH003   Explanation Of Significant Differences 1/23/2012 0 0
AR009 ADMINISTRATIVE RECORDS Federal Enforcement 8/26/2003 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD070358684 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): TOWLE, MICHAEL T DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302606

AVTEX FIBERS, INC.

FRONT ROYAL VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 RIVER & ECOLOGICAL INVESTIGATN
CO005 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 7/23/1996 3/2/1999 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/2/1999 0 0

OPERABLE UNIT: 10 VB1-8, NEW LF, SOILS
RO010 RECORD OF DECISION Federal Enforcement 3/10/2004 0 0
EH001   Explanation Of Significant Differences 1/10/2006 0 0
EH004   Explanation Of Significant Differences 1/23/2012 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/26/1997 10/21/1999 1 0
BD005 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/21/1999 3/10/2004 0 0
BE003 PRP RD Responsible Party 5/24/2004 9/29/2006 0 0
BE004 PRP RD Responsible Party 6/22/2006 1/22/2008 0 0
BF002 PRP RA Responsible Party 9/26/2006 0 0
BF003 PRP RA Responsible Party 1/22/2008 0 0
AR008 ADMINISTRATIVE RECORDS Federal Enforcement 8/1/2003 0 0

** END OF SITE SUMMARY ** $44 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 446
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD089027973 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302624

BUCKINGHAM COUNTY LANDFILL

BUCKINGHAM VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 11/7/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/7/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/3/1991 3/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 6/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 7/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1989 4/30/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/26/1990 1/31/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/6/1994 9/29/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1995 12/13/1995 0 0
LO001   Lodged By DOJ 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/2000 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/20/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD089027973 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302624

BUCKINGHAM COUNTY LANDFILL

BUCKINGHAM VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1992 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1993 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1993 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1993 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1990 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/2003 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1991 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1992 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/1988 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1987 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1986 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1988 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1989 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1989 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1990 0 0
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 4/5/2005 0 0
LO002   Lodged By DOJ 2/1/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/24/2003 4/5/2005 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0

OPERABLE UNIT: 01 RCRA AREA
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/24/1991 0 0
BD001 PRP RI/FS Responsible Party 1/31/1991 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/16/1998 0 0
BE001 PRP RD Responsible Party 10/30/1995 7/2/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/23/2002 9/30/2003 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 9/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/15/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD089027973 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): WRIGHT, DAVID DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302624

BUCKINGHAM COUNTY LANDFILL

BUCKINGHAM VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RCRA AREA
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/20/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/25/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/20/2000 0 0
BF001 PRP RA Responsible Party 7/2/1997 2/16/1999 0 0
ME001 PRP LR Responsible Party 2/17/1998 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1998 0 0
BD002 PRP RI/FS Responsible Party 4/16/2009 1 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/28/2007 9/29/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/16/2012 8/26/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD049957913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 03P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302581

C & R BATTERY CO., INC.

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1984 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/18/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 5/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/1991 6/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1993 8/3/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/23/1986 2/19/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1984 12/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/24/1986 1/12/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1985 2/20/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV001 REMOVAL EPA Fund-Financed 7/15/1986 8/26/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1988 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1993 11/29/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/15/1986 11/15/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1989 9/26/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/31/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/25/1987 2/15/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1990 9/27/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1991 3/27/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1995 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/19/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 8/24/1998 0 0
LO001   Lodged By DOJ 6/16/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 11/29/1999 0 0
LO002   Lodged By DOJ 8/31/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 10/4/2000 0 0
LO003   Lodged By DOJ 8/8/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD049957913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302581

C & R BATTERY CO., INC.

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1991 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1991 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1991 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1991 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1991 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1991 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/1991 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1991 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1991 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1991 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1991 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1991 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1991 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1992 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1992 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1992 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1992 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1992 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/1993 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD049957913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302581

C & R BATTERY CO., INC.

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC035 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1993 0 0
IC036 ISSUE REQ LTTRS (104e) Federal Enforcement 10/13/1993 0 0
IC037 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1994 0 0
IC038 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1994 0 0
IC039 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1990 0 0
IC040 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1991 0 0
IC041 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/1991 0 0
IC042 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1991 0 0
IC043 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1990 0 0
IC048 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1987 0 0
IC049 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1991 0 0
IC050 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/1991 0 0
IC044 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1992 0 0
IC047 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1990 0 0
IC051 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1992 0 0
IC046 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1992 0 0
IC052 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1992 0 0
IC045 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1994 0 0
IC053 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1990 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/26/1999 0 0

OPERABLE UNIT: 01 EXCAVATION & TREATMENT OF SOIL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/25/1997 7/29/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2002 9/30/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1988 3/30/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/1990 3/27/1992 1 0
BF001 PRP RA Responsible Party 4/28/1992 9/23/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/30/1989 3/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/23/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 9/22/2008 0 0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD049957913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): CARON, ROBERT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302581

C & R BATTERY CO., INC.

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EXCAVATION & TREATMENT OF SOIL
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980712913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
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FMS ID: 0337
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302756

CHISMAN CREEK

YORK COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/4/1991 5/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/8/1994 9/30/1994 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/18/1988 8/24/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 9/15/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 8/17/1987 8/22/1988 0 0
LO001   Lodged By DOJ 4/4/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/18/1988 1/25/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 1/25/1989 3/10/1989 0 0
LO002   Lodged By DOJ 3/10/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/18/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/18/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/17/2000 11/2/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2006 12/7/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/31/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/15/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2011 12/7/2011 0 0

OPERABLE UNIT: 01 LANDFILL AND GROUNDWATER
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1983 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1983 9/30/1986 1 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980712913 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0337
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302756

CHISMAN CREEK

YORK COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL AND GROUNDWATER
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 3/22/1994 0 0
BE001 PRP RD Responsible Party 9/15/1987 10/15/1987 0 0
BF001 PRP RA Responsible Party 4/4/1988 3/31/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/9/1989 1/15/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/1985 9/30/1986 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/8/1984 0 0
ME002 PRP LR Responsible Party 4/1/1989 0 0

OPERABLE UNIT: 02 ESTUARY & SURFACE WATER
BE002 PRP RD Responsible Party 10/1/1988 1/25/1989 0 0
BF002 PRP RA Responsible Party 1/25/1989 12/21/1990 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 5/1/1986 8/18/1987 0 0
NK001 PRP FS Responsible Party Phased Start 8/15/1987 3/31/1988 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/14/1988 0 0
ME001 PRP LR Responsible Party 12/21/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/21/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD059165282 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): OWENS, JOHN A DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03M3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302592

CULPEPER WOOD PRESERVERS, INC.

CULPEPER VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1990 4/10/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 2/28/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 6/11/1993 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 6/11/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/9/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/1/1989 9/1/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/7/1990 9/27/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/3/1992 6/16/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/16/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1992 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/16/2003 9/30/2004 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/28/1990 6/16/1993 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/16/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/5/1988 2/16/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/19/1993 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/6/2007 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: VA3971520751 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302849

DEFENSE GENERAL SUPPLY CENTER (DLA)

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/25/1988 0 0
SI001 SITE INSPECTION Federal Facilities 4/25/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/30/1990 10/29/1990 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/9/1991 9/10/1993 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/29/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/3/2002 8/7/2003 0 0
LV001 FF REMOVAL Federal Facilities 9/21/2004 6/16/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/11/2008 9/2/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 8/29/2013 0 0

OPERABLE UNIT: 01 OPEN STORAGE AREA
LW002 FF RI/FS Federal Facilities 8/15/1987 5/15/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 5/15/1992 0 0
EH004   Explanation Of Significant Differences 7/3/2007 0 0

OPERABLE UNIT: 02 AREA 50 SOURCE AREA
LW004 FF RI/FS Federal Facilities 9/21/1990 9/11/2008 0 0
RO008 RECORD OF DECISION Federal Facilities 9/11/2008 0 0
LX007 FF RD Federal Facilities 4/21/2009 7/7/2009 0 0
LY007 FF RA Federal Facilities 7/14/2009 6/14/2010 0 0

OPERABLE UNIT: 03 NATL. GUARD SOURCE AREA
LW005 FF RI/FS Federal Facilities 9/21/1990 9/29/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
LX003 FF RD Federal Facilities 12/30/1995 12/31/1996 0 0
LY003 FF RA Federal Facilities 1/31/1997 4/30/1997 0 0

OPERABLE UNIT: 04 FIRE TRNG. SOURCE AREA
LW006 FF RI/FS Federal Facilities 9/21/1990 8/31/1999 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: VA3971520751 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302849

DEFENSE GENERAL SUPPLY CENTER (DLA)

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 FIRE TRNG. SOURCE AREA
RO005 RECORD OF DECISION Federal Facilities 8/31/1999 0 0

OPERABLE UNIT: 05 ACID NEUTRALIZATION PIT
LW003 FF RI/FS Federal Facilities 8/15/1987 3/25/1992 0 0
RO015 RECORD OF DECISION Federal Facilities 3/25/1992 0 0
EH003   Explanation Of Significant Differences 3/8/1996 0 0
LX001 FF RD Federal Facilities 7/31/1992 7/30/1993 0 0
LY001 FF RA Federal Facilities 12/30/1993 12/30/1994 0 0

OPERABLE UNIT: 06 AREA 50/ NATL. GUARD GW
LW007 FF RI/FS Federal Facilities 10/11/1991 9/27/2013 0 0
RO009 RECORD OF DECISION Federal Facilities 9/27/2013 0 0

OPERABLE UNIT: 07 FIRE TRNG. AREA GW
LW009 FF RI/FS Federal Facilities 10/11/1991 9/17/2012 0 0
RO010 RECORD OF DECISION Federal Facilities 9/17/2012 0 0
LX005 FF RD Federal Facilities 3/5/2013 5/7/2013 0 0
LY004 FF RA Federal Facilities 5/23/2013 0 0

OPERABLE UNIT: 08 ACID NEUT. PIT GW
LW008 FF RI/FS Federal Facilities 10/11/1991 3/27/2007 0 0
RO007 RECORD OF DECISION Federal Facilities 3/27/2007 0 0
EH005   Explanation Of Significant Differences 9/15/2011 0 0
LX006 FF RD Federal Facilities 9/17/2007 3/17/2008 0 0
LY006 FF RA Federal Facilities 9/9/2008 0 0

OPERABLE UNIT: 09
EH001   Explanation Of Significant Differences 3/8/1996 0 0
LW001 FF RI/FS Federal Facilities 10/11/1991 9/29/1993 0 0
LX002 FF RD Federal Facilities 9/29/1993 9/23/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1993 0 0
JQ001   ROD Amendment 11/4/2008 0 0
LY002 FF RA Federal Facilities 12/31/1994 7/9/1997 0 0

OPERABLE UNIT: 10 BUILDING 68
LW010 FF RI/FS Federal Facilities 7/15/1995 7/19/2007 0 0
RO011 RECORD OF DECISION Federal Facilities 7/19/2007 0 0
LX011 FF RD Federal Facilities 7/19/2007 10/26/2007 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: VA3971520751 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Haug, Susanne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302849

DEFENSE GENERAL SUPPLY CENTER (DLA)

CHESTERFIELD COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 BUILDING 68
LY011 FF RA Federal Facilities 3/11/2008 9/18/2008 0 0

OPERABLE UNIT: 11 TRANSITORY SHELTER
LW011 FF RI/FS Federal Facilities 7/15/1995 7/19/2007 0 0
RO012 RECORD OF DECISION Federal Facilities 7/19/2007 0 0
LX012 FF RD Federal Facilities 7/19/2007 10/26/2007 0 0
LY012 FF RA Federal Facilities 3/11/2008 9/18/2008 0 0

OPERABLE UNIT: 12 PESTICIDES BUILDING
LW012 FF RI/FS Federal Facilities 7/14/1995 11/1/2005 0 0
RO013 RECORD OF DECISION Federal Facilities 11/1/2005 0 0
LX009 FF RD Federal Facilities 6/30/2001 7/6/2006 0 0
LY009 FF RA Federal Facilities 9/12/2006 6/5/2007 0 0

OPERABLE UNIT: 13 PAH AREA
LW013 FF RI/FS Federal Facilities 7/14/1995 12/1/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/2006 0 0
RO016 RECORD OF DECISION Federal Facilities 12/1/2011 0 0
LX010 FF RD Federal Facilities 12/1/2011 5/17/2013 0 0
LY010 FF RA Federal Facilities 5/23/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD980552095 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302680

DIXIE CAVERNS COUNTY LANDFILL

SALEM VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/15/1991 1/15/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/4/1992 5/21/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1986 10/26/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/3/1985 6/20/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1984 4/11/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/1987 0 0
BB001 PRP REMOVAL Responsible Party 10/26/1987 6/16/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/1992 0 0
BB002 PRP REMOVAL Responsible Party 8/28/1992 9/18/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1986 6/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/23/1991 7/1/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/6/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/9/1988 8/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1991 2/1/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 2/1/1993 6/28/1993 0 0
LO001   Lodged By DOJ 4/26/1993 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/28/1999 7/23/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 11/14/2005 9/24/2007 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 1/20/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/18/2011 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 7/14/2011 9/21/2012 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 460
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD980552095 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03R9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302680

DIXIE CAVERNS COUNTY LANDFILL

SALEM VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 5/29/2009 0 0

OPERABLE UNIT: 01 FLYASH PILE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/29/1989 9/28/2001 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/29/1989 9/28/1992 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 8/29/1989 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 7/1/1993 8/15/1994 0 0
BF001 PRP RA Responsible Party 8/15/1994 11/15/1995 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/15/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/1997 0 0

OPERABLE UNIT: 02 REMAINING SITE AREAS
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/29/1989 9/28/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
EH001   Explanation Of Significant Differences 12/20/2012 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD980554984 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): IACONO, DAVID J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302708

FIRST PIEDMONT CORP. ROCK QUARRY (ROUTE 719)

PITTSYLVANIA COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 5/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1991 4/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 6/11/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 3/11/1993 6/11/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/12/1984 1/23/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1991 6/10/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 12/31/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1991 7/23/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/23/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/25/2000 3/21/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/8/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/21/2002 0 0
LO001   Lodged By DOJ 10/30/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1991 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/3/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/4/2009 2/3/2010 0 0

OPERABLE UNIT: 01 SOIL EXC, LEACHATE COLLECTION
BD001 PRP RI/FS Responsible Party 12/31/1987 6/28/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1987 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
EH001   Explanation Of Significant Differences 5/30/2007 0 0
BE001 PRP RD Responsible Party 9/21/1992 6/30/1994 0 0
BF001 PRP RA Responsible Party 6/30/1994 9/29/1995 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD980554984 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): IACONO, DAVID J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302708

FIRST PIEDMONT CORP. ROCK QUARRY (ROUTE 719)

PITTSYLVANIA COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL EXC, LEACHATE COLLECTION
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/30/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/1999 9/30/1999 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/2/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/9/2003 3/30/2006 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/28/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2004 2/3/2005 0 0
BF004 PRP RA Responsible Party 10/1/2007 9/25/2009 0 0
NA001 PRP RI Responsible Party 9/9/2003 3/31/2006 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/29/2013 8/29/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0

OPERABLE UNIT: 02 STREAMS & WETLANDS
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/30/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: VAD123933426 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): THOMSON, BOB
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X8
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302639

FORMER NANSEMOND ORDNANCE DEPOT

SUFFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/13/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/13/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/13/1987 5/14/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/27/1988 7/27/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/21/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/10/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1993 3/10/1994 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/6/1994 5/6/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1995 1/19/1996 0 0
RV002 REMOVAL State, No Fund Money 10/15/1996 11/20/1996 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1997 11/12/1997 0 0
HR001 HRS PACKAGE EPA In-House 3/1/1995 1/12/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
BB009 PRP REMOVAL Responsible Party 4/8/1999 4/16/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/30/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/30/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 2/17/2000 5/30/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/6/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/8/2001 0 0
SS002 ESI/RI Responsible Party 11/8/2001 10/16/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1998 12/5/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/6/2000 0 0
BB007 PRP REMOVAL Responsible Party 3/1/2000 10/16/2006 0 0
BB006 PRP REMOVAL Responsible Party 1/10/2000 10/16/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/15/2008 0 0

OPERABLE UNIT: 01 JAMES RIVER BEACHFRNT LF
BB002 PRP REMOVAL Responsible Party 6/2/1999 3/12/2002 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/12/2002 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 464
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: VAD123933426 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): THOMSON, BOB
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X8
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302639

FORMER NANSEMOND ORDNANCE DEPOT

SUFFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 JAMES RIVER BEACHFRNT LF
LW002 FF RI/FS Federal Facilities Original Action Take Over 5/22/2003 11/10/2004 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/10/2004 0 0

OPERABLE UNIT: 02 MAIN BURNING GROUND/STEAM-OUT
LW001 FF RI/FS Federal Facilities 10/30/1999 0 0

OPERABLE UNIT: 03 HORSESHOE POND DISPOSAL AREA
LW003 FF RI/FS Federal Facilities 10/30/1999 0 0

OPERABLE UNIT: 04 TRACT K DUMP
BB008 PRP REMOVAL Responsible Party 5/29/2001 6/4/2001 0 0
LW004 FF RI/FS Federal Facilities 1/30/2002 12/5/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 5/31/2007 0 0

OPERABLE UNIT: 05 TNT BURIAL SITE
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 4/22/1987 4/27/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/23/1987 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 10/23/1987 2/7/1994 0 0
SS001 ESI/RI Responsible Party 10/30/1996 12/30/1998 0 0
LW005 FF RI/FS Federal Facilities 6/2/2002 0 0
BB010 PRP REMOVAL Responsible Party 1/5/2004 1/12/2004 0 0

OPERABLE UNIT: 06 OFF-SHORE MARINE AREA
NH001 FF RI Federal Facilities 1/17/2002 2/21/2003 0 0
SS003 ESI/RI Responsible Party 4/17/2000 1/16/2002 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 10/29/2002 2/21/2003 0 0
RO003 RECORD OF DECISION Federal Facilities 5/24/2004 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 12/9/2003 0 0

OPERABLE UNIT: 07 XXCC3 LANDFILLSOIL
BB004 PRP REMOVAL Responsible Party 11/15/1998 1/7/1999 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 1/21/2003 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 1/21/2003 3/20/2003 0 0

OPERABLE UNIT: 08 NANSEMOND RIVER BEACHFRONT
BB005 PRP REMOVAL Responsible Party 6/19/2001 3/12/2002 0 0
SS004 ESI/RI Responsible Party 6/5/2006 0 0
LV001 FF REMOVAL Federal Facilities 8/17/2008 2/15/2010 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: VAD123933426 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): THOMSON, BOB
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03X8
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302639

FORMER NANSEMOND ORDNANCE DEPOT

SUFFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 MUNITIONS
NA001 PRP RI Responsible Party 12/13/2010 0 0

OPERABLE UNIT: 10 XXCC3 LANDFILL GW
SS005 ESI/RI Responsible Party 2/23/2012 6/27/2013 0 0

OPERABLE UNIT: 11 GROUNDWATER AOC 22
SS006 ESI/RI Responsible Party 2/8/2006 8/15/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6210020321 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0302859

FORT EUSTIS (US ARMY)

NEWPORT NEWS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/16/1989 0 0
IN001 IAG NEGOTIATIONS Federal Facilities 5/31/1995 3/25/2008 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/31/1995 3/25/2008 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/28/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/26/1995 6/25/2012 0 0
LA001 LABORATORY SUPPORT Federal Facilities 10/25/2007 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/8/2007 9/30/2008 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/7/2012 9/27/2013 0 0

OPERABLE UNIT: 01 BAILEYS CREEK
LV004 FF REMOVAL Federal Facilities 4/6/1999 3/26/2001 0 0
LV005 FF REMOVAL Federal Facilities 4/4/2002 11/1/2003 0 0
LW001 FF RI/FS Federal Facilities 4/30/1996 9/26/2011 1 0
RO005 RECORD OF DECISION Federal Facilities 9/26/2011 0 0
LX001 FF RD Federal Facilities 9/1/2010 9/29/2011 0 0
LY001 FF RA Federal Facilities 4/13/2012 9/25/2013 0 0

OPERABLE UNIT: 02 BROWN'S LAKE
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/30/1997 10/20/1998 0 0
LV003 FF REMOVAL Federal Facilities 1/7/1999 4/26/1999 0 0
LW002 FF RI/FS Federal Facilities 10/1/1995 9/25/2007 0 0
RO006 RECORD OF DECISION Federal Facilities 9/25/2007 0 0
LX002 FF RD Federal Facilities 9/30/2006 8/10/2009 0 0
LY005 FF RA Federal Facilities 8/11/2008 8/13/2009 0 0

OPERABLE UNIT: 03 MILSTEAD ISLAND CREEK
NH003 FF RI Federal Facilities 1/30/1995 2/28/1997 0 0
NI001 FF FS Federal Facilities 12/13/2004 10/10/2008 0 0
RO004 RECORD OF DECISION Federal Facilities 10/10/2008 0 0

OPERABLE UNIT: 04 EUSTIS LAKE
NH001 FF RI Federal Facilities 7/30/1997 7/1/2003 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6210020321 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0302859

FORT EUSTIS (US ARMY)

NEWPORT NEWS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 EUSTIS LAKE
NI002 FF FS Federal Facilities 5/31/2003 9/30/2009 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LX004 FF RD Federal Facilities 8/30/2010 8/17/2011 0 0
LY003 FF RA Federal Facilities 2/27/2012 9/25/2013 0 0

OPERABLE UNIT: 05 DOL STORAGE YARD
LV001 FF REMOVAL Federal Facilities 6/30/1997 7/16/1997 0 0
NH002 FF RI Federal Facilities 5/30/1997 9/28/2001 0 0
NI003 FF FS Federal Facilities 5/30/1997 9/28/2001 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
LX005 FF RD Federal Facilities Phased Start 3/8/2002 12/13/2002 0 0
LY004 FF RA Federal Facilities 12/16/2002 6/23/2006 0 0
GM003 GRNDWTR MONITOR(POST-ROD) Federal Facilities 8/1/2003 12/31/2008 0 0

OPERABLE UNIT: 06 FIRE TRAINING AREA
NH004 FF RI Federal Facilities 1/30/1995 12/30/2001 0 0
NI004 FF FS Federal Facilities 11/1/2001 0 0

OPERABLE UNIT: 07 OIL SLUDGE HOLDING POND
NH005 FF RI Federal Facilities 5/30/1997 11/1/2001 0 0
NI005 FF FS Federal Facilities 6/19/2001 10/24/2001 0 0
RO008 RECORD OF DECISION Federal Facilities 10/29/2002 0 0
EH001   Explanation Of Significant Differences 9/29/2004 0 0
LX007 FF RD Federal Facilities 10/30/2002 5/31/2004 0 0
LY007 FF RA Federal Facilities 6/1/2004 9/20/2006 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Federal Facilities 7/1/2004 9/25/2008 0 0

OPERABLE UNIT: 08 FELKER FUEL FARM
LW003 FF RI/FS Federal Facilities 6/1/2001 0 0

OPERABLE UNIT: 11 SKEET RANGE - UPLAND
FS001 FEASIBILITY STUDY Federal Facilities 8/6/2008 0 0

OPERABLE UNIT: 12 SKEET RANGE - WETLANDS AREA
FS002 FEASIBILITY STUDY Federal Facilities 3/31/2010 0 0

OPERABLE UNIT: 13 1000" RIFLE RANGE
LW004 FF RI/FS Federal Facilities 3/24/2008 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6210020321 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BURCHETTE, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 038X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0302859

FORT EUSTIS (US ARMY)

NEWPORT NEWS VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 GROUNDWATER & SOIL
LW005 FF RI/FS Federal Facilities 10/20/2010 0 0

OPERABLE UNIT: 15 LANGLEY FIELD GUNNERY RANGE
LW006 FF RI/FS Federal Facilities 10/20/2010 0 0

OPERABLE UNIT: 16 BOMBING TARGET H
LW007 FF RI/FS Federal Facilities 10/20/2010 0 0

OPERABLE UNIT: 17 CAMP WALLACE FIRING FAN
LW008 FF RI/FS Federal Facilities 10/20/2010 0 0

OPERABLE UNIT: 18 SKEET RANGE
LW009 FF RI/FS Federal Facilities 10/20/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: VAD003125374 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR
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ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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NPL UPDATE: 7
SITE ID: 0302523

GREENWOOD CHEMICAL CO.

NEWTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 12/30/1997 3/18/1998 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/20/1989 2/22/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1991 7/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1993 8/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/31/1985 9/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/19/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/27/1985 12/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV001 REMOVAL EPA Fund-Financed 10/15/1987 6/20/1988 3 0
RV002 REMOVAL EPA Fund-Financed 2/16/1990 8/30/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/6/1997 1/23/1998 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2003 9/29/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/1993 12/30/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 1/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/26/1988 4/30/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/3/1987 4/3/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/5/1990 6/29/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/26/1991 9/30/1991 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/26/1991 2/20/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1994 6/30/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/3/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/8/1997 6/14/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 11/12/1998 3/4/1999 0 0
LO001   Lodged By DOJ 12/8/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 10/18/1999 0 0
LO002   Lodged By DOJ 8/4/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 10/18/1999 0 0
LO003   Lodged By DOJ 8/4/1999 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: VAD003125374 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
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GREENWOOD CHEMICAL CO.

NEWTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD004 CONSENT DECREE Federal Enforcement 3/27/2000 6/14/2000 0 0
LO004   Lodged By DOJ 4/5/2000 0 0
CD005 CONSENT DECREE Federal Enforcement 3/27/2000 6/14/2000 0 0
LO005   Lodged By DOJ 4/5/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1990 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1990 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1990 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1990 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1990 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1989 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1989 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1988 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 3/13/1990 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2008 9/29/2008 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 4/16/2013 9/9/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 4/3/1987 12/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/29/1989 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: VAD003125374 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302523

GREENWOOD CHEMICAL CO.

NEWTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 3/24/1994 0 0
EH001   Explanation Of Significant Differences 7/17/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/29/1990 6/30/1994 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/1994 9/3/1997 15 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/28/1991 5/2/2013 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/16/1988 12/29/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1990 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/24/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/12/1989 11/30/1999 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 11/22/1988 12/31/1990 1 0
RO002 RECORD OF DECISION EPA Fund-Financed Phased Completion 12/31/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/20/1992 9/19/1997 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/1997 9/18/2003 4 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/1/2002 3/15/2012 7 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/15/1990 12/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/26/1990 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/15/2012 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/10/2002 4/19/2012 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/9/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2005 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/15/2000 3/30/2002 0 0

OPERABLE UNIT: 03 OU03
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 10/15/1993 3 0

OPERABLE UNIT: 04 OU04
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/25/2005 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/26/1996 9/22/2005 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/22/2005 0 0
EH003   Explanation Of Significant Differences 7/24/2013 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 9/22/2005 9/22/2005 0 0
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FMS ID: 03P5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0302523

GREENWOOD CHEMICAL CO.

NEWTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 OU04
TS002 TREATABILITY STUDY EPA Fund-Financed 6/7/1993 8/5/1996 0 0

** END OF SITE SUMMARY ** $37 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980539878 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0302659

H & H INC., BURN PIT

FARRINGTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1985 10/14/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1985 3/14/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 11/15/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1988 4/28/1988 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/15/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1990 6/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/23/1991 5/23/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/22/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/15/1989 8/29/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/6/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1996 9/27/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1996 0 0
BB001 PRP REMOVAL Responsible Party 9/27/1996 2/3/1998 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/13/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/4/1996 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 11/5/1997 0 0
LO001   Lodged By DOJ 3/28/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 9/26/1997 4/13/1998 0 0
LO002   Lodged By DOJ 2/27/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 2/3/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/7/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 9/29/1999 4/18/2000 0 0
LO003   Lodged By DOJ 2/4/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/2/2001 9/10/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980539878 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0302659

H & H INC., BURN PIT

FARRINGTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 6/12/2001 9/10/2004 0 0
LO004   Lodged By DOJ 8/19/2003 0 0
LO005   Lodged By DOJ 8/26/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/12/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 8/23/2010 0 0
LO006   Lodged By DOJ 5/3/2010 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/7/2000 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/13/1998 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 1/16/2008 8/23/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2010 0 0

OPERABLE UNIT: 01 SOURCE REMOVAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1988 6/30/1995 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2004 6/24/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1995 0 0
EH001   Explanation Of Significant Differences 9/29/1999 0 0
EH002   Explanation Of Significant Differences 7/2/2007 0 0
BE001 PRP RD Responsible Party 10/4/1996 10/6/1997 0 0
BF002 PRP RA Responsible Party 10/6/1997 9/1/1999 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party 10/4/1996 9/30/1999 0 0
BF001 PRP RA Responsible Party 9/30/1999 6/7/2001 0 0
ME001 PRP LR Responsible Party 6/7/2001 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 5/10/2000 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/15/2000 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980539878 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): Zickler, Michael DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0302659

H & H INC., BURN PIT

FARRINGTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2009 6/25/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: VAD980829030 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): HAM, GREGORY D. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03MN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302762

HIDDEN LANE LANDFILL

Sterling VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/30/1984 9/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/31/1988 1/13/1989 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/30/1995 1/17/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/19/2007 5/31/2008 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/9/2006 5/26/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/25/2006 9/19/2007 0 0
VS001 ARCHIVE SITE EPA In-House 1/17/1996 0 0
VU001 SITE UNARCHIVED EPA In-House 2/22/2007 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/26/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/2007 9/30/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2009 11/23/2010 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/19/2012 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/26/2013 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 5/27/2008 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/15/2007 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD077923449 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A301
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302612

KIM-STAN LANDFILL

SELMA VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/14/1996 7/19/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/1999 11/15/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/25/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1996 9/16/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/9/1991 4/17/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/2001 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/2001 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/2001 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/2001 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/2001 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2001 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/2001 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/2002 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/2000 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/2001 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/1987 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1987 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1997 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1996 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/2005 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/2001 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/2001 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2001 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD077923449 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A301
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302612

KIM-STAN LANDFILL

SELMA VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/2001 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/2000 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/30/1998 4/15/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
OD001 ORDER (GENERIC) Federal Enforcement 11/13/2000 0 0
OD002 ORDER (GENERIC) Federal Enforcement 3/27/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/11/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/12/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/25/2000 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/5/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/26/2000 8/13/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/14/2003 5/19/2004 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/15/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/12/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 12/29/2010 0 0
LO001   Lodged By DOJ 9/16/2010 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/2007 12/29/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2011 0 0

OPERABLE UNIT: 01 LANDFILL
LA002 LABORATORY SUPPORT EPA Fund-Financed 7/20/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/8/2000 9/27/2002 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/2/2002 9/18/2003 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2004 12/29/2011 15 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/3/2009 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/1/2011 3/1/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/24/2010 12/3/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/2004 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD007972482 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03F9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302542

L.A. CLARKE & SON

SPOTSYLVANIA VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/21/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/25/1984 11/2/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/27/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/14/1988 9/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/22/1988 9/30/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1988 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 12/15/1988 7/17/1989 0 0
LO001   Lodged By DOJ 12/23/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/3/1989 9/6/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/6/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 5/17/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 3/25/1991 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 480
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD007972482 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03F9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302542

L.A. CLARKE & SON

SPOTSYLVANIA VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1991 4/25/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/16/1992 9/17/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1994 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/27/1995 9/28/1995 0 0
BB001 PRP REMOVAL Responsible Party 9/28/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2004 9/29/2005 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2010 9/29/2010 0 0

OPERABLE UNIT: 01 SITE SECURITY
CO001 COMBINED RI/FS EPA Fund-Financed 6/27/1985 3/31/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/23/1985 3/31/1988 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/1/1988 3/31/1988 0 0
TA002 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 3/31/1988 0 0
TA003 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
EH002   Explanation Of Significant Differences 3/31/1994 0 0
EH001   Explanation Of Significant Differences 12/29/1989 0 0
EH003   Explanation Of Significant Differences 6/14/1999 0 0
BE001 PRP RD Responsible Party 3/14/1989 8/31/1989 0 0
BF001 PRP RA Responsible Party 9/8/1989 9/29/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/11/1991 9/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/1994 9/30/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/29/1999 9/30/1999 0 0

OPERABLE UNIT: 02 REMEDIATION & DISPOSAL
BE002 PRP RD Responsible Party 9/3/1989 8/17/1990 0 0
BF002 PRP RA Responsible Party 8/7/1990 5/23/1997 0 0

OPERABLE UNIT: 03 SITE WATER CONTROLS
BE003 PRP RD Responsible Party 3/3/1990 12/14/1992 0 0
BF003 PRP RA Responsible Party Other Completion Anomaly 12/14/1992 2/2/1993 0 0

OPERABLE UNIT: 04 SITE SOILS
BE004 PRP RD Responsible Party 3/3/1990 9/29/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/20/1999 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD007972482 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03F9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302542

L.A. CLARKE & SON

SPOTSYLVANIA VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITE SOILS
BF004 PRP RA Responsible Party Other Completion Anomaly 7/30/2001 9/28/2006 0 0

OPERABLE UNIT: 05 GROUND WATER
BD001 PRP RI/FS Responsible Party Other Completion Anomaly 9/6/1989 9/29/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA2800005033 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303768

LANGLEY AIR FORCE BASE/NASA LANGLEY RESEARCH CENTER

HAMPTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 10/17/1989 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/30/1982 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 11/21/1989 0 0
SI001 SITE INSPECTION Federal Facilities 8/31/1982 0 0
SI002 SITE INSPECTION Federal Facilities 11/21/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/25/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/1/1992 12/16/1993 0 0
IN002 IAG NEGOTIATIONS Federal Enforcement 3/31/1995 9/30/2009 0 0
IN003 IAG NEGOTIATIONS Federal Enforcement 7/7/1999 9/30/2009 0 0
IN004 IAG NEGOTIATIONS Federal Enforcement 4/28/2009 9/30/2009 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/19/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 5/18/2005 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/27/2006 5/1/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 4/30/2006 9/30/2011 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/19/2011 1/23/2012 0 0

OPERABLE UNIT: 01 AREA E WAREHOUSE (NASA)
RO007 RECORD OF DECISION Federal Facilities 9/28/1998 0 0
LX002 FF RD Federal Facilities 10/1/1998 1/18/1999 0 0
LY003 FF RA Federal Facilities 1/18/1999 4/12/1999 0 0

OPERABLE UNIT: 02 STRATTON SUBSTATION (NASA)
LW040 FF RI/FS Federal Facilities 5/31/1996 9/2/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 9/2/1999 0 0
EH003   Explanation Of Significant Differences 9/25/2013 0 0
LX018 FF RD Federal Facilities 4/14/2000 4/20/2000 0 0
LY024 FF RA Federal Facilities Phased Completion 4/21/2002 8/1/2002 0 0

OPERABLE UNIT: 03 TABBS CREEK (NASA)
LW001 FF RI/FS Federal Facilities 12/16/1993 9/30/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX001 FF RD Federal Facilities 11/1/1998 10/25/1999 0 0
LY001 FF RA Federal Facilities 10/25/1999 1/8/2001 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA2800005033 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303768

LANGLEY AIR FORCE BASE/NASA LANGLEY RESEARCH CENTER

HAMPTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 CONSTRUCTION DEBRIS LANDFILL
LW006 FF RI/FS Federal Facilities 11/1/1996 9/3/2010 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/2/2008 9/30/2008 0 0
LV006 FF REMOVAL Federal Facilities 4/20/2009 9/23/2010 0 0
RO006 RECORD OF DECISION Federal Facilities 9/3/2010 0 0

OPERABLE UNIT: 06 STRATTON SUB STATION GW (NASA)
LW037 FF RI/FS Federal Facilities 12/1/2000 0 0

OPERABLE UNIT: 21 LF-01 (LAFB)
LW008 FF RI/FS Federal Facilities 6/17/1996 9/29/2008 0 0
RO032 RECORD OF DECISION Federal Facilities 9/29/2008 0 0
LX003 FF RD Federal Facilities 3/5/2002 4/30/2002 0 0
LY007 FF RA Federal Facilities 3/17/2003 9/30/2008 0 0

OPERABLE UNIT: 22 WP-02 (LAFB)
LX022 FF RD Federal Facilities 12/11/2007 4/28/2008 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/13/1997 1/9/1998 0 0
LV002 FF REMOVAL Federal Facilities 2/2/1998 2/28/1998 0 0
LW036 FF RI/FS Federal Facilities 5/26/1997 4/22/2008 0 0
RO025 RECORD OF DECISION Federal Facilities 4/22/2008 0 0
LX013 FF RD Federal Facilities 12/30/2003 5/30/2004 0 0
LY023 FF RA Federal Facilities 4/30/2008 8/12/2008 0 0

OPERABLE UNIT: 23 LF-05 (LAFB)
LX017 FF RD Federal Facilities 12/12/2001 7/19/2002 0 0
LY008 FF RA Federal Facilities 9/16/2002 9/30/2008 0 0

OPERABLE UNIT: 24 OT-06 (LAFB)
LW003 FF RI/FS Federal Facilities 12/31/1995 9/25/2000 0 0
RO015 RECORD OF DECISION Federal Facilities 9/25/2000 0 0

OPERABLE UNIT: 25 LF-07 (LAFB)
LW011 FF RI/FS Federal Facilities 8/5/1996 9/30/2010 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/2010 0 0
LX009 FF RD Federal Facilities 9/14/2001 6/17/2002 0 0
LY009 FF RA Federal Facilities 7/15/2002 3/16/2011 0 0

OPERABLE UNIT: 26 WP-08 (LAFB)
LW012 FF RI/FS Federal Facilities 3/10/1997 5/20/2008 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA2800005033 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303768

LANGLEY AIR FORCE BASE/NASA LANGLEY RESEARCH CENTER

HAMPTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 26 WP-08 (LAFB)
RO026 RECORD OF DECISION Federal Facilities 5/20/2008 0 0

OPERABLE UNIT: 28 LF-10 (LAFB)
RO037 RECORD OF DECISION Federal Facilities 1/12/2012 0 0
LX011 FF RD Federal Facilities 5/3/2002 12/17/2002 0 0
LY006 FF RA Federal Facilities 7/1/2005 1/24/2013 0 0

OPERABLE UNIT: 29 LF-11 (LAFB)
LX014 FF RD Federal Facilities 5/3/2002 12/17/2002 0 0
LY011 FF RA Federal Facilities 5/30/2005 4/29/2011 0 0

OPERABLE UNIT: 30 LF-12 (LAFB)
LX010 FF RD Federal Facilities 9/14/2001 6/17/2002 0 0
LY012 FF RA Federal Facilities 5/13/2002 3/29/2011 0 0

OPERABLE UNIT: 31 LF-13 (LAFB)
LW017 FF RI/FS Federal Facilities 8/5/1996 9/25/2000 0 0
RO012 RECORD OF DECISION Federal Facilities 9/25/2000 0 0

OPERABLE UNIT: 32 WP-14 (LAFB)
LW018 FF RI/FS Federal Facilities 5/26/1997 10/30/2001 0 0
RO033 RECORD OF DECISION Federal Facilities 9/17/2008 0 0
LX012 FF RD Federal Facilities 12/30/2003 5/30/2004 0 0

OPERABLE UNIT: 33 LF-15 (LAFB)
LW041 FF RI/FS Federal Facilities 6/17/1996 9/24/2009 0 0
RO034 RECORD OF DECISION Federal Facilities 9/24/2009 0 0
LX015 FF RD Federal Facilities 3/5/2002 4/30/2002 0 0
LY014 FF RA Federal Facilities 4/28/2003 10/19/2009 0 0

OPERABLE UNIT: 34 LF-17 (LAFB)
LW007 FF RI/FS Federal Facilities 1/16/1998 12/11/2007 0 0
RO022 RECORD OF DECISION Federal Facilities 12/11/2007 0 0
LX016 FF RD Federal Facilities 7/11/2006 1/31/2008 0 0

OPERABLE UNIT: 35 LF-18 (LAFB)
LX008 FF RD Federal Facilities 9/14/2001 6/17/2002 0 0
LY016 FF RA Federal Facilities 4/15/2002 4/1/2010 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA2800005033 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303768

LANGLEY AIR FORCE BASE/NASA LANGLEY RESEARCH CENTER

HAMPTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 37 LF-22 (LAFB)
LX007 FF RD Federal Facilities 4/15/2002 12/17/2002 0 0
LY017 FF RA Federal Facilities 12/11/2002 4/22/2009 0 0

OPERABLE UNIT: 40 OT-25 (LAFB)
LV003 FF REMOVAL Federal Facilities 4/17/1997 7/15/1997 0 0
LW035 FF RI/FS Federal Facilities 11/8/1997 11/11/2005 0 0
RO021 RECORD OF DECISION Federal Facilities 11/26/2007 0 0
LX006 FF RD Federal Facilities 7/11/2006 1/31/2008 0 0
LY022 FF RA Federal Facilities 4/14/2008 8/22/2011 0 0

OPERABLE UNIT: 42 OT-38 (LAFB)
NH003 FF RI Federal Facilities 6/17/1996 1/14/1999 0 0
RO023 RECORD OF DECISION Federal Facilities 1/14/1999 0 0

OPERABLE UNIT: 44 FT-41 (LAFB)
LY019 FF RA Federal Facilities 2/28/2002 9/30/2008 0 0

OPERABLE UNIT: 47 OT-51 (LAFB)
LV004 FF REMOVAL Federal Facilities 4/30/1997 6/30/1997 0 0
NH002 FF RI Federal Facilities 9/13/1997 1/14/1999 0 0
RO020 RECORD OF DECISION Federal Facilities 1/14/1999 0 0

OPERABLE UNIT: 48 OT-55 (LAFB)
LW033 FF RI/FS Federal Facilities 1/16/1998 12/2/2002 0 0
RO024 RECORD OF DECISION Federal Facilities 12/2/2002 0 0

OPERABLE UNIT: 49 OT-56 (LAFB)
LW005 FF RI/FS Federal Facilities 10/1/1996 3/25/2009 0 0
RO036 RECORD OF DECISION Federal Facilities 3/25/2009 0 0
LX005 FF RD Federal Facilities 12/6/2001 7/19/2002 0 0
LY021 FF RA Federal Facilities 8/14/2002 9/30/2003 0 0

OPERABLE UNIT: 50 SS-61 (LAFB)
RO004 RECORD OF DECISION Federal Facilities 9/27/1999 0 0
EH001   Explanation Of Significant Differences 6/9/2011 0 0
LY027 FF RA Federal Facilities 6/15/2011 8/14/2012 0 0

OPERABLE UNIT: 51 SS-63 (LAFB)
LW038 FF RI/FS Federal Facilities 8/31/2000 9/2/2008 0 0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA2800005033 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 035F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303768

LANGLEY AIR FORCE BASE/NASA LANGLEY RESEARCH CENTER

HAMPTON VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 51 SS-63 (LAFB)
RO031 RECORD OF DECISION Federal Facilities 9/2/2008 0 0
EH002   Explanation Of Significant Differences 8/1/2012 0 0
LX021 FF RD Federal Facilities 12/31/2008 3/16/2010 0 0
LY026 FF RA Federal Facilities 3/22/2010 2/14/2012 0 0

OPERABLE UNIT: 52 OT-64 (LAFB)
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/30/2004 3/23/2005 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/30/2004 3/23/2005 0 0
LV005 FF REMOVAL Federal Facilities 9/26/2005 7/2/2007 0 0
LW039 FF RI/FS Federal Facilities 1/1/1999 0 0

OPERABLE UNIT: 54 MMRP SITES
NH004 FF RI Federal Facilities 12/10/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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NPL UPDATE: 19
SITE ID: 0302840

MARINE CORPS COMBAT DEVELOPMENT COMMAND

QUANTICO VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/10/1985 0 0
SI001 SITE INSPECTION Federal Facilities 9/28/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/12/1994 2/5/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/15/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/12/1994 2/5/1999 0 0

OPERABLE UNIT: 01 PESTICIDE BURIAL AREA
LW002 FF RI/FS Federal Facilities 12/1/1996 10/13/2000 0 0
RO002 RECORD OF DECISION Federal Facilities 10/13/2000 0 0

OPERABLE UNIT: 02 FORMER RIFLE RANGE
LW003 FF RI/FS Federal Facilities 12/31/1996 10/4/2007 0 0
RO018 RECORD OF DECISION Federal Facilities 10/4/2007 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/17/2002 12/22/2003 0 0
LV001 FF REMOVAL Federal Facilities 7/14/2004 4/4/2005 0 0
LV004 FF REMOVAL Federal Facilities 12/22/2003 7/31/2004 0 0

OPERABLE UNIT: 03 FIRE TRAINING AREA
LW004 FF RI/FS Federal Facilities Original Action Take Over 12/31/1996 10/1/1997 0 0
RO015 RECORD OF DECISION State, No Fund Money Original Action Take Over 10/1/1997 0 0

OPERABLE UNIT: 04 OLD LANDFILL
LW001 FF RI/FS Federal Facilities 12/31/1996 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LY001 FF RA Federal Facilities 5/1/1996 9/30/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/31/2003 0 0
LW015 FF RI/FS Federal Facilities 12/31/1998 12/20/2007 0 0
RO017 RECORD OF DECISION Federal Facilities 12/20/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/1/2007 6/5/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 1/19/2012 6/5/2013 0 0

OPERABLE UNIT: 05 OLD BATCH PLANT
LW005 FF RI/FS Federal Facilities 12/31/1996 10/13/2000 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA1170024722 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): CUNNINGHAM, LISA BRADFORD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03AH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0302840

MARINE CORPS COMBAT DEVELOPMENT COMMAND

QUANTICO VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 OLD BATCH PLANT
RO005 RECORD OF DECISION Federal Facilities 10/13/2000 0 0
EH001   Explanation Of Significant Differences 2/3/2006 0 0
EE010 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/6/2002 5/17/2004 0 0
LV005 FF REMOVAL Federal Facilities 4/1/2005 5/11/2005 0 0
RO021 RECORD OF DECISION Federal Facilities 7/3/2007 0 0

OPERABLE UNIT: 06 AERO CLUB
LW006 FF RI/FS Federal Facilities Original Action Take Over 12/31/1996 10/1/1997 0 0
RO016 RECORD OF DECISION State, No Fund Money Original Action Take Over 10/1/1997 0 0

OPERABLE UNIT: 07 ARSENIC BURIAL AREA
LW007 FF RI/FS Federal Facilities 12/31/1996 6/21/2001 0 0
RO007 RECORD OF DECISION Federal Facilities 6/21/2001 0 0

OPERABLE UNIT: 09 PESTICIDE CONTROL BUILDING
EE013 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/6/2005 5/25/2005 0 0
LV012 FF REMOVAL Federal Facilities 6/22/2005 8/31/2005 0 0

OPERABLE UNIT: 10 OLF SOUTHERN WETLANDS
LW010 FF RI/FS Federal Facilities Other Start and Completion Anomaly 6/1/2001 3/1/2007 0 0
LY007 FF RA Federal Facilities 3/3/2012 0 0

OPERABLE UNIT: 11 TBS NORTHWEST TRAINING AREA
EE014 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/17/2005 5/25/2005 0 0
LV013 FF REMOVAL Federal Facilities 1/9/2006 3/2/2006 0 0

OPERABLE UNIT: 12 QWS EMBAYMENT
LW012 FF RI/FS Federal Facilities 6/6/2002 9/30/2011 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/2011 0 0
LX002 FF RD Federal Facilities 10/30/2011 11/28/2011 0 0
LY003 FF RA Federal Facilities 5/31/2013 0 0
LV021 FF REMOVAL Federal Facilities 2/14/2013 0 0

OPERABLE UNIT: 13 QWS CHOPAWAMSIC CREEK
LW013 FF RI/FS Federal Facilities 6/14/2002 9/29/2011 0 0
RO013 RECORD OF DECISION Federal Facilities 9/29/2011 0 0
LX003 FF RD Federal Facilities 3/15/2012 4/27/2012 0 0
LY004 FF RA Federal Facilities 6/25/2012 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: VA1170024722 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): CUNNINGHAM, LISA BRADFORD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
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MARINE CORPS COMBAT DEVELOPMENT COMMAND

QUANTICO VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 15 CAMP BARRETT DISPOSAL AREA
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/23/2003 4/3/2006 0 0
LV006 FF REMOVAL Federal Facilities 4/3/2006 10/17/2007 0 0

OPERABLE UNIT: 16 CAMP GOETTGE DISPOSAL AREA
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/18/2002 5/26/2006 0 0
LV007 FF REMOVAL Federal Facilities 10/16/2006 3/5/2007 0 0

OPERABLE UNIT: 17 SMITH LAKE ROAD CLEARED AREA
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/18/2002 2/4/2004 0 0
LV014 FF REMOVAL Federal Facilities 3/13/2006 3/31/2006 0 0

OPERABLE UNIT: 18 B-4 ACCUMULATION AREA
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/18/2002 3/8/2004 0 0
LV002 FF REMOVAL Federal Facilities 3/8/2004 4/19/2005 0 0

OPERABLE UNIT: 19 B-2101 PAINT BOOTH SUMP
EE007 ENGINEERING EVAL/COST ANALYSIS Federal Facilities Other Completion Anomaly 12/18/2002 9/30/2004 0 0
LW017 FF RI/FS Federal Facilities 7/31/2007 9/30/2008 0 0
RO024 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LV017 FF REMOVAL Federal Facilities 8/22/2012 4/17/2013 0 0

OPERABLE UNIT: 20 GULF COURSE MAINTENANCE AREA
EE008 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/25/2002 3/4/2005 0 0
LV009 FF REMOVAL Federal Facilities 5/12/2005 6/21/2005 0 0
RO022 RECORD OF DECISION Federal Facilities 9/2/2008 0 0

OPERABLE UNIT: 21 B-2113 UG TANK LOAD/UNLOAD
EE009 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/18/2002 3/4/2005 0 0
LW016 FF RI/FS Federal Facilities 6/14/2010 0 0

OPERABLE UNIT: 22 CAMP UPSHUR
EE012 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/17/2005 5/25/2005 0 0
LV011 FF REMOVAL Federal Facilities 9/6/2005 12/1/2005 0 0

OPERABLE UNIT: 23 ABRAHAMS CREEK
NH001 FF RI Federal Facilities 6/14/2002 0 0
NI001 FF FS Federal Facilities 12/18/2006 0 0

OPERABLE UNIT: 25 UXO 021 COMBAT AREA C FFR
LV015 FF REMOVAL Federal Facilities 3/15/2011 4/6/2011 0 0
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ACTUAL OBLIGATIONS OBLIGATIONS
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NPL UPDATE: 19
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MARINE CORPS COMBAT DEVELOPMENT COMMAND

QUANTICO VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 27 UXO-034 LUNGA RECREATION AREA
LV018 FF REMOVAL Federal Facilities 4/10/2012 5/14/2012 0 0

OPERABLE UNIT: 28 UXO 031 CAMP BARRETT TRAINING
LV019 FF REMOVAL Federal Facilities 8/20/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD980712970 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MACMILLAN, FRED
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0316
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302757

MATTHEWS ELECTROPLATING

ROANOKE VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/20/1988 1/19/1989 0 0
RV001 REMOVAL EPA Fund-Financed 3/26/1988 8/16/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1993 7/20/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/20/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER--EXTEND WATER LINE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/1998 4/19/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1981 6/2/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/2/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/20/1983 7/30/1984 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/28/1983 1/30/1986 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/30/1986 2/13/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/26/1983 6/2/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/16/1988 2/16/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/1/1982 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/29/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2003 6/21/2004 0 0

** END OF SITE SUMMARY ** $2 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA5170022482 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0302853

NAVAL AMPHIBIOUS BASE LITTLE CREEK

VIRGINIA BEACH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/29/1983 7/15/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/1996 7/2/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/15/1999 11/4/2003 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/15/1989 0 0
AS001 AERIAL SURVEY Federal Facilities 10/1/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/15/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/15/2008 3/31/2009 0 0

OPERABLE UNIT: 01 SITE 7 LANDFILL
LW001 FF RI/FS Federal Facilities 8/15/1999 9/18/2009 0 0
LV005 FF REMOVAL Federal Facilities 9/6/2006 2/28/2007 0 0
RO001 RECORD OF DECISION Federal Facilities 9/18/2009 0 0
LX008 FF RD Federal Facilities 11/18/2009 3/30/2011 0 0
LY013 FF RA Federal Facilities 6/15/2011 7/16/2012 0 0

OPERABLE UNIT: 02 SITE 8 LANDFILL
LV007 FF REMOVAL Federal Facilities 8/31/2005 12/15/2006 0 0
LW002 FF RI/FS Federal Facilities 3/15/1999 7/25/2008 0 0
RO002 RECORD OF DECISION Federal Facilities 7/25/2008 0 0

OPERABLE UNIT: 03 SITE 9 LANDFILL
LW003 FF RI/FS Federal Facilities 1/15/1999 2/20/2001 0 0
RO003 RECORD OF DECISION Federal Facilities 12/15/2003 0 0
LX009 FF RD Federal Facilities 12/31/2003 3/31/2004 0 0
LY008 FF RA Federal Facilities 2/1/2005 4/12/2005 0 0

OPERABLE UNIT: 04 SITE 10 LANDFILL
LW004 FF RI/FS Federal Facilities 1/15/1999 2/20/2001 0 0

OPERABLE UNIT: 05 SITE 11 PLATING SHOP
LW005 FF RI/FS Federal Facilities 6/1/1999 7/9/2007 0 0
RO005 RECORD OF DECISION Federal Facilities 7/9/2007 0 0
LX005 FF RD Federal Facilities 3/1/2008 3/27/2009 0 0
LY005 FF RA Federal Facilities 2/1/2009 2/29/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA5170022482 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0302853

NAVAL AMPHIBIOUS BASE LITTLE CREEK

VIRGINIA BEACH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 SITE 12 EXCHANGE LAUNDRY
LW006 FF RI/FS Federal Facilities 1/15/1999 10/4/2004 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/2005 0 0
EH001   Explanation Of Significant Differences 10/25/2006 0 0
LX006 FF RD Federal Facilities 3/15/2006 2/26/2009 0 0
LY006 FF RA Federal Facilities 2/8/2007 5/20/2010 0 0

OPERABLE UNIT: 07 SITE 13 PCP TANK
TS001 TREATABILITY STUDY Federal Facilities 8/21/2000 9/24/2002 0 0
LW007 FF RI/FS Federal Facilities 1/15/1999 9/21/2007 0 0
RO007 RECORD OF DECISION Federal Facilities 9/21/2007 0 0
LX007 FF RD Federal Facilities 1/30/2009 3/27/2009 0 0
LY007 FF RA Federal Facilities 3/22/2010 11/1/2012 0 0
LV001 FF REMOVAL Federal Facilities 3/10/1999 5/1/1999 0 0
TS003 TREATABILITY STUDY Federal Facilities 10/20/2004 8/30/2006 0 0

OPERABLE UNIT: 08 SWMU 3 SAND BLAST AREA
LW008 FF RI/FS Federal Facilities 7/12/2002 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/18/2012 12/17/2012 0 0
LV008 FF REMOVAL Federal Facilities 2/5/2013 5/23/2013 0 0

OPERABLE UNIT: 09 SWMU 8 WEST ANNEX
LW009 FF RI/FS Federal Facilities 7/12/2002 6/24/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 6/24/2005 0 0
LV002 FF REMOVAL Federal Facilities 11/15/2000 2/20/2001 0 0
LV003 FF REMOVAL Federal Facilities 6/22/2004 9/20/2004 0 0

OPERABLE UNIT: 10 SWMU 7A SMALL BOAT SAND BLAST
LW010 FF RI/FS Federal Facilities 7/12/2002 3/25/2005 0 0
RO010 RECORD OF DECISION Federal Facilities 6/24/2005 0 0
LV004 FF REMOVAL Federal Facilities 7/22/2004 9/20/2004 0 0

OPERABLE UNIT: 11 SITE 11A MUSIC SCHOOL PLUME 2
TS004 TREATABILITY STUDY Federal Facilities 7/31/2006 0 0
LW011 FF RI/FS Federal Facilities 5/16/2007 9/7/2011 0 0
RO011 RECORD OF DECISION Federal Facilities 9/7/2011 0 0
LX011 FF RD Federal Facilities 4/10/2012 11/8/2012 0 0
LY011 FF RA Federal Facilities 11/8/2012 9/17/2013 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA5170022482 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BOYLAN, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03DB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0302853

NAVAL AMPHIBIOUS BASE LITTLE CREEK

VIRGINIA BEACH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 SWMU 7B
LW012 FF RI/FS Federal Facilities 5/15/2009 9/30/2013 0 0
LV009 FF REMOVAL Federal Facilities 3/27/2013 5/1/2013 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/3/2013 1/29/2013 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE TIME: 10:54:44 CERCLIS
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BEACH, BRUCE W
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302862

NAVAL SURFACE WARFARE CENTER - DAHLGREN

DAHLGREN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 4/12/1988 4/12/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/25/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/15/1993 9/30/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/31/1993 9/30/1994 0 0
LV001 FF REMOVAL Federal Facilities 2/23/1994 7/14/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1994 0 0
AS001 AERIAL SURVEY Federal Facilities 7/27/2005 0 0

OPERABLE UNIT: 01 SITE 12 CHEMICAL BURN PIT
LW001 FF RI/FS Federal Facilities 12/13/1993 9/30/1997 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
EH001   Explanation Of Significant Differences 9/15/2007 0 0
LX001 FF RD Federal Facilities 10/1/1997 3/31/1998 0 0
LY018 FF RA Federal Facilities 12/4/2008 0 0

OPERABLE UNIT: 02 SITE 2 FENCED ORDNANCE BURIAL
LW002 FF RI/FS Federal Facilities 12/13/1993 9/29/1997 0 0
RO026 RECORD OF DECISION Federal Facilities 9/29/1997 0 0
LX002 FF RD Federal Facilities 10/1/1997 3/31/1998 0 0
LY001 FF RA Federal Facilities 5/1/1998 9/30/2003 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/16/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/26/2008 12/15/2008 0 0

OPERABLE UNIT: 03 SITE 9 DISPOSAL BURN AREA
LW004 FF RI/FS Federal Facilities 12/13/1993 9/30/1998 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX004 FF RD Federal Facilities 8/15/1998 4/15/1999 0 0
LY004 FF RA Federal Facilities 5/8/1999 9/30/2003 0 0

OPERABLE UNIT: 04 SITE 10 HIDEAWAY POND
LW003 FF RI/FS Federal Facilities 12/13/1993 9/28/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2000 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BEACH, BRUCE W
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302862

NAVAL SURFACE WARFARE CENTER - DAHLGREN

DAHLGREN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE 17 1400 AREA LANDFILL
LW006 FF RI/FS Federal Facilities 12/13/1993 9/30/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX005 FF RD Federal Facilities 1/20/1999 4/4/2000 0 0
LY005 FF RA Federal Facilities 4/15/2000 9/30/2003 0 0

OPERABLE UNIT: 06 SITE 6 TERMINAL RANGE AIRPLANE
LW005 FF RI/FS Federal Facilities 10/10/1996 9/23/2002 0 0
RO006 RECORD OF DECISION Federal Facilities 9/23/2002 0 0
LX006 FF RD Federal Facilities 3/15/2002 4/10/2003 0 0
LY006 FF RA Federal Facilities 2/10/2003 9/30/2005 0 0

OPERABLE UNIT: 07 SITE 31 AIRPLANE PARK DUMP
LV004 FF REMOVAL Federal Facilities 6/15/2001 8/16/2002 0 0
LW008 FF RI/FS Federal Facilities 10/10/1996 9/30/2003 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/2003 0 0

OPERABLE UNIT: 08 SITE 46 STUMP DUMP RD LANDFILL
LW009 FF RI/FS Federal Facilities 10/10/1996 9/28/2001 0 0
RO013 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
LX011 FF RD Federal Facilities 11/28/2001 8/2/2002 0 0
LY010 FF RA Federal Facilities 7/14/2002 9/28/2005 0 0

OPERABLE UNIT: 09 SITE 25 PESTICIDE RINSE AREA
LW010 FF RI/FS Federal Facilities 12/13/1993 9/27/1999 0 0
RO014 RECORD OF DECISION Federal Facilities 9/27/1999 0 0
LX012 FF RD Federal Facilities 2/23/2001 5/24/2001 0 0
LY011 FF RA Federal Facilities 5/25/2001 9/30/2003 0 0

OPERABLE UNIT: 10 SITE 37 LEAD CONTAMINATED AREA
LW011 FF RI/FS Federal Facilities 3/1/2001 9/30/2004 0 0
RO015 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
JQ001   ROD Amendment 8/17/2006 0 0
LX013 FF RD Federal Facilities 10/10/2004 3/10/2005 0 0
LY012 FF RA Federal Facilities 12/3/2006 4/7/2009 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 10/10/2011 12/14/2011 0 0

OPERABLE UNIT: 13 SITE 19 SOIL PCB DRAIN AREA
LW014 FF RI/FS Federal Facilities 9/27/1997 9/27/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BEACH, BRUCE W
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302862

NAVAL SURFACE WARFARE CENTER - DAHLGREN

DAHLGREN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 SITE 19 SOIL PCB DRAIN AREA
RO018 RECORD OF DECISION Federal Facilities 9/27/1999 0 0

OPERABLE UNIT: 14 SITE 29 BATTERY AREA
LW015 FF RI/FS Federal Facilities Other Completion Anomaly 9/27/1997 9/27/1999 0 0
RO019 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/27/1999 0 0

OPERABLE UNIT: 15 SITES 3/44
LW016 FF RI/FS Federal Facilities 4/15/2000 9/28/2000 0 0
RO020 RECORD OF DECISION Federal Facilities 9/28/2000 0 0

OPERABLE UNIT: 16 SITE 55 COOLING POND
LW017 FF RI/FS Federal Facilities 6/15/2001 8/28/2003 0 0
RO021 RECORD OF DECISION Federal Facilities 8/28/2003 0 0

OPERABLE UNIT: 17 SITE 61A GAMBO CREEK ASH DUMP
LW018 FF RI/FS Federal Facilities 2/16/2001 0 0

OPERABLE UNIT: 18 SITES 36/49 DU MOUNDS
LW019 FF RI/FS Federal Facilities 5/15/2000 9/26/2001 0 0
RO023 RECORD OF DECISION Federal Facilities 9/26/2001 0 0

OPERABLE UNIT: 19 SITE 20 FORMER EP WASTE UST
LW020 FF RI/FS Federal Facilities 8/15/2001 12/21/2007 0 0
RO024 RECORD OF DECISION Federal Facilities 12/21/2007 0 0
LX018 FF RD Federal Facilities 2/12/2008 2/26/2008 0 0
LY017 FF RA Federal Facilities 3/11/2008 5/9/2011 0 0

OPERABLE UNIT: 21 SITES 13/57 GC WASH/SHELL DUMP
LV003 FF REMOVAL Federal Facilities 8/6/2001 8/20/2002 0 0

OPERABLE UNIT: 22 SITE 32  FAST COOK-OFF PITPOND
LW022 FF RI/FS Federal Facilities 12/13/1993 9/30/2004 0 0
RO027 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 23 SITE 62 BLDG 396 DRAIN
LW023 FF RI/FS Federal Facilities 9/19/2001 9/7/2005 0 0
RO028 RECORD OF DECISION Federal Facilities 9/7/2005 0 0

OPERABLE UNIT: 24 SITE 14 CHEM WASTE POND
LV005 FF REMOVAL Federal Facilities 1/24/2006 10/15/2010 0 0
LW024 FF RI/FS Federal Facilities 3/8/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA7170024684 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BEACH, BRUCE W
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302862

NAVAL SURFACE WARFARE CENTER - DAHLGREN

DAHLGREN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 25 SITE 47A WW I MUNITIONS MOUND
LV006 FF REMOVAL Federal Facilities 6/15/2003 9/15/2007 0 0

OPERABLE UNIT: 26 SITE 4 & 15 DRMO STORAGE AREA
LV007 FF REMOVAL Federal Facilities 8/31/2005 10/18/2012 0 0

OPERABLE UNIT: 27 SITE 57
AI001 ENVIRONMENTAL ASSESSMENT Federal Facilities 2/20/2009 11/20/2012 0 0

OPERABLE UNIT: 28 BUILDING 198
LV009 FF REMOVAL Federal Facilities 6/6/2011 10/7/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA8170024170 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Oduwole, Moshood
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302869

NAVAL WEAPONS STATION - YORKTOWN

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 1/19/1989 9/28/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/15/1992 11/1/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/21/1992 8/31/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/21/1992 8/31/1994 0 0
LV003 FF REMOVAL Federal Facilities 9/9/1994 2/20/1995 0 0
LV006 FF REMOVAL Federal Facilities 9/29/1994 5/1/1995 0 0
LV004 FF REMOVAL Federal Facilities 7/11/1994 1/30/1995 0 0
LV005 FF REMOVAL Federal Facilities 9/15/1994 6/5/1995 0 0
LV007 FF REMOVAL Federal Facilities 2/23/1996 3/25/1997 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/1/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/15/2002 9/27/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/7/2007 3/24/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/5/2012 2/28/2013 0 0
LV013 FF REMOVAL Federal Facilities 6/1/2006 10/1/2009 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/6/2005 0 0

OPERABLE UNIT: 01 SITE 5-TRANSFORMER STORAGE
LW001 FF RI/FS Federal Facilities 6/1/1992 9/29/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1994 0 0

OPERABLE UNIT: 02 SITES 6 & 7 SOILS
LW002 FF RI/FS Federal Facilities 7/25/1994 9/15/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 10/13/1998 0 0
LX001 FF RD Federal Facilities 10/1/1998 10/19/1998 0 0

OPERABLE UNIT: 03 SITES 9 AND 19 SOILS
LW005 FF RI/FS Federal Facilities 7/14/1995 3/23/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 3/23/1998 0 0
LX003 FF RD Federal Facilities 3/24/1998 4/10/1998 0 0
TS001 TREATABILITY STUDY Federal Facilities 3/1/1995 6/27/1997 0 0
LY003 FF RA Federal Facilities 4/15/1998 9/30/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA8170024170 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Oduwole, Moshood
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302869

NAVAL WEAPONS STATION - YORKTOWN

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITE 12 
LW004 FF RI/FS Federal Facilities 4/30/1995 4/16/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 4/16/1997 0 0
EH002   Explanation Of Significant Differences 5/16/2011 0 0
EH005   Explanation Of Significant Differences 9/17/2012 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 4/1/1999 0 0
LX002 FF RD Federal Facilities 4/17/1997 6/3/1997 0 0
LY002 FF RA Federal Facilities 9/2/1997 11/5/1998 0 0
LX005 FF RD Federal Facilities 10/18/2012 4/14/2013 0 0

OPERABLE UNIT: 05 SITE 16/SSA 16 
LW003 FF RI/FS Federal Facilities 4/30/1995 9/29/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
LV001 FF REMOVAL Federal Facilities 10/15/1992 11/30/1992 0 0
LV002 FF REMOVAL Federal Facilities 4/11/1994 11/1/1994 0 0

OPERABLE UNIT: 06 SITES 1 & 3 LANDFILL SOILS
LW006 FF RI/FS Federal Facilities 2/5/1996 12/30/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 6/9/1999 0 0
EH003   Explanation Of Significant Differences 12/11/2008 0 0
LX008 FF RD Federal Facilities 6/10/1999 7/11/1999 0 0
LY006 FF RA Federal Facilities 7/12/1999 5/17/2000 0 0

OPERABLE UNIT: 07 SITES 4, 21, & 22 SOILS
LW007 FF RI/FS Federal Facilities 7/3/1996 3/17/2000 0 0
RO009 RECORD OF DECISION Federal Facilities 9/30/2003 0 0
RO010 RECORD OF DECISION Federal Facilities 9/26/2005 0 0
LV009 FF REMOVAL Federal Facilities 5/1/2001 11/1/2002 0 0
LV010 FF REMOVAL Federal Facilities 5/1/2001 9/30/2003 0 0
LV011 FF REMOVAL Federal Facilities 5/1/2001 4/15/2005 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/2003 0 0

OPERABLE UNIT: 08 SITES 11 & 17 SOILS
LW008 FF RI/FS Federal Facilities 10/23/1996 10/3/2000 0 0
RO007 RECORD OF DECISION Federal Facilities 10/3/2000 0 0
EH001   Explanation Of Significant Differences 7/9/2008 0 0
LX010 FF RD Federal Facilities 3/8/2012 3/8/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA8170024170 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Oduwole, Moshood
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302869

NAVAL WEAPONS STATION - YORKTOWN

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 SITES 11 & 17 SOILS
LY009 FF RA Federal Facilities 3/8/2012 3/8/2012 0 0

OPERABLE UNIT: 09 SITE 18 BLDG 476
LW009 FF RI/FS Federal Facilities 1/13/1997 6/1/2000 0 0
RO011 RECORD OF DECISION Federal Facilities 9/26/2005 0 0

OPERABLE UNIT: 10 SITE 23 TEAGUE ROAD DISPOSAL
LW010 FF RI/FS Federal Facilities 7/31/1997 0 0
LV008 FF REMOVAL Federal Facilities 8/1/2004 12/31/2004 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/30/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 6/30/1999 0 0

OPERABLE UNIT: 11 SITE 30 INCINERATOR
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/2006 4/18/2007 0 0
LV015 FF REMOVAL Federal Facilities 3/10/2008 4/6/2009 0 0
RO012 RECORD OF DECISION Federal Facilities 9/13/2010 0 0

OPERABLE UNIT: 12 SITE 27
LW012 FF RI/FS Federal Facilities 3/30/2005 9/20/2006 0 0
RO014 RECORD OF DECISION Federal Facilities 9/20/2006 0 0

OPERABLE UNIT: 13 SITE 29 (LEE POND)
LW013 FF RI/FS Federal Facilities 5/15/2002 5/19/2010 0 0
RO016 RECORD OF DECISION Federal Facilities 5/19/2010 0 0

OPERABLE UNIT: 14 GW SWSD SITES 4, 21
LW014 FF RI/FS Federal Facilities 10/1/2006 9/12/2011 0 0
RO017 RECORD OF DECISION Federal Facilities 9/12/2011 0 0

OPERABLE UNIT: 15 SITE 22 
NI004 FF FS Federal Facilities 7/20/2011 9/20/2011 0 0
RO030 RECORD OF DECISION Federal Facilities 9/17/2012 0 0
LX013 FF RD Federal Facilities 12/18/2012 4/15/2013 0 0

OPERABLE UNIT: 16 GW SITES 11 & 17
LW015 FF RI/FS Federal Facilities 9/1/2006 9/13/2010 0 0
RO018 RECORD OF DECISION Federal Facilities 9/13/2010 0 0

OPERABLE UNIT: 17 GW SITES 1, 3, 6, & 7
LW016 FF RI/FS Federal Facilities 3/12/2008 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA8170024170 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Oduwole, Moshood
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 037N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0302869

NAVAL WEAPONS STATION - YORKTOWN

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 GW SITES 1, 3, 6, & 7
NH005 FF RI Federal Facilities 8/25/2009 7/31/2012 0 0

OPERABLE UNIT: 18 SITE 8 SOILS
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/1/2005 11/6/2005 0 0
LV012 FF REMOVAL Federal Facilities 6/1/2006 10/1/2009 0 0

OPERABLE UNIT: 19 SITE 24 AVIATION FIELD
LW024 FF RI/FS Federal Facilities 5/12/2008 0 0

OPERABLE UNIT: 20 SITE 25 BLDG 373 ROCKET PLANT
LW025 FF RI/FS Federal Facilities 5/12/2008 0 0

OPERABLE UNIT: 21 SITE 26 BLDG 1816 MARK 48 OTTO
LW026 FF RI/FS Federal Facilities 5/12/2008 0 0

OPERABLE UNIT: 22 SITE 31
LW017 FF RI/FS Federal Facilities 8/10/2011 0 0

OPERABLE UNIT: 23 SITE 32 BEAVER POND AREA
LV016 FF REMOVAL Federal Facilities 10/15/2009 8/17/2010 0 0
RO020 RECORD OF DECISION Federal Facilities 9/12/2011 0 0

OPERABLE UNIT: 24 SITE 28 - XRAY FACILITY
NH004 FF RI Federal Facilities 6/30/2005 6/9/2011 0 0
RO019 RECORD OF DECISION Federal Facilities 6/9/2011 0 0

OPERABLE UNIT: 25 NEW SITE 8
LW020 FF RI/FS Federal Facilities 10/22/2009 0 0

OPERABLE UNIT: 27 SITE 34 
LW022 FF RI/FS Federal Facilities 10/22/2009 0 0

OPERABLE UNIT: 33 NEW SITE 1
LW032 FF RI/FS Federal Facilities 3/30/2013 0 0
NH007 FF RI Federal Facilities 10/15/2009 7/31/2012 0 0

OPERABLE UNIT: 35 NEW SITE 3
NH006 FF RI Federal Facilities 8/25/2009 7/31/2012 0 0
LW033 FF RI/FS Federal Facilities 6/6/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6170061463 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0302858

NORFOLK NAVAL BASE (SEWELLS POINT NAVAL COMPLEX)

NORFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/17/1994 5/17/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1998 0 0
LV001 FF REMOVAL Federal Facilities 7/1/1998 8/31/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/1/1997 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1985 2/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 3/1/1985 3/29/1985 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/18/1998 2/18/1999 0 0
AS001 AERIAL SURVEY Federal Facilities 5/1/1999 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/18/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/30/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/14/2007 7/29/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/24/2012 0 0

OPERABLE UNIT: 01 CAMP ALLEN LANDFILL
RO001 RECORD OF DECISION Federal Facilities 7/17/1995 0 0
LY001 FF RA Federal Facilities 8/30/1995 9/23/1997 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/30/2007 10/3/2007 0 0
LV005 FF REMOVAL Federal Facilities 10/3/2007 9/12/2008 0 0

OPERABLE UNIT: 02 SLAG PILE
LW007 FF RI/FS Federal Facilities 6/30/1997 12/6/2000 0 0
RO008 RECORD OF DECISION Federal Facilities 12/6/2000 0 0
LX007 FF RD Federal Facilities 1/30/1998 6/3/1998 0 0
LY008 FF RA Federal Facilities 1/30/1999 6/14/2007 0 0

OPERABLE UNIT: 03 Q AREA
LW003 FF RI/FS Federal Facilities 6/30/1995 11/3/1996 0 0
RO004 RECORD OF DECISION Federal Facilities 11/30/1996 0 0
LX003 FF RD Federal Facilities 12/1/1996 11/1/1997 0 0
LY004 FF RA Federal Facilities 11/30/1997 12/30/1998 0 0

OPERABLE UNIT: 04 LP-20
LW002 FF RI/FS Federal Facilities 6/30/1994 11/19/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6170061463 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0302858

NORFOLK NAVAL BASE (SEWELLS POINT NAVAL COMPLEX)

NORFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LP-20
RO003 RECORD OF DECISION Federal Facilities 11/19/1996 0 0
LX002 FF RD Federal Facilities 11/20/1996 1/21/1997 0 0
LY003 FF RA Federal Facilities 7/7/1997 6/30/1998 0 0

OPERABLE UNIT: 06 CD LANDFILL-SEDIMENT
LW004 FF RI/FS Federal Facilities 6/30/1993 11/1/1996 0 0
RO005 RECORD OF DECISION Federal Facilities 11/1/1996 0 0
LX004 FF RD Federal Facilities 11/2/1996 11/27/1996 0 0
LY005 FF RA Federal Facilities 9/30/1998 12/13/2000 0 0

OPERABLE UNIT: 07 CAP
LW005 FF RI/FS Federal Facilities 6/30/1993 9/30/1998 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX006 FF RD Federal Facilities 10/1/1998 4/30/1999 0 0
LY007 FF RA Federal Facilities 5/1/1999 12/13/2000 0 0

OPERABLE UNIT: 08 SALVAGE YARD (SOIL)
LW006 FF RI/FS Federal Facilities 11/30/1999 9/23/2004 0 0
RO007 RECORD OF DECISION Federal Facilities 9/23/2004 0 0
LX005 FF RD Federal Facilities 12/9/2004 8/30/2005 0 0
LV002 FF REMOVAL Federal Facilities 10/1/2003 1/15/2004 0 0
LY009 FF RA Federal Facilities 1/26/2008 9/17/2009 0 0

OPERABLE UNIT: 09 SWMU 12 & 16
LW008 FF RI/FS Federal Facilities 1/30/2002 10/20/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 10/20/2005 0 0

OPERABLE UNIT: 10 SITE 23, LP-20 PLATING SHOP
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 12/15/2004 10/30/2005 0 0
RO010 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LX009 FF RD Federal Facilities 7/15/2009 7/15/2009 0 0
LY010 FF RA Federal Facilities 8/16/2009 6/28/2010 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/30/2005 3/12/2007 0 0
LV003 FF REMOVAL Federal Facilities 3/12/2007 10/3/2007 0 0

OPERABLE UNIT: 13 SWMU 14
NH002 FF RI Federal Facilities 3/3/1999 8/11/2004 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/21/2007 4/8/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA6170061463 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0302858

NORFOLK NAVAL BASE (SEWELLS POINT NAVAL COMPLEX)

NORFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 SWMU 14
LV004 FF REMOVAL Federal Facilities 6/19/2008 1/6/2009 0 0
RO012 RECORD OF DECISION Federal Facilities 8/4/2010 0 0
LY012 FF RA Federal Facilities 8/4/2010 8/27/2010 0 0

OPERABLE UNIT: 14 SITE 18
RO011 RECORD OF DECISION Federal Facilities 8/26/2010 0 0
LY011 FF RA Federal Facilities 8/23/2010 9/7/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY:
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 039A
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302841

NORFOLK NAVAL SHIPYARD

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1983 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/15/1989 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/15/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1995 12/8/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
AI001 ENVIRONMENTAL ASSESSMENT Federal Facilities 12/1/2001 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/10/2002 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/1/2003 9/9/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/16/2011 8/16/2011 0 0

OPERABLE UNIT: 01 NAVY IRP OU1 SITE 2 SCOTT CTR
LW001 FF RI/FS Federal Facilities 8/1/1989 10/31/2005 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/29/2004 0 0
LV006 FF REMOVAL Federal Facilities 9/30/2004 6/1/2005 0 0
RO001 RECORD OF DECISION Federal Facilities 10/31/2005 0 0

OPERABLE UNIT: 02 NAVY IRP OU2 SITE 3 PC LF
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/1/2004 0 0
LV005 FF REMOVAL Federal Facilities 12/2/2005 9/24/2010 0 0
NH001 FF RI Federal Facilities 8/1/1989 2/1/2002 0 0
NI001 FF FS Federal Facilities 9/7/2007 5/5/2010 0 0
RO002 RECORD OF DECISION Federal Facilities 5/5/2010 0 0
LX004 FF RD Federal Facilities 7/15/2010 7/30/2010 0 0
LY004 FF RA Federal Facilities 8/1/2010 11/28/2011 0 0

OPERABLE UNIT: 03 NAVY IRP OU3 SITE 9 SG ANNEX
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/2002 0 0
LV002 FF REMOVAL Federal Facilities 1/3/2003 9/1/2003 0 0
LV007 FF REMOVAL Federal Facilities 12/1/2002 12/31/2003 0 0

OPERABLE UNIT: 04 NAVY IRP OU4 SITE 17 BLDG 195
NI002 FF FS Federal Facilities 8/1/2004 8/15/2006 0 0
RO004 RECORD OF DECISION Federal Facilities 8/15/2006 0 0
LX001 FF RD Federal Facilities 6/1/2006 9/24/2010 0 0
LY001 FF RA Federal Facilities 1/1/2007 11/28/2011 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA1170024813 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): BEACH, BRUCE W
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 039A
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302841

NORFOLK NAVAL SHIPYARD

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 NAVY IRP OU5 SITE 1 NEW GOSP.
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/1/2000 0 0
LV001 FF REMOVAL Federal Facilities 1/8/2001 6/13/2001 0 0

OPERABLE UNIT: 06 NAVY IRP OU 6 SITE 10 1927 LF
LW002 FF RI/FS Federal Facilities 7/1/2005 10/14/2008 0 0
RO006 RECORD OF DECISION Federal Facilities 10/14/2008 0 0
LX002 FF RD Federal Facilities 11/1/2006 9/24/2010 0 0
LY002 FF RA Federal Facilities 6/15/2009 11/28/2011 0 0

OPERABLE UNIT: 07 GROUND WATER
LW003 FF RI/FS Federal Facilities 1/7/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA3170024605 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B354
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302848

NWS YORKTOWN - CHEATHAM ANNEX

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 5/2/1986 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/8/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/9/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/15/1999 1/18/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/15/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1998 9/9/2002 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/1/2004 3/1/2005 0 0

OPERABLE UNIT: 01 SITE 1 LANDFILL
LV001 FF REMOVAL Federal Facilities 8/16/1999 1/24/2000 0 0
LV002 FF REMOVAL Federal Facilities 5/30/2003 10/30/2003 0 0
LV004 FF REMOVAL Federal Facilities 2/28/2007 9/6/2007 0 0
LW002 FF RI/FS Federal Facilities 1/2/2001 9/29/2009 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/2009 0 0

OPERABLE UNIT: 02 AOC6 PENNIMAN
NH003 FF RI Federal Facilities 9/25/2013 0 0

OPERABLE UNIT: 03 SITE 7 DUPONT
SS001 ESI/RI EPA Fund-Financed 12/1/2000 0 0
LW007 FF RI/FS Federal Facilities 2/15/2013 0 0
LV003 FF REMOVAL Federal Facilities 6/1/2006 8/31/2006 0 0
LV005 FF REMOVAL Federal Facilities 1/21/2008 3/12/2009 0 0

OPERABLE UNIT: 04 SITE 4  MEDICAL WASTE LF
SS003 ESI/RI EPA Fund-Financed 12/1/2000 5/1/2001 0 0
NH001 FF RI Federal Facilities 5/14/2012 0 0

OPERABLE UNIT: 05 SITE 11  BONE YARD
LW001 FF RI/FS Federal Facilities 10/30/1999 8/31/2010 0 0
LV007 FF REMOVAL Federal Facilities 7/30/2010 8/31/2010 0 0
RO002 RECORD OF DECISION Federal Facilities 8/31/2010 0 0

OPERABLE UNIT: 07 SITE 12 DISP NEAR WATER TOWER
LW004 FF RI/FS Federal Facilities 1/30/2002 4/22/2004 0 0
RO005 RECORD OF DECISION Federal Facilities 4/22/2004 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA3170024605 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): HOOVER, GERALD F.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B354
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302848

NWS YORKTOWN - CHEATHAM ANNEX

YORKTOWN VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 AOC2 DEXTROSE DUMP
SS002 ESI/RI EPA Fund-Financed 10/30/1999 3/15/2001 0 0

OPERABLE UNIT: 13 AOC8 AREA S OF SITE 7
LW008 FF RI/FS Federal Facilities 6/28/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: VAN000306115 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A3Z4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 48
SITE ID: 0306115

PECK IRON AND METAL

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 11/6/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/15/2009 4/23/2012 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/2004 1/11/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/10/2006 6/15/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/3/2004 1/11/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/1/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/11/2007 0 0
BB001 PRP REMOVAL Responsible Party 1/24/2007 5/7/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/2010 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/2008 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/2006 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/2008 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/2008 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/2008 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/2008 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/27/2009 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/2009 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/2009 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/2008 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2008 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2008 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2008 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/2008 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/2009 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/2009 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/2009 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/19/2008 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 9/4/2008 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/2009 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/2010 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/2011 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/2011 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/2009 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/2008 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: VAN000306115 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROSSI, DEBRA
ON-SCENE COORD (OSC): RUPERT, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A3Z4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 48
SITE ID: 0306115

PECK IRON AND METAL

PORTSMOUTH VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/2007 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/2009 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/2011 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/2011 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2011 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/2009 0 0
IC033 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/2011 0 0
IC034 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 11/6/2008 11/6/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/6/2008 4/9/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/19/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/4/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/2008 7/29/2010 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/23/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2012 0 0
LO001   Lodged By DOJ 2/16/2012 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/29/2010 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD071040752 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0302607

RENTOKIL, INC. (VIRGINIA WOOD PRESERVING DIVISION)

RICHMOND VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/15/1992 6/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1993 8/17/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/5/1985 3/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/9/1992 0 0
BB001 PRP REMOVAL Responsible Party 6/22/1992 9/29/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 11/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/1990 2/3/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 12/31/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1993 3/30/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 4/5/1994 9/30/1994 0 0
LO001   Lodged By DOJ 7/21/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/24/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS Responsible Party 12/31/1987 6/22/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/22/1993 0 0
JQ001   ROD Amendment 8/27/1996 0 0
BE001 PRP RD Responsible Party 5/2/1994 5/21/1998 0 0
BF001 PRP RA Responsible Party 5/21/1998 5/17/2001 0 0
ME001 PRP LR Responsible Party 5/17/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2002 9/17/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/16/1985 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD071040752 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03N4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0302607

RENTOKIL, INC. (VIRGINIA WOOD PRESERVING DIVISION)

RICHMOND VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/31/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/1/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/17/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/20/2008 9/22/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2012 7/2/2013 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 1/27/2009 3/30/2009 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 1/27/2009 0 0
NK001 PRP FS Responsible Party 8/18/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980831796 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): JARVELA, STEPHEN D DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0385
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302772

RHINEHART TIRE FIRE DUMP

FREDERICK COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1991 5/15/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 11/1/1983 5/2/1984 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/1984 0 0
BB001 PRP REMOVAL Responsible Party 2/13/1984 11/1/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1988 9/28/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/1997 9/12/1997 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 8/25/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2002 11/6/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/30/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/1/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 CONTROL OFFSIDE MIGRATION
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/26/1985 9/30/2005 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/23/1985 6/30/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1988 0 0
EH001   Explanation Of Significant Differences 4/2/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/1988 7/17/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1989 9/25/2002 4 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/15/1992 3/7/2002 1 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 4/23/1985 6/30/1988 0 0
TA002 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 6/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/19/1986 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: VAD980831796 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): JARVELA, STEPHEN D DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0385
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302772

RHINEHART TIRE FIRE DUMP

FREDERICK COUNTY VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 DUTCHMAN'S POND CLOSURE
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1988 9/29/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1992 0 0
EH002   Explanation Of Significant Differences 4/2/1999 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/27/1993 3/23/1994 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/26/1994 9/25/2002 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/17/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/13/1992 0 0

OPERABLE UNIT: 03 GW, SW, SOIL, SEDIMENTS
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/17/1994 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/25/1997 2/28/1999 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 6/17/1994 9/29/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/9/2000 9/30/2005 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/19/2001 8/2/2001 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/21/2001 8/3/2004 2 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/1/1998 6/30/2000 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 12/1/1998 2/28/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/23/1997 0 0

** END OF SITE SUMMARY ** $12 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 516
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD003127578 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0324
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302526

SALTVILLE WASTE DISPOSAL PONDS

SALTVILLE VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/8/1990 5/8/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 10/15/1991 5/5/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/20/1992 3/8/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/11/1987 3/31/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/3/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/23/1988 9/15/1988 0 0
LO001   Lodged By DOJ 7/27/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/19/1996 4/15/1997 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 4/15/1997 7/29/1997 0 0
LO002   Lodged By DOJ 5/15/1997 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 9/21/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/11/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2002 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/20/2007 9/27/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1993 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/12/2007 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0

OPERABLE UNIT: 01 SW DIVERSION & TREATMENT
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/28/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 6/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1987 0 0
BE001 PRP RD Responsible Party 7/27/1988 5/17/1991 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: VAD003127578 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Ostrauskas, Darius
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0324
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302526

SALTVILLE WASTE DISPOSAL PONDS

SALTVILLE VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SW DIVERSION & TREATMENT
BF001 PRP RA Responsible Party 5/17/1991 9/30/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/11/1991 9/30/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/28/1987 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 2/16/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/24/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/25/1984 0 0

OPERABLE UNIT: 02 OU02
BE002 PRP RD Responsible Party 7/27/1988 4/27/1993 0 0
BF002 PRP RA Responsible Party 4/27/1993 9/3/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/12/1990 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 2/28/2001 0 0

OPERABLE UNIT: 03 DISPOSAL PONDS
BD001 PRP RI/FS Responsible Party 9/15/1988 9/29/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
BE003 PRP RD Responsible Party 7/29/1997 3/27/2001 0 0
BF003 PRP RA Responsible Party 3/27/2001 7/11/2003 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 12/14/1990 0 0

OPERABLE UNIT: 04 RIVER BIOASSESSMENT
BD002 PRP RI/FS Responsible Party 9/15/1988 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/29/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD003117389 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302514

SAUNDERS SUPPLY CO.

CHUCKATUCK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/13/2002 3/22/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/1/1982 6/1/1999 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1997 7/22/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 5/22/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1991 6/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1993 9/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/24/1984 3/20/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1985 12/5/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 11/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/1990 9/15/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/1/1991 6/24/1991 0 0
RV001 REMOVAL EPA Fund-Financed 7/22/1997 6/1/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/31/1987 11/4/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/22/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/22/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/2004 0 0
LO001   Lodged By DOJ 12/22/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/26/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: VAD003117389 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): MATLOCK, DENNIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03P6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0302514

SAUNDERS SUPPLY CO.

CHUCKATUCK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/13/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/5/1987 9/30/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
JQ001   ROD Amendment 9/27/1996 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 7/3/1990 3/8/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/22/1992 9/24/1996 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1996 9/29/2005 15 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/15/1999 7/14/2009 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2003 12/29/2004 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 2/5/1988 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/5/1988 7/7/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/7/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/17/1999 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 9/8/2006 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/15/2009 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2008 12/29/2009 0 0

** END OF SITE SUMMARY ** $18 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA5170000181 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A354
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302852

ST. JULIENS CREEK ANNEX (U.S. NAVY)

CHESAPEAKE VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/27/2000 7/6/2004 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1998 9/7/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1983 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/1/1997 12/31/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/15/1999 1/18/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/25/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 3/14/2000 0 0

OPERABLE UNIT: 02 LANDFILL B
LW002 FF RI/FS Federal Facilities 2/4/2000 2/22/2011 0 0
RO008 RECORD OF DECISION Federal Facilities 2/22/2011 0 0
LX001 FF RD Federal Facilities 12/19/2012 2/21/2013 0 0
LY001 FF RA Federal Facilities 4/30/2013 0 0

OPERABLE UNIT: 03 LANDFILL C
LW003 FF RI/FS Federal Facilities 2/4/2000 2/6/2006 0 0
LV001 FF REMOVAL Federal Facilities 3/15/2004 4/15/2004 0 0
RO005 RECORD OF DECISION Federal Facilities 2/6/2006 0 0

OPERABLE UNIT: 04 LANDFILL D
LW004 FF RI/FS Federal Facilities 2/4/2000 9/29/2004 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/2/2009 6/28/2010 0 0
LX002 FF RD Federal Facilities 4/30/2005 5/30/2005 0 0
LY002 FF RA Federal Facilities 5/23/2005 9/21/2006 0 0

OPERABLE UNIT: 05 BURNING GROUNDS
LW005 FF RI/FS Federal Facilities 2/4/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/27/2007 3/27/2007 0 0
LV002 FF REMOVAL Federal Facilities 1/2/2008 0 0

OPERABLE UNIT: 07 SITE 19-BLDG 190
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/30/2005 0 0
LV003 FF REMOVAL Federal Facilities 5/8/2006 7/20/2006 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 521
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: VA5170000181 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A354
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302852

ST. JULIENS CREEK ANNEX (U.S. NAVY)

CHESAPEAKE VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 CAGED PIT DISPOSAL
LW008 FF RI/FS Federal Facilities 12/1/2000 9/16/2003 0 0
RO004 RECORD OF DECISION Federal Facilities 9/16/2003 0 0

OPERABLE UNIT: 12 SITE 21-BLDG 187
LW009 FF RI/FS Federal Facilities 12/14/2007 5/13/2010 0 0
RO007 RECORD OF DECISION Federal Facilities 5/13/2010 0 0
RO009 RECORD OF DECISION Federal Facilities 10/20/2011 0 0
LX004 FF RD Federal Facilities 6/15/2011 7/11/2011 0 0
LY004 FF RA Federal Facilities 7/15/2011 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 522
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: VAD980917983 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Davis, Ronnie M
ON-SCENE COORD (OSC): KOOB, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 032X
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302775

SUFFOLK CITY LANDFILL

SUFFOLK VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1990 3/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1984 4/19/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/26/1986 7/2/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1986 11/3/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/20/1994 1/24/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/28/1988 9/10/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/22/1989 6/30/1989 0 0
SO001 STATE ORDER State Enforcement 6/30/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/20/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 5/21/2010 0 0

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/1997 8/26/1999 0 0
BD001 PRP RI/FS PRP Response Under Sta 6/30/1989 9/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/11/1989 1/24/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/17/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 8/17/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/13/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 9/30/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2008 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VAD980705404 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0343
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302737

U.S. TITANIUM

PINEY RIVER VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1990 5/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 7/19/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1990 12/1/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/15/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/15/1986 0 0
SO001 STATE ORDER State Enforcement 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/25/1989 9/30/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1990 2/18/1991 0 0
LO001   Lodged By DOJ 12/4/1990 0 0
LO003   Lodged By DOJ 1/24/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/20/2003 9/28/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/3/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 2/18/1991 0 0
LO002   Lodged By DOJ 2/18/1991 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/28/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 2/23/2007 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 6/30/1986 11/21/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/21/1989 0 0
EH002   Explanation Of Significant Differences 2/3/1995 0 0
EH001   Explanation Of Significant Differences 9/26/1990 0 0
EH003   Explanation Of Significant Differences 9/25/2002 0 0
BE001 PRP RD Responsible Party 11/26/1990 8/18/1994 0 0
BF001 PRP RA Responsible Party 8/18/1994 9/29/2003 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 524
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: VAD980705404 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): PALESTINI, ANDREW C
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0343
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302737

U.S. TITANIUM

PINEY RIVER VA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/7/1999 3/17/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/26/1989 0 0
ME001 PRP LR Responsible Party 3/31/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2004 3/24/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/25/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/21/2009 3/24/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WV0170023691 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303171

ALLEGANY BALLISTICS LABORATORY (USNAVY)

MINERAL COUNTY WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1980 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Facilities 3/30/1996 1/14/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/30/1996 1/14/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/19/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2006 12/21/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 12/21/2007 0 0
LO001   Lodged By DOJ 10/31/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/15/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/12/2008 9/26/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 3/15/2013 9/19/2013 0 0

OPERABLE UNIT: 01 SITE 5 LANDFILL CONTENTS
LW001 FF RI/FS Federal Facilities 11/10/1994 2/12/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 2/12/1997 0 0
LX002 FF RD Federal Facilities 1/15/1997 6/30/1997 0 0
LY001 FF RA Federal Facilities 7/10/1997 11/14/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/10/2001 9/23/2002 0 0

OPERABLE UNIT: 02 SITE 5 GROUND WATER
LW002 FF RI/FS Federal Facilities 12/20/1994 2/9/2006 0 0
RO002 RECORD OF DECISION Federal Facilities 2/9/2006 0 0
LX001 FF RD Federal Facilities 10/1/2005 4/21/2006 0 0
LY002 FF RA Federal Facilities 4/24/2006 0 0

OPERABLE UNIT: 03 SITE 1 - GROUND WATER
LW003 FF RI/FS Federal Facilities 12/20/1994 5/29/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 5/29/1997 0 0
LX003 FF RD Federal Facilities 6/1/1997 10/15/1997 0 0
LY003 FF RA Federal Facilities 11/17/1997 0 0

OPERABLE UNIT: 04 SITE 1 - SOILS
LW004 FF RI/FS Federal Facilities 12/20/1994 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WV0170023691 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303171

ALLEGANY BALLISTICS LABORATORY (USNAVY)

MINERAL COUNTY WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITE 1 - SOILS
LV003 FF REMOVAL Federal Facilities 9/17/2012 0 0

OPERABLE UNIT: 05 SITE 10 - PRODUCTION WELL A
LW005 FF RI/FS Federal Facilities 12/20/1994 6/30/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 6/30/1998 0 0
RO013 RECORD OF DECISION Federal Facilities 9/15/2005 0 0
LX005 FF RD Federal Facilities 2/4/1998 6/30/1998 0 0
LY005 FF RA Federal Facilities 10/15/1998 0 0

OPERABLE UNIT: 06 SITE 10 - SOILS
LW011 FF RI/FS Federal Facilities 6/15/2000 7/18/2007 0 0
RO014 RECORD OF DECISION Federal Facilities 7/18/2007 0 0

OPERABLE UNIT: 08 SITE 12 (AOC N)
SS002 ESI/RI EPA Fund-Financed 1/18/1999 6/26/2008 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/23/2004 0 0
LV002 FF REMOVAL Federal Facilities 8/23/2004 8/22/2005 0 0

OPERABLE UNIT: 09 SITE 7 - BERRYLIUM LANDFILL
LW007 FF RI/FS Federal Facilities 11/1/2000 9/28/2001 0 0
RO009 RECORD OF DECISION Federal Facilities 9/28/2001 0 0

OPERABLE UNIT: 11 SITE 11 - F WELL
LW006 FF RI/FS Federal Facilities 5/8/1998 1/4/2012 0 0
RO015 RECORD OF DECISION Federal Facilities 1/4/2012 0 0
LX006 FF RD Federal Facilities 1/15/2012 10/31/2012 0 0
LY006 FF RA Federal Facilities 11/20/2012 0 0

OPERABLE UNIT: 12 SITE 2 - FORMER BURNING GROUND
LW008 FF RI/FS Federal Facilities 11/15/2001 7/25/2008 0 0
RO010 RECORD OF DECISION Federal Facilities 10/31/2008 0 0

OPERABLE UNIT: 13 SITE 3 - FORMER BURNING GROUND
LW009 FF RI/FS Federal Facilities 11/15/2001 7/18/2007 0 0
RO011 RECORD OF DECISION Federal Facilities 7/18/2007 0 0

OPERABLE UNIT: 14 SITE 4B - SPENT PHOTO DISPOSAL
LV001 FF REMOVAL Federal Facilities 11/8/2003 8/22/2005 0 0
LW010 FF RI/FS Federal Facilities 10/30/2002 3/10/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WV0170023691 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hirsh, Steven R
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03BF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0303171

ALLEGANY BALLISTICS LABORATORY (USNAVY)

MINERAL COUNTY WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 SITE 4B - SPENT PHOTO DISPOSAL
RO012 RECORD OF DECISION Federal Facilities 11/16/2007 0 0

OPERABLE UNIT: 15 RANGE ROAD
LW012 FF RI/FS Federal Facilities 7/3/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD054827944 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0371
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302947

BIG JOHN SALVAGE - HOULT ROAD

FAIRMONT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/21/1991 9/19/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1984 11/14/1984 0 0
RV001 REMOVAL EPA Fund-Financed 7/7/1983 1/7/1984 6 0
RV002 REMOVAL EPA Fund-Financed 5/15/1992 3/7/1993 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/26/2001 0 0
RV003 REMOVAL EPA Fund-Financed 8/19/1998 4/14/1999 0 0
RV004 REMOVAL EPA Fund-Financed 3/21/2001 3/27/2001 0 0
BB001 PRP REMOVAL Responsible Party 11/14/1984 4/26/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1981 5/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1981 7/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1983 10/1/1983 0 0
HR002 HRS PACKAGE EPA Fund-Financed 6/1/1999 1/20/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/14/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/27/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/3/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1986 0 0
LO001   Lodged By DOJ 9/16/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/20/1984 6/27/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/27/1985 9/16/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1991 8/26/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/26/1991 5/15/1992 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/30/2010 0 0
BB004 PRP REMOVAL Responsible Party 10/10/2012 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1988 2/1/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/22/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 7/25/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/9/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/10/1999 12/31/2006 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 9/6/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/6/2000 0 0
BB002 PRP REMOVAL Responsible Party 10/20/2000 9/28/2001 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD054827944 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0371
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0302947

BIG JOHN SALVAGE - HOULT ROAD

FAIRMONT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 9/29/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2000 0 0
BB003 PRP REMOVAL Responsible Party Original Action Take Over 11/17/2000 9/21/2001 0 0
RV005 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 9/21/2001 7/25/2003 2 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/2004 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/1983 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/14/1983 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2010 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/2010 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2010 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2010 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 9/22/2004 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/4/2002 12/24/2002 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/2000 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 12/20/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2002 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO002   Lodged By DOJ 6/10/2010 0 0
CD003 CONSENT DECREE Federal Enforcement 6/11/2012 10/10/2012 0 0
LO003   Lodged By DOJ 8/20/2012 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/29/2011 10/10/2012 0 0

OPERABLE UNIT: 01 SOIL, SEDIMENT, GW
CO001 COMBINED RI/FS EPA Fund-Financed 12/24/2002 2 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 3/28/2007 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WVD047989207 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0310
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302940

FIKE CHEMICAL, INC.

NITRO WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1988 6/11/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/6/1980 8/31/1988 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/26/1982 8/31/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/1/1989 9/10/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/9/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 3/5/1982 0 0
LO001   Lodged By DOJ 3/5/1982 0 0
BB001 PRP REMOVAL Responsible Party 3/22/1984 3/22/1984 0 0
RV001 REMOVAL EPA Fund-Financed 6/13/1988 3/18/1993 3 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/12/1988 0 0
BB002 PRP REMOVAL Responsible Party 8/12/1988 4/23/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1988 0 0
BB003 PRP REMOVAL Responsible Party 12/30/1988 4/23/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/1991 0 0
BB004 PRP REMOVAL Responsible Party 8/29/1991 5/7/1992 0 0
RN004 REMOVAL NEGOTIATIONS Federal Enforcement 4/24/1996 5/3/1996 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 5/3/1996 0 0
BB005 PRP REMOVAL Responsible Party 5/3/1996 9/30/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1987 5/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 6/8/1982 0 0
LO002   Lodged By DOJ 6/8/1982 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/22/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/7/1991 9/30/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 9/30/1991 2/20/1992 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WVD047989207 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0310
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302940

FIKE CHEMICAL, INC.

NITRO WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 11/27/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/25/1992 6/30/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1993 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/14/1993 9/30/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/1/1996 2/9/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/9/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 2/19/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 7/27/1993 4/19/1996 0 0
CD004 CONSENT DECREE Federal Enforcement 4/19/1996 2/19/1997 0 0
LO004   Lodged By DOJ 4/24/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/28/1996 10/28/1996 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/18/1991 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 7/8/2002 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/10/2006 9/27/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/25/2012 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/7/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1989 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1989 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1989 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1989 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1990 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1989 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1989 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1989 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1989 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 532
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WVD047989207 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0310
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302940

FIKE CHEMICAL, INC.

NITRO WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1989 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1989 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 2/19/1990 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1997 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 12/29/2006 4/14/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/31/1997 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/14/2009 0 0

OPERABLE UNIT: 01 REMOVAL CONTINUATION
CO001 COMBINED RI/FS EPA Fund-Financed 7/9/1987 9/29/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/11/1989 1/11/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/11/1989 9/30/1993 10 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/22/1988 0 0

OPERABLE UNIT: 02 DEMOLITION OF STRUCTURES
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/21/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/21/1991 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 5/17/1989 9/28/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
BE001 PRP RD Responsible Party 2/27/1992 9/22/1993 0 0
BF001 PRP RA Responsible Party 9/22/1993 5/31/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/1990 0 0

OPERABLE UNIT: 03 BURIED DRUMS
CO003 COMBINED RI/FS EPA Fund-Financed 4/12/1990 3/31/1992 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/31/1992 0 0
EH002   Explanation Of Significant Differences 1/30/1996 0 0
EH001   Explanation Of Significant Differences 5/13/1993 0 0
BE002 PRP RD Responsible Party 10/7/1993 2/7/1996 0 0
BF004 PRP RA Responsible Party 2/7/1996 9/30/1997 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/27/1991 0 0

OPERABLE UNIT: 04 SOILS/GROUNDWATER
BD001 PRP RI/FS Responsible Party 9/30/1994 9/28/2001 0 0



RUN DATE:  10/28/13 10:54:44   **PRODUCTION VERSION**  PAGE: 533
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:44 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WVD047989207 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): FOX, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0310
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0302940

FIKE CHEMICAL, INC.

NITRO WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SOILS/GROUNDWATER
RO005 RECORD OF DECISION Federal Enforcement 9/28/2001 0 0
JQ001   ROD Amendment 12/28/2006 0 0
BE005 PRP RD Responsible Party 2/28/2002 9/10/2002 0 0
BE007 PRP RD Responsible Party 12/29/2006 1/10/2007 0 0
BF006 PRP RA Responsible Party 9/10/2002 10/14/2003 0 0
BF007 PRP RA Responsible Party 6/12/2007 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/23/1999 0 0
CR003 COMMUNITY INVOLVEMENT Federal Enforcement 3/15/2001 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/27/2009 5/31/2010 0 0

OPERABLE UNIT: 06 WASTEWATER TREATMENT
BE003 PRP RD Responsible Party 12/9/1994 8/28/1995 0 0
BF003 PRP RA Responsible Party 8/28/1995 9/30/1997 0 0

OPERABLE UNIT: 07 SUPPLEMENTAL -- DIOXIN TANKS
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/14/1999 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 10/21/1999 0 0
BE006 PRP RD Responsible Party 8/22/1994 5/18/1995 0 0
BF002 PRP RA Responsible Party 5/18/1995 6/5/1996 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WVD004336749 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03L1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0302894

FOLLANSBEE

FOLLANSBEE WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 3/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1991 6/26/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/8/1993 6/11/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 4/30/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 9/27/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1990 0 0
ND001 DELETION FROM NPL Federal Enforcement 11/17/2003 1/16/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/25/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/25/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/17/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD024185373 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0303677

HANLIN-ALLIED-OLIN

MOUNDSVILLE WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 6/1/1981 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/1990 3/2/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/23/1995 3/8/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/23/1995 8/4/1995 0 0
BB005 PRP REMOVAL Responsible Party 6/17/1997 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 5/1/1997 6/17/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/4/1986 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 1/4/1989 0 0
PA003 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/13/1990 10/22/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 11/19/1990 2/11/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/4/1995 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 12/8/1989 7/1/2004 0 0
BB002 PRP REMOVAL Responsible Party 9/29/1994 4/25/2007 0 0
BB003 PRP REMOVAL Responsible Party 3/8/1995 11/2/2003 0 0
BB004 PRP REMOVAL Responsible Party 8/4/1995 7/1/2004 1 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1994 9/18/1995 0 0
HR002 HRS PACKAGE EPA Fund-Financed 4/8/1998 4/15/1999 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/11/1993 12/31/1996 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2001 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1989 6/7/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1991 2/10/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1991 5/14/1992 0 0
RN004 REMOVAL NEGOTIATIONS Federal Enforcement 6/30/2003 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/21/2011 8/22/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/2000 0 0
BB006 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/8/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/16/1990 8/16/1990 0 0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD024185373 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): LOSE, KATHERINE
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03FD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0303677

HANLIN-ALLIED-OLIN

MOUNDSVILLE WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AS001 AERIAL SURVEY EPA Fund-Financed 10/1/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/27/2000 9/26/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/13/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/16/2000 6/30/2003 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2005 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 10/3/1997 0 0

OPERABLE UNIT: 01 OU01
BD002 PRP RI/FS Responsible Party 9/26/2001 1 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WVD980693402 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): FETZER, RICHARD M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0352
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0303045

LEETOWN PESTICIDE

LEETOWN WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1990 5/24/1990 0 0
RV001 REMOVAL EPA Fund-Financed 4/14/1983 5/31/1983 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1981 10/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 8/15/1986 0 0
ND001 DELETION FROM NPL Federal Enforcement 6/14/1996 8/29/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/14/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS EPA Fund-Financed 3/12/1984 3/31/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1986 0 0
JQ001   ROD Amendment 4/7/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/22/1986 5/15/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/6/1987 4/24/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/3/1987 6/8/1988 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/3/1988 4/7/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/1/1990 8/29/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/1985 3/31/1986 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/8/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/1/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/6/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/15/1984 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/7/1992 0 0

** END OF SITE SUMMARY ** $2 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WVD000850404 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302884

ORDNANCE WORKS DISPOSAL AREAS

MORGANTOWN WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/9/1990 2/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1991 5/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1983 2/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/27/1992 12/31/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 11/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/5/1988 9/6/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1989 6/20/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/20/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/5/1988 6/4/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/4/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/15/1996 9/27/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/13/1996 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1996 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 10/1/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1999 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 10/1/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 12/6/2005 0 0
LO001   Lodged By DOJ 9/12/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/28/2003 12/6/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/18/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1989 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WVD000850404 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302884

ORDNANCE WORKS DISPOSAL AREAS

MORGANTOWN WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1997 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1988 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1989 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1990 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1990 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/4/2003 12/6/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/1/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 9/28/2007 0 0

OPERABLE UNIT: 01 MORGANTOWN DISPOSAL AREA
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/19/1985 1 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Completion 3/29/1985 3/31/1988 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start & Completion 5/15/1989 7/3/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
BE001 PRP RD Responsible Party Other Completion Anomaly 8/6/1990 10/1/1997 0 0
BE002 PRP RD Responsible Party 5/3/2000 3/29/2002 0 0
BF002 PRP RA Responsible Party 11/1/2001 12/31/2003 1 0
NK001 PRP FS Responsible Party New Action Resulting from Take Over 10/1/1997 9/30/1999 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/2005 9/18/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/22/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 10/8/1985 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 2/4/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/2003 0 0
ME001 PRP LR Responsible Party 1/1/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/17/2010 9/16/2011 0 0

OPERABLE UNIT: 02 INDUSTRIAL AREA-NOT ON NPL
BD001 PRP RI/FS Responsible Party 6/4/1990 9/27/1996 0 0
BB004 PRP REMOVAL Responsible Party 9/27/1996 7/29/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WVD000850404 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): MATTA, CHRISTIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0302884

ORDNANCE WORKS DISPOSAL AREAS

MORGANTOWN WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 INDUSTRIAL AREA-NOT ON NPL
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WVSFN0305428 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): Mohollen, Laura
ON-SCENE COORD (OSC): DOWNIE, JACK L DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: C368
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0305428

RAVENSWOOD PCE

RAVENSWOOD WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/20/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/20/1999 12/14/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/20/1999 9/12/2008 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/30/1999 1/14/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/1/2000 10/1/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/2000 3/8/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/13/2003 9/12/2008 0 0
RV001 REMOVAL EPA Fund-Financed 6/5/2003 9/12/2008 1 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/15/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/27/2003 9/30/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/8/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 4/28/2005 5/23/2011 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/23/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/6/2011 5/28/2013 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/30/2013 1 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/26/2007 0 0

OPERABLE UNIT: 02 VAPOR INTRUSION
CO002 COMBINED RI/FS EPA Fund-Financed 1/31/2011 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD000800441 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 036E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0302883

SHARON STEEL CORP (FAIRMONT COKE WORKS)

FAIRMONT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/3/1990 9/30/1991 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/7/1994 9/8/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 7/21/1999 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/28/1996 3/31/1999 0 0
RV001 REMOVAL EPA Fund-Financed 5/24/1993 8/15/1996 9 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/15/1997 9/17/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/17/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/3/2002 0 0
LO001   Lodged By DOJ 5/28/2002 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/31/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/20/1993 5/24/1993 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/11/1998 6/6/2000 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/21/2003 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/11/1998 0 0
BB001 PRP REMOVAL Responsible Party 12/11/1998 9/28/2011 1 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/11/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/1/1998 0 0
LA001 LABORATORY SUPPORT Responsible Party 4/30/1999 9/28/2011 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/8/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/30/2001 9/3/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/27/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1996 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/20/2002 7/13/2003 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/2004 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2001 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WVD000800441 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): NEWMAN, ERIC
ON-SCENE COORD (OSC): POWELL, E MARTIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 036E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0302883

SHARON STEEL CORP (FAIRMONT COKE WORKS)

FAIRMONT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS AND GROUNDWATER
BD001 PRP RI/FS Responsible Party 9/17/1997 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: WVD988798401 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03AT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304759

VIENNA TETRACHLOROETHENE

VIENNA WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/9/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1997 3/31/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/30/1994 8/31/1994 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 8/24/2001 8/22/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 5/5/1993 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/19/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/15/1992 5/5/1993 0 0
RV001 REMOVAL EPA Fund-Financed 5/5/1993 3/24/2005 2 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1994 6/27/1994 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/7/1994 6/27/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1997 3/31/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/25/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/25/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/25/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/1996 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1997 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1998 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/2002 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2002 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/2002 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/2005 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2005 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2005 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/18/2003 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1992 5/5/1993 0 0
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VERSION:  
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REGION: 03

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: WVD988798401 SITE SECTION: G
REMEDIAL PROJ MGR (RPM): IACOBONE, ANTHONY
ON-SCENE COORD (OSC): EASTON, MARJORIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 03AT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0304759

VIENNA TETRACHLOROETHENE

VIENNA WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 8/10/1999 9/27/2002 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/14/2003 5/13/2004 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/7/2004 8/23/2005 5 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/23/2006 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/11/2009 12/22/2009 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/25/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/7/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/23/2005 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WVD980713036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): SHARMA, NEERAJ DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0329
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0303066

WEST VIRGINIA ORDNANCE (USARMY)

POINT PLEASANT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 1/1/1982 1/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/13/1985 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/4/1987 9/23/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/1/1987 9/23/1987 0 0
LV001 FF REMOVAL Federal Facilities 5/15/1988 5/20/1988 0 0
IN002 IAG NEGOTIATIONS Federal Enforcement 12/31/1988 6/28/1989 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/19/1989 6/27/1989 0 0
LV002 FF REMOVAL Federal Facilities 4/11/1994 5/11/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/2/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1995 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1995 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1995 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1995 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1996 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1996 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1996 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/10/1997 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1997 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1998 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1998 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1995 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1994 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1995 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2004 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WVD980713036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): SHARMA, NEERAJ DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0329
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0303066

WEST VIRGINIA ORDNANCE (USARMY)

POINT PLEASANT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2005 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/2006 0 0
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/2006 0 0
LV003 FF REMOVAL Federal Facilities 8/15/1994 1/15/1995 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/16/1994 1/30/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/3/1997 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 12/28/1998 0 0
RV001 REMOVAL EPA Fund-Financed 7/14/1999 9/27/1999 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/1/1992 9/15/2006 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/7/1999 6/22/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/21/1994 1/23/2001 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/22/2002 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 10/1/2002 12/13/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/28/2002 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/23/2002 0 0
LV004 FF REMOVAL Federal Facilities 9/9/2002 2/20/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/27/2003 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 3/3/2004 0 0
LV006 FF REMOVAL Federal Facilities 1/18/2005 3/21/2005 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/21/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 10/6/2004 6/10/2005 0 0
LV005 FF REMOVAL Federal Facilities 9/30/2002 10/25/2005 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 12/10/2009 9/23/2011 0 0

OPERABLE UNIT: 01 TNT SEWER FLAMING
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 5/13/1985 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/26/1988 0 0
LW001 FF RI/FS Federal Facilities Original Action Take Over 9/13/1983 5/13/1985 0 0
LW002 FF RI/FS Federal Facilities New Action Resulting from Take Over 5/13/1985 3/27/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/13/1983 0 0
RO001 RECORD OF DECISION Federal Facilities 3/27/1987 0 0
LX001 FF RD Federal Facilities Phased Completion 9/23/1987 2/22/1988 0 0
LX005 FF RD Federal Facilities Phased Start 7/14/1992 3/16/1994 0 0
LY001 FF RA Federal Facilities Phased Completion 2/22/1988 11/24/1989 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WVD980713036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): SHARMA, NEERAJ DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0329
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0303066

WEST VIRGINIA ORDNANCE (USARMY)

POINT PLEASANT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TNT SEWER FLAMING
LY004 FF RA Federal Facilities Phased Start 3/16/1994 11/1/1994 0 0

OPERABLE UNIT: 02 RED WATER RESERVOIR
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 7/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/1987 0 0
LW003 FF RI/FS Federal Facilities 5/13/1985 9/30/1988 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1988 0 0
EH001   Explanation Of Significant Differences 2/27/1997 0 0
EH002   Explanation Of Significant Differences 6/24/2005 0 0
LX002 FF RD Federal Facilities 4/15/1991 3/27/1992 0 0
LY002 FF RA Federal Facilities 6/24/1991 3/31/1993 0 0

OPERABLE UNIT: 03 YELLOW WATER RESERVOIR
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/31/1993 0 0
LX003 FF RD Federal Facilities 9/19/1991 6/8/1992 0 0
LY003 FF RA Federal Facilities 7/1/1992 3/31/1993 0 0

OPERABLE UNIT: 04 GROUND WATER PUMP AND TREAT
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 4/18/1997 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/10/1991 9/25/2006 0 0
LX004 FF RD Federal Facilities 6/28/1991 7/5/1994 0 0
LY005 FF RA Federal Facilities 5/26/1995 4/17/1997 0 0

OPERABLE UNIT: 05 POND 13 WET WELL AREA
NH001 FF RI Federal Facilities 7/30/1995 9/30/1996 0 0
LW011 FF RI/FS Federal Facilities 8/31/1998 6/24/2005 0 0

OPERABLE UNIT: 07 POINT PLEASANT LANDFILL
LA002 LABORATORY SUPPORT Federal Facilities 8/11/2008 0 0

OPERABLE UNIT: 08 TNT MANUFACTURING AREA (SOILS)
LW005 FF RI/FS Federal Facilities 9/28/1993 0 0

OPERABLE UNIT: 09 TNT MANUFACTURING AREA (WATER)
LW006 FF RI/FS Federal Facilities 9/28/1993 0 0

OPERABLE UNIT: 10 ACIDS TOLUENE STORAGE AREA
GR002 PARTIAL NPL DELETION EPA Fund-Financed 4/26/2004 0 0
LW008 FF RI/FS Federal Facilities 1/24/1995 9/30/2003 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 03

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WVD980713036 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Orenshaw, Dennis
ON-SCENE COORD (OSC): SHARMA, NEERAJ DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0329
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0303066

WEST VIRGINIA ORDNANCE (USARMY)

POINT PLEASANT WV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 ACIDS TOLUENE STORAGE AREA
RO005 RECORD OF DECISION Federal Facilities 9/29/2003 0 0

OPERABLE UNIT: 11 SELLITE PLANT AREA
LW004 FF RI/FS Federal Facilities 1/4/1994 5/9/2000 0 0
RO006 RECORD OF DECISION Federal Facilities 5/9/2000 0 0

OPERABLE UNIT: 12 NORTH AND SOUTH POWER HOUSES
LW009 FF RI/FS Federal Facilities 11/24/1994 6/14/2002 0 0
RO007 RECORD OF DECISION Federal Facilities 6/14/2002 0 0

OPERABLE UNIT: 13 PANTASOTE
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/3/1997 12/28/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/20/1995 11/3/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/23/1996 3/1/1997 0 0
RV002 REMOVAL EPA Fund-Financed 4/30/2007 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/28/2006 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 11/21/2001 0 0

** END OF SITE SUMMARY ** $2 $0

219TOTAL NUMBER OF SITES IN REPORT:
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL6210020008 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Spariosu, Dann
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400449

ALABAMA ARMY AMMUNITION PLANT

CHILDERSBURG AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1983 1/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 11/10/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/19/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/6/1989 5/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/7/1989 5/30/1990 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/24/2007 6/19/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 10/15/2012 9/5/2013 0 0

OPERABLE UNIT: 01 STOCKPILE SOILS
LW002 FF RI/FS Federal Facilities 11/19/1990 12/31/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 12/31/1991 0 0
LX001 FF RD Federal Facilities 1/16/1992 9/28/1992 0 0
LY001 FF RA Federal Facilities 11/10/1992 3/1/1995 0 0

OPERABLE UNIT: 02 AREAS 6,7,10 & 21
LW001 FF RI/FS Federal Facilities 3/15/1990 11/15/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 11/15/1994 0 0
LX003 FF RD Federal Facilities 10/5/1994 1/3/1995 0 0
LY003 FF RA Federal Facilities New Action Resulting from Take Over 1/4/1995 9/15/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/1/2002 12/24/2002 0 0

OPERABLE UNIT: 03 AREA A STUDY 12 & D
LW003 FF RI/FS Federal Facilities New Action Resulting from Take Over 11/30/1990 8/30/1994 0 0
RO002 RECORD OF DECISION Federal Facilities New Action Resulting from Take Over 8/30/1994 0 0
LX002 FF RD Federal Facilities New Action Resulting from Take Over 10/1/1994 10/1/1994 0 0
LY002 FF RA Federal Facilities New Action Resulting from Take Over 10/2/1994 9/15/1996 0 0

OPERABLE UNIT: 04 AREA B GROUNDWATER
LW005 FF RI/FS Federal Facilities 9/27/1994 0 0

OPERABLE UNIT: 05 AREA A SOIL & GROUNDWATER
LW006 FF RI/FS Federal Facilities 9/29/1994 3/27/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
LX006 FF RD Federal Facilities 3/31/1997 10/30/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL6210020008 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Spariosu, Dann
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400449

ALABAMA ARMY AMMUNITION PLANT

CHILDERSBURG AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 AREA A SOIL & GROUNDWATER
LY006 FF RA Federal Facilities 11/15/1997 9/15/1999 0 0

OPERABLE UNIT: 06 AREAS 5,10,16,19
LW004 FF RI/FS Federal Facilities 9/27/1994 3/27/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
LX004 FF RD Federal Facilities 3/28/1997 10/1/1997 0 0
LY007 FF RA Federal Facilities 10/15/1997 2/13/2004 0 0

OPERABLE UNIT: 07 AREA B SOILS
NH001 FF RI Federal Facilities 9/30/1994 11/15/2002 0 0
NI001 FF FS Federal Facilities 11/15/2002 1/23/2007 0 0
RO007 RECORD OF DECISION Federal Facilities 11/10/2010 0 0
LY008 FF RA Federal Facilities 9/6/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD004022448 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4G7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0400129

ALABAMA PLATING COMPANY, INC.

VINCENT AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 1/12/1999 0 0
RV001 REMOVAL EPA Fund-Financed 7/20/1998 5/18/2001 7 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/25/1989 0 0
HR001 HRS PACKAGE State, Fund Financed 5/15/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/22/2011 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/1/1998 12/1/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/18/1999 12/30/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1999 4/14/1999 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/11/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/24/2000 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 5/6/2003 5/31/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 11/2/2009 12/30/2009 0 0
LO001   Lodged By DOJ 11/4/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/15/2000 9/18/2012 3 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/11/2012 0 0

** END OF SITE SUMMARY ** $10 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD981868466 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A446
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0406299

AMERICAN BRASS INC.

HEADLAND AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/25/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed New Action Resulting from Take Over 1/19/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/9/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 9/26/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/24/1998 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1996 5/12/1997 4 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/1997 5/16/1997 0 0
RV002 REMOVAL EPA Fund-Financed 10/9/1998 3/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2002 10/14/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/14/2009 3/23/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/14/2006 0 0

OPERABLE UNIT: 01 OPERABLE UNIT ONE
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 8/24/2006 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/23/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/9/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 9/25/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/2008 1/22/2010 6 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/20/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/24/2006 0 0
EH002   Explanation Of Significant Differences 4/21/2009 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/22/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/2009 0 0

** END OF SITE SUMMARY ** $12 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AL3210020027 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Goldberg, Patsy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0400443

ANNISTON ARMY DEPOT (SOUTHEAST INDUSTRIAL AREA)

ANNISTON AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 3/8/1988 8/11/1988 0 0
SI001 SITE INSPECTION Federal Facilities 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/2/1985 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/1/1990 6/13/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/24/1989 6/13/1990 0 0
AS001 AERIAL SURVEY Federal Facilities 8/5/1991 11/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/9/1997 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2010 0 0

OPERABLE UNIT: 01 SIA GROUNDWATER
LV003 FF REMOVAL Federal Facilities 5/1/1999 7/26/2001 0 0
LW001 FF RI/FS Federal Facilities 12/12/1990 9/26/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 9/26/1991 0 0
LX001 FF RD Federal Facilities 9/26/1991 5/1/1992 0 0
LY001 FF RA Federal Facilities Other Completion Anomaly 5/4/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/1998 11/25/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/30/2003 11/4/2004 0 0
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 8/1/1994 9/9/2004 0 0
LW004 FF RI/FS Federal Facilities 8/30/2000 0 0

OPERABLE UNIT: 02 SIA SOILS
LV001 FF REMOVAL Federal Facilities 11/19/1992 1/25/1993 0 0
LV002 FF REMOVAL Federal Facilities 9/28/1993 12/15/1993 0 0
LV004 FF REMOVAL Federal Facilities 11/1/1982 11/1/1982 0 0
LV005 FF REMOVAL Federal Facilities 11/1/1982 1/28/1983 0 0
LV007 FF REMOVAL Federal Facilities 4/1/1983 4/30/1983 0 0
LW002 FF RI/FS Federal Facilities 12/12/1990 8/14/2008 0 0
RO002 RECORD OF DECISION Federal Facilities 8/14/2008 0 0
LX002 FF RD Federal Facilities 10/5/2004 9/19/2005 0 0
LY002 FF RA Federal Facilities 9/19/2005 9/29/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AL3210020027 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Goldberg, Patsy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0400443

ANNISTON ARMY DEPOT (SOUTHEAST INDUSTRIAL AREA)

ANNISTON AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 ASA (ALL MEDIA)
LW007 FF RI/FS Federal Facilities 12/31/1990 9/18/2006 0 0
RO005 RECORD OF DECISION Federal Facilities 9/18/2006 0 0
LX005 FF RD Federal Facilities 10/5/2004 9/27/2006 0 0
LY004 FF RA Federal Facilities 9/19/2005 9/27/2006 0 0

OPERABLE UNIT: 04 MMRP SITES
RX001 FED FAC PRELIMINARY ASSESSMENT REVIEW EPA In-House 6/10/2004 1/6/2005 0 0
TY001 FED FAC SITE INSPECTION REVIEW EPA In-House 9/28/2004 9/28/2005 0 0

OPERABLE UNIT: 05 WESTERN INDUSTRIAL AREA
TY002 FED FAC SITE INSPECTION REVIEW EPA In-House 1/6/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: AL0001058056 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4H7
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0406330

CAPITOL CITY PLUME

MONTGOMERY AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/16/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/26/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1996 0 0
VA001 OTHER CLEANUP ACTIVITY Responsible Party 9/19/2005 0 0
HR001 HRS PACKAGE State, Fund Financed New Action Resulting from Take Over 2/17/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/1/2008 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/16/1999 10/16/2003 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/11/2001 2/28/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/16/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2002 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/1/2008 0 0
NK001 PRP FS Responsible Party Other Completion Anomaly 10/16/2002 10/1/2003 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD001221902 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400073

CIBA-GEIGY CORP. (MCINTOSH PLANT)

MCINTOSH AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 9/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/5/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/6/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/21/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/27/1985 9/30/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/23/1991 3/31/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/23/1991 3/31/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/18/1992 3/31/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/8/1995 5/15/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2001 9/29/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1992 11/18/1992 0 0
LO001   Lodged By DOJ 8/31/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 3/31/1993 5/9/1994 0 0
LO002   Lodged By DOJ 12/16/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 5/10/1996 10/11/1996 0 0
LO003   Lodged By DOJ 6/14/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/14/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
FP001 FORWARD PLANNING EPA Fund-Financed 8/9/1985 6/6/1986 0 0
BD002 PRP RI/FS Responsible Party 1/2/1987 9/28/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1989 0 0
BE001 PRP RD Responsible Party Other Start and Completion Anomaly 9/28/1989 9/28/1989 0 0
BF001 PRP RA Responsible Party Other Start and Completion Anomaly 9/28/1989 9/28/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/19/1988 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD001221902 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400073

CIBA-GEIGY CORP. (MCINTOSH PLANT)

MCINTOSH AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1989 9/28/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/7/1992 0 0
ME001 PRP LR Responsible Party 9/28/1998 0 0

OPERABLE UNIT: 02 OU02
BD001 PRP RI/FS Responsible Party 1/2/1987 9/30/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE002 PRP RD Responsible Party 5/26/1992 9/30/1996 0 0
BF002 PRP RA Responsible Party 9/30/1996 9/24/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/30/1990 11/25/1991 0 0

OPERABLE UNIT: 03 WETLAND
BD004 PRP RI/FS Responsible Party 3/31/1992 7/25/1995 0 0
RO004 RECORD OF DECISION Federal Enforcement 7/25/1995 0 0
EH001   Explanation Of Significant Differences 10/6/2008 0 0
BE004 PRP RD Responsible Party 5/31/1996 7/13/1998 0 0
BF004 PRP RA Responsible Party 7/13/1998 9/24/1999 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 3/31/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/14/1994 2/20/1997 0 0
CQ003 CLOSE OUT REPORT EPA Fund-Financed 7/19/2000 0 0

OPERABLE UNIT: 04 OU04
BD003 PRP RI/FS Responsible Party 12/24/1991 7/14/1992 0 0
RO003 RECORD OF DECISION Federal Enforcement 7/14/1992 0 0
BE003 PRP RD Responsible Party 7/12/1993 9/30/1996 0 0
BF003 PRP RA Responsible Party 9/30/1996 9/24/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/1992 7/14/1992 0 0

OPERABLE UNIT: 05 MOBILE RIVER STUDY
CO001 COMBINED RI/FS EPA In-House Other Start and Completion Anomaly 5/21/1993 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD041906173 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hall, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0404344

INTERSTATE LEAD CO. (ILCO)

LEEDS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/29/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/4/1991 9/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/7/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/6/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/17/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 3/10/1992 11/30/1993 5 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/1/1994 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/28/1984 10/8/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 9/30/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 9/30/1996 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 4/22/1997 0 0
LO001   Lodged By DOJ 1/2/1997 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 9/8/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/8/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/10/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/8/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/15/1992 6/15/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/29/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/7/1998 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/25/1997 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/2/1998 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 10/8/1998 9/20/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/20/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 5/16/2000 0 0
LO002   Lodged By DOJ 3/7/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 5/16/2000 0 0
LO003   Lodged By DOJ 3/7/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 5/16/2000 0 0
LO004   Lodged By DOJ 3/7/2000 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD041906173 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hall, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0404344

INTERSTATE LEAD CO. (ILCO)

LEEDS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD005 CONSENT DECREE Federal Enforcement 5/16/2000 0 0
LO005   Lodged By DOJ 3/7/2000 0 0
CD006 CONSENT DECREE Federal Enforcement 5/16/2000 0 0
LO006   Lodged By DOJ 3/7/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2006 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 6/1/1996 6/1/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/4/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/4/1999 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/2000 0 0
CD007 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO007   Lodged By DOJ 8/1/2000 0 0
CD008 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO008   Lodged By DOJ 8/1/2000 0 0
CD009 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO009   Lodged By DOJ 8/1/2000 0 0
CD010 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO010   Lodged By DOJ 8/1/2000 0 0
CD011 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO011   Lodged By DOJ 8/1/2000 0 0
CD012 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO012   Lodged By DOJ 8/1/2000 0 0
CD013 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO013   Lodged By DOJ 8/1/2000 0 0
CD014 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
LO014   Lodged By DOJ 8/1/2000 0 0
CD015 CONSENT DECREE Federal Enforcement 4/23/2001 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD041906173 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hall, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0404344

INTERSTATE LEAD CO. (ILCO)

LEEDS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO015   Lodged By DOJ 8/1/2000 0 0
AC015 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/2000 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/29/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 2/12/2004 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 10/13/2000 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/2000 0 0
AC018 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/2000 0 0
AC019 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/2000 0 0
CD016 CONSENT DECREE Federal Enforcement 10/12/2001 0 0
LO016   Lodged By DOJ 7/11/2001 0 0
CD017 CONSENT DECREE Federal Enforcement 10/12/2001 0 0
LO017   Lodged By DOJ 7/11/2001 0 0
CD018 CONSENT DECREE Federal Enforcement 1/22/2002 3/27/2002 0 0
LO018   Lodged By DOJ 1/22/2002 0 0
AC020 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/2002 0 0
AC021 ADMIN ORDER ON CONSENT Federal Enforcement 10/10/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/2011 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 9/17/2010 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/10/2012 0 0

OPERABLE UNIT: 01 SOIL REMEDIATION
CO001 COMBINED RI/FS EPA Fund-Financed 5/30/1986 9/30/1991 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/30/1991 9/30/1996 0 0
BE003 PRP RD Responsible Party New Action Resulting from Take Over 9/30/1996 3/12/1999 0 0
BF002 PRP RA Responsible Party 3/12/1999 9/25/2006 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/25/1986 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/30/1990 4/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED005 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD041906173 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hall, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0404344

INTERSTATE LEAD CO. (ILCO)

LEEDS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL REMEDIATION
ED006 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED007 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
ED008 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/17/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
JF003 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
JF004 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
JF008 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/17/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1988 9/30/1991 0 0
RV002 REMOVAL Special Account Financed 2/12/2004 9/10/2004 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION-OU02
CO002 COMBINED RI/FS EPA Fund-Financed 9/18/1989 10/13/1994 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 10/13/1994 0 0
JQ001   ROD Amendment 9/28/2012 0 0
BE001 PRP RD Responsible Party 9/30/1996 3/12/1999 0 0
TS002 TREATABILITY STUDY Responsible Party 7/7/2011 3/20/2012 0 0
BF003 PRP RA Responsible Party 3/12/1999 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/1994 10/28/1994 0 0
BE004 PRP RD Responsible Party 10/30/2012 4/30/2013 0 0
BF004 PRP RA Responsible Party 4/30/2013 0 0

OPERABLE UNIT: 03 OU03
CO003 COMBINED RI/FS EPA Fund-Financed 7/22/1994 9/29/1995 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
BE002 PRP RD Responsible Party 9/30/1996 3/12/1999 0 0
BF001 PRP RA Responsible Party 3/12/1999 1 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 1/31/2000 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/1995 10/16/1995 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD031618069 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0402
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404343

MOWBRAY ENGINEERING CO.

GREENVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
RV001 REMOVAL EPA Fund-Financed 5/12/1981 6/10/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1981 0 0
SI002 SITE INSPECTION State, Fund Financed 2/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/26/1993 12/30/1993 0 0
RV002 REMOVAL EPA Fund-Financed 6/4/1987 8/20/1987 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/23/1988 5/10/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/15/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1987 6/4/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/23/1988 11/20/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 12/1/1990 5/10/1991 0 0
LO001   Lodged By DOJ 12/27/1990 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/15/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/5/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/31/1986 1/15/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/26/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2012 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 2/2/1985 9/25/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/4/1987 9/16/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/10/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1992 1/8/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/2/1985 8/20/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/1988 5/16/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/1998 8/3/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2002 9/29/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ALD031618069 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0402
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404343

MOWBRAY ENGINEERING CO.

GREENVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/16/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD008188708 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400153

OLIN CORP. (MCINTOSH PLANT)

MCINTOSH AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/2/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/7/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
BB001 PRP REMOVAL Responsible Party 10/26/1990 11/8/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/12/1990 5/8/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/11/1995 6/29/1995 0 0

OPERABLE UNIT: 01 MAIN PLANT AREA
FP001 FORWARD PLANNING EPA Fund-Financed 1/30/1986 6/6/1986 0 0
BD001 PRP RI/FS Responsible Party 5/8/1990 12/16/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/16/1994 0 0
BE001 PRP RD Responsible Party 7/26/1996 9/29/1998 0 0
BF001 PRP RA Responsible Party 9/29/1998 2/19/2004 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/30/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/29/1995 6/29/1995 0 0
LO001   Lodged By DOJ 7/5/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/6/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2005 4/25/2006 0 0
ME001 PRP LR Responsible Party 2/19/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2010 9/27/2011 0 0

OPERABLE UNIT: 02 FLOOD PLAIN AREA
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/8/1990 0 0
BD002 PRP RI/FS Responsible Party 6/17/1994 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/1995 0 0

OPERABLE UNIT: 03 OU03
CO001 COMBINED RI/FS EPA In-House Other Start and Completion Anomaly 5/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/22/1993 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: ALD980728703 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0459
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0404345

PERDIDO GROUND WATER CONTAMINATION

PERDIDO AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 10/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 7/17/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/1/1988 6/29/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 3/1/1990 7/17/1990 0 0
LO001   Lodged By DOJ 5/17/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/11/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/25/1997 0 0

OPERABLE UNIT: 01 GROUNDWATER TREATMENT
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/19/1984 10/4/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/4/1985 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
BE001 PRP RD Responsible Party 6/20/1989 3/19/1992 0 0
BF001 PRP RA Responsible Party 3/19/1992 9/13/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/1994 5/16/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/9/1985 10/28/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1988 12/16/1988 0 0
ME001 PRP LR Responsible Party 9/13/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2000 8/3/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/30/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/22/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD980844385 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): JACKSON, RANDY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0400417

REDWING CARRIERS, INC. (SARALAND)

SARALAND AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/11/1991 12/11/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 8/1/1995 10/29/1995 1 0
RV002 REMOVAL EPA Fund-Financed 1/16/1996 5/5/1997 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/10/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/25/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/23/1990 6/29/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/25/1993 7/16/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/15/1985 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/16/1993 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 11/1/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/14/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/13/1999 2/26/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 2/26/2002 0 0
LO001   Lodged By DOJ 12/21/2001 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 7/2/1990 12/15/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/15/1992 0 0
EH001   Explanation Of Significant Differences 9/25/2007 0 0
JQ001   ROD Amendment 6/14/2000 0 0
BE001 PRP RD Responsible Party Original Action Take Over 11/16/1993 5/17/1996 0 0
BF001 PRP RA Responsible Party 6/28/2007 3/31/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/2009 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/6/1991 1/15/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD980844385 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): JACKSON, RANDY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0400417

REDWING CARRIERS, INC. (SARALAND)

SARALAND AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
RD002 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 5/17/1996 12/12/2001 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 12/12/2001 6/28/2007 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD095688875 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400306

STAUFFER CHEMICAL CO. (COLD CREEK PLANT)

BUCKS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/20/1989 1/5/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 8/26/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1993 2/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/21/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 1/5/1990 2/28/1990 0 0
LO001   Lodged By DOJ 2/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/25/1996 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 5/21/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed Other Completion Anomaly 10/26/1993 10/26/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/24/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/2010 8/30/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER COLD CRK/LEMOYNE
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/28/1984 1/26/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/21/1986 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE001 PRP RD Responsible Party 9/27/1989 1/5/1990 0 0
BE002 PRP RD Responsible Party 4/25/1990 12/18/1992 0 0
BE003 PRP RD Responsible Party Other Start Anomaly 6/25/1992 9/27/1993 0 0
BF001 PRP RA Responsible Party Phased Completion 9/27/1989 6/30/1995 0 0
BF002 PRP RA Responsible Party Phased Start & Completion 12/18/1992 6/30/1995 0 0
BF003 PRP RA Responsible Party Phased Completion 9/27/1993 6/30/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/26/1984 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD095688875 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400306

STAUFFER CHEMICAL CO. (COLD CREEK PLANT)

BUCKS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER COLD CRK/LEMOYNE
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/3/1990 5/3/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 6/2/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/21/2005 0 0

OPERABLE UNIT: 02 SOURCE
BD002 PRP RI/FS Responsible Party 1/5/1990 8/16/1995 0 0
BD004 PRP RI/FS Responsible Party 12/30/1992 8/16/1995 0 0
RO003 RECORD OF DECISION Federal Enforcement 8/16/1995 0 0
EH001   Explanation Of Significant Differences 6/28/1999 0 0
EH002   Explanation Of Significant Differences 8/29/2012 0 0
BE004 PRP RD Responsible Party 9/25/1996 9/28/1998 0 0
BF004 PRP RA Responsible Party 9/28/1998 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1995 0 0

OPERABLE UNIT: 03 SWAMP
BD003 PRP RI/FS Responsible Party 12/19/1990 9/17/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/17/1993 0 0
JQ001   ROD Amendment 9/30/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/8/1994 9/13/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1993 9/15/1993 0 0
BF005 PRP RA Responsible Party 9/26/2013 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/30/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/30/2009 0 0
NK001 PRP FS Responsible Party 11/30/2009 7/23/2010 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2010 9/13/2011 0 0
BE005 PRP RD Responsible Party New Action Resulting from Take Over 9/13/2011 9/26/2013 0 0
CD002 CONSENT DECREE Federal Enforcement 9/13/2011 6/8/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD008161176 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400144

STAUFFER CHEMICAL CO. (LEMOYNE PLANT)

AXIS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/9/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/20/1989 1/5/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1993 2/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/21/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 1/5/1990 2/28/1990 0 0
LO001   Lodged By DOJ 2/28/1990 0 0
BD006 PRP RI/FS Responsible Party Other Completion Anomaly 5/21/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/26/1993 10/26/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/22/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/2010 8/30/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER COLD CRK/LEMOYNE
BD001 PRP RI/FS Responsible Party Original Action Take Over 12/31/1984 1/26/1986 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/21/1986 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE001 PRP RD Responsible Party 9/27/1989 9/27/1989 0 0
BE002 PRP RD Responsible Party 4/25/1990 12/18/1992 0 0
BE003 PRP RD Responsible Party Other Start Anomaly 6/25/1992 8/18/1993 0 0
BE004 PRP RD Responsible Party Phased Completion 11/20/1992 8/18/1993 0 0
BF001 PRP RA Responsible Party Phased Completion 9/27/1989 9/24/1996 0 0
BF002 PRP RA Responsible Party Phased Start & Completion 12/18/1992 9/24/1996 0 0
BF003 PRP RA Responsible Party Phased Completion 8/18/1993 9/24/1996 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/24/1996 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 9/10/1985 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ALD008161176 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400144

STAUFFER CHEMICAL CO. (LEMOYNE PLANT)

AXIS AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER COLD CRK/LEMOYNE
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/1989 9/27/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 6/2/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/21/2005 0 0

OPERABLE UNIT: 02 SWMU'S
BD003 PRP RI/FS Responsible Party 1/5/1990 11/3/1997 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1998 3/25/1999 0 0
BD005 PRP RI/FS Responsible Party 12/30/1992 11/3/1997 0 0
RO003 RECORD OF DECISION Federal Enforcement 3/18/1999 0 0
BE005 PRP RD Responsible Party 5/2/2000 9/29/2003 0 0
BF005 PRP RA Responsible Party 9/29/2003 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 6/17/1999 5/2/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 5/2/2000 3/5/2001 0 0
LO002   Lodged By DOJ 10/10/2000 0 0

OPERABLE UNIT: 03 SWAMP
BD004 PRP RI/FS Responsible Party 12/19/1990 9/17/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/17/1993 0 0
JQ001   ROD Amendment 9/30/2010 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2010 9/13/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/8/1994 9/13/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1993 9/15/1993 0 0
BF006 PRP RA Responsible Party 9/26/2013 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/30/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/30/2009 0 0
NK001 PRP FS Responsible Party 11/30/2009 7/23/2010 0 0
BE006 PRP RD Responsible Party New Action Resulting from Take Over 9/13/2011 9/26/2013 0 0
CD004 CONSENT DECREE Federal Enforcement 9/13/2011 6/8/2012 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 24
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD007454085 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404285

T.H. AGRICULTURE & NUTRITION CO. (MONTGOMERY PLANT)

MONTGOMERY AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/2/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1992 11/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/13/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/22/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/7/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/3/1990 3/26/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/24/1995 9/22/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/26/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1995 4/12/1996 0 0
LO001   Lodged By DOJ 1/8/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2007 9/26/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2012 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/26/1991 4/17/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/17/1995 0 0
BE001 PRP RD Responsible Party 9/27/1995 9/27/1996 0 0
BF002 PRP RA Responsible Party 9/27/1996 9/29/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/16/2001 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/26/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/22/1992 9/22/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/18/1992 12/31/1995 0 0

OPERABLE UNIT: 02 ECOLOGICAL ASSESSMENT
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1999 1/4/2000 0 0
BD002 PRP RI/FS Responsible Party 7/14/1994 9/28/1998 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1998 0 0
BE002 PRP RD Responsible Party 1/4/2000 3/25/2002 0 0
BF001 PRP RA Responsible Party 3/25/2002 3/29/2006 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ALD007454085 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404285

T.H. AGRICULTURE & NUTRITION CO. (MONTGOMERY PLANT)

MONTGOMERY AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ECOLOGICAL ASSESSMENT
CD002 CONSENT DECREE Federal Enforcement 1/4/2000 7/10/2000 0 0
LO002   Lodged By DOJ 3/24/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: ALD983166299 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0432
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0405546

TRIANA/TENNESSEE RIVER

LIMESTONE/MORGAN AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/17/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/1983 5/30/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 5/30/1983 0 0
LO001   Lodged By DOJ 5/30/1983 0 0
OH001 OTHER EPA Fund-Financed 7/1/1980 0 0

OPERABLE UNIT: 01 OU01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 3/4/1982 3/31/1983 0 0
BD001 PRP RI/FS Responsible Party 3/4/1982 8/31/1984 0 0
BD002 PRP RI/FS Responsible Party 8/31/1984 11/20/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/31/1984 0 0
JQ001   ROD Amendment 11/20/1986 0 0
RO002 RECORD OF DECISION Federal Enforcement 11/20/1986 0 0
BE002 PRP RD Responsible Party 5/30/1983 8/31/1984 0 0
BE001 PRP RD Responsible Party 8/31/1984 11/20/1986 0 0
BF001 PRP RA Responsible Party 11/20/1986 12/18/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/8/1992 7/12/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/1989 6/29/1989 0 0
ME001 PRP LR Responsible Party 1/1/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/7/1998 6/18/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/18/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/25/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/17/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL7210020742 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0405545

USARMY/NASA REDSTONE ARSENAL

HUNTSVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/16/1988 0 0
HR001 HRS PACKAGE Federal Facilities 10/1/1991 11/16/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/29/1994 0 0
LZ001 FF COMMUNITY INVOLVEMENT Community Organization 6/30/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2013 0 0

OPERABLE UNIT: 01 DA - DISPOSAL AREA
LW001 FF RI/FS Federal Facilities Other Completion Anomaly 5/17/1995 9/30/2010 0 0
NH042 FF RI Federal Facilities Other Completion Anomaly 2/24/2011 10/3/2012 0 0
LW006 FF RI/FS Federal Facilities Other Completion Anomaly 7/30/1995 9/30/2010 0 0
LW011 FF RI/FS Federal Facilities 11/30/2002 0 0
LW024 FF RI/FS Federal Facilities Other Completion Anomaly 2/28/2009 9/30/2010 0 0
MX078 RCRA FACILITY INVESTIGATION Federal Facilities 6/10/2010 0 0
MV003 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 5/29/2012 0 0

OPERABLE UNIT: 02 PA3 - PLANT AREA 3
MX057 RCRA FACILITY INVESTIGATION Federal Facilities 3/17/2011 0 0
MX066 RCRA FACILITY INVESTIGATION Federal Facilities 1/19/2012 0 0
MX079 RCRA FACILITY INVESTIGATION Federal Facilities 5/31/2012 0 0
MX086 RCRA FACILITY INVESTIGATION Federal Facilities 12/13/2012 0 0

OPERABLE UNIT: 03 HAMUST56
LV001 FF REMOVAL Federal Facilities 9/30/1997 10/23/1997 0 0
LW051 FF RI/FS Federal Facilities 7/1/1998 9/24/2007 0 0
RO110 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
MX056 RCRA FACILITY INVESTIGATION Federal Facilities 6/30/2011 0 0
MX061 RCRA FACILITY INVESTIGATION Federal Facilities 6/7/2012 0 0

OPERABLE UNIT: 04 DEMIL-DEMILITARIZE
LV006 FF REMOVAL Federal Facilities 5/30/2000 5/30/2003 0 0
LW007 FF RI/FS Federal Facilities Other Completion Anomaly 6/30/1994 10/9/2012 0 0
LW032 FF RI/FS Federal Facilities 10/16/2009 0 0
LW052 FF RI/FS Federal Facilities Other Completion Anomaly 10/1/2008 10/9/2012 0 0
LW088 FF RI/FS Federal Facilities Other Completion Anomaly 6/28/2010 10/9/2012 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL7210020742 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0405545

USARMY/NASA REDSTONE ARSENAL

HUNTSVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 DEMIL-DEMILITARIZE
LW091 FF RI/FS Federal Facilities Other Completion Anomaly 11/3/2008 10/9/2012 0 0
MX062 RCRA FACILITY INVESTIGATION Federal Facilities 8/8/2011 0 0

OPERABLE UNIT: 05 HUNTSVILLE ARSENAL AREA 1
LV005 FF REMOVAL Federal Facilities 9/30/1997 10/7/2002 0 0
LW004 FF RI/FS Federal Facilities 12/30/1994 9/24/2007 0 0
LW012 FF RI/FS Federal Facilities 5/30/2003 9/30/2009 0 0
RO088 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
RO096 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LY002 FF RA Federal Facilities 6/11/2008 0 0
LY010 FF RA Federal Facilities 8/12/2010 0 0

OPERABLE UNIT: 06 HUNTSVILLE ARESENAL AREA 2
NH046 FF RI Federal Facilities Other Completion Anomaly 1/5/2008 10/9/2012 0 0
LW005 FF RI/FS Federal Facilities 5/30/1994 9/30/2009 0 0
LW010 FF RI/FS Federal Facilities 10/30/2002 9/24/2007 0 0
LW019 FF RI/FS Federal Facilities 11/30/2005 9/30/2009 0 0
RO094 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
LX001 FF RD Federal Facilities 3/4/2008 3/18/2008 0 0
RO098 RECORD OF DECISION Federal Facilities 9/30/2009 0 0
LY008 FF RA Federal Facilities 3/17/2008 2/5/2013 0 0
LY012 FF RA Federal Facilities 2/22/2011 0 0

OPERABLE UNIT: 07 DDT
LV009 FF REMOVAL Federal Facilities Voluntary Cleanup Start and Complete 11/19/2007 3/7/2008 0 0
NH001 FF RI Federal Facilities Other Completion Anomaly 1/9/2006 9/30/2010 0 0
NH047 FF RI Federal Facilities Other Completion Anomaly 4/26/2010 9/30/2010 0 0
LW053 FF RI/FS Federal Facilities 3/26/2008 12/12/2011 0 0
LW073 FF RI/FS Federal Facilities Other Completion Anomaly 5/7/2008 9/30/2010 0 0
MX001 RCRA FACILITY INVESTIGATION Federal Facilities 2/9/2012 0 0
MV001 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 10/11/2011 0 0
MX084 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MV002 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 7/12/2012 0 0

OPERABLE UNIT: 08 GULF CHEMICAL WARFARE DEPOT
LV002 FF REMOVAL Federal Facilities 7/11/2000 11/17/2000 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL7210020742 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0405545

USARMY/NASA REDSTONE ARSENAL

HUNTSVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 GULF CHEMICAL WARFARE DEPOT
LW077 FF RI/FS Federal Facilities Other Completion Anomaly 3/4/2010 9/30/2010 0 0
MX058 RCRA FACILITY INVESTIGATION Federal Facilities 6/23/2011 0 0
MX060 RCRA FACILITY INVESTIGATION Federal Facilities 7/24/2012 0 0
MX067 RCRA FACILITY INVESTIGATION Federal Facilities 3/17/2011 0 0

OPERABLE UNIT: 09 OFFSITE
LV010 FF REMOVAL Federal Facilities Other Completion Anomaly 9/27/2010 9/30/2010 0 0
NH023 FF RI Federal Facilities Other Completion Anomaly 5/26/2010 9/30/2010 0 0
NH025 FF RI Federal Facilities Other Completion Anomaly 10/17/2007 9/30/2010 0 0
LW015 FF RI/FS Federal Facilities Other Completion Anomaly 12/30/2005 9/30/2010 0 0
LW016 FF RI/FS Federal Facilities Other Completion Anomaly 12/30/2005 9/30/2010 0 0
LW018 FF RI/FS Federal Facilities Other Completion Anomaly 11/30/2005 9/30/2010 0 0
LW021 FF RI/FS Federal Facilities Other Completion Anomaly 1/11/2007 9/30/2010 0 0
LW022 FF RI/FS Federal Facilities Other Completion Anomaly 2/12/2007 9/30/2010 0 0
LW047 FF RI/FS Federal Facilities Other Completion Anomaly 7/18/2007 9/30/2010 0 0
LW048 FF RI/FS Federal Facilities Other Completion Anomaly 5/15/2007 9/30/2010 0 0
LW049 FF RI/FS Federal Facilities Other Completion Anomaly 8/20/2007 9/30/2010 0 0
LW050 FF RI/FS Federal Facilities Other Completion Anomaly 8/5/2007 9/30/2010 0 0
LW092 FF RI/FS Federal Facilities Other Completion Anomaly 4/5/2008 9/30/2010 0 0
LW093 FF RI/FS Federal Facilities Other Completion Anomaly 3/14/2008 9/30/2010 0 0

OPERABLE UNIT: 10 NORTH PLANT
NH004 FF RI Federal Facilities Other Completion Anomaly 11/8/2007 9/30/2010 0 0
LW013 FF RI/FS Federal Facilities 7/30/2003 9/29/2004 0 0
LW014 FF RI/FS Federal Facilities 12/30/2005 9/17/2009 0 0
LW017 FF RI/FS Federal Facilities 10/30/2005 9/24/2007 0 0
LW023 FF RI/FS Federal Facilities 12/12/2006 9/17/2009 0 0
RO097 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
RO099 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
LY011 FF RA Federal Facilities 9/29/2004 9/29/2004 0 0
RO105 RECORD OF DECISION Federal Facilities 9/17/2009 0 0
LW097 FF RI/FS Federal Facilities 3/25/2010 0 0
RO107 RECORD OF DECISION Federal Facilities 9/17/2009 0 0

OPERABLE UNIT: 14 OPEN BURN/OPEN DETONATION AREA
LW030 FF RI/FS Federal Facilities Other Completion Anomaly 2/22/2010 9/30/2010 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AL7210020742 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0405545

USARMY/NASA REDSTONE ARSENAL

HUNTSVILLE AL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 OPEN BURN/OPEN DETONATION AREA
LW095 FF RI/FS Federal Facilities Other Completion Anomaly 2/22/2010 9/30/2010 0 0
MX082 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX083 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0

OPERABLE UNIT: 15 MMRP
LW106 FF RI/FS Federal Facilities Other Completion Anomaly 10/9/2009 9/30/2010 0 0
MX081 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0

OPERABLE UNIT: 18 MSFC
LV007 FF REMOVAL Federal Facilities 6/4/2007 10/15/2007 0 0
LW003 FF RI/FS Federal Facilities 6/30/1999 7/22/2008 0 0
LW020 FF RI/FS Federal Facilities 1/30/2006 7/22/2008 0 0
RO100 RECORD OF DECISION Federal Facilities 7/22/2008 0 0
LW026 FF RI/FS Federal Facilities Other Completion Anomaly 5/26/2010 9/30/2010 0 0
MX063 RCRA FACILITY INVESTIGATION Federal Facilities 6/25/2011 0 0
MX064 RCRA FACILITY INVESTIGATION Federal Facilities 6/14/2011 0 0
MX065 RCRA FACILITY INVESTIGATION Federal Facilities 7/23/2012 0 0

OPERABLE UNIT: 19 GROUNDWATER
NH002 FF RI Federal Facilities Other Completion Anomaly 1/30/2006 9/30/2010 0 0
NH054 FF RI Federal Facilities Other Completion Anomaly 3/22/2010 9/30/2010 0 0
LW036 FF RI/FS Federal Facilities Other Completion Anomaly 1/28/2010 9/30/2010 0 0
LW037 FF RI/FS Federal Facilities Other Completion Anomaly 12/8/2009 9/30/2010 0 0
RO101 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
LW080 FF RI/FS Federal Facilities Other Completion Anomaly 4/14/2010 9/30/2010 0 0
LW081 FF RI/FS Federal Facilities Other Completion Anomaly 5/28/2010 9/30/2010 0 0
LW082 FF RI/FS Federal Facilities Other Completion Anomaly 3/25/2010 9/30/2010 0 0
MX072 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX073 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX074 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX075 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX076 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX077 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0
MX080 RCRA FACILITY INVESTIGATION Federal Facilities 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD980221857 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400818

AGRICO CHEMICAL CO.

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1992 9/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/9/1987 9/9/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/25/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/17/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/7/1989 9/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/20/1992 2/16/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/18/1993 7/20/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/5/1994 3/28/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 7/20/1993 5/3/1994 0 0
LO001   Lodged By DOJ 2/15/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 3/28/1995 5/30/1995 0 0
LO002   Lodged By DOJ 5/30/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/1989 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 12/10/1999 6/28/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/27/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/25/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2009 6/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2013 0 0

OPERABLE UNIT: 01 SOURCE
BD001 PRP RI/FS Responsible Party 9/29/1989 9/29/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
BE001 PRP RD Responsible Party 2/16/1993 9/23/1994 0 0
BF001 PRP RA Responsible Party 9/23/1994 11/6/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/7/1989 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD980221857 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400818

AGRICO CHEMICAL CO.

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/12/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/12/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/11/1992 9/28/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/29/1998 8/31/2000 0 0

OPERABLE UNIT: 02 RI/FS
BD002 PRP RI/FS Responsible Party 1/31/1992 8/18/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/18/1994 0 0
BE002 PRP RD Responsible Party 4/3/1997 9/11/1998 0 0
BF002 PRP RA Responsible Party 9/11/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/1994 11/15/1994 0 0
ME001 PRP LR Responsible Party 12/31/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004145140 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0400561

AIRCO PLATING CO.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/27/1985 9/17/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/19/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1992 2/24/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/3/1990 11/14/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1993 8/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/14/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 2/24/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/22/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1992 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 12/1/1986 7/10/1988 0 0
BD001 PRP RI/FS Responsible Party 11/14/1990 10/1/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/1/1993 0 0
BE001 PRP RD Responsible Party 9/20/1994 12/20/1995 0 0
BF001 PRP RA Responsible Party 12/20/1995 9/23/1998 0 0
BE002 PRP RD Responsible Party 2/26/1998 5/25/1999 0 0
BF002 PRP RA Responsible Party 5/25/1999 9/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/16/1989 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/4/1990 11/27/1990 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 3/28/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/19/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/19/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/1993 10/7/1993 0 0
ME001 PRP LR Responsible Party 9/23/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004145140 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0400561

AIRCO PLATING CO.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD012978862 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4E3
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0405001

ALARIC AREA GW PLUME

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/6/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/15/1989 9/7/1989 0 0
SI001 SITE INSPECTION State, Fund Financed 9/10/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/28/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/22/2001 10/22/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2002 7/19/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/22/2002 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1998 7/23/2002 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/23/2002 0 0
JQ001   ROD Amendment 9/9/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/13/2002 9/26/2002 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/27/2002 7/2/2004 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/6/2006 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/29/2001 6/30/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/7/2001 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/13/2002 6/30/2003 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 8/13/2002 6/30/2003 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 6/30/2003 9/30/2009 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 6/30/2003 4/6/2006 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 5/2/2007 12/11/2009 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/30/2004 5/2/2007 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/30/2011 10/10/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2013 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD041495441 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0446
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400623

ALPHA CHEMICAL CORP.

LAKELAND FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/3/1995 6/28/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 9/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/22/1988 12/31/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 12/31/1988 5/17/1989 0 0
LO001   Lodged By DOJ 3/8/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/3/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/7/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 4/21/2011 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS PRP Lead Under State 3/30/1985 5/18/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/18/1988 0 0
EH001   Explanation Of Significant Differences 9/28/2010 0 0
BE001 PRP RD Responsible Party 11/30/1988 1/6/1989 0 0
BF001 PRP RA Responsible Party 3/15/1989 9/21/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/21/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/1993 5/16/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/8/1998 9/4/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/20/2003 7/22/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/25/1988 6/28/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/1/1988 11/1/1988 0 0
ME001 PRP LR Responsible Party 9/21/1990 3/28/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1990 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 3/28/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 12/14/2012 9/11/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD008161994 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): MCPHERSON, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0445
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400572

AMERICAN CREOSOTE WORKS, INC. (PENSACOLA PLANT)

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/4/1991 9/4/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/10/2004 8/11/2005 0 0
RV001 REMOVAL EPA Fund-Financed 2/16/1983 2/19/1983 0 0
RV002 REMOVAL EPA Fund-Financed 4/7/1983 4/8/1983 0 0
RV003 REMOVAL EPA Fund-Financed 9/20/1983 11/20/1983 1 0
RV004 REMOVAL EPA Fund-Financed 7/17/1984 7/20/1984 0 0
RV005 REMOVAL EPA Fund-Financed 11/18/1985 4/18/1986 0 0
RV006 REMOVAL EPA Fund-Financed 2/24/2003 3/5/2003 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 11/15/1985 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/28/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 8/4/1988 0 0
LO001   Lodged By DOJ 8/4/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1996 3/30/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/13/2006 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 6/22/2007 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 11/18/2009 0 0
UB004 COMFORT/STATUS LETTER Federal Enforcement 8/25/2005 0 0
UB005 COMFORT/STATUS LETTER Federal Enforcement 6/6/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/1982 10/11/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/1998 9/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/12/2005 9/21/2006 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1995 9/30/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1983 9/30/1985 1 0
CO002 COMBINED RI/FS EPA In-House 12/31/1985 9/28/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD008161994 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): MCPHERSON, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0445
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400572

AMERICAN CREOSOTE WORKS, INC. (PENSACOLA PLANT)

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 9/28/1989 0 0
JQ002   ROD Amendment 5/21/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 9/25/1989 2/28/1992 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1989 8/13/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/28/1999 9/22/2000 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/10/1990 9/25/1991 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 1/11/2010 1/29/2010 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/30/1986 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/15/1990 9/11/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/2/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/2/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1989 9/28/1989 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/24/2004 11/25/2009 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO003 COMBINED RI/FS EPA In-House 11/28/1989 2/3/1994 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 2/3/1994 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/18/1994 5/15/1997 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/11/1997 9/30/1999 5 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/1999 2 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/8/1991 2/22/1994 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/14/2006 0 0

OPERABLE UNIT: 03 DIOXIN CONTAMINATED SOILS
CO004 COMBINED RI/FS EPA Fund-Financed 4/6/2007 1 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD020536538 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 040R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400581

ANACONDA ALUMINUM CO./MILGO ELECTRONICS CORP.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/10/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/26/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/6/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/10/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 3/2/1993 6/6/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/12/1986 9/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/23/1992 8/5/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/5/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1992 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/23/1998 7/9/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/9/1994 9/9/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/23/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/10/1997 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/10/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/21/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 10/29/2007 0 0
LO001   Lodged By DOJ 10/17/2007 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/20/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2007 0 0

OPERABLE UNIT: 01 SITE EVALUATION
BD003 PRP RI/FS Responsible Party Phased Completion 8/5/1992 11/22/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 11/22/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/30/1990 7/9/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/24/1994 1/23/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/4/2002 10/29/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/22/1994 0 0

OPERABLE UNIT: 02 SOURCE/GW
BD001 PRP RI/FS Responsible Party Phased Start & Completion 8/5/1992 11/22/1994 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD020536538 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 040R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400581

ANACONDA ALUMINUM CO./MILGO ELECTRONICS CORP.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE/GW
SV001 SECTION 107 LITIGATION Federal Enforcement 9/4/2002 2/21/2007 0 0

OPERABLE UNIT: 03 JOINT: GROUNDWATER
BD002 PRP RI/FS Responsible Party Phased Start 8/5/1992 11/22/1994 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 9/4/2002 10/29/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD981014368 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0401044

ANODYNE, INC.

NORTH MIAMI BEACH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/10/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/10/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/7/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/19/1987 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/31/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/18/1989 3/26/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/26/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1991 12/17/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/30/1993 8/12/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/30/1993 12/12/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/18/1999 7/12/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/4/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 7/12/2000 0 0
LO001   Lodged By DOJ 3/31/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 7/25/2001 2/6/2002 0 0
LO002   Lodged By DOJ 8/13/2001 0 0

OPERABLE UNIT: 01 GROUNDWATER/SOIL REMEDIATION
BD001 PRP RI/FS Responsible Party 3/26/1990 6/17/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/17/1993 0 0
EH001   Explanation Of Significant Differences 7/1/1999 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/12/1994 3/5/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/12/1994 3 0
BF001 PRP RA Responsible Party 3/30/2000 8/29/2005 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/1/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/11/1991 7/14/1993 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLSFN0406909 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A47Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406909

ARKLA TERRA PROPERTY

THONOTOSASSA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/18/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/10/2002 9/1/2008 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/10/1999 0 0
SI001 SITE INSPECTION State, Fund Financed 5/5/2000 0 0
RV001 REMOVAL EPA Fund-Financed 3/30/2012 1 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/30/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/22/2005 8/23/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004574190 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04Q9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0400566

B&B CHEMICAL CO., INC.

HIALEAH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/10/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1992 8/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/18/1987 11/19/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 7/21/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/10/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/19/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/21/1987 11/10/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/23/1989 7/21/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1994 9/5/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/1/2001 10/2/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/30/2001 9/18/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 8/19/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER PUMP & TREAT
CO001 COMBINED RI/FS EPA Fund-Financed 9/13/1989 9/12/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/12/1994 0 0
EH001   Explanation Of Significant Differences 6/12/2009 0 0
BE001 PRP RD Responsible Party 9/20/1995 10/18/1995 0 0
BF001 PRP RA Responsible Party 12/7/1995 9/1/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/3/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/5/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 10/5/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/11/1992 5/5/1995 0 0
ME001 PRP LR Responsible Party 9/1/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/28/2011 8/9/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD980494660 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043N
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400836

BEULAH LANDFILL

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1992 9/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/18/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/16/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/8/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/1/1998 6/22/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/21/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/20/1991 9/16/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/24/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/5/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 9/5/2012 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/16/1991 9/16/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/16/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/30/1993 6/3/1998 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/26/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/26/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1993 9/27/1993 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/11/1998 9/24/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD052172954 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Santiago, Carmen (Julie)
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04AJ
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400668

BMI-TEXTRON

LAKE PARK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/6/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1991 10/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/16/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/13/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/19/2002 11/18/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/26/1992 6/30/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/31/1994 10/14/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/14/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/1/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/28/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/19/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 12/11/2009 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 6/30/1992 8/11/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/11/1994 0 0
BE001 PRP RD Responsible Party 11/10/1994 3/24/1995 0 0
BF001 PRP RA Responsible Party 3/24/1995 11/30/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/30/1995 8/1/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1994 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/30/2000 8/25/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/1/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/5/1993 8/18/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/11/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980728935 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0449
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400917

BROWN WOOD PRESERVING

LIVE OAK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1991 11/20/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/6/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 12/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL Federal Enforcement 7/6/1995 9/22/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 8/14/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/26/1988 8/18/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/20/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/10/1984 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 7/29/1988 10/24/1988 0 0
LO001   Lodged By DOJ 8/18/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/14/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/6/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOILS(2YRS)+GROUNDWATER(5YRS)
BD001 PRP RI/FS Responsible Party 4/20/1984 4/8/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/8/1988 0 0
BE001 PRP RD Responsible Party 5/16/1988 9/15/1988 0 0
BF001 PRP RA Responsible Party 10/3/1988 4/7/1989 0 0
BF002 PRP RA Responsible Party 4/7/1989 12/31/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/7/1989 10/1/1990 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 4/7/1989 7/31/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/15/1987 4/7/1989 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/9/1994 3/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 4/8/1988 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1991 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980728935 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0449
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400917

BROWN WOOD PRESERVING

LIVE OAK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS(2YRS)+GROUNDWATER(5YRS)
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 4/8/1988 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD980709356 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): MCPHERSON, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0416
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400903

CABOT/KOPPERS

GAINESVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/2010 2/23/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1991 9/13/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/24/1991 9/20/1996 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/15/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/5/1988 12/1/1988 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 3/29/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/14/2011 12/18/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/16/1999 3/23/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1991 4/17/1992 0 0
LO001   Lodged By DOJ 9/12/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/17/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/23/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/14/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/7/2013 0 0
QV001 PRP SEARCH Federal Enforcement 6/7/2013 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/29/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA In-House 1/21/2010 0 0
CR003 COMMUNITY INVOLVEMENT EPA In-House 1/27/2010 0 0
CR004 COMMUNITY INVOLVEMENT EPA In-House 11/23/2009 0 0
CR005 COMMUNITY INVOLVEMENT EPA In-House 1/6/2010 0 0
CR006 COMMUNITY INVOLVEMENT EPA In-House 1/19/2010 0 0
CR007 COMMUNITY INVOLVEMENT EPA In-House 6/11/2009 0 0
CR008 COMMUNITY INVOLVEMENT EPA In-House 3/9/2009 0 0
CR009 COMMUNITY INVOLVEMENT EPA In-House 5/1/2008 0 0
CR010 COMMUNITY INVOLVEMENT EPA In-House 4/30/2010 0 0
CR011 COMMUNITY INVOLVEMENT EPA In-House 6/14/2010 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD980709356 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): MCPHERSON, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0416
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400903

CABOT/KOPPERS

GAINESVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CR012 COMMUNITY INVOLVEMENT EPA In-House 6/15/2010 0 0
RO003 RECORD OF DECISION Federal Enforcement 2/2/2011 0 0
BE005 PRP RD Responsible Party 12/18/2012 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2005 4/4/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2011 0 0
CD003 CONSENT DECREE Federal Enforcement 12/18/2012 7/9/2013 0 0
LO003   Lodged By DOJ 2/7/2013 0 0

OPERABLE UNIT: 01 CABOT
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 1/12/1984 5/31/1987 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/17/1987 9/27/1990 0 0
BE003 PRP RD Responsible Party 9/27/1991 12/29/1993 0 0
BE001 PRP RD Responsible Party 4/12/1991 9/29/1993 0 0
BE004 PRP RD Responsible Party 9/27/1991 9/23/1994 0 0
BF002 PRP RA Responsible Party 12/29/1993 5/15/1997 0 0
BF003 PRP RA Responsible Party 9/23/1994 5/15/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/15/1985 12/30/1997 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 5/17/1994 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 9/1/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1990 9/27/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 9/24/1991 9/20/1996 0 0
LO002   Lodged By DOJ 5/20/1996 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/29/2006 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 7/20/2006 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 9/19/2006 0 0

OPERABLE UNIT: 02 KOPPERS SURFICIAL SOURCE
BD002 PRP RI/FS Responsible Party 3/1/1995 4/23/2001 0 0
BE002 PRP RD Responsible Party Other Completion Anomaly 4/12/1991 0 0
BF001 PRP RA Responsible Party Other Completion Anomaly 9/29/1993 0 0
BF004 PRP RA Responsible Party Other Completion Anomaly 9/27/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/1/1995 0 0
NA001 PRP RI Responsible Party Other Completion Anomaly 7/19/2001 2/2/2011 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD980709356 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): MCPHERSON, CHARLES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0416
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400903

CABOT/KOPPERS

GAINESVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 KOPPERS SURFICIAL SOURCE
BD003 PRP RI/FS Responsible Party 10/12/2005 2/2/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD094590916 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Galo
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4P7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400792

CALLAWAY & SON DRUM SERVICE

LAKE ALFRED FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RV001 REMOVAL EPA Fund-Financed 11/26/2001 1/23/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 9/23/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/30/1993 2/7/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/7/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/2001 10/14/2009 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/14/2009 2/14/2011 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/2008 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/18/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/18/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/2005 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/2005 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/2005 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/2005 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/4/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/5/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/22/2010 6/23/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 8/31/2000 9/12/2007 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/12/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/2005 9/28/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/21/2007 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD080174402 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041Z
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400756

CHEMFORM, INC.

POMPANO BEACH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/26/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/25/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/17/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/13/1989 10/19/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/19/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/17/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1991 10/4/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/7/1992 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 4/30/1990 5/11/1992 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 6/8/1992 6/25/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/27/1992 7/13/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/13/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/28/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/15/1991 1/15/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/1/1998 3/31/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/9/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/3/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2010 9/29/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 4/23/2010 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/28/2010 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 5/14/2010 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/8/2012 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/2012 0 0

OPERABLE UNIT: 01 RI/FS
HA001 HEALTH ASSESSMENT EPA Fund-Financed 7/11/1989 0 0
BD001 PRP RI/FS Responsible Party 10/19/1989 9/22/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/26/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/26/1992 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD080174402 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041Z
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400756

CHEMFORM, INC.

POMPANO BEACH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
RO001 RECORD OF DECISION Federal Enforcement 9/22/1992 0 0
EH001   Explanation Of Significant Differences 4/2/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/13/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/11/1989 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 7/13/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1992 9/22/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0

OPERABLE UNIT: 02 SOIL RI/FS
BD002 PRP RI/FS Responsible Party 4/7/1992 9/16/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/16/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1993 9/24/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/16/1993 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 54
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004064242 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04KG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0400520

CHEVRON CHEMICAL CO. (ORTHO DIVISION)

ORLANDO FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/27/1990 0 0
ES001 EXPANDED SITE INSPECTION Responsible Party 1/9/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/2/1991 10/27/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL Federal Enforcement 5/31/1994 0 0
BB001 PRP REMOVAL Responsible Party 8/20/1990 9/15/1992 0 0
BB002 PRP REMOVAL Responsible Party 3/17/1994 9/26/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/2/1992 1/25/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1997 7/11/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/25/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/22/1993 4/22/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/11/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/2003 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 1/25/1993 5/22/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/22/1996 0 0
EH001   Explanation Of Significant Differences 9/30/2010 0 0
BE001 PRP RD Responsible Party 8/12/1997 10/9/1997 0 0
BF001 PRP RA Responsible Party 10/9/1997 6/11/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/25/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1995 0 0
ME001 PRP LR Responsible Party 6/11/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2002 5/2/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/2/2007 9/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/10/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD055945653 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400683

CITY INDUSTRIES, INC.

ORLANDO FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1991 9/10/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/5/1984 5/29/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/20/1990 9/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/13/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/6/1989 0 0
LO001   Lodged By DOJ 12/5/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/1990 12/10/1991 0 0
LO002   Lodged By DOJ 9/10/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/24/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/29/1986 3/6/1989 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 7/6/2007 0 0

OPERABLE UNIT: 01 OU01
RI001 REMEDIAL INVESTIGATION State, No Fund Money 6/24/1984 4/11/1985 0 0
RI002 REMEDIAL INVESTIGATION State, No Fund Money 4/11/1985 11/20/1985 0 0
RI003 REMEDIAL INVESTIGATION State, No Fund Money 12/1/1985 9/11/1986 0 0
RI004 REMEDIAL INVESTIGATION State, No Fund Money 6/4/1986 10/27/1986 0 0
BD001 PRP RI/FS Responsible Party 9/20/1984 3/29/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/16/1989 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State 1/4/1988 3/29/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1990 0 0
EH001   Explanation Of Significant Differences 2/14/1994 0 0
BE001 PRP RD Responsible Party 9/28/1990 4/6/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed Phased Start & Completion 9/30/1989 6/30/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD055945653 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400683

CITY INDUSTRIES, INC.

ORLANDO FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BF001 PRP RA Responsible Party 9/28/1992 9/20/1994 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 9/13/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/6/1990 3/29/1990 0 0
ME001 PRP LR Responsible Party 9/20/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/2004 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/2/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/6/2008 9/3/2009 0 0
IP001 INITIAL REMEDIAL MEASURE State Enforcement 8/7/1983 9/23/1983 0 0
IP002 INITIAL REMEDIAL MEASURE Federal Enforcement 4/26/1984 5/11/1984 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD991279894 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0441
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0401202

COLEMAN-EVANS WOOD PRESERVING CO.

WHITEHOUSE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 6/26/1985 7/12/1985 0 0
BB001 PRP REMOVAL Responsible Party 10/15/1984 11/15/1984 0 0
RV002 REMOVAL EPA Fund-Financed 10/15/1992 11/15/1992 0 0
RV003 REMOVAL EPA Fund-Financed 6/24/1993 12/31/1995 1 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/30/1988 4/20/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1983 5/15/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1997 7/8/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/14/1986 11/6/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1987 1/6/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1986 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 4/12/2006 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 5/19/2008 0 0
UB004 COMFORT/STATUS LETTER Federal Enforcement 2/27/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 4/20/1990 0 0
LO001   Lodged By DOJ 2/15/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/15/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/25/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 4/10/2012 0 0

OPERABLE UNIT: 01 SOIL (INTERIM) & GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1984 9/25/1986 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1988 9/28/1990 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 6/3/1993 4/30/1995 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD991279894 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0441
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0401202

COLEMAN-EVANS WOOD PRESERVING CO.

WHITEHOUSE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL (INTERIM) & GROUNDWATER
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1986 0 0
EH001   Explanation Of Significant Differences 8/14/2003 0 0
EH002   Explanation Of Significant Differences 6/11/2001 0 0
EH003   Explanation Of Significant Differences 2/26/2004 0 0
EH004   Explanation Of Significant Differences 9/20/2005 0 0
JQ001   ROD Amendment 9/26/1990 0 0
JQ002   ROD Amendment 9/25/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/9/1987 7/11/1988 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/28/1990 6/3/1993 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/1997 1/14/1999 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1998 8/22/2008 67 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2003 6/20/2004 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/3/2003 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/28/1989 6/30/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/17/1986 9/25/1986 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/1988 3/24/1989 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1989 6/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/11/1988 9/28/1990 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/25/1987 7/4/1988 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 2/20/1998 6/6/2000 1 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 4/30/2003 9/30/2004 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 6/2/1997 6/30/1998 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/6/2000 5/31/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/2/2013 0 0

OPERABLE UNIT: 02 RESIDUAL DIOXIN IN SOIL
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 10/12/2005 9/28/2006 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/2006 10/5/2006 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 5/15/2007 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 5/18/2007 8/22/2008 2 0

** END OF SITE SUMMARY ** $76 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD982130098 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B4D5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0410384

CONTINENTAL CLEANERS

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/28/2009 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 4/28/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/15/2009 0 0
SI001 SITE INSPECTION State, Fund Financed 1/30/2010 10/15/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/30/2010 9/16/2011 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/9/2011 12/10/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 2/29/2012 1 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 8/30/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980602288 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0481
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400897

DAVIE LANDFILL

DAVIE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1992 8/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/28/1989 3/3/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/25/1991 3/3/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/12/1994 10/6/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/1993 3/2/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/5/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/26/1996 1/7/1997 0 0
LO001   Lodged By DOJ 10/7/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/14/2005 12/21/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/21/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/15/1998 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/16/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/22/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SLUDGE LAGOON
BD001 PRP RI/FS Responsible Party 1/30/1983 9/30/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
BE001 PRP RD Responsible Party 5/22/1986 6/14/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1988 2/27/1990 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/1/1985 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 4/3/1987 2/24/1989 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/20/1987 4/22/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/23/1988 8/23/1988 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980602288 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0481
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400897

DAVIE LANDFILL

DAVIE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GW CONT./LANDFILL ASSESSMENT
BD002 PRP RI/FS Responsible Party 3/3/1992 8/11/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/11/1994 0 0
BE002 PRP RD Responsible Party 11/4/1994 7/28/1995 0 0
BF001 PRP RA Responsible Party 7/28/1995 10/18/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/26/1993 8/16/1994 0 0
ME001 PRP LR Responsible Party 10/18/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/8/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD000833368 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04F8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400492

DUBOSE OIL PRODUCTS CO.

CANTONMENT FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/22/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1990 9/29/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1990 6/17/1991 0 0
LO001   Lodged By DOJ 3/13/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/14/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/4/2004 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/1/2003 10/1/2004 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/13/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2012 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS PRP Response Under Sta 10/26/1987 3/29/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1990 0 0
BE001 PRP RD Responsible Party 7/19/1991 2/16/1993 0 0
BF001 PRP RA Responsible Party 2/16/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/31/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/1998 9/24/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/27/2002 9/25/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/1990 3/29/1990 0 0
ME001 PRP LR Responsible Party 2/5/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: FLD008168346 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04GS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0400573

ESCAMBIA WOOD - PENSACOLA

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/30/1999 0 0
RV002 REMOVAL EPA Fund-Financed 4/1/1996 5/1/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 4/11/1991 4/11/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/17/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/11/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
RV001 REMOVAL EPA Fund-Financed 4/15/1991 2/28/1995 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/7/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/11/1992 3/11/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/4/1999 4/15/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/22/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/30/1996 5/1/1999 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/8/2008 9/12/2008 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/3/1995 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1994 2/12/1997 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/12/1997 0 0
EH001   Explanation Of Significant Differences 4/23/2004 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/27/1997 5/22/1997 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/12/1997 9/30/2009 34 0
RO003 RECORD OF DECISION EPA Fund-Financed 2/13/2006 0 0
EH002   Explanation Of Significant Differences 3/5/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/22/2005 9/17/2007 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 8/28/2007 9/30/2010 35 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/8/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Phased Start 2/12/2004 3/29/2004 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 11/20/2003 2/13/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/2007 9/27/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2011 9/27/2012 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: FLD008168346 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04GS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0400573

ESCAMBIA WOOD - PENSACOLA

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/14/2013 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/14/2013 0 0

OPERABLE UNIT: 02 GROUNDWATER
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/24/1998 9/29/2008 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/22/2005 4/1/2008 1 0
CO003 COMBINED RI/FS EPA Fund-Financed 2/18/2010 1 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/29/2008 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/2008 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/8/2008 10/8/2009 1 0

** END OF SITE SUMMARY ** $78 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD000623041 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Amoroso, Cathy
ON-SCENE COORD (OSC): JARDINE, RICK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B4B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0410582

FAIRFAX ST. WOOD TREATERS

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/2010 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/17/2010 11/23/2011 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 9/28/2010 0 0
RV001 REMOVAL EPA Fund-Financed 8/11/2010 3/28/2012 2 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/30/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/20/2010 8/19/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/23/2010 4/16/2012 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/16/2012 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 1/27/2012 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 11/9/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD083111005 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Alfano, Barbara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4JN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0407492

FLASH CLEANERS

Pompano Beach FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/2002 9/12/2002 0 0
SI001 SITE INSPECTION State, Fund Financed 10/23/2003 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/17/2005 10/1/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/19/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/10/2008 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/26/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 8/10/2008 9/30/2010 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/25/2010 6/30/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/21/2011 10/15/2012 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/23/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/11/2010 11/4/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/25/2010 5/5/2011 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD984184127 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): MOORE, TONY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A416
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0406469

FLORIDA PETROLEUM REPROCESSORS

FORT LAUDERDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/16/1996 0 0
BB001 PRP REMOVAL Responsible Party Phased Completion 12/15/1996 3/18/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 3/12/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/22/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/7/1997 5/7/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/8/2001 9/30/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2004 9/30/2004 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/1998 6/1/1998 0 0
BB002 PRP REMOVAL Responsible Party 6/15/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/15/2003 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2004 1/23/2006 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2004 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/6/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 5/17/2005 1/23/2006 0 0
LO001   Lodged By DOJ 7/29/2005 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/18/2005 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/2006 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 7/15/2005 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/13/2006 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/2007 0 0
SV004 SECTION 107 LITIGATION Federal Enforcement 4/6/2007 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/2010 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/2011 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/2011 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/2011 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 12/19/2011 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/15/2013 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD984184127 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): MOORE, TONY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A416
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0406469

FLORIDA PETROLEUM REPROCESSORS

FORT LAUDERDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed Phased Start 5/10/1996 3/1/2001 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/10/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/23/1997 3/20/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/1/2001 0 0
BE001 PRP RD Responsible Party 5/17/2005 9/25/2007 0 0
BF001 PRP RA Responsible Party 9/25/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/5/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD050432251 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0478
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400657

FLORIDA STEEL CORP.

INDIANTOWN FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 12/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/19/1988 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 7/31/1987 9/14/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/21/1992 3/30/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/18/1994 10/7/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/14/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 4/8/1993 7/16/1993 0 0
LO001   Lodged By DOJ 4/27/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 10/7/1994 1/24/1995 0 0
LO002   Lodged By DOJ 11/21/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/19/2005 5/18/2006 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 1/16/2001 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/27/2011 0 0

OPERABLE UNIT: 01 SOIL
BD001 PRP RI/FS PRP Response Under Sta 9/14/1987 6/30/1992 0 0
BD002 PRP RI/FS Responsible Party 8/13/1990 3/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
BE001 PRP RD Responsible Party 2/10/1993 9/21/1994 0 0
BF001 PRP RA Responsible Party 9/21/1994 10/3/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/3/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/17/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1992 6/30/1992 0 0

OPERABLE UNIT: 02 WETLANDS & GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 3/30/1994 0 0
EH001   Explanation Of Significant Differences 6/25/2013 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD050432251 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0478
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400657

FLORIDA STEEL CORP.

INDIANTOWN FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 WETLANDS & GROUNDWATER
BE002 PRP RD Responsible Party 10/3/1994 6/12/1995 0 0
BF002 PRP RA Responsible Party 6/12/1995 2/4/1997 0 0
BF003 PRP RA Responsible Party 1/24/1996 9/29/1998 0 0
BE003 PRP RD Responsible Party Phased Start 10/3/1994 1/24/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/1994 5/4/1994 0 0
ME001 PRP LR Responsible Party 9/29/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLR000091322 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4PJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0410013

GENERAL DYNAMICS LONGWOOD

LONGWOOD FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 2/7/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/2006 2/7/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 7/14/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/2008 3/10/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
HA001 HEALTH ASSESSMENT State, No Fund Money 4/1/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD071307680 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0433
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400736

GOLD COAST OIL CORP.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1992 8/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/15/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/21/1996 10/9/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/23/1988 3/8/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1988 5/31/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 5/27/1988 9/21/1988 0 0
LO001   Lodged By DOJ 7/15/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/8/1993 0 0
LO002   Lodged By DOJ 12/21/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/18/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/21/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 3/1/2012 0 0

OPERABLE UNIT: 01 OU01
FS001 FEASIBILITY STUDY Federal Enforcement 2/13/1984 9/11/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/11/1987 0 0
BE001 PRP RD Responsible Party 5/31/1988 6/30/1989 0 0
BE002 PRP RD Responsible Party 10/14/1988 6/12/1990 0 0
BF001 PRP RA Responsible Party 2/6/1989 6/23/1992 0 0
BF002 PRP RA Responsible Party 1/30/1990 6/23/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/23/1992 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/25/1995 1/25/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/28/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 11/25/1987 0 0
NA001 PRP RI Responsible Party 3/5/1982 3/30/1984 0 0
ME001 PRP LR Responsible Party 6/23/1992 12/16/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2001 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD071307680 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0433
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400736

GOLD COAST OIL CORP.

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/23/1992 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 6/15/1983 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD000602334 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400460

HARRIS CORP. (PALM BAY PLANT)

PALM BAY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/24/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 8/15/1986 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 6/30/1983 12/31/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/15/1990 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 9/26/1991 1/23/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/29/1990 3/15/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/25/1995 9/30/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/16/2002 2/3/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/23/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/15/1991 10/25/1991 0 0
LO001   Lodged By DOJ 8/28/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1996 1/27/1997 0 0
LO002   Lodged By DOJ 11/20/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/18/2008 2/3/2009 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/11/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 8/3/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS PRP Response Under Sta 3/31/1988 6/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1990 0 0
EH002   Explanation Of Significant Differences 12/1/1992 0 0
EH003   Explanation Of Significant Differences 2/19/2009 0 0
BE001 PRP RD PRP Response Under Sta 6/28/1990 6/28/1990 0 0
BE002 PRP RD Responsible Party Phased Completion 10/25/1991 8/25/1995 0 0
BE003 PRP RD Responsible Party Phased Start 8/25/1995 5/30/1996 0 0
BF001 PRP RA PRP Response Under Sta Phased Completion 6/28/1990 7/12/1996 0 0
BF002 PRP RA Responsible Party Phased Start 5/30/1996 7/12/1996 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD000602334 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400460

HARRIS CORP. (PALM BAY PLANT)

PALM BAY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/12/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/29/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/6/1990 6/28/1990 0 0
ME002 PRP LR Responsible Party 7/12/1996 0 0
OH001 OTHER EPA Fund-Financed 4/18/1987 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
BD002 PRP RI/FS PRP Response Under Sta 2/7/1989 1/23/1992 0 0
BD003 PRP RI/FS Responsible Party 1/23/1992 2/15/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 2/15/1995 0 0
EH001   Explanation Of Significant Differences 12/8/1995 0 0
BE004 PRP RD Responsible Party 11/20/1996 5/21/1997 0 0
BF005 PRP RA Responsible Party 5/21/1997 7/2/1998 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 1/23/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1994 11/16/1998 0 0
ME001 PRP LR Responsible Party 7/2/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/1/1998 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD053502696 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DR
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0400674

HELENA CHEMICAL CO. (TAMPA PLANT)

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/22/1990 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/8/1991 0 0
HR001 HRS PACKAGE EPA In-House 7/10/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1992 9/2/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/27/1996 12/10/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/2/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/16/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/10/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 12/10/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/16/2001 7/16/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 7/20/2005 0 0
LO001   Lodged By DOJ 4/1/2005 0 0

OPERABLE UNIT: 01 RI/FS SOILS AND GROUNDWATER
BD001 PRP RI/FS Responsible Party 9/2/1992 7/20/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/7/1996 0 0
EH001   Explanation Of Significant Differences 1/27/2005 0 0
BE001 PRP RD Responsible Party 12/26/1996 2/14/2000 0 0
BF001 PRP RA Responsible Party 2/14/2000 3/7/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/2/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1995 5/9/1996 0 0
BE003 PRP RD Responsible Party 3/18/2003 5/8/2003 0 0
BF003 PRP RA Responsible Party 5/8/2003 4/6/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2011 0 0

OPERABLE UNIT: 02 OU02
BD002 PRP RI/FS Responsible Party 11/6/1992 5/7/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980709802 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DUIN, DARCY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0487
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400908

HIPPS ROAD LANDFILL

DUVAL COUNTY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1983 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
RV001 REMOVAL EPA Fund-Financed 1/21/1985 9/30/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/28/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/3/1987 1/25/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 8/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/15/1987 12/24/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1986 12/30/1987 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 9/5/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/27/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 2/16/1988 1/25/1989 0 0
LO001   Lodged By DOJ 6/30/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/5/1991 1/15/1992 0 0
LO002   Lodged By DOJ 10/16/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/1987 8/1/1987 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/20/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 4/21/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/15/2011 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/29/2011 0 0

OPERABLE UNIT: 01 PRP - LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1984 9/3/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/3/1986 0 0
EH001   Explanation Of Significant Differences 7/28/2004 0 0
EH002   Explanation Of Significant Differences 8/8/1994 0 0
EH003   Explanation Of Significant Differences 6/11/1996 0 0
JQ001   ROD Amendment 9/21/1990 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980709802 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DUIN, DARCY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0487
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400908

HIPPS ROAD LANDFILL

DUVAL COUNTY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRP - LANDFILL
BE001 PRP RD Responsible Party 7/15/1988 5/14/1990 0 0
BE002 PRP RD Responsible Party 9/21/1990 11/14/1990 0 0
BF001 PRP RA Responsible Party 5/22/1989 11/7/1990 0 0
BF002 PRP RA Responsible Party 1/15/1992 9/2/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/21/1995 9/6/1995 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 3/16/2000 7/5/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Original Action Take Over 9/19/1984 7/15/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party New Action Resulting from Take Over 7/15/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/9/1989 9/21/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1993 9/30/1996 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/23/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2010 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/21/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD004119681 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Galo
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0458
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400548

HOLLINGSWORTH SOLDERLESS TERMINAL

FORT LAUDERDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/17/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/28/1985 6/12/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 2/5/1987 2/13/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/28/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 10/21/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/13/1990 3/28/1995 0 0
LO001   Lodged By DOJ 5/10/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOILS TREAT/GW RECOVERY
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/24/1984 4/10/1986 0 0
BD001 PRP RI/FS Responsible Party 12/31/1983 3/31/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/6/1985 4/10/1986 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 1/5/2000 6/30/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/10/1986 0 0
JQ001   ROD Amendment 11/24/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/1/1986 9/23/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/10/1987 6/16/1993 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/16/1993 10/24/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/1994 1/22/1996 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 12/30/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/22/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/17/1990 1/17/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/9/1998 1/5/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 10/30/2001 2/1/2002 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/30/2003 6/29/2006 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD004119681 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Galo
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0458
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400548

HOLLINGSWORTH SOLDERLESS TERMINAL

FORT LAUDERDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS TREAT/GW RECOVERY
RD005 REMEDIAL DESIGN EPA Fund-Financed 7/20/2009 11/25/2009 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 2/1/2002 9/18/2002 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 4/25/2011 9/29/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 4/3/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/4/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2011 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL7570024037 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404746

HOMESTEAD AIR FORCE BASE

HOMESTEAD AIR FORCE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/22/1988 9/27/1988 0 0
SI001 SITE INSPECTION Federal Facilities 3/31/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/26/1990 2/4/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 6/16/1999 4/17/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/25/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 8/25/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2011 9/29/2011 0 0

OPERABLE UNIT: 01 FIRE PROT TRN AREA#2(FPTA#2&5)
LW001 FF RI/FS Federal Facilities 10/1/1990 9/7/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 9/7/1995 0 0
LX003 FF RD Federal Facilities 9/7/1995 9/7/1995 0 0
LY003 FF RA Federal Facilities 5/1/1997 5/1/1997 0 0

OPERABLE UNIT: 02 PEST DISP AREA
LW002 FF RI/FS Federal Facilities 10/1/1990 7/16/1998 0 0
RO015 RECORD OF DECISION Federal Facilities 7/16/1998 0 0
LX004 FF RD Federal Facilities 8/3/1998 8/3/1998 0 0
LY004 FF RA Federal Facilities 8/3/1998 1/1/1999 0 0

OPERABLE UNIT: 03 PCB SPILL
LW003 FF RI/FS Federal Facilities 10/1/1990 9/16/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 9/16/1994 0 0

OPERABLE UNIT: 04 MOTOR POOL OIL LEAK
LW005 FF RI/FS Federal Facilities 10/1/1990 6/27/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 6/27/1995 0 0
LX002 FF RD Federal Facilities 9/28/1995 1/1/1996 0 0
LY002 FF RA Federal Facilities 1/1/1996 5/1/1997 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL7570024037 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404746

HOMESTEAD AIR FORCE BASE

HOMESTEAD AIR FORCE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 ELECTROPLATE WD AREA
LW006 FF RI/FS Federal Facilities 10/1/1990 9/29/1999 0 0
RO006 RECORD OF DECISION Federal Facilities 9/29/1999 0 0

OPERABLE UNIT: 06 AIRCRAFT WASH RACK
LW004 FF RI/FS Federal Facilities 10/1/1990 6/27/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 6/27/1995 0 0
JQ001   ROD Amendment 8/18/1997 0 0
LY001 FF RA Federal Facilities 6/27/1995 10/31/1997 0 0

OPERABLE UNIT: 07 ENTOMOLOGY STORAGE AREA
LW007 FF RI/FS Federal Facilities 10/1/1990 9/29/1999 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
LV010 FF REMOVAL Federal Facilities 1/5/1994 7/30/1994 0 0

OPERABLE UNIT: 08 FIRE TRAINING AREA #3
LW008 FF RI/FS Federal Facilities 10/1/1990 7/8/1996 0 0
LV011 FF REMOVAL Federal Facilities 1/5/1994 7/30/1994 0 0

OPERABLE UNIT: 09 BOUNDARY CANAL
LW009 FF RI/FS Federal Facilities 5/21/1993 5/28/2003 0 0
RO009 RECORD OF DECISION Federal Facilities 5/28/2003 0 0

OPERABLE UNIT: 10 ROADWAY TRENCH AREA
LV009 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
SS001 ESI/RI Federal Facilities 2/1/1993 9/18/1997 0 0

OPERABLE UNIT: 11 ER. GENERA. AREA-OUTFAL CANAL
LV001 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
NH012 FF RI Federal Facilities 10/1/1990 5/28/2003 0 0
RO016 RECORD OF DECISION Federal Facilities 5/28/2003 0 0
RO029 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
NI005 FF FS Federal Facilities 2/26/2000 5/28/2003 0 0
LX009 FF RD Federal Facilities 9/27/2006 9/27/2006 0 0
LY021 FF RA Federal Facilities 9/27/2006 9/29/2006 0 0

OPERABLE UNIT: 12 PESTICIDE STOR/ENTOMOLOGY BLDG
LV002 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
SS002 ESI/RI Federal Facilities 2/1/1993 9/12/2006 0 0
LW010 FF RI/FS Federal Facilities 9/12/2006 9/12/2006 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL7570024037 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404746

HOMESTEAD AIR FORCE BASE

HOMESTEAD AIR FORCE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 PESTICIDE STOR/ENTOMOLOGY BLDG
RO012 RECORD OF DECISION Federal Facilities 9/12/2006 0 0
LX010 FF RD Federal Facilities 9/12/2006 9/12/2006 0 0
LY022 FF RA Federal Facilities 9/12/2006 9/27/2006 0 0

OPERABLE UNIT: 13 HAZ MATERIALS STOR BLDG
LV003 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0

OPERABLE UNIT: 14 FAC WIDE POLE MOUNTED TRANSFOR
LV004 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0

OPERABLE UNIT: 15 WASTE STORAGE BLDG 153
LV005 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
SS005 ESI/RI Federal Facilities 10/10/1997 2/24/2000 0 0
NH013 FF RI Federal Facilities 7/14/2000 9/29/2006 0 0
NI008 FF FS Federal Facilities 9/29/2006 9/29/2006 0 0
RO030 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
LX011 FF RD Federal Facilities 9/27/2006 9/27/2006 0 0
LY023 FF RA Federal Facilities 9/27/2006 9/29/2006 0 0

OPERABLE UNIT: 16 MISSLE SITE/ DRUM STORAGE AFEA
LV006 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
SI002 SITE INSPECTION Federal Facilities 2/19/1997 3/18/1997 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 2/19/1997 3/18/1997 0 0

OPERABLE UNIT: 17 C-130 HANGAR FUEL SPILL
LV007 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0

OPERABLE UNIT: 18 CONSTRUCTION DEBRIS LANDFILL
LV008 FF REMOVAL Federal Facilities 9/8/1992 10/17/1992 0 0
NH002 FF RI Federal Facilities 11/1/1995 3/15/1999 0 0
FS001 FEASIBILITY STUDY Federal Facilities 3/15/1999 0 0
RO017 RECORD OF DECISION Federal Facilities 3/15/1999 0 0
LY018 FF RA Federal Facilities 6/7/1999 5/31/2000 0 0

OPERABLE UNIT: 19 OIL WATER SEPARATORS/SWMU 23
SI004 SITE INSPECTION Federal Facilities 1/6/1997 6/18/1998 0 0

OPERABLE UNIT: 20 OUTDOOR STAGING AREA-OU20
NH007 FF RI Federal Facilities 10/26/1997 6/8/2006 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL7570024037 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404746

HOMESTEAD AIR FORCE BASE

HOMESTEAD AIR FORCE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 OUTDOOR STAGING AREA-OU20
NI003 FF FS Federal Facilities 10/26/1997 6/8/2006 0 0
RO018 RECORD OF DECISION Federal Facilities 6/8/2006 0 0
LX012 FF RD Federal Facilities 6/8/2006 6/8/2006 0 0
LY024 FF RA Federal Facilities 6/8/2006 9/27/2006 0 0

OPERABLE UNIT: 21 OUTDOOR STAGING AREA-OU21
NH008 FF RI Federal Facilities 10/26/1997 6/8/2006 0 0
NI004 FF FS Federal Facilities 10/26/1997 6/8/2006 0 0
RO027 RECORD OF DECISION Federal Facilities Other Completion Anomaly 6/8/2006 0 0
LX013 FF RD Federal Facilities Other Completion Anomaly 6/8/2006 6/8/2006 0 0
LY025 FF RA Federal Facilities Other Completion Anomaly 6/8/2006 6/27/2006 0 0

OPERABLE UNIT: 22 AGE MAINT./ PAINT BOOTH
NH003 FF RI Federal Facilities 11/1/1995 11/1/1995 0 0

OPERABLE UNIT: 25 DRUM STORAGE AREA
NH009 FF RI Federal Facilities 2/25/1997 9/26/2006 0 0
NI007 FF FS Federal Facilities 9/26/2006 9/26/2006 0 0
RO020 RECORD OF DECISION Federal Facilities 9/26/2006 0 0
LX014 FF RD Federal Facilities 9/26/2006 9/26/2006 0 0
LY026 FF RA Federal Facilities 9/26/2006 9/27/2006 0 0

OPERABLE UNIT: 26 AIRCRAFT   FABRICATION
NH006 FF RI Federal Facilities 11/1/1995 3/15/1999 0 0
FS002 FEASIBILITY STUDY Federal Facilities 8/18/1997 3/15/1999 0 0
RO021 RECORD OF DECISION Federal Facilities 3/15/1999 0 0
LY013 FF RA Federal Facilities 5/17/1999 8/16/1999 0 0

OPERABLE UNIT: 27 JET ENGINE TEST AREA
NH005 FF RI Federal Facilities 11/1/1995 9/26/2006 0 0
NI006 FF FS Federal Facilities 9/26/2006 9/26/2006 0 0
RO022 RECORD OF DECISION Federal Facilities 9/26/2006 0 0
LX015 FF RD Federal Facilities 9/26/2006 9/26/2006 0 0
LY027 FF RA Federal Facilities 9/26/2006 9/27/2006 0 0

OPERABLE UNIT: 28 PROPULSION MAINT. BUILDING
NH004 FF RI Federal Facilities 11/1/1995 3/15/1999 0 0
NI001 FF FS Federal Facilities 12/17/1997 3/15/1999 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL7570024037 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404746

HOMESTEAD AIR FORCE BASE

HOMESTEAD AIR FORCE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 28 PROPULSION MAINT. BUILDING
RO023 RECORD OF DECISION Federal Facilities 3/15/1999 0 0
LY020 FF RA Federal Facilities 5/17/1999 8/16/1999 0 0

OPERABLE UNIT: 29 PROPULSION MAINT BUILDING
NH001 FF RI Federal Facilities 11/1/1995 3/15/1999 0 0
NI002 FF FS Federal Facilities 12/17/1997 3/15/1999 0 0
RO024 RECORD OF DECISION Federal Facilities 3/15/1999 0 0
LY019 FF RA Federal Facilities 5/17/1999 8/16/1999 0 0

OPERABLE UNIT: 30 BUILDING 767
NH010 FF RI Federal Facilities 10/27/1997 6/8/2006 0 0
NI010 FF FS Federal Facilities 6/8/2006 6/8/2006 0 0
RO025 RECORD OF DECISION Federal Facilities Other Completion Anomaly 6/8/2006 0 0
LX016 FF RD Federal Facilities Other Completion Anomaly 6/8/2006 6/8/2006 0 0
LY028 FF RA Federal Facilities Other Completion Anomaly 6/8/2006 6/27/2006 0 0

OPERABLE UNIT: 31 BUILDING 755
NH011 FF RI Federal Facilities 10/27/1997 6/8/2006 0 0
NI009 FF FS Federal Facilities 6/8/2006 6/8/2006 0 0
RO026 RECORD OF DECISION Federal Facilities Other Completion Anomaly 6/8/2006 0 0
LX017 FF RD Federal Facilities Other Completion Anomaly 6/8/2006 6/8/2006 0 0
LY029 FF RA Federal Facilities Other Completion Anomaly 6/8/2006 6/27/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL6170024412 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Dao, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401214

JACKSONVILLE NAVAL AIR STATION

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/30/1983 1/30/1983 0 0
SI001 SITE INSPECTION Federal Facilities 3/31/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1989 10/23/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/1/2000 9/25/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/1/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 01 CHILD STREET LF & PCB STORAGE
LW001 FF RI/FS Federal Facilities 10/8/1990 8/3/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 8/3/1998 0 0
LX004 FF RD Federal Facilities 3/10/1997 8/13/1997 0 0
LY004 FF RA Federal Facilities 10/1/1997 3/18/2005 0 0
LW003 FF RI/FS Federal Facilities 12/21/1993 9/29/1994 0 0
RO011 RECORD OF DECISION Federal Facilities 9/29/1994 0 0
LX001 FF RD Federal Facilities 12/1/1993 12/5/1994 0 0
LY002 FF RA Federal Facilities 3/20/1995 3/18/2005 0 0

OPERABLE UNIT: 02 INDUST WASTE WATER TREAT PLT
LW002 FF RI/FS Federal Facilities 7/1/1992 3/19/1999 0 0
LW006 FF RI/FS Federal Facilities 10/1/1994 9/21/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 9/21/1995 0 0
LY006 FF RA Federal Facilities 3/6/1995 3/18/1998 0 0
LX003 FF RD Federal Facilities 9/21/1995 10/23/1995 0 0
LY003 FF RA Federal Facilities 2/12/1996 3/18/1998 0 0
LX002 FF RD Federal Facilities 7/1/1994 12/7/1994 0 0
LW004 FF RI/FS Federal Facilities 12/21/1993 9/29/1994 0 0
RO012 RECORD OF DECISION Federal Facilities 9/29/1994 0 0
LY008 FF RA Federal Facilities 3/6/1995 9/9/1997 0 0
RO013 RECORD OF DECISION Federal Facilities 3/19/1999 0 0
LY007 FF RA Federal Facilities 3/6/1995 3/5/1999 0 0

OPERABLE UNIT: 03 INDUSTRIAL COMPLEX
LW007 FF RI/FS Federal Facilities 2/27/1998 9/28/2000 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL6170024412 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Dao, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401214

JACKSONVILLE NAVAL AIR STATION

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 INDUSTRIAL COMPLEX
LW005 FF RI/FS Federal Facilities 12/17/1993 3/2/2004 0 0
RO010 RECORD OF DECISION Federal Facilities 9/28/2000 0 0
LX005 FF RD Federal Facilities 1/11/2001 0 0
LV001 FF REMOVAL Federal Facilities New Action Resulting from Take Over 4/11/1992 4/17/1992 0 0
RO020 RECORD OF DECISION Federal Facilities 10/2/2006 0 0
LX007 FF RD Federal Facilities 7/18/2001 7/18/2001 0 0
LX008 FF RD Federal Facilities 3/26/2001 6/13/2001 0 0
LX009 FF RD Federal Facilities 6/26/2002 6/26/2002 0 0
LX010 FF RD Federal Facilities 10/2/2006 10/2/2006 0 0
LY010 FF RA Federal Facilities 7/18/2001 12/17/2010 0 0
LY011 FF RA Federal Facilities 8/12/2002 5/31/2006 0 0
LY012 FF RA Federal Facilities 9/28/2000 0 0
LY013 FF RA Federal Facilities 6/26/2002 3/18/2005 0 0
LY018 FF RA Federal Facilities 10/2/2006 10/2/2006 0 0

OPERABLE UNIT: 04 CASA LINDA LAKE (PSC-21)
LW008 FF RI/FS Federal Facilities 8/15/1997 9/28/2000 0 0
RO014 RECORD OF DECISION Federal Facilities 9/28/2000 0 0
LX006 FF RD Federal Facilities 12/6/2001 12/6/2001 0 0
LY009 FF RA Federal Facilities 12/6/2001 9/30/2003 0 0

OPERABLE UNIT: 05 PSC 51
RO016 RECORD OF DECISION Federal Facilities 9/22/2005 0 0
LY014 FF RA Federal Facilities 9/22/2005 9/22/2005 0 0

OPERABLE UNIT: 06 HANGER 1OOO, PSC 52
LW011 FF RI/FS Federal Facilities 11/30/2000 3/21/2007 0 0
RO021 RECORD OF DECISION Federal Facilities 3/21/2007 0 0
LY015 FF RA Federal Facilities 3/21/2007 3/21/2007 0 0

OPERABLE UNIT: 07 PSC 46 DRMO
LW009 FF RI/FS Federal Facilities 3/19/2001 9/22/2005 0 0
RO018 RECORD OF DECISION Federal Facilities 9/22/2005 0 0
LY016 FF RA Federal Facilities 9/22/2005 5/9/2012 0 0

OPERABLE UNIT: 08 PSC 47 PESTICIDE SHOP
LV002 FF REMOVAL Federal Facilities 11/27/2007 4/21/2009 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL6170024412 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Dao, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401214

JACKSONVILLE NAVAL AIR STATION

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 PSC 47 PESTICIDE SHOP
LW010 FF RI/FS Federal Facilities 7/28/2001 9/30/2008 0 0
RO019 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LX011 FF RD Federal Facilities 11/7/2008 9/30/2009 0 0
LY017 FF RA Federal Facilities 9/30/2009 9/15/2010 0 0

OPERABLE UNIT: 09 PSC 45  BLDG 200 WASH RACK
LW012 FF RI/FS Federal Facilities 5/9/2011 0 0

OPERABLE UNIT: 10 MMRP
LW013 FF RI/FS Federal Facilities 7/3/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLN000410232 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4WD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0410232

JJ SEIFERT MACHINE

RUSKIN FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/1/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/20/2008 0 0
SI001 SITE INSPECTION State, Fund Financed 5/20/2008 12/9/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/2008 9/1/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/2009 12/14/2010 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/13/2009 0 0
RV001 REMOVAL EPA Fund-Financed 3/27/2012 4/5/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/6/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 1/24/2011 2/20/2013 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/20/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980727820 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0456
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400914

KASSAUF-KIMERLING BATTERY DISPOSAL

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/5/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/13/1990 8/29/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/1999 6/18/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/29/1990 2/1/1991 0 0
LO001   Lodged By DOJ 12/31/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/9/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/5/1999 10/2/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2003 9/22/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/4/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/25/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2009 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS PRP Lead Under State 9/23/1986 3/31/1989 0 0
NA001 PRP RI Responsible Party 11/1/1982 9/30/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1989 0 0
EH002   Explanation Of Significant Differences 6/16/2010 0 0
BE001 PRP RD Responsible Party Phased Completion 5/23/1991 3/26/1993 0 0
BE003 PRP RD Responsible Party Phased Start 5/23/1991 5/27/1993 0 0
BF002 PRP RA Responsible Party Phased Completion 3/26/1993 3/31/1994 0 0
BF003 PRP RA Responsible Party Phased Start 5/27/1993 3/31/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/11/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/8/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 8/11/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/1989 6/18/1989 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980727820 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0456
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400914

KASSAUF-KIMERLING BATTERY DISPOSAL

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 WETLANDS
CO002 COMBINED RI/FS EPA In-House 2/28/1989 3/30/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/30/1990 0 0
BE002 PRP RD Responsible Party 5/23/1991 3/26/1993 0 0
BE004 PRP RD Responsible Party 5/23/1991 9/2/1994 0 0
BF001 PRP RA Responsible Party 3/26/1993 3/31/1994 0 0
BF004 PRP RA Responsible Party 9/2/1994 9/25/1998 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party Phased Start & Completion 3/30/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/12/1990 3/30/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD039049101 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Joseph, Robenson
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0400614

KERR-MCGEE CHEMICAL CORP - JACKSONVILLE

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/17/1990 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 3/7/1997 5/18/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/19/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/7/1999 3/31/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/6/2001 9/11/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/11/2008 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/10/2008 9/2/2009 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/27/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/11/2009 1/26/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/10/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/10/2000 11/1/2005 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 4/10/2000 12/1/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/2002 0 0
BD001 PRP RI/FS Responsible Party 4/10/2000 9/4/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/20/2003 0 0
TS001 TREATABILITY STUDY Responsible Party 12/1/2000 7/1/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD042110841 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0400627

LANDIA CHEMICAL COMPANY

LAKELAND FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 1/10/1997 1/10/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/25/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1998 10/22/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/8/1999 10/22/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/22/1999 0 0
BB001 PRP REMOVAL Responsible Party 9/5/2000 2/16/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/16/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/22/2007 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/2011 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/6/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/1/2012 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/25/1998 10/22/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2007 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/22/1999 9/27/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/6/2008 6/19/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 6/19/2009 8/28/2009 0 0
LO001   Lodged By DOJ 7/15/2009 0 0
BE001 PRP RD Responsible Party 6/19/2009 9/29/2010 0 0
BF001 PRP RA Responsible Party 9/29/2010 4/30/2012 1 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 6/19/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD981019235 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404199

MADISON COUNTY SANITARY LANDFILL

MADISON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/6/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/3/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/16/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/24/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/24/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/28/1988 7/26/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/21/1990 6/11/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1992 3/22/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/26/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/13/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/1/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/15/2001 5/29/2002 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 8/12/2004 0 0
LO001   Lodged By DOJ 4/16/2004 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 6/11/1990 9/28/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1992 0 0
BE001 PRP RD Responsible Party 4/23/1993 2/1/1995 0 0
BF001 PRP RA Responsible Party 2/7/1995 2/4/1997 0 0
ME001 PRP LR Responsible Party 8/29/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/7/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 4/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/26/1991 9/28/1992 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/22/2000 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 1/1/2005 9/23/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/4/1997 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD981019235 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0404199

MADISON COUNTY SANITARY LANDFILL

MADISON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD076027820 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0437
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400746

MIAMI DRUM SERVICES

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Coast Guard 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1992 8/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1984 8/1/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 2/25/1987 0 0
LO001   Lodged By DOJ 2/25/1987 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 9/29/1982 1/15/1983 1 0
OH001 OTHER EPA Fund-Financed 11/1/1979 0 0

OPERABLE UNIT: 01 AIR STRIPPERS
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1982 9/16/1985 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 2/10/1983 9/16/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/16/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/22/1986 9/30/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1988 6/15/1993 19 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1988 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/1/1992 9/30/2002 -2 0
OS001 OVERSIGHT OF STATE BY FUND EPA Fund-Financed 9/30/1987 4/1/1988 0 0
OS002 OVERSIGHT OF STATE BY FUND EPA Fund-Financed 9/23/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/9/2007 5/1/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/28/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/21/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2013 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 9/29/1982 1/15/1983 0 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD088787585 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Scully, Pam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 040G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0400779

MRI CORP (TAMPA)

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/12/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/23/1990 0 0
HR001 HRS PACKAGE EPA In-House 10/1/1991 2/13/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1996 6/17/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1996 1/6/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 5/7/2001 2/19/2002 0 0
LO001   Lodged By DOJ 11/30/2001 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 12/19/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/24/1999 6/13/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/22/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/28/2000 2/19/2002 0 0
BE001 PRP RD Responsible Party 2/19/2002 9/21/2010 0 0
BF001 PRP RA Responsible Party 9/21/2010 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/21/2013 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD001 PRP RI/FS Responsible Party 2/19/2002 1/16/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/10/2008 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/2008 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2008 7/31/2009 0 0
BE002 PRP RD Responsible Party 7/28/2009 9/21/2010 0 0
BF002 PRP RA Responsible Party 9/17/2010 0 0
CD002 CONSENT DECREE Federal Enforcement 7/28/2009 9/25/2009 0 0
LO002   Lodged By DOJ 7/30/2009 0 0

OPERABLE UNIT: 03 RI/FS
BB001 PRP REMOVAL Responsible Party 9/1/2003 4/8/2004 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 2/14/2002 4/30/2002 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD088787585 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Scully, Pam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 040G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0400779

MRI CORP (TAMPA)

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RI/FS
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD084535442 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0479
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400769

MUNISPORT LANDFILL

NORTH MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/15/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/10/1990 9/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1991 3/23/1992 0 0
LO001   Lodged By DOJ 3/20/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/25/1999 9/24/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/25/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/26/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 1/27/2011 0 0

OPERABLE UNIT: 01 LANDFILL STUDY
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 2/27/1987 3/25/1988 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/17/1989 7/26/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/24/1987 7/26/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/26/1990 0 0
JQ001   ROD Amendment 9/5/1997 0 0
BE003 PRP RD Responsible Party 12/12/1991 7/12/1994 0 0
BE004 PRP RD Responsible Party Phased Start 12/12/1991 6/5/1995 0 0
BF001 PRP RA Responsible Party 7/12/1994 9/27/1995 0 0
BF002 PRP RA Responsible Party 6/5/1995 9/5/1996 0 0
BE001 PRP RD Responsible Party Phased Start 12/12/1991 12/21/1995 0 0
BF003 PRP RA Responsible Party 12/21/1995 9/5/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Enforcement 9/5/1997 0 0
BE006 PRP RD Responsible Party Other Start and Completion Anomaly 12/12/1991 9/5/1997 0 0
BF005 PRP RA Responsible Party Other Start and Completion Anomaly 9/5/1997 9/5/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/16/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1990 7/26/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/12/1989 6/30/1999 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 100
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD084535442 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0479
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400769

MUNISPORT LANDFILL

NORTH MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL STUDY
ME001 PRP LR Responsible Party 9/5/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/5/1997 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 11/28/1983 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD984229773 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): URQUHART-FOSTER, SAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04XB
NPL STATUS: Proposed for NPL
NPL UPDATE: 18
SITE ID: 0405823

NORMANDY PARK APARTMENTS

TEMPLE TERRACE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/31/1992 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 12/17/1992 12/17/1992 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/21/1992 7/13/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/1992 0 0
BB001 PRP REMOVAL Responsible Party 12/17/1992 10/24/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/18/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/12/1998 9/30/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/1993 5/28/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/15/2000 9/17/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 5/8/2001 9/13/2001 0 0
LO001   Lodged By DOJ 6/22/2001 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 9/30/1998 5/11/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/11/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/2000 6/20/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2000 4/30/2001 0 0
BE001 PRP RD Responsible Party 4/30/2001 5/22/2001 0 0
BF001 PRP RA Responsible Party 3/19/2001 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 11/25/2005 9/28/2006 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980602643 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM): Scully, Pam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0411
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400900

NORTHWEST 58TH STREET LANDFILL

HIALEAH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1978 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/17/1992 12/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/15/1987 8/31/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/12/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/15/1987 5/9/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/2/1996 10/11/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 3/16/1988 1/20/1989 0 0
LO001   Lodged By DOJ 9/30/1988 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/29/1979 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/2/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/4/1990 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/1/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 7/24/2012 0 0

OPERABLE UNIT: 01 OU01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/30/1981 3/8/1984 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 2/10/1983 9/21/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1987 0 0
BE001 PRP RD Responsible Party 8/4/1987 6/15/1988 0 0
BE002 PRP RD Responsible Party 6/15/1988 11/8/1988 0 0
BE003 PRP RD Responsible Party 4/19/1988 3/22/1990 0 0
BF001 PRP RA Responsible Party 7/15/1988 12/20/1988 0 0
BF002 PRP RA Responsible Party 11/8/1988 3/31/1989 0 0
BF003 PRP RA Responsible Party 3/22/1990 8/24/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/1993 3/2/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/28/1988 10/11/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/21/1987 6/23/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1988 7/29/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/2/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/3/2000 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980602643 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM): Scully, Pam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0411
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400900

NORTHWEST 58TH STREET LANDFILL

HIALEAH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: FLD041140344 SITE SECTION: Preremedial in NFL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0455
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400622

PARRAMORE SURPLUS

MOUNT PLEASANT FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/29/1988 2/21/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/29/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/3/1987 9/15/1987 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/3/1987 9/15/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1988 5/9/1988 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD004091807 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0400536

PEAK OIL CO./BAY DRUM CO.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/22/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/18/1995 0 0
RV001 REMOVAL EPA Fund-Financed 9/30/1985 9/30/1992 5 0
RV002 REMOVAL EPA Fund-Financed 12/16/1999 12/18/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 1/31/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1993 6/20/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/1985 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1993 6/20/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1993 6/20/1995 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1995 1/5/1995 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/25/1987 9/24/1987 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/26/2004 9/23/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/23/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/14/1990 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 10/26/1992 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 10/6/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 4/13/1992 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/29/1991 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 4/29/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/10/1989 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/6/2000 8/6/2003 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/10/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD004091807 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0400536

PEAK OIL CO./BAY DRUM CO.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 2/11/2011 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/24/1987 3/1/1988 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/10/1989 6/21/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/21/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 6/21/1995 6/20/1997 0 0
BE003 PRP RD Responsible Party 12/7/1995 9/22/2000 0 0
BF001 PRP RA Responsible Party 9/22/2000 9/26/2001 2 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/14/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/6/1992 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 4/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1992 7/28/1993 0 0

OPERABLE UNIT: 02 BAY/PEAK GROUNDWATER
BD001 PRP RI/FS Responsible Party 3/1/1988 8/9/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 8/9/1993 0 0
JQ001   ROD Amendment 1/7/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 6/20/1995 6/20/1997 0 0
BE001 PRP RD Responsible Party 12/7/1995 1/11/2005 0 0
BF003 PRP RA Responsible Party 1/11/2005 7/18/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1993 8/20/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2006 0 0

OPERABLE UNIT: 03 BAY SOURCE
CO002 COMBINED RI/FS EPA In-House 2/5/1988 3/31/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/1995 6/20/1997 0 0
BE002 PRP RD Responsible Party 12/7/1995 9/22/2000 0 0
BF002 PRP RA Responsible Party 9/22/2000 9/26/2001 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2001 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/23/1993 4/2/1993 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD004091807 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0400536

PEAK OIL CO./BAY DRUM CO.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 WETLANDS
CO003 COMBINED RI/FS EPA In-House 2/5/1988 6/28/1994 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 6/28/1994 0 0
BE004 PRP RD Responsible Party 2/19/1998 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1994 7/21/1994 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL9170024567 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401221

PENSACOLA NAVAL AIR STATION

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/19/1983 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 3/30/1983 2/18/1988 0 0
SI001 SITE INSPECTION Federal Facilities 7/20/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1989 10/23/1990 0 0
LV006 FF REMOVAL Federal Facilities 9/30/1995 12/31/1995 0 0
LV012 FF REMOVAL Federal Facilities 3/6/1998 9/24/1998 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/23/1990 10/23/1990 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/22/2002 3/4/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2008 9/29/2008 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 9/26/2013 0 0

OPERABLE UNIT: 01 SANITARY LANDFILL-SITE 1
LW025 FF RI/FS Federal Facilities 11/1/1990 9/25/1998 0 0
RO010 RECORD OF DECISION Federal Facilities 9/25/1998 0 0
EH001   Explanation Of Significant Differences 9/23/1999 0 0
LX013 FF RD Federal Facilities 9/1/1998 4/1/1999 0 0
LY012 FF RA Federal Facilities 4/13/1999 6/14/1999 0 0
LV007 FF REMOVAL Federal Facilities 3/3/1998 9/24/1998 0 0
LY023 FF RA Federal Facilities Other Start Anomaly 4/13/1999 0 0

OPERABLE UNIT: 02 N.CHEVALIER-SITE11,25,26,27,30
LW002 FF RI/FS Federal Facilities 10/15/1990 3/28/2008 0 0
LX004 FF RD Federal Facilities 2/25/2009 8/5/2009 0 0
LV004 FF REMOVAL Federal Facilities 10/5/1994 10/5/1994 0 0
LW020 FF RI/FS Federal Facilities 10/15/1990 3/28/2008 0 0
LW022 FF RI/FS Federal Facilities 10/15/1990 3/28/2008 0 0
LV010 FF REMOVAL Federal Facilities 3/17/1998 9/24/1998 0 0
RO018 RECORD OF DECISION Federal Facilities 9/29/2008 0 0

OPERABLE UNIT: 03 WATERFRONT SEDIMT AREA -SITE2
LW003 FF RI/FS Federal Facilities 10/15/1990 4/6/2005 0 0
RO005 RECORD OF DECISION Federal Facilities 9/28/2005 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL9170024567 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401221

PENSACOLA NAVAL AIR STATION

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 PESTICDE RINSATE DIS AR STE15
LW019 FF RI/FS Federal Facilities 10/15/1990 9/27/2000 0 0
RO006 RECORD OF DECISION Federal Facilities 9/27/2000 0 0
LX006 FF RD Federal Facilities 1/15/2001 4/30/2001 0 0
LY010 FF RA Federal Facilities 8/23/2001 0 0

OPERABLE UNIT: 06 SOIL/BLG 3460/NAVY YD SITE9,29
LW005 FF RI/FS Federal Facilities 10/15/1990 9/23/1999 0 0
RO014 RECORD OF DECISION Federal Facilities 9/23/1999 0 0
LV005 FF REMOVAL Federal Facilities 7/11/1995 2/1/1996 0 0
LV008 FF REMOVAL Federal Facilities 2/4/1998 9/24/1998 0 0

OPERABLE UNIT: 10 IWTP SLUDGE DRYING BEDS/WWTP
LW009 FF RI/FS Federal Facilities 6/24/1991 9/15/1997 0 0
RO016 RECORD OF DECISION Federal Facilities 9/15/1997 0 0
LX003 FF RD Federal Facilities 7/7/1997 9/15/1997 0 0
LY002 FF RA Federal Facilities 11/5/1997 2/4/1998 0 0
LV001 FF REMOVAL Federal Facilities 10/5/1994 10/5/1994 0 0

OPERABLE UNIT: 11 BUILDING 71-SITE 38
LW011 FF RI/FS Federal Facilities 10/1/1991 10/5/2006 0 0
RO007 RECORD OF DECISION Federal Facilities 10/5/2006 0 0
LX010 FF RD Federal Facilities 6/23/2009 6/23/2009 0 0
LY008 FF RA Federal Facilities 6/23/2009 0 0

OPERABLE UNIT: 12 OAK GROVE CAMPGROUND AR SITE39
LV002 FF REMOVAL Federal Facilities 10/5/1994 10/5/1994 0 0
LW010 FF RI/FS Federal Facilities 10/1/1991 8/3/1995 0 0
RO020 RECORD OF DECISION Federal Facilities 8/30/1995 0 0

OPERABLE UNIT: 13 SITE 24  OU 13-SITE 8
LW012 FF RI/FS Federal Facilities 10/1/1991 10/5/2006 0 0
RO009 RECORD OF DECISION Federal Facilities 10/5/2006 0 0
LX012 FF RD Federal Facilities 12/6/2006 5/30/2007 0 0
LV013 FF REMOVAL Federal Facilities 10/4/2004 4/14/2005 0 0
LY013 FF RA Federal Facilities 9/27/2007 0 0

OPERABLE UNIT: 14 TRANSFORMER STORGE  YD SITE17
LW013 FF RI/FS Federal Facilities 10/1/1991 9/25/1998 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL9170024567 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401221

PENSACOLA NAVAL AIR STATION

PENSACOLA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 TRANSFORMER STORGE  YD SITE17
RO008 RECORD OF DECISION Federal Facilities 9/25/1998 0 0
LV009 FF REMOVAL Federal Facilities 3/10/1998 9/24/1998 0 0

OPERABLE UNIT: 15 BAYOU GRANDE AREA- SITE 40
LW014 FF RI/FS Federal Facilities 11/29/1993 4/9/2005 0 0
RO011 RECORD OF DECISION Federal Facilities 4/9/2005 0 0

OPERABLE UNIT: 16 NASP WETLANDS-SITE 41
LV003 FF REMOVAL Federal Facilities 10/5/1994 10/5/1994 0 0
LW015 FF RI/FS Federal Facilities 11/29/1993 0 0

OPERABLE UNIT: 17 PENS BAY SITE 42
LW026 FF RI/FS Federal Facilities 11/29/1993 9/25/1998 0 0
RO017 RECORD OF DECISION Federal Facilities 9/25/1998 0 0

OPERABLE UNIT: 18 BURIED DEBRIS
LW029 FF RI/FS Federal Facilities 3/4/2008 3/10/2010 0 0
RO021 RECORD OF DECISION Federal Facilities 4/12/2010 0 0
LX016 FF RD Federal Facilities 9/20/2010 11/22/2011 0 0
LY017 FF RA Federal Facilities 6/10/2013 0 0

OPERABLE UNIT: 19 SITE44 (FORMER UST SITE 3221)
LW028 FF RI/FS Federal Facilities 3/4/2008 9/13/2010 0 0
NI001 FF FS Federal Facilities 7/11/2011 0 0

OPERABLE UNIT: 20 SITE45 (BUILDING 603 SITE)
LW027 FF RI/FS Federal Facilities 3/4/2008 0 0

OPERABLE UNIT: 21 SITE 46 (FORMER BUILDING 72)
LW030 FF RI/FS Federal Facilities 3/4/2008 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 111
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD032544587 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0480
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400599

PEPPER STEEL & ALLOYS, INC.

MEDLEY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
CD002 CONSENT DECREE Federal Enforcement 10/16/1997 0 0
LO002   Lodged By DOJ 7/10/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 7/18/1983 9/2/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 11/10/1993 11/10/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/6/1984 3/2/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1985 11/15/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 3/26/1987 0 0
LO001   Lodged By DOJ 2/11/1987 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/21/1992 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/1/1991 3/4/2005 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS Federal Enforcement 2/22/1984 3/12/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/12/1986 0 0
BE001 PRP RD Responsible Party 3/1/1986 10/30/1986 0 0
BF001 PRP RA Responsible Party 3/26/1987 9/23/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/1992 9/23/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/22/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1989 5/31/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/26/1999 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2006 9/19/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/30/2004 9/26/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/29/2011 9/24/2012 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD032544587 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0480
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0400599

PEPPER STEEL & ALLOYS, INC.

MEDLEY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 8/9/1989 9/23/2002 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980798698 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400919

PETROLEUM PRODUCTS CORP.

PEMBROKE PARK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/11/1985 4/24/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/25/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/1985 0 0
BB001 PRP REMOVAL Responsible Party 4/11/1985 10/10/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/14/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/16/1990 3/29/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1991 12/11/1991 0 0
LO001   Lodged By DOJ 9/17/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/3/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1999 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/19/2008 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 4/24/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/2/2001 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/2003 0 0

OPERABLE UNIT: 01 INTERIM ACTION (WELLS, DRAIN)
BD001 PRP RI/FS PRP Response Under Sta Original Action Take Over 4/1/1986 9/15/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/15/1989 10/5/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/5/1990 0 0
BE001 PRP RD Responsible Party 10/1/1991 6/10/1993 0 0
BF001 PRP RA Responsible Party 6/10/1993 8/30/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/30/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/17/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/17/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/1990 10/5/1990 0 0
BE003 PRP RD Responsible Party 12/30/1997 9/29/1998 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980798698 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0400919

PETROLEUM PRODUCTS CORP.

PEMBROKE PARK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM ACTION (WELLS, DRAIN)
BF002 PRP RA Responsible Party 9/29/1998 7/13/1999 0 0
ME001 PRP LR Responsible Party 7/13/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2005 12/20/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/14/2010 0 0

OPERABLE UNIT: 02 SOURCE/SOIL & GW CONTAMINATION
CO002 COMBINED RI/FS EPA Fund-Financed 9/15/1989 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/1997 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980556351 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0469
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400859

PICKETTVILLE ROAD LANDFILL

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 5/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/3/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/25/1992 9/24/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/24/1990 6/28/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1991 4/24/1992 0 0
LO001   Lodged By DOJ 4/24/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1997 9/24/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/20/1994 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/11/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/24/2003 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/4/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 8/17/2011 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party Original Action Take Over 9/30/1984 3/5/1990 0 0
CO001 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 3/5/1990 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
BE001 PRP RD Responsible Party 2/6/1992 4/23/1992 0 0
BF001 PRP RA Responsible Party 4/23/1992 9/3/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 9/29/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1987 0 0
BE002 PRP RD Responsible Party 4/23/1992 9/30/1993 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980556351 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0469
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400859

PICKETTVILLE ROAD LANDFILL

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
BF002 PRP RA Responsible Party 9/30/1993 7/14/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/25/1990 9/28/1990 0 0
ME001 PRP LR Responsible Party 7/16/1997 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 1/1/2005 1/31/2006 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2008 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 2/20/2011 0 0
OH001 OTHER EPA Fund-Financed 9/30/1984 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD056116965 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0470
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400684

PIONEER SAND CO.

WARRINGTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1992 7/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 8/4/1986 8/6/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1987 12/31/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 4/23/1988 7/8/1988 0 0
LO001   Lodged By DOJ 7/8/1988 0 0
ND001 DELETION FROM NPL Federal Enforcement 12/1/1992 2/8/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/1/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 8/4/1997 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/11/1989 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 10/11/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/8/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/8/2010 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/28/1984 9/26/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/11/1988 2/8/1993 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/26/1986 0 0
EH001   Explanation Of Significant Differences 5/11/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 7/1/1987 7/8/1988 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 7/8/1988 3/23/1990 0 0
BE002 PRP RD Responsible Party 9/21/1989 5/17/1990 0 0
TS001 TREATABILITY STUDY Responsible Party 9/21/1989 12/29/1989 0 0
BF001 PRP RA Responsible Party 3/23/1990 12/31/1991 0 0
BF002 PRP RA Responsible Party 5/17/1990 3/28/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/31/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 12/22/1999 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: FLD056116965 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0470
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400684

PIONEER SAND CO.

WARRINGTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/12/2004 12/13/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD004054284 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0400512

PIPER AIRCRAFT CORP./VERO BEACH WATER & SEWER DEPARTMENT

VERO BEACH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1991 10/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/18/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/16/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/17/1992 4/29/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/14/1994 9/22/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 7/12/1995 7/16/1996 0 0
LO001   Lodged By DOJ 11/7/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/11/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/5/2003 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/28/2003 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/28/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 12/10/2009 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House 4/29/1992 12/23/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/23/1993 0 0
EH001   Explanation Of Significant Differences 9/28/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/22/1994 12/11/1995 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 12/11/1995 9/30/1997 0 0
BF001 PRP RA Responsible Party 9/30/1997 3/3/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/29/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1993 4/21/1994 0 0
ME001 PRP LR Responsible Party 3/3/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2003 5/13/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2008 5/5/2009 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 120
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD984227249 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4J7
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0405795

RALEIGH STREET DUMP

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/16/1993 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1993 7/21/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/28/1998 4/8/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/26/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/8/1999 7/31/2003 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 8/8/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/11/2003 5/25/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/16/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 5/25/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2000 6/30/2009 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/9/2009 6/14/2011 0 0
BE001 PRP RD Responsible Party 6/14/2011 9/26/2012 0 0
BF001 PRP RA Responsible Party 9/26/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 6/14/2011 8/18/2011 0 0
LO001   Lodged By DOJ 6/18/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 6/14/2011 8/18/2011 0 0
LO002   Lodged By DOJ 6/18/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD000824896 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0440
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400485

REEVES SOUTHEASTERN GALVANIZING CORP.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/16/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/31/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/28/1985 1/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/28/1992 3/3/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 4/21/1994 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1994 9/30/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 4/21/1994 7/17/1995 0 0
LO001   Lodged By DOJ 11/2/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/11/2001 9/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2005 9/28/2006 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/29/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/4/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/10/1989 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 10/7/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/20/2000 1/19/2001 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/19/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0

OPERABLE UNIT: 01 REEVES SITE SOURCE
BD002 PRP RI/FS Responsible Party 2/10/1989 10/13/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/13/1992 0 0
EH001   Explanation Of Significant Differences 4/15/1997 0 0
BE001 PRP RD Responsible Party 3/26/1993 2/27/1996 0 0
BF001 PRP RA Responsible Party 2/27/1996 10/2/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/17/1986 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/15/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD000824896 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0440
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400485

REEVES SOUTHEASTERN GALVANIZING CORP.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REEVES SITE SOURCE
ED002 RISK/HEALTH ASSESSMENT Responsible Party 4/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/28/1992 10/16/1992 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD001 PRP RI/FS Responsible Party 3/1/1988 9/9/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/9/1993 0 0
BE003 PRP RD Responsible Party 11/30/1994 9/15/1998 0 0
BF003 PRP RA Responsible Party 9/15/1998 4/19/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1993 9/23/1993 0 0
BE004 PRP RD Responsible Party 6/10/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/19/2005 0 0

OPERABLE UNIT: 03 AREA-WIDE WETLANDS
BD003 PRP RI/FS Responsible Party 2/5/1988 6/28/1994 0 0
RO003 RECORD OF DECISION Federal Enforcement 6/28/1994 0 0
BE002 PRP RD Responsible Party 11/30/1994 11/30/1994 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1994 7/28/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD032728032 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Joseph, Robenson
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4YC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0410335

SANFORD DRY CLEANERS

SANFORD FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/21/2009 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 12/2/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/21/2009 2/23/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/10/2009 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/2009 9/14/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/2009 3/1/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 12/17/2010 8/15/2013 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/15/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/12/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980602882 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0417
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400902

SAPP BATTERY SALVAGE

COTTONDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1992 7/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 10/1/1981 0 0
SI001 SITE INSPECTION EPA In-House 10/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 2/17/1994 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC015 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC018 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC019 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC020 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC021 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC022 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC023 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC024 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC025 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC026 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC027 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1994 0 0
AC028 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980602882 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0417
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400902

SAPP BATTERY SALVAGE

COTTONDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC029 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
AC030 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
AC031 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC032 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/24/1994 12/21/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/3/1991 5/19/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 5/19/1992 3/10/1993 0 0
LO001   Lodged By DOJ 10/19/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/2/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/6/1996 6/6/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/25/1997 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/10/1998 0 0
AC033 ADMIN ORDER ON CONSENT Federal Enforcement 9/8/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 5/11/1999 0 0
CD005 CONSENT DECREE Federal Enforcement 5/11/1999 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/10/1983 9/26/1986 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/30/1982 9/26/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
EH001   Explanation Of Significant Differences 6/29/2000 0 0
EH002   Explanation Of Significant Differences 9/13/2007 0 0
JQ001   ROD Amendment 9/29/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/30/1987 1/30/1988 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 6/30/1990 12/14/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/1/1988 9/15/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1988 9/30/1989 3 0
BF001 PRP RA Responsible Party 3/10/1993 9/20/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/20/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/27/1998 0 0
BD001 PRP RI/FS Responsible Party Other Completion Anomaly 9/8/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/15/1985 12/31/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/1988 9/13/1988 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/2000 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD980602882 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0417
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400902

SAPP BATTERY SALVAGE

COTTONDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RD005 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 4/29/2004 8/27/2012 1 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/2011 10/27/2011 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/26/2011 8/27/2012 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 1/6/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2012 0 0

OPERABLE UNIT: 03 STEELE CITY BAY
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/30/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 7/7/2003 3/31/2005 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2007 6/4/2009 5 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD062794003 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0451
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400710

SCHUYLKILL METALS CORP.

PLANT CITY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/17/1991 10/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 3/29/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1991 4/22/1992 0 0
LO001   Lodged By DOJ 4/22/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/12/2001 8/22/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/29/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/12/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE
AS001 AERIAL SURVEY PRP Lead Under State 5/30/1990 0 0
BD001 PRP RI/FS PRP Response Under Sta 7/10/1986 9/28/1990 0 0
CO001 COMBINED RI/FS EPA In-House 4/30/1989 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
BE001 PRP RD PRP Response Under Sta New Action Resulting from Take Over 9/28/1990 9/28/1990 0 0
BE004 PRP RD Responsible Party 4/22/1992 9/17/1993 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 9/28/1990 6/24/1992 0 0
BE003 PRP RD Responsible Party 4/22/1992 6/7/1994 0 0
BF001 PRP RA Responsible Party 6/24/1992 1/8/1998 0 0
BF002 PRP RA Responsible Party 9/17/1993 5/1/1995 0 0
BF003 PRP RA Responsible Party 6/7/1994 7/10/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/8/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2001 0 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 1/28/1988 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 4/24/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/15/1989 9/30/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/15/1998 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD062794003 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0451
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400710

SCHUYLKILL METALS CORP.

PLANT CITY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/18/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD043861392 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0453
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400637

SHERWOOD MEDICAL INDUSTRIES

DELAND FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA In-House 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/31/1990 0 0
HA001 HEALTH ASSESSMENT State, No Fund Money 3/11/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/15/1987 10/9/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1993 9/23/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/28/1991 8/6/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/9/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 8/6/1991 2/3/1992 0 0
LO001   Lodged By DOJ 10/25/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/23/1993 12/10/1993 0 0
LO002   Lodged By DOJ 10/4/1993 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 10/22/1997 12/22/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/12/1989 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 12/8/2003 12/13/2004 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 12/9/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RD/RA - CONSENT DECREE
BD002 PRP RI/FS Responsible Party 4/30/1987 10/8/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 10/8/1992 0 0
BF003 PRP RA Responsible Party 9/23/1993 6/28/2004 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/15/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/23/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/23/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/19/1991 1/22/1993 0 0

OPERABLE UNIT: 02 INTERIM ACTION
BD001 PRP RI/FS Responsible Party 4/30/1987 3/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/27/1991 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD043861392 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0453
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400637

SHERWOOD MEDICAL INDUSTRIES

DELAND FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 INTERIM ACTION
BE001 PRP RD PRP Response Under Sta Phased Completion 3/27/1991 3/27/1991 0 0
BE002 PRP RD Responsible Party Phased Start 3/27/1991 3/24/1992 0 0
BF001 PRP RA Responsible Party 3/24/1992 2/24/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/24/1993 8/1/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/8/1991 3/27/1991 0 0

OPERABLE UNIT: 03 OU3 - LAKE SEDIMENTS
BD003 PRP RI/FS Responsible Party 6/25/1993 9/18/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/19/1997 9/24/1997 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/18/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/18/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980728877 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0452
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400916

SIXTY-SECOND STREET DUMP

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/21/1992 9/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/22/1991 8/22/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/20/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/22/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/20/1990 6/7/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1991 5/15/1992 0 0
LO001   Lodged By DOJ 1/27/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/4/1999 10/1/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/4/1999 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 4/17/1984 6/27/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1990 0 0
JQ001   ROD Amendment 6/29/1995 0 0
BE001 PRP RD Responsible Party 8/22/1991 2/11/1993 0 0
BF001 PRP RA Responsible Party 2/11/1993 9/19/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/11/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/1999 6/18/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/17/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/21/1990 6/27/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2003 9/22/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD045459526 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04T7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0400642

SOLITRON MICROWAVE

PORT SALERNO FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/16/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/30/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/29/1993 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/11/1999 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/29/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/29/1998 1/25/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/7/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/4/2000 9/30/2003 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 9/30/2003 7/20/2004 2 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/25/1997 11/1/2000 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/1/2000 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/20/2004 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/14/2001 5/3/2002 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 5/10/2002 5/29/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2008 9/22/2009 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 8/7/2002 9/29/2002 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2002 8/15/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/6/2004 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FL0001209840 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A478
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406539

SOUTHERN SOLVENTS, INC.

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/12/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/12/1996 9/27/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/7/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/3/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/22/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/24/2003 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/29/2001 2/20/2002 0 0

OPERABLE UNIT: 01 SOIL&SURFICIAL GW REMEDIATION
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/30/1999 10/19/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/2/1997 9/30/1999 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/21/1998 3/1/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/6/1999 9/24/2002 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2002 3 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/21/2010 0 0

OPERABLE UNIT: 02 FLORIDAN AQUIFER REMEDIATION
CO002 COMBINED RI/FS EPA Fund-Financed 12/6/1999 3 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD004126520 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043S
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400554

STANDARD AUTO BUMPER CORP.

HIALEAH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 9/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/23/1987 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 3/8/1994 3/8/1994 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/25/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/24/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/26/2007 0 0
BB001 PRP REMOVAL Responsible Party 5/15/1989 12/13/1989 0 0
RV001 REMOVAL EPA Fund-Financed 2/3/1993 9/30/1994 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1999 8/9/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1988 4/28/1989 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/22/1989 2/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/14/1992 1/27/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1999 11/19/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/4/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/29/1999 4/26/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/1/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/14/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/27/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 10/26/2007 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 11/15/1988 9/28/1992 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 2/28/1990 3/12/1991 0 0
CO002 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 3/12/1991 9/28/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: FLD004126520 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043S
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400554

STANDARD AUTO BUMPER CORP.

HIALEAH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 3/15/2011 0 0
RD001 REMEDIAL DESIGN EPA In-House 1/27/1993 9/28/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1993 9/13/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/13/1995 1/23/1996 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/13/1995 7/26/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/30/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/30/1989 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 11/5/1988 7/12/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/21/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/21/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/16/1992 10/6/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/4/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/26/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO003 COMBINED RI/FS EPA In-House 3/12/1991 12/10/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/10/1993 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/13/1995 1/23/1996 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 10/30/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/23/1993 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004092532 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Santiago, Carmen (Julie)
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0400537

STAUFFER CHEMICAL CO (TAMPA)

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 1/4/1993 1/4/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/8/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/26/1990 7/16/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
BB001 PRP REMOVAL Responsible Party 1/4/1993 10/30/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1992 9/30/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/31/1993 3/31/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1992 9/2/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/9/1996 5/17/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/17/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/2/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 2/24/1998 7/23/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 4/28/2010 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/6/1995 10/6/1995 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
QN001 COMMUNITY ADVISORY GROUP 7/1/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 12/10/2009 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party 9/2/1992 7/14/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/1/1995 0 0
EH001   Explanation Of Significant Differences 11/3/1997 0 0
EH002   Explanation Of Significant Differences 9/30/2000 0 0
JQ001   ROD Amendment 8/10/2006 0 0
BE001 PRP RD Responsible Party 5/17/1996 5/17/1999 0 0
BF001 PRP RA Responsible Party Other Completion Anomaly 9/1/1999 9/27/2006 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/1995 12/11/1995 0 0
BF002 PRP RA Responsible Party Other Completion Anomaly 9/1/1999 3/18/2010 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004092532 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Santiago, Carmen (Julie)
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0400537

STAUFFER CHEMICAL CO (TAMPA)

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OPERABLE UNIT 1
BE002 PRP RD Responsible Party 1/5/2005 9/27/2006 0 0
BF003 PRP RA Responsible Party 9/27/2006 3/18/2010 0 0
ME001 PRP LR Responsible Party 9/26/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2000 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/30/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD010596013 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Bryant, Randy
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0400578

STAUFFER CHEMICAL CO. (TARPON SPRINGS)

TARPON SPRINGS FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/20/1997 11/20/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1987 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 6/7/1993 6/7/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/5/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/30/1989 4/5/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/16/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL Federal Enforcement 5/31/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/15/1992 7/28/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/1/1999 8/23/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 2/25/1999 9/2/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/4/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/4/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/13/2001 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/26/2001 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/15/2001 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party 7/28/1992 7/2/1998 0 0
BB001 PRP REMOVAL Responsible Party 3/11/1997 9/25/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/2/1998 0 0
EH001   Explanation Of Significant Differences 5/24/2007 0 0
BE001 PRP RD Responsible Party 7/6/1999 9/30/2008 1 0
BF001 PRP RA Responsible Party 9/30/2008 9/16/2011 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/16/2011 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/30/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/2005 10/19/2005 0 0
LO001   Lodged By DOJ 6/2/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1993 7/21/1998 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD010596013 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Bryant, Randy
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0400578

STAUFFER CHEMICAL CO. (TARPON SPRINGS)

TARPON SPRINGS FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OPERABLE UNIT 1
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/23/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
FN002 RI/FS NEGOTIATIONS Federal Enforcement 4/13/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: FLD000648055 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400471

SYDNEY MINE SLUDGE PONDS

BRANDON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA In-House 7/18/1985 0 0
SI001 SITE INSPECTION EPA In-House 7/18/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/27/1987 6/29/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/31/1988 5/12/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/2/1989 5/24/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1990 7/10/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/12/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/20/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/20/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/5/2010 0 0

OPERABLE UNIT: 01 EXISTING PUMP & TREAT
BB001 PRP REMOVAL Responsible Party 6/1/1989 7/1/1989 0 0
BD001 PRP RI/FS Responsible Party 3/11/1988 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
BE001 PRP RD Responsible Party 9/29/1989 9/29/1989 0 0
BE002 PRP RD Responsible Party 10/18/1990 3/31/1992 0 0
BE003 PRP RD Responsible Party 6/23/1992 6/20/1994 0 0
BF001 PRP RA Responsible Party 6/1/1989 9/29/1989 0 0
BF002 PRP RA Responsible Party 9/30/1992 6/16/1993 0 0
BF003 PRP RA Responsible Party 6/20/1994 9/5/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/25/1989 9/29/1989 0 0
ME002 PRP LR Responsible Party 6/16/1993 0 0
ME001 PRP LR Responsible Party 9/29/1989 8/6/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/28/1999 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: FLD000648055 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0400471

SYDNEY MINE SLUDGE PONDS

BRANDON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EXISTING PUMP & TREAT
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980494959 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0408
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400853

TAYLOR ROAD LANDFILL

SEFFNER FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 9/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1996 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 12/13/1980 10/7/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1987 5/25/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 2/11/1988 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/13/1992 2/1/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/26/1996 9/29/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/1/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/20/1983 0 0
LO001   Lodged By DOJ 7/20/1983 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/15/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/1997 5/11/1998 0 0
LO002   Lodged By DOJ 2/4/1998 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 6/1/1983 7/1/1983 0 0
OH001 OTHER EPA Fund-Financed 8/1/1979 0 0
BZ001 SITEWIDE RAU EPA In-House 7/24/2012 0 0

OPERABLE UNIT: 01 TECH. ASST. GRANTS
FP001 FORWARD PLANNING EPA Fund-Financed 5/30/1986 9/30/1986 0 0
BD001 PRP RI/FS Responsible Party 2/1/1993 9/29/1995 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
BE001 PRP RD Responsible Party 2/25/1998 8/11/1998 0 0
BF001 PRP RA Responsible Party 8/11/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2001 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1988 7/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1995 11/20/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/22/1993 12/31/2001 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980494959 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0408
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400853

TAYLOR ROAD LANDFILL

SEFFNER FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TECH. ASST. GRANTS
FE001 FIVE-YEAR REVIEW EPA In-House 5/29/2003 9/24/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/18/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/25/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD004065546 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): EGER, CHUCK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0419
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400521

TOWER CHEMICAL CO.

CLERMONT FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 7/8/1992 7/8/1992 0 0
BB001 PRP REMOVAL Responsible Party 6/9/1983 6/27/1983 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 6/27/1983 7/16/1983 0 0
RV002 REMOVAL EPA Fund-Financed 2/8/1988 7/13/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1984 1/28/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/10/1987 3/31/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/29/1987 10/26/1987 0 0
LO001   Lodged By DOJ 10/26/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/9/1983 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/2006 10/5/2006 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/10/2002 9/1/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/5/2007 3/11/2008 0 0
WO001 107 (r) WINDFALL LIEN Federal Enforcement 5/22/1987 4/4/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/4/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/10/2012 4/18/2013 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/22/2008 0 0

OPERABLE UNIT: 01 WELL ABANDON & CONSTRUCT
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 7/9/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/9/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/20/1987 8/17/1990 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1989 8/29/1991 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 11/20/1987 6/22/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/17/1990 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 9/30/1997 6/22/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/4/1988 10/4/1988 0 0
RD008 REMEDIAL DESIGN EPA Fund-Financed 7/16/2004 9/27/2005 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD004065546 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Rogers, Jan
ON-SCENE COORD (OSC): EGER, CHUCK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0419
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400521

TOWER CHEMICAL CO.

CLERMONT FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 INTERIM ACTION
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 3/22/1994 6/22/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/15/2000 10/17/2000 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 6/22/1999 8/23/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/23/2000 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 8/1/2002 9/27/2002 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2002 8/21/2003 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/21/2003 0 0

OPERABLE UNIT: 03 SITEWIDE-OU03
CO004 COMBINED RI/FS EPA Fund-Financed 10/2/2003 9/14/2006 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/14/2006 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 6/9/2009 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 10/28/2009 7 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 1 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD091471904 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047U
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0400785

TRANS CIRCUITS, INC.

LAKE PARK FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 9/26/1991 0 0
SS001 ESI/RI EPA Fund-Financed 2/27/1997 10/30/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/3/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
QX001 PPA ASSESSMENT Federal Enforcement 2/29/2000 0 0
QX002 PPA ASSESSMENT Federal Enforcement 3/10/2000 7/11/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/27/1999 12/1/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/25/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/5/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/7/2000 0 0
RV001 REMOVAL EPA Fund-Financed 9/29/2003 3/3/2006 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 11/28/2000 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/27/1999 4/26/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/12/2001 0 0
EH001   Explanation Of Significant Differences 9/29/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/2002 9/26/2002 4 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2002 6/29/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2006 9/19/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/18/2002 9/12/2003 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 2/7/2002 12/17/2009 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 9/30/2003 9/25/2006 4 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/28/2011 4 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/28/2011 9/19/2012 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: FLD070864541 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400733

TRI-CITY OIL CONSERVATIONIST, INC

TAMPA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1975 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/2/1987 9/9/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 2/13/1984 2/18/1984 0 0
BB001 PRP REMOVAL Responsible Party 2/8/1984 2/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/1984 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/9/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/14/1988 9/1/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/14/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 12/11/2009 0 0
OO001 SITE REASSESSMENT State, Fund Financed 8/30/2012 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 4/21/1985 9/21/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1988 5/1/1988 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL1570024124 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Corkran, Julie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04S0
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0401205

TYNDALL AIR FORCE BASE

PANAMA CITY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/31/1987 5/23/1988 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 12/15/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/14/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/1/1997 0 0
RR001 RCRA ORDER Federal Enforcement 5/8/2008 0 0

OPERABLE UNIT: 01 OT-29 FRED BAYOU
LW001 FF RI/FS Federal Facilities 5/5/1999 0 0

OPERABLE UNIT: 02 FT-17- FIRE TRAINING AREA
LW002 FF RI/FS Federal Facilities 5/22/1998 0 0

OPERABLE UNIT: 03 SS-26 VEHICLE MAINT  AREA
LW003 FF RI/FS Federal Facilities 1/22/1999 0 0

OPERABLE UNIT: 04 LF-6 & LF-7 LANDFILL
LW004 FF RI/FS Federal Facilities 5/13/1998 0 0

OPERABLE UNIT: 05 OT-21 RANGE PIT
LV001 FF REMOVAL Federal Facilities 12/8/1996 0 0

OPERABLE UNIT: 06 OT-24-ASPHALT PLANT
TY001 FED FAC SITE INSPECTION REVIEW EPA Fund-Financed 10/20/2000 4/29/2002 0 0
NH001 FF RI Federal Facilities 10/20/2000 0 0

OPERABLE UNIT: 07 LF 5-AREA LANDFILL
LW006 FF RI/FS Federal Facilities 11/10/2000 0 0

OPERABLE UNIT: 10 LF-1 WHERRY LANDFILL
NH003 FF RI Federal Facilities 11/10/2000 0 0

OPERABLE UNIT: 11 LF-3 BEACON RD LANDFILL
NH006 FF RI Federal Facilities 1/13/2003 0 0

OPERABLE UNIT: 14 OT-37 6,000 AREA WETLAND
NH008 FF RI Federal Facilities 11/26/2002 0 0

OPERABLE UNIT: 15 FR038, BEACON BEACH GUNNERY
LV002 FF REMOVAL Federal Facilities 7/16/2007 0 0
LW007 FF RI/FS Federal Facilities 7/23/2007 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL1570024124 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Corkran, Julie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04S0
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0401205

TYNDALL AIR FORCE BASE

PANAMA CITY FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 DB39 MISSISSIPPI RD DEBRIS
NH009 FF RI Federal Facilities 9/3/2009 0 0

OPERABLE UNIT: 17 TYNDALL ELEM SCHOOL SR170A
MX001 RCRA FACILITY INVESTIGATION Federal Facilities 11/2/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD098924038 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04TH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0400804

UNITED METALS, INC.

MARIANNA FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/16/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/2005 8/26/2005 0 0
RV001 REMOVAL EPA Fund-Financed 10/11/1995 3/6/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/23/1985 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 5/22/1995 5/22/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/2/1990 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/1/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/14/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1996 3/4/1996 0 0
HR002 HRS PACKAGE EPA Fund-Financed 7/31/1999 6/19/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
RV002 REMOVAL EPA Fund-Financed 1/25/2006 5/26/2006 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/12/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/2001 9/28/2006 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/17/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
EH001   Explanation Of Significant Differences 9/10/2010 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/8/2006 11/16/2006 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 3/14/2001 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/13/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/2006 9/29/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/7/2009 10/20/2011 9 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/26/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/2011 0 0

** END OF SITE SUMMARY ** $11 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 151
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL5170022474 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Vaughn-Wright, Debbie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404743

USN AIR STATION CECIL FIELD

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
GR001 PARTIAL NPL DELETION EPA Fund-Financed 1/29/2003 5/21/2003 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/23/1990 10/23/1990 0 0
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/30/1983 7/31/1987 0 0
SI001 SITE INSPECTION Federal Facilities 7/31/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/30/1989 10/23/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/21/1999 8/18/2000 0 0
LV010 FF REMOVAL Federal Facilities 9/22/2004 2/8/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/22/2005 9/26/2005 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 1/29/2003 0 0
CR001 COMMUNITY INVOLVEMENT Community Organization 10/15/1994 9/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/26/2009 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/8/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2013 0 0

OPERABLE UNIT: 01 LANDFILLS (SITES 1 & 2)
LW001 FF RI/FS Federal Facilities 12/12/1989 10/2/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 10/2/1995 0 0
EH002   Explanation Of Significant Differences 11/13/2003 0 0
LX005 FF RD Federal Facilities 1/30/1996 5/9/1996 0 0
LY005 FF RA Federal Facilities 1/17/1997 7/31/1998 0 0
LX024 FF RD Federal Facilities 3/31/2005 4/15/2005 0 0
LY026 FF RA Federal Facilities 4/15/2005 3/2/2006 0 0

OPERABLE UNIT: 02 SITE 5&17 OIL/SOLVENT DISP.PIT
LW003 FF RI/FS Federal Facilities 10/22/1990 9/30/1994 0 0
RO010 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX003 FF RD Federal Facilities 2/2/1995 2/2/1995 0 0
LY001 FF RA Federal Facilities 2/2/1995 9/16/1996 0 0
RO019 RECORD OF DECISION Federal Facilities 6/24/1996 0 0
EH003   Explanation Of Significant Differences 11/13/2003 0 0
JQ002   ROD Amendment 1/22/2000 0 0
LX002 FF RD Federal Facilities 2/2/1995 2/2/1995 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL5170022474 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Vaughn-Wright, Debbie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404743

USN AIR STATION CECIL FIELD

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITE 5&17 OIL/SOLVENT DISP.PIT
LY002 FF RA Federal Facilities 2/2/1995 6/24/1999 0 0
RO020 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX009 FF RD Federal Facilities 7/30/1996 12/17/1996 0 0
LY009 FF RA Federal Facilities 4/9/1997 5/11/1999 0 0
LX010 FF RD Federal Facilities 4/16/1997 6/23/1997 0 0
LY010 FF RA Federal Facilities 5/11/1998 6/24/1999 0 0
LV002 FF REMOVAL Federal Facilities 5/6/1998 8/21/1998 0 0
LX011 FF RD Federal Facilities 4/16/1997 5/18/1997 0 0
LY011 FF RA Federal Facilities 8/25/1998 3/27/2002 0 0
LX023 FF RD Federal Facilities 6/1/2005 6/1/2005 0 0
LY027 FF RA Federal Facilities 6/1/2005 3/2/2006 0 0

OPERABLE UNIT: 03 SITE 7&8 OLD FIRE TRAINING AR.
LW004 FF RI/FS Federal Facilities 10/22/1990 8/25/1999 0 0
RO021 RECORD OF DECISION Federal Facilities 3/29/1999 0 0
RO015 RECORD OF DECISION Federal Facilities 8/25/1999 0 0
EH004   Explanation Of Significant Differences 11/13/2003 0 0
LX008 FF RD Federal Facilities 4/8/1998 7/6/1998 0 0
LY013 FF RA Federal Facilities 12/13/1998 12/13/1998 0 0
LY008 FF RA Federal Facilities 1/18/1999 7/31/2000 0 0
LX021 FF RD Federal Facilities 6/1/2005 6/1/2005 0 0
LY023 FF RA Federal Facilities 6/15/2003 9/24/2003 0 0
LY028 FF RA Federal Facilities 6/1/2005 3/2/2006 0 0
LY035 FF RA Federal Facilities 8/11/2009 2/16/2011 0 0

OPERABLE UNIT: 04 SITE 10,RUBBLE DISPOSAL AREA
LW006 FF RI/FS Federal Facilities 2/18/1992 9/30/1997 0 0
RO017 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
EH001   Explanation Of Significant Differences 6/5/2000 0 0
LY017 FF RA Federal Facilities 10/1/1999 6/5/2000 0 0

OPERABLE UNIT: 05 SITES 14, 15, & 49
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/27/2001 3/1/2002 0 0
LW007 FF RI/FS Federal Facilities 2/18/1992 9/26/2006 0 0
RO022 RECORD OF DECISION Federal Facilities 6/6/2008 0 0
RO013 RECORD OF DECISION Federal Facilities 8/4/1998 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL5170022474 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Vaughn-Wright, Debbie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404743

USN AIR STATION CECIL FIELD

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITES 14, 15, & 49
LY007 FF RA Federal Facilities 6/6/2008 10/25/2011 0 0
RO027 RECORD OF DECISION Federal Facilities 9/26/2006 0 0
LX027 FF RD Federal Facilities 7/1/2009 7/1/2009 0 0

OPERABLE UNIT: 06 SITE 11 PESTICIDE DISP.AREA
LW005 FF RI/FS Federal Facilities 2/18/1992 9/14/1994 0 0
RO009 RECORD OF DECISION Federal Facilities 9/14/1994 0 0
LX004 FF RD Federal Facilities 4/21/1995 4/21/1995 0 0
LV001 FF REMOVAL Federal Facilities 6/8/1995 1/26/1996 0 0
LW012 FF RI/FS Federal Facilities 2/18/1992 9/25/1998 0 0
LY004 FF RA Federal Facilities 6/8/1995 6/13/1997 0 0
RO018 RECORD OF DECISION Federal Facilities 9/25/1998 0 0
LX012 FF RD Federal Facilities 5/1/1998 10/7/1998 0 0
LY014 FF RA Federal Facilities 12/1/1998 9/23/2002 0 0
LY022 FF RA Federal Facilities 1/31/2003 7/1/2003 0 0

OPERABLE UNIT: 07 SITE 16 AIMD SEEPAGE PIT
LW002 FF RI/FS Federal Facilities 10/22/1990 3/31/1994 0 0
RO008 RECORD OF DECISION Federal Facilities 3/31/1994 0 0
LX001 FF RD Federal Facilities 5/1/1994 6/2/1994 0 0
LY003 FF RA Federal Facilities 6/2/1994 9/30/1994 0 0
RO016 RECORD OF DECISION Federal Facilities 9/16/1996 0 0
EH005   Explanation Of Significant Differences 11/13/2003 0 0
JQ001   ROD Amendment 5/12/1999 0 0
LX013 FF RD Federal Facilities 1/23/1997 5/10/1999 0 0
LY012 FF RA Federal Facilities 11/3/1998 6/27/2001 0 0
TS002 TREATABILITY STUDY Federal Facilities 5/8/1998 6/30/1998 0 0
LX022 FF RD Federal Facilities 6/1/2005 6/1/2005 0 0
LY029 FF RA Federal Facilities 6/1/2005 3/2/2006 0 0

OPERABLE UNIT: 08 SITE 3 (OIL/SLUDGE DISP PIT)
LW011 FF RI/FS Federal Facilities 2/29/1996 9/25/1998 0 0
RO005 RECORD OF DECISION Federal Facilities 8/27/1998 0 0
EH006   Explanation Of Significant Differences 11/13/2003 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 6/30/1995 2/29/1996 0 0
LX014 FF RD Federal Facilities 6/21/1998 10/9/1998 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL5170022474 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Vaughn-Wright, Debbie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404743

USN AIR STATION CECIL FIELD

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 SITE 3 (OIL/SLUDGE DISP PIT)
TS001 TREATABILITY STUDY Federal Facilities 6/30/1995 2/29/1996 0 0
LY015 FF RA Federal Facilities 2/23/1999 6/27/2001 0 0
LX019 FF RD Federal Facilities 6/1/2005 6/1/2005 0 0
LY030 FF RA Federal Facilities 6/1/2005 3/2/2006 0 0

OPERABLE UNIT: 09 FLGHTLNE GW  PLUMES36 37 58 57
RO023 RECORD OF DECISION Federal Facilities 4/24/2001 0 0
EH007   Explanation Of Significant Differences 11/13/2003 0 0
LY016 FF RA Federal Facilities 10/22/2001 9/23/2003 0 0
LX015 FF RD Federal Facilities 5/3/2001 9/21/2001 0 0
LW016 FF RI/FS Federal Facilities 6/13/2001 9/14/2005 0 0
RO028 RECORD OF DECISION Federal Facilities 9/14/2005 0 0
LX016 FF RD Federal Facilities 3/24/2003 5/9/2006 0 0
LW013 FF RI/FS Federal Facilities 11/2/1998 4/24/2001 0 0
LY021 FF RA Federal Facilities 1/23/2003 5/9/2007 0 0
LW017 FF RI/FS Federal Facilities 1/1/2005 4/29/2008 0 0
RO033 RECORD OF DECISION Federal Facilities 4/29/2008 0 0
LX026 FF RD Federal Facilities 8/30/2006 8/30/2006 0 0
LY025 FF RA Federal Facilities 8/30/2006 5/9/2007 0 0
LY031 FF RA Federal Facilities 8/30/2006 5/9/2007 0 0
LY034 FF RA Federal Facilities 4/29/2008 0 0

OPERABLE UNIT: 10 SITES 21 & 25, PEST. MIX. AREA
LV004 FF REMOVAL Federal Facilities 9/26/2000 8/30/2001 0 0
LV003 FF REMOVAL Federal Facilities 9/26/2000 8/30/2001 0 0
LW014 FF RI/FS Federal Facilities 4/12/2000 9/29/2004 0 0
RO024 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
RO029 RECORD OF DECISION Federal Facilities 9/14/2005 0 0
LX017 FF RD Federal Facilities 9/14/2005 5/9/2006 0 0
LY033 FF RA Federal Facilities 8/30/2006 5/9/2007 0 0
LY032 FF RA Federal Facilities 8/30/2006 5/9/2007 0 0

OPERABLE UNIT: 11 SITE 45, OLD STEAM PLANT
LV005 FF REMOVAL Federal Facilities 6/5/2000 1/4/2001 0 0
LW015 FF RI/FS Federal Facilities 4/12/2000 11/13/2003 0 0
RO025 RECORD OF DECISION Federal Facilities 11/13/2003 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL5170022474 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Vaughn-Wright, Debbie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404743

USN AIR STATION CECIL FIELD

JACKSONVILLE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 SITE 45, OLD STEAM PLANT
LX018 FF RD Federal Facilities 12/13/2003 5/11/2004 0 0
LY020 FF RA Federal Facilities 12/20/2005 3/2/2006 0 0

OPERABLE UNIT: 12 REMOVAL SITES
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/20/2001 10/24/2002 0 0
LV006 FF REMOVAL Federal Facilities 6/5/2000 1/4/2001 0 0
LV007 FF REMOVAL Federal Facilities 6/14/2000 1/24/2001 0 0
RO030 RECORD OF DECISION Federal Facilities 9/26/2002 0 0
RO026 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
RO032 RECORD OF DECISION Federal Facilities 9/26/2002 0 0
RO031 RECORD OF DECISION Federal Facilities 9/26/2002 0 0
LV008 FF REMOVAL Federal Facilities 6/14/2000 1/4/2001 0 0
LV009 FF REMOVAL Federal Facilities 9/26/2000 3/23/2001 0 0
LX025 FF RD Federal Facilities 5/9/2006 8/30/2006 0 0
LY024 FF RA Federal Facilities 8/30/2006 5/9/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: FLD980602346 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0436
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400898

VARSOL SPILL

MIAMI FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/14/1988 9/1/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/14/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 8/3/2009 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 2/10/1983 3/29/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1985 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: FLD980602767 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): JOYNER, BILL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0434
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400901

WHITEHOUSE OIL PITS

WHITEHOUSE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1976 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1976 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1976 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 8/13/1986 8/15/1986 0 0
RV002 REMOVAL EPA Fund-Financed 11/16/1987 2/15/1988 0 0
RV003 REMOVAL EPA Fund-Financed 10/5/1992 10/29/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/15/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/11/1992 4/27/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/20/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 9/20/2001 4/15/2002 0 0
LO001   Lodged By DOJ 12/17/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1989 5/31/1989 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/3/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/20/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/6/2003 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/15/2004 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 6/29/1982 4/30/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 4/30/2012 0 0

OPERABLE UNIT: 01 PIT STUDY
CO001 COMBINED RI/FS State, Fund Financed 6/29/1982 5/30/1985 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 2/15/1989 6/16/1992 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 4/15/1994 9/24/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/30/1985 0 0
EH001   Explanation Of Significant Differences 7/16/2001 0 0
JQ001   ROD Amendment 6/16/1992 0 0
JQ002   ROD Amendment 9/24/1998 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: FLD980602767 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): JOYNER, BILL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0434
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400901

WHITEHOUSE OIL PITS

WHITEHOUSE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PIT STUDY
RD001 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 6/26/1985 6/16/1992 2 0
BE001 PRP RD Responsible Party Phased Completion 4/27/1993 9/20/2001 0 0
BF001 PRP RA Responsible Party 9/20/2001 9/26/2007 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/1/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/17/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1981 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/28/1989 9/16/1991 1 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 3/14/1985 5/30/1985 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1989 6/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/15/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/25/1998 9/28/2000 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/4/2006 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 5/4/2006 4/19/2007 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL2170023244 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Benedikt, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401208

WHITING FIELD NAVAL AIR STATION

MILTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
LV005 FF REMOVAL Federal Facilities 1/11/1999 9/25/2000 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1983 2/11/1988 0 0
SI001 SITE INSPECTION Federal Facilities 12/15/1986 12/15/1986 0 0
SI002 SITE INSPECTION Federal Facilities 1/15/1992 2/15/1992 0 0
HR001 HRS PACKAGE Federal Facilities 11/7/1991 12/14/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 5/31/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/21/1994 7/10/2009 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/14/2006 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 0 0

OPERABLE UNIT: 01 OP UNIT 1-SITE 1
LW001 FF RI/FS Federal Facilities 11/27/1995 9/29/1999 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
LY025 FF RA Federal Facilities 9/29/1999 9/29/1999 0 0

OPERABLE UNIT: 02 OP UNIT 2-SITE 2
LW003 FF RI/FS Federal Facilities 11/27/1995 9/29/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
JQ001   ROD Amendment 10/8/2008 0 0

OPERABLE UNIT: 03 OP UNIT 3 -SITE 3
LW002 FF RI/FS Federal Facilities 11/27/1995 9/30/2004 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 04 OP UNIT 4-SITE 4
LW004 FF RI/FS Federal Facilities Other Completion Anomaly 5/15/1995 0 0

OPERABLE UNIT: 05 OP UNIT -5-SITE 5
LW005 FF RI/FS Federal Facilities 5/15/1995 9/27/2005 0 0
RO005 RECORD OF DECISION Federal Facilities 9/27/2005 0 0

OPERABLE UNIT: 06 OP UNIT 6-SITE 6
LW006 FF RI/FS Federal Facilities 5/15/1995 9/30/2004 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 07 OP UNIT 7-SITE 7
LW007 FF RI/FS Federal Facilities Other Completion Anomaly 5/15/1995 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL2170023244 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Benedikt, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401208

WHITING FIELD NAVAL AIR STATION

MILTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 OP UNIT 8-SITE 9
LW008 FF RI/FS Federal Facilities 5/15/1995 9/27/2005 0 0
RO008 RECORD OF DECISION Federal Facilities 9/27/2005 0 0
LY011 FF RA Federal Facilities 9/27/2005 9/27/2005 0 0

OPERABLE UNIT: 09 OP UNIT 9-SITE-10
LV004 FF REMOVAL Federal Facilities 1/11/1999 9/25/2000 0 0
LW009 FF RI/FS Federal Facilities 5/15/1995 9/27/2007 0 0
RO009 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LY022 FF RA Federal Facilities 12/20/2007 3/19/2009 0 0

OPERABLE UNIT: 10 OP UNIT 10-SITE 11
LW010 FF RI/FS Federal Facilities 5/15/1995 9/27/2007 0 0
RO010 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LY012 FF RA Federal Facilities 12/20/2007 3/19/2009 0 0

OPERABLE UNIT: 11 OP UNIT 11-SITE 12
LW011 FF RI/FS Federal Facilities 5/15/1995 9/27/2005 0 0
RO011 RECORD OF DECISION Federal Facilities 9/27/2005 0 0
LY013 FF RA Federal Facilities 9/27/2005 9/27/2005 0 0

OPERABLE UNIT: 12 OP UNIT 12-SITE 13
LW012 FF RI/FS Federal Facilities 5/15/1995 9/28/2006 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/2006 0 0
LY014 FF RA Federal Facilities 9/26/2007 9/27/2007 0 0

OPERABLE UNIT: 13 OP UNIT 13-SITE 14
LW013 FF RI/FS Federal Facilities 5/15/1995 10/2/2006 0 0
RO013 RECORD OF DECISION Federal Facilities 10/2/2006 0 0

OPERABLE UNIT: 14 OP UNIT 14- SITE 15
LW014 FF RI/FS Federal Facilities 5/15/1995 10/2/2006 0 0
RO014 RECORD OF DECISION Federal Facilities 10/2/2006 0 0
LY016 FF RA Federal Facilities 9/26/2007 9/27/2007 0 0

OPERABLE UNIT: 15 OP UNIT 15-SITE 16
LV002 FF REMOVAL Federal Facilities 5/1/2002 9/30/2002 0 0
LW015 FF RI/FS Federal Facilities 5/15/1995 10/8/2008 0 0
RO015 RECORD OF DECISION Federal Facilities 10/8/2008 0 0
LY017 FF RA Federal Facilities 3/27/2009 6/10/2009 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL2170023244 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Benedikt, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401208

WHITING FIELD NAVAL AIR STATION

MILTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 OP UNIT 16-SITE 17
LW016 FF RI/FS Federal Facilities 5/15/1995 9/28/2006 0 0
RO016 RECORD OF DECISION Federal Facilities 9/28/2006 0 0
LY018 FF RA Federal Facilities 9/26/2007 9/27/2007 0 0

OPERABLE UNIT: 17 OP UNIT 17 -SITE 18
LW017 FF RI/FS Federal Facilities 5/15/1995 9/28/2006 0 0
RO017 RECORD OF DECISION Federal Facilities 9/28/2006 0 0
LY019 FF RA Federal Facilities 9/26/2007 9/27/2007 0 0

OPERABLE UNIT: 18 OP UNIT 18 -SITE 30
LV001 FF REMOVAL Federal Facilities 7/5/2000 1/11/2001 0 0
LW018 FF RI/FS Federal Facilities 7/3/1997 9/30/2004 0 0
RO019 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LY001 FF RA Federal Facilities 12/30/2004 9/29/2005 0 0

OPERABLE UNIT: 19 OP UNIT 19-SITE 31
LV003 FF REMOVAL Federal Facilities 1/11/1999 9/20/2002 0 0
LW024 FF RI/FS Federal Facilities 5/15/1995 9/26/2002 0 0
RO023 RECORD OF DECISION Federal Facilities 9/26/2002 0 0
LY026 FF RA Federal Facilities 9/26/2002 9/26/2002 0 0

OPERABLE UNIT: 20 OP UNIT 20-SITE 32
LW025 FF RI/FS Federal Facilities 7/3/1997 9/30/2004 0 0
RO024 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LY020 FF RA Federal Facilities 12/31/2004 9/29/2005 0 0

OPERABLE UNIT: 21 OP UNIT 21-SITE 33
LW019 FF RI/FS Federal Facilities 7/3/1997 9/30/2004 0 0
RO025 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LY002 FF RA Federal Facilities 12/30/2004 9/29/2005 0 0

OPERABLE UNIT: 22 OP UNIT 22-SITE 35
LW020 FF RI/FS Federal Facilities 9/27/2000 10/2/2006 0 0
RO026 RECORD OF DECISION Federal Facilities 10/2/2006 0 0
LY023 FF RA Federal Facilities 9/26/2007 9/27/2007 0 0

OPERABLE UNIT: 23 OP UNIT 23-SITE 38
LW021 FF RI/FS Federal Facilities 9/27/2002 9/27/2005 0 0
RO020 RECORD OF DECISION Federal Facilities 9/27/2005 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: FL2170023244 SITE SECTION: FFB-FL, AL, MS
REMEDIAL PROJ MGR (RPM): Benedikt, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401208

WHITING FIELD NAVAL AIR STATION

MILTON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 23 OP UNIT 23-SITE 38
LY003 FF RA Federal Facilities 9/27/2005 9/27/2005 0 0

OPERABLE UNIT: 24 OP UNIT 24-SITE 39
LW022 FF RI/FS Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 25 OP UNIT 25-SITE 40
LW023 FF RI/FS Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 26 OP UNIT 26-SITE 29
LW026 FF RI/FS Federal Facilities 9/27/2000 9/27/2005 0 0
RO027 RECORD OF DECISION Federal Facilities 9/27/2005 0 0
LY024 FF RA Federal Facilities 9/27/2005 9/27/2005 0 0

OPERABLE UNIT: 27 OP UNIT 27 - SITE 41 (1485C)
LW027 FF RI/FS Federal Facilities 9/27/2002 9/11/2012 0 0
RO028 RECORD OF DECISION Federal Facilities 9/11/2012 0 0
LY027 FF RA Federal Facilities 9/11/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD041184383 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049X
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404399

WILSON CONCEPTS OF FLORIDA, INC.

POMPANO BEACH FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/2/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/2/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/25/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/10/1995 4/4/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/17/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/13/1989 10/19/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/27/1992 5/6/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/19/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/19/1995 9/29/1995 0 0
LO001   Lodged By DOJ 9/22/1995 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/13/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/10/1995 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/10/1993 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/17/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/26/1991 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 10/12/1993 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party Original Action Take Over 10/19/1989 7/23/1991 0 0
CO001 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 7/23/1991 9/22/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/1992 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/6/1993 12/22/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/11/1989 4/4/1995 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/31/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/17/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1992 9/22/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD981021470 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Scully, Pam
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0401078

WINGATE ROAD MUNICIPAL INCINERATOR DUMP

FORT LAUDERDALE FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1991 12/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/21/1987 12/21/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 3/31/1998 8/30/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/5/1989 8/28/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/21/1991 9/27/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1996 5/5/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/5/1998 12/28/1999 0 0
LO001   Lodged By DOJ 9/11/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 LANDFILL
BD001 PRP RI/FS Responsible Party 9/27/1991 5/14/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/14/1996 0 0
BE001 PRP RD Responsible Party 10/20/1998 8/28/2000 0 0
BF001 PRP RA Responsible Party 8/28/2000 8/5/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/1/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/18/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/1994 7/15/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1995 0 0
BE002 PRP RD Responsible Party 11/20/2000 0 0
BE003 PRP RD Responsible Party 5/9/2001 0 0
BF002 PRP RA Responsible Party 11/20/2000 8/5/2003 0 0
BF003 PRP RA Responsible Party 5/9/2001 8/5/2003 0 0
FE001 FIVE-YEAR REVIEW Mixed Funding Federal/RP 12/21/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/4/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/21/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FLD004146346 SITE SECTION: SFL Pre-Remedial
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400563

WOODBURY CHEMICAL CO. (PRINCETON PLANT)

PRINCETON FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1982 0 0
SI001 SITE INSPECTION EPA In-House 1/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/13/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/21/1995 11/27/1995 0 0
BB001 PRP REMOVAL Responsible Party 1/3/1990 3/6/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/21/1987 3/9/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/18/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/14/1990 6/5/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/4/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/20/1996 5/25/1996 0 0
LO001   Lodged By DOJ 4/2/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/18/1995 5/25/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/21/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House 6/5/1990 6/25/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/25/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/27/1990 11/27/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1991 6/25/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 1/6/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980844179 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04F5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400933

YELLOW WATER ROAD

BALDWIN FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1991 9/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/3/1984 3/7/1985 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1985 0 0
SI001 SITE INSPECTION EPA In-House 9/11/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 5/9/1988 7/29/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/25/1986 3/24/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/15/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1987 9/24/1987 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/4/1990 3/5/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/8/1992 5/17/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/9/1992 5/17/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/16/1999 9/18/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 5/17/1995 10/11/1995 0 0
LO001   Lodged By DOJ 7/5/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/1985 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/5/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/1988 4/28/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/30/1986 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 5/10/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/12/2005 9/23/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/23/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/23/2099 5/18/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: FLD980844179 SITE SECTION: NFL
REMEDIAL PROJ MGR (RPM): Thorpe, Peter
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04F5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0400933

YELLOW WATER ROAD

BALDWIN FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/24/1987 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 7/21/2010 0 0
BE001 PRP RD Responsible Party 3/22/1991 11/23/1992 0 0
BF001 PRP RA Responsible Party 6/17/1995 2/26/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/26/1997 5/10/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/10/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/23/1990 9/28/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/2/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 1/28/1991 6/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
BF002 PRP RA Responsible Party 6/17/1995 2/6/1997 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 2/26/1997 5/10/2001 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/6/1991 6/30/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: FLD049985302 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0497
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400655

ZELLWOOD GROUND WATER CONTAMINATION

ZELLWOOD FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1991 9/10/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 10/2/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1988 4/30/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/14/1990 7/10/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/22/1995 7/26/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/17/1999 12/1/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/6/1998 1/6/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 0 0
LO002   Lodged By DOJ 1/6/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 0 0
LO003   Lodged By DOJ 1/6/1999 0 0
CD005 CONSENT DECREE Federal Enforcement 6/26/2001 9/17/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0
CD006 CONSENT DECREE Federal Enforcement 9/17/2001 0 0
LO004   Lodged By DOJ 6/28/2001 0 0
CD007 CONSENT DECREE Federal Enforcement 9/17/2001 0 0
LO005   Lodged By DOJ 4/13/2001 0 0
CD008 CONSENT DECREE Federal Enforcement 9/17/2001 0 0
LO006   Lodged By DOJ 6/28/2001 0 0
CD009 CONSENT DECREE Federal Enforcement 9/17/2001 0 0
LO007   Lodged By DOJ 6/28/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/2002 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/5/2003 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: FLD049985302 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0497
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0400655

ZELLWOOD GROUND WATER CONTAMINATION

ZELLWOOD FL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL REMEDIATION
CO001 COMBINED RI/FS EPA Fund-Financed 4/12/1984 12/17/1987 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/30/1988 3/1/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/17/1987 0 0
JQ001   ROD Amendment 3/1/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 6/25/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/30/1989 9/28/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/28/1990 9/30/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/28/1990 9/21/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 3/30/1993 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/21/1992 5/20/1996 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/17/2001 0 0
RA004 REMEDIAL ACTION EPA In-House Other Start and Completion Anomaly 9/21/1992 1/22/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1988 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 8/28/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1987 3/1/1990 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 6/26/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
CO003 COMBINED RI/FS EPA Fund-Financed 2/19/1993 8/24/1995 1 0
CO004 COMBINED RI/FS EPA Fund-Financed 7/6/1998 5/19/2000 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 8/24/1995 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 8/23/2000 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 7/26/1996 6/26/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/17/1995 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 8/18/2000 6/26/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO001   Lodged By DOJ 1/6/1999 0 0
BE001 PRP RD Responsible Party 6/26/2001 9/7/2001 0 0
BF001 PRP RA Responsible Party 9/7/2001 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2003 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD033582461 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4GG
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0401411

ALTERNATE ENERGY RESOURCES INC

AUGUSTA GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
NX001 COMBINED PA/SI State, Fund Financed 9/8/2004 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/23/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/19/2005 0 0
VS001 ARCHIVE SITE EPA In-House 12/19/1996 0 0
VU001 SITE UNARCHIVED EPA In-House 9/14/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/14/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/14/2004 11/3/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/3/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2006 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/30/2008 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/24/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 9/13/2011 3/16/2012 0 0
LO001   Lodged By DOJ 10/4/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party 10/16/2006 9/27/2010 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/2006 11/2/2010 0 0
BE001 PRP RD Responsible Party 9/13/2011 8/26/2013 0 0
BF001 PRP RA Responsible Party 8/26/2013 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2010 9/13/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAN000410033 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4PY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0410033

ARMSTRONG WORLD INDUSTRIES

MACON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/11/2007 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 4/11/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/31/2007 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/29/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/19/2010 4/26/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
EE001 ENGINEERING EVAL/COST ANALYSIS Mixed Funding Federal/RP 9/16/2010 7/25/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD981024466 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04QF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0405622

BRUNSWICK WOOD PRESERVING

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/27/1993 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 3/22/1991 3/22/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/27/1993 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/24/1993 4/22/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/19/1994 7/18/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/23/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/1/1997 0 0
RV001 REMOVAL EPA Fund-Financed 3/22/1991 11/1/1994 7 0
RV002 REMOVAL EPA Fund-Financed Phased Completion 11/1/1994 4/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1991 6/28/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/9/1998 4/22/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/1/1996 4/22/2002 0 0
RV003 REMOVAL EPA Fund-Financed 10/9/2005 6/2/2006 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/5/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/22/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/2/2004 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 01
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/12/1999 7/1/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/25/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/15/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/24/1997 6/19/2002 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/19/2002 0 0
EH001   Explanation Of Significant Differences 6/21/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2002 11/10/2004 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/29/2012 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2006 7/19/2012 31 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0

OPERABLE UNIT: 02 OPERABLE  UNIT 02
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/16/1999 4/19/2012 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/2/2002 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2012 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD981024466 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04QF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0405622

BRUNSWICK WOOD PRESERVING

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OPERABLE  UNIT 02
CO002 COMBINED RI/FS EPA In-House 10/1/2011 9/27/2012 0 0

** END OF SITE SUMMARY ** $42 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 174
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD008212409 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): BRAGAN, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04QG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0401395

CAMILLA WOOD PRESERVING COMPANY

CAMILLA GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/2006 8/31/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/17/1985 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 4/1/1994 4/1/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/24/1993 10/17/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/22/1994 6/27/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
RV001 REMOVAL EPA Fund-Financed 5/1/1991 4/1/1994 3 0
RV002 REMOVAL EPA Fund-Financed 4/1/1994 8/31/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/24/1992 1/24/1992 0 0
RV003 REMOVAL EPA Fund-Financed 5/11/1998 5/22/1998 0 0
RV004 REMOVAL EPA Fund-Financed 10/11/1998 10/12/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/4/1999 4/15/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/22/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2002 0 0
RV005 REMOVAL EPA Fund-Financed 11/27/2006 1/22/2008 1 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 3/24/1998 9/23/2009 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/2009 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/2009 10/14/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/17/2009 3/21/2011 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/30/1999 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/2011 15 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD095840674 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042W
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401627

CEDARTOWN INDUSTRIES, INC.

CEDARTOWN GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/23/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 8/19/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
BB001 PRP REMOVAL Responsible Party 3/20/1990 5/8/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/1/1989 3/8/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/21/1993 9/30/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 5/24/1994 0 0
LO001   Lodged By DOJ 2/17/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/11/1991 2/11/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/19/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/20/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/23/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/26/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 1/27/2011 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/8/1990 5/7/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/7/1993 0 0
BE001 PRP RD Responsible Party 11/3/1993 11/16/1995 0 0
BF001 PRP RA Responsible Party 11/16/1995 8/5/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/18/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/28/2001 9/28/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/21/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/21/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/28/1992 5/11/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/8/1997 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 8/24/2006 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD095840674 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042W
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401627

CEDARTOWN INDUSTRIES, INC.

CEDARTOWN GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD980495402 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401660

CEDARTOWN MUNICIPAL LANDFILL

CEDARTOWN GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/18/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1991 9/11/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/26/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/18/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/15/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/13/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/26/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/14/1989 3/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/28/1994 3/28/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/12/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/7/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/23/1998 3/10/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/23/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 1/27/2011 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/30/1990 11/2/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 11/2/1993 0 0
EH001   Explanation Of Significant Differences 6/3/1996 0 0
JQ001   ROD Amendment 5/12/1998 0 0
BE001 PRP RD Responsible Party 5/23/1994 11/4/1994 0 0
BF001 PRP RA Responsible Party 11/4/1994 2/25/1999 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/12/2001 9/28/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1993 11/29/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/16/1996 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/21/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD990741092 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): GARCIA, FRANCIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0401838

DIAMOND SHAMROCK CORP. LANDFILL

CEDARTOWN GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/4/1991 9/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 9/28/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/9/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 11/2/1990 1/18/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/9/1987 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/20/1991 9/16/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/27/1994 10/14/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 10/14/1994 3/30/1995 0 0
LO002   Lodged By DOJ 1/26/1995 0 0
LO001   Lodged By DOJ 1/26/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/5/1990 12/5/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/30/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 9/16/1991 5/3/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/3/1994 0 0
BE001 PRP RD Responsible Party 4/13/1995 6/29/1995 0 0
BF001 PRP RA Responsible Party 6/29/1995 9/5/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2000 9/29/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/16/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/20/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/5/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/31/2005 12/21/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/21/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD990855074 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04AL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0401840

FIRESTONE TIRE & RUBBER CO. (ALBANY PLANT)

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/28/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 9/30/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/20/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/28/1987 8/11/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1990 6/29/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/6/1993 2/17/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/9/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 2/17/1994 8/8/1994 0 0
LO001   Lodged By DOJ 4/25/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 7/9/1990 6/24/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/24/1993 0 0
BE002 PRP RD Responsible Party 3/16/1994 6/28/1996 0 0
BE001 PRP RD Responsible Party 3/16/1994 7/27/1994 0 0
BF002 PRP RA Responsible Party 6/28/1996 9/28/1998 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 4/3/2000 9/29/2000 0 0
BF001 PRP RA Responsible Party 7/27/1994 9/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/9/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/28/1992 7/14/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 5/31/2005 12/29/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/21/2011 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 180
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980556906 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0425
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0401699

HERCULES 009 LANDFILL

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/16/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/28/1988 7/15/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/28/1993 8/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/5/1991 10/11/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 8/30/1993 11/29/1993 0 0
LO002   Lodged By DOJ 9/20/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 10/11/1991 5/8/1992 0 0
LO001   Lodged By DOJ 2/6/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/14/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/2011 0 0

OPERABLE UNIT: 01 SOILS/SEDIMENTS
FP001 FORWARD PLANNING EPA Fund-Financed 8/9/1985 10/10/1985 0 0
BD002 PRP RI/FS Responsible Party 7/15/1988 3/25/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/25/1993 0 0
EH001   Explanation Of Significant Differences 8/14/1998 0 0
BE002 PRP RD Responsible Party 10/7/1993 3/2/1998 0 0
BE003 PRP RD Responsible Party 10/7/1993 11/17/1994 0 0
BF003 PRP RA Responsible Party 3/2/1998 3/30/1999 0 0
BF002 PRP RA Responsible Party 11/17/1994 9/29/1995 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/25/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/1/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 5/1/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980556906 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0425
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0401699

HERCULES 009 LANDFILL

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/SEDIMENTS
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/1992 4/20/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/8/1992 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1999 0 0

OPERABLE UNIT: 02 INTERIM GROUNDWATER
BD001 PRP RI/FS Responsible Party 7/15/1988 6/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/27/1991 0 0
BE001 PRP RD Responsible Party 11/1/1991 1/7/1992 0 0
BF001 PRP RA Responsible Party 1/7/1992 3/3/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/3/1993 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/30/1998 9/21/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/14/1991 7/31/1991 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD099303182 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0401634

LCP CHEMICALS GEORGIA

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/1994 2/12/1999 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 3/5/2001 3/6/2001 0 0
BB002 PRP REMOVAL Responsible Party 2/4/1998 7/16/1999 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/5/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 4/28/1994 4/28/1994 0 0
SI002 SITE INSPECTION State, Fund Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/16/1991 6/6/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
BB001 PRP REMOVAL Responsible Party 3/16/1994 6/1/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/19/1995 7/6/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/25/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/7/1994 12/7/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/24/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/20/2001 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/6/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/28/2012 0 0

OPERABLE UNIT: 01 MARSH (ECOLOGICAL) OU
BD001 PRP RI/FS Responsible Party 7/6/1995 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/1/1995 0 0

OPERABLE UNIT: 02 GROUNDWATER OU
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/18/2007 0 0
BB003 PRP REMOVAL Responsible Party 9/25/2007 0 0
BD002 PRP RI/FS Responsible Party 12/12/1996 0 0

OPERABLE UNIT: 03 UPLAND SOILS
BD003 PRP RI/FS Responsible Party 7/6/1995 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 183
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD990855819 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Denman, Bill
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0412
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401841

LUMINOUS PROCESSES, INC.

ATHENS GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/23/1981 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/1984 0 0
LO001   Lodged By DOJ 8/1/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/28/1983 2/11/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1982 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/12/1984 0 0

OPERABLE UNIT: 01 OU01
RD001 REMEDIAL DESIGN State, No Fund Money 12/31/1980 5/5/1981 0 0
RA001 REMEDIAL ACTION State, Fund Financed 4/6/1982 9/30/1982 1 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/10/1982 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD003302676 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4WK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0405304

MACON NAVAL ORDNANCE PLANT

MACON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 9/25/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1991 6/26/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/29/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/2/2010 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/1/2013 0 0
VA001 OTHER CLEANUP ACTIVITY Federal Facilities 11/24/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/2/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: GA7170023694 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): POPE, ROB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401879

MARINE CORPS LOGISTICS BASE

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/1/1982 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 4/24/1988 8/30/1988 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1987 0 0
SI002 SITE INSPECTION Federal Facilities 9/15/1990 2/2/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 10/1/2003 9/30/2006 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/30/1990 7/2/1991 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/22/1999 3/15/2001 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/2/1991 7/2/1991 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/15/2005 3/15/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 7/29/2010 9/27/2011 0 0

OPERABLE UNIT: 01 PSC 1,2,3,26
LW002 FF RI/FS Federal Facilities 7/23/1991 9/2/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 9/2/1997 0 0
LV002 FF REMOVAL Federal Facilities 6/17/1996 3/13/1997 0 0
RO010 RECORD OF DECISION Federal Facilities 10/11/1994 0 0
LX002 FF RD Federal Facilities 8/22/1994 12/29/1994 0 0
LY002 FF RA Federal Facilities 12/30/1994 10/23/2000 0 0

OPERABLE UNIT: 02 PSC 11
LW003 FF RI/FS Federal Facilities 7/23/1991 9/27/1996 0 0
RO005 RECORD OF DECISION Federal Facilities 9/27/1996 0 0

OPERABLE UNIT: 03 PSC 16 & 17
LW001 FF RI/FS Federal Facilities 2/14/1992 8/14/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 8/14/1992 0 0
LX001 FF RD Federal Facilities 10/12/1992 12/21/1993 0 0
LY001 FF RA Federal Facilities 11/29/1993 2/10/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 9/2/1997 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/1993 10/31/1994 0 0

OPERABLE UNIT: 04 PSC 6,10,12,13,22
LW004 FF RI/FS Federal Facilities 9/15/1992 4/2/1999 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: GA7170023694 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): POPE, ROB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401879

MARINE CORPS LOGISTICS BASE

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 PSC 6,10,12,13,22
RO007 RECORD OF DECISION Federal Facilities 4/2/1999 0 0
LV001 FF REMOVAL Federal Facilities 8/10/1995 6/16/1998 0 0

OPERABLE UNIT: 05 PSC 8 & 14
LW005 FF RI/FS Federal Facilities 6/20/1993 2/11/1998 0 0
RO009 RECORD OF DECISION Federal Facilities 2/11/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 6/23/1995 0 0
LX003 FF RD Federal Facilities 10/15/1995 11/17/1995 0 0
LY003 FF RA Federal Facilities 1/16/1996 12/24/1996 0 0

OPERABLE UNIT: 06 GROUND WATER
LW006 FF RI/FS Federal Facilities 4/3/1998 9/19/2001 0 0
RO011 RECORD OF DECISION Federal Facilities 9/19/2001 0 0
EH001   Explanation Of Significant Differences 8/12/2005 0 0
EH002   Explanation Of Significant Differences 10/2/2012 0 0
LX004 FF RD Federal Facilities 10/22/2001 6/7/2002 0 0
LY004 FF RA Federal Facilities 10/14/2008 1/15/2010 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 9/30/2011 0 0
LX005 FF RD Federal Facilities 6/30/2003 12/3/2004 0 0
LX006 FF RD Federal Facilities 6/30/2003 12/3/2004 0 0
LX007 FF RD Federal Facilities 4/30/2003 2/5/2005 0 0
LX008 FF RD Federal Facilities 4/15/2013 0 0
TS001 TREATABILITY STUDY Federal Facilities 8/21/2000 6/30/2003 0 0
TS002 TREATABILITY STUDY Federal Facilities 12/18/2001 12/31/2002 0 0
TS003 TREATABILITY STUDY Federal Facilities 6/7/2002 6/30/2003 0 0
LY005 FF RA Federal Facilities 10/1/2005 8/19/2009 0 0
LY006 FF RA Federal Facilities 6/16/2005 8/19/2009 0 0
LY007 FF RA Federal Facilities 5/9/2006 6/13/2011 0 0
LY008 FF RA Federal Facilities 11/17/2005 9/7/2007 0 0
LY009 FF RA Federal Facilities 2/20/2006 9/7/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2011 0 0

OPERABLE UNIT: 07 PSC 9, 18, 24, & 30
LV003 FF REMOVAL Federal Facilities 12/30/1996 12/3/1997 0 0
LV004 FF REMOVAL Federal Facilities 4/3/1997 12/4/1997 0 0
LV005 FF REMOVAL Federal Facilities 9/21/1997 8/30/2000 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: GA7170023694 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): POPE, ROB DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04CG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0401879

MARINE CORPS LOGISTICS BASE

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 PSC 9, 18, 24, & 30
LV006 FF REMOVAL Federal Facilities 6/29/2000 3/19/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD991275686 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Joseph, Robenson
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04E9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0401854

MARZONE INC./CHEVRON CHEMICAL CO.

TIFTON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/20/1991 9/20/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1986 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/9/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/29/1984 12/3/1984 0 0
BB001 PRP REMOVAL Responsible Party 5/5/1985 5/18/1985 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/28/1987 6/20/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1990 9/28/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1994 7/11/1995 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1999 8/1/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 0 0
LO003   Lodged By DOJ 3/20/1996 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/25/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/5/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 4/6/1989 6/20/1989 0 0
LO001   Lodged By DOJ 4/6/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/1995 2/6/1996 0 0
LO002   Lodged By DOJ 3/8/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/1988 5/16/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/25/1995 2/3/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1998 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 5/3/2002 2/3/2005 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 11/24/2004 2/3/2005 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/1/2006 9/27/2007 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 8/24/2011 7/3/2012 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD991275686 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Joseph, Robenson
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04E9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0401854

MARZONE INC./CHEVRON CHEMICAL CO.

TIFTON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE AREA
BD001 PRP RI/FS Responsible Party 9/28/1990 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1994 0 0
JQ001   ROD Amendment 11/10/1998 0 0
JQ002   ROD Amendment 6/18/1997 0 0
JQ003   ROD Amendment 5/2/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/11/1995 0 0
BE001 PRP RD Responsible Party 8/14/1995 5/20/1996 0 0
BE003 PRP RD Responsible Party 5/20/1996 8/12/1996 0 0
BE004 PRP RD Responsible Party 8/14/1996 4/28/1997 0 0
BF001 PRP RA Responsible Party 5/20/1996 9/25/1996 0 0
BF004 PRP RA Responsible Party 9/9/1996 12/24/1998 0 0
BF005 PRP RA Responsible Party 6/30/1997 6/7/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/28/1990 9/30/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/20/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 10/20/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/27/1993 10/21/1994 0 0
BE005 PRP RD Responsible Party 3/26/1996 4/2/1998 0 0
BF006 PRP RA Responsible Party 4/2/1998 9/28/2007 0 0
ME001 PRP LR Responsible Party 9/30/2008 0 0

OPERABLE UNIT: 02 INTERIM ACTION
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1998 8/12/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/1995 7/1/1999 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/1/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/1999 9/30/2001 0 0
RA002 REMEDIAL ACTION Special Account Financed 5/10/2005 9/13/2006 2 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 12/1/2006 0 0

** END OF SITE SUMMARY ** $4 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 190
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980838619 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0401732

MATHIS BROTHERS LANDFILL (SOUTH MARBLE TOP ROAD)

KENSINGTON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/12/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/15/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/18/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/13/1988 11/2/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1993 8/19/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/19/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/28/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/5/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/27/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/2002 0 0

OPERABLE UNIT: 01 RI-FS
BD001 PRP RI/FS Responsible Party 11/2/1988 3/24/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/24/1993 0 0
JQ001   ROD Amendment 9/27/1996 0 0
BE001 PRP RD Responsible Party 10/14/1993 3/18/1997 0 0
BF001 PRP RA Responsible Party 3/18/1997 9/28/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1992 4/20/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/8/2002 9/27/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2007 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980838619 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0401732

MATHIS BROTHERS LANDFILL (SOUTH MARBLE TOP ROAD)

KENSINGTON GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI-FS
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: GAD001700699 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Joseph, Robenson
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401299

MONSANTO CORP. (AUGUSTA PLANT)

AUGUSTA GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/12/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/9/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/24/1989 4/25/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/26/1990 3/29/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/27/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1991 10/8/1991 0 0
LO001   Lodged By DOJ 7/17/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/6/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/8/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1997 0 0

OPERABLE UNIT: 01 GROUNDWATER
FP001 FORWARD PLANNING EPA Fund-Financed 7/18/1986 12/13/1988 0 0
BD001 PRP RI/FS Responsible Party 4/27/1989 12/7/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/7/1990 0 0
BE001 PRP RD Responsible Party 3/28/1991 12/30/1992 0 0
BF001 PRP RA Responsible Party 12/30/1992 8/2/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/2/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1999 4/5/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/14/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/1990 12/7/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/5/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2004 9/23/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAN000407449 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A48P
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0407449

PEACH ORCHARD RD PCE GROUNDWATER PLUME SITE

AUGUSTA GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/26/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/4/2002 1/1/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/15/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/2/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/27/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/15/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 2/28/2005 9/27/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2007 0 0
JQ001   ROD Amendment 3/21/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/18/2009 5/19/2011 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2011 6 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/2007 10/12/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/2008 3/17/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/2013 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980496954 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401668

POWERSVILLE SITE

PEACH COUNTY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1991 9/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/31/2010 11/1/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/25/1987 1/29/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/16/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/16/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 5/23/1988 12/13/1988 0 0
LO001   Lodged By DOJ 9/29/1988 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/24/2007 7/27/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 4/22/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/31/2010 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 12/28/1984 9/30/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
BE001 PRP RD Responsible Party Original Action Take Over 12/2/1988 1/8/1991 0 0
BF002 PRP RA Responsible Party 1/8/1991 9/17/1993 0 0
BF001 PRP RA Responsible Party 1/8/1991 9/30/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1992 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/17/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/1996 1/6/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/28/1984 8/30/1987 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 1/8/1991 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 12/15/1987 4/15/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/1988 5/16/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2002 9/12/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1993 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 195
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GAD980496954 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401668

POWERSVILLE SITE

PEACH COUNTY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/18/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: GA1570024330 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0401869

ROBINS AIR FORCE BASE (LANDFILL #4/SLUDGE LAGOON)

HOUSTON COUNTY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/24/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/1/2006 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/14/1988 2/14/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/9/1997 4/19/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 10/1/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/29/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/12/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ZONE 1 LANDFILL/SLUDGE LAGOON
LW001 FF RI/FS Federal Facilities 10/30/1989 6/26/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 6/25/1991 0 0
LX001 FF RD Federal Facilities 8/1/1991 2/27/1997 0 0
LY001 FF RA Federal Facilities 12/31/1991 9/24/1998 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/2004 0 0

OPERABLE UNIT: 02 WETLANDS
LW002 FF RI/FS Federal Facilities 9/28/1990 3/30/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 3/30/1994 0 0
LX002 FF RD Federal Facilities 7/15/1994 8/21/1995 0 0
LY002 FF RA Federal Facilities 8/2/1994 3/22/1999 0 0

OPERABLE UNIT: 03 ZONE 1 GROUNDWATER
LW003 FF RI/FS Federal Facilities 5/6/1991 9/25/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 9/25/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
LX003 FF RD Federal Facilities 3/14/1996 12/31/1996 0 0
LY003 FF RA Federal Facilities 1/22/1997 10/17/1997 0 0
LY004 FF RA Federal Facilities 9/30/2004 9/30/2004 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: GA1570024330 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0401869

ROBINS AIR FORCE BASE (LANDFILL #4/SLUDGE LAGOON)

HOUSTON COUNTY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 UXO SKEET RANGE
NH001 FF RI Federal Facilities 8/14/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD042101261 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0401428

T.H. AGRICULTURE & NUTRITION CO. (ALBANY PLANT)

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1992 7/8/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 3/23/1992 3/23/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 9/17/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
BB001 PRP REMOVAL Responsible Party 3/23/1992 12/31/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/14/1987 9/29/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/27/1990 6/29/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/6/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/25/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1992 9/11/1992 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/15/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/6/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/2/2003 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2013 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 7/6/1990 5/21/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/21/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/28/1993 10/6/1993 0 0
BE001 PRP RD Responsible Party 11/1/1993 11/29/1995 0 0
BF001 PRP RA Responsible Party 11/29/1995 4/2/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 2/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/24/1992 12/9/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/17/1994 2/1/1997 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD042101261 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0401428

T.H. AGRICULTURE & NUTRITION CO. (ALBANY PLANT)

ALBANY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/2/2003 9/4/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 5/28/2002 0 0
LO002   Lodged By DOJ 3/14/2002 0 0
ME001 PRP LR Responsible Party 4/2/1997 0 0

OPERABLE UNIT: 02 EASTERN PARCEL/JONES/GOLDKIST
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1996 8/14/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 4/30/1997 8/14/1997 0 0
LO001   Lodged By DOJ 5/12/1997 0 0
CO001 COMBINED RI/FS Federal Enforcement 1/20/1993 4/26/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 4/26/1996 0 0
BE002 PRP RD Responsible Party 6/19/1997 9/29/1998 0 0
BF002 PRP RA Responsible Party 9/29/1998 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 1/20/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/1995 5/3/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD982112658 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049L
NPL STATUS: Proposed for NPL
NPL UPDATE: 22
SITE ID: 0404439

TERRY CREEK DREDGE SPOIL AREAS/HERCULES OUTFALL

BRUNSWICK GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/12/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/16/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1987 9/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 12/22/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/30/1995 1/15/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/22/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
RV001 REMOVAL EPA Fund-Financed 6/30/1989 9/15/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/19/1999 4/15/1999 0 0
BB001 PRP REMOVAL Responsible Party 12/12/1997 12/30/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/24/1999 9/30/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/17/1998 0 0

OPERABLE UNIT: 01 01 SITEWIDE
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/1/1998 0 0
BD001 PRP RI/FS Responsible Party 9/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/18/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD003269578 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0401315

WOOLFOLK CHEMICAL WORKS, INC.

FORT VALLEY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
BB003 PRP REMOVAL Responsible Party 6/3/1996 9/30/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1985 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 1/18/1994 1/18/1994 0 0
SI001 SITE INSPECTION EPA In-House 6/2/1985 6/3/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/2/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 1/18/1994 9/30/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/18/1987 10/28/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/10/1990 4/24/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1994 5/23/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/24/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/1/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/23/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 9/29/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/19/1994 4/19/1994 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/10/2004 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1998 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2000 4/8/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2001 4/8/2005 0 0
RV001 REMOVAL EPA Fund-Financed 11/4/2002 5/17/2003 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 4/8/2005 0 0
LO001   Lodged By DOJ 1/3/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 12/6/2005 12/6/2005 0 0
LO002   Lodged By DOJ 8/19/2005 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/30/2006 0 0

OPERABLE UNIT: 01 RI/FS-OU01
BD001 PRP RI/FS Responsible Party 4/24/1990 3/25/1994 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD003269578 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0401315

WOOLFOLK CHEMICAL WORKS, INC.

FORT VALLEY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS-OU01
RO001 RECORD OF DECISION Federal Enforcement 3/25/1994 0 0
BE001 PRP RD Responsible Party 6/28/1994 11/13/1997 0 0
BF001 PRP RA Responsible Party Original Action Take Over 11/13/1997 9/30/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/17/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1992 6/21/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT Responsible Party 3/8/1994 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 9/30/2002 1 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/26/2007 0 0

OPERABLE UNIT: 02 RI/FS-OU02
BD002 PRP RI/FS Responsible Party 4/24/1990 9/29/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
BE002 PRP RD Responsible Party 9/29/1995 10/3/1996 0 0
BE009 PRP RD Responsible Party Other Completion Anomaly 9/29/1995 0 0
BF002 PRP RA Responsible Party 10/3/1996 2/11/1999 0 0
BF008 PRP RA Responsible Party 7/30/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/1995 10/6/1995 0 0

OPERABLE UNIT: 03 OU03
BD003 PRP RI/FS Responsible Party 4/24/1990 8/6/1998 0 0
RO003 RECORD OF DECISION Federal Enforcement 8/6/1998 0 0
EH001   Explanation Of Significant Differences 9/30/2009 0 0
JQ001   ROD Amendment 8/30/2004 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1997 9/1/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/7/2000 9/13/2004 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2004 9/27/2012 35 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/27/2010 0 0

OPERABLE UNIT: 04 REMAINING OFF-SITE ISSUES
BD005 PRP RI/FS Responsible Party Original Action Take Over 4/24/1990 6/23/2000 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/9/2003 10/26/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 6/23/2000 8/30/2004 2 0
RO005 RECORD OF DECISION EPA Fund-Financed 8/30/2004 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/15/1992 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: GAD003269578 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): King, Charles
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0401315

WOOLFOLK CHEMICAL WORKS, INC.

FORT VALLEY GA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 REMAINING OFF-SITE ISSUES
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/31/2004 9/13/2004 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/30/2004 9/17/2008 4 0

OPERABLE UNIT: 05 ECOLOGICAL
CO002 COMBINED RI/FS EPA Fund-Financed 8/3/2009 1 0

** END OF SITE SUMMARY ** $46 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980500961 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0403
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402072

A.L. TAYLOR (VALLEY OF DRUMS)

BROOKS KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1991 9/10/1991 0 0
RV001 REMOVAL EPA Fund-Financed 9/15/1981 11/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1979 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1987 5/17/1996 0 0
RV002 REMOVAL EPA Fund-Financed 4/21/1987 8/31/1987 1 0
RV003 REMOVAL EPA Fund-Financed 9/12/1988 9/23/1988 0 0
RV004 REMOVAL EPA Fund-Financed 10/28/1988 7/1/1989 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 2/11/1986 5/27/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1984 10/30/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/19/1982 9/10/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/14/1983 2/15/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 10/30/1991 0 0
LO001   Lodged By DOJ 10/30/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/8/1996 0 0
VS001 ARCHIVE SITE EPA In-House 4/14/1999 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS Federal Enforcement 9/30/1981 6/18/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/18/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/30/1986 9/30/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/21/1987 8/31/1987 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/15/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/16/1992 7/16/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/18/1997 3/6/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 11/1/1981 6/30/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/1/1982 6/18/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/3/1988 6/3/1988 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980500961 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0403
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402072

A.L. TAYLOR (VALLEY OF DRUMS)

BROOKS KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/12/2002 3/28/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2007 6/26/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/10/1990 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KYD041981010 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0460
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0401977

AIRCO

CALVERT CITY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1991 10/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 8/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/4/1988 8/3/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/27/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 11/7/1988 1/5/1989 0 0
LO001   Lodged By DOJ 1/5/1989 0 0

OPERABLE UNIT: 01 RI/FS-OU01
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 9/28/1984 11/27/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/27/1985 6/24/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/24/1988 0 0
BE001 PRP RD Responsible Party 1/5/1989 9/29/1995 0 0
BF001 PRP RA Responsible Party 9/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/6/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/7/2000 7/16/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/31/1984 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/21/2009 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/31/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KYD006370167 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0461
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0401930

B.F. GOODRICH

CALVERT CITY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/4/1988 8/3/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/27/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 1/5/1989 6/29/1992 0 0
LO001   Lodged By DOJ 1/5/1989 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/31/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/18/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/19/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 9/28/1984 11/27/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/27/1985 6/24/1988 1 0
RO001 RECORD OF DECISION Federal Enforcement 6/24/1988 0 0
BE001 PRP RD Responsible Party 1/5/1989 9/29/1995 0 0
BF001 PRP RA Responsible Party 9/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/6/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/7/2000 7/16/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/31/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/8/1988 12/8/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2006 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/27/2008 8/28/2008 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 6/26/2009 0 0
FN004 RI/FS NEGOTIATIONS Federal Enforcement 6/26/2009 12/9/2009 0 0
BD002 PRP RI/FS Responsible Party 8/28/2008 0 0
BD003 PRP RI/FS Responsible Party 12/9/2009 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KYD006370167 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0461
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0401930

B.F. GOODRICH

CALVERT CITY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/9/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD980501019 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): ULMER, CHRISTY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0402076

BRANTLEY LANDFILL

ISLAND KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/31/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1987 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/8/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
BB001 PRP REMOVAL Responsible Party 3/5/1990 3/20/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1987 2/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/5/1989 1/10/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/3/1995 3/31/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/8/2001 10/24/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 10/24/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 3/1/2012 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 6/28/2011 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 1/10/1990 12/14/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/14/1994 0 0
EH001   Explanation Of Significant Differences 8/20/2013 0 0
BE001 PRP RD Responsible Party 5/8/1995 6/24/1997 0 0
BF001 PRP RA Responsible Party 6/24/1997 9/18/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/18/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/29/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/16/1993 3/31/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2002 9/27/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2007 9/27/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/27/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD045738291 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0401986

CALDWELL LACE LEATHER CO., INC.

AUBURN KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
RS001 REMOVAL ASSESSMENT PRP Lead Under State 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/27/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/31/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/20/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/23/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/9/1988 9/29/1989 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House 3/29/1990 6/30/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/29/1990 6/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/10/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/10/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/29/1993 7/22/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980602155 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): EGER, CHUCK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0431
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402127

DISTLER BRICKYARD

WEST POINT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1991 10/1/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/1/1982 4/27/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 9/30/1988 12/31/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/27/1988 11/15/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/5/1982 2/10/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1985 11/28/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 10/12/1995 0 0
LO001   Lodged By DOJ 4/22/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 11/15/1995 0 0
LO002   Lodged By DOJ 11/15/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/21/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/11/1998 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1983 8/19/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/19/1986 0 0
EH001   Explanation Of Significant Differences 10/26/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/18/1987 9/14/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1988 2 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 9/30/1990 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/15/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1998 9/29/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/3/1989 9/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/1988 9/30/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/2003 9/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2008 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980602155 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): EGER, CHUCK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0431
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402127

DISTLER BRICKYARD

WEST POINT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/11/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980601975 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0442
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402125

DISTLER FARM

JEFFERSON COUNTY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/26/1984 5/27/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1979 0 0
SI002 SITE INSPECTION State, Fund Financed 6/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 9/30/1988 9/30/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/27/1988 11/15/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1985 11/28/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 10/2/1995 0 0
LO001   Lodged By DOJ 4/22/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 11/15/1995 0 0
LO002   Lodged By DOJ 11/15/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/21/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/11/1998 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/13/1983 8/19/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/19/1986 0 0
EH001   Explanation Of Significant Differences 10/26/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/18/1987 9/14/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1988 7/9/1992 2 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 9/30/1990 9/30/2000 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 12/30/1991 9/20/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1993 9/28/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1983 9/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/1988 9/30/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1998 9/23/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/4/2002 9/25/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2008 9/26/2008 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD980601975 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0442
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402125

DISTLER FARM

JEFFERSON COUNTY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/9/1992 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2013 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 8/19/1986 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD980844625 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): ULMER, CHRISTY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0402171

FORT HARTFORD COAL CO. STONE QUARRY

OLATON KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 10/3/1991 10/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1987 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/14/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1987 7/28/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/29/1988 9/20/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/19/1995 9/6/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/6/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2000 10/24/2001 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/21/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 10/15/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 8/18/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/17/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/22/2001 10/24/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 10/24/2001 0 0
LO001   Lodged By DOJ 10/17/2001 0 0
OH001 OTHER EPA Fund-Financed 2/1/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 3/23/2007 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/20/1989 3/30/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1995 0 0
EH001   Explanation Of Significant Differences 6/28/1999 0 0
BE001 PRP RD Responsible Party 10/19/1995 3/31/1997 0 0
BF001 PRP RA Responsible Party 3/31/1997 12/30/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/31/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/25/1994 4/6/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/28/2001 8/2/2002 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD980844625 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): ULMER, CHRISTY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0402171

FORT HARTFORD COAL CO. STONE QUARRY

OLATON KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2007 8/24/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD006371074 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Young, Nestor
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049A
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0401932

GENERAL TIRE & RUBBER CO. (MAYFIELD LANDFILL)

MAYFIELD KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT PRP Lead Under State 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/5/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/10/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/7/1989 12/20/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/27/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/15/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/2/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/28/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 12/20/1989 10/1/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/1/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/6/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/13/1993 10/26/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 10/1/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD980501076 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Young, Nestor
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0402081

GREEN RIVER DISPOSAL, INC.

MACEO KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 10/4/1991 10/4/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/4/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/18/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/2/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 5/7/1990 12/17/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/14/1990 5/22/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/2/1995 3/29/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2006 9/28/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/13/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/9/1991 4/9/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/30/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/15/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 1/27/2011 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 5/22/1990 7/15/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/14/1994 0 0
BE001 PRP RD Responsible Party 5/12/1995 6/19/1996 0 0
BF001 PRP RA Responsible Party 4/29/1996 3/27/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/2/1990 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 1/30/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1993 1/26/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 8/23/2000 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD980501076 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Young, Nestor
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0402081

GREEN RIVER DISPOSAL, INC.

MACEO KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 8/23/2000 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/2000 10/24/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/10/2001 6/28/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 6/28/2002 9/27/2002 0 0
LO001   Lodged By DOJ 7/26/2002 0 0
BE002 PRP RD Responsible Party 6/28/2002 6/28/2002 0 0
BF002 PRP RA Responsible Party 6/28/2002 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD980501191 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Young, Nestor
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402090

HOWE VALLEY LANDFILL

HOWE VALLEY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/27/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/26/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 5/7/1988 9/30/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/4/1987 4/15/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 2/22/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 2/22/1991 5/22/1991 0 0
LO001   Lodged By DOJ 4/1/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/28/1996 7/26/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/7/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/28/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/18/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/13/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/29/1990 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 11/16/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 4/15/1988 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 2/25/1993 0 0
BE001 PRP RD Responsible Party 6/3/1991 3/29/1993 0 0
BF001 PRP RA Responsible Party 3/29/1993 9/22/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/19/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/1990 9/28/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1994 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD980501191 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Young, Nestor
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402090

HOWE VALLEY LANDFILL

HOWE VALLEY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/21/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD980557052 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0443
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402104

LEE'S LANE LANDFILL

LOUISVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1991 9/10/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/1995 3/24/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1978 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 12/29/1987 4/25/1996 0 0
RV001 REMOVAL EPA Fund-Financed 3/16/1987 10/27/1987 2 0
RV002 REMOVAL EPA Fund-Financed 9/14/1988 9/27/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1988 8/14/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/13/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 3/10/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/1/1981 0 0
CD002 CONSENT DECREE Federal Enforcement 10/19/1990 8/4/1993 0 0
LO001   Lodged By DOJ 10/19/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/4/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/4/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/27/1988 7/27/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/24/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 3/24/1997 0 0
LO002   Lodged By DOJ 1/7/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/14/1992 0 0
VS001 ARCHIVE SITE EPA In-House 4/14/1999 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS Federal Enforcement 9/27/1983 9/25/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1986 0 0
RD001 REMEDIAL DESIGN Federal Enforcement 3/20/1987 3/31/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/16/1987 10/27/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/28/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/1992 5/25/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD980557052 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Seadler, Donna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0443
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402104

LEE'S LANE LANDFILL

LOUISVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/18/1997 7/1/1998 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/25/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1989 7/31/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2003 7/2/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/18/1988 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: KYD980729107 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Matory, Derek
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402139

MAXEY FLATS NUCLEAR DISPOSAL

HILLSBORO KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1991 12/23/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 12/19/1988 11/22/1989 0 0
RV002 REMOVAL EPA Fund-Financed 3/30/1991 9/24/1992 2 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/1999 8/25/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/28/1986 3/24/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1992 6/27/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/24/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 6/27/1995 4/18/1996 0 0
LO002   Lodged By DOJ 7/5/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 6/27/1995 4/18/1996 0 0
LO001   Lodged By DOJ 7/5/1995 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1988 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/20/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/31/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/11/2001 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/18/2002 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/3/2003 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/19/2003 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 7/22/2005 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/15/2005 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 8/3/2006 0 0
AV006 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/8/2006 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 10/1/2007 0 0
AV007 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/25/2008 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 2/14/2012 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: KYD980729107 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Matory, Derek
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402139

MAXEY FLATS NUCLEAR DISPOSAL

HILLSBORO KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AV008 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/15/2012 0 0

OPERABLE UNIT: 01 OU01
FP001 FORWARD PLANNING EPA Fund-Financed 2/2/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/24/1987 3/24/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/24/1987 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 3/21/2013 0 0
BE001 PRP RD Responsible Party 4/18/1996 6/5/2000 0 0
BF001 PRP RA Responsible Party 8/15/1996 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2001 9/27/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/4/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/10/1991 6/10/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/13/1989 12/31/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD985069954 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04ET
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0405125

NATIONAL ELECTRIC COIL CO./COOPER INDUSTRIES

DAYHOIT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/4/1989 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1989 9/20/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/11/1990 6/22/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/25/1990 0 0
NP001 PROPOSAL TO NPL EPA In-House 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 3/4/1989 3/21/1989 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 3/11/1991 10/31/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/3/1992 5/18/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/28/1996 6/4/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/18/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/11/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/23/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/20/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/1991 12/9/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/13/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/2002 1/31/2003 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/2003 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 5/18/1992 4/26/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 4/26/1996 0 0
EH001   Explanation Of Significant Differences 7/26/1997 0 0
EH002   Explanation Of Significant Differences 2/8/2011 0 0
BE001 PRP RD Responsible Party 1/8/1993 2/25/1993 0 0
BE002 PRP RD Responsible Party 6/4/1996 9/29/1997 0 0
BF001 PRP RA Responsible Party 2/25/1993 0 0
BF002 PRP RA Responsible Party 9/29/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 5/20/1996 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/30/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1992 9/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2002 9/30/2003 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD985069954 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04ET
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0405125

NATIONAL ELECTRIC COIL CO./COOPER INDUSTRIES

DAYHOIT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/2008 9/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/23/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD049062375 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401991

NATIONAL SOUTHWIRE ALUMINUM CO.

HAWESVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1991 12/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/10/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 7/2/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/19/1991 0 0
NP001 PROPOSAL TO NPL EPA In-House 7/29/1991 0 0
NF001 FINAL LISTING ON NPL Federal Enforcement 5/31/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/22/1987 3/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/7/1992 10/2/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/26/1993 10/14/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/29/1993 9/29/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/2/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 10/14/1993 2/10/1994 0 0
LO001   Lodged By DOJ 12/16/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/1995 0 0
BB001 PRP REMOVAL Responsible Party 10/17/1995 9/29/1997 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/6/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/19/2000 8/17/2001 0 0
BE002 PRP RD Responsible Party 8/17/2001 6/27/2006 0 0
BF002 PRP RA Responsible Party 6/27/2006 9/23/2011 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/25/2006 9/14/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 8/17/2001 3/8/2004 0 0
LO002   Lodged By DOJ 10/24/2001 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/31/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 1/15/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party 10/2/1992 2/19/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 2/19/1993 0 0
EH001   Explanation Of Significant Differences 7/7/1994 0 0
BE001 PRP RD Responsible Party 5/2/1994 12/12/1994 0 0
BF001 PRP RA Responsible Party 12/12/1994 9/23/2011 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Enforcement 9/30/1994 2/28/1995 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD049062375 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 042R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0401991

NATIONAL SOUTHWIRE ALUMINUM CO.

HAWESVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OPERABLE UNIT 1
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/4/1993 12/27/2000 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2001 8/2/2001 0 0
FE006 FIVE-YEAR REVIEW EPA In-House 9/1/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD985066380 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Hoffman, Anne  Marie
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0423
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0405547

NEWPORT DUMP

NEWPORT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1992 8/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 4/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/23/1987 6/3/1996 0 0
RV001 REMOVAL EPA Fund-Financed 6/30/1987 10/30/1987 3 0
RV002 REMOVAL EPA Fund-Financed 10/10/1988 5/5/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/30/1988 10/25/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/12/1987 6/26/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 12/29/1992 0 0
LO001   Lodged By DOJ 10/29/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 12/29/1992 0 0
LO002   Lodged By DOJ 10/29/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 10/25/1993 0 0
LO003   Lodged By DOJ 7/26/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/8/1996 0 0
VS001 ARCHIVE SITE EPA In-House 4/14/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 12/17/2009 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS Federal Enforcement 9/28/1984 3/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/27/1987 0 0
EH001   Explanation Of Significant Differences 1/3/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/30/1987 10/30/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1987 10/30/1987 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 5/9/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/27/1991 7/30/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/18/1997 9/23/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/6/1987 6/30/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/8/1989 5/8/1989 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD985066380 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Hoffman, Anne  Marie
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0423
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0405547

NEWPORT DUMP

NEWPORT KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2002 6/28/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2006 6/28/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/28/1988 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/2012 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 12/25/1982 5/11/1983 0 0

** END OF SITE SUMMARY ** $4 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: KY8890008982 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0404794

PADUCAH GASEOUS DIFFUSION PLANT (USDOE)

PADUCAH KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/30/2003 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/25/1988 5/4/1988 0 0
SI001 SITE INSPECTION Federal Facilities 9/30/1992 0 0
SI002 SITE INSPECTION Federal Facilities 1/15/1989 4/15/1989 0 0
HR001 HRS PACKAGE Federal Facilities 7/15/1991 4/21/1993 0 0
NP001 PROPOSAL TO NPL Federal Facilities 5/10/1993 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/26/1993 9/30/1996 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/26/1993 9/30/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/23/1988 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/4/2009 0 0

OPERABLE UNIT: 01 106 ADM ORDER / CONSENT
LW002 FF RI/FS Federal Facilities 4/10/1989 0 0
LV002 FF REMOVAL Federal Facilities 8/30/1994 8/25/1995 0 0
LV001 FF REMOVAL Federal Facilities 7/23/1993 4/8/1994 0 0
LV003 FF REMOVAL Federal Facilities 8/22/1995 2/22/1996 0 0
LV004 FF REMOVAL Federal Facilities 8/7/1996 2/7/1997 0 0

OPERABLE UNIT: 02 NW PLUME CONTAINMENT 1
LW001 FF RI/FS Federal Facilities 5/21/1992 7/22/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 7/22/1993 0 0
EH001   Explanation Of Significant Differences 1/27/2011 0 0
LX001 FF RD Federal Facilities 7/22/1993 2/9/1994 0 0
LY001 FF RA Federal Facilities 3/24/1994 9/28/1995 0 0

OPERABLE UNIT: 03 NE PLUME CONTAINMENT 1
LW014 FF RI/FS Federal Facilities 1/31/1995 6/15/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 6/15/1995 0 0
LX003 FF RD Federal Facilities 12/28/1995 12/18/1996 0 0
LY003 FF RA Federal Facilities 5/20/1996 2/26/1997 0 0

OPERABLE UNIT: 05 WAG 1 & 7
LW004 FF RI/FS Federal Facilities 9/10/1992 6/10/1996 0 0
RO028 RECORD OF DECISION Federal Facilities 8/10/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: KY8890008982 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0404794

PADUCAH GASEOUS DIFFUSION PLANT (USDOE)

PADUCAH KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 WAG 1 & 7
LX012 FF RD Federal Facilities 7/3/1997 2/8/1999 0 0
LY011 FF RA Federal Facilities 2/8/1999 2/8/1999 0 0
LW025 FF RI/FS Federal Facilities 6/30/1996 8/10/1998 0 0

OPERABLE UNIT: 06 NS DIV DITCH
LW005 FF RI/FS Federal Facilities 3/26/1993 3/28/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 3/28/1994 0 0
LX002 FF RD Federal Facilities 7/18/1994 1/12/1995 0 0
LY002 FF RA Federal Facilities 3/27/1995 1/30/1996 0 0
FS001 FEASIBILITY STUDY Federal Facilities 1/5/2001 3/23/2001 0 0

OPERABLE UNIT: 07 WAG 13
LW008 FF RI/FS Federal Facilities 7/9/1993 12/31/1999 0 0

OPERABLE UNIT: 08 WAG 22 BURIAL GROUNDS
LW015 FF RI/FS Federal Facilities 3/29/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 8/22/1995 0 0
LX004 FF RD Federal Facilities 8/31/1995 6/17/1996 0 0
LW003 FF RI/FS Federal Facilities 4/10/1989 8/22/1995 0 0

OPERABLE UNIT: 09 WAG 23 PCB SPILL
LW013 FF RI/FS Federal Facilities 10/25/1994 7/12/1996 0 0
LV005 FF REMOVAL Federal Facilities 12/29/1997 6/8/1998 0 0

OPERABLE UNIT: 12 WAG 17
LW010 FF RI/FS Federal Facilities 1/28/1994 9/29/1997 0 0
RO019 RECORD OF DECISION Federal Facilities 9/29/1997 0 0

OPERABLE UNIT: 13 WAG 6
LW012 FF RI/FS Federal Facilities 7/25/1994 3/14/1997 0 0
LW016 FF RI/FS Federal Facilities 9/13/1995 2/8/1999 0 0

OPERABLE UNIT: 15 WAG 27
LW011 FF RI/FS Federal Facilities 5/15/1994 7/7/1997 0 0
RO018 RECORD OF DECISION Federal Facilities 8/10/1998 0 0
LW023 FF RI/FS Federal Facilities 11/14/1996 6/30/2001 0 0

OPERABLE UNIT: 16 WAG 28
LW024 FF RI/FS Federal Facilities 8/2/1997 6/30/2001 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: KY8890008982 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0404794

PADUCAH GASEOUS DIFFUSION PLANT (USDOE)

PADUCAH KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 18 SURFACE WATER OPERABLE UNIT
LW006 FF RI/FS Federal Facilities Other Completion Anomaly 4/27/1993 7/11/2011 0 0
LV006 FF REMOVAL Federal Facilities 12/30/1999 9/15/2000 0 0
LV008 FF REMOVAL Federal Facilities 4/16/2009 9/27/2010 0 0
NH001 FF RI Federal Facilities 7/30/2005 1/29/2008 0 0
RO031 RECORD OF DECISION Federal Facilities 8/21/2002 0 0
LX016 FF RD Federal Facilities 10/15/2002 10/15/2002 0 0
LX017 FF RD Federal Facilities 9/12/2003 2/3/2004 0 0
LY014 FF RA Federal Facilities 10/15/2002 10/15/2002 0 0
LY015 FF RA Federal Facilities 9/12/2003 9/26/2005 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/29/2008 4/23/2009 0 0
LW029 FF RI/FS Federal Facilities 7/11/2011 0 0

OPERABLE UNIT: 19 GROUNDWATER OPERABLE UNIT
LY006 FF RA Federal Facilities 8/19/2008 0 0
LW026 FF RI/FS Federal Facilities 10/24/2004 3/20/2012 0 0
NI002 FF FS Federal Facilities 11/30/2000 3/15/2004 0 0
RO029 RECORD OF DECISION Federal Facilities 3/20/2012 0 0
RO030 RECORD OF DECISION Federal Facilities 8/9/2005 0 0
LX014 FF RD Federal Facilities 8/18/2006 0 0
LX015 FF RD Federal Facilities 8/30/2005 7/9/2008 0 0

OPERABLE UNIT: 20 D & D OPERABLE UNIT
LV007 FF REMOVAL Federal Facilities 8/8/2002 8/19/2002 0 0
LV010 FF REMOVAL Federal Facilities 3/30/2010 0 0
LV011 FF REMOVAL Federal Facilities 11/23/2009 0 0
LX013 FF RD Federal Facilities 6/17/2002 3/19/2003 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/14/2001 8/3/2002 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/28/2005 9/2/2005 0 0
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/30/2010 0 0

OPERABLE UNIT: 21 SOILS OPERABLE UNIT
LV009 FF REMOVAL Federal Facilities 5/11/2009 3/22/2010 0 0

OPERABLE UNIT: 22 BURIAL GROUNDS OPERABLE UNIT
LW027 FF RI/FS Federal Facilities 1/9/2007 0 0
LW032 FF RI/FS Federal Facilities 12/20/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: KY8890008982 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0404794

PADUCAH GASEOUS DIFFUSION PLANT (USDOE)

PADUCAH KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 22 BURIAL GROUNDS OPERABLE UNIT
NI003 FF FS Federal Facilities 4/30/2012 0 0
LW034 FF RI/FS Federal Facilities 10/28/2011 0 0

OPERABLE UNIT: 23 WDF/CERCLA CELL
LW031 FF RI/FS Federal Facilities 9/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KYD981469794 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WEBSTER, JAMES DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404239

RED PENN SANITATION CO. LANDFILL

PEEWEE VALLEY KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/18/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1991 10/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/10/1986 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 2/28/1994 2/28/1994 0 0
SI001 SITE INSPECTION State, Fund Financed 10/19/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/8/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/1/1989 8/19/1989 0 0
ND001 DELETION FROM NPL Federal Enforcement 1/31/2001 9/14/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/31/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/16/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 8/18/1989 9/19/2000 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/19/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1989 9/22/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/1993 11/3/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/22/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD097267413 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Amoroso, Cathy
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402059

SMITH'S FARM

BROOKS KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/18/1984 8/17/1984 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 5/27/1988 5/27/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/7/1989 10/10/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/31/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/15/1987 4/15/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/1998 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/3/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1988 10/4/1989 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/25/2001 9/28/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 7/25/1997 10/30/1997 0 0
LO001   Lodged By DOJ 8/5/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 7/25/1997 10/10/1997 0 0
LO002   Lodged By DOJ 8/5/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/23/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/21/1985 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/20/2006 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/19/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 UNPERMITTED DRUM DISPOSAL AREA
CO001 COMBINED RI/FS EPA Fund-Financed 4/3/1987 9/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
JQ001   ROD Amendment 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1989 3/14/1990 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 5/4/1990 4/14/1992 0 0
BF001 PRP RA Responsible Party 5/20/1993 4/22/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/22/1996 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: KYD097267413 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Amoroso, Cathy
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402059

SMITH'S FARM

BROOKS KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 UNPERMITTED DRUM DISPOSAL AREA
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/13/1989 3 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/14/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1989 6/1/1989 0 0

OPERABLE UNIT: 02 FORMERLY PERMITTED LANDFILL
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/29/1993 4/22/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/22/1994 0 0
BD001 PRP RI/FS Responsible Party 11/9/1989 9/17/1993 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/17/1993 0 0
EH001   Explanation Of Significant Differences 11/3/2009 0 0
BE002 PRP RD Responsible Party 6/1/1994 3/13/1996 0 0
BF002 PRP RA Responsible Party 3/13/1996 3/30/1999 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/30/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/9/1989 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/17/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1998 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD981028350 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0402195

TRI-CITY DISPOSAL CO.

SHEPHERDSVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/11/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 8/3/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/17/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 5/12/1988 9/30/1992 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/7/1989 10/30/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/2/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/4/1988 12/21/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/11/1991 3/4/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/30/1997 4/3/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/16/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/28/1989 10/4/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 10/30/1997 0 0
LO001   Lodged By DOJ 8/29/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2002 4/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2007 4/29/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2013 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 2/7/1989 8/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/28/1991 0 0
EH001   Explanation Of Significant Differences 3/13/2012 0 0
BE001 PRP RD Responsible Party 3/31/1992 6/22/1993 0 0
BF001 PRP RA Responsible Party 6/22/1993 9/11/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/7/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/7/1989 8/28/1991 0 0
ME001 PRP LR Responsible Party 4/1/1995 0 0

OPERABLE UNIT: 02 OU02
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/1996 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KYD981028350 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0402195

TRI-CITY DISPOSAL CO.

SHEPHERDSVILLE KY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/22/1996 7/9/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/29/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD004006995 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04F2
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0402260

AMERICAN CREOSOTE WORKS INC

LOUISVILLE MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/2006 8/8/2006 0 0
RV001 REMOVAL EPA Fund-Financed 10/26/1984 2/21/1985 4 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/25/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/21/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/2002 0 0
RV002 REMOVAL EPA Fund-Financed 1/28/1999 4/20/2000 0 0
RV003 REMOVAL EPA Fund-Financed 8/13/2001 8/21/2001 0 0
RV004 REMOVAL EPA Fund-Financed 12/4/2006 5/25/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/2007 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/8/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 2/7/2001 9/27/2007 4 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/2/2007 10/18/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/1/2008 9/29/2009 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/17/2010 22 0

** END OF SITE SUMMARY ** $31 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD008154486 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Hall, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04JF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0402288

CHEMFAX, INC.

GULFPORT MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/12/1993 0 0
RV001 REMOVAL EPA Fund-Financed 7/19/1999 11/24/1999 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/18/2000 2/18/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/27/1981 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/21/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/4/1988 0 0
HR001 HRS PACKAGE EPA In-House 8/15/1991 1/10/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/27/1994 9/2/1994 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/4/2006 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/2/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/2/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/16/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 CHEMFAX
CO001 COMBINED RI/FS EPA In-House 9/7/1994 11/21/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/21/2002 0 0
JQ001   ROD Amendment 2/27/2013 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/2000 2/28/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/1/2013 0 0
BE001 PRP RD Responsible Party 4/26/2013 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/27/1994 0 0
RI001 REMEDIAL INVESTIGATION EPA In-House 9/7/1994 1/31/1996 0 0
FS001 FEASIBILITY STUDY EPA In-House 9/24/1998 11/21/2002 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 243
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD046497012 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Martin, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4P6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0404172

DAVIS TIMBER COMPANY

HATTIESBURG MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/16/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/24/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/17/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1992 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/1/1993 7/1/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 5/11/2005 3/27/2006 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/1/2000 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/30/1999 5/30/2006 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/17/2004 9/24/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/24/2009 6/7/2011 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2011 5 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/9/2009 10/26/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MSD980710941 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0488
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402473

FLOWOOD SITE

FLOWOOD MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 9/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/25/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/11/1985 12/24/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1989 9/12/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/3/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 11/13/1989 2/9/1990 0 0
LO001   Lodged By DOJ 11/28/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/12/1989 0 0
ND001 DELETION FROM NPL Responsible Party 4/1/1995 2/16/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/3/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/15/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/24/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/11/1985 12/24/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/3/1986 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
EH001   Explanation Of Significant Differences 9/16/1993 0 0
BE001 PRP RD Responsible Party 8/22/1989 8/9/1991 0 0
BF001 PRP RA Responsible Party 8/9/1991 4/14/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/17/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1997 5/28/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/13/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/11/1985 12/24/1985 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement New Action Resulting from Take Over 8/22/1989 9/30/1993 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MSD980710941 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Arnett, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0488
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402473

FLOWOOD SITE

FLOWOOD MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/8/1988 9/8/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2003 1/31/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/19/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2010 9/27/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD990866329 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B491
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0402489

KERR-MCGEE CHEMICAL CORP - COLUMBUS

COLUMBUS MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 2/17/2011 5/5/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/3/2011 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 0 0
VS001 ARCHIVE SITE EPA In-House 6/1/1984 0 0
VU001 SITE UNARCHIVED EPA In-House 5/3/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA In-House 4/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 247
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MSD980840045 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402479

NEWSOM BROTHERS/OLD REICHHOLD CHEMICALS, INC.

COLUMBIA MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 3/19/1984 4/6/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/25/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/24/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/3/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 11/3/1987 2/8/1988 1 0
RV003 REMOVAL EPA Fund-Financed 11/9/1988 2/17/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1988 7/25/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/20/1989 3/8/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/8/1990 7/25/1990 0 0
LO001   Lodged By DOJ 6/1/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 6/24/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/27/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/22/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/8/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/2/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 5/22/2013 0 0

OPERABLE UNIT: 01 TREATABILITY STUDIES
CO001 COMBINED RI/FS EPA Fund-Financed 5/1/1986 9/18/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/1989 0 0
BE003 PRP RD Responsible Party 5/12/1989 9/20/1991 0 0
BE002 PRP RD Responsible Party 5/12/1989 3/12/1992 0 0
BE001 PRP RD Responsible Party 5/12/1989 5/15/1991 0 0
BE004 PRP RD Responsible Party 3/12/1992 1/4/1993 0 0
BF002 PRP RA Responsible Party 9/20/1991 9/8/1992 0 0
BF003 PRP RA Responsible Party 3/12/1992 9/30/1994 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MSD980840045 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402479

NEWSOM BROTHERS/OLD REICHHOLD CHEMICALS, INC.

COLUMBIA MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TREATABILITY STUDIES
BF001 PRP RA Responsible Party 5/15/1991 12/19/1991 0 0
BF004 PRP RA Responsible Party 1/4/1993 9/30/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/31/1994 5/31/1999 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Original Action Take Over 4/28/1986 5/12/1989 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party New Action Resulting from Take Over 5/12/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 2/6/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1988 9/18/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1993 9/30/2000 0 0

OPERABLE UNIT: 02 OU02
BD001 PRP RI/FS Responsible Party 10/21/1994 8/7/1997 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/8/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/22/1996 9/29/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/8/1997 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MSD065490930 SITE SECTION: SFL
REMEDIAL PROJ MGR (RPM): Taylor, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0402374

PICAYUNE WOOD TREATING SITE

PICAYUNE MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 10/21/1999 2/23/2001 11 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/14/2000 8/14/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/2000 2/25/2011 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/22/2010 0 0
RV002 REMOVAL EPA Fund-Financed 3/5/2007 6/20/2008 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/2003 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/21/2000 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 1/31/2000 5/9/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/22/2001 3/12/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/3/2002 9/26/2007 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2007 0 0
EH001   Explanation Of Significant Differences 6/12/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/28/2008 9/29/2009 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/17/2010 30 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/24/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/20/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/25/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 4/10/2013 9/17/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/2007 0 0

** END OF SITE SUMMARY ** $46 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MSD056029648 SITE SECTION: ALGAMS
REMEDIAL PROJ MGR (RPM): Farrier, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04AT
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0404404

POTTER CO.

WESSON MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/22/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/9/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1986 0 0
HR001 HRS PACKAGE EPA In-House 1/10/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/27/1995 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS PRP Lead Under State 3/27/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MSD000272385 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Hou, James
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0402231

RED PANTHER CHEMICAL COMPANY

CLARKSDALE MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 2/1/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 1/31/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/1/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/2000 0 0
BB001 PRP REMOVAL Responsible Party 11/11/2002 7/29/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/6/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/30/2001 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/20/2008 0 0
VS001 ARCHIVE SITE EPA In-House 1/31/1992 0 0
VU001 SITE UNARCHIVED EPA In-House 11/7/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD086556388 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0402405

SONFORD PRODUCTS

FLOWOOD MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/2004 1/1/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 4/21/1985 5/12/1985 0 0
RV002 REMOVAL EPA Fund-Financed 1/14/2008 3/12/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/7/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/27/1985 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 11/23/2004 0 0
SI001 SITE INSPECTION State, Fund Financed 12/4/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/2005 9/27/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/2009 11/10/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/7/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/2005 2/8/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/2010 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/13/2006 9/24/2009 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2009 9/28/2012 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2012 4 0

OPERABLE UNIT: 02 OPERABLE UNIT 2
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/18/2009 9/30/2010 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/2010 10/28/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/25/2010 9/22/2011 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/22/2011 9/28/2012 2 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD000828558 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Johnston, Shelby
ON-SCENE COORD (OSC): GARCIA, FRANCIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0402253

SOUTHEASTERN WOOD PRESERVING

CANTON MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/24/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/2007 10/23/2007 0 0
RV001 REMOVAL EPA Fund-Financed 6/9/1986 12/24/1989 6 0
RV002 REMOVAL EPA Fund-Financed 9/15/1989 11/30/1989 2 0
RV003 REMOVAL EPA Fund-Financed 9/15/1990 2/11/1991 0 0
RV004 REMOVAL EPA Fund-Financed 2/11/1991 4/14/1991 1 0
RV005 REMOVAL EPA Fund-Financed 2/14/1995 2/15/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/27/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/14/1998 0 0
SI001 SITE INSPECTION State, Fund Financed 8/7/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/1992 2/5/1992 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/8/1998 2/10/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/26/1999 0 0
RV006 REMOVAL EPA Fund-Financed 8/31/2009 11/30/2010 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/25/2009 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 01
CO001 COMBINED RI/FS EPA Fund-Financed 4/4/2012 1 0

** END OF SITE SUMMARY ** $9 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 254
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MSD980601736 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0413
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402466

WALCOTTE CHEMICAL CO. WAREHOUSES

GREENVILLE MS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/23/1981 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/5/1982 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1982 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/4/1982 3/5/1982 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD024644494 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0402718

ABC ONE HOUR CLEANERS

JACKSONVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/16/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 5/27/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/16/1987 6/22/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1988 12/29/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/24/2003 8/29/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/22/2008 9/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2013 8/26/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/1989 1/26/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/26/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/11/1993 9/12/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 8/22/2002 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/25/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1994 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1992 2/4/1993 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/22/2002 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/8/2002 0 0

OPERABLE UNIT: 02 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1992 9/6/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/6/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/6/1994 9/19/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/31/1998 8/2/2002 2 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1994 9/16/1994 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCN000407447 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4QH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0407447

ABERDEEN CONTAMINATED GROUND WATER

Aberdeen NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/15/2002 0 0
RV001 REMOVAL EPA Fund-Financed 3/4/2009 3/8/2009 0 0
NX001 COMBINED PA/SI State, Fund Financed 2/6/2003 12/2/2005 0 0
HR001 HRS PACKAGE State, Fund Financed 3/19/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/2011 3/5/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 8/13/2008 3/5/2012 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/5/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/20/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/1/2011 9/30/2013 1 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NCD980843346 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403099

ABERDEEN PESTICIDE DUMPS

ABERDEEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
RV002 REMOVAL EPA Fund-Financed 6/10/1985 8/2/1985 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/5/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 1/9/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/2/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/15/1984 3/10/1985 0 0
RV003 REMOVAL EPA Fund-Financed 8/13/1986 2/28/1990 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 1/29/1999 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/13/1987 6/26/1987 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/21/1994 3/21/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/31/1991 7/6/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1989 3/14/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1993 2/8/1994 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1993 2/8/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/21/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/14/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1993 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1993 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1993 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1993 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/1993 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1994 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/10/1994 10/10/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
CD004 CONSENT DECREE Federal Enforcement 3/2/1998 1/29/1999 0 0
LO001   Lodged By DOJ 12/9/1997 0 0
CD005 CONSENT DECREE Federal Enforcement 3/2/1998 0 0
LO002   Lodged By DOJ 12/9/1997 0 0
CD006 CONSENT DECREE Federal Enforcement 3/2/1998 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NCD980843346 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403099

ABERDEEN PESTICIDE DUMPS

ABERDEEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 12/9/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/17/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 11/5/2007 9/22/2008 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1995 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2013 0 0

OPERABLE UNIT: 01 ABERDEEN PESTICIDE
CO002 COMBINED RI/FS EPA Fund-Financed 6/30/1987 9/30/1991 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
BE003 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BE004 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BE005 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BE006 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BE007 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BF004 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
BF002 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
BF003 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
BF006 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
BF005 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 3/9/1988 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/17/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1991 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1991 0 0
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1991 0 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1991 0 0
ED005 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/1991 12/12/1991 0 0

OPERABLE UNIT: 02 FAIRWAY SIX DISPOSAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1987 6/30/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 10/2/1989 3/14/1990 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NCD980843346 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04K7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403099

ABERDEEN PESTICIDE DUMPS

ABERDEEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 FAIRWAY SIX DISPOSAL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/12/1989 6/30/1989 0 0

OPERABLE UNIT: 03 ABERDEEN GW REMEDIATION
CO003 COMBINED RI/FS EPA Fund-Financed 7/10/1992 10/7/1993 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 10/7/1993 0 0
EH002   Explanation Of Significant Differences 9/15/1997 0 0
JQ001   ROD Amendment 9/30/2003 0 0
BE008 PRP RD Responsible Party 8/25/1994 3/17/1998 0 0
BF007 PRP RA Responsible Party 4/6/1998 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1993 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/10/1993 11/15/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/18/1992 0 0
ME001 PRP LR Responsible Party 3/28/2008 0 0

OPERABLE UNIT: 04 FAIRWAY SIX
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/31/1991 9/30/1991 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
BE002 PRP RD Responsible Party 8/24/1993 11/25/1996 0 0
BF001 PRP RA Responsible Party 11/25/1996 9/25/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/28/1990 12/10/1991 0 0

OPERABLE UNIT: 05 MCIVER & ROUTE 211 GW
BD001 PRP RI/FS Responsible Party 3/21/1994 9/16/1997 0 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/21/1994 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/1997 10/7/1997 0 0
RO006 RECORD OF DECISION Federal Enforcement 9/16/1997 0 0
RO005 RECORD OF DECISION Federal Enforcement 6/4/1999 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 9/30/1997 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1997 0 0
BE009 PRP RD Responsible Party 10/16/1997 11/5/1997 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 7/8/1999 6/6/2000 0 0
BF008 PRP RA Responsible Party 11/5/1997 8/11/2003 0 0
ME002 PRP LR Responsible Party 8/11/2003 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCSFN0406989 SITE SECTION: ERRB
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4T9
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406989

BARBER ORCHARD

WAYNESVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RV001 REMOVAL EPA Fund-Financed 9/16/1999 4/13/2001 2 0
DS001 DISCOVERY EPA Fund-Financed 8/27/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/20/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/19/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/11/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/13/2000 3/13/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/1/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/26/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/2000 9/29/2004 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2004 0 0
EH001   Explanation Of Significant Differences 4/11/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/30/2003 10/29/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2003 9/29/2005 0 0
RD002 REMEDIAL DESIGN EPA In-House 3/18/2010 10/18/2010 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/2010 9/7/2012 19 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2011 0 0

OPERABLE UNIT: 02 OPERABLE UNIT 2
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/2011 10/13/2011 0 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981026479 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): West, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04AM
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403124

BENFIELD INDUSTRIES, INC.

HAZELWOOD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/5/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 5/9/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/14/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1998 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 11/29/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 12/15/2010 0 0

OPERABLE UNIT: 01 RIFS START
CO001 COMBINED RI/FS EPA Fund-Financed 6/20/1990 7/31/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/31/1992 0 0
JQ001   ROD Amendment 6/15/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/1992 6/23/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 7/3/2002 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/29/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/29/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/10/1992 7/31/1992 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/3/2002 3/13/2012 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2002 8/19/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/18/2007 8/20/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2001 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 7/3/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD044447589 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A44G
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406895

BLUE RIDGE PLATING COMPANY

ARDEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/17/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/29/1999 1/25/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 6/29/1999 1/25/2000 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 3/15/2001 0 0
HR001 HRS PACKAGE State, Fund Financed 4/24/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/2002 9/30/2008 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 1/1/2009 12/20/2010 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/10/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/2002 9/29/2004 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2004 0 0
EH001   Explanation Of Significant Differences 6/27/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/2004 11/2/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/2004 3/14/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/2006 3/31/2008 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 3/31/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NCD044440303 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402753

BYPASS 601 GROUND WATER CONTAMINATION

CONCORD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1991 9/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/24/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/24/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/25/1994 0 0
RV001 REMOVAL EPA Fund-Financed 2/6/1992 3/20/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/13/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/5/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/4/1993 3/24/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/11/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 3/24/1994 1/25/1995 0 0
LO001   Lodged By DOJ 8/3/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/2/1992 12/2/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2002 6/25/2002 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/17/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/8/1995 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/14/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/13/2006 6/14/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/14/2012 0 0

OPERABLE UNIT: 01 SOIL REMEDATION
FP001 FORWARD PLANNING EPA Fund-Financed 2/7/1985 6/15/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/9/1987 8/31/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/31/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1990 9/30/1991 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/9/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/15/1990 8/31/1990 0 0

OPERABLE UNIT: 02 SURROUNDINGS AREAS
CO002 COMBINED RI/FS EPA Fund-Financed 9/21/1990 4/20/1993 1 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NCD044440303 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402753

BYPASS 601 GROUND WATER CONTAMINATION

CONCORD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SURROUNDINGS AREAS
RO002 RECORD OF DECISION EPA Fund-Financed 4/20/1993 0 0
JQ001   ROD Amendment 4/18/1997 0 0
BE001 PRP RD Responsible Party 10/6/1994 9/29/1997 0 0
BF001 PRP RA Responsible Party 9/29/1997 4/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/7/2000 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1992 4/29/1993 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/17/1998 9/28/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/11/1999 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC6170022580 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403185

CAMP LEJEUNE MILITARY RES. (USNAVY)

ONSLOW COUNTY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/14/1998 11/29/1999 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/14/1991 2/14/1991 0 0
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
SI001 SITE INSPECTION Federal Facilities 6/24/1988 6/24/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/15/1983 2/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/19/1988 2/14/1991 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/28/2003 3/24/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 10/21/2008 9/30/2010 0 0

OPERABLE UNIT: 01 SHALLOW ACQUIFER (HPIA)
LW001 FF RI/FS Federal Facilities 3/1/1991 9/23/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 9/23/1992 0 0
LX001 FF RD Federal Facilities 9/30/1992 6/23/1993 0 0
LY001 FF RA Federal Facilities 9/30/1993 6/30/1995 0 0
TS001 TREATABILITY STUDY Federal Facilities 6/24/1993 6/24/1993 0 0

OPERABLE UNIT: 02 SITE 21, 24, 78 (HIPA)
LW002 FF RI/FS Federal Facilities 3/1/1991 9/15/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 9/15/1994 0 0
LX003 FF RD Federal Facilities 8/15/1994 11/11/1994 0 0
LY003 FF RA Federal Facilities 3/20/1995 2/13/1997 0 0

OPERABLE UNIT: 03 SITE 6, 9, & 82
LW003 FF RI/FS Federal Facilities 6/28/1990 9/24/1993 0 0
RO003 RECORD OF DECISION Federal Facilities 9/24/1993 0 0
LX002 FF RD Federal Facilities 10/25/1993 9/30/1994 0 0
LY002 FF RA Federal Facilities 1/27/1995 10/9/1996 0 0
LV001 FF REMOVAL Federal Facilities 11/22/1993 2/28/1995 0 0

OPERABLE UNIT: 04 SITE 48
LW004 FF RI/FS Federal Facilities 10/4/1990 9/10/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/10/1993 0 0

OPERABLE UNIT: 05 SITE 74, 41
LW006 FF RI/FS Federal Facilities 8/21/1991 12/5/1995 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC6170022580 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403185

CAMP LEJEUNE MILITARY RES. (USNAVY)

ONSLOW COUNTY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE 74, 41
RO009 RECORD OF DECISION Federal Facilities 12/5/1995 0 0
LX008 FF RD Federal Facilities 3/25/1996 8/30/1996 0 0
LY006 FF RA Federal Facilities 8/30/1996 8/3/2006 0 0

OPERABLE UNIT: 06 SITE 2
LV002 FF REMOVAL Federal Facilities 6/1/1994 1/30/1995 0 0
LW008 FF RI/FS Federal Facilities 9/29/1992 9/15/1994 0 0
RO005 RECORD OF DECISION Federal Facilities 9/15/1994 0 0
LX004 FF RD Federal Facilities 12/28/1994 11/7/1995 0 0
LY005 FF RA Federal Facilities 2/29/1996 2/29/1996 0 0
LY021 FF RA Federal Facilities Other Start Anomaly 2/29/1996 11/10/2008 0 0

OPERABLE UNIT: 07 SITES 36,43,44,54
LV007 FF REMOVAL Federal Facilities 9/4/1997 9/29/1997 0 0
LV003 FF REMOVAL Federal Facilities 5/19/1995 7/15/1995 0 0
LW011 FF RI/FS Federal Facilities 6/8/1994 7/6/2005 0 0
RO011 RECORD OF DECISION Federal Facilities 7/6/2005 0 0
LV009 FF REMOVAL Federal Facilities 3/21/2001 4/14/2001 0 0
LX011 FF RD Federal Facilities 8/9/2005 9/22/2005 0 0
LY017 FF RA Federal Facilities 8/1/2005 8/27/2007 0 0

OPERABLE UNIT: 08 SITES 1, 28,& 30
LW010 FF RI/FS Federal Facilities 6/30/1993 10/9/1996 0 0
RO016 RECORD OF DECISION Federal Facilities 10/9/1996 0 0
LX007 FF RD Federal Facilities 4/15/1997 4/15/1997 0 0
LY018 FF RA Federal Facilities 7/31/1997 9/16/2002 0 0

OPERABLE UNIT: 09 SITE 16
LW005 FF RI/FS Federal Facilities 12/2/1991 8/23/1996 0 0
RO015 RECORD OF DECISION Federal Facilities 8/23/1996 0 0

OPERABLE UNIT: 10 SITE  65
LW007 FF RI/FS Federal Facilities 4/13/1992 9/28/2001 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/2001 0 0

OPERABLE UNIT: 11 SITE 35
LW009 FF RI/FS Federal Facilities 6/30/1993 9/22/1995 0 0
RO007 RECORD OF DECISION Federal Facilities 9/22/1995 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC6170022580 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403185

CAMP LEJEUNE MILITARY RES. (USNAVY)

ONSLOW COUNTY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 SITE 35
LX006 FF RD Federal Facilities 2/10/1997 8/18/1997 0 0
RO017 RECORD OF DECISION Federal Facilities 9/15/1994 0 0
LX005 FF RD Federal Facilities 10/11/1994 12/22/1994 0 0
TS002 TREATABILITY STUDY Federal Facilities 2/13/1996 11/14/1996 0 0
RO018 RECORD OF DECISION Federal Facilities 11/16/2009 0 0
LX014 FF RD Federal Facilities 12/4/2009 5/28/2010 0 0
LY004 FF RA Federal Facilities 7/21/1995 12/5/1995 0 0
LY014 FF RA Federal Facilities 8/4/2010 7/21/2011 0 0

OPERABLE UNIT: 12 SITE 7 & 80
LW012 FF RI/FS Federal Facilities 4/4/1994 1/20/1998 0 0
LV005 FF REMOVAL Federal Facilities 12/15/1995 9/30/1996 0 0
RO013 RECORD OF DECISION Federal Facilities 1/20/1998 0 0
RO030 RECORD OF DECISION Federal Facilities 10/16/2012 0 0

OPERABLE UNIT: 13 SITE 3
LW013 FF RI/FS Federal Facilities 4/4/1994 5/15/1997 0 0
RO014 RECORD OF DECISION Federal Facilities 5/15/1997 0 0
JQ001   ROD Amendment 6/20/2000 0 0
LX015 FF RD Federal Facilities 4/9/1998 1/25/1999 0 0
LY016 FF RA Federal Facilities 6/18/2000 4/16/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 4/16/2001 0 0
LX013 FF RD Federal Facilities 8/27/1997 3/31/1998 0 0

OPERABLE UNIT: 14 SITE 63
LW014 FF RI/FS Federal Facilities 6/23/1995 5/15/1997 0 0
RO019 RECORD OF DECISION Federal Facilities 5/15/1997 0 0

OPERABLE UNIT: 15 SITE 69
LW018 FF RI/FS Federal Facilities 8/21/1991 9/27/2000 0 0
RO020 RECORD OF DECISION Federal Facilities 9/27/2000 0 0
TS003 TREATABILITY STUDY EPA Fund-Financed 11/1/1995 1/30/1998 0 0
LW026 FF RI/FS Federal Facilities 12/1/2011 6/25/2013 0 0
RO031 RECORD OF DECISION Federal Facilities 6/25/2013 0 0
LY019 FF RA Federal Facilities 10/22/2000 9/30/2001 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC6170022580 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403185

CAMP LEJEUNE MILITARY RES. (USNAVY)

ONSLOW COUNTY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 SITE 88
LV004 FF REMOVAL Federal Facilities 11/19/1995 9/30/1996 0 0
LV006 FF REMOVAL Federal Facilities 3/22/1996 9/30/1996 0 0
LW016 FF RI/FS Federal Facilities 2/21/1997 0 0

OPERABLE UNIT: 17 SITE 89, 93
LV008 FF REMOVAL Federal Facilities 6/22/2000 9/28/2001 0 0
LW015 FF RI/FS Federal Facilities 4/7/1997 10/2/2006 0 0
LW023 FF RI/FS Federal Facilities 4/7/1997 12/16/2012 0 0
RO024 RECORD OF DECISION Federal Facilities 10/2/2006 0 0
RO028 RECORD OF DECISION Federal Facilities 12/16/2012 0 0
LX016 FF RD Federal Facilities 8/31/2006 11/30/2006 0 0
LX017 FF RD Federal Facilities 9/7/2006 10/2/2006 0 0
LX020 FF RD Federal Facilities 9/21/2012 11/7/2012 0 0
LY020 FF RA Federal Facilities 10/24/2006 9/10/2009 0 0
LY025 FF RA Federal Facilities 3/3/2013 0 0

OPERABLE UNIT: 18 SITE 90, 91, 92
RO022 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
LW017 FF RI/FS Federal Facilities 2/21/1997 9/28/2001 0 0

OPERABLE UNIT: 19 SITE 94
LW019 FF RI/FS Federal Facilities 12/16/1998 8/28/2006 0 0
RO021 RECORD OF DECISION Federal Facilities 8/28/2006 0 0

OPERABLE UNIT: 20 SITE 84
LW020 FF RI/FS Federal Facilities 5/2/2000 1/21/2009 0 0
RO025 RECORD OF DECISION Federal Facilities 1/21/2009 0 0
LX018 FF RD Federal Facilities 5/6/2009 7/20/2009 0 0
LY023 FF RA Federal Facilities 10/2/2009 6/10/2010 0 0

OPERABLE UNIT: 21 SITE 86
LW021 FF RI/FS Federal Facilities 7/26/2001 0 0

OPERABLE UNIT: 22 SITE 73
LW022 FF RI/FS Federal Facilities 3/20/2001 12/1/2009 0 0
RO027 RECORD OF DECISION Federal Facilities 12/1/2009 0 0
LX019 FF RD Federal Facilities 1/19/2010 9/3/2010 0 0
LY022 FF RA Federal Facilities 4/5/2011 9/1/2011 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC6170022580 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403185

CAMP LEJEUNE MILITARY RES. (USNAVY)

ONSLOW COUNTY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 23 UXO-22
NH001 FF RI Federal Facilities 10/31/2010 0 0

OPERABLE UNIT: 24 SITE 49
NH002 FF RI Federal Facilities 3/14/2011 0 0

OPERABLE UNIT: 25 SITE UXO-06
LW024 FF RI/FS Federal Facilities 4/23/2012 0 0

OPERABLE UNIT: 27 UXO-19
LW025 FF RI/FS Federal Facilities 6/4/2012 0 0

OPERABLE UNIT: 28 UXO-23
LW027 FF RI/FS Federal Facilities 10/15/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD003188828 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): ULMER, CHRISTY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0402634

CAPE FEAR WOOD PRESERVING

FAYETTEVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/8/1991 10/8/1991 0 0
RV001 REMOVAL EPA Fund-Financed 1/29/1985 3/19/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/10/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/13/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/31/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
BB001 PRP REMOVAL Responsible Party 9/12/1986 9/13/1986 0 0
RV002 REMOVAL EPA Fund-Financed 1/29/1987 2/10/1987 0 0
RV003 REMOVAL EPA Fund-Financed 11/9/1988 2/17/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1988 9/30/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/10/1987 4/9/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/8/1989 8/8/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/2001 3/8/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/25/2001 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/25/2001 0 0

OPERABLE UNIT: 01 ENTIRE RD
CO001 COMBINED RI/FS EPA Fund-Financed 4/9/1987 6/30/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
EH001   Explanation Of Significant Differences 9/24/1991 0 0
EH003   Explanation Of Significant Differences 5/31/1996 0 0
EH002   Explanation Of Significant Differences 8/25/1995 0 0
JQ001   ROD Amendment 3/23/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/15/1989 9/20/1991 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1994 6/24/2002 9 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/9/1987 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/1/1990 8/30/1991 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/22/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1989 8/7/1989 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 10/30/2012 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD003188828 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): ULMER, CHRISTY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0402634

CAPE FEAR WOOD PRESERVING

FAYETTEVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE RD
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 3/1/2001 7/31/2012 3 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 7/31/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2006 9/25/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD003188844 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Flores, Luis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0402635

CAROLINA TRANSFORMER CO.

FAYETTEVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV001 REMOVAL EPA Fund-Financed 8/13/1984 8/22/1984 0 0
BB001 PRP REMOVAL Responsible Party 3/5/1984 3/31/1984 0 0
RV002 REMOVAL EPA Fund-Financed 3/14/1990 5/16/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1985 1/2/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/22/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1992 9/30/1992 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/2/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/5/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/1984 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/2/2003 9/24/2008 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/30/2005 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/14/2005 9/24/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/2/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/2008 0 0
LO001   Lodged By DOJ 6/6/2008 0 0

OPERABLE UNIT: 01 01
CO001 COMBINED RI/FS EPA In-House 4/7/1988 8/29/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/29/1991 0 0
JQ001   ROD Amendment 7/22/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 9/30/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 8/29/2006 12 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/10/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/20/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/27/1991 8/29/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/10/2005 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD003188844 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Flores, Luis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0402635

CAROLINA TRANSFORMER CO.

FAYETTEVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 01
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/4/2005 9/28/2005 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/7/2006 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NCD003446721 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402687

CELANESE CORP. (SHELBY FIBER OPERATIONS)

SHELBY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 8/19/1992 8/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/13/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/13/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/7/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 6/19/1989 6/19/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/24/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/23/1988 6/30/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/20/1989 6/19/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/30/1994 9/8/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/10/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 4/14/1988 10/21/1988 0 0
LO001   Lodged By DOJ 10/24/1988 0 0
FE002 FIVE-YEAR REVIEW Federal Enforcement 12/4/1995 12/4/1995 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/9/1998 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 1/30/2098 4/17/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/4/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/29/2001 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2005 8/24/2006 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER PUMP & TREAT
FP001 FORWARD PLANNING EPA Fund-Financed 2/7/1985 7/22/1985 0 0
BD001 PRP RI/FS Responsible Party 2/15/1986 3/23/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/23/1988 0 0
BE001 PRP RD Responsible Party 6/30/1988 10/20/1988 0 0
BF001 PRP RA Responsible Party 10/24/1988 7/2/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/2/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/15/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/6/1988 10/6/1988 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NCD003446721 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0402687

CELANESE CORP. (SHELBY FIBER OPERATIONS)

SHELBY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER PUMP & TREAT
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/1993 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CD002 CONSENT DECREE Federal Enforcement 2/15/1989 11/24/1989 0 0
LO002   Lodged By DOJ 6/19/1989 0 0
BD002 PRP RI/FS Responsible Party 2/15/1986 3/28/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/28/1989 0 0
BE002 PRP RD Responsible Party 6/19/1989 9/24/1990 0 0
BF002 PRP RA Responsible Party 9/24/1990 7/2/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/1989 8/3/1989 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NCD980840409 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0492
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0403095

CHARLES MACON LAGOON AND DRUM STORAGE

CORDOVA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 11/23/1983 1/17/1984 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/27/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/21/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 12/5/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/12/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/9/1992 6/22/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 12/5/1989 0 0
LO001   Lodged By DOJ 9/25/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/9/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 1/23/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/11/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/2000 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 4/13/1988 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 10/9/1992 6/28/1994 0 0
BF001 PRP RA Responsible Party 6/28/1994 9/28/2006 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1991 9/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/14/2000 9/26/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/1/2005 9/28/2005 0 0
BF002 PRP RA Responsible Party 6/28/1994 3/6/2007 0 0
ME001 PRP LR Responsible Party 2/22/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/6/1996 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NCD980840409 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0492
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0403095

CHARLES MACON LAGOON AND DRUM STORAGE

CORDOVA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA In-House 11/1/2009 5/11/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NCD095459392 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0468
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402957

CHEMTRONICS, INC.

SWANNANOA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/15/1992 9/15/1992 0 0
RV001 REMOVAL EPA Fund-Financed 2/1/1985 2/5/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1985 0 0
SI001 SITE INSPECTION EPA In-House 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1989 11/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/22/1988 3/22/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/29/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/22/1989 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/7/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/25/2008 0 0

OPERABLE UNIT: 01 REMEDIAL DESIGN
FP001 FORWARD PLANNING EPA Fund-Financed 9/24/1984 11/28/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 1/2/1985 10/21/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/21/1985 4/5/1988 0 0
RO002 RECORD OF DECISION Federal Enforcement 4/5/1988 0 0
JQ001   ROD Amendment 4/26/1989 0 0
BE001 PRP RD Responsible Party 3/23/1989 6/10/1991 0 0
BF001 PRP RA Responsible Party 6/10/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/13/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/10/1989 5/10/1989 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/1/1989 9/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/1997 9/27/2002 0 0
ME001 PRP LR Responsible Party 3/28/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2007 9/27/2007 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NCD095459392 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0468
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0402957

CHEMTRONICS, INC.

SWANNANOA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL DESIGN
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 10/25/2008 0 0
BD002 PRP RI/FS Responsible Party 10/25/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC1170027261 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403174

CHERRY POINT MARINE CORPS AIR STATION

HAVELOCK NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/12/1995 1/25/2005 0 0
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/15/1983 2/15/1983 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 2/15/1983 2/15/1988 0 0
SI001 SITE INSPECTION Federal Facilities 9/29/1987 9/15/1988 0 0
SI002 SITE INSPECTION Federal Facilities 8/25/1991 1/30/1992 0 0
HR001 HRS PACKAGE Federal Facilities 7/23/1992 8/20/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 12/16/1994 0 0
CR001 COMMUNITY INVOLVEMENT Community Organization 1/1/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/7/2002 3/17/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/27/2007 3/27/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 4/24/2012 5/16/2013 0 0

OPERABLE UNIT: 01 SITES 15,16,40,42,47,51,52
LW003 FF RI/FS Federal Facilities 2/29/1996 10/9/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 10/9/1996 0 0
LV002 FF REMOVAL Federal Facilities 1/5/1998 3/4/1999 0 0
LV001 FF REMOVAL Federal Facilities 12/21/1995 6/9/1997 0 0
LX002 FF RD Federal Facilities 4/16/1997 4/16/1997 0 0
LY002 FF RA Federal Facilities 3/3/1997 11/30/2000 0 0
LW004 FF RI/FS Federal Facilities 8/13/1999 9/29/2010 0 0
RO015 RECORD OF DECISION Federal Facilities 9/29/2010 0 0
RO017 RECORD OF DECISION Federal Facilities 10/16/2012 0 0

OPERABLE UNIT: 02 SITES 10, 44A, 46
LW002 FF RI/FS Federal Facilities 3/20/1996 9/29/1999 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
LX003 FF RD Federal Facilities 4/16/1997 2/23/1998 0 0
LX005 FF RD Federal Facilities 11/19/1998 9/18/2001 0 0
LY003 FF RA Federal Facilities 12/14/1997 8/5/1999 0 0
LY005 FF RA Federal Facilities Other Completion Anomaly 9/18/2001 0 0
RO016 RECORD OF DECISION Federal Facilities 9/8/2011 0 0
LY014 FF RA Federal Facilities 1/6/2012 1/30/2013 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC1170027261 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403174

CHERRY POINT MARINE CORPS AIR STATION

HAVELOCK NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITES 6, 7
LW001 FF RI/FS Federal Facilities 7/12/1995 10/24/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 10/24/2000 0 0
LX004 FF RD Federal Facilities 7/30/1999 1/4/2001 0 0
LX006 FF RD Federal Facilities 11/19/1998 9/18/2001 0 0
LY004 FF RA Federal Facilities 1/11/2001 8/15/2002 0 0
LY006 FF RA Federal Facilities 9/18/2001 9/26/2007 0 0
LY015 FF RA Federal Facilities 9/18/2001 6/13/2012 0 0

OPERABLE UNIT: 04 BORROW PIT LANDFILL-SITE 4
LW008 FF RI/FS Federal Facilities 6/4/1999 9/14/2005 0 0
RO007 RECORD OF DECISION Federal Facilities 9/14/2005 0 0
LX008 FF RD Federal Facilities 12/8/2005 4/28/2006 0 0
LY009 FF RA Federal Facilities 5/1/2006 10/2/2006 0 0

OPERABLE UNIT: 05 HOBBY SHOP DEBRIS AREA
LW006 FF RI/FS Federal Facilities 12/20/2002 7/21/2006 0 0
LV003 FF REMOVAL Federal Facilities 8/17/1998 12/14/1998 0 0
RO013 RECORD OF DECISION Federal Facilities 7/21/2006 0 0
LX011 FF RD Federal Facilities 9/30/2006 8/1/2007 0 0
LY012 FF RA Federal Facilities 11/10/2006 10/30/2008 0 0
LY016 FF RA Federal Facilities 11/30/2006 2/14/2012 0 0

OPERABLE UNIT: 06 FIRE FIGHTING TRAINING
LW007 FF RI/FS Federal Facilities 11/5/1998 9/28/2006 0 0
RO006 RECORD OF DECISION Federal Facilities 9/28/2006 0 0
LX012 FF RD Federal Facilities 10/31/2006 8/3/2007 0 0
LY013 FF RA Federal Facilities 3/30/2007 9/8/2008 0 0

OPERABLE UNIT: 13 BORROW PITS/LANDFILL RUNWAY 32
LW011 FF RI/FS Federal Facilities 6/14/1999 9/14/2005 0 0
RO010 RECORD OF DECISION Federal Facilities 9/14/2005 0 0
LX007 FF RD Federal Facilities 12/8/2005 4/28/2006 0 0
LY008 FF RA Federal Facilities 5/1/2006 10/2/2006 0 0
LY017 FF RA Federal Facilities 5/1/2006 6/17/2013 0 0

OPERABLE UNIT: 14 SITE 90
LW012 FF RI/FS Federal Facilities 1/29/2002 9/28/2009 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: NC1170027261 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Townsend, Gena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403174

CHERRY POINT MARINE CORPS AIR STATION

HAVELOCK NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 SITE 90
RO014 RECORD OF DECISION Federal Facilities 9/28/2009 0 0
LX010 FF RD Federal Facilities 12/3/2009 9/1/2010 0 0
LY011 FF RA Federal Facilities 10/10/2010 8/9/2011 0 0

OPERABLE UNIT: 15 SLOCUM CREEK
NH001 FF RI Federal Facilities 6/21/1999 10/23/2002 0 0
RO011 RECORD OF DECISION Federal Facilities 6/17/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NC0001606250 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): MOORE, TONY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A468
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0406597

CRISTEX DRUM

OXFORD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/3/2007 7/16/2008 0 0
RV001 REMOVAL EPA Fund-Financed 1/9/1997 3/28/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/17/1997 5/8/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/1997 4/12/2002 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/20/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1999 0 0
SI001 SITE INSPECTION State, Fund Financed 9/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/2000 0 0
OO001 SITE REASSESSMENT State, Fund Financed 5/28/2007 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 9/22/2003 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 7/2/2012 0 0
OY001 INT. RMVL ASSESS AND EXPANDED SITE INSPECTION EPA In-House 8/10/2007 4/8/2010 0 0
HR001 HRS PACKAGE State, Fund Financed 5/24/2013 0 0
QV001 PRP SEARCH Federal Enforcement 7/3/2012 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD003149556 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4P5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0402598

CTS OF ASHEVILLE, INC.

ASHEVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
OO001 SITE REASSESSMENT State, Fund Financed 7/31/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/20/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/21/1991 2/25/1991 0 0
OO002 SITE REASSESSMENT EPA Fund-Financed 9/1/2008 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/11/2001 0 0
VS001 ARCHIVE SITE EPA In-House 2/25/1991 0 0
VU001 SITE UNARCHIVED EPA In-House 4/29/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
RV001 REMOVAL EPA Fund-Financed 8/20/1999 10/31/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/2000 4/28/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/27/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/27/2009 3/29/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2010 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/10/2004 0 0
BB001 PRP REMOVAL Responsible Party 6/10/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/2004 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 7/20/2011 6/7/2013 0 0
QV001 PRP SEARCH Federal Enforcement 6/7/2013 0 0
RV003 REMOVAL EPA Fund-Financed 8/19/2009 8/20/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 DRINKING WATER, SPRINGS,SOURCE
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/26/2012 0 0
BD001 PRP RI/FS Responsible Party 1/26/2012 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/26/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD986175644 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Wendel, Jennifer
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04PN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0405489

DAVIS PARK ROAD TCE

GASTONIA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 7/26/1990 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed New Action Resulting from Take Over 1/19/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/17/1990 3/7/1991 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 3/24/1995 3/24/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 6/28/1993 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/30/1993 9/9/1994 0 0
HR001 HRS PACKAGE State, Fund Financed 10/8/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
RA001 REMEDIAL ACTION EPA Fund-Financed 2/16/2000 9/17/2001 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1998 10/9/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/3/1995 9/29/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1998 0 0
EH001   Explanation Of Significant Differences 9/27/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1998 9/27/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 6/1/2005 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/17/2001 8/14/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD095458527 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Mallary, Ken
ON-SCENE COORD (OSC): RIGGER, DONALD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0404225

FCX, INC. (STATESVILLE PLANT)

STATESVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/26/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/10/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/3/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
RV001 REMOVAL EPA Fund-Financed 1/12/1989 1/12/1990 0 0
RV002 REMOVAL EPA Fund-Financed 1/11/1989 1/12/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 9/23/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/28/1993 6/25/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/25/1996 10/5/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/7/1991 3/29/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 11/5/1997 3/29/1998 0 0
LO001   Lodged By DOJ 12/18/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2006 9/28/2006 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/22/2002 10/18/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/1/2004 7/13/2009 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/18/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2011 9/8/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 9/12/2008 3/18/2009 0 0
LO002   Lodged By DOJ 11/25/2008 0 0

OPERABLE UNIT: 01 PESTICIDE GW CONTAMINATION
CO001 COMBINED RI/FS EPA In-House 11/29/1990 9/27/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
JQ001   ROD Amendment 9/11/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/3/1994 6/21/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 1/14/1999 2 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/23/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/23/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/8/1991 10/19/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/23/1992 3/31/1995 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/30/1998 9/30/2009 1 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD095458527 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Mallary, Ken
ON-SCENE COORD (OSC): RIGGER, DONALD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0404225

FCX, INC. (STATESVILLE PLANT)

STATESVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PESTICIDE GW CONTAMINATION
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 9/30/2009 0 0

OPERABLE UNIT: 02 PESTICIDE SOIL CONTAMINATION
CO002 COMBINED RI/FS EPA Fund-Financed 7/20/1993 11/22/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 11/22/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/18/1994 6/21/1996 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 12/30/2002 6 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1994 11/29/1994 0 0

OPERABLE UNIT: 03 BURLINGTON GROUNDWATER
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/25/1993 0 0
BD001 PRP RI/FS Responsible Party 6/25/1993 9/30/1996 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
EH001   Explanation Of Significant Differences 9/11/2006 0 0
BE001 PRP RD Responsible Party 3/5/1998 6/9/2000 0 0
BF001 PRP RA Responsible Party 6/9/2000 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1996 4/17/1998 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 9/12/2008 7/13/2009 0 0
LO003   Lodged By DOJ 2/26/2009 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981475932 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0404280

FCX, INC. (WASHINGTON PLANT)

WASHINGTON NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/11/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RV003 REMOVAL EPA Fund-Financed 10/1/1994 8/16/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/17/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/17/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 9/30/1988 2/10/1992 1 0
RV002 REMOVAL EPA Fund-Financed 1/21/1992 10/1/1994 2 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1989 3/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 9/23/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 10/19/1990 0 0
LO001   Lodged By DOJ 2/9/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/30/1992 0 0
LO002   Lodged By DOJ 3/30/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/1/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/1989 9/19/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/7/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/21/2005 10/20/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2009 9/15/2010 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 2/17/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/5/1990 9/15/1993 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/23/1994 9/8/2005 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/8/2005 2/23/2009 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/19/1993 9/29/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981475932 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0404280

FCX, INC. (WASHINGTON PLANT)

WASHINGTON NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS
RO002 RECORD OF DECISION EPA Fund-Financed 12/18/1996 0 0
JQ001   ROD Amendment 9/8/2005 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 10/5/1995 12/18/1996 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1996 4/28/1997 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981927502 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0404170

GEIGY CHEMICAL CORP. (ABERDEEN PLANT)

ABERDEEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/21/1987 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/17/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
BB001 PRP REMOVAL Responsible Party 2/23/1989 12/14/1989 0 0
BB002 PRP REMOVAL Responsible Party 2/25/1991 6/1/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/15/1987 2/26/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/21/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/15/1988 12/16/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/8/1992 3/29/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1993 7/15/1993 0 0
LO001   Lodged By DOJ 4/27/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/30/1991 12/30/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/20/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/22/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/10/2006 0 0

OPERABLE UNIT: 01 GEIGY CHEMICAL CORPORATION
BD001 PRP RI/FS Responsible Party 12/16/1988 8/27/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/27/1992 0 0
EH001   Explanation Of Significant Differences 1/23/1998 0 0
BE001 PRP RD Responsible Party 5/21/1993 2/22/1996 0 0
BF001 PRP RA Responsible Party 2/22/1996 3/18/2011 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/13/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/13/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/1992 8/27/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2002 9/25/2003 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981927502 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0404170

GEIGY CHEMICAL CORP. (ABERDEEN PLANT)

ABERDEEN NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GEIGY CHEMICAL CORPORATION
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/26/2007 9/26/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/20/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/17/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD079044426 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04JG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0402893

GENERAL ELECTRIC CO/SHEPHERD FARM

EAST FLAT ROCK NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/26/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/2/1990 5/14/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/14/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/20/1993 12/21/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 5/3/1996 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1996 4/15/1996 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/3/1996 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 11/1/1996 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/21/1993 6/30/1994 0 0
CO002 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 7/1/1994 9/29/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
EH001   Explanation Of Significant Differences 7/27/2000 0 0
BE001 PRP RD Responsible Party 9/30/1996 4/26/1999 0 0
BF001 PRP RA Responsible Party 4/26/1999 10/4/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/26/1994 9/30/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/1995 10/19/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/2/1998 0 0
BE002 PRP RD Responsible Party 9/30/1996 9/20/2000 0 0
BF002 PRP RA Responsible Party 7/10/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2004 8/6/2004 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCN000410161 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): RHAME, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4RP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0410161

GMH ELECTRONICS

ROXBORO NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/5/2007 0 0
RV001 REMOVAL EPA Fund-Financed 12/5/2007 12/22/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/11/2008 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 7/23/2008 0 0
HR001 HRS PACKAGE State, Fund Financed 7/31/2008 4/2/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/28/2009 9/29/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA In-House 10/14/2008 4/9/2009 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2009 4/28/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/9/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/20/2009 9/28/2009 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2009 9/16/2011 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/4/2010 1 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/30/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NC0002374445 SITE SECTION: SAS
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B4Q1
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0406819

HEMPHILL ROAD TCE

GASTONIA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/10/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/7/1999 2/4/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 6/7/1999 2/4/2000 0 0
OO001 SITE REASSESSMENT State, Fund Financed 3/26/2001 0 0
OO002 SITE REASSESSMENT State, Fund Financed 10/1/2011 2/17/2012 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 9/28/2012 0 0
HR001 HRS PACKAGE State, Fund Financed 9/28/2012 5/24/2013 0 0
VS001 ARCHIVE SITE EPA In-House 8/23/2004 0 0
VU001 SITE UNARCHIVED EPA In-House 2/10/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 6/25/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 8/23/2013 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD024900987 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Alfano, Joe
ON-SCENE COORD (OSC): buerki, karen DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B4E6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0402724

HOLCOMB CREOSOTE CO

YADKINVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 1/21/2011 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/18/2011 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/12/1985 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/21/1989 0 0
VS001 ARCHIVE SITE EPA In-House 12/23/1996 0 0
VU001 SITE UNARCHIVED EPA In-House 1/25/2011 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/18/2011 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/21/2011 1/24/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/2011 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/21/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/12/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 5/24/2012 1 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCN000407480 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4EB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0407480

HORTON IRON AND METAL

WILMINGTON NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/11/2002 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 7/11/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/2005 3/8/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/11/2003 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/11/2003 9/30/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/1/2004 10/1/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/27/2010 12/31/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/2005 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 3/3/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/9/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/14/2012 9/10/2012 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/10/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/10/2011 7/20/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NCD980729602 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0403079

JADCO-HUGHES FACILITY

BELMONT NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 7/8/1992 7/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/18/1984 0 0
SI003 SITE INSPECTION EPA Fund-Financed 5/23/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 8/27/1990 3/15/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 3/29/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1990 6/19/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/29/1994 0 0
LO001   Lodged By DOJ 12/21/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 3/18/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/19/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/1991 5/28/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/18/1994 0 0
LO002   Lodged By DOJ 12/21/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/27/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/1/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/9/2001 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/10/2002 12/20/2004 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/26/2002 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/20/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 9/17/2010 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0

OPERABLE UNIT: 01 RI/FS
FP001 FORWARD PLANNING EPA Fund-Financed 2/7/1985 9/30/1986 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: NCD980729602 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0403079

JADCO-HUGHES FACILITY

BELMONT NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/30/1986 9/27/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
BE001 PRP RD Responsible Party 1/31/1991 6/20/1995 0 0
BF001 PRP RA Responsible Party 6/20/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2001 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/28/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1990 9/27/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/4/2006 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/30/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD122263825 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Flores, Luis
ON-SCENE COORD (OSC): SMITH, ART DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0404327

JFD ELECTRONICS/CHANNEL MASTER

OXFORD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/15/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/13/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/17/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1989 8/15/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1993 9/29/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1993 12/28/1993 0 0
LO001   Lodged By DOJ 10/20/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/15/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/15/1998 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/12/2010 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/1989 9/10/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/10/1992 0 0
EH001   Explanation Of Significant Differences 1/24/1996 0 0
EH002   Explanation Of Significant Differences 7/19/2000 0 0
JQ001   ROD Amendment 5/4/1999 0 0
BE001 PRP RD Responsible Party 8/20/1993 9/11/1996 0 0
BF001 PRP RA Responsible Party 9/11/1996 5/2/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1989 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/1992 9/10/1992 0 0
BE002 PRP RD Responsible Party 6/1/2000 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/30/2003 9/30/2005 0 0
ME001 PRP LR Responsible Party 5/2/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2009 9/22/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD980557805 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Spalvins, Erik
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A425
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0403028

KERR-MCGEE CHEMICAL CORP - NAVASSA

NAVASSA NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1989 0 0
OO001 SITE REASSESSMENT State, Fund Financed 1/30/2003 9/30/2003 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/14/2004 9/8/2005 0 0
HR001 HRS PACKAGE State, Fund Financed 3/31/2008 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/24/2006 6/28/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/14/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/2000 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/27/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/11/2009 1/26/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/12/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party Original Action Take Over 6/28/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD003200383 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0402647

KOPPERS CO., INC. (MORRISVILLE PLANT)

MORRISVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 6/17/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
BB001 PRP REMOVAL Responsible Party 4/4/1989 7/19/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 10/7/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/14/1988 3/14/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/24/1993 4/21/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/15/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/14/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/21/1993 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/23/1997 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/2/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/15/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/21/2001 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/6/2001 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/14/1989 12/23/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/23/1992 0 0
EH001   Explanation Of Significant Differences 8/21/2012 0 0
BE001 PRP RD Responsible Party 6/14/1993 3/13/1995 0 0
BF001 PRP RA Responsible Party 6/22/1995 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 7/15/1995 9/10/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/14/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 8/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1992 12/30/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1991 9/15/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/11/1997 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD003200383 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 048Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0402647

KOPPERS CO., INC. (MORRISVILLE PLANT)

MORRISVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NCD001810365 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0467
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402588

MARTIN-MARIETTA, SODYECO, INC.

CHARLOTTE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1987 10/1/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/20/2012 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/23/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/3/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 8/23/2011 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/18/2011 0 0

OPERABLE UNIT: 01 OU01
FP001 FORWARD PLANNING EPA Fund-Financed 6/28/1985 2/15/1986 0 0
BD001 PRP RI/FS Responsible Party 2/10/1986 9/24/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1987 0 0
JQ001   ROD Amendment 7/5/2011 0 0
BE001 PRP RD Responsible Party 9/1/1988 8/4/1989 0 0
BF001 PRP RA Responsible Party 9/25/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/31/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/1996 10/30/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/15/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 11/25/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/2011 5/12/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/30/2011 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/26/2002 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/29/2011 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/13/2007 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NCD001810365 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0467
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0402588

MARTIN-MARIETTA, SODYECO, INC.

CHARLOTTE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE004 FIVE-YEAR REVIEW EPA In-House 1/10/2012 8/29/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD991278953 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403168

NATIONAL STARCH & CHEMICAL CORP.

SALISBURY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 11/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/27/1989 7/27/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/25/1991 10/21/1991 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 1/12/1995 9/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/18/1996 6/18/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 10/21/1991 7/20/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/5/1995 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1995 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/22/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2000 2/25/2011 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/17/2001 9/27/2002 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/28/2007 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/26/2012 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/25/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER CLEAN-UP
FP001 FORWARD PLANNING EPA Fund-Financed 6/28/1985 10/10/1986 0 0
BD001 PRP RI/FS Responsible Party 12/1/1986 9/27/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1988 0 0
BE001 PRP RD Responsible Party 7/27/1989 6/27/1990 0 0
BF001 PRP RA Responsible Party 6/27/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/18/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1989 8/31/1989 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: NCD991278953 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Borholm, Jon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403168

NATIONAL STARCH & CHEMICAL CORP.

SALISBURY NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOIL CLEAN-UP
BD002 PRP RI/FS Responsible Party 11/20/1989 9/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1990 9/28/1990 0 0

OPERABLE UNIT: 03 SURFACE WATER/NE TRIBUTARY
BD003 PRP RI/FS Responsible Party 5/4/1992 10/7/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 10/7/1993 0 0
BE002 PRP RD Responsible Party 9/29/1995 4/2/1999 0 0
BF002 PRP RA Responsible Party 10/26/1998 9/27/2002 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 2/18/1986 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/13/1993 10/21/1993 0 0
ME002 PRP LR Responsible Party 3/30/2001 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 3/30/2001 3/30/2001 0 0

OPERABLE UNIT: 04 SOURCE CONTROL
BD004 PRP RI/FS Responsible Party 5/8/1992 10/6/1994 0 0
RO004 RECORD OF DECISION Federal Enforcement 10/6/1994 0 0
BE003 PRP RD Responsible Party 9/29/1995 9/17/2008 0 0
BF003 PRP RA Responsible Party 9/17/2008 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981021157 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045Q
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403120

NEW HANOVER CNTY AIRPORT BURN PIT

WILMINGTON NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/3/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/16/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/2/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/27/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/20/2012 9/20/2012 0 0
BB001 PRP REMOVAL Responsible Party 3/9/1990 12/4/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/10/1987 2/28/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/2/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/22/1989 12/22/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/28/1993 3/1/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 10/31/1994 4/5/1995 0 0
LO001   Lodged By DOJ 2/21/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/21/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/30/2002 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 4/10/2012 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/22/2012 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House 3/16/1990 9/29/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1992 0 0
JQ001   ROD Amendment 4/11/2000 0 0
BE001 PRP RD Responsible Party 3/1/1994 4/30/2002 0 0
BF001 PRP RA Responsible Party 4/30/2002 8/30/2003 0 0
CR002 COMMUNITY INVOLVEMENT EPA In-House 3/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
FS001 FEASIBILITY STUDY EPA In-House 1/3/1999 6/24/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/1992 9/29/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2007 8/26/2008 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981021157 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045Q
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403120

NEW HANOVER CNTY AIRPORT BURN PIT

WILMINGTON NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/26/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/11/2011 0 0
ME001 PRP LR Responsible Party 8/30/2003 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD986187128 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): RIGGER, DONALD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04QD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0405619

NORTH BELMONT PCE

NORTH BELMONT NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1991 0 0
RV002 REMOVAL EPA Fund-Financed 4/10/1996 4/10/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/14/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 9/27/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/21/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
RV001 REMOVAL EPA Fund-Financed 3/1/1991 5/30/1992 0 0
RV004 REMOVAL EPA Fund-Financed 12/3/1998 2/22/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1991 6/11/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/3/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/8/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/24/2000 9/9/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 8/5/2008 9/9/2009 0 0
LO001   Lodged By DOJ 8/14/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/2010 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 8/7/1995 9/24/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/1997 0 0
EH001   Explanation Of Significant Differences 8/24/2000 0 0
EH002   Explanation Of Significant Differences 8/17/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/5/1997 5/4/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 6/21/2002 4 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/30/1999 6/1/2000 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 12/17/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/21/2004 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD980557656 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Townsend, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04G7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0403015

NORTH CAROLINA STATE UNIVERSITY (LOT 86, FARM UNIT #1)

RALEIGH NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/2/1986 3/31/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1996 11/13/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 11/13/1998 9/9/1999 0 0
LO001   Lodged By DOJ 11/24/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/31/1992 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/1/1998 0 0

OPERABLE UNIT: 01 OU01
FP001 FORWARD PLANNING EPA Fund-Financed 2/7/1985 8/26/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/18/1987 3/31/1992 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/31/1992 9/30/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
BE001 PRP RD Responsible Party 9/25/1997 12/30/1998 0 0
BF001 PRP RA Responsible Party 12/30/1998 9/29/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/18/1987 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/25/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/8/1995 10/10/1996 0 0
BE002 PRP RD Responsible Party 1/25/1999 1/3/2006 0 0
BF002 PRP RA Responsible Party 1/3/2006 9/20/2007 0 0
ME001 PRP LR Responsible Party 9/30/2007 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 6/30/2008 9/26/2008 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/20/2013 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2006 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCN000409895 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Carr, Loften
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4ND
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0409895

ORE KNOB MINE

Ashe County NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/19/2006 10/16/2006 0 0
DS001 DISCOVERY EPA Fund-Financed 11/6/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/1/2006 10/14/2009 0 0
RV001 REMOVAL EPA Fund-Financed 10/20/2008 10/24/2011 6 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/10/2008 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/8/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/2/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/13/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/29/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/14/2009 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/5/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/14/2009 2/14/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/11/2010 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/7/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/13/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/25/2011 0 0

OPERABLE UNIT: 02 OU02
CO001 COMBINED RI/FS EPA Fund-Financed 9/22/2010 1 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981023260 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403122

POTTER'S SEPTIC TANK SERVICE PITS

MACO NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/18/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/3/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/7/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 3/15/1984 4/5/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 12/9/1985 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/7/1989 10/21/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 9/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/28/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 10/21/1993 0 0
LO001   Lodged By DOJ 3/31/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 10/15/1993 0 0
LO002   Lodged By DOJ 7/16/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 4/23/1999 10/8/2002 0 0
CD003 CONSENT DECREE Federal Enforcement 10/8/2002 0 0
LO003   Lodged By DOJ 7/22/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/1/2000 10/8/2002 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1988 8/5/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/5/1992 0 0
JQ001   ROD Amendment 9/27/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/17/1993 4/30/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/30/2000 3/30/2001 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/23/1994 12/30/1998 9 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/1988 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 10/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1991 8/5/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1994 9/10/2002 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD981023260 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403122

POTTER'S SEPTIC TANK SERVICE PITS

MACO NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/16/2000 9/27/2000 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2001 9/26/2003 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/26/2003 1 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2007 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2012 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD982096653 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A419
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406303

RAM LEATHER CARE SITE

CHARLOTTE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/29/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/8/1996 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 5/27/1994 5/27/1994 0 0
HR001 HRS PACKAGE State, Fund Financed 3/31/2000 8/16/2002 0 0
SI001 SITE INSPECTION State, Fund Financed 5/8/1996 0 0
RV001 REMOVAL EPA Fund-Financed 5/4/1996 4/25/1997 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1996 8/9/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/2001 10/2/2003 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 12/1/2003 0 0
RV002 REMOVAL EPA Fund-Financed 11/1/2006 2/26/2009 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed Phased Completion 9/5/1997 6/25/2004 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/2/2004 1/11/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2004 2/7/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/21/2007 5/1/2009 1 0
CO002 COMBINED RI/FS EPA Fund-Financed Phased Start 9/14/2007 2 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD986187094 SITE SECTION: NC
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A424
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0405590

REASOR CHEMICAL COMPANY

CASTLE HAYNE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/21/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/18/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 1/27/1993 4/19/1995 0 0
HR001 HRS PACKAGE State, Fund Financed 12/13/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2002 6/30/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/2006 12/8/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/9/2005 12/8/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 9/25/2008 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 8/9/1996 8/14/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/2002 10/17/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2002 0 0
JQ001   ROD Amendment 6/1/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2002 1/30/2004 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/9/1996 7/26/2000 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/9/1996 7/4/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2012 9/28/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/24/2004 9/26/2006 0 0
BF001 PRP RA Responsible Party 9/26/2006 8/29/2008 0 0
ME001 PRP LR Responsible Party 8/29/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: NCD980602163 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0414
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403068

ROADSIDE PCB SPILL

210 MILES OF ROADS NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/7/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/31/1982 6/13/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/21/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/12/1986 0 0
ND001 DELETION FROM NPL Federal Enforcement 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
OH001 OTHER EPA Fund-Financed 11/1/1979 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
RA001 REMEDIAL ACTION State, Fund Financed 5/25/1982 8/3/1983 2 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/15/1983 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD062555792 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Stepter, Beverly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A44F
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406611

SIGMON'S SEPTIC TANK SERVICE

STATESVILLE NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/7/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/26/1999 0 0
SI001 SITE INSPECTION State, Fund Financed 1/26/1999 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/14/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/5/2001 4/1/2005 0 0
RV001 REMOVAL EPA Fund-Financed 4/17/2006 5/31/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/12/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
QV001 PRP SEARCH Federal Enforcement 4/1/2005 5/9/2013 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/2013 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 7/19/2001 9/19/2006 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/20/2006 4/26/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/19/2006 0 0
JQ001   ROD Amendment 8/24/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/21/2007 9/19/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/3/2009 6/7/2010 0 0

OPERABLE UNIT: 02 OPERABLE UNIT 2
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2009 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/31/2007 8/31/2009 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/2009 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/31/2009 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/31/2009 7/31/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD003202603 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Flores, Luis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406082

WARD TRANSFORMER

RALEIGH NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1993 6/14/1994 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 4/22/1993 4/22/1993 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/7/1998 0 0
HR001 HRS PACKAGE State, Fund Financed 4/4/2001 0 0
QX001 PPA ASSESSMENT Federal Enforcement 4/18/2000 11/28/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/28/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/2002 1/30/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/7/2003 9/16/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 1/19/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/4/2005 0 0
LP003 LIEN ON PRP PROPERTY Federal Enforcement 10/12/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/14/2009 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/6/2011 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 1/9/2013 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 9/19/2002 9/29/2008 1 0
BB001 PRP REMOVAL Responsible Party 7/5/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2008 9/30/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/28/2004 10/15/2008 0 0
BE001 PRP RD Responsible Party 11/7/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/2011 9/29/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD003202603 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Flores, Luis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406082

WARD TRANSFORMER

RALEIGH NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NCD024766719 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Amoroso, Cathy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4XW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0402720

WRIGHT CHEMICAL CORPORATION

RIEGELWOOD NC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/15/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/8/1989 0 0
OO001 SITE REASSESSMENT State, Fund Financed 7/14/2005 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/1/2006 6/26/2008 0 0
HR001 HRS PACKAGE State, Fund Financed 9/30/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/2/2012 0 0
VS001 ARCHIVE SITE EPA In-House 9/8/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/2009 8/30/2011 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/2011 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/2011 0 0
VU001 SITE UNARCHIVED EPA In-House 7/14/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD058754789 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04TP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403310

AQUA-TECH ENVIRONMENTAL INC (GROCE LABS)

GREER SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 7/30/2000 5/23/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/26/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/25/1987 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 1/16/1992 1/16/1992 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/7/1991 6/19/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/11/1992 1/5/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/20/1993 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 8/23/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/1995 0 0
RV001 REMOVAL EPA Fund-Financed 1/20/1992 1/19/1994 1 0
NS001 NPL RP SEARCH Federal Enforcement 6/19/1992 5/23/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/14/1995 9/26/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1995 0 0
BD001 PRP RI/FS Responsible Party 9/26/1995 9/30/2003 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/23/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/1992 4/21/1992 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/14/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/9/1998 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 8/7/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/22/2004 9/23/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 9/23/2005 5/23/2006 0 0
LO001   Lodged By DOJ 2/3/2006 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/22/2004 9/23/2005 0 0
BE001 PRP RD Responsible Party 9/23/2005 9/30/2008 0 0
BF001 PRP RA Responsible Party 9/30/2008 9/21/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2001 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/28/2001 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/2/2008 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2012 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/6/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD058754789 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04TP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403310

AQUA-TECH ENVIRONMENTAL INC (GROCE LABS)

GREER SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EARLY ACTION
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/21/1997 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCN000407714 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): FRANCENDESE, LEO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4NZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0407714

BARITE HILL/NEVADA GOLDFIELDS

MCCORMICK SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/3/2003 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 12/3/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/8/2006 8/30/2010 0 0
RV001 REMOVAL EPA Fund-Financed 10/15/2007 11/3/2008 5 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/2007 0 0
NX001 COMBINED PA/SI State, Fund Financed 1/17/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/14/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/2011 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/2012 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 5/18/2009 3 0

** END OF SITE SUMMARY ** $8 $0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 324
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD000447268 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Sandler, Steven
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 047J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403207

BEAUNIT CORP. (CIRCULAR KNIT & DYEING PLANT)

FOUNTAIN INN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/8/1992 7/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 9/21/1994 9/21/1994 0 0
SI001 SITE INSPECTION State, Fund Financed 1/24/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/26/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/21/1992 2/21/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/21/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 5/24/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 5/24/1996 12/18/1996 0 0
LO001   Lodged By DOJ 8/30/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/25/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/25/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/24/2004 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/25/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/7/2006 9/22/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/22/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2013 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 2/21/1992 9/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1995 0 0
BE001 PRP RD Responsible Party 9/20/1996 3/6/1998 0 0
BF001 PRP RA Responsible Party 3/6/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/21/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/19/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/4/1993 10/6/1995 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/31/2003 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/1/2012 9/25/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD987577913 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Carr, Loften
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04MQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0405550

BREWER GOLD MINE 

JEFFERSON SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Responsible Party 11/7/1990 0 0
RV001 REMOVAL EPA Fund-Financed 12/12/1999 11/30/2006 5 0
BB001 PRP REMOVAL Responsible Party 11/1/1990 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/19/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/9/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/9/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/15/2001 6/15/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/8/2000 9/25/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/12/2002 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/13/2000 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 4/2/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/3/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 7/30/2002 9/29/2005 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/2003 9/13/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/20/2005 6/16/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/14/2006 7 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/29/2003 1/18/2013 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2011 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980558316 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0429
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403388

CAROLAWN, INC.

FORT LAWN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1992 8/20/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 12/1/1981 2/1/1982 0 0
RV002 REMOVAL EPA Fund-Financed 9/21/1985 2/24/1986 0 0
RV003 REMOVAL EPA Fund-Financed 5/13/1986 6/4/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 9/11/1985 2/24/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/9/1982 6/17/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/9/1990 9/28/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/27/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/1990 12/4/1991 0 0
LO002   Lodged By DOJ 6/10/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 3/23/1994 0 0
LO001   Lodged By DOJ 6/17/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/1995 11/19/1995 0 0
LO003   Lodged By DOJ 6/30/1995 0 0
CD004 CONSENT DECREE Federal Enforcement 8/29/1996 0 0
LO004   Lodged By DOJ 8/29/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/19/2003 8/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2007 9/25/2008 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1996 9/30/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/1/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0
OH001 OTHER EPA Fund-Financed 9/11/1985 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/19/2010 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980558316 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0429
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403388

CAROLAWN, INC.

FORT LAWN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS PHASE I
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/28/1983 9/11/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/11/1985 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE001 PRP RD Responsible Party 7/16/1991 5/12/1993 0 0
BF001 PRP RA Responsible Party 5/12/1993 5/18/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/12/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/28/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/15/1989 5/1/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/28/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/18/1998 0 0

OPERABLE UNIT: 02 RI/FS AREA NORTH OF FENCE AREA
CO002 COMBINED RI/FS EPA In-House 4/12/1994 9/21/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/21/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/19/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980839542 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Mallary, Ken
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403409

ELMORE WASTE DISPOSAL

GREER SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/19/1992 8/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/13/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/3/1987 10/28/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/26/1989 9/25/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/25/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/5/2000 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/1989 4/26/1993 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/26/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/16/1993 7/29/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/16/1993 9/27/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/29/1994 2/6/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 4/1/1999 3 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 11/15/2009 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/20/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/20/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1991 5/25/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2003 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 11/15/1999 11/15/2009 3 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/16/2008 9/24/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2012 9/23/2013 0 0

** END OF SITE SUMMARY ** $8 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: SCD980711279 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0424
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403400

GEIGER (C & M OIL)

RANTOULES SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1991 10/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1979 0 0
SI002 SITE INSPECTION State, Fund Financed 8/1/1979 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1987 5/16/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 6/1/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1987 3/31/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1988 5/9/1988 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/1998 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/15/2000 7/28/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1999 7/18/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/13/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1984 6/1/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/1/1987 0 0
JQ002   ROD Amendment 9/9/1998 0 0
JQ001   ROD Amendment 7/13/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 4/19/1988 9/13/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/11/1989 11/14/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/31/1992 9/29/1997 3 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/1998 10/22/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/20/1986 3/31/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/1988 4/21/1988 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 7/31/1990 9/14/1992 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 1/19/1994 9/12/2002 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: SCD980711279 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0424
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403400

GEIGER (C & M OIL)

RANTOULES SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/10/2003 3/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/13/2008 4/22/2009 0 0

** END OF SITE SUMMARY ** $6 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980799456 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04Z4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403404

GOLDEN STRIP SEPTIC TANK SERVICE

SIMPSONVILLE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 3/1/1984 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
ND001 DELETION FROM NPL EPA In-House 7/9/1998 9/10/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/21/1986 1/19/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/17/1987 6/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/26/1991 5/21/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/25/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 5/21/1992 1/4/1993 0 0
LO001   Lodged By DOJ 10/27/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/14/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/9/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/12/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/25/1990 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 4/23/1998 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/3/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 6/30/1988 9/12/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/12/1991 0 0
BE001 PRP RD Responsible Party 9/30/1992 2/28/1994 0 0
BF001 PRP RA Responsible Party 2/28/1994 7/12/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/14/1988 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 5/22/2001 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/30/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1991 9/12/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1996 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/26/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980799456 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04Z4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403404

GOLDEN STRIP SEPTIC TANK SERVICE

SIMPSONVILLE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW Responsible Party 9/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD058753971 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jackson, Candice
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 041W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403309

HELENA CHEMICAL CO. LANDFILL

FAIRFAX SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/24/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/19/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/9/1988 3/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1993 5/25/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/12/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/17/2000 7/20/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/7/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 7/20/2005 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 3/31/1989 9/8/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/8/1993 0 0
JQ001   ROD Amendment 9/1/1995 0 0
JQ002   ROD Amendment 2/11/1999 0 0
BE001 PRP RD Responsible Party 6/23/1994 5/28/1997 0 0
BF001 PRP RA Responsible Party 5/28/1997 9/13/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1992 9/22/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/28/2004 9/17/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/24/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2009 9/17/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: SCD004773644 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): TANNER, TERRY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403262

INDEPENDENT NAIL CO.

BEAUFORT SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/13/1988 4/3/1995 0 0
RV001 REMOVAL EPA Fund-Financed 3/28/1988 5/26/1988 1 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/20/1987 12/4/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/4/1993 9/13/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/13/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/5/2000 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1985 9/28/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1987 0 0
EH001   Explanation Of Significant Differences 11/1/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/19/1988 3/25/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/11/1988 9/23/1988 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 11/25/1988 5/27/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 9/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/1989 8/3/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/18/1988 5/27/1988 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/13/1988 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 4/24/1987 8/30/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/30/1988 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: SCD094995503 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Sandler, Steven
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403343

KALAMA SPECIALTY CHEMICALS

BEAUFORT SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1992 8/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 12/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1987 1/13/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1993 8/10/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/13/1988 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/27/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/10/1994 12/29/1994 0 0
LO001   Lodged By DOJ 10/13/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/19/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/26/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 11/26/1991 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 1/13/1988 9/28/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0
BE001 PRP RD Responsible Party 8/9/1994 4/18/1996 0 0
BE002 PRP RD Responsible Party 8/9/1994 2/5/1998 0 0
BF001 PRP RA Responsible Party 4/18/1996 7/30/1999 0 0
BF002 PRP RA Responsible Party 2/5/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/13/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1991 10/13/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/29/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/5/2012 6/25/2013 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: SCD094995503 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Sandler, Steven
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403343

KALAMA SPECIALTY CHEMICALS

BEAUFORT SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
OH001 OTHER Responsible Party 9/28/1987 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980310239 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403350

KOPPERS CO., INC. (CHARLESTON PLANT)

CHARLESTON SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/16/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/26/1992 1/14/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/13/1995 5/22/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/22/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/14/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/20/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 10/11/1995 4/9/1996 0 0
LO001   Lodged By DOJ 3/25/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/4/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/21/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 1/14/1993 4/29/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1995 0 0
BE001 PRP RD Responsible Party 6/5/1995 3/25/1996 0 0
BF001 PRP RA Responsible Party 3/25/1996 9/22/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/13/1997 0 0
RO002 RECORD OF DECISION Federal Enforcement 4/29/1998 0 0
EH001   Explanation Of Significant Differences 8/8/2001 0 0
EH002   Explanation Of Significant Differences 4/24/2003 0 0
BE002 PRP RD Responsible Party 1/29/1999 1/29/1999 0 0
BF002 PRP RA Responsible Party 1/6/1999 9/22/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/18/1995 4/5/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/29/1995 9/30/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/24/1998 1/13/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2002 1/10/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2003 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980310239 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): RIGGER, DON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 046L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403350

KOPPERS CO., INC. (CHARLESTON PLANT)

CHARLESTON SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/22/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: SCD003353026 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403251

KOPPERS CO., INC. (FLORENCE PLANT)

FLORENCE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT PRP Lead Under State 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/16/1988 2/29/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/13/2013 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/1/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/24/2013 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party Other Completion Anomaly 2/29/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/27/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/12/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD991279324 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Cox, Deborah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403481

LEONARD CHEMICAL CO., INC.

ROCK HILL SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/5/1989 11/28/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/30/1987 5/1/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/1/1990 12/13/1990 0 0
BD001 PRP RI/FS Responsible Party 12/13/1990 3/29/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/20/2001 0 0
EH001   Explanation Of Significant Differences 2/13/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/22/2002 4/4/2003 0 0
BE001 PRP RD Responsible Party 3/31/2003 3/24/2009 0 0
BF001 PRP RA Responsible Party 3/24/2009 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/13/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/13/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 4/4/2003 11/23/2004 0 0
LO001   Lodged By DOJ 7/26/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/15/1992 9/19/2001 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/1/2001 6/1/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/4/2003 11/23/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/16/2012 0 0
BE002 PRP RD Responsible Party 5/16/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980558043 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04T3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403362

LEXINGTON COUNTY LANDFILL AREA

CAYCE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT State, No Fund Money 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 4/16/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/8/1985 0 0
SI003 SITE INSPECTION State, Fund Financed 9/25/1985 0 0
SI004 SITE INSPECTION EPA Fund-Financed 9/20/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/14/1987 3/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/30/1991 4/14/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/9/1994 6/13/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/13/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/14/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2012 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 4/14/1992 9/29/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
JQ001   ROD Amendment 2/8/1999 0 0
BE001 PRP RD Responsible Party 6/13/1995 9/30/1996 0 0
BF001 PRP RA Responsible Party 9/30/1996 9/19/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/7/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/5/1994 10/14/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD003360476 SITE SECTION: ERRB
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4F9
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0406784

MACALLOY CORPORATION

NORTH CHARLESTON SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/25/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/30/2000 4/15/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/15/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/24/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/1998 8/10/1998 0 0
BB001 PRP REMOVAL Responsible Party 7/6/1998 11/4/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/15/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/29/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2002 4/6/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/28/2003 6/14/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 4/6/2004 6/14/2004 0 0
LO001   Lodged By DOJ 4/16/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 3/19/2007 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
BD001 PRP RI/FS Responsible Party 3/29/2000 8/21/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/21/2002 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/6/2000 10/22/2002 0 0
BE001 PRP RD Responsible Party 9/26/2002 9/30/2003 0 0
RA001 REMEDIAL ACTION Special Account Financed 4/6/2004 2/27/2007 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 6/30/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980558142 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Howard, Ralph
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0473
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403371

MEDLEY FARM DRUM DUMP

GAFFNEY SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/20/1983 7/21/1983 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/1/1985 3/18/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1987 1/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/3/1991 11/26/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 11/26/1991 3/27/1992 0 0
LO001   Lodged By DOJ 3/27/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/5/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/25/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 8/30/2011 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 1/29/1988 5/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/29/1991 0 0
EH001   Explanation Of Significant Differences 12/10/1993 0 0
EH002   Explanation Of Significant Differences 9/30/2010 0 0
JQ001   ROD Amendment 8/15/2012 0 0
BE001 PRP RD Responsible Party 11/26/1991 9/30/1993 0 0
BF001 PRP RA Responsible Party 9/30/1993 10/24/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/30/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/20/1988 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 8/18/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/28/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1990 5/30/1991 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980558142 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Howard, Ralph
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0473
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0403371

MEDLEY FARM DRUM DUMP

GAFFNEY SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/21/1999 7/21/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/13/2012 9/5/2013 0 0
BE002 PRP RD Responsible Party Other Start and Completion Anomaly 6/29/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD037398120 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 044E
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403274

PALMETTO RECYCLING, INC.

COLUMBIA SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/4/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/13/1991 2/19/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 8/14/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 8/14/1996 5/2/1997 0 0
LO001   Lodged By DOJ 1/31/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/13/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/1/1998 10/1/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/11/2003 3/17/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/2002 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/24/2002 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/2001 12/5/2004 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 3/17/2004 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 3/18/2004 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/3/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 5/6/1992 3/30/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1995 0 0
BE001 PRP RD Responsible Party 9/30/1996 4/8/1998 0 0
BF001 PRP RA Responsible Party 4/8/1998 6/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/6/1992 10/13/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1994 4/19/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/21/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: SCD003362217 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403259

PALMETTO WOOD PRESERVING

DIXIANA SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 8/30/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 7/30/1985 8/23/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV002 REMOVAL EPA Fund-Financed 5/17/1988 1/23/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1988 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/1988 5/11/1988 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/9/2006 9/27/2007 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/19/2012 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1985 9/30/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
EH001   Explanation Of Significant Differences 9/21/1993 0 0
JQ001   ROD Amendment 8/15/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/14/1988 9/29/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1988 2/8/1989 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/25/1990 9/29/1994 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/1993 6/26/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/30/1988 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/1988 11/24/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/13/2001 9/18/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1994 0 0

OPERABLE UNIT: 02 OU02
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/8/1989 6/10/1994 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/25/1989 6/3/1997 4 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: SCD003362217 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Bennett, Giezelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04B7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403259

PALMETTO WOOD PRESERVING

DIXIANA SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2010 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/1/1997 10/1/2010 2 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD002601656 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Hoffman, Anne  Marie
ON-SCENE COORD (OSC): STEVENS, Charlie DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 045P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0403224

PARA-CHEM SOUTHERN, INC.

SIMPSONVILLE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 8/19/1992 8/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/29/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/8/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/12/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1991 9/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/30/1993 6/2/1994 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/21/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/1994 10/7/1994 0 0
LO001   Lodged By DOJ 7/22/1994 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/30/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/11/1998 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 9/30/1991 9/27/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1993 0 0
JQ001   ROD Amendment 12/23/1999 0 0
BE001 PRP RD Responsible Party 8/4/1994 2/15/1996 0 0
BF001 PRP RA Responsible Party 2/15/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/15/1993 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/6/1996 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/1993 11/18/1993 0 0
FE002 FIVE-YEAR REVIEW Mixed Funding Federal/RP 5/6/2005 9/26/2005 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 6/30/1997 12/11/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC6170022762 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04NY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403488

PARRIS ISLAND MARINE CORPS RECRUIT DEPOT

PARRIS ISLAND SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/1/2005 9/19/2005 0 0
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/15/1984 2/15/1988 0 0
SI001 SITE INSPECTION Federal Facilities 8/9/1989 10/15/1989 0 0
SI002 SITE INSPECTION Federal Facilities 5/20/1992 8/3/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/25/1992 7/21/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 8/23/1994 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 12/16/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/9/1995 1/21/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/17/2010 0 0

OPERABLE UNIT: 01 SITE 1,41 INCINERATOR LANDFILL
LW002 FF RI/FS Federal Facilities 4/15/1998 9/12/2006 0 0
RO001 RECORD OF DECISION Federal Facilities 9/12/2006 0 0
LX002 FF RD Federal Facilities 2/27/2002 9/19/2003 0 0
LX007 FF RD Federal Facilities 7/19/2007 1/8/2008 0 0
LY002 FF RA Federal Facilities 9/19/2003 8/27/2007 0 0
LY007 FF RA Federal Facilities 8/15/2007 7/28/2008 0 0

OPERABLE UNIT: 02 SITE 2,15 BORROW PIT LANDFILL
LW007 FF RI/FS Federal Facilities 4/15/1998 9/12/2006 0 0
RO003 RECORD OF DECISION Federal Facilities 9/12/2006 0 0

OPERABLE UNIT: 03 SITE 3, CAUSEWAY LANDFILL
LW008 FF RI/FS Federal Facilities 4/15/1998 9/25/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 9/25/2000 0 0
RO007 RECORD OF DECISION Federal Facilities 9/19/2011 0 0
LX001 FF RD Federal Facilities 4/28/2000 9/25/2000 0 0
LX008 FF RD Federal Facilities 10/30/2011 3/30/2012 0 0
LY001 FF RA Federal Facilities 9/12/2000 9/27/2002 0 0
LY008 FF RA Federal Facilities 3/1/2012 8/7/2012 0 0

OPERABLE UNIT: 04 SITE 45-DRY CLEANER SPILL
LV001 FF REMOVAL Federal Facilities 3/4/1998 3/1/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/2/1997 12/23/1997 0 0
LW009 FF RI/FS Federal Facilities 9/22/2000 10/31/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC6170022762 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04NY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403488

PARRIS ISLAND MARINE CORPS RECRUIT DEPOT

PARRIS ISLAND SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITE 45-DRY CLEANER SPILL
TS002 TREATABILITY STUDY Federal Facilities 10/15/2001 12/30/2005 0 0
TS003 TREATABILITY STUDY Federal Facilities 6/16/2006 4/14/2010 0 0
TS005 TREATABILITY STUDY Federal Facilities 4/17/2008 0 0
TS006 TREATABILITY STUDY Federal Facilities 10/14/2008 12/30/2011 0 0

OPERABLE UNIT: 05 SITE 12-JERICHO ISLAND
LW006 FF RI/FS Federal Facilities 6/10/1998 10/2/2006 0 0
RO002 RECORD OF DECISION Federal Facilities 10/2/2006 0 0
LX004 FF RD Federal Facilities 8/3/2005 9/14/2007 0 0
LX009 FF RD Federal Facilities 9/19/2007 1/8/2008 0 0
LY004 FF RA Federal Facilities 10/24/2005 9/17/2007 0 0
LY009 FF RA Federal Facilities 9/26/2007 7/28/2008 0 0

OPERABLE UNIT: 06 SITE 5
NH001 FF RI Federal Facilities 1/25/2011 0 0

OPERABLE UNIT: 07 SITE 9
LW011 FF RI/FS Federal Facilities 2/26/2007 0 0

OPERABLE UNIT: 08 SITE 16
LW012 FF RI/FS Federal Facilities 2/26/2007 0 0

OPERABLE UNIT: 09 SITE 27
LW013 FF RI/FS Federal Facilities 2/26/2007 0 0

OPERABLE UNIT: 10 SITE 55
LW016 FF RI/FS Federal Facilities 2/26/2007 0 0

OPERABLE UNIT: 12 SITE 54 / ARMORY / OUTFALL555
LW017 FF RI/FS Federal Facilities 3/25/2013 0 0

OPERABLE UNIT: 13 UXO 8
LW018 FF RI/FS Federal Facilities 10/4/2011 0 0

OPERABLE UNIT: 14 UXO 7
LW019 FF RI/FS Federal Facilities 10/4/2011 0 0

OPERABLE UNIT: 15 UXO 5 & 6
LW020 FF RI/FS Federal Facilities 10/4/2011 0 0

OPERABLE UNIT: 16 UXO 4
LW021 FF RI/FS Federal Facilities 10/4/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC6170022762 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Koroma-Llamas, Lila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04NY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0403488

PARRIS ISLAND MARINE CORPS RECRUIT DEPOT

PARRIS ISLAND SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 UXO 3
LW022 FF RI/FS Federal Facilities 10/4/2011 0 0

OPERABLE UNIT: 18 SITE 35
LW023 FF RI/FS Federal Facilities 3/5/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: SCD980840698 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04P9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403415

ROCHESTER PROPERTY

TRAVELERS REST SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 8/24/1992 8/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/14/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/5/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
BB001 PRP REMOVAL Responsible Party 1/8/1990 2/15/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/9/1991 2/19/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/8/1993 5/17/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/23/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/9/2007 10/9/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/2/1992 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/2/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/9/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 2/19/1992 8/31/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/31/1993 0 0
EH002   Explanation Of Significant Differences 1/31/2006 0 0
EH001   Explanation Of Significant Differences 7/8/2002 0 0
BE001 PRP RD Responsible Party 6/6/1994 11/14/1994 0 0
BF001 PRP RA Responsible Party 11/14/1994 9/25/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/23/1999 2/23/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/19/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/21/1992 4/9/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/21/1993 10/29/1993 0 0
ME001 PRP LR Responsible Party 6/29/1995 2/1/2005 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/1/2004 2/25/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/16/1995 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: SCD980840698 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): PENICK, MARY JO DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04P9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403415

ROCHESTER PROPERTY

TRAVELERS REST SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/8/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980844005 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): West, Robert
ON-SCENE COORD (OSC): GARCIA, FRANCIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403425

ROCK HILL CHEMICAL CO.

ROCK HILL SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/14/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 11/12/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
RV001 REMOVAL EPA Fund-Financed 10/1/1986 5/3/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/14/1987 12/29/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/30/1991 9/25/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/14/1994 2/14/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/22/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/19/1986 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/30/1986 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 2/14/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/3/1998 3/8/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/6/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/8/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/27/1993 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/1991 6/27/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1994 0 0
BE001 PRP RD Responsible Party 3/23/1995 9/19/1996 0 0
BF001 PRP RA Responsible Party 9/19/1996 12/18/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/16/1992 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/19/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1993 8/12/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/31/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/14/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2006 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/31/1996 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980844005 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): West, Robert
ON-SCENE COORD (OSC): GARCIA, FRANCIS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403425

ROCK HILL CHEMICAL CO.

ROCK HILL SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2010 8/18/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: SCD003354412 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403252

SANGAMO WESTON, INC./TWELVE-MILE CREEK/LAKE HARTWELL PCB CONTA

PICKENS SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/5/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1991 9/13/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/27/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/5/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
BB001 PRP REMOVAL Responsible Party 7/17/1989 10/23/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/5/1998 9/23/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/2/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/19/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/27/1990 3/4/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 3/4/1992 12/3/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1995 9/25/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 9/23/1998 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/17/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1994 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 11/5/2001 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 1/4/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2010 0 0

OPERABLE UNIT: 01 PLANT SITE + 6 REMOTE SITES
BD001 PRP RI/FS Responsible Party 6/18/1987 12/19/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/19/1990 0 0
EH002   Explanation Of Significant Differences 6/18/1993 0 0
EH001   Explanation Of Significant Differences 9/10/1991 0 0
JQ001   ROD Amendment 9/29/2009 0 0
BE001 PRP RD Responsible Party 4/15/1992 11/22/1993 0 0
BE002 PRP RD Responsible Party 6/30/1992 3/11/1997 0 0
BF001 PRP RA Responsible Party 11/22/1993 8/30/1998 0 0
BF002 PRP RA Responsible Party 3/11/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/2/1987 12/31/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/1990 3/12/1999 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: SCD003354412 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04P4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403252

SANGAMO WESTON, INC./TWELVE-MILE CREEK/LAKE HARTWELL PCB CONTA

PICKENS SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PLANT SITE + 6 REMOTE SITES
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/17/1998 9/28/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0

OPERABLE UNIT: 02 WATERSHED-OU02
CO001 COMBINED RI/FS EPA Fund-Financed 8/31/1990 6/28/1994 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1994 0 0
EH003   Explanation Of Significant Differences 9/3/2009 0 0
BE003 PRP RD Responsible Party 10/19/1998 10/19/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/1998 0 0
BF003 PRP RA Responsible Party 10/19/1998 9/20/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/30/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1994 7/11/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/9/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/15/1988 4/15/1988 0 0
SI001 SITE INSPECTION Federal Facilities 9/15/1988 9/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/25/1989 8/16/1993 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 3/6/1996 8/13/1996 1 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/31/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/12/2004 0 0
LV034 FF REMOVAL Federal Facilities 6/2/2008 6/8/2009 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 1/21/2009 0 0

OPERABLE UNIT: 01 M-AREA SETTLING BASIN SORCE CO
LW003 FF RI/FS Federal Facilities 11/6/1989 6/29/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 6/29/1992 0 0
LX001 FF RD Federal Facilities 6/29/1992 6/29/1992 0 0
LY001 FF RA Federal Facilities 6/29/1992 6/29/1992 0 0

OPERABLE UNIT: 02 METALLURGICAL LAB SOURCE CONTR
LW004 FF RI/FS Federal Facilities 11/6/1989 6/29/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 6/29/1992 0 0
LX002 FF RD Federal Facilities 6/29/1992 6/29/1992 0 0
LY002 FF RA Federal Facilities 6/29/1992 6/29/1992 0 0

OPERABLE UNIT: 03 M-AREA GW (LINK OU 44 & OU3)
LW005 FF RI/FS Federal Facilities 12/29/1989 6/29/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 6/29/1992 0 0
LX003 FF RD Federal Facilities 6/29/1992 9/19/1994 0 0
LY003 FF RA Federal Facilities 6/30/1992 9/19/1994 0 0

OPERABLE UNIT: 04 GUNSITE 720
LW006 FF RI/FS Federal Facilities 2/28/1990 3/27/1997 0 0
RO060 RECORD OF DECISION Federal Facilities 3/27/1997 0 0

OPERABLE UNIT: 05 GUNSITE 113
LW007 FF RI/FS Federal Facilities 2/28/1990 3/27/1997 0 0
RO061 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 F-AREA SPG. BSN.
LW009 FF RI/FS Federal Facilities 7/6/1990 9/10/1993 0 0
RO005 RECORD OF DECISION Federal Facilities 9/10/1993 0 0
LX004 FF RD Federal Facilities 9/10/1993 9/10/1993 0 0
LY004 FF RA Federal Facilities 9/10/1993 12/7/1993 0 0

OPERABLE UNIT: 07 H-AREA SPG. BSN.
LW011 FF RI/FS Federal Facilities 8/6/1990 9/10/1993 0 0
RO004 RECORD OF DECISION Federal Facilities 9/10/1993 0 0
LX005 FF RD Federal Facilities 9/10/1993 9/10/1993 0 0
LY005 FF RA Federal Facilities 9/10/1993 12/7/1993 0 0

OPERABLE UNIT: 08 F-AREA GROUNDWATER
LW012 FF RI/FS Federal Facilities 8/6/1990 4/13/1995 0 0
RO011 RECORD OF DECISION Federal Facilities 4/13/1995 0 0
LX011 FF RD Federal Facilities 9/7/1994 4/5/1996 0 0
LY011 FF RA Federal Facilities 4/5/1996 4/5/1996 0 0

OPERABLE UNIT: 09 H-AREA GROUNDWATER
LW015 FF RI/FS Federal Facilities 12/6/1990 4/13/1995 0 0
RO012 RECORD OF DECISION Federal Facilities 4/13/1995 0 0
LX012 FF RD Federal Facilities 9/7/1994 4/5/1996 0 0
LY012 FF RA Federal Facilities 4/5/1996 4/5/1996 0 0

OPERABLE UNIT: 10 FIRE DEP. HTF
LW041 FF RI/FS Federal Facilities 1/9/1991 8/4/1998 0 0
RO070 RECORD OF DECISION Federal Facilities 8/4/1998 0 0
LW085 FF RI/FS Federal Facilities 9/21/1996 8/4/1998 0 0

OPERABLE UNIT: 11 CENTRAL SHOPS BRP 6G
LW016 FF RI/FS Federal Facilities 3/6/1991 5/14/1997 0 0
RO025 RECORD OF DECISION Federal Facilities 5/14/1997 0 0

OPERABLE UNIT: 12 M-AREA WEST
LW017 FF RI/FS Federal Facilities 5/8/1991 9/11/1995 0 0
RO054 RECORD OF DECISION Federal Facilities 9/11/1995 0 0

OPERABLE UNIT: 13 SILVERTON ROAD
CO001 COMBINED RI/FS EPA Fund-Financed 6/7/1991 3/27/1997 0 0
LW088 FF RI/FS Federal Facilities 6/7/1991 3/27/1997 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 SILVERTON ROAD
RO062 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
EH004   Explanation Of Significant Differences 7/18/2005 0 0
LX017 FF RD Federal Facilities 7/3/1997 2/19/1998 0 0
LY028 FF RA Federal Facilities 7/7/1998 9/9/1998 0 0

OPERABLE UNIT: 14 F-AREA BRP'S
LW021 FF RI/FS Federal Facilities 7/1/1991 3/27/1997 0 0
RO030 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
LX013 FF RD Federal Facilities 8/18/1997 2/19/1998 0 0
LY013 FF RA Federal Facilities 6/25/1998 8/20/1998 0 0

OPERABLE UNIT: 15 D-AREA BRP'S
LW022 FF RI/FS Federal Facilities 7/1/1991 3/27/1997 0 0
RO047 RECORD OF DECISION Federal Facilities 3/27/1997 0 0
LX014 FF RD Federal Facilities 8/15/1997 2/19/1998 0 0
LY014 FF RA Federal Facilities 5/12/1998 5/12/1998 0 0
LY162 FF RA Federal Facilities Other Completion Anomaly 3/6/2006 3/6/2006 0 0

OPERABLE UNIT: 16 OLD F SPG.BSN. (LINK 16 & 85)
LW019 FF RI/FS Federal Facilities 3/6/1991 3/28/1997 0 0
RO031 RECORD OF DECISION Federal Facilities 5/14/1997 0 0
JQ005   ROD Amendment 9/27/2004 0 0
LX019 FF RD Federal Facilities 7/3/1997 2/19/1999 0 0
LY017 FF RA Federal Facilities 9/10/1998 8/1/2001 0 0

OPERABLE UNIT: 17 L-AREA O/C BSN. & A/C BSN.
LW020 FF RI/FS Federal Facilities 5/8/1991 9/30/1997 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX020 FF RD Federal Facilities 7/30/1997 7/10/1998 0 0
LY021 FF RA Federal Facilities 8/31/1998 10/26/2001 0 0

OPERABLE UNIT: 18 BURMA ROAD
LW023 FF RI/FS Federal Facilities 7/1/1991 6/18/1996 0 0
RO091 RECORD OF DECISION Federal Facilities 6/18/1996 0 0

OPERABLE UNIT: 19 MIPSL
RO169 RECORD OF DECISION Federal Facilities 4/9/2007 0 0
LY163 FF RA Federal Facilities 6/25/2007 1/27/2009 0 0
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OPERABLE UNIT: 19 MIPSL
LY172 FF RA Federal Facilities 6/25/2007 0 0

OPERABLE UNIT: 20 K-AREA BPO PITS
LW028 FF RI/FS Federal Facilities 10/31/1991 3/23/1998 0 0
RO089 RECORD OF DECISION Federal Facilities 3/23/1998 0 0
LX032 FF RD Federal Facilities 3/6/1998 10/5/1998 0 0
LY029 FF RA Federal Facilities 10/5/1998 10/5/1998 0 0

OPERABLE UNIT: 21 TNX O/N BSN (LK OU 21,29,96)
LW027 FF RI/FS Federal Facilities 10/28/1991 12/12/2003 0 0
RO017 RECORD OF DECISION Federal Facilities 12/12/2003 0 0
EH006   Explanation Of Significant Differences 8/5/2005 0 0
LY037 FF RA Federal Facilities 8/12/2004 0 0
LW083 FF RI/FS Federal Facilities 10/28/1991 11/9/1994 0 0
RO090 RECORD OF DECISION Federal Facilities 11/9/1994 0 0
EH007   Explanation Of Significant Differences 5/12/1997 0 0
EH008   Explanation Of Significant Differences 3/11/2003 0 0
EH027   Explanation Of Significant Differences 5/15/2013 0 0
LX100 FF RD Federal Facilities 2/16/1995 10/4/1996 0 0
LY098 FF RA Federal Facilities 2/15/1996 10/4/1996 0 0

OPERABLE UNIT: 22 ECODS-L1,N2,P2,R1A,R1B,R1C
NH007 FF RI Federal Facilities 8/18/2008 3/2/2010 0 0
RO173 RECORD OF DECISION Federal Facilities 3/2/2010 0 0
LY170 FF RA Federal Facilities 12/17/2009 4/13/2011 0 0

OPERABLE UNIT: 23 F TANK FARM AREA (SEE CMTS)
LW029 FF RI/FS Federal Facilities 10/21/1991 9/4/1998 0 0
RO057 RECORD OF DECISION Federal Facilities 9/4/1998 0 0
LY025 FF RA Federal Facilities 3/24/1999 10/15/2001 0 0
RO177 RECORD OF DECISION Federal Facilities 4/2/2013 0 0
EH012   Explanation Of Significant Differences 8/15/2013 0 0

OPERABLE UNIT: 24 CMP PITS
LW034 FF RI/FS Federal Facilities 2/25/1992 9/28/1999 0 0
LY111 FF RA Federal Facilities 4/1/2004 10/3/2008 0 0
LY112 FF RA Federal Facilities 4/6/2006 0 0
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OPERABLE UNIT: 24 CMP PITS
RO059 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
JQ001   ROD Amendment 1/29/2002 0 0
JQ002   ROD Amendment 9/2/2003 0 0
LX026 FF RD Federal Facilities 5/10/1999 11/8/1999 0 0
LW140 FF RI/FS Federal Facilities 2/25/1992 3/29/2005 0 0
RO167 RECORD OF DECISION Federal Facilities 3/29/2005 0 0
LY103 FF RA Federal Facilities 12/10/1999 7/15/2002 0 0

OPERABLE UNIT: 25 R-REACTOR SPG. BSN. & 108-4R
LW033 FF RI/FS Federal Facilities 2/5/1992 3/10/2004 0 0
RO018 RECORD OF DECISION Federal Facilities 3/10/2004 0 0
LY036 FF RA Federal Facilities 3/4/2005 10/7/2008 0 0
LV016 FF REMOVAL Federal Facilities 11/10/1996 1/30/1997 0 0
LY171 FF RA Federal Facilities 3/4/2005 0 0

OPERABLE UNIT: 26 L-AREA BPOPS (LINK 26&39)
LW032 FF RI/FS Federal Facilities 7/15/1992 8/31/2000 0 0
LY030 FF RA Federal Facilities 9/11/2000 9/11/2000 0 0
RO096 RECORD OF DECISION Federal Facilities 8/31/2000 0 0

OPERABLE UNIT: 27 D-AREA OIL SPG. BSN.
LW035 FF RI/FS Federal Facilities 8/15/1992 8/14/1998 0 0
RO020 RECORD OF DECISION Federal Facilities 8/14/1998 0 0
LX038 FF RD Federal Facilities 3/17/1999 8/5/1999 0 0
LY038 FF RA Federal Facilities 9/3/1999 0 0
LW081 FF RI/FS Federal Facilities 9/6/1990 3/6/1995 0 0
RO093 RECORD OF DECISION Federal Facilities 3/6/1995 0 0
LX088 FF RD Federal Facilities 1/9/1994 6/14/1995 0 0
LY087 FF RA Federal Facilities 3/18/1996 8/13/1996 0 0
LY099 FF RA Federal Facilities 5/8/1996 8/13/1996 0 0

OPERABLE UNIT: 28 ABRP/RP, A ASH PILE & MCB/MBP
LW025 FF RI/FS Federal Facilities 8/5/1991 8/3/2000 0 0
RO058 RECORD OF DECISION Federal Facilities 8/3/2000 0 0
EH003   Explanation Of Significant Differences 12/28/2002 0 0
LY027 FF RA Federal Facilities 9/28/2000 11/4/2009 0 0
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OPERABLE UNIT: 28 ABRP/RP, A ASH PILE & MCB/MBP
LW044 FF RI/FS Federal Facilities 8/5/1991 8/7/2000 0 0
RO076 RECORD OF DECISION Federal Facilities 8/7/2000 0 0
RO123 RECORD OF DECISION Federal Facilities 7/3/2007 0 0
LY104 FF RA Federal Facilities 2/17/2000 0 0
LY164 FF RA Federal Facilities 2/12/2008 0 0
LY174 FF RA Federal Facilities 9/30/2000 11/4/2009 0 0

OPERABLE UNIT: 29 TNX GW (LINK OUS21,29,96)
LW026 FF RI/FS Federal Facilities Phased Start & Completion 10/28/1991 11/9/1994 0 0
RO008 RECORD OF DECISION Federal Facilities Phased Completion 11/9/1994 0 0
EH002   Explanation Of Significant Differences 3/11/2003 0 0
LX009 FF RD Federal Facilities Phased Start & Completion 2/16/1995 8/28/1995 0 0
LY009 FF RA Federal Facilities Phased Start & Completion 2/15/1996 5/29/1997 0 0
RO104 RECORD OF DECISION Federal Facilities Other Completion Anomaly 12/12/2003 0 0
EH025   Explanation Of Significant Differences 5/15/2013 0 0
LY158 FF RA Federal Facilities 8/12/2004 0 0

OPERABLE UNIT: 30 A-AREA MISC RP
LW008 FF RI/FS Federal Facilities 4/10/1997 6/18/2003 0 0
RO022 RECORD OF DECISION Federal Facilities 6/18/2003 0 0
LY010 FF RA Federal Facilities 9/8/2003 0 0

OPERABLE UNIT: 31 C-AREA BRP AND OLD C BRP
LW010 FF RI/FS Federal Facilities 7/16/1990 12/29/1998 0 0
RO023 RECORD OF DECISION Federal Facilities 12/29/1998 0 0
LX035 FF RD Federal Facilities 6/19/1998 9/14/1998 0 0
LW106 FF RI/FS Federal Facilities 7/16/1990 6/18/2008 0 0
RO125 RECORD OF DECISION Federal Facilities 6/18/2008 0 0
LY102 FF RA Federal Facilities 1/12/1999 7/1/2009 0 0
LY113 FF RA Federal Facilities 5/22/2009 0 0

OPERABLE UNIT: 32 GSACU
LW031 FF RI/FS Federal Facilities 3/25/1992 9/26/2002 0 0
RO080 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/26/2002 0 0
LY024 FF RA Federal Facilities 8/19/2003 6/18/2008 0 0
LV004 FF REMOVAL Federal Facilities 4/4/1996 4/15/1997 0 0
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OPERABLE UNIT: 32 GSACU
LW013 FF RI/FS Federal Facilities 8/6/1990 6/18/1996 0 0
RO092 RECORD OF DECISION Federal Facilities 6/18/1996 0 0
LX016 FF RD Federal Facilities 2/16/1996 4/30/1996 0 0
LY016 FF RA Federal Facilities 7/1/1996 3/24/1999 0 0
LV002 FF REMOVAL Federal Facilities 4/5/1996 8/30/1996 0 0
LV003 FF REMOVAL Federal Facilities 4/5/1996 8/21/1996 0 0
LW099 FF RI/FS Federal Facilities 11/21/2001 9/26/2002 0 0
LW100 FF RI/FS Federal Facilities 11/21/2001 9/26/2002 0 0
RO103 RECORD OF DECISION Federal Facilities 8/30/2001 0 0
RO105 RECORD OF DECISION Federal Facilities 9/26/2002 0 0
RO106 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/26/2002 0 0
RO107 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/26/2002 0 0
LY105 FF RA Federal Facilities 9/17/2001 9/2/2003 0 0
LY106 FF RA Federal Facilities 8/22/2003 6/18/2008 0 0
LY107 FF RA Federal Facilities 11/3/2003 6/18/2008 0 0
LY108 FF RA Federal Facilities 8/11/2003 6/18/2008 0 0

OPERABLE UNIT: 33 MWMF SOURCE CONTROL
LW014 FF RI/FS Federal Facilities 12/6/1990 9/23/1994 0 0
RO006 RECORD OF DECISION Federal Facilities 9/23/1994 0 0
LX006 FF RD Federal Facilities 9/23/1994 9/23/1994 0 0
LY006 FF RA Federal Facilities 9/23/1994 9/23/1994 0 0

OPERABLE UNIT: 34 TANK 105 C
RO007 RECORD OF DECISION Federal Facilities 9/23/1994 0 0
LX007 FF RD Federal Facilities 9/23/1994 9/23/1994 0 0
LY007 FF RA Federal Facilities 9/23/1994 9/23/1994 0 0

OPERABLE UNIT: 35 LTR IOU (INCL PAR POND)
LV001 FF REMOVAL Federal Facilities 6/1/1991 9/1/1991 0 0
LW037 FF RI/FS Federal Facilities 2/16/1995 2/16/1995 0 0
RO010 RECORD OF DECISION Federal Facilities 2/13/1995 0 0
EH024   Explanation Of Significant Differences 8/8/2012 0 0
LX010 FF RD Federal Facilities 5/15/1995 9/29/1995 0 0
LY008 FF RA Federal Facilities 2/17/1995 3/15/1995 0 0
LV035 FF REMOVAL Federal Facilities 1/4/2008 3/17/2008 0 0
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OPERABLE UNIT: 35 LTR IOU (INCL PAR POND)
LV054 FF REMOVAL Federal Facilities 5/9/2012 0 0
LW107 FF RI/FS Federal Facilities 7/3/2001 0 0
LY194 FF RA Federal Facilities 2/22/2013 0 0

OPERABLE UNIT: 36 A/M AREA SOUTHERN SECTOR
LW001 FF RI/FS Federal Facilities 12/29/1989 12/29/1989 0 0
LY019 FF RA Federal Facilities 12/29/1989 12/29/1989 0 0

OPERABLE UNIT: 37 SRL GROUNDWATER
LW024 FF RI/FS Federal Facilities 8/5/1991 12/19/1995 0 0
LW084 FF RI/FS Federal Facilities 8/5/1991 12/19/1995 0 0
LY020 FF RA Federal Facilities 12/19/1995 12/19/1995 0 0

OPERABLE UNIT: 38 R-AREA BPO PITS & RUNKS
LW038 FF RI/FS Federal Facilities 1/31/1995 4/29/2003 0 0
LY031 FF RA Federal Facilities 4/30/2003 8/25/2003 0 0
RO119 RECORD OF DECISION Federal Facilities 4/29/2003 0 0

OPERABLE UNIT: 39 P-AREA BPOPS (LINK 26,39)
LW039 FF RI/FS Federal Facilities 3/31/1995 8/31/2000 0 0
LY032 FF RA Federal Facilities 9/11/2000 9/11/2000 0 0
RO099 RECORD OF DECISION Federal Facilities Other Completion Anomaly 8/31/2000 0 0

OPERABLE UNIT: 40 K-AREA BRP & RP
LW040 FF RI/FS Federal Facilities 3/31/1995 5/22/2001 0 0
RO026 RECORD OF DECISION Federal Facilities 6/22/2001 0 0
LY033 FF RA Federal Facilities 10/11/2001 12/13/2002 0 0

OPERABLE UNIT: 41 P-AREA CP R/O BSN
LW043 FF RI/FS Federal Facilities 11/24/1997 9/15/1998 0 0
RO081 RECORD OF DECISION Federal Facilities 9/15/1998 0 0
LV007 FF REMOVAL Federal Facilities 5/13/1997 9/3/1997 0 0

OPERABLE UNIT: 42 C-AREA CP R/O BSN.
LW046 FF RI/FS Federal Facilities 1/31/1992 9/15/1998 0 0
LY039 FF RA Federal Facilities 9/15/1998 9/15/1998 0 0
LV008 FF REMOVAL Federal Facilities 5/13/1997 9/3/1997 0 0
RO094 RECORD OF DECISION Federal Facilities 9/15/1998 0 0
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OPERABLE UNIT: 43 R-AREA BURNING RUBBLE PIT/PILE
LW108 FF RI/FS Federal Facilities 12/1/2000 8/20/2004 0 0
RO100 RECORD OF DECISION Federal Facilities 8/20/2004 0 0
LY101 FF RA Federal Facilities 8/16/2005 10/2/2006 0 0

OPERABLE UNIT: 44 A & M AREA (LINK OU 3 & OU 44)
LW002 FF RI/FS Federal Facilities 12/29/1989 12/29/1989 0 0

OPERABLE UNIT: 45 GRACE ROAD
LW030 FF RI/FS Federal Facilities 2/15/1992 3/27/1997 0 0
RO088 RECORD OF DECISION Federal Facilities 3/27/1997 0 0

OPERABLE UNIT: 46 GSA EASTERN GW
LW036 FF RI/FS Federal Facilities 5/15/1993 0 0

OPERABLE UNIT: 47 SRL SPG. BSN.
LW045 FF RI/FS Federal Facilities 12/19/1995 12/18/1998 0 0
RO028 RECORD OF DECISION Federal Facilities 3/15/2000 0 0
LY041 FF RA Federal Facilities 12/8/1999 4/8/2002 0 0
LV011 FF REMOVAL Federal Facilities 9/1/1997 10/28/1999 0 0

OPERABLE UNIT: 48 B AREA
LV038 FF REMOVAL Federal Facilities 7/23/2010 6/16/2011 0 0
LV046 FF REMOVAL Federal Facilities 4/14/2010 1/23/2012 0 0
LW145 FF RI/FS Federal Facilities 11/15/2010 3/14/2013 0 0
RO176 RECORD OF DECISION Federal Facilities 3/14/2013 0 0

OPERABLE UNIT: 50 CENTRAL SHOPS BRP 1G/3G
LW042 FF RI/FS Federal Facilities 2/25/1997 4/23/2003 0 0
LY097 FF RA Federal Facilities 12/16/2003 4/18/2005 0 0
RO116 RECORD OF DECISION Federal Facilities 4/23/2003 0 0

OPERABLE UNIT: 51 716A MOTOR SHOP SPG. BSN.
LW047 FF RI/FS Federal Facilities 4/4/1996 6/3/1998 0 0
RO072 RECORD OF DECISION Federal Facilities 6/26/1998 0 0

OPERABLE UNIT: 52 K-AREA CP R/O BSN.
LW048 FF RI/FS Federal Facilities 4/3/1996 9/15/1998 0 0
LY053 FF RA Federal Facilities 9/15/1998 9/15/1998 0 0
LV009 FF REMOVAL Federal Facilities 5/13/1997 9/3/1997 0 0
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OPERABLE UNIT: 52 K-AREA CP R/O BSN.
RO095 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/15/1998 0 0

OPERABLE UNIT: 53 HEWB & CENT SHOP BRP5G
LW094 FF RI/FS Federal Facilities 4/1/1999 11/22/2004 0 0
RO118 RECORD OF DECISION Federal Facilities 11/22/2004 0 0
LY115 FF RA Federal Facilities 3/9/2005 8/30/2005 0 0

OPERABLE UNIT: 54 F-AREA CP R/O BSN.
LW050 FF RI/FS Federal Facilities 11/24/1997 9/15/1998 0 0
RO078 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/15/1998 0 0
LV010 FF REMOVAL Federal Facilities 5/13/1997 9/3/1997 0 0

OPERABLE UNIT: 55 K-REACTOR SPG. BSN.
LW060 FF RI/FS Federal Facilities 3/31/1992 9/28/1999 0 0
RO079 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
LY167 FF RA Federal Facilities 9/29/2000 9/3/2002 0 0

OPERABLE UNIT: 56 L-AREA RP/ BRP/GAS CYL.
LW067 FF RI/FS Federal Facilities 4/1/1997 1/10/2003 0 0
RO085 RECORD OF DECISION Federal Facilities 1/10/2003 0 0
LY067 FF RA Federal Facilities 3/19/2003 0 0
LV012 FF REMOVAL Federal Facilities 7/20/1998 10/20/1998 0 0

OPERABLE UNIT: 57 FORD BLDG. WASTE SITE
LW068 FF RI/FS Federal Facilities 12/5/1997 5/20/1999 0 0
RO082 RECORD OF DECISION Federal Facilities 5/20/1999 0 0
LV017 FF REMOVAL Federal Facilities 1/8/1997 6/2/1997 0 0

OPERABLE UNIT: 58 FORD BLDG SPG. BSN.
LW069 FF RI/FS Federal Facilities 3/17/1997 11/20/2001 0 0
RO009 RECORD OF DECISION Federal Facilities 11/20/2001 0 0
LY069 FF RA Federal Facilities 1/28/2003 12/2/2003 0 0
LV018 FF REMOVAL Federal Facilities 11/19/1997 9/23/1998 0 0

OPERABLE UNIT: 59 P-AREA BRP
LW070 FF RI/FS Federal Facilities 8/15/1997 6/16/2003 0 0
LY070 FF RA Federal Facilities 10/28/2003 0 0
RO109 RECORD OF DECISION Federal Facilities 6/16/2003 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 368
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 60 C-AREA REACTOR SPG. BSN.
LW071 FF RI/FS Federal Facilities 10/8/1997 9/28/1999 0 0
RO084 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/1999 0 0
LY071 FF RA Federal Facilities 2/5/2001 2/28/2003 0 0
LV014 FF REMOVAL Federal Facilities 8/29/1997 10/29/1998 0 0
RO108 RECORD OF DECISION Federal Facilities 7/20/2000 0 0
JQ004   ROD Amendment 10/23/2002 0 0

OPERABLE UNIT: 62 A AREA (SEE CMTS)
LW073 FF RI/FS Federal Facilities 10/31/1990 0 0
LW144 FF RI/FS Federal Facilities 8/29/2011 0 0

OPERABLE UNIT: 63 D AREA (SEE CMTS FOR SUBUNITS)
LW074 FF RI/FS Federal Facilities 5/30/2008 9/6/2011 0 0
RO014 RECORD OF DECISION Federal Facilities 9/6/2011 0 0
LY074 FF RA Federal Facilities 5/2/2012 0 0
LV039 FF REMOVAL Federal Facilities 7/12/2010 4/11/2012 0 0
LV040 FF REMOVAL Federal Facilities 4/27/2011 0 0
LV041 FF REMOVAL Federal Facilities 7/6/2010 0 0

OPERABLE UNIT: 64 ROAD A CHEM. BSN.
LW075 FF RI/FS Federal Facilities 9/28/1998 9/24/2003 0 0
RO015 RECORD OF DECISION Federal Facilities 9/24/2003 0 0

OPERABLE UNIT: 65 L-REACTOR SPG. BSN.
LW082 FF RI/FS Federal Facilities 10/12/2000 0 0
RO101 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/1999 0 0
JQ003   ROD Amendment 10/23/2002 0 0
LY109 FF RA Federal Facilities 10/30/2002 4/29/2004 0 0

OPERABLE UNIT: 66 P-REACTOR SPG. BSN.
LW092 FF RI/FS Federal Facilities 10/12/2000 9/24/2003 0 0
RO098 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/28/1999 0 0
EH001   Explanation Of Significant Differences 9/24/2003 0 0
LY100 FF RA Federal Facilities 6/30/2004 9/18/2006 0 0

OPERABLE UNIT: 67 DEXOU
LW086 FF RI/FS Federal Facilities 12/23/1997 10/13/2004 0 0
RO166 RECORD OF DECISION Federal Facilities 10/13/2004 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 369
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 67 DEXOU
LY159 FF RA Federal Facilities 8/5/2005 5/1/2008 0 0

OPERABLE UNIT: 68 CENT. SHPS. SLUDGE LAGOON
LW087 FF RI/FS Federal Facilities 4/8/1998 6/11/2002 0 0
RO112 RECORD OF DECISION Federal Facilities 6/11/2002 0 0

OPERABLE UNIT: 69 SAVANNAH RIVER & SWAMP  IOU
LW089 FF RI/FS Federal Facilities 3/2/1998 0 0
LV052 FF REMOVAL Federal Facilities 5/31/2011 7/26/2012 0 0

OPERABLE UNIT: 70 UPPER THREE RUNS IOU(SEE CMTS)
LW090 FF RI/FS Federal Facilities 3/2/1998 0 0

OPERABLE UNIT: 71 STEEL CREEK IOU (SEE CMTS)
LW091 FF RI/FS Federal Facilities 3/2/1998 0 0
LW146 FF RI/FS Federal Facilities 10/5/2012 0 0

OPERABLE UNIT: 72 R-AREA ACID/CAUSTIC BASIN
NH001 FF RI Federal Facilities 12/21/1998 1/8/2003 0 0
RO111 RECORD OF DECISION Federal Facilities 1/8/2003 0 0

OPERABLE UNIT: 73 WEST OF SREL "GA" FIELDS
NH002 FF RI Federal Facilities 12/19/1998 8/1/2000 0 0
RO102 RECORD OF DECISION Federal Facilities 8/1/2000 0 0

OPERABLE UNIT: 74 PEN BRANCH IOU (SEE CMTS)
NH003 FF RI Federal Facilities 1/30/2002 0 0
LV021 FF REMOVAL Federal Facilities 3/28/2006 10/2/2006 0 0

OPERABLE UNIT: 75 HYDROFLUORIC ACID SPILL
LW110 FF RI/FS Federal Facilities 6/29/2004 10/21/2005 0 0
RO133 RECORD OF DECISION Federal Facilities 10/21/2005 0 0

OPERABLE UNIT: 76 L-AREA HOT SHOP
NH005 FF RI Federal Facilities 9/28/1999 9/2/2003 0 0
RO110 RECORD OF DECISION Federal Facilities 9/2/2003 0 0
LY122 FF RA Federal Facilities 8/5/2004 10/2/2006 0 0

OPERABLE UNIT: 77 L-AREA GROUNDWATER
NH006 FF RI Federal Facilities 9/21/1999 6/30/2007 0 0
NH008 FF RI Federal Facilities 3/31/2010 5/25/2011 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 77 L-AREA GROUNDWATER
RO120 RECORD OF DECISION Federal Facilities 4/26/2007 0 0
RO175 RECORD OF DECISION Federal Facilities 5/25/2011 0 0
LY123 FF RA Federal Facilities 3/3/2008 0 0

OPERABLE UNIT: 78 GUNSITE 012 RUBBLE PILE
LV045 FF REMOVAL Federal Facilities 6/16/2010 11/29/2010 0 0
LW141 FF RI/FS Federal Facilities 10/1/2007 5/25/2011 0 0
RO168 RECORD OF DECISION Federal Facilities 5/25/2011 0 0
LY161 FF RA Federal Facilities 10/10/2011 9/28/2012 0 0

OPERABLE UNIT: 79 C AREA (SEE CMTS FOR SUBUNITS)
LV022 FF REMOVAL Federal Facilities 10/23/2003 9/30/2004 0 0
LV023 FF REMOVAL Federal Facilities 1/23/2004 9/30/2004 0 0
LV050 FF REMOVAL Federal Facilities 5/27/2011 3/5/2013 0 0
LV051 FF REMOVAL Federal Facilities 6/6/2011 0 0
LV053 FF REMOVAL Federal Facilities 12/13/2011 3/5/2013 0 0
LW112 FF RI/FS Federal Facilities 7/13/2011 0 0
LY175 FF RA Federal Facilities 10/19/2010 7/6/2011 0 0

OPERABLE UNIT: 80 GUNSITE 218 RUBBLE PILE
LW101 FF RI/FS Federal Facilities 10/1/2007 10/5/2010 0 0
RO122 RECORD OF DECISION Federal Facilities 10/5/2010 0 0

OPERABLE UNIT: 81 P-AREA RX GW
LW096 FF RI/FS Federal Facilities 3/28/2005 0 0

OPERABLE UNIT: 82 C-REACTOR GROUNDWATER
LW095 FF RI/FS Federal Facilities 9/22/2000 8/31/2004 0 0
LW111 FF RI/FS Federal Facilities 11/11/2004 0 0
RO121 RECORD OF DECISION Federal Facilities 8/31/2004 0 0
LY126 FF RA Federal Facilities 7/18/2005 0 0

OPERABLE UNIT: 83 SRL OIL TEST SITE (080-16G)
LW097 FF RI/FS Federal Facilities 1/26/2001 4/28/2004 0 0
RO136 RECORD OF DECISION Federal Facilities 4/28/2004 0 0

OPERABLE UNIT: 84 FOURMILE BRANCH INTERGRATOR OU
LW098 FF RI/FS Federal Facilities 11/30/2000 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 85 GSA WESTERN GW (F-CANYON & TF)
LW102 FF RI/FS Federal Facilities 12/1/2003 0 0

OPERABLE UNIT: 86 E AREA (LLW DISPOSAL FACILITY)
RO174 RECORD OF DECISION Federal Facilities 1/7/2010 0 0
EH011   Explanation Of Significant Differences 3/31/2010 0 0
LY173 FF RA Federal Facilities 5/17/2010 12/20/2011 0 0

OPERABLE UNIT: 87 K SLAU AND P SLAU
LW114 FF RI/FS Federal Facilities 7/31/1991 4/26/2006 0 0
RO141 RECORD OF DECISION Federal Facilities 4/26/2006 0 0
LY133 FF RA Federal Facilities Other Start and Completion Anomaly 4/26/2006 4/26/2006 0 0

OPERABLE UNIT: 88 F AREA (SEE CMTS FOR SUBUNITS)
LV020 FF REMOVAL Federal Facilities 1/9/2006 0 0
LV028 FF REMOVAL Federal Facilities 5/30/2006 0 0
LV029 FF REMOVAL Federal Facilities 2/14/2007 0 0
LV036 FF REMOVAL Federal Facilities 2/15/2008 2/8/2009 0 0

OPERABLE UNIT: 90 K AREA (SEE CMTS FOR SUBUNITS)
LY150 FF RA Federal Facilities 10/19/2010 7/6/2011 0 0

OPERABLE UNIT: 91 L AREA (SEE CMTS FOR SUBUNITS)
LY176 FF RA Federal Facilities 10/19/2010 7/6/2011 0 0

OPERABLE UNIT: 92 M AREA (SEE CMTS FOR SUBUNITS)
LV031 FF REMOVAL Federal Facilities 5/23/2007 7/16/2008 0 0
LV032 FF REMOVAL Federal Facilities 2/16/2007 4/26/2007 0 0
LV037 FF REMOVAL Federal Facilities 5/1/2007 11/5/2008 0 0
LW133 FF RI/FS Federal Facilities 11/10/2006 1/21/2009 0 0
RO162 RECORD OF DECISION Federal Facilities 1/21/2009 0 0
EH009   Explanation Of Significant Differences 6/24/2009 0 0
LY154 FF RA Federal Facilities 6/25/2007 3/9/2011 0 0
LY179 FF RA Federal Facilities 3/9/2011 0 0

OPERABLE UNIT: 94 P AREA (SEE CMTS FOR SUBUNITS)
LV033 FF REMOVAL Federal Facilities 6/16/2008 11/15/2012 0 0
LV042 FF REMOVAL Federal Facilities 10/1/2010 11/15/2012 0 0
LV049 FF REMOVAL Federal Facilities 9/30/2010 11/15/2012 0 0
LW123 FF RI/FS Federal Facilities 3/1/2006 6/24/2010 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SC1890008989 SITE SECTION: FFB-NC, SC, GA
REMEDIAL PROJ MGR (RPM): Pope, Robert
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0403485

SAVANNAH RIVER SITE (USDOE)

AIKEN SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 94 P AREA (SEE CMTS FOR SUBUNITS)
RO151 RECORD OF DECISION Federal Facilities 6/24/2010 0 0
RO152 RECORD OF DECISION Federal Facilities 1/21/2009 0 0
EH010   Explanation Of Significant Differences 10/7/2009 0 0
LY143 FF RA Federal Facilities 11/12/2010 3/1/2011 0 0
LY144 FF RA Federal Facilities 12/1/2009 11/15/2012 0 0

OPERABLE UNIT: 95 R AREA (SEE CMTS FOR SUBUNITS)
LV027 FF REMOVAL Federal Facilities 10/1/2002 11/15/2012 0 0
LV043 FF REMOVAL Federal Facilities 12/3/2009 3/11/2010 0 0
LV044 FF REMOVAL Federal Facilities 2/8/2010 11/15/2012 0 0
LV047 FF REMOVAL Federal Facilities 9/20/2010 11/15/2012 0 0
LV048 FF REMOVAL Federal Facilities 7/28/2010 11/15/2012 0 0
LW121 FF RI/FS Federal Facilities 12/20/2006 12/1/2009 0 0
RO149 RECORD OF DECISION Federal Facilities 12/1/2009 0 0
RO150 RECORD OF DECISION Federal Facilities 3/11/2011 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 11/15/2012 0 0
LY141 FF RA Federal Facilities 6/1/2011 11/15/2012 0 0
LY169 FF RA Federal Facilities 10/1/2010 3/1/2011 0 0

OPERABLE UNIT: 96 T AREA (SEE CMTS FOR SUBUNITS)
LV024 FF REMOVAL Federal Facilities 3/24/2005 3/29/2005 0 0
LV025 FF REMOVAL Federal Facilities 7/1/2004 8/31/2004 0 0
LV026 FF REMOVAL Federal Facilities 12/22/2004 9/15/2005 0 0
LW139 FF RI/FS Federal Facilities 12/30/1991 12/21/2005 0 0
RO148 RECORD OF DECISION Federal Facilities 12/21/2005 0 0
LY140 FF RA Federal Facilities 1/13/2006 0 0

OPERABLE UNIT: 97 211-FB PU-239 RELEASE
LW120 FF RI/FS Federal Facilities 8/31/2004 8/8/2006 0 0
RO147 RECORD OF DECISION Federal Facilities 8/8/2006 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD000622787 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Sandler, Steven
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0415
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403212

SCRDI BLUFF ROAD

COLUMBIA SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1992 8/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/22/1982 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/3/1980 6/12/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/14/1987 4/21/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/26/1990 9/17/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/4/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/17/1991 9/28/1992 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/15/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 11/9/1994 6/12/1995 0 0
LO001   Lodged By DOJ 4/28/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/8/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/21/1991 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/6/1983 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/18/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/14/2004 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 6/28/1982 1 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 8/20/1982 7/25/1983 0 0
OH001 OTHER EPA Fund-Financed 11/1/1979 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 7/2/1984 9/29/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/21/1988 9/12/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/12/1990 0 0
EH001   Explanation Of Significant Differences 6/22/1994 0 0
BE001 PRP RD Responsible Party 11/1/1991 6/22/1994 0 0
BE002 PRP RD Responsible Party 11/1/1991 12/4/1995 0 0
BF001 PRP RA Responsible Party 6/22/1994 2/21/1997 0 0
BF002 PRP RA Responsible Party 12/4/1995 9/29/2003 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/4/1988 10/31/1988 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD000622787 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Sandler, Steven
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0415
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403212

SCRDI BLUFF ROAD

COLUMBIA SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1990 9/12/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/29/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/30/2012 9/25/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980711394 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0444
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403402

SCRDI DIXIANA

CAYCE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1991 12/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1980 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/29/1989 4/11/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 9/26/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 8/25/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/20/1989 5/19/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/16/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 8/21/1995 0 0
LO001   Lodged By DOJ 7/3/1995 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/11/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/11/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/1/2004 0 0
OH001 OTHER EPA Fund-Financed 4/24/1985 9/26/1986 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 1/11/1984 9/26/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
EH001   Explanation Of Significant Differences 9/22/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/8/1987 9/30/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1989 12/7/1993 3 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/29/1995 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/11/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/26/1989 5/26/1989 0 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 8/21/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2005 9/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1992 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: SCD980711394 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0444
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403402

SCRDI DIXIANA

CAYCE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 9/30/1992 8/21/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: SCD003357589 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04XP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0405643

SHURON INC.

BARNWELL SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/25/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/26/1999 9/30/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/5/1991 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 9/28/1993 9/28/1993 0 0
SI001 SITE INSPECTION State, Fund Financed 1/7/1993 0 0
HR001 HRS PACKAGE State, Fund Financed 2/10/1994 0 0
NP001 PROPOSAL TO NPL State, Fund Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
RV001 REMOVAL EPA Fund-Financed 4/12/1994 1/13/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/4/1994 11/21/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/4/1992 7/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1994 4/20/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/2010 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/18/2005 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/22/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/2007 0 0

OPERABLE UNIT: 01 EARLY ACTION
BD001 PRP RI/FS Responsible Party 11/21/1994 9/9/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/9/1998 0 0
JQ001   ROD Amendment 9/29/2010 0 0
BE001 PRP RD Responsible Party 7/21/1999 6/1/2001 0 0
BF001 PRP RA Responsible Party 6/1/2001 7/9/2002 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/28/1995 10/1/1998 0 0
BE002 PRP RD Responsible Party 9/4/2001 9/30/2003 0 0
BF002 PRP RA Responsible Party 9/30/2003 9/29/2010 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/29/2005 6/5/2006 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/18/2011 0 0
TS001 TREATABILITY STUDY Responsible Party 4/24/2006 10/30/2008 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/2010 10/8/2010 0 0
BE003 PRP RD Responsible Party 6/24/2009 11/23/2010 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: SCD003357589 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): UrquhartF, Samantha
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04XP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0405643

SHURON INC.

BARNWELL SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EARLY ACTION
BF003 PRP RA Responsible Party 11/23/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/2010 9/29/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980558050 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403363

TOWNSEND SAW CHAIN CO.

PONTIAC SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT PRP Lead Under State 8/30/1991 8/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 7/2/1985 3/4/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/7/1987 5/26/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/16/1991 8/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/24/1994 5/4/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/24/1997 4/14/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/4/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/19/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/17/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2013 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 8/30/1991 12/22/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/22/1993 0 0
BD002 PRP RI/FS Responsible Party 12/22/1993 12/19/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/19/1996 0 0
EH001   Explanation Of Significant Differences 7/20/2001 0 0
EH002   Explanation Of Significant Differences 4/4/2007 0 0
NK001 PRP FS Responsible Party 9/29/2005 6/7/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/14/1997 0 0
BE001 PRP RD Responsible Party 6/13/1994 6/21/1995 0 0
BE002 PRP RD Responsible Party 5/2/1997 9/23/1999 0 0
BF001 PRP RA Responsible Party 6/21/1995 9/23/1999 0 0
BF002 PRP RA Responsible Party 9/23/1999 4/18/2011 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/22/1993 12/30/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/4/2004 6/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 380
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD980558050 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 043B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403363

TOWNSEND SAW CHAIN CO.

PONTIAC SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2009 6/22/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SCD003358744 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): NEGRON, JOSE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4DD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0403254

US FINISHING/CONE MILLS

GREENVILLE SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/19/1986 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 11/7/2003 11/7/2003 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 1/20/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/20/2010 9/8/2011 0 0
RV001 REMOVAL EPA Fund-Financed 8/9/2011 4/3/2012 -1 0
QV001 PRP SEARCH Federal Enforcement 10/17/2012 2/13/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 4/21/2011 1 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: SCD037405362 SITE SECTION: SC
REMEDIAL PROJ MGR (RPM): CHERRY, AL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04A4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0403275

WAMCHEM, INC.

BURTON SC

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/29/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/24/1988 12/21/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 5/19/1989 1/17/1990 0 0
LO001   Lodged By DOJ 8/14/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/16/1986 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/21/1997 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/9/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/1/1992 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1994 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 3/29/1985 4/15/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/15/1986 6/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1988 0 0
BE001 PRP RD Responsible Party 1/31/1989 12/4/1992 0 0
BE002 PRP RD Responsible Party 1/31/1989 7/26/1995 0 0
BF001 PRP RA Responsible Party 12/4/1992 8/23/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/26/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/3/1999 4/6/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/30/1985 9/30/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/24/1985 4/15/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1988 9/30/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/18/2004 4/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TNN000410203 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4TA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0410203

ALAMO CONTAMINATED GROUND WATER

ALAMO TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/8/2008 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/15/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/28/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 7/19/2012 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND007018799 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0472
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0403623

AMERICAN CREOSOTE WORKS, INC. (JACKSON PLANT)

JACKSON TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1992 9/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 6/3/1983 8/12/1983 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 4/24/1986 5/6/1986 0 0
RV003 REMOVAL EPA Fund-Financed 10/10/1988 7/31/1989 0 0
RV004 REMOVAL EPA Fund-Financed 6/4/1991 8/10/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/22/1988 12/22/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/1994 1/25/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/19/1991 11/19/1991 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/3/2000 9/9/2003 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 3/1/2004 7/21/2004 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/2003 0 0
FE006 FIVE-YEAR REVIEW EPA In-House 12/29/2008 7/7/2009 0 0

OPERABLE UNIT: 01 SITE STABILIZATION
CO001 COMBINED RI/FS EPA Fund-Financed 10/30/1985 1/5/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/5/1989 0 0
EH001   Explanation Of Significant Differences 9/17/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/29/1989 10/30/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/12/1989 9/20/1993 3 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/21/1993 9/21/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/30/1985 12/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/21/1988 2/15/1989 0 0

OPERABLE UNIT: 02 SURFACE SOIL/GROUND WATER
CO002 COMBINED RI/FS EPA Fund-Financed 12/29/1989 9/30/1996 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 10/6/1996 9/26/1997 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND007018799 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jackson, Brad
ON-SCENE COORD (OSC): PERONARD, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0472
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0403623

AMERICAN CREOSOTE WORKS, INC. (JACKSON PLANT)

JACKSON TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SURFACE SOIL/GROUND WATER
RA002 REMEDIAL ACTION State, Fund Financed 9/30/1998 5/24/2000 4 0
TS002 TREATABILITY STUDY EPA Fund-Financed 10/6/1996 12/30/1997 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 7/1/1993 3/30/1995 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/10/1996 6/3/1996 0 0
CQ003 CLOSE OUT REPORT EPA Fund-Financed 5/24/2000 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980729172 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): DeAngelo, Tony
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0476
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404007

AMNICOLA DUMP

CHATTANOOGA TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1973 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 12/31/1992 12/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/27/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1973 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/22/1996 4/30/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 6/1/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/22/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/2/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/20/1989 9/29/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/19/1990 2/5/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 2/5/1991 9/17/1991 0 0
LO001   Lodged By DOJ 5/24/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/1/1995 0 0
LO002   Lodged By DOJ 3/29/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/22/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA In-House 4/18/1987 3/30/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1989 0 0
EH001   Explanation Of Significant Differences 7/13/1993 0 0
RD001 REMEDIAL DESIGN EPA In-House Original Action Take Over 9/25/1989 2/5/1991 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/8/1991 8/4/1993 0 0
BF001 PRP RA Responsible Party 8/4/1993 9/28/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/1997 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 3/28/1987 9/30/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/7/1989 7/7/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND980468557 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0484
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0403838

ARLINGTON BLENDING & PACKAGING

ARLINGTON TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Coast Guard 6/1/1983 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/2009 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
RV001 REMOVAL EPA Fund-Financed 10/3/1983 11/4/1983 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/6/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/9/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
RV002 REMOVAL EPA Fund-Financed 7/5/1990 7/7/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 5/24/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/20/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1989 0 0
CO001 COMBINED RI/FS EPA In-House 4/14/1988 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 11/23/1994 0 0
JQ001   ROD Amendment 7/24/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/3/1991 1/30/1992 0 0
BE001 PRP RD Responsible Party 3/30/1992 12/12/1994 0 0
BF001 PRP RA Responsible Party 12/12/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/19/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2001 9/27/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/14/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/24/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 1/14/1991 5/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/8/1989 11/8/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/18/1991 6/28/1991 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 7/24/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 5/24/1996 0 0
LO001   Lodged By DOJ 5/24/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2007 8/28/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/4/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/24/1997 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND980468557 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0484
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0403838

ARLINGTON BLENDING & PACKAGING

ARLINGTON TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND044062222 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 049D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0403684

CARRIER AIR CONDITIONING CO.

COLLIERVILLE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/19/1992 8/19/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/12/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/14/1988 9/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/8/1992 2/11/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/8/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 7/10/1991 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 7/22/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/25/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/2000 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/29/1989 9/3/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/3/1992 0 0
BE001 PRP RD Responsible Party 2/24/1993 11/3/1994 0 0
BF001 PRP RA Responsible Party 11/3/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/31/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/27/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/27/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1992 10/16/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 8/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2004 6/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/31/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND987768546 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Newman, Keriema
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04DU
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0405468

CHEMET CO.

MOSCOW TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LP001 LIEN ON PRP PROPERTY Federal Enforcement 3/12/1998 0 0
DS001 DISCOVERY State, Fund Financed 5/30/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/18/1993 8/31/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/27/1990 9/28/1990 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 7/6/1992 7/6/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 5/20/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/9/1992 5/14/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
RV001 REMOVAL EPA Fund-Financed 8/29/1994 3/24/1995 1 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/15/1996 10/9/1996 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA In-House 1/15/1994 5/1/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/26/1994 1/26/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/31/1999 6/15/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/21/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/7/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
RO001 RECORD OF DECISION EPA Fund-Financed 5/15/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/15/1994 9/25/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/15/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND987768587 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Miller, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B4E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0405465

CLINCH RIVER CORPORATION

HARRIMAN TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 9/26/2011 5/2/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/17/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 10/31/1991 0 0
OO001 SITE REASSESSMENT State, Fund Financed 9/17/2009 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/12/1993 5/2/1994 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 9/27/2010 10/27/2011 0 0
VS001 ARCHIVE SITE EPA In-House 5/2/1994 0 0
VU001 SITE UNARCHIVED EPA In-House 6/23/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/2012 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/13/2012 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/7/2013 0 0
QV001 PRP SEARCH Federal Enforcement 6/7/2013 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/5/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980728992 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): DeAngelo, Tony
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0471
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404005

GALLAWAY PITS

GALLAWAY TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RV001 REMOVAL EPA Fund-Financed 10/3/1983 10/25/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/22/1996 4/29/1996 0 0
RV002 REMOVAL EPA Fund-Financed 6/25/1987 10/10/1987 1 0
BB001 PRP REMOVAL Responsible Party 7/29/1983 9/30/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1985 5/24/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/29/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/1989 8/26/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 5/24/1996 0 0
LO001   Lodged By DOJ 5/24/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/22/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/26/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/18/1987 3/31/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/25/1987 10/10/1987 0 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 6/14/1988 9/29/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1993 10/4/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/29/1986 10/10/1987 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/21/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/8/1989 11/8/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2000 9/29/2000 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980728992 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): DeAngelo, Tony
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0471
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404005

GALLAWAY PITS

GALLAWAY TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/18/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TND987767795 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Nolen, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04SG
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0405179

ICG ISELIN RAILROAD YARD

JACKSON TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/5/1989 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS PRP Lead Under State 12/30/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/13/1990 6/13/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 3/28/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/15/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/1/2001 1/7/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/1998 0 0
CR001 COMMUNITY INVOLVEMENT State, No Fund Money 6/1/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/8/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/26/2004 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/30/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/7/2010 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS PRP Lead Under State 6/6/1994 11/4/1999 0 0
RO001 RECORD OF DECISION State, No Fund Money 11/4/1999 0 0
RA001 REMEDIAL ACTION State, No Fund Money 11/4/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/29/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/3/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980729115 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0477
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0404006

LEWISBURG DUMP

LEWISBURG TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1992 8/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/26/1985 12/2/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/1986 12/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 3/15/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/4/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/15/1991 8/12/1991 0 0
LO001   Lodged By DOJ 6/14/1991 0 0
ND001 DELETION FROM NPL Responsible Party 12/20/1995 2/21/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/11/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/20/1995 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/10/1997 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/17/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/21/1994 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 12/31/1987 9/19/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/19/1990 0 0
BE001 PRP RD Responsible Party 9/5/1991 9/4/1992 0 0
BF001 PRP RA Responsible Party 9/4/1992 9/28/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1997 9/26/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/20/1990 9/19/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2002 9/11/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND075453688 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Carr, Loften
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04W7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0403783

MALLORY CAPACITOR CO.

WAYNESBORO TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/16/1991 9/16/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 11/15/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/14/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/18/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/7/1991 3/4/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/18/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/16/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/21/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/21/2000 7/6/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/2001 0 0
LO001   Lodged By DOJ 7/6/2001 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 2/18/1988 8/29/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/29/1991 0 0
BE001 PRP RD Responsible Party 3/30/1992 6/8/1993 0 0
BF001 PRP RA Responsible Party 6/8/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/1996 7/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/16/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/1991 8/30/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/17/2002 7/1/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/7/2007 6/27/2008 0 0
ME001 PRP LR Responsible Party 9/24/1997 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN4210020570 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Corkran, Julie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0404159

MEMPHIS DEFENSE DEPOT (DLA)

MEMPHIS TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 9/30/1990 0 0
SI001 SITE INSPECTION Federal Facilities 11/9/1987 0 0
SI002 SITE INSPECTION Federal Facilities 9/30/1990 0 0
HR001 HRS PACKAGE Federal Facilities 10/1/1990 5/20/1991 0 0
NP001 PROPOSAL TO NPL Federal Facilities 2/7/1992 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/14/1992 11/3/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/20/1992 3/6/1995 0 0
LV001 FF REMOVAL Federal Facilities 7/15/1998 3/16/1999 0 0
LV002 FF REMOVAL Federal Facilities 10/15/1998 3/25/1999 0 0
LV003 FF REMOVAL Federal Facilities 5/1/2000 8/16/2000 0 0
LV004 FF REMOVAL Federal Facilities 3/31/2000 5/16/2001 0 0
LV005 FF REMOVAL Federal Facilities 1/27/2003 3/10/2003 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 9/1/1995 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2007 1/22/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/10/2010 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 1/23/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 5/26/2010 0 0

OPERABLE UNIT: 01 DUNN FIELD
LW001 FF RI/FS Federal Facilities 1/11/1994 5/1/1996 0 0
LW005 FF RI/FS Federal Facilities 1/11/1994 4/12/2004 0 0
RO001 RECORD OF DECISION Federal Facilities 5/1/1996 0 0
LX001 FF RD Federal Facilities 5/2/1996 1/28/1998 0 0
LY001 FF RA Federal Facilities 1/29/1998 4/12/2004 0 0
RO008 RECORD OF DECISION Federal Facilities 4/12/2004 0 0
JQ001   ROD Amendment 3/19/2009 0 0
LX004 FF RD Federal Facilities 12/18/2003 5/11/2004 0 0
LY004 FF RA Federal Facilities 3/14/2005 8/25/2006 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 4/12/2004 0 0
LX006 FF RD Federal Facilities 12/18/2003 10/6/2008 0 0
LX007 FF RD Federal Facilities 12/18/2003 3/20/2007 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN4210020570 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Corkran, Julie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04EC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0404159

MEMPHIS DEFENSE DEPOT (DLA)

MEMPHIS TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DUNN FIELD
LX008 FF RD Federal Facilities 8/25/2004 10/21/2004 0 0
LY006 FF RA Federal Facilities 6/17/2009 8/29/2011 0 0
LY007 FF RA Federal Facilities 5/15/2007 11/2/2009 0 0
LY008 FF RA Federal Facilities 11/15/2004 9/22/2005 0 0
LY009 FF RA Federal Facilities 12/15/2007 11/2/2009 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/18/2002 1/22/2003 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 4/12/2004 1/23/2009 0 0

OPERABLE UNIT: 02 SW QUADRANT MAIN INSTALLATION
LW002 FF RI/FS Federal Facilities 2/9/1994 9/6/2001 0 0
RO005 RECORD OF DECISION Federal Facilities 9/6/2001 0 0
LX002 FF RD Federal Facilities 1/16/2002 8/10/2004 0 0
LY002 FF RA Federal Facilities 5/1/2006 3/23/2010 0 0

OPERABLE UNIT: 03 SE WATERSHED & GOLF COURSE
LW003 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/10/1994 9/6/2001 0 0
RO006 RECORD OF DECISION Federal Facilities Other Start and Completion Anomaly 9/6/2001 0 0
LX003 FF RD Federal Facilities Other Start and Completion Anomaly 1/16/2002 8/10/2004 0 0
LY003 FF RA Federal Facilities Other Start and Completion Anomaly 5/1/2006 3/23/2010 0 0

OPERABLE UNIT: 04 NORTH CENTRAL AREA, MAIN INST
LW004 FF RI/FS Federal Facilities Other Start and Completion Anomaly 5/9/1994 9/6/2001 0 0
RO007 RECORD OF DECISION Federal Facilities Other Start and Completion Anomaly 9/6/2001 0 0
LX005 FF RD Federal Facilities Other Start and Completion Anomaly 1/16/2002 8/10/2004 0 0
LY005 FF RA Federal Facilities Other Start and Completion Anomaly 5/1/2006 3/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN0210020582 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0404147

MILAN ARMY AMMUNITION PLANT

MILAN TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 5/3/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/15/1988 7/25/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/20/1999 3/6/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/7/1999 12/8/2004 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 7/12/1994 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/18/2004 9/27/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/13/2010 9/16/2011 0 0

OPERABLE UNIT: 01 O-LINE PONDS GROUNDWATER
LW001 FF RI/FS Federal Facilities 10/1/1989 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
LX001 FF RD Federal Facilities 12/24/1992 1/19/1994 0 0
TS001 TREATABILITY STUDY Federal Facilities 4/6/1993 4/6/1993 0 0
LY001 FF RA Federal Facilities 11/15/1993 4/28/1999 0 0

OPERABLE UNIT: 02 O-LINE PONDS SOIL
LW002 FF RI/FS Federal Facilities 10/1/1989 9/29/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1993 0 0
LX002 FF RD Federal Facilities 9/25/1993 6/17/1994 0 0
LY002 FF RA Federal Facilities 11/1/1994 7/17/1997 0 0

OPERABLE UNIT: 03 OU3-4 NORTHERN-INDSTRL SOIL/GW
LW011 FF RI/FS Federal Facilities 10/1/1989 6/4/2001 0 0
RO018 RECORD OF DECISION Federal Facilities 6/4/2001 0 0
LW003 FF RI/FS Federal Facilities Other Start and Completion Anomaly 10/1/1989 10/2/1995 0 0
LY004 FF RA Federal Facilities Other Start and Completion Anomaly 4/29/1998 9/1/1999 0 0
LW004 FF RI/FS Federal Facilities Other Start and Completion Anomaly 10/1/1989 10/2/1995 0 0
LY005 FF RA Federal Facilities Other Start and Completion Anomaly 4/29/1998 9/1/1999 0 0
LW005 FF RI/FS Federal Facilities 10/1/1989 10/2/1995 0 0
LY006 FF RA Federal Facilities 4/29/1998 9/1/1999 0 0
LY007 FF RA Federal Facilities Other Start and Completion Anomaly 4/29/1998 9/1/1999 0 0
LW014 FF RI/FS Federal Facilities Other Start and Completion Anomaly 5/19/1993 9/30/1994 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN0210020582 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0404147

MILAN ARMY AMMUNITION PLANT

MILAN TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OU3-4 NORTHERN-INDSTRL SOIL/GW
LY003 FF RA Federal Facilities Other Start and Completion Anomaly 2/18/1997 9/1/1999 0 0
LW025 FF RI/FS Federal Facilities 7/23/1990 3/11/1998 0 0
LW027 FF RI/FS Federal Facilities 10/2/1989 10/2/1995 0 0
LW028 FF RI/FS Federal Facilities 10/1/1989 10/2/1995 0 0
LW029 FF RI/FS Federal Facilities 5/19/1993 9/30/1994 0 0
LW035 FF RI/FS Federal Facilities 10/1/1989 10/2/1995 0 0
RO026 RECORD OF DECISION Federal Facilities 10/2/1995 0 0
RO027 RECORD OF DECISION Federal Facilities Other Completion Anomaly 3/11/1998 0 0
RO028 RECORD OF DECISION Federal Facilities Other Completion Anomaly 10/2/1995 0 0
RO029 RECORD OF DECISION Federal Facilities 10/2/1995 0 0
RO030 RECORD OF DECISION Federal Facilities Other Completion Anomaly 10/2/1995 0 0
RO031 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
RO037 RECORD OF DECISION Federal Facilities Other Completion Anomaly 10/2/1995 0 0
LX021 FF RD Federal Facilities 7/22/1996 8/6/1997 0 0
LX022 FF RD Federal Facilities 7/22/1996 8/6/1997 0 0
LX023 FF RD Federal Facilities 7/22/1996 8/6/1997 0 0
LX026 FF RD Federal Facilities Other Start and Completion Anomaly 7/22/1996 8/6/1997 0 0
LY028 FF RA Federal Facilities 3/1/1999 8/26/2009 0 0
LY030 FF RA Federal Facilities 4/29/1998 9/1/1999 0 0
LY031 FF RA Federal Facilities 4/29/1998 9/1/1999 0 0
LY032 FF RA Federal Facilities 12/18/1997 9/1/1999 0 0
LY037 FF RA Federal Facilities Other Start and Completion Anomaly 4/29/1998 9/1/1999 0 0

OPERABLE UNIT: 04 ARMY OU 4 GROUNDWATER
LY009 FF RA Federal Facilities 10/20/2008 2/16/2011 0 0
LV006 FF REMOVAL Federal Facilities 9/8/1994 2/13/1998 0 0
LW036 FF RI/FS Federal Facilities 5/29/1997 7/6/2000 0 0
RO021 RECORD OF DECISION Federal Facilities 7/6/2000 0 0
LX027 FF RD Federal Facilities 7/21/2000 9/14/2000 0 0
LY020 FF RA Federal Facilities 10/30/2000 7/17/2002 0 0

OPERABLE UNIT: 05 OU5: SOUTHERN STUDY AREA SOILS
RO012 RECORD OF DECISION Federal Facilities 3/11/1998 0 0
RO013 RECORD OF DECISION Federal Facilities 3/11/1998 0 0
RO009 RECORD OF DECISION Federal Facilities 3/11/1998 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN0210020582 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Froede, Carl
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0404147

MILAN ARMY AMMUNITION PLANT

MILAN TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 OU5: SOUTHERN STUDY AREA SOILS
LV004 FF REMOVAL Federal Facilities 3/2/1994 4/28/1994 0 0
LV005 FF REMOVAL Federal Facilities 4/27/2002 2/18/2003 0 0
NH001 FF RI Federal Facilities 5/27/2010 12/15/2010 0 0
LW030 FF RI/FS Federal Facilities 10/1/1989 9/29/2004 0 0
LW031 FF RI/FS Federal Facilities 10/1/1989 9/29/2004 0 0
LW032 FF RI/FS Federal Facilities 10/1/1989 3/11/1998 0 0
LW033 FF RI/FS Federal Facilities 10/1/1989 3/11/1998 0 0
LW034 FF RI/FS Federal Facilities 5/31/1994 3/11/1998 0 0
LW037 FF RI/FS Federal Facilities 1/25/2010 0 0
RO032 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
EH002   Explanation Of Significant Differences 5/1/2007 0 0
RO033 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/29/2004 0 0
RO043 RECORD OF DECISION Federal Facilities 7/6/2011 0 0
RO044 RECORD OF DECISION Federal Facilities 9/25/2012 0 0
LX025 FF RD Federal Facilities 11/22/2004 9/30/2011 0 0
LY036 FF RA Federal Facilities 7/7/2011 10/2/2012 0 0

OPERABLE UNIT: 06 SITEWIDE GROUNDWATER
NI002 FF FS Federal Facilities 9/30/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TND980728836 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Jones, Yvonne
ON-SCENE COORD (OSC): STEVENS, CHARLIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0496
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0404004

MURRAY-OHIO DUMP

LAWRENCEBURG TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 9/23/1991 9/23/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/2/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/9/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/16/1989 3/6/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1994 4/21/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/6/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/21/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/22/2002 0 0
OH002 OTHER EPA Fund-Financed 3/30/1984 5/21/1986 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 3/6/1990 6/17/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/17/1994 0 0
JQ001   ROD Amendment 9/29/2009 0 0
BE001 PRP RD Responsible Party 5/17/1995 7/16/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/23/2009 9/28/2012 1 0
BF001 PRP RA Responsible Party 7/16/1996 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/4/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/23/1990 0 0
TS001 TREATABILITY STUDY Responsible Party 6/14/1994 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/5/1990 6/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1991 7/21/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2006 9/20/2006 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/27/2009 9/30/2009 0 0
ME001 PRP LR Responsible Party Other Completion Anomaly 9/30/1998 1/27/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980558894 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Bryant, Randy
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0427
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403873

NORTH HOLLYWOOD DUMP

MEMPHIS TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/3/1991 9/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/27/1991 11/9/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 3/29/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2000 9/28/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 3/29/1991 8/3/1992 0 0
LO001   Lodged By DOJ 10/28/1991 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 8/15/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 11/8/1995 0 0
LO002   Lodged By DOJ 8/14/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 11/8/1995 0 0
LO003   Lodged By DOJ 8/14/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1997 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/27/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/29/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/10/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/18/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2005 0 0

OPERABLE UNIT: 01 SN-LEAD RI/FS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 3/29/1982 11/8/1983 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Completion 9/10/1984 1/30/1985 0 0
BD001 PRP RI/FS Responsible Party 4/1/1984 9/13/1990 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/13/1990 0 0
BE001 PRP RD Responsible Party 11/14/1991 9/27/1993 0 0
BF001 PRP RA Responsible Party 9/27/1993 3/26/1997 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TND980558894 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Bryant, Randy
ON-SCENE COORD (OSC): Hitchcock, Shane DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0427
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0403873

NORTH HOLLYWOOD DUMP

MEMPHIS TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SN-LEAD RI/FS
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/26/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/20/1990 0 0
GS002 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 8/15/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1990 9/13/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/1/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
ON-SCENE COORD (OSC): SWEENEY, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404152

OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/22/1990 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 10/15/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/18/1991 11/18/1991 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 7/31/2010 4/20/2011 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 12/31/1998 12/12/2003 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/18/1991 11/18/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/3/2003 0 0
LV075 FF REMOVAL Federal Facilities 3/16/2004 6/5/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/23/2006 3/19/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/30/2012 0 0

OPERABLE UNIT: 01 Y-12, CR OU 3 (UNC LF)
LW002 FF RI/FS Federal Facilities 12/29/1989 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 6/28/1991 0 0
LX001 FF RD Federal Facilities 6/28/1991 6/1/1992 0 0
LY001 FF RA Federal Facilities 10/1/1991 9/16/1993 0 0

OPERABLE UNIT: 02 Y-12 MERCURY SUMPS
LW004 FF RI/FS Federal Facilities 12/29/1989 9/19/1991 0 0
RO002 RECORD OF DECISION Federal Facilities 9/19/1991 0 0
LX002 FF RD Federal Facilities 8/31/1992 11/25/1992 0 0
LY002 FF RA Federal Facilities 12/30/1992 12/20/1993 0 0

OPERABLE UNIT: 03 K-1407 DRUM STORAGE YARD K 25
LW003 FF RI/FS Federal Facilities 12/29/1989 9/19/1991 0 0
RO003 RECORD OF DECISION Federal Facilities 9/19/1991 0 0
LX003 FF RD Federal Facilities 9/30/1991 6/17/1992 0 0
LY003 FF RA Federal Facilities 11/1/1991 3/8/1995 0 0

OPERABLE UNIT: 04 CLINCH RIVER Y-12
LW007 FF RI/FS Federal Facilities 3/31/1990 9/23/1997 0 0
RO039 RECORD OF DECISION Federal Facilities 9/23/1997 0 0
LX019 FF RD Federal Facilities 11/18/1997 11/18/1997 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
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COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404152

OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 CLINCH RIVER Y-12
LY024 FF RA Federal Facilities 11/18/1997 11/18/1997 0 0

OPERABLE UNIT: 05 ORNL WAG 10 DEEP INJECTION X10
LW008 FF RI/FS Federal Facilities 3/31/1990 9/21/2000 0 0

OPERABLE UNIT: 06 K1070 SW31 K-25
LW006 FF RI/FS Federal Facilities 3/31/1990 9/30/1992 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
LX006 FF RD Federal Facilities 2/16/1993 5/4/1993 0 0
LY005 FF RA Federal Facilities 8/2/1993 6/30/1994 0 0
LX008 FF RD Federal Facilities 11/24/1993 3/29/1994 0 0
LY008 FF RA Federal Facilities 5/15/1995 9/26/1996 0 0

OPERABLE UNIT: 07 Y-12 INACTIVE BLDGS
LW011 FF RI/FS Federal Facilities Other Completion Anomaly 6/5/1990 10/1/1998 0 0
LV013 FF REMOVAL Federal Facilities 3/4/1997 12/5/1997 0 0
NI001 FF FS Federal Facilities 10/1/1998 10/8/1998 0 0

OPERABLE UNIT: 08 ORNL WAG 11 SCRAP YARD X-10
LW009 FF RI/FS Federal Facilities 6/5/1990 10/6/1992 0 0
RO006 RECORD OF DECISION Federal Facilities 10/6/1992 0 0
LX004 FF RD Federal Facilities 3/31/1993 7/13/1993 0 0
LY006 FF RA Federal Facilities 11/1/1993 9/19/1994 0 0

OPERABLE UNIT: 09 K-25/GROUP 1 BLDGS
LV003 FF REMOVAL Federal Facilities 6/13/1997 9/21/1998 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/2/1999 2/7/2000 0 0
LV017 FF REMOVAL Federal Facilities 9/29/1997 3/31/2005 0 0
LV061 FF REMOVAL Federal Facilities 4/28/2006 6/1/2006 0 0
LV062 FF REMOVAL Federal Facilities 4/28/2006 6/1/2006 0 0

OPERABLE UNIT: 10 LEFPC OU Y-12
LW014 FF RI/FS Federal Facilities 6/5/1990 8/17/1995 0 0
RO010 RECORD OF DECISION Federal Facilities 8/17/1995 0 0
LX011 FF RD Federal Facilities 10/10/1995 4/10/1996 0 0
LY011 FF RA Federal Facilities 7/15/1996 11/30/1996 0 0
LX054 FF RD Federal Facilities 8/1/1996 10/7/1996 0 0
LY048 FF RA Federal Facilities 2/21/1997 9/30/1998 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
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ACTUAL OBLIGATIONS OBLIGATIONS
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OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 Y-12 NITRIC ACID PIPE
LW040 FF RI/FS Federal Facilities 1/3/1990 9/12/1994 0 0
RO009 RECORD OF DECISION Federal Facilities 9/12/1994 0 0

OPERABLE UNIT: 12 K1070 C/D MITCHEL BRANCH TRENC
LV026 FF REMOVAL Federal Facilities 7/29/1997 9/28/1998 0 0

OPERABLE UNIT: 13 EMWMF - CERCLA LANDFILL 1
LW015 FF RI/FS Federal Facilities 6/9/1990 11/2/1999 0 0
RO040 RECORD OF DECISION Federal Facilities 11/2/1999 0 0
EH005   Explanation Of Significant Differences 2/7/2005 0 0
EH009   Explanation Of Significant Differences 6/29/2010 0 0
LX031 FF RD Federal Facilities 11/2/1999 2/8/2001 0 0
LY030 FF RA Federal Facilities 5/30/2001 5/14/2002 0 0
LX063 FF RD Federal Facilities 3/26/2004 7/22/2004 0 0
LX073 FF RD Federal Facilities 2/15/2005 6/14/2005 0 0
LY079 FF RA Federal Facilities 7/26/2004 7/11/2005 0 0
LY084 FF RA Federal Facilities 6/14/2005 4/21/2006 0 0
LY113 FF RA Federal Facilities 6/30/2009 11/10/2010 0 0
LY128 FF RA Federal Facilities 5/31/2011 10/1/2011 0 0

OPERABLE UNIT: 14 ORNL WAG 1 SURF IMPOUNDMNT X10
LW001 FF RI/FS Federal Facilities 10/25/1986 9/24/1997 0 0
RO018 RECORD OF DECISION Federal Facilities 9/24/1997 0 0
LX016 FF RD Federal Facilities 11/3/1997 5/12/1998 0 0
LY017 FF RA Federal Facilities 8/7/1998 5/13/2004 0 0

OPERABLE UNIT: 15 K-25 SITE SOILS
LW016 FF RI/FS Federal Facilities 9/14/1990 11/8/2002 0 0
RO028 RECORD OF DECISION Federal Facilities 11/8/2002 0 0
LX032 FF RD Federal Facilities 3/27/2003 5/27/2005 0 0
NI002 FF FS Federal Facilities 9/30/2003 6/30/2004 0 0
RO077 RECORD OF DECISION Federal Facilities 4/19/2005 0 0
LX068 FF RD Federal Facilities 12/8/2003 2/25/2004 0 0
LX071 FF RD Federal Facilities 4/8/2004 6/30/2004 0 0
LX072 FF RD Federal Facilities 9/1/2005 9/7/2005 0 0
LX074 FF RD Federal Facilities 2/25/2005 6/23/2005 0 0
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REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 15 K-25 SITE SOILS
LX076 FF RD Federal Facilities 6/22/2005 9/21/2005 0 0
LX077 FF RD Federal Facilities 6/23/2005 9/7/2005 0 0
LY052 FF RA Federal Facilities 8/17/2006 9/28/2007 0 0
LY053 FF RA Federal Facilities 9/16/2005 8/29/2007 0 0
LY054 FF RA Federal Facilities 7/26/2004 5/24/2007 0 0
LY055 FF RA Federal Facilities 6/28/2007 9/7/2007 0 0
LY056 FF RA Federal Facilities 11/16/2004 3/29/2006 0 0
LY086 FF RA Federal Facilities 11/30/2006 3/7/2013 0 0
LX079 FF RD Federal Facilities 10/1/2005 3/29/2006 0 0
LY089 FF RA Federal Facilities 10/1/2005 3/29/2006 0 0
LY090 FF RA Federal Facilities 3/7/2006 10/2/2006 0 0
LY093 FF RA Federal Facilities 9/28/2006 2/6/2007 0 0
LY094 FF RA Federal Facilities 8/7/2007 11/7/2008 0 0
LY096 FF RA Federal Facilities 10/1/2007 6/9/2008 0 0
LY095 FF RA Federal Facilities 12/13/2007 4/4/2008 0 0
LY100 FF RA Federal Facilities 7/17/2007 8/29/2007 0 0
LY101 FF RA Federal Facilities 9/12/2007 9/25/2007 0 0
LY102 FF RA Federal Facilities 6/12/2007 9/8/2007 0 0
LY104 FF RA Federal Facilities 9/2/2008 3/31/2010 0 0
LY105 FF RA Federal Facilities 7/28/2008 12/20/2011 0 0
LY107 FF RA Federal Facilities 7/30/2008 10/22/2010 0 0
LY109 FF RA Federal Facilities 3/31/2009 0 0
LY111 FF RA Federal Facilities 10/1/2005 11/19/2010 0 0
LY112 FF RA Federal Facilities 4/22/2008 3/30/2010 0 0
LY116 FF RA Federal Facilities 10/3/2011 2/7/2013 0 0
LY126 FF RA Federal Facilities 4/26/2011 0 0
LW046 FF RI/FS Federal Facilities 3/6/2012 0 0

OPERABLE UNIT: 16 K-1407 B&C PONDS K-25
LW017 FF RI/FS Federal Facilities 9/18/1990 9/30/1993 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/1993 0 0
LX007 FF RD Federal Facilities 10/5/1993 3/8/1994 0 0
LY007 FF RA Federal Facilities 7/13/1994 8/3/1995 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 ORNL WAG 13 CESIUM PLOTS X-10
LW018 FF RI/FS Federal Facilities 9/18/1990 10/6/1992 0 0
RO005 RECORD OF DECISION Federal Facilities 10/6/1992 0 0
LX005 FF RD Federal Facilities 3/31/1993 7/16/1993 0 0
LY004 FF RA Federal Facilities 8/31/1993 8/17/1994 0 0

OPERABLE UNIT: 18 Y-12, PLATING SP CONTAINER ARE
LW022 FF RI/FS Federal Facilities 5/22/1990 9/30/1992 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1992 0 0

OPERABLE UNIT: 19 ORNL WAG 5 BURIAL COMPLEX X-10
LW021 FF RI/FS Federal Facilities 10/25/1986 9/21/2000 0 0
LV005 FF REMOVAL Federal Facilities 3/30/1994 1/11/1995 0 0
LV006 FF REMOVAL Federal Facilities 7/26/1994 1/11/1995 0 0
LV030 FF REMOVAL Federal Facilities 5/14/1999 5/2/2001 0 0

OPERABLE UNIT: 20 BC OU2 RUST SPOIL AREA Y-12
LW023 FF RI/FS Federal Facilities 7/16/1990 1/23/1997 0 0
RO074 RECORD OF DECISION Federal Facilities 1/23/1997 0 0
LX013 FF RD Federal Facilities 1/23/1997 1/23/1997 0 0
LY014 FF RA Federal Facilities 1/23/1997 1/23/1997 0 0

OPERABLE UNIT: 21 K901A HOLD POND&K1007A PI POND
LV004 FF REMOVAL Federal Facilities 10/17/1997 5/17/1999 0 0

OPERABLE UNIT: 22 K-1070 A BURIAL GROUND K-25
LW019 FF RI/FS Federal Facilities 12/28/1990 1/13/2000 0 0
RO041 RECORD OF DECISION Federal Facilities 1/13/2000 0 0
LX056 FF RD Federal Facilities 2/5/1999 5/11/2000 0 0
LY050 FF RA Federal Facilities 6/10/2002 11/28/2003 0 0

OPERABLE UNIT: 23 ORNL WAG 7 PIT & TRENCHES X-10
LW020 FF RI/FS Federal Facilities 1/14/1991 9/21/2000 0 0

OPERABLE UNIT: 24 LOWER WATTS BAR Y-12
CO002 COMBINED RI/FS EPA Fund-Financed 3/31/1990 9/29/1995 0 0
RO011 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
LX010 FF RD Federal Facilities 9/29/1995 10/16/1995 0 0
LY010 FF RA Federal Facilities 4/10/1996 8/15/1997 0 0
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OPERABLE UNIT: 25 ORNL WAG 6 BURIAL COMPLEX X-10
LW024 FF RI/FS Federal Facilities 10/25/1986 9/21/2000 0 0

OPERABLE UNIT: 26 CR OU 2 FCAP,MCCOYBR,ROG Y-12
LW030 FF RI/FS Federal Facilities 8/31/1992 2/21/1996 0 0
RO036 RECORD OF DECISION Federal Facilities 2/21/1996 0 0
LX012 FF RD Federal Facilities 2/21/1996 6/4/1996 0 0
LY012 FF RA Federal Facilities 8/5/1996 5/30/1997 0 0

OPERABLE UNIT: 27 ORAU - SOUTH CAMPUS FAC
LW031 FF RI/FS Federal Facilities 10/2/1991 12/28/1995 0 0
RO034 RECORD OF DECISION Federal Facilities 12/28/1995 0 0
LY077 FF RA Federal Facilities 12/28/1995 12/28/1995 0 0

OPERABLE UNIT: 28 UEFPC WATERSHED
LW039 FF RI/FS Federal Facilities 10/1/1995 5/2/2002 0 0
RO025 RECORD OF DECISION Federal Facilities 5/2/2002 0 0
EH011   Explanation Of Significant Differences 9/19/2012 0 0
LX023 FF RD Federal Facilities 5/2/2002 9/29/2003 0 0
LY025 FF RA Federal Facilities 3/17/2004 6/29/2005 0 0
LV020 FF REMOVAL Federal Facilities 12/22/1997 2/23/1999 0 0
LV027 FF REMOVAL Federal Facilities 6/19/1998 2/23/1999 0 0
LY106 FF RA Federal Facilities 2/28/2011 3/21/2013 0 0

OPERABLE UNIT: 29 MELTON VALLEY WATERSHED
LW029 FF RI/FS Federal Facilities 12/2/1992 9/21/2000 0 0
RO048 RECORD OF DECISION Federal Facilities 9/21/2000 0 0
EH002   Explanation Of Significant Differences 2/26/2004 0 0
EH004   Explanation Of Significant Differences 11/15/2004 0 0
EH006   Explanation Of Significant Differences 11/30/2005 0 0
EH007   Explanation Of Significant Differences 1/10/2007 0 0
JQ002   ROD Amendment 11/15/2004 0 0
LY032 FF RA Federal Facilities 5/16/2001 9/6/2006 0 0
LX061 FF RD Federal Facilities 12/31/2003 5/27/2004 0 0
LX064 FF RD Federal Facilities 5/1/2003 10/30/2003 0 0
LX065 FF RD Federal Facilities 5/30/2004 9/22/2004 0 0
LX067 FF RD Federal Facilities 5/15/2003 1/29/2004 0 0
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OPERABLE UNIT: 29 MELTON VALLEY WATERSHED
LX069 FF RD Federal Facilities 5/28/2004 10/4/2004 0 0
LY066 FF RA Federal Facilities 6/3/2002 9/6/2006 0 0
LY067 FF RA Federal Facilities 8/25/2003 10/31/2006 0 0
LY069 FF RA Federal Facilities 5/16/2001 2/13/2003 0 0
LY070 FF RA Federal Facilities 4/30/2001 7/12/2006 0 0
LY071 FF RA Federal Facilities 6/27/2001 9/26/2006 0 0
LY072 FF RA Federal Facilities 3/26/2003 7/27/2006 0 0
LY073 FF RA Federal Facilities 1/9/2006 8/11/2006 0 0
LY076 FF RA Federal Facilities 2/3/2003 9/26/2006 0 0
LY080 FF RA Federal Facilities 3/14/2005 9/29/2006 0 0
LY083 FF RA Federal Facilities 6/11/2004 9/28/2006 0 0
LY082 FF RA Federal Facilities 10/22/2003 8/31/2006 0 0
LY085 FF RA Federal Facilities 4/12/2006 9/29/2006 0 0
LY092 FF RA Federal Facilities 4/30/2001 8/23/2007 0 0

OPERABLE UNIT: 30 BETHEL VALLEY WATERSHED
LW035 FF RI/FS Federal Facilities 10/4/1993 5/2/2002 0 0
RO049 RECORD OF DECISION Federal Facilities 5/2/2002 0 0
EH010   Explanation Of Significant Differences 10/5/2010 0 0
LX062 FF RD Federal Facilities 9/30/2002 5/6/2003 0 0
LY074 FF RA Federal Facilities 2/20/2004 10/11/2005 0 0
LY081 FF RA Federal Facilities 3/8/2005 1/5/2006 0 0
LV089 FF REMOVAL Federal Facilities 12/3/2009 8/26/2011 0 0
LV090 FF REMOVAL Federal Facilities 7/30/2009 4/22/2011 0 0
LV093 FF REMOVAL Federal Facilities 11/1/2010 0 0
LY114 FF RA Federal Facilities 10/22/2009 8/24/2010 0 0
LY115 FF RA Federal Facilities 10/22/2009 8/26/2010 0 0
LY117 FF RA Federal Facilities 5/9/2011 10/17/2013 0 0
LY119 FF RA Federal Facilities 10/3/2011 10/3/2012 0 0
LY120 FF RA Federal Facilities 8/9/2010 10/3/2012 0 0
LY121 FF RA Federal Facilities 8/9/2010 10/4/2012 0 0
LY122 FF RA Federal Facilities Other Completion Anomaly 8/9/2010 10/3/2012 0 0
LY123 FF RA Federal Facilities Other Completion Anomaly 8/9/2010 10/3/2012 0 0
LY124 FF RA Federal Facilities Other Completion Anomaly 8/9/2010 10/3/2012 0 0
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OPERABLE UNIT: 30 BETHEL VALLEY WATERSHED
LY127 FF RA Federal Facilities 5/1/2010 5/8/2012 0 0
LY129 FF RA Federal Facilities 11/2/2010 4/12/2012 0 0
LY132 FF RA Federal Facilities 2/1/2012 0 0

OPERABLE UNIT: 32 BC VALLEY  WATERSHED
LW034 FF RI/FS Federal Facilities 9/30/1993 6/16/2000 0 0
RO044 RECORD OF DECISION Federal Facilities 6/16/2000 0 0
LY029 FF RA Federal Facilities 6/1/2002 1/5/2004 0 0
LV022 FF REMOVAL Federal Facilities 6/25/1998 8/31/2001 0 0

OPERABLE UNIT: 33 ORNL WAG1 NS TANK FARM X-10
LW032 FF RI/FS Federal Facilities 10/25/1986 9/2/1997 0 0
RO059 RECORD OF DECISION Federal Facilities 9/2/1997 0 0
LX028 FF RD Federal Facilities 7/15/1997 10/15/1997 0 0
LY044 FF RA Federal Facilities 11/18/1997 8/16/2002 0 0

OPERABLE UNIT: 35 ORNL WAG1 GW (LINK14) X-10
LW036 FF RI/FS Federal Facilities 2/2/1994 5/2/2002 0 0
LV007 FF REMOVAL Federal Facilities 11/10/1994 8/2/1995 0 0
LV015 FF REMOVAL Federal Facilities 9/17/1998 12/3/2001 0 0
LV033 FF REMOVAL Federal Facilities 10/29/1999 8/15/2012 0 0

OPERABLE UNIT: 36 ETTP OUTDOOR LEGACY LL WASTE
LV063 FF REMOVAL Federal Facilities 12/1/2003 8/18/2005 0 0

OPERABLE UNIT: 37 K-1070 C/D LF & G-PIT
LW005 FF RI/FS Federal Facilities 12/31/1992 1/23/1998 0 0
RO037 RECORD OF DECISION Federal Facilities 1/23/1998 0 0
LX015 FF RD Federal Facilities 8/17/1997 3/23/1998 0 0
LY016 FF RA Federal Facilities 4/5/1999 1/27/2000 0 0
LY051 FF RA Federal Facilities 2/5/2001 2/18/2003 0 0
LY075 FF RA Federal Facilities 2/5/2001 10/21/2003 0 0

OPERABLE UNIT: 38 KERR HOLLOW QUARRY
LW027 FF RI/FS Federal Facilities 12/30/1991 9/29/1995 0 0
RO012 RECORD OF DECISION Federal Facilities 9/29/1995 0 0

OPERABLE UNIT: 39 ORNL INACTIVE TANKS X-10
LV008 FF REMOVAL Federal Facilities 2/16/1995 8/1/1995 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 413
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:48 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
ON-SCENE COORD (OSC): SWEENEY, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404152

OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 39 ORNL INACTIVE TANKS X-10
LV002 FF REMOVAL Federal Facilities 9/12/1996 10/5/1998 0 0
LV016 FF REMOVAL Federal Facilities 9/3/1997 10/5/1998 0 0
LV028 FF REMOVAL Federal Facilities 5/26/1999 8/31/2001 0 0
LV032 FF REMOVAL Federal Facilities 9/30/1999 9/28/2001 0 0

OPERABLE UNIT: 40 ORNL WAG 4 BURIAL COMPLEX X-10
LW038 FF RI/FS Federal Facilities 12/22/1994 9/21/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/14/1995 11/7/1995 0 0
LV011 FF REMOVAL Federal Facilities 2/12/1996 1/16/1997 0 0

OPERABLE UNIT: 41 ORNL MSRE & INACTIVE BLDGS
LV010 FF REMOVAL Federal Facilities 7/28/1995 12/2/1996 0 0
LV001 FF REMOVAL Federal Facilities 8/6/1996 1/15/2002 0 0
LV009 FF REMOVAL Federal Facilities 5/12/1995 8/11/1997 0 0
LV012 FF REMOVAL Federal Facilities 11/18/1996 9/10/1997 0 0
LW041 FF RI/FS Federal Facilities 5/12/1995 7/7/1998 0 0
RO053 RECORD OF DECISION Federal Facilities 7/7/1998 0 0
EH008   Explanation Of Significant Differences 5/23/2007 0 0
LX055 FF RD Federal Facilities 6/30/1998 10/5/1999 0 0
LY049 FF RA Federal Facilities 4/15/1999 0 0
LY103 FF RA Federal Facilities 12/31/1999 10/6/2008 0 0

OPERABLE UNIT: 42 UNION VALLEY
RO076 RECORD OF DECISION Federal Facilities 7/10/1997 0 0
LV029 FF REMOVAL Federal Facilities 8/23/1999 6/1/2006 0 0

OPERABLE UNIT: 43 K25 REM FAC'S & K-1064 PEN
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/30/1999 2/7/2000 0 0
LV036 FF REMOVAL Federal Facilities 8/30/2000 9/1/2004 0 0
LV042 FF REMOVAL Federal Facilities 3/16/2004 1/26/2006 0 0
LV044 FF REMOVAL Federal Facilities 9/30/2003 7/28/2010 0 0
LV048 FF REMOVAL Federal Facilities 9/30/2003 8/3/2007 0 0
LV050 FF REMOVAL Federal Facilities 9/30/2003 0 0
LV053 FF REMOVAL Federal Facilities 9/30/2003 1/30/2012 0 0
LV067 FF REMOVAL Federal Facilities 9/30/2003 5/23/2008 0 0
LV068 FF REMOVAL Federal Facilities 9/30/2003 6/9/2008 0 0



RUN DATE:  10/28/13 10:54:47   **PRODUCTION VERSION**  PAGE: 414
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
ON-SCENE COORD (OSC): SWEENEY, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404152

OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 43 K25 REM FAC'S & K-1064 PEN
LV069 FF REMOVAL Federal Facilities 9/30/2003 9/28/2007 0 0
LV071 FF REMOVAL Federal Facilities 9/30/2003 9/28/2007 0 0
LV072 FF REMOVAL Federal Facilities 3/16/2004 6/5/2007 0 0
LV073 FF REMOVAL Federal Facilities 9/30/2003 9/29/2008 0 0
LV074 FF REMOVAL Federal Facilities 9/30/2003 0 0
LV082 FF REMOVAL Federal Facilities 9/30/2003 2/23/2009 0 0
LV083 FF REMOVAL Federal Facilities 9/30/2003 2/9/2009 0 0
LV085 FF REMOVAL Federal Facilities 9/30/2003 5/18/2011 0 0
LV086 FF REMOVAL Federal Facilities 9/30/2003 4/6/2010 0 0
LV087 FF REMOVAL Federal Facilities 9/30/2003 7/30/2009 0 0
LV088 FF REMOVAL Federal Facilities 9/30/2003 6/30/2009 0 0
LV094 FF REMOVAL Federal Facilities 9/30/2003 12/21/2011 0 0
LV095 FF REMOVAL Federal Facilities 9/30/2003 6/29/2012 0 0
LV098 FF REMOVAL Federal Facilities 3/16/2013 0 0

OPERABLE UNIT: 44 K-25/27  BLDGS D&D
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/19/2001 7/3/2001 0 0
LV081 FF REMOVAL Federal Facilities 10/1/2009 5/19/2011 0 0
LV037 FF REMOVAL Federal Facilities 1/28/2002 3/7/2006 0 0
LV040 FF REMOVAL Federal Facilities 4/13/2004 4/10/2006 0 0
LV041 FF REMOVAL Federal Facilities 10/7/2004 8/25/2009 0 0
LV060 FF REMOVAL Federal Facilities 7/15/2004 0 0
LV077 FF REMOVAL Federal Facilities 3/26/2008 4/22/2008 0 0
LV078 FF REMOVAL Federal Facilities 4/17/2008 5/2/2011 0 0
LV079 FF REMOVAL Federal Facilities 12/16/2008 6/29/2010 0 0
LV084 FF REMOVAL Federal Facilities 6/23/2010 3/20/2012 0 0
LV091 FF REMOVAL Federal Facilities 7/20/2011 0 0
LV092 FF REMOVAL Federal Facilities 2/1/2011 0 0

OPERABLE UNIT: 45 K-1085 OLD FIREHOUSE DRUM SITE
LV038 FF REMOVAL Federal Facilities 10/11/2000 2/18/2003 0 0
LV055 FF REMOVAL Federal Facilities 10/11/2000 12/20/2006 0 0

OPERABLE UNIT: 46 K-29/K-31/K-33 (BNFL)
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/4/1997 6/30/1997 0 0
LV045 FF REMOVAL Federal Facilities 11/17/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TN1890090003 SITE SECTION: FFB-KY, TN
REMEDIAL PROJ MGR (RPM): Crane, Jeff
ON-SCENE COORD (OSC): SWEENEY, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0404152

OAK RIDGE RESERVATION (USDOE)

OAK RIDGE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 46 K-29/K-31/K-33 (BNFL)
LV076 FF REMOVAL Federal Facilities 3/1/2007 1/25/2008 0 0

OPERABLE UNIT: 47 ETTP SITEWIDE GW/ SW/ ECO/SED
LW042 FF RI/FS Federal Facilities 6/1/2004 0 0
LV070 FF REMOVAL Federal Facilities 3/3/2009 3/3/2011 0 0

OPERABLE UNIT: 48 BCV BURIAL GROUNDS
LV047 FF REMOVAL Federal Facilities 8/20/2002 9/17/2002 0 0
LW044 FF RI/FS Federal Facilities 3/1/1997 0 0

OPERABLE UNIT: 49 METALS RECOVERY BUILDING
LV046 FF REMOVAL Federal Facilities 9/14/2001 0 0

OPERABLE UNIT: 50 UEFPC SOILS
NI003 FF FS Federal Facilities 9/25/2003 4/21/2006 0 0
RO079 RECORD OF DECISION Federal Facilities 4/21/2006 0 0
LY099 FF RA Federal Facilities 1/27/2010 10/7/2011 0 0
LY125 FF RA Federal Facilities 2/15/2011 10/3/2012 0 0
LY131 FF RA Federal Facilities 9/30/2012 0 0

OPERABLE UNIT: 51 CLINCH RIV/POPLAR CRK SURWATER
LX066 FF RD Federal Facilities 10/20/2003 5/10/2004 0 0

OPERABLE UNIT: 53 WHITE OAK SW/SEDIMENT
LV097 FF REMOVAL Federal Facilities 11/9/1990 9/30/1992 0 0

OPERABLE UNIT: 54 EMDF CERCLA LANDFILL
LW045 FF RI/FS Federal Facilities 10/1/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND096070396 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04R0
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0403822

ROSS METALS INC.

ROSSVILLE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/1995 9/16/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 10/25/1993 10/25/1993 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/30/1995 1/18/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/23/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/1/1997 0 0
RV001 REMOVAL EPA Fund-Financed 9/16/1994 9/3/1998 1 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/3/1996 2/24/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/23/1995 2/23/1995 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/1994 8/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/23/2001 9/16/2002 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 2/1/2001 9/16/2002 0 0
QN001 COMMUNITY ADVISORY GROUP Federal Enforcement 1/1/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/24/2002 5/25/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 12/18/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 5/25/2011 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/16/1998 5/24/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/21/1999 2/1/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 10/3/1996 11/11/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/2/1999 0 0
EH001   Explanation Of Significant Differences 12/12/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/3/1999 3/14/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/14/2000 9/1/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2001 9/30/2004 8 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2004 0 0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND096070396 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Walden, Beth
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04R0
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 0403822

ROSS METALS INC.

ROSSVILLE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/23/1999 9/17/2002 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/15/2003 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/17/2002 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/17/2002 9/30/2004 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TNN000407378 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A47D
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0407378

SMALLEY-PIPER

COLLIERVILLE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/2/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/12/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/2003 0 0
HR001 HRS PACKAGE Federal Facilities 9/19/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/2008 11/14/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2004 4/8/2008 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/30/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 4/1/2007 3/21/2008 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/8/2008 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/15/2005 9/15/2005 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 10/4/2004 9/30/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/19/2009 3/3/2011 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2011 6 0

** END OF SITE SUMMARY ** $7 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND098071061 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Kestle, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A4MD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0406753

SMOKEY MOUNTAIN SMELTERS

KNOXVILLE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/6/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/3/2005 9/24/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/9/1998 0 0
SI001 SITE INSPECTION State, Fund Financed 9/28/1999 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/1/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/6/2006 0 0
RV001 REMOVAL EPA Fund-Financed 11/18/2008 5/12/2012 2 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/6/2013 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/6/2013 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 1
CO001 COMBINED RI/FS EPA Fund-Financed 12/16/2010 1 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND071516959 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Zeller, Craig
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04BV
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0403765

TENNESSEE PRODUCTS

CHATTANOOGA TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/27/2001 7/17/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 8/24/1993 8/24/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 11/2/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/27/2001 7/17/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
RV001 REMOVAL EPA Fund-Financed 9/8/1993 10/10/1993 8 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1994 1/5/1995 0 0
RV002 REMOVAL EPA Fund-Financed 6/24/1997 12/4/1998 4 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/17/1993 11/17/1993 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/13/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/2001 5/4/2005 0 0
QN001 COMMUNITY ADVISORY GROUP Federal Enforcement 1/1/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 5/4/2005 0 0
LO001   Lodged By DOJ 12/10/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 12/9/2008 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 8/14/1995 9/30/2002 2 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/1/1996 12/31/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
EH001   Explanation Of Significant Differences 8/3/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/2/2003 9/28/2004 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1996 8/13/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/2002 0 0
BE001 PRP RD Responsible Party 9/28/2004 10/12/2005 0 0
BF001 PRP RA Responsible Party 10/12/2005 1/31/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2011 0 0

** END OF SITE SUMMARY ** $14 $0
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VERSION:  
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TND980559033 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Mallary, Ken
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0475
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403886

VELSICOL CHEMICAL CORP. (HARDEMAN COUNTY)

TOONE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/17/1992 9/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA In-House 1/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/28/1991 10/17/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 12/22/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2000 9/28/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/17/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/16/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/5/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/22/1995 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 8/13/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2005 4/18/2006 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/10/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/29/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/13/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/2002 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/13/2011 0 0

OPERABLE UNIT: 01 VELSICOL/HARDEMAN GROUNDWATER
FP002 FORWARD PLANNING EPA Fund-Financed 1/31/1985 0 0
BD001 PRP RI/FS Responsible Party 2/17/1989 6/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/27/1991 0 0
BE001 PRP RD Responsible Party 11/27/1991 5/26/1995 0 0
BF001 PRP RA Responsible Party 5/26/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/2/1997 8/13/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/1/1991 6/27/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 04

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TND980559033 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Mallary, Ken
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0475
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0403886

VELSICOL CHEMICAL CORP. (HARDEMAN COUNTY)

TOONE TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 VELSICOL/HARDEMAN SOURCE
BD002 PRP RI/FS Responsible Party 11/4/1991 7/7/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/26/1995 0 0
JQ001   ROD Amendment 9/27/2012 0 0
BE002 PRP RD Responsible Party 1/16/1996 4/25/1997 0 0
BF002 PRP RA Responsible Party Original Action Take Over 4/25/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/18/1993 10/20/1995 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 10/22/1997 8/13/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/13/1998 0 0
BE003 PRP RD Responsible Party 9/27/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND980844781 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Carr, Loften
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04X6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0404043

WRIGLEY CHARCOAL PLANT

WRIGLEY TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/6/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 7/7/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/29/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 11/7/2000 2/28/2003 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/18/2003 0 0
RP005 NON-NPL PRP SEARCH Federal Enforcement 10/1/1998 6/1/2002 0 0
CO003 COMBINED RI/FS Special Account Financed 8/24/2009 7/1/2013 1 0
RD002 REMEDIAL DESIGN Special Account Financed Other Completion Anomaly 9/22/2003 8/24/2009 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/7/1999 6/1/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/29/1999 9/28/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 6/1/2002 0 0
LO001   Lodged By DOJ 2/8/2002 0 0

OPERABLE UNIT: 01 OPERABLE UNIT #01
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1991 12/9/1991 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/5/1990 9/28/1990 0 0
RV001 REMOVAL EPA Fund-Financed 8/24/1988 2/15/1989 1 0
RV002 REMOVAL EPA Fund-Financed 3/19/1991 7/15/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/15/1989 9/30/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
JQ002   ROD Amendment 2/2/1995 0 0
EH001   Explanation Of Significant Differences 10/17/1995 0 0
EH002   Explanation Of Significant Differences 10/20/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/15/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/7/1992 9/25/1992 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/25/1992 8/18/1993 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/29/1993 6/19/1996 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 6/19/1996 0 0
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REGION: 04

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TND980844781 SITE SECTION: KYTN
REMEDIAL PROJ MGR (RPM): Carr, Loften
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 04X6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0404043

WRIGLEY CHARCOAL PLANT

WRIGLEY TN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OPERABLE UNIT #01
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/19/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/15/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/1988 0 0
TS003 TREATABILITY STUDY EPA Fund-Financed 6/21/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/9/1991 7/9/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1991 9/30/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/23/2004 9/27/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2010 9/29/2010 0 0

** END OF SITE SUMMARY ** $7 $0

245TOTAL NUMBER OF SITES IN REPORT:
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: ILD980397079 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0517
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500534

A & F MATERIAL RECLAIMING, INC.

GREENUP IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1992 7/15/1992 0 0
RV001 REMOVAL Coast Guard 12/11/1980 12/12/1980 0 0
RV002 REMOVAL EPA Fund-Financed 3/4/1983 7/16/1983 0 0
RV003 REMOVAL EPA Fund-Financed 4/22/1984 4/24/1984 0 0
BB001 PRP REMOVAL Responsible Party 8/1/1984 7/7/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1982 0 0
HR001 HRS PACKAGE Other 10/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/13/2011 6/11/2012 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/30/1980 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 9/12/1984 0 0
LO001   Lodged By DOJ 9/12/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 6/14/1985 0 0
LO002   Lodged By DOJ 6/14/1985 0 0
CD003 CONSENT DECREE Federal Enforcement 12/6/1988 10/4/1989 0 0
LO003   Lodged By DOJ 10/4/1989 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/29/2005 0 0
IP004 INITIAL REMEDIAL MEASURE EPA Fund-Financed 12/22/1983 12/22/1983 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1984 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 10/6/2011 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 3/18/2010 6/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 7/2/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/12/2012 0 0

OPERABLE UNIT: 01 (IRM) INITIAL REMEDIAL MEASURE
CO001 COMBINED RI/FS EPA Fund-Financed 6/23/1983 11/23/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/14/1985 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: ILD980397079 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0517
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500534

A & F MATERIAL RECLAIMING, INC.

GREENUP IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 (IRM) INITIAL REMEDIAL MEASURE
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 12/22/1983 6/1/1984 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 6/1/1984 7/7/1985 0 0
OH001 OTHER Federal Enforcement 2/22/1983 3/4/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1992 0 0

OPERABLE UNIT: 02 GROUNDWATER MONITORING-OU02
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 6/23/1983 6/14/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/14/1984 8/14/1986 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/14/1986 0 0
EH001   Explanation Of Significant Differences 5/24/2010 0 0
BE001 PRP RD Responsible Party 10/10/1989 7/10/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/14/1990 5/24/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 9/30/1990 0 0
CR003 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1990 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD053219259 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0579
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500357

ACME SOLVENT RECLAIMING, INC. (MORRISTOWN PLANT)

MORRISTOWN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/1989 10/3/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1990 5/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1993 3/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 7/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 1/24/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/3/1982 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 9/29/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 9/29/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1991 9/6/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1986 0 0
CD005 CONSENT DECREE Federal Enforcement 9/6/1991 1/10/1992 0 0
LO001   Lodged By DOJ 11/6/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 8/30/1993 0 0
LO003   Lodged By DOJ 7/1/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 8/30/1993 0 0
LO004   Lodged By DOJ 7/1/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 5/25/1993 0 0
LO002   Lodged By DOJ 3/17/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 1/24/1995 0 0
LO005   Lodged By DOJ 11/1/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/12/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 9/24/2002 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/22/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 1/21/1984 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2007 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2012 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD053219259 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0579
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500357

ACME SOLVENT RECLAIMING, INC. (MORRISTOWN PLANT)

MORRISTOWN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WASTE/SOILS
CO001 COMBINED RI/FS State, Fund Financed 6/15/1983 9/27/1985 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/27/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/17/1987 9/30/1987 0 0
BE001 PRP RD Responsible Party 9/29/1986 1/15/1987 0 0
BF001 PRP RA Responsible Party 2/1/1987 2/15/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/9/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/7/1989 0 0

OPERABLE UNIT: 02 SITE FENCE
BD001 PRP RI/FS Responsible Party 9/26/1986 12/31/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/31/1990 0 0
EH001   Explanation Of Significant Differences 6/2/1994 0 0
BE008 PRP RD Responsible Party 11/18/1991 10/8/1992 0 0
BF003 PRP RA Responsible Party 10/8/1992 6/25/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/27/1991 9/27/1991 0 0

OPERABLE UNIT: 03 LTTS S/S
BE004 PRP RD Responsible Party 11/18/1991 9/20/1994 0 0
BF005 PRP RA Responsible Party 9/20/1994 6/30/1995 0 0

OPERABLE UNIT: 04 BVE
BE006 PRP RD Responsible Party 11/18/1991 12/23/1996 0 0

OPERABLE UNIT: 05 TANK CONTENT
BE002 PRP RD Responsible Party 11/18/1991 1/28/1993 0 0
BF002 PRP RA Responsible Party 1/28/1993 6/25/1993 0 0

OPERABLE UNIT: 06 GW PUMP & TRT & SVE
BE005 PRP RD Responsible Party 11/18/1991 9/29/1994 0 0
BF006 PRP RA Responsible Party 9/29/1994 1/31/2000 0 0

OPERABLE UNIT: 07 ALT H2O SUP
BE003 PRP RD Responsible Party 11/18/1991 6/13/1994 0 0
BF004 PRP RA Responsible Party 6/13/1994 12/30/1994 0 0

OPERABLE UNIT: 08 RCRA CAP
BE007 PRP RD Responsible Party 11/18/1991 6/25/1997 0 0
BF008 PRP RA Responsible Party 6/25/1997 2/12/1998 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD053219259 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0579
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500357

ACME SOLVENT RECLAIMING, INC. (MORRISTOWN PLANT)

MORRISTOWN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 RCRA CAP
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/13/1998 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980607055 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0500656

ADAMS COUNTY QUINCY LANDFILLS 2&3

QUINCY IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 8/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/29/1993 4/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 12/10/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/27/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1994 7/2/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/12/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1995 3/8/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/30/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2010 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
BD001 PRP RI/FS PRP Response Under Sta 9/12/1990 9/30/1993 0 0
RO001 RECORD OF DECISION PRP Response Under Sta 9/30/1993 0 0
BE001 PRP RD PRP Response Under Sta 3/31/1996 12/18/1997 0 0
BF001 PRP RA PRP Response Under Sta 12/18/1997 3/31/1999 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 10/30/2002 3/28/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/2007 3/21/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2012 3/1/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD002994259 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0500125

AMOCO CHEMICALS (JOLIET LANDFILL)

JOLIET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 6/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/19/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 7/19/1990 4/7/1994 0 0
SO001 STATE ORDER State Enforcement 4/21/2000 0 0
IC001 ISSUE REQ LTTRS (104e) 5/30/1987 0 0

OPERABLE UNIT: 01 LANDFILL CAP
NA001 PRP RI PRP Lead Under State 4/7/1994 1/27/1998 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State 1/27/1998 10/5/1998 0 0
RO001 RECORD OF DECISION State Enforcement 7/15/1999 0 0
BE001 PRP RD PRP Lead Under State 3/16/2000 4/21/2000 0 0
BF001 PRP RA PRP Response Under Sta 4/21/2000 3/23/2004 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 3/7/2005 9/29/2005 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILN000508170 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): THOMAS, CRAIG A. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5AJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0508170

ASARCO TAYLOR SPRINGS

TAYLOR SPRINGS IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BB001 PRP REMOVAL Responsible Party 11/8/2007 2/5/2010 0 0
DS001 DISCOVERY EPA Fund-Financed 5/23/2000 0 0
NX001 COMBINED PA/SI State, Fund Financed 4/6/2001 9/25/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/2/2003 9/25/2003 0 0
HR001 HRS PACKAGE State, Fund Financed 4/19/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/19/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/17/2006 4/18/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/17/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/21/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/27/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO001   Lodged By DOJ 3/19/2009 0 0

OPERABLE UNIT: 03 SEMS
BD001 PRP RI/FS Responsible Party 6/26/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILN000510407 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Nowotarski, Allison
ON-SCENE COORD (OSC): ZINTAK, LEONARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5TS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0510407

BAUTSCH-GRAY MINE

GALENA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/15/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/15/2012 0 0
RV001 REMOVAL EPA Fund-Financed 9/9/2010 3 0
BB001 PRP REMOVAL Responsible Party 3/3/2010 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 10/12/2000 6/13/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/2010 0 0
NX001 COMBINED PA/SI State, Fund Financed 10/12/2000 6/13/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/15/2001 3/31/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/10/2010 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2010 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/2013 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/2013 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/1/2009 3/10/2011 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/2011 3/15/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 SEMS
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/19/2013 6/6/2013 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/9/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD021440375 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BR
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0500272

BELOIT CORP.

ROCKTON IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/21/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/1989 10/13/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1991 7/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/31/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/10/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/23/1988 0 0
SD001 STATE CONSENT DECREE State Enforcement 9/27/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/13/2002 0 0

OPERABLE UNIT: 01 RI/FS
FN001 RI/FS NEGOTIATIONS State Enforcement 6/22/1990 9/27/1990 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/27/1990 9/27/2004 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/27/2004 0 0
EH001   Explanation Of Significant Differences 9/27/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/22/2004 6/7/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0
RD001 REMEDIAL DESIGN Special Account Financed 9/28/2005 3/24/2008 1 0
RA001 REMEDIAL ACTION Special Account Financed 9/28/2005 3 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2008 0 0

** END OF SITE SUMMARY ** $5 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980497663 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500542

BELVIDERE MUNICIPAL LANDFILL

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1992 7/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 0 0
HR001 HRS PACKAGE Coast Guard 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 9/11/1986 12/9/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1990 7/1/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1983 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/25/1988 12/5/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 12/5/1988 4/12/1989 0 0
LO001   Lodged By DOJ 1/27/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/19/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 3/23/1993 0 0
LO002   Lodged By DOJ 1/19/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 3/16/1994 0 0
LO003   Lodged By DOJ 1/4/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 7/1/1994 0 0
LO004   Lodged By DOJ 6/28/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/16/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/2/1986 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 4/2/2008 0 0

OPERABLE UNIT: 01 LANDFILL CAP/GW EXTRACTN SYST
CO001 COMBINED RI/FS State, Fund Financed 10/1/1984 6/29/1988 1 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980497663 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500542

BELVIDERE MUNICIPAL LANDFILL

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP/GW EXTRACTN SYST
RO001 RECORD OF DECISION State, Fund Financed 6/29/1988 0 0
BE001 PRP RD Responsible Party 12/5/1988 3/28/1990 0 0
BF001 PRP RA Responsible Party 3/28/1990 5/29/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/29/1992 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 5/1/1995 6/27/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/11/1988 6/10/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/2000 9/28/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/17/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: ILD010236230 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0592
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500261

BYRON SALVAGE YARD

BYRON IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1988 9/14/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1992 3/17/1992 0 0
RV001 REMOVAL EPA Fund-Financed 6/19/1984 5/15/1985 0 0
RV002 REMOVAL EPA Fund-Financed 10/1/1986 10/27/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV003 REMOVAL EPA Fund-Financed 12/15/1988 10/27/1993 10 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/25/1988 1/15/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/26/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 7/9/1992 0 0
CD006 CONSENT DECREE Federal Enforcement 11/8/1994 12/9/1996 0 0
LO001   Lodged By DOJ 12/22/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 11/8/1994 12/9/1996 0 0
LO002   Lodged By DOJ 12/22/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 9/6/1995 12/9/1996 0 0
LO003   Lodged By DOJ 10/18/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 9/6/1995 12/9/1996 0 0
LO004   Lodged By DOJ 10/18/1995 0 0
CD004 CONSENT DECREE Federal Enforcement 9/4/1995 12/9/1996 0 0
LO005   Lodged By DOJ 10/18/1995 0 0
CD005 CONSENT DECREE Federal Enforcement 12/9/1996 0 0
LO006   Lodged By DOJ 10/18/1995 0 0
CD007 CONSENT DECREE Federal Enforcement 12/9/1996 0 0
LO007   Lodged By DOJ 3/18/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/26/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/12/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/30/1990 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 14
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: ILD010236230 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0592
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500261

BYRON SALVAGE YARD

BYRON IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/30/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/26/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/24/2002 0 0
CD011 CONSENT DECREE Federal Enforcement 2/16/2001 6/4/2001 0 0
LO011   Lodged By DOJ 3/30/2001 0 0
CD012 CONSENT DECREE Federal Enforcement 3/21/2001 6/4/2001 0 0
LO010   Lodged By DOJ 4/9/2001 0 0
CD014 CONSENT DECREE Federal Enforcement 11/19/2001 10/25/2002 0 0
LO012   Lodged By DOJ 4/25/2002 0 0
CD015 CONSENT DECREE Federal Enforcement 11/19/2001 10/25/2002 0 0
LO013   Lodged By DOJ 4/25/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2008 7/29/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/29/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2013 0 0

OPERABLE UNIT: 01 SOILS AND BARRELS
CO001 COMBINED RI/FS State, Fund Financed 4/28/1983 3/13/1985 0 0
RO001 RECORD OF DECISION State, Fund Financed 3/13/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/4/1985 10/31/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1983 6/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/20/1987 3/31/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1989 0 0
DA001 PRE-DESIGN ASSISTANCE State, Fund Financed 8/15/1985 10/31/1986 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/1/1983 5/1/1983 0 0

OPERABLE UNIT: 02 HOME CARBON UNITS
CO002 COMBINED RI/FS EPA Fund-Financed 12/31/1984 9/30/1986 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/23/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1988 3/31/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/17/1987 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 15
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: ILD010236230 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0592
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500261

BYRON SALVAGE YARD

BYRON IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 BSY
CO003 COMBINED RI/FS EPA Fund-Financed 5/13/1986 6/30/1989 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/26/1989 9/25/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/4/1992 6/28/1996 1 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1990 12/31/1992 0 0
RA002 REMEDIAL ACTION State, Fund Financed 8/25/1994 6/28/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1990 9/16/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/12/1998 9/30/1998 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 8/14/1989 4/29/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 1/15/2003 8/29/2003 0 0

OPERABLE UNIT: 04 DIRK'S FARM
CO004 COMBINED RI/FS EPA In-House 12/29/1989 9/24/1998 1 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/24/1998 0 0
EH001   Explanation Of Significant Differences 9/20/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/15/1999 4/30/1999 0 0
BF001 PRP RA Responsible Party 9/26/2002 3/16/2005 0 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1990 9/21/1999 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1990 0 0
RO005 RECORD OF DECISION Federal Enforcement 12/23/1999 0 0
CD009 CONSENT DECREE Federal Enforcement 4/30/1999 12/28/2000 0 0
LO008   Lodged By DOJ 8/3/1999 0 0
CD010 CONSENT DECREE Federal Enforcement 9/26/2000 0 0
LO009   Lodged By DOJ 6/23/2000 0 0
BE001 PRP RD Responsible Party 5/3/2001 9/26/2002 0 0
BE002 PRP RD Responsible Party 1/16/2001 7/22/2002 0 0
BF002 PRP RA Responsible Party 7/22/2002 5/14/2003 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/21/2000 5/3/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2003 0 0

** END OF SITE SUMMARY ** $15 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD981781065 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05CJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0501082

CENTRAL ILLINOIS PUBLIC SERVICE CO.

TAYLORVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/3/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1991 7/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/3/1993 3/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/19/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/13/1988 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 1/31/1992 12/27/1993 0 0
SD001 STATE CONSENT DECREE State Enforcement 3/14/1994 0 0
IC002 ISSUE REQ LTTRS (104e) 5/27/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2012 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS PRP Response Under Sta 9/12/1990 9/30/1992 0 0
RO001 RECORD OF DECISION State Enforcement 9/30/1992 0 0
EH001   Explanation Of Significant Differences 9/30/2005 0 0
BE001 PRP RD PRP Response Under Sta 1/1/1993 12/3/1993 0 0
BF001 PRP RA PRP Response Under Sta 2/22/1994 10/6/1995 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 12/30/1998 3/31/1999 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 6/15/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/6/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/2008 6/15/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: IL1570024157 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054R
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0501172

CHANUTE AIR FORCE BASE

RANTOUL IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 4/20/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0

OPERABLE UNIT: 02 PROPOSED FOR NPL
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/21/1999 11/4/1999 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/21/1999 11/4/1999 0 0
NH001 FF RI Federal Facilities Other Completion Anomaly 7/15/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD048843809 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): DiCosmo, Nefertiti
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5HB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0500342

CHEMETCO

HARTFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/5/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/5/1986 11/3/1987 0 0
OO001 SITE REASSESSMENT State, Fund Financed 4/5/2002 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/5/2002 9/12/2002 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/18/2008 1/20/2009 0 0
HR001 HRS PACKAGE State, Fund Financed 9/23/2009 0 0
VS001 ARCHIVE SITE EPA In-House 11/3/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
SI002 SITE INSPECTION EPA In-House 3/31/2010 5/18/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/30/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2011 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/2011 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/2011 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/2011 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/2011 0 0
QV001 PRP SEARCH Federal Enforcement 6/30/2013 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 7/21/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 6/25/2013 9/13/2013 0 0
LO001   Lodged By DOJ 7/18/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD050231976 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): EMMANOUIL, STAVROS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05WJ
NPL STATUS: Proposed for NPL
NPL UPDATE: 20
SITE ID: 0500350

CIRCLE SMELTING CORP.

BECKEMEYER IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/27/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 12/28/1988 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/6/1992 9/13/2000 0 0
HR001 HRS PACKAGE State, Fund Financed 6/17/1996 0 0
NP001 PROPOSAL TO NPL State, Fund Financed 6/17/1996 0 0
RV001 REMOVAL EPA Fund-Financed 10/1/1993 11/30/1994 5 0
BB001 PRP REMOVAL Responsible Party 9/3/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1994 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/1997 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/30/1996 7/28/1997 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/17/1994 6/7/1996 0 0
RV002 REMOVAL EPA Fund-Financed 10/23/2002 9/10/2004 0 0
BB002 PRP REMOVAL Responsible Party 1/24/2005 9/22/2010 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1994 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/1/1998 9/9/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/9/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO001   Lodged By DOJ 3/19/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO002   Lodged By DOJ 3/19/2009 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/28/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/21/2006 0 0

OPERABLE UNIT: 01 01
CO001 COMBINED RI/FS Special Account Financed Phased Start & Completion 9/24/1993 3/17/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/1/1993 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/28/2004 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD980792303 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0586
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500754

CROSS BROTHERS PAIL RECYCLING (PEMBROKE)

PEMBROKE TOWNSHIP IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/12/1987 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1982 0 0
HR001 HRS PACKAGE Other 10/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/14/1989 10/24/2006 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/25/1995 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/6/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/26/1989 10/16/1989 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/28/1995 10/24/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 4/28/1994 0 0
LO001   Lodged By DOJ 8/13/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/1995 10/24/1997 0 0
LO002   Lodged By DOJ 9/29/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/1990 0 0
IP001 INITIAL REMEDIAL MEASURE State, Fund Financed 4/30/1985 11/14/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/20/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/20/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 8/26/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 1/6/1984 0 0
IC003 ISSUE REQ LTTRS (104e) 11/4/1987 0 0
IC004 ISSUE REQ LTTRS (104e) 11/5/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 10/24/2006 0 0
LO003   Lodged By DOJ 8/15/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/6/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/21/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2007 0 0

OPERABLE UNIT: 01 SITE CLEANUP
FS001 FEASIBILITY STUDY State, Fund Financed 5/4/1983 3/25/1985 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD980792303 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0586
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500754

CROSS BROTHERS PAIL RECYCLING (PEMBROKE)

PEMBROKE TOWNSHIP IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
RO001 RECORD OF DECISION EPA Fund-Financed 3/25/1985 0 0
CO001 COMBINED RI/FS State, Fund Financed 5/4/1983 9/28/1989 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1989 0 0
EH001   Explanation Of Significant Differences 9/28/2004 0 0
BE001 PRP RD Responsible Party 3/13/1990 9/3/1993 0 0
BE002 PRP RD Responsible Party 3/13/1990 5/26/1995 0 0
BF001 PRP RA Responsible Party 9/30/1993 2/21/2007 0 0
BF002 PRP RA Responsible Party 5/26/1995 9/17/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/15/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2000 8/31/2000 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 3/4/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/22/2005 9/15/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/7/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/17/1986 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD062340641 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Moynihan, Colleen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0500396

DEPUE/NEW JERSEY ZINC/MOBIL CHEMICAL CORP.

DEPUE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/10/1987 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 3/6/1992 3/9/1993 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1993 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/25/2003 0 0

OPERABLE UNIT: 01 SOUTH DITCH
RO002 RECORD OF DECISION State, with EPA Concurren 10/3/2003 0 0
FE001 FIVE-YEAR REVIEW State, with EPA Concurren 9/1/2009 6/25/2010 0 0
BE002 PRP RD PRP Response Under Sta 2/27/2004 7/1/2005 0 0
BF002 PRP RA PRP Response Under Sta 7/1/2005 6/20/2006 0 0

OPERABLE UNIT: 06 SEMS
BD001 PRP RI/FS PRP Response Under Sta 9/20/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980606305 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0500606

DUPAGE COUNTY LANDFILL/BLACKWELL FOREST PRESERVE

WARRENVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/24/1991 4/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/19/1993 1/19/1993 0 0
BB001 PRP REMOVAL Responsible Party 3/31/1996 9/30/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/8/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1989 9/29/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/19/1998 2/24/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/26/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 11/4/2008 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS Responsible Party 9/29/1989 9/30/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1998 0 0
BE001 PRP RD Responsible Party 3/1/1996 3/1/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Federal Enforcement 9/29/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/30/1991 9/30/1998 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/15/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/9/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/9/1999 0 0
BE002 PRP RD Responsible Party 3/1/1996 7/1/1998 0 0
BF001 PRP RA Responsible Party 3/1/1996 8/17/2011 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/25/1998 4/9/1999 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980606305 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0500606

DUPAGE COUNTY LANDFILL/BLACKWELL FOREST PRESERVE

WARRENVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/2003 9/3/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2007 7/29/2008 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980606941 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): DiCosmo, Nefertiti
ON-SCENE COORD (OSC): THOMAS, CRAIG A. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5Y7
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0500648

EAGLE ZINC CO DIV T L DIAMOND

HILLSBORO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 12/15/2008 1/9/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/4/1986 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/20/1993 1/17/1996 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/11/2005 9/26/2005 0 0
HR001 HRS PACKAGE State, Fund Financed 3/7/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/12/2001 12/31/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/20/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 11/14/2012 0 0
LO002   Lodged By DOJ 8/13/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/7/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/25/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 3/25/2008 9/16/2008 0 0
LO001   Lodged By DOJ 3/31/2008 0 0
CD003 CONSENT DECREE Federal Enforcement 7/22/2013 0 0
LO003   Lodged By DOJ 8/28/2013 0 0

OPERABLE UNIT: 01 BUILDING DEMOLITITION
RO001 RECORD OF DECISION Federal Enforcement 9/16/2009 0 0
EH001   Explanation Of Significant Differences 5/5/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/11/2010 6/27/2011 0 0

OPERABLE UNIT: 02 SOIL & GROUNDWATER
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/30/2010 5/30/2012 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/22/2011 5/22/2012 0 0
BD001 PRP RI/FS Responsible Party 12/31/2001 5/22/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/6/2012 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/10/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD990817991 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501154

GALESBURG/KOPPERS CO.

GALESBURG IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 7/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 12/5/1989 0 0

OPERABLE UNIT: 01 REMEDIAL ACTION
CO001 COMBINED RI/FS PRP Lead Under State 11/19/1986 6/30/1989 0 0
RO001 RECORD OF DECISION State, Fund Financed 6/30/1989 0 0
EH001   Explanation Of Significant Differences 8/29/2001 0 0
BE001 PRP RD PRP Response Under Sta 9/21/1994 4/21/1995 0 0
BF001 PRP RA PRP Response Under Sta 5/5/1995 9/27/2000 0 0
TA001 TECHNICAL ASSISTANCE PRP Response Under Sta 6/12/1990 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 9/27/2000 9/27/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 6/1/2005 9/26/2005 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 9/17/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980605836 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0500581

H.O.D. LANDFILL

ANTIOCH IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 4/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/20/1987 5/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/15/1996 4/19/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1992 11/5/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/30/1992 9/29/1995 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/26/1989 8/20/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/5/1998 4/14/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1990 9/30/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/20/1990 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 9/3/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 11/3/1993 0 0
LO001   Lodged By DOJ 7/29/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/14/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/24/1992 0 0
IC002 ISSUE REQ LTTRS (104e) 1/17/1990 0 0
IC004 ISSUE REQ LTTRS (104e) 11/28/1989 0 0
IC005 ISSUE REQ LTTRS (104e) 12/28/1989 0 0
IC003 ISSUE REQ LTTRS (104e) 11/9/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1997 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1998 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1999 0 0
IC010 ISSUE REQ LTTRS (104e) 12/6/1999 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980605836 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0500581

H.O.D. LANDFILL

ANTIOCH IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 3/1/2005 0 0
LO002   Lodged By DOJ 1/12/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 7/1/2008 0 0
LO003   Lodged By DOJ 5/14/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/14/2002 3/1/2005 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/14/2006 7/1/2008 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
BD001 PRP RI/FS Responsible Party 8/20/1990 6/30/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1998 0 0
EH001   Explanation Of Significant Differences 8/28/2003 0 0
BE001 PRP RD Responsible Party 5/28/1999 8/9/2000 0 0
BF001 PRP RA Responsible Party 8/9/2000 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 11/20/1987 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/25/2004 9/30/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/24/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/2001 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILN000508134 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Moynihan, Colleen
ON-SCENE COORD (OSC): TURNER, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B54T
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0508134

HEGELER ZINC

DANVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/2003 5/9/2003 0 0
RV001 REMOVAL EPA Fund-Financed 4/1/2003 5/1/2003 0 0
DS001 DISCOVERY EPA Fund-Financed 9/15/2000 0 0
NX001 COMBINED PA/SI State, Fund Financed 5/15/2001 9/20/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/29/2002 9/12/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/2005 2/1/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
LO002   Lodged By DOJ 3/30/2010 0 0

OPERABLE UNIT: 01 ZINC SMELTER
CO002 COMBINED RI/FS Special Account Financed 7/7/2009 0 0

OPERABLE UNIT: 02 UNNAMED CREEK
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/2009 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/7/2009 0 0

OPERABLE UNIT: 03 RESIDENTIAL PROPERTIES
CO003 COMBINED RI/FS Special Account Financed 7/7/2009 0 0

OPERABLE UNIT: 04 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/1/2005 7/7/2009 2 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980996789 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058G
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500942

ILADA ENERGY CO.

EAST CAPE GIRARDEAU IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/17/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/4/1987 2/15/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 5/7/1991 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 9/1/1992 9/1/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/17/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/10/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
BB001 PRP REMOVAL Responsible Party 2/8/1989 8/7/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1989 1/15/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/21/1988 6/19/1989 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 12/29/1994 12/29/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/8/2001 0 0
IC003 ISSUE REQ LTTRS (104e) 6/27/1990 0 0
IC005 ISSUE REQ LTTRS (104e) 11/25/1988 0 0
IC006 ISSUE REQ LTTRS (104e) 12/1/1987 0 0
IC004 ISSUE REQ LTTRS (104e) 10/9/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/29/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/2/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/9/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 FULL SITE
BD001 PRP RI/FS Responsible Party 6/19/1989 9/27/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1999 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 5/26/1989 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 5/19/2004 9/9/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1999 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980996789 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058G
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500942

ILADA ENERGY CO.

EAST CAPE GIRARDEAU IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FULL SITE
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/1/2009 8/31/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD042671248 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A567
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0500315

INDIAN REFINERY-TEXACO LAWRENCEVILLE

LAWRENCEVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/6/2000 3/30/2001 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/20/1996 10/27/1997 0 0
BB001 PRP REMOVAL Responsible Party 6/3/1997 10/27/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1984 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 7/16/1996 6/10/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/6/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/27/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/18/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/11/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/31/1997 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/8/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/8/1998 6/15/1999 0 0
SD001 STATE CONSENT DECREE State Enforcement 10/1/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1996 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 2/11/2000 3/9/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 11/20/2001 0 0

OPERABLE UNIT: 01 01
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/15/1999 6/15/1999 0 0
BD001 PRP RI/FS PRP Lead Under State New Action Resulting from Take Over 6/15/1999 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Original Action Take Over 6/15/1999 6/15/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILT180011975 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): STEADMAN, PAUL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501164

INTERSTATE POLLUTION CONTROL, INC.

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1981 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 10/13/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1991 7/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SO001 STATE ORDER State Enforcement 9/27/1990 0 0
BB001 PRP REMOVAL Responsible Party 1/7/1992 11/9/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1990 6/29/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/27/1997 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 7/16/1990 9/27/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/6/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 4/7/1999 0 0
LO001   Lodged By DOJ 1/4/1999 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1997 0 0
IC002 ISSUE REQ LTTRS (104e) 5/22/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1990 0 0

OPERABLE UNIT: 01 INACTIVE
CO001 COMBINED RI/FS PRP Lead Under State 9/27/1990 9/28/1999 0 0
RO001 RECORD OF DECISION State Enforcement 9/28/1999 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 1/30/2006 6/12/2006 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 4/10/2006 11/27/2006 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Lead Under State 3/20/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1990 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/27/2010 3/11/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/6/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD006282479 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): BENNING, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05WK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0500229

JENNISON-WRIGHT CORPORATION

GRANITE CITY IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/5/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/21/1989 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/31/1991 0 0
HR001 HRS PACKAGE State, Fund Financed 10/2/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
RV001 REMOVAL EPA Fund-Financed 11/8/1994 3/31/1995 2 0

OPERABLE UNIT: 01 SACM/COMPREHENSIVE REMEDIATION
EE001 ENGINEERING EVAL/COST ANALYSIS State, Fund Financed 2/26/1997 9/29/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1999 0 0
EH001   Explanation Of Significant Differences 12/27/2005 0 0
EH002   Explanation Of Significant Differences 6/5/2009 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/30/1999 7/21/2003 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/24/2004 10/20/2011 19 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 10/14/2010 3 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 12/11/2008 6/15/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2009 0 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD005443544 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): BENNING, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500197

JOHNS-MANVILLE CORP.

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 3/20/2013 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/5/1993 5/5/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/15/1984 9/21/1984 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 8/4/1989 9/13/1990 0 0
SX002 SECTION 106 LITIGATION Federal Enforcement 12/31/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/2/1998 9/17/2007 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/2/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 5/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/24/1987 9/1/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/1/1987 3/18/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1987 3/18/1988 0 0
LO001   Lodged By DOJ 1/22/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/11/1987 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 6/14/1984 7/30/1984 0 0
IC001 ISSUE REQ LTTRS (104e) 2/7/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/12/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 9/17/2007 0 0
LO002   Lodged By DOJ 7/26/2007 0 0
CD004 CONSENT DECREE Federal Enforcement 12/16/2004 0 0
LO003   Lodged By DOJ 2/11/2004 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD005443544 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): BENNING, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500197

JOHNS-MANVILLE CORP.

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2004 9/17/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2013 0 0

OPERABLE UNIT: 01 OLD FIRING RANGE
OM002 OPERATIONS AND MAINTENANCE Responsible Party 10/1/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1983 6/15/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/15/1984 6/30/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1987 0 0
EH001   Explanation Of Significant Differences 9/22/2000 0 0
EH002   Explanation Of Significant Differences 5/17/2005 0 0
BE001 PRP RD Responsible Party 9/1/1987 10/17/1988 0 0
BF002 PRP RA Responsible Party 10/21/1988 12/31/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1988 6/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/5/1996 1/21/1999 0 0
BE004 PRP RD Responsible Party 12/16/2004 3/22/2005 0 0
BF004 PRP RA Responsible Party 3/22/2005 0 0
BE003 PRP RD Responsible Party 6/9/2010 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/2001 5/2/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2008 5/1/2008 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/23/1983 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/12/2004 0 0

OPERABLE UNIT: 02 MIDWEST GENERATING
RV001 REMOVAL EPA Fund-Financed 5/20/2002 9/20/2002 3 0
BE002 PRP RD Responsible Party 6/20/1990 8/8/1990 0 0
BF001 PRP RA Responsible Party 8/8/1990 12/31/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1991 0 0

OPERABLE UNIT: 05 FORMER MANUFACTURING FACILITY
BB002 PRP REMOVAL Responsible Party 9/18/2002 9/19/2002 0 0

** END OF SITE SUMMARY ** $3 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IL0210090049 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0501170

JOLIET ARMY AMMUNITION PLANT (LOAD-ASSEMBLY-PACKING AREA)

JOLIET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/20/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/10/1985 0 0
SI001 SITE INSPECTION Federal Facilities 4/10/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/9/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/9/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/30/2004 5/6/2004 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/7/2008 9/28/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2011 0 0

OPERABLE UNIT: 01 SOILS
LW001 FF RI/FS Federal Facilities 6/9/1989 10/30/1998 0 0
LV001 FF REMOVAL Federal Facilities 6/1/1996 2/1/1997 0 0
LV003 FF REMOVAL Federal Facilities 8/18/1997 10/17/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 10/30/1998 0 0
LX001 FF RD Federal Facilities 11/4/1998 12/10/1999 0 0
LY001 FF RA Federal Facilities 5/5/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 6/9/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 12/30/1988 12/30/1988 0 0
RO003 RECORD OF DECISION Federal Facilities 8/20/2004 0 0
LX004 FF RD Federal Facilities 12/30/2004 11/9/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2008 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW002 FF RI/FS Federal Facilities 6/9/1989 10/30/1998 0 0
RO002 RECORD OF DECISION Federal Facilities Other Completion Anomaly 10/30/1998 0 0
LX003 FF RD Federal Facilities 11/6/1998 12/10/1999 0 0
LY003 FF RA Federal Facilities 5/24/1999 9/8/2009 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IL0210090049 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0501170

JOLIET ARMY AMMUNITION PLANT (LOAD-ASSEMBLY-PACKING AREA)

JOLIET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SEMS
LW003 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IL7213820460 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0501179

JOLIET ARMY AMMUNITION PLANT (MANUFACTURING AREA)

JOLIET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/20/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/15/1988 6/9/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/9/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/30/2004 5/6/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/7/2008 9/28/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2011 0 0

OPERABLE UNIT: 01 SOILS
LW002 FF RI/FS Federal Facilities 6/9/1989 10/30/1998 0 0
LV001 FF REMOVAL Federal Facilities 8/1/1996 9/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/9/1989 0 0
RO001 RECORD OF DECISION Federal Facilities Other Completion Anomaly 10/30/1998 0 0
LX001 FF RD Federal Facilities 11/4/1998 12/10/1999 0 0
LY001 FF RA Federal Facilities Other Start and Completion Anomaly 5/5/1999 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 6/9/1989 0 0
RO003 RECORD OF DECISION Federal Facilities 8/20/2004 0 0
LX003 FF RD Federal Facilities 12/30/2004 11/9/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/2008 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW001 FF RI/FS Federal Facilities 6/9/1989 10/30/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 10/30/1998 0 0
EH001   Explanation Of Significant Differences 6/25/2003 0 0
LX002 FF RD Federal Facilities 11/6/1998 12/10/1999 0 0
LY002 FF RA Federal Facilities 5/24/1999 9/8/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: ILD980823991 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0500760

KERR-MCGEE (KRESS CREEK/WEST BRANCH OF DUPAGE RIVER)

DUPAGE COUNTY IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/22/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1991 4/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/20/1993 7/20/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/12/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/2004 3/30/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/24/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2005 8/10/2005 0 0
LO001   Lodged By DOJ 4/27/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 5/20/2010 0 0
LO002   Lodged By DOJ 4/30/2010 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 2/14/2011 0 0
LO003   Lodged By DOJ 11/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/12/2009 2/14/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 11/19/2012 0 0

OPERABLE UNIT: 01 INITIAL RI/FS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 11/18/1983 9/29/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1992 11/21/2003 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/24/2005 0 0
BE001 PRP RD Responsible Party 3/30/2005 6/17/2011 0 0
BF001 PRP RA Responsible Party 7/23/2005 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1993 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/21/2003 3/24/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/6/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: ILD980824007 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): BRUCE, DONALD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QT
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500761

KERR-MCGEE (REED-KEPPLER PARK)

WEST CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/12/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 5/15/1984 0 0
BB001 PRP REMOVAL Responsible Party 3/27/1996 9/13/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 4/19/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2005 8/10/2005 0 0
LO001   Lodged By DOJ 4/27/2005 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 12/8/2009 2/8/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/6/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/8/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/14/2011 0 0
LO002   Lodged By DOJ 11/23/2010 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 11/18/1983 9/29/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/20/1992 9/13/2002 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/13/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/18/1993 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 3/29/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2007 8/13/2007 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 6/5/2006 6/5/2008 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/5/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: ILD980824007 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): BRUCE, DONALD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QT
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500761

KERR-MCGEE (REED-KEPPLER PARK)

WEST CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-OU01
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 5/1/1984 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980824015 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QV
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0500762

KERR-MCGEE (RESIDENTIAL AREAS)

WEST CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 5/17/2012 9/19/2012 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/12/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 5/3/1995 1 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/14/1994 11/18/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/1994 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 4/14/1994 11/18/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/18/1994 0 0
IC001 ISSUE REQ LTTRS (104e) 4/19/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/2/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2005 8/10/2005 0 0
LO001   Lodged By DOJ 4/27/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/14/2011 0 0
LO002   Lodged By DOJ 11/23/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/19/2012 0 0

OPERABLE UNIT: 01 RI/FS/NTC REMOVAL
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/17/1993 11/18/1994 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 11/18/1983 9/29/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/17/1993 9/29/2003 9 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: ILD980824031 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QW
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500763

KERR-MCGEE (SEWAGE TREATMENT PLANT)

WEST CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/12/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/18/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/19/2013 4/22/2013 0 0
IC001 ISSUE REQ LTTRS (104e) 4/19/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/21/2003 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2005 8/10/2005 0 0
LO001   Lodged By DOJ 4/27/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/14/2011 0 0
LO002   Lodged By DOJ 11/23/2010 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/12/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/6/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/19/2013 0 0

OPERABLE UNIT: 01 UPLAND OU
BB001 PRP REMOVAL Responsible Party 10/20/2003 8/12/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2003 0 0

OPERABLE UNIT: 02 RIVER OU
BE001 PRP RD Responsible Party 10/6/2004 8/11/2006 0 0
BF001 PRP RA Responsible Party 10/27/2004 6/12/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/30/2004 3/30/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: ILD980824031 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05QW
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500763

KERR-MCGEE (SEWAGE TREATMENT PLANT)

WEST CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SEMS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 11/18/1983 9/29/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/20/1992 11/21/2003 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/21/2003 9/30/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD000716852 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0500078

LAKE CALUMET CLUSTER

CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1984 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 12/31/2003 0 0
RV001 REMOVAL EPA Fund-Financed 7/15/1983 2/17/1984 1 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1998 11/30/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 12/21/1993 9/29/1995 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 5/25/2000 1/2/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1985 10/21/1988 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 4/28/1997 3/18/2005 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/9/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 10/21/1988 0 0
LO001   Lodged By DOJ 8/9/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/30/1985 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/8/1985 5/10/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1998 9/25/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/15/1985 0 0
ES003 EXPANDED SITE INSPECTION State, Fund Financed 11/29/2004 2/8/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/28/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/14/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/2004 9/25/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/30/2010 0 0
LO002   Lodged By DOJ 7/1/2010 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO003   Lodged By DOJ 3/4/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/14/2009 9/23/2010 0 0

OPERABLE UNIT: 01 LANDFILL
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 2/28/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD000716852 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0500078

LAKE CALUMET CLUSTER

CHICAGO IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/30/2012 6/3/2013 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/2013 0 0
BD001 PRP RI/FS Responsible Party 6/3/2013 0 0

OPERABLE UNIT: 03 SEMS
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/20/2001 0 0
FS001 FEASIBILITY STUDY State, No Fund Money 3/11/2002 9/30/2002 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/25/2006 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD980794333 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0598
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500755

LASALLE ELECTRIC UTILITIES

LA SALLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/12/1991 8/12/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1993 5/1/1993 0 0
RV001 REMOVAL EPA Fund-Financed 7/18/1983 12/1/1983 0 0
RV002 REMOVAL EPA Fund-Financed 6/5/1984 6/22/1984 0 0
RV003 REMOVAL EPA Fund-Financed 4/15/1985 12/26/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/19/1984 11/1/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 8/23/1999 9/28/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/28/1984 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 7/1/2004 9/27/2004 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 9/25/2009 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 4/11/1989 11/11/1989 0 0

OPERABLE UNIT: 01 OFF-SITE
CO001 COMBINED RI/FS State, Fund Financed 1/13/1984 8/29/1986 1 0
RO001 RECORD OF DECISION State, Fund Financed 8/29/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/24/1987 7/23/1987 1 0
RA001 REMEDIAL ACTION State, Fund Financed 7/27/1987 9/30/1990 26 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1988 9/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/25/1987 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/20/1987 7/23/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/13/1984 6/18/1984 0 0

OPERABLE UNIT: 02 ON-SITE
CO002 COMBINED RI/FS State, Fund Financed 4/22/1987 3/30/1988 0 0
RO002 RECORD OF DECISION State, Fund Financed 3/30/1988 0 0
EH001   Explanation Of Significant Differences 7/9/2004 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 3/31/1988 4/11/1989 1 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD980794333 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0598
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500755

LASALLE ELECTRIC UTILITIES

LA SALLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ON-SITE
RA002 REMEDIAL ACTION State, Fund Financed 4/11/1989 2/28/1994 27 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 4/30/2005 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 4/30/1995 4/30/2005 0 0
DA002 PRE-DESIGN ASSISTANCE State, Fund Financed 12/23/1988 4/11/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/28/1994 0 0

** END OF SITE SUMMARY ** $56 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD005451711 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0500199

LENZ OIL SERVICE, INC.

LEMONT IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 4/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/8/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/8/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/8/1991 9/30/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1999 3/5/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 4/3/2001 8/14/2002 0 0
LO001   Lodged By DOJ 5/30/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/13/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1988 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 3/22/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/13/2001 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/13/2001 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/30/2010 0 0
LO002   Lodged By DOJ 7/1/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/26/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/8/2003 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/14/2009 9/23/2010 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 9/29/1989 9/30/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1999 0 0
EH001   Explanation Of Significant Differences 4/10/2007 0 0
BE001 PRP RD Responsible Party 8/14/2002 4/17/2008 0 0
BF001 PRP RA Responsible Party 4/17/2008 11/19/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/24/1990 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD005451711 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0500199

LENZ OIL SERVICE, INC.

LEMONT IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/6/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/29/1989 10/16/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/27/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IL0000064782 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): HOLZ, THERESA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B568
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0507364

MATTHIESSEN AND HEGELER ZINC COMPANY

LA SALLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 9/27/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/30/1993 0 0
SI001 SITE INSPECTION State, Fund Financed 12/9/1993 1/10/1995 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 12/9/1993 1/10/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/26/2004 9/26/2006 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 2/19/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/28/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/14/2009 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/18/2009 0 0

OPERABLE UNIT: 01 01
BD001 PRP RI/FS Responsible Party 9/26/2006 0 0

OPERABLE UNIT: 02 OU2
RV001 REMOVAL EPA Fund-Financed 9/8/2009 9/18/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/3/2007 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980497788 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): SIMON, VERNETA J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0500551

MIG/DEWANE LANDFILL

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 7/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1991 6/20/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/14/1993 7/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/26/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/19/1990 6/21/1990 0 0
BB001 PRP REMOVAL Responsible Party Other Completion Anomaly 10/29/1990 10/6/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/11/1990 9/11/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/15/1990 6/15/1990 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 9/22/2000 1/4/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/29/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/1996 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1991 0 0
IC005 ISSUE REQ LTTRS (104e) 12/17/1990 0 0
IC004 ISSUE REQ LTTRS (104e) 12/1/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 10/2/1990 0 0
IC003 ISSUE REQ LTTRS (104e) 12/1/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1998 0 0

OPERABLE UNIT: 01 RI/FS
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/13/1990 3/29/1991 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/29/1991 3/31/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/1/1995 3/31/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/2000 0 0
EH001   Explanation Of Significant Differences 8/30/2013 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/29/1991 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980497788 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): SIMON, VERNETA J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0500551

MIG/DEWANE LANDFILL

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
CD001 CONSENT DECREE State Enforcement 1/4/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/27/1990 0 0
BE001 PRP RD PRP Response Under Sta 1/4/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD096731468 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0500507

NL INDUSTRIES/TARACORP LEAD SMELTER

GRANITE CITY IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 8/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1993 6/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/27/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/20/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 3/11/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/2/1990 1/18/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 4/11/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/11/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 10/16/1995 0 0
LO001   Lodged By DOJ 3/23/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 10/12/1995 0 0
LO002   Lodged By DOJ 10/14/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/27/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 7/8/1999 3/20/2003 0 0
LO003   Lodged By DOJ 11/9/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/3/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 11/28/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/6/2004 0 0
CD004 CONSENT DECREE Federal Enforcement 5/12/2003 0 0
LO004   Lodged By DOJ 12/19/2002 0 0
CD005 CONSENT DECREE Federal Enforcement 9/25/2006 0 0
LO005   Lodged By DOJ 7/12/2006 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS Responsible Party 3/11/1985 3/30/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1993 2/17/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1990 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD096731468 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0500507

NL INDUSTRIES/TARACORP LEAD SMELTER

GRANITE CITY IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/29/1995 0 0
EH002   Explanation Of Significant Differences 9/19/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/8/1991 10/29/1991 3 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 3/8/1991 3/15/1993 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 12/31/1995 9/30/1997 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 3/8/1991 7/13/1998 24 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 3/15/1993 7/13/1998 22 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/16/1991 9/30/2001 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 3/15/1999 3/31/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/26/1990 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 12/31/1995 9/19/2000 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/30/1997 7/13/1998 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 7/13/1999 5/30/2000 0 0
BF002 PRP RA Responsible Party New Action Resulting from Take Over 7/13/1998 5/30/2000 0 0
BF003 PRP RA Responsible Party New Action Resulting from Take Over 7/13/1998 5/30/2000 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 4/10/2003 3/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2008 3/30/2009 0 0

OPERABLE UNIT: 02 SEMS
TS001 TREATABILITY STUDY EPA Fund-Financed 9/15/1994 2/17/1995 0 0

** END OF SITE SUMMARY ** $49 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980606750 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0500634

OTTAWA RADIATION AREAS

OTTAWA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1978 0 0
DS002 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 8/5/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/27/1996 11/17/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/3/1997 9/8/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/14/1987 0 0
PA003 PRELIMINARY ASSESSMENT State, Fund Financed 2/27/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
SI003 SITE INSPECTION EPA Fund-Financed 9/27/1991 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
HR002 HRS PACKAGE EPA Fund-Financed 6/12/1985 0 0
HR003 HRS PACKAGE EPA Fund-Financed 2/25/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
RV005 REMOVAL EPA Fund-Financed 1/4/1988 6/14/1991 1 0
RV002 REMOVAL EPA Fund-Financed 1/20/1988 9/11/1988 0 0
RV001 REMOVAL EPA Fund-Financed 1/14/1988 6/14/1991 0 0
RV003 REMOVAL EPA Fund-Financed 9/28/1994 7/31/1997 2 0
RV004 REMOVAL EPA Fund-Financed 9/28/1994 7/31/1997 15 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/13/2010 11/7/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/10/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1995 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1995 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/10/2000 9/14/2001 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/26/2002 12/11/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/2004 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 4/29/2009 5/18/2010 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980606750 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0500634

OTTAWA RADIATION AREAS

OTTAWA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NPL-8 CONSERVATION AREA
RV006 REMOVAL EPA Fund-Financed 6/27/1996 7/31/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/26/1993 9/8/2000 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/11/2002 3/26/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 1/19/2010 5/18/2010 0 0
LO001   Lodged By DOJ 3/25/2010 0 0

OPERABLE UNIT: 02 NPL-1,4, 9, AND 11
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 11/3/1997 9/8/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/11/2002 7/20/2006 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/20/2006 1 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 6/6/2000 9/24/2003 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/24/2003 0 0
EH001   Explanation Of Significant Differences 3/21/2007 0 0
JQ001   ROD Amendment 8/16/2010 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/18/2009 0 0

OPERABLE UNIT: 03 LEAD SITES
RV007 REMOVAL EPA Fund-Financed 1/28/2002 12/21/2002 0 0

OPERABLE UNIT: 05 RI/FS
CO002 COMBINED RI/FS EPA Fund-Financed 8/2/2005 3/21/2007 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/26/2007 12/5/2007 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 6/30/2008 2/3/2010 0 0

OPERABLE UNIT: 06 SEMS
RO001 RECORD OF DECISION EPA Fund-Financed 9/8/2000 0 0
EH002   Explanation Of Significant Differences 8/2/2012 0 0
JQ002   ROD Amendment 9/6/2013 0 0

** END OF SITE SUMMARY ** $24 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD000802827 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0528
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500083

OUTBOARD MARINE CORP.

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/28/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1991 8/8/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/16/1993 6/16/1993 0 0
RV001 REMOVAL EPA Fund-Financed 12/10/2002 7/11/2003 1 0
RV002 REMOVAL EPA Fund-Financed 12/14/2005 5/19/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 2/6/1978 2/26/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1990 9/27/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1986 8/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 9/2/1988 4/29/1989 0 0
LO001   Lodged By DOJ 4/28/1989 0 0
BB001 PRP REMOVAL Responsible Party 8/19/2002 11/21/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/18/2002 9/26/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/1997 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/17/2006 9/26/2007 0 0
IC001 ISSUE REQ LTTRS (104e) 12/29/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/24/2007 0 0
CD004 CONSENT DECREE Federal Enforcement 3/1/2005 0 0
LO003   Lodged By DOJ 1/12/2005 0 0
CD005 CONSENT DECREE Federal Enforcement 1/4/2005 0 0
LO004   Lodged By DOJ 3/31/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO005   Lodged By DOJ 3/4/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2011 6/28/2012 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 60
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD000802827 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0528
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500083

OUTBOARD MARINE CORP.

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 HARBOR SLIP CONSTRUCTION
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1983 5/15/1984 2 0
BD001 PRP RI/FS Responsible Party 9/21/1987 3/31/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/15/1984 0 0
JQ001   ROD Amendment 3/31/1989 0 0
JQ002   ROD Amendment 10/30/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/20/1984 6/1/1985 2 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 4/28/1989 10/16/1990 0 0
BF003 PRP RA Responsible Party 10/16/1990 7/3/1991 1 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 3/30/1984 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1989 5/30/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/7/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/26/1983 5/15/1984 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/15/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 11/14/1983 3/31/1990 0 0
OH001 OTHER EPA Fund-Financed 9/30/1981 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 11/15/2007 10/30/2009 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 5/28/2009 9/30/2010 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2010 30 0

OPERABLE UNIT: 02 COKE PLANT
BD002 PRP RI/FS Responsible Party 9/26/1990 9/30/1999 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
EH001   Explanation Of Significant Differences 9/28/2004 0 0
BE003 PRP RD Responsible Party 7/2/2001 6/22/2004 0 0
BF004 PRP RA Responsible Party 6/22/2004 7/6/2009 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/20/1990 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 7/6/2009 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2000 2/14/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 6/16/2004 10/13/2004 0 0
LO002   Lodged By DOJ 8/11/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/2001 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 5/18/2003 6/22/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/13/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD000802827 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0528
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500083

OUTBOARD MARINE CORP.

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 COKE PLANT
ME001 PRP LR Responsible Party 9/6/2012 0 0

OPERABLE UNIT: 03 CONTAINMENT CELLS
BE001 PRP RD Responsible Party 4/28/1989 6/27/1991 0 0
BF001 PRP RA Responsible Party 6/27/1991 9/30/1993 0 0
BF002 PRP RA Responsible Party 6/27/1993 3/17/1997 0 0

OPERABLE UNIT: 04 OMC PLANT 2
CO002 COMBINED RI/FS EPA Fund-Financed 9/8/2003 9/10/2007 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/12/2006 11/3/2008 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 7/5/2011 7/3/2012 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/10/2007 0 0
EH004   Explanation Of Significant Differences 7/2/2012 0 0
JQ003   ROD Amendment 12/12/2012 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 2/27/2009 0 0
EH002   Explanation Of Significant Differences 6/8/2009 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/30/2007 7/17/2008 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/29/2009 5/15/2010 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/26/2012 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/24/2009 9/14/2011 51 0
RA002 REMEDIAL ACTION EPA Fund-Financed 5/4/2010 10/17/2011 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/24/2010 4 0
RA005 REMEDIAL ACTION EPA Fund-Financed 5/16/2011 9/18/2012 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed 7/12/2011 2 0

** END OF SITE SUMMARY ** $95 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980606685 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0500628

PAGEL'S PIT

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1993 6/22/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/12/1991 9/29/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1992 2/11/1993 0 0
LO001   Lodged By DOJ 11/25/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/12/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2002 9/27/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2007 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1986 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1985 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2012 0 0

OPERABLE UNIT: 01 PRIMARY RI/FS STUDY
BD002 PRP RI/FS Responsible Party Original Action Take Over 10/1/1984 8/27/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/27/1986 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
BE001 PRP RD Responsible Party 12/14/1992 8/8/1997 0 0
BF001 PRP RA Responsible Party 8/8/1997 9/30/2004 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/1/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/27/1986 6/28/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2004 0 0
OH001 OTHER Federal Enforcement 7/21/1982 0 0

OPERABLE UNIT: 02 ADDITIONAL GROUNDWATER STUDIES
BD003 PRP RI/FS Responsible Party 8/13/1991 9/30/1999 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD980606685 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0500628

PAGEL'S PIT

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ADDITIONAL GROUNDWATER STUDIES
RO002 RECORD OF DECISION Federal Enforcement 9/30/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD005252432 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0500189

PARSONS CASKET HARDWARE CO.

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 4/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 4/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1993 3/25/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/25/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/15/1990 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/1/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/15/1987 9/29/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/1/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 11/20/1996 0 0
LO001   Lodged By DOJ 8/27/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/12/1994 11/20/1996 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1994 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/2006 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/2006 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/2006 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2006 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/2006 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 10/8/2010 0 0
LO002   Lodged By DOJ 8/6/2010 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/2007 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 65
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ILD005252432 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0500189

PARSONS CASKET HARDWARE CO.

BELVIDERE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
CO002 COMBINED RI/FS State, Fund Financed 9/29/1988 9/30/1996 4 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 4/1/1998 12/14/1998 0 0
RA001 REMEDIAL ACTION State, Fund Financed 12/14/1998 5/30/2002 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/31/1987 12/31/1987 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 5/30/2007 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 8/16/1990 9/27/1991 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 12/18/1992 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 5/30/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 9/1/1996 9/29/2005 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 9/29/2005 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 6/1/2011 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/1/2005 3/15/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/15/2010 10/8/2010 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ILD003817137 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): MELDGIN, N DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0500127

PETERSEN SAND & GRAVEL

LIBERTYVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1988 9/21/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/19/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/22/1989 2/11/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/19/1991 5/3/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 5/3/1993 0 0
LO001   Lodged By DOJ 12/22/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/22/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/26/1990 0 0
IC003 ISSUE REQ LTTRS (104e) 5/13/1986 0 0
IC004 ISSUE REQ LTTRS (104e) 5/25/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 1/26/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 4/25/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 DELETE
CO001 COMBINED RI/FS State, Fund Financed 10/1/1984 9/14/1988 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/14/1988 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/25/1987 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/12/1989 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD053980454 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): TURNER, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0500360

SANDOVAL ZINC COMPANY

SANDOVAL IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 9/8/1999 4/10/2012 0 0
RP002 NON-NPL PRP SEARCH EPA In-House 4/22/2011 4/10/2012 0 0
RP003 NON-NPL PRP SEARCH EPA In-House 4/10/2012 0 0
RV001 REMOVAL EPA Fund-Financed 10/27/2011 4/10/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/19/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1988 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/3/1996 9/30/1997 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 5/11/2010 0 0
HR001 HRS PACKAGE State, Fund Financed 3/10/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/10/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 12/28/2011 5/7/2012 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/7/2012 0 0

OPERABLE UNIT: 01 SEMS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/10/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: IL8143609487 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0501181

SANGAMO ELECTRIC DUMP/CRAB ORCHARD NATIONAL WILDLIFE REFUGE (U

CARTERVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/18/1989 9/13/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/26/1986 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/18/1989 9/13/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 2/26/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/25/1990 5/14/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/14/1991 8/27/1992 0 0
LO001   Lodged By DOJ 9/30/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/26/2000 9/27/2001 0 0
TA003 TECHNICAL ASSISTANCE Federal Facilities 9/29/1993 0 0
IC001 ISSUE REQ LTTRS (104e) 5/31/1989 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/1/2000 9/27/2000 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 1/18/2006 9/27/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/2/2010 6/30/2011 0 0

OPERABLE UNIT: 01 METALS AREAS
LW001 FF RI/FS Federal Facilities 2/26/1986 3/30/1990 1 0
RO001 RECORD OF DECISION Federal Facilities 3/30/1990 0 0
LX001 FF RD Federal Facilities 5/2/1991 6/30/1993 0 0
LY001 FF RA Federal Facilities 6/30/1993 12/29/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/9/1989 11/16/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 12/30/1988 12/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1989 0 0

OPERABLE UNIT: 02 PCB AREAS
LW002 FF RI/FS Federal Facilities 2/26/1986 8/1/1990 0 0
RO002 RECORD OF DECISION Federal Facilities 8/1/1990 0 0
EH001   Explanation Of Significant Differences 6/23/2000 0 0
JQ001   ROD Amendment 8/7/2007 0 0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: IL8143609487 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0501181

SANGAMO ELECTRIC DUMP/CRAB ORCHARD NATIONAL WILDLIFE REFUGE (U

CARTERVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PCB AREAS
BE001 PRP RD Responsible Party 5/14/1991 9/26/1995 0 0
BF001 PRP RA Responsible Party 9/27/1995 0 0
LZ003 FF COMMUNITY INVOLVEMENT Federal Facilities 2/26/1986 8/1/1990 0 0
BD002 PRP RI/FS Responsible Party 11/30/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/4/2012 0 0
BE003 PRP RD Responsible Party 9/30/2008 6/17/2010 0 0
BF003 PRP RA Responsible Party 6/17/2010 0 0

OPERABLE UNIT: 03 EMMA OU
LW003 FF RI/FS Federal Facilities 9/13/1991 2/19/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 2/19/1997 0 0
LX002 FF RD Federal Facilities 3/4/1998 9/18/1998 0 0
LY002 FF RA Federal Facilities 9/21/1998 9/27/2001 0 0
LV002 FF REMOVAL Federal Facilities 8/10/1998 9/26/2001 0 0

OPERABLE UNIT: 04 MISCELLANEOUS AREAS
LW004 FF RI/FS Federal Facilities 9/13/1991 9/27/2001 0 0
LX003 FF RD Federal Facilities 3/19/2004 12/13/2004 0 0
LY003 FF RA Federal Facilities 7/26/2005 9/26/2006 0 0
RO007 RECORD OF DECISION Federal Facilities 9/12/2002 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/6/2011 0 0

OPERABLE UNIT: 05 WATER TOWERS AREAS
RS001 REMOVAL ASSESSMENT Federal Facilities 10/31/1991 2/14/1992 0 0
LV001 FF REMOVAL Federal Facilities 2/29/1992 8/31/1993 0 0

OPERABLE UNIT: 06 ADD'L & UNCHARACTERIZED SITES
LW005 FF RI/FS Federal Facilities Other Start and Completion Anomaly 2/2/1998 12/31/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/2002 0 0
BD001 PRP RI/FS Responsible Party 12/31/2002 0 0

OPERABLE UNIT: 07 LAKE MONITORING
LW006 FF RI/FS Federal Facilities 9/30/1998 11/17/1999 0 0

OPERABLE UNIT: 08 MISCELLANEOUS-14
RO004 RECORD OF DECISION Federal Facilities 9/27/2001 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/18/2001 8/30/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/30/2002 0 0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: IL8143609487 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05P2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0501181

SANGAMO ELECTRIC DUMP/CRAB ORCHARD NATIONAL WILDLIFE REFUGE (U

CARTERVILLE IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 MISCELLANEOUS-14
BE002 PRP RD Responsible Party 9/30/2002 9/30/2005 0 0
BF002 PRP RA Responsible Party 9/30/2005 9/28/2007 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980792006 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0560
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0500753

SAUGET AREA 1

SAUGET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 8/12/1982 11/5/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/15/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1990 0 0
SI002 SITE INSPECTION State, Fund Financed 9/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/29/1993 0 0
HR002 HRS PACKAGE State, Fund Financed 6/17/1996 0 0
NP001 PROPOSAL TO NPL State, Fund Financed 6/17/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1997 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/31/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/27/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/21/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/21/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/9/2000 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/2002 3/30/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/19/2002 10/10/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 4/19/2004 0 0
LO001   Lodged By DOJ 11/12/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/2003 9/30/2003 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 5/7/2004 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Other Start and Completion Anomaly 1/21/1999 9/24/2013 0 0
CD003 CONSENT DECREE Federal Enforcement 12/15/2009 0 0
LO002   Lodged By DOJ 9/14/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 6/3/2010 0 0
LO003   Lodged By DOJ 3/15/2010 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/14/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980792006 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0560
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0500753

SAUGET AREA 1

SAUGET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DEAD CREEK
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/21/1999 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 2/2/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/31/2000 0 0
BB001 PRP REMOVAL Responsible Party 7/5/2001 0 0

OPERABLE UNIT: 04 CULVERTS
BB003 PRP REMOVAL Responsible Party 7/10/2000 12/8/2000 0 0

OPERABLE UNIT: 06 SEMS
BD001 PRP RI/FS Responsible Party 1/21/1999 9/24/2013 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/24/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD000605790 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): TURNER, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05XX
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0500047

SAUGET AREA 2

SAUGET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 11/25/1991 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/30/1995 11/30/1995 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/13/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/23/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/23/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/28/1994 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1995 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/1998 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/12/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/23/2000 11/24/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/24/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/23/2005 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/27/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/11/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/11/1998 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1998 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/11/1999 0 0
PJ002 PRP EMERGENCY REMOVAL Responsible Party 9/30/1999 4/27/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/23/2000 11/24/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/2006 1/30/2007 0 0
LO001   Lodged By DOJ 10/4/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 2/19/2008 0 0
LO002   Lodged By DOJ 9/21/2007 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/23/2008 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD000605790 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): TURNER, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05XX
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0500047

SAUGET AREA 2

SAUGET IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV002 SECTION 107 LITIGATION Federal Enforcement 9/30/2009 0 0

OPERABLE UNIT: 01 SOURCE AREAS
RV001 REMOVAL EPA Fund-Financed 2/21/1995 3/31/1995 2 0
RV002 REMOVAL EPA Fund-Financed 10/25/1999 4/19/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER-SITE R
BE001 PRP RD Responsible Party 2/15/2003 3/15/2003 0 0
BF001 PRP RA Responsible Party 3/15/2003 10/15/2009 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2002 0 0
EH001   Explanation Of Significant Differences 7/31/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2002 9/30/2002 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/3/2007 6/26/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/26/2013 0 0

OPERABLE UNIT: 04 SEMS
BD001 PRP RI/FS Responsible Party 11/24/2000 0 0

** END OF SITE SUMMARY ** $3 $0
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REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
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ACTUAL OBLIGATIONS OBLIGATIONS
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ACTUAL
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FMS ID: 05Y9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501174

SAVANNA ARMY DEPOT ACTIVITY

SAVANNA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/1/1989 9/28/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
LV001 FF REMOVAL Federal Facilities 6/15/1995 9/18/1997 0 0
LV002 FF REMOVAL Federal Facilities 6/5/2002 10/16/2002 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/30/1993 9/29/1995 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0

OPERABLE UNIT: 01 TNT WASHOUT LAGOONS
LW001 FF RI/FS Federal Facilities 9/29/1989 3/31/1992 1 0
RO001 RECORD OF DECISION Federal Facilities 3/31/1992 0 0
LX001 FF RD Federal Facilities 3/31/1992 10/22/1992 0 0
LY001 FF RA Federal Facilities 10/22/1992 9/29/1995 0 0

OPERABLE UNIT: 02 OPEN BURNING GROUNDS
LW002 FF RI/FS Federal Facilities 9/29/1989 0 0
LV003 FF REMOVAL Federal Facilities 11/26/2001 5/6/2002 0 0

OPERABLE UNIT: 03 SITE 111 OUTDOOR WASHOUT PLANT
LW006 FF RI/FS Federal Facilities 7/30/2006 5/30/2008 0 0
RO004 RECORD OF DECISION Federal Facilities 4/5/2010 0 0
LY004 FF RA Federal Facilities 4/30/2010 2/9/2012 0 0

OPERABLE UNIT: 04 OVERALL FACILITY RI/FS
LW004 FF RI/FS Federal Facilities 1/31/1991 0 0

OPERABLE UNIT: 05 SITE 192 MANAGANESE ORE STORAG
LW007 FF RI/FS Federal Facilities 10/30/2004 12/30/2008 0 0
RO005 RECORD OF DECISION Federal Facilities 4/20/2010 0 0
LY005 FF RA Federal Facilities 4/30/2010 9/19/2011 0 0

OPERABLE UNIT: 06 SITE 44 NITRIC ACID STORAGE
NH001 FF RI Federal Facilities 3/31/1998 10/30/2004 0 0
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
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SAVANNA ARMY DEPOT ACTIVITY

SAVANNA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 SITE 44 NITRIC ACID STORAGE
RO006 RECORD OF DECISION Federal Facilities 1/25/2010 0 0
LY014 FF RA Federal Facilities 1/25/2010 1/25/2010 0 0

OPERABLE UNIT: 07 NFA AT 22 SITES
CO001 COMBINED RI/FS EPA Fund-Financed 10/30/2004 5/30/2007 0 0
RO007 RECORD OF DECISION Federal Facilities 10/5/2010 0 0
LY021 FF RA Federal Facilities 10/5/2010 10/5/2010 0 0

OPERABLE UNIT: 08 32 SITES LOWER POST
NH002 FF RI Federal Facilities 10/30/2004 8/30/2007 0 0
NI001 FF FS Federal Facilities 11/1/2007 11/30/2009 0 0
RO008 RECORD OF DECISION Federal Facilities 8/30/2012 0 0

OPERABLE UNIT: 09 NFA AT 14 SITES
NH003 FF RI Federal Facilities 6/30/2006 4/30/2007 0 0
NI002 FF FS Federal Facilities 6/30/2007 12/30/2008 0 0
RO009 RECORD OF DECISION Federal Facilities 6/22/2012 0 0
LY015 FF RA Federal Facilities 6/22/2010 6/22/2010 0 0

OPERABLE UNIT: 10 SITES 5, 69, 184
NH004 FF RI Federal Facilities 8/15/1998 4/30/2010 0 0
NI003 FF FS Federal Facilities 12/30/2007 4/30/2010 0 0
RO013 RECORD OF DECISION Federal Facilities 9/24/2013 0 0

OPERABLE UNIT: 11 20 - ABANDONED LF
NH005 FF RI Federal Facilities 6/15/2003 11/30/2007 0 0
NI004 FF FS Federal Facilities 11/30/2007 7/9/2012 0 0

OPERABLE UNIT: 12 SITES 73, 178
NH006 FF RI Federal Facilities 10/15/2004 11/30/2007 0 0
NI005 FF FS Federal Facilities 12/30/2007 0 0

OPERABLE UNIT: 13 6 CF PLANT AREA SITES
NH007 FF RI Federal Facilities 4/30/1998 4/30/2007 0 0
FS001 FEASIBILITY STUDY Federal Facilities 5/30/2007 7/30/2010 0 0

OPERABLE UNIT: 14 SITES 15 & 33
NH008 FF RI Federal Facilities 10/30/2004 1/30/2008 0 0
NI006 FF FS Federal Facilities 2/1/2008 2/28/2010 0 0
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EPA ID: IL3210020803 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501174

SAVANNA ARMY DEPOT ACTIVITY

SAVANNA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 15 SITES  21BDP, 87
NH009 FF RI Federal Facilities 7/30/2003 4/30/2009 0 0
NI007 FF FS Federal Facilities 5/30/2009 12/28/2011 0 0

OPERABLE UNIT: 16 SITE 76AD
NH010 FF RI Federal Facilities 4/30/1998 10/30/2004 0 0
NI008 FF FS Federal Facilities 12/30/2004 2/28/2009 0 0

OPERABLE UNIT: 17 SITES 16, 36, 47, 84
NH011 FF RI Federal Facilities 4/30/1998 4/30/2007 0 0
NI009 FF FS Federal Facilities 6/30/2007 12/30/2011 0 0

OPERABLE UNIT: 18 7 MMRP SITES
LW008 FF RI/FS Federal Facilities 10/30/2005 0 0

OPERABLE UNIT: 19 3 MMRP SITES
LW009 FF RI/FS Federal Facilities 4/30/2005 0 0

OPERABLE UNIT: 20 HAND GRENADE BURIAL AREA
LW010 FF RI/FS Federal Facilities 4/30/2005 0 0

OPERABLE UNIT: 21 ZONE L
LW011 FF RI/FS Federal Facilities 3/30/2005 0 0

OPERABLE UNIT: 22 PROOF RANGE GROUP
LW012 FF RI/FS Federal Facilities 9/30/2001 0 0

OPERABLE UNIT: 23 SMALL ARMS RANGES
LW013 FF RI/FS Federal Facilities 4/30/1998 6/13/2012 0 0

OPERABLE UNIT: 24 TAR DRUM BURIAL AREA
LW014 FF RI/FS Federal Facilities 12/30/2001 0 0

OPERABLE UNIT: 25 SITE 90 H-AREA LANDFILL
NH012 FF RI Federal Facilities 4/30/1998 12/30/2009 0 0

OPERABLE UNIT: 26 SEPTIC SYSTEMS
LV005 FF REMOVAL Federal Facilities 6/6/2012 6/30/2013 0 0
LW015 FF RI/FS Federal Facilities 5/30/1999 9/30/2009 0 0

OPERABLE UNIT: 27 SLUDGE APP AREA
LW016 FF RI/FS Federal Facilities 5/30/2004 12/30/2011 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
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ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR
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NPL STATUS: Currently on the Final NPL
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SITE ID: 0501174

SAVANNA ARMY DEPOT ACTIVITY

SAVANNA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 28 SITE 222 EXPL BLDG DECON
LW017 FF RI/FS Federal Facilities 3/30/2009 0 0

OPERABLE UNIT: 29 223 - BLDG 134
NH013 FF RI Federal Facilities 8/30/2012 0 0
LW018 FF RI/FS Federal Facilities 4/30/2004 1/30/2011 0 0

OPERABLE UNIT: 30 227 I-GATE PCBS
LV004 FF REMOVAL Federal Facilities 3/30/2011 9/30/2013 0 0
LW019 FF RI/FS Federal Facilities 5/30/2009 7/30/2009 0 0

OPERABLE UNIT: 31 SEMS
LW005 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
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ACTUAL OBLIGATIONS OBLIGATIONS
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500955

SOUTHEAST ROCKFORD GROUND WATER CONTAMINATION

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LT001 LITIGATION (GENERIC) Federal Enforcement 8/27/2007 8/27/2007 0 0
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/1989 8/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1990 5/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1992 9/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/4/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/12/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/3/1989 12/1/1990 2 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/18/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/1987 10/1/1987 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/7/2013 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 5/15/2007 5/15/2008 0 0
CD005 CONSENT DECREE Federal Enforcement 8/23/2006 0 0
LO003   Lodged By DOJ 6/28/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/30/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/2002 5/15/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
FE004 FIVE-YEAR REVIEW Responsible Party 7/30/2012 5/13/2013 0 0

OPERABLE UNIT: 01 ALTERNATE  WATER SUPPLY
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/18/1991 6/18/1991 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 7/10/1989 12/2/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/3/1989 12/2/1992 0 0
CO002 COMBINED RI/FS State, Fund Financed 9/29/1990 6/14/1991 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/14/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/18/1991 7/15/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/17/1991 12/21/1992 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/17/1990 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 3/18/1992 10/27/1997 0 0
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FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: ILD981000417 SITE SECTION: SFD/RRB#2/RRS5:          090595201
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ACTUAL OBLIGATIONS OBLIGATIONS
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ACTUAL
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FMS ID: 05DK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500955

SOUTHEAST ROCKFORD GROUND WATER CONTAMINATION

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ALTERNATE  WATER SUPPLY
CD004 CONSENT DECREE Federal Enforcement 10/27/1997 4/8/1998 0 0
LO002   Lodged By DOJ 1/21/1998 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/30/1998 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/4/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 7/10/1989 9/29/1995 3 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
BE002 PRP RD Responsible Party 1/21/1998 11/4/1998 0 0
BF002 PRP RA Responsible Party 12/8/1998 0 0

OPERABLE UNIT: 03 SOURCE AREAS
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/23/2004 10/13/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/13/2003 0 0
CO003 COMBINED RI/FS State, Fund Financed 2/7/1996 6/11/2002 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/11/2002 0 0
EH001   Explanation Of Significant Differences 2/9/2009 0 0
EH002   Explanation Of Significant Differences 5/3/2010 0 0
EH003   Explanation Of Significant Differences 7/27/2012 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/20/2002 1/13/2003 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 9/27/2004 11/6/2007 1 0
RA003 REMEDIAL ACTION State, Fund Financed 9/27/2004 2/18/2011 12 0
RA006 REMEDIAL ACTION State, Fund Financed 2/13/2013 1 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 10/6/2010 0 0
BF001 PRP RA Responsible Party 8/26/2010 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 9/27/2007 6/23/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/21/2004 0 0
CD006 CONSENT DECREE Federal Enforcement 6/23/2008 9/2/2008 0 0
LO004   Lodged By DOJ 7/3/2008 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/13/2004 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 8/27/2008 1/28/2013 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 9/26/2006 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 9/15/2012 0 0
RD007 REMEDIAL DESIGN State, Fund Financed 9/26/2006 0 0
RD008 REMEDIAL DESIGN State, Fund Financed 8/27/2008 3/30/2011 0 0
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FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: ILD981000417 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500955

SOUTHEAST ROCKFORD GROUND WATER CONTAMINATION

ROCKFORD IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOURCE AREAS
RA007 REMEDIAL ACTION State, Fund Financed 1/29/2010 6/11/2012 2 0
RA009 REMEDIAL ACTION State, Fund Financed 9/27/2004 0 0
RA010 REMEDIAL ACTION State, Fund Financed 6/11/2002 0 0
RA011 REMEDIAL ACTION State, Fund Financed 6/11/2002 0 0
RA012 REMEDIAL ACTION State, Fund Financed 1/5/2010 0 0
RA013 REMEDIAL ACTION State, Fund Financed 1/5/2010 0 0

OPERABLE UNIT: 04 AREA 9/10
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/26/2006 0 0
BE001 PRP RD Responsible Party 1/13/2003 4/26/2007 0 0

** END OF SITE SUMMARY ** $30 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD048306138 SITE SECTION: SFD/RRB#2/RRS6:          090595301
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NPL UPDATE: 9
SITE ID: 0500340

TRI-COUNTY LANDFILL CO./WASTE MANAGEMENT OF ILLINOIS, INC.

ELGIN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/4/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1991 4/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/11/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/18/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/22/1989 5/16/2007 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/8/1987 4/22/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/16/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 2/2/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/22/1988 9/30/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/27/1998 9/24/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/2/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/1999 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 3/30/2004 9/23/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/1992 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/2004 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/2004 0 0
IC002 ISSUE REQ LTTRS (104e) 7/15/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1987 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 11/24/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/1/2000 7/12/2000 0 0
LO001   Lodged By DOJ 5/3/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 5/16/2007 0 0
LO002   Lodged By DOJ 3/23/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/11/2005 5/16/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2009 9/3/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2013 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD048306138 SITE SECTION: SFD/RRB#2/RRS6:          090595301
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ACTUAL OBLIGATIONS OBLIGATIONS
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FMS ID: 052G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500340

TRI-COUNTY LANDFILL CO./WASTE MANAGEMENT OF ILLINOIS, INC.

ELGIN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 BASIC RI/FS TO START 88/2
CO001 COMBINED RI/FS EPA Fund-Financed 4/22/1988 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
EH004   Explanation Of Significant Differences 7/3/2001 0 0
EH002   Explanation Of Significant Differences 4/23/1998 0 0
EH001   Explanation Of Significant Differences 6/25/1996 0 0
EH003   Explanation Of Significant Differences 7/14/1999 0 0
BE001 PRP RD Responsible Party 2/2/1994 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1988 9/30/2004 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/24/1992 0 0

OPERABLE UNIT: 02 02 TRI-COUNTY LDFL OU
BF001 PRP RA Responsible Party 6/14/1999 9/30/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/24/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/1998 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 11/3/1999 0 0

OPERABLE UNIT: 03 03 ELGIN LDFL OU
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/19/1998 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 11/3/1999 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/20/2000 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 4/20/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/4/2000 4/26/2000 0 0
BF002 PRP RA Responsible Party 4/19/2001 8/28/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/1/2001 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ILD000814673 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500092

VELSICOL CHEMICAL CORP. (MARSHALL PLANT)

MARSHALL IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/20/1990 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/7/1992 5/29/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 9/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1988 3/13/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/13/1989 9/15/1989 0 0
LO001   Lodged By DOJ 5/18/1989 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1997 9/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 11/1/1979 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/26/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/3/2010 0 0

OPERABLE UNIT: 01 SOILS
FP001 FORWARD PLANNING EPA Fund-Financed 2/1/1985 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/30/1984 9/30/1988 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
BE001 PRP RD Responsible Party 1/23/1989 5/19/1989 0 0
BE002 PRP RD Responsible Party 1/23/1989 3/29/1991 0 0
BF001 PRP RA Responsible Party 5/19/1989 6/12/1989 0 0
BF002 PRP RA Responsible Party 3/29/1991 9/30/1994 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/10/1998 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/22/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 9/10/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD047019732 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): BENNING, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0581
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500332

WAUCONDA SAND & GRAVEL

WAUCONDA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 4/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/6/1992 10/6/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/19/1989 2/1/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 6/10/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/5/1988 12/19/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/10/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 4/20/1994 0 0
LO001   Lodged By DOJ 12/23/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/19/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/26/1996 5/30/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/6/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/22/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 8/28/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 8/28/1987 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/2004 0 0
BB001 PRP REMOVAL Responsible Party 1/14/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2002 8/23/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 4/3/2007 2/5/2009 0 0
LO002   Lodged By DOJ 8/10/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 1/27/2010 2/21/2012 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/17/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/21/2012 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2007 8/21/2007 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/21/2012 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ILD047019732 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): BENNING, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0581
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0500332

WAUCONDA SAND & GRAVEL

WAUCONDA IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/2/1982 3/22/1983 0 0

OPERABLE UNIT: 01 INTERIM REMEDIAL MEASURES
CO001 COMBINED RI/FS EPA Fund-Financed 6/15/1983 9/30/1985 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 9/30/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
BE001 PRP RD Responsible Party 6/10/1986 12/15/1986 0 0
BF001 PRP RA Responsible Party 5/1/1987 9/1/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/28/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/4/1983 0 0

OPERABLE UNIT: 02 2ND OPERABLE UNIT
BD001 PRP RI/FS Responsible Party 7/28/1986 3/31/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1989 0 0
BE002 PRP RD Responsible Party 2/1/1990 9/30/1991 0 0
BF002 PRP RA Responsible Party 9/30/1991 3/31/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/5/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/21/1990 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/22/1996 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980605943 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0500585

WOODSTOCK MUNICIPAL LANDFILL

WOODSTOCK IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1991 7/12/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/21/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/15/1988 9/27/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/16/1989 12/11/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/25/1993 4/22/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1989 9/29/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1994 9/2/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/2/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/7/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/3/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/17/2007 10/31/2007 0 0
LO001   Lodged By DOJ 8/9/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 2/7/2011 0 0

OPERABLE UNIT: 01 MUNICIPAL LANDFILL DISPOSAL
BD001 PRP RI/FS Responsible Party 9/29/1989 6/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1993 0 0
JQ001   ROD Amendment 7/15/1998 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/26/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/26/1992 0 0
BE001 PRP RD Responsible Party 9/2/1994 2/23/1999 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980605943 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DB
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0500585

WOODSTOCK MUNICIPAL LANDFILL

WOODSTOCK IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MUNICIPAL LANDFILL DISPOSAL
BF001 PRP RA Responsible Party 8/16/1999 9/19/2000 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 5/10/2004 8/23/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2008 8/20/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980500102 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500574

YEOMAN CREEK LANDFILL

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD001 CONSENT DECREE Federal Enforcement 8/7/1998 2/5/1999 0 0
LO001   Lodged By DOJ 11/5/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
CD002 CONSENT DECREE Federal Enforcement 1/21/1999 4/7/1999 0 0
LO002   Lodged By DOJ 2/4/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 3/4/1999 6/8/1999 0 0
LO003   Lodged By DOJ 3/24/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 4/10/2007 0 0
LO004   Lodged By DOJ 1/31/2007 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/19/1990 4/30/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1987 0 0
BB003 PRP REMOVAL Responsible Party 6/23/1998 4/13/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/5/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/19/1994 4/13/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 9/30/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/10/1998 1/21/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/28/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/12/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/22/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/6/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1988 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 4/16/2001 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ILD980500102 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0500574

YEOMAN CREEK LANDFILL

WAUKEGAN IL

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INITIAL RI/FS
BD001 PRP RI/FS Responsible Party 12/22/1989 9/30/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
BE001 PRP RD Responsible Party 2/4/1999 10/4/2001 0 0
BF001 PRP RA Responsible Party 10/4/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2006 2/27/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/24/2012 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1989 12/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/23/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/2005 0 0

OPERABLE UNIT: 02 FENCE
BB001 PRP REMOVAL Responsible Party 9/15/1990 12/30/1994 0 0

OPERABLE UNIT: 03 LANDFILL GAS
BB002 PRP REMOVAL Responsible Party 11/16/1992 6/19/1995 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 91
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IND016360265 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): SIMES, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501373

AMERICAN CHEMICAL SERVICE, INC.

GRIFFITH IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
CD002 CONSENT DECREE Federal Enforcement 4/19/2000 1/9/2001 0 0
LO002   Lodged By DOJ 7/14/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 6/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1993 6/1/1993 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 3/28/2000 0 0
RV001 REMOVAL EPA Fund-Financed 3/27/2000 3/28/2000 0 0
BB001 PRP REMOVAL Responsible Party 3/27/2000 3/28/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/1987 6/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1993 9/30/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1995 4/19/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/29/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1994 25 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 1/27/1998 6/17/1999 0 0
LO001   Lodged By DOJ 3/10/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/2/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 8/27/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 3/1/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 8/30/2002 12/6/2002 0 0
LO003   Lodged By DOJ 10/30/2002 0 0
CD005 CONSENT DECREE Federal Enforcement 7/12/2004 1/24/2006 0 0
LO004   Lodged By DOJ 11/4/2005 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IND016360265 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): SIMES, WILLIAM DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501373

AMERICAN CHEMICAL SERVICE, INC.

GRIFFITH IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 1/2/1985 6/29/1988 2 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/29/1988 9/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH001   Explanation Of Significant Differences 9/15/2004 0 0
JQ001   ROD Amendment 7/27/1999 0 0
BE002 PRP RD Responsible Party 9/30/1994 4/10/1996 0 0
BE001 PRP RD Responsible Party 9/30/1994 6/6/1996 0 0
BE003 PRP RD Responsible Party 9/30/1994 1/14/2001 0 0
BF001 PRP RA Responsible Party 4/10/1996 4/4/2001 5 0
BF002 PRP RA Responsible Party 6/6/1996 4/4/2001 0 0
BF003 PRP RA Responsible Party 1/14/2001 9/28/2005 15 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/1/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/26/2001 4/5/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/27/2004 3 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2005 4/6/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/2010 3/15/2011 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/19/1998 0 0

** END OF SITE SUMMARY ** $51 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND980904379 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5GS
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0501954

BECK'S LAKE

SOUTH BEND IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/2012 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/24/1989 0 0
OO001 SITE REASSESSMENT State, Fund Financed 6/12/2003 3/9/2007 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 3/8/1996 3/8/1996 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 10/1/2009 6/2/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/24/2013 0 0
VS001 ARCHIVE SITE EPA In-House 12/12/1996 0 0
VU001 SITE UNARCHIVED EPA In-House 3/9/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND006418651 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501343

BENNETT STONE QUARRY

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1990 8/7/1991 0 0
RV001 REMOVAL EPA Fund-Financed 5/30/1983 7/13/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 5/15/1985 8/22/1985 0 0
SX002 SECTION 106 LITIGATION Federal Enforcement 11/21/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/15/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1985 0 0
LO001   Lodged By DOJ 8/22/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/2/1984 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/2003 12/6/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1998 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/21/1997 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/1/1999 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 8/15/1985 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/22/2012 8/20/2012 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
BE001 PRP RD Responsible Party 2/15/1986 3/1/1987 0 0
BF001 PRP RA Responsible Party 3/1/1987 5/6/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 5/27/1992 9/7/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/3/1984 0 0
JQ001   ROD Amendment 10/16/1998 0 0
JQ002   ROD Amendment 9/26/2006 0 0
BE002 PRP RD Responsible Party 6/16/1999 8/9/1999 0 0
BF002 PRP RA Responsible Party 8/9/1999 0 0
BE003 PRP RD Responsible Party 2/8/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND006418651 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501343

BENNETT STONE QUARRY

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE REMEDIATION
BF003 PRP RA Responsible Party 7/26/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/11/2002 8/22/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2007 8/22/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2000 0 0

OPERABLE UNIT: 04 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/23/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND005480462 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0501297

CAM-OR INC.

WESTVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/1988 5/31/2011 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/11/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/8/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/25/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/6/1998 0 0
RV001 REMOVAL EPA Fund-Financed 3/20/1987 12/9/1987 1 0
RV002 REMOVAL EPA Fund-Financed 10/7/1988 12/12/1988 0 0
RV003 REMOVAL EPA Fund-Financed 6/2/1989 5/17/1990 2 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/29/1989 9/10/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/31/1998 9/11/1998 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/15/1996 4/25/2002 1 0
RC001 REMOVAL COMMUNITY RELATIONS Community Organization 7/1/1997 10/17/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/1993 0 0
LO001   Lodged By DOJ 7/8/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/23/1989 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
EM001 STATE ENF MANAG ASSISTANC Federal Enforcement 9/30/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/31/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/24/1999 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/26/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/23/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 12/13/2010 3/28/2011 0 0
LO002   Lodged By DOJ 12/22/2010 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND005480462 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 28
SITE ID: 0501297

CAM-OR INC.

WESTVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COMBINED RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/30/1997 4/25/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/18/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/10/2008 0 0
BE001 PRP RD Responsible Party 1/31/2011 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/25/2002 10/11/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2009 1/31/2011 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/12/1989 0 0

** END OF SITE SUMMARY ** $5 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND016395899 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BD
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501376

CARTER LEE LUMBER CO.

INDIANAPOLIS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1989 9/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1989 7/22/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/19/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1988 9/13/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/10/1991 12/15/1992 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 7/16/1990 11/9/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/2/1992 4/9/1992 0 0
ND001 DELETION FROM NPL Federal Enforcement 5/8/1996 7/9/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/8/1996 0 0
IC002 ISSUE REQ LTTRS (104e) 3/1/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OVERALL FACILITY
CO001 COMBINED RI/FS EPA Fund-Financed 4/9/1992 9/29/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980607626 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0501673

COLUMBUS OLD MUNICIPAL LANDFILL #1

COLUMBUS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1991 8/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/10/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/1987 9/15/1987 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/1/1992 4/1/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/15/1987 0 0
CD001 CONSENT DECREE State Enforcement 3/31/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 9/14/2012 0 0

OPERABLE UNIT: 01 INITIAL RI/FS
BD001 PRP RI/FS Responsible Party 9/15/1987 3/31/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
BE001 PRP RD PRP Response Under Sta 4/1/1993 10/19/1993 0 0
BF001 PRP RA PRP Response Under Sta 10/22/1993 9/15/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/15/1987 2/2/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/4/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/4/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1991 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/15/1994 0 0
FE001 FIVE-YEAR REVIEW State, No Fund Money 9/22/2000 0 0
FE002 FIVE-YEAR REVIEW State, No Fund Money 9/23/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1994 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 5/18/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: IND000715490 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0501199

CONRAIL RAIL YARD (ELKHART)

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1990 7/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/8/1991 6/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1993 5/27/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/5/1987 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 9/11/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 4/9/1991 5/12/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/1/1988 9/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/6/1992 7/7/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/7/1992 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/30/1999 9/23/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/15/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 3/18/1997 0 0
LO001   Lodged By DOJ 8/2/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/3/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 11/10/1997 0 0
LO002   Lodged By DOJ 8/12/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/10/2000 12/31/2003 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/27/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2008 6/15/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2010 0 0

OPERABLE UNIT: 01 INTERIM ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1988 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: IND000715490 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0501199

CONRAIL RAIL YARD (ELKHART)

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM ACTION
BE001 PRP RD Responsible Party 8/16/1992 6/2/1994 0 0
BF001 PRP RA Responsible Party 8/29/1994 6/16/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1988 12/31/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/31/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/31/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/4/1990 0 0

OPERABLE UNIT: 02 FINAL ACTION
CO002 COMBINED RI/FS EPA Fund-Financed 10/1/1990 9/9/1994 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/9/1994 0 0
JQ001   ROD Amendment 9/27/2000 0 0
BE002 PRP RD Responsible Party 6/14/1995 5/29/2003 0 0
BF002 PRP RA Responsible Party 5/29/2003 6/28/2004 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2003 6/30/2011 0 0
BE003 PRP RD Responsible Party 5/5/2011 9/25/2012 0 0
BF003 PRP RA Responsible Party 9/25/2012 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/12/2004 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND001213503 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501228

CONTINENTAL STEEL CORP.

KOKOMO IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 8/9/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1993 5/16/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/17/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 2/28/1990 10/1/1993 7 0
NS001 NPL RP SEARCH Federal Enforcement 5/31/1988 9/13/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1992 6/29/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/13/1990 4/23/1990 0 0
RV002 REMOVAL EPA Fund-Financed 5/4/1998 9/22/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/22/1992 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 6/23/2002 9/4/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/9/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/12/1986 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
IC002 ISSUE REQ LTTRS (104e) 11/6/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/1988 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 1/2/2001 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 8/2/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/1/2013 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/4/2007 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 8/30/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO005 COMBINED RI/FS State, Fund Financed 5/25/1990 9/30/1998 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
EH001   Explanation Of Significant Differences 9/30/2005 0 0
JQ001   ROD Amendment 9/26/2003 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/2/2001 5/21/2004 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND001213503 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501228

CONTINENTAL STEEL CORP.

KOKOMO IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
RA002 REMEDIAL ACTION EPA Fund-Financed 4/30/2009 9 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 5/25/1990 0 0

OPERABLE UNIT: 02 LAGOON AREA
CO006 COMBINED RI/FS State, Fund Financed 8/26/1991 9/30/1998 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
EH002   Explanation Of Significant Differences 9/21/2010 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/2/2001 9/25/2002 1 0
RD008 REMEDIAL DESIGN EPA Fund-Financed Phased Start 6/15/2005 9/29/2005 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2005 9/13/2012 7 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 8/30/1991 0 0

OPERABLE UNIT: 03 CREEKS (WILDCAT & KOKOMO)
CO007 COMBINED RI/FS State, Fund Financed 3/27/1992 9/30/1998 2 0
RO003 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/30/1998 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 1/2/2001 5/21/2004 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 4/30/2007 10/5/2010 4 0

OPERABLE UNIT: 04 MARKLAND AVE QUARRY
CO001 COMBINED RI/FS State, Fund Financed 3/27/1992 9/30/1998 0 0
RO004 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/30/1998 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 1/2/2001 2/4/2004 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 7/31/2009 5/9/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/9/2011 0 0

OPERABLE UNIT: 05 MAIN PLANT
CO009 COMBINED RI/FS EPA Fund-Financed 7/1/1997 9/30/1998 0 0
CO002 COMBINED RI/FS State, Fund Financed 3/27/1992 9/30/1998 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
EH003   Explanation Of Significant Differences 9/21/2010 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 1/2/2001 9/30/2003 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 12/20/2001 8/9/2011 24 0
CO008 COMBINED RI/FS State, Fund Financed 8/23/1995 8/16/1996 0 0
RO007 RECORD OF DECISION EPA Fund-Financed 8/16/1996 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/3/1996 6/23/1997 0 0
RA001 REMEDIAL ACTION State, Fund Financed Phased Completion 6/23/1997 12/28/2000 23 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND001213503 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501228

CONTINENTAL STEEL CORP.

KOKOMO IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 SLAG AREA/CHAFFIN QUARRY
CO003 COMBINED RI/FS State, Fund Financed 3/27/1992 9/30/1998 0 0
RO006 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/30/1998 0 0
RD007 REMEDIAL DESIGN State, Fund Financed 1/2/2001 7/1/2004 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed 4/30/2009 8/10/2011 1 0

OPERABLE UNIT: 08 SEMS
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/17/1997 6/30/1998 0 0

** END OF SITE SUMMARY ** $85 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980607881 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501696

DOUGLASS ROAD/UNIROYAL, INC., LANDFILL

MISHAWAKA IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 7/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1992 11/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/29/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SO001 STATE ORDER State Enforcement 8/24/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 8/24/1989 0 0
RV001 REMOVAL EPA Fund-Financed 8/12/1994 6/11/1996 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/11/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2002 9/11/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/29/2007 9/11/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/24/2012 0 0

OPERABLE UNIT: 01 LANDFILL CAP
CO001 COMBINED RI/FS EPA Fund-Financed 6/2/1993 7/13/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/13/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/23/1995 9/10/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 12/5/2011 4 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money Phased Start 11/6/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1993 11/11/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1994 6/30/1997 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/5/2000 11/11/2011 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2000 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money Phased Completion 7/1/2011 0 0

OPERABLE UNIT: 02 GROUNDWATER
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/1996 12/5/2011 5 0
CO002 COMBINED RI/FS EPA Fund-Financed 5/3/1996 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980607881 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501696

DOUGLASS ROAD/UNIROYAL, INC., LANDFILL

MISHAWAKA IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/8/1996 9/30/1996 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/3/1996 0 0
EH001   Explanation Of Significant Differences 9/14/2012 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/12/1995 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000509938 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5BF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0509938

ELM STREET GROUND WATER CONTAMINATION

TERRE HAUTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/6/1986 0 0
HR001 HRS PACKAGE State, Fund Financed 9/27/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/26/2005 2/10/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/7/2007 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 11/5/2007 2/22/2008 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 6/18/2008 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND084259951 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0530
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501540

ENVIROCHEM CORP.

ZIONSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1991 4/5/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1993 7/1/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 4/8/1983 5/25/1983 0 0
RV002 REMOVAL EPA Fund-Financed 7/8/1983 9/27/1983 1 0
RV003 REMOVAL EPA Fund-Financed 8/1/1984 3/15/1985 1 0
RV004 REMOVAL EPA Fund-Financed 4/22/1985 7/18/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/20/1984 6/25/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1989 9/28/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/13/1980 9/10/1991 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 6/29/1988 9/28/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/3/1980 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/2/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/2/1988 6/2/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 11/19/1983 11/19/1983 0 0
LO001   Lodged By DOJ 11/19/1983 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/1989 9/10/1991 0 0
LO003   Lodged By DOJ 3/20/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 4/3/1990 9/28/1990 0 0
LO002   Lodged By DOJ 6/5/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 9/19/1994 12/14/1994 0 0
LO004   Lodged By DOJ 9/24/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/18/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/16/1985 9/28/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1989 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND084259951 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0530
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501540

ENVIROCHEM CORP.

ZIONSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/26/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 3/10/1988 0 0
IC003 ISSUE REQ LTTRS (104e) 12/3/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 3/9/1983 0 0
CD005 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 5/21/2010 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
CO001 COMBINED RI/FS Federal Enforcement 3/11/1983 9/25/1987 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/25/1987 0 0
EH002   Explanation Of Significant Differences 9/15/2006 0 0
EH001   Explanation Of Significant Differences 7/14/1997 0 0
JQ001   ROD Amendment 6/7/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 7/12/1988 9/25/1989 1 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/25/1989 7/30/1993 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 11/20/1997 0 0
BF001 PRP RA Responsible Party 7/30/1993 11/30/1993 1 0
BF003 PRP RA Responsible Party 11/20/1997 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 12/2/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/30/1987 9/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/13/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/7/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/26/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2002 4/8/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2007 4/4/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2013 0 0
BE003 PRP RD Responsible Party 11/15/2006 9/19/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/2009 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/15/1983 0 0

OPERABLE UNIT: 02 OU02
RV005 REMOVAL EPA Fund-Financed 6/24/1996 9/30/1996 0 0

OPERABLE UNIT: 03 REMOVAL ACTION
BB001 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 8/10/1998 8/10/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/7/1994 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND084259951 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0530
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501540

ENVIROCHEM CORP.

ZIONSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/2/2006 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/7/1998 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND074315896 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): ZINTAK, LEONARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0513
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501504

FISHER-CALO

LA PORTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1988 12/13/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/16/1992 7/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1981 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 4/13/1987 1/4/1988 0 0
BB001 PRP REMOVAL Responsible Party 4/10/1989 7/17/1989 0 0
BB002 PRP REMOVAL Responsible Party 7/18/1989 9/30/1990 0 0
BB003 PRP REMOVAL Responsible Party 2/10/1992 12/30/1995 0 0
RV001 REMOVAL EPA Fund-Financed 11/18/1991 7/6/1992 0 0
BB004 PRP REMOVAL Responsible Party 9/30/1992 12/30/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1990 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/27/1990 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/3/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/4/1990 11/7/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/9/1982 0 0
LO001   Lodged By DOJ 8/4/1982 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/1991 2/27/1992 0 0
LO002   Lodged By DOJ 2/27/1992 0 0
LO003   Lodged By DOJ 10/19/1994 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/28/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 2/27/1998 0 0
LO005   Lodged By DOJ 4/23/1996 0 0
CD006 CONSENT DECREE Federal Enforcement 1/20/1998 0 0
LO006   Lodged By DOJ 5/22/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/13/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/18/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 10/25/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND074315896 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): ZINTAK, LEONARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0513
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501504

FISHER-CALO

LA PORTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/9/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/16/1992 0 0
CD007 CONSENT DECREE Federal Enforcement 5/21/1997 0 0
CD008 CONSENT DECREE Federal Enforcement 3/22/1999 0 0
LO007   Lodged By DOJ 1/25/1999 0 0
PI001 PRELIMINARY INJUNCTION Federal Enforcement 10/28/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1991 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
CO001 COMBINED RI/FS Federal Enforcement 9/29/1984 8/7/1990 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/7/1990 0 0
JQ001   ROD Amendment 9/26/1997 0 0
BE001 PRP RD Responsible Party 11/7/1991 9/30/1995 0 0
BF001 PRP RA Responsible Party 9/30/1995 10/20/2003 0 0
BF002 PRP RA Responsible Party 7/21/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 3/31/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/29/1989 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/7/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/17/1988 0 0
ME001 PRP LR Responsible Party 9/29/1984 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 6/5/2000 9/7/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 1/13/2005 9/1/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/5/2013 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/6/1998 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 8/25/2010 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/17/1989 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/7/1989 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/7/1989 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980679542 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0501799

FORT WAYNE REDUCTION DUMP

FORT WAYNE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 7/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1993 4/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/27/1989 1/28/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 9/26/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1988 11/4/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/28/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 11/4/1988 7/18/1989 0 0
LO001   Lodged By DOJ 2/21/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/15/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/8/1995 0 0
IC003 ISSUE REQ LTTRS (104e) 9/8/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 6/18/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 8/1/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 LANDFILL CAP, GW REMEDIATION
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1985 8/26/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/26/1988 0 0
EH001   Explanation Of Significant Differences 9/14/2010 0 0
BE001 PRP RD Responsible Party 12/28/1988 11/8/1993 0 0
BF001 PRP RA Responsible Party 9/20/1990 2/1/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/17/1986 9/29/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/1/1999 7/2/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/29/2004 9/29/2004 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980679542 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0501799

FORT WAYNE REDUCTION DUMP

FORT WAYNE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP, GW REMEDIATION
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/12/2009 9/9/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/21/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND980999635 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Gielniewski, Margaret
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501967

GALEN MYERS DUMP/DRUM SALVAGE

OSCEOLA IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/15/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 7/12/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/15/1988 0 0
RV003 REMOVAL EPA Fund-Financed 4/22/1994 2/3/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/29/1985 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/15/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/16/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 2/11/1985 5/10/1985 4 0
RV002 REMOVAL EPA Fund-Financed 2/9/1987 8/31/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/13/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/12/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/13/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/11/2012 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1989 9/30/1991 0 0
CO001 COMBINED RI/FS State, Fund Financed 4/11/1989 9/29/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
EH001   Explanation Of Significant Differences 9/30/1998 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 4/1/1997 9/30/1998 0 0
RA001 REMEDIAL ACTION State, Fund Financed 8/25/2001 6/30/2003 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/31/1989 9/30/1991 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/14/2005 9/21/2005 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/28/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 11/16/2009 5/20/2010 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND980999635 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Gielniewski, Margaret
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501967

GALEN MYERS DUMP/DRUM SALVAGE

OSCEOLA IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 6/30/2003 6/30/2013 1 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000508642 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: C5L8
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0508642

GARDEN CITY GROUND WATER PLUME

GARDEN CITY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/10/2002 0 0
NX001 COMBINED PA/SI State, Fund Financed 10/22/2002 9/28/2006 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/1/2012 0 0
VA001 OTHER CLEANUP ACTIVITY PRP Response Under Sta 9/28/2006 0 0
HR001 HRS PACKAGE State, Fund Financed 5/24/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND077005916 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): Blake, Leslie
ON-SCENE COORD (OSC): BOSEMAN, ANITA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B52L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0501517

GARY DEVELOPMENT LANDFILL

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1984 0 0
VS001 ARCHIVE SITE EPA In-House 9/28/1994 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 9/23/2005 0 0
RV001 REMOVAL EPA Fund-Financed 1/8/2002 9/27/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/2003 0 0
OO001 SITE REASSESSMENT State, Fund Financed 4/4/2005 5/23/2007 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/28/2009 1/4/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/16/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
HR001 HRS PACKAGE State, Fund Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 WETLAND
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/25/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980500292 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): EMMANOUIL, STAVROS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0501596

HIMCO DUMP

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1991 3/26/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 3/8/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/1/1995 11/28/2007 0 0
BB001 PRP REMOVAL Responsible Party 5/7/1992 6/5/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/15/1991 2/12/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1989 5/26/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/6/1995 4/17/1995 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 4/30/1995 12/30/2002 0 0
HG001 HYDRO/GEOLOGICAL SUPPORT EPA Fund-Financed 1/31/1995 11/30/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/31/2012 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/12/1989 9/30/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/29/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/1/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/26/2004 12/20/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 12/20/2006 11/28/2007 0 0
LO001   Lodged By DOJ 9/7/2007 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/10/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/2003 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 120
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980500292 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): EMMANOUIL, STAVROS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0501596

HIMCO DUMP

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LDFL CAP/GAS COLLECTION/INST.
CO001 COMBINED RI/FS EPA Fund-Financed 9/21/1989 9/30/1993 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1993 0 0
JQ001   ROD Amendment 9/15/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/13/1995 12/20/2006 2 0
BF001 PRP RA Responsible Party 6/30/2010 9/13/2012 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/13/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/1/1991 0 0
BE001 PRP RD Responsible Party 12/20/2006 6/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/19/2012 0 0

OPERABLE UNIT: 02 SEMS
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/14/2001 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/22/1999 3/17/2003 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/15/1992 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: INT190010876 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502150

INTERNATIONAL MINERALS (E. PLANT)

TERRE HAUTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1990 4/25/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/30/1985 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/22/1989 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 8/6/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/3/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/22/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 3/16/2011 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
BD001 PRP RI/FS Responsible Party 8/6/1986 6/22/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/22/1988 0 0
EH001   Explanation Of Significant Differences 9/22/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/6/1986 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/1/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/18/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/11/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/23/2009 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000508142 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): TURNER, KEVIN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B51Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0508142

JACOBSVILLE NEIGHBORHOOD SOIL CONTAMINATION

EVANSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RV001 REMOVAL EPA Fund-Financed 10/3/2007 4/10/2008 0 0
DS001 DISCOVERY EPA Fund-Financed 2/1/2001 0 0
NX001 COMBINED PA/SI State, Fund Financed 5/17/2001 9/27/2002 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 5/17/2001 9/27/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0

OPERABLE UNIT: 01 FOCUS AREA
CO001 COMBINED RI/FS EPA In-House 8/9/2004 2/14/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/14/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/22/2008 8/14/2009 3 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/22/2008 12/22/2009 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 4/22/2008 4/29/2010 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/2/2009 9/26/2013 34 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2009 9/26/2013 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/29/2009 9/26/2013 0 0

OPERABLE UNIT: 02 0U2
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/22/2008 6/27/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/22/2009 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/14/2010 3/24/2011 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 11/29/2011 12/21/2012 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 12/28/2012 9/27/2013 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/26/2011 0 0

** END OF SITE SUMMARY ** $37 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000510399 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5VX
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0510399

KEYSTONE CORRIDOR GROUND WATER CONTAMINATION

INDIANAPOLIS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/31/2009 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 3/31/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/2009 10/30/2009 0 0
SI001 SITE INSPECTION State, Fund Financed 10/31/2009 11/9/2011 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/27/2012 0 0
HR001 HRS PACKAGE State, Fund Financed 5/24/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980500524 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501611

LAKE SANDY JO (M&M LANDFILL)

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LT001 LITIGATION (GENERIC) Federal Enforcement 3/3/1995 0 0
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
IC001 ISSUE REQ LTTRS (104e) 12/5/1984 0 0
RV001 REMOVAL EPA Fund-Financed 3/19/1986 4/19/1986 0 0
RV002 REMOVAL EPA Fund-Financed 5/1/1986 5/2/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1990 7/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1991 6/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/1993 9/27/1993 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/3/2005 9/22/2006 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/10/2011 7/14/2011 0 0

OPERABLE UNIT: 01 SOIL COVER
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 9/26/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
EH001   Explanation Of Significant Differences 10/22/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/10/1990 12/11/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/21/1988 12/5/1990 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/13/1988 11/11/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/11/1987 9/20/1994 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/5/1987 11/26/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/13/1988 11/11/1990 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/26/2001 9/28/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/19/1995 0 0

OPERABLE UNIT: 02 WATERLINE
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/5/1987 7/29/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1987 9/15/1994 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980500524 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501611

LAKE SANDY JO (M&M LANDFILL)

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 WATERLINE
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/9/1994 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND064703200 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501482

LAKELAND DISPOSAL SERVICE, INC.

CLAYPOOL IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1989 8/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 6/25/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/15/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/17/1991 2/15/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/21/1988 3/21/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/16/1993 4/25/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/25/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/19/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/19/1998 9/23/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/20/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/8/2007 0 0
LO001   Lodged By DOJ 5/21/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 8/8/2007 0 0
LO002   Lodged By DOJ 5/21/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/12/2008 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS Responsible Party 3/30/1989 9/28/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1993 0 0
JQ001   ROD Amendment 10/15/1998 0 0
BE001 PRP RD Responsible Party 5/25/1994 9/19/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND064703200 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0501482

LAKELAND DISPOSAL SERVICE, INC.

CLAYPOOL IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
BF001 PRP RA Responsible Party 8/14/2000 4/11/2002 0 0
BF002 PRP RA Responsible Party 11/6/2001 9/27/2004 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/14/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/11/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 3/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/17/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/8/2005 8/12/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/20/2010 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/27/1997 8/8/2007 0 0
IC004 ISSUE REQ LTTRS (104e) 9/4/1997 0 0
BE002 PRP RD Responsible Party 5/25/1994 9/2/1999 0 0
BE003 PRP RD Responsible Party 5/25/1994 3/20/2001 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/27/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000510229 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): Blake, Leslie
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5LH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0510229

LANE STREET GROUND WATER CONTAMINATION

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/26/2007 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 9/26/2007 11/14/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/14/2007 12/18/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 12/21/2007 10/29/2008 0 0
RV001 REMOVAL EPA Fund-Financed 9/25/2007 2/22/2008 0 0
RV002 REMOVAL EPA Fund-Financed 11/3/2008 11/26/2008 0 0
HR001 HRS PACKAGE State, Fund Financed 4/9/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 12/23/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980794341 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0529
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501812

LEMON LANE LANDFILL

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 8/7/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/20/1983 7/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/21/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1997 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/28/1985 0 0
LO001   Lodged By DOJ 8/28/1985 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/21/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/29/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/24/2001 9/28/2012 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/1/1999 0 0
IP002 INITIAL REMEDIAL MEASURE Federal Enforcement 8/15/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/3/2005 5/24/2010 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
BE001 PRP RD Responsible Party 2/15/1986 3/1/1987 0 0
BF001 PRP RA Responsible Party 3/1/1987 5/6/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/1/1989 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 9/15/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2005 6/23/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/3/1984 0 0
JQ001   ROD Amendment 5/12/2000 0 0
JQ002   ROD Amendment 9/29/2006 0 0
BE002 PRP RD Responsible Party 3/16/2000 10/26/2000 0 0
BF002 PRP RA Responsible Party 5/19/2000 4/30/2003 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980794341 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0529
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501812

LEMON LANE LANDFILL

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE003 PRP RD Responsible Party 2/8/2008 9/26/2012 0 0
BF003 PRP RA Responsible Party 5/25/2010 10/4/2012 0 0
ME001 PRP LR Responsible Party 9/26/2012 0 0

OPERABLE UNIT: 03 SEDIMENT
BF004 PRP RA Responsible Party 7/28/2010 10/4/2012 0 0

OPERABLE UNIT: 04 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 5/8/1995 9/29/2006 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/23/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND982073785 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): SEWELL, JASON DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0500018

LUSHER STREET GROUND WATER CONTAMINATION

Elkhart IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/12/1988 0 0
RV001 REMOVAL EPA Fund-Financed 11/27/1987 8/31/1988 0 0
RV002 REMOVAL EPA Fund-Financed 6/9/1988 8/31/1988 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/27/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/23/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/7/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 11/12/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 11/12/1993 0 0
LO001   Lodged By DOJ 9/24/1993 0 0
RV003 REMOVAL EPA Fund-Financed 12/14/2006 1/29/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 8/24/2006 6/6/2007 0 0
HR001 HRS PACKAGE State, Fund Financed 9/12/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/11/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: IND980794358 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501813

MAIN STREET WELL FIELD

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1991 6/5/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1991 6/25/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/13/1985 4/3/1987 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1992 4/28/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/30/1989 9/28/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/17/1989 9/29/1995 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/2/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/23/1991 2/20/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1993 0 0
LO001   Lodged By DOJ 8/4/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 6/9/1998 0 0
LO002   Lodged By DOJ 8/13/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/21/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 0 0
LO003   Lodged By DOJ 8/12/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1997 9/30/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/2002 9/30/2002 0 0
CD004 CONSENT DECREE Federal Enforcement 2/19/1999 0 0
LO004   Lodged By DOJ 11/16/1998 0 0
CD005 CONSENT DECREE Federal Enforcement 4/28/2000 0 0
LO005   Lodged By DOJ 3/2/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1985 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: IND980794358 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501813

MAIN STREET WELL FIELD

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) 9/23/1988 0 0
CD006 CONSENT DECREE Federal Enforcement 12/15/2008 0 0
LO006   Lodged By DOJ 10/28/2008 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/5/1995 2/19/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/26/2005 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/30/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/21/2012 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/12/2008 0 0

OPERABLE UNIT: 01 AIR STRIPPER
CO001 COMBINED RI/FS EPA Fund-Financed 4/12/1985 8/2/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/2/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/14/1985 3/31/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/8/1986 8/6/1987 3 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/6/1987 9/30/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/22/1985 8/2/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/2/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/24/1985 3/31/1986 0 0

OPERABLE UNIT: 02 SOURCE CONTROL 1
CO002 COMBINED RI/FS EPA Fund-Financed 9/29/1986 3/29/1991 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/1991 0 0
BE002 PRP RD Responsible Party 4/7/1992 9/30/1993 0 0
BF001 PRP RA Responsible Party 9/30/1993 9/8/1994 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/28/1990 9/19/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 3/25/1993 12/31/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/1989 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/8/1994 0 0

OPERABLE UNIT: 03 INTERCEPTOR
BE001 PRP RD Responsible Party 4/7/1992 9/30/1993 0 0
BF002 PRP RA Responsible Party 9/30/1993 6/30/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 3/25/1993 12/31/1996 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: IND980794358 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501813

MAIN STREET WELL FIELD

ELKHART IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 INTERCEPTOR
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1995 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980794366 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501814

MARION (BRAGG) DUMP

MARION IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1991 4/15/1991 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 8/28/1995 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/2/1993 4/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/5/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 2/15/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/4/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/7/1987 8/16/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 8/17/1989 4/24/1991 0 0
LO001   Lodged By DOJ 7/20/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/27/1997 0 0
LO002   Lodged By DOJ 1/15/1997 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 7/1/2005 9/27/2005 0 0
IC002 ISSUE REQ LTTRS (104e) 7/29/1985 0 0
IC003 ISSUE REQ LTTRS (104e) 8/1/1990 0 0
IC001 ISSUE REQ LTTRS (104e) 2/6/1986 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/20/2010 0 0

OPERABLE UNIT: 01 SURFACE CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 4/18/1985 9/30/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
BE002 PRP RD Mixed Funding Federal/RP 3/8/1989 8/7/1989 0 0
BF002 PRP RA Mixed Funding Federal/RP 8/7/1989 9/30/1993 2 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/1987 3/17/1989 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980794366 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501814

MARION (BRAGG) DUMP

MARION IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 8/22/1995 0 0
NA001 PRP RI Responsible Party 1/16/1990 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980615421 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): KUSH, BEVERLY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0509
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501761

MIDCO I

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/8/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/1993 9/27/1993 0 0
RV001 REMOVAL EPA Fund-Financed 2/25/1982 7/7/1982 1 0
LV001 FF REMOVAL Federal Facilities 6/1/1981 6/30/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/1/1995 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 1/25/1983 6/19/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 5/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/1985 0 0
LO001   Lodged By DOJ 8/1/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/9/1989 6/11/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1991 6/23/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 1/10/1992 6/23/1992 0 0
LO002   Lodged By DOJ 1/31/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 4/2/1992 6/23/1992 0 0
LO003   Lodged By DOJ 4/14/1992 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/4/2003 5/17/2004 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/2/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/22/1999 12/22/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 6/27/1983 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/10/2004 7/25/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENT
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 9/23/1983 6/19/1985 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 138
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980615421 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): KUSH, BEVERLY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0509
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501761

MIDCO I

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENT
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/19/1985 6/30/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1989 0 0
EH001   Explanation Of Significant Differences 9/30/2004 0 0
JQ001   ROD Amendment 4/13/1992 0 0
BE001 PRP RD Responsible Party Original Action Take Over 10/2/1989 11/21/1990 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/28/1990 9/30/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 6/15/1990 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1990 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 6/23/1992 6/24/1994 0 0
BF001 PRP RA Responsible Party 7/22/1993 8/13/1998 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/9/1998 10/29/1998 0 0
ME001 PRP LR Responsible Party 1/30/1997 0 0

OPERABLE UNIT: 02 SOIL TREATMENT SYSTEM
BE003 PRP RD Responsible Party 2/9/1998 9/3/2003 0 0
BF002 PRP RA Responsible Party 9/3/2003 0 0

OPERABLE UNIT: 03 FINAL COVER
BE004 PRP RD Responsible Party 4/1/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980679559 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0527
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0501800

MIDCO II

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1991 8/8/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/1993 9/27/1993 0 0
RV001 REMOVAL EPA Fund-Financed 4/23/1984 5/14/1984 0 0
RV002 REMOVAL EPA Fund-Financed 12/19/1984 5/26/1989 3 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/28/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 5/15/1985 6/19/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/1985 0 0
LO001   Lodged By DOJ 8/1/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/9/1989 6/11/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/15/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1991 6/23/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 1/10/1992 6/23/1992 0 0
LO003   Lodged By DOJ 1/31/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 1/10/1991 6/23/1992 0 0
LO002   Lodged By DOJ 3/22/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 4/2/1992 6/23/1992 0 0
LO004   Lodged By DOJ 4/14/1992 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/4/2003 5/17/2004 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/25/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/10/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENT
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1983 6/19/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/19/1985 6/30/1989 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980679559 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0527
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0501800

MIDCO II

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENT
RO002 RECORD OF DECISION Federal Enforcement 6/30/1989 0 0
EH001   Explanation Of Significant Differences 9/30/2004 0 0
JQ001   ROD Amendment 4/13/1992 0 0
BE001 PRP RD Responsible Party Original Action Take Over 10/2/1989 11/21/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 6/15/1990 1 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 6/23/1992 6/24/1994 0 0
BF001 PRP RA Responsible Party 8/23/1993 6/10/1997 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/9/1998 10/29/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/27/1990 0 0
ME001 PRP LR Responsible Party 2/22/1996 0 0
OH001 OTHER Federal Enforcement 2/22/1983 2/22/1983 0 0

OPERABLE UNIT: 02 SOIL TREATMENT
TS001 TREATABILITY STUDY EPA Fund-Financed 3/27/1990 9/30/1997 0 0
BE003 PRP RD Responsible Party 2/9/1998 11/18/2005 0 0
BF002 PRP RA Responsible Party 9/3/2003 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 3/27/1990 9/30/1997 0 0

OPERABLE UNIT: 03 FINAL COVER
BE004 PRP RD Responsible Party 4/1/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980794549 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0538
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501817

NEAL'S DUMP (SPENCER)

SPENCER IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1990 8/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 2/18/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 2/23/1982 11/21/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/15/1985 8/28/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1997 3/17/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1985 0 0
LO001   Lodged By DOJ 8/28/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1998 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/21/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/26/1999 10/4/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/26/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/10/2003 3/31/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 11/25/2009 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
BE001 PRP RD Responsible Party 8/22/1985 0 0
BF001 PRP RA Responsible Party 10/16/1998 3/17/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/27/1992 0 0
BD001 PRP RI/FS Responsible Party 11/17/1997 10/16/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/3/1984 0 0
JQ001   ROD Amendment 10/16/1998 0 0
BE002 PRP RD Responsible Party 10/16/1998 10/16/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2003 11/7/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/17/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2008 12/5/2008 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980794549 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0538
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501817

NEAL'S DUMP (SPENCER)

SPENCER IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/8/1999 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/23/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980614556 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0539
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501759

NEAL'S LANDFILL (BLOOMINGTON)

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1990 9/24/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 9/11/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 2/18/1993 0 0
BB001 PRP REMOVAL Responsible Party 8/15/1984 12/31/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/30/2001 9/28/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/7/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 8/22/1985 0 0
LO001   Lodged By DOJ 5/20/1985 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/21/1997 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/1/1999 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
BD001 PRP RI/FS Responsible Party 8/13/1996 3/29/1999 0 0
BE001 PRP RD Responsible Party 8/28/1986 7/7/1988 0 0
BF001 PRP RA Responsible Party 7/7/1988 5/22/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/15/1988 12/15/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 5/27/1992 9/28/2012 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/3/1984 0 0
JQ002   ROD Amendment 9/25/2007 0 0
JQ001   ROD Amendment 3/29/1999 0 0
BE002 PRP RD Responsible Party 3/8/1999 8/11/1999 0 0
ME001 PRP LR Responsible Party 9/4/2012 0 0
OH001 OTHER Federal Enforcement 2/9/1983 2/9/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/19/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
BF002 PRP RA Responsible Party 7/21/2011 9/4/2012 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980614556 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0539
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501759

NEAL'S LANDFILL (BLOOMINGTON)

BLOOMINGTON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SEDIMENT
BD003 PRP RI/FS Responsible Party 5/10/2002 12/31/2006 0 0
BE003 PRP RD Responsible Party 2/8/2008 7/21/2011 0 0
BF003 PRP RA Responsible Party 7/21/2011 9/4/2012 0 0

OPERABLE UNIT: 04 SEMS
BD002 PRP RI/FS Responsible Party 7/20/2001 12/31/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/23/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980794432 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): ZINTAK, LEONARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501816

NINTH AVENUE DUMP

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1992 8/21/1992 0 0
BB001 PRP REMOVAL Responsible Party 1/6/1982 1/6/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 9/14/1987 10/14/1987 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/30/1983 3/22/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/23/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/8/1988 12/7/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1989 8/17/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/27/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/7/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/17/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/27/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/5/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1988 4/15/1993 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/29/2005 0 0
IC002 ISSUE REQ LTTRS (104e) 10/23/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 8/15/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/5/2002 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 6/14/2010 0 0

OPERABLE UNIT: 01 OIL PHASE
CO002 COMBINED RI/FS EPA Fund-Financed 8/15/1985 9/20/1988 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/1988 0 0
JQ001   ROD Amendment 9/13/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980794432 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): ZINTAK, LEONARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501816

NINTH AVENUE DUMP

GARY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OIL PHASE
BE002 PRP RD Responsible Party 1/13/1989 12/11/1990 0 0
BE003 PRP RD Responsible Party 1/13/1989 7/16/1991 0 0
BF001 PRP RA Responsible Party 12/11/1990 7/12/1993 0 0
BF002 PRP RA Responsible Party 7/16/1991 7/12/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1985 7/12/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1986 7/12/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1988 0 0

OPERABLE UNIT: 02 SOIL/GROUNDWATER-OU02
CO001 COMBINED RI/FS EPA Fund-Financed 8/23/1988 6/30/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
EH001   Explanation Of Significant Differences 10/1/1991 0 0
BE001 PRP RD Responsible Party 9/20/1989 4/5/1995 1 0
BF003 PRP RA Responsible Party 2/14/1994 9/30/2004 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1985 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/24/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND050530872 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): VENDL, KAREN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501442

NORTHSIDE SANITARY LANDFILL, INC

ZIONSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/4/1991 4/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/1993 9/27/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/30/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/29/1988 3/12/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/29/1990 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/2/1988 6/2/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/24/1990 11/12/1991 0 0
LO001   Lodged By DOJ 5/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 9/16/1997 0 0
LO003   Lodged By DOJ 1/21/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 10/5/1992 8/18/1993 0 0
LO002   Lodged By DOJ 1/19/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/7/1987 0 0
PI001 PRELIMINARY INJUNCTION Federal Enforcement 2/10/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 12/3/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 3/22/1994 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
CO001 COMBINED RI/FS Federal Enforcement 2/22/1984 9/25/1987 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/25/1987 0 0
EH001   Explanation Of Significant Differences 12/23/2009 0 0
JQ001   ROD Amendment 7/31/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 7/12/1988 3/12/1990 1 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND050530872 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): VENDL, KAREN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501442

NORTHSIDE SANITARY LANDFILL, INC

ZIONSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE REMEDIATION
BE001 PRP RD Responsible Party New Action Resulting from Take Over 3/12/1990 9/30/1994 0 0
BF001 PRP RA Responsible Party 9/30/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/1/1989 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 9/1/1987 12/31/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/17/1991 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/12/1999 9/15/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 4/15/2004 9/3/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2008 8/4/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/5/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: INN000508678 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hardin, Erik
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B57N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0508678

PIKE AND MULBERRY STREETS PCE PLUME

MARTINSVILLE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0
QV001 PRP SEARCH Federal Enforcement 1/2/2013 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 2/7/2003 4/27/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/16/2009 0 0
BB001 PRP REMOVAL Responsible Party 8/8/2004 12/29/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/9/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 5/25/2007 0 0
LO001   Lodged By DOJ 3/29/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 SITE WIDE
DS001 DISCOVERY EPA Fund-Financed 1/21/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/2004 0 0
OO001 SITE REASSESSMENT State, Fund Financed 7/22/2010 6/14/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND980684583 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501805

POER FARM

HANCOCK COUNTY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1991 8/8/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/13/1983 7/25/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/29/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/8/1984 6/14/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/21/1989 2/11/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/21/1984 9/21/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/21/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 3/30/1984 7/18/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/18/1985 9/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/31/1986 9/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/9/1988 0 0
ME001 PRP LR Responsible Party 5/29/1985 7/26/1985 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1990 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IND006377048 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0501330

PRESTOLITE BATTERY DIVISION

VINCENNES IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/20/1989 5/10/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1989 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/5/1992 8/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 4/17/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
BB001 PRP REMOVAL Responsible Party 5/11/1989 6/19/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/27/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1988 9/30/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/18/1996 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/24/1996 8/8/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/24/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/8/1997 0 0
PI001 PRELIMINARY INJUNCTION Federal Enforcement 8/31/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 11/19/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1987 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 12/23/1988 8/23/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/23/1994 0 0
BF001 PRP RA Responsible Party 11/1/1993 5/22/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/20/1989 5/22/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/19/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 5/15/1997 8/8/1997 0 0
LO001   Lodged By DOJ 5/28/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 8/21/2001 9/27/2001 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IND006377048 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0501330

PRESTOLITE BATTERY DIVISION

VINCENNES IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2006 9/25/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/22/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IND000807107 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501215

REILLY TAR & CHEMICAL CORP. (INDIANAPOLIS PLANT)

INDIANAPOLIS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1991 9/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1993 5/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/1/1984 3/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/28/1992 6/30/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/2/1994 9/14/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 6/30/1998 11/12/1998 0 0
LO003   Lodged By DOJ 8/27/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/1993 8/19/1993 0 0
LO001   Lodged By DOJ 8/10/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 9/14/1994 2/6/1995 0 0
LO002   Lodged By DOJ 12/2/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/9/1987 3/31/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/2/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/2/1994 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/3/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/17/1997 6/30/1998 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/9/2011 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/1/2000 4/6/2000 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 6/3/2005 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 2/1/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 5/22/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/30/1984 3/31/1987 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IND000807107 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0501215

REILLY TAR & CHEMICAL CORP. (INDIANAPOLIS PLANT)

INDIANAPOLIS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/31/1987 6/30/1992 1 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
BE001 PRP RD Responsible Party 6/10/1993 9/30/1994 0 0
BF001 PRP RA Responsible Party 9/30/1994 9/6/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/11/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 3/31/1987 6/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/19/1992 0 0

OPERABLE UNIT: 03 CERCLA AREAS
CO002 COMBINED RI/FS Federal Enforcement 9/21/1992 9/30/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1993 0 0
EH001   Explanation Of Significant Differences 10/6/1997 0 0
RD001 REMEDIAL DESIGN Federal Enforcement 9/14/1994 9/30/1995 0 0
BF002 PRP RA Responsible Party 10/10/1995 5/22/1996 0 0
BF006 PRP RA Responsible Party 9/13/1996 7/1/1998 0 0

OPERABLE UNIT: 04 KICKBACK AREA
CO003 COMBINED RI/FS Federal Enforcement 9/21/1992 9/27/1996 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/27/1996 0 0
BE003 PRP RD Responsible Party 6/16/1998 10/25/1998 0 0
BF011 PRP RA Responsible Party 10/25/1998 11/9/1999 0 0

OPERABLE UNIT: 05 NORTH PROCESS AREA
CO004 COMBINED RI/FS Federal Enforcement 9/21/1992 9/27/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1996 0 0
BE004 PRP RD Responsible Party 6/16/1998 7/6/1999 0 0
BF010 PRP RA Responsible Party 8/19/1999 12/29/2005 0 0

OPERABLE UNIT: 06 FINAL GROUNDWATER ACTION
BD002 PRP RI/FS Responsible Party 9/30/1993 6/30/1997 0 0
RO005 RECORD OF DECISION Federal Enforcement 6/30/1997 0 0
BE002 PRP RD Responsible Party 6/16/1998 10/25/1998 0 0
BF009 PRP RA Responsible Party 10/25/1998 9/19/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/16/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND040313017 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): GURIA, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0501
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501404

SEYMOUR RECYCLING CORP.

SEYMOUR IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/11/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1992 8/21/1992 0 0
RV001 REMOVAL Coast Guard 12/11/1980 6/4/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 12/1/1982 1/31/1984 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 10/1/1987 12/1/1988 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 1/19/1980 8/18/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1986 8/18/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 10/26/1982 0 0
LO001   Lodged By DOJ 10/26/1982 0 0
CD002 CONSENT DECREE Federal Enforcement 12/8/1982 0 0
LO002   Lodged By DOJ 12/8/1982 0 0
CD003 CONSENT DECREE Federal Enforcement 12/1/1988 0 0
LO003   Lodged By DOJ 8/18/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 5/1/1995 0 0
LO004   Lodged By DOJ 1/10/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1983 9/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 9/30/1987 0 0
CD005 CONSENT DECREE Federal Enforcement 2/4/1999 0 0
LO005   Lodged By DOJ 12/24/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/1997 3/27/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2001 3/29/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2006 3/20/2007 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 8/24/1982 9/10/1982 0 0
OH004 OTHER Federal Enforcement 1/24/1985 0 0
OH005 OTHER EPA Fund-Financed 9/30/1981 9/8/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 4/8/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND040313017 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): GURIA, PETER DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0501
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501404

SEYMOUR RECYCLING CORP.

SEYMOUR IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COMPREHENSIVE SITE ACTIONS
RO001 RECORD OF DECISION Federal Enforcement Phased Completion 9/30/1986 0 0
RO002 RECORD OF DECISION Federal Enforcement Phased Start 9/30/1987 0 0
EH001   Explanation Of Significant Differences 12/24/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2011 2/29/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 5/1/1981 5/1/1981 0 0

OPERABLE UNIT: 02 OU02
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 11/1/1983 11/1/1983 0 0

OPERABLE UNIT: 03 SEMS
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 5/10/1981 1/31/1982 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/19/1983 9/30/1986 0 0
BE001 PRP RD Responsible Party Phased Completion 1/15/1987 1/28/1987 0 0
BF001 PRP RA Responsible Party Phased Completion 8/17/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Start 12/30/1983 9/30/1987 2 0
BE002 PRP RD Responsible Party 8/18/1988 9/8/1989 0 0
BF002 PRP RA Responsible Party 9/8/1989 9/16/1996 0 0
ME001 PRP LR Responsible Party 6/30/1989 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980607360 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501655

SOUTHSIDE SANITARY LANDFILL

INDIANAPOLIS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1990 4/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 6/10/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/23/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 4/20/1989 9/29/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/14/1997 7/3/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/14/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/31/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 9/22/2011 0 0

OPERABLE UNIT: 01 RI/FS
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1995 0 0
CO001 COMBINED RI/FS State Enforcement 9/29/1989 9/28/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980997639 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0501964

TIPPECANOE SANITARY LANDFILL, INC.

LAFAYETTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/25/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/8/1991 4/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1993 3/25/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/29/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 3/16/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/16/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/7/1994 8/10/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1989 3/8/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1997 0 0
IC007 ISSUE REQ LTTRS (104e) 2/24/1997 0 0
IC008 ISSUE REQ LTTRS (104e) 4/18/1997 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 9/28/2009 0 0

OPERABLE UNIT: 01 PRIMARY RI/FS STUDY
BD001 PRP RI/FS Responsible Party 3/8/1990 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
EH001   Explanation Of Significant Differences 9/27/2001 0 0
BE001 PRP RD Responsible Party 8/10/1998 6/22/2000 0 0
BF001 PRP RA Responsible Party 6/22/2000 9/27/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/27/1990 9/27/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/29/1995 9/27/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2005 9/30/2005 0 0
CD001 CONSENT DECREE State Enforcement 8/10/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980997639 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0501964

TIPPECANOE SANITARY LANDFILL, INC.

LAFAYETTE IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRIMARY RI/FS STUDY
FE002 FIVE-YEAR REVIEW State, No Fund Money 1/25/2010 9/21/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IND006038764 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501308

TRI-STATE PLATING

COLUMBUS IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1990 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 4/11/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 6/2/1987 9/25/1987 0 0
RV002 REMOVAL EPA Fund-Financed 11/6/1987 12/18/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/27/1987 5/6/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1990 3/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 2/16/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/8/1988 2/14/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/22/1997 7/14/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/1997 0 0
IC001 ISSUE REQ LTTRS (104e) 7/19/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 9/1/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
RV003 REMOVAL EPA Fund-Financed 2/27/1989 6/27/1989 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/1/1987 7/14/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/8/1987 3/30/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1990 3/29/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/29/1991 6/30/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/17/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1990 7/14/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/10/1992 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND047030226 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): BERKOFF, MICHAEL
ON-SCENE COORD (OSC): MICKE, FREDRICK A. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053J
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0501433

U.S. SMELTER AND LEAD REFINERY, INC.

EAST CHICAGO IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1992 12/13/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1992 12/18/1992 0 0
RV001 REMOVAL EPA Fund-Financed 6/12/2008 6/25/2008 1 0
RV002 REMOVAL EPA Fund-Financed 10/24/2011 12/9/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/3/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/12/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/16/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/8/1991 9/25/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/2005 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2007 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/7/2007 7/22/2008 0 0
HR002 HRS PACKAGE State, Fund Financed 9/3/2008 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0

OPERABLE UNIT: 01 COMBINED RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 6/26/2009 11/30/2012 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/30/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980504005 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501630

WASTE, INC., LANDFILL

MICHIGAN CITY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/7/1991 7/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/17/1992 4/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 9/2/1986 9/11/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1996 10/7/1998 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/22/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/25/1987 3/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/22/1995 12/8/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/8/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 5/19/1997 0 0
LO001   Lodged By DOJ 2/27/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/16/1997 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 10/7/1998 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 12/21/1998 3/29/1999 0 0
LO002   Lodged By DOJ 1/11/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/20/2008 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 1/27/1987 0 0
IC002 ISSUE REQ LTTRS (104e) 3/10/1986 0 0
IC003 ISSUE REQ LTTRS (104e) 10/29/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/19/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 7/21/1999 12/22/2000 0 0
LO003   Lodged By DOJ 9/25/2000 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IND980504005 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501630

WASTE, INC., LANDFILL

MICHIGAN CITY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD004 CONSENT DECREE Federal Enforcement 7/24/2000 12/22/2000 0 0
LO004   Lodged By DOJ 9/25/2000 0 0
CD005 CONSENT DECREE Federal Enforcement 6/13/2003 9/2/2003 0 0
LO005   Lodged By DOJ 7/3/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/21/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 2/11/2008 0 0

OPERABLE UNIT: 01 INITIAL RI/FS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 12/31/1993 9/30/1996 0 0
BD001 PRP RI/FS Responsible Party 3/31/1987 8/18/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/18/1994 0 0
BE001 PRP RD Responsible Party 1/29/1996 9/12/1996 0 0
BF001 PRP RA Responsible Party 9/12/1996 12/22/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/27/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/28/1990 12/31/1992 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1992 12/31/1997 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/18/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/1994 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/7/2001 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2006 9/26/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/18/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/27/2011 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/5/1999 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/8/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND048989479 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0595
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501439

WAYNE WASTE OIL

COLUMBIA CITY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1990 8/6/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 7/1/1986 9/30/1987 0 0
BB001 PRP REMOVAL Responsible Party 7/10/1986 9/17/1987 0 0
BB002 PRP REMOVAL Responsible Party 2/17/1988 12/31/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/13/1990 8/13/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/19/1985 8/14/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/27/1990 8/13/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 8/13/1991 7/20/1992 0 0
LO001   Lodged By DOJ 10/31/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 7/1/1995 12/31/1997 0 0
LO002   Lodged By DOJ 9/29/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 6/2/1997 12/22/1997 0 0
LO004   Lodged By DOJ 9/29/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/14/1987 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/21/1989 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 9/21/1989 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/29/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/17/1989 0 0
IC003 ISSUE REQ LTTRS (104e) 8/28/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 1/9/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 4/9/1990 0 0
CD004 CONSENT DECREE Federal Enforcement 12/15/2000 8/9/2001 0 0
LO003   Lodged By DOJ 5/23/2001 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IND048989479 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0595
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0501439

WAYNE WASTE OIL

COLUMBIA CITY IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 6/29/1985 8/14/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/14/1987 3/30/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1990 0 0
BE002 PRP RD Responsible Party 8/13/1991 1/13/1994 0 0
BE001 PRP RD Responsible Party 8/13/1991 2/25/1994 0 0
BF001 PRP RA Responsible Party 5/9/1994 9/30/1995 0 0
BF002 PRP RA Responsible Party 6/20/1994 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 3/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/18/1990 3/30/1990 0 0
ME002 PRP LR Responsible Party 6/30/1995 0 0
ME001 PRP LR Responsible Party 6/30/1995 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/19/1999 6/10/1999 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/8/2004 6/2/2004 0 0
OH001 OTHER Federal Enforcement 7/1/1986 9/30/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2008 3/13/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IND980794374 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501815

WEDZEB ENTERPRISES, INC.

LEBANON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 6/25/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/15/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/5/1991 9/10/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/13/1987 9/30/1987 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/30/1990 7/12/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 6/12/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 2/15/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/2/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 5/27/1994 0 0
LO002   Lodged By DOJ 3/11/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 5/27/1994 0 0
LO003   Lodged By DOJ 3/11/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 5/27/1994 0 0
LO004   Lodged By DOJ 3/11/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 6/16/1994 0 0
LO001   Lodged By DOJ 3/11/1994 0 0
CD005 CONSENT DECREE Federal Enforcement 7/12/1994 0 0
LO005   Lodged By DOJ 5/12/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/5/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1990 0 0
IC001 ISSUE REQ LTTRS (104e) 6/4/1982 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SEWER CLEANING
CO001 COMBINED RI/FS EPA Fund-Financed 5/29/1986 6/30/1989 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IND980794374 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501815

WEDZEB ENTERPRISES, INC.

LEBANON IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SEWER CLEANING
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/16/1989 9/11/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/1989 9/26/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/27/1987 9/10/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/1990 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IND980999791 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0501978

WHITEFORD SALES & SERVICE INC./NATIONALEASE

SOUTH BEND IN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/10/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 7/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/6/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/5/1998 11/27/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/17/1989 9/29/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/1/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/26/1999 10/19/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/3/1996 0 0
IC002 ISSUE REQ LTTRS (104e) 8/21/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 11/27/2000 0 0
LO001   Lodged By DOJ 10/2/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1990 3/31/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/3/1996 9/6/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1989 9/29/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1989 7/26/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/18/1995 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/19/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1995 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 169
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006522791 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): LIPPERT, JEFFREY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502388

ADAM'S PLATING

LANSING MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/28/1989 1/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1993 4/19/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1993 9/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/13/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/1993 0 0

OPERABLE UNIT: 01 SOILS EXCAVATION
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1988 9/29/1993 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1993 5/26/1994 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/7/1994 9/28/1995 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 2/28/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/24/1989 5/25/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/1999 10/7/1999 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/15/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/15/2004 6/27/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1995 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/24/2010 6/25/2010 0 0

OPERABLE UNIT: 02 EMERGENCY RESPONSE
RV001 REMOVAL EPA Fund-Financed 12/28/2010 12/5/2011 1 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006522791 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): LIPPERT, JEFFREY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502388

ADAM'S PLATING

LANSING MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RI/FS
CO002 COMBINED RI/FS EPA Fund-Financed 9/1/2011 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MI0001119106 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Cheever, Jennifer
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 050W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0507629

AIRCRAFT COMPONENTS (D & L SALES)

BENTON HARBOR MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/11/1980 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2005 4/30/2012 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1995 9/28/2000 0 0
HR001 HRS PACKAGE EPA In-House 10/2/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
RV005 REMOVAL EPA Fund-Financed 7/6/1995 9/1/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/17/2007 7/11/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/17/2003 4/30/2012 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/1/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/5/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/24/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/17/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 8/24/2011 4/30/2012 0 0
LO001   Lodged By DOJ 11/9/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2012 4/10/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/24/2012 0 0

OPERABLE UNIT: 01 RADIATION
RV003 REMOVAL EPA Fund-Financed 9/16/1996 9/28/2000 6 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/26/1998 9/25/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/21/2000 7/29/2002 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/19/2002 9/15/2003 2 0

OPERABLE UNIT: 02 REMOVAL ACTION/CHEMICAL
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2004 4 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/25/2002 0 0
EH001   Explanation Of Significant Differences 9/30/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/26/2002 3/17/2004 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 8/21/2003 9/27/2005 3 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MI0001119106 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Cheever, Jennifer
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 050W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0507629

AIRCRAFT COMPONENTS (D & L SALES)

BENTON HARBOR MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REMOVAL ACTION/CHEMICAL
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2004 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980504450 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0502775

ALBION-SHERIDAN TOWNSHIP LANDFILL

ALBION MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1989 9/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/18/1992 4/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/31/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/19/1990 0 0
BB001 PRP REMOVAL Responsible Party 6/7/1990 8/16/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/31/1988 9/28/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/14/1991 1/7/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/3/1991 1/7/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/6/1995 10/11/1995 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/11/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/1996 0 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/1992 9/30/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/13/1997 7/2/1999 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/1/1990 3/28/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 4/20/1998 0 0
LO001   Lodged By DOJ 5/14/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 2/22/1999 7/2/1999 0 0
LO002   Lodged By DOJ 3/22/1999 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/14/1995 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980504450 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0502775

ALBION-SHERIDAN TOWNSHIP LANDFILL

ALBION MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1992 3/28/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 3/31/1992 9/28/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 1/7/1992 3/28/1995 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/28/1995 0 0
BE001 PRP RD Responsible Party 12/11/1995 9/4/1997 0 0
BF001 PRP RA Responsible Party 9/4/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2002 9/6/2002 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1996 9/30/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/11/1994 3/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/11/2006 8/15/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/6/2011 8/3/2012 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/3/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006007306 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): SARIC, JIM
ON-SCENE COORD (OSC): RIBORDY, MIKE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502325

ALLIED PAPER, INC./PORTAGE CREEK/KALAMAZOO RIVER

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RV001 REMOVAL EPA Fund-Financed 8/3/1998 10/22/1999 19 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/8/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/5/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SO001 STATE ORDER State Enforcement 12/28/1990 0 0
BB002 PRP REMOVAL Responsible Party 8/3/1998 10/22/1999 0 0
BB003 PRP REMOVAL Responsible Party 11/27/2006 1/16/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/29/2002 1/13/2009 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/17/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/8/2007 10/18/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/23/1998 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/26/2012 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 11/16/2006 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/12/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 2/15/2005 0 0
LO002   Lodged By DOJ 1/3/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
LO005   Lodged By DOJ 3/30/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/23/2012 10/18/2012 0 0

OPERABLE UNIT: 01 ALLIED PAPER/BRYANT MILL POND
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 1 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 5/10/2010 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1992 5/11/1992 0 0
BB001 PRP REMOVAL Responsible Party 11/1/1990 7/17/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/1/1990 0 0
BD005 PRP RI/FS Responsible Party Original Action Take Over 12/28/1990 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 3/7/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006007306 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): SARIC, JIM
ON-SCENE COORD (OSC): RIBORDY, MIKE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502325

ALLIED PAPER, INC./PORTAGE CREEK/KALAMAZOO RIVER

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ALLIED PAPER/BRYANT MILL POND
TA001 TECHNICAL ASSISTANCE Responsible Party 3/5/1993 1 0
ED005 RISK/HEALTH ASSESSMENT PRP Response Under Sta 9/30/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 3/29/1991 8/29/2010 0 0

OPERABLE UNIT: 02 WILLOW BLVD/A-SITE
BD003 PRP RI/FS PRP Response Under Sta 12/28/1990 9/27/2006 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/27/2006 0 0
BE003 PRP RD Responsible Party 4/21/2009 4/27/2011 0 0
BF003 PRP RA Responsible Party 4/27/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/2/2007 4/21/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 4/21/2009 9/30/2009 0 0
LO003   Lodged By DOJ 5/18/2009 0 0

OPERABLE UNIT: 03 KING HIGHWAY LANDFILL
BD001 PRP RI/FS PRP Response Under Sta 12/28/1990 2/10/1998 1 0
RO001 RECORD OF DECISION Federal Enforcement 2/10/1998 0 0
BE001 PRP RD PRP Response Under Sta 6/30/1999 9/27/2002 0 0
BF001 PRP RA PRP Response Under Sta 9/27/2002 6/26/2013 2 0
ED001 RISK/HEALTH ASSESSMENT PRP Response Under Sta 9/30/1991 8/5/1994 0 0

OPERABLE UNIT: 04 12TH STREET LANDFILL
BD002 PRP RI/FS PRP Response Under Sta 12/28/1990 9/28/2001 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/2001 0 0
BE002 PRP RD Responsible Party 2/15/2005 3/25/2010 0 0
BF002 PRP RA Responsible Party 3/25/2010 10/1/2012 4 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/25/2002 12/19/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 5/18/2005 0 0
LO001   Lodged By DOJ 11/3/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/17/2001 9/16/2003 0 0

OPERABLE UNIT: 05 PORTAGE CREEK AREA
RV002 REMOVAL EPA Fund-Financed 9/26/2011 4 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/24/2004 0 0
BD004 PRP RI/FS Responsible Party 12/28/1990 10/30/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/21/2007 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 2/21/2007 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006007306 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): SARIC, JIM
ON-SCENE COORD (OSC): RIBORDY, MIKE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502325

ALLIED PAPER, INC./PORTAGE CREEK/KALAMAZOO RIVER

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 PORTAGE CREEK AREA
BB004 PRP REMOVAL Responsible Party 3/19/2007 3/30/2010 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 6/8/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/2/2002 7/10/2003 0 0
BD008 PRP RI/FS Responsible Party 2/21/2007 1 0
BD009 PRP RI/FS Responsible Party 12/1/2010 0 0
BD010 PRP RI/FS Responsible Party 6/17/2013 0 0
BD014 PRP RI/FS Responsible Party 5/10/2012 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 5/22/2002 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/2/2002 0 0

OPERABLE UNIT: 07 PLAINWELL MILL
BB005 PRP REMOVAL Responsible Party 8/5/2009 3/1/2011 0 0
BD007 PRP RI/FS Responsible Party 2/15/2005 0 0

** END OF SITE SUMMARY ** $36 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006029102 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502369

AMERICAN ANODCO, INC.

IONIA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/23/1989 6/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1991 3/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/25/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/3/1994 4/13/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/22/1987 10/23/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/23/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/1994 0 0
IC001 ISSUE REQ LTTRS (104e) 6/4/1987 0 0

OPERABLE UNIT: 01 FINAL REMEDY
BD001 PRP RI/FS Responsible Party 10/23/1987 9/27/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 10/23/1987 6/26/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Enforcement 4/13/1994 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 5/2/1988 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID002931228 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): BERKOFF, MICHAEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502220

ANDERSON DEVELOPMENT CO.

ADRIAN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1992 6/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/4/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/30/1991 9/19/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/23/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/19/1991 3/9/1992 0 0
LO001   Lodged By DOJ 3/9/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/30/1995 1/26/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/30/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 CLEANUP SOIL/SLUDGES
BD001 PRP RI/FS Responsible Party 5/23/1986 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
JQ001   ROD Amendment 9/30/1991 0 0
EH001   Explanation Of Significant Differences 10/2/1992 0 0
BE001 PRP RD Responsible Party 9/10/1991 1/5/1992 0 0
BF001 PRP RA Responsible Party 1/5/1992 5/9/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1987 1/26/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/30/1988 5/9/1994 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 12/17/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/9/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980794382 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503012

AUTO ION CHEMICALS, INC.

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 6/19/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1984 9/30/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 12/26/1984 3/15/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 4/7/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/27/1989 5/15/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1995 9/26/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 5/15/1990 3/26/1991 0 0
LO001   Lodged By DOJ 8/28/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 9/26/1996 3/12/1997 0 0
LO003   Lodged By DOJ 11/21/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 4/7/1992 0 0
LO002   Lodged By DOJ 11/18/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/26/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/16/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2006 9/22/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/13/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/18/2010 9/1/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/19/2013 0 0

OPERABLE UNIT: 01 SOIL
BD001 PRP RI/FS Responsible Party 6/18/1986 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE001 PRP RD Responsible Party 8/28/1990 3/16/1993 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980794382 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503012

AUTO ION CHEMICALS, INC.

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
BF001 PRP RA Responsible Party 3/16/1993 8/3/1994 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/26/1987 9/30/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/19/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/31/1991 6/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/5/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/13/1989 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 6/1/1990 9/23/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/23/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/19/1991 9/4/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/19/1993 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 10/1/2003 7/15/2009 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/23/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980791461 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0580
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503006

AVENUE "E" GROUND WATER CONTAMINATION

TRAVERSE CITY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/23/1990 5/31/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/8/1991 7/24/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/1/1993 0 0
RV001 REMOVAL EPA Fund-Financed 9/12/1982 12/2/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/1/1984 0 0
CD001 CONSENT DECREE State Enforcement 9/30/1985 9/30/1985 0 0
SD001 STATE CONSENT DECREE State Enforcement 9/30/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/20/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/19/2006 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/19/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE CLEAN-UP
CO001 COMBINED RI/FS State, No Fund Money 9/30/1981 9/30/1985 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1985 0 0
RD001 REMEDIAL DESIGN State, No Fund Money 9/30/1981 9/30/1996 0 0
RA001 REMEDIAL ACTION State, No Fund Money 9/30/1981 9/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/1981 9/30/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2004 9/28/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID017188673 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0502424

BARRELS, INC.

LANSING MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 4/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1993 5/1/1993 0 0
RV001 REMOVAL EPA Fund-Financed 5/31/1986 9/30/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 2/15/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1987 0 0
SO001 STATE ORDER State Enforcement 3/31/1993 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, No Fund Money 3/1/1993 1/31/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID981092935 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053U
NPL STATUS: Proposed for NPL
NPL UPDATE: 18
SITE ID: 0503364

BAY CITY MIDDLEGROUNDS

BAY CITY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/24/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/24/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/9/1986 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/3/1992 10/2/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/13/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/1994 10/19/1994 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 6/1/1998 0 0
CD001 CONSENT DECREE State Enforcement 6/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 8/3/1994 6/1/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1994 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Start and Completion Anomaly 8/18/1994 12/5/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/21/2011 0 0

OPERABLE UNIT: 02 SEMS
BD001 PRP RI/FS PRP Response Under Sta 6/18/1997 9/30/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005107222 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502238

BENDIX CORP./ALLIED AUTOMOTIVE

ST. JOSEPH MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/1/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 7/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/31/1988 6/30/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/7/1988 2/13/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/27/1998 4/14/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 4/14/1999 10/5/1999 0 0
LO001   Lodged By DOJ 6/3/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 4/18/1988 0 0

OPERABLE UNIT: 01 REMEDIAL INVESTIGATION
BE002 PRP RD Responsible Party 4/14/1999 4/14/1999 0 0
BF002 PRP RA Responsible Party 10/5/1999 10/25/2012 0 0
BD001 PRP RI/FS Responsible Party 2/13/1989 9/30/1997 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 2/16/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
EH001   Explanation Of Significant Differences 2/19/2009 0 0
BE001 PRP RD Responsible Party 4/14/1999 6/17/1999 0 0
BF001 PRP RA Responsible Party 6/17/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/31/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/7/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/27/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2003 8/23/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/28/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/3/2001 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005107222 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502238

BENDIX CORP./ALLIED AUTOMOTIVE

ST. JOSEPH MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL INVESTIGATION
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2008 8/18/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID000605717 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): STRIMBU, J DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0541
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502172

BERLIN & FARRO

SWARTZ CREEK MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1990 7/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 5/21/1991 0 0
RV001 REMOVAL EPA Fund-Financed 5/11/1981 10/1/1981 0 0
RV002 REMOVAL State, Fund Financed 10/5/1981 10/21/1981 0 0
RV003 REMOVAL EPA Fund-Financed 6/11/1982 7/27/1982 0 0
RV004 REMOVAL EPA Fund-Financed 8/18/1983 10/28/1983 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 9/13/1984 1/16/1985 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 5/4/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/8/1989 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/4/1984 1/17/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/5/1992 9/24/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/13/1985 0 0
LO001   Lodged By DOJ 3/13/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 6/5/1986 0 0
LO002   Lodged By DOJ 6/5/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 11/10/1993 1/17/1995 0 0
LO003   Lodged By DOJ 2/25/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 7/19/1994 1/17/1995 0 0
LO004   Lodged By DOJ 9/29/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/25/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/31/1988 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/21/1998 6/24/1998 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID000605717 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): STRIMBU, J DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0541
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502172

BERLIN & FARRO

SWARTZ CREEK MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IP005 INITIAL REMEDIAL MEASURE EPA Fund-Financed 7/30/1982 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/21/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/30/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/28/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 6/18/1982 0 0
IC002 ISSUE REQ LTTRS (104e) 11/8/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 WASTE REMOVAL
CO001 COMBINED RI/FS State, Fund Financed 7/30/1982 2/29/1984 1 0
RO001 RECORD OF DECISION State, Fund Financed 2/29/1984 0 0
RA001 REMEDIAL ACTION State, Fund Financed 7/30/1982 6/30/1983 0 0
BF001 PRP RA Responsible Party 3/24/1985 4/9/1985 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 1/22/1988 0 0
ME001 PRP LR Responsible Party 3/14/1986 8/27/1986 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/15/1982 0 0

OPERABLE UNIT: 02 FINAL REMEDY
CO002 COMBINED RI/FS Federal Enforcement Original Action Take Over 9/29/1984 2/27/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/27/1986 9/30/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 12/7/1992 12/8/1995 0 0
BF002 PRP RA Responsible Party 12/8/1995 9/10/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/30/1987 6/24/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/27/1986 6/24/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/28/1985 9/30/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/18/1996 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006030373 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0534
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502372

BOFORS NOBEL, INC.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1991 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/15/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1998 12/7/1999 0 0
LO001   Lodged By DOJ 9/22/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1998 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2003 8/7/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2008 8/7/2008 0 0
IC002 ISSUE REQ LTTRS (104e) 8/29/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 5/18/1990 0 0
IC003 ISSUE REQ LTTRS (104e) 9/11/1991 0 0

OPERABLE UNIT: 01 GROUNDWATER/SOILS AND SLUDGES
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/18/1998 3/1/2000 2 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/1/2000 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/7/1988 9/17/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/17/1990 0 0
JQ001   ROD Amendment 7/22/1992 0 0
JQ002   ROD Amendment 7/16/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/30/1993 6/30/1993 2 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/31/1997 9/30/1998 5 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/27/1990 5/7/1993 5 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/1990 7/8/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1992 5/19/1998 20 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/25/1991 9/30/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/29/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/21/1992 9/30/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006030373 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0534
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502372

BOFORS NOBEL, INC.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER/SOILS AND SLUDGES
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1990 0 0
BE001 PRP RD Responsible Party Phased Start 12/7/1999 9/26/2003 0 0
BE003 PRP RD Responsible Party Phased Start 7/28/2003 8/20/2007 0 0
BF001 PRP RA Responsible Party 9/26/2003 12/19/2005 0 0
BF003 PRP RA Responsible Party 4/2/2007 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 5/19/1998 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/2/2013 0 0

OPERABLE UNIT: 02 PLANT AREA/GROUNDWATER
CO002 COMBINED RI/FS State, Fund Financed 3/31/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1996 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 2/17/2010 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980410617 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0576
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502733

BURROWS SANITATION

HARTFORD MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1976 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 3/13/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1992 8/1/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/8/1984 7/6/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1980 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
BB001 PRP REMOVAL Responsible Party 7/6/1984 3/15/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1988 12/2/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/25/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/12/1986 1/12/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1989 6/30/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/6/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 3/19/1990 12/2/1990 0 0
LO001   Lodged By DOJ 7/25/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 11/4/1991 1/21/1992 0 0
LO002   Lodged By DOJ 11/6/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/8/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/12/1985 3/31/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/9/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/15/1988 0 0
IC002 ISSUE REQ LTTRS (104e) 5/3/1984 0 0
IC003 ISSUE REQ LTTRS (104e) 8/12/1985 0 0
IC001 ISSUE REQ LTTRS (104e) 4/27/1984 0 0
CD003 CONSENT DECREE Federal Enforcement 7/30/1992 0 0
LO003   Lodged By DOJ 4/23/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/5/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 1/11/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980410617 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0576
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502733

BURROWS SANITATION

HARTFORD MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TOTAL SITE REMEDY
CO001 COMBINED RI/FS EPA Fund-Financed 3/11/1985 9/30/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 5/15/1991 0 0
EH002   Explanation Of Significant Differences 12/21/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/4/1987 9/30/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1988 6/2/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/26/1987 9/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/30/1985 6/2/1989 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/4/1998 3/17/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/4/1987 12/21/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/1988 12/21/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/31/2002 3/14/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 2/28/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/21/2012 2/8/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/11/1985 5/17/1985 0 0

OPERABLE UNIT: 03 SEMS
BE001 PRP RD Responsible Party 10/13/1989 6/20/1991 0 0
BF001 PRP RA Responsible Party 6/20/1991 4/5/1993 0 0
ME001 PRP LR Responsible Party 9/30/1994 10/4/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID062222997 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502576

BUTTERWORTH #2 LANDFILL

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 9/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB002 PRP REMOVAL Responsible Party 11/27/1989 7/6/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/24/1986 4/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/10/1996 8/11/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/2/1985 4/22/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/20/1992 2/28/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/23/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/20/1998 4/2/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 4/22/1987 0 0
LO001   Lodged By DOJ 4/22/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 4/2/1999 8/11/2000 0 0
LO002   Lodged By DOJ 5/21/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/24/1986 0 0
IC004 ISSUE REQ LTTRS (104e) 2/28/1997 0 0
IC003 ISSUE REQ LTTRS (104e) 11/25/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1991 0 0

OPERABLE UNIT: 01 LANDFILL CAP
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/14/1997 6/30/1998 0 0
BB001 PRP REMOVAL Responsible Party 8/1/1989 11/7/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 9/26/1984 4/22/1987 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/22/1987 9/29/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID062222997 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502576

BUTTERWORTH #2 LANDFILL

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
EH001   Explanation Of Significant Differences 10/23/1998 0 0
BE001 PRP RD Responsible Party 2/23/1993 2/3/1998 0 0
BE002 PRP RD Responsible Party 2/23/1993 2/3/1998 0 0
BF001 PRP RA Responsible Party 2/3/1998 9/28/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2006 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/3/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/28/1985 6/30/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/14/1987 5/14/1991 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 4/18/1988 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/28/2004 9/23/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2009 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/18/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID980678627 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502931

CANNELTON INDUSTRIES, INC.

SAULT STE MARIE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1988 5/25/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/16/1991 4/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/29/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/12/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 6/11/1988 7/1/1988 0 0
BB001 PRP REMOVAL Responsible Party 5/26/1989 4/24/1990 0 0
BB002 PRP REMOVAL Responsible Party 9/23/1991 1/6/1992 0 0
BB003 PRP REMOVAL Responsible Party 10/4/1994 9/27/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/21/1992 10/9/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/28/1988 9/27/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/5/1993 4/12/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/6/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/1994 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/23/1994 10/4/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/30/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/12/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/25/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/18/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/1999 0 0
LO001   Lodged By DOJ 4/22/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 7/28/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 3/14/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 3/29/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 5/9/2013 0 0

OPERABLE UNIT: 01 TANNERY WASTE
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1988 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID980678627 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502931

CANNELTON INDUSTRIES, INC.

SAULT STE MARIE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 7/14/2010 0 0
JQ001   ROD Amendment 9/27/1996 0 0
BE001 PRP RD Responsible Party 5/10/1993 12/31/1998 0 0
BF001 PRP RA Responsible Party 12/31/1998 7/23/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/23/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1988 9/30/1993 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 10/21/1993 9/30/2012 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/31/1988 3/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/15/1991 6/14/2002 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/28/1992 6/14/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/3/1997 12/31/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/23/2002 8/20/2004 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/5/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 8/11/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980274179 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 055F
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502729

CARTER INDUSTRIALS, INC.

DETROIT MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/6/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1992 4/10/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/30/1986 3/30/1988 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 3/30/1988 3/30/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/18/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 6/6/1986 10/11/1988 2 0
RV002 REMOVAL EPA Fund-Financed Original Action Take Over 10/11/1988 5/31/1989 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 5/31/1989 6/9/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/30/1988 6/11/1996 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/30/1990 5/17/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/13/1993 5/22/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1989 1/15/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/5/1990 9/28/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1991 9/30/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1992 6/4/1993 0 0
LO001   Lodged By DOJ 1/19/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 11/26/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/28/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/31/1986 2/22/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/30/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/13/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1986 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1986 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1992 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1991 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980274179 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 055F
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502729

CARTER INDUSTRIALS, INC.

DETROIT MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/3/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/9/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/25/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOURCE CONTROL-SOIL & BUILDNGS
TS001 TREATABILITY STUDY EPA Fund-Financed 9/11/1990 12/18/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/31/1989 9/18/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/1991 0 0
EH001   Explanation Of Significant Differences 9/25/1995 0 0
JQ001   ROD Amendment 2/28/1995 0 0
BE001 PRP RD Responsible Party 2/12/1993 6/9/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 7/8/1993 10/13/2000 0 0
BF001 PRP RA Responsible Party 6/9/1995 6/26/1997 0 0
ND001 DELETION FROM NPL EPA In-House 12/30/1996 3/25/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/1/1989 0 0
OH001 OTHER EPA Fund-Financed 6/27/1986 3/31/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/11/1996 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794663 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503025

CEMETERY DUMP

ROSE CENTER MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1990 7/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1991 4/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/16/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/18/1985 7/29/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/18/1985 5/8/1986 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/29/1989 7/8/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/11/1994 4/19/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/15/1995 0 0
IC001 ISSUE REQ LTTRS (104e) 5/8/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 6/18/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 DELETED-OU01
CO001 COMBINED RI/FS State, Fund Financed 5/24/1984 9/11/1985 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/11/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 5/8/1986 3/18/1988 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/19/1987 9/11/1991 2 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 5/24/1984 9/11/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/24/1987 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/11/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/24/1984 9/30/1984 0 0

OPERABLE UNIT: 02 DELETED-OU02
CO002 COMBINED RI/FS State, Fund Financed 6/13/1985 9/29/1989 0 0
RO002 RECORD OF DECISION State, Fund Financed 9/29/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/8/1986 9/29/1989 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980794390 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0553
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503013

CHARLEVOIX MUNICIPAL WELL

CHARLEVOIX MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1990 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1993 5/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/10/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/1994 9/14/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/29/1993 12/2/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/29/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2001 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/23/2011 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, No Fund Money 7/18/1996 11/29/2006 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/28/2008 0 0

OPERABLE UNIT: 01 INTERIM MEASURE
CO001 COMBINED RI/FS EPA Fund-Financed 7/29/1983 2/7/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/12/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/13/1984 8/15/1985 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/3/1991 9/16/1992 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/23/1987 10/25/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/30/1985 9/16/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/18/1983 9/30/1985 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 8/28/1984 4/20/1989 4 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/12/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/2/1983 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980794390 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0553
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503013

CHARLEVOIX MUNICIPAL WELL

CHARLEVOIX MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SEMS
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0

** END OF SITE SUMMARY ** $5 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980477079 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502743

CHEM CENTRAL

WYOMING TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/27/1990 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 8/1/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1993 1/1/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1993 1/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1991 3/31/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1992 0 0

OPERABLE UNIT: 01 SVE/GW - FINAL ACTION
BD001 PRP RI/FS Responsible Party 6/30/1987 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE001 PRP RD Responsible Party 4/7/1992 8/18/1994 0 0
BF001 PRP RA Responsible Party 8/18/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/14/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/30/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/25/1999 11/16/1999 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/15/1990 0 0
ME001 PRP LR Responsible Party 9/19/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2004 11/16/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/26/2008 11/16/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980002273 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0555
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502719

CLARE WATER SUPPLY

CLARE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1992 6/12/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/1/1991 11/9/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 9/27/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/14/1990 9/14/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/23/1992 8/17/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/14/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/17/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/9/1998 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/29/2000 9/28/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/19/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/1998 0 0
LO001   Lodged By DOJ 6/30/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 11/9/1998 0 0
LO002   Lodged By DOJ 8/12/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/27/1992 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/30/1987 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/18/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/23/2005 9/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2013 0 0

OPERABLE UNIT: 01 INTERIM ACTION - AIR STRIPPER
BD002 PRP RI/FS Responsible Party Original Action Take Over 4/12/1985 9/27/1985 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980002273 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0555
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502719

CLARE WATER SUPPLY

CLARE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INTERIM ACTION - AIR STRIPPER
BD003 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/27/1985 8/30/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/30/1990 0 0
BE001 PRP RD Responsible Party 9/14/1990 3/7/1991 0 0
BF001 PRP RA Responsible Party 3/7/1991 3/7/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/7/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/30/1985 9/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/29/1988 9/29/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/22/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/12/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/5/2004 0 0

OPERABLE UNIT: 02 SOIL & GROUNDWATER PUMP/TREAT
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/14/1997 0 0
NK001 PRP FS Responsible Party 9/27/1985 5/27/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/16/1992 0 0
EH001   Explanation Of Significant Differences 8/4/1995 0 0
EH002   Explanation Of Significant Differences 9/29/2004 0 0
JQ001   ROD Amendment 5/15/1997 0 0
BE002 PRP RD Responsible Party 9/17/1993 10/3/1995 0 0
BF002 PRP RA Responsible Party 10/3/1995 8/26/1996 0 0
BE003 PRP RD Responsible Party 5/15/1997 4/28/1998 0 0
BF003 PRP RA Responsible Party 4/28/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980608970 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502860

CLIFF/DOW DUMP

MARQUETTE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1990 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1990 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 8/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1984 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/1995 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 10/15/1984 11/28/1984 0 0
IC001 ISSUE REQ LTTRS (104e) 6/22/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/18/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 BIOTREAT
ND001 DELETION FROM NPL EPA Fund-Financed 11/17/2000 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 3/22/1984 9/28/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/28/1984 9/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE001 PRP RD Responsible Party 9/27/1989 7/5/1995 0 0
BF001 PRP RA Responsible Party 7/5/1995 9/5/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1984 9/29/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/28/1985 8/21/1995 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/5/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980504716 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): OSTRODKA, STEVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502793

DUELL & GARDNER LANDFILL

DALTON TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1992 9/9/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/25/1985 3/5/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1994 4/28/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 4/8/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1994 6/22/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/22/1996 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 7/16/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/23/1999 0 0
LO001   Lodged By DOJ 5/17/1999 0 0
IC003 ISSUE REQ LTTRS (104e) 7/21/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 1/1/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 1/17/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 2/11/2008 0 0

OPERABLE UNIT: 01 SITE CLEANUP
CO001 COMBINED RI/FS State, Fund Financed 4/8/1987 9/7/1993 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/7/1993 0 0
JQ001   ROD Amendment 6/29/2001 0 0
BE001 PRP RD Responsible Party Original Action Take Over 7/29/1994 8/5/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 5/15/2000 9/26/2000 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 4/8/1987 7/11/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/29/1995 0 0
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 8/11/1998 6/29/2001 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2000 8/10/2001 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/10/2002 8/29/2012 1 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980504716 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): OSTRODKA, STEVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502793

DUELL & GARDNER LANDFILL

DALTON TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2005 9/2/2005 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 8/29/2012 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/10/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 3/8/2010 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005068143 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502237

ELECTROVOICE

BUCHANAN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1991 9/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 7/14/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/19/1987 10/8/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1993 7/14/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/8/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/14/1993 12/21/1993 0 0
LO001   Lodged By DOJ 9/20/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 3/4/1996 0 0
LO002   Lodged By DOJ 12/11/1995 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 1/31/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 12/31/2005 9/22/2006 0 0
IC001 ISSUE REQ LTTRS (104e) 6/15/1987 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 11/29/2011 0 0
LO004   Lodged By DOJ 10/28/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/21/2009 11/29/2011 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 6/22/2010 9/20/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 1/29/2008 0 0

OPERABLE UNIT: 01 ONSITE GW, LAGOON CAP & SOILS
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/4/1987 10/8/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/8/1987 6/24/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/23/1992 0 0
EH002   Explanation Of Significant Differences 5/4/1995 0 0
EH001   Explanation Of Significant Differences 6/2/1993 0 0
EH003   Explanation Of Significant Differences 5/23/1996 0 0
BE001 PRP RD Responsible Party 9/29/1993 11/8/1995 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005068143 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502237

ELECTROVOICE

BUCHANAN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONSITE GW, LAGOON CAP & SOILS
BE002 PRP RD Responsible Party 5/8/1995 5/24/1996 0 0
BF001 PRP RA Responsible Party 5/24/1996 3/17/1997 0 0
BF002 PRP RA Responsible Party 5/24/1996 11/26/2003 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/15/1988 0 0
TS001 TREATABILITY STUDY EPA In-House 11/16/1992 5/4/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 1/11/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 9/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1991 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/17/1997 0 0

OPERABLE UNIT: 02 OFFSITE GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/30/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/15/1992 9/21/1999 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/21/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/23/1995 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/29/2000 9/19/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 9/19/2000 2/15/2001 0 0
LO003   Lodged By DOJ 12/18/2000 0 0
BE003 PRP RD Responsible Party 4/12/2001 9/19/2003 0 0
BF003 PRP RA Responsible Party Other Start and Completion Anomaly 9/19/2003 0 0
ME001 PRP LR Responsible Party 9/19/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980609366 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502876

FOLKERTSMA REFUSE

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1989 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1992 6/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/17/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/17/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1986 2/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/31/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/21/1987 5/16/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1991 3/26/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/26/1992 8/3/1992 0 0
LO001   Lodged By DOJ 5/29/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/29/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 3/30/1987 0 0
IC003 ISSUE REQ LTTRS (104e) 11/8/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 5/14/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 5/16/1988 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
BE001 PRP RD Responsible Party 5/29/1992 9/30/1993 0 0
BF001 PRP RA Responsible Party 9/30/1993 3/30/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/16/1988 10/25/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1993 6/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/13/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/1998 2/17/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/19/1995 4/10/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/13/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/13/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1990 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/30/1995 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980609366 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502876

FOLKERTSMA REFUSE

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/12/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2008 11/25/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980410740 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Nowotarski, Allison
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502734

FOREST WASTE PRODUCTS

OTISVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1990 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1990 5/3/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 4/2/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/8/1988 6/21/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 9/23/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/23/1994 2/14/1995 0 0
LO001   Lodged By DOJ 12/15/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/1988 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/31/1996 3/28/1997 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 7/17/1984 8/28/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2001 9/30/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 2/4/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 1/3/1985 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO002   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/18/2012 9/13/2012 0 0

OPERABLE UNIT: 01 LAGOONS
RO001 RECORD OF DECISION Federal Enforcement 2/2/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/30/1983 6/30/1986 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/2/1987 7/19/1988 1 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980410740 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Nowotarski, Allison
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502734

FOREST WASTE PRODUCTS

OTISVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LAGOONS
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/21/1987 6/28/1988 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 6/28/1988 12/11/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1988 3/31/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/30/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1988 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/9/1984 0 0

OPERABLE UNIT: 02 LANDFILL & GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 2/26/1986 3/31/1988 1 0
BE001 PRP RD Responsible Party 6/27/1988 3/26/1996 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/6/1988 10/25/1989 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/1989 6/30/1990 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1991 10/1/1991 0 0
BE002 PRP RD Responsible Party 7/28/2006 8/21/2007 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
JQ001   ROD Amendment 9/29/2005 0 0
BF002 PRP RA Responsible Party 3/26/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/19/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1997 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980410823 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0570
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502735

G&H LANDFILL

UTICA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/8/1987 7/27/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1991 7/19/1991 0 0
RV001 REMOVAL EPA Fund-Financed 1/30/1982 8/11/1982 0 0
RV002 REMOVAL EPA Fund-Financed 6/20/1983 7/18/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 0 0
HR001 HRS PACKAGE Federal Facilities 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV003 REMOVAL EPA Fund-Financed 5/12/1986 9/30/1986 0 0
RV004 REMOVAL EPA Fund-Financed 3/18/1987 3/18/1987 0 0
RV005 REMOVAL EPA Fund-Financed 7/30/1987 3/15/1991 1 0
SV002 SECTION 107 LITIGATION Federal Enforcement 10/1/1987 11/25/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/6/1986 11/25/1992 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 8/31/1989 6/30/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP006 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/29/1982 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/11/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/16/1991 6/30/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 6/30/1992 9/10/1992 0 0
LO001   Lodged By DOJ 9/10/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 4/3/1992 9/10/1992 0 0
LO002   Lodged By DOJ 9/10/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/2/1992 9/10/1992 0 0
LO003   Lodged By DOJ 9/10/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/19/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/1/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 8/28/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 2/23/1987 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 5/17/2013 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980410823 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0570
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502735

G&H LANDFILL

UTICA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRP OS OF RD
CO001 COMBINED RI/FS EPA Fund-Financed 7/27/1983 12/21/1990 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/21/1990 0 0
BE001 PRP RD Responsible Party 9/10/1992 6/2/1995 0 0
BF001 PRP RA Responsible Party 8/19/1996 6/21/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/26/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/22/1987 8/26/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/30/1985 8/26/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 8/21/1995 8/26/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/1984 6/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/5/1988 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 6/21/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2001 9/5/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/5/2005 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/26/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2011 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/27/1983 9/19/1983 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID017418559 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502432

GRAND TRAVERSE OVERALL SUPPLY CO.

GREILICKVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1992 6/12/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/30/2011 12/30/2012 0 0
RV001 REMOVAL EPA Fund-Financed 10/10/2005 10/2/2006 3 0
RV002 REMOVAL EPA Fund-Financed 12/4/2007 7/15/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1994 4/30/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/12/1986 8/15/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/21/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 7/3/1997 0 0
LO001   Lodged By DOJ 5/5/1997 0 0
IC001 ISSUE REQ LTTRS (104e) 3/12/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 8/1/1986 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/2011 0 0

OPERABLE UNIT: 01 NO ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 4/9/1987 2/3/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/3/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/18/1989 2/3/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 2/3/1992 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 11/29/2006 10/12/2007 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 5/15/2007 10/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/1992 0 0

OPERABLE UNIT: 02 SITE CLEANUP
RO002 RECORD OF DECISION EPA Fund-Financed 3/3/2008 0 0
JQ001   ROD Amendment 4/8/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/30/2009 6/30/2013 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID017418559 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502432

GRAND TRAVERSE OVERALL SUPPLY CO.

GREILICKVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITE CLEANUP
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/1/2012 6/30/2013 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/8/2008 6 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/16/2013 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID980794531 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5QV
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503022

GRATIOT COUNTY GOLF COURSE

ST. LOUIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/8/1983 0 0
OO001 SITE REASSESSMENT State, Fund Financed 1/26/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506281 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): Russell, Diane
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0505
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502802

GRATIOT COUNTY LANDFILL

ST. LOUIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1990 7/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1992 4/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/5/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 9/1/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 1/29/1982 0 0
CD001 CONSENT DECREE Federal Enforcement 12/27/1982 0 0

OPERABLE UNIT: 01 LANDFILL
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/23/1992 8/4/1992 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 5/10/1994 8/27/1996 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/1/1981 5/30/1984 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/30/1984 12/30/1989 0 0
CO001 COMBINED RI/FS State, No Fund Money 5/31/1977 12/31/1980 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 9/28/2001 0 0
RO001 RECORD OF DECISION State, without EPA Concu 12/31/1980 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/17/1995 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 3/24/2006 9/28/2006 0 0
FE005 FIVE-YEAR REVIEW State, Fund Financed 9/29/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MI0001271535 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05VK
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0507645

H & K SALES

BELDING MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/2/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1995 11/4/1997 0 0
HR001 HRS PACKAGE EPA In-House 10/2/1995 0 0
NP001 PROPOSAL TO NPL State, Fund Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL State, Fund Financed 6/17/1996 0 0
RV001 REMOVAL EPA Fund-Financed 1/6/1997 11/4/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/30/1998 5/21/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/30/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RECORD OF DECISION
RO001 RECORD OF DECISION EPA Fund-Financed 11/4/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/4/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MID017075136 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): ELLISON, ROSANNE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051A
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502419

H. BROWN CO., INC.

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/28/1995 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 1/7/1998 5/29/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1990 2/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1991 4/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE Other 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 11/7/1986 9/30/1987 0 0
BB001 PRP REMOVAL Responsible Party 8/20/1991 9/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/12/1986 8/19/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/6/1992 3/30/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1996 7/1/1996 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/1/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/9/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/12/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/26/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/28/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 5/29/1998 0 0
LO003   Lodged By DOJ 2/10/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 12/2/1997 0 0
LO002   Lodged By DOJ 9/30/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 8/18/1997 0 0
LO001   Lodged By DOJ 5/16/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 5/27/1999 12/23/1999 0 0
LO004   Lodged By DOJ 10/4/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1987 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MID017075136 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): ELLISON, ROSANNE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051A
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502419

H. BROWN CO., INC.

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1991 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO005   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0

OPERABLE UNIT: 01 FINAL REMEDY
CO001 COMBINED RI/FS EPA Fund-Financed 9/12/1988 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
EH001   Explanation Of Significant Differences 4/5/1999 0 0
JQ001   ROD Amendment 9/28/1995 0 0
JQ002   ROD Amendment 2/25/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/30/1993 7/1/1996 1 0
BE001 PRP RD Responsible Party Original Action Take Over 8/19/1996 7/12/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/12/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 8/21/1995 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/11/2004 5/20/2004 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/6/1990 9/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/31/1990 6/11/1992 0 0
BE002 PRP RD Responsible Party 7/12/1998 6/4/1999 0 0
BF002 PRP RA Responsible Party 5/28/1999 4/20/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/20/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID980794408 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503014

HEDBLUM INDUSTRIES

OSCODA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 6/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 4/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1977 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 4/2/1996 0 0
LO001   Lodged By DOJ 10/6/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/8/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 5/21/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 5/3/1996 0 0
LO002   Lodged By DOJ 12/18/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 10/26/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/4/1990 0 0
CD004 CONSENT DECREE Federal Enforcement 9/25/1997 0 0
LO003   Lodged By DOJ 4/25/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/27/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 1/22/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 1/29/1986 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/10/2004 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER CLEANUP
CO001 COMBINED RI/FS Federal Enforcement 5/21/1986 9/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 4/8/2009 0 0
BE001 PRP RD Responsible Party 3/22/1990 9/22/1992 0 0
BF001 PRP RA Responsible Party 9/22/1992 8/16/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/10/1987 8/16/1993 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID980794408 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503014

HEDBLUM INDUSTRIES

OSCODA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/26/1987 8/16/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1988 0 0
ME001 PRP LR Responsible Party 8/16/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/8/1998 9/30/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2004 9/30/2004 0 0
BF002 PRP RA Responsible Party 4/11/2011 0 0
BE002 PRP RD Responsible Party 6/26/2009 4/11/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/16/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2008 8/10/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005341714 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502256

HI-MILL MANUFACTURING CO.

HIGHLAND MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/28/1990 7/22/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/12/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/12/1991 12/7/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/20/1988 9/23/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/23/1994 7/19/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/23/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/4/1991 7/23/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/1/1997 3/12/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 7/19/1994 12/7/1994 0 0
LO001   Lodged By DOJ 9/29/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1988 0 0

OPERABLE UNIT: 01 GROUNDWATER MONITORING
BD001 PRP RI/FS Responsible Party 9/23/1988 9/28/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0
BE001 PRP RD Responsible Party 9/20/1994 6/28/1995 0 0
BF001 PRP RA Responsible Party 6/28/1995 9/21/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/4/1991 7/23/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/27/1991 9/30/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 10/31/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/17/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/2000 8/25/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/4/1991 12/2/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 3/23/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005341714 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502256

HI-MILL MANUFACTURING CO.

HIGHLAND MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER MONITORING
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2004 9/29/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/30/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2010 9/27/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794416 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503015

IONIA CITY LANDFILL

IONIA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 7/6/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 5/19/1984 6/15/1985 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/18/1991 10/24/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/24/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 2/18/1991 9/29/1995 0 0
BB002 PRP REMOVAL Responsible Party 10/24/1994 9/20/1995 0 0
BB003 PRP REMOVAL Responsible Party 10/17/1997 11/8/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/5/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/2/1985 1/29/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/27/1990 6/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 2/18/1991 6/7/1991 0 0
LO001   Lodged By DOJ 4/24/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/19/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/24/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/28/1985 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 3/31/2005 9/29/2005 0 0
IC001 ISSUE REQ LTTRS (104e) 6/19/1984 0 0
IC002 ISSUE REQ LTTRS (104e) 8/2/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 11/8/2001 5/3/2002 0 0
LO002   Lodged By DOJ 3/13/2002 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 11/8/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/13/2010 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 4/12/2012 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794416 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503015

IONIA CITY LANDFILL

IONIA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL (SOILS & WASTE)
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/1984 1/29/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/29/1986 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/28/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 11/15/1989 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
BD002 PRP RI/FS Responsible Party 1/29/1986 9/28/2000 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/31/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/20/2000 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/2000 0 0
EH001   Explanation Of Significant Differences 9/29/2008 0 0
JQ001   ROD Amendment 9/22/2011 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 3/29/2001 11/8/2001 0 0
ME001 PRP LR Responsible Party 11/8/2001 4/12/2012 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2000 0 0

OPERABLE UNIT: 03 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/11/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980609440 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502882

J & L LANDFILL

ROCHESTER HILLS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/3/2003 8/20/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/20/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/11/1992 6/11/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1990 6/27/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/15/1994 6/27/1995 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/5/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/27/1995 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/17/2001 9/10/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/19/2005 8/23/2006 0 0
IC002 ISSUE REQ LTTRS (104e) 10/19/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2010 6/1/2011 0 0

OPERABLE UNIT: 01 LANDFILL CAP
CO001 COMBINED RI/FS EPA Fund-Financed 4/24/1989 6/30/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1994 0 0
BE001 PRP RD Responsible Party 6/27/1995 5/19/1996 0 0
BF001 PRP RA Responsible Party 5/19/1996 12/16/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/16/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/6/1989 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 12/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/5/1990 9/30/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/16/1999 9/16/1999 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980609440 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502882

J & L LANDFILL

ROCHESTER HILLS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1997 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/12/1994 9/30/1997 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/2/1997 6/5/1998 0 0
BE002 PRP RD Responsible Party 8/27/1998 11/12/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506463 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0537
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502812

K&L AVENUE LANDFILL

OSHTEMO TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/4/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1992 6/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/12/1991 8/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/19/1990 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1991 11/17/1992 0 0
LO001   Lodged By DOJ 9/17/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/1989 0 0

OPERABLE UNIT: 01 SOURCE CONTROL AND GROUNDWATER
CO001 COMBINED RI/FS Federal Enforcement 9/26/1984 9/28/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
JQ001   ROD Amendment 2/27/2003 0 0
JQ002   ROD Amendment 9/12/2005 0 0
BE001 PRP RD Responsible Party 9/18/1992 7/20/2004 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/30/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/5/1988 0 0
BF001 PRP RA Responsible Party 7/20/2004 9/6/2007 0 0
ME001 PRP LR Responsible Party 9/6/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2008 5/11/2009 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/20/2006 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/10/2004 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/23/2007 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506463 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0537
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502812

K&L AVENUE LANDFILL

OSHTEMO TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/7/2008 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006016703 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502342

KAYDON CORP.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/29/1991 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1993 4/20/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1993 4/20/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/15/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 10/17/1989 0 0

OPERABLE UNIT: 01 FACILITY PROPERTY
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: MID981089915 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052T
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503350

KENT CITY MOBILE HOME PARK

KENT CITY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/1/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 10/13/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1993 7/7/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/16/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1985 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/8/1994 9/13/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/26/1994 3/20/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/26/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/8/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/13/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ADMINISTRATIVE RECORD
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/1994 0 0

OPERABLE UNIT: 02 SEMS
RO001 RECORD OF DECISION EPA Fund-Financed 9/13/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID000260281 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502165

KENTWOOD LANDFILL

KENTWOOD MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SI001 SITE INSPECTION State, Fund Financed 9/1/1980 0 0
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 11/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/13/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1989 8/7/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/16/1991 8/28/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/20/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/28/1991 12/11/1991 0 0
LO001   Lodged By DOJ 12/11/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1992 6/11/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 2/25/2008 0 0

OPERABLE UNIT: 01 LANDFILL CAP
BD002 PRP RI/FS Responsible Party Original Action Take Over 9/30/1985 12/31/1985 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/13/1985 3/29/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/26/1987 6/26/1992 0 0
BE001 PRP RD Responsible Party 11/27/1991 3/17/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 12/31/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/29/1995 3/27/1996 0 0
BF001 PRP RA Responsible Party 3/17/1994 3/27/1996 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 6/8/1999 10/15/1999 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 7/5/2004 10/26/2004 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 7/21/2009 10/23/2009 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/26/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/27/2006 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/10/1987 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID043681840 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0502480

KYSOR INDUSTRIAL CORP.

CADILLAC MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1991 6/12/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/18/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1992 10/15/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/5/1989 5/16/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/16/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/8/1994 1/30/1995 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/30/1995 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 1/30/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/11/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 0 0
LO001   Lodged By DOJ 10/6/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/4/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/1/1996 9/4/1998 0 0
GE002 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 5/20/1988 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 7/12/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1991 0 0
CO001 COMBINED RI/FS State, No Fund Money 5/7/1985 9/29/1989 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 3/3/1994 0 0
BE001 PRP RD Responsible Party 5/16/1990 3/9/1995 0 0
BF001 PRP RA Responsible Party 3/3/1995 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID043681840 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0502480

KYSOR INDUSTRIAL CORP.

CADILLAC MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2000 7/26/2000 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/5/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2004 9/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/9/2010 8/31/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID067340711 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0562
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502593

LIQUID DISPOSAL, INC.

UTICA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1989 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/29/1992 6/15/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/24/1982 7/9/1982 0 0
RV002 REMOVAL EPA Fund-Financed 7/26/1982 9/10/1982 0 0
RV003 REMOVAL EPA Fund-Financed 4/21/1983 4/25/1984 2 0
RV004 REMOVAL EPA Fund-Financed 7/8/1985 4/18/1986 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 9/30/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/27/1989 12/20/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/20/1987 1/26/1989 0 0
CD007 CONSENT DECREE Federal Enforcement 1/26/1989 12/20/1989 0 0
LO001   Lodged By DOJ 5/9/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1989 8/30/1990 0 0
LO003   Lodged By DOJ 8/30/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 3/21/1990 12/7/1990 0 0
LO002   Lodged By DOJ 5/21/1990 0 0
CD004 CONSENT DECREE Federal Enforcement 1/1/1991 7/18/1991 0 0
LO005   Lodged By DOJ 4/9/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 1/1/1990 12/7/1990 0 0
LO004   Lodged By DOJ 9/12/1990 0 0
CD005 CONSENT DECREE Federal Enforcement 1/1/1991 3/25/1992 0 0
LO006   Lodged By DOJ 8/29/1991 0 0
CD006 CONSENT DECREE Federal Enforcement 12/31/1991 3/25/1992 0 0
LO007   Lodged By DOJ 3/25/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/31/1988 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/10/1982 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/15/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 7/27/1984 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID067340711 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0562
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502593

LIQUID DISPOSAL, INC.

UTICA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/16/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 12/23/1987 8/18/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/30/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 4/22/1983 9/30/1987 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
EH001   Explanation Of Significant Differences 8/28/1995 0 0
EH002   Explanation Of Significant Differences 9/10/2010 0 0
BE001 PRP RD Responsible Party 8/18/1989 9/30/1992 0 0
BF001 PRP RA Responsible Party 9/30/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/4/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/30/1997 2/23/1998 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 9/9/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2002 9/26/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/11/2008 9/26/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/13/2012 9/23/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/12/1983 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: MID985574227 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05GU
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0506252

LOWER ECORSE CREEK DUMP

WYANDOTTE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/1/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/12/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/1990 6/22/1990 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/19/1991 1/6/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/24/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 5/22/1992 3/31/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/18/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
RV001 REMOVAL EPA Fund-Financed 12/4/1989 8/5/1991 0 0
RV002 REMOVAL EPA Fund-Financed 11/15/1993 8/9/1994 0 0
RV003 REMOVAL EPA Fund-Financed 11/26/2007 12/13/2007 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/8/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/21/1993 1/21/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/19/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/2/2005 7/1/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/10/2001 0 0
LO001   Lodged By DOJ 1/2/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/2/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 NORTH DRIVE
CO001 COMBINED RI/FS EPA Fund-Financed 3/14/1994 7/17/1996 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/17/1996 0 0
JQ001   ROD Amendment 7/13/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/26/1996 8/28/1997 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/25/1997 2/12/2002 1 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 2/12/2002 12/17/2003 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: MID985574227 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05GU
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0506252

LOWER ECORSE CREEK DUMP

WYANDOTTE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NORTH DRIVE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/26/1994 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/9/2005 6/1/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/12/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/28/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2010 3/21/2011 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794465 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503019

MASON COUNTY LANDFILL

PERE MARQUETTE TWP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/30/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/10/1991 3/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/18/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/22/1999 9/9/1999 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/28/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/30/1990 10/12/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/20/1988 4/14/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/10/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/27/1997 11/13/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 10/12/1994 0 0
LO001   Lodged By DOJ 6/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/17/2000 2/27/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/26/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/28/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2005 2/13/2006 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/2/2010 1/24/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 1/30/2008 0 0

OPERABLE UNIT: 01 LANDFILL
CO001 COMBINED RI/FS Federal Enforcement 9/30/1985 9/28/1988 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1988 0 0
BE001 PRP RD Responsible Party 6/27/1989 6/29/1990 0 0
BF001 PRP RA Responsible Party 6/29/1990 9/1/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 9/9/1999 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794465 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503019

MASON COUNTY LANDFILL

PERE MARQUETTE TWP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1988 9/27/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party New Action Resulting from Take Over 11/1/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/28/1993 9/9/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/18/1988 9/28/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1992 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 244
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005339676 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502254

MCGRAW EDISON CORP.

ALBION MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1992 6/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0

OPERABLE UNIT: 01 GW EXTRACTION
FE001 FIVE-YEAR REVIEW State, Fund Financed 10/29/1999 0 0
RA001 REMEDIAL ACTION State, Fund Financed 7/7/1990 10/19/1997 0 0
ME001 PRP LR PRP Lead Under State 7/7/1990 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/27/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/28/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID980992952 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054B
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503169

METAL WORKING SHOP

LAKE ANN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 6/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/8/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/10/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 7/10/2007 0 0

OPERABLE UNIT: 01 DELETED
ND001 DELETION FROM NPL Federal Enforcement 9/10/1992 12/23/1992 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1988 4/9/1989 0 0
CO001 COMBINED RI/FS EPA In-House New Action Resulting from Take Over 11/15/1990 6/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1988 12/31/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/10/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506562 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502819

METAMORA LANDFILL

METAMORA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1990 7/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1994 2/15/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 11/5/1991 0 0
SF003 SECTION 104(E) REF LITIGATION Federal Enforcement 1/8/1997 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 1/8/1997 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/12/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/10/1990 4/26/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/20/1991 7/18/1991 0 0
LO001   Lodged By DOJ 7/18/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/1995 0 0
CD009 CONSENT DECREE Federal Enforcement 9/10/1998 12/23/1998 0 0
LO007   Lodged By DOJ 9/24/1998 0 0
CD008 CONSENT DECREE Federal Enforcement 2/23/1999 6/16/1999 0 0
LO011   Lodged By DOJ 4/5/1999 0 0
CD007 CONSENT DECREE Federal Enforcement 6/16/1998 12/23/1998 0 0
LO008   Lodged By DOJ 6/30/1998 0 0
CD006 CONSENT DECREE Federal Enforcement 5/14/1998 12/23/1998 0 0
LO006   Lodged By DOJ 5/29/1998 0 0
CD005 CONSENT DECREE Federal Enforcement 4/2/1998 7/22/1998 0 0
LO005   Lodged By DOJ 4/14/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 2/20/1998 5/22/1998 0 0
LO004   Lodged By DOJ 3/23/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 1/22/1998 4/14/1998 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506562 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502819

METAMORA LANDFILL

METAMORA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 2/5/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 11/22/1996 1/8/1998 0 0
LO002   Lodged By DOJ 11/18/1996 0 0
CD011 CONSENT DECREE Federal Enforcement 10/22/1998 2/26/1999 0 0
LO009   Lodged By DOJ 12/17/1998 0 0
CD012 CONSENT DECREE Federal Enforcement 7/1/1998 12/23/1998 0 0
LO010   Lodged By DOJ 7/15/1998 0 0
CD013 CONSENT DECREE Federal Enforcement 4/14/1999 12/22/1999 0 0
LO012   Lodged By DOJ 6/11/1999 0 0
CD014 CONSENT DECREE Federal Enforcement 2/15/2000 0 0
LO013   Lodged By DOJ 12/16/1999 0 0
CD015 CONSENT DECREE Federal Enforcement 11/24/1999 2/15/2000 0 0
LO014   Lodged By DOJ 12/16/1999 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/24/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/5/1996 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/16/1997 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/14/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/11/2004 9/27/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/9/1994 0 0
SF005 SECTION 104(E) REF LITIGATION Federal Enforcement 10/20/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/7/2008 9/23/2009 0 0

OPERABLE UNIT: 01 SOURCE REMOVAL
CO001 COMBINED RI/FS State, Fund Financed 7/11/1985 9/30/1986 1 0
RO003 RECORD OF DECISION State, Fund Financed 9/30/1986 0 0
JQ002   ROD Amendment 8/28/1996 0 0
EH001   Explanation Of Significant Differences 9/4/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 2/26/1987 3/8/1988 0 0
BE001 PRP RD Responsible Party 4/26/1991 3/30/1993 0 0
RA001 REMEDIAL ACTION State, Fund Financed 2/17/1988 5/11/1993 38 0
BF001 PRP RA Responsible Party 3/30/1993 4/27/1995 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 9/23/1992 9/28/2001 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 8/19/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 6/19/1992 5/11/1993 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980506562 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0502819

METAMORA LANDFILL

METAMORA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILL/GW TREATMENT
CO002 COMBINED RI/FS State, Fund Financed 9/30/1986 9/28/1990 0 0
RO002 RECORD OF DECISION State, Fund Financed 9/28/1990 0 0
JQ001   ROD Amendment 9/27/2001 0 0
BE002 PRP RD Responsible Party 4/26/1991 11/24/1997 0 0
BE004 PRP RD Responsible Party 4/26/1991 5/7/2001 0 0
BF002 PRP RA Responsible Party 11/24/1997 0 0
BF004 PRP RA Responsible Party 4/30/2001 9/24/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1994 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/5/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/2/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0

OPERABLE UNIT: 03 RESIDUAL SOILS
DA001 PRE-DESIGN ASSISTANCE State, Fund Financed 3/16/1987 3/8/1988 0 0
CO003 COMBINED RI/FS State, Fund Financed 9/29/1989 3/17/1993 0 0

** END OF SITE SUMMARY ** $41 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID000775957 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): BERKOFF, MICHAEL
ON-SCENE COORD (OSC): FREDLE, JOSEPH J. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Q2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502202

MICHIGAN DISPOSAL SERVICE (CORK STREET LANDFILL)

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 8/8/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 7/24/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/4/1987 11/23/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/19/1992 9/22/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/5/1993 5/14/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/3/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/14/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/31/2002 9/25/2002 0 0
IC001 ISSUE REQ LTTRS (104e) 1/12/1987 0 0

OPERABLE UNIT: 01 FINAL REMEDY
BD001 PRP RI/FS Responsible Party 12/3/1987 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
JQ001   ROD Amendment 9/25/2002 0 0
BE001 PRP RD Responsible Party 6/12/1998 12/1/1999 0 0
BF001 PRP RA Responsible Party 12/1/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/8/1990 9/30/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/30/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/1997 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/10/2003 12/10/2004 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/31/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/31/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2002 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/6/2009 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980702989 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502997

MOTOR WHEEL, INC.

LANSING TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1990 2/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/22/1990 3/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/11/1993 2/11/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/26/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/22/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/7/1987 8/7/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/10/1991 5/22/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/24/1992 12/22/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 12/22/1993 4/22/1994 0 0
LO001   Lodged By DOJ 2/16/1994 0 0
IC001 ISSUE REQ LTTRS (104e) 6/3/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/1/2001 12/31/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/1991 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 8/21/2000 0 0

OPERABLE UNIT: 01 FINAL SITE CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/30/1988 1 0
BD001 PRP RI/FS Responsible Party 8/7/1987 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 7/12/2001 0 0
BE001 PRP RD Responsible Party 5/16/1992 6/26/1997 0 0
BF001 PRP RA Responsible Party 6/27/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2002 7/22/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/18/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 7/20/2007 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980702989 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502997

MOTOR WHEEL, INC.

LANSING TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FINAL SITE CLEANUP
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 7/19/2012 0 0

OPERABLE UNIT: 03 SEMS
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/22/2000 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/13/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID072569510 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502603

MUSKEGON CHEMICAL CO.

WHITEHALL MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1992 10/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/8/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/29/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0

OPERABLE UNIT: 03 DEFERRAL SITE-OU03
CO001 COMBINED RI/FS PRP Lead Under State 3/4/1991 6/5/1997 0 0
RO003 RECORD OF DECISION State Enforcement 6/5/1997 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 6/5/1997 6/12/1997 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 6/12/1997 6/19/1997 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 12/8/2002 4/4/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/26/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/13/1998 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 9/18/2007 4/4/2008 0 0
FE005 FIVE-YEAR REVIEW State, Fund Financed 4/3/2013 0 0

OPERABLE UNIT: 05 SEMS
RO004 RECORD OF DECISION PRP Lead Under State 3/10/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID005480900 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502310

NORTH BRONSON INDUSTRIAL AREA

BRONSON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/9/1992 6/9/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/1/1986 9/15/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1999 2/29/2000 0 0
LO001   Lodged By DOJ 6/30/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1986 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/25/2006 0 0

OPERABLE UNIT: 01 LAGOONS
NS001 NPL RP SEARCH Federal Enforcement 5/29/1997 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 12/30/2000 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/24/1987 6/19/1998 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/19/1998 0 0
EH001   Explanation Of Significant Differences 9/26/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/23/1998 3/31/1999 0 0
BE001 PRP RD Responsible Party 2/29/2000 0 0

OPERABLE UNIT: 02 INDUSTRIAL SEWER
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/29/2000 12/29/2000 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 9/16/1996 1/13/2000 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID020883609 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0583
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502440

NORTHERNAIRE PLATING

CADILLAC MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/13/1990 7/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/13/1991 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1992 10/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/11/1983 8/3/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/21/1984 9/2/1988 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/6/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 12/16/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 12/31/1985 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/5/1989 5/16/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/16/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/8/1994 1/30/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 9/4/1998 0 0
LO002   Lodged By DOJ 5/13/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 12/16/1997 0 0
LO001   Lodged By DOJ 10/6/1997 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 6/30/1995 9/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2000 7/26/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 3/8/2000 0 0
LO003   Lodged By DOJ 12/22/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 4/18/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2004 9/30/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/9/2010 9/17/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 1/31/2008 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS State, Fund Financed 9/26/1983 9/11/1985 0 0
RO001 RECORD OF DECISION State, Fund Financed 9/11/1985 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID020883609 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0583
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502440

NORTHERNAIRE PLATING

CADILLAC MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
RD001 REMEDIAL DESIGN State, Fund Financed 12/31/1985 6/23/1987 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/23/1987 5/8/1991 1 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 6/17/1986 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 9/28/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/6/1984 0 0

OPERABLE UNIT: 02 GROUNDWATER
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1997 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 8/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/1/1990 9/17/2010 0 0
CO002 COMBINED RI/FS State, Fund Financed 9/26/1983 9/29/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/8/1986 9/30/1989 0 0
RO002 RECORD OF DECISION State, Fund Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 3/3/1994 0 0
BE001 PRP RD Responsible Party 5/16/1990 3/9/1995 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/30/1995 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 1/30/1995 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/11/1995 0 0
BF001 PRP RA Responsible Party 3/3/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/1/1996 3/8/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1996 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID084566900 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05D8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502651

NOVACO INDUSTRIES

TEMPERANCE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1993 1/5/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/28/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1985 2/15/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/27/1998 7/14/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/4/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/27/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 11/7/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/7/2007 0 0

OPERABLE UNIT: 01 POST-ROD CHROMIUM MONITOR
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 6/27/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/1986 0 0
JQ001   ROD Amendment 9/5/1991 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/15/1993 12/12/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/16/1987 4/23/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/23/1992 12/12/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/15/1993 12/12/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/2/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/30/1985 12/12/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/3/1985 11/25/1987 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/29/1983 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID990858003 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503649

ORGANIC CHEMICALS, INC.

GRANDVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1989 8/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/21/1993 4/21/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/23/1988 5/23/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/3/1992 1/3/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/3/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/31/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/9/2003 9/27/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/2/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2009 9/25/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 4/22/1988 9/30/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
BE001 PRP RD Responsible Party 1/30/1992 2/9/1994 0 0
BF001 PRP RA Responsible Party 2/9/1994 9/25/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/25/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/23/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/19/1994 12/6/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/17/1991 0 0

OPERABLE UNIT: 02 GROUNDWATER/SOIL
AN003 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1998 9/21/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 5/24/1999 2/7/2000 0 0
LO001   Lodged By DOJ 6/11/1999 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID990858003 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 059P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503649

ORGANIC CHEMICALS, INC.

GRANDVILLE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER/SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 4/22/1988 2/5/1997 1 0
BE002 PRP RD Responsible Party 2/16/2001 9/26/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/5/1997 0 0
BF002 PRP RA Responsible Party 9/26/2001 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/5/1997 0 0
EH001   Explanation Of Significant Differences 9/29/2003 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1998 5/24/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 9/21/2000 2/1/2001 0 0
LO002   Lodged By DOJ 9/28/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2003 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980794440 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503017

OSSINEKE GROUND WATER CONTAMINATION

OSSINEKE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1990 5/21/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/27/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/4/1992 12/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/11/1995 1/31/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/25/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/11/1995 0 0
IC001 ISSUE REQ LTTRS (104e) 4/11/1986 0 0

OPERABLE UNIT: 01 GW TREATMENT
CO001 COMBINED RI/FS EPA Fund-Financed 9/21/1987 6/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/21/1987 6/28/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/21/1987 6/28/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/31/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/31/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed Original Action Take Over 9/30/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID060174240 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0502
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502566

OTT/STORY/CORDOVA CHEMICAL CO.

DALTON TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/14/1991 5/8/1992 0 0
RV001 REMOVAL Coast Guard 12/11/1980 12/30/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1989 9/10/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/11/1989 9/29/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/4/1991 2/25/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/1/1992 9/1/1992 0 0
LO001   Lodged By DOJ 6/19/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/13/1997 8/13/1997 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/10/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/12/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/4/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/10/1993 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 3/4/1999 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 4/14/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/17/1986 5/1/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2002 9/19/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2007 9/19/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2010 9/12/2012 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/3/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/3/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 8/30/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/30/2002 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID060174240 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0502
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502566

OTT/STORY/CORDOVA CHEMICAL CO.

DALTON TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER CONTAINMENT
FS001 FEASIBILITY STUDY Federal Enforcement 8/19/1983 9/29/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/5/1990 9/25/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1991 5/1/2002 8 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement Phased Completion 4/2/1987 8/9/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/2/1987 5/1/2002 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/11/1991 5/1/2002 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 1/31/1990 9/27/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/10/1989 3/20/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER CONTAIN/RESTORE
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/24/2012 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/9/2000 2/1/2011 20 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 2/1/2011 0 0
CO001 COMBINED RI/FS Federal Enforcement 8/19/1983 9/29/1990 1 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 9/20/1992 2/28/1998 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/28/1991 9/28/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/28/1992 5/1/2002 48 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/12/2011 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1991 0 0

OPERABLE UNIT: 03 SOILS/SEDIMENTS
CO002 COMBINED RI/FS EPA Fund-Financed 9/19/1990 9/27/1993 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/27/1993 0 0
JQ001   ROD Amendment 2/26/1998 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/12/1994 3/6/1995 1 0
RA003 REMEDIAL ACTION State, Fund Financed 4/4/1995 5/1/2002 10 0
CD002 CONSENT DECREE Federal Enforcement 3/26/1999 8/24/2000 0 0
LO002   Lodged By DOJ 7/20/1999 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/14/1990 5/1/2002 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/29/1992 5/1/2002 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/18/1991 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID060174240 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0502
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502566

OTT/STORY/CORDOVA CHEMICAL CO.

DALTON TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOILS/SEDIMENTS
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/1/2002 0 0

** END OF SITE SUMMARY ** $93 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980794747 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): YESKIS, DOUGLAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0590
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503026

PACKAGING CORP. OF AMERICA

FILER CITY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1992 6/12/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/31/1993 4/29/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/25/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/14/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/13/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 3/27/2008 0 0

OPERABLE UNIT: 01 LTRA
BD002 PRP RI/FS Responsible Party Original Action Take Over 3/22/1984 5/2/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/2/1985 9/24/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 6/30/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/21/1991 9/24/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/30/1985 4/2/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/29/1992 9/24/1993 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 2/8/1989 6/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/25/1993 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/24/1988 9/2/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/1998 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980476907 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05DX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0502742

PARSONS CHEMICAL WORKS, INC.

GRAND LEDGE MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1992 6/18/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1992 7/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/15/1990 6/28/1996 3 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 6/1/1997 12/10/1998 0 0
RV002 REMOVAL EPA Fund-Financed 12/10/1998 1/19/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/7/1990 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 10/19/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/29/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2013 0 0

OPERABLE UNIT: 01 FINAL CLEANUP
CO001 COMBINED RI/FS State, Fund Financed 9/29/1989 9/30/1997 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1997 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 12/31/2005 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/25/1998 9/17/2002 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/14/2004 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 8/31/2003 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/17/2002 9/23/2013 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 4/14/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006031348 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): NOLAN, CINDY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502373

PEERLESS PLATING CO.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1991 4/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/6/1983 10/7/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV002 REMOVAL EPA Fund-Financed 1/15/1991 3/13/1991 0 0
BB001 PRP REMOVAL Responsible Party 8/5/1991 8/15/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/29/1984 9/15/1987 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 3/30/1995 10/22/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/18/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/26/1990 6/16/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/10/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/24/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/18/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 10/11/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 10/22/1996 0 0
LO001   Lodged By DOJ 8/19/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/19/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/22/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/10/1984 10/11/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/1/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1992 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/4/2000 3/15/2001 0 0

OPERABLE UNIT: 01 OVERALL RI/FS
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/14/1988 5/3/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/10/1989 9/21/1992 1 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID006031348 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): NOLAN, CINDY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0502373

PEERLESS PLATING CO.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL RI/FS
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1992 0 0
EH002   Explanation Of Significant Differences 8/7/1997 0 0
EH001   Explanation Of Significant Differences 4/5/2001 0 0
EH003   Explanation Of Significant Differences 3/15/2006 0 0
JQ001   ROD Amendment 8/30/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/21/1992 9/30/1996 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/1/1997 9 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2002 9/25/2002 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/10/2003 9/30/2013 8 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2006 7/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/5/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2012 0 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006013049 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0554
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502332

PMC GROUNDWATER

PETOSKEY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/15/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 7/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1991 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1993 3/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/2/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/13/1986 6/8/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/21/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/23/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 0 0
LO001   Lodged By DOJ 11/10/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/2/1990 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 8/23/1984 11/1/1984 0 0
IC001 ISSUE REQ LTTRS (104e) 11/6/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 12/17/2007 0 0

OPERABLE UNIT: 01 SITE INVESTIGATION/REMEDIATION
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/20/1992 9/30/1993 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 6/8/1987 10/5/1990 0 0
CO001 COMBINED RI/FS State, Fund Financed Takeover of an Action Taken Over 10/5/1990 9/30/1998 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/15/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/1998 9/22/1998 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/27/1999 10/30/1999 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 10/27/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 5/30/1985 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 2/10/1998 9/30/1998 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006013049 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0554
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502332

PMC GROUNDWATER

PETOSKEY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE INVESTIGATION/REMEDIATION
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/20/1992 10/30/1992 0 0
ED002 RISK/HEALTH ASSESSMENT State, Fund Financed 4/23/1992 9/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/24/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 10/18/1995 6/26/1997 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 11/1/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2004 3/16/2005 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/26/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/18/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/2009 12/23/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID095402210 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502686

RASMUSSEN'S DUMP

BRIGHTON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1989 8/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/20/1991 5/27/1992 0 0
RV001 REMOVAL EPA Fund-Financed 10/28/1984 1/11/1985 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 10/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 10/31/1989 7/31/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/22/1987 10/30/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/15/1989 4/15/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/1991 12/31/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/18/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 10/4/1989 0 0
LO001   Lodged By DOJ 10/4/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 10/30/1991 0 0
LO003   Lodged By DOJ 6/13/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 11/18/1989 0 0
LO002   Lodged By DOJ 11/18/1989 0 0
CD004 CONSENT DECREE Federal Enforcement 12/31/1991 4/30/1992 0 0
LO004   Lodged By DOJ 2/14/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/16/1986 12/22/1987 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/18/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1990 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID095402210 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502686

RASMUSSEN'S DUMP

BRIGHTON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/7/2002 10/23/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/23/2003 0 0

OPERABLE UNIT: 01 CAP/GROUNDWATER REMEDIATION
CO001 COMBINED RI/FS State, Fund Financed 5/30/1984 3/28/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/28/1991 0 0
JQ001   ROD Amendment 7/20/2001 0 0
BE001 PRP RD Responsible Party 2/14/1992 3/16/1995 0 0
BF001 PRP RA Responsible Party 3/16/1995 11/27/1996 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 5/30/1984 5/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/1999 8/28/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2009 3/30/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/30/1984 10/31/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006028062 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Sleboda Braun, Jena
ON-SCENE COORD (OSC): COOK, THOMAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0502367

ROCKWELL INTERNATIONAL CORP. (ALLEGAN PLANT)

ALLEGAN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/28/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 5/11/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/22/2004 0 0
BB001 PRP REMOVAL Responsible Party 10/10/2001 4/22/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE Other 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1988 6/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2009 5/5/2010 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/8/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/3/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 10/11/2007 0 0
LO001   Lodged By DOJ 7/30/2007 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/13/2001 12/27/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/8/2003 10/11/2007 0 0

OPERABLE UNIT: 01 LANDFILL CONTENTS
BD001 PRP RI/FS Responsible Party 6/7/1988 7/11/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/11/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/8/1993 9/30/1995 0 0

OPERABLE UNIT: 02 SITE
BD002 PRP RI/FS Responsible Party Original Action Take Over 3/31/1988 4/22/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/12/1997 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/2002 0 0
BE001 PRP RD Responsible Party 10/29/2002 4/19/2005 0 0
BE003 PRP RD Responsible Party 10/29/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID006028062 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Sleboda Braun, Jena
ON-SCENE COORD (OSC): COOK, THOMAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0502367

ROCKWELL INTERNATIONAL CORP. (ALLEGAN PLANT)

ALLEGAN MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITE
BF001 PRP RA Responsible Party 4/19/2005 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/27/2002 9/30/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 4/22/1998 9/30/2002 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/7/2007 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980499842 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0582
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502756

ROSE TOWNSHIP DUMP

ROSE TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1989 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1991 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/6/1993 1/6/1993 0 0
RV001 REMOVAL EPA Fund-Financed 11/22/1985 5/31/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1979 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/28/1988 9/3/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/10/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/17/1987 7/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/18/1988 7/18/1989 0 0
LO001   Lodged By DOJ 9/19/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/14/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/28/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/19/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 5/8/1986 0 0
IC002 ISSUE REQ LTTRS (104e) 7/21/1983 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/7/2002 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO002   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/23/2009 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/25/2010 0 0

OPERABLE UNIT: 01 PRP OS OF RD AND RA
CO001 COMBINED RI/FS State, Fund Financed 8/24/1983 6/22/1987 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1987 0 0
EH001   Explanation Of Significant Differences 4/5/2013 0 0
JQ001   ROD Amendment 1/18/1989 0 0
JQ002   ROD Amendment 8/25/1995 0 0
BE002 PRP RD Responsible Party 7/18/1989 9/8/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980499842 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0582
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502756

ROSE TOWNSHIP DUMP

ROSE TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRP OS OF RD AND RA
BE001 PRP RD Responsible Party 7/18/1989 10/31/1995 0 0
BF001 PRP RA Responsible Party 9/8/1992 2/5/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/18/1989 9/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/5/1996 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 10/31/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/18/1997 7/18/1997 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 9/26/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/7/2002 6/28/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2006 6/21/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/5/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2011 6/11/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/7/1984 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 275
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005340088 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502255

ROTO-FINISH CO., INC.

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1990 8/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 3/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1993 5/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/28/1994 11/30/1994 0 0
RV001 REMOVAL EPA Fund-Financed 1/30/1995 7/20/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/5/1992 3/27/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/13/1987 12/18/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/30/1997 3/26/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/4/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 1/11/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/18/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 3/26/1998 7/31/1998 0 0
LO001   Lodged By DOJ 5/12/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/30/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/20/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 1/15/1987 0 0
IC002 ISSUE REQ LTTRS (104e) 3/26/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2012 0 0

OPERABLE UNIT: 01 SITE
BD001 PRP RI/FS Responsible Party 12/18/1987 3/31/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1997 0 0
BE001 PRP RD Responsible Party 6/16/1998 9/28/2007 0 0
BF001 PRP RA Responsible Party 9/28/2007 0 0
ME001 PRP LR Responsible Party 12/31/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2001 9/24/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MID005340088 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502255

ROTO-FINISH CO., INC.

KALAMAZOO MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2006 5/1/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/27/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID000724930 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): Russell, Diane
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054A
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502201

SCA INDEPENDENT LANDFILL

MUSKEGON HEIGHTS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/5/1992 6/5/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/10/1992 5/28/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/25/1993 10/20/1993 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 2/1/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1992 0 0

OPERABLE UNIT: 01 STATE-LEAD PRP OS RD AND RA
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/1993 9/25/1994 0 0
BD001 PRP RI/FS PRP Lead Under State 10/15/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1992 9/30/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/13/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MID980794473 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503020

SHIAWASSEE RIVER

HOWELL MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
BZ001 SITEWIDE RAU EPA In-House 3/25/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/13/1991 3/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1993 5/17/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 8/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/29/2002 4/29/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/23/2000 0 0
IC002 ISSUE REQ LTTRS (104e) 4/16/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/29/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/2004 3/7/2005 0 0
LO001   Lodged By DOJ 12/22/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 3/7/2005 0 0
LO002   Lodged By DOJ 12/22/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2002 3/7/2005 0 0

OPERABLE UNIT: 01 SOIL - SEDIMENT
CO001 COMBINED RI/FS State, Fund Financed 2/19/1987 9/28/2001 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2001 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 1/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 1/15/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/30/2008 8/27/2009 0 0
BE001 PRP RD Responsible Party 5/29/2002 8/27/2004 0 0
BF001 PRP RA Responsible Party 8/27/2004 3/9/2011 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2005 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MID980794473 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503020

SHIAWASSEE RIVER

HOWELL MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL - SEDIMENT
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/27/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID069826170 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502600

SOUTH MACOMB DISPOSAL AUTHORITY (LANDFILLS #9 AND #9A)

MACOMB TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 8/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 5/31/1990 8/7/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/8/1987 9/1/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/13/1991 10/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1993 0 0
SD001 STATE CONSENT DECREE State Enforcement 7/9/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 3/16/1987 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS Federal Enforcement 9/24/1987 8/13/1991 1 0
RO001 RECORD OF DECISION Federal Enforcement 8/13/1991 0 0
JQ001   ROD Amendment 6/26/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/1/1987 10/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed Original Action Take Over 2/21/1989 9/30/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta New Action Resulting from Take Over 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1990 0 0
BE001 PRP RD PRP Lead Under State 6/26/2002 6/26/2002 0 0
BF001 PRP RA Responsible Party 6/26/2002 0 0
RO002 RECORD OF DECISION State, without EPA Concu 6/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/31/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980608780 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05EH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502845

SOUTHWEST OTTAWA COUNTY LANDFILL

PARK TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/22/1991 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1993 6/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/28/1982 1/15/1987 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 1/15/1985 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) State Enforcement 1/15/1985 0 0

OPERABLE UNIT: 01 GROUNDWATER
FE003 FIVE-YEAR REVIEW State, Fund Financed 10/6/2002 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 4/30/1997 10/27/1997 0 0
CO001 COMBINED RI/FS State, Fund Financed 11/30/1978 10/17/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/17/1984 0 0
BE001 PRP RD Responsible Party 8/30/1980 7/30/1986 0 0
BF001 PRP RA Responsible Party 7/30/1986 9/22/1994 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 8/2/1995 9/25/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID000268136 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): EMMANOUIL, STAVROS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502168

SPARTA LANDFILL

SPARTA TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1991 6/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1993 5/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1986 11/1/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/15/1991 12/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1992 9/23/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/23/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/6/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 7/31/2002 9/26/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS Responsible Party 9/23/1993 9/27/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2000 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2006 9/20/2007 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/2011 8/7/2012 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID000268136 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): EMMANOUIL, STAVROS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502168

SPARTA LANDFILL

SPARTA TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
ME001 PRP LR Responsible Party 9/26/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID079300125 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05EP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502634

SPARTAN CHEMICAL CO.

WYOMING MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/14/1992 9/28/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/30/1984 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING State, Fund Financed 8/5/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2011 9/28/2012 0 0

OPERABLE UNIT: 03 SEMS
CO003 COMBINED RI/FS State, Fund Financed 2/16/1994 4/9/1998 1 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/20/1984 9/25/1992 0 0
CO002 COMBINED RI/FS State, Fund Financed New Action Resulting from Take Over 9/25/1992 9/26/2007 1 0
CO004 COMBINED RI/FS State, Fund Financed 3/18/1999 9/26/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 4/9/1998 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 8/3/1998 4/11/2000 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/27/1999 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1993 0 0
RO003 RECORD OF DECISION State, with EPA Concurren 9/26/2007 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 2/3/2010 1 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794481 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503021

SPIEGELBERG LANDFILL

GREEN OAK TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/21/1991 4/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1992 9/13/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP010 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/17/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/15/1986 12/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/6/1990 7/8/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/8/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 12/28/1988 0 0
LO001   Lodged By DOJ 12/28/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 9/21/1994 3/14/1995 0 0
LO002   Lodged By DOJ 12/29/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/13/1995 0 0
LO003   Lodged By DOJ 6/19/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/8/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/1999 1/7/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/16/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/10/2010 6/13/2011 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/13/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/16/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 12/12/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/28/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/12/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/13/2011 0 0

OPERABLE UNIT: 01 SOURCE CONTROL OPERABLE UNIT
CO001 COMBINED RI/FS State, Fund Financed 5/30/1984 9/30/1986 1 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MID980794481 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503021

SPIEGELBERG LANDFILL

GREEN OAK TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL OPERABLE UNIT
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 4/3/1987 6/30/1988 0 0
BF001 PRP RA Responsible Party 5/30/1989 3/13/1992 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 5/30/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/29/1995 9/30/1997 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 1/9/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/21/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/30/1984 10/31/1984 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
CO002 COMBINED RI/FS EPA Fund-Financed 6/26/1987 6/29/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1990 0 0
EH001   Explanation Of Significant Differences 10/22/1998 0 0
BE001 PRP RD Responsible Party 8/22/1990 7/17/1994 0 0
BF002 PRP RA Responsible Party 7/17/1994 9/9/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/14/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/19/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980499966 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502765

SPRINGFIELD TOWNSHIP DUMP

DAVISBURG MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/20/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1980 8/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 4/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/3/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/5/1990 2/6/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/15/1993 11/18/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/10/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 3/31/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1998 9/14/1998 0 0
LO001   Lodged By DOJ 7/10/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/22/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1982 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/30/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO002   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/23/2009 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 5/24/1984 9/29/1990 1 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 3/11/1988 9/29/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1990 0 0
EH001   Explanation Of Significant Differences 11/18/1993 0 0
JQ001   ROD Amendment 6/10/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/15/1991 12/11/1992 1 0
BE001 PRP RD Responsible Party 3/30/1992 9/3/1993 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID980499966 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502765

SPRINGFIELD TOWNSHIP DUMP

DAVISBURG MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
BE002 PRP RD Responsible Party 7/10/1998 5/22/2000 0 0
BF001 PRP RA Responsible Party 12/1/1993 9/28/1994 0 0
BF002 PRP RA Responsible Party 5/10/1999 6/13/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/12/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/21/1988 6/14/1990 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/9/1991 8/25/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1988 9/24/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/29/1993 8/25/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2004 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/25/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2008 9/14/2009 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/31/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID980609341 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0502874

STATE DISPOSAL LANDFILL, INC.

GRAND RAPIDS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 7/22/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/3/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1988 9/28/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 9/30/1988 0 0

OPERABLE UNIT: 01 STATE LEAD/LANDFILL INVESTIGA.
CO001 COMBINED RI/FS State, No Fund Money 11/30/1990 12/13/1995 0 0
BE001 PRP RD PRP Response Under Sta 12/15/2001 12/30/2004 0 0
BF001 PRP RA PRP Lead Under State 5/9/2005 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS State, No Fund Money 1/15/1997 4/20/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980703011 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503000

STURGIS MUNICIPAL WELLS

STURGIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/9/1990 7/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 5/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1990 9/25/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/24/1992 3/15/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/5/1993 9/21/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/16/1994 11/17/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 10/19/1994 11/17/1994 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1994 0 0
IC002 ISSUE REQ LTTRS (104e) 11/7/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1991 0 0

OPERABLE UNIT: 01 GROUNDWATER & SOURCE CONTROL
CO001 COMBINED RI/FS State, Fund Financed 6/24/1987 9/30/1991 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
JQ001   ROD Amendment 9/10/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/15/1992 10/23/1992 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/23/1992 5/12/1993 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/21/1993 4/30/1996 0 0
BF001 PRP RA Responsible Party 5/12/1993 5/12/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/12/1997 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 9/25/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/29/1995 6/30/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/29/1998 10/15/1999 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980703011 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503000

STURGIS MUNICIPAL WELLS

STURGIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER & SOURCE CONTROL
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 3/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/5/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2004 6/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/1997 0 0
FE003 FIVE-YEAR REVIEW State, No Fund Money 8/15/2009 6/28/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MID980794655 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0571
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503024

TAR LAKE

MANCELONA TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1990 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1992 8/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/30/1998 7/8/1999 9 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/18/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 1/29/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/9/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/26/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/2/1999 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 3/18/1998 2/27/2004 0 0
RV002 REMOVAL EPA Fund-Financed Other Completion Anomaly 6/14/2004 9/28/2004 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/4/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/31/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/24/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/23/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/2004 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 5/28/2004 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 11/21/2005 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 1/9/2012 0 0

OPERABLE UNIT: 01 OVERALL RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/12/1985 1/29/1986 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/29/1986 1/29/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1992 3/9/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 12/31/2000 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MID980794655 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DOLLHOPF, RALPH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0571
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503024

TAR LAKE

MANCELONA TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL RI/FS
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/23/1992 7/8/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 12/31/1989 2/1/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/24/1998 6/29/1999 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 1/29/1986 7/8/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/1992 6/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/18/1988 0 0

OPERABLE UNIT: 02 196 ACRES MANUFACTURING FACILI
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/1/2003 5/5/2004 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/5/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/14/2004 0 0
RO002 RECORD OF DECISION Federal Enforcement 2/25/2002 0 0
EH001   Explanation Of Significant Differences 9/27/2004 0 0
EH002   Explanation Of Significant Differences 9/14/2009 0 0
EH003   Explanation Of Significant Differences 9/19/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/21/2008 6/12/2009 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 3/28/1999 2/25/2002 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/14/2004 9/28/2004 1 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 2/25/2002 2/25/2012 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2004 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/17/2010 1 0

OPERABLE UNIT: 03 SEMS
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/21/2005 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 11/10/2011 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MIN000510063 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Moynihan, Colleen
ON-SCENE COORD (OSC): KIMBLE, JEFFREY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5BP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0510063

TEN-MILE DRAIN

ST. CLAIR SHORES MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HX001 PRE-CERCLIS SCREENING State, Fund Financed 3/30/2007 0 0
RV001 REMOVAL EPA Fund-Financed 5/15/2006 10/12/2006 1 0
DS001 DISCOVERY EPA Fund-Financed 3/30/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/2007 7/23/2008 0 0
SI001 SITE INSPECTION State, Fund Financed 7/24/2008 12/8/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/4/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0

OPERABLE UNIT: 01 SEMS
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/20/2011 4/10/2012 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/10/2012 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/26/2010 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 7/11/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID044567162 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502486

THERMO-CHEM, INC.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1989 5/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1991 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/20/1993 1/21/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV001 REMOVAL EPA Fund-Financed 9/12/1988 12/20/1988 0 0
RV002 REMOVAL EPA Fund-Financed 4/18/1991 9/26/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/17/1986 9/21/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/2/1992 5/6/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/9/1991 9/23/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/26/1994 4/28/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/19/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/7/1990 8/6/1993 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/6/1984 3/22/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/16/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/6/1989 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/12/1989 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 1/10/1990 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 1/16/1990 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/1993 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 12/1/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/1994 0 0

OPERABLE UNIT: 01 FACILITY AND AREA TO CREEK
BD001 PRP RI/FS Responsible Party 9/21/1987 9/30/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MID044567162 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0502486

THERMO-CHEM, INC.

MUSKEGON MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FACILITY AND AREA TO CREEK
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 9/17/2002 0 0
BE001 PRP RD Responsible Party 9/25/1992 2/1/1994 3 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 12/1/1994 0 0
BE003 PRP RD Responsible Party 10/27/1994 8/5/1997 0 0
BF001 PRP RA Responsible Party 10/16/1995 3/8/2000 0 0
BF003 PRP RA Responsible Party 10/16/1995 3/8/2000 0 0
BF002 PRP RA Responsible Party 10/16/1995 3/8/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2004 5/10/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2009 5/10/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 9/30/1996 0 0
BE002 PRP RD Responsible Party 9/30/1992 2/18/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1992 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 12/4/1989 3/1/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1991 0 0
CM005 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED 10/12/1994 0 0

OPERABLE UNIT: 02 GROUNDWATER/CREEK
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1996 0 0
BD002 PRP RI/FS Responsible Party 9/21/1987 9/17/2002 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MID980901946 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KELLY, BRIAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503034

TORCH LAKE

HOUGHTON COUNTY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
CD002 CONSENT DECREE Federal Enforcement 10/24/1997 0 0
LO001   Lodged By DOJ 6/17/1997 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1989 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/1992 7/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 8/16/1991 3/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/28/1988 3/6/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/9/1988 9/28/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1994 9/28/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1995 5/1/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/15/1995 5/1/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/7/2002 3/4/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/1/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/21/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/24/2007 3/27/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/27/2012 3/27/2013 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/13/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1991 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 6/28/2001 8/29/2001 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2004 0 0
FM002 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 12/30/2008 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MID980901946 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KELLY, BRIAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503034

TORCH LAKE

HOUGHTON COUNTY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TAILING PILES - TORCH LAKE
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1988 9/30/1992 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/13/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
JQ001   ROD Amendment 7/31/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/1/1994 9/10/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/23/1998 9/8/2011 12 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1992 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/18/1991 9/10/1998 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/16/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/5/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/2005 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 1/29/2004 3/29/2004 0 0
TV004 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/23/2012 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 12/24/2012 0 0

OPERABLE UNIT: 02 SURFACE WATER
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1988 3/31/1994 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 12/17/1998 1/29/1999 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1994 0 0

OPERABLE UNIT: 03 TAILING PILES OUTSIDE OU1
RV001 REMOVAL EPA Fund-Financed 6/22/2004 7/27/2005 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/2002 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/2002 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/2002 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/2002 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 3/25/1997 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 11/12/2008 9/3/2010 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/28/2010 9/10/2012 0 0
TV005 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/23/2012 0 0
GR005 PARTIAL NPL DELETION EPA Fund-Financed 12/24/2012 0 0
TV006 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/16/2013 0 0
GR006 PARTIAL NPL DELETION EPA Fund-Financed 8/16/2013 10/15/2013 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MID980901946 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): KELLY, BRIAN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503034

TORCH LAKE

HOUGHTON COUNTY MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LAKE LINDEN
RV002 REMOVAL EPA Fund-Financed 7/25/2007 10/3/2007 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/3/2012 0 0

OPERABLE UNIT: 05 QUINCY SMILTER
RV003 REMOVAL EPA Fund-Financed 6/9/2008 6/15/2008 0 0

OPERABLE UNIT: 06 MASON SAND
RV004 REMOVAL EPA Fund-Financed 11/17/2008 12/11/2008 0 0

OPERABLE UNIT: 07 SEMS
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/5/2002 0 0
TV003 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 1/29/2004 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID980794556 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503023

U.S. AVIEX

HOWARD TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/8/1990 5/8/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1993 7/7/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1993 7/7/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/9/1988 6/10/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/10/1987 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/6/1986 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 2/20/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 1/29/2013 0 0

OPERABLE UNIT: 01 FINAL SITE CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 9/30/1985 12/28/1987 0 0
CO001 COMBINED RI/FS Federal Enforcement New Action Resulting from Take Over 9/7/1988 9/7/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/7/1988 0 0
EH001   Explanation Of Significant Differences 9/23/1993 0 0
JQ001   ROD Amendment 9/29/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1988 9/9/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1991 9/17/1996 4 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 3/31/1993 3/31/2004 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/23/1992 3/29/1995 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1988 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/18/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/1998 12/3/1999 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID980794556 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503023

U.S. AVIEX

HOWARD TOWNSHIP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FINAL SITE CLEANUP
LR002 LONG TERM RESPONSE ACTION State, Fund Financed 3/31/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/3/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2009 11/24/2009 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MIN000510389 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Sleboda Braun, Jena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5US
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0510389

VELSICOL BURN PIT

ST. LOUIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/23/2009 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 1/5/2012 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID000722439 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0532
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502194

VELSICOL CHEMICAL CORP. (MICHIGAN)

ST. LOUIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1990 6/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1992 9/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 4/14/1980 12/27/1982 0 0
CD001 CONSENT DECREE Federal Enforcement 12/27/1982 0 0
LO001   Lodged By DOJ 12/27/1982 0 0
CR002 COMMUNITY INVOLVEMENT EPA In-House 9/4/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/18/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2007 9/24/2007 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/1999 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/14/2000 0 0
QN001 COMMUNITY ADVISORY GROUP EPA Fund-Financed 1/1/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/1/1999 2/15/2013 0 0
CD002 CONSENT DECREE Federal Enforcement 5/29/2008 0 0
LO002   Lodged By DOJ 1/9/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2012 0 0

OPERABLE UNIT: 01 MAIN PLANT SITE
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/1/2012 0 0
BE001 PRP RD Responsible Party 12/27/1982 1/27/1983 0 0
BF001 PRP RA Responsible Party 1/27/1983 12/1/1984 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/12/1990 9/23/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1991 9/25/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/18/1988 0 0
CO002 COMBINED RI/FS State, No Fund Money 1/1/2002 11/1/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/4/2011 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/22/2012 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/28/2012 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 11/27/2012 7 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MID000722439 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): ALCAMO, THOMAS
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0532
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502194

VELSICOL CHEMICAL CORP. (MICHIGAN)

ST. LOUIS MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MAIN PLANT SITE
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/1992 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/28/2012 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/14/2013 2 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 8/14/2013 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 8/14/2013 0 0
RD008 REMEDIAL DESIGN EPA Fund-Financed 8/14/2013 0 0

OPERABLE UNIT: 02 PINE RIVER
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/21/1997 7/23/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1996 8/27/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/12/1999 0 0
CO001 COMBINED RI/FS EPA In-House 2/14/1997 2/12/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/24/1999 9/29/2003 1 0
RV001 REMOVAL EPA Fund-Financed 8/3/1998 10/20/1999 7 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/23/1999 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/21/1999 9/6/2011 77 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2001 9/25/2002 0 0

OPERABLE UNIT: 03 OU03
CO003 COMBINED RI/FS EPA Fund-Financed 5/3/2013 0 0

OPERABLE UNIT: 04 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/8/2004 0 0

** END OF SITE SUMMARY ** $97 $0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980793806 SITE SECTION: SFD/RRB#2/RRS6:          090595301
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0551
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503011

VERONA WELL FIELD

BATTLE CREEK MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/14/1990 6/27/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1991 6/27/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/1992 11/1/1992 0 0
RV002 REMOVAL EPA Fund-Financed 4/20/1984 10/31/1984 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 6/22/1983 12/5/1983 0 0
RV003 REMOVAL EPA Fund-Financed 6/11/1986 1/6/1987 0 0
RV004 REMOVAL EPA Fund-Financed 7/21/1987 9/18/1987 0 0
BB001 PRP REMOVAL Responsible Party 7/15/1984 9/18/1984 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 6/13/1984 4/1/1987 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/14/1991 11/1/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/5/1989 0 0
LO001   Lodged By DOJ 10/25/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 11/15/1991 0 0
LO002   Lodged By DOJ 12/14/1990 0 0
CD005 CONSENT DECREE Federal Enforcement 9/30/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/29/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 11/24/1992 11/19/1993 0 0
LO003   Lodged By DOJ 11/25/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/1991 0 0
CD007 CONSENT DECREE Federal Enforcement 4/17/1998 0 0
LO006   Lodged By DOJ 2/27/1998 0 0
CD006 CONSENT DECREE Federal Enforcement 10/31/1997 0 0
LO005   Lodged By DOJ 8/18/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 9/30/1993 2/7/1994 0 0
LO004   Lodged By DOJ 10/1/1993 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980793806 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): JASTER, MICHELLE L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0551
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503011

VERONA WELL FIELD

BATTLE CREEK MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/3/1985 12/29/1986 0 0
IP003 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/13/1984 9/30/1984 2 0
IC001 ISSUE REQ LTTRS (104e) 12/19/1985 0 0
CD009 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2001 9/30/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 THOMAS SOLVENTS RAYMOND ROAD
CO001 COMBINED RI/FS EPA Fund-Financed 7/27/1983 8/12/1985 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/12/1985 0 0
EH002   Explanation Of Significant Differences 9/29/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/12/1985 3/25/1987 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/29/1989 6/29/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1986 9/30/1993 9 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/1/1987 5/6/2002 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/26/1985 6/28/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/26/1987 5/6/2002 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/11/1995 3/26/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 8/12/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 12/29/1990 11/30/1993 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 10/19/2007 8/14/2009 0 0
RA004 REMEDIAL ACTION State, Fund Financed 8/14/2009 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/14/2009 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 5/6/2002 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 11/1/1983 0 0

OPERABLE UNIT: 02 JUNE 1991 ROD
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/19/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/5/1992 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 5/30/1985 6/30/1991 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 9/29/2003 0 0
EH003   Explanation Of Significant Differences 9/29/2008 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980793806 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): JASTER, MICHELLE L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0551
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503011

VERONA WELL FIELD

BATTLE CREEK MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 JUNE 1991 ROD
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/8/1992 4/12/1995 0 0
BE001 PRP RD Responsible Party 3/2/1992 6/18/1993 0 0
BE002 PRP RD Responsible Party 5/4/1992 12/28/1994 0 0
BF001 PRP RA Responsible Party 6/18/1993 6/28/1994 0 0
BF002 PRP RA Responsible Party 12/28/1994 4/7/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/30/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/26/1985 0 0
ME001 PRP LR Responsible Party 12/17/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/26/1997 0 0
CD008 CONSENT DECREE Federal Enforcement 5/19/2005 1/26/2006 0 0
LO007   Lodged By DOJ 9/30/2005 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/27/1999 5/19/2005 0 0

OPERABLE UNIT: 03 SEMS
RO001 RECORD OF DECISION EPA Fund-Financed 5/1/1984 0 0

** END OF SITE SUMMARY ** $20 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MID980701247 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0502992

WASH KING LAUNDRY

PLEASANT PLAINS TWP MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1991 7/22/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1992 9/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/14/1987 9/10/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 12/31/1986 0 0

OPERABLE UNIT: 01 GROUNDWATER DESIGN/INSTALL
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 10/22/1997 5/12/1999 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/10/1987 3/31/1993 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1993 0 0
EH001   Explanation Of Significant Differences 7/1/1996 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/21/1993 9/23/1996 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/28/1998 12/15/2010 2 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 3/30/2002 4/16/2012 2 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 5/22/2003 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/30/2001 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 4/16/2012 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/8/2011 9/23/2011 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MID060179587 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): BOONE, DENISE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502568

WASTE MANAGEMENT OF MICHIGAN (HOLLAND LAGOONS)

HOLLAND MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/7/1992 10/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/14/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/25/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/19/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/14/2012 0 0

OPERABLE UNIT: 01 OVERSIGHT OF PRP RI/FS
CO001 COMBINED RI/FS PRP Lead Under State 7/8/1994 9/26/2001 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 8/17/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2006 9/26/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MID980701254 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0502993

WHITEHALL MUNICIPAL WELLS

WHITEHALL MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 8/7/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/5/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 4/22/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/21/1990 2/11/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/21/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/8/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 DELETED SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/30/1987 9/7/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/22/1988 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/29/1988 2/11/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/10/1989 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/7/1990 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MI5570024278 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): HARRIS, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TC
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0503675

WURTSMITH AIR FORCE BASE

OSCODA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 1/20/1992 0 0
HR001 HRS PACKAGE Federal Facilities 1/18/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 1/18/1994 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/4/2004 9/29/2004 0 0

OPERABLE UNIT: 01 SITE OT24
LW006 FF RI/FS Federal Facilities 1/3/1995 5/29/1998 0 0
LY001 FF RA Federal Facilities 6/1/1988 3/30/2001 0 0

OPERABLE UNIT: 02 LF30 & LF31
LW004 FF RI/FS Federal Facilities 9/26/1994 10/21/1998 0 0

OPERABLE UNIT: 03 SITE SS05
LW002 FF RI/FS Federal Facilities 6/24/1994 10/21/1998 0 0
LY008 FF RA Federal Facilities 10/10/2000 0 0

OPERABLE UNIT: 04 SITE SS08
LW007 FF RI/FS Federal Facilities 1/3/1995 10/21/1998 0 0
LY005 FF RA Federal Facilities 5/30/1999 0 0

OPERABLE UNIT: 05 ARROW STREET PLUME
LV002 FF REMOVAL Federal Facilities 4/20/1999 11/9/2001 0 0
LW001 FF RI/FS Federal Facilities 3/15/1993 10/18/1999 0 0

OPERABLE UNIT: 06 SITE FT02
LW005 FF RI/FS Federal Facilities 12/14/1994 11/1/2002 0 0
LY007 FF RA Federal Facilities 7/31/2001 0 0

OPERABLE UNIT: 07 POL YARD
LW003 FF RI/FS Federal Facilities 8/4/1994 2/1/1999 0 0
LY003 FF RA Federal Facilities 6/30/1991 0 0
LY002 FF RA Federal Facilities 6/30/1990 6/30/1992 0 0
LY006 FF RA Federal Facilities 5/30/1999 0 0

OPERABLE UNIT: 08 OSCODA-WURTSMITH  MERCURY SPIL
PJ001 PRP EMERGENCY REMOVAL Responsible Party 3/1/2004 3/2/2004 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MI5570024278 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): HARRIS, MICHAEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TC
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0503675

WURTSMITH AIR FORCE BASE

OSCODA MI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 SITE ST64
LV001 FF REMOVAL Federal Facilities 4/7/1999 5/18/1999 0 0

OPERABLE UNIT: 10 SITE SS72
LW008 FF RI/FS Federal Facilities 9/24/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MND980904023 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DREXLER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051H
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503898

ADRIAN MUNICIPAL WELL FIELD

ADRIAN MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 5/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 0 0
HR001 HRS PACKAGE Other 3/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/1/1992 12/30/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/1/1992 0 0

OPERABLE UNIT: 01 GROUNDWATER & SOURCE CONTROL
CO001 COMBINED RI/FS State, Fund Financed 12/12/1985 9/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980898068 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503896

AGATE LAKE SCRAPYARD

FAIRVIEW TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1990 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/13/1993 7/13/1993 0 0
BB001 PRP REMOVAL PRP Response Under Sta 1/5/1983 1/28/1983 0 0
BB002 PRP REMOVAL PRP Response Under Sta 1/5/1983 1/30/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/1/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/13/1996 11/30/1998 0 0
ND001 DELETION FROM NPL Federal Enforcement 6/23/1997 8/1/1997 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/23/1997 0 0
IC001 ISSUE REQ LTTRS (104e) 5/20/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 12/18/2007 0 0

OPERABLE UNIT: 01 RI/FS/RAP
BD001 PRP RI/FS PRP Response Under Sta 2/13/1986 1/13/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 1/13/1994 0 0
BE001 PRP RD PRP Response Under Sta 1/13/1994 7/8/1994 0 0
BF001 PRP RA PRP Response Under Sta 7/8/1994 3/31/1995 0 0
OH001 OTHER State Enforcement 5/19/1993 6/18/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MND980823975 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Sleboda Braun, Jena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503894

ARROWHEAD REFINERY CO.

HERMANTOWN MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1991 9/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/14/1993 7/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 2/9/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 5/24/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/17/1991 6/30/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/19/1986 3/31/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/3/1990 3/15/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/30/1994 5/24/1995 0 0
LO001   Lodged By DOJ 3/9/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/8/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/11/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/5/1987 4/15/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/10/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1986 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1988 0 0

OPERABLE UNIT: 01 GROUNDWATER
FP001 FORWARD PLANNING EPA Fund-Financed 10/1/1984 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/30/1997 9/30/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Start & Completion 3/30/1984 9/30/1986 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1992 9/30/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MND980823975 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Sleboda Braun, Jena
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503894

ARROWHEAD REFINERY CO.

HERMANTOWN MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
BE001 PRP RD Responsible Party 3/31/1987 9/30/1989 1 0
RD002 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 9/30/1989 3/26/1990 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 10/25/1989 10/3/1990 1 0
RD001 REMEDIAL DESIGN EPA In-House New Action Resulting from Take Over 3/26/1990 1/2/1992 0 0
BE002 PRP RD Responsible Party 9/6/1991 4/20/1995 1 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 1/10/1995 1/24/1996 0 0
RA001 REMEDIAL ACTION State, Fund Financed 8/15/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 1/24/1996 11/27/1996 6 0
BF001 PRP RA Responsible Party 4/20/1995 12/31/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/25/1987 9/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 6/29/1987 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/25/1987 9/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/9/1987 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/3/1994 6/3/2004 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/2/2002 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/28/2007 9/27/2007 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/19/1996 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/4/2004 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 1/2/2012 8/28/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/29/1984 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MND982425209 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05NX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0505340

BAYTOWN TOWNSHIP GROUND WATER PLUME

BAYTOWN TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/6/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 10/2/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/4/1989 0 0
HR001 HRS PACKAGE State, Fund Financed 10/14/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL State, Fund Financed 12/16/1994 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/29/2012 0 0

OPERABLE UNIT: 01 DISTAL PLUME & PRIVATE WELLS
RD001 REMEDIAL DESIGN PRP Lead Under State 1/31/2001 3/16/2001 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 3/16/2001 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 8/21/2006 3/29/2007 0 0

OPERABLE UNIT: 02 BAYTOWN MUNICIPAL WELL
RD002 REMEDIAL DESIGN State, No Fund Money 4/17/2006 9/27/2006 0 0
RA002 REMEDIAL ACTION State, No Fund Money 9/27/2006 5/15/2008 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/15/2008 0 0

OPERABLE UNIT: 03 SOURCE AREA GROUNDWATER
FS001 FEASIBILITY STUDY State, No Fund Money 1/6/2012 0 0
RD003 REMEDIAL DESIGN State, No Fund Money Phased Completion 11/8/2006 11/8/2008 0 0
RA003 REMEDIAL ACTION State, Fund Financed 11/8/2007 0 0

OPERABLE UNIT: 04 SEMS
CO001 COMBINED RI/FS State, No Fund Money 9/30/1991 3/3/1999 0 0
RO001 RECORD OF DECISION State Enforcement 5/25/2000 0 0
JQ001   ROD Amendment 7/13/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND053417515 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0569
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503776

BOISE CASCADE/ONAN CORP./MEDTRONICS, INC.

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/26/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 5/28/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 10/26/1994 2/15/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/26/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1992 0 0

OPERABLE UNIT: 01 ONAN PROPERTY
BF001 PRP RA PRP Lead Under State 6/25/1985 11/30/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/1999 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/17/2004 0 0
BD001 PRP RI/FS PRP Lead Under State 1/25/1984 12/28/1984 0 0
RO001 RECORD OF DECISION State, without EPA Concu 12/28/1984 0 0
BE001 PRP RD PRP Lead Under State 3/1/1985 6/5/1985 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1992 0 0

OPERABLE UNIT: 02 MEDTRONICS PROPERTY
BD002 PRP RI/FS PRP Lead Under State 1/1/1979 1/5/1984 0 0
RO002 RECORD OF DECISION State, without EPA Concu 1/5/1984 0 0
BE002 PRP RD PRP Lead Under State 3/1/1985 6/5/1985 0 0
BF002 PRP RA PRP Lead Under State 6/25/1985 11/30/1985 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND000686196 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0584
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503688

BURLINGTON NORTHERN (BRAINERD/BAXTER PLANT)

BRAINERD/BAXTER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1992 6/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/2/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/20/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/18/2012 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
BD001 PRP RI/FS Responsible Party 4/4/1985 6/4/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/4/1986 0 0
BE001 PRP RD Responsible Party 6/4/1986 12/31/1986 0 0
BF001 PRP RA Responsible Party 3/31/1987 9/18/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/31/1988 10/31/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2003 9/30/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/5/1992 1/27/1993 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/13/1997 3/13/1998 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2007 12/23/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/18/1995 0 0
RM001 REMEDIAL ACTION MASTER PLAN State Enforcement 12/1/1982 0 0
BD002 PRP RI/FS Responsible Party 12/18/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MND981191570 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057P
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503946

DAKHUE SANITARY LANDFILL

CANNON FALLS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 8/9/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1992 7/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/10/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 1/28/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/16/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/30/1987 0 0
ND001 DELETION FROM NPL Federal Enforcement 6/24/1995 7/24/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/1993 7/24/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/27/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/15/1995 0 0
IC001 ISSUE REQ LTTRS (104e) 4/1/1987 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/2008 2/2/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 2/26/2009 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS State, Fund Financed 3/29/1990 3/31/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
EH001   Explanation Of Significant Differences 4/28/1992 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/6/1991 4/21/1992 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/23/1992 3/30/1993 3 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 8/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 8/15/1992 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS State, Fund Financed 3/29/1990 3/31/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 7/27/1993 7/27/1993 0 0
RA002 REMEDIAL ACTION State, Fund Financed 8/11/1993 9/9/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1994 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MND981191570 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057P
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503946

DAKHUE SANITARY LANDFILL

CANNON FALLS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/8/1995 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND981088180 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052A
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503926

EAST BETHEL DEMOLITION LANDFILL

EAST BETHEL TOWNSHI MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/29/1992 7/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/30/1995 2/6/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/28/1991 9/29/1995 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 4/28/1987 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/13/1996 5/7/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/13/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 4/1/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/4/2009 0 0

OPERABLE UNIT: 01 GROUND WATER PUMP AND TREAT
BD001 PRP RI/FS PRP Response Under Sta 3/1/1985 3/4/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/4/1993 0 0
EH001   Explanation Of Significant Differences 8/20/2009 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 3/4/1993 2/11/1994 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 2/11/1994 9/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/18/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/2005 9/6/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2010 9/6/2011 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 323
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND006481543 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0588
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503738

FMC CORP. (FRIDLEY PLANT)

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1990 7/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/20/1990 7/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SO001 STATE ORDER State Enforcement 10/30/1986 0 0
BB002 PRP REMOVAL Responsible Party 6/8/1983 10/12/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1985 10/26/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/8/1983 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 5/23/1983 10/12/1984 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS Responsible Party 6/8/1983 9/30/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1987 0 0
EH001   Explanation Of Significant Differences 9/13/2013 0 0
BE001 PRP RD PRP Response Under Sta 10/28/1986 12/26/1986 0 0
BF001 PRP RA PRP Response Under Sta 12/15/1986 9/30/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/15/1987 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 8/1/1992 9/30/1992 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/1/1998 3/30/1999 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/17/2004 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 1/16/2009 9/30/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND038384004 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503760

FREEWAY SANITARY LANDFILL

BURNSVILLE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/16/1992 7/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
NS002 NPL RP SEARCH State Enforcement 9/28/1989 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/15/1986 8/15/1986 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MND985701309 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B528
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0506449

FRIDLEY COMMONS PARK WELL FIELD

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/20/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 7/6/1992 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 9/22/1993 11/1/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/31/1998 9/17/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 8/1/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 8/29/2000 9/27/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/25/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MND051441731 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05K6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503775

GENERAL MILLS/HENKEL CORP.

MINNEAPOLIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1989 5/2/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1990 8/2/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1981 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0

OPERABLE UNIT: 01 GROUNDWATER PUMP & TREAT
BD001 PRP RI/FS PRP Lead Under State 6/1/1983 10/23/1984 0 0
RO001 RECORD OF DECISION State, without EPA Concu 10/23/1984 0 0
BE001 PRP RD PRP Lead Under State 10/23/1984 7/1/1985 0 0
BF001 PRP RA Responsible Party 11/1/1985 6/5/1992 0 0
ME001 PRP LR PRP Lead Under State 6/5/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/15/1992 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 1/20/1999 9/23/1999 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/1/1994 9/30/1994 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 9/21/2004 0 0
CQ003 CLOSE OUT REPORT EPA Fund-Financed 6/5/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND044799856 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503767

JOSLYN MANUFACTURING & SUPPLY CO.

BROOKLYN CENTER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1990 8/14/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1990 8/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/15/1983 5/15/1985 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 12/28/1995 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 7/22/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/22/2002 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 6/30/2004 7/7/2004 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/6/2000 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/16/2002 0 0

OPERABLE UNIT: 01 SHALLOW (GW)
RI001 REMEDIAL INVESTIGATION PRP Lead Under State 12/31/1984 1/31/1986 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State 2/1/1986 11/30/1987 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 12/1/1987 5/31/1988 0 0
RA002 REMEDIAL ACTION PRP Lead Under State 6/1/1988 2/28/1989 0 0
RO001 RECORD OF DECISION PRP Lead Under State 7/31/1989 0 0

OPERABLE UNIT: 02 MIDDLE SAND (GW)
RI003 REMEDIAL INVESTIGATION PRP Lead Under State 12/31/1984 1/31/1986 0 0
FS003 FEASIBILITY STUDY PRP Lead Under State 2/1/1986 11/30/1987 0 0
RD003 REMEDIAL DESIGN PRP Lead Under State 12/1/1987 5/31/1988 0 0
RA004 REMEDIAL ACTION PRP Lead Under State 6/1/1988 2/28/1989 0 0

OPERABLE UNIT: 03 DENSE NON-AQUEOUS PHASE LIQUID
RI005 REMEDIAL INVESTIGATION PRP Lead Under State 12/31/1984 12/31/1986 0 0
FS005 FEASIBILITY STUDY PRP Lead Under State 2/1/1986 1/31/1988 0 0
RD005 REMEDIAL DESIGN PRP Lead Under State 2/1/1987 2/28/1995 0 0
BF001 PRP RA PRP Response Under Sta 7/31/1995 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND044799856 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503767

JOSLYN MANUFACTURING & SUPPLY CO.

BROOKLYN CENTER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 DENSE NON-AQUEOUS PHASE LIQUID
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/21/1995 0 0

OPERABLE UNIT: 04 CONTAMINATED SOIL CLEANUP
RI007 REMEDIAL INVESTIGATION PRP Lead Under State 12/31/1984 1/31/1986 0 0
FS007 FEASIBILITY STUDY PRP Lead Under State 2/1/1986 11/30/1988 0 0
RD007 REMEDIAL DESIGN PRP Lead Under State 6/30/1988 6/30/1989 0 0
RA008 REMEDIAL ACTION PRP Lead Under State 8/31/1988 11/30/1992 0 0

OPERABLE UNIT: 05 WEST AREA (SOIL)
FS008 FEASIBILITY STUDY PRP Lead Under State 5/31/2010 0 0

OPERABLE UNIT: 06 SEMS
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/19/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: MND000686071 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503686

KOCH REFINING CO./N-REN CORP.

PINE BEND MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/10/1990 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1992 7/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/23/1995 6/15/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/23/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/16/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS PRP Lead Under State 10/15/1985 9/21/1991 0 0
RO001 RECORD OF DECISION State Enforcement 9/21/1991 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MND000819359 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0547
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503695

KOPPERS COKE

ST. PAUL MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/18/1992 7/10/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/29/1987 6/30/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1987 0 0

OPERABLE UNIT: 01 DEFERRAL SITE
BD001 PRP RI/FS Responsible Party 6/29/1987 4/21/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/21/1994 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 5/30/1994 6/5/1997 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 5/3/1994 6/14/2002 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 6/29/1987 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 11/6/2002 9/19/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/20/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980904049 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503900

KUMMER SANITARY LANDFILL

BEMIDJI MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1991 8/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/11/1989 1/7/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/31/1993 3/1/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 6/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1990 6/28/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 7/23/1993 3/1/1994 0 0
LO001   Lodged By DOJ 9/10/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/26/1991 0 0
ND001 DELETION FROM NPL Federal Enforcement 3/1/1996 4/26/1996 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 3/13/2003 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/31/2007 3/13/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/1/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 2/21/1990 0 0
IC002 ISSUE REQ LTTRS (104e) 3/3/1990 0 0
FE003 FIVE-YEAR REVIEW Federal Enforcement 9/8/1992 0 0
FE004 FIVE-YEAR REVIEW Federal Enforcement 10/7/1997 0 0
FE005 FIVE-YEAR REVIEW EPA In-House 9/10/2012 3/11/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/25/2013 0 0

OPERABLE UNIT: 01 DRINKING WATER SYSTEM
CO001 COMBINED RI/FS State, Fund Financed 10/1/1984 6/12/1985 0 0
RO001 RECORD OF DECISION State, Fund Financed 6/12/1985 0 0
JQ001   ROD Amendment 11/21/1995 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/31/1986 5/11/1989 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 7/8/1985 5/11/1989 0 0
RA001 REMEDIAL ACTION State, Fund Financed 7/11/1985 9/4/1991 2 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980904049 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503900

KUMMER SANITARY LANDFILL

BEMIDJI MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DRINKING WATER SYSTEM
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 10/1/1984 4/26/1996 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 7/23/1988 0 0

OPERABLE UNIT: 02 LANDFILL COVER
CO002 COMBINED RI/FS State, Fund Financed 6/29/1987 9/30/1988 1 0
RO002 RECORD OF DECISION State, Fund Financed 9/30/1988 0 0
DA002 PRE-DESIGN ASSISTANCE State, Fund Financed 5/1/1989 12/21/1990 0 0
DA003 PRE-DESIGN ASSISTANCE State, Fund Financed 5/1/1989 12/21/1990 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 12/30/1988 12/21/1990 0 0
RA002 REMEDIAL ACTION State, Fund Financed 3/26/1990 12/14/1992 9 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 3/31/1990 4/26/1996 0 0

OPERABLE UNIT: 03 MIGRATION MANAGEMENT
CO003 COMBINED RI/FS State, Fund Financed 12/30/1988 9/29/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1990 0 0
JQ002   ROD Amendment 11/21/1995 0 0
RD003 REMEDIAL DESIGN PRP Lead Under State 9/25/1991 6/2/1997 1 0
BF001 PRP RA PRP Lead Under State 6/2/1997 6/30/1998 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Lead Under State 6/2/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/22/2000 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND059680165 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503786

KURT MANUFACTURING CO.

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1989 7/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1989 6/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1985 0 0

OPERABLE UNIT: 01 STATE LEAD ACTION
RO001 RECORD OF DECISION Federal Facilities 5/13/1986 0 0
BF001 PRP RA PRP Response Under Sta 12/15/1986 9/15/1995 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 2/16/2000 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/30/1994 0 0
NA001 PRP RI PRP Response Under Sta 4/23/1984 1/21/1986 0 0
ME001 PRP LR PRP Response Under Sta 9/15/1995 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 5/26/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND981090483 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503937

LAGRAND SANITARY LANDFILL

LAGRAND TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/15/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/21/1989 8/14/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 4/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 4/15/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/15/1987 2/15/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/5/1992 9/30/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/23/1987 9/23/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/16/1992 12/16/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/28/1992 9/30/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/5/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/28/2012 0 0

OPERABLE UNIT: 01 LTRA
CO001 COMBINED RI/FS State, Fund Financed 6/30/1987 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 2/23/1993 6/4/1993 0 0
RA001 REMEDIAL ACTION State, Fund Financed 2/23/1993 9/27/1994 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/20/1999 3/3/1999 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 7/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 7/15/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/5/1997 10/23/1997 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 2/24/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/7/1995 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 4/17/2008 9/29/2008 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 2/15/2013 8/14/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MND980792469 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0557
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503892

LEHILLIER/MANKATO

LEHILLIER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1992 10/15/1992 0 0
RV001 REMOVAL EPA Fund-Financed 12/19/1983 12/12/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 8/26/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 12/30/1983 9/27/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
EH001   Explanation Of Significant Differences 8/29/2008 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/30/1987 6/10/1988 0 0
RA001 REMEDIAL ACTION State, Fund Financed 3/31/1988 4/8/1992 2 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 4/7/1992 11/30/1997 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/26/1985 9/30/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/18/1984 9/27/1985 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 7/15/1994 6/20/1996 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 12/30/1983 9/27/1985 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 10/1/1984 9/27/1985 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/27/2001 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 4/13/2006 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/7/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/8/1992 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 10/9/2010 6/27/2011 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/19/1983 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MND980904072 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503903

LONG PRAIRIE GROUND WATER CONTAMINATION

LONG PRAIRIE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1990 7/5/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/9/1991 7/16/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/14/1988 4/14/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/14/1988 4/14/1988 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 7/31/2002 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/25/2007 9/21/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1991 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 9/21/2011 8/29/2012 0 0

OPERABLE UNIT: 01 GROUND WATER
CO001 COMBINED RI/FS State, Fund Financed 10/1/1984 6/27/1988 0 0
RO001 RECORD OF DECISION State, Fund Financed 6/27/1988 0 0
EH002   Explanation Of Significant Differences 5/25/1994 0 0
EH001   Explanation Of Significant Differences 6/20/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/19/1988 4/11/1991 0 0
RA002 REMEDIAL ACTION State, Fund Financed 4/11/1991 8/14/1997 3 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/18/2008 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 8/14/1997 9/18/2008 2 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 11/14/1994 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 3/3/1988 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 8/14/1996 8/14/1997 0 0

OPERABLE UNIT: 02 SOIL VAPOR EXTRACTION
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/30/1997 6/30/2006 0 0
RA003 REMEDIAL ACTION State, Fund Financed 4/11/1991 12/13/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/1997 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MND980904072 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503903

LONG PRAIRIE GROUND WATER CONTAMINATION

LONG PRAIRIE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MUNICIPAL WATER HOOKUP
RA001 REMEDIAL ACTION State, Fund Financed 12/9/1993 9/19/1997 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND006192694 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): BASSO, THOMAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503722

MACGILLIS & GIBBS CO./BELL LUMBER & POLE CO.

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/12/1987 11/27/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/1989 7/12/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1991 4/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
BB001 PRP REMOVAL Responsible Party 4/4/1988 8/15/1989 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1993 10/28/1993 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/30/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/30/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/26/1993 7/16/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/23/1992 5/3/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/24/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 12/7/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 7/30/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/14/2001 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2006 9/27/2006 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/27/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 1/27/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/7/1994 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 1/9/2004 1/31/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/23/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2010 6/27/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/31/2011 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND006192694 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): BASSO, THOMAS DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503722

MACGILLIS & GIBBS CO./BELL LUMBER & POLE CO.

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DISPOSAL AREA
CO002 COMBINED RI/FS State, Fund Financed 9/29/1987 12/31/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/31/1992 0 0
JQ001   ROD Amendment 9/30/1999 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 7/16/1993 9/30/1994 1 0
RD004 REMEDIAL DESIGN State, Fund Financed Phased Start & Completion 12/14/1999 4/28/2000 0 0
RA001 REMEDIAL ACTION State, Fund Financed Phased Start & Completion 9/30/1994 4/10/2000 7 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/29/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/29/1991 0 0
RA005 REMEDIAL ACTION State, Fund Financed 4/10/2000 7/16/2003 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO003 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/30/1988 9/28/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/28/1990 9/30/1991 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/3/1993 3/1/1995 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/12/1996 5/28/1998 5 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1990 9/30/2002 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/1/1999 4/6/2002 3 0

OPERABLE UNIT: 03 SOIL/WASTE
CO004 COMBINED RI/FS EPA Fund-Financed 1/15/1992 9/22/1994 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/22/1994 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 3/31/1995 9/19/1996 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/31/1995 9/11/1997 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/26/1997 9/18/2003 2 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/23/1996 9/14/1999 8 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/18/1994 0 0
LR006 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/18/2003 9/30/2012 6 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2002 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2012 0 0

OPERABLE UNIT: 04 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/21/2000 0 0

** END OF SITE SUMMARY ** $40 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980792287 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503891

MORRIS ARSENIC DUMP

MORRIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/20/1984 7/30/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 8/24/2009 0 0

OPERABLE UNIT: 01 NO ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 8/7/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/7/1985 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/30/1984 5/31/1984 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MN3170022914 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05FD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504009

NAVAL INDUSTRIAL RESERVE ORDNANCE PLANT

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/15/1985 0 0
SI001 SITE INSPECTION Federal Facilities 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/22/1990 3/27/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/22/1990 3/28/1991 0 0
LV001 FF REMOVAL Federal Facilities 11/18/1983 3/28/1984 0 0
LV002 FF REMOVAL Federal Facilities 6/22/1992 6/28/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2008 10/22/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 11/26/2008 12/30/2008 0 0
LO001   Lodged By DOJ 12/3/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 11/15/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
LW001 FF RI/FS Federal Facilities 5/30/1987 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/1990 0 0
LX001 FF RD Federal Facilities 3/28/1991 6/14/1991 0 0
LY001 FF RA Federal Facilities 6/14/1991 3/4/2000 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/29/1991 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/31/1997 9/29/1998 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/11/2003 10/27/2003 0 0

OPERABLE UNIT: 02 SOURCES OUTSIDE BLDG
LW002 FF RI/FS Federal Facilities 3/22/1992 9/17/2003 0 0
RO002 RECORD OF DECISION Federal Facilities 9/17/2003 0 0
LX002 FF RD Federal Facilities 9/17/2003 8/13/2004 0 0
LY002 FF RA Federal Facilities 8/13/2004 8/30/2004 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1992 0 0
LV003 FF REMOVAL Federal Facilities 6/20/2002 8/23/2002 0 0

OPERABLE UNIT: 03 SOURCES BENEATH THE BUILDING
LW003 FF RI/FS Federal Facilities 5/20/1996 9/17/2003 0 0
RO003 RECORD OF DECISION Federal Facilities 9/17/2003 0 0
LX003 FF RD Federal Facilities 9/17/2003 8/13/2004 0 0
LY003 FF RA Federal Facilities 8/13/2004 8/30/2004 0 0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: MN3170022914 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05FD
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504009

NAVAL INDUSTRIAL RESERVE ORDNANCE PLANT

FRIDLEY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOURCES BENEATH THE BUILDING
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/2003 0 0

OPERABLE UNIT: 04 SEMS
LW004 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: WELLS
EPA ID: MN7213820908 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0540
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504010

NEW BRIGHTON/ARDEN HILLS/TCAAP (USARMY)

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1992 5/27/1992 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/17/2008 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/8/2008 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/30/2009 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/6/2012 11/1/2012 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 7/1/1982 0 0
SI002 SITE INSPECTION Federal Facilities 3/2/1988 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/12/1987 1 0
LV008 FF REMOVAL Federal Facilities 4/1/1988 12/31/1988 0 0
LV003 FF REMOVAL Federal Facilities 7/1/1986 9/30/1989 0 0
LV004 FF REMOVAL Federal Facilities 7/1/1986 9/30/1989 0 0
LV006 FF REMOVAL Federal Facilities 6/1/1987 6/30/1989 0 0
LV007 FF REMOVAL Federal Facilities 4/1/1988 12/31/1988 0 0
LV001 FF REMOVAL Federal Facilities 7/1/1986 9/30/1989 0 0
LV002 FF REMOVAL Federal Facilities 7/1/1986 9/30/1989 0 0
LV005 FF REMOVAL Federal Facilities 6/1/1987 6/30/1989 0 0
LV009 FF REMOVAL Federal Facilities 2/22/1999 12/5/2001 0 0
LV010 FF REMOVAL Federal Facilities 2/22/1999 12/5/2001 0 0
LV011 FF REMOVAL Federal Facilities 2/22/1999 11/20/2002 0 0
LV012 FF REMOVAL Federal Facilities 12/30/2008 12/30/2008 0 0
LV013 FF REMOVAL Federal Facilities 6/15/2009 11/9/2009 0 0
LV014 FF REMOVAL Federal Facilities 6/15/2009 1/13/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 8/12/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/2/2004 9/23/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/5/1998 9/30/1999 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/17/1983 1/31/1984 1 0
IP002 INITIAL REMEDIAL MEASURE State, Fund Financed 8/19/1983 11/30/1983 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: WELLS
EPA ID: MN7213820908 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0540
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504010

NEW BRIGHTON/ARDEN HILLS/TCAAP (USARMY)

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IP003 INITIAL REMEDIAL MEASURE State, Fund Financed 9/23/1983 0 0

OPERABLE UNIT: 01 ADMINISTRATIVE RECORD
RI002 REMEDIAL INVESTIGATION State, Fund Financed 6/17/1983 3/11/1991 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 5/2/1983 6/24/1983 0 0
FS003 FEASIBILITY STUDY EPA Fund-Financed 7/29/1983 9/19/1983 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 5/2/1983 6/27/1983 0 0
RO007 RECORD OF DECISION EPA Fund-Financed 8/2/1984 0 0
JQ001   ROD Amendment 6/24/1983 0 0
RO012 RECORD OF DECISION EPA Fund-Financed 6/24/1983 0 0
RO013 RECORD OF DECISION EPA Fund-Financed 9/19/1983 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/22/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/22/1988 0 0

OPERABLE UNIT: 02 SEWERLINE RI
CO003 COMBINED RI/FS EPA Fund-Financed 4/24/1987 8/12/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/25/1986 8/12/1987 0 0
DA001 PRE-DESIGN ASSISTANCE State, Fund Financed 8/26/1985 8/12/1987 0 0

OPERABLE UNIT: 03 ST. ANTHONY - GAC SYSTEM
CO001 COMBINED RI/FS EPA Fund-Financed 2/25/1985 3/31/1987 0 0
RO011 RECORD OF DECISION EPA Fund-Financed 3/31/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/21/1987 3/31/1989 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/19/1988 9/30/1991 5 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/30/1991 9/30/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1989 0 0
DA003 PRE-DESIGN ASSISTANCE EPA Fund-Financed 1/28/1988 3/31/1989 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 9/30/2001 0 0

OPERABLE UNIT: 04 OFF BASE RI
RI001 REMEDIAL INVESTIGATION State, Fund Financed 6/17/1983 9/15/1986 0 0
CO004 COMBINED RI/FS State, Fund Financed 6/12/1987 3/31/1991 1 0

OPERABLE UNIT: 05 NEW BRIGHTON WELL #7
CO002 COMBINED RI/FS EPA Fund-Financed 4/12/1985 6/30/1986 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1986 0 0
JQ003   ROD Amendment 9/30/1989 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: WELLS
EPA ID: MN7213820908 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0540
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504010

NEW BRIGHTON/ARDEN HILLS/TCAAP (USARMY)

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05
JQ002   ROD Amendment 9/19/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/6/1987 4/15/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1987 9/30/1989 1 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1987 9/30/1989 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 1/6/1988 4/15/1988 0 0

OPERABLE UNIT: 06 BGRS
LW001 FF RI/FS Federal Facilities 8/12/1987 9/25/1987 0 0
RO015 RECORD OF DECISION Federal Facilities 9/25/1987 0 0
LX001 FF RD Federal Facilities 8/12/1987 9/25/1987 0 0
LY001 FF RA Federal Facilities 9/29/1987 10/17/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 10/17/1987 0 0

OPERABLE UNIT: 07 FINAL REMEDY
LW004 FF RI/FS Federal Facilities 6/28/1988 7/2/1993 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/1993 0 0
JQ005   ROD Amendment 6/7/2006 0 0
RO016 RECORD OF DECISION Federal Facilities 12/11/1997 0 0
EH002   Explanation Of Significant Differences 5/1/2009 0 0
EH001   Explanation Of Significant Differences 5/1/2009 0 0
JQ006   ROD Amendment 7/25/2007 0 0
JQ008   ROD Amendment 5/1/2009 0 0
JQ007   ROD Amendment 5/1/2009 0 0
JQ009   ROD Amendment 1/9/2012 0 0
NI001 FF FS Federal Facilities 6/8/1992 3/24/1997 0 0
LX004 FF RD Federal Facilities 9/30/1993 2/20/1997 0 0
LX005 FF RD Federal Facilities 12/11/1997 12/30/2009 0 0
LY004 FF RA Federal Facilities 9/21/1995 7/5/2000 0 0
LY005 FF RA Federal Facilities 7/15/1998 12/30/2009 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 8/31/2000 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 12/31/1997 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/8/1996 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/21/2009 0 0

OPERABLE UNIT: 08 PCB BURN
LW002 FF RI/FS Federal Facilities 8/12/1987 8/11/1989 0 0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: WELLS
EPA ID: MN7213820908 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0540
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504010

NEW BRIGHTON/ARDEN HILLS/TCAAP (USARMY)

NEW BRIGHTON MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 PCB BURN
RO005 RECORD OF DECISION Federal Facilities 8/11/1989 0 0
LX002 FF RD Federal Facilities 6/15/1989 8/30/1989 0 0
LY002 FF RA Federal Facilities 8/15/1989 5/1/1990 0 0

OPERABLE UNIT: 09 PGRS
LW003 FF RI/FS Federal Facilities 6/21/1989 7/10/1992 0 0
RO009 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
JQ004   ROD Amendment 8/11/2006 0 0
LX003 FF RD Federal Facilities 9/30/1992 3/12/1993 0 0
LY003 FF RA Federal Facilities 7/2/1993 4/27/1995 0 0

OPERABLE UNIT: 10 ROUND LAKE
RI003 REMEDIAL INVESTIGATION EPA Fund-Financed 9/30/1997 12/30/2004 0 0
NI002 FF FS Federal Facilities 6/30/2005 0 0

OPERABLE UNIT: 12 SEMS
LW005 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0

** END OF SITE SUMMARY ** $13 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
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ACTUAL OBLIGATIONS OBLIGATIONS
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FMS ID: 0548
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503817

NL INDUSTRIES/TARACORP/GOLDEN AUTO

ST. LOUIS PARK MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 9/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 4/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1985 0 0
SO001 STATE ORDER State Enforcement 1/22/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/3/1998 5/21/1998 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 3/15/1995 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/15/2000 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/22/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/3/1998 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2009 0 0

OPERABLE UNIT: 01 ON-SITE REMEDY & GROUNDWATER
BD001 PRP RI/FS Responsible Party 1/22/1985 7/29/1987 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/29/1987 0 0
BE001 PRP RD Responsible Party 10/1/1987 2/18/1988 0 0
BF001 PRP RA Responsible Party 2/18/1988 6/30/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/8/1985 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 11/25/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0

OPERABLE UNIT: 02 OFF-SITE
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 2/15/1985 4/1/1987 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/1/1987 9/29/1988 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND097891634 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0548
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503817

NL INDUSTRIES/TARACORP/GOLDEN AUTO

ST. LOUIS PARK MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OFF-SITE
RO001 RECORD OF DECISION Federal Enforcement 9/29/1988 0 0
EH001   Explanation Of Significant Differences 9/4/2009 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/17/1987 8/30/1988 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND006154017 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503705

NUTTING TRUCK & CASTER CO.

FARIBAULT MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1990 7/12/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SO001 STATE ORDER State Enforcement 9/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 9/9/2010 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
BD001 PRP RI/FS PRP Lead Under State 4/26/1984 2/6/1987 0 0
RO001 RECORD OF DECISION State, without EPA Concu 2/6/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/3/2010 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 3/26/2013 0 0
BE001 PRP RD PRP Lead Under State 11/30/1986 11/30/1987 0 0
BF001 PRP RA PRP Lead Under State 11/30/1987 9/24/1992 0 0
ME001 PRP LR PRP Response Under Sta 9/24/1992 12/18/2009 0 0
FE003 FIVE-YEAR REVIEW State, No Fund Money 11/6/2002 5/16/2003 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 11/10/1993 3/29/1994 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 12/18/1997 3/31/1998 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 10/1/2007 5/16/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980904056 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503901

OAK GROVE SANITARY LANDFILL

OAK GROVE TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1991 7/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/18/1993 3/17/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1992 0 0
ND003 DELETION FROM NPL EPA Fund-Financed 7/29/1996 10/17/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1991 2/21/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/1/1993 3/23/1994 0 0
LO001   Lodged By DOJ 9/29/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/23/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2001 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2006 9/18/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/29/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/29/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 1/11/2010 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO002 COMBINED RI/FS State, Fund Financed 6/13/1985 9/30/1988 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/30/1988 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980904056 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503901

OAK GROVE SANITARY LANDFILL

OAK GROVE TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
RD001 REMEDIAL DESIGN State, Fund Financed 12/30/1988 3/8/1991 0 0
BF001 PRP RA Responsible Party 2/21/1992 9/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 3/2/1988 0 0

OPERABLE UNIT: 02 MIGRATION MANAGEMENT
CO001 COMBINED RI/FS State, Fund Financed 6/13/1985 12/21/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/21/1990 0 0
BE001 PRP RD Responsible Party 2/21/1992 8/5/1992 0 0
BF002 PRP RA Responsible Party 8/5/1992 9/1/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/17/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/17/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/18/1993 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609515 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hardin, Erik
ON-SCENE COORD (OSC): BRAUN, JACK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0544
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503840

OAKDALE DUMP

OAKDALE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/16/1990 8/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1991 7/16/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/26/1983 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 3/15/1982 7/26/1983 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/26/1983 5/14/1984 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/14/1984 0 0
BE001 PRP RD Responsible Party 1/10/1983 11/1/1984 0 0
BF001 PRP RA Responsible Party 11/10/1983 3/31/1993 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 10/15/1992 3/31/1993 0 0
ME001 PRP LR Responsible Party 8/15/1985 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/1/1998 5/18/1999 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 5/4/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/7/1995 0 0
FE005 FIVE-YEAR REVIEW State, Fund Financed 9/17/2009 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 3/15/1982 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND000874354 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05EJ
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503697

OLMSTED COUNTY SANITARY LANDFILL

ORONOCO MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/29/1991 5/7/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/22/1989 12/16/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/1/1991 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 10/31/1989 12/20/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/13/1994 2/15/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/13/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 9/29/2011 0 0

OPERABLE UNIT: 01 STATE LEAD - DELETED
CO001 COMBINED RI/FS PRP Lead Under State 12/20/1989 9/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/21/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/21/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609572 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503842

PERHAM ARSENIC SITE

PERHAM MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 7/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/7/1992 5/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/17/1990 1/23/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/18/1994 9/25/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/9/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER REMEDY
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/28/1989 5/1/1991 0 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 5/1/1991 3/31/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/19/1994 9/30/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 9/24/1999 3 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/22/2001 9/25/2001 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/24/1999 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/24/1999 7/7/2010 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2005 9/19/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1998 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/1/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2010 8/5/2011 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND000245795 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Y3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503678

PINE BEND SANITARY LANDFILL

DAKOTA COUNTY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 5/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/10/1992 4/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/15/1985 2/15/1985 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/28/1991 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 9/30/1991 10/15/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/28/1998 6/23/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/16/2004 9/1/2005 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/28/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/28/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/2009 2/11/2010 0 0

OPERABLE UNIT: 01 ALT WATER
CO001 COMBINED RI/FS State, Fund Financed 4/15/1985 9/30/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 10/15/1992 5/20/1993 0 0

OPERABLE UNIT: 02 GROUNDWATER
RA001 REMEDIAL ACTION State, Fund Financed 5/20/1993 9/30/1995 0 0
CO002 COMBINED RI/FS PRP Lead Under State 4/15/1985 9/28/1995 0 0
RO001 RECORD OF DECISION State Enforcement 9/28/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND980609804 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0506
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503858

REILLY TAR & CHEMICAL CORP. (ST. LOUIS PARK PLANT)

ST. LOUIS PARK MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1991 7/6/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 3/14/1980 9/4/1986 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/14/1980 9/4/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/1986 0 0
LO001   Lodged By DOJ 9/4/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/1996 4/3/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/1/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/26/2012 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 4/6/2001 9/28/2001 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/24/2006 9/28/2006 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 4/16/2010 6/27/2011 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 3/3/2011 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 12/30/2010 0 0

OPERABLE UNIT: 01 CONTAMINATED MUN WELL SLP10/15
CO001 COMBINED RI/FS State, Fund Financed 7/22/1981 6/6/1984 1 0
RO001 RECORD OF DECISION State, Fund Financed 6/6/1984 0 0
BE001 PRP RD Responsible Party 9/1/1984 10/31/1985 0 0
BF001 PRP RA Responsible Party 11/1/1985 7/9/1986 0 0
TS001 TREATABILITY STUDY State, Fund Financed 10/31/1991 1/14/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/5/1988 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 10/3/1990 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/25/1982 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND980609804 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0506
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503858

REILLY TAR & CHEMICAL CORP. (ST. LOUIS PARK PLANT)

ST. LOUIS PARK MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 1986 ESD REMEDY
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1981 5/30/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/30/1986 0 0
BE002 PRP RD Responsible Party 11/3/1986 9/30/1987 0 0
BF002 PRP RA Responsible Party 9/30/1987 3/27/1997 0 0

OPERABLE UNIT: 03 DRIFT AQUIFER
BD002 PRP RI/FS Responsible Party 9/4/1986 9/30/1992 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
BE004 PRP RD Responsible Party 10/1/1992 5/9/1994 0 0
BF004 PRP RA Responsible Party 5/9/1994 3/1/1995 0 0

OPERABLE UNIT: 04 ST PETER AQUIFER
BD001 PRP RI/FS Responsible Party 9/4/1986 5/4/1990 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
BE003 PRP RD Responsible Party 9/28/1990 3/31/1991 0 0
BF003 PRP RA Responsible Party 4/1/1991 3/27/1997 0 0

OPERABLE UNIT: 05 PLATTEVILLE AQUIFER
BD003 PRP RI/FS Responsible Party 9/4/1986 6/30/1995 0 0
RO005 RECORD OF DECISION Federal Enforcement 6/30/1995 0 0
BE005 PRP RD Responsible Party 11/28/1995 5/9/1996 0 0
BF005 PRP RA Responsible Party 5/9/1996 6/23/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 10/1/1994 9/30/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1997 0 0

OPERABLE UNIT: 06 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/28/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MND980904064 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): JASTER, MICHELLE L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 057Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0503902

RITARI POST & POLE

SEBEKA MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1989 9/25/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/19/1991 5/20/1992 0 0
RV001 REMOVAL EPA Fund-Financed 4/7/1997 4/10/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/10/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/6/1996 9/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/7/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1996 0 0

OPERABLE UNIT: 01 SOIL REMEDIATION
CO001 COMBINED RI/FS State, Fund Financed 6/30/1987 6/30/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1994 0 0
EH001   Explanation Of Significant Differences 7/2/1999 0 0
EH002   Explanation Of Significant Differences 6/5/2008 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 11/14/1994 4/19/2001 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/30/1998 9/25/2002 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/30/1987 0 0
TS001 TREATABILITY STUDY State, Fund Financed 8/14/1991 3/31/1992 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/28/2003 9/29/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/30/2007 9/26/2008 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/8/2012 8/15/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609614 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): BITTER, P DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0545
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503845

SOUTH ANDOVER SITE

ANDOVER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/17/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1989 6/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1990 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1991 7/23/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/2/1993 4/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1979 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 6/19/1989 8/11/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 2/5/2004 4/15/2004 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 6/15/1982 3/29/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/18/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/12/1993 9/29/1995 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1988 6/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1992 2/5/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/6/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 2/25/1993 8/27/1993 0 0
LO001   Lodged By DOJ 4/30/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/1/1990 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/28/2001 9/28/2001 0 0
IC001 ISSUE REQ LTTRS (104e) 4/21/1988 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/12/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/14/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 9/29/1984 3/31/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/30/1988 0 0
JQ001   ROD Amendment 5/31/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609614 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): BITTER, P DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0545
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0503845

SOUTH ANDOVER SITE

ANDOVER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ002   ROD Amendment 6/9/1992 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/17/1988 5/23/1989 0 0
BE001 PRP RD Responsible Party 5/23/1989 2/28/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/27/1988 3/30/1988 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 10/1/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/27/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/29/1985 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 9/22/1989 12/3/1991 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 12/24/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/5/1993 6/16/1994 0 0
BF001 PRP RA Responsible Party 6/16/1994 12/12/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/29/1990 10/1/1992 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/15/1998 10/28/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/1/1994 0 0

OPERABLE UNIT: 03 SEMS
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/15/1998 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MNN000509136 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): VEGA, Sonia DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B58Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0509136

SOUTH MINNEAPOLIS RESIDENTIAL SOIL CONTAMINATION

MINNEAPOLIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH EPA In-House 6/21/2004 10/9/2008 0 0
DS001 DISCOVERY State, Fund Financed 12/15/2004 0 0
NX001 COMBINED PA/SI State, Fund Financed 12/15/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/3/2004 0 0
RV001 REMOVAL EPA Fund-Financed 10/19/2004 10/9/2008 6 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/3/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/27/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/14/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/19/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/2004 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/21/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/28/2012 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 3/18/2005 9/5/2008 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/5/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/1/2008 5/12/2009 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/26/2009 9/12/2012 24 0

** END OF SITE SUMMARY ** $31 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND981002256 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052C
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503925

ST. AUGUSTA SANITARY LANDFILL/ENGEN DUMP

ST. AUGUSTA TOWNSHIP MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/4/1990 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1990 6/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
ND001 DELETION FROM NPL Federal Enforcement 7/22/1996 11/14/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/28/1991 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/15/1986 2/15/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/22/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/14/1996 0 0

OPERABLE UNIT: 01 STATE LEAD
BD001 PRP RI/FS PRP Response Under Sta 2/15/1991 3/30/1994 0 0
RO001 RECORD OF DECISION State, Fund Financed 1/22/1991 0 0
RO002 RECORD OF DECISION State, Fund Financed 6/25/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 5/11/1996 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/11/1996 11/2/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/28/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/26/2007 5/28/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MND039045430 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503761

ST. LOUIS RIVER SITE

ST. LOUIS COUNTY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1992 6/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SO001 STATE ORDER State Enforcement 4/15/1991 0 0
SO002 STATE ORDER State Enforcement 5/25/1993 0 0
SO003 STATE ORDER State Enforcement 3/22/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1992 5/15/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/28/1991 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 2/15/1986 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 2/22/1993 5/25/1993 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/28/1990 4/15/1991 0 0
AN002 RD/RA NEGOTIATIONS State Enforcement 12/30/1993 3/22/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/3/1994 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 5/29/2003 9/24/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/13/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/16/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/14/1996 0 0
IC001 ISSUE REQ LTTRS (104e) 8/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 01 SLRIDT - TAR SEEPS
CO003 COMBINED RI/FS State, Fund Financed 12/12/1985 9/28/1990 1 0
RO001 RECORD OF DECISION State, Fund Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 9/29/1993 0 0
BE001 PRP RD PRP Response Under Sta 3/26/1991 9/4/1992 0 0
BF001 PRP RA PRP Response Under Sta 9/4/1992 3/25/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: MND039045430 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503761

ST. LOUIS RIVER SITE

ST. LOUIS COUNTY MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SLRIDT - TAR SEEPS
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 1/19/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/1/1990 0 0

OPERABLE UNIT: 02 USS - ALL AREAS
RO009 RECORD OF DECISION State Enforcement 2/22/1989 0 0
EH002   Explanation Of Significant Differences 6/4/1997 0 0
CO002 COMBINED RI/FS PRP Lead Under State 9/30/1985 3/30/1996 0 0
RD002 REMEDIAL DESIGN PRP Lead Under State 2/28/1996 3/30/1996 0 0
RA002 REMEDIAL ACTION PRP Lead Under State 6/23/1997 0 0
RD008 REMEDIAL DESIGN PRP Lead Under State 10/31/1995 2/29/1996 0 0
BF002 PRP RA PRP Lead Under State 6/12/1997 12/6/1997 0 0
CO009 COMBINED RI/FS PRP Lead Under State 6/30/1998 12/17/2003 0 0

OPERABLE UNIT: 03 SLRIDT - SOILS
CO004 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/12/1985 4/15/1991 0 0
CO001 COMBINED RI/FS PRP Lead Under State New Action Resulting from Take Over 4/15/1991 9/26/1995 0 0
RO002 RECORD OF DECISION State Enforcement 9/26/1995 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 9/26/1995 5/10/1996 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 5/10/1996 12/6/1997 0 0
TS001 TREATABILITY STUDY State, Fund Financed 9/11/1990 11/14/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/3/2000 0 0

OPERABLE UNIT: 04 SLRIDT - SEDIMENTS
CO005 COMBINED RI/FS PRP Lead Under State 3/22/1994 8/24/2004 0 0
RO004 RECORD OF DECISION State, without EPA Concu 8/24/2004 0 0
RD003 REMEDIAL DESIGN PRP Lead Under State 8/24/2004 9/29/2005 0 0
RA003 REMEDIAL ACTION PRP Lead Under State 9/29/2005 0 0

OPERABLE UNIT: 05 USS - PORT AUTHORITY
BD001 PRP RI/FS State Deferral 3/3/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND057597940 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): VEGA, Sonia DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503781

ST. REGIS PAPER CO.

CASS LAKE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
IC001 ISSUE REQ LTTRS (104e) State Enforcement 1/13/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/26/1985 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 2/26/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/24/1995 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Lead Under State 2/26/1985 1/24/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/1994 3/27/1995 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 7/18/1994 4/6/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/2000 9/29/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/2/2001 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/24/2003 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 12/1/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/17/2003 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 8/4/2003 2/18/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/7/2004 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/8/2005 9/29/2005 0 0
BB001 PRP REMOVAL Responsible Party 6/8/2004 10/13/2005 0 0
BB003 PRP REMOVAL Responsible Party 9/19/2005 9/28/2006 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/6/2002 2/22/2011 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/11/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 11/29/2010 0 0
LO001   Lodged By DOJ 8/25/2010 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2010 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/4/2008 11/29/2010 0 0
CD004 CONSENT DECREE Federal Enforcement 11/29/2010 0 0
LO002   Lodged By DOJ 8/25/2010 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND057597940 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): VEGA, Sonia DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503781

ST. REGIS PAPER CO.

CASS LAKE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/12/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/28/1995 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2010 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 1/24/1995 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/14/2004 0 0

OPERABLE UNIT: 01 NW AREA
BE001 PRP RD PRP Response Under Sta Original Action Take Over 1/30/1985 4/30/1985 0 0
BD001 PRP RI/FS PRP Lead Under State 11/25/1984 7/29/1986 0 0

OPERABLE UNIT: 02 SW AREA
BF002 PRP RA PRP Response Under Sta 1/7/1987 0 0
AC002 ADMIN ORDER ON CONSENT State Enforcement 3/6/1986 0 0

OPERABLE UNIT: 03 CASS LAKE CITY DUMP
BD002 PRP RI/FS PRP Lead Under State 11/25/1984 7/3/1986 0 0
RO002 RECORD OF DECISION State, No Fund Money 7/29/1986 0 0

OPERABLE UNIT: 07 HOUSE DUST
RO004 RECORD OF DECISION EPA Fund-Financed 10/14/2005 0 0
BF003 PRP RA Responsible Party 12/16/2005 0 0
BE002 PRP RD Responsible Party 12/16/2005 1/27/2006 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 12/2/2005 0 0

OPERABLE UNIT: 08 SOILS
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/2008 0 0
NK001 PRP FS Responsible Party 9/11/2008 0 0

OPERABLE UNIT: 10 GROUNDWATER
BD003 PRP RI/FS Responsible Party 7/1/2005 0 0

OPERABLE UNIT: 12 SEMS
RO003 RECORD OF DECISION State, No Fund Money 7/29/1986 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 4/10/1989 0 0
BF001 PRP RA PRP Response Under Sta 1/7/1987 12/31/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party New Action Resulting from Take Over 8/23/2004 2/22/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MND057597940 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): VEGA, Sonia DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0503781

ST. REGIS PAPER CO.

CASS LAKE MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/13/2000 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: MN8570024275 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 054L
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504012

TWIN CITIES AIR FORCE RESERVE BASE (SMALL ARMS RANGE LANDFILL)

MINNEAPOLIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/26/1987 0 0
SI001 SITE INSPECTION Federal Facilities 1/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/19/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/6/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/6/1989 11/6/1989 0 0
ND001 DELETION FROM NPL Federal Facilities 9/16/1996 12/16/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/16/1996 0 0
IC003 ISSUE REQ LTTRS (104e) 1/4/1989 0 0
IC004 ISSUE REQ LTTRS (104e) 12/20/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 1/29/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER MONITORING
LW001 FF RI/FS Federal Facilities 11/6/1989 3/31/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 3/31/1992 0 0
LX001 FF RD Federal Facilities 4/1/1992 8/25/1992 0 0
LY001 FF RA Federal Facilities 8/31/1992 2/5/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 12/31/1989 8/29/1996 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/31/1997 4/2/1998 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/30/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 7/15/1990 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2002 7/31/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/29/1996 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 8/1/2007 7/28/2008 0 0
VY006 FF FIVE-YEAR REVIEW Federal Facilities 4/25/2013 0 0

OPERABLE UNIT: 02 SEMS
LW002 FF RI/FS Federal Facilities Other Start and Completion Anomaly 8/15/2001 8/15/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MND022949192 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05G7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503754

UNION SCRAP IRON & METAL CO.

MINNEAPOLIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1989 8/14/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/15/1989 3/30/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 12/9/1985 1/7/1986 0 0
RV002 REMOVAL EPA Fund-Financed 11/27/1987 12/12/1988 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/28/1988 1/14/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 12/28/1988 1/14/1993 0 0
LO002   Lodged By DOJ 11/5/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 9/19/1996 0 0
LO001   Lodged By DOJ 5/24/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/24/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/25/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 DELETED
ND001 DELETION FROM NPL EPA Fund-Financed 9/25/1990 9/10/1991 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/30/1987 3/30/1990 1 0
RO001 RECORD OF DECISION State, Fund Financed 3/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 2/14/1991 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980613780 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503878

UNIVERSITY OF MINNESOTA (ROSEMOUNT RESEARCH CENTER)

ROSEMOUNT MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 5/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/9/1990 7/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 7/6/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH State Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/15/1985 5/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/8/2000 2/6/2001 0 0
FE005 FIVE-YEAR REVIEW State, Fund Financed 12/4/2001 6/21/2002 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 6/6/1997 6/6/1997 0 0
FE008 FIVE-YEAR REVIEW State, Fund Financed 1/30/2007 6/15/2007 0 0
IC001 ISSUE REQ LTTRS (104e) 8/1/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/8/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/6/2001 0 0
FE009 FIVE-YEAR REVIEW State, Fund Financed 6/14/2012 0 0

OPERABLE UNIT: 01 GROUND WATER
CO001 COMBINED RI/FS PRP Lead Under State 5/15/1985 12/24/1986 0 0
RO001 RECORD OF DECISION PRP Lead Under State 12/4/1986 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 1/15/1987 7/8/1987 0 0
RA001 REMEDIAL ACTION PRP Lead Under State Original Action Take Over 9/2/1987 9/20/1989 0 0
BF001 PRP RA PRP Response Under Sta New Action Resulting from Take Over 9/20/1989 10/31/1991 0 0

OPERABLE UNIT: 02 LEAD SOIL
BD001 PRP RI/FS PRP Response Under Sta 5/30/1985 6/29/1990 0 0
RO002 RECORD OF DECISION PRP Response Under Sta 6/29/1990 0 0
BE001 PRP RD PRP Response Under Sta 2/26/1989 7/7/1990 0 0
BF002 PRP RA PRP Response Under Sta 7/7/1990 7/30/1990 0 0

OPERABLE UNIT: 03 PCB SOIL
RO003 RECORD OF DECISION Federal Enforcement 6/29/1990 0 0
BE002 PRP RD PRP Response Under Sta 6/29/1990 2/6/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980613780 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503878

UNIVERSITY OF MINNESOTA (ROSEMOUNT RESEARCH CENTER)

ROSEMOUNT MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 PCB SOIL
BF003 PRP RA PRP Response Under Sta 6/12/1992 12/29/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/29/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/19/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MND981002249 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0503924

WAITE PARK WELLS

WAITE PARK MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1992 6/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 7/1/1986 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 10/31/1994 3/30/1995 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 12/6/1999 2/14/2000 0 0
IC001 ISSUE REQ LTTRS (104e) 8/12/1985 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/31/2004 6/1/2005 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 4/16/2009 5/27/2010 0 0

OPERABLE UNIT: 01 ELECTRIC MACHINERY/WHITE PK
CO002 COMBINED RI/FS PRP Lead Under State Original Action Take Over 9/15/1986 9/20/1989 0 0
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/20/1989 9/28/1989 0 0
RO001 RECORD OF DECISION State Enforcement 9/28/1989 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 5/27/1988 1/19/1989 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 3/22/1989 6/16/1989 0 0

OPERABLE UNIT: 02 BURLINGTON NORTHERN CAR SHOP
CO001 COMBINED RI/FS PRP Lead Under State Original Action Take Over 10/22/1985 9/20/1989 0 0
CO004 COMBINED RI/FS PRP Lead Under State New Action Resulting from Take Over 9/20/1989 7/14/1994 0 0
RO002 RECORD OF DECISION State Enforcement 7/14/1994 0 0
EH001   Explanation Of Significant Differences 8/11/1998 0 0
RD002 REMEDIAL DESIGN PRP Lead Under State 7/20/1994 8/12/1994 0 0
BF001 PRP RA PRP Response Under Sta 8/12/1994 9/21/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1999 0 0

OPERABLE UNIT: 03 SEMS
BF002 PRP RA PRP Response Under Sta 8/12/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980704738 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503888

WASHINGTON COUNTY LANDFILL

LAKE ELMO MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1990 8/3/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 4/30/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1993 4/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1982 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/13/1992 1/31/1994 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 10/24/1984 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/6/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/16/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/17/1993 0 0
ND001 DELETION FROM NPL Federal Enforcement 4/1/1996 5/16/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/16/1999 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 4/2/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/1/1996 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 9/8/2008 3/13/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/24/2013 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS PRP Response Under Sta 10/24/1984 10/24/1984 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/24/1984 0 0
BE001 PRP RD PRP Response Under Sta 10/24/1984 10/24/1984 0 0
BF001 PRP RA PRP Response Under Sta Original Action Take Over 10/24/1984 1/16/1992 0 0
BE002 PRP RD Responsible Party 5/24/1993 10/18/1993 0 0
BF004 PRP RA Responsible Party New Action Resulting from Take Over 1/16/1992 9/30/1992 0 0
BF002 PRP RA Responsible Party 10/18/1993 3/7/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1992 0 0

OPERABLE UNIT: 02 ALTERNATE WATER SUPPLY
NK001 PRP FS PRP Response Under Sta 3/1/1990 11/15/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 11/15/1990 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980704738 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503888

WASHINGTON COUNTY LANDFILL

LAKE ELMO MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ALTERNATE WATER SUPPLY
BE003 PRP RD PRP Response Under Sta 11/15/1990 6/24/1991 0 0
BF003 PRP RA PRP Response Under Sta Original Action Take Over 6/24/1991 1/16/1992 0 0
BF005 PRP RA Responsible Party New Action Resulting from Take Over 1/16/1992 3/26/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609119 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0585
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503834

WASTE DISPOSAL ENGINEERING

ANDOVER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1992 6/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1991 10/26/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 12/31/1987 7/18/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/18/1989 8/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 11/26/1991 0 0
LO001   Lodged By DOJ 10/4/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 10/26/1993 0 0
LO002   Lodged By DOJ 8/25/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/23/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1988 6/5/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/1987 4/30/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/27/1990 1/1/1991 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/20/1990 1/1/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/1999 3/25/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/26/1996 0 0
IC005 ISSUE REQ LTTRS (104e) 9/1/1984 0 0
IC004 ISSUE REQ LTTRS (104e) 6/30/1988 0 0
IC002 ISSUE REQ LTTRS (104e) 4/17/1989 0 0
IC003 ISSUE REQ LTTRS (104e) 4/28/1984 0 0
IC001 ISSUE REQ LTTRS (104e) 3/10/1984 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2007 4/30/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/10/2012 4/26/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 2/11/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MND980609119 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0585
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503834

WASTE DISPOSAL ENGINEERING

ANDOVER MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1983 3/3/1984 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/3/1984 12/31/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/31/1987 0 0
BE001 PRP RD Responsible Party 12/31/1987 7/18/1989 0 0
BE002 PRP RD Responsible Party 8/30/1991 10/8/1992 0 0
BF001 PRP RA Responsible Party Phased Start & Completion 10/8/1992 9/24/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/24/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/15/1987 12/31/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/28/1989 5/23/1991 0 0

OPERABLE UNIT: 02 CAP CONSTRUCTION
BE003 PRP RD Responsible Party 8/30/1991 12/7/1992 0 0
BF002 PRP RA Responsible Party 12/7/1992 8/10/1995 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 8/10/1995 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 3/26/1996 6/5/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MND006252233 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05R9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503730

WHITTAKER CORP.

MINNEAPOLIS MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1990 8/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/10/1990 5/2/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1993 2/10/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/15/1985 2/15/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/14/1998 2/11/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 11/23/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/14/1998 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
CO001 COMBINED RI/FS State, No Fund Money 10/1/1984 9/4/1985 0 0
RO001 RECORD OF DECISION State, No Fund Money 9/4/1985 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 4/9/1985 12/31/1985 0 0
BF001 PRP RA PRP Response Under Sta 4/9/1985 4/7/1992 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 4/7/1992 2/11/2000 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/1/1997 12/31/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1992 9/16/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/7/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/12/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MND980034516 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Evison, Leah
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05HL
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0503823

WINDOM DUMP

WINDOM MN

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/28/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/24/1991 4/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH State Enforcement 11/15/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/7/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/6/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 1/31/2008 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
CO001 COMBINED RI/FS PRP Lead Under State Original Action Take Over 5/1/1987 9/20/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 9/20/1989 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/7/2000 8/7/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 4/1/1989 6/5/1989 0 0
RA001 REMEDIAL ACTION PRP Response Under Sta 4/1/1989 9/20/1989 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 11/1/1994 2/9/1995 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/20/1999 12/2/1999 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 2/23/2005 0 0
ME001 PRP LR PRP Lead Under State 12/24/1991 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/24/1991 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 5/10/2000 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 7/8/2009 4/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH1170090004 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05RU
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0504928

AIR FORCE PLANT 85

COLUMBUS OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/21/1988 0 0
HR001 HRS PACKAGE Federal Facilities 1/18/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 1/18/1994 0 0

OPERABLE UNIT: 01 AFP 85
LW001 FF RI/FS Federal Facilities 1/31/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD043730217 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504336

ALLIED CHEMICAL & IRONTON COKE

IRONTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/13/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 12/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1981 0 0
HR001 HRS PACKAGE Other 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 2/15/1987 8/9/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/15/1984 9/22/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 4/12/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/8/1988 2/14/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1991 6/27/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/15/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/9/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/1/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/9/1986 2/1/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/1998 8/27/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2004 9/13/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/13/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1989 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/12/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 12/4/2001 0 0
LO001   Lodged By DOJ 9/28/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 12/4/2001 0 0
LO002   Lodged By DOJ 9/28/2001 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 1/19/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/2009 9/11/2009 0 0

OPERABLE UNIT: 01 GOLDCAMP DISPOSAL AREA
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/30/1983 4/12/1984 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD043730217 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504336

ALLIED CHEMICAL & IRONTON COKE

IRONTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GOLDCAMP DISPOSAL AREA
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/12/1984 9/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1988 0 0
JQ001   ROD Amendment 7/31/1995 0 0
BE001 PRP RD Responsible Party 3/9/1989 5/10/1994 0 0
BF002 PRP RA Responsible Party 7/15/1993 9/19/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1987 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 8/5/1988 0 0
ME002 PRP LR Responsible Party 9/19/1995 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 8/2/1995 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 8/2/1995 0 0

OPERABLE UNIT: 02 COKE PLANT/LAGOON AREA
BD002 PRP RI/FS Responsible Party 4/12/1984 12/28/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/28/1990 0 0
JQ003   ROD Amendment 9/30/1998 0 0
JQ002   ROD Amendment 9/4/1997 0 0
BE002 PRP RD Responsible Party 8/13/1991 5/15/1993 0 0
BE003 PRP RD Responsible Party 6/16/1993 1/31/1996 0 0
BE005 PRP RD Responsible Party 7/23/1993 9/30/1998 0 0
BE004 PRP RD Responsible Party 6/16/1993 1/31/1996 0 0
BF001 PRP RA Responsible Party 3/29/1993 5/30/1993 0 0
BF004 PRP RA Responsible Party 3/3/1995 9/29/2009 0 0
BF005 PRP RA Responsible Party 9/30/1998 9/29/2009 0 0
BF003 PRP RA Responsible Party 3/3/1995 6/19/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/18/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/14/1987 0 0
ME001 PRP LR Responsible Party 6/19/1997 0 0

OPERABLE UNIT: 03 TAR PLANT AREA
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/22/2003 0 0
BD003 PRP RI/FS Responsible Party 8/22/2003 9/20/2007 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/20/2007 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/14/2008 1/5/2010 0 0
CD003 CONSENT DECREE Federal Enforcement 1/5/2010 7/13/2010 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD043730217 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Quadri, Syed
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504336

ALLIED CHEMICAL & IRONTON COKE

IRONTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
LO003   Lodged By DOJ 3/31/2010 0 0
BE006 PRP RD Responsible Party 1/5/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: OHD057243610 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): AUKER, KARLA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504385

ALSCO ANACONDA

GNADENHUTTEN OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/14/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/28/1989 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1991 7/11/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/28/1995 4/3/1996 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/3/1986 1/26/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1989 11/15/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/23/1993 6/23/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/15/1987 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/11/1997 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/1/1997 6/23/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 7/12/2001 0 0
LO001   Lodged By DOJ 5/4/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/5/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/6/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOURCE MATERIAL
BD001 PRP RI/FS Responsible Party 1/26/1987 9/8/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/8/1989 0 0
BE001 PRP RD Responsible Party 1/13/1990 9/30/1991 0 0
BF001 PRP RA Responsible Party 9/30/1991 9/18/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/25/1986 11/5/2001 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/4/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: OHD057243610 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): AUKER, KARLA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504385

ALSCO ANACONDA

GNADENHUTTEN OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE MATERIAL
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/2/1989 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/30/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/5/2001 0 0

OPERABLE UNIT: 02 GROUND WATER
BD002 PRP RI/FS Responsible Party 8/15/1989 9/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
BE002 PRP RD Responsible Party 7/22/1993 9/28/1994 0 0
BF002 PRP RA Responsible Party 9/28/1994 9/25/1996 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 9/15/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD017506171 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0596
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504287

ARCANUM IRON & METAL

DARKE COUNTY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 12/18/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/2/2004 2/2/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1982 0 0
HR001 HRS PACKAGE Other 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 8/29/1983 8/15/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/25/1986 8/15/1986 0 0
CD003 CONSENT DECREE Federal Enforcement 8/11/1995 0 0
LO003   Lodged By DOJ 5/12/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 7/15/1998 4/12/1999 0 0
LO005   Lodged By DOJ 9/11/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/30/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/21/2001 8/31/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/8/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/10/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 10/29/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 5/18/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/2/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 9/26/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
JQ002   ROD Amendment 6/18/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start 3/20/1987 6/24/1996 2 0
BE001 PRP RD Responsible Party 6/24/1997 8/30/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 8/18/1997 9/29/1999 0 0
LO004   Lodged By DOJ 2/11/1998 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD017506171 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0596
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504287

ARCANUM IRON & METAL

DARKE COUNTY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
BF001 PRP RA Responsible Party 8/30/1999 12/1/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/30/1987 9/30/1991 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/18/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/3/1985 9/26/1986 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/22/1988 9/28/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1997 7/15/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/9/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/19/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/3/1984 1/3/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD074705930 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Nowotarski, Allison
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5W5
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0504438

ARMCO INCORPORATION-HAMILTON PLANT

HAMILTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/19/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/19/1993 6/4/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/27/2001 4/29/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0

OPERABLE UNIT: 01 OU01
BD001 PRP RI/FS Responsible Party 4/29/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHN000510164 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hardin, Erik
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5FH
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0510164

BEHR DAYTON THERMAL SYSTEM VOC PLUME

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/28/2006 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 6/28/2007 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 7/10/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/2008 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/2009 0 0
RV001 REMOVAL EPA Fund-Financed 11/19/2007 10/17/2008 2 0
BB001 PRP REMOVAL Responsible Party 12/21/2006 7/10/2009 0 0
BB002 PRP REMOVAL Responsible Party 8/5/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/28/2007 6/30/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 7/11/2007 3/31/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/3/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/18/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/3/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/17/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 10/21/2010 0 0
LO001   Lodged By DOJ 7/14/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/23/2009 0 0

OPERABLE UNIT: 01 01
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/15/2013 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/14/2007 3/11/2008 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/21/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/21/2008 1 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/27/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980611735 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504684

BIG D CAMPGROUND

KINGSVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1991 12/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 8/3/1990 9/30/1999 0 0
CR003 COMMUNITY INVOLVEMENT Federal Enforcement 9/25/1991 9/30/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1991 3/3/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/20/1989 2/19/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 5/4/1994 0 0
LO001   Lodged By DOJ 2/28/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1990 0 0
IC001 ISSUE REQ LTTRS (104e) 4/12/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 9/4/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 5/5/1986 9/29/1989 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
BE002 PRP RD Responsible Party 2/1/1993 3/25/1994 0 0
BF002 PRP RA Responsible Party 5/11/1994 3/30/1995 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 3/31/1999 9/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/30/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1987 1/25/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1993 9/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/21/1989 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 2/1/2004 8/27/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/9/1995 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 8/7/2008 4/23/2009 0 0
FE004 FIVE-YEAR REVIEW PRP Response Under Sta 4/26/2013 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 390
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980611735 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504684

BIG D CAMPGROUND

KINGSVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 INCINERATION
BE001 PRP RD Responsible Party 5/2/1990 9/18/1992 0 0
BF001 PRP RA Responsible Party 9/24/1992 3/30/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509616 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504541

BOWERS LANDFILL

CIRCLEVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1991 4/1/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1990 12/30/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/4/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 12/14/1993 0 0
LO001   Lodged By DOJ 8/31/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/10/1997 10/29/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/10/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/12/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 2/4/2008 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 12/30/1983 1/15/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 1/15/1985 3/31/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/4/1989 9/30/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/5/1991 9/28/1993 6 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/31/1988 9/20/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/1997 9/23/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2002 8/23/2002 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509616 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504541

BOWERS LANDFILL

CIRCLEVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/14/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/17/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/14/2006 8/15/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/18/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 8/28/1993 9/28/1993 0 0

** END OF SITE SUMMARY ** $6 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509657 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Moynihan, Colleen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504544

BUCKEYE RECLAMATION

ST. CLAIRSVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/2/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/14/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1990 7/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 12/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/16/1994 3/17/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/20/1991 2/10/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1996 7/2/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/15/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 7/2/1997 3/17/1998 0 0
LO001   Lodged By DOJ 8/12/1997 0 0
AR001 ADMINISTRATIVE RECORDS Coast Guard 1/1/1980 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1996 1/12/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 1/12/1998 7/24/1998 0 0
LO002   Lodged By DOJ 3/12/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1987 0 0
IC002 ISSUE REQ LTTRS (104e) 8/8/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 5/1/2013 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD002 PRP RI/FS Responsible Party Original Action Take Over 2/2/1985 10/31/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/31/1985 8/19/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/19/1991 0 0
EH001   Explanation Of Significant Differences 7/17/1997 0 0
EH002   Explanation Of Significant Differences 8/15/2003 0 0
EH003   Explanation Of Significant Differences 9/16/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509657 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Moynihan, Colleen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504544

BUCKEYE RECLAMATION

ST. CLAIRSVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
BE001 PRP RD Responsible Party 3/12/1992 5/21/1997 0 0
BE002 PRP RD Responsible Party 11/3/2010 12/14/2011 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/3/1985 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1991 9/30/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/15/1989 6/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/1/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/1/1991 0 0
BF002 PRP RA Responsible Party 5/20/1999 6/21/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/14/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2008 5/4/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/21/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD074727793 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0510
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504440

CHEM-DYNE

HAMILTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1990 8/3/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/28/1993 5/28/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/28/1993 5/28/1993 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 12/12/1980 0 0
RV002 REMOVAL EPA Fund-Financed 3/17/1982 4/15/1982 0 0
RV003 REMOVAL EPA Fund-Financed 4/15/1983 5/6/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1990 11/29/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 4/8/1982 10/9/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 11/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 10/9/1985 0 0
LO001   Lodged By DOJ 10/9/1985 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/25/1982 0 0
IP004 INITIAL REMEDIAL MEASURE EPA Fund-Financed 4/6/1982 12/31/1983 3 0

OPERABLE UNIT: 01 SITE CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 9/14/1982 7/5/1985 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/5/1985 0 0
BE001 PRP RD Responsible Party 1/9/1985 3/15/1985 0 0
BF001 PRP RA Responsible Party 3/15/1985 3/30/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/19/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2000 9/8/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/26/1982 3/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/10/1990 0 0
ME001 PRP LR Responsible Party 3/30/1987 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD074727793 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0510
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504440

CHEM-DYNE

HAMILTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/7/2004 9/27/2005 0 0
OH001 OTHER Federal Enforcement 7/21/1982 7/21/1982 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/1/1982 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980614549 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): OHL, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0508
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504722

CHEMICAL & MINERALS RECLAMATION

CLEVELAND OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
RV001 REMOVAL EPA Fund-Financed 12/31/1981 5/25/1982 0 0
CD001 CONSENT DECREE Federal Enforcement 6/11/1987 0 0
LO001   Lodged By DOJ 6/11/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1984 2/23/1985 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 5/10/1985 6/11/1987 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/29/1984 6/11/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1982 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/29/1984 2/15/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/23/1981 0 0

OPERABLE UNIT: 01 SEMS
ED001 RISK/HEALTH ASSESSMENT EPA In-House 12/1/1989 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OH0000563122 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Gielniewski, Margaret
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05XW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0507548

COPLEY SQUARE PLAZA

COPLEY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/22/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/14/1999 0 0
RV001 REMOVAL EPA Fund-Financed 8/22/1994 4/1/1995 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/20/1997 0 0
QX002 PPA ASSESSMENT Federal Enforcement 6/1/1998 1/22/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/22/1999 0 0
QX001 PPA ASSESSMENT Federal Enforcement 8/13/1999 7/5/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/5/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1994 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/17/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1997 0 0
SI001 SITE INSPECTION State, Fund Financed 5/3/2002 9/30/2002 0 0
OO001 SITE REASSESSMENT State, Fund Financed 3/21/2002 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 7/21/2003 10/1/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/27/2005 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
RO001 RECORD OF DECISION EPA Fund-Financed 10/13/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/29/2009 9/19/2011 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/29/2009 8/15/2011 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 12/29/2009 3/29/2012 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2011 4/2/2013 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/19/2013 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/26/2011 4/2/2013 2 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/23/2012 2 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 12/29/2009 0 0

OPERABLE UNIT: 03 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 2/25/2005 10/13/2009 2 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509830 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504558

COSHOCTON LANDFILL

FRANKLIN TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1990 9/21/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/3/1991 8/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
BB001 PRP REMOVAL Responsible Party 3/30/1984 10/11/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1990 1/4/1995 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 1/22/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/26/1988 12/29/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 12/29/1989 7/22/1991 0 0
LO001   Lodged By DOJ 2/23/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/1994 1/4/1995 0 0
LO002   Lodged By DOJ 10/28/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 8/27/1998 10/7/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/27/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/24/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2010 0 0

OPERABLE UNIT: 01 CAP LANDFILL
CO001 COMBINED RI/FS Federal Enforcement 9/23/1983 6/17/1988 1 0
RO001 RECORD OF DECISION Federal Enforcement 6/17/1988 0 0
BE001 PRP RD Responsible Party 2/23/1990 12/3/1993 0 0
BF001 PRP RA Responsible Party 12/3/1993 9/18/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/21/1985 10/7/1998 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/20/1999 1/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/22/1988 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509830 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504558

COSHOCTON LANDFILL

FRANKLIN TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP LANDFILL
FE002 FIVE-YEAR REVIEW EPA In-House 1/15/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/8/2008 11/28/2008 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/23/1983 1/6/1984 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD980611909 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): AUKER, KARLA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0522
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0504696

DIAMOND SHAMROCK CORP. (PAINESVILLE WORKS)

PAINESVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
PA003 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/24/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/31/1991 0 0
HR002 HRS PACKAGE EPA Fund-Financed 5/10/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/3/1991 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 12/30/1994 9/27/1995 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 4/14/1983 0 0
BB001 PRP REMOVAL Responsible Party 7/8/2002 3/11/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/23/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD004210563 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05B5
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0504150

DOVER CHEMICAL CORP.

DOVER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
EL003 PRP COMMUNITY INVOLVEMENT Responsible Party 8/10/1999 0 0
BB003 PRP REMOVAL Responsible Party 10/20/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1987 6/1/1990 0 0
BB002 PRP REMOVAL Responsible Party 11/17/1992 9/28/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/4/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/31/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/10/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
BB001 PRP REMOVAL Responsible Party 9/3/1991 11/12/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/1/1987 8/24/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/23/1981 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/31/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/25/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/16/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/1987 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/20/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/20/2000 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 10/20/2000 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 10/20/2000 7/6/2006 0 0

OPERABLE UNIT: 01 RI/FS
BD001 PRP RI/FS Responsible Party 8/24/1988 7/22/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509947 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504568

E.H. SCHILLING LANDFILL

HAMILTON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/14/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1991 3/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1980 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/30/1986 3/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1989 7/3/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/3/1990 5/31/1991 0 0
LO001   Lodged By DOJ 10/11/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/7/1985 0 0
IC001 ISSUE REQ LTTRS (104e) 2/20/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/10/2002 9/16/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/5/2012 0 0

OPERABLE UNIT: 01 LANDFILL/LEACHATE & GW TREAT.
BD001 PRP RI/FS Responsible Party 3/31/1987 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 2/28/1992 0 0
BE001 PRP RD Responsible Party 9/28/1990 4/17/1992 0 0
BF001 PRP RA Responsible Party 4/17/1992 9/29/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/1/1989 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/11/1989 0 0
ME001 PRP LR Responsible Party 9/30/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/1997 9/29/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/5/2002 9/20/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2006 7/12/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/2011 7/11/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/26/1993 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980509947 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504568

E.H. SCHILLING LANDFILL

HAMILTON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL/LEACHATE & GW TREAT.
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 7/28/1993 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 7/28/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHSFN0507962 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5EN
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0507962

EAST TROY CONTAMINATED AQUIFER

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/15/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/10/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/17/2008 0 0
RV001 REMOVAL EPA Fund-Financed 5/31/2007 4/17/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/6/1999 6/30/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 12/6/1999 6/30/2000 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 12/6/1999 6/30/2000 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/1/2002 9/26/2002 0 0
VA001 OTHER CLEANUP ACTIVITY State Enforcement 9/26/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/2006 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2010 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 3/30/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/22/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/6/2008 2/23/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/20/2009 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS EPA Fund-Financed 2/25/2009 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008976 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504934

FEED MATERIALS PRODUCTION CENTER (USDOE)

FERNALD OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/18/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/30/1989 4/9/1990 1 0
LV004 FF REMOVAL Federal Facilities 5/6/1991 11/15/1995 0 0
LV002 FF REMOVAL Federal Facilities 1/10/1991 6/15/1992 0 0
LV028 FF REMOVAL Federal Facilities 8/27/1993 11/6/2007 0 0
LV008 FF REMOVAL Federal Facilities 11/24/1991 11/28/1991 0 0
LV003 FF REMOVAL Federal Facilities 2/1/1991 4/26/1991 0 0
LV001 FF REMOVAL Federal Facilities 12/17/1990 12/19/1990 0 0
LV006 FF REMOVAL Federal Facilities 8/16/1991 3/1/1995 0 0
LV007 FF REMOVAL Federal Facilities 11/10/1991 12/23/1991 0 0
LV005 FF REMOVAL Federal Facilities 6/1/1991 3/16/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/29/2001 9/27/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/4/2006 9/16/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/13/2011 0 0
FC001 FEDERAL COMPLIANCE AGREEMENT Federal Enforcement 7/18/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 12/21/2006 0 0

OPERABLE UNIT: 01 WASTE PITS
LV013 FF REMOVAL Federal Facilities 3/25/1992 6/29/1992 0 0
LV010 FF REMOVAL Federal Facilities 12/24/1991 3/20/1992 0 0
LV011 FF REMOVAL Federal Facilities 1/3/1992 3/22/1999 0 0
LV017 FF REMOVAL Federal Facilities 5/20/1992 12/13/1994 0 0
LV016 FF REMOVAL Federal Facilities 5/20/1992 12/31/1994 0 0
LW002 FF RI/FS Federal Facilities 4/9/1990 4/1/1994 0 0
RO007 RECORD OF DECISION Federal Facilities 3/1/1995 0 0
EH002   Explanation Of Significant Differences 11/7/2002 0 0
JQ003   ROD Amendment 11/24/2003 0 0
LX003 FF RD Federal Facilities 4/25/1995 10/9/1998 0 0
LY003 FF RA Federal Facilities 4/1/1996 8/30/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008976 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504934

FEED MATERIALS PRODUCTION CENTER (USDOE)

FERNALD OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OTHER WASTE UNITS
LV015 FF REMOVAL Federal Facilities 5/20/1992 3/30/1994 0 0
LV018 FF REMOVAL Federal Facilities 7/8/1992 8/30/1993 0 0
LV022 FF REMOVAL Federal Facilities 12/31/1992 5/22/1997 0 0
LV019 FF REMOVAL Federal Facilities 8/17/1992 12/31/1992 0 0
LV027 FF REMOVAL Federal Facilities 7/30/1993 11/18/1994 0 0
LW003 FF RI/FS Federal Facilities 4/9/1990 6/8/1995 0 0
RO008 RECORD OF DECISION Federal Facilities 6/8/1995 0 0
LX004 FF RD Federal Facilities 8/7/1995 6/30/1998 0 0
LY004 FF RA Federal Facilities 6/10/1996 9/27/2006 0 0

OPERABLE UNIT: 03 PRODUCTION & SUSPECT AREA
LV014 FF REMOVAL Federal Facilities 4/10/1992 7/2/1996 0 0
LV009 FF REMOVAL Federal Facilities 12/20/1991 1/8/1992 0 0
LV021 FF REMOVAL Federal Facilities 12/9/1992 7/30/1993 0 0
LV012 FF REMOVAL Federal Facilities 1/6/1992 6/24/1992 0 0
LV023 FF REMOVAL Federal Facilities 2/22/1993 9/30/1993 0 0
LW005 FF RI/FS Federal Facilities 4/9/1990 9/24/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 9/24/1996 0 0
LX006 FF RD Federal Facilities 9/24/1996 12/15/2005 0 0
LY006 FF RA Federal Facilities 9/24/1996 3/16/2007 0 0

OPERABLE UNIT: 04 SILOS (4)
LV024 FF REMOVAL Federal Facilities 3/4/1993 8/30/1993 0 0
LV020 FF REMOVAL Federal Facilities 9/25/1992 3/16/2007 0 0
LV025 FF REMOVAL Federal Facilities 6/16/1993 5/23/1997 0 0
LW001 FF RI/FS Federal Facilities 4/9/1990 10/1/1993 0 0
RO009 RECORD OF DECISION Federal Facilities 12/7/1994 0 0
EH003   Explanation Of Significant Differences 11/24/2003 0 0
EH004   Explanation Of Significant Differences 1/18/2005 0 0
JQ001   ROD Amendment 7/13/2000 0 0
JQ002   ROD Amendment 9/24/2003 0 0
LX002 FF RD Federal Facilities 2/7/1995 2/25/2004 0 0
LY002 FF RA Federal Facilities 3/4/1996 9/27/2006 0 0

OPERABLE UNIT: 05 ENVR MEDIA/S PLUME
LV026 FF REMOVAL Federal Facilities 7/2/1993 9/24/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008976 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504934

FEED MATERIALS PRODUCTION CENTER (USDOE)

FERNALD OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 ENVR MEDIA/S PLUME
LV029 FF REMOVAL Federal Facilities 9/30/1993 10/19/1995 0 0
LV030 FF REMOVAL Federal Facilities 4/6/1995 12/5/1995 0 0
LW004 FF RI/FS Federal Facilities 4/9/1990 1/31/1996 0 0
RO010 RECORD OF DECISION Federal Facilities 1/31/1996 0 0
EH001   Explanation Of Significant Differences 11/29/2001 0 0
LX005 FF RD Federal Facilities 3/29/1996 11/6/2007 2 0
LY005 FF RA Federal Facilities 9/9/1996 8/14/2008 0 0

OPERABLE UNIT: 06 IROD FOR OU3
RO006 RECORD OF DECISION Federal Facilities 7/22/1994 0 0
LX001 FF RD Federal Facilities 9/19/1994 12/15/2005 0 0
LY001 FF RA Federal Facilities 6/9/1995 3/16/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/20/2006 0 0

** END OF SITE SUMMARY ** $3 $0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: OHD980614572 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): LALL, PARTAP DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0546
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504723

FIELDS BROOK

ASHTABULA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1981 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1991 6/27/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/26/1993 5/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1983 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1989 2/16/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 3/30/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 3/22/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/25/1991 8/6/1992 0 0
LO001   Lodged By DOJ 5/14/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/22/1989 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/14/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 4/22/1999 7/7/1999 0 0
LO002   Lodged By DOJ 5/14/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 4/22/1999 7/7/1999 0 0
LO003   Lodged By DOJ 5/14/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2003 6/7/2004 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 9/21/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/20/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/18/1989 0 0
IC002 ISSUE REQ LTTRS (104e) 11/6/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1986 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/16/2009 6/2/2009 0 0

OPERABLE UNIT: 01 SEDIMENT OPERABLE UNIT
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1982 9/30/1986 0 0
BD002 PRP RI/FS Responsible Party 9/30/1982 9/30/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 8/15/1997 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 410
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: OHD980614572 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): LALL, PARTAP DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0546
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504723

FIELDS BROOK

ASHTABULA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 4/8/1999 0 0
EH005   Explanation Of Significant Differences 8/15/2001 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/17/1997 0 0
BE001 PRP RD Responsible Party 3/22/1989 8/9/2000 1 0
BF001 PRP RA Responsible Party 8/9/2000 9/30/2003 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/3/1985 9/30/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/27/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1989 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/15/1983 7/15/1983 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
BD003 PRP RI/FS Responsible Party 3/22/1989 9/29/1997 1 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1997 0 0
EH003   Explanation Of Significant Differences 4/8/1999 0 0
EH006   Explanation Of Significant Differences 9/23/2009 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/16/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/1994 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 12/12/1996 0 0

OPERABLE UNIT: 03 ASHTABULA RIVER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 9/30/1993 0 0
BD004 PRP RI/FS Responsible Party Original Action Take Over 9/26/1989 8/26/2008 2 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/1994 0 0

OPERABLE UNIT: 04 WETLANDS/FLOODPLAINS
BD001 PRP RI/FS Responsible Party 1/10/1993 6/30/1997 0 0
RO003 RECORD OF DECISION Federal Enforcement 6/30/1997 0 0
EH004   Explanation Of Significant Differences 4/8/1999 0 0
BE002 PRP RD Responsible Party 2/11/1998 8/9/2000 0 0

OPERABLE UNIT: 05 DETREX FACILITY
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/24/1997 0 0
BE003 PRP RD Responsible Party 2/27/1998 5/22/2000 0 0
BF003 PRP RA Responsible Party 5/22/2000 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: OHD980614572 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): THOMPSON, OWEN
ON-SCENE COORD (OSC): LALL, PARTAP DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0546
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504723

FIELDS BROOK

ASHTABULA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 MILLENNIUM-SCM TICL4 FACILITY
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 12/24/1997 0 0
BE004 PRP RD Responsible Party 2/17/1998 6/9/1999 0 0
BF004 PRP RA Responsible Party 6/9/1999 6/28/2000 0 0

OPERABLE UNIT: 07 SEWERS
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 12/24/1997 0 0
BE005 PRP RD Responsible Party 2/18/1998 6/1/2000 0 0
BF005 PRP RA Responsible Party 6/1/2000 5/14/2001 0 0

OPERABLE UNIT: 08 ACME FACILITY
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1997 0 0
BE006 PRP RD Responsible Party 2/18/1998 4/17/2000 0 0
BF006 PRP RA Responsible Party 4/17/2000 3/17/2003 0 0

OPERABLE UNIT: 09 CONRAIL FACILITY
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 12/24/1997 0 0
BE007 PRP RD Responsible Party 3/2/1998 11/27/1998 0 0
BF007 PRP RA Responsible Party 11/27/1998 4/17/2000 0 0

OPERABLE UNIT: 10 RMI METALS
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 12/24/1997 0 0
BE018 PRP RD Responsible Party 2/24/1998 8/9/2000 0 0
BF018 PRP RA Responsible Party 8/9/2000 9/10/2002 0 0

OPERABLE UNIT: 11 MILLENNIUM PCB REMOVAL (2008)
PJ001 PRP EMERGENCY REMOVAL Responsible Party 9/13/2007 9/14/2007 0 0
BB001 PRP REMOVAL Responsible Party 10/20/2007 5/18/2010 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 10/18/2007 0 0

OPERABLE UNIT: 12 SEMS
BF002 PRP RA Responsible Party 8/9/2000 9/30/2003 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980794630 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): MILLER, P DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504824

FULTZ LANDFILL

JACKSON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1989 6/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1989 11/21/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1991 6/20/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1993 4/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/24/1992 4/29/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/14/1992 9/30/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1991 6/24/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 4/29/1998 0 0
LO002   Lodged By DOJ 12/22/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 11/4/1996 6/25/1997 0 0
LO001   Lodged By DOJ 11/26/1996 0 0
CD004 CONSENT DECREE Federal Enforcement 3/15/1999 9/3/1999 0 0
LO003   Lodged By DOJ 3/24/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1985 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/6/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/31/2004 3/22/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2013 0 0

OPERABLE UNIT: 01 CAP/DE-WATERIMG
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1984 9/30/1991 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH001   Explanation Of Significant Differences 5/19/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/24/1992 3/31/1997 2 0
BF001 PRP RA Responsible Party 6/25/1997 10/3/2011 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/3/2011 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980794630 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): MILLER, P DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504824

FULTZ LANDFILL

JACKSON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP/DE-WATERIMG
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1985 12/3/1985 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/3/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/5/2002 7/9/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2012 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/5/1985 0 0

** END OF SITE SUMMARY ** $3 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD000377911 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504014

INDUSTRIAL EXCESS LANDFILL

UNIONTOWN OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1989 8/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/7/1991 6/28/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/1993 8/9/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 11/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 12/2/1985 12/31/1988 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 1/3/1989 3/31/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/1/1984 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/5/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1989 8/7/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/31/1987 10/19/1987 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/16/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/29/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/12/2006 9/25/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/22/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/26/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 10/5/1987 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/5/2001 7/5/2001 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 9/1/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/29/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 4/15/2004 4/7/2005 0 0
LO001   Lodged By DOJ 6/16/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 10/2/2007 0 0
LO002   Lodged By DOJ 5/26/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 10/2/2007 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD000377911 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504014

INDUSTRIAL EXCESS LANDFILL

UNIONTOWN OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 5/26/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 11/4/2008 0 0
LO004   Lodged By DOJ 4/7/2008 0 0
CD005 CONSENT DECREE Federal Enforcement 11/4/2008 0 0
LO005   Lodged By DOJ 4/7/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2010 5/11/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/12/2009 0 0

OPERABLE UNIT: 01 OVERALL SITE REMEDY
CO002 COMBINED RI/FS EPA Fund-Financed 12/28/1984 12/21/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/17/1989 0 0
JQ001   ROD Amendment 3/1/2000 0 0
JQ002   ROD Amendment 9/27/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1989 9/27/2002 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 9/30/1989 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1989 12/31/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/17/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1988 0 0
BF002 PRP RA Responsible Party 9/29/2003 0 0
BE002 PRP RD Responsible Party 7/17/2003 9/29/2003 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/27/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/4/2005 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/2/1985 0 0

OPERABLE UNIT: 02 ALTERNATE WATER SUPPLY
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1984 9/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
BE001 PRP RD Responsible Party 12/9/1987 8/17/1989 0 0
BF001 PRP RA Responsible Party 8/17/1989 3/30/1994 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 4/18/1989 0 0

** END OF SITE SUMMARY ** $8 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD981537582 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0504896

LAMMERS BARREL FACTORY

BEAVERCREEK OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/23/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/28/1988 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/1987 12/30/1987 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/1/1996 9/30/1999 0 0
RV001 REMOVAL EPA Fund-Financed 11/22/1985 1/8/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/31/1985 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/26/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 9/28/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/22/1990 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/30/1996 9/30/1999 0 0
RV002 REMOVAL EPA Fund-Financed 10/16/2000 9/17/2002 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 2/1/1997 4/9/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/9/2002 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/21/1986 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/7/1999 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO001   Lodged By DOJ 3/4/2011 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/24/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/10/2004 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/23/2009 0 0

OPERABLE UNIT: 01 LAMMERS ONSITE OU
BD001 PRP RI/FS Responsible Party 4/9/2002 6/30/2011 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/4/2012 7/31/2013 0 0
BE001 PRP RD Responsible Party 7/31/2013 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD981537582 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0504896

LAMMERS BARREL FACTORY

BEAVERCREEK OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LAMMERS OFFSITE OU
BD002 PRP RI/FS Responsible Party 4/9/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD061722211 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0503
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504401

LASKIN/POPLAR OIL CO.

JEFFERSON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1989 6/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1989 11/21/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 7/16/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/16/1993 9/16/1993 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 7/4/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 7/6/1982 11/2/1982 1 0
RV003 REMOVAL EPA Fund-Financed 7/26/1983 7/30/1983 0 0
BB002 PRP REMOVAL Responsible Party 7/23/1986 6/15/1987 0 0
BB001 PRP REMOVAL Responsible Party 10/1/1985 2/4/1986 0 0
RV004 REMOVAL EPA Fund-Financed 10/21/1987 10/21/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/13/1982 9/10/1990 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/1/1989 11/16/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/1/1989 9/29/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/6/1997 8/6/1997 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1979 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/19/1989 9/18/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/18/1987 2/26/1988 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/15/1997 6/2/1999 0 0
CD006 CONSENT DECREE Federal Enforcement 9/29/1989 9/10/1990 0 0
LO001   Lodged By DOJ 3/19/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/27/1993 0 0
LO002   Lodged By DOJ 2/12/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 8/27/1993 0 0
LO003   Lodged By DOJ 2/12/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 8/27/1993 0 0
LO004   Lodged By DOJ 2/12/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 11/16/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD061722211 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0503
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504401

LASKIN/POPLAR OIL CO.

JEFFERSON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO005   Lodged By DOJ 9/10/1993 0 0
CD005 CONSENT DECREE Federal Enforcement 4/28/1994 0 0
LO006   Lodged By DOJ 1/12/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/23/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/26/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/8/1988 0 0
IP004 INITIAL REMEDIAL MEASURE EPA Fund-Financed 9/21/1984 2/15/1986 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/5/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 8/5/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/5/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/5/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/20/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/23/2008 5/15/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 8/25/2009 0 0

OPERABLE UNIT: 01 FINAL REMEDY
RO001 RECORD OF DECISION EPA Fund-Financed 8/9/1984 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/27/1983 6/29/1989 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/29/1989 0 0
BE002 PRP RD Responsible Party 7/27/1990 3/23/1992 0 0
BF002 PRP RA Responsible Party 3/23/1992 4/21/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/22/1987 6/30/1989 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/29/1989 3/30/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/22/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/16/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/3/1985 0 0
OH001 OTHER Federal Enforcement 2/9/1983 2/9/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 6/21/1983 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 7/27/1983 9/30/1987 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
BE001 PRP RD Responsible Party 2/26/1988 6/27/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD061722211 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): GOWDA, NANJUNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0503
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504401

LASKIN/POPLAR OIL CO.

JEFFERSON TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL
BF001 PRP RA Responsible Party 6/27/1991 12/22/1992 1 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHN000509950 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DURNO, MARK DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0509950

LITTLE SCIOTO RIVER

MARION COUNTY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/26/2006 0 0
RV001 REMOVAL EPA Fund-Financed 5/22/2006 11/9/2006 3 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/2/2006 0 0
SI001 SITE INSPECTION State, Fund Financed 11/9/2006 3/30/2007 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 7/25/2007 3/31/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/19/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/29/2009 7/31/2009 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 7/9/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980611800 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504688

MIAMI COUNTY INCINERATOR

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/4/1992 3/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1990 3/9/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/4/1989 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 9/29/1989 12/18/1989 0 0
LO002   Lodged By DOJ 12/18/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/9/1995 0 0
LO001   Lodged By DOJ 1/17/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 6/23/1995 0 0
LO003   Lodged By DOJ 6/21/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/13/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 11/17/2008 0 0

OPERABLE UNIT: 01 GW LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 6/30/1989 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
BE001 PRP RD Responsible Party 12/18/1989 9/9/1991 0 0
BE002 PRP RD Responsible Party 4/2/1993 2/17/1995 0 0
BE003 PRP RD Responsible Party 4/2/1993 3/7/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980611800 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): LINEBAUGH, STEPHANIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504688

MIAMI COUNTY INCINERATOR

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW LANDFILL
BF001 PRP RA Responsible Party 8/20/1994 11/2/1994 0 0
BF002 PRP RA Responsible Party 5/20/1995 9/18/1995 0 0
BF003 PRP RA Responsible Party 4/1/1996 6/5/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/25/1991 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 2/25/2000 9/20/2000 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/23/1988 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/13/1996 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/14/2005 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/14/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 3/30/1984 7/25/1984 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHSFN0507973 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): Cheever, Jennifer
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5SW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0507973

MILFORD CONTAMINATED AQUIFER

MILFORD OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/5/2000 0 0
NX001 COMBINED PA/SI State, Fund Financed 11/27/2000 9/15/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 12/21/2001 9/30/2002 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/1/2009 6/1/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/14/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 8/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008984 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05FA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504935

MOUND PLANT (USDOE)

MIAMISBURG OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/25/1986 0 0
SI001 SITE INSPECTION Federal Facilities 7/14/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
LV001 FF REMOVAL Federal Facilities 9/15/1995 10/1/1996 0 0
LV006 FF REMOVAL Federal Facilities Other Start and Completion Anomaly 6/24/1997 8/28/2003 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/15/1989 8/6/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/15/1989 8/6/1990 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/30/1992 3/31/1996 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 9/30/1992 3/31/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/1/2001 9/28/2001 0 0
IN002 IAG NEGOTIATIONS Federal Enforcement 7/15/1993 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/22/2006 9/28/2006 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 4/16/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2009 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/5/2012 0 0

OPERABLE UNIT: 01 AREA B
LW001 FF RI/FS Federal Facilities 8/6/1990 6/12/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 6/12/1995 0 0
JQ001   ROD Amendment 9/16/2011 0 0
LX001 FF RD Federal Facilities 7/26/1995 6/4/1996 0 0
LY001 FF RA Federal Facilities 6/24/1996 2/27/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 3/11/1993 0 0

OPERABLE UNIT: 02 MAIN HILL SEEPS
LW005 FF RI/FS Federal Facilities Other Start and Completion Anomaly 6/21/1993 9/5/2002 0 0

OPERABLE UNIT: 04 MIAMI-ERIE CANAL
LV002 FF REMOVAL Federal Facilities 10/28/1996 6/24/1999 0 0
LW009 FF RI/FS Federal Facilities 7/14/2003 9/29/2004 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/2004 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008984 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05FA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504935

MOUND PLANT (USDOE)

MIAMISBURG OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 RAD CONTAMINATED SOILS
LW004 FF RI/FS Federal Facilities Other Start and Completion Anomaly 2/4/1993 9/5/2002 0 0

OPERABLE UNIT: 06 D&D SITES
LW003 FF RI/FS Federal Facilities Other Start and Completion Anomaly 7/17/1992 9/5/2002 0 0

OPERABLE UNIT: 09 SITE-WIDE
LW002 FF RI/FS Federal Facilities Other Start and Completion Anomaly 5/22/1992 9/5/2002 0 0

OPERABLE UNIT: 10 RELEASE BLOCK D
LV003 FF REMOVAL Federal Facilities 10/15/1998 11/15/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 3/15/1999 0 0
LY003 FF RA Federal Facilities 3/19/1999 3/19/1999 0 0
GR001 PARTIAL NPL DELETION Federal Facilities 2/15/2001 0 0

OPERABLE UNIT: 11 RELEASE BLOCK H
LW006 FF RI/FS Federal Facilities 2/1/1999 4/30/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 7/22/1999 0 0
LY002 FF RA Federal Facilities 7/26/1999 7/26/2000 0 0
GR002 PARTIAL NPL DELETION Federal Facilities 2/15/2001 0 0

OPERABLE UNIT: 12 PARCEL 3
LW007 FF RI/FS Federal Facilities 4/25/2000 4/25/2001 0 0
RO004 RECORD OF DECISION Federal Facilities 8/17/2001 0 0
LY004 FF RA Federal Facilities 8/28/2001 8/8/2002 0 0

OPERABLE UNIT: 13 PARCEL 4
NH001 FF RI Federal Facilities 8/15/2000 12/18/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 3/12/2001 0 0
LY005 FF RA Federal Facilities 3/12/2001 4/19/2001 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 10/2/2002 12/2/2002 0 0

OPERABLE UNIT: 14 PHASE I
LV004 FF REMOVAL Federal Facilities 9/26/2001 9/20/2002 0 0
LV005 FF REMOVAL Federal Facilities 4/27/2002 10/17/2002 0 0
LV015 FF REMOVAL Federal Facilities 9/26/2001 9/17/2002 0 0
NH002 FF RI Federal Facilities 7/1/2002 7/29/2003 0 0
RO006 RECORD OF DECISION Federal Facilities 7/29/2003 0 0
LY006 FF RA Federal Facilities 9/28/2004 9/28/2004 0 0
LX002 FF RD Federal Facilities 7/31/2003 9/28/2004 0 0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH6890008984 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05FA
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0504935

MOUND PLANT (USDOE)

MIAMISBURG OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 PHASE II
LV012 FF REMOVAL Federal Facilities 7/12/1999 9/27/2005 0 0
LV014 FF REMOVAL Federal Facilities 9/26/2001 8/28/2003 0 0
LV016 FF REMOVAL Federal Facilities 9/26/2001 7/6/2006 0 0
LV017 FF REMOVAL Federal Facilities 1/30/2003 7/6/2006 0 0

OPERABLE UNIT: 17 PHASE III
LV007 FF REMOVAL Federal Facilities 12/19/1999 7/25/2002 0 0
LV008 FF REMOVAL Federal Facilities 9/18/2000 4/19/2005 0 0
LV009 FF REMOVAL Federal Facilities 2/22/2000 9/29/2005 0 0
LV010 FF REMOVAL Federal Facilities 5/2/2002 1/6/2003 0 0
LV011 FF REMOVAL Federal Facilities 6/12/1998 9/21/2004 0 0
LV013 FF REMOVAL Federal Facilities 3/8/2002 7/20/2006 0 0
LV018 FF REMOVAL Federal Facilities 9/26/2001 6/13/2006 0 0
LV019 FF REMOVAL Federal Facilities 6/24/2003 7/27/2006 0 0

OPERABLE UNIT: 18 PARCEL 8
LV020 FF REMOVAL Federal Facilities 8/22/2003 9/27/2005 0 0
LV021 FF REMOVAL Federal Facilities 2/27/2003 9/27/2005 0 0
LV023 FF REMOVAL Federal Facilities 4/26/2004 7/6/2006 0 0
LV024 FF REMOVAL Federal Facilities 4/30/2004 12/15/2004 0 0
RO008 RECORD OF DECISION Federal Facilities 11/19/2009 0 0
LX003 FF RD Federal Facilities 11/19/2009 11/19/2009 0 0
LY007 FF RA Federal Facilities 11/19/2009 11/19/2009 0 0

OPERABLE UNIT: 20 PARCEL 7
LV022 FF REMOVAL Federal Facilities 10/16/2002 2/25/2003 0 0

OPERABLE UNIT: 21 SEMS
LW008 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/15/2001 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/2/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD980610018 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504619

NEASE CHEMICAL

SALEM OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/1989 6/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1991 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/24/1992 4/24/1992 0 0
BB001 PRP REMOVAL Responsible Party 12/12/1995 9/24/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1980 0 0
HR001 HRS PACKAGE Other 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 6/29/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/26/1993 12/24/1996 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/2/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/7/1988 1/27/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/27/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/17/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/8/1995 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 7/31/2012 0 0

OPERABLE UNIT: 01 LTRA
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/31/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/8/1995 0 0

OPERABLE UNIT: 02 SOURCE AREAS & GROUNDWATER
BD001 PRP RI/FS Responsible Party 1/27/1988 9/29/2005 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/2005 0 0
EH001   Explanation Of Significant Differences 8/26/2011 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/4/2006 5/10/2006 0 0
BE001 PRP RD Responsible Party 5/10/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/2006 0 0

OPERABLE UNIT: 03 FEEDER CREEK & MFLBC SEDIMENTS
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/2009 0 0
BD002 PRP RI/FS Responsible Party 9/14/2006 9/24/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/24/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD980610018 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504619

NEASE CHEMICAL

SALEM OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 FEEDER CREEK & MFLBC SEDIMENTS
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/19/2009 6/30/2009 0 0
BE002 PRP RD Responsible Party 6/30/2009 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 430
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHN000509238 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5AW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0509238

NEW CARLISLE LANDFILL

NEW CARLISLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/3/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/22/2005 10/29/2005 0 0
RV001 REMOVAL EPA Fund-Financed 9/12/2005 10/29/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2005 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/24/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 11/5/2002 9/23/2003 0 0
OO001 SITE REASSESSMENT State, Fund Financed 4/8/2002 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/13/2003 5/24/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/26/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0

OPERABLE UNIT: 02 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 9/9/2010 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980794614 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): ZAKUTANSKY, JULIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504822

NEW LYME LANDFILL

NEW LYME OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 12/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 1/13/1994 1/18/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 5/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/6/1997 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/21/1989 0 0
IC001 ISSUE REQ LTTRS (104e) 5/16/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1989 11/9/2000 0 0
LO001   Lodged By DOJ 8/16/2000 0 0

OPERABLE UNIT: 01 LANDFILL CAP/GW PUMP & TREAT
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/30/1996 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/30/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/19/1983 9/27/1985 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1985 0 0
EH001   Explanation Of Significant Differences 6/27/2013 0 0
JQ001   ROD Amendment 11/16/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 5/8/1986 3/4/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/11/1988 8/30/1994 16 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/30/1996 3/31/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/3/1985 4/14/1988 0 0
ME001 PRP LR Responsible Party 12/1/1994 2 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/1/2002 3/5/2003 0 0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 432
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD980794614 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): ZAKUTANSKY, JULIE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05A8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504822

NEW LYME LANDFILL

NEW LYME OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP/GW PUMP & TREAT
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/31/1992 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/20/2007 3/4/2008 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 3/1/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/29/1984 0 0

** END OF SITE SUMMARY ** $20 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD980611875 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): NOVAK, DION
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B543
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0504693

NORTH SANITARY LANDFILL

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT PRP Response Under Sta 10/1/1996 4/23/1998 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 1/22/1998 8/17/1998 0 0
RV001 REMOVAL EPA Fund-Financed 10/29/1998 10/29/1998 0 0
BB001 PRP REMOVAL Responsible Party 6/23/1998 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 9/16/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/31/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/31/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/31/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Community Organization 9/10/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/4/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/30/2002 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO001   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/16/2010 3/29/2011 0 0

OPERABLE UNIT: 01 01
CO001 COMBINED RI/FS State, No Fund Money 7/20/1994 8/16/2013 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/16/2013 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 434
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980510200 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0525
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504586

OLD MILL

ROCK CREEK OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/1989 7/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/16/1993 9/16/1993 0 0
RV002 REMOVAL EPA Fund-Financed 7/19/1982 11/12/1982 0 0
RV003 REMOVAL EPA Fund-Financed 3/18/1984 4/16/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 11/9/1981 10/19/1982 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1983 4/30/1985 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/20/1989 3/27/2002 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 2/15/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/22/1984 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 2/10/1999 0 0
IC001 ISSUE REQ LTTRS (104e) 7/16/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 8/3/2001 3/27/2002 0 0
LO001   Lodged By DOJ 9/14/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2011 0 0

OPERABLE UNIT: 01 SITE CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 7/29/1983 8/7/1985 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/22/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/7/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/23/1986 9/16/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/21/1987 10/15/1989 7 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 8/28/1989 3/27/2002 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 5/31/1989 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/28/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/1/1984 8/7/1985 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980510200 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0525
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504586

OLD MILL

ROCK CREEK OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/10/1985 9/16/1987 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/28/2001 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/17/1995 1/17/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/29/2006 9/28/2006 0 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 3/27/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2010 9/26/2011 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/15/1983 0 0

** END OF SITE SUMMARY ** $11 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD004379970 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0504223

ORMET CORP.

HANNIBAL OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/29/1990 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/1990 6/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/15/1986 2/15/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/14/1995 9/12/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/12/1995 12/18/1995 0 0
LO001   Lodged By DOJ 9/28/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/15/1987 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/14/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 4/14/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 9/6/2012 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/23/2013 0 0

OPERABLE UNIT: 01 DESIGN
BD001 PRP RI/FS Responsible Party 3/27/1987 9/12/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/12/1994 0 0
EH001   Explanation Of Significant Differences 4/1/1997 0 0
EH002   Explanation Of Significant Differences 3/26/2012 0 0
BE001 PRP RD Responsible Party 12/20/1995 4/15/1997 0 0
BF001 PRP RA Responsible Party 4/14/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2002 5/6/2002 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/30/1987 3/6/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/6/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/4/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/4/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/4/2012 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD004379970 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0504223

ORMET CORP.

HANNIBAL OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/11/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: OHD987051083 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5W3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0507087

PETERS CARTRIDGE FACTORY

KINGS MILLS OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/2/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/26/1993 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 9/30/1994 9/30/1994 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/30/1994 9/30/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/8/1996 2/5/1997 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 4/19/1999 9/30/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/11/2001 4/24/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/2002 7/7/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

OPERABLE UNIT: 01 01
BD001 PRP RI/FS Responsible Party 7/7/2004 7/2/2009 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/29/2010 3/30/2012 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/2012 0 0
BE001 PRP RD Responsible Party 4/30/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD000382663 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504015

POWELL ROAD LANDFILL

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/2/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/12/1990 7/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/13/1992 11/19/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/1/1984 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/15/1993 8/12/1997 0 0
NS004 NPL RP SEARCH Federal Enforcement 5/15/1993 2/15/1994 0 0
NS005 NPL RP SEARCH Federal Enforcement 5/15/1993 8/12/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1993 8/12/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 5/15/1986 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/19/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/1/1994 5/6/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1994 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/12/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1993 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 4/20/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 1/6/2011 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 5/30/1986 11/12/1987 1 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD000382663 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504015

POWELL ROAD LANDFILL

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/12/1987 9/30/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1993 0 0
EH002   Explanation Of Significant Differences 8/13/1997 0 0
EH001   Explanation Of Significant Differences 1/23/1997 0 0
BE001 PRP RD Responsible Party 6/21/1994 12/5/1997 0 0
BF001 PRP RA Responsible Party 6/5/1998 1/25/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/12/1989 3/31/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/26/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2003 8/5/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/25/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2007 7/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2012 6/12/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD076773712 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0556
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504445

PRISTINE, INC.

READING OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/13/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/1984 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
BB001 PRP REMOVAL Responsible Party 4/4/1985 6/1/1985 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 2/15/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 3/24/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/28/1987 6/21/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/24/1988 9/1/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 12/18/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1991 2/24/1993 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1989 9/7/1990 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 8/17/1992 2/24/1993 0 0
LO002   Lodged By DOJ 12/3/1992 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 5/20/1997 5/28/1997 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/1997 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 6/18/2010 8/19/2011 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 10/1/2001 9/19/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 8/11/2010 0 0

OPERABLE UNIT: 01 OVERALL SITE RI/FS
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/5/1984 5/17/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/26/1985 11/10/1986 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD076773712 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0556
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504445

PRISTINE, INC.

READING OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 9/5/1984 12/31/1987 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 6/21/1988 7/31/1989 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 12/31/1987 0 0
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/29/1988 7/31/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1987 3/31/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 0 0

OPERABLE UNIT: 02 DEMOLITION
BE001 PRP RD Responsible Party 11/23/1990 8/20/1991 0 0
BF001 PRP RA Responsible Party 8/20/1991 1/31/1992 0 0

OPERABLE UNIT: 03 INCINERATION
RO001 RECORD OF DECISION Federal Enforcement 3/30/1990 0 0
EH001   Explanation Of Significant Differences 7/30/1993 0 0
BE002 PRP RD Responsible Party 8/20/1991 1/22/1993 0 0
BF002 PRP RA Responsible Party 1/22/1993 5/2/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/8/2001 9/28/2001 0 0

OPERABLE UNIT: 04 SOIL VAPOR EXTRACTION
BE004 PRP RD Responsible Party 11/26/1991 5/30/1994 0 0
BF003 PRP RA Responsible Party 5/30/1994 11/29/1995 0 0

OPERABLE UNIT: 05 GROUNDWATER PUMP & TREAT
BE003 PRP RD Responsible Party 10/29/1991 3/17/1997 0 0
BE005 PRP RD Responsible Party 12/10/1994 6/19/1998 0 0
BF004 PRP RA Responsible Party 3/17/1997 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0
ME002 PRP LR Responsible Party 9/30/1998 0 0

OPERABLE UNIT: 06 SEMS
RO002 RECORD OF DECISION EPA Fund-Financed 12/31/1987 0 0
EH002   Explanation Of Significant Differences 4/24/1996 0 0
EH003   Explanation Of Significant Differences 7/1/2011 0 0
BF005 PRP RA Responsible Party 9/1/1989 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD980610042 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0504620

REILLY TAR & CHEMICAL CORP. (DOVER PLANT)

DOVER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 5/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1993 6/30/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/29/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/20/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 9/7/1988 11/11/1988 0 0
BB002 PRP REMOVAL Responsible Party 5/18/1990 8/1/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/16/1997 9/2/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 7/31/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/26/1988 1/17/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/4/1997 3/13/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/19/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/18/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/13/1998 9/10/1998 0 0
LO001   Lodged By DOJ 6/18/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1989 0 0
IC003 ISSUE REQ LTTRS (104e) 5/23/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1988 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
BD001 PRP RI/FS Responsible Party 3/29/1989 3/31/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1997 0 0
BE001 PRP RD Responsible Party 3/13/1998 9/28/1999 0 0
BF001 PRP RA Responsible Party 9/28/1999 9/30/2002 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/16/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 10/15/1992 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD980610042 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0504620

REILLY TAR & CHEMICAL CORP. (DOVER PLANT)

DOVER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
FE001 FIVE-YEAR REVIEW Responsible Party 8/26/2004 6/7/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2000 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 8/19/2009 5/5/2010 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/18/1990 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980903447 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504850

REPUBLIC STEEL CORP. QUARRY

ELYRIA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1989 9/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/8/1990 7/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/11/1991 7/23/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1992 8/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1984 0 0
HR001 HRS PACKAGE Other 3/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/12/2002 11/12/2002 0 0
RV001 REMOVAL EPA Fund-Financed 2/14/1990 11/9/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 5/29/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/23/1989 6/8/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/6/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/31/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 1/14/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/31/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/12/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 1/17/2008 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
CO001 COMBINED RI/FS EPA Fund-Financed 5/29/1986 9/30/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
EH001   Explanation Of Significant Differences 9/28/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1996 6/26/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/19/1989 9/15/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/21/1989 9/25/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/17/1997 6/26/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2002 6/27/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/19/2007 6/26/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980903447 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05W6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504850

REPUBLIC STEEL CORP. QUARRY

ELYRIA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1992 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 12/31/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2012 3/22/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OH3571924544 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TF
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0506870

RICKENBACKER AIR NATIONAL GUARD (USAF)

LOCKBOURNE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 10/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1987 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 6/12/1992 0 0
SI001 SITE INSPECTION Federal Facilities 1/7/1987 0 0
SI002 SITE INSPECTION Federal Facilities 1/28/1991 0 0
HR001 HRS PACKAGE Federal Facilities 1/18/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 1/18/1994 0 0
LV001 FF REMOVAL Federal Facilities 5/8/1995 8/1/1996 0 0

OPERABLE UNIT: 01 SITE 2,12,23,24,25,27,40,41,42
LW001 FF RI/FS Federal Facilities 9/15/1993 1/17/1996 0 0
LW002 FF RI/FS Federal Facilities 4/15/1996 10/14/1999 0 0
RO001 RECORD OF DECISION Federal Facilities 10/14/1999 0 0
LX001 FF RD Federal Facilities 5/7/1999 10/21/1999 0 0
LY001 FF RA Federal Facilities 5/17/2000 5/23/2007 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/30/2005 10/13/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD093895787 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504496

SANITARY LANDFILL CO. (INDUSTRIAL WASTE DISPOSAL CO., INC.)

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1990 7/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1992 3/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/16/1987 12/16/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/9/1994 6/6/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1995 3/29/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 3/29/1996 8/12/1996 0 0
LO001   Lodged By DOJ 6/17/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/2/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/6/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/19/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1997 0 0
IC001 ISSUE REQ LTTRS (104e) 7/14/1988 0 0
QX001 PPA ASSESSMENT Federal Enforcement 1/12/2000 7/20/2001 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/20/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 4/24/2001 0 0
LO002   Lodged By DOJ 12/20/2000 0 0
CD003 CONSENT DECREE Federal Enforcement 9/17/2001 0 0
LO003   Lodged By DOJ 7/24/2001 0 0
CD005 CONSENT DECREE Federal Enforcement 1/14/2002 0 0
LO004   Lodged By DOJ 9/7/2001 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO005   Lodged By DOJ 3/4/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0

OPERABLE UNIT: 01 CAP/GAS EXTRACTION
BD001 PRP RI/FS Responsible Party 12/16/1987 9/27/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD093895787 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05S9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504496

SANITARY LANDFILL CO. (INDUSTRIAL WASTE DISPOSAL CO., INC.)

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CAP/GAS EXTRACTION
RO001 RECORD OF DECISION Federal Enforcement 9/27/1993 0 0
BE001 PRP RD Responsible Party 6/6/1994 4/16/1996 0 0
BF001 PRP RA Responsible Party 4/16/1996 6/2/2011 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/16/1987 4/15/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/24/1995 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 5/15/1991 11/22/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/22/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/3/2002 9/25/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/17/2007 9/25/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/4/2011 8/13/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD063963714 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0573
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504404

SKINNER LANDFILL

WEST CHESTER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/2008 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/2008 0 0
RP002 NON-NPL PRP SEARCH EPA In-House 4/10/2008 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/31/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/30/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/21/1991 6/12/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/31/1996 5/30/1997 0 0
RP003 NON-NPL PRP SEARCH EPA In-House 4/10/2008 0 0
RV001 REMOVAL EPA Fund-Financed 6/9/2008 6/12/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/9/1992 12/9/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/12/1993 3/29/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/9/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 2/23/1999 4/28/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/27/2001 1 0
CD001 CONSENT DECREE Federal Enforcement 4/28/2000 4/2/2001 0 0
LO001   Lodged By DOJ 5/26/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 4/28/2000 4/2/2001 0 0
LO002   Lodged By DOJ 5/26/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/1999 3/17/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/22/2004 3/17/2004 0 0
IC002 ISSUE REQ LTTRS (104e) 6/21/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/27/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 10/30/2001 3/5/2002 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD063963714 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0573
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504404

SKINNER LANDFILL

WEST CHESTER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 11/14/2001 0 0
CD004 CONSENT DECREE Federal Enforcement 1/2/2003 3/13/2003 0 0
LO004   Lodged By DOJ 1/8/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 1/2/2003 3/13/2003 0 0
LO005   Lodged By DOJ 1/8/2003 0 0
CD006 CONSENT DECREE Federal Enforcement 1/2/2003 3/13/2003 0 0
LO006   Lodged By DOJ 1/8/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/13/2009 3/17/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 1/31/2008 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/2011 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/2011 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/2011 0 0

OPERABLE UNIT: 01 RI/FS
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1984 12/31/1988 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/20/1988 9/30/1992 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/15/1993 3/1/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/15/1993 9/28/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 12/3/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/13/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT State, Fund Financed 1/24/1992 0 0

OPERABLE UNIT: 02 SOURCE CONTROL/LAGOON/LNDFL
CO003 COMBINED RI/FS EPA Fund-Financed 12/20/1988 6/4/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/4/1993 0 0
EH001   Explanation Of Significant Differences 9/21/2012 0 0
BE001 PRP RD Responsible Party 3/29/1994 6/18/1996 1 0
RD001 REMEDIAL DESIGN Federal Enforcement 3/29/1994 6/18/1996 0 0
BF001 PRP RA Responsible Party 6/18/1996 9/30/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/4/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OHD063963714 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0573
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504404

SKINNER LANDFILL

WEST CHESTER OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL/LAGOON/LNDFL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0

** END OF SITE SUMMARY ** $4 $0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHD980611388 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): Patterson, Leslie
ON-SCENE COORD (OSC): RENNINGER, STEVEN L. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B52B
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0504661

SOUTH DAYTON DUMP & LANDFILL

MORAINE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/6/1991 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/8/1996 1/25/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/2002 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/26/2002 1/10/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/10/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/5/2013 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO001   Lodged By DOJ 3/4/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/27/2006 11/17/2011 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 11/17/2011 0 0
LO002   Lodged By DOJ 10/4/2011 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/23/2002 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/21/2013 0 0

OPERABLE UNIT: 01 LANDFILL/ON-SITE GROUNDWATER
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2005 8/10/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/25/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/15/2010 0 0
BD001 PRP RI/FS Responsible Party 8/10/2006 1 0

OPERABLE UNIT: 03 PRP GROUP REMOVAL
BB001 PRP REMOVAL Responsible Party 6/20/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: OHD071650592 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504434

SOUTH POINT PLANT

SOUTH POINT OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1991 6/23/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 3/31/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/28/1997 7/6/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 7/6/1998 11/19/1998 0 0
LO001   Lodged By DOJ 9/16/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/3/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 8/1/1985 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/30/2002 9/30/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/22/2011 0 0

OPERABLE UNIT: 01 'COMPREHENSIVE REMEDIATION'
BD002 PRP RI/FS Responsible Party Original Action Take Over 12/13/1984 3/31/1987 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/31/1987 9/26/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1997 0 0
BE001 PRP RD Responsible Party 11/19/1998 2/27/2001 0 0
BF001 PRP RA Responsible Party 2/27/2001 5/9/2003 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Lead Under State 5/9/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2005 5/5/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/31/2001 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 5/2/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980609994 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0504
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504617

SUMMIT NATIONAL

DEERFIELD TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/7/1991 6/17/1992 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 12/2/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 3/26/1987 5/19/1988 0 0
RV003 REMOVAL EPA Fund-Financed 6/15/1989 6/17/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/8/1989 7/6/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/28/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/1987 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/25/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/22/1987 1/10/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/22/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 1/10/1990 6/11/1991 0 0
LO001   Lodged By DOJ 6/29/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/27/2012 0 0
CD002 CONSENT DECREE Federal Enforcement 3/1/1993 0 0
LO003   Lodged By DOJ 10/6/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/7/1988 0 0
IC001 ISSUE REQ LTTRS (104e) 7/22/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/17/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/17/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/9/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 8/12/2013 0 0

OPERABLE UNIT: 01 GW/SOILS
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 6/30/1988 1 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980609994 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0504
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504617

SUMMIT NATIONAL

DEERFIELD TOWNSHIP OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW/SOILS
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1988 0 0
JQ001   ROD Amendment 11/2/1990 0 0
BE001 PRP RD Responsible Party 6/11/1991 6/22/1993 0 0
BE002 PRP RD Responsible Party 8/23/1991 9/20/1991 0 0
BF002 PRP RA Responsible Party 6/22/1993 9/18/1995 0 0
BF001 PRP RA Responsible Party 9/30/1991 1/22/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/22/1984 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 5/23/1998 9/23/1998 0 0
OH001 OTHER Federal Enforcement 7/5/1983 7/5/1983 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/22/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/29/2008 8/25/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/2013 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/25/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD004179339 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 052Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0504128

TRW, INC. (MINERVA PLANT)

MINERVA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1987 7/11/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/26/1993 1/26/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/26/1993 1/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/20/1983 0 0
SI002 SITE INSPECTION State, Fund Financed 8/27/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH State Enforcement 12/31/1985 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2000 0 0
CD001 CONSENT DECREE State Enforcement 6/5/1985 0 0
LO001   Lodged By DOJ 6/5/1985 0 0
CD002 CONSENT DECREE State Enforcement 5/9/1986 0 0
LO002   Lodged By DOJ 5/9/1986 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/23/1994 7/10/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0

OPERABLE UNIT: 01 SURFACE SOILS
BD001 PRP RI/FS PRP Lead Under State 6/20/1983 8/27/1984 0 0
BE001 PRP RD PRP Lead Under State 8/27/1984 8/27/1984 0 0
BF001 PRP RA PRP Lead Under State 8/27/1984 5/19/1986 0 0
RO001 RECORD OF DECISION State, without EPA Concu 8/27/1984 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO001 COMBINED RI/FS State, No Fund Money 1/31/2009 0 0
BD002 PRP RI/FS PRP Lead Under State 8/27/1984 9/9/1986 0 0
BE002 PRP RD PRP Lead Under State 9/9/1986 11/26/1986 0 0
BF002 PRP RA PRP Lead Under State 11/26/1986 2/1/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/19/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD018392928 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): BOSEMAN, ANITA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504305

UNITED SCRAP LEAD CO., INC.

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/21/1991 6/20/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1993 6/30/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1985 11/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 11/22/1985 9/30/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
BB001 PRP REMOVAL Responsible Party 1/13/1992 3/25/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1989 10/11/1989 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/18/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 11/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/29/1988 3/30/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/17/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/24/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/11/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/31/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/26/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/20/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1988 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 4/22/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 6/19/2002 0 0
LO003   Lodged By DOJ 3/12/2002 0 0
CD004 CONSENT DECREE Federal Enforcement 7/13/2005 0 0
LO004   Lodged By DOJ 1/27/2004 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD018392928 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): BOSEMAN, ANITA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504305

UNITED SCRAP LEAD CO., INC.

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD005 CONSENT DECREE Federal Enforcement 7/9/2007 0 0
LO005   Lodged By DOJ 10/12/2006 0 0
CD006 CONSENT DECREE Federal Enforcement 1/23/2009 0 0
LO006   Lodged By DOJ 9/25/2008 0 0
CD007 CONSENT DECREE Federal Enforcement 3/7/2013 0 0
LO007   Lodged By DOJ 1/9/2013 0 0
CD008 CONSENT DECREE Federal Enforcement 3/7/2013 0 0
LO008   Lodged By DOJ 1/9/2013 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/9/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/29/2009 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 2/2/1985 9/30/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
JQ001   ROD Amendment 6/27/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/10/1989 9/17/1992 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/17/1992 12/8/1995 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/3/1985 8/10/1987 0 0
BE001 PRP RD Responsible Party 8/26/1998 11/30/1999 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1990 0 0
BF001 PRP RA Responsible Party 5/27/1999 11/30/1999 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 3/1/1989 9/17/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/1998 9/28/1998 0 0
LO001   Lodged By DOJ 7/31/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/19/2001 9/27/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 4/10/2000 0 0
LO002   Lodged By DOJ 2/8/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/10/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2005 9/22/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: OHD018392928 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): BOSEMAN, ANITA DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504305

UNITED SCRAP LEAD CO., INC.

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/4/1991 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980794606 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0575
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504821

VAN DALE JUNKYARD

MARIETTA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 4/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 7/24/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/29/1994 8/16/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/16/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/16/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 12/14/2000 0 0
LO001   Lodged By DOJ 9/27/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/18/1986 0 0

OPERABLE UNIT: 01 SITE CLEANUP
BD001 PRP RI/FS Responsible Party Original Action Take Over 7/24/1987 8/18/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 8/18/1990 3/31/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1994 0 0
BE001 PRP RD Responsible Party 9/23/1994 1/31/1997 0 0
BF001 PRP RA Responsible Party 4/2/1997 4/22/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/12/1989 1/19/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/1/1997 9/30/2004 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/15/2004 0 0
BE002 PRP RD Responsible Party 1/19/1999 2/9/1999 0 0
BF002 PRP RA Responsible Party 2/9/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/28/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/7/2000 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OHD980794606 SITE SECTION: SFD/RRB#1/RRS2:          090594301
REMEDIAL PROJ MGR (RPM): CIBULSKIS, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0575
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0504821

VAN DALE JUNKYARD

MARIETTA OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2008 2/4/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OHN000508132 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): KOLAK, SHARI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5SV
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0508132

WEST TROY CONTAMINATED AQUIFER

TROY OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/2012 0 0
DS001 DISCOVERY EPA Fund-Financed 1/10/2001 0 0
NX001 COMBINED PA/SI State, Fund Financed 1/18/2001 9/28/2001 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 1/18/2001 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/13/2005 11/8/2005 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 5/24/2010 10/27/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/16/2011 3/15/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
QV001 PRP SEARCH EPA In-House 7/16/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: OH7571724312 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): KLEVIN, KEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0504939

WRIGHT-PATTERSON AIR FORCE BASE

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/4/1987 0 0
SI001 SITE INSPECTION Federal Facilities 6/24/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/26/1989 3/31/1991 0 0
LV009 FF REMOVAL Federal Facilities 10/6/1992 12/31/1993 0 0
LV008 FF REMOVAL Federal Facilities 3/9/1991 3/9/1991 0 0
LV006 FF REMOVAL Federal Facilities 3/17/1992 5/13/1992 0 0
LV002 FF REMOVAL Federal Facilities 12/10/1991 12/31/1992 0 0
LV007 FF REMOVAL Federal Facilities 6/11/1992 10/3/1994 0 0
LV003 FF REMOVAL Federal Facilities 1/11/1992 6/6/2006 0 0
LV005 FF REMOVAL Federal Facilities 1/23/1992 5/31/1992 0 0
LV004 FF REMOVAL Federal Facilities 1/13/1992 12/31/1992 0 0
LV001 FF REMOVAL Federal Facilities 12/31/1988 12/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/26/1989 3/21/1991 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/31/1995 4/6/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/19/1999 4/20/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/19/2005 12/9/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/9/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/25/2012 0 0

OPERABLE UNIT: 01 LANDFILLS 8 & 10
LW002 FF RI/FS Federal Facilities 3/21/1991 6/30/1994 1 0
LW001 FF RI/FS Federal Facilities 3/21/1991 7/15/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 6/30/1994 0 0
RO021 RECORD OF DECISION Federal Facilities 7/15/1993 0 0
EH001   Explanation Of Significant Differences 9/5/2012 0 0
LX001 FF RD Federal Facilities 7/16/1993 8/11/1994 0 0
LY001 FF RA Federal Facilities 10/3/1994 7/1/1998 0 0

OPERABLE UNIT: 02 NORTHEAST BOUNDARY
LW004 FF RI/FS Federal Facilities 7/10/1992 9/30/1997 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: OH7571724312 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): KLEVIN, KEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0504939

WRIGHT-PATTERSON AIR FORCE BASE

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NORTHEAST BOUNDARY
RO001 RECORD OF DECISION Federal Facilities 9/30/1997 0 0

OPERABLE UNIT: 03 AREA C WESTERN BOUNDARY
LW003 FF RI/FS Federal Facilities 10/1/1992 9/30/1996 0 0
RO014 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/10/1995 12/5/1995 0 0
LV017 FF REMOVAL Federal Facilities 8/26/1997 7/6/1998 0 0
LV016 FF REMOVAL Federal Facilities 3/29/1996 8/15/1997 0 0

OPERABLE UNIT: 04 LANDFILLS 3, 4, 6, AND 7
LW005 FF RI/FS Federal Facilities 10/1/1992 5/10/1995 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/7/1995 2/14/1996 0 0
LV011 FF REMOVAL Federal Facilities 9/19/1996 5/27/1998 0 0

OPERABLE UNIT: 05 LANDFILL 5
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/24/1993 6/15/1994 0 0
LV010 FF REMOVAL Federal Facilities 4/3/1995 8/9/1996 0 0
LW011 FF RI/FS Federal Facilities 10/1/1992 9/30/1996 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/1996 0 0

OPERABLE UNIT: 06 AREA B, WESTERN BOUNDARY
LW006 FF RI/FS Federal Facilities 3/16/1993 9/30/1996 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
LV013 FF REMOVAL Federal Facilities 6/24/1996 7/10/1998 0 0

OPERABLE UNIT: 07 LANDFILL 9
LW010 FF RI/FS Federal Facilities 12/12/1994 11/13/1996 0 0
LV015 FF REMOVAL Federal Facilities 10/24/1997 6/2/1998 0 0

OPERABLE UNIT: 08 AREA B, NORTHERN BOUNDARY
LW008 FF RI/FS Federal Facilities 6/28/1994 1/27/1997 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/14/1995 4/5/1996 0 0
LV012 FF REMOVAL Federal Facilities 6/6/1997 10/15/1997 0 0

OPERABLE UNIT: 09 AREA B, EASTERN EARTHFILL
LW009 FF RI/FS Federal Facilities 1/10/1994 10/17/1997 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: OH7571724312 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): FISCHER, TIMOTHY
ON-SCENE COORD (OSC): KLEVIN, KEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05Z7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0504939

WRIGHT-PATTERSON AIR FORCE BASE

DAYTON OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 AREA A, EASTERN BOUNDARY
LW007 FF RI/FS Federal Facilities 7/28/1993 9/30/1996 0 0
RO013 RECORD OF DECISION Federal Facilities 9/30/1996 0 0

OPERABLE UNIT: 11 AREA C, NORTHERN BOUNDARY
LW012 FF RI/FS Federal Facilities 12/12/1994 9/3/1997 0 0
RO010 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/30/1998 0 0

OPERABLE UNIT: 12 BASEWIDE MONITORING PROGRAM
LV018 FF REMOVAL Federal Facilities 10/24/2000 10/24/2000 0 0
RO011 RECORD OF DECISION Federal Facilities 9/29/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1999 0 0

OPERABLE UNIT: 13 SEMS
LW013 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/20/2000 3/20/2000 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: OHD980794598 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 051G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0504820

ZANESVILLE WELL FIELD

ZANESVILLE OH

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1989 5/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1991 3/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1982 0 0
HR001 HRS PACKAGE Other 8/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1992 8/14/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/3/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/14/1992 12/11/1992 0 0
LO001   Lodged By DOJ 9/4/1992 0 0
IC001 ISSUE REQ LTTRS (104e) 3/3/1988 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEAN-UP
BD001 PRP RI/FS Responsible Party 8/3/1988 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 9/13/2010 0 0
RD001 REMEDIAL DESIGN Responsible Party 9/21/1992 10/24/1995 0 0
RD002 REMEDIAL DESIGN Federal Enforcement 11/30/1993 9/30/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 10/24/1995 5/29/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/21/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/16/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 8/16/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/7/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2006 9/27/2006 0 0
BF001 PRP RA Responsible Party 10/25/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/2010 5/17/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610380 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053A
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505095

ALGOMA MUNICIPAL LANDFILL

ALGOMA WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/7/1992 4/7/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/24/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/24/1987 12/3/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/27/1991 9/25/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/28/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 10/1/1990 3/25/1992 0 0
LO001   Lodged By DOJ 3/25/1992 0 0
IC001 ISSUE REQ LTTRS (104e) 10/28/1987 0 0

OPERABLE UNIT: 01 OPERATION AND MAINTENANCE
BD001 PRP RI/FS Responsible Party 1/28/1988 9/29/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1990 0 0
BE001 PRP RD Responsible Party 8/25/1991 4/8/1993 0 0
BF001 PRP RA Responsible Party 4/8/1993 8/26/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/29/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/23/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/23/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/24/1999 3/29/1999 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/19/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/2004 4/27/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/1/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2008 4/20/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WIN000510210 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5KW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0510210

AMCAST INDUSTRIAL CORPORATION

CEDARBURG WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/27/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/27/2007 9/6/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 9/6/2007 4/14/2008 0 0
HR001 HRS PACKAGE State, Fund Financed 4/9/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0

OPERABLE UNIT: 01 SEMS
CO001 COMBINED RI/FS EPA Fund-Financed 8/19/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WISFN0507952 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Hansen, Scott
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: B5N5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0507952

ASHLAND/NORTHERN STATES POWER LAKEFRONT

ASHLAND WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/16/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/20/1999 0 0
SI001 SITE INSPECTION State, Fund Financed 10/20/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/16/2013 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/31/2013 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/2008 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/16/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 7/11/2012 10/18/2012 0 0
LO001   Lodged By DOJ 8/8/2012 0 0

OPERABLE UNIT: 01 01
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/27/2011 7/11/2012 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 7/23/2001 11/14/2003 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/16/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/14/2003 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/14/2003 9/30/2010 0 0
BE001 PRP RD Responsible Party 7/11/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WIT560010118 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 055L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0505257

BETTER BRITE PLATING CO. CHROME AND ZINC SHOPS

DE PERE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/29/1989 12/27/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/8/1992 7/10/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/8/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1984 0 0
SI002 SITE INSPECTION State, Fund Financed 4/6/1989 0 0
SI003 SITE INSPECTION State, Fund Financed 4/6/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
RV001 REMOVAL EPA Fund-Financed 11/8/1985 12/18/1985 0 0
RV002 REMOVAL EPA Fund-Financed 11/14/1989 10/22/1993 0 0
RV003 REMOVAL EPA Fund-Financed 11/15/1989 11/23/1991 3 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/15/1986 5/12/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/2/1990 4/1/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1991 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/30/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 0 0
LO001   Lodged By DOJ 4/29/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/11/1987 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/30/1992 11/23/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 11/23/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1990 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/22/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/18/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/20/2009 0 0

OPERABLE UNIT: 01 SOIL REMOVAL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/8/2000 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WIT560010118 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 055L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0505257

BETTER BRITE PLATING CO. CHROME AND ZINC SHOPS

DE PERE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 RI/FS
CO002 COMBINED RI/FS EPA Fund-Financed 5/1/1991 6/28/1991 0 0

OPERABLE UNIT: 03 SEMS
CO001 COMBINED RI/FS State, Fund Financed 9/28/1990 9/24/1996 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/24/1996 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/30/1996 2/3/1999 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/9/1998 8/3/2000 1 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 7/18/2001 7/18/2011 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/5/1991 8/7/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/5/1991 7/18/2001 4 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610646 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505117

CITY DISPOSAL CORP. LANDFILL

DUNN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1991 5/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/18/1992 3/15/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/15/1986 5/22/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/28/1992 3/15/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/12/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/15/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 12/21/2004 5/17/2005 0 0
LO001   Lodged By DOJ 3/2/2005 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1986 0 0

OPERABLE UNIT: 01 DESIGN/BUILD CAP & INSTALL GW
BD001 PRP RI/FS Responsible Party 5/22/1987 9/29/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
EH001   Explanation Of Significant Differences 6/11/1997 0 0
BE001 PRP RD Responsible Party 4/23/1993 1/4/2000 0 0
BF001 PRP RA Responsible Party 3/30/1995 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/22/1987 6/26/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/25/1995 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/6/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/6/1991 0 0
TS001 TREATABILITY STUDY Responsible Party 5/13/1994 8/26/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610646 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505117

CITY DISPOSAL CORP. LANDFILL

DUNN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DESIGN/BUILD CAP & INSTALL GW
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/3/2000 2/25/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 2/23/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/23/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2009 2/23/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WID980820062 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505165

DELAVAN MUNICIPAL WELL #4

DELAVAN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1990 7/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/13/1993 4/13/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SO001 STATE ORDER State Enforcement 9/28/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0

OPERABLE UNIT: 01 STATE ENFORCEMENT LEAD
BD001 PRP RI/FS PRP Response Under Sta 9/28/1990 9/28/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2000 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 4/1/2005 9/27/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 9/23/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WID980820054 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505164

EAU CLAIRE MUNICIPAL WELL FIELD

EAU CLAIRE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1991 7/2/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1993 7/15/1993 0 0
RV001 REMOVAL EPA Fund-Financed 12/29/1987 3/31/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/26/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1991 10/29/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
GP007 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/2/1988 8/1/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 8/30/1993 10/29/1993 0 0
LO001   Lodged By DOJ 9/10/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/14/1990 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/27/1985 6/26/1987 2 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/15/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/31/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 6/22/1987 0 0

OPERABLE UNIT: 01 AIR STRIPPER
RO001 RECORD OF DECISION EPA Fund-Financed 6/10/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 11/27/1984 3/31/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
EH001   Explanation Of Significant Differences 5/29/2008 0 0
EH002   Explanation Of Significant Differences 12/23/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/1988 10/3/1989 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 10/24/1989 0 0
RA001 REMEDIAL ACTION State, Fund Financed 10/24/1989 7/1/1990 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 9/26/1988 8/30/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1985 3/31/1991 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WID980820054 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505164

EAU CLAIRE MUNICIPAL WELL FIELD

EAU CLAIRE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AIR STRIPPER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Coast Guard 8/22/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/26/1985 9/26/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/5/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1997 9/29/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2002 9/27/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/13/2006 7/20/2007 0 0
ME001 PRP LR Responsible Party New Action Resulting from Take Over 8/30/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/5/2013 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 6/9/2011 7/17/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: WID980901227 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505178

FADROWSKI DRUM DISPOSAL

FRANKLIN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/21/1992 7/13/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/11/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/14/1991 9/30/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/31/1992 4/21/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/11/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/17/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/11/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/6/2005 9/6/2005 0 0
IC002 ISSUE REQ LTTRS (104e) 7/11/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/8/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 12/12/2000 0 0
LO001   Lodged By DOJ 10/5/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/8/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/6/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 2/22/2008 0 0

OPERABLE UNIT: 01 RA/OEM
BD001 PRP RI/FS Responsible Party 5/11/1987 6/10/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/10/1991 0 0
BE001 PRP RD Responsible Party 9/27/1991 3/17/1993 0 0
BF001 PRP RA Responsible Party 5/21/1993 1/16/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/27/1995 8/13/2003 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/1/1987 9/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/8/1992 11/27/1995 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: WID980901227 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505178

FADROWSKI DRUM DISPOSAL

FRANKLIN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RA/OEM
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2003 9/25/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/10/2007 7/30/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1998 9/14/1998 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1999 8/8/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/28/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2012 5/20/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WI0001954841 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A565
NPL STATUS: Proposed for NPL
NPL UPDATE: 25
SITE ID: 0507723

FOX RIVER NRDA/PCB RELEASES

GREEN BAY WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/24/1997 0 0
CR002 COMMUNITY INVOLVEMENT PRP Lead Under State 1/27/2011 0 0
BB001 PRP REMOVAL Responsible Party 9/25/2000 2/26/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/28/1998 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/28/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/28/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/7/2003 7/1/2003 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 8/8/1997 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/4/1997 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/25/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/1/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/2003 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/24/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/1/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/3/2003 9/5/2003 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2003 3/3/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/13/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 8/2/2001 12/10/2001 0 0
LO002   Lodged By DOJ 8/14/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 5/30/2002 3/19/2004 0 0
LO001   Lodged By DOJ 6/20/2002 0 0
CD003 CONSENT DECREE Federal Enforcement 1/12/2001 8/14/2001 0 0
CD004 CONSENT DECREE Federal Enforcement 9/5/2003 4/12/2004 0 0
LO003   Lodged By DOJ 10/1/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 4/3/2006 11/3/2006 0 0
LO004   Lodged By DOJ 4/12/2006 0 0
CD006 CONSENT DECREE Federal Enforcement 6/19/2009 12/16/2009 0 0
LO005   Lodged By DOJ 10/6/2009 0 0
CD007 CONSENT DECREE Federal Enforcement 9/9/2009 4/20/2010 0 0
LO006   Lodged By DOJ 9/25/2009 0 0
CD008 CONSENT DECREE Federal Enforcement 4/4/2011 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WI0001954841 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): HAHNENBERG, JAMES
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A565
NPL STATUS: Proposed for NPL
NPL UPDATE: 25
SITE ID: 0507723

FOX RIVER NRDA/PCB RELEASES

GREEN BAY WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO007   Lodged By DOJ 10/14/2010 0 0
CD009 CONSENT DECREE Federal Enforcement 6/26/2013 0 0
LO008   Lodged By DOJ 12/1/2010 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/8/2010 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 9/15/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/15/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/1/2013 0 0

OPERABLE UNIT: 01 FOX RIVER GREEN BAY
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2008 7/17/2009 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/19/2013 0 0

OPERABLE UNIT: 04 SEMS
BF004 PRP RA Responsible Party 4/27/2009 0 0
CO001 COMBINED RI/FS State, Fund Financed 2/6/1998 6/3/2003 7 0
RO001 RECORD OF DECISION State, with EPA Concurren 12/20/2002 0 0
EH005   Explanation Of Significant Differences 2/26/2010 0 0
JQ003   ROD Amendment 6/12/2008 0 0
BE001 PRP RD Responsible Party 7/1/2003 8/24/2005 3 0
BF001 PRP RA Responsible Party 4/30/2004 12/15/2010 7 0
RI001 REMEDIAL INVESTIGATION Special Account Financed 1/28/1998 12/20/2002 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 6/30/2003 0 0
JQ002   ROD Amendment 6/26/2007 0 0
EH003   Explanation Of Significant Differences 2/26/2010 0 0
BE002 PRP RD Responsible Party 3/3/2004 10/26/2012 0 0
BF002 PRP RA Responsible Party 11/3/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/26/2007 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/13/2007 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/13/2008 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610059 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505071

HAGEN FARM

STOUGHTON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1990 7/12/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1992 10/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/10/1987 0 0
HR001 HRS PACKAGE Other 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1987 7/27/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/31/1990 3/7/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/27/1987 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 8/14/1996 8/14/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/25/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 7/21/2006 9/27/2007 0 0
LO001   Lodged By DOJ 8/2/2007 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/23/1987 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2001 9/21/2001 0 0
FE007 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/2006 9/21/2006 0 0
IC001 ISSUE REQ LTTRS (104e) 2/23/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
FE008 FIVE-YEAR REVIEW EPA Fund-Financed 10/7/2010 7/27/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 10/1/2010 0 0

OPERABLE UNIT: 01 SOURCE CONTROL OU - CAP & ISVE
BD001 PRP RI/FS Responsible Party 7/27/1987 9/17/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/17/1990 0 0
BE001 PRP RD Responsible Party 3/20/1991 8/14/1991 0 0
BF001 PRP RA Responsible Party 8/14/1991 8/27/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 8/24/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/22/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/8/1992 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610059 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505071

HAGEN FARM

STOUGHTON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL OU - CAP & ISVE
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/22/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/22/1991 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/1/1990 0 0

OPERABLE UNIT: 02 GROUNDWATER CONTROL OU
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/8/1992 3/1/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/24/1992 11/25/1992 0 0
BD002 PRP RI/FS Responsible Party 7/27/1987 9/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
BE002 PRP RD Responsible Party 1/6/1993 5/19/1995 0 0
BF002 PRP RA Responsible Party 5/19/1995 8/27/1996 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 8/24/1987 12/31/2005 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 8/27/1996 0 0
ME001 PRP LR Responsible Party 8/27/1996 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/27/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID052906088 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Desai, Sheila
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0505034

HECHIMOVICH SANITARY LANDFILL

WILLIAMSTOWN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/9/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 2/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
SO001 STATE ORDER State Enforcement 9/28/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/28/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/19/1999 2/19/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/21/2004 0 0
IC001 ISSUE REQ LTTRS (104e) 3/19/1987 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/17/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2013 0 0

OPERABLE UNIT: 01 SITE CLEAN-UP
BD002 PRP RI/FS PRP Response Under Sta 9/28/1990 1/13/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 1/13/1994 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/28/1990 3/31/1991 0 0
RA001 REMEDIAL ACTION State, Fund Financed 3/31/1991 1/31/1994 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 7/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 7/15/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1997 0 0

OPERABLE UNIT: 02 RD/RA NEG.
BD001 PRP RI/FS PRP Response Under Sta 9/28/1990 9/6/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/6/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980511919 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053D
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505068

HUNTS DISPOSAL LANDFILL

CALEDONIA WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 6/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1992 7/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/9/1985 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/26/1987 9/17/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 3/27/1992 7/20/1992 0 0
LO001   Lodged By DOJ 4/21/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1991 3/23/1992 0 0
IC001 ISSUE REQ LTTRS (104e) 1/1/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 SITE INVESTIGATION/REMEDIATION
CO001 COMBINED RI/FS Federal Enforcement 9/17/1987 9/29/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1990 0 0
BE001 PRP RD Responsible Party 5/5/1992 6/17/1996 0 0
BF001 PRP RA Responsible Party 7/6/1995 10/8/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2001 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/17/1987 8/12/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 11/4/1987 9/30/1997 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1993 10/31/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/27/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/5/2006 9/26/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/7/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2010 9/22/2011 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 486
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID000712950 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504945

JANESVILLE ASH BEDS

JANESVILLE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 6/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1990 7/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1992 11/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/17/1989 4/16/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1990 9/10/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/1991 1/29/1992 0 0
LO001   Lodged By DOJ 1/29/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/18/1997 0 0
IC001 ISSUE REQ LTTRS (104e) 12/28/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 6/12/2008 0 0

OPERABLE UNIT: 01 RCRA TAKEOVER
FP001 FORWARD PLANNING EPA Fund-Financed 5/21/1986 8/15/1986 0 0
BD001 PRP RI/FS Responsible Party 9/30/1986 12/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1989 0 0
EH001   Explanation Of Significant Differences 9/17/1997 0 0
BE001 PRP RD Responsible Party 7/12/1991 9/9/1996 0 0
BF001 PRP RA Responsible Party 9/9/1996 8/1/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/27/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/9/1986 5/4/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/20/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/17/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2001 9/27/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2006 9/27/2006 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID000712950 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504945

JANESVILLE ASH BEDS

JANESVILLE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RCRA TAKEOVER
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/25/2011 8/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980614044 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): BAROUNIS, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505136

JANESVILLE OLD LANDFILL

JANESVILLE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1990 7/4/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/17/1991 7/10/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1990 9/10/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/1991 1/29/1992 0 0
LO001   Lodged By DOJ 11/23/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/18/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 6/12/2008 0 0

OPERABLE UNIT: 01 RCRA TAKEOVER
FP001 FORWARD PLANNING EPA Fund-Financed 5/21/1986 8/15/1986 0 0
BD001 PRP RI/FS Responsible Party 9/30/1986 12/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1989 0 0
EH001   Explanation Of Significant Differences 9/17/1997 0 0
BE001 PRP RD Responsible Party 7/12/1991 9/9/1996 0 0
BF001 PRP RA Responsible Party 9/9/1996 8/1/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/27/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/9/1986 5/4/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/20/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2001 9/27/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2006 9/27/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/25/2011 8/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID006073225 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504973

KOHLER CO. LANDFILL

KOHLER WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/30/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/22/1985 9/30/1985 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/10/1992 7/30/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
FE001 FIVE-YEAR REVIEW PRP Lead Under State 3/11/2002 9/20/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/19/1987 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 5/23/2007 9/20/2007 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 4/1/2012 9/14/2012 0 0

OPERABLE UNIT: 01 SOURCE CONTROL - CAP
BD001 PRP RI/FS Responsible Party 9/30/1985 3/30/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1992 0 0
RD002 REMEDIAL DESIGN PRP Lead Under State 7/30/1992 6/30/1996 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 12/11/1992 8/29/1995 0 0
RA002 REMEDIAL ACTION PRP Lead Under State 6/25/1997 9/29/1998 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 6/25/1997 9/29/1998 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/25/1986 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/27/1995 0 0

OPERABLE UNIT: 02 GROUNDWATER CONTROL
NK001 PRP FS Responsible Party 7/31/1992 6/26/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/26/1996 0 0
EH001   Explanation Of Significant Differences 9/29/1998 0 0
RD003 REMEDIAL DESIGN PRP Lead Under State 7/16/1996 3/20/1997 0 0
RA003 REMEDIAL ACTION PRP Lead Under State 6/9/1997 9/29/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID006073225 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504973

KOHLER CO. LANDFILL

KOHLER WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER CONTROL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1998 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID058735994 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): KERN, LINDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505043

LAUER I SANITARY LANDFILL

MENOMONEE FALLS WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/10/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/13/1991 7/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SO001 STATE ORDER State Enforcement 8/1/1990 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/1/1988 8/1/1990 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 9/1/1988 8/1/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 8/10/2010 0 0

OPERABLE UNIT: 01 LANDFILL
BD001 PRP RI/FS PRP Response Under Sta 8/1/1990 3/11/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/11/1996 0 0
BE001 PRP RD PRP Response Under Sta 4/4/1996 3/31/1997 0 0
BF001 PRP RA PRP Response Under Sta 3/31/1997 2/16/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/27/1995 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/27/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/27/2006 9/20/2007 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 12/2/2011 9/20/2012 0 0

OPERABLE UNIT: 02 SEMS
BF002 PRP RA PRP Response Under Sta 3/31/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980901243 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505180

LEMBERGER LANDFILL, INC.

WHITELAW WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1991 7/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/16/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/23/1993 5/6/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/20/1986 10/17/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/25/1991 2/25/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 4/24/1992 10/20/1992 0 0
LO001   Lodged By DOJ 6/1/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 6/7/1996 5/8/1997 0 0
LO002   Lodged By DOJ 6/21/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 1/6/1986 0 0
CD005 CONSENT DECREE Federal Enforcement 6/7/1996 5/8/1997 0 0
LO003   Lodged By DOJ 6/21/1996 0 0

OPERABLE UNIT: 01 GW & SOURCE CONTROL
CO001 COMBINED RI/FS EPA Fund-Financed 6/26/1987 9/23/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/1991 0 0
EH001   Explanation Of Significant Differences 9/27/2006 0 0
BE001 PRP RD Responsible Party 6/1/1992 3/8/1995 0 0
BF001 PRP RA Responsible Party 3/8/1995 9/9/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/25/1996 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 7/17/2000 9/27/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/30/1987 9/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 9/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1992 9/30/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980901243 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505180

LEMBERGER LANDFILL, INC.

WHITELAW WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW & SOURCE CONTROL
ME001 PRP LR Responsible Party 9/25/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2005 9/21/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/14/2010 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 494
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID056247208 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505040

LEMBERGER TRANSPORT & RECYCLING

FRANKLIN TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1991 7/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/20/1986 10/17/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/25/1991 2/25/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 4/24/1992 10/20/1992 0 0
LO001   Lodged By DOJ 6/1/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/15/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/21/1998 0 0
LO002   Lodged By DOJ 7/13/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/17/2000 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2005 9/21/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/14/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1987 9/23/1991 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/1991 0 0
EH001   Explanation Of Significant Differences 9/27/2006 0 0
BE001 PRP RD Responsible Party 6/1/1992 3/8/1995 0 0
BF001 PRP RA Responsible Party 3/8/1995 9/25/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1987 9/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/26/1987 9/30/1996 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 4/23/1991 9/29/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1994 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID056247208 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): THEISEN, KENNETH DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505040

LEMBERGER TRANSPORT & RECYCLING

FRANKLIN TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOURCE CONTROL
BE002 PRP RD Responsible Party Phased Start & Completion 10/1/1994 11/15/1995 0 0
BF002 PRP RA Responsible Party Phased Start 11/15/1995 10/22/1996 0 0
BB001 PRP REMOVAL Responsible Party 7/15/1993 10/22/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1992 12/31/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/22/1996 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID078934403 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05AW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0505057

MADISON METROPOLITAN SEWERAGE DISTRICT LAGOONS

BLOOMING GROVE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/25/1989 10/13/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/2/1992 6/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/26/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/31/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/31/1988 7/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/16/1992 9/24/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/13/1997 1/12/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 1/12/1998 5/27/1998 0 0
LO001   Lodged By DOJ 3/20/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/22/2010 0 0

OPERABLE UNIT: 01 FINAL SITE CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/29/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1993 0 0
BD001 PRP RI/FS Responsible Party 9/24/1992 3/31/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1997 0 0
BE001 PRP RD Responsible Party 3/31/1997 12/22/1997 0 0
BF001 PRP RA Responsible Party 1/12/1998 11/26/2001 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 3/25/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2007 3/24/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980820070 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505166

MASTER DISPOSAL SERVICE LANDFILL

BROOKFIELD WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 8/6/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1992 10/29/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/6/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/19/1989 9/29/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 6/19/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/19/1990 8/13/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/19/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 11/13/1991 1/30/1992 0 0
LO001   Lodged By DOJ 11/13/1991 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 4/24/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/5/1986 0 0
IC001 ISSUE REQ LTTRS (104e) 8/9/1985 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 2/8/2005 9/23/2005 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 2/27/2009 1/19/2010 0 0

OPERABLE UNIT: 01 DESIGN/BUILD CAP & INSTALL GW
BE002 PRP RD Responsible Party 8/13/1991 7/29/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/10/1985 6/19/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/19/1986 9/26/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1990 0 0
BE001 PRP RD Responsible Party 8/13/1991 3/29/1994 0 0
BF001 PRP RA Responsible Party 3/29/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/1999 9/25/2000 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 2/28/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/23/1991 5/23/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/19/1997 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980820070 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505166

MASTER DISPOSAL SERVICE LANDFILL

BROOKFIELD WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER RESTORATION
RO002 RECORD OF DECISION Federal Enforcement 9/26/2007 0 0

OPERABLE UNIT: 03 SEMS
BE003 PRP RD Responsible Party 3/15/1995 7/29/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980823082 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505170

MID-STATE DISPOSAL, INC. LANDFILL

CLEVELAND TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/30/1991 3/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/1/1991 11/25/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1988 8/11/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 8/11/1989 11/15/1989 0 0
LO001   Lodged By DOJ 11/15/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 11/25/1992 0 0
LO002   Lodged By DOJ 9/15/1992 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/29/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/28/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 5/30/1985 0 0

OPERABLE UNIT: 01 LANDFILL CAP
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 2/7/1985 6/12/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Completion 12/30/1983 2/7/1985 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
JQ001   ROD Amendment 8/4/1995 0 0
BE001 PRP RD Responsible Party 8/11/1989 3/22/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1986 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/26/1985 8/11/1989 0 0
BF001 PRP RA Responsible Party 3/22/1993 2/8/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/26/1987 2/8/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/11/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/6/2003 8/17/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/2009 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980823082 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): BORRIES, SAMUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05F7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505170

MID-STATE DISPOSAL, INC. LANDFILL

CLEVELAND TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL CAP
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/29/1983 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID039052626 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505024

MOSS-AMERICAN CO., INC. (KERR-MCGEE OIL CO.)

MILWAUKEE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1991 3/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/3/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 9/30/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/7/1990 8/13/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 7/29/1997 0 0
LO003   Lodged By DOJ 5/16/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 7/7/1991 3/29/1996 0 0
LO001   Lodged By DOJ 12/30/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 9/6/1995 2/15/1996 0 0
LO002   Lodged By DOJ 11/28/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 3/31/2010 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 5/6/1985 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/14/2011 0 0
LO004   Lodged By DOJ 11/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/12/2009 2/14/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 5/5/2011 0 0

OPERABLE UNIT: 01 DESIGN/BUILD FREE-PRODUCT REC
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1985 9/27/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
JQ001   ROD Amendment 9/30/1998 0 0
EH001   Explanation Of Significant Differences 4/29/1997 0 0
EH002   Explanation Of Significant Differences 11/28/2007 0 0
BE001 PRP RD Responsible Party 7/15/1991 5/19/1995 1 0
BE002 PRP RD Responsible Party Phased Start 8/31/1995 9/5/2002 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID039052626 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): DEL ROSARIO, ROSS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505024

MOSS-AMERICAN CO., INC. (KERR-MCGEE OIL CO.)

MILWAUKEE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DESIGN/BUILD FREE-PRODUCT REC
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/3/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/1987 7/9/1987 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/25/1989 6/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/9/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/11/1988 0 0
BF001 PRP RA Responsible Party 5/19/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/6/2000 9/18/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/26/2005 9/20/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Start 8/3/2009 1/5/2010 3 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 7/18/2011 0 0
BF002 PRP RA Responsible Party Phased Start 9/5/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/25/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/2010 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID000713180 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504946

MUSKEGO SANITARY LANDFILL

MUSKEGO WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/16/1989 11/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1991 5/13/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
BB001 PRP REMOVAL Responsible Party 4/3/1991 12/21/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1987 8/14/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/9/1992 12/9/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1995 6/6/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/22/1999 8/2/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/4/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/9/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/6/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1990 6/12/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/24/1992 6/12/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/29/1988 11/9/1988 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) 5/28/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/1998 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 10/5/2009 9/30/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2010 7/21/2011 0 0
LO001   Lodged By DOJ 4/12/2011 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/3/2008 8/21/2009 0 0

OPERABLE UNIT: 01 SOURCE CONTROL OPERABLE UNIT
BD001 PRP RI/FS Responsible Party 8/14/1987 6/12/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/12/1992 0 0
BE001 PRP RD Responsible Party 1/15/1993 10/7/1993 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID000713180 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): GORE, JEFFREY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504946

MUSKEGO SANITARY LANDFILL

MUSKEGO WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL OPERABLE UNIT
BF001 PRP RA Responsible Party 10/7/1993 7/8/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/10/1987 9/10/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/8/1992 9/30/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/21/1996 3/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/9/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 6/9/1992 0 0

OPERABLE UNIT: 02 GROUNDWATER OPERABLE UNIT
BD002 PRP RI/FS Responsible Party 8/14/1987 2/2/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 2/2/1995 0 0
EH001   Explanation Of Significant Differences 9/13/2010 0 0
BE002 PRP RD Responsible Party 6/26/1995 9/26/1997 0 0
BF002 PRP RA Responsible Party 9/26/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/31/1995 8/2/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/27/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1997 0 0

OPERABLE UNIT: 04 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/23/1991 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID083290981 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SEELY, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056G
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0505061

N.W. MAUTHE CO., INC.

APPLETON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/24/1989 8/18/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 7/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/5/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/29/1993 11/28/1993 0 0
RV001 REMOVAL EPA Fund-Financed 7/30/1991 8/12/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/30/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/15/1991 7/28/1993 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 7/11/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1993 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1991 0 0

OPERABLE UNIT: 01 SOIL & GW COLLECTION TRENCH
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/15/1997 11/30/1998 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/30/1988 3/31/1994 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 5/12/1994 3/1/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 3/31/1995 11/25/1996 9 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/26/1995 3/4/1996 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 4/30/1996 4/28/1998 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/23/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/25/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/15/2001 4/26/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/14/2005 4/26/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/27/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/26/2011 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: WID006196174 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505009

NATIONAL PRESTO INDUSTRIES, INC.

EAU CLAIRE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 5/5/1989 8/1/1990 0 0
BB002 PRP REMOVAL Responsible Party Phased Completion 10/15/1993 9/19/1994 0 0
BB003 PRP REMOVAL Responsible Party Phased Start 11/15/1994 10/6/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/30/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/2/1985 5/4/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/24/1990 7/24/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/13/1991 9/13/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/4/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/14/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/1998 9/25/1998 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/25/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/8/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/2/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2002 9/27/2002 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/15/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/13/2006 9/18/2007 0 0
IC002 ISSUE REQ LTTRS (104e) 6/14/1985 0 0
IC001 ISSUE REQ LTTRS (104e) 4/24/1986 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/9/2011 9/4/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/29/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER INTERIM ACTION
BD001 PRP RI/FS Responsible Party Phased Completion 6/4/1986 9/30/1991 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
BE002 PRP RD Responsible Party 2/21/1992 2/21/1992 0 0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: WID006196174 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): CAINE, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505009

NATIONAL PRESTO INDUSTRIES, INC.

EAU CLAIRE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER INTERIM ACTION
BF002 PRP RA Responsible Party 11/12/1993 9/21/1999 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/4/1987 8/2/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/20/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1999 0 0

OPERABLE UNIT: 02 ALTERNATE WATER SUPPLY
BD003 PRP RI/FS Responsible Party 5/5/1989 8/1/1990 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/1/1990 0 0
RO005 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
BE001 PRP RD Responsible Party 10/19/1990 2/27/1991 0 0
BF001 PRP RA Responsible Party 4/3/1991 11/15/1992 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 2/14/1991 12/31/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/29/1991 0 0

OPERABLE UNIT: 03 FINAL REMEDY
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/27/1997 9/30/1997 0 0
BD002 PRP RI/FS Responsible Party 6/4/1986 5/15/1996 0 0
RO004 RECORD OF DECISION Federal Enforcement 5/15/1996 0 0
EH001   Explanation Of Significant Differences 12/23/2009 0 0
BE003 PRP RD Responsible Party 12/31/1996 3/26/1998 0 0
BF003 PRP RA Responsible Party 5/13/1998 0 0

OPERABLE UNIT: 04 OU04
BB004 PRP REMOVAL Responsible Party 9/30/1998 10/6/2004 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1998 0 0

OPERABLE UNIT: 05 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/4/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID006183826 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505007

NORTHERN ENGRAVING CO.

SPARTA WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1989 6/15/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/29/1989 8/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/11/1997 10/29/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 9/30/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 9/30/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1985 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/11/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 6/25/2013 0 0

OPERABLE UNIT: 01 FINAL SITE CLEANUP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/30/1996 0 0
BD001 PRP RI/FS Responsible Party 9/28/1987 9/28/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1987 0 0
BE001 PRP RD Responsible Party 9/30/1987 6/21/1988 0 0
BF001 PRP RA Responsible Party 6/21/1988 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1987 9/15/1988 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/1/1989 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1989 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID006100275 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): O'MARA, MAUREEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504986

OCONOMOWOC ELECTROPLATING CO., INC.

ASHIPPIN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/7/1989 8/1/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1990 8/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/27/1992 5/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/21/1996 3/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 7/20/1987 7/22/1987 0 0
RV002 REMOVAL EPA Fund-Financed 4/27/1991 11/5/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/8/1990 7/8/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 3/30/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/2/1990 9/26/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/2/1987 9/30/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/26/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/6/1990 10/1/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 7/8/1993 0 0
LO001   Lodged By DOJ 6/22/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/18/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/8/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/1990 0 0

OPERABLE UNIT: 03 OCONOMOWAC
CO001 COMBINED RI/FS EPA Fund-Financed 4/24/1987 9/20/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/1990 0 0
JQ001   ROD Amendment 5/16/2011 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/13/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/1990 6/30/1993 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1991 9/25/1996 17 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/1997 9/29/1997 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/7/1992 9/30/2010 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID006100275 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Ryan, William
ON-SCENE COORD (OSC): O'MARA, MAUREEN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0504986

OCONOMOWOC ELECTROPLATING CO., INC.

ASHIPPIN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OCONOMOWAC
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2002 7/12/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 7/11/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/27/2011 2/21/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2012 0 0

OPERABLE UNIT: 04 SEMS
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/23/1990 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/7/1999 5/7/2009 4 0

** END OF SITE SUMMARY ** $25 $0



RUN DATE:  10/28/13 10:54:50   **PRODUCTION VERSION**  PAGE: 511
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:50 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID000808568 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05M9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0504952

OMEGA HILLS NORTH LANDFILL

GERMANTOWN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 6/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
ND001 DELETION FROM NPL Federal Enforcement 6/5/1996 12/11/1996 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 1/1/1978 4/3/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/25/1995 0 0

OPERABLE UNIT: 01 REMEDIAL ACTION
RD001 REMEDIAL DESIGN State, Fund Financed 8/7/1981 6/23/1982 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/23/1982 4/30/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/15/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980821656 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505169

ONALASKA MUNICIPAL LANDFILL

ONALASKA WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1989 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1992 4/7/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 6/16/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1994 12/27/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/31/1987 4/22/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/2/1990 2/28/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Mixed Funding Federal/RP 7/29/1994 11/22/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 7/8/1994 0 0
LO001   Lodged By DOJ 8/30/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 12/18/1996 0 0
LO002   Lodged By DOJ 8/26/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 12/18/1996 0 0
LO003   Lodged By DOJ 10/29/1996 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 3/1/2008 7/14/2008 0 0
IC002 ISSUE REQ LTTRS (104e) 4/7/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1989 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 6/26/2012 4/5/2013 0 0

OPERABLE UNIT: 01 REMEDIAL ACTION
CO001 COMBINED RI/FS EPA Fund-Financed 4/8/1988 8/14/1990 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/14/1990 0 0
EH001   Explanation Of Significant Differences 9/29/2000 0 0
EH002   Explanation Of Significant Differences 11/13/2001 0 0
JQ001   ROD Amendment 9/24/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/6/1991 6/9/1992 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/1991 9/30/1992 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/19/2012 4/23/2013 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980821656 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): Collier, Demaree
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05L5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505169

ONALASKA MUNICIPAL LANDFILL

ONALASKA WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL ACTION
RA001 REMEDIAL ACTION EPA Fund-Financed 2/28/1992 7/26/1994 9 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/1988 3/31/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/12/1988 3/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed New Action Resulting from Take Over 2/28/1992 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/30/1998 7/14/1998 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed Original Action Take Over 6/20/1994 8/1/2002 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/22/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/2/1990 0 0
LR002 LONG TERM RESPONSE ACTION State, Fund Financed New Action Resulting from Take Over 8/1/2002 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 4/22/2003 7/16/2003 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/17/2012 7/30/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/29/1994 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID006176945 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Martin, Linda
ON-SCENE COORD (OSC): FARYAN, STEVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05WE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0506898

PENTA WOOD PRODUCTS

DANIELS WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/19/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/31/1994 2/16/1994 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/8/1993 0 0
SI001 SITE INSPECTION State, Fund Financed 6/18/1993 9/16/1994 0 0
HR001 HRS PACKAGE State, Fund Financed 9/16/1994 9/16/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/30/1999 6/30/1999 0 0
RV001 REMOVAL EPA Fund-Financed 4/4/1994 5/17/1998 2 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/12/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 4/11/1996 0 0
LO001   Lodged By DOJ 2/7/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/19/1993 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/1/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1993 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 3/1/1994 9/29/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/4/1999 1/20/2000 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 12/23/1999 12/28/2000 4 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2004 3/4/2005 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/12/2004 18 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/28/2010 0 0

OPERABLE UNIT: 02 SEMS
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/30/1998 0 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID980610604 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0505114

REFUSE HIDEAWAY LANDFILL

MIDDLETON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1992 9/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 1/3/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/5/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/3/1993 9/28/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/30/1996 7/21/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1996 4/8/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/25/2000 6/21/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 6/21/2001 8/31/2001 0 0
LO001   Lodged By DOJ 7/10/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/8/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/5/1998 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1998 6/21/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/5/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1997 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/24/1996 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1997 0 0

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CO001 COMBINED RI/FS State, Fund Financed 3/25/1993 6/28/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1995 0 0
EH002   Explanation Of Significant Differences 6/22/2012 0 0
EH001   Explanation Of Significant Differences 9/30/1998 0 0
BE002 PRP RD Responsible Party Phased Start & Completion 4/8/1997 9/30/1998 0 0
BF001 PRP RA Responsible Party 9/19/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/25/1993 8/29/2001 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID980610604 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): FAGIOLO, JOHN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05TN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0505114

REFUSE HIDEAWAY LANDFILL

MIDDLETON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WHOLE SITE CLEANUP
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1997 3/30/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/31/1997 8/29/2001 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 8/30/2006 9/18/2007 0 0
BE003 PRP RD Responsible Party 9/30/1998 9/19/2002 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 1/3/2012 8/29/2012 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/21/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WID980610190 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05BT
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0505078

RIPON CITY LANDFILL

FOND DU LAC COUNTY WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/23/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/3/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0

OPERABLE UNIT: 01 SITEWIDE-OU01
CO001 COMBINED RI/FS PRP Lead Under State 8/14/1992 12/30/1994 0 0
RO001 RECORD OF DECISION State Enforcement 3/27/1996 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 10/31/1995 1/26/1996 0 0
BF001 PRP RA PRP Lead Under State 5/13/1996 10/29/1997 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 10/29/1997 0 0
FE001 FIVE-YEAR REVIEW State, No Fund Money 5/22/2001 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1996 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 9/16/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610141 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): FAYOUMI, NABIL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0505073

SAUK COUNTY LANDFILL

EXCELSIOR WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 8/7/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/31/1986 6/29/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/12/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1987 3/31/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/10/1991 9/22/1991 0 0
IC001 ISSUE REQ LTTRS (104e) 1/28/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/17/2010 0 0

OPERABLE UNIT: 01 LTRA OR F YEAR REVIEW
BD001 PRP RI/FS PRP Response Under Sta 9/22/1991 3/31/1994 0 0
BD002 PRP RI/FS PRP Response Under Sta 1/23/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/1995 0 0
BE001 PRP RD PRP Response Under Sta 8/2/1994 8/2/1994 0 0
BF001 PRP RA PRP Response Under Sta 8/20/1994 1/18/1995 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 1/20/1999 5/19/2000 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 8/19/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/1995 0 0
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 8/9/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980820096 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505168

SCHMALZ DUMP

HARRISON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1992 7/10/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/11/1985 7/22/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/22/1990 12/21/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/10/1987 9/29/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/25/1990 8/18/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/17/1987 9/15/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/2/1985 10/2/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/18/1993 0 0
LO001   Lodged By DOJ 6/18/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1993 9/24/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/22/1998 10/13/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/29/1988 11/9/1988 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/29/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1990 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/2/2008 8/22/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2012 8/12/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/9/2011 0 0

OPERABLE UNIT: 01 PCB CONTAMINATION
CO001 COMBINED RI/FS EPA Fund-Financed 12/28/1984 8/13/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/13/1985 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/13/1986 7/29/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1987 9/30/1988 3 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 8/26/1985 1/19/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/25/1987 11/25/1987 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980820096 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): MOLITOR, PAMELA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05J3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505168

SCHMALZ DUMP

HARRISON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PCB CONTAMINATION
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/1/1984 0 0

OPERABLE UNIT: 02 GW MONITORING/CAP - FINAL RA
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/1/1996 12/21/1998 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/8/1987 9/30/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/25/1988 5/6/1992 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/1988 9/22/1994 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/1/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/17/1986 12/29/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1993 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WID046536785 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): Hill, Lolita
ON-SCENE COORD (OSC): NOLAN, CINDY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0505029

SCRAP PROCESSING CO., INC.

MEDFORD WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1989 9/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1992 9/1/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/17/1992 11/13/1992 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1993 12/22/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/16/1992 12/22/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/10/1992 5/11/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/3/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/1992 0 0

OPERABLE UNIT: 01 SOIL CLEANUP
CO001 COMBINED RI/FS EPA Fund-Financed 5/11/1992 9/30/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/26/1998 4/21/1999 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/21/1999 10/22/2002 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/8/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/17/2003 4/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/24/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2008 4/23/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WID980996367 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505188

SHEBOYGAN HARBOR & RIVER

SHEBOYGAN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1990 8/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/29/1992 7/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/29/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
BB001 PRP REMOVAL Responsible Party 12/12/1990 12/6/1991 0 0
BB002 PRP REMOVAL Responsible Party 9/12/2001 1/11/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/1985 4/11/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/2001 4/15/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/11/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/2001 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/6/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2000 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/18/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/9/2007 2/6/2009 0 0

OPERABLE UNIT: 01 SITE CLEANUP - SEDIMENTS(PCBS)
BD001 PRP RI/FS Responsible Party 4/11/1986 5/12/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/12/2000 0 0
EH001   Explanation Of Significant Differences 12/15/2010 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/6/1997 11/30/1998 1 0
BE001 PRP RD Responsible Party 4/15/2003 6/10/2004 1 0
BF001 PRP RA Responsible Party 6/10/2004 6/8/2011 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/3/1985 3/26/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/26/1987 5/12/2000 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 9/28/1992 5/12/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State Enforcement 3/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/6/1990 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WID980996367 SITE SECTION: SFD/RRB#1/RRS3:          090594401
REMEDIAL PROJ MGR (RPM): VALENTIN, PABLO
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05X4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505188

SHEBOYGAN HARBOR & RIVER

SHEBOYGAN WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CLEANUP - SEDIMENTS(PCBS)
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/2008 9/1/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/30/2013 0 0
CD001 CONSENT DECREE Federal Enforcement 4/15/2003 5/12/2004 0 0
LO001   Lodged By DOJ 5/7/2003 0 0
BE002 PRP RD Responsible Party 4/15/2003 5/3/2006 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/7/2010 5/9/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 5/9/2011 8/15/2011 0 0
LO002   Lodged By DOJ 6/13/2011 0 0
BE003 PRP RD Responsible Party 2/6/2009 12/9/2010 0 0
BE004 PRP RD Responsible Party 2/6/2009 12/9/2010 0 0
BE005 PRP RD Responsible Party 2/6/2009 12/9/2010 0 0
BE006 PRP RD Responsible Party 5/11/2012 7/12/2012 0 0
BE007 PRP RD Responsible Party 5/11/2012 9/24/2012 0 0
BF002 PRP RA Responsible Party 5/3/2006 6/8/2011 0 0
BF003 PRP RA Responsible Party 12/9/2010 0 0
BF004 PRP RA Responsible Party 12/9/2010 9/30/2013 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/10/2005 0 0
BF005 PRP RA Responsible Party 12/9/2010 9/30/2013 0 0
BF006 PRP RA Responsible Party 7/12/2012 9/27/2013 0 0
BF007 PRP RA Responsible Party 9/24/2012 9/27/2013 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/21/2013 0 0

OPERABLE UNIT: 02 SEMS
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/21/1990 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980902969 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505181

SPICKLER LANDFILL

SPENCER WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1990 6/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1992 7/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/5/1985 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/11/1988 7/7/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/30/1992 9/30/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/20/1993 1/25/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/2/1999 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/2005 9/27/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/25/1994 0 0
IC001 ISSUE REQ LTTRS (104e) 5/15/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 11/4/2008 0 0

OPERABLE UNIT: 01 LANDFILL CAP & LEACHATE REMOV.
BD001 PRP RI/FS Responsible Party 7/7/1988 6/3/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/3/1992 0 0
BE001 PRP RD Responsible Party 9/30/1992 12/20/1993 0 0
BF001 PRP RA Responsible Party 2/23/1994 9/29/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1988 9/28/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/30/1993 4/30/2009 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/12/1991 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party 1/30/1998 7/3/1998 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980902969 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): TIERNEY, MARY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505181

SPICKLER LANDFILL

SPENCER WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980901219 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505177

STOUGHTON CITY LANDFILL

STOUGHTON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1989 6/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/2/1990 5/31/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/31/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE Other 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1988 4/15/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/6/1992 9/28/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/11/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/13/1997 0 0
LO001   Lodged By DOJ 6/5/1997 0 0
IC002 ISSUE REQ LTTRS (104e) 8/1/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 5/22/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 3/22/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 1/24/2013 0 0

OPERABLE UNIT: 01 GW LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/1988 9/30/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
EH001   Explanation Of Significant Differences 2/29/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/1992 1/30/1997 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1997 9/25/2002 3 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/1/1988 12/31/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/8/1992 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/27/1995 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/30/2000 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/17/2003 4/17/2003 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/31/2008 4/16/2008 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980901219 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): NGUYEN, GIANG VAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05T2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505177

STOUGHTON CITY LANDFILL

STOUGHTON WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW LANDFILL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/15/1998 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 10/12/2012 4/15/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WID980610299 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM): LINNEAR, DAVID
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0505087

TOMAH ARMORY

TOMAH WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Enforcement 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1992 3/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/19/1995 7/17/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/17/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/2000 0 0
IC001 ISSUE REQ LTTRS (104e) 3/19/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/16/2011 0 0

OPERABLE UNIT: 01 LANDFILL REMEDIATION
BD001 PRP RI/FS Responsible Party 5/27/1993 9/23/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/27/1993 2/10/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/27/1995 7/27/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/19/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WID980616841 SITE SECTION: SFD/RRB#2/RRS5:          090595201
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 056D
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505142

TOMAH FAIRGROUNDS

TOMAH WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1992 3/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/18/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/19/1995 3/31/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/21/2001 8/20/2001 0 0
IC002 ISSUE REQ LTTRS (104e) 3/19/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/21/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2012 0 0

OPERABLE UNIT: 01 LANDFILL REMEDIATION
CO001 COMBINED RI/FS EPA Fund-Financed 5/27/1993 9/26/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/27/1993 9/26/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/27/1995 9/26/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1997 9/27/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/13/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2006 9/21/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610307 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0505088

TOMAH MUNICIPAL SANITARY LANDFILL

TOMAH WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/21/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1991 7/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/10/1992 5/14/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/6/1993 1/11/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/1995 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 10/20/2004 4/20/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/21/2000 0 0
IC002 ISSUE REQ LTTRS (104e) 1/28/1987 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 4/20/2009 1/11/2010 0 0

OPERABLE UNIT: 01 LDF-SOURCE CONTROL MEASURES
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/11/1994 2/10/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/27/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
BD001 PRP RI/FS Responsible Party 1/11/1994 9/25/1997 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/25/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/26/1998 9/30/1998 0 0
BE001 PRP RD Responsible Party 9/30/1998 1/20/2000 0 0
BF001 PRP RA Responsible Party 1/20/2000 8/29/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/2000 2/19/2002 0 0
LO001   Lodged By DOJ 12/13/2001 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/14/2003 0 0

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/24/2003 0 0
BD002 PRP RI/FS Responsible Party 9/30/1998 9/24/2003 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 4/14/2004 9/30/2004 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WID980610307 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): SMITH, THOMAS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 053F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0505088

TOMAH MUNICIPAL SANITARY LANDFILL

TOMAH WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party 9/30/2004 6/30/2005 0 0
BF002 PRP RA Responsible Party 6/30/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/2004 3/30/2005 0 0
LO002   Lodged By DOJ 1/31/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/16/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID980901235 SITE SECTION: SFD/RRB#1/RRS1:          090594201
REMEDIAL PROJ MGR (RPM): SCHORLE, BERNARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 058S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0505179

WASTE MANAGEMENT OF WISCONSIN, INC. (BROOKFIELD SANITARY LANDFIL

BROOKFIELD WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/12/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/1991 7/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/19/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1987 0 0
IC001 ISSUE REQ LTTRS (104e) 6/23/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/15/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID990829475 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BEARD, GLADYS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505256

WASTE RESEARCH & RECLAMATION CO.

EAU CLAIRE WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1989 11/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/29/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/5/1993 2/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH State Enforcement 9/30/1984 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/23/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/19/1992 2/5/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/19/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WID980993521 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505186

WAUSAU GROUND WATER CONTAMINATION

WAUSAU WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/25/1990 7/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1991 7/10/1992 0 0
RV001 REMOVAL EPA Fund-Financed 6/19/1984 11/11/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/5/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/25/1987 5/9/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/13/1988 5/30/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/11/1989 9/13/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/1/1996 8/20/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 5/30/1989 9/8/1989 0 0
LO001   Lodged By DOJ 7/13/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 9/13/1990 1/25/1991 0 0
LO002   Lodged By DOJ 11/9/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 11/25/1987 5/9/1989 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 4/24/2000 7/10/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/10/1986 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/9/1987 0 0
IC002 ISSUE REQ LTTRS (104e) 12/1/1985 0 0
IC001 ISSUE REQ LTTRS (104e) 3/1/1988 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 1/13/2005 6/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/18/1994 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 4/9/2010 0 0

OPERABLE UNIT: 01 EXTRACTION WELL
CO002 COMBINED RI/FS EPA Fund-Financed 7/8/1987 12/23/1988 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/23/1988 0 0
BE001 PRP RD Responsible Party 5/2/1989 3/22/1990 0 0
BF001 PRP RA Responsible Party 3/22/1990 12/27/1990 0 0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WID980993521 SITE SECTION: SFD/RRB#2/RRS6:          090595301
REMEDIAL PROJ MGR (RPM): BIANCHIN, SHERI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0505186

WAUSAU GROUND WATER CONTAMINATION

WAUSAU WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EXTRACTION WELL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/1987 7/21/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/8/1989 0 0

OPERABLE UNIT: 02 FINAL REMEDY
CO001 COMBINED RI/FS EPA Fund-Financed 7/11/1989 9/29/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
BE002 PRP RD Responsible Party 5/10/1990 6/30/1993 0 0
BF002 PRP RA Responsible Party 6/30/1993 6/30/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/8/1990 0 0

OPERABLE UNIT: 03 SEMS
ME001 PRP LR Responsible Party 6/30/1993 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID980610620 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505115

WHEELER PIT

LA PRAIRIE TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/20/1992 10/26/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/23/1987 11/25/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/14/1990 5/6/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/25/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1998 0 0
LO001   Lodged By DOJ 7/14/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/20/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/5/1995 0 0
IC002 ISSUE REQ LTTRS (104e) 9/23/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/30/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/20/2004 2/20/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/20/2004 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
LO002   Lodged By DOJ 12/14/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/3/2006 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/24/2009 3/29/2011 0 0

OPERABLE UNIT: 01 LANDFILL
BD001 PRP RI/FS Responsible Party 11/25/1987 9/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/16/2003 0 0
BE001 PRP RD Responsible Party 5/21/1991 5/21/1992 0 0
BF001 PRP RA Responsible Party 5/21/1992 9/29/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/1997 4/8/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 05

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WID980610620 SITE SECTION: SFD/RRB#2/RRS7:          090595401
REMEDIAL PROJ MGR (RPM): Mason-Smith, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 05N3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0505115

WHEELER PIT

LA PRAIRIE TOWNSHIP WI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/1/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/31/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/8/1992 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/30/1996 10/24/2003 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/1/1989 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/12/1990 0 0
ME001 PRP LR Responsible Party 10/18/1993 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/2002 9/18/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/29/2006 9/18/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/28/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 10/24/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 9/17/2012 0 0

** END OF SITE SUMMARY ** $0 $0

326TOTAL NUMBER OF SITES IN REPORT:
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD084930148 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0600124

ARKWOOD, INC.

OMAHA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/9/1985 0 0
RS001 REMOVAL ASSESSMENT Responsible Party 2/2/1989 2/2/1989 0 0
RS002 REMOVAL ASSESSMENT Responsible Party 4/2/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 12/6/1991 12/6/1991 0 0
BB001 PRP REMOVAL Responsible Party 8/12/1987 8/13/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1987 3/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/19/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/23/1990 10/5/1990 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/28/1987 7/11/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/29/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1986 5/15/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/15/1986 0 0
BD001 PRP RI/FS Responsible Party 5/15/1986 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/12/1990 7/12/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/14/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 5/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/4/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/11/1988 0 0
LO002   Lodged By DOJ 7/11/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 5/30/1991 9/23/1992 0 0
LO001   Lodged By DOJ 12/17/1991 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 2/28/1987 7/11/1988 0 0
BE001 PRP RD Responsible Party 10/21/1991 6/29/1994 0 0
BE002 PRP RD Responsible Party Phased Completion 10/21/1991 6/23/1995 0 0
BF001 PRP RA Responsible Party Phased Completion 6/29/1994 8/27/1995 0 0
BF002 PRP RA Responsible Party Phased Start 6/23/1995 6/28/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/28/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/18/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/15/1995 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 2
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD084930148 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0600124

ARKWOOD, INC.

OMAHA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL003 DEMAND LETTERS ISSUED Federal Enforcement 10/11/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/23/1986 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/17/2012 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/7/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/21/2005 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/26/2006 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/16/2007 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/28/2008 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/27/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/29/2010 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/17/2011 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/26/2012 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/25/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/28/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 1/18/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER/SOIL
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/3/1986 11/3/1996 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/28/1994 3/13/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2010 8/18/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD980496186 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0635
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600151

CECIL LINDSEY

NEWPORT AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/1987 8/18/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1987 12/31/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1990 3/24/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/28/1989 9/22/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/28/1989 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 5/28/1999 0 0
VS001 ARCHIVE SITE EPA In-House 9/15/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 8/24/2012 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 9/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 4/23/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/14/1983 10/4/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/23/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/27/1986 9/8/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/23/1987 3/16/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/1/1984 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/16/1989 0 0

** END OF SITE SUMMARY ** $1 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ARD990660649 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06NH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0600295

CEDAR CHEMICAL CORPORATION

WEST HELENA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 1/9/2003 9/28/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/6/2002 1/9/2003 0 0
RV001 REMOVAL EPA Fund-Financed 7/16/2003 10/6/2003 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/2013 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1979 7/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1979 11/1/1979 0 0
OO001 SITE REASSESSMENT EPA In-House 7/28/1996 7/31/2003 0 0
OO002 SITE REASSESSMENT EPA Fund-Financed 5/3/2011 11/30/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/12/2012 0 0
VS001 ARCHIVE SITE EPA In-House 11/1/1979 0 0
VS002 ARCHIVE SITE EPA In-House 11/1/1979 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/28/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/10/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD059636456 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0621
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600106

FRIT INDUSTRIES

WALNUT RIDGE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1990 6/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1980 10/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1982 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1982 2/3/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/3/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/3/1983 0 0
ND001 DELETION FROM NPL Federal Enforcement 10/14/1997 10/14/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/25/1997 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/29/1987 3/31/2008 0 0
BD001 PRP RI/FS Responsible Party 2/3/1983 6/30/1983 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/31/1987 3/31/1997 0 0
BE001 PRP RD Responsible Party 6/30/1983 9/17/1984 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: ARD035662469 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0639
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600077

GURLEY PIT

EDMONDSEN AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/1991 12/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/27/1992 3/27/1992 0 0
BB001 PRP REMOVAL Responsible Party 4/19/1984 5/9/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1979 9/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1979 7/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/28/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/14/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/22/1984 10/6/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/18/1987 3/4/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/19/1986 10/6/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/26/1988 9/26/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/4/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/1/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/18/1991 9/24/1991 0 0
LO001   Lodged By DOJ 8/2/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 11/2/1999 12/19/2000 0 0
LO002   Lodged By DOJ 11/23/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/22/1986 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/2003 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1986 9/24/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/21/1998 3/1/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/31/1996 1/9/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/20/2002 9/30/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/6/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 10/29/2002 12/19/2005 0 0
LO003   Lodged By DOJ 11/4/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/28/2003 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/7/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: ARD035662469 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0639
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600077

GURLEY PIT

EDMONDSEN AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2011 9/21/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 10/10/2007 0 0

OPERABLE UNIT: 01 SOURCE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 10/6/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/28/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/16/1988 9/30/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/6/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/22/1987 9/30/1991 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/29/1989 8/12/1994 8 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 7/5/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/30/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/31/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2007 9/27/2007 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 7/31/1998 0 0

OPERABLE UNIT: 02 GROUND WATER
CO002 COMBINED RI/FS EPA Fund-Financed 4/7/1987 9/26/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/26/1988 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/26/1987 0 0

** END OF SITE SUMMARY ** $11 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ARD980496368 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0637
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600163

INDUSTRIAL WASTE CONTROL

FORT SMITH AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1980 5/21/1980 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1981 3/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/24/1992 11/17/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/23/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/26/1988 3/31/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 4/7/1989 5/26/1989 0 0
LO001   Lodged By DOJ 5/26/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/8/1986 0 0
ND001 DELETION FROM NPL Federal Enforcement 8/21/2007 4/7/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/9/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/1984 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/5/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 9/30/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 6/28/1988 1 0
NA001 PRP RI Responsible Party 2/25/1987 10/13/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/10/1986 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ARD980496368 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0637
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600163

INDUSTRIAL WASTE CONTROL

FORT SMITH AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
BE001 PRP RD Responsible Party 4/7/1989 8/17/1989 0 0
BF001 PRP RA Responsible Party 7/25/1989 6/10/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/4/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/1989 10/25/1996 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 5/8/2002 7/19/2002 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/10/1992 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/26/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD980809941 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600236

JACKSONVILLE MUNICIPAL LANDFILL

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1989 7/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1989 9/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1991 4/15/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1983 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 12/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1986 12/8/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/20/1990 10/10/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/21/1991 7/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/5/1988 3/5/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/2/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/7/1990 2/5/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/1/1991 1/19/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 11/5/1993 3/15/1994 0 0
LO002   Lodged By DOJ 12/30/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 1/14/1994 4/4/1994 0 0
LO001   Lodged By DOJ 1/21/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 1/19/1994 6/20/1994 0 0
LO003   Lodged By DOJ 4/6/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/1/1992 11/5/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 10/12/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/12/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/14/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/9/1999 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/27/2004 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/13/2006 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/4/2010 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/22/2011 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD980809941 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600236

JACKSONVILLE MUNICIPAL LANDFILL

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/19/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/14/1988 9/30/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/1988 9/27/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/4/1988 12/30/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/23/1988 7/2/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1989 9/27/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/18/1989 12/30/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/5/1993 12/30/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 11/12/1992 3/10/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 1/19/1994 8/17/1994 0 0
BE001 PRP RD Responsible Party Phased Start 11/12/1992 3/10/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 1/19/1994 11/11/1994 3 0
BF001 PRP RA Responsible Party Phased Start 1/19/1994 9/25/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 11/11/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/15/1988 8/5/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2005 9/30/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/30/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2010 9/24/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD092916188 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0620
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600136

MID-SOUTH WOOD PRODUCTS

MENA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 6/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1981 1/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 2/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 12/31/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1986 3/17/1988 0 0
LO001   Lodged By DOJ 3/17/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/7/1986 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2007 0 0

OPERABLE UNIT: 01 SITEWIDE- OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 11/14/1986 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/22/2010 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/14/1986 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 7/5/2002 9/27/2002 0 0
BE001 PRP RD Responsible Party 3/17/1987 3/24/1988 0 0
BF001 PRP RA Responsible Party 3/24/1988 9/28/1989 0 0
ME001 PRP LR Responsible Party 9/28/1989 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 8/1/1993 6/16/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD980745665 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0668
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0600216

MIDLAND PRODUCTS

OLA/BIRTA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1988 2/19/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/2/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/21/1992 12/21/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/25/1987 2/2/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/30/1988 12/23/1988 0 0
NS004 NPL RP SEARCH Federal Enforcement 12/1/1992 6/30/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 2/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1988 6/1/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 11/3/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER AND SOIL
CO001 COMBINED RI/FS State, Fund Financed 3/29/1985 3/24/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/28/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/10/1985 12/31/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/24/1988 0 0
JQ001   ROD Amendment 6/9/2006 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/30/1988 3/29/1990 1 0
RA001 REMEDIAL ACTION State, Fund Financed 6/29/1990 6/7/1999 28 0
RA002 REMEDIAL ACTION State, Fund Financed 6/29/1990 6/9/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/1999 3/5/2001 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/2/2006 5/31/2006 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/17/2006 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/15/1986 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 6/9/2006 9/18/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ARD980745665 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0668
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0600216

MIDLAND PRODUCTS

OLA/BIRTA AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER AND SOIL
RA003 REMEDIAL ACTION State, Fund Financed 9/18/2006 6/28/2007 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 1/9/1994 5/16/2006 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/21/1993 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 10/14/2010 8/10/2011 0 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: ARD980864110 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Mueller, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06M8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600246

MONROE AUTO EQUIPMENT CO. (PARAGOULD PIT)

PARAGOULD AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1977 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1989 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/27/1990 10/27/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 4/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/19/1990 10/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/18/1991 6/28/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1996 1/14/1998 0 0
CD001 CONSENT DECREE State Enforcement 2/5/1998 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 5/11/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/24/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/27/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/27/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/26/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2007 0 0

OPERABLE UNIT: 01 SITEWIDE- OU01
BF001 PRP RA PRP Response Under Sta 8/12/1999 5/5/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1992 8/13/2009 0 0
CO001 COMBINED RI/FS State Enforcement 6/28/1991 9/26/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/1/1991 12/1/2001 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1996 0 0
JQ001   ROD Amendment 11/9/2000 0 0
BE001 PRP RD Responsible Party 2/5/1998 5/15/2000 0 0
TS001 TREATABILITY STUDY Responsible Party 10/10/2000 4/3/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2004 9/8/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/13/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/18/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: ARD049658628 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): Fife, Greg DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0603651

MOUNTAIN PINE PRESSURE TREATING

PLAINVIEW AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1987 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 1/18/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/27/1989 4/10/1990 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1987 4/13/1988 1 0
RV002 REMOVAL EPA Fund-Financed 3/20/1990 2/5/1991 0 0
RV003 REMOVAL EPA Fund-Financed 3/7/1994 4/2/1994 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/1995 8/1/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1987 10/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1988 5/1/1988 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/22/1993 2/22/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/16/1992 4/16/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/20/2001 1/6/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 4/1/2010 0 0

OPERABLE UNIT: 01 SOURCE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/31/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/1999 2/19/2004 6 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2004 0 0
EH001   Explanation Of Significant Differences 7/21/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 11/8/2004 3/28/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/12/2005 4/27/2006 5 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/1/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2005 0 0

** END OF SITE SUMMARY ** $12 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 17
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ARD042755231 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 065X
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0604486

OUACHITA NEVADA WOOD TREATER

READER AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 9/28/1993 7/27/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/11/1992 6/11/1992 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 12/18/1995 0 0
SS001 ESI/RI EPA Fund-Financed 1/7/2000 0 0
HR001 HRS PACKAGE State, Fund Financed 1/7/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
RV001 REMOVAL EPA Fund-Financed 2/8/2000 9/14/2000 3 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 2/20/2001 9/12/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/1999 9/16/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/12/1999 12/28/1999 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 2/23/2000 5/11/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/16/2000 7/14/2004 0 0

OPERABLE UNIT: 01 SITEWIDE-SOURCE/GW
CO001 COMBINED RI/FS EPA Fund-Financed 1/25/2002 9/28/2005 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/9/2006 7/5/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/6/2006 5/3/2007 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/24/2007 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/27/2011 9/20/2011 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/19/2006 9/24/2007 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: ARD008052508 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Sullivan, Bob
ON-SCENE COORD (OSC): HAMMACK, PAT DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06T1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0603790

POPILE, INC.

EL DORADO AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/5/1990 12/31/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/4/1990 11/27/1990 0 0
RV001 REMOVAL EPA Fund-Financed 9/4/1990 8/1/1991 4 0
RV002 REMOVAL EPA Fund-Financed 2/7/1994 2/8/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1989 5/1/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/27/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/16/1990 9/30/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/12/1991 12/20/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/12/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/27/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 8/9/2010 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/16/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/27/1991 2/1/1993 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1992 12/21/1999 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/13/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/13/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/1/1993 0 0
JQ001   ROD Amendment 9/28/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/19/1992 10/1/1999 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1994 5/18/2000 25 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2006 9/26/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/2011 9/30/2011 0 0

** END OF SITE SUMMARY ** $32 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD981055809 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600269

ROGERS ROAD MUNICIPAL LANDFILL

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/3/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1989 7/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1989 9/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1985 6/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1985 6/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1986 8/28/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/30/1990 10/10/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/21/1991 7/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/5/1988 3/5/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/7/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/10/1990 2/8/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/1/1991 1/19/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 11/5/1993 3/15/1994 0 0
LO002   Lodged By DOJ 12/30/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 1/14/1994 4/4/1994 0 0
LO001   Lodged By DOJ 1/21/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 1/19/1994 6/20/1994 0 0
LO003   Lodged By DOJ 4/6/1994 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/27/2004 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/28/2006 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/1/1992 11/5/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 10/12/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/12/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/12/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 3/19/2009 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/12/2010 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 8/10/2010 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD981055809 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600269

ROGERS ROAD MUNICIPAL LANDFILL

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/15/1988 9/30/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/1988 9/27/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/4/1988 12/21/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/23/1988 7/2/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/13/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1990 12/31/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/18/1989 5/17/1992 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/5/1993 4/9/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 11/12/1992 3/10/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 1/19/1994 8/17/1994 0 0
BE001 PRP RD Responsible Party Phased Start 11/12/1992 3/10/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 1/19/1994 10/26/1994 1 0
BF001 PRP RA Responsible Party Phased Start 1/19/1994 9/25/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 9/30/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/15/1988 8/5/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/30/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/14/2010 9/24/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD980496723 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06H8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600184

SOUTH 8TH STREET LANDFILL

WEST MEMPHIS AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/3/1996 11/1/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1982 3/1/1982 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/2/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/11/2004 7/30/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 11/2/1999 12/19/2000 0 0
LO001   Lodged By DOJ 11/2/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 11/1/2002 12/19/2005 0 0
LO002   Lodged By DOJ 10/17/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/24/2003 6/17/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/20/2008 6/16/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/7/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2013 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/30/2004 9/28/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
SX001 SECTION 106 LITIGATION Federal Enforcement 11/30/1998 12/19/2000 0 0
RS001 REMOVAL ASSESSMENT Responsible Party Original Action Take Over 5/11/1992 5/11/1992 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 9/2/1992 9/24/1992 0 0
RV002 REMOVAL EPA Fund-Financed 10/20/1992 11/11/1992 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 6/15/1992 9/2/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/29/1992 6/30/1993 2 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/30/1993 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/30/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/9/1993 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/9/1993 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party New Action Resulting from Take Over 7/21/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1994 0 0
JQ001   ROD Amendment 7/22/1998 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: ARD980496723 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06H8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600184

SOUTH 8TH STREET LANDFILL

WEST MEMPHIS AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1998 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/16/1995 3/3/1996 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 11/2/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/22/1992 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/1998 0 0
BE003 PRP RD Responsible Party Original Action Take Over 3/1/1996 6/28/1999 1 0
BF001 PRP RA Responsible Party 6/28/1999 12/31/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 10/19/1994 9/30/1997 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/22/1998 0 0
BE004 PRP RD Responsible Party 3/1/1996 8/26/1998 0 0
BF002 PRP RA Responsible Party 6/5/2000 12/31/2001 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/2/2002 6/9/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/2003 0 0

OPERABLE UNIT: 03 SITEWIDE - OU03
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/30/1990 12/31/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/3/1992 1/5/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/18/1992 9/28/2004 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/25/1992 5/23/1992 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 7/16/1995 7/16/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1992 9/28/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/15/2003 9/30/2004 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ARD000023440 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): EHRHART, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0604
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600023

VERTAC, INC.

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 10/1/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/26/1987 1/26/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1989 10/1/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/30/1991 1/30/1991 0 0
RV001 REMOVAL EPA Fund-Financed 1/26/1987 6/30/1993 12 0
RV002 REMOVAL EPA Fund-Financed 1/10/1990 2/28/1997 49 0
RV003 REMOVAL EPA Fund-Financed 9/10/1993 9/12/1993 0 0
BB001 PRP REMOVAL Responsible Party 12/18/1986 2/4/1987 6 0
BB002 PRP REMOVAL Responsible Party 9/14/1988 6/20/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1981 4/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1982 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/28/1990 8/30/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 8/30/1990 10/10/1990 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/2/1992 11/17/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/8/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/27/1988 3/31/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1989 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/11/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1992 6/22/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1984 8/15/1984 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/24/1994 4/19/1994 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 12/10/1996 12/10/1996 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 12/10/1996 12/10/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/28/1986 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1993 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/24/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 1/18/1982 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ARD000023440 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): EHRHART, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0604
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600023

VERTAC, INC.

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 1/18/1982 0 0
CD002 CONSENT DECREE Federal Enforcement 2/4/1991 0 0
LO004   Lodged By DOJ 2/4/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 12/30/1992 6/22/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 11/5/1993 3/15/1994 0 0
LO001   Lodged By DOJ 12/30/1993 0 0
CD005 CONSENT DECREE Federal Enforcement 1/14/1994 4/4/1994 0 0
LO002   Lodged By DOJ 1/21/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/20/2003 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/18/1984 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 3/29/1984 8/9/1999 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/1/1992 11/5/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/20/1990 10/12/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/12/1993 0 0
BB003 PRP REMOVAL Responsible Party 1/20/1998 5/30/1998 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 12/31/1996 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 12/10/1996 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/29/2003 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/26/2003 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/5/2003 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/17/2004 0 0
PC015 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/9/2004 0 0
PC016 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/22/2004 0 0
PC017 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/22/2004 0 0
PC018 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/2004 0 0
PC019 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC020 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC021 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC022 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2005 0 0
PC023 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/13/2006 0 0
PC024 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/2009 0 0
PC025 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/4/2010 0 0
PC026 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/22/2011 0 0
PC027 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/2012 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ARD000023440 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): EHRHART, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0604
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600023

VERTAC, INC.

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/9/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/29/2002 11/20/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/24/2000 7/26/2001 0 0
JG003 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 12/23/2008 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/1/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2008 11/20/2008 0 0

OPERABLE UNIT: 01 LANDFILL CLOSURE
BD001 PRP RI/FS Responsible Party 3/17/1982 7/18/1984 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/10/1986 9/1/1998 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/15/1995 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 4/15/1995 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 4/17/1987 6/30/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/5/1996 4/4/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/4/1996 4/4/1999 0 0
BE001 PRP RD Responsible Party 4/15/1984 6/15/1984 0 0
BF001 PRP RA Responsible Party 6/15/1984 7/1/1986 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 9/23/1983 10/15/1983 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/2003 0 0

OPERABLE UNIT: 02 OFF-SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 9/27/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/10/1989 4/10/1996 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/1985 9/28/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
JQ001   ROD Amendment 9/17/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/4/1993 9/12/1994 0 0
BF004 PRP RA Responsible Party 9/26/1994 8/31/1998 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 3/29/1984 0 0

OPERABLE UNIT: 03 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/30/1989 7/12/1989 0 0
BD003 PRP RI/FS Responsible Party 7/12/1989 9/17/1996 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1989 3/30/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/23/1989 4/4/1999 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: ARD000023440 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): EHRHART, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0604
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600023

VERTAC, INC.

JACKSONVILLE AR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOILS
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1990 8/28/1995 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/17/1996 0 0
EH002   Explanation Of Significant Differences 1/12/1998 0 0
BE003 PRP RD Responsible Party 1/21/1997 10/10/1997 0 0
BF003 PRP RA Responsible Party 7/30/1997 8/31/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/31/1998 0 0

OPERABLE UNIT: 04 INCINERATOR SUPPORT
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/31/1992 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 4/19/1988 1/10/1990 0 0

OPERABLE UNIT: 05 ONSITE ABOVE GROUND
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/31/1989 7/12/1989 0 0
BD002 PRP RI/FS Responsible Party Phased Start 7/12/1989 6/30/1993 0 0
EL003 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1989 3/30/1989 0 0
AR004 ADMINISTRATIVE RECORDS Responsible Party 9/30/1995 9/30/1995 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1993 0 0
EH001   Explanation Of Significant Differences 5/25/1995 0 0
BE002 PRP RD Responsible Party 4/19/1994 10/10/1997 0 0
BF002 PRP RA Responsible Party 7/30/1997 8/31/1998 0 0

OPERABLE UNIT: 06 GROUNDWATER
BD004 PRP RI/FS Responsible Party 7/12/1989 9/17/1996 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/17/1996 0 0
BE004 PRP RD Responsible Party 1/21/1997 12/11/1997 0 0

** END OF SITE SUMMARY ** $73 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981056997 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): CARROLL, CRAIG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0600646

AGRICULTURE STREET LANDFILL

NEW ORLEANS LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/23/2002 6/30/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/30/1993 11/17/1994 0 0
RV001 REMOVAL EPA Fund-Financed 2/9/1995 3/7/1995 21 0
RV002 REMOVAL EPA Fund-Financed 3/7/1994 1/23/1995 0 0
RV003 REMOVAL EPA Fund-Financed 3/6/1996 3/8/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1987 3/1/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/2/2002 5/3/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/4/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/14/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/23/1993 12/30/1999 2 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/26/1997 9/26/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/1/2000 3/31/2005 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/2/2002 11/2/2002 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1997 9/26/2000 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/17/2001 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/17/2002 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/16/2002 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/22/2002 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/19/2003 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/27/2004 0 0
GR005 PARTIAL NPL DELETION EPA Fund-Financed 6/16/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/4/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/2005 0 0
LO001   Lodged By DOJ 3/30/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 11/6/2006 0 0
LO002   Lodged By DOJ 8/31/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 8/5/2008 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981056997 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): CARROLL, CRAIG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0600646

AGRICULTURE STREET LANDFILL

NEW ORLEANS LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/29/2005 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/7/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/8/2007 4/25/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 4/1/2008 0 0

OPERABLE UNIT: 01 UNDEVELOPED PROPERTY
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/1997 9/26/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/15/1996 8/31/1996 0 0
RV004 REMOVAL EPA Fund-Financed 10/19/1998 4/15/2002 0 0

OPERABLE UNIT: 02 RESIDENTIAL PROPERTY
RV005 REMOVAL EPA Fund-Financed 10/19/1998 4/2/2002 0 0

OPERABLE UNIT: 03 COMMUNITY CENTER
RV006 REMOVAL EPA Fund-Financed 10/19/1998 4/2/2002 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 4/2/2002 0 0

OPERABLE UNIT: 04 MOTON SCHOOL
RO002 RECORD OF DECISION EPA Fund-Financed 9/2/1997 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/7/2000 3/17/2000 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 2/7/2000 0 0

OPERABLE UNIT: 05 GROUNDWATER
RO003 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/2/1997 0 0
TV003 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/7/2000 3/17/2000 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 2/7/2000 0 0

OPERABLE UNIT: 06 SITEWIDE - TERMINOLOGY CHANGE
CO002 COMBINED RI/FS EPA Fund-Financed 8/30/1994 9/2/1997 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 4/2/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/4/2004 0 0

** END OF SITE SUMMARY ** $23 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 29
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD000239814 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): Fife, Greg DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06G3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0600317

AMERICAN CREOSOTE WORKS, INC. (WINNFIELD PLANT)

WINNFIELD LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/24/1989 6/26/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/24/2000 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/13/1989 4/10/1989 0 0
RV001 REMOVAL EPA Fund-Financed 4/4/1988 5/24/1988 0 0
RV002 REMOVAL EPA Fund-Financed 5/31/1988 6/5/1988 0 0
RV003 REMOVAL EPA Fund-Financed 4/10/1989 8/6/1989 1 0
RV004 REMOVAL EPA Fund-Financed 10/19/1993 1/30/1994 0 0
BB001 PRP REMOVAL Responsible Party 6/6/1988 9/15/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1988 2/1/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/6/1991 12/31/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/9/1991 12/16/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/28/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/8/2001 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/21/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/13/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 7/19/2002 0 0
LO001   Lodged By DOJ 5/2/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 7/19/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/10/1993 3/6/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1990 1/4/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 3/6/2001 5/14/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/21/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/27/1991 4/28/1993 1 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD000239814 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): Fife, Greg DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06G3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0600317

AMERICAN CREOSOTE WORKS, INC. (WINNFIELD PLANT)

WINNFIELD LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1992 12/21/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2000 9/19/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/15/1995 12/21/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/28/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/19/1992 9/28/1993 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1993 64 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/3/2004 9/19/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/29/2012 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/2/2010 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/4/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/2009 5/19/2010 0 0

** END OF SITE SUMMARY ** $70 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: LAD980745632 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Luckett, Casey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0638
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600574

BAYOU BONFOUCA

SLIDELL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1985 8/15/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/9/1991 12/10/1991 0 0
BB001 PRP REMOVAL Responsible Party 7/15/1985 8/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 4/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/24/1989 3/29/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/30/1990 8/14/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/15/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1995 6/1/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/1995 7/31/1997 0 0
LO002   Lodged By DOJ 1/15/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/18/2005 7/7/2006 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/30/1998 4/29/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2011 8/15/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 10/19/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1985 7/10/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 8/15/1985 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/8/1983 7/10/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/21/1983 2/15/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/22/1997 12/21/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed Phased Completion 8/15/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/1987 0 0
EH001   Explanation Of Significant Differences 2/5/1990 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: LAD980745632 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Luckett, Casey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0638
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600574

BAYOU BONFOUCA

SLIDELL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 7/20/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/2/1985 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1995 6/25/1997 0 0
LO001   Lodged By DOJ 6/13/1996 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 5/6/1986 12/30/1986 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 5/16/1986 12/30/1986 2 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/22/1987 6/30/1989 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/30/1989 11/18/1991 15 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/10/1991 7/11/2001 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/11/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/16/1989 9/25/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/1/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2001 7/10/2001 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/1/1984 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 5/29/1985 3/31/1987 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/1987 8/30/1998 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 6/23/1987 9/27/1990 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 2/4/1991 9/30/1997 139 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 11/30/1993 9/30/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $162 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD980745541 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0628
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600573

BAYOU SORREL

BAYOU SORREL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1978 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1980 6/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 6/28/1982 6/28/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1992 9/30/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/27/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 11/14/1986 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/1/1983 9/30/2010 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/14/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 6/8/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/1987 8/5/1988 0 0
LO001   Lodged By DOJ 3/17/1988 0 0
CD003 CONSENT DECREE Federal Enforcement 6/6/1989 7/26/1989 0 0
LO002   Lodged By DOJ 7/26/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/26/1986 0 0
BE001 PRP RD Responsible Party 9/30/1987 1/4/1989 0 0
BF001 PRP RA Responsible Party 7/11/1988 5/26/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1992 8/6/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/26/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/4/1997 9/29/1997 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/18/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/15/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/22/1983 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/12/2003 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD980745541 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0628
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600573

BAYOU SORREL

BAYOU SORREL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/16/2004 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/22/2005 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/26/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/4/1997 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/21/2006 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/11/2007 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/2008 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/11/2009 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/16/2010 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/2011 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1998 9/22/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/1988 9/30/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/19/2003 9/11/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2008 8/22/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2012 8/13/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD008187940 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 067E
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0604527

CENTRAL WOOD PRESERVING CO.

SLAUGHTER LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/3/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 1/13/1998 0 0
RV001 REMOVAL EPA Fund-Financed 4/24/1995 9/18/1995 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/15/1994 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/16/1994 4/27/1995 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/21/1995 6/21/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/10/1998 11/10/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/4/1998 4/5/2001 3 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2002 6/29/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/10/1999 9/15/2006 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 12/10/1998 4/5/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/5/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/3/2001 6/21/2002 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/21/2003 4/21/2005 24 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/20/2009 9/18/2009 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1993 1/18/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1994 11/1/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/18/1995 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/4/1998 6/23/1998 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/15/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 9/24/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/20/2009 0 0

OPERABLE UNIT: 01 OU-01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2008 4/21/2009 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/2013 0 0

** END OF SITE SUMMARY ** $29 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: LAD980501456 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0610
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600512

CLEVE REBER

SORRENTO LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1978 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1985 8/14/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 7/29/1983 7/29/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1979 6/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/1/1988 7/1/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/1/1991 9/29/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1987 9/15/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/6/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/30/1988 8/15/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1992 11/2/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/9/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/28/1997 12/30/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/14/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/17/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 12/6/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/27/1985 12/30/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/26/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 3/31/1987 1 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: LAD980501456 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0610
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600512

CLEVE REBER

SORRENTO LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/1/1984 12/30/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/2/1984 9/30/1987 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/23/1987 9/29/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/25/1989 10/1/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/3/1987 9/28/1989 2 0
BF001 PRP RA Responsible Party 4/10/1992 12/31/1996 2 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/31/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/1998 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/27/2003 9/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/22/2008 9/18/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/5/2013 9/23/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: LAD072606627 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600472

COMBUSTION, INC.

DENHAM SPRINGS LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/11/1987 8/11/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
BB001 PRP REMOVAL PRP Lead Under State 11/3/1992 11/24/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1980 9/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 5/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/23/2002 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/18/2005 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/13/2009 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 8/31/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/24/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 3/29/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/2003 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/2003 0 0
ME001 PRP LR PRP Lead Under State 6/26/2007 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/20/2004 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/8/2005 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FN001 RI/FS NEGOTIATIONS State Enforcement 3/27/1987 10/25/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1999 0 0
BD001 PRP RI/FS PRP Lead Under State 10/25/1988 5/28/2004 0 0
RO001 RECORD OF DECISION PRP Lead Under State 5/28/2004 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/28/2004 3/29/2005 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: LAD072606627 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600472

COMBUSTION, INC.

DENHAM SPRINGS LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
BE001 PRP RD PRP Response Under Sta 3/29/2005 1/23/2006 0 0
BF001 PRP RA PRP Response Under Sta 1/23/2006 6/26/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/26/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/17/2010 2/11/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: LAD981058019 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600647

D.L. MUD, INC.

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1989 6/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 3/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/21/1991 11/21/1991 0 0
BB001 PRP REMOVAL PRP Lead Under State 4/4/1987 8/31/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1985 8/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1986 7/1/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/30/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/19/1989 3/25/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/20/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/6/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/25/1996 9/17/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/17/1997 4/15/1998 0 0
LO001   Lodged By DOJ 3/19/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/15/1998 4/15/1998 0 0
ND001 DELETION FROM NPL Federal Enforcement 1/7/2000 3/7/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/7/2000 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1996 9/30/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/23/1995 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/30/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/11/1989 6/20/1990 0 0
BD001 PRP RI/FS Responsible Party 6/20/1990 9/22/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/10/1990 3/31/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/15/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1990 9/30/1999 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: LAD981058019 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600647

D.L. MUD, INC.

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
RO001 RECORD OF DECISION Federal Enforcement 9/22/1994 0 0
BE001 PRP RD Responsible Party 4/15/1998 10/1/1998 0 0
BF001 PRP RA Responsible Party 10/1/1998 6/21/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2002 9/16/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/22/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1993 9/30/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2008 9/16/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/2/2012 8/23/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD052510344 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): Foster, Althea DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DF
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600428

DELATTE METALS

PONCHATOULA LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 8/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1986 2/1/1986 0 0
SS001 ESI/RI EPA Fund-Financed 10/1/1997 7/28/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/27/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/3/1997 12/31/1998 0 0
RV001 REMOVAL EPA Fund-Financed 9/9/1998 9/1/1999 5 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/15/1998 7/28/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1997 7/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/9/1998 9/26/2000 3 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/6/2000 2/28/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2000 0 0
EH001   Explanation Of Significant Differences 12/14/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/11/2000 10/11/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/26/2002 9/21/2004 14 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/22/2004 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/8/2005 8/8/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/9/2004 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/8/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/17/2007 9/11/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/7/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/8/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/27/2007 7/3/2008 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 5/17/2007 9/11/2008 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/9/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/26/2009 10/4/2010 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 43
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD052510344 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): Foster, Althea DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DF
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600428

DELATTE METALS

PONCHATOULA LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 11/1/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 9/11/2008 0 0
LO001   Lodged By DOJ 7/10/2008 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/25/2006 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/2007 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/2008 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/22/2003 9/21/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 12/12/2006 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2007 11/19/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/29/2011 11/19/2012 0 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981155872 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06N1
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0600652

DEVIL'S SWAMP LAKE

SCOTLANDVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/17/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1986 5/1/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1986 5/1/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/28/1993 10/28/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/15/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/29/2002 6/25/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2004 0 0
HV001 INTERVIEWS Federal Enforcement 12/1/2004 0 0
HV002 INTERVIEWS Federal Enforcement 12/1/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/2003 4/26/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/15/2006 7/30/2007 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/1/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/3/2009 0 0

OPERABLE UNIT: 01 OU-01
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/2004 12/1/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/26/2005 12/3/2009 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/2010 0 0
BD001 PRP RI/FS Responsible Party 1/4/2010 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/6/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD980879449 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0692
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600633

DUTCHTOWN TREATMENT PLANT

ASCENSION PARISH LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/20/1988 5/20/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 5/20/1988 9/28/1989 6 0
BB001 PRP REMOVAL Responsible Party 9/28/1989 10/5/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1987 2/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1987 2/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1987 10/1/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/28/1993 11/17/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 7/3/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/20/1989 8/7/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/3/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/11/1997 0 0
BD001 PRP RI/FS Responsible Party 8/7/1989 6/20/1994 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1999 9/28/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/6/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/30/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/30/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/28/1992 5/27/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/20/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1989 5/23/1990 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
BE001 PRP RD Responsible Party 2/4/1997 7/24/1997 0 0
BF001 PRP RA Responsible Party 7/24/1997 1/12/1998 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/23/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/12/1989 5/23/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/6/1988 5/8/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/25/2003 5/2/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/17/1999 11/16/1999 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD980879449 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0692
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600633

DUTCHTOWN TREATMENT PLANT

ASCENSION PARISH LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/12/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/23/1995 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1995 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/27/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/16/2004 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/11/2005 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/25/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/12/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 8/24/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/17/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 2/20/2009 0 0
LO002   Lodged By DOJ 12/15/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/15/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 10/10/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/21/2002 9/12/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2007 9/12/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2011 8/17/2011 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAN000605517 SITE SECTION: 6SF-RR
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06NY
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0605517

EVR-WOOD TREATING/EVANGELINE REFINING COMPANY

JENNINGS LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/10/2003 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/23/2011 3/9/2012 0 0
HR001 HRS PACKAGE EPA In-House 8/30/2002 0 0
HR002 HRS PACKAGE EPA Fund-Financed 8/23/2011 3/14/2012 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/15/2004 2/22/2006 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/15/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/4/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0
QV001 PRP SEARCH Federal Enforcement 10/1/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: LAD980750137 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 065Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600592

GULF COAST VACUUM SERVICES

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/13/1999 1/3/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1989 6/29/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/14/1990 3/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/13/1991 2/13/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 4/6/1992 4/6/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/21/1990 5/25/1990 0 0
RV002 REMOVAL EPA Fund-Financed 2/13/1991 3/4/1991 0 0
RV003 REMOVAL EPA Fund-Financed 4/6/1992 4/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 9/1/1980 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/1/1986 9/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/17/1990 12/31/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/29/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/8/1989 2/5/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 12/15/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/11/1992 5/24/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/22/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/11/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 5/24/1994 6/5/1995 0 0
LO001   Lodged By DOJ 12/23/1994 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/30/1998 9/30/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/2/1990 8/9/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/17/2003 9/16/2003 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/13/2000 7/23/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 12/21/2002 3/26/2003 0 0
LO002   Lodged By DOJ 1/31/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2008 9/16/2008 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: LAD980750137 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 065Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600592

GULF COAST VACUUM SERVICES

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2001 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 12/2/2012 9/3/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/13/1990 3/24/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/27/1990 9/29/1992 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/28/1991 9/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/26/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1990 9/30/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
JQ001   ROD Amendment 5/8/1995 0 0
BE002 PRP RD Responsible Party 5/24/1994 6/2/1997 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/5/1991 8/19/1991 0 0
BF002 PRP RA Responsible Party 6/2/1997 10/4/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/24/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/1999 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 3/24/2000 0 0

OPERABLE UNIT: 02 INTERIM SOURCE (OU2)
CO002 COMBINED RI/FS EPA Fund-Financed 9/27/1990 9/30/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
BE001 PRP RD Responsible Party 12/11/1992 9/13/1993 0 0
BF001 PRP RA Responsible Party 6/17/1993 9/30/1994 1 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD985169317 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06Z6
NPL STATUS: Proposed for NPL
NPL UPDATE: 18
SITE ID: 0603977

GULF STATE UTILITIES-NORTH RYAN STREET

LAKE CHARLES LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/6/1992 6/22/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/25/1992 9/25/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/4/1995 5/31/1995 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 2/10/1997 6/4/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/25/1999 0 0
BB001 PRP REMOVAL Responsible Party 1/10/2000 6/30/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/13/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/2012 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/24/2001 1/23/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/24/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2009 9/29/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/29/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1995 7/7/1997 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/15/1998 8/30/2004 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/25/1999 0 0
BD001 PRP RI/FS Responsible Party 2/10/1997 6/9/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/2000 0 0
BE001 PRP RD Responsible Party 7/11/2005 7/11/2005 0 0
BF001 PRP RA Responsible Party 7/11/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/8/2005 0 0

OPERABLE UNIT: 02 SOILS
BD004 PRP RI/FS Responsible Party 1/8/2003 9/2/2004 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/3/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981054075 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A7
NPL STATUS: Proposed for NPL
NPL UPDATE: 18
SITE ID: 0600641

HIGHWAY 71/72 REFINERY

BOSSIER CITY LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/16/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1999 12/31/2012 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/26/1985 4/26/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/26/1985 4/26/1985 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/28/1993 2/13/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/29/1993 6/20/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/2/2002 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/22/1994 9/28/2000 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/7/1995 2/18/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/31/1996 0 0
BB001 PRP REMOVAL Responsible Party 7/31/1996 12/30/1998 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/20/1996 0 0
BB002 PRP REMOVAL Responsible Party 1/11/1997 6/17/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/13/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1994 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/26/1997 3/31/1999 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/8/1997 9/28/2000 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/2000 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/21/2001 6/8/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 6/8/2004 6/17/2005 0 0
LO001   Lodged By DOJ 10/28/2004 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/18/2002 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/14/2003 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/4/2005 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/3/1998 6/17/2005 0 0
BE001 PRP RD Responsible Party 6/8/2004 9/25/2006 0 0
BF001 PRP RA Responsible Party 9/25/2006 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/30/2012 5/3/2013 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/16/1996 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/13/1997 0 0
BF002 PRP RA Responsible Party 9/25/2006 9/27/2011 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981054075 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06A7
NPL STATUS: Proposed for NPL
NPL UPDATE: 18
SITE ID: 0600641

HIGHWAY 71/72 REFINERY

BOSSIER CITY LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BF003 PRP RA Responsible Party 9/25/2006 0 0
BF004 PRP RA Responsible Party 9/25/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 1/23/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: LA0213820533 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0686
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0600770

LOUISIANA ARMY AMMUNITION PLANT

DOYLINE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1985 10/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 5/1/1984 5/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/30/1988 1/31/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/31/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 5/16/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/22/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1988 1/31/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/1/1988 1/31/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 1/1/1994 12/31/1995 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 8/15/1999 9/22/2000 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/30/2006 6/28/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 6/7/2010 7/15/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 2/16/2011 0 0

OPERABLE UNIT: 01 AREA P
LW001 FF RI/FS Federal Facilities 10/20/1987 1/31/1989 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/20/1987 12/21/1999 0 0
RO001 RECORD OF DECISION Federal Facilities Phased Completion 1/31/1989 0 0
LX001 FF RD Federal Facilities Phased Start & Completion 1/31/1989 1/31/1989 0 0
LY001 FF RA Federal Facilities 1/31/1989 9/23/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/23/1992 3/4/1997 0 0

OPERABLE UNIT: 02 SEVEN SOIL/SOURCE STUDY AREAS
LW002 FF RI/FS Federal Facilities 1/31/1989 12/15/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 3/4/1997 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 10/20/1987 12/21/1999 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/4/1997 3/4/1997 0 0

OPERABLE UNIT: 03 Y-LINE CHROMIUM ETCH FACILITY
LW003 FF RI/FS Federal Facilities 9/30/1993 5/15/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 5/19/2000 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: LA0213820533 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0686
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 0600770

LOUISIANA ARMY AMMUNITION PLANT

DOYLINE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 NINE MFTG + FOUR OTHER AREAS
LW004 FF RI/FS Federal Facilities 4/1/1997 11/8/2005 0 0
RO004 RECORD OF DECISION Federal Facilities 7/3/2006 0 0

OPERABLE UNIT: 05 GROUNDWATER
LW005 FF RI/FS Federal Facilities 9/30/1999 1/1/2007 0 0
RO005 RECORD OF DECISION Federal Facilities 9/20/2007 0 0
EH001   Explanation Of Significant Differences 3/15/2012 0 0
LX002 FF RD Federal Facilities 9/20/2007 5/1/2008 0 0
LY002 FF RA Federal Facilities 6/16/2008 3/27/2009 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 5/1/2008 0 0

OPERABLE UNIT: 06 MMRP (BG-5 AND CPG)
LW006 FF RI/FS Federal Facilities 8/23/2006 9/30/2010 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD981522998 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): Engblom, Rita DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06AJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 25
SITE ID: 0600653

MADISONVILLE CREOSOTE WORKS

MADISONVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1986 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1987 1/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/13/1994 2/1/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/22/1996 12/18/1996 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/1/1995 0 0
SS001 ESI/RI EPA Fund-Financed 5/6/1996 9/26/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
RV001 REMOVAL EPA Fund-Financed 9/23/1996 1/9/1997 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/17/1997 8/25/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/3/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/17/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/23/1996 0 0
NS002 NPL RP SEARCH EPA In-House 4/16/1998 4/16/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/25/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/18/1998 9/30/1998 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1998 6/12/2000 22 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/1/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/16/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/17/2007 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 6/1/2000 8/30/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/5/2003 3/1/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2008 2/26/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2013 0 0

** END OF SITE SUMMARY ** $25 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LA0000187518 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DB
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0604848

MALLARD BAY LANDING BULK PLANT

GRAND CHENIERE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/7/1993 0 0
RV001 REMOVAL EPA Fund-Financed 11/3/1998 8/26/1999 1 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/6/1998 5/21/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/14/1998 11/13/1998 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/29/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/3/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/20/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/23/2008 4/8/2009 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/23/2008 4/8/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1999 2/5/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/13/2000 3/12/2003 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/12/2003 0 0
JQ001   ROD Amendment 7/10/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/26/2003 5/12/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/2/2003 8/23/2004 3 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/19/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/12/2004 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD008473142 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): MARTIN, JOHN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 067Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0604491

MARION PRESSURE TREATING

MARION LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/22/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/11/1996 9/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 9/16/1996 3/24/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/23/1995 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/25/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/2/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 11/20/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/2001 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/15/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/15/2002 4/28/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/28/2006 11/3/2008 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1998 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 6/16/2004 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 1/2/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1995 12/1/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/15/2003 6/16/2004 0 0
NS003 NPL RP SEARCH Federal Enforcement 12/10/1999 4/25/2000 0 0
NS004 NPL RP SEARCH Federal Enforcement 10/1/2001 4/15/2002 0 0

OPERABLE UNIT: 01 SITEWIDE ACTIONS ON NPL SITE
DL004 DEMAND LETTERS ISSUED Federal Enforcement 4/25/2000 0 0
SE001 SITE ACCESS EPA Fund-Financed 1/20/2000 0 0
SE002 SITE ACCESS EPA Fund-Financed 4/12/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 11/10/1999 6/28/2002 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/29/1999 10/29/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/2002 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/25/2002 9/24/2003 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/2007 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/15/2010 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: LAD980745533 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0627
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600572

OLD INGER OIL REFINERY

DARROW LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/26/1988 8/26/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/3/1990 7/3/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed 4/14/1983 6/12/1983 0 0
RV002 REMOVAL EPA Fund-Financed 7/14/1983 7/18/1983 0 0
RV003 REMOVAL EPA Fund-Financed 5/7/1985 5/10/1985 0 0
RV004 REMOVAL EPA Fund-Financed 11/9/1985 11/14/1985 0 0
RV005 REMOVAL EPA Fund-Financed 8/23/1988 8/26/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/2/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
IP003 INITIAL REMEDIAL MEASURE EPA Fund-Financed 9/14/1984 10/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/26/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/1/1989 5/28/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/25/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1992 8/12/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/7/2006 7/23/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2012 8/28/2012 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/13/2008 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/13/2008 8/12/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 PHASE I CONSTRUCTION
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1982 6/8/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/2/1984 9/25/1984 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/28/1992 5/27/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/9/1990 5/2/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 4/30/1983 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 9/22/1982 9/30/1983 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 4/20/1983 9/25/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1984 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: LAD980745533 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0627
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600572

OLD INGER OIL REFINERY

DARROW LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 9/22/1993 0 0
EH002   Explanation Of Significant Differences 9/12/2006 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/26/1984 10/27/1986 1 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 12/6/1982 0 0
RA001 REMEDIAL ACTION State, Fund Financed 4/25/1986 6/4/2002 24 0

OPERABLE UNIT: 03 GROUNDWATER
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 3/22/2004 1/1/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/12/2006 0 0

OPERABLE UNIT: 04 BIOREMEDIATION
RA003 REMEDIAL ACTION State, Fund Financed 12/5/1997 6/4/2002 0 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: LAD980749139 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600576

PAB OIL & CHEMICAL SERVICE, INC.

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/1/1998 5/22/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/20/1989 7/20/1989 0 0
RS002 REMOVAL ASSESSMENT Responsible Party 9/20/1991 9/20/1991 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 9/30/1993 9/30/1995 0 0
BB001 PRP REMOVAL Responsible Party 10/8/1991 9/30/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 7/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1980 9/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1986 9/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/21/1989 9/29/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/14/1992 12/31/1993 0 0
NS004 NPL RP SEARCH Federal Enforcement 12/2/1993 12/31/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/5/1989 6/27/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/8/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/12/1994 9/27/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/19/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/1991 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 10/4/1991 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 11/2/1994 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/1994 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 11/6/1995 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 12/2/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 2/5/1997 5/28/1997 0 0
LO001   Lodged By DOJ 3/14/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/31/1999 1/3/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/31/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1990 9/30/1993 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1993 9/30/1996 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: LAD980749139 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600576

PAB OIL & CHEMICAL SERVICE, INC.

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/20/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/1/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/16/2003 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/5/2005 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/21/2006 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/2007 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/31/2008 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/13/2009 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/14/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 10/16/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/13/1990 10/1/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/27/1990 9/22/1993 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/10/1990 1/7/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/26/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/26/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1996 9/30/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/1993 0 0
EH001   Explanation Of Significant Differences 3/12/1997 0 0
BE001 PRP RD Responsible Party 11/17/1994 5/30/1997 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/30/1992 1/4/1993 0 0
BF001 PRP RA Responsible Party 6/9/1997 8/28/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/21/2002 7/26/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1998 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: LAD980749139 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600576

PAB OIL & CHEMICAL SERVICE, INC.

ABBEVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/18/2007 7/24/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/28/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2012 7/19/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD057482713 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0607
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0600442

PETRO-PROCESSORS OF LOUISIANA, INC.

SCOTLANDVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1978 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1979 9/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 12/15/1983 2/16/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 12/15/1983 2/16/1984 0 0
LO001   Lodged By DOJ 2/16/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1980 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1980 2/15/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/22/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/21/2010 12/28/2010 0 0

OPERABLE UNIT: 01 BROOKLAWN SITE, LTADS
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/1/1986 2/18/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 9/4/1991 9/3/1993 0 0
OH001 OTHER EPA Fund-Financed 7/21/1982 1/31/1983 0 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 3/9/1983 0 0
BD001 PRP RI/FS Responsible Party 9/23/1983 9/1/1985 1 0
BE001 PRP RD Responsible Party 9/23/1986 6/30/1987 0 0
BF001 PRP RA Responsible Party 6/30/1987 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/29/1987 0 0
BD002 PRP RI/FS Responsible Party 12/31/1987 8/31/1989 0 0
BE002 PRP RD Responsible Party 9/24/1993 11/12/1994 0 0
BE003 PRP RD Responsible Party 10/14/1993 12/25/1995 0 0
BD004 PRP RI/FS Responsible Party 12/17/1992 11/29/2001 0 0
ED005 RISK/HEALTH ASSESSMENT Responsible Party 12/17/1992 11/29/2001 0 0
JF003 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/17/1992 11/29/2001 0 0
BE005 PRP RD Responsible Party 12/17/1992 3/13/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/31/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/9/2003 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: LAD057482713 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0607
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0600442

PETRO-PROCESSORS OF LOUISIANA, INC.

SCOTLANDVILLE LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BAYOU/ADJACENT WETLANDS AREAS
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/7/1995 1/26/2000 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/7/1995 1/26/2000 0 0

OPERABLE UNIT: 03 SCENIC SITE
BD005 PRP RI/FS Responsible Party 11/9/1992 7/29/1999 0 0
ED004 RISK/HEALTH ASSESSMENT Responsible Party 1/25/1996 7/29/1999 0 0
JF002 ECOLOGICAL RISK ASSESSMENT PRP Lead Under State 1/25/1996 7/29/1999 0 0
BE004 PRP RD Responsible Party 11/9/1992 7/29/1999 0 0
BF002 PRP RA Responsible Party 6/30/1987 1/27/2000 0 0
ME001 PRP LR Responsible Party 1/31/2000 7/23/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 1/31/2000 0 0
VA001 OTHER CLEANUP ACTIVITY Responsible Party 11/13/2008 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD985185107 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 061F
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0604348

RUSTON FOUNDRY

ALEXANDRIA LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/6/1993 5/6/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/6/1998 5/14/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/22/1991 4/22/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/22/1991 4/22/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 1/29/1998 9/22/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/19/1999 5/10/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
RS001 REMOVAL ASSESSMENT EPA In-House 4/1/1999 9/20/1999 0 0
RV001 REMOVAL EPA Fund-Financed 6/29/1999 8/11/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/1/2002 6/19/2002 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/16/2003 5/6/2003 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/29/1998 10/1/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/2007 1/14/2008 0 0
LO001   Lodged By DOJ 10/31/2007 0 0
BE001 PRP RD Responsible Party 9/21/2007 2/28/2008 0 0
BF001 PRP RA Responsible Party 2/28/2008 9/29/2009 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 5/14/2010 7/13/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/3/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 10/31/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/14/2010 0 0
QV001 PRP SEARCH Federal Enforcement 7/1/2013 9/17/2013 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 8/27/1998 6/24/2002 7 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/6/1999 6/23/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/24/2002 0 0
EH001   Explanation Of Significant Differences 9/28/2004 0 0
EH002   Explanation Of Significant Differences 1/2/2008 0 0
EH003   Explanation Of Significant Differences 11/9/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/6/2003 9/21/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: LAD985185107 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 061F
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0604348

RUSTON FOUNDRY

ALEXANDRIA LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/1/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/29/2010 0 0

** END OF SITE SUMMARY ** $7 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: LAD008149015 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Mueller, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 066Z
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601494

SOUTHERN SHIPBUILDING

SLIDELL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/1/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RV001 REMOVAL EPA Fund-Financed 7/26/1993 9/3/1993 0 0
RV003 REMOVAL EPA Fund-Financed 11/28/1994 5/25/1995 2 0
RV004 REMOVAL EPA Fund-Financed 3/27/1995 9/10/1997 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1988 10/1/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/14/1993 2/18/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 2/18/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/26/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/20/1994 9/15/1997 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2000 9/28/2000 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2005 9/28/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/31/1998 6/16/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/31/1998 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1995 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 8/13/1993 0 0
FE007 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2010 9/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0
SI002 SITE INSPECTION EPA In-House 8/7/2008 2/12/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/13/1995 0 0

OPERABLE UNIT: 01 INCINERATE SOILS AND CAPPING
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1997 6/16/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/24/1994 7/20/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/24/1994 9/30/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/15/1994 12/14/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/20/1995 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/24/1994 7/8/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/14/1995 7/30/1997 25 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/15/1997 0 0

OPERABLE UNIT: 02 NO FURTHER ACTION ROD
CO002 COMBINED RI/FS EPA Fund-Financed 1/1/1996 8/1/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: LAD008149015 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Mueller, Brian
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 066Z
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601494

SOUTHERN SHIPBUILDING

SLIDELL LA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NO FURTHER ACTION ROD
RO002 RECORD OF DECISION EPA Fund-Financed 9/15/1997 0 0

** END OF SITE SUMMARY ** $29 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NMD043158591 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0623
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600827

AT & SF (CLOVIS)

CLOVIS NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1990 6/25/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/22/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/1983 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/1988 12/16/1988 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/2/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/20/2000 0 0
ND001 DELETION FROM NPL Federal Enforcement 1/16/2003 3/17/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 10/11/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FE001 FIVE-YEAR REVIEW Responsible Party 8/7/1989 9/30/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/16/2003 1/16/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/31/1984 0 0
BD001 PRP RI/FS Responsible Party 9/1/1983 9/23/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/5/1986 12/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/18/1988 10/1/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/23/1988 0 0
BE001 PRP RD Responsible Party 12/16/1988 8/7/1989 0 0
BF001 PRP RA Responsible Party 8/7/1989 9/5/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2002 9/2/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 9/2/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 11/8/2002 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NMD043158591 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0623
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600827

AT & SF (CLOVIS)

CLOVIS NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD980622864 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 061R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0600879

AT&SF (ALBUQUERQUE)

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/8/1992 12/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1982 6/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 6/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/18/1992 10/4/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/3/1993 6/6/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/1994 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 8/23/2002 2/9/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/23/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/2003 7/23/2004 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/1/1999 4/19/1999 0 0
BB001 PRP REMOVAL Responsible Party 4/22/1999 8/16/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/14/1994 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/29/1999 8/24/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 3/2/2004 2/9/2005 0 0
LO001   Lodged By DOJ 9/29/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/29/2003 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/17/2007 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/19/2008 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/28/2008 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/2009 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/21/2010 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/27/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/10/2011 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 1/5/2011 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/13/2012 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/15/2013 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 3/2/2011 0 0

OPERABLE UNIT: 01 SLUDGE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/10/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD980622864 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 061R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0600879

AT&SF (ALBUQUERQUE)

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SLUDGE
BD001 PRP RI/FS Responsible Party 6/6/1994 6/27/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/25/1999 8/24/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/27/2002 0 0
EH001   Explanation Of Significant Differences 2/26/2010 0 0
BE001 PRP RD Responsible Party 7/23/2004 12/8/2006 0 0
TS001 TREATABILITY STUDY Responsible Party 5/23/2005 6/14/2006 0 0
BF001 PRP RA Responsible Party 12/8/2006 9/28/2012 0 0
ME001 PRP LR Responsible Party 9/28/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
FE001 FIVE-YEAR REVIEW Special Account Financed 7/18/2012 9/6/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: NMD097960272 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06G1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0604050

CAL WEST METALS (USSBA)

LEMITAR NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1989 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/1990 9/29/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/14/1988 9/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/4/1990 3/18/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/30/1996 12/20/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/5/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA In-House 3/29/1990 9/30/1999 0 0
CO001 COMBINED RI/FS EPA In-House 8/3/1990 9/29/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/23/1991 12/20/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1992 0 0
RD001 REMEDIAL DESIGN EPA In-House 9/29/1992 9/29/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/1993 8/21/1996 2 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/25/1994 9/25/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/10/1996 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1995 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/1/2004 9/19/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/1/2009 9/24/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD002899094 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0600806

CHEVRON QUESTA MINE

QUESTA NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/2000 0 0
BE001 PRP RD Responsible Party 9/25/2012 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1981 6/1/1981 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/2/1993 6/13/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/10/1999 7/31/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/4/2000 0 0
HR002 HRS PACKAGE EPA Fund-Financed 2/10/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/22/2000 6/22/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/2002 9/30/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/3/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/13/2001 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/6/2000 9/27/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2001 0 0
BD001 PRP RI/FS Responsible Party 9/27/2001 12/20/2010 4 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/14/2011 3/7/2012 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/22/2009 1/10/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/30/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/10/2006 9/30/2009 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/28/2010 9/30/2012 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/20/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/14/2011 9/25/2012 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/2002 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/17/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/17/2003 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/14/2003 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/26/2004 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/31/2005 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/22/2006 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/1/2007 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/5/2011 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD002899094 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DL
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0600806

CHEVRON QUESTA MINE

QUESTA NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/26/2009 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/23/2009 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2010 0 0
PC015 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2011 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/6/2011 8/29/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/7/2012 0 0
BB001 PRP REMOVAL Responsible Party 7/9/2012 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/2012 0 0
PC017 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/2013 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 4/5/2013 0 0

OPERABLE UNIT: 02 REMOVAL 01
BF002 PRP RA Responsible Party 7/9/2012 4/19/2013 0 0
BF003 PRP RA Responsible Party Other Start Anomaly 2/11/2013 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD980749378 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0600897

CIMARRON MINING CORP.

CARRIZOZO NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/27/1990 9/6/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1987 8/20/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1989 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/17/1989 3/29/1989 0 0
RV001 REMOVAL EPA Fund-Financed 8/11/1987 8/31/1987 0 0
RV002 REMOVAL EPA Fund-Financed 7/15/1991 5/28/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 4/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1986 9/1/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/1/1988 9/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1988 12/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/30/1990 6/28/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/20/1990 12/31/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/26/1988 2/27/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/20/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1990 2/1/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1991 12/30/1991 0 0
NS004 NPL RP SEARCH Federal Enforcement 7/18/1996 7/24/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/13/1991 7/22/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2002 7/7/2003 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/21/2000 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 8/31/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/19/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2012 9/18/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD980749378 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0600897

CIMARRON MINING CORP.

CARRIZOZO NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CIMARRON MINE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/8/1989 9/30/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/29/1989 9/21/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/19/1988 3/10/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/20/1989 4/10/2007 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/15/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1990 0 0
RD001 REMEDIAL DESIGN EPA In-House 5/2/1991 5/28/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/13/1991 9/30/1993 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/30/1994 9/30/2005 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/11/2007 7/31/2008 0 0

OPERABLE UNIT: 02 SIERRA BLANCA
CO002 COMBINED RI/FS EPA Fund-Financed 6/27/1990 9/6/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/6/1991 0 0
RD002 REMEDIAL DESIGN EPA In-House 12/2/1991 12/16/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/10/1991 9/24/1992 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 12/20/1991 6/29/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1992 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD981155930 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06G9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600952

CLEVELAND MILL

SILVER CITY NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/17/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1988 8/24/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1989 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/1991 6/19/1991 0 0
BB001 PRP REMOVAL Responsible Party 9/8/1997 12/10/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1986 8/1/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1986 6/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/4/1992 6/3/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/27/1989 2/27/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/24/1994 1/19/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 1/19/1995 7/3/1995 0 0
LO001   Lodged By DOJ 3/13/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/22/2001 7/23/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2001 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/2007 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/29/1990 9/22/1993 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/30/1989 1/1/2001 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 3/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 3/15/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/1993 0 0
JQ001   ROD Amendment 9/20/1999 0 0
BE001 PRP RD Responsible Party 1/19/1995 11/6/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 11/6/1997 8/20/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/10/1998 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD981155930 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06G9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600952

CLEVELAND MILL

SILVER CITY NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/12/2007 8/20/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/16/2000 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/13/2011 8/20/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NMD001829506 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06TD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0600805

EAGLE PICHER CAREFREE BATTERY

SOCORRO NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/28/2005 6/21/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2006 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1981 3/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1981 6/1/1981 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/21/1993 6/21/1993 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/9/1997 10/9/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/28/2006 0 0
HV001 INTERVIEWS Federal Enforcement 4/5/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/15/2005 8/31/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/29/2005 7/17/2007 0 0
VS001 ARCHIVE SITE EPA In-House 6/21/1993 0 0
VU001 SITE UNARCHIVED EPA In-House 3/16/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/7/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/4/2010 10/1/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/25/2009 9/28/2011 2 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/17/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
QV001 PRP SEARCH Federal Enforcement 4/18/2012 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2011 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/18/2012 0 0

OPERABLE UNIT: 01 OU-01
CO002 COMBINED RI/FS State, Fund Financed Other Start Anomaly 9/28/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NMD986668911 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DD
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0604068

FRUIT AVENUE PLUME

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 2/10/1993 10/1/1996 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/1/1996 10/1/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/1997 11/18/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/18/2003 3/22/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/27/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/15/2002 2/4/2005 0 0

OPERABLE UNIT: 01 GW PUMP AND TREAT, MNA, MONIT
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/21/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/1997 2/4/2005 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/9/1996 9/27/2001 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0
EH001   Explanation Of Significant Differences 9/18/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/15/1999 6/30/2003 4 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/30/2004 5/3/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/29/2003 5/3/2006 15 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/26/2007 7 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/5/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2011 12/23/2011 0 0

** END OF SITE SUMMARY ** $27 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NM0007271768 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06HE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605144

GRANTS CHLORINATED SOLVENTS

GRANTS NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/23/1999 1/29/1999 0 0
DS001 DISCOVERY EPA Fund-Financed 9/30/1998 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1999 9/3/2003 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 11/19/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/30/2002 11/13/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/8/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/2003 3/8/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/2002 6/30/2006 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/30/2003 11/7/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/3/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/28/2011 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/1/2012 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/14/2012 9/26/2013 0 0

OPERABLE UNIT: 01 OU-01
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 9/3/2008 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/2008 9/30/2009 1 0

OPERABLE UNIT: 02 VAPOR MITIGATION SYSTEMS
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/1/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/27/2006 5/24/2010 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/18/2009 3/24/2011 10 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/27/2011 9/11/2012 6 0

** END OF SITE SUMMARY ** $24 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NM0002271286 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06HZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605116

GRIGGS & WALNUT GROUND WATER PLUME

LAS CRUCES NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/30/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/29/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/7/2004 4/21/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/2004 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/2007 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/2008 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/6/2009 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/2009 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/17/1997 2/20/1998 0 0
SI001 SITE INSPECTION State, Fund Financed 2/20/1998 10/21/1998 0 0
HR001 HRS PACKAGE State, Fund Financed 9/28/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/11/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/21/2003 10/7/2004 0 0
NS003 NPL RP SEARCH Federal Enforcement 2/21/2003 6/20/2003 0 0
HV001 INTERVIEWS Federal Enforcement 8/24/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/21/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/5/2008 10/15/2009 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/16/2009 2/14/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/15/2009 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/14/2011 0 0

OPERABLE UNIT: 01 GROUND WATER PLUME
CO001 COMBINED RI/FS EPA Fund-Financed 1/31/2001 6/19/2007 9 0
RO001 RECORD OF DECISION Federal Enforcement 6/19/2007 0 0
BE001 PRP RD Responsible Party 1/13/2010 5/23/2011 0 0
BF001 PRP RA Responsible Party 5/24/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/20/2012 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: NMD007860935 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0618
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600816

HOMESTAKE MINING CO.

MILAN NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1984 10/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1990 6/1/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1991 12/13/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1981 1/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 1/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/31/1984 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/2009 9/30/2011 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1987 6/30/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/19/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 11/29/1983 0 0
LO001   Lodged By DOJ 6/24/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 11/15/1980 11/23/1983 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/1/1992 9/30/1993 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 10/1/1984 4/1/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/17/1998 0 0
RV001 REMOVAL EPA Fund-Financed 5/8/2012 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/24/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/23/2010 1 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/3/2010 9/29/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER
FP001 FORWARD PLANNING State, Fund Financed 4/1/1984 3/23/1987 0 0
BD001 PRP RI/FS Responsible Party 6/30/1987 9/27/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1987 12/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/17/1989 10/1/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BF001 PRP RA Responsible Party 12/31/1992 12/14/1993 0 0
OH001 OTHER EPA Fund-Financed 2/22/1983 8/31/1983 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: NMD007860935 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0618
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600816

HOMESTAKE MINING CO.

MILAN NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/15/1987 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/27/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2006 9/26/2006 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMN000607033 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6T3
NPL STATUS: Proposed for NPL
NPL UPDATE: 56
SITE ID: 0607033

JACKPILE-PAGUATE URANIUM MINE

LAGUNA PUEBLO NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/6/2009 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/2009 12/30/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/26/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/16/2010 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/7/2011 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/29/2010 3/9/2012 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/29/2010 3/14/2012 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/3/2012 2/28/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: NMD980750020 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600911

LEE ACRES LANDFILL (USDOI)

FARMINGTON NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/17/1987 3/17/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/5/1990 5/22/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
LV001 FF REMOVAL Federal Facilities 11/5/1986 12/24/1986 0 0
LV002 FF REMOVAL Federal Facilities 12/15/1986 12/17/1986 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1981 6/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 7/1/1981 7/1/1981 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/26/1989 10/27/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/1/2003 7/23/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITE EVALUATION/DISPOSITION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 9/26/1989 0 0
LW001 FF RI/FS Federal Facilities 2/25/1992 5/22/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 7/23/2004 0 0
LX001 FF RD Federal Facilities 7/23/2004 10/13/2004 0 0
LY001 FF RA Federal Facilities 10/13/2004 9/23/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/1/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/1/2008 10/23/2009 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/11/2005 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NM0000605386 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06LW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605386

MCGAFFEY AND MAIN GROUNDWATER PLUME

ROSWELL NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/9/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/9/2007 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/4/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/8/2005 0 0
CO001 COMBINED RI/FS Special Account Financed 3/21/2002 9/30/2008 5 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/30/2009 3/9/2012 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/28/2012 9/28/2012 6 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/29/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/2003 5/29/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/29/2003 3/13/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/25/2011 3/9/2012 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/29/2012 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 8/29/2012 0 0
RD007 REMEDIAL DESIGN State, Fund Financed Phased Start 8/20/2012 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 2/28/2012 9/28/2012 0 0
RD008 REMEDIAL DESIGN State, Fund Financed 3/1/2013 9/27/2013 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: NMD986670156 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Sanchez, Petra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 069N
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0604299

NORTH RAILROAD AVENUE PLUME

ESPANOLA NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1990 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/30/1993 1/1/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/29/2004 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/29/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/2003 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/22/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/26/1999 6/2/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 3/8/1992 3/8/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/27/1993 3/31/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/28/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/6/2001 3/5/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2000 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/1996 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/9/1996 9/27/2001 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1999 12/31/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0
EH001   Explanation Of Significant Differences 6/20/2008 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/15/1999 2/14/2003 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/8/2004 6 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 6/30/2009 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2009 7/14/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/2008 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NMD980749980 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06F9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600907

PAGANO SALVAGE

LOS LUNAS NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/21/1989 6/21/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1989 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/12/1991 8/28/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/21/1989 6/18/1990 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/1/1981 9/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1985 8/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/8/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/9/1993 10/28/1993 0 0
LO001   Lodged By DOJ 9/9/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/1/1991 10/28/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1993 10/28/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/29/1992 10/14/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/29/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0

OPERABLE UNIT: 01 OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA In-House 3/29/1990 9/30/1992 0 0
CO001 COMBINED RI/FS EPA In-House 6/28/1990 9/27/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 2/10/1990 10/14/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA In-House 2/19/1993 6/30/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/12/1991 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NMD980622773 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0667
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600877

PREWITT ABANDONED REFINERY

PREWITT NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1989 7/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/15/1991 6/15/1991 0 0
BB001 PRP REMOVAL Responsible Party 7/24/1989 4/19/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1986 9/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/1988 12/31/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/23/1992 11/19/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/13/1989 6/30/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1992 5/14/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/23/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/14/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/30/1995 9/27/2000 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/6/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/23/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/27/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 OU01
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
BD001 PRP RI/FS Responsible Party 7/3/1989 9/30/1992 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/10/1991 0 0
EL002 PRP COMMUNITY INVOLVEMENT Responsible Party 7/10/1999 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: NMD980622773 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Appaji, Sairam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0667
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0600877

PREWITT ABANDONED REFINERY

PREWITT NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
BE001 PRP RD Responsible Party 5/14/1993 1/16/1995 0 0
BE002 PRP RD Responsible Party Phased Completion 5/14/1993 1/16/1995 0 0
BE003 PRP RD Responsible Party Phased Start 1/15/1995 10/24/1995 0 0
BF001 PRP RA Responsible Party 1/17/1995 3/12/1996 1 0
BF002 PRP RA Responsible Party 1/16/1995 9/15/1998 0 0
ME001 PRP LR Responsible Party 1/16/1995 9/23/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2004 9/20/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/1996 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 10/30/1996 1/29/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/22/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/5/2009 9/24/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NMD980745558 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0611
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600881

SOUTH VALLEY

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/16/1988 4/26/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/15/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/22/1995 9/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 3/16/1988 4/26/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 3/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1982 2/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/27/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1983 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/11/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1988 4/13/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1988 4/13/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 12/13/1988 4/13/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1984 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1984 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/3/1989 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 7/3/1989 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/28/1989 9/30/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 10/1/2000 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 9/28/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/26/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 2/17/2010 0 0
LO002   Lodged By DOJ 6/3/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/23/2005 9/28/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/20/1994 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NMD980745558 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0611
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600881

SOUTH VALLEY

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/11/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/10/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1984 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/30/2006 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/9/2007 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/8/2008 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/12/2009 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/20/2010 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/10/2011 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/23/2012 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/27/2013 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2009 8/26/2010 0 0

OPERABLE UNIT: 01 NEW WELL
CO001 COMBINED RI/FS EPA Fund-Financed 9/13/1983 3/22/1985 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/4/1985 12/21/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/12/1988 5/12/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/23/1990 2/22/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/22/1985 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 4/24/1985 5/6/1988 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/30/1983 0 0

OPERABLE UNIT: 02 OFFSITE (SAN JOSE 6 (SJ6))
CO002 COMBINED RI/FS EPA Fund-Financed 9/13/1983 9/30/1988 2 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/6/1984 2/1/1991 0 0
BE004 PRP RD Responsible Party 9/1/1989 10/9/1990 0 0
BF002 PRP RA Responsible Party 10/4/1990 9/19/1994 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/9/1984 8/28/1984 0 0

OPERABLE UNIT: 03 EDMUNDS GROUNDWATER
BD001 PRP RI/FS Responsible Party 9/28/1984 6/28/1988 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/28/1988 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NMD980745558 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0611
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600881

SOUTH VALLEY

ALBUQUERQUE NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
EH001   Explanation Of Significant Differences 9/26/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 12/26/1989 6/1/1990 0 0
LO001   Lodged By DOJ 3/21/1990 0 0
BE003 PRP RD Responsible Party 8/15/1989 12/28/1989 0 0
BF001 PRP RA Responsible Party 12/28/1989 3/17/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/4/2003 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/17/2004 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/15/2005 0 0

OPERABLE UNIT: 04 EDMUNDS SOURCE
BD003 PRP RI/FS Responsible Party 9/28/1984 3/30/1989 0 0
RO005 RECORD OF DECISION Federal Enforcement 3/30/1989 0 0

OPERABLE UNIT: 05 USAF GE SOURCE CONTROL
BD002 PRP RI/FS Responsible Party 8/28/1984 9/30/1988 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
EH002   Explanation Of Significant Differences 10/16/2006 0 0
BE001 PRP RD Responsible Party Phased Start 9/1/1989 9/30/1992 0 0
BE005 PRP RD Responsible Party Phased Completion 9/1/1989 4/24/1992 0 0
BF003 PRP RA Responsible Party Phased Completion 4/24/1992 6/21/1994 1 0
BF004 PRP RA Responsible Party Phased Start 2/25/1994 9/27/1994 0 0

OPERABLE UNIT: 06 DEEP ZONE GROUNDWATER
BE002 PRP RD Responsible Party 9/1/1989 6/18/1995 0 0
BF005 PRP RA Responsible Party 6/18/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: NMD030443303 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Brooks, Janet
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0615
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600819

UNITED NUCLEAR CORP.

CHURCH ROCK NM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/6/1990 6/26/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 12/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/29/1992 5/29/1992 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/24/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1982 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/10/1988 4/12/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/29/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1990 9/9/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/18/2012 3/27/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 10/24/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 9/30/1988 2 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/23/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
BE001 PRP RD Responsible Party 6/29/1989 9/12/1989 0 0
BF001 PRP RA Responsible Party 9/12/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/1995 9/24/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/3/2002 9/18/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/23/2008 9/17/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1998 0 0

OPERABLE UNIT: 02 SOILS
RO002 RECORD OF DECISION EPA Fund-Financed 3/29/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OKD980620983 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0651
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601258

COMPASS INDUSTRIES (AVERY DRIVE)

TULSA OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/26/1988 6/29/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/19/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1992 11/20/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/26/1988 6/29/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1987 12/1/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/3/1987 3/11/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 5/4/1992 0 0
LO001   Lodged By DOJ 12/3/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/8/1995 5/27/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/19/1989 5/4/1992 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/1994 10/28/1994 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/28/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/10/1994 1/16/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/28/2001 1/28/2002 0 0
ND002 DELETION FROM NPL EPA Fund-Financed 5/16/2002 7/18/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/16/2002 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/28/2001 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OKD980620983 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0651
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601258

COMPASS INDUSTRIES (AVERY DRIVE)

TULSA OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
CO001 COMBINED RI/FS State, Fund Financed 6/29/1984 9/29/1987 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/15/1984 12/21/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH001   Explanation Of Significant Differences 8/15/2006 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1988 3/30/1989 1 0
BF001 PRP RA Responsible Party 6/30/1989 6/30/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/30/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/29/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2000 9/26/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2001 12/26/2001 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/6/2005 4/24/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1992 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/7/2010 4/5/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD007188717 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601029

DOUBLE EAGLE REFINERY CO.

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/23/1989 2/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/28/1992 11/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/29/1994 4/3/1994 0 0
BB001 PRP REMOVAL Responsible Party 1/23/1989 2/16/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1980 5/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1980 5/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1988 12/31/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/4/1990 6/25/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/5/1992 1/24/1994 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/11/1994 1/24/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/29/1989 11/29/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/7/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2001 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/1/1991 9/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/10/1991 9/28/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/16/1992 12/16/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/16/1994 9/30/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/14/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/13/2008 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/2/2007 8/21/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/3/2001 2/6/2011 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/3/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 12/6/2010 0 0
LO001   Lodged By DOJ 10/8/2010 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/27/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/2001 7/29/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/17/2006 5/15/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 5/15/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1992 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD007188717 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601029

DOUBLE EAGLE REFINERY CO.

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NS005 NPL RP SEARCH Federal Enforcement 5/1/2007 10/6/2010 0 0
CD002 CONSENT DECREE Federal Enforcement 2/21/2008 0 0
LO002   Lodged By DOJ 9/26/2007 0 0
CD003 CONSENT DECREE Federal Enforcement 2/12/2009 0 0
LO003   Lodged By DOJ 9/26/2007 0 0
CD004 CONSENT DECREE Federal Enforcement 9/23/2010 12/6/2010 0 0
LO004   Lodged By DOJ 10/8/2010 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/24/2004 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/21/2004 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/1/2006 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/8/2007 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/6/2006 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/26/2008 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/26/2009 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/27/2010 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/1/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/1/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 3/1/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1994 9/30/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/29/1989 9/28/1992 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/2/1992 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/2/1992 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/15/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/18/1991 5/31/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/1/1994 5/31/1997 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/8/1998 5/31/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/1/1999 12/21/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
EH002   Explanation Of Significant Differences 5/19/2008 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD007188717 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B1
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601029

DOUBLE EAGLE REFINERY CO.

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/21/1993 4/30/1997 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/25/1991 9/28/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1997 3/29/2000 12 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/7/1999 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 6/29/1992 7/28/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 4/19/1994 0 0
EH001   Explanation Of Significant Differences 1/19/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/2/1994 3/17/1995 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/17/1995 2/20/1997 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/17/1995 3/30/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/7/2006 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: OKD980696470 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06E5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601297

FOURTH STREET ABANDONED REFINERY

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1989 9/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1989 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/15/1991 2/15/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1993 9/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed 9/5/1989 9/27/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1985 5/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1985 5/1/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/1/1986 9/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 4/1/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/23/1990 10/1/1990 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/25/1992 10/13/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/6/1989 10/6/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/10/1991 9/28/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/18/1994 5/31/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/12/1993 6/10/1993 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/20/1994 3/28/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/13/2008 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/2/2007 8/21/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/18/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/2001 7/29/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/17/2006 5/15/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 5/15/2012 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/11/1991 2/29/2000 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/8/1998 5/31/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/31/1994 9/30/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/29/1989 9/28/1992 1 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: OKD980696470 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06E5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601297

FOURTH STREET ABANDONED REFINERY

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/29/1989 12/1/1999 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/2/1992 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/2/1992 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
EH002   Explanation Of Significant Differences 5/14/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/21/1993 8/10/1994 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/25/1991 9/28/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/1994 3/21/1996 8 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 6/29/1992 9/30/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1993 0 0
EH001   Explanation Of Significant Differences 1/19/2006 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/28/1994 3/17/1995 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 7/17/1995 2/20/1997 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 2/1/1997 3/30/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/7/2006 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OKD000400093 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0608
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600988

HARDAGE/CRINER

CRINER OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/31/1988 3/31/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/11/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 12/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1979 8/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 8/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/2001 9/27/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2007 9/24/2007 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/17/2003 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/8/2004 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/2004 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/12/2005 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/21/2006 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/2007 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/2008 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/1/2009 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/19/2010 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/18/2011 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/11/2012 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/19/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2011 5/10/2012 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 3/22/1984 11/14/1986 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/14/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/23/1987 10/31/1988 1 0
OH001 OTHER EPA Fund-Financed 2/9/1983 8/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 1/26/1984 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/30/1987 2/20/1988 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/20/1988 11/22/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 11/22/1989 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: OKD000400093 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0608
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0600988

HARDAGE/CRINER

CRINER OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
BE001 PRP RD Responsible Party 9/9/1990 6/30/1993 0 0
BF001 PRP RA Responsible Party Phased Completion 11/20/1991 5/15/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/15/1995 0 0
BF002 PRP RA Responsible Party Phased Start 1/4/1993 5/15/1995 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 7/1/1986 10/13/1986 0 0
CM004 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

OPERABLE UNIT: 03 COURT ORDERED REMEDY
BB001 PRP REMOVAL Responsible Party 9/23/1987 11/3/1987 0 0
BB002 PRP REMOVAL Responsible Party 3/16/1988 3/31/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/13/1985 6/30/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/21/1986 6/30/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1984 12/21/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/6/1986 12/30/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 4/29/1987 0 0
LO001   Lodged By DOJ 4/29/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 11/29/1987 0 0
LO002   Lodged By DOJ 11/29/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 2/2/1988 0 0
LO003   Lodged By DOJ 2/2/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 11/21/1989 0 0
LO005   Lodged By DOJ 11/21/1989 0 0
CD005 CONSENT DECREE Federal Enforcement 1/17/1989 9/22/1989 0 0
LO004   Lodged By DOJ 6/25/1989 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 4/16/1980 4/1/1986 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 6/25/1986 8/9/1990 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/9/1990 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD082471988 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06EE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601160

HUDSON REFINERY

CUSHING OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 9/16/1998 7/14/2000 11 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 3/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 7/1/1983 0 0
SS001 ESI/RI EPA Fund-Financed 9/29/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/2002 10/1/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/9/2001 7/31/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/23/2007 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/30/2008 5/30/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1998 2/1/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/16/2000 7/27/2001 0 0
RV002 REMOVAL EPA Fund-Financed 9/23/2002 7/9/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/28/1998 3/1/1999 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/7/2007 5/12/2008 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/7/2008 0 0
NS005 NPL RP SEARCH Federal Enforcement 3/15/2010 4/12/2010 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/8/2001 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 1/16/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/18/2001 1/26/2001 0 0
SW002 RECORDS MANAGEMENT Federal Enforcement 4/2/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/19/2008 1/6/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/9/1998 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/6/2009 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/14/2009 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/7/2010 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/28/2011 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/9/2012 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/12/2013 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/1/2000 7/9/2003 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD082471988 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Stankosky, Laura
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06EE
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601160

HUDSON REFINERY

CUSHING OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
CO001 COMBINED RI/FS State, Fund Financed 4/30/2001 11/23/2007 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/11/1998 5/31/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/23/2007 0 0
EH001   Explanation Of Significant Differences 11/19/2010 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/2004 11/6/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
BE001 PRP RD Responsible Party 4/20/2009 4/9/2010 0 0
BF001 PRP RA Responsible Party 4/9/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/23/2010 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OK0002024099 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): Jones, Nancy DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GX
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0605091

IMPERIAL REFINING COMPANY

ARDMORE OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/7/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/24/1997 0 0
SI001 SITE INSPECTION State, Fund Financed 1/28/1998 0 0
SI002 SITE INSPECTION State, Fund Financed 9/17/1998 6/14/1999 0 0
SI004 SITE INSPECTION State, Fund Financed 7/31/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/2000 0 0
SI003 SITE INSPECTION EPA Fund-Financed 4/3/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/3/2000 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 5/11/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/2000 5/8/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/18/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/7/2013 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/1/2013 9/19/2013 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2012 2/20/2013 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1999 4/1/2000 0 0
RV001 REMOVAL EPA Fund-Financed 6/29/2004 7/23/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/27/2000 8/27/2001 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/28/2007 0 0
NS004 NPL RP SEARCH Federal Enforcement 3/31/2011 4/8/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/23/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/8/2002 5/8/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/20/2004 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/4/2008 1/30/2008 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/25/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/19/2013 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/5/2013 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS State, Fund Financed 2/24/2003 12/26/2007 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/26/2007 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OK0002024099 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Higgins, Katrina
ON-SCENE COORD (OSC): Jones, Nancy DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GX
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0605091

IMPERIAL REFINING COMPANY

ARDMORE OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 2/20/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/23/2007 1/29/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/30/2008 12/14/2012 7 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD980620868 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06E7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601251

MOSLEY ROAD SANITARY LANDFILL

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1986 12/13/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1990 8/2/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1980 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 9/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/1/1988 9/1/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 8/15/1991 10/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 8/16/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/30/1989 7/28/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/1994 0 0
BD001 PRP RI/FS Responsible Party 7/28/1989 6/29/1992 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/28/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/15/1993 9/14/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/29/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/4/1992 1/28/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/28/1994 0 0
BE001 PRP RD Responsible Party 1/28/1994 11/6/1995 0 0
BF001 PRP RA Responsible Party 2/15/1994 6/28/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/1/2013 9/26/2013 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/14/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/13/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/1/2013 8/12/2013 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD980620868 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Torres, Michael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06E7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601251

MOSLEY ROAD SANITARY LANDFILL

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2000 9/29/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2005 9/15/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/1/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/13/2009 9/25/2009 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 112
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD000829440 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 062F
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0601010

NATIONAL ZINC CORP.

BARTLESVILLE OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1981 6/1/1981 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/1/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/10/1991 12/30/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/3/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 7/14/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/6/1998 3/15/2000 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1996 1/1/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/24/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/23/2000 10/25/2001 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 6/30/2006 11/22/2006 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 5/2/2011 11/21/2011 0 0

OPERABLE UNIT: 01 HUMAN HEALTH AREAS
SV001 SECTION 107 LITIGATION Federal Enforcement 11/18/1999 3/15/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 8/3/1992 2/2/1994 4 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 2/2/1994 8/23/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/1992 3/8/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/22/1993 12/21/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/4/1993 6/30/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/27/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/2/1994 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/22/1992 12/13/1994 1 0
RO001 RECORD OF DECISION State, Fund Financed 12/13/1994 0 0
BE001 PRP RD PRP Response Under Sta 9/22/1992 3/15/1995 0 0
BF001 PRP RA PRP Response Under Sta 3/15/1994 11/13/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/13/2009 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/7/2011 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OKD000829440 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 062F
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0601010

NATIONAL ZINC CORP.

BARTLESVILLE OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ECOLOGICAL AREAS
BD002 PRP RI/FS PRP Response Under Sta 1/1/1995 10/2/1996 0 0
RO002 RECORD OF DECISION State, Fund Financed 10/2/1996 0 0
BF002 PRP RA PRP Response Under Sta 12/18/1997 2/1/1998 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: OKD091598870 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0601172

OKLAHOMA REFINING CO.

CYRIL OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/29/1989 6/29/1989 1 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/23/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1991 5/30/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/28/1992 12/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/6/1990 9/2/1991 5 0
RV002 REMOVAL EPA Fund-Financed 9/27/1993 9/30/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1981 9/1/1981 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/12/2002 0 0
RV003 REMOVAL EPA Fund-Financed 8/18/2003 9/29/2003 0 0
RV004 REMOVAL EPA Fund-Financed 9/30/2003 2/6/2006 1 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/3/1988 8/16/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 8/2/1988 9/2/1988 0 0
NS004 NPL RP SEARCH Federal Enforcement 12/31/1991 9/9/1992 0 0
NS005 NPL RP SEARCH Federal Enforcement 12/9/1997 1/27/1999 0 0
NS006 NPL RP SEARCH Federal Enforcement 4/23/2002 12/12/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/14/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/3/2013 0 0
LO001   Lodged By DOJ 9/24/2013 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/1/2009 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/21/2010 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/27/2011 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/2012 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/26/2013 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/13/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/2007 8/17/2007 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/12/2002 7/23/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/14/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/13/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/1/2011 8/20/2012 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: OKD091598870 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0601172

OKLAHOMA REFINING CO.

CYRIL OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOUTH SOURCE AND GW
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FP001 FORWARD PLANNING State, Fund Financed 12/22/1988 3/31/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/20/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/27/1988 2/27/1989 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/31/1989 6/9/1992 2 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/9/1989 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 9/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 9/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/9/1992 0 0
EH001   Explanation Of Significant Differences 3/27/1996 0 0
EH002   Explanation Of Significant Differences 10/16/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/18/1992 9/22/1992 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/22/1992 8/19/1996 2 0
TS001 TREATABILITY STUDY State, Fund Financed 5/16/1991 12/20/1991 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/18/1996 9/18/1996 16 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/25/2002 8/13/2002 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 7/3/2006 0 0

OPERABLE UNIT: 02 NORTH SOURCE
FS001 FEASIBILITY STUDY State, Fund Financed 11/7/2007 9/10/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/17/2013 0 0

** END OF SITE SUMMARY ** $28 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: OKD980748446 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0658
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601357

SAND SPRINGS PETROCHEMICAL COMPLEX

SAND SPRINGS OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/29/1995 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1984 8/10/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/6/1990 8/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/1991 4/3/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1993 9/30/1993 0 0
BB001 PRP REMOVAL Responsible Party 3/21/1984 8/10/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1980 11/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1987 7/30/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/19/1987 12/21/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/2/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/13/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1988 5/30/1989 0 0
LO001   Lodged By DOJ 5/30/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/2000 9/27/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/2/1999 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/2004 9/8/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/2/2099 3/17/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/2/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/4/1993 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/17/1994 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 3/18/1994 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 2/10/1995 0 0
BB002 PRP REMOVAL Responsible Party 8/5/2004 5/4/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/3/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/1986 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: OKD980748446 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0658
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601357

SAND SPRINGS PETROCHEMICAL COMPLEX

SAND SPRINGS OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1987 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1988 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/5/2004 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/4/2003 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/18/2004 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/16/2005 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/16/2005 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/16/2006 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/11/2007 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/18/2008 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/6/2010 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/14/2010 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/2011 0 0
PC015 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/19/2012 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/18/2009 7/20/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 5/10/2011 0 0

OPERABLE UNIT: 01 LAGOONS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/31/1988 6/30/1992 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/29/1984 9/29/1987 1 0
NA001 PRP RI Responsible Party 5/18/1987 7/15/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/29/1984 12/21/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
BE001 PRP RD Responsible Party 10/3/1988 9/16/1994 0 0
BF001 PRP RA Responsible Party 9/4/1991 8/29/1995 0 0
OH001 OTHER EPA Fund-Financed 7/21/1982 1/30/1983 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/24/1997 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS State, Fund Financed 3/27/1986 6/28/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: OKD980748446 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0658
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601357

SAND SPRINGS PETROCHEMICAL COMPLEX

SAND SPRINGS OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/9/1984 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: OKD980629844 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0601269

TAR CREEK (OTTAWA COUNTY)

OTTAWA COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 9/1/1981 0 0
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/30/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/13/1986 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/11/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2004 9/28/2005 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/2/2001 5/15/2004 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/25/1994 0 0
NS004 NPL RP SEARCH Federal Enforcement 8/25/1995 0 0
NS005 NPL RP SEARCH Federal Enforcement 5/3/1994 8/3/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/31/1991 6/6/1996 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1995 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/6/2003 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/30/2004 0 0
PC016 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/15/2005 0 0
PC018 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/1/2005 0 0
PC019 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/2006 0 0
PC020 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/22/2007 0 0
PC023 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/2/2008 0 0
PC024 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/6/2008 0 0
PC025 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/26/2008 0 0
PC027 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/17/2009 0 0
PC028 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/8/2009 0 0
PC026 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/17/2009 0 0
PC031 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/31/2010 0 0
PC030 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/29/2010 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: OKD980629844 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0601269

TAR CREEK (OTTAWA COUNTY)

OTTAWA COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC029 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/27/2010 0 0
PC034 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/23/2011 0 0
PC033 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/23/2011 0 0
PC032 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/23/2011 0 0
PC035 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/17/2012 0 0
PC036 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/28/2012 0 0
PC037 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/21/2012 0 0
PC040 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/22/2013 8/28/2013 0 0
PC039 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/22/2013 8/28/2013 0 0
PC038 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/28/2013 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/6/1996 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/16/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/24/2009 9/29/2010 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
NS001 NPL RP SEARCH Federal Enforcement 6/8/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/20/1985 10/20/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/30/1990 5/30/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 8/17/1985 10/12/1985 2 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/1992 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 6/8/1982 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/1/1982 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/16/1982 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed Phased Completion 6/16/1982 3/31/1983 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/31/1983 6/6/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/6/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/30/1987 6/10/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/10/1991 0 0
LO001   Lodged By DOJ 4/25/1991 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/29/1984 8/31/1984 18 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: OKD980629844 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0601269

TAR CREEK (OTTAWA COUNTY)

OTTAWA COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
RA001 REMEDIAL ACTION State, Fund Financed 6/29/1984 12/17/1986 106 0
RD002 REMEDIAL DESIGN State, Fund Financed 6/26/1985 1/31/1986 1 0
RA002 REMEDIAL ACTION State, Fund Financed 4/25/1986 12/31/1986 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/31/1986 9/29/1989 0 0
RA003 REMEDIAL ACTION State, Fund Financed 5/24/1996 1 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 7/12/1990 5/22/1991 2 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 12/30/1985 12/30/1986 1 0

OPERABLE UNIT: 02 RESIDENTAIL SOIL
RV002 REMOVAL EPA Fund-Financed 9/12/1995 9/28/2006 8 0
LT001 LITIGATION (GENERIC) Federal Enforcement 12/31/2003 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/14/2004 1 0
NS003 NPL RP SEARCH Federal Enforcement 12/5/2001 1/23/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1994 10/28/2002 2 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/23/2001 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/19/1999 10/28/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/25/1994 2/7/1997 3 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 3/20/1995 8/27/1997 3 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/30/1998 6/19/2003 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/27/1997 0 0
EH001   Explanation Of Significant Differences 8/30/2007 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 3/14/1996 9/4/2003 2 0
RA004 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/22/1997 5/2/2002 10 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/30/2005 9/27/2011 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 7/22/2002 8/16/2002 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/24/2002 7/30/2004 3 0
RA007 REMEDIAL ACTION EPA Fund-Financed Phased Start 6/27/2005 9/25/2013 14 0
IJ001 INFORMATION MGT SUPPORT EPA Fund-Financed 2/28/2005 9/30/2005 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/21/2004 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Phased Start 11/1/2003 12/31/2004 0 0
RA008 REMEDIAL ACTION EPA Fund-Financed 6/27/2005 1 0
RA014 REMEDIAL ACTION EPA Fund-Financed 6/24/2011 9/21/2012 0 0
RA022 REMEDIAL ACTION EPA Fund-Financed 9/25/2013 1 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/31/2003 2/4/2008 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: OKD980629844 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0601269

TAR CREEK (OTTAWA COUNTY)

OTTAWA COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 TAR CREEK E-P LAB CHEM.(OU-03)
RV003 REMOVAL EPA Fund-Financed 3/28/2000 5/23/2000 0 0

OPERABLE UNIT: 04 MINING WASTES (NONRESIDENTIAL)
RA015 REMEDIAL ACTION Special Account Financed 4/21/2011 8/8/2011 1 0
NS002 NPL RP SEARCH Federal Enforcement 11/14/1995 12/19/2000 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/2004 1 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/2004 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/19/2000 12/9/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/9/2003 0 0
CO003 COMBINED RI/FS Tribal Lead, Fund-Finance 9/30/1998 2/20/2007 0 0
CO004 COMBINED RI/FS Tribal Lead, Fund-Finance 1/12/1999 2/20/2007 0 0
BD001 PRP RI/FS Responsible Party 12/9/2003 2/20/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/5/2004 2/27/2006 1 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/5/2004 11/4/2005 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 2/20/2008 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/1/2008 0 0
NS007 NPL RP SEARCH Federal Enforcement 3/25/2010 0 0
NS006 NPL RP SEARCH Federal Enforcement 5/15/2009 0 0
NS009 NPL RP SEARCH Federal Enforcement 2/11/2011 3/11/2011 0 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/11/2009 0 0
CO006 COMBINED RI/FS EPA Fund-Financed 7/25/2006 1/30/2009 1 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/2/2008 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2004 12/30/2009 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 1/4/2010 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/21/2004 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 6/5/2008 9/10/2012 4 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 2/23/2009 8/31/2011 3 0
RA009 REMEDIAL ACTION State, Fund Financed 6/5/2008 11/22/2011 31 0
RA010 REMEDIAL ACTION EPA Fund-Financed 9/25/2009 82 0
RA013 REMEDIAL ACTION State, Fund Financed 12/1/2009 9/20/2012 4 0
RA016 REMEDIAL ACTION EPA Fund-Financed 3/29/2010 10/26/2010 0 0
RA017 REMEDIAL ACTION EPA Fund-Financed 6/1/2010 6/7/2011 0 0
RA018 REMEDIAL ACTION EPA Fund-Financed 9/6/2010 7/27/2011 0 0
RA019 REMEDIAL ACTION EPA Fund-Financed 3/4/2010 9/13/2010 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 123
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: OKD980629844 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Lennox, Ursula R.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0601269

TAR CREEK (OTTAWA COUNTY)

OTTAWA COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 MINING WASTES (NONRESIDENTIAL)
RA020 REMEDIAL ACTION Tribal Lead, Fund-Finance 9/28/2012 2 0
RA021 REMEDIAL ACTION EPA Fund-Financed 8/1/2011 11/30/2011 0 0
RA023 REMEDIAL ACTION EPA Fund-Financed 1/2/2011 12/25/2011 0 0
RA024 REMEDIAL ACTION EPA Fund-Financed 2/13/2012 4/5/2013 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/4/2008 0 0

OPERABLE UNIT: 05 TAR CREEK SEDIMENT
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/2006 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 1/5/2006 12/31/2010 0 0

** END OF SITE SUMMARY ** $313 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OKD980620967 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0684
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601256

TENTH STREET DUMP/JUNKYARD

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1982 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1985 10/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1982 9/1/1982 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/1/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/1/2000 11/21/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/1993 9/30/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/13/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/17/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/20/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1987 4/10/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/26/1990 6/28/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1991 1/5/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/1992 12/1/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/13/1985 4/15/1987 0 0
RV002 REMOVAL EPA Fund-Financed 10/4/1993 10/6/1993 0 0
BB001 PRP REMOVAL Responsible Party 8/1/1985 8/15/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/30/1988 10/30/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/30/1988 3/7/1989 0 0
NS004 NPL RP SEARCH Federal Enforcement 5/23/1990 8/29/1990 0 0
NS005 NPL RP SEARCH Federal Enforcement 9/4/1990 9/14/1990 0 0
NS006 NPL RP SEARCH Federal Enforcement 10/22/1990 9/30/1991 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: OKD980620967 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Canellas, Bart
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0684
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0601256

TENTH STREET DUMP/JUNKYARD

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
NS007 NPL RP SEARCH Federal Enforcement 6/19/1992 9/30/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 11/18/1988 7/3/1997 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/23/1989 3/23/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/1985 0 0
CO001 COMBINED RI/FS EPA In-House 9/29/1988 9/27/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/25/1989 6/1/1998 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/19/1985 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1993 9/30/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/30/1989 11/2/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1989 9/27/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/15/1996 12/14/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
JQ001   ROD Amendment 9/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/13/1990 3/20/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/21/1991 3/13/1992 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 4/15/1994 9/28/1994 -1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/1994 1/4/1996 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/11/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/3/1997 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/1/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/10/2000 9/27/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/31/2006 7/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/15/2010 5/4/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: OK1571724391 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0665
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0601510

TINKER AIR FORCE BASE (SOLDIER CREEK/BUILDING 3001)

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1990 5/23/1990 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION Federal Facilities 3/1/1987 3/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1985 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/1/1988 12/9/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/9/1988 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/15/1986 12/21/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/30/1999 1/25/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/25/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2007 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2012 0 0

OPERABLE UNIT: 01 BUILDING 3001
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 12/21/1987 0 0
LW001 FF RI/FS Federal Facilities 12/9/1988 8/15/1990 0 0
LW005 FF RI/FS Federal Facilities 6/28/2012 3/12/2013 0 0
RO001 RECORD OF DECISION Federal Facilities 8/15/1990 0 0
LX001 FF RD Federal Facilities 11/30/1990 11/16/1992 0 0
LY001 FF RA Federal Facilities 6/10/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/1993 0 0

OPERABLE UNIT: 02 SOLDIER CREEK SEDIMENT/SW
LW002 FF RI/FS Federal Facilities 12/9/1988 9/14/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/14/1993 0 0
LX002 FF RD Federal Facilities 9/15/1993 9/29/1994 0 0
LY002 FF RA Federal Facilities 10/1/1995 1/12/2006 0 0

OPERABLE UNIT: 03 SOLDIER CREEK GROUNDWATER
LW003 FF RI/FS Federal Facilities 10/16/1995 7/31/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 1/9/2008 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: OK1571724391 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM): Hebert, Mike
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0665
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0601510

TINKER AIR FORCE BASE (SOLDIER CREEK/BUILDING 3001)

OKLAHOMA CITY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 IWTP GROUNDWATER
LW004 FF RI/FS Federal Facilities 3/30/1990 8/10/1998 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 128
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: OKD987096195 SITE SECTION: 6SF-RL
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06FP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0604674

TULSA FUEL AND MANUFACTURING

COLLINSVILLE OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/28/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/2008 7/30/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/7/1992 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/14/1998 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/30/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/14/1998 9/29/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/30/2001 1/2/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/1999 7/24/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/7/1998 9/30/1998 0 0
RV001 REMOVAL EPA Fund-Financed 4/21/2004 6/10/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/26/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 7/30/2011 9/23/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/1/2003 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS State, Fund Financed 1/31/2005 11/24/2008 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/21/2000 1/31/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/24/2008 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/10/2010 1 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OK0001010917 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GG
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0604942

WILCOX OIL COMPANY

CREEK COUNTY OK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/15/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/2013 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/31/1997 3/1/2006 0 0
ES002 EXPANDED SITE INSPECTION State, Fund Financed 9/30/2011 2/24/2012 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/10/2012 4/24/2013 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0
QV001 PRP SEARCH Federal Enforcement 2/1/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TX7572024605 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0649
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0603610

AIR FORCE PLANT #4 (GENERAL DYNAMICS)

FORT WORTH TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1990 5/23/1990 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1983 11/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 11/1/1983 11/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 7/22/1987 0 0
BZ001 SITEWIDE RAU EPA In-House Phased Completion 6/16/2010 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/14/1988 7/26/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/14/1988 8/31/1990 0 0
LW001 FF RI/FS Federal Facilities 8/20/1990 8/26/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/1/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 8/26/1996 0 0
EH001   Explanation Of Significant Differences 4/10/2007 0 0
LX001 FF RD Federal Facilities 8/7/1997 12/31/1999 0 0
LY001 FF RA Federal Facilities 8/1/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/5/2003 9/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/2006 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/25/2009 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 131
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD008123168 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 061J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 18
SITE ID: 0601752

ALCOA (POINT COMFORT)/LAVACA BAY

POINT COMFORT TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/24/1991 5/24/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1982 7/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/30/1992 9/30/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/29/1993 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 1/27/1994 1/27/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/23/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1994 10/31/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/26/2002 10/19/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 10/19/2004 3/1/2005 0 0
LO001   Lodged By DOJ 12/10/2004 0 0
BB001 PRP REMOVAL Responsible Party 8/17/1998 6/5/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/20/1993 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/7/1997 4/30/1998 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1996 9/30/2010 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/20/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1993 0 0

OPERABLE UNIT: 01 SITEWIDE -OU01
BD001 PRP RI/FS Responsible Party 3/31/1994 12/20/2001 1 0
RO001 RECORD OF DECISION Federal Enforcement 12/20/2001 0 0
BE001 PRP RD Responsible Party 10/19/2004 3/1/2005 0 0
BF001 PRP RA Responsible Party Phased Completion 3/1/2005 8/22/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/8/2010 6/28/2011 0 0
ME001 PRP LR Responsible Party 8/22/2007 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/27/1993 12/21/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/23/1998 2/9/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/23/2007 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: TXD980864649 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0677
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602911

BAILEY WASTE DISPOSAL

BRIDGE CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/4/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1984 12/11/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
BB001 PRP REMOVAL Responsible Party 11/27/1984 12/11/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 11/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1988 1/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1988 11/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 12/24/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/7/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/1/1988 2/2/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/5/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 7/19/1995 0 0
LO002   Lodged By DOJ 2/16/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 3/31/1989 4/25/1990 0 0
LO001   Lodged By DOJ 9/27/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/31/1991 7/19/1995 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/31/1994 7/19/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/15/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/3/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/1/1992 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/1/1994 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/1/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/25/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/30/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1987 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: TXD980864649 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0677
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602911

BAILEY WASTE DISPOSAL

BRIDGE CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/6/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/10/2005 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/10/2006 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/30/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2007 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/28/2008 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/6/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/10/2010 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/3/2011 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/22/2012 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/27/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 10/10/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 12/24/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Mixed Funding Federal/RP 9/30/1987 1/25/2007 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/27/1984 10/7/1987 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/7/1987 6/28/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/4/1988 6/28/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
EH002   Explanation Of Significant Differences 5/1/1996 0 0
EH001   Explanation Of Significant Differences 2/28/1996 0 0
JQ002   ROD Amendment 12/16/1996 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 8/30/1985 12/17/1998 0 0
BE001 PRP RD Mixed Funding Federal/RP 3/31/1989 2/19/1992 0 0
BF001 PRP RA Mixed Funding Federal/RP 2/19/1992 5/4/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1992 9/28/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/15/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/8/2005 9/28/2005 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/1/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/25/2007 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: TXD980864649 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0677
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602911

BAILEY WASTE DISPOSAL

BRIDGE CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/2010 9/7/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: TXN000606565 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Delgado, Eric DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06TY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0606565

BANDERA ROAD GROUND WATER PLUME

SAN ANTONIO TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/15/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/9/2007 4/16/2007 0 0
RV001 REMOVAL EPA Fund-Financed 5/8/2007 3/20/2008 0 0
RV002 REMOVAL EPA Fund-Financed 10/26/2009 10/31/2009 0 0
BB001 PRP REMOVAL Responsible Party 9/11/2009 9/11/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/2008 0 0
NX001 COMBINED PA/SI State, Fund Financed 7/7/2006 0 0
HR002 HRS PACKAGE State, Fund Financed 9/19/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/2006 9/19/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/7/2007 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/2009 5/31/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/11/2009 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 5/7/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/2007 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/2/2011 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/17/2007 9/30/2013 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980340889 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0613
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602464

BIO-ECOLOGY SYSTEMS, INC.

GRAND PRAIRIE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/8/1986 8/8/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed 8/5/1985 8/9/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1979 2/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1982 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/4/1992 9/20/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/4/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 7/15/1994 7/17/1995 0 0
LO001   Lodged By DOJ 8/1/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 0 0
LO003   Lodged By DOJ 2/18/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/26/1987 10/28/1988 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/23/1993 7/17/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/5/1996 8/5/1996 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 1/22/1985 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 7/27/1983 10/12/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/6/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/6/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1983 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1983 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/11/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1983 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1983 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/1983 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1983 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980340889 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0613
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602464

BIO-ECOLOGY SYSTEMS, INC.

GRAND PRAIRIE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 10/28/1983 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1984 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER & SOIL
CO001 COMBINED RI/FS State, Fund Financed 4/29/1982 6/6/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/10/1982 8/6/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/20/1991 4/28/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/6/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/7/1985 5/12/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/24/1984 5/12/1986 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/12/1986 4/12/1993 4 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/18/2000 9/26/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2005 9/29/2005 0 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 4/16/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/16/1987 12/31/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/11/1982 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/12/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/20/2010 9/28/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/29/1988 4/12/1993 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TX0000605264 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06JY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605264

BRINE SERVICE COMPANY

CORPUS CHRISTI TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/3/1997 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/31/2012 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/25/2000 9/13/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/27/2005 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/5/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/2002 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/2004 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/2004 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/2006 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/2006 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/19/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/29/2003 4/15/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/13/2001 11/24/2003 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/26/2003 4/4/2005 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/1/2005 11/14/2005 0 0
NS005 NPL RP SEARCH Federal Enforcement 11/29/2005 2/27/2007 0 0
HV001 INTERVIEWS Federal Enforcement 5/28/2004 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/27/2005 10/21/2009 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/3/2009 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/30/2013 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
BD001 PRP RI/FS Responsible Party 10/21/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/21/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD980625453 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0671
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602601

BRIO REFINING, INC.

FRIENDSWOOD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1985 2/1/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 4/11/1991 4/11/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1985 0 0
BB001 PRP REMOVAL Responsible Party 2/1/1985 3/31/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1983 11/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/8/1989 9/27/1990 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 11/15/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/11/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/23/1986 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/17/1988 12/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 12/28/1992 0 0
LO002   Lodged By DOJ 12/28/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/1988 4/4/1991 0 0
LO001   Lodged By DOJ 8/15/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 9/30/1993 11/22/1993 0 0
LO003   Lodged By DOJ 10/5/1993 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 12/30/1988 4/4/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/27/1991 11/22/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/23/2006 12/28/2006 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/1/1994 1/31/1997 0 0
QN001 COMMUNITY ADVISORY GROUP EPA Fund-Financed 1/1/1994 1/1/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/23/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/5/1999 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD980625453 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0671
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602601

BRIO REFINING, INC.

FRIENDSWOOD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 9/24/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 8/30/1988 5/25/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/26/1984 6/27/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/27/1985 3/31/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/2/1984 12/21/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/1985 6/27/1985 0 0
TG001 TECHNICAL ASSISTANCE GRANT Responsible Party 5/18/1991 6/11/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
JQ001   ROD Amendment 7/2/1997 0 0
BE001 PRP RD Responsible Party 6/29/1989 7/13/1993 0 0
BF001 PRP RA Responsible Party Other Completion Anomaly 6/29/1989 9/30/1997 2 0
BF002 PRP RA Responsible Party Other Start Anomaly 7/11/2000 12/16/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/16/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/29/1989 1/8/1998 0 0
BE002 PRP RD Responsible Party 3/5/1999 4/11/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/4/2002 5/13/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/16/2008 4/25/2008 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/28/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/25/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2012 9/18/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000606965 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6V7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0606965

CIRCLE COURT GROUND WATER PLUME

WILLOW PARK TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 5/4/2007 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 5/4/2007 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 8/15/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/5/2007 8/14/2009 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/2009 10/5/2011 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/5/2011 10/31/2011 0 0
HR001 HRS PACKAGE State, Fund Financed 10/31/2011 2/28/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/25/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/15/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 142
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TX0001399435 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0605015

CITY OF PERRYTON WELL NO. 2

PERRYTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/11/1996 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/1/1996 3/5/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1996 12/1/1996 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
RA001 REMEDIAL ACTION EPA Fund-Financed 9/28/2000 9/29/2004 9 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1999 9/26/2002 6 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/28/2000 5/23/2001 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/14/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1999 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/27/1999 9/29/1999 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/26/2002 0 0
JQ001   ROD Amendment 9/29/2011 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2004 4 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/18/2008 9/9/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/21/2002 6/2/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2012 4/23/2013 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD008091951 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06MM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601732

CONROE CREOSOTING CO.

CONROE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/2/2002 7/10/2002 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 7/3/2002 10/18/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1986 1/1/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1987 8/1/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/12/2002 7/2/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/19/2002 5/5/2003 0 0
RV001 REMOVAL EPA Fund-Financed 9/3/2002 9/30/2003 7 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/2/2003 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/11/2004 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/31/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/6/2002 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/31/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/2002 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 11/12/2002 10/10/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2003 0 0
VS001 ARCHIVE SITE EPA In-House 8/23/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/28/2005 1 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/29/2003 6/12/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/2/2003 7/11/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/2/2003 7/11/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 10/10/2010 0 0
LO001   Lodged By DOJ 8/6/2010 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/31/2005 7/25/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/25/2006 10/10/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2008 9/29/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 12/18/2012 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD008091951 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06MM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601732

CONROE CREOSOTING CO.

CONROE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 4/8/2003 9/29/2003 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2003 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD990707010 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0617
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0603555

CRYSTAL CHEMICAL CO.

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/13/1988 10/13/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 7/24/1992 7/24/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/19/1981 2/20/1983 1 0
RV002 REMOVAL EPA Fund-Financed 9/12/1983 10/6/1983 0 0
RV003 REMOVAL EPA Fund-Financed 8/30/1988 10/13/1988 0 0
BB001 PRP REMOVAL Responsible Party 10/15/1990 9/4/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1980 5/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/3/1982 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1988 9/1/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/15/1990 6/3/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/29/1987 6/6/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/30/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/5/1987 3/30/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1992 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 11/3/1982 3/30/1987 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/28/1987 9/27/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/4/1990 6/16/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
JQ001   ROD Amendment 6/16/1992 0 0
EH001   Explanation Of Significant Differences 3/19/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/5/1990 8/13/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/22/1992 9/3/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/16/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/3/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 1/3/1992 3/2/1992 0 0
LO001   Lodged By DOJ 3/5/1992 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD990707010 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0617
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0603555

CRYSTAL CHEMICAL CO.

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BE001 PRP RD Responsible Party 3/31/1992 9/13/2001 0 0
BE002 PRP RD Responsible Party 9/3/1992 1/3/1995 0 0
BF001 PRP RA Responsible Party 1/3/1995 2/6/1996 0 0
BF002 PRP RA Responsible Party 1/3/1995 6/8/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/15/1982 10/3/1983 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/28/1987 3/5/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/9/1982 10/3/1983 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/6/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/11/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/23/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/1/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2005 3/31/2006 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/11/2003 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/20/2004 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/29/2005 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/13/2006 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/30/2006 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/19/2007 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/2008 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/13/2009 0 0
PC015 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/19/2010 0 0
PC016 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/18/2011 0 0
PC017 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/11/2012 0 0
PC018 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/17/2013 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/2/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 8/25/2010 0 0

OPERABLE UNIT: 01 SOIL/GROUNDWATER
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/3/1982 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 3/17/1995 9/25/2000 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 6/8/2005 9/29/2005 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD990707010 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0617
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0603555

CRYSTAL CHEMICAL CO.

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL/GROUNDWATER
OH001 OTHER EPA Fund-Financed 4/6/1983 10/31/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed Original Action Take Over 4/6/1983 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party New Action Resulting from Take Over 9/30/1987 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2010 9/30/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: TXD980864763 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0660
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602920

CRYSTAL CITY AIRPORT

CRYSTAL CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1988 6/3/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/26/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1991 12/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed 10/31/1983 11/8/1983 0 0
RV002 REMOVAL EPA Fund-Financed 4/17/1984 4/28/1984 0 0
RV003 REMOVAL EPA Fund-Financed 6/1/1988 6/3/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/25/1987 11/30/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/11/1989 4/5/1990 0 0
NS004 NPL RP SEARCH Federal Enforcement 6/19/1990 12/21/1990 0 0
NS005 NPL RP SEARCH Federal Enforcement 11/15/1990 6/3/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/9/1987 12/9/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/1/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/4/1995 3/23/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/4/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
OF002 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/25/1990 11/26/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 1/18/2011 0 0

OPERABLE UNIT: 01 SOIL
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 9/28/1985 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/28/1985 9/29/1987 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1984 6/8/1995 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: TXD980864763 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0660
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602920

CRYSTAL CITY AIRPORT

CRYSTAL CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/27/1990 12/31/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1988 12/22/1988 0 0
RA001 REMEDIAL ACTION State, Fund Financed 12/29/1988 12/27/1991 2 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 11/26/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/21/1989 3/7/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/30/2000 9/4/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/30/1986 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/27/1991 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2011 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/25/1990 11/26/1991 0 0

** END OF SITE SUMMARY ** $3 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 150
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD089793046 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600006

DIXIE OIL PROCESSORS, INC.

FRIENDSWOOD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1982 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1987 12/29/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/9/1990 6/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1991 9/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1985 6/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/30/1987 2/28/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/28/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/23/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/23/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/17/1988 9/17/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 8/4/1994 0 0
LO001   Lodged By DOJ 2/14/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 8/4/1994 0 0
LO002   Lodged By DOJ 2/14/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 8/4/1994 0 0
LO003   Lodged By DOJ 2/14/1994 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/28/1991 8/4/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/22/2006 8/21/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/29/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
CD004 CONSENT DECREE Federal Enforcement 1/30/2004 0 0
LO004   Lodged By DOJ 12/10/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/22/2006 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD089793046 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0600006

DIXIE OIL PROCESSORS, INC.

FRIENDSWOOD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 9/24/2007 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 8/30/1988 1/18/1996 0 0
BD001 PRP RI/FS Responsible Party 4/23/1986 3/31/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 10/17/1987 12/31/1998 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/21/1987 10/1/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/31/1991 1/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
BE001 PRP RD Responsible Party 6/30/1989 3/25/1992 0 0
BF001 PRP RA Responsible Party 3/25/1992 6/9/1993 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/9/1993 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/4/1998 9/24/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2003 9/4/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/16/2008 9/9/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/9/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/18/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2013 9/20/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TX0000605363 SITE SECTION: 6SF-RR
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): McAteer, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06NS
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605363

DONNA RESERVOIR AND CANAL SYSTEM

Donna TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP002 NON-NPL PRP SEARCH Federal Enforcement 7/6/2008 8/6/2008 0 0
RV001 REMOVAL EPA Fund-Financed 8/11/2008 2/27/2009 1 0
RV002 REMOVAL EPA Fund-Financed 8/4/2009 8/28/2009 0 0
NX001 COMBINED PA/SI State, Fund Financed 6/6/2005 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 3/1/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/11/2007 0 0
DS001 DISCOVERY EPA Fund-Financed 2/15/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/25/2007 3/5/2008 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 9/22/2011 1 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TXN000606614 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06ZP
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0606614

EAST 67TH STREET GROUND WATER PLUME

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/18/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/17/2005 8/30/2005 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 8/30/2005 7/31/2006 0 0
RV001 REMOVAL EPA Fund-Financed 7/15/2010 9/15/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/2007 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/2007 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/31/2005 0 0
SI001 SITE INSPECTION State, Fund Financed 5/4/2006 0 0
HR001 HRS PACKAGE State, Fund Financed 12/13/2005 9/19/2006 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/2007 3/17/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/7/2007 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/22/2006 9/29/2011 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/2010 9/27/2013 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/15/2013 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/16/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD086278058 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06MC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0602349

FALCON REFINERY

INGLESIDE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1987 0 0
BB001 PRP REMOVAL Responsible Party 6/9/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/2004 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1999 5/1/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1987 8/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/14/1992 5/14/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/5/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/31/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/14/2004 12/14/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/2002 1/24/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/27/2002 6/9/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/2004 0 0
CO001 COMBINED RI/FS Special Account Financed New Action Resulting from Take Over 9/10/2012 1 0
BD001 PRP RI/FS Responsible Party 6/9/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0
QV001 PRP SEARCH Federal Enforcement 3/7/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD980514814 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Fisher, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0601
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602498

FRENCH, LTD.

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/5/1989 6/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1991 12/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 2/4/1980 6/1/1981 0 0
RV002 REMOVAL EPA Fund-Financed 7/19/1982 7/27/1982 0 0
RV003 REMOVAL EPA Fund-Financed 6/4/1983 6/12/1983 0 0
RV004 REMOVAL EPA Fund-Financed 5/25/1989 6/5/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 10/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/24/1988 10/15/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/8/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/24/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/1989 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/7/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1988 12/23/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 2/14/1986 0 0
LO001   Lodged By DOJ 2/14/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 3/10/1993 0 0
LO003   Lodged By DOJ 12/10/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 12/12/1988 3/7/1990 0 0
LO002   Lodged By DOJ 7/31/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/19/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/30/1984 2/14/1986 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 4/12/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/15/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/7/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1982 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD980514814 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Fisher, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0601
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602498

FRENCH, LTD.

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1982 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1983 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1983 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1984 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/11/1984 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/27/1984 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1985 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1985 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1985 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1985 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1985 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1985 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1985 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 3/1/2007 3/12/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/23/2010 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2007 3/15/2007 0 0

OPERABLE UNIT: 01 LAGOON BIOREMEDIATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/26/1988 8/23/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/3/2001 12/31/2007 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/29/1982 3/24/1988 1 0
NA001 PRP RI Responsible Party 4/1/1985 12/22/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/21/1982 3/3/1995 0 0
NK001 PRP FS Responsible Party 4/16/1987 12/15/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/26/1988 1/26/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/4/1992 3/3/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/24/1988 0 0
BE001 PRP RD Responsible Party 12/9/1988 6/17/1991 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD980514814 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Fisher, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0601
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602498

FRENCH, LTD.

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LAGOON BIOREMEDIATION
BE002 PRP RD Responsible Party 12/9/1988 8/16/1991 0 0
BF001 PRP RA Responsible Party 6/28/1989 6/8/1995 1 0
BF002 PRP RA Responsible Party 6/28/1989 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/1989 1/9/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2001 3/12/2002 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/11/1982 0 0
NA002 PRP RI Responsible Party Phased Completion 6/15/2005 2/10/2006 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed Phased Start 9/13/2006 12/31/2007 0 0
NK003 PRP FS Responsible Party 6/30/2010 2/9/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/1994 0 0

OPERABLE UNIT: 02 FLOODWALL/LAGOON/GROUNDWATER
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2011 8/20/2012 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD007330053 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): Foster, Althea DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601644

GARLAND CREOSOTING

LONGVIEW TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1985 8/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 2/1/1987 2/1/1987 0 0
HR001 HRS PACKAGE State, Fund Financed 7/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1998 6/15/1999 0 0
RV001 REMOVAL EPA Fund-Financed 10/12/1999 3/30/2000 7 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/31/2001 9/25/2001 0 0
RV002 REMOVAL EPA Fund-Financed 2/19/2003 10/1/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/30/1999 3/11/2004 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 10/1/2008 3/31/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/18/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/2001 10/19/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/12/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2004 9/30/2004 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 10/24/2000 9/15/2006 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/2007 5/1/2009 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/5/2009 8/30/2011 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/11/2012 1 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 8/13/2010 9/30/2011 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD980748453 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0644
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0602809

GENEVA INDUSTRIES/FUHRMANN ENERGY

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/12/1984 10/12/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/15/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1992 12/11/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1984 8/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 6/3/1983 6/6/1983 0 0
RV002 REMOVAL EPA Fund-Financed 6/22/1983 6/28/1983 0 0
RV003 REMOVAL EPA Fund-Financed 10/17/1983 2/4/1984 2 0
RV004 REMOVAL EPA Fund-Financed 5/30/1984 7/3/1984 0 0
RV005 REMOVAL EPA Fund-Financed 9/6/1984 11/2/1984 0 0
BB001 PRP REMOVAL Responsible Party 9/27/1984 10/26/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1981 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1981 10/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/25/1990 12/12/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 3/30/1987 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/24/1983 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/24/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/1993 0 0
LO001   Lodged By DOJ 6/9/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/25/1989 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/21/1989 9/28/1989 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/15/1992 3/31/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/31/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1989 6/9/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/21/1989 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/14/2003 9/25/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1983 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 160
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD980748453 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0644
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0602809

GENEVA INDUSTRIES/FUHRMANN ENERGY

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/31/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/1988 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 11/8/2007 9/23/2008 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 9/26/2013 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
CO001 COMBINED RI/FS State, Fund Financed 12/28/1983 9/18/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/21/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/1/1987 9/18/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/1986 0 0
EH001   Explanation Of Significant Differences 5/31/2007 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/30/1987 12/18/1987 0 0
RA001 REMEDIAL ACTION State, Fund Financed 12/18/1987 9/28/1990 20 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/31/2000 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 2/25/1998 6/8/1998 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 4/8/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 1/15/1984 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/31/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER RD/RA
RD002 REMEDIAL DESIGN State, Fund Financed 4/7/1987 3/31/1992 0 0
RA002 REMEDIAL ACTION State, Fund Financed 3/31/1989 9/29/2004 4 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/30/1995 9/30/2005 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/1993 0 0

** END OF SITE SUMMARY ** $27 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD055144539 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): Engblom, Rita DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06JZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0602027

GULFCO MARINE MAINTENANCE

FREEPORT TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1980 7/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1980 7/1/1980 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/31/2001 4/30/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/29/2008 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/22/2010 3/1/2011 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/26/2010 0 0
RV001 REMOVAL EPA Fund-Financed Takeover of an Action Taken Over 11/15/2010 3/9/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/2003 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/5/2011 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/2011 0 0
SS001 ESI/RI EPA Fund-Financed 9/24/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/5/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/26/2001 3/6/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/2010 0 0
BD001 PRP RI/FS Responsible Party 7/29/2005 9/29/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/18/2006 4/16/2007 0 0
NS003 NPL RP SEARCH Federal Enforcement 12/26/2007 5/14/2009 0 0
NS004 NPL RP SEARCH Federal Enforcement 12/15/2011 0 0
NS005 NPL RP SEARCH Federal Enforcement 3/29/2010 10/30/2010 0 0
NS006 NPL RP SEARCH Federal Enforcement 4/12/2011 6/13/2011 0 0
NS007 NPL RP SEARCH Federal Enforcement 7/1/2011 1/24/2012 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/29/2004 7/29/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA In-House 9/29/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/23/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/14/2005 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/21/2007 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD055144539 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): Engblom, Rita DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06JZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0602027

GULFCO MARINE MAINTENANCE

FREEPORT TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 8/24/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: TXD980745582 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0629
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602804

HARRIS (FARLEY STREET)

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1982 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1984 9/27/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/29/1985 0 0
ND001 DELETION FROM NPL Federal Enforcement 9/3/1987 4/18/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/3/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 11/3/1982 6/20/1983 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/20/1983 9/27/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/29/1984 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1985 0 0
BE001 PRP RD Responsible Party 11/15/1985 3/24/1986 0 0
BF001 PRP RA Responsible Party 3/24/1986 7/29/1986 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/29/1986 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD050299577 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 066Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0601975

HART CREOSOTING COMPANY

JASPER TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/22/1995 9/30/1996 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/1/1998 4/1/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/17/2010 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/1/2000 8/16/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RV001 REMOVAL EPA Fund-Financed 7/24/1995 10/5/1995 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 8/15/2001 8/15/2003 1 0
TS002 TREATABILITY STUDY EPA Fund-Financed 8/15/2001 1/30/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1986 1/1/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/14/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/14/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/3/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/4/1999 9/21/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/10/1999 9/1/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/2004 9/30/2006 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/1/2007 1/1/2009 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS EPA Fund-Financed 7/30/1998 9/21/2006 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/13/2007 9/20/2007 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/2007 8/4/2010 15 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/5/2010 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/12/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2012 8/16/2013 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD980514996 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0630
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602505

HIGHLANDS ACID PIT

HIGHLANDS TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1985 8/2/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/22/1992 12/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/19/1984 5/21/1984 0 0
RV002 REMOVAL EPA Fund-Financed 7/31/1985 8/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1979 9/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/21/1987 3/15/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/25/1988 2/5/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/1/1989 2/5/1991 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 12/30/1997 2/28/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1995 6/13/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2001 9/27/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/14/2007 9/28/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2011 9/27/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 10/10/2007 0 0

OPERABLE UNIT: 01 SOURCE
CO001 COMBINED RI/FS State, Fund Financed 9/30/1982 6/25/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1982 6/8/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/25/1984 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/29/1984 12/4/1985 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/24/1984 6/29/1992 7 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 6/30/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 10/31/1982 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/1992 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 12/22/1987 6/29/1992 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/22/1985 6/26/1987 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 11/27/1985 6/25/1987 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD980514996 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0630
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602505

HIGHLANDS ACID PIT

HIGHLANDS TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION EPA Fund-Financed 6/26/1987 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/31/1985 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: TXD008096240 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 29
SITE ID: 0601735

JASPER CREOSOTING COMPANY INC.

JASPER TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/4/1999 9/20/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/14/1996 9/30/1996 0 0
RV001 REMOVAL EPA Fund-Financed 3/21/1996 6/25/1996 4 0
RV002 REMOVAL EPA Fund-Financed 11/15/1999 1/22/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1985 7/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 3/25/1997 3/26/1997 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/23/1994 0 0
HR001 HRS PACKAGE State, Fund Financed 3/25/1997 11/1/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/18/1998 4/14/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/1/2000 8/17/2001 0 0
RV003 REMOVAL EPA Fund-Financed 7/5/2005 2/26/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/26/2002 8/22/2003 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/21/2002 1/30/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1998 2/1/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/2004 1/1/2009 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/1/1998 9/20/2006 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/13/2007 9/20/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/2007 8/4/2010 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/5/2010 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/12/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2012 9/6/2013 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000605460 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06NK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605460

JONES ROAD GROUND WATER PLUME

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/21/2005 0 0
RV001 REMOVAL EPA Fund-Financed 3/15/2007 11/26/2008 8 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/12/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/8/2002 0 0
SI001 SITE INSPECTION State, Fund Financed 9/6/2002 0 0
HR001 HRS PACKAGE State, Fund Financed 9/30/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/2002 11/8/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
NS004 NPL RP SEARCH Federal Enforcement 11/8/2002 1/14/2004 0 0
NS005 NPL RP SEARCH Federal Enforcement 1/14/2004 7/13/2005 0 0
NS006 NPL RP SEARCH Federal Enforcement 6/22/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/20/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 8/18/2003 0 0
CO001 COMBINED RI/FS State, Fund Financed 8/18/2003 9/23/2010 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/4/2011 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/17/2011 1/31/2012 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/5/2005 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/20/2004 4/20/2007 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/29/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/10/2012 0 0

** END OF SITE SUMMARY ** $13 $0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980623904 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Abshire, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0679
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602570

KOPPERS CO., INC. (TEXARKANA PLANT)

TEXARKANA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/17/1988 3/17/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/20/1990 6/29/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1992 11/30/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
BB001 PRP REMOVAL Responsible Party 7/23/1985 3/12/1986 0 0
BB002 PRP REMOVAL Responsible Party 12/28/1984 1/7/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 9/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1980 1/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/7/1992 9/9/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/10/1990 5/13/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/28/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/23/1985 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/22/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/1988 3/4/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/8/1991 3/7/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/23/1988 0 0
EH001   Explanation Of Significant Differences 8/20/2002 0 0
JQ001   ROD Amendment 3/4/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/8/1989 1/17/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/22/1992 3/31/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/11/1994 9/30/1995 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/17/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2000 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2006 9/18/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/23/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/30/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980623904 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Abshire, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0679
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602570

KOPPERS CO., INC. (TEXARKANA PLANT)

TEXARKANA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/3/2003 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/27/2004 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/2005 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/26/2006 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/30/2007 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/27/2008 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/2009 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/27/2010 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/7/2011 0 0
PC014 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/11/2012 0 0
PC015 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/19/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/20/2011 9/27/2011 0 0

OPERABLE UNIT: 01 PURCHASE HOMES/RELOCATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/24/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/19/1984 3/28/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/28/1985 9/23/1988 0 0
RA001 REMEDIAL ACTION Federal Enforcement Phased Start & Completion 5/13/1991 7/31/1993 6 0
BF001 PRP RA Responsible Party 3/31/1993 6/14/1994 0 0

OPERABLE UNIT: 02 SOIL REMOVAL
BE001 PRP RD Responsible Party 3/31/1993 3/2/1996 0 0
BF002 PRP RA Responsible Party 3/3/1996 3/28/2003 0 0

OPERABLE UNIT: 03 GROUNDWATER
BE002 PRP RD Responsible Party 3/31/1993 1/15/2002 0 0
BF003 PRP RA Responsible Party 1/15/2002 6/27/2003 0 0
ME001 PRP LR Responsible Party 6/28/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/20/2002 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
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REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0687
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0603609

LONE STAR ARMY AMMUNITION PLANT

TEXARKANA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1990 5/23/1990 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/11/1988 7/17/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/18/1990 7/17/1990 0 0
LW002 FF RI/FS Federal Facilities 6/18/1990 8/31/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 10/19/2007 0 0

OPERABLE UNIT: 01 17 ACRE LANDFILL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 3/7/1988 3/31/2008 0 0
RO001 RECORD OF DECISION Federal Facilities 8/31/1999 0 0
LX001 FF RD Federal Facilities 7/15/2000 2/26/2001 0 0
LY001 FF RA Federal Facilities 6/29/2001 6/30/2002 0 0
OM001 OPERATIONS AND MAINTENANCE EPA Fund-Financed 12/31/2002 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/21/2005 8/31/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TX6213820529 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0603606

LONGHORN ARMY AMMUNITION PLANT

KARNACK TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1990 5/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1984 3/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 10/1/1985 10/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/6/1991 10/16/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/1/1991 10/16/1991 0 0
LW003 FF RI/FS Federal Facilities 10/16/1991 1/23/1998 0 0
LW001 FF RI/FS Federal Facilities 10/16/1991 5/12/1995 0 0
LW006 FF RI/FS Federal Facilities 10/16/1991 0 0
RO007 RECORD OF DECISION Federal Facilities 9/27/1995 0 0
LW002 FF RI/FS Federal Facilities 10/16/1991 2/14/1996 0 0
LW005 FF RI/FS Federal Facilities 10/16/1991 10/16/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/21/1995 2/20/1998 0 0
RO001 RECORD OF DECISION Federal Facilities 5/12/1995 0 0
LX001 FF RD Federal Facilities 3/31/1995 12/16/1996 0 0
LX004 FF RD Federal Facilities 9/21/1995 10/25/1996 0 0
LY002 FF RA Federal Facilities 2/12/1997 8/31/1999 0 0
LY004 FF RA Federal Facilities 10/25/1996 8/31/1999 0 0
SS001 ESI/RI EPA Fund-Financed 10/9/1995 5/11/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 3/1/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/1999 2 0
LA001 LABORATORY SUPPORT Federal Facilities 2/23/2004 11/18/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 3/22/2001 6/28/2004 0 0
TG003 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/21/1998 2/20/2001 0 0
TG004 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/9/2010 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/2/2001 9/23/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/2/2008 0 0

OPERABLE UNIT: 01 L01-INERT BURNING GROUND
RO003 RECORD OF DECISION Federal Facilities 1/23/1998 0 0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TX6213820529 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0603606

LONGHORN ARMY AMMUNITION PLANT

KARNACK TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 L11-TNT BURIAL SITE P&Q AVENUE
RO027 RECORD OF DECISION Federal Facilities 1/23/1998 0 0

OPERABLE UNIT: 04 L12-ACTIVE LANDFILL
RO009 RECORD OF DECISION Federal Facilities 7/24/2006 0 0

OPERABLE UNIT: 05 L13-TNT BURIAL SITE ACTIVE OLD
RO011 RECORD OF DECISION Federal Facilities 2/14/1996 0 0

OPERABLE UNIT: 06 L14-AREA 54W BURIAL SITE
RO028 RECORD OF DECISION Federal Facilities 2/14/1996 0 0

OPERABLE UNIT: 11 L27-SOUTH TEST AREA/BOMB TEST
RO016 RECORD OF DECISION Federal Facilities 1/23/1998 0 0

OPERABLE UNIT: 13 L32-FORMER TNT WASTE DISPOSAL
RO018 RECORD OF DECISION Federal Facilities 8/7/2008 0 0

OPERABLE UNIT: 14 L37-QUALITY ASSURANCE LAB BLDG
RO019 RECORD OF DECISION Federal Facilities 6/28/2010 0 0
LX015 FF RD Federal Facilities 11/30/2010 8/24/2011 0 0
LY015 FF RA Federal Facilities 8/24/2011 0 0

OPERABLE UNIT: 15 L46-PLANT 2/PYROTECHNIC OPERAT
RO020 RECORD OF DECISION Federal Facilities 9/30/2010 0 0
LX016 FF RD Federal Facilities 10/4/2010 9/30/2011 0 0
LY016 FF RA Federal Facilities 9/30/2011 0 0

OPERABLE UNIT: 17 L49-FORMER ACID PLANT
RO022 RECORD OF DECISION Federal Facilities 9/7/2010 0 0

OPERABLE UNIT: 18 L50-FORMER WASTE DISP FACILITY
RO023 RECORD OF DECISION Federal Facilities 9/30/2010 0 0
LX019 FF RD Federal Facilities 12/13/2010 9/30/2011 0 0
LY019 FF RA Federal Facilities 9/30/2011 0 0

OPERABLE UNIT: 19 L54-GROUND SIGNAL TEST AREA
RO024 RECORD OF DECISION Federal Facilities 1/23/1998 0 0

OPERABLE UNIT: 20 L58-MAINTENANCE COMPLEX
RO025 RECORD OF DECISION Federal Facilities 9/30/2010 0 0
LX020 FF RD Federal Facilities 11/18/2010 9/30/2011 0 0
LY020 FF RA Federal Facilities 9/30/2011 0 0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: TX6213820529 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0603606

LONGHORN ARMY AMMUNITION PLANT

KARNACK TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 21 L67-ABOVE GROUND STORAGE TANK
RO026 RECORD OF DECISION Federal Facilities 6/28/2010 0 0
LX021 FF RD Federal Facilities 11/30/2010 8/24/2011 0 0
LY021 FF RA Federal Facilities 8/24/2011 0 0

OPERABLE UNIT: 22 L-PISTOL RANGE
RO031 RECORD OF DECISION Federal Facilities 9/7/2010 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD980864789 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0602922

MALONE SERVICE CO - SWAN LAKE PLANT

TEXAS CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/19/2003 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/25/2003 5/1/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 4/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/2/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/24/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/2/1999 3/1/2001 2 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/26/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/20/2004 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 10/19/2004 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/1/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/2/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/2009 6/5/2009 0 0
RV001 REMOVAL EPA Fund-Financed 10/26/1999 7/19/2004 4 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/20/2004 9/30/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/2000 6/26/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/13/2004 5/1/2007 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/15/2008 4/6/2010 0 0
QV001 PRP SEARCH EPA In-House 10/1/2012 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/28/2002 9/29/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2004 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/20/2009 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/2004 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 10/14/2010 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/10/2010 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/2012 0 0
BD001 PRP RI/FS Responsible Party 9/29/2003 9/30/2009 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/5/2010 5/16/2012 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD980864789 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0602922

MALONE SERVICE CO - SWAN LAKE PLANT

TEXAS CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD001 CONSENT DECREE Federal Enforcement 5/16/2012 9/24/2012 0 0
LO001   Lodged By DOJ 7/13/2012 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/30/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/18/2004 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/1/2006 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/2/2008 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/17/2010 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 10/18/2004 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/17/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/23/2010 0 0

OPERABLE UNIT: 01 OU-01
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/30/2010 0 0
BE001 PRP RD Responsible Party 5/16/2012 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD008083404 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06CN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0605008

MANY DIVERSIFIED INTERESTS, INC.

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/6/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/1/1996 9/1/1996 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/19/1999 5/18/1999 0 0
RP002 NON-NPL PRP SEARCH State Enforcement 10/1/1995 1/3/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/6/2002 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/6/2007 0 0
RV003 REMOVAL EPA Fund-Financed 7/15/2003 4/25/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/20/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/21/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 8/25/1996 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 2/4/1998 10/25/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/4/1998 9/29/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1998 9/24/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement Phased Completion 5/6/2002 4/30/2007 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 6/1/2001 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/17/2007 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/26/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/31/2009 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/24/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2010 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/15/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 6/19/2011 0 0
LO001   Lodged By DOJ 3/18/2011 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/27/2010 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/29/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/23/2010 0 0

OPERABLE UNIT: 01 ONSITE/OFFSITE
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 3/10/1999 6/15/1999 0 0
RV002 REMOVAL State, No Fund Money 12/4/1998 6/3/1999 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD008083404 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06CN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0605008

MANY DIVERSIFIED INTERESTS, INC.

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONSITE/OFFSITE
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 5/25/1999 9/14/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/26/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/28/1998 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/7/2001 8/6/2004 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1999 7/30/2004 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/30/2004 0 0
BF001 PRP RA Responsible Party 7/18/2007 12/12/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/2006 0 0
BE001 PRP RD Responsible Party 9/5/2006 7/18/2007 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/6/2002 6/19/2011 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/9/2007 6/19/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/2/2011 9/12/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/8/1999 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 12/12/2008 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/16/2010 0 0

OPERABLE UNIT: 02 OFFSITE RESIDENTIAL AREAS
CO002 COMBINED RI/FS EPA Fund-Financed 9/24/1999 9/23/2005 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/23/2005 0 0

OPERABLE UNIT: 03 CRAWLSPACE
CO003 COMBINED RI/FS EPA Fund-Financed 9/28/2007 8/31/2009 1 0
RO004 RECORD OF DECISION EPA Fund-Financed 8/31/2009 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000606668 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A644
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0606668

MIDESSA GROUND WATER PLUME

MIDLAND TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/3/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/22/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 7/30/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/2007 2/19/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/2008 0 0
HR001 HRS PACKAGE State, Fund Financed 9/11/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/2008 3/18/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/2010 2 0

** END OF SITE SUMMARY ** $2 $0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 180
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980629851 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0602
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602673

MOTCO, INC.

LA MARQUE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1988 12/12/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/23/1990 5/29/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/3/1991 9/11/1991 0 0
RV001 REMOVAL EPA Fund-Financed 12/11/1980 7/19/1981 0 0
RV002 REMOVAL EPA Fund-Financed 2/4/1983 2/22/1983 0 0
RV003 REMOVAL EPA Fund-Financed 9/1/1983 9/23/1983 0 0
RV004 REMOVAL EPA Fund-Financed 4/2/1985 4/15/1985 0 0
RV005 REMOVAL EPA Fund-Financed 12/8/1986 12/17/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 8/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 3/17/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1985 8/19/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1989 6/11/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/11/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 12/16/1991 0 0
LO002   Lodged By DOJ 12/13/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 5/1/1987 8/19/1987 0 0
LO001   Lodged By DOJ 8/19/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 6/18/1992 7/2/1992 0 0
LO003   Lodged By DOJ 7/2/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 2/17/1993 7/22/1993 0 0
LO004   Lodged By DOJ 3/1/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/1984 7/22/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/4/2001 9/24/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/4/2007 9/24/2007 0 0
IP003 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/15/1983 3/21/1984 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/17/1984 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/4/1985 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 181
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980629851 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0602
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602673

MOTCO, INC.

LA MARQUE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/6/1985 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1980 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/1980 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1980 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1981 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1982 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1982 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1983 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1983 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1983 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1983 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1983 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1984 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1984 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 10/11/1984 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1985 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1985 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1985 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1986 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/4/2006 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/4/2006 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/7/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2012 9/27/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 8/24/2012 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/24/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1981 3/15/1985 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/30/1981 12/21/1999 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980629851 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0602
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602673

MOTCO, INC.

LA MARQUE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/28/1989 9/27/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/31/1986 9/1/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/15/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 3/29/1985 8/7/1986 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 1/4/1988 12/30/1988 0 0
BE003 PRP RD Responsible Party Phased Start 9/24/1993 10/24/1994 0 0
BE004 PRP RD Responsible Party 12/15/1995 9/27/1996 0 0
BF001 PRP RA Responsible Party 12/30/1988 9/19/2000 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/20/1983 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/20/1996 0 0
BD001 PRP RI/FS Responsible Party 3/17/1987 9/27/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE002 PRP RD Responsible Party 6/11/1990 9/16/1992 1 0
BF002 PRP RA Responsible Party 12/13/1993 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980873343 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Hueni, Camille
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0678
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602956

NORTH CAVALCADE STREET

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1983 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 9/1/1984 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 3/1/1998 7/8/1998 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 10/31/2002 9/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2008 9/29/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/31/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0

OPERABLE UNIT: 01 GROUND WATER- SHALLOW AQUIFER
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/24/1990 6/28/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/24/1984 2/19/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/31/2000 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 12/19/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/19/1984 6/28/1988 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/28/1984 12/21/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/15/1988 8/14/1988 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/22/1988 9/25/1991 1 0
RA001 REMEDIAL ACTION State, Fund Financed Phased Completion 9/12/1991 12/27/1993 5 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 12/23/1993 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 12/31/2004 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980873343 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Hueni, Camille
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0678
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602956

NORTH CAVALCADE STREET

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUND WATER- SHALLOW AQUIFER
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 9/5/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 12/7/1984 0 0

OPERABLE UNIT: 02 SOIL REMEDIATION
RI001 REMEDIAL INVESTIGATION State, Fund Financed 8/23/2000 7/10/2001 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 3/28/1991 3/28/1995 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 9/3/1993 8/27/1998 5 0
RA003 REMEDIAL ACTION EPA Fund-Financed Other Start and Completion Anomaly 5/26/2010 9/28/2011 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/22/2006 6/30/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
JQ004   ROD Amendment 9/30/2009 0 0

OPERABLE UNIT: 03 GW - INTERMEDIATE AQUIFER
RI002 REMEDIAL INVESTIGATION State, Fund Financed 6/9/2005 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/22/2006 6/20/2008 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
JQ005   ROD Amendment 9/30/2009 0 0
JQ006   ROD Amendment 8/26/2011 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/14/2009 5/12/2010 1 0
RA005 REMEDIAL ACTION EPA Fund-Financed 5/26/2010 9/20/2012 8 0

** END OF SITE SUMMARY ** $23 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000606760 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A677
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0606760

NORTH EAST 2ND STREET SITE

Happy TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/7/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/8/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 5/5/2007 2/15/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/7/2007 3/19/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/25/2007 2/12/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/9/2009 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/19/2008 10/1/2008 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/12/2009 11/23/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 9/15/2011 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: TXD980867279 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0682
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602943

ODESSA CHROMIUM #1

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1988 3/23/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1983 10/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1983 10/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/5/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 3/31/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1988 6/1/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/29/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/2/1990 0 0
LO001   Lodged By DOJ 3/2/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 6/4/1990 0 0
LO002   Lodged By DOJ 6/4/1990 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 2/29/1992 5/14/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/30/1988 9/11/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/5/1987 9/11/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2001 9/25/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/31/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 10/19/2007 0 0

OPERABLE UNIT: 01 AWS
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 9/30/1985 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 9/26/1984 5/14/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/21/1986 12/21/1999 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 5/14/1986 9/8/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/8/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1987 12/11/1987 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: TXD980867279 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0682
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602943

ODESSA CHROMIUM #1

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AWS
RA001 REMEDIAL ACTION State, Fund Financed 12/21/1987 3/21/1989 3 0

OPERABLE UNIT: 02 SOURCE/GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 3/18/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/18/1988 0 0
EH001   Explanation Of Significant Differences 10/25/1999 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 8/30/1988 10/23/1990 1 0
RA002 REMEDIAL ACTION State, Fund Financed 9/27/1989 12/26/1993 4 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 3/3/1994 12/25/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/30/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/16/1994 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/26/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/14/2010 9/27/2011 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: TXD980697114 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0676
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602703

ODESSA CHROMIUM #2 (ANDREWS HIGHWAY)

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1981 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/19/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 2/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1987 3/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/30/1991 3/31/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 3/31/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1988 6/1/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 6/28/1990 7/11/1991 0 0
LO001   Lodged By DOJ 5/6/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/14/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/26/1989 6/28/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/29/1992 2/25/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2001 9/25/2001 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/1/2003 7/19/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/21/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/7/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/2004 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/5/2005 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/26/2006 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/20/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 10/19/2007 0 0

OPERABLE UNIT: 01 AWS
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 9/3/1985 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 9/26/1984 5/14/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/21/1986 12/21/1999 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: TXD980697114 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0676
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602703

ODESSA CHROMIUM #2 (ANDREWS HIGHWAY)

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AWS
FS001 FEASIBILITY STUDY State, Fund Financed 5/14/1986 9/8/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/8/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1987 12/11/1987 0 0
RA001 REMEDIAL ACTION State, Fund Financed 12/21/1987 3/21/1989 1 0

OPERABLE UNIT: 02 SOURCE GROUNDWATER
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 3/18/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/18/1988 0 0
EH001   Explanation Of Significant Differences 10/25/1999 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 8/30/1988 10/23/1990 1 0
RA002 REMEDIAL ACTION State, Fund Financed 3/30/1990 9/18/2003 7 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 3/3/1994 9/18/2003 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/3/1985 0 0

OPERABLE UNIT: 03 6W-NORTH PLUME - RP LEAD
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/13/1993 9/18/2003 0 0
BE001 PRP RD Responsible Party 12/5/1991 2/8/1993 0 0
BF001 PRP RA Responsible Party 4/18/1993 9/18/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1994 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: TXD980513808 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06TW
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0602482

OLD ESCO MANUFACTURING

Greenville TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RV001 REMOVAL EPA Fund-Financed 8/15/2008 10/30/2008 9 0
RV002 REMOVAL EPA Fund-Financed 9/24/2009 9/30/2010 0 0
RV003 REMOVAL EPA Fund-Financed 5/17/2011 9/30/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/7/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/4/2004 3/31/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 4/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1981 4/1/1981 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 1/15/2005 10/7/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/7/2007 3/13/2008 0 0
VS001 ARCHIVE SITE EPA In-House 9/14/1994 0 0
VU001 SITE UNARCHIVED EPA In-House 11/24/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/14/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/15/2008 9/23/2010 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/2010 0 0
JQ001   ROD Amendment 9/28/2011 0 0
EH001   Explanation Of Significant Differences 9/28/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/16/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/10/2012 0 0

** END OF SITE SUMMARY ** $10 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD068104561 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06KB
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0605212

PALMER BARGE LINE

PORT ARTHUR TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/13/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/27/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
RV001 REMOVAL EPA Fund-Financed 9/5/2000 8/8/2001 1 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 9/27/2000 0 0
SS001 ESI/RI EPA Fund-Financed 9/27/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/3/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/2000 9/30/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/5/1999 2/14/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/14/2008 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/2003 10/27/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2002 0 0
BD001 PRP RI/FS Responsible Party 9/30/2002 9/30/2005 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/31/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/18/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/2/2001 10/11/2001 0 0
BE001 PRP RD Responsible Party 6/19/2007 8/17/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/13/2006 5/7/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/7/2007 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/10/2008 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/3/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/26/2010 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/7/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 8/17/2007 9/7/2007 0 0
BF001 PRP RA Responsible Party 8/17/2007 9/7/2007 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 2/1/2011 2/6/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 4/26/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/7/2011 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD068104561 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06KB
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0605212

PALMER BARGE LINE

PORT ARTHUR TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
NS003 NPL RP SEARCH Federal Enforcement 9/29/2011 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/28/2012 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/15/2013 0 0

OPERABLE UNIT: 01 SOURCE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/31/2011 9/11/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: TX4890110527 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06T8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0604060

PANTEX PLANT (USDOE)

PANTEX VILLAGE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1987 1/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/29/1991 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 9/27/1994 11/15/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/20/2000 12/31/2002 0 0
RR001 RCRA ORDER Federal Enforcement 7/8/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/29/2007 12/10/2007 0 0
NH001 FF RI Federal Facilities 5/1/1991 9/7/2005 0 0
LW001 FF RI/FS Federal Facilities 5/1/1991 3/15/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/24/2005 7/1/2007 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/1/2007 9/30/2010 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2010 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 4/28/2005 10/2/2006 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 5/31/2006 4/28/2008 0 0
NI001 FF FS Federal Facilities 6/30/2006 4/28/2008 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 5/13/2003 4/11/2007 0 0
TG003 TECHNICAL ASSISTANCE GRANT Federal Facilities 5/13/2003 4/11/2007 0 0
RO001 RECORD OF DECISION Federal Facilities 9/25/2008 0 0
LX001 FF RD Federal Facilities 9/25/2008 7/9/2009 0 0
LY001 FF RA Federal Facilities 5/28/2009 8/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/29/2009 0 0
BZ001 SITEWIDE RAU EPA In-House New Action Resulting from Take Over 9/21/2009 0 0

OPERABLE UNIT: 01 SITE WIDE OU
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/31/2012 9/27/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ECOLOGICAL DAMAGE
EPA ID: TX0000605329 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06JT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605329

PATRICK BAYOU

DEER PARK TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/11/2000 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/11/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/5/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/5/2002 1/10/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/2006 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/7/2004 1/31/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/15/2003 6/24/2003 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/15/2004 1/31/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0

OPERABLE UNIT: 01 OU-01
BD001 PRP RI/FS Responsible Party 1/31/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980699656 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0647
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602800

PESSES CHEMICAL CO.

FORT WORTH TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/2/1988 9/2/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/8/1990 1/8/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1991 12/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/19/1983 6/30/1983 0 0
RV002 REMOVAL EPA Fund-Financed 7/9/1990 7/12/1990 0 0
BB001 PRP REMOVAL Responsible Party 7/29/1988 9/2/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1987 3/1/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/31/1988 4/15/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/1/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1989 9/8/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 7/12/1996 0 0
LO001   Lodged By DOJ 5/6/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/16/1993 3/25/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/23/1984 9/24/1992 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/28/1990 2/28/1991 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 6/28/1990 3/25/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/23/1984 9/24/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/17/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/31/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/11/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/14/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1989 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2012 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980699656 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0647
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602800

PESSES CHEMICAL CO.

FORT WORTH TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 3/31/1987 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/31/1987 12/22/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/21/1985 1/31/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/22/1988 9/30/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/14/1988 12/22/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/22/1988 0 0
EH001   Explanation Of Significant Differences 5/14/2007 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/30/1989 9/26/1990 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/27/1990 9/30/1993 2 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/27/1999 7/21/2000 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 6/15/2005 7/21/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/17/1995 9/28/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/31/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1993 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 10/14/2008 7/22/2009 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 10/1/1992 9/30/1993 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980873350 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Josiam, Raji
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0681
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602957

PETRO-CHEMICAL SYSTEMS, INC. (TURTLE BAYOU)

LIBERTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1986 5/16/1986 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 12/15/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/12/1986 5/16/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1984 6/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/24/2013 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/30/1987 6/20/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/19/1989 5/1/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/6/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/27/1987 3/28/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/4/1993 12/22/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/21/1985 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/22/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 11/8/1996 0 0
LO001   Lodged By DOJ 8/7/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 10/20/1998 12/8/1998 0 0
LO002   Lodged By DOJ 10/27/1998 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/18/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/12/1994 12/8/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/1990 8/28/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 1/12/1994 12/8/1998 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 1/12/1994 8/21/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/23/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/8/2005 9/22/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/7/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/1991 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980873350 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Josiam, Raji
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0681
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602957

PETRO-CHEMICAL SYSTEMS, INC. (TURTLE BAYOU)

LIBERTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
CD004 CONSENT DECREE Federal Enforcement 5/1/2006 0 0
LO003   Lodged By DOJ 12/20/2005 0 0
CD005 CONSENT DECREE Federal Enforcement 8/21/2007 0 0
LO004   Lodged By DOJ 3/20/2007 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/6/2004 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/20/2006 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/30/2005 12/1/2005 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/19/2007 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/27/2008 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/28/2011 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/24/2012 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/26/2013 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/1/2011 4/1/2013 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/4/2009 4/23/2010 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/23/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/24/2011 9/16/2011 0 0

OPERABLE UNIT: 01 FRONTIER PARK ROAD
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 8/5/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/30/1987 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/26/1984 3/27/1987 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/30/1985 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 2/28/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/27/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/5/1987 10/30/1987 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 1/25/1988 3/1/1989 7 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/30/1988 1/16/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/5/1985 0 0
ME001 PRP LR Responsible Party 1/16/1996 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 1/21/2011 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: TXD980873350 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Josiam, Raji
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0681
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602957

PETRO-CHEMICAL SYSTEMS, INC. (TURTLE BAYOU)

LIBERTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SITE
CO002 COMBINED RI/FS State, Fund Financed 9/26/1988 9/6/1991 1 0
BD001 PRP RI/FS Responsible Party 3/15/1991 9/6/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1987 5/26/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/6/1991 0 0
JQ001   ROD Amendment 4/30/1998 0 0
EH001   Explanation Of Significant Differences 9/23/2010 0 0
EH003   Explanation Of Significant Differences 8/22/2012 0 0
EH002   Explanation Of Significant Differences 8/17/2012 0 0
JQ002   ROD Amendment 9/22/2006 0 0
BE001 PRP RD Responsible Party 9/25/1992 5/22/1998 0 0
BE002 PRP RD Responsible Party 9/25/1992 5/22/1998 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/1/2010 7/15/2010 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 8/29/2001 5/17/2002 0 0
BF002 PRP RA Responsible Party 5/22/1998 9/15/2011 0 0
BF001 PRP RA Responsible Party 5/22/1998 9/15/2011 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/1/2008 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 5/10/2010 6/29/2010 0 0
RA004 REMEDIAL ACTION Special Account Financed 3/30/2008 1/4/2010 0 0
RA005 REMEDIAL ACTION Special Account Financed 7/6/2010 0 0
RA006 REMEDIAL ACTION Special Account Financed 5/10/2010 3/9/2011 3 0
RA007 REMEDIAL ACTION Special Account Financed 4/11/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2010 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD057577579 SITE SECTION: 6SF-RR
REMEDIAL PROJ MGR (RPM): Tzhone, Stephen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06MB
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0605132

R & H OIL/TROPICANA

SAN ANTONIO TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/21/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/21/2003 6/2/2008 0 0
RV001 REMOVAL EPA Fund-Financed 8/13/2001 3/22/2002 1 0
SI001 SITE INSPECTION EPA Fund-Financed 9/28/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/28/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/1/2001 6/25/2003 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 5/1/2005 3/7/2008 0 0
BD001 PRP RI/FS Responsible Party 3/12/2010 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/15/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/2002 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/2002 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/2002 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/2003 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 9/28/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/5/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/6/2000 6/6/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/14/2001 6/25/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/12/2006 5/30/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/12/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2006 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/10/2008 3/12/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/26/2008 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 6/2/2008 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/28/2007 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/29/2008 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/23/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/20/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD066379645 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Sullivan, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06DJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 31
SITE ID: 0605009

ROCKWOOL INDUSTRIES INC.

BELL COUNTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/8/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/14/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/20/1996 9/27/1996 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 11/14/1996 9/29/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/11/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/11/1996 0 0
HR001 HRS PACKAGE State, Fund Financed 10/11/1996 2/24/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1998 3/30/2004 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/2004 3/10/2006 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 1/31/2007 4/2/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/2002 5/13/2003 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/13/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/14/2006 2/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/16/2003 2/7/2005 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/15/2005 5/1/2006 7 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/3/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 4/20/2003 6 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/23/2003 0 0
EH001   Explanation Of Significant Differences 8/19/2005 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/16/2011 9/21/2012 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD079348397 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 062H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0602297

RSR CORPORATION

DALLAS TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/23/1991 3/31/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 11/15/1983 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 10/29/1991 10/31/1991 0 0
RV001 REMOVAL EPA Fund-Financed 10/1/1991 6/4/2002 16 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 10/1/1991 12/21/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 4/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1981 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/29/1995 9/29/1995 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/4/1993 9/30/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/21/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/31/1991 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/13/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/3/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/20/1993 5/19/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/25/2002 0 0
CD003 CONSENT DECREE Federal Enforcement 6/23/1999 6/26/2000 0 0
LO002   Lodged By DOJ 9/21/1999 0 0
CD002 CONSENT DECREE Federal Enforcement 7/9/1999 11/24/1999 0 0
LO003   Lodged By DOJ 9/21/1999 0 0
CD004 CONSENT DECREE Federal Enforcement 3/7/2003 7/21/2003 0 0
LO004   Lodged By DOJ 4/15/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/27/1998 7/21/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/7/1999 7/18/2001 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/9/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/7/2005 9/29/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1993 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/7/1999 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/24/1993 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/18/2001 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 8/2/1994 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2005 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD079348397 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 062H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0602297

RSR CORPORATION

DALLAS TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD005 CONSENT DECREE Federal Enforcement 3/18/2008 0 0
LO005   Lodged By DOJ 1/11/2008 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/9/2005 3/18/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2010 9/21/2010 0 0
TV003 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/17/2007 0 0
GR005 PARTIAL NPL DELETION EPA Fund-Financed 10/16/2007 0 0

OPERABLE UNIT: 01 RES. PROP.(AIR DEP./BAT CHIPS)
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/13/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/28/1993 1/28/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/10/1993 5/9/1995 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/5/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/9/1995 0 0

OPERABLE UNIT: 02 DALLAS HOUSING AUTHORITY PROP.
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/9/1993 0 0
BD001 PRP RI/FS Responsible Party 8/9/1993 5/9/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/9/1995 0 0

OPERABLE UNIT: 03 SLAG PILES
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/2001 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 7/17/1993 9/30/1997 2 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/8/1997 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/1/2000 3/7/2003 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 7/15/1993 10/2/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 10/2/2003 1/4/2005 3 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/1/2000 0 0
BE002 PRP RD Responsible Party 7/21/2003 10/2/2003 0 0
BF004 PRP RA Responsible Party 10/2/2003 1/4/2005 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2004 0 0

OPERABLE UNIT: 04 MURMUR SMELTER (TRACT 1)
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/6/1994 9/4/1994 0 0
RV002 REMOVAL EPA Fund-Financed 5/30/1995 7/14/1995 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD079348397 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 062H
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0602297

RSR CORPORATION

DALLAS TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 MURMUR SMELTER (TRACT 1)
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/1/1996 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 5/10/1993 5/31/1995 1 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/5/1991 0 0
RO004 RECORD OF DECISION EPA Fund-Financed Phased Completion 2/28/1996 0 0
RO006 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 4/3/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/5/1996 2/6/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 2/6/1998 6/22/2000 0 0
LO001   Lodged By DOJ 5/29/1998 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/10/1993 5/10/1997 0 0
BF002 PRP RA Responsible Party 6/22/2000 12/20/2001 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 12/20/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/5/1996 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/14/2001 5/1/2006 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 10/31/2006 0 0

OPERABLE UNIT: 05 OTHER RSR/MURMUR PROPERTY
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/6/1994 9/4/1994 0 0
RV003 REMOVAL EPA Fund-Financed 5/30/1995 7/14/1995 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/2001 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 5/10/1993 4/3/1997 1 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/2001 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 4/3/1997 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/8/1998 2/21/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/10/1993 6/26/2003 1 0
BE001 PRP RD Responsible Party 1/3/2003 6/26/2003 0 0
BF003 PRP RA Responsible Party 6/26/2003 3/1/2004 0 0
RA003 REMEDIAL ACTION Special Account Financed 9/3/2003 9/27/2004 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/8/1998 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 5/14/2001 5/1/2006 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 2/21/2001 12/17/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/10/2002 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 10/31/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/30/2002 0 0

** END OF SITE SUMMARY ** $28 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000606611 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06ZQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0606611

SAN JACINTO RIVER WASTE PITS

Channelview TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/14/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/21/2005 7/25/2005 0 0
BB001 PRP REMOVAL Responsible Party 4/2/2010 7/20/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2008 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/8/2007 0 0
SI001 SITE INSPECTION State, Fund Financed 6/28/2007 0 0
HR001 HRS PACKAGE State, Fund Financed 9/11/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/3/2005 2/16/2006 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/16/2007 6/17/2010 0 0
HV001 INTERVIEWS Federal Enforcement 11/15/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/21/2005 5/11/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/17/2009 11/20/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/2010 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/18/2011 0 0
BD001 PRP RI/FS Responsible Party 12/4/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/29/2012 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/26/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/20/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000605649 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06TC
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605649

SANDY BEACH ROAD GROUND WATER PLUME

PELICAN BAY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/17/2004 5/26/2005 0 0
RV001 REMOVAL EPA Fund-Financed 8/10/2004 2/28/2005 0 0
RV002 REMOVAL EPA Fund-Financed 5/18/2004 9/29/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/2010 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/11/2004 0 0
SI001 SITE INSPECTION State, Fund Financed 2/8/2005 0 0
HR001 HRS PACKAGE State, Fund Financed 3/27/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/30/2011 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/29/2005 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/2006 9/29/2011 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/21/2012 9/27/2013 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/24/2013 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 4/24/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD062132147 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0690
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0602108

SHERIDAN DISPOSAL SERVICES

HEMPSTEAD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1979 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 6/1/1980 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 1 0
NS002 NPL RP SEARCH Federal Enforcement 2/28/1992 11/17/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/17/1987 9/17/1987 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/7/1990 6/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 12/15/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/8/1987 0 0
BB001 PRP REMOVAL Responsible Party 7/13/1987 9/17/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 2/3/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/3/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/11/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/20/2010 7/16/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1989 12/29/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/10/1989 3/29/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/21/1990 10/22/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 3/20/1991 4/10/1996 0 0
LO003   Lodged By DOJ 12/3/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 6/4/1993 10/22/1997 0 0
LO004   Lodged By DOJ 6/24/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/1/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/1986 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1986 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1986 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2005 3/31/2006 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD062132147 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0690
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0602108

SHERIDAN DISPOSAL SERVICES

HEMPSTEAD TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
BD001 PRP RI/FS Responsible Party 2/3/1987 12/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/29/1988 0 0
JQ002   ROD Amendment 12/4/2002 0 0
BE001 PRP RD Responsible Party 12/29/1989 4/29/2005 0 0
BF002 PRP RA Responsible Party 4/29/2005 8/24/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/24/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 12/29/1989 10/22/1997 0 0
LO001   Lodged By DOJ 12/3/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 5/19/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 2/3/1987 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/15/1986 0 0

OPERABLE UNIT: 02 GROUNDWATER MIGRATION MNGT.
BD002 PRP RI/FS Responsible Party 2/3/1987 9/27/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
BE002 PRP RD Responsible Party 3/29/1990 7/18/2006 0 0
BF001 PRP RA Responsible Party 7/18/2006 7/18/2006 0 0
ME001 PRP LR Responsible Party 7/19/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 3/29/1990 10/22/1997 0 0
LO002   Lodged By DOJ 12/3/1991 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/1/2006 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD980513956 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0622
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602488

SIKES DISPOSAL PITS

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/1989 7/5/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/16/1990 5/22/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1991 9/12/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/11/1983 6/14/1983 0 0
RV002 REMOVAL EPA Fund-Financed 3/7/1988 4/9/1988 0 0
RV003 REMOVAL EPA Fund-Financed 5/24/1989 6/5/1989 0 0
RV004 REMOVAL EPA Fund-Financed 7/5/1989 7/31/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1980 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/1981 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1981 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1982 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1982 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/1983 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 10/10/1984 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 12/29/1982 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1985 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1985 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/1985 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/1985 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 7/24/1986 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1987 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1995 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 2/17/1995 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1995 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1995 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1995 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/28/1982 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/13/1988 1/6/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/1/1990 8/31/1996 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD980513956 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0622
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602488

SIKES DISPOSAL PITS

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/27/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 3/30/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/28/1989 9/28/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1989 1/25/1990 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 8/23/1996 4/9/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/23/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/30/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 8/23/2001 4/9/2002 0 0
LO001   Lodged By DOJ 9/6/2001 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1989 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1989 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/1989 0 0
IC029 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1995 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 4/1/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 9/17/2013 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/28/1982 9/18/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/28/1982 9/30/1997 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/8/1987 9/18/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/4/1992 3/3/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/1986 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/30/1987 9/29/1989 1 0
RA001 REMEDIAL ACTION State, Fund Financed 5/4/1989 5/12/1997 127 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1997 4/8/1998 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 7/20/2001 9/27/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2006 9/27/2006 0 0
OH001 OTHER EPA Fund-Financed 3/1/1983 3/1/1983 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 5/6/1983 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: TXD980513956 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0622
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0602488

SIKES DISPOSAL PITS

CROSBY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/30/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/12/1997 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2010 9/28/2011 0 0
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 4/18/1995 4/1/1997 0 0

** END OF SITE SUMMARY ** $129 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TXD980873327 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0680
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0602954

SOL LYNN/INDUSTRIAL TRANSFORMERS

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/19/1989 4/19/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/17/1990 6/27/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 6/20/1991 6/20/1991 0 0
BB001 PRP REMOVAL Responsible Party 2/20/1989 4/19/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 9/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1987 12/1/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/7/1988 5/15/1989 0 0
NS004 NPL RP SEARCH Federal Enforcement 8/30/1990 6/28/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/1/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/30/1988 2/24/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/28/1988 1/11/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1989 1/8/1990 0 0
LO001   Lodged By DOJ 8/3/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/14/1993 10/14/1993 0 0
LO002   Lodged By DOJ 9/14/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 9/14/1993 10/14/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/14/1990 10/14/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/27/1991 10/14/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/1999 11/23/1999 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 12/9/2004 12/9/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/12/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/10/1985 0 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 213
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TXD980873327 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0680
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0602954

SOL LYNN/INDUSTRIAL TRANSFORMERS

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/13/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2008 12/9/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SOURCE
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 6/30/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 12/23/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/28/1985 3/25/1988 5 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/1/1985 12/21/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/25/1988 0 0
JQ001   ROD Amendment 9/16/1992 0 0
BE001 PRP RD Responsible Party 3/31/1989 6/12/1991 0 0
BF001 PRP RA Responsible Party 6/12/1991 5/3/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/30/1986 0 0

OPERABLE UNIT: 02 GROUNDWATER
RV001 REMOVAL EPA Fund-Financed 9/27/2001 9/26/2002 0 0
CO002 COMBINED RI/FS State, Fund Financed 9/30/1985 9/23/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/23/1988 0 0
JQ002   ROD Amendment 9/30/2004 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/31/1989 12/31/1991 1 0
RA001 REMEDIAL ACTION State, Fund Financed 9/10/1991 9/30/2004 9 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/20/2005 6/23/2006 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/19/2006 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/8/1993 9/16/2006 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 12/7/1999 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1993 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980810386 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Josiam, Raji
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0656
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602895

SOUTH CAVALCADE STREET

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1983 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/8/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1987 3/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1987 3/1/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/2/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/30/1995 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/6/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/13/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/2/2005 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/31/2006 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/29/2007 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/23/2008 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/9/2009 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/14/2010 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/2011 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/22/2012 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/29/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2007 0 0

OPERABLE UNIT: 01 SOIL AND GROUNDWATER
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/16/1989 3/16/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/1/1992 6/30/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/28/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/27/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/19/1984 3/28/1985 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD980810386 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Josiam, Raji
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0656
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0602895

SOUTH CAVALCADE STREET

HOUSTON TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL AND GROUNDWATER
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/28/1985 9/26/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/30/1986 12/21/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/22/1988 9/30/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1988 0 0
JQ001   ROD Amendment 6/27/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/8/1989 6/29/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/29/1990 3/31/1991 0 0
LO001   Lodged By DOJ 7/30/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2000 9/25/2002 0 0
BE001 PRP RD Responsible Party 7/30/1990 1/11/1995 0 0
TS001 TREATABILITY STUDY Responsible Party 1/3/1992 10/24/1993 0 0
TS002 TREATABILITY STUDY Responsible Party 1/3/1992 10/24/1993 0 0
BF001 PRP RA Responsible Party 1/11/1995 0 0
ME001 PRP LR Responsible Party 1/11/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 11/1/1984 0 0
BD002 PRP RI/FS Responsible Party 8/31/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/1/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2007 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/31/2012 9/14/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TX0001407444 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Malott, Vincent
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06CP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 0605023

SPRAGUE ROAD GROUND WATER PLUME

ODESSA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/12/1996 0 0
RV001 REMOVAL EPA Fund-Financed 1/29/1999 2/1/2000 0 0
RV002 REMOVAL EPA Fund-Financed 9/6/2000 11/9/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/15/1997 3/20/1997 0 0
SI001 SITE INSPECTION State, Fund Financed 3/20/1997 0 0
HR001 HRS PACKAGE State, Fund Financed 3/28/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/19/2004 5/20/2004 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/15/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/1/1997 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/19/1996 5/18/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/12/1997 9/29/2000 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/5/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/10/2000 9/20/2002 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/2002 9/29/2004 9 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2004 13 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/18/2008 9/19/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2012 9/25/2013 0 0

** END OF SITE SUMMARY ** $27 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: ECOLOGICAL DAMAGE
EPA ID: TX0001414341 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Miller, Gary G.
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06GY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605043

STAR LAKE CANAL

PORT NECHES TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/23/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1995 9/1/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/21/1996 10/21/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 10/21/1996 4/24/1997 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 3/30/1999 0 0
HR001 HRS PACKAGE State, Fund Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1998 12/17/2002 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/1/2000 10/1/2000 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/3/2002 11/28/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/11/2001 12/22/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/2005 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/27/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0

OPERABLE UNIT: 01 OU-01
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/17/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/6/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
QV001 PRP SEARCH Federal Enforcement 5/17/2013 0 0
BD001 PRP RI/FS Responsible Party 12/22/2005 9/30/2013 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/22/2005 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/22/2005 6/5/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TXD099801102 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BX
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602444

STATE MARINE OF PORT ARTHUR

JEFFERSON COUNTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/15/1980 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2005 3/31/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/13/1995 12/23/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/9/1981 1/9/1981 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/2/2004 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/10/2008 6/21/2013 0 0
RV002 REMOVAL EPA Fund-Financed 9/5/2000 8/8/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/2004 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/31/2005 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 2/3/2005 2/3/2005 0 0
HR001 HRS PACKAGE State, Fund Financed 5/1/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/6/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/30/1998 4/1/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/3/2004 10/6/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 6/10/2008 6/21/2013 0 0
LO002   Lodged By DOJ 6/20/2013 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/10/2009 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/24/2010 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/15/2011 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 4/26/2011 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/6/2011 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/29/2010 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/22/2012 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/26/2013 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/3/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/11/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/21/2001 4/18/2007 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/18/2007 0 0
RV001 REMOVAL EPA Fund-Financed 3/25/1999 6/18/1999 0 0
SS001 ESI/RI State, Fund Financed 4/1/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/28/1998 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: TXD099801102 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Casanova, Rafael
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06BX
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602444

STATE MARINE OF PORT ARTHUR

JEFFERSON COUNTY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
ND001 DELETION FROM NPL EPA Fund-Financed 2/1/2011 2/6/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/22/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2011 9/12/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXSFN0605177 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06HQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0605177

STATE ROAD 114 GROUNDWATER PLUME

LEVELLAND TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/12/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/1999 6/1/1999 0 0
RV001 REMOVAL EPA Fund-Financed 9/14/2006 7/13/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/10/2000 3/31/2008 2 0
HR001 HRS PACKAGE EPA Fund-Financed 7/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/3/2003 9/21/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/30/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/5/2009 9/29/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2013 0 0

OPERABLE UNIT: 01 OU-01
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/9/2008 2/3/2009 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2008 9/29/2010 19 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/2010 12 0

** END OF SITE SUMMARY ** $34 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD055337281 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0666
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602033

STEWCO, INC.

WASKOM TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1984 5/1/1984 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/1990 6/1/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1992 12/11/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/31/1984 5/1/1984 1 0
RV002 REMOVAL EPA Fund-Financed 5/5/1984 5/7/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 10/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 5/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/3/1985 10/8/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/30/1989 6/19/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/28/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/4/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1989 2/11/1991 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/11/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/26/1995 10/4/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/26/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/22/1990 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/8/1990 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/10/1990 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 10/10/2007 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: TXD055337281 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0666
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602033

STEWCO, INC.

WASKOM TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FP001 FORWARD PLANNING State, Fund Financed 9/26/1984 3/31/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/21/1987 9/14/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/3/1987 9/16/1988 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 2/6/1987 9/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/1988 9/16/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/16/1988 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/14/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD062113329 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 30
SITE ID: 0602105

TEX-TIN CORP.

TEXAS CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1989 7/17/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/21/1990 5/29/1990 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 5/22/1991 5/22/1991 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1993 9/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 9/29/1989 10/6/1989 0 0
BB001 PRP REMOVAL Responsible Party Takeover of an Action Taken Over 10/6/1989 10/7/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 12/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
NF002 FINAL LISTING ON NPL EPA Fund-Financed 9/18/1998 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/7/1988 1/30/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/27/1989 3/30/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/26/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/10/1996 10/12/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/24/1996 1/23/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/23/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 9/17/1997 8/4/2000 0 0
LO001   Lodged By DOJ 9/25/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2005 9/29/2005 0 0
TW001 WITHDRAWN FROM THE NPL EPA Fund-Financed 6/23/1993 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/1/2003 12/15/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 8/12/1999 5/30/2000 0 0
LO002   Lodged By DOJ 12/1/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 3/2/2000 6/26/2000 0 0
LO003   Lodged By DOJ 3/13/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 4/28/2000 8/4/2000 0 0
LO004   Lodged By DOJ 5/5/2000 0 0
CD005 CONSENT DECREE Federal Enforcement 5/26/2000 10/12/2000 0 0
LO005   Lodged By DOJ 6/5/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1988 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD062113329 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 30
SITE ID: 0602105

TEX-TIN CORP.

TEXAS CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/17/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/17/1996 0 0
NS004 NPL RP SEARCH Federal Enforcement 3/30/2004 5/21/2007 0 0
PC022 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/1/2001 10/2/2001 0 0
PC029 PREPARATION OF COST DOCM PKGE State Enforcement 4/28/2006 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/24/2004 5/21/2007 0 0
NE003 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/26/2004 5/21/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 7/10/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/6/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/24/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2010 9/21/2010 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/15/2002 0 0
CD006 CONSENT DECREE Federal Enforcement 5/15/2007 12/20/2007 0 0
LO006   Lodged By DOJ 9/24/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 TEX TIN FACILITY
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/1999 4/28/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/17/1999 0 0
JQ001   ROD Amendment 9/28/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/18/1989 5/11/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/13/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 11/30/1994 5/17/1999 0 0
BD001 PRP RI/FS Responsible Party 3/30/1990 5/11/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/30/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/1/1997 3/28/1997 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/6/1997 5/17/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/9/2000 0 0
RV003 REMOVAL EPA Fund-Financed 5/22/2000 6/10/2000 0 0
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VERSION:  
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD062113329 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 06B3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 30
SITE ID: 0602105

TEX-TIN CORP.

TEXAS CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 TEX TIN FACILITY
BB002 PRP REMOVAL Responsible Party Original Action Take Over 6/10/2000 8/9/2000 0 0
BE001 PRP RD Responsible Party 5/18/2000 6/9/2000 0 0
BF001 PRP RA Responsible Party 6/9/2000 6/13/2002 0 0
BE002 PRP RD Responsible Party 9/20/2001 4/28/2003 0 0
BF002 PRP RA Responsible Party 12/28/2001 9/23/2005 0 0

OPERABLE UNIT: 02 AMOCO PARCEL H
BB003 PRP REMOVAL Responsible Party 11/15/1997 6/30/1998 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/15/2002 10/15/2002 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/6/2003 0 0
PC017 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/10/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0

OPERABLE UNIT: 03 OFF-SITE RESIDENTIAL AREA
RV002 REMOVAL EPA Fund-Financed 11/4/1998 6/15/1999 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/3/2003 0 0
PC018 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/10/2004 0 0

OPERABLE UNIT: 04 SWAN LAKE SALT MARSH
RA001 REMEDIAL ACTION Special Account Financed 12/16/2002 4/27/2004 2 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/30/1997 9/24/1998 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 3/27/2000 9/14/2000 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0
RD001 REMEDIAL DESIGN Special Account Financed 2/28/2002 1/8/2003 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/7/2003 0 0
PC019 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2004 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD008056152 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Fife, Greg DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0691
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0601695

TEXARKANA WOOD PRESERVING CO.

TEXARKANA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1984 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 3/24/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1989 8/7/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/17/1990 2/17/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/10/1991 1/10/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1986 11/15/1986 0 0
RV001 REMOVAL EPA Fund-Financed 12/23/1986 1/30/1987 0 0
RV002 REMOVAL EPA Fund-Financed 7/28/1987 8/25/1987 0 0
RV003 REMOVAL EPA Fund-Financed 12/8/1988 12/9/1988 0 0
RV004 REMOVAL EPA Fund-Financed 8/7/1989 8/8/1989 0 0
RV005 REMOVAL EPA Fund-Financed 2/17/1990 10/2/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1984 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1984 7/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/23/1990 12/31/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 2/15/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/12/1990 1/15/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/16/1998 9/23/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/1/2001 0 0
QN001 COMMUNITY ADVISORY GROUP EPA Fund-Financed 1/1/1996 9/30/1999 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/30/1999 7/30/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1985 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/15/2010 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/2003 9/8/2008 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 5/26/2010 2/17/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2013 0 0

OPERABLE UNIT: 01 SOILS AND GROUNDWATER
FP001 FORWARD PLANNING State, Fund Financed 3/31/1987 3/31/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/31/1987 9/25/1990 1 0



RUN DATE:  10/28/13 10:54:53   **PRODUCTION VERSION**  PAGE: 227
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:53 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: TXD008056152 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Fife, Greg DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0691
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0601695

TEXARKANA WOOD PRESERVING CO.

TEXARKANA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS AND GROUNDWATER
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/2/1991 8/23/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1988 9/25/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1990 0 0
JQ003   ROD Amendment 9/14/2010 0 0
JQ002   ROD Amendment 3/13/1998 0 0
JQ004   ROD Amendment 9/26/2011 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/6/1991 11/10/1993 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/21/1993 7/30/1993 8 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/13/1988 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 3/13/1998 3/30/1999 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 11/20/2006 6/22/2010 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2011 9/28/2012 12 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2012 0 0

OPERABLE UNIT: 02 OU02 COMBINED WITH OU01
CO002 COMBINED RI/FS State, Fund Financed 3/28/1991 12/31/1992 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/22/1991 2/11/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1993 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 1/21/1993 11/10/1993 0 0

** END OF SITE SUMMARY ** $25 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD055143705 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0625
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602026

TRIANGLE CHEMICAL CO.

BRIDGE CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1985 4/16/1985 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1990 5/16/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/6/1991 12/6/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/2/1982 4/6/1982 0 0
RV002 REMOVAL EPA Fund-Financed 8/16/1982 8/27/1982 0 0
RV003 REMOVAL EPA Fund-Financed 4/9/1985 4/12/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1980 1/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1987 12/31/1987 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/23/1982 6/15/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/23/1982 6/15/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/8/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/31/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 10/1/2005 3/31/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 3/3/2011 0 0

OPERABLE UNIT: 01 SITEWIDE - OU01
CO001 COMBINED RI/FS State, Fund Financed 8/5/1983 6/11/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/5/1983 6/8/1995 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/11/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/26/1984 6/26/1986 0 0
RA001 REMEDIAL ACTION State, Fund Financed 6/26/1985 9/27/1990 1 0
OM001 OPERATIONS AND MAINTENANCE State, Fund Financed 6/19/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/5/1993 7/11/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/18/2000 6/1/2001 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/22/1983 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/1990 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2006 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: TXD055143705 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Moya, Ruben
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0625
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0602026

TRIANGLE CHEMICAL CO.

BRIDGE CITY TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE - OU01
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 2/16/2011 9/12/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: TXD980745574 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0655
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0602803

UNITED CREOSOTING CO.

CONROE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1983 12/29/1983 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1990 9/7/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1992 12/16/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
BB001 PRP REMOVAL Responsible Party 12/29/1983 9/11/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/16/1989 3/3/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/27/1983 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/4/1999 2/17/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/26/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/29/1989 4/29/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1989 4/1/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1989 0 0
RV001 REMOVAL EPA Fund-Financed 10/20/2008 10/29/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1984 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2013 0 0

OPERABLE UNIT: 01 SOIL
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/29/1987 3/31/2008 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/28/1984 9/30/1986 1 0
CO002 COMBINED RI/FS State, Fund Financed 6/30/1987 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1986 1/1/2001 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: TXD980745574 SITE SECTION: 6SF-RA
REMEDIAL PROJ MGR (RPM): Baumgarten, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0655
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0602803

UNITED CREOSOTING CO.

CONROE TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/8/1989 9/30/1999 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/1989 7/11/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/19/1988 11/18/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/4/1989 9/30/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
JQ001   ROD Amendment 10/14/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/16/1987 2/11/1988 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 11/16/1987 3/31/1988 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 3/30/1990 3/3/1992 1 0
RD004 REMEDIAL DESIGN State, Fund Financed 3/26/1992 12/8/1994 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 3/26/1992 6/30/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 4/16/1987 8/21/1990 0 0
RA002 REMEDIAL ACTION State, Fund Financed Phased Start 6/29/1988 3/26/1991 2 0
RA003 REMEDIAL ACTION State, Fund Financed 3/26/1992 9/7/1993 3 0
RA004 REMEDIAL ACTION State, Fund Financed 9/17/1993 12/14/1995 0 0
RA005 REMEDIAL ACTION State, Fund Financed 9/17/1993 5/31/1996 42 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2000 9/28/2000 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/28/1984 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 7/22/1998 10/16/1998 0 0
RA006 REMEDIAL ACTION State, Fund Financed 11/23/1998 9/30/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/16/2005 9/23/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1999 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/4/2010 9/28/2010 0 0

** END OF SITE SUMMARY ** $50 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000607093 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Adams, Adam DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6X7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0607093

US OIL RECOVERY

PASADENA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 7/5/2010 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/25/2011 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 1/1/2012 1/9/2012 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/7/2012 0 0
RV001 REMOVAL EPA Fund-Financed 7/1/2010 8/2/2010 1 0
RV002 REMOVAL EPA Fund-Financed 11/9/2010 9/30/2011 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2010 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/2010 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/2012 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/2011 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/2012 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/2012 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2012 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/2011 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 5/25/2012 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/2012 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/2012 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 5/10/2012 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2013 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2013 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/5/2011 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/25/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/18/2012 0 0
QV001 PRP SEARCH Federal Enforcement 7/16/2012 0 0
QV002 PRP SEARCH Federal Enforcement 3/29/2012 0 0
QV003 PRP SEARCH Federal Enforcement 10/12/2012 0 0
QV004 PRP SEARCH Federal Enforcement 1/23/2013 0 0
QV005 PRP SEARCH Federal Enforcement 3/13/2013 0 0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000607093 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Adams, Adam DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6X7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 55
SITE ID: 0607093

US OIL RECOVERY

PASADENA TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
QV007 PRP SEARCH Federal Enforcement 3/12/2013 0 0
QV008 PRP SEARCH Federal Enforcement 3/20/2013 0 0
QV010 PRP SEARCH Federal Enforcement 8/22/2013 0 0
QV009 PRP SEARCH Federal Enforcement 7/15/2013 0 0

OPERABLE UNIT: 01 OU01 - USOR
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/13/2013 0 0

OPERABLE UNIT: 02 OU-02 - MCC
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/13/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXD007357932 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): Allen, Philip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6H1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 0606869

VAN DER HORST USA CORPORATION

TERRELL TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 7/16/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/23/2008 7/30/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
RV001 REMOVAL EPA Fund-Financed 5/29/2008 9/30/2009 4 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/2009 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, No Fund Money 7/16/2008 12/18/2008 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/3/2008 4/16/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/16/2009 9/17/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/30/2009 1/20/2013 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/2010 2 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 06

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: TXN000606992 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A6R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0606992

WEST COUNTY ROAD 112 GROUND WATER

MIDLAND TX

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/9/2009 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/1/2013 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/9/2009 8/13/2009 0 0
SI001 SITE INSPECTION State, Fund Financed 8/14/2009 4/29/2010 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 5/1/2010 10/12/2010 0 0
HR001 HRS PACKAGE State, Fund Financed 2/22/2010 8/31/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/2009 12/5/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0
QV001 PRP SEARCH Federal Enforcement 1/18/2012 8/30/2012 0 0
QV002 PRP SEARCH Federal Enforcement 10/25/2012 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement Phased Completion 4/30/2013 0 0

OPERABLE UNIT: 01 OU-01
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/2010 3 0

** END OF SITE SUMMARY ** $3 $0

137TOTAL NUMBER OF SITES IN REPORT:
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IAD042581256 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0706
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700155

AIDEX CORP.

MINEOLA IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1992 11/23/1992 0 0
RV001 REMOVAL EPA Fund-Financed 12/1/1981 12/3/1981 0 0
BB001 PRP REMOVAL Responsible Party 3/31/1989 6/30/1992 1 0
LT001 LITIGATION (GENERIC) Federal Enforcement 5/18/1984 2/22/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1980 12/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/9/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/2/1983 2/2/1987 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/6/1984 4/15/1984 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 1/20/1987 2/26/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 2/6/1992 0 0
LO001   Lodged By DOJ 11/20/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/7/1987 3/10/1987 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 6/27/1984 2/6/1992 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/5/1979 1/2/1983 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/2/1983 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/1/1992 6/25/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/1997 4/6/1998 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/12/1993 10/21/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/12/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/23/1987 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/16/2002 1/30/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/4/2004 4/6/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed 8/4/1982 9/30/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1981 10/21/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/7/1982 9/30/1984 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IAD042581256 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0706
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700155

AIDEX CORP.

MINEOLA IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 9/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/6/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1984 0 0
EH001   Explanation Of Significant Differences 9/10/1991 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/9/1984 4/21/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/1984 4/21/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/8/1986 5/12/1987 8 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 8/31/1987 6/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1992 0 0

OPERABLE UNIT: 02 IRM
RO001 RECORD OF DECISION EPA Fund-Financed 8/24/1983 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 8/27/1982 4/15/1984 1 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD980687933 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0725
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700316

DES MOINES TCE

DES MOINES IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 4/1/1980 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 3/4/1993 4/1/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/10/1999 7/3/2003 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/30/1998 12/17/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 4/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/28/1992 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/16/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1975 3/1/1975 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1981 11/1/1982 0 0
HR001 HRS PACKAGE State, Fund Financed 8/9/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 7/6/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1983 11/15/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/13/1988 12/31/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/15/1986 7/21/1986 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 8/22/1988 8/8/1989 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 3/5/1993 4/21/1995 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 12/17/1993 3/4/1994 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 3/4/1994 6/14/1994 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 3/14/1994 10/26/1994 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 4/23/1998 10/8/1999 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement 9/15/1993 12/7/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/8/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/7/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/24/1984 12/31/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 10/8/1999 9/29/2000 0 0
LO001   Lodged By DOJ 11/29/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/24/1987 3/29/1995 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/1/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/30/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/29/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD980687933 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0725
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700316

DES MOINES TCE

DES MOINES IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/26/2002 2/28/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/2/2007 2/26/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1989 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/16/2002 7/3/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House Other Completion Anomaly 8/15/2007 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/17/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 12/7/2011 4/9/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 GW - DICO
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 7/21/1986 1 0
TA001 TECHNICAL ASSISTANCE Responsible Party 5/30/1986 7/21/1986 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/24/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/23/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/21/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/21/1986 0 0
BE001 PRP RD Responsible Party 10/1/1986 3/1/1987 0 0
BF001 PRP RA Responsible Party 9/20/1987 7/21/1992 0 0
ME001 PRP LR Responsible Party 1/29/1988 0 0
TA003 TECHNICAL ASSISTANCE Responsible Party 9/26/2001 5/8/2006 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 2/22/1984 8/8/1984 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 10/26/1994 12/13/1996 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed New Action Resulting from Take Over 10/26/1994 12/13/1996 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 8/8/1989 10/26/1994 0 0
BD003 PRP RI/FS Responsible Party Phased Completion 4/15/1994 10/26/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 12/31/1987 9/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/2/1992 0 0
RO003 RECORD OF DECISION Federal Enforcement 12/13/1996 0 0
EH002   Explanation Of Significant Differences 7/15/1999 0 0
BF002 PRP RA Responsible Party 3/12/2002 3/15/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/15/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1998 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD980687933 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0725
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700316

DES MOINES TCE

DES MOINES IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GW - N PLUME
CO002 COMBINED RI/FS EPA Fund-Financed 9/22/1988 9/18/1992 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/18/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/18/1992 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 12/14/1993 0 0

OPERABLE UNIT: 04 SOUTH POND/DRAINAGE AREA
BB001 PRP REMOVAL Responsible Party 3/4/1994 5/8/1997 0 0
BB002 PRP REMOVAL Responsible Party 6/14/1994 2/5/1997 0 0
BB003 PRP REMOVAL Responsible Party 3/12/1996 7/7/1997 0 0
RO004 RECORD OF DECISION Federal Enforcement Other Completion Anomaly 12/13/1996 0 0
EH001   Explanation Of Significant Differences 7/15/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/4/1994 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/1994 0 0

** END OF SITE SUMMARY ** $2 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: FEDERAL FACILITY
EPA ID: IAD980685804 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700312

E.I. DU PONT DE NEMOURS & CO., INC. (COUNTY ROAD X23)

WEST POINT IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/18/1988 11/18/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 5/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/20/1992 3/29/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/23/1987 12/22/1987 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 7/13/1987 12/22/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/31/1985 9/15/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1983 11/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/20/1987 4/20/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/27/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/3/1989 8/3/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/31/1989 7/3/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 5/16/1991 9/27/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/3/1989 7/3/1989 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 6/20/1990 5/28/1991 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 2/15/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/3/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/7/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1991 4/23/1992 0 0
LO001   Lodged By DOJ 2/25/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/30/1994 9/25/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/2007 8/15/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
BB001 PRP REMOVAL Responsible Party Phased Start & Completion 7/3/1989 2/7/1990 0 0
BB002 PRP REMOVAL Responsible Party 11/10/1991 10/1/1992 0 0
BD001 PRP RI/FS Responsible Party 7/3/1989 5/28/1991 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: FEDERAL FACILITY
EPA ID: IAD980685804 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700312

E.I. DU PONT DE NEMOURS & CO., INC. (COUNTY ROAD X23)

WEST POINT IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/1/1990 2/19/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/16/1991 0 0
JF002 ECOLOGICAL RISK ASSESSMENT Responsible Party 1/16/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/28/1991 0 0
EH001   Explanation Of Significant Differences 5/11/1992 0 0
BE001 PRP RD Responsible Party 10/1/1991 6/5/1992 0 0
BF001 PRP RA Responsible Party 6/5/1992 3/2/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/2/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/7/1996 6/19/1997 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2001 8/16/2002 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2006 8/15/2007 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 12/13/1989 5/22/1990 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/1/1994 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 6/22/2011 6/26/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 11/16/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IAD005279039 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0700094

ELECTRO-COATINGS, INC.

CEDAR RAPIDS IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 11/28/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1989 8/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/10/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/3/1993 4/23/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/3/1987 12/9/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/18/1986 7/28/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 7/28/1986 8/12/1986 0 0
SI002 SITE INSPECTION State, Fund Financed 3/27/1987 4/8/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 8/18/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/15/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/25/1991 3/31/2001 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1989 10/17/1990 0 0
SO001 STATE ORDER State Enforcement 9/28/1989 0 0
SO002 STATE ORDER State Enforcement 10/17/1990 0 0
SO003 STATE ORDER State Enforcement 9/29/1999 0 0
SO004 STATE ORDER State Enforcement 1/24/2000 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/10/1989 4/16/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/1/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/25/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 10/23/1997 7/2/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/2/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 7/7/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER CONTAMINATION
CO001 COMBINED RI/FS EPA Fund-Financed 9/19/1989 10/17/1990 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/17/1990 9/29/1994 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/30/1993 8/23/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
BF001 PRP RA PRP Response Under Sta 9/30/1999 12/11/2000 0 0
BF002 PRP RA PRP Response Under Sta 1/24/2000 7/31/2007 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 9
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: IAD005279039 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0700094

ELECTRO-COATINGS, INC.

CEDAR RAPIDS IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER CONTAMINATION
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/31/2000 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 4/18/2005 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/2000 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 11/12/2009 9/29/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 1/24/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD981124167 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700347

FAIRFIELD COAL GASIFICATION PLANT

FAIRFIELD IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/19/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/24/1992 3/25/1993 0 0
BB001 PRP REMOVAL Responsible Party 3/31/1989 9/30/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/12/1986 8/19/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/21/1987 9/23/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/17/1987 10/23/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/19/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/18/1987 3/15/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/1990 8/24/1995 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/14/1989 8/27/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/17/1990 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Start and Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOURCE AREA REMEDIATION
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/16/1988 3/30/1989 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/28/1990 4/22/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1989 0 0
BD001 PRP RI/FS Responsible Party 3/31/1989 9/21/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/21/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 4/23/1991 8/14/1991 0 0
LO001   Lodged By DOJ 5/24/1991 0 0
BE001 PRP RD Responsible Party 4/23/1991 7/20/1992 0 0
BF002 PRP RA Responsible Party 7/20/1992 9/6/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/6/1997 10/3/1997 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 10/11/2001 9/23/2002 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 11
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD981124167 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BX
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700347

FAIRFIELD COAL GASIFICATION PLANT

FAIRFIELD IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE AREA REMEDIATION
FE003 FIVE-YEAR REVIEW EPA In-House 2/2/2007 9/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/1995 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 7/21/2011 9/11/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/6/1995 0 0

OPERABLE UNIT: 02 GROUND WATER REMEDIATION
BF003 PRP RA Responsible Party 7/20/1992 2/19/1993 0 0
ME001 PRP LR Responsible Party 11/24/1992 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 11/24/1992 0 0

OPERABLE UNIT: 03 IN-SITU BIOREMEDIATION
BF001 PRP RA Responsible Party Phased Completion 7/20/1992 5/13/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD022193577 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700137

FARMERS' MUTUAL COOPERATIVE

HOSPERS IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 9/9/1998 11/3/2000 0 0
DS001 DISCOVERY EPA Fund-Financed 3/12/1985 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 9/24/1998 9/8/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 11/3/2000 0 0
LO001   Lodged By DOJ 9/11/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 12/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/31/1987 12/9/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/19/1986 6/20/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 6/19/1986 6/20/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/25/1991 10/30/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/10/1986 6/3/1987 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 8/10/1986 6/3/1987 0 0
NG003 NEGOTIATION (GENERIC) State Enforcement 12/20/1994 9/28/1995 0 0
SO001 STATE ORDER State Enforcement 8/15/1986 0 0
SO002 STATE ORDER State Enforcement 6/3/1987 0 0
SO003 STATE ORDER State Enforcement 9/28/1995 0 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 4/26/1991 10/1/1995 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/15/1989 7/11/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/15/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1991 2/18/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) PRP Response Under Sta 12/8/1995 11/5/1999 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 10/7/1998 10/7/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/26/1997 2/27/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/11/2001 11/13/2001 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 11/5/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/11/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
OF001 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 11/5/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD022193577 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700137

FARMERS' MUTUAL COOPERATIVE

HOSPERS IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
BF001 PRP RA PRP Response Under Sta 9/28/1995 11/5/1999 0 0
BD002 PRP RI/FS PRP Lead Under State 6/3/1987 8/1/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 8/1/1989 9/29/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
BE001 PRP RD PRP Response Under Sta 10/26/1993 12/20/1994 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 2/16/2000 9/7/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/12/1998 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 6/15/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IA7213820445 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700413

IOWA ARMY AMMUNITION PLANT

MIDDLETOWN IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
WQ001 BULK FUNDING EPA Fund-Financed 3/31/2000 3/31/2000 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1979 10/1/1979 0 0
SI001 SITE INSPECTION Federal Facilities 3/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1984 0 0
HR002 HRS PACKAGE EPA Fund-Financed 4/26/1988 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/9/1990 9/20/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/23/1990 9/30/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 1/3/1995 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 12/28/1999 0 0
LA001 LABORATORY SUPPORT Federal Facilities 12/13/2000 6/29/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/5/2011 0 0

OPERABLE UNIT: 01 SOILS
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/1/2004 3/23/2006 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/10/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 3/30/1995 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/26/1992 0 0
LV001 FF REMOVAL Federal Facilities 12/10/1992 11/8/1993 0 0
LV002 FF REMOVAL Federal Facilities 3/4/1993 3/11/1993 0 0
LV003 FF REMOVAL Federal Facilities 8/10/1993 3/7/1994 0 0
LV005 FF REMOVAL Federal Facilities 3/27/1995 6/30/1995 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/18/1994 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/18/1994 0 0
LV004 FF REMOVAL Federal Facilities 3/20/1995 7/24/1996 0 0
LV007 FF REMOVAL Federal Facilities 3/13/1996 12/31/1996 0 0
LV006 FF REMOVAL Federal Facilities 3/13/1996 12/31/1997 0 0
LW001 FF RI/FS Federal Facilities 9/20/1990 3/31/1999 1 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
EH002   Explanation Of Significant Differences 9/11/2009 0 0
EH004   Explanation Of Significant Differences 4/16/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IA7213820445 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700413

IOWA ARMY AMMUNITION PLANT

MIDDLETOWN IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
LV008 FF REMOVAL Federal Facilities 3/31/1999 8/1/1999 0 0
NI002 FF FS Federal Facilities 2/1/1996 5/22/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 3/4/1998 0 0
EH001   Explanation Of Significant Differences 5/15/2008 0 0
EH003   Explanation Of Significant Differences 3/9/2011 0 0
LX001 FF RD Federal Facilities 6/13/2006 3/26/2007 0 0
LY001 FF RA Federal Facilities 9/7/2004 11/29/2007 0 0
LX005 FF RD Federal Facilities 9/30/1998 7/7/2006 0 0
LY005 FF RA Federal Facilities 7/1/1999 9/28/2007 0 0

OPERABLE UNIT: 03 OFF-SITE GROUNDWATER
LV009 FF REMOVAL Federal Facilities 7/30/2001 10/15/2001 0 0
NH002 FF RI Federal Facilities 2/10/1999 5/9/2003 0 0
NI004 FF FS Federal Facilities 7/1/1999 8/8/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 8/8/2005 0 0
LX006 FF RD Federal Facilities 3/20/2006 9/18/2007 0 0
LY006 FF RA Federal Facilities 7/27/2008 0 0

OPERABLE UNIT: 04 IDA CLOSURE
NH001 FF RI Federal Facilities 11/12/2004 9/30/2008 0 0
NI003 FF FS Federal Facilities 11/12/2004 9/30/2008 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
LX004 FF RD Federal Facilities 9/30/2008 1/30/2009 0 0
LY004 FF RA Federal Facilities 5/13/2009 0 0

OPERABLE UNIT: 05 MMRP
NH005 FF RI Federal Facilities 4/18/2008 0 0
NI007 FF FS Federal Facilities 11/18/2011 0 0

OPERABLE UNIT: 06 ON-SITE GROUNDWATER
LW006 FF RI/FS Federal Facilities 7/22/1997 0 0

OPERABLE UNIT: 07 INSTALLATION WIDE
LW007 FF RI/FS Federal Facilities 10/29/2004 0 0

OPERABLE UNIT: 08 FUSRAP
NH004 FF RI Federal Facilities 5/16/2006 7/25/2008 0 0
NI006 FF FS Federal Facilities 9/24/2009 9/2/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: IA7213820445 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): MEHTA, SANDEEP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700413

IOWA ARMY AMMUNITION PLANT

MIDDLETOWN IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 FUSRAP
RO009 RECORD OF DECISION Federal Facilities 9/2/2011 0 0
TS001 TREATABILITY STUDY Federal Facilities 5/13/2013 0 0
LX007 FF RD Federal Facilities 4/20/2012 2/28/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD005291182 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700110

JOHN DEERE (OTTUMWA WORKS LANDFILLS)

OTTUMWA IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1989 8/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/13/1993 4/27/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1986 5/15/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1983 7/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1983 7/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/12/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 6/16/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/27/1989 9/20/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/23/1991 6/4/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 12/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/4/1992 9/25/1992 0 0
LO001   Lodged By DOJ 8/11/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/22/2000 1/22/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/3/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/22/2000 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/10/2007 3/19/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SC/GW-POST PA/SI
BD001 PRP RI/FS Responsible Party 9/20/1989 9/23/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/16/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/23/1991 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 8/28/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/14/1993 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD005291182 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Y4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700110

JOHN DEERE (OTTUMWA WORKS LANDFILLS)

OTTUMWA IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SC/GW-POST PA/SI
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/1997 3/30/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/12/2002 5/9/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 3/19/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/28/1992 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/11/2012 4/3/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980631063 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0707
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700286

LABOUNTY 

CHARLES CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 4/1/1980 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House Other Completion Anomaly 3/31/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 5/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1992 3/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1976 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/29/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/5/1992 9/30/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/9/1985 7/3/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1990 12/3/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/27/1999 9/27/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/10/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/18/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/10/1993 10/6/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 LABOUNTY DUMP
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 2/22/1984 2/1/1985 0 0
BE001 PRP RD Responsible Party 1/30/1985 5/31/1985 0 0
BF001 PRP RA Responsible Party 5/31/1985 1/15/1986 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 10/15/1988 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 1/31/1986 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/7/2005 9/22/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2009 7/22/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD000606038 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SWYERS, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07X7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700039

LAWRENCE TODTZ FARM

CAMANCHE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 8/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/18/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/15/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/1/1986 4/4/1988 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 10/1/1988 9/28/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/4/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/7/1986 9/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1989 11/6/1990 0 0
LO001   Lodged By DOJ 12/18/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/4/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/31/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/3/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/22/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/2/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 12/1/2008 0 0

OPERABLE UNIT: 01 PRP
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 5/21/1986 4/4/1988 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/4/1988 11/4/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 11/4/1988 0 0
BE001 PRP RD Responsible Party 1/6/1989 8/8/1989 0 0
BE002 PRP RD Responsible Party 1/6/1989 10/1/1989 0 0
BF001 PRP RA Responsible Party 9/27/1989 3/29/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD000606038 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SWYERS, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07X7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700039

LAWRENCE TODTZ FARM

CAMANCHE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PRP
BF002 PRP RA Responsible Party 10/1/1989 9/11/1991 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/25/1995 9/25/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/8/1999 9/27/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/13/2004 9/28/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/11/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/13/2009 6/22/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD980969190 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0700337

MASON CITY COAL GASIFICATION PLANT

MASON CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/1/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/28/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1992 2/28/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/1984 3/31/1984 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/9/1994 0 0
BB002 PRP REMOVAL Responsible Party 8/29/1995 7/29/2002 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/2/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/25/1985 7/31/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/18/1985 0 0
HR002 HRS PACKAGE EPA Fund-Financed 1/2/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/2/1991 1/25/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 6/5/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 11/15/1985 5/15/1986 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 6/5/1991 10/1/1991 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 5/15/1995 7/20/1995 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 6/29/2001 3/4/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/1/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/20/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 3/4/2002 7/29/2002 0 0
LO001   Lodged By DOJ 5/1/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/2/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 11/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 11/6/2008 0 0

OPERABLE UNIT: 01 COMPLETE SITE CLEANUP
BB001 PRP REMOVAL Responsible Party 10/24/1988 10/26/1988 0 0
NA001 PRP RI Responsible Party 6/30/1986 6/4/1991 0 0
BD002 PRP RI/FS Responsible Party 10/1/1991 9/19/2000 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/31/1993 6/30/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/24/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IAD980969190 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076B
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0700337

MASON CITY COAL GASIFICATION PLANT

MASON CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COMPLETE SITE CLEANUP
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/13/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/19/2000 0 0
EH001   Explanation Of Significant Differences 9/3/2008 0 0
BE001 PRP RD Responsible Party 3/4/2002 1/8/2003 0 0
BF001 PRP RA Responsible Party 1/8/2003 4/30/2008 0 0
ME001 PRP LR Responsible Party 4/30/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2007 3/27/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2012 4/9/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/28/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IAD085824688 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700204

MID-AMERICA TANNING CO.

SERGEANT BLUFF IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
AR003 ADMINISTRATIVE RECORDS EPA In-House 7/23/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1989 8/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/17/1993 3/25/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/27/1993 3/23/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/22/1987 2/19/1988 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 2/15/1990 7/10/1991 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 12/29/1989 2/15/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1980 3/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/3/1985 10/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/23/1986 12/19/1986 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 9/26/1996 4/15/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/6/1990 5/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/28/1992 6/30/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/15/1997 12/24/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1989 12/29/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/27/1991 10/28/1991 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/13/2000 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 5/27/1994 8/12/1994 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 5/2/1996 4/16/1998 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 7/30/1996 4/16/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/19/1990 9/12/2000 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/8/1990 6/10/1994 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 3/26/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/19/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/12/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 4/16/1998 7/10/1998 0 0
LO001   Lodged By DOJ 4/18/1998 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IAD085824688 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077M
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700204

MID-AMERICA TANNING CO.

SERGEANT BLUFF IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/15/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/26/2004 9/24/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/13/1996 12/31/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/26/2004 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 6/4/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 8/20/2007 0 0

OPERABLE UNIT: 01 SURFACE REMEDIATION
RV002 REMOVAL EPA Fund-Financed 7/10/2005 7/18/2005 0 0
RV003 REMOVAL EPA Fund-Financed 8/14/2006 6/19/2007 2 0
BB002 PRP REMOVAL Responsible Party 11/22/1994 7/13/1995 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 3/13/1990 9/24/1991 1 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 12/29/1989 3/13/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/13/1990 7/30/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/9/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/1991 0 0
JQ001   ROD Amendment 7/29/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 1/21/1992 9/28/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/8/1997 9/25/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1998 9/12/2000 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/30/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/12/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/28/2003 7/11/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/16/2007 7/14/2008 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/12/2000 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/12/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/16/2012 9/10/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD069625655 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07A1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700185

MIDWEST MANUFACTURING/NORTH FARM

KELLOGG IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 6/3/1991 12/13/1994 0 0
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/11/1991 10/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/10/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/28/2012 6/29/2012 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1981 5/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/19/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/28/1987 9/1/1989 0 0
QV001 PRP SEARCH Federal Enforcement 8/15/2012 9/10/2012 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/29/1987 12/15/1987 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 4/6/1988 11/28/1988 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 11/25/1988 4/28/1989 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 11/7/1990 3/28/1991 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 11/7/1990 9/27/1991 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 6/15/1991 7/20/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/24/1987 9/29/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/2/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 7/20/1994 12/13/1994 0 0
LO001   Lodged By DOJ 9/29/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/17/1990 9/11/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/4/1992 11/16/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/27/2000 11/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/16/2005 11/3/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/25/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1990 0 0
RV001 REMOVAL EPA Fund-Financed 7/23/2012 11/21/2012 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD069625655 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07A1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700185

MIDWEST MANUFACTURING/NORTH FARM

KELLOGG IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/2010 12/23/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/30/2013 0 0

OPERABLE UNIT: 01 NORTH FARM
CO001 COMBINED RI/FS EPA Fund-Financed 4/24/1987 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/8/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
JQ001   ROD Amendment 9/29/1993 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Responsible Party 11/14/1995 11/15/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 8/21/1991 2/6/1992 0 0
BE001 PRP RD Responsible Party Original Action Take Over 3/28/1991 6/6/1991 0 0
BE004 PRP RD Responsible Party New Action Resulting from Take Over 2/1/1995 8/3/1995 0 0

OPERABLE UNIT: 02 MIDWEST
CO002 COMBINED RI/FS EPA Fund-Financed 9/22/1988 8/22/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/8/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
JQ002   ROD Amendment 9/29/1993 0 0
GM003 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed New Action Resulting from Take Over 9/9/2011 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party Takeover of an Action Taken Over 11/14/1995 9/9/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 8/21/1991 2/6/1992 0 0
BE002 PRP RD Responsible Party Original Action Take Over 3/28/1991 8/21/1991 0 0
BE003 PRP RD Responsible Party New Action Resulting from Take Over 2/6/1992 8/3/1995 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 11/18/1991 2/15/1992 0 0
BF001 PRP RA Responsible Party 8/3/1995 6/10/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/27/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/18/1997 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 11/27/1995 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: IAD980852461 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CN
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700324

NORTHWESTERN STATES PORTLAND CEMENT CO.

MASON CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 5/12/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/23/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/21/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/3/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 3/14/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/18/1987 12/9/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/7/1991 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 7/18/1988 9/30/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/28/1990 5/21/1991 0 0
SO001 STATE ORDER State Enforcement 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/29/1990 5/1/1990 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 7/3/1991 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 8/29/1989 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 9/29/1989 3/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/29/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 5/21/1991 10/10/1991 0 0
LO001   Lodged By DOJ 8/9/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/24/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/19/1994 8/31/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/19/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 10/27/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS PRP Response Under Sta 9/29/1989 6/26/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/26/1990 0 0
BE001 PRP RD Responsible Party 5/21/1991 6/24/1992 0 0
BF001 PRP RA Responsible Party 6/24/1992 6/24/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/1996 6/25/1997 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: IAD980852461 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CN
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700324

NORTHWESTERN STATES PORTLAND CEMENT CO.

MASON CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/5/2001 9/16/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/21/2006 9/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/23/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/23/2011 7/12/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IAD980852578 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700325

PEOPLES NATURAL GAS CO.

DUBUQUE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1989 2/19/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/4/1992 12/30/1992 0 0
BB001 PRP REMOVAL Responsible Party 4/19/1989 1/26/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/22/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/23/1987 8/17/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/4/1986 10/19/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/31/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1987 1/1/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/7/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/2009 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/15/1989 4/19/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 7/1/1988 4/19/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/19/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/18/2005 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 9/24/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/31/1990 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITY
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/20/1991 6/12/1992 0 0
BD001 PRP RI/FS Responsible Party 4/19/1989 9/16/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 4/19/1989 1/2/2005 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 5/15/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/17/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/16/1991 0 0
EH001   Explanation Of Significant Differences 3/1/2000 0 0
EH002   Explanation Of Significant Differences 12/28/2004 0 0
JQ001   ROD Amendment 9/25/2013 0 0
CD001 CONSENT DECREE Federal Enforcement 6/12/1992 12/28/1992 0 0
LO001   Lodged By DOJ 10/26/1992 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IAD980852578 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700325

PEOPLES NATURAL GAS CO.

DUBUQUE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL ACTIVITY
BE001 PRP RD Responsible Party 6/12/1992 3/29/1994 0 0
BF001 PRP RA Responsible Party 3/29/1994 6/28/2002 0 0
ME001 PRP LR Responsible Party 6/28/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/1999 3/1/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2004 9/2/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0
BE002 PRP RD Responsible Party 9/25/2013 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/19/2009 7/22/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 6/28/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IA0001610963 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A713
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0703065

RAILROAD AVENUE GROUNDWATER CONTAMINATION 

WEST DES MOINES IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY Federal Enforcement 10/4/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 9/8/2006 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/10/1997 9/8/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/10/1997 9/8/1999 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 10/10/1997 9/8/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/10/1997 9/8/1999 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 8/25/1999 8/29/2000 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/25/1999 8/29/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 8/25/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/3/2003 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/14/2000 9/13/2001 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/1/2001 5/7/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/5/2010 9/15/2011 0 0

OPERABLE UNIT: 01 NORTH PLUME
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2000 9/26/2003 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2003 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/19/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/5/2003 8/31/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2004 9/12/2007 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/17/2007 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 11/15/2006 9/2/2008 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 9/30/2004 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 11/15/2006 0 0

OPERABLE UNIT: 02 SOUTH PLUME
BB001 PRP REMOVAL Responsible Party 10/18/2004 1/27/2005 0 0
BB002 PRP REMOVAL Responsible Party 6/14/2005 10/15/2007 0 0
BD001 PRP RI/FS Responsible Party 5/28/2003 9/11/2006 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/11/2006 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 2/20/2007 7/12/2007 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: IA0001610963 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A713
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0703065

RAILROAD AVENUE GROUNDWATER CONTAMINATION 

WEST DES MOINES IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOUTH PLUME
CD001 CONSENT DECREE Federal Enforcement 7/12/2007 10/15/2007 0 0
LO001   Lodged By DOJ 7/25/2007 0 0
BE001 PRP RD Responsible Party 7/12/2007 6/19/2008 0 0
BF001 PRP RA Responsible Party 6/19/2008 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 6/19/2008 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/1/2002 5/28/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/28/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA In-House 10/6/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/26/2003 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980632509 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07X4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700297

RED OAK CITY LANDFILL

RED OAK IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/8/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/1992 5/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 11/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/6/1985 10/2/1985 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/5/1996 11/27/1996 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1983 9/19/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/6/1985 10/2/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/27/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 11/17/1993 2/15/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/26/1987 12/18/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/26/1990 6/30/2002 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 11/24/1987 12/4/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 5/18/1994 9/30/1994 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 4/26/1996 9/27/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/4/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/20/1996 11/27/1996 0 0
LO001   Lodged By DOJ 9/27/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/4/1992 2/15/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/26/2005 9/26/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1987 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/26/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RED OAK LANDFILL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/24/1987 12/4/1989 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/4/1989 3/31/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/24/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/31/1990 6/17/1992 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980632509 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07X4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700297

RED OAK CITY LANDFILL

RED OAK IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RED OAK LANDFILL
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/26/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/17/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1993 0 0
EH001   Explanation Of Significant Differences 1/30/1996 0 0
BE001 PRP RD Responsible Party 12/23/1996 7/28/1997 0 0
BF001 PRP RA Responsible Party 8/16/1997 5/30/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/20/2002 9/10/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/19/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/2007 9/7/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/21/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/13/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2011 7/26/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 11/19/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980630560 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 078P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0700244

SHAW AVENUE DUMP

CHARLES CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 5/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1992 3/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/4/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/15/1986 8/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/31/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2009 8/31/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 7/7/2006 0 0

OPERABLE UNIT: 01 CHEMICAL FILL & CNTMNATED SOIL
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/4/1987 5/26/1988 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/27/1991 2/28/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/26/1988 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/30/1987 5/26/1988 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/26/1988 9/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1988 2/17/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party Original Action Take Over 4/1/1990 2/17/1991 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed New Action Resulting from Take Over 2/17/1991 5/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1991 0 0
EH001   Explanation Of Significant Differences 3/20/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 2/28/1992 5/26/1992 0 0
LO001   Lodged By DOJ 3/19/1992 0 0
BE001 PRP RD Responsible Party 1/28/1992 3/3/1992 0 0
BF001 PRP RA Responsible Party 3/3/1992 2/17/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/30/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/23/1991 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980630560 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 078P
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0700244

SHAW AVENUE DUMP

CHARLES CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/28/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/3/2005 9/22/2005 0 0
NK001 PRP FS Responsible Party 3/30/1998 9/28/2000 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 12/27/2000 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/30/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980630750 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 079C
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700260

SHELLER-GLOBE CORP. DISPOSAL

KEOKUK IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1989 8/24/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/2/1992 5/6/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1983 12/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/8/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 11/16/1987 8/9/1988 0 0
6W001 FOLLOW-UP INVESTIGATION EPA Fund-Financed 11/16/1987 1/3/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/6/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/1999 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/25/1990 10/18/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/6/1998 7/28/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/18/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/3/1989 11/17/1989 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 7/7/1989 9/8/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/25/1991 12/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 7/28/1998 3/3/1999 0 0
LO001   Lodged By DOJ 9/25/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 3/9/2005 11/3/2005 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/25/2001 9/24/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1990 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/25/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SHELLER-GLOBE CORP. DISPOSAL
BD001 PRP RI/FS Responsible Party 10/18/1990 9/20/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/28/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/20/1995 0 0
BE001 PRP RD Responsible Party 9/25/1998 4/14/1999 0 0
BF001 PRP RA Responsible Party 4/14/1999 9/25/2000 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 12/1/2003 9/1/2005 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD980630750 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 079C
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700260

SHELLER-GLOBE CORP. DISPOSAL

KEOKUK IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SHELLER-GLOBE CORP. DISPOSAL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/15/2000 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/1/2009 6/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IAD980630487 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700237

VOGEL PAINT & WAX CO.

MAURICE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 12/23/1993 11/24/1997 0 0
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/15/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/19/1992 3/25/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 9/1/1988 9/22/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/7/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1985 5/15/1985 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 12/29/1989 6/29/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/23/1991 12/23/1993 0 0
SO001 STATE ORDER State Enforcement 5/1/1987 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/8/1997 10/1/1998 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 1/29/2003 9/24/2004 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 12/24/2008 9/23/2009 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/11/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/23/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/29/1995 10/31/2000 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED State Enforcement 6/29/1990 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/24/2013 0 0

OPERABLE UNIT: 01 SOILS REMEDIATION
CO001 COMBINED RI/FS State, No Fund Money 5/1/1987 9/20/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/20/1989 0 0
EH001   Explanation Of Significant Differences 7/20/1994 0 0
EH002   Explanation Of Significant Differences 10/31/2000 0 0
BE001 PRP RD PRP Response Under Sta 6/29/1990 5/20/1991 0 0
BF002 PRP RA PRP Response Under Sta 5/20/1991 9/28/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/19/1994 0 0
OF001 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 8/4/1993 8/19/1994 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 41
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IAD980630487 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071M
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700237

VOGEL PAINT & WAX CO.

MAURICE IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUND WATER REMEDIATION
BF001 PRP RA PRP Response Under Sta 5/20/1991 10/28/1992 0 0
ME001 PRP LR PRP Response Under Sta 10/5/1992 0 0
OF002 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 10/5/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: IAD984566356 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ENGEMAN, DIANA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07EM
NPL STATUS: Proposed for NPL
NPL UPDATE: 13
SITE ID: 0700034

WATERLOO COAL GASIFICATION PLANT

WATERLOO IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 4/15/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1992 12/28/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/1/1990 3/16/1992 0 0
BB001 PRP REMOVAL Responsible Party 7/18/1994 9/28/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/14/1988 1/12/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/31/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/1/1989 6/13/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/14/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 6/5/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/5/1993 12/29/1993 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/8/1995 5/30/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/29/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/29/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/19/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/2004 0 0

OPERABLE UNIT: 01 GROUNDWATER & SOIL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/26/2012 8/29/2013 0 0
BF001 PRP RA Responsible Party 8/21/2008 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 6/16/1998 8/16/2002 0 0
BE001 PRP RD Responsible Party 11/3/2006 8/21/2008 0 0
TS001 TREATABILITY STUDY Responsible Party 8/24/1994 5/20/2004 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/17/1995 8/16/2002 0 0
BD001 PRP RI/FS Responsible Party 5/30/1995 9/24/2004 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/2004 0 0
EH001   Explanation Of Significant Differences 8/11/2006 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/28/2004 11/3/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 11/3/2006 7/17/2007 0 0
LO001   Lodged By DOJ 3/29/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD065210734 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077H
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700181

WHITE FARM EQUIPMENT CO. DUMP

CHARLES CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 9/20/1991 12/20/1996 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 9/30/1991 9/18/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 9/5/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/15/1985 10/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/15/1986 9/19/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 2/7/2005 9/30/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/15/1987 11/1/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/8/1987 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1991 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/5/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 4/1/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/29/1988 4/14/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/21/1991 9/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/14/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 4/15/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/20/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 12/5/1991 9/18/1992 0 0
LO001   Lodged By DOJ 7/14/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 1/13/1997 0 0
LO002   Lodged By DOJ 1/13/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/7/2000 10/30/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/11/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/11/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/7/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/29/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: IAD065210734 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077H
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700181

WHITE FARM EQUIPMENT CO. DUMP

CHARLES CITY IA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITY
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1988 4/14/1989 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 4/14/1989 9/28/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/20/1988 12/20/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/6/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 7/13/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 6/29/1995 0 0
BE001 PRP RD Responsible Party 9/24/1992 3/30/1994 0 0
BF001 PRP RA Responsible Party 6/27/1994 9/8/1995 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/15/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1999 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/3/2003 9/20/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/8/1995 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/5/2008 6/22/2009 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 6/29/1995 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 5/31/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD007241656 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 079Q
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700496

29TH & MEAD GROUND WATER CONTAMINATION

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1981 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/23/1999 9/27/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/14/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/24/1993 5/7/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 11/1/1982 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 5/6/1985 5/6/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/6/1985 5/6/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 11/10/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/28/1989 4/29/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 9/15/1994 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 11/17/1992 4/15/1993 0 0
SO004 STATE ORDER State Enforcement 11/14/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/8/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/1993 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 1/18/1990 11/28/1990 0 0
AQ001 STATE DEFERRAL State Deferral 2/1/1996 4/29/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 1/31/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 1/31/1996 4/29/1996 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0

OPERABLE UNIT: 01 GENERAL AREA
LT001 LITIGATION (GENERIC) Federal Enforcement 3/10/1999 6/12/2000 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 12/28/1988 9/27/1989 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 4/9/1998 2/28/2000 0 0
SO001 STATE ORDER State Enforcement 9/27/1989 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/1/1990 4/29/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 6/12/2000 0 0
LO002   Lodged By DOJ 2/28/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/9/1998 0 0
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FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD007241656 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 079Q
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700496

29TH & MEAD GROUND WATER CONTAMINATION

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 COLEMAN NORTH
NG002 NEGOTIATION (GENERIC) State Enforcement 8/15/1990 6/14/1991 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1993 9/28/1993 0 0
SO002 STATE ORDER State Enforcement 6/14/1991 0 0
BD002 PRP RI/FS PRP Response Under Sta 6/14/1991 9/29/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/20/1991 11/29/1991 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 7/15/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 2/18/1994 0 0
LO001   Lodged By DOJ 12/10/1993 0 0
BE001 PRP RD Responsible Party 5/18/1994 8/18/1999 0 0
BF001 PRP RA Responsible Party 8/18/1999 9/21/2000 0 0
ME001 PRP LR Responsible Party Other Completion Anomaly 9/21/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2004 9/29/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/30/2009 9/30/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD981710247 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07EF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0700694

57TH AND NORTH BROADWAY STREETS SITE

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 2/4/1987 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/1/1997 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 7/3/1997 12/31/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/4/2002 9/24/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/13/1992 5/7/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/5/1993 3/21/1994 0 0
RV001 REMOVAL EPA Fund-Financed 8/27/1990 5/31/1992 0 0
RV002 REMOVAL EPA Fund-Financed Original Action Take Over 5/23/1994 6/27/1994 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/21/1999 12/22/1999 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 12/21/1999 12/22/1999 0 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 12/21/1999 12/22/1999 0 0
UB004 COMFORT/STATUS LETTER Federal Enforcement 3/20/2000 3/21/2000 0 0
UB005 COMFORT/STATUS LETTER Federal Enforcement 3/30/2000 3/30/2000 0 0
UB006 COMFORT/STATUS LETTER Federal Enforcement 8/28/2000 8/28/2000 0 0
UB007 COMFORT/STATUS LETTER Federal Enforcement 10/11/2000 10/13/2000 0 0
UB008 COMFORT/STATUS LETTER Federal Enforcement 12/1/2000 12/1/2000 0 0
UB009 COMFORT/STATUS LETTER Federal Enforcement 8/1/2001 8/2/2001 0 0
UB010 COMFORT/STATUS LETTER Federal Enforcement 2/26/2002 2/26/2002 0 0
UB011 COMFORT/STATUS LETTER Federal Enforcement 3/5/2002 3/18/2002 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/22/1994 10/5/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 12/16/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 12/31/1987 9/30/1988 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 4/20/1998 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/1/1988 4/10/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 11/14/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/17/1992 9/29/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 2/20/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/4/1993 9/30/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/4/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/24/1995 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD981710247 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07EF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0700694

57TH AND NORTH BROADWAY STREETS SITE

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/6/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1992 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 1/20/2000 5/6/2002 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 1/20/2000 8/23/2002 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 1/20/2000 12/2/2002 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement 7/27/2011 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1998 0 0
CD001 CONSENT DECREE Federal Enforcement 5/6/2002 10/10/2006 0 0
LO002   Lodged By DOJ 7/10/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/2002 6/28/2004 0 0
LO001   Lodged By DOJ 4/29/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 12/2/2002 10/10/2006 0 0
LO003   Lodged By DOJ 7/10/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/18/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/20/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/3/2008 6/30/2009 0 0
CD004 CONSENT DECREE Federal Enforcement 7/27/2011 9/13/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/28/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SITE REMEDIATION
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/6/1993 6/6/1994 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/1994 9/29/1999 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1999 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 1/20/2000 9/7/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/7/2000 9/24/2001 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/28/2000 9/19/2002 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/19/2002 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/2002 0 0
RV004 REMOVAL EPA Fund-Financed 8/7/2012 8/28/2012 0 0

OPERABLE UNIT: 02 RIVERVIEW NEIGHBORHOOD
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/29/1998 8/11/2000 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/29/1998 9/19/2002 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/5/1998 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD981710247 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07EF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0700694

57TH AND NORTH BROADWAY STREETS SITE

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 RIVERVIEW NEIGHBORHOOD
RV003 REMOVAL EPA Fund-Financed 2/20/1998 9/27/1999 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/8/1997 6/5/1998 0 0

OPERABLE UNIT: 03 NORTH-BROADWAY PLUME
CO003 COMBINED RI/FS Special Account Financed 1/4/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD046746731 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07GE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0700521

ACE SERVICES

COLBY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/6/1992 10/15/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/11/1990 9/8/1992 0 0
RV001 REMOVAL EPA Fund-Financed 5/2/1994 7/14/1994 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 10/1/1982 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 7/20/1989 9/28/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1982 11/6/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 7/20/1989 9/28/1989 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 10/26/1989 11/27/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/13/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/1995 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/12/1989 4/18/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 1/23/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/10/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/8/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2007 9/19/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2012 9/20/2013 0 0

OPERABLE UNIT: 01 BUILDING/SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 7/23/1996 5/5/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/5/1999 0 0
JQ001   ROD Amendment 9/13/2001 0 0
EH001   Explanation Of Significant Differences 4/9/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/11/1999 1/9/2002 2 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1999 12/5/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 12/5/2000 5/30/2002 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 3/1/2000 12/5/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2001 9/19/2003 8 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/19/2003 10 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2003 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 4/16/2003 9/19/2003 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD046746731 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07GE
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 23
SITE ID: 0700521

ACE SERVICES

COLBY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980500789 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SMITH, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0701
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700559

ARKANSAS CITY DUMP

ARKANSAS CITY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1993 9/3/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/29/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/23/1984 8/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/2/1989 9/28/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/12/1990 9/8/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/2/1988 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 3/13/1997 8/22/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/9/2001 9/24/2002 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/20/1995 3/1/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/20/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/6/1989 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/2007 7/20/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 GW CLEAN UP
CO001 COMBINED RI/FS State, Fund Financed 5/21/1986 9/21/1989 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed Phased Completion 7/23/1981 4/1/1983 0 0
RI002 REMEDIAL INVESTIGATION State, Fund Financed Phased Completion 8/12/1982 8/30/1986 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 2/21/1987 3/1/1996 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/15/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/4/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/19/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/1/1992 12/15/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 6/15/1981 8/1/1981 0 0

OPERABLE UNIT: 02 REMEDIAL
FS001 FEASIBILITY STUDY State, Fund Financed Phased Start 2/15/1988 9/29/1988 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980500789 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SMITH, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0701
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700559

ARKANSAS CITY DUMP

ARKANSAS CITY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 REMEDIAL
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/3/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH001   Explanation Of Significant Differences 5/25/1990 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/3/1989 9/10/1991 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/9/1991 9/30/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/10/1991 8/12/1992 2 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/8/1992 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/16/2011 6/29/2012 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: INORGANIC WASTE
EPA ID: KSD980686174 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 075N
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700663

BIG RIVER SAND CO.

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/9/1992 3/2/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 12/30/1992 0 0
BB001 PRP REMOVAL PRP Response Under Sta 9/20/1982 8/2/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 10/6/1982 10/31/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/10/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1985 8/15/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/12/1989 12/30/1992 0 0
SO001 STATE ORDER State Enforcement 9/20/1982 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/9/1992 10/14/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/9/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1988 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 1/9/2012 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed Other Start and Completion Anomaly 5/12/2009 1/9/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITIES
CO001 COMBINED RI/FS EPA Fund-Financed 6/26/1985 6/28/1988 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/19/1985 6/28/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2003 3/26/2004 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/1988 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 11/21/1995 2/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1988 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD031349624 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0700513

CHEMICAL COMMODITIES, INC.

OLATHE KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1980 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/12/1988 5/26/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1981 3/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1988 6/30/1989 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/1/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/6/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/2/1989 4/24/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/4/1990 9/30/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/14/1998 6/30/1998 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 5/17/1994 3/3/1997 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 7/10/1989 4/4/1990 1 0
RV002 REMOVAL EPA Fund-Financed Original Action Take Over 3/25/1991 9/30/1998 1 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 3/20/1997 9/30/1998 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/8/1990 7/19/1993 0 0
BB001 PRP REMOVAL Responsible Party 5/10/1985 6/10/1985 0 0
BB002 PRP REMOVAL Responsible Party Original Action Take Over 4/24/1989 6/12/1989 0 0
BB003 PRP REMOVAL Responsible Party New Action Resulting from Take Over 9/30/1998 3/22/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 5/18/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 9/30/1994 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/28/1994 9/28/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 12/1/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/23/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/24/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/12/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/1996 2/28/2007 0 0
LO002   Lodged By DOJ 12/21/2006 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD031349624 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07L3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0700513

CHEMICAL COMMODITIES, INC.

OLATHE KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
NG008 NEGOTIATION (GENERIC) Federal Enforcement 7/11/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/7/1991 11/12/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/27/1993 9/3/1993 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/3/1993 0 0
LO001   Lodged By DOJ 7/19/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/21/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/21/2001 2/19/2002 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 3/1/2001 0 0

OPERABLE UNIT: 01 SOIL/GW CLEANUP
NG003 NEGOTIATION (GENERIC) Federal Enforcement 8/9/1999 5/10/2000 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/10/2000 0 0
BB004 PRP REMOVAL Responsible Party 2/12/2003 9/29/2008 0 0
BD001 PRP RI/FS Responsible Party 5/10/2000 9/28/2005 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/2005 0 0
RV003 REMOVAL EPA Fund-Financed 5/28/2003 6/20/2003 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 8/31/2001 9/17/2002 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 1/23/2003 10/28/2003 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 10/28/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 7/22/2008 2/9/2009 0 0
LO003   Lodged By DOJ 12/22/2008 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 4/12/2006 5/1/2008 0 0
BE001 PRP RD Responsible Party 7/22/2008 11/24/2010 0 0
BF001 PRP RA Responsible Party 11/24/2010 1/15/2013 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/29/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/11/2012 0 0
ME001 PRP LR Responsible Party 11/9/2012 0 0
BB005 PRP REMOVAL Responsible Party 4/12/2004 3/30/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/12/2003 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/27/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1992 3/2/1992 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 10/14/1993 10/25/1994 0 0
JU001 CONTRACT MANAGEMENT EPA Fund-Financed 7/2/2009 0 0
RV001 REMOVAL EPA Fund-Financed 5/29/1986 2/27/1987 0 0
RV002 REMOVAL EPA Fund-Financed 9/25/1987 9/20/1988 0 0
RV003 REMOVAL EPA Fund-Financed 2/28/1990 2/16/1991 0 0
RV004 REMOVAL EPA Fund-Financed 2/28/1995 2/28/1996 1 0
UB003 COMFORT/STATUS LETTER Federal Enforcement 11/10/2003 11/25/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/13/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1983 5/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/27/1989 1/22/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/2001 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/6/1989 5/7/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 1/5/1990 6/20/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/29/1998 8/12/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/27/2005 0 0
HA001 HEALTH ASSESSMENT State, Fund Financed 8/5/1991 5/1/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/26/1991 2/1/1993 0 0
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/9/1994 1/27/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/15/1991 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/11/1996 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/9/2004 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 12/28/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 2/17/1993 0 0
LO002   Lodged By DOJ 2/17/1993 0 0
CD005 CONSENT DECREE Federal Enforcement 3/6/1996 0 0
LO004   Lodged By DOJ 3/28/1995 0 0
CD006 CONSENT DECREE Federal Enforcement 4/11/1997 0 0
SD001 STATE CONSENT DECREE State Enforcement 6/28/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/18/1990 2/15/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/12/2004 12/30/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/14/2004 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 7/20/1995 4/11/1997 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/27/1987 4/20/1993 0 0
LO001   Lodged By DOJ 2/17/1993 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/9/1988 6/28/1990 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/25/1991 3/6/1996 0 0
LO003   Lodged By DOJ 3/28/1995 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/4/2008 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/19/1995 9/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 3/11/1999 9/28/2000 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 3/25/2005 9/30/2005 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 3/25/2010 9/30/2010 0 0
WQ001 BULK FUNDING EPA Fund-Financed 1/21/2004 2/9/2004 0 0

OPERABLE UNIT: 01 GALENA ALTERNATE WATER SUPPLY
CO001 COMBINED RI/FS EPA Fund-Financed 8/7/1984 12/21/1987 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 1/5/1985 12/4/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/31/1989 12/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/17/1987 7/27/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/21/1987 0 0
EH001   Explanation Of Significant Differences 7/27/1989 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GALENA ALTERNATE WATER SUPPLY
DA002 PRE-DESIGN ASSISTANCE EPA Fund-Financed Phased Start & Completion 7/30/1990 3/29/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/11/1988 9/6/1989 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/13/1989 6/30/1994 6 0
OH001 OTHER EPA Fund-Financed 9/22/1988 1/20/1990 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 1/5/1994 0 0
OM003 OPERATIONS AND MAINTENANCE State, No Fund Money 12/5/1993 12/4/1994 0 0

OPERABLE UNIT: 02 SPRING RIVER BASIN
CO005 COMBINED RI/FS EPA Fund-Financed 1/3/2008 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 3/25/1987 3/1/1988 1 0

OPERABLE UNIT: 03 BAXTER SPRINGS SUBSITE
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/8/2001 1/24/2001 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 12/2/1988 9/27/1990 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 5/15/1998 3/26/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/7/1990 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 4/26/1988 5/7/1990 0 0
BD001 PRP RI/FS Responsible Party 5/7/1990 8/20/1997 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 8/3/1993 3/1/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/25/1994 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/8/1997 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 8/20/1997 0 0
JQ002   ROD Amendment 9/29/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/20/1990 0 0
CD004 CONSENT DECREE Federal Enforcement 9/30/1999 0 0
LO005   Lodged By DOJ 9/30/1999 0 0
RD012 REMEDIAL DESIGN Special Account Financed 12/21/2010 7/28/2011 1 0
BE002 PRP RD Responsible Party 9/30/1999 9/7/2001 0 0
BF001 PRP RA Responsible Party 9/7/2001 9/28/2004 1 0
OF004 OPERATIONAL & FUNCTIONAL Responsible Party 9/28/2004 0 0
OM005 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2004 0 0
RA010 REMEDIAL ACTION Special Account Financed 9/30/2011 6 0
RD013 REMEDIAL DESIGN Special Account Financed 7/23/2013 0 0

OPERABLE UNIT: 04 TREECE SUBSITE
NG007 NEGOTIATION (GENERIC) Federal Enforcement 2/14/2008 9/30/2008 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 TREECE SUBSITE
BD003 PRP RI/FS Responsible Party 5/7/1990 8/20/1997 0 0
CR003 COMMUNITY INVOLVEMENT EPA In-House 1/11/2005 12/18/2007 0 0
RO007 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 8/20/1997 0 0
JQ001   ROD Amendment 9/29/2006 0 0
CD008 CONSENT DECREE Federal Enforcement 9/30/2008 10/3/2013 0 0
LO008   Lodged By DOJ 10/17/2008 0 0
RD008 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 2/15/2007 7/28/2008 1 0
RD011 REMEDIAL DESIGN EPA Fund-Financed 10/8/2009 9/30/2011 0 0
RA009 REMEDIAL ACTION Special Account Financed 4/17/2012 7 0
BE004 PRP RD Responsible Party 8/27/1999 11/18/1999 0 0
BE005 PRP RD Responsible Party 9/30/2008 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed 9/26/2008 11/30/2012 16 0
BF003 PRP RA Responsible Party 11/18/1999 9/29/2000 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/2012 0 0
RD014 REMEDIAL DESIGN Special Account Financed 1/31/2013 0 0

OPERABLE UNIT: 05 GALENA GROUNDWATER/SURFACEWATR
UB002 COMFORT/STATUS LETTER Federal Enforcement 7/5/2001 7/5/2001 0 0
QT001 INT. RMVL ASSESS AND PRELIMINARY ASSESSMENT State, Fund Financed 10/1/2006 3/5/2008 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/19/1986 9/18/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/1985 8/16/1991 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 1/2/2006 9/30/2007 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 2/28/1989 9/27/1990 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 9/30/1997 9/30/2002 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/8/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/18/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/30/1988 9/25/1992 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 5/11/1988 6/20/1990 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 7/30/1990 10/16/1991 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 7/30/1990 9/25/1992 1 0
BE001 PRP RD Responsible Party Takeover of an Action Taken Over 6/20/1990 7/30/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 11/25/1991 2/11/1993 17 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 4/20/1993 9/20/1995 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 9/20/1995 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 GALENA GROUNDWATER/SURFACEWATR
OM004 OPERATIONS AND MAINTENANCE State, No Fund Money Other Completion Anomaly 3/10/1997 0 0

OPERABLE UNIT: 06 BADGER, LAWTON, WACO
NS003 NPL RP SEARCH Federal Enforcement 9/18/1997 6/7/1999 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/7/2001 6/19/2002 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 6/17/2005 9/29/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 0 0
BD002 PRP RI/FS Responsible Party 9/30/1998 9/30/2004 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 3/19/2009 0 0
RO006 RECORD OF DECISION Federal Enforcement 9/30/2004 0 0
CD007 CONSENT DECREE Federal Enforcement 12/4/2006 7/11/2007 0 0
LO006   Lodged By DOJ 4/18/2007 0 0
CD010 CONSENT DECREE Federal Enforcement 12/4/2006 12/10/2007 0 0
LO007   Lodged By DOJ 9/28/2007 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 3/16/2007 3/16/2009 0 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 9/28/2006 9/28/2007 0 0
BE003 PRP RD Responsible Party 11/17/2006 9/7/2007 0 0
BE006 PRP RD Responsible Party 12/4/2006 4/3/2009 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 6/5/2009 9/28/2012 9 0
RA006 REMEDIAL ACTION EPA Fund-Financed 4/1/2008 4/27/2011 6 0
BF002 PRP RA Responsible Party 9/7/2007 6/16/2011 0 0
BF005 PRP RA Responsible Party 4/3/2009 6/1/2012 0 0
RV005 REMOVAL EPA Fund-Financed 10/25/2011 12/19/2011 0 0
AR010 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/9/2012 0 0

OPERABLE UNIT: 07 GALENA RESIDENTIAL SOILS
CO004 COMBINED RI/FS EPA Fund-Financed Phased Start 8/23/1995 7/29/1996 0 0
HA004 HEALTH ASSESSMENT EPA Fund-Financed 8/13/1999 12/31/2004 0 0
HA005 HEALTH ASSESSMENT EPA Fund-Financed 9/30/1997 9/30/2002 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1996 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 7/29/1996 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/2000 0 0
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/2000 0 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/2000 0 0
UA012 UNILATERAL ADMIN ORDER Federal Enforcement 2/11/2000 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: KSD980741862 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BURNETT, BRYANT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0737
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700667

CHEROKEE COUNTY

GALENA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 GALENA RESIDENTIAL SOILS
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/1/1996 4/17/1997 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 4/17/1997 9/30/1999 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/2/1996 9/24/2001 10 0
OF005 OPERATIONAL & FUNCTIONAL State, Fund Financed 8/25/2000 9/30/2002 0 0
OM007 OPERATIONS AND MAINTENANCE State, No Fund Money Other Completion Anomaly 9/30/2002 0 0

OPERABLE UNIT: 08 RAILROADS
CO006 COMBINED RI/FS Special Account Financed 2/7/2013 0 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/27/2013 0 0

** END OF SITE SUMMARY ** $90 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980632301 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0712
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700631

DOEPKE DISPOSAL (HOLLIDAY)

SHAWNEE MISSION KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/10/1992 4/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/30/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/20/1985 4/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/11/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 9/12/1989 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 4/15/1986 12/15/1987 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 1/25/1990 9/28/1990 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1994 2/16/1995 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 2/16/1995 12/13/1995 0 0
LO004   Lodged By DOJ 3/12/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/15/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/30/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/24/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/16/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 1/30/1995 0 0
LO003   Lodged By DOJ 11/17/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 8/30/1990 9/14/1990 0 0
LO001   Lodged By DOJ 9/14/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 12/13/1995 5/20/1996 0 0
LO005   Lodged By DOJ 3/12/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/22/1992 1/30/1995 0 0
LO002   Lodged By DOJ 5/15/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/29/1995 8/31/2000 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980632301 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0712
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700631

DOEPKE DISPOSAL (HOLLIDAY)

SHAWNEE MISSION KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITIES
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/29/1985 12/15/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 12/15/1987 9/21/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/19/1985 9/29/1999 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/15/1988 8/4/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/19/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/21/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/27/1990 10/24/1990 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 10/24/1990 5/25/1993 0 0
BF001 PRP RA Responsible Party 3/6/1995 9/29/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/1999 9/27/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/2005 9/27/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2009 12/14/2010 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/29/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KSN000705026 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BAHNKE, DON
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A78Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0705026

FORMER UNITED ZINC & ASSOCIATED SMELTERS

IOLA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/4/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 9/15/2006 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/29/2009 7/1/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/14/2006 0 0
RV001 REMOVAL EPA Fund-Financed 8/15/2006 10/31/2007 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/14/2006 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 10/4/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/2006 9/15/2006 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 8/8/2006 2/28/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/15/2006 2/1/2008 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/28/2007 12/11/2007 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/2007 4/2/2008 0 0
RV002 REMOVAL EPA Fund-Financed 6/20/2007 6/21/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/30/2007 9/18/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

OPERABLE UNIT: 01 RESIDENTIAL CONTAMINATION
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 4/24/2008 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement Other Completion Anomaly 7/24/2008 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Other Start Anomaly 9/20/2012 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/4/2013 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: KS6214020756 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700743

FORT RILEY

JUNCTION CITY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 8/1/1984 0 0
LV002 FF REMOVAL Federal Facilities 2/1/1994 5/27/1994 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/4/1988 10/12/1988 0 0
SI001 SITE INSPECTION Federal Facilities 4/4/1988 10/12/1988 0 0
TZ001 FED FAC ESI REVIEW EPA Fund-Financed 3/1/2007 11/21/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/12/1989 9/30/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/19/1989 8/23/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/23/1990 9/30/1991 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING Federal Facilities 11/1/1991 1/2/1997 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 12/30/1993 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/27/2002 7/15/2002 0 0
WQ001 BULK FUNDING Federal Facilities 11/24/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/28/2007 9/20/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/13/2011 9/27/2012 0 0

OPERABLE UNIT: 01 FUNSTON LANDFILL
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/16/1993 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/16/1993 0 0
LV001 FF REMOVAL Federal Facilities 2/1/1994 4/12/1994 0 0
LV004 FF REMOVAL Federal Facilities 12/5/1994 12/1/1995 0 0
LW001 FF RI/FS Federal Facilities 8/23/1990 11/30/1995 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 3/7/1991 9/30/1999 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 8/7/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Federal Facilities 9/29/1997 0 0
LY005 FF RA Federal Facilities 8/28/2008 2/18/2010 0 0

OPERABLE UNIT: 02 PESTICIDE STORAGE FACILITY
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/16/1993 0 0
LV003 FF REMOVAL Federal Facilities 2/1/1994 6/17/1994 0 0
LW002 FF RI/FS Federal Facilities 1/22/1992 9/29/1997 0 0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: KS6214020756 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CQ
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0700743

FORT RILEY

JUNCTION CITY KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PESTICIDE STORAGE FACILITY
AR001 ADMINISTRATIVE RECORDS Federal Facilities 10/29/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1997 0 0
EH001   Explanation Of Significant Differences 4/21/2010 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/1997 0 0

OPERABLE UNIT: 03 DRY CLEANING FACILITY
LW003 FF RI/FS Federal Facilities 7/1/1993 2/21/2008 0 0
RO005 RECORD OF DECISION Federal Facilities 2/21/2008 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Federal Facilities 4/6/2009 0 0
LY006 FF RA Federal Facilities 2/1/2012 0 0

OPERABLE UNIT: 04 MARSHALL AIR FIELD
LX002 FF RD Federal Facilities 11/1/2005 1/30/2006 0 0
LY002 FF RA Federal Facilities 11/1/2005 1/30/2006 0 0
LW004 FF RI/FS Federal Facilities 4/11/1997 8/10/2005 0 0
RO003 RECORD OF DECISION Federal Facilities 8/10/2005 0 0
MZ001 FF LR Federal Facilities 1/30/2006 0 0
LY004 FF RA Federal Facilities 3/31/2010 9/28/2010 0 0

OPERABLE UNIT: 05 BLD 354
RO006 RECORD OF DECISION Federal Facilities 7/3/2006 0 0
LW005 FF RI/FS Federal Facilities 12/17/1998 7/3/2006 0 0
LX003 FF RD Federal Facilities 11/15/2006 4/4/2007 0 0
LY003 FF RA Federal Facilities 11/15/2006 4/4/2007 0 0
LY007 FF RA Federal Facilities 3/31/2010 0 0

OPERABLE UNIT: 06 OBOD (RANGE 16)
LW006 FF RI/FS Federal Facilities 12/20/2011 0 0

OPERABLE UNIT: 07 WWI INCINER NW CAMP FUNSTON
LW007 FF RI/FS Federal Facilities 12/20/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: KSD007135429 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CG
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700468

HYDRO-FLEX INC.

TOPEKA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/26/1989 9/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/7/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1983 3/1/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1983 1/1/1983 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1983 3/11/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/11/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1988 12/31/1988 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 12/1/1988 9/26/1989 0 0
SO001 STATE ORDER State Enforcement 9/26/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/8/1993 11/9/1993 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 9/26/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/8/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
FE001 FIVE-YEAR REVIEW EPA In-House 8/13/1997 9/17/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2002 9/25/2003 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/26/1989 1/7/1992 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 11/1/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/9/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: KSD980631980 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0735
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700602

JOHNS' SLUDGE POND

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/20/1993 8/23/1993 0 0
BB001 PRP REMOVAL Responsible Party 4/1/1985 5/1/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/9/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/30/1983 9/30/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1998 6/30/2008 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/30/1983 11/15/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/6/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/10/1991 1/6/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/10/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 2/12/2007 9/19/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 NO ACTION ROD OU
FE001 FIVE-YEAR REVIEW EPA In-House 12/16/1990 6/21/1991 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 4/2/1997 5/6/1997 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/4/2001 9/23/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/20/2006 9/19/2007 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 11/15/1986 11/15/1986 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed Phased Start & Completion 12/27/1989 1/15/1991 0 0
NK001 PRP FS Responsible Party 9/22/1989 9/22/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/22/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1987 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/23/1991 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: KSD980631980 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0735
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700602

JOHNS' SLUDGE POND

WICHITA KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NO ACTION ROD OU
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 8/10/2011 9/21/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980631766 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0700580

OBEE ROAD

HUTCHINSON KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/21/1989 11/27/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/14/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/1/1993 5/7/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 3/26/1987 7/31/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 3/26/1987 7/31/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/9/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/5/1989 10/18/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/23/1987 9/14/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta Other Completion Anomaly 1/23/1997 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/15/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/9/1999 8/30/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/20/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 4/11/2012 0 0

OPERABLE UNIT: 01 LANDFILL SUBSITES
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/20/1989 3/27/1990 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 10/15/1995 11/7/1996 0 0
SO001 STATE ORDER State Enforcement 3/27/1990 0 0
SO002 STATE ORDER State Enforcement 11/7/1996 0 0
SO004 STATE ORDER State Enforcement 10/17/1996 0 0
BD001 PRP RI/FS PRP Response Under Sta 3/27/1990 6/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 11/9/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/9/1993 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 4/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1994 0 0
GM001 GRNDWTR MONITOR(POST-ROD) PRP Response Under Sta 11/7/1996 0 0
BF001 PRP RA PRP Response Under Sta 6/30/1994 3/25/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/11/1999 6/19/2000 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/8/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/27/2004 9/21/2005 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: KSD980631766 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07Q3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0700580

OBEE ROAD

HUTCHINSON KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LANDFILL SUBSITES
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/23/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/7/1999 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 12/30/2009 9/29/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED State Enforcement 3/4/1993 0 0

OPERABLE UNIT: 02 AIRPORT RD SUBSITES
NA001 PRP RI PRP Response Under Sta 9/30/1994 9/4/1997 0 0
SO003 STATE ORDER State Enforcement 4/12/2010 0 0
NG003 NEGOTIATION (GENERIC) State Enforcement 3/16/2010 4/12/2010 0 0
NK001 PRP FS PRP Response Under Sta 10/17/1996 9/27/2007 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 9/27/2007 0 0
BE002 PRP RD PRP Response Under Sta 4/12/2010 4/12/2010 0 0
BF002 PRP RA PRP Response Under Sta 4/12/2010 9/9/2010 0 0
ME001 PRP LR PRP Lead Under State 9/9/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/2011 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/20/2009 5/31/2009 0 0
CD001 CONSENT DECREE State Enforcement 4/12/2010 4/12/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD000829846 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0753
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0700447

PESTER REFINERY CO.

EL DORADO KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1980 8/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 6/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/10/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/18/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/7/1989 9/30/1989 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 4/19/1990 4/19/1990 0 0
NG003 NEGOTIATION (GENERIC) State Enforcement 12/16/1993 12/16/1993 0 0
SO001 STATE ORDER State Enforcement 4/19/1990 0 0
SO002 STATE ORDER State Enforcement 12/16/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/1990 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 1/1/1999 9/15/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/23/2003 9/15/2004 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/16/2000 0 0
SO003 STATE ORDER State Enforcement 3/15/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/28/2000 8/14/2001 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/2/2008 6/30/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 6/25/2013 0 0

OPERABLE UNIT: 01 RI/FS
LT001 LITIGATION (GENERIC) Federal Enforcement 7/21/2000 3/1/2001 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 8/19/1993 9/30/1993 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1990 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH002   Explanation Of Significant Differences 9/29/1998 0 0
EH003   Explanation Of Significant Differences 9/17/1993 0 0
EH004   Explanation Of Significant Differences 3/1/2000 0 0
JQ001   ROD Amendment 6/20/2005 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: KSD000829846 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): BARRETT, CATHY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0753
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0700447

PESTER REFINERY CO.

EL DORADO KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
SD002 STATE CONSENT DECREE State Enforcement 1/3/2006 0 0
BE002 PRP RD PRP Response Under Sta 1/3/2006 1/3/2006 0 0
SD001 STATE CONSENT DECREE State Enforcement 9/29/1993 0 0
BE001 PRP RD PRP Response Under Sta 9/29/1993 11/1/1994 0 0
BF001 PRP RA PRP Response Under Sta Other Completion Anomaly 11/1/1994 1/3/2006 0 0
BF002 PRP RA PRP Response Under Sta 1/3/2006 11/7/2006 0 0
OF001 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 12/13/2006 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS PRP Response Under Sta 12/16/1993 9/29/1998 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) PRP Response Under Sta 10/31/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: KSD065735912 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7D3
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0705326

PLATING, INC.

Great Bend KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/24/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 8/1/2008 0 0
RV001 REMOVAL EPA Fund-Financed 10/9/2007 11/22/2007 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 2/24/2006 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/2012 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/1/2005 5/22/2006 0 0
SI001 SITE INSPECTION State, Fund Financed 5/22/2006 10/17/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/26/2006 9/19/2007 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/12/2007 11/22/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/2/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER AND SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 8/25/2008 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/27/2011 1 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: KSD980862726 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700677

STROTHER FIELD INDUSTRIAL PARK

WINFIELD KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 3/2/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1992 12/30/1992 0 0
BB001 PRP REMOVAL PRP Response Under Sta Phased Start & Completion 1/18/1984 8/31/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 7/28/2006 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/31/1988 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/20/1997 1/30/2001 0 0
SI001 SITE INSPECTION State, Fund Financed 4/5/1985 4/5/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/13/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1984 8/15/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 8/2/1993 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 11/2/1987 3/28/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 5/18/1994 9/29/1994 0 0
SO001 STATE ORDER State Enforcement 1/18/1984 0 0
SO002 STATE ORDER State Enforcement 3/28/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/3/1998 6/28/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/7/2000 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/26/1999 0 0
6L001 INPR - USCOE Federal Facilities 12/6/1990 0 0
6L002 INPR - USCOE Federal Facilities 2/28/1994 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 9/18/2000 10/6/2000 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 9/6/2001 10/9/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 3/19/2010 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BD001 PRP RI/FS PRP Response Under Sta 3/28/1990 10/25/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 10/10/1990 9/30/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1994 0 0
EH001   Explanation Of Significant Differences 12/21/1998 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: KSD980862726 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0700677

STROTHER FIELD INDUSTRIAL PARK

WINFIELD KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/1994 0 0
BE001 PRP RD Responsible Party 12/18/1994 1/23/1998 0 0
BF001 PRP RA Responsible Party 1/30/2001 8/11/2008 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/11/2008 0 0
ME001 PRP LR Responsible Party 8/11/2008 0 0
CD001 CONSENT DECREE Federal Enforcement 1/30/2001 4/23/2001 0 0
LO001   Lodged By DOJ 2/22/2001 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/8/2000 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 2/8/1999 1/30/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/20/2005 9/26/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/28/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KS0001402320 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07XS
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0703044

TRI-COUNTY PUBLIC AIRPORT

DELAVAN KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 2/29/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/13/1997 11/3/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/4/1998 5/5/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/26/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 8/14/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/9/1997 10/29/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/9/1996 9/12/1996 0 0
SI001 SITE INSPECTION State, Fund Financed 4/9/1996 9/12/1996 0 0
SS001 ESI/RI EPA Fund-Financed 3/27/1997 9/30/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 7/27/2000 0 0
RV001 REMOVAL EPA Fund-Financed 11/10/1997 1/24/2001 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 5/4/1998 6/30/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 10/4/1998 0 0
BB001 PRP REMOVAL Responsible Party 9/6/2000 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 1/19/2000 3/29/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
RV002 REMOVAL Special Account Financed 5/2/2011 5/3/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/26/2011 0 0
BB002 PRP REMOVAL Responsible Party 6/22/2005 9/6/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/1/2000 2/20/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1999 12/11/2000 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 2/5/2004 9/30/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0

OPERABLE UNIT: 01 AIRPORT
LT001 LITIGATION (GENERIC) Federal Enforcement 4/4/2008 4/2/2010 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 12/11/2000 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/8/2000 12/11/2000 0 0
BD001 PRP RI/FS PRP Response Under Sta 12/11/2000 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 9/4/1998 9/9/1999 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/3/2003 8/21/2003 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA In-House 4/21/2003 9/30/2004 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KS0001402320 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07XS
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 0703044

TRI-COUNTY PUBLIC AIRPORT

DELAVAN KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AIRPORT
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/2/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: KSD984985929 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): BRODIE, SHELLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07GF
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0702403

WRIGHT GROUND WATER CONTAMINATION

WRIGHT KS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 4/11/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1989 1/17/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/19/1993 3/23/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/29/1995 11/19/1996 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/21/1994 7/17/1995 0 0
RV001 REMOVAL EPA Fund-Financed 10/25/1994 5/14/1997 0 0
RV002 REMOVAL EPA Fund-Financed 8/1/1996 5/14/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/11/1989 1/24/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 11/27/1990 4/11/1991 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 12/1/1993 9/27/1994 0 0
SS001 ESI/RI EPA Fund-Financed 4/22/1994 6/27/1998 3 0
HR001 HRS PACKAGE EPA Fund-Financed 9/27/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/2/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/23/1997 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/12/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/30/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/2000 12/29/2000 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/4/2004 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 4/22/1994 9/25/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/2007 3/17/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/11/2008 10/9/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/30/2008 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/15/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/6/2012 8/5/2013 0 0

** END OF SITE SUMMARY ** $4 $0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 81
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MO0000958611 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GUNTER, JASON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07XL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702917

ANNAPOLIS LEAD MINE

ANNAPOLIS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/5/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/11/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/4/1996 5/6/1997 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/2003 9/26/2003 0 0
RS003 REMOVAL ASSESSMENT EPA In-House 8/30/2006 9/19/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/6/1997 4/3/1997 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/27/2007 3/31/2008 0 0
RV003 REMOVAL EPA Fund-Financed 5/5/1997 6/26/1997 0 0
RV004 REMOVAL EPA Fund-Financed 5/10/2004 12/7/2004 2 0
RV005 REMOVAL EPA Fund-Financed 9/19/2006 6/30/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1995 11/1/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1995 6/19/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 8/12/1998 0 0
SS001 ESI/RI EPA Fund-Financed 11/17/1997 3/9/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/15/2000 3/8/2004 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/2001 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/22/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/8/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/2004 0 0

OPERABLE UNIT: 01 MINING AREA
CO001 COMBINED RI/FS EPA Fund-Financed 1/27/2004 9/29/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2005 0 0
EH001   Explanation Of Significant Differences 9/9/2008 0 0
RD001 REMEDIAL DESIGN EPA In-House 10/12/2005 6/14/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/26/2007 9/25/2007 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2008 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/1/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2011 9/24/2012 0 0

OPERABLE UNIT: 02 BIG CREEK
CO002 COMBINED RI/FS EPA Fund-Financed 10/12/2005 6/28/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/28/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/25/2007 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MO0000958611 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GUNTER, JASON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07XL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702917

ANNAPOLIS LEAD MINE

ANNAPOLIS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 TOWN OF ANNAPOLIS
CO003 COMBINED RI/FS EPA Fund-Financed 8/7/2006 6/29/2007 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/29/2007 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD046750253 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07WS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0702515

ARMOUR ROAD

NORTH KANSAS CITY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 3/13/1990 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 9/17/2004 2/22/2012 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/10/1999 10/25/2000 0 0
TO002 TOPOGRAPHICAL MAPPING Responsible Party 6/1/1997 6/30/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/25/1996 5/14/1996 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 4/25/1996 5/14/1996 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/6/1997 4/11/2002 0 0
RV001 REMOVAL EPA Fund-Financed 5/22/1996 12/31/2004 0 0
BB001 PRP REMOVAL Mixed Funding Federal/RP 9/1/2004 3/31/2007 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/13/1990 6/21/1991 0 0
SI001 SITE INSPECTION State, Fund Financed 6/13/1990 6/21/1991 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 11/22/1995 11/4/1996 0 0
SS001 ESI/RI EPA Fund-Financed 11/1/1995 11/4/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1997 7/22/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/14/1996 5/24/1996 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/18/1996 12/30/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1996 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 6/30/1997 9/30/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/11/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/13/1995 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 12/31/2002 3/17/2004 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 3/6/2006 6/1/2006 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 9/22/2006 10/28/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 3/17/2004 6/3/2004 0 0
LO001   Lodged By DOJ 4/9/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 8/28/2006 0 0
LO002   Lodged By DOJ 6/5/2006 0 0
CD005 CONSENT DECREE Federal Enforcement 10/31/2008 0 0
LO003   Lodged By DOJ 8/6/2008 0 0
CD006 CONSENT DECREE Federal Enforcement 10/28/2011 2/22/2012 0 0
LO005   Lodged By DOJ 10/28/2011 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/4/2003 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD046750253 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07WS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 33
SITE ID: 0702515

ARMOUR ROAD

NORTH KANSAS CITY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL/GW/RIFS
NG003 NEGOTIATION (GENERIC) Federal Enforcement 2/5/2008 12/8/2009 0 0
BD001 PRP RI/FS Responsible Party 12/8/2009 0 0
CD004 CONSENT DECREE Federal Enforcement 12/8/2009 4/9/2010 0 0
LO004   Lodged By DOJ 1/20/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980860522 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071T
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701439

BEE CEE MANUFACTURING CO.

MALDEN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 5/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/28/1992 0 0
RV001 REMOVAL EPA Fund-Financed 8/3/1992 8/20/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 1/11/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1984 1/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/25/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 4/15/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/1/1991 3/25/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/27/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/5/1991 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 10/19/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
FP001 FORWARD PLANNING State, Fund Financed 9/27/1985 9/30/1988 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/12/1999 3/17/1999 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 11/19/1991 6/1/1993 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 9/3/1993 9/30/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
EH001   Explanation Of Significant Differences 8/13/2010 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/2/1996 3/5/1999 0 0
RA001 REMEDIAL ACTION State, Fund Financed 8/27/1999 9/28/2001 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 10/2/2003 9/30/2004 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/28/2000 9/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/1999 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2010 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 12/1/2008 7/30/2009 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 5/29/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD981126899 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GUNTER, JASON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CR
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0701639

BIG RIVER MINE TAILINGS/ST. JOE MINERALS CORP.

DESLOGE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 3/11/1980 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/13/2007 6/19/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 3/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/2/1987 12/4/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/16/1988 9/16/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/21/1990 3/23/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 11/16/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1988 9/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/22/1989 12/15/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 9/17/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/28/1994 7/7/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/1994 0 0
TG002 TECHNICAL ASSISTANCE GRANT Responsible Party 4/15/1997 9/30/2003 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1996 9/30/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/30/2005 0 0
NG011 NEGOTIATION (GENERIC) Federal Enforcement 12/22/2009 3/23/2011 0 0
NG012 NEGOTIATION (GENERIC) Federal Enforcement 7/8/2011 5/25/2012 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/23/2011 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/25/2012 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/12/2008 0 0

OPERABLE UNIT: 01 RESIDENTIAL ACT/SOURCE CONTROL
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/27/1992 3/27/1994 0 0
BB001 PRP REMOVAL Responsible Party 7/20/1994 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 5/18/1995 1/29/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/29/1997 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement 3/21/2013 0 0
NA001 PRP RI Responsible Party 1/29/1997 3/22/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/1/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2011 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Other Completion Anomaly 1/26/2007 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD981126899 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GUNTER, JASON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CR
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0701639

BIG RIVER MINE TAILINGS/ST. JOE MINERALS CORP.

DESLOGE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RESIDENTIAL ACT/SOURCE CONTROL
NK001 PRP FS Responsible Party Other Start Anomaly 1/29/1997 9/30/2011 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/1/2005 9/8/2009 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/16/2009 7/26/2010 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/2010 11/15/2010 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/2010 7/30/2010 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 10/19/2011 12/13/2011 0 0
RV001 REMOVAL Special Account Financed 8/4/2010 7/30/2011 2 0
RV002 REMOVAL EPA Fund-Financed 12/22/2010 6 0
RV003 REMOVAL EPA Fund-Financed 11/22/2010 12/3/2010 0 0
RV004 REMOVAL EPA Fund-Financed 1/14/2011 15 0
RV005 REMOVAL EPA Fund-Financed 5/14/2012 6/14/2013 1 0

OPERABLE UNIT: 02 OFF-SOURCE AREAS
OO001 SITE REASSESSMENT State, Fund Financed 4/1/2010 1/21/2011 0 0
NS003 NPL RP SEARCH Federal Enforcement 6/1/2010 7/18/2012 0 0
BD002 PRP RI/FS Responsible Party 1/29/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/30/2004 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/17/2013 1 0

OPERABLE UNIT: 03 INTERIM PROGRAM
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/2000 0 0
BB002 PRP REMOVAL Responsible Party 9/14/2000 0 0
NG009 NEGOTIATION (GENERIC) Federal Enforcement 11/18/1999 3/31/2000 0 0
NG010 NEGOTIATION (GENERIC) Federal Enforcement 8/5/2003 3/29/2004 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/2004 0 0

** END OF SITE SUMMARY ** $27 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000706143 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): FERGUSON, DOUG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 53
SITE ID: 0706143

COMPASS PLAZA WELL TCE

ROGERSVILLE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/24/2010 0 0
RV001 REMOVAL EPA Fund-Financed 8/16/2010 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/2010 3/25/2010 0 0
SI001 SITE INSPECTION State, Fund Financed 3/26/2010 4/1/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/12/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/15/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/2012 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/1/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD000829705 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0704
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0700777

CONSERVATION CHEMICAL CO.

KANSAS CITY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 11/15/1982 3/31/1988 0 0
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/15/1993 4/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1979 3/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1979 11/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 8/15/1986 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/1/1984 8/1/1984 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 11/15/1985 11/18/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 4/17/1988 0 0
LO002   Lodged By DOJ 4/7/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 8/2/1985 11/15/1987 0 0
LO001   Lodged By DOJ 11/15/1987 0 0
OH001 OTHER Responsible Party 11/15/1982 3/31/1988 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 5/25/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 11/25/2008 0 0

OPERABLE UNIT: 01 SITE WIDE CLEAN-UP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 6/16/1989 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 11/29/1982 8/1/1984 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/1/1984 9/30/1987 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/15/1988 6/22/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/22/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1987 0 0
EH001   Explanation Of Significant Differences 1/28/2003 0 0
BE001 PRP RD Responsible Party 8/2/1985 11/17/1987 0 0
BE002 PRP RD Responsible Party 10/1/1987 5/26/1989 0 0
BE003 PRP RD Responsible Party 4/7/1988 1/27/1989 0 0
BF001 PRP RA Responsible Party 11/4/1988 8/2/1989 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD000829705 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0704
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0700777

CONSERVATION CHEMICAL CO.

KANSAS CITY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE WIDE CLEAN-UP
BF002 PRP RA Responsible Party 5/26/1989 9/23/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/23/1991 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/23/1997 0 0
TS001 TREATABILITY STUDY EPA In-House 3/5/2010 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 10/15/1995 2/29/2000 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/9/2004 9/20/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1991 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 9/28/2011 9/27/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 3/7/1991 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MOD980633010 SITE SECTION: L-(ERNB) Emergency Response & RV North
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WILLIAMS, DAVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0708
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701205

ELLISVILLE SITE

ELLISVILLE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/6/1991 11/6/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1992 12/31/1992 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/1993 3/24/1994 0 0
RV004 REMOVAL EPA Fund-Financed 9/26/1997 9/30/1997 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/23/1983 0 0
RV001 REMOVAL EPA Fund-Financed 3/1/1982 3/31/1982 0 0
RV002 REMOVAL EPA Fund-Financed 6/7/1990 7/31/1990 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 5/15/1986 4/2/2001 0 0
LT003 LITIGATION (GENERIC) Federal Enforcement 3/29/1988 12/31/1990 0 0
RV003 REMOVAL EPA Fund-Financed 3/9/1992 8/24/1994 0 0
RV005 REMOVAL EPA Fund-Financed 10/24/2012 10/30/2012 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1981 3/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1983 12/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/6/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/6/1990 5/17/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 9/12/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1988 12/31/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1988 12/31/1990 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 8/15/2000 2/26/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/29/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 12/31/1990 0 0
LO003   Lodged By DOJ 7/26/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 10/1/1986 10/30/1987 0 0
LO001   Lodged By DOJ 9/30/1987 0 0
CD003 CONSENT DECREE Federal Enforcement 8/24/1987 12/14/1987 0 0
LO002   Lodged By DOJ 12/14/1987 0 0
CD004 CONSENT DECREE Federal Enforcement 5/25/2001 0 0
LO004   Lodged By DOJ 4/2/2001 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MOD980633010 SITE SECTION: L-(ERNB) Emergency Response & RV North
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WILLIAMS, DAVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0708
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701205

ELLISVILLE SITE

ELLISVILLE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/26/1985 5/15/1986 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/30/1986 0 0
IP002 INITIAL REMEDIAL MEASURE EPA Fund-Financed 3/16/1982 8/15/1983 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
RV006 REMOVAL EPA Fund-Financed 11/26/2012 12/14/2012 0 0
QV001 PRP SEARCH EPA In-House 5/15/1986 3/29/2013 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed Other Completion Anomaly 1/31/2013 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed Other Completion Anomaly 2/5/2013 0 0

OPERABLE UNIT: 01 ROSALIE
RI001 REMEDIAL INVESTIGATION State, Fund Financed Phased Completion 3/17/1982 7/10/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/21/1986 9/30/1998 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 11/2/1982 7/10/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/10/1985 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 12/28/1984 7/31/1986 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 7/31/1986 10/31/1986 0 0
OH001 OTHER EPA Fund-Financed 2/14/1984 5/15/1984 0 0

OPERABLE UNIT: 02 BLISS & NON-DIOXIN
FS002 FEASIBILITY STUDY EPA Fund-Financed Phased Start 8/7/1984 9/29/1986 0 0
FS004 FEASIBILITY STUDY EPA Fund-Financed Phased Start 12/31/1990 9/30/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1986 0 0
JQ001   ROD Amendment 9/30/1991 0 0
RD003 REMEDIAL DESIGN State, Fund Financed Original Action Take Over 3/31/1987 10/2/1990 2 0
RD007 REMEDIAL DESIGN EPA In-House New Action Resulting from Take Over 10/7/1991 1/30/1996 0 0
BF003 PRP RA Mixed Funding Federal/RP 1/30/1996 9/30/1998 5 0
RA004 REMEDIAL ACTION EPA Fund-Financed 1/30/1996 9/30/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 7/1/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0

OPERABLE UNIT: 03 CALLAHAN
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/28/1984 3/28/1991 0 0
RA003 REMEDIAL ACTION EPA In-House 7/1/1997 9/30/1998 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: MOD980633010 SITE SECTION: L-(ERNB) Emergency Response & RV North
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WILLIAMS, DAVE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0708
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701205

ELLISVILLE SITE

ELLISVILLE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 DIOXIN TRANS
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1996 0 0
RD004 REMEDIAL DESIGN EPA In-House 10/7/1991 1/30/1996 0 0
BF001 PRP RA Mixed Funding Federal/RP 1/25/1996 9/30/1998 1 0
OF001 OPERATIONAL & FUNCTIONAL Mixed Funding Federal/RP 9/30/1998 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD980631139 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0713
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701153

FULBRIGHT LANDFILL

SPRINGFIELD MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/4/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/9/1993 3/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1980 11/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/3/1987 12/10/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1989 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1982 10/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/5/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1983 2/15/1984 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 6/16/1989 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/15/1985 3/13/1986 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 10/1/1988 9/22/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/13/1986 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 12/1/1992 2/3/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/22/1989 2/1/1990 0 0
LO001   Lodged By DOJ 11/30/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/18/1986 9/22/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/28/1989 0 0

OPERABLE UNIT: 01 FULBRIGHT/SAC RIVER LANDFILLS
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/1984 3/13/1986 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/13/1986 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/9/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
BE001 PRP RD Responsible Party 5/22/1989 6/15/1990 0 0
BF001 PRP RA Responsible Party 6/15/1990 9/24/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/29/1992 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 7/5/1995 12/9/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/22/2000 9/29/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/2/2005 9/22/2005 0 0
OH001 OTHER EPA Fund-Financed 9/29/1984 9/29/1989 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD980631139 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0713
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701153

FULBRIGHT LANDFILL

SPRINGFIELD MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FULBRIGHT/SAC RIVER LANDFILLS
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/3/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/23/2006 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 12/15/2009 9/24/2010 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 96
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MOD980631113 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701151

KEM-PEST LABORATORIES

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 6/9/1981 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/9/1998 9/21/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/2/1991 5/26/1993 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 5/7/1993 6/6/1995 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/16/1981 9/16/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1983 6/1/1983 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 9/30/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/23/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/1/1987 9/30/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/16/1989 7/21/2001 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 11/17/1987 9/28/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1987 11/17/1988 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 3/27/1990 9/28/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/17/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1987 7/21/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/1990 9/24/1991 0 0
LO001   Lodged By DOJ 7/11/1991 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/12/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/6/2001 9/20/2001 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/6/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/17/2002 7/2/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/4/2004 4/6/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOIL/SED
CO001 COMBINED RI/FS EPA Fund-Financed 5/5/1987 9/29/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/3/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH001   Explanation Of Significant Differences 9/2/1992 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MOD980631113 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SAFADI, AMER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701151

KEM-PEST LABORATORIES

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL/SED
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/27/1990 9/20/1991 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1991 9/30/1993 4 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 6/17/1992 0 0

OPERABLE UNIT: 02 FORMULATION BLDG
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 4/4/1990 12/31/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/31/1990 0 0
JQ001   ROD Amendment 2/5/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 8/1/1991 9/30/1992 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start 1/1/1993 1/28/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 2/10/1993 9/30/1997 2 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/26/1997 7/20/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/20/2001 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 4/17/1997 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: MO3213890012 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07AW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701757

LAKE CITY ARMY AMMUNITION PLANT (NORTHWEST LAGOON)

INDEPENDENCE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
WQ001 BULK FUNDING EPA Fund-Financed 3/31/2000 3/31/2000 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/27/1980 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1987 3/11/1988 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1987 12/19/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/13/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/13/1984 6/1/1985 0 0
AS002 AERIAL SURVEY EPA Fund-Financed 9/15/1991 1/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 10/1/1988 9/28/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/16/1987 9/28/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/1/1999 8/6/2001 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1989 9/30/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 1/12/2005 4/11/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/24/2005 9/7/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/15/2009 4/11/2011 0 0

OPERABLE UNIT: 01 INSTALLATION WIDE
LW001 FF RI/FS Federal Facilities Phased Completion 8/1/1987 7/10/1990 0 0
LW005 FF RI/FS Federal Facilities 9/30/1992 3/12/2008 0 0
LV003 FF REMOVAL Federal Facilities 5/19/2005 8/15/2005 0 0
LV004 FF REMOVAL Federal Facilities 5/6/2005 8/15/2005 0 0
LV005 FF REMOVAL Federal Facilities 4/8/2005 8/15/2005 0 0
LV002 FF REMOVAL Federal Facilities 5/13/2005 8/15/2005 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/20/2004 3/17/2005 0 0
LW003 FF RI/FS Federal Facilities Phased Completion 8/3/1990 3/12/2008 0 0
RO004 RECORD OF DECISION Federal Facilities 3/12/2008 0 0
LV007 FF REMOVAL Federal Facilities 2/8/2006 3/12/2007 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/6/2004 12/11/2005 0 0
LV006 FF REMOVAL Federal Facilities 4/8/2005 8/15/2005 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 6/1/2005 9/30/2006 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 12/27/1989 0 0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: MO3213890012 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07AW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701757

LAKE CITY ARMY AMMUNITION PLANT (NORTHWEST LAGOON)

INDEPENDENCE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 INSTALLATION WIDE
LX004 FF RD Federal Facilities 5/21/2004 1/4/2008 0 0
LY005 FF RA Federal Facilities 5/15/2007 6/1/2008 0 0

OPERABLE UNIT: 02 AREA 18 OU
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/1/1994 10/27/1995 0 0
LV001 FF REMOVAL Federal Facilities 4/17/1996 3/20/1997 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1992 0 0
LW004 FF RI/FS Federal Facilities 4/21/1992 4/22/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 4/22/1999 0 0
LW006 FF RI/FS Federal Facilities 8/31/2005 9/26/2007 0 0
RO009 RECORD OF DECISION Federal Facilities 9/26/2007 0 0
LX005 FF RD Federal Facilities 5/21/2004 1/2/2008 0 0
LX002 FF RD Federal Facilities 5/4/2001 9/26/2001 0 0
ED003 RISK/HEALTH ASSESSMENT Federal Facilities 2/1/2006 5/30/2006 0 0
LY001 FF RA Federal Facilities 10/5/2007 3/20/2008 0 0

OPERABLE UNIT: 03 N.E. CORNER
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/1/1994 11/1/1996 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/1/1997 0 0
LW002 FF RI/FS Federal Facilities 6/27/1990 9/29/1998 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
LX001 FF RD Federal Facilities 1/1/1999 10/1/1999 0 0
LV008 FF REMOVAL Federal Facilities 3/1/2005 6/25/2005 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/27/1990 0 0
LY002 FF RA Federal Facilities 7/31/2000 11/1/2001 0 0
NI001 FF FS Federal Facilities 11/23/2004 9/27/2007 0 0
RO006 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX006 FF RD Federal Facilities 5/21/2004 2/26/2008 0 0
LY007 FF RA Federal Facilities 5/15/2007 9/1/2008 0 0

OPERABLE UNIT: 04 AREA 10
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/5/2005 7/18/2008 0 0
LV013 FF REMOVAL Federal Facilities 5/27/2008 12/31/2008 0 0
RO010 RECORD OF DECISION Federal Facilities 12/28/2009 0 0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: MO3213890012 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07AW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701757

LAKE CITY ARMY AMMUNITION PLANT (NORTHWEST LAGOON)

INDEPENDENCE MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 BUILDING 83
EE008 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/29/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980853519 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701378

LEE CHEMICAL

LIBERTY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/2/1993 0 0
RV001 REMOVAL EPA Fund-Financed Phased Start & Completion 3/16/1987 1/15/1989 0 0
BB001 PRP REMOVAL Responsible Party Phased Start & Completion 3/16/1987 5/10/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1983 3/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1982 9/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/29/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/10/1987 3/16/1987 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 8/15/1987 6/1/1988 0 0
NG003 NEGOTIATION (GENERIC) State Enforcement 8/20/1991 4/13/1992 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 4/13/1992 11/15/1993 0 0
SO001 STATE ORDER State Enforcement 5/10/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/4/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/16/1987 0 0
SD001 STATE CONSENT DECREE State Enforcement 3/23/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/10/1992 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/10/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 REMEDIAL ACTION
FP001 FORWARD PLANNING EPA Fund-Financed 9/27/1985 12/31/1987 0 0
BD001 PRP RI/FS PRP Response Under Sta 12/6/1988 3/21/1991 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/26/1987 4/7/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/8/1990 8/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/21/1991 0 0
BE001 PRP RD PRP Response Under Sta 4/13/1992 12/30/1992 0 0
BF001 PRP RA PRP Response Under Sta 12/30/1992 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980853519 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701378

LEE CHEMICAL

LIBERTY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL ACTION
ME001 PRP LR PRP Response Under Sta 3/26/1994 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/26/1994 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 12/15/1997 6/30/1999 0 0
FE002 FIVE-YEAR REVIEW State, No Fund Money 7/25/2003 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/23/1994 0 0
FE003 FIVE-YEAR REVIEW State, No Fund Money 11/6/2008 7/31/2009 0 0
OF001 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 3/26/1994 0 0
FE004 FIVE-YEAR REVIEW State, No Fund Money 7/31/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD098633415 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): KELLERMAN, DANIEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07LT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0701102

MADISON COUNTY MINES

FREDERICKTOWN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/1/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/28/1997 5/14/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1983 6/1/1983 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 6/19/1986 1/27/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1983 6/1/1983 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/9/1995 7/22/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/3/2003 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 10/3/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/1995 9/29/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/26/2002 9/29/2003 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/31/2000 9/27/2006 1 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 4/1/2005 7/10/2005 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 5/12/2008 0 0

OPERABLE UNIT: 01 NORTHERN MADISON COUNTY UNIT
NG005 NEGOTIATION (GENERIC) Federal Enforcement 12/7/1998 3/30/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1999 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 3/1/2000 6/30/2000 0 0
NA001 PRP RI Responsible Party Other Completion Anomaly 3/30/1999 0 0
RV003 REMOVAL EPA Fund-Financed 10/13/2000 1/16/2003 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2001 9/23/2002 0 0
RV007 REMOVAL EPA Fund-Financed 8/19/2004 10/31/2006 4 0

OPERABLE UNIT: 02 ANSCHUTZ SUB-SITE
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/2002 2/18/2003 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement Other Completion Anomaly 9/20/1999 0 0
NG009 NEGOTIATION (GENERIC) Federal Enforcement 2/3/2003 6/9/2003 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/2003 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2001 9/23/2003 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/5/2002 9/18/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/21/2002 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 104
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD098633415 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): KELLERMAN, DANIEL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07LT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0701102

MADISON COUNTY MINES

FREDERICKTOWN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ANSCHUTZ SUB-SITE
BB004 PRP REMOVAL Responsible Party 8/26/2002 8/15/2003 0 0
NA002 PRP RI Responsible Party Other Completion Anomaly 3/31/1999 0 0

OPERABLE UNIT: 03 MADWIDE RESIDENTIAL
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2001 9/23/2003 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 8/9/2004 7/31/2008 1 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2001 9/23/2003 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/9/2005 7/31/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/31/2008 0 0
RD001 REMEDIAL DESIGN EPA In-House 8/1/2008 8/13/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2008 21 0
RV006 REMOVAL EPA Fund-Financed 3/24/2003 10/1/2008 8 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 4/1/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/16/2012 9/24/2013 0 0

OPERABLE UNIT: 04 CONRAD
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2001 9/23/2003 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/27/2005 9/29/2011 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/2011 9/27/2012 0 0

OPERABLE UNIT: 05 CATHERINE/SKAGGS PILES
LT001 LITIGATION (GENERIC) Federal Enforcement 6/13/2007 6/19/2007 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/27/2012 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/4/2006 9/27/2012 0 0
RD003 REMEDIAL DESIGN Special Account Financed 9/18/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/18/2012 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/2012 0 0

OPERABLE UNIT: 06 SILVER MINES
CO002 COMBINED RI/FS Special Account Financed 12/31/2012 0 0

** END OF SITE SUMMARY ** $37 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: MOD980741912 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0745
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701345

MINKER/STOUT/ROMAINE CREEK

IMPERIAL MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/23/1983 12/31/1990 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 3/29/1988 9/30/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1992 12/3/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/18/1985 6/21/1985 0 0
RV002 REMOVAL EPA Fund-Financed 3/18/1985 8/15/1985 0 0
RV003 REMOVAL EPA Fund-Financed 2/29/1996 3/1/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 5/8/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/18/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/3/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 5/15/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/19/1985 9/30/1999 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/14/1983 9/26/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/14/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 1/15/1987 0 0
LO001   Lodged By DOJ 1/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 7/19/1990 12/31/1990 0 0
LO002   Lodged By DOJ 7/26/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/5/1985 1/22/1986 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/25/1984 12/22/1986 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 FINAL DESTRUCTION
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/29/1997 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed Phased Start 2/22/1983 9/2/1983 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 2/22/1983 5/31/1983 0 0
FS003 FEASIBILITY STUDY EPA Fund-Financed Phased Start 3/23/1984 9/29/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 106
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: MOD980741912 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0745
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0701345

MINKER/STOUT/ROMAINE CREEK

IMPERIAL MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FINAL DESTRUCTION
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/13/1984 1/31/1985 0 0
RD004 REMEDIAL DESIGN EPA In-House 5/1/1991 4/11/1996 0 0
BF001 PRP RA Mixed Funding Federal/RP 9/24/1996 9/30/1999 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1999 0 0
OF001 OPERATIONAL & FUNCTIONAL Mixed Funding Federal/RP 9/30/1999 0 0

OPERABLE UNIT: 02 ROMAINE CREEK
FS004 FEASIBILITY STUDY EPA Fund-Financed Phased Start 1/18/1985 9/28/1987 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1987 0 0
RD003 REMEDIAL DESIGN EPA In-House 1/4/1988 5/28/1988 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/21/1988 9/30/1992 4 0

OPERABLE UNIT: 03 STOUT
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1987 12/29/1987 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/28/1986 6/30/1987 0 0
FS005 FEASIBILITY STUDY EPA Fund-Financed Phased Start 5/5/1985 9/28/1987 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/28/1987 5/24/1988 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/20/1988 10/31/1988 1 0

OPERABLE UNIT: 04 RELOCATION
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/7/1983 9/26/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/10/1983 9/30/1992 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD980965982 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701474

MISSOURI ELECTRIC WORKS

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/25/1984 0 0
LT005 LITIGATION (GENERIC) Federal Enforcement 9/29/2000 2/20/2009 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 4/5/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/10/1992 3/29/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/15/1986 11/24/1986 0 0
BB001 PRP REMOVAL Responsible Party 8/2/1988 6/12/1989 0 0
BB002 PRP REMOVAL Responsible Party 9/8/1988 11/2/1988 0 0
IJ001 INFORMATION MGT SUPPORT EPA Fund-Financed 6/14/2006 0 0
BB003 PRP REMOVAL Responsible Party 12/30/1988 11/18/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/31/1985 10/31/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/25/1986 6/25/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/23/1999 6/16/2004 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/1/1987 7/7/1988 0 0
6W001 FOLLOW-UP INVESTIGATION EPA Fund-Financed New Action Resulting from Take Over 6/12/1989 8/28/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/28/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 3/26/1991 2/7/1994 0 0
LO002   Lodged By DOJ 12/6/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
LT003 LITIGATION (GENERIC) Federal Enforcement 3/31/1992 8/16/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/15/1988 9/8/1988 0 0
LT004 LITIGATION (GENERIC) Federal Enforcement 6/3/1994 7/19/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/5/1989 3/25/1993 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 11/16/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1992 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 6/16/1989 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/18/1987 12/30/1988 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/25/1988 12/31/1988 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/21/1990 12/30/1991 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 12/4/1991 12/29/1994 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD980965982 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701474

MISSOURI ELECTRIC WORKS

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 9/27/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/28/1989 11/24/2004 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 11/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/2/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/8/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 2/7/1994 0 0
LO003   Lodged By DOJ 12/6/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 12/30/1991 8/29/1994 0 0
LO001   Lodged By DOJ 6/29/1992 0 0
LO006   Lodged By DOJ 6/29/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 12/29/1994 5/10/1995 0 0
LO004   Lodged By DOJ 3/9/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/14/1989 4/15/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/26/1992 5/22/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/1999 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 3/31/1992 5/10/1995 0 0
LO005   Lodged By DOJ 3/9/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/26/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1988 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1988 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/20/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/5/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/25/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1987 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/30/1990 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/22/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1988 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1988 0 0
NG010 NEGOTIATION (GENERIC) Federal Enforcement 2/26/2013 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 11/24/2004 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD980965982 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701474

MISSOURI ELECTRIC WORKS

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
FE002 FIVE-YEAR REVIEW EPA In-House 12/22/2008 8/14/2009 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 7/12/2013 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
CD006 CONSENT DECREE Federal Enforcement 5/21/2007 4/2/2008 0 0
LO009   Lodged By DOJ 9/17/2007 0 0
CD007 CONSENT DECREE Federal Enforcement 3/8/2007 6/4/2007 0 0
LO010   Lodged By DOJ 3/9/2007 0 0
CD008 CONSENT DECREE Federal Enforcement 2/22/2007 6/4/2007 0 0
LO011   Lodged By DOJ 2/28/2007 0 0
CD009 CONSENT DECREE Federal Enforcement 2/22/2007 6/4/2007 0 0
LO012   Lodged By DOJ 2/28/2007 0 0
CD010 CONSENT DECREE Federal Enforcement 9/10/2007 4/2/2008 0 0
LO013   Lodged By DOJ 9/17/2007 0 0
CD011 CONSENT DECREE Federal Enforcement 1/7/2011 6/6/2011 0 0
CD012 CONSENT DECREE Federal Enforcement 1/7/2011 6/6/2011 0 0
CD013 CONSENT DECREE Federal Enforcement 1/7/2011 6/6/2011 0 0
CD014 CONSENT DECREE Federal Enforcement 3/29/2011 6/6/2011 0 0
CD017 CONSENT DECREE Federal Enforcement 2/26/2013 4/29/2013 0 0

OPERABLE UNIT: 01 SOILS
BD001 PRP RI/FS Responsible Party 12/31/1988 9/28/1990 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/6/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/11/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 2/1/1995 0 0
BE001 PRP RD Mixed Funding Federal/RP 9/26/1994 3/25/1999 1 0
BF001 PRP RA Mixed Funding Federal/RP 3/25/1999 9/29/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/11/2003 9/24/2004 0 0
OF001 OPERATIONAL & FUNCTIONAL Mixed Funding Federal/RP 9/29/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Mixed Funding Federal/RP 6/12/2000 9/28/2005 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/28/2005 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement Other Start Anomaly 3/4/2009 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/8/2005 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: MOD980965982 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 076R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701474

MISSOURI ELECTRIC WORKS

CAPE GIRARDEAU MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/5/2012 5/1/2013 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Mixed Funding Federal/RP 7/3/2003 9/28/2005 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/2005 0 0

OPERABLE UNIT: 03 WETLAND
NG007 NEGOTIATION (GENERIC) Federal Enforcement 3/4/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD981507585 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): AUCHTERLONIE, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07RZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0701651

NEWTON COUNTY MINE TAILINGS

GRANBY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/26/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/29/1998 9/28/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/25/1986 7/23/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 1/24/1989 12/28/1989 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 5/18/1998 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/6/1995 7/28/1995 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/20/2001 9/29/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/9/1996 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 5/3/2001 6/12/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 6/12/2002 7/7/2003 0 0
LO001   Lodged By DOJ 4/10/2003 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/7/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 12/20/2010 1/31/2011 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/4/2008 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 8/13/2012 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/31/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/7/2005 8/13/2012 0 0

OPERABLE UNIT: 01 DIAMOND/SPRING CITY/GRANBY
RV001 REMOVAL EPA Fund-Financed Other Completion Anomaly 4/13/1998 8/18/2009 0 0
BB002 PRP REMOVAL Responsible Party 7/7/1999 10/14/1999 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/15/1996 6/20/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/20/1997 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/20/1997 8/15/2001 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 6/17/1997 7/9/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/13/1996 5/29/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/2009 0 0
BB001 PRP REMOVAL Responsible Party 6/21/1996 8/18/2009 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 1/16/2002 4/15/2002 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/15/2002 0 0
RV007 REMOVAL EPA Fund-Financed Original Action Take Over 4/1/2002 6/15/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD981507585 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): AUCHTERLONIE, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07RZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0701651

NEWTON COUNTY MINE TAILINGS

GRANBY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 DIAMOND/SPRING CITY/GRANBY
BB003 PRP REMOVAL Responsible Party New Action Resulting from Take Over 6/15/2002 4/25/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/9/2005 7/17/2008 0 0
BB004 PRP REMOVAL Responsible Party 12/1/2006 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 3/9/2005 11/22/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 11/22/2006 2/12/2007 0 0
LO002   Lodged By DOJ 12/12/2006 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 12/20/2010 9/7/2011 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 6/24/2010 0 0
CD003 CONSENT DECREE Federal Enforcement 9/7/2011 2/22/2012 0 0
LO004   Lodged By DOJ 10/18/2011 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 6/21/2010 0 0
RO003 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 6/21/2010 0 0
CD004 CONSENT DECREE Federal Enforcement 6/24/2010 9/21/2010 0 0
LO003   Lodged By DOJ 7/14/2010 0 0

OPERABLE UNIT: 02 REMAINDER OF NEWTON COUNTY
RV002 REMOVAL EPA Fund-Financed 6/8/1998 4/17/2012 1 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1998 9/25/2003 0 0
RV003 REMOVAL EPA Fund-Financed 7/7/1999 10/14/1999 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 5/16/1998 8/29/1998 0 0
RV004 REMOVAL EPA Fund-Financed 9/26/2003 4/17/2012 24 0
RV005 REMOVAL EPA Fund-Financed 10/29/2001 3/23/2002 1 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/1/2001 9/25/2003 1 0
EE003 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 4/1/2001 9/26/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/2006 6/21/2010 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/21/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/2010 8/10/2012 1 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: MOD985798339 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07HK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702514

NEWTON COUNTY WELLS

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 8/25/1997 4/7/1998 0 0
DS001 DISCOVERY EPA Fund-Financed 4/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 4/7/1998 0 0
LO001   Lodged By DOJ 1/29/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 7/1/1997 8/25/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/22/1991 7/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 8/15/1991 10/3/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/25/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/31/1991 7/15/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 1/15/1992 2/24/1994 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Start and Completion Anomaly 4/23/1998 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/30/1994 9/29/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/30/1997 8/6/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/14/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 3/11/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
NG004 NEGOTIATION (GENERIC) State Enforcement 9/3/1998 12/15/1998 0 0
SO002 STATE ORDER State Enforcement 12/15/1998 0 0
RS002 REMOVAL ASSESSMENT PRP Response Under Sta 12/15/1998 12/15/2001 0 0
NG003 NEGOTIATION (GENERIC) State Enforcement 9/10/1999 9/27/2000 0 0
SO001 STATE ORDER State Enforcement 9/27/2000 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/27/2000 9/30/2004 0 0
BB001 PRP REMOVAL PRP Response Under Sta 12/17/2001 3/31/2003 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 1/19/2005 11/28/2006 0 0
CD002 CONSENT DECREE State Enforcement 11/28/2006 12/28/2006 0 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/30/2004 0 0
BE001 PRP RD PRP Response Under Sta 12/28/2006 12/29/2006 0 0
BF001 PRP RA PRP Response Under Sta 12/29/2006 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 10/21/2009 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: MOD985798339 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07HK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702514

NEWTON COUNTY WELLS

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/13/2009 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 5/2/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MOD007163108 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 074R
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700878

NORTH-U DRIVE WELL CONTAMINATION

SPRINGFIELD MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 1/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1992 12/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/25/1985 11/7/1985 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 11/15/1983 11/15/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/15/1985 7/15/1985 0 0
SI002 SITE INSPECTION State, Fund Financed 6/25/1986 6/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/20/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/15/1985 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/20/1993 9/30/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/24/1994 9/8/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/25/1994 0 0

OPERABLE UNIT: 01 GROUNDWATER
RI001 REMEDIAL INVESTIGATION State, Fund Financed 8/26/1985 3/31/1993 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/24/1993 4/23/1999 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 3/31/1993 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD981717036 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07PZ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0700020

OAK GROVE VILLAGE WELL

SULLIVAN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 4/3/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/8/2005 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/28/1987 10/16/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 6/24/1988 9/28/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/24/1994 9/30/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/7/1993 9/29/1994 0 0
HR002 HRS PACKAGE EPA Fund-Financed 1/2/2001 9/13/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/5/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0

OPERABLE UNIT: 01 OAK GROVE VILLAGE WELL
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/4/2001 4/9/2001 0 0
RV001 REMOVAL EPA Fund-Financed 5/10/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/18/2003 11/7/2006 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/13/1999 9/28/2007 2 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/14/2008 9/16/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2008 9/8/2010 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 10/1/2010 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/18/2011 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/18/2009 0 0

OPERABLE UNIT: 02 CLOSED SULLIVAN LANDFILL
BD001 PRP RI/FS Responsible Party 9/25/2009 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/1/2009 9/25/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/18/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/1/2009 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/1/2009 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD980686281 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): DOOLAN, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0736
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0701290

ORONOGO-DUENWEG MINING BELT

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
AR004 ADMINISTRATIVE RECORDS EPA In-House 7/20/2004 0 0
HA002 HEALTH ASSESSMENT EPA Fund-Financed 8/11/1999 9/30/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1989 8/31/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/14/1993 4/15/1993 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/2/1994 9/15/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/26/1997 9/30/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/25/1986 6/25/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/20/1986 7/20/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/7/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 9/15/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1988 6/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/16/1989 9/30/2004 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 7/9/1990 7/18/1996 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 10/10/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/15/1992 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 5/4/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1994 7/29/1998 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/31/1994 8/15/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/16/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/24/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 7/18/1996 12/10/1996 0 0
LO002   Lodged By DOJ 10/1/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/29/1995 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/10/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/25/1991 3/6/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/15/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1990 0 0
NG009 NEGOTIATION (GENERIC) Federal Enforcement 6/8/2001 5/3/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD980686281 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): DOOLAN, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0736
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0701290

ORONOGO-DUENWEG MINING BELT

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/30/2000 1/2/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2001 9/27/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/8/2006 8/27/2007 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1994 0 0
AR005 ADMINISTRATIVE RECORDS EPA In-House 7/19/2004 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/2004 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/3/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/28/2006 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 2/4/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2011 8/29/2012 0 0

OPERABLE UNIT: 01 MINE AND MILL WASTE
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/8/1989 8/2/1991 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 9/28/2005 9/2/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/1991 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 4/24/1990 2/13/2001 1 0
BD001 PRP RI/FS Responsible Party 8/2/1991 9/30/2004 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/26/1991 11/8/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/24/1992 9/30/2004 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/2004 0 0
JQ001   ROD Amendment 9/27/2013 0 0
CD001 CONSENT DECREE Federal Enforcement 3/6/1996 0 0
LO001   Lodged By DOJ 3/28/1995 0 0
BE002 PRP RD Responsible Party 9/2/2008 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 2/7/2007 4 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/2/2007 90 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/24/2000 8/8/2000 0 0
RV003 REMOVAL EPA Fund-Financed 8/26/2001 9/19/2008 1 0
RV004 REMOVAL EPA Fund-Financed 12/10/2008 4/24/2009 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 10/1/2000 9/30/2006 0 0
CD005 CONSENT DECREE Federal Enforcement 9/2/2008 3/26/2009 0 0
LO005   Lodged By DOJ 11/10/2008 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/2/2008 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD980686281 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): DOOLAN, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0736
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0701290

ORONOGO-DUENWEG MINING BELT

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MINE AND MILL WASTE
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 11/25/2008 0 0
CD006 CONSENT DECREE Federal Enforcement 9/30/2008 3/26/2009 0 0
LO006   Lodged By DOJ 11/10/2008 0 0
NG010 NEGOTIATION (GENERIC) Federal Enforcement 1/26/2009 7/15/2009 0 0
CD007 CONSENT DECREE Federal Enforcement 7/15/2009 9/28/2009 0 0
LO007   Lodged By DOJ 8/20/2009 0 0

OPERABLE UNIT: 02 RESIDENTIAL YARDS
RV002 REMOVAL EPA Fund-Financed 3/13/1995 3/12/1996 4 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 9/15/1995 8/1/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/1/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/3/1996 3/20/1998 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 4/1/1996 12/1/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/2/1996 4/5/2002 30 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/10/2004 1 0

OPERABLE UNIT: 03 MINE WASTE YARD SOILS
BE001 PRP RD Responsible Party 8/3/1996 3/20/1998 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 4/1/1997 4/5/2002 0 0

OPERABLE UNIT: 04 GROUND WATER
RV001 REMOVAL EPA Fund-Financed 11/8/1994 9/9/2005 0 0
BB001 PRP REMOVAL Responsible Party 12/22/1993 9/30/2002 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1993 12/16/1993 0 0
NK001 PRP FS Responsible Party 8/1/1995 7/29/1998 0 0
RO003 RECORD OF DECISION Federal Enforcement 7/29/1998 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement 9/28/1998 1/10/2000 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/29/1998 9/20/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 4/19/2000 1/19/2001 0 0
LO004   Lodged By DOJ 9/26/2000 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/15/2000 6/18/2001 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/18/2001 9/18/2007 6 0
NG011 NEGOTIATION (GENERIC) Federal Enforcement 1/26/2009 7/15/2009 0 0
CD008 CONSENT DECREE Federal Enforcement 7/15/2009 9/28/2009 0 0
LO008   Lodged By DOJ 8/20/2009 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MOD980686281 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): DOOLAN, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0736
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0701290

ORONOGO-DUENWEG MINING BELT

JOPLIN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SPRING RIVER BASIN
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 8/19/2005 1 0

** END OF SITE SUMMARY ** $142 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MO0000958835 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07WT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702918

POOLS PRAIRIE

NEOSHO MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/3/1994 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 9/30/1998 0 0
GS002 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed Other Start and Completion Anomaly 3/18/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/16/1996 10/1/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/14/1994 10/9/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/14/1994 10/9/1995 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 7/26/1995 12/19/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1997 3/13/1998 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 6/27/1996 9/30/1996 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 8/22/1995 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING Federal Facilities 1/15/1997 2/28/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/17/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/16/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/13/2001 7/2/2003 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1997 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/19/2005 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/7/2003 9/30/2009 0 0
6W001 FOLLOW-UP INVESTIGATION Federal Facilities 6/8/2005 12/31/2005 0 0

OPERABLE UNIT: 01 ENGINE TESTING AREA
LV001 FF REMOVAL Federal Facilities 10/1/1998 7/12/2000 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/4/2005 6/28/2006 0 0
LV002 FF REMOVAL Federal Facilities 7/5/2006 12/12/2011 0 0

OPERABLE UNIT: 02 COMPONENT TESTING AREA
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/26/1997 8/27/1998 0 0
BB003 PRP REMOVAL Responsible Party 3/11/2003 10/13/2009 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1998 0 0
BB005 PRP REMOVAL Responsible Party 9/16/1998 4/4/2003 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/27/1998 3/31/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/1998 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 8/14/2001 10/8/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MO0000958835 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07WT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702918

POOLS PRAIRIE

NEOSHO MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 COMPONENT TESTING AREA
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 10/8/2002 0 0

OPERABLE UNIT: 03 900 BLDG & QUINCE ROAD AREA
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/1/1998 10/24/2003 0 0
NG009 NEGOTIATION (GENERIC) Federal Enforcement 1/6/2004 9/30/2004 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2004 0 0
BB004 PRP REMOVAL Responsible Party 9/30/2004 10/7/2008 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 11/5/1998 5/5/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/1999 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/19/2005 0 0

OPERABLE UNIT: 04 SHORT-TERM WATER
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1998 0 0
BB001 PRP REMOVAL Responsible Party 3/6/1998 8/24/2000 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 10/1/1997 2/27/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/27/1998 0 0

OPERABLE UNIT: 05 LONG-TERM WATER
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/8/1997 10/31/1997 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/4/1998 0 0
BB002 PRP REMOVAL Responsible Party 4/12/1999 10/13/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1998 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 6/17/1998 12/30/1998 0 0

OPERABLE UNIT: 06 MANUFACTURING PLANT
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/26/1998 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/14/2004 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 8/8/2000 2/19/2003 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/2003 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/2003 0 0
NG011 NEGOTIATION (GENERIC) Federal Enforcement 5/5/2009 0 0

OPERABLE UNIT: 07 SITE- WIDE GW
NG004 NEGOTIATION (GENERIC) Federal Enforcement 5/15/2007 8/26/2011 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/26/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/22/2005 9/28/2011 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/27/2012 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MO0000958835 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): HOWELL, TONYA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07WT
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702918

POOLS PRAIRIE

NEOSHO MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 SITE- WIDE GW
NA001 PRP RI Responsible Party 8/26/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980860555 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): SPERRY, CLINT
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701442

QUALITY PLATING

SIKESTON MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/30/2006 3/31/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/9/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 2/28/1992 0 0
RV001 REMOVAL EPA Fund-Financed 8/24/1992 9/15/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 1/11/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1984 1/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/23/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/10/1985 5/22/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/31/1991 8/1/1991 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 2/21/1991 12/5/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1991 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0

OPERABLE UNIT: 01 REMEDIAL ACTIVITIES
FP001 FORWARD PLANNING EPA Fund-Financed 9/27/1985 12/30/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 12/30/1988 1/24/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/1991 3/31/1995 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 10/2/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/1/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/24/1995 0 0
JQ001   ROD Amendment 9/28/1999 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/2/1996 9/28/1999 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/28/1999 9/30/2005 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/28/1999 9/30/2010 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 1/14/2004 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/11/2009 8/20/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD981720246 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07PY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702089

RIVERFRONT

NEW HAVEN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 8/21/1987 0 0
WQ001 BULK FUNDING EPA Fund-Financed 8/28/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/15/1987 1/22/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 6/17/1988 9/28/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/15/1993 7/8/1994 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/22/1994 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 10/1/1997 3/18/1999 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 1/19/1999 6/20/2000 0 0
SS001 ESI/RI EPA Fund-Financed 3/18/1999 9/26/2001 1 0
HR002 HRS PACKAGE EPA Fund-Financed 11/10/1999 7/27/2000 0 0
RV001 REMOVAL EPA Fund-Financed 7/10/2000 9/6/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 5/1/2001 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/1/1999 0 0
AR002 ADMINISTRATIVE RECORDS EPA In-House 7/3/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/21/2009 11/20/2009 0 0

OPERABLE UNIT: 01 FRONT STREET
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/17/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/26/2006 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/28/2000 1/3/2003 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Other Start Anomaly 9/24/2001 9/30/2003 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 10/16/2003 11/6/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/6/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/9/2003 9/1/2004 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2004 6/29/2007 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/29/2007 0 0

OPERABLE UNIT: 02 INDUSTRIAL DRIVE
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/26/2002 3/16/2004 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/16/2004 0 0
BD001 PRP RI/FS Responsible Party 3/16/2004 5/13/2011 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 1/4/2010 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD981720246 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07PY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702089

RIVERFRONT

NEW HAVEN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 INDUSTRIAL DRIVE
RO005 RECORD OF DECISION Federal Enforcement 5/13/2011 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 12/2/2011 6/5/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 6/5/2012 8/24/2012 0 0
LO002   Lodged By DOJ 7/6/2012 0 0
BE001 PRP RD Responsible Party 6/5/2012 0 0

OPERABLE UNIT: 03 OLD CITY DUMP
LT001 LITIGATION (GENERIC) Federal Enforcement 9/28/2006 9/6/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2003 0 0
RI004 REMEDIAL INVESTIGATION EPA Fund-Financed 6/28/2000 1/3/2003 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/24/2001 9/30/2003 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/23/2003 8/26/2004 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 5/11/2006 9/28/2006 0 0
AR003 ADMINISTRATIVE RECORDS EPA In-House 9/26/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 5/29/2007 9/6/2007 0 0
LO001   Lodged By DOJ 6/15/2007 0 0
BF002 PRP RA Responsible Party 5/29/2007 7/2/2009 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Responsible Party 5/20/2008 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 7/2/2009 0 0

OPERABLE UNIT: 04 EAST NEW HAVEN
CO001 COMBINED RI/FS EPA Fund-Financed 3/4/2003 3/26/2009 1 0
RV002 REMOVAL EPA Fund-Financed 5/29/2007 4/29/2008 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 3/26/2009 0 0
RD003 REMEDIAL DESIGN Special Account Financed 5/14/2010 3/16/2011 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/29/2011 1 0

OPERABLE UNIT: 05 HAT FACTORY
CO002 COMBINED RI/FS EPA Fund-Financed 3/4/2003 12/7/2006 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 12/7/2006 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 8/13/2007 10/26/2007 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/28/2007 10/6/2009 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/12/2008 0 0
AR004 ADMINISTRATIVE RECORDS EPA In-House 11/27/2006 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD981720246 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07PY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0702089

RIVERFRONT

NEW HAVEN MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 SO. INDUSTRIAL DRIVE REMOVALS
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/25/2002 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 2/6/2002 3/25/2002 0 0
BB001 PRP REMOVAL Responsible Party 3/25/2002 2/15/2013 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 11/1/2001 3/25/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/1/2001 0 0
BD002 PRP RI/FS Responsible Party Other Start and Completion Anomaly 5/13/2011 0 0
RO006 RECORD OF DECISION Federal Enforcement Other Completion Anomaly 5/13/2011 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: MOD980685838 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0740
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701266

SHENANDOAH STABLES

MOSCOW MILLS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/25/1992 12/3/1992 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 6/23/1983 7/23/1983 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 7/23/1983 12/31/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 5/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1982 5/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/2/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/16/1989 3/31/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1988 12/31/1990 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1988 12/31/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/27/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 1/15/1987 0 0
LO001   Lodged By DOJ 1/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 12/31/1990 0 0
LO002   Lodged By DOJ 7/26/1990 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/23/1984 12/22/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/7/2001 9/25/2001 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/7/2001 8/7/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 INTERIM STORAGE
BD001 PRP RI/FS Responsible Party 10/5/1982 7/28/1988 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 10/25/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/20/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/28/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/28/1988 7/28/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/20/1988 10/18/1989 2 0

OPERABLE UNIT: 02 TRANSPORTATION
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 8/6/1990 9/28/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: DIOXIN
EPA ID: MOD980685838 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0740
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701266

SHENANDOAH STABLES

MOSCOW MILLS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 TRANSPORTATION
RD002 REMEDIAL DESIGN EPA In-House 5/1/1991 4/11/1996 0 0
BF001 PRP RA Mixed Funding Federal/RP 8/26/1996 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1999 0 0
OF001 OPERATIONAL & FUNCTIONAL Mixed Funding Federal/RP 9/30/1998 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980854111 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): PRICE, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701392

SOLID STATE CIRCUITS, INC.

REPUBLIC MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/1/1983 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 9/30/1986 2/10/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/25/1993 4/26/1993 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 4/5/1985 11/1/1985 1 0
LT001 LITIGATION (GENERIC) Federal Enforcement 7/1/1985 2/10/1988 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 3/1/1984 3/6/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1985 3/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/31/1984 3/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/9/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1986 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/19/1985 3/6/1985 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 11/20/1985 11/20/1986 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/13/1989 6/20/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 11/10/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/6/1985 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/20/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 3/13/1988 0 0
LO001   Lodged By DOJ 2/10/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 8/21/1990 5/31/1991 0 0
LO002   Lodged By DOJ 5/31/1991 0 0
SD001 STATE CONSENT DECREE State Enforcement 11/20/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/25/1986 9/30/1986 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/13/1989 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 11/25/2008 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/27/1985 11/20/1986 0 0
BD001 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 11/20/1986 9/27/1989 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 8/4/1988 9/27/1989 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MOD980854111 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): PRICE, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701392

SOLID STATE CIRCUITS, INC.

REPUBLIC MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/15/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1989 0 0
EH001   Explanation Of Significant Differences 9/27/2004 0 0
BE001 PRP RD Responsible Party Original Action Take Over 6/20/1990 8/10/1990 0 0
BE002 PRP RD PRP Response Under Sta New Action Resulting from Take Over 5/31/1991 9/27/1991 0 0
BE003 PRP RD PRP Response Under Sta Phased Start 5/31/1991 12/22/1992 0 0
BF001 PRP RA PRP Response Under Sta 9/27/1991 9/16/1994 0 0
ME001 PRP LR PRP Response Under Sta 9/16/1994 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 5/15/1996 12/12/1996 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 8/1/2001 9/20/2002 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 1/8/2007 9/12/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 11/18/1993 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 7/21/2011 9/21/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL PRP Response Under Sta 6/14/1994 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MON000705443 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): LAW, PRESTON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0705443

SOUTHWEST JEFFERSON COUNTY MINING

JEFFERSON COUNTY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/15/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/20/2008 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/13/2006 10/15/2007 0 0
HX001 PRE-CERCLIS SCREENING EPA Fund-Financed 8/2/2006 10/15/2007 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 11/13/2006 9/28/2007 0 0
HX002 PRE-CERCLIS SCREENING EPA Fund-Financed 10/15/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 11/13/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 11/13/2006 0 0
AR001 ADMINISTRATIVE RECORDS EPA In-House 11/13/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 4/1/2009 0 0
RV001 REMOVAL EPA Fund-Financed 10/1/2007 8 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/29/2008 5/13/2008 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/23/2008 1/15/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0

OPERABLE UNIT: 01 HISTORIAL MINING-RESID. SOILS
CO001 COMBINED RI/FS EPA Fund-Financed 4/7/2010 9/12/2012 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/12/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/2012 7/22/2013 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2013 1 0
NS003 NPL RP SEARCH Federal Enforcement 5/13/2011 9/21/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/21/2013 0 0

OPERABLE UNIT: 02 LUBBERS-RESIDENTIAL SOILS
RV002 REMOVAL EPA Fund-Financed 10/5/2007 3 0
CO002 COMBINED RI/FS EPA Fund-Financed 4/7/2010 9/12/2012 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/12/2012 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/24/2012 12/12/2012 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2013 1 0
NS004 NPL RP SEARCH Federal Enforcement 5/13/2011 9/21/2012 0 0

OPERABLE UNIT: 03 STEWART-RESIDENTIAL SOILS
RV003 REMOVAL EPA Fund-Financed 10/5/2007 4 0
CO003 COMBINED RI/FS EPA Fund-Financed 4/7/2010 9/12/2012 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MON000705443 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): LAW, PRESTON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0705443

SOUTHWEST JEFFERSON COUNTY MINING

JEFFERSON COUNTY MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 STEWART-RESIDENTIAL SOILS
RO003 RECORD OF DECISION EPA Fund-Financed 9/12/2012 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/24/2012 12/12/2012 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/27/2013 2 0
NS005 NPL RP SEARCH Federal Enforcement 5/13/2011 9/21/2012 0 0

OPERABLE UNIT: 04 UNCONSOLIDATED MINE WASTE
NS002 NPL RP SEARCH Federal Enforcement 12/9/2011 9/21/2012 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/13/2012 0 0
ED002 RISK/HEALTH ASSESSMENT EPA In-House 4/24/2012 0 0
CO005 COMBINED RI/FS EPA Fund-Financed 9/25/2013 0 0

OPERABLE UNIT: 05 GROUNDWATER WELLS
CO004 COMBINED RI/FS EPA Fund-Financed 8/30/2011 0 0

OPERABLE UNIT: 06 VALLES MINES
NS001 NPL RP SEARCH Federal Enforcement 1/5/2011 2/2/2011 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2011 0 0

OPERABLE UNIT: 08 MINE WASTE PILES
CO007 COMBINED RI/FS EPA Fund-Financed 9/18/2013 0 0

** END OF SITE SUMMARY ** $22 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MOD980633176 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 072X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0701210

ST.  LOUIS AIRPORT/HAZELWOOD INTERIM STORAGE/FUTURA COATINGS CO

ST. LOUIS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
BB003 PRP REMOVAL Responsible Party 10/17/1994 3/15/1995 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1980 1/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/21/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/3/1988 4/13/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 6/16/1989 1/1/1995 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/29/1989 6/21/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/26/1990 9/30/1991 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 2/1/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
FE002 FIVE-YEAR REVIEW Federal Facilities 8/14/2008 9/28/2010 0 0
FE003 FIVE-YEAR REVIEW Federal Facilities 10/7/2012 0 0

OPERABLE UNIT: 01 SLAPS
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/30/1990 5/31/1991 0 0
LV004 FF REMOVAL Federal Facilities 7/1/1998 9/2/2005 0 0
LV005 FF REMOVAL Federal Facilities 7/1/1998 9/2/2005 0 0
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/30/1992 0 0
LV001 FF REMOVAL Federal Facilities 5/1/1996 11/22/1996 0 0
LV003 FF REMOVAL Federal Facilities 9/22/1997 1/15/1998 0 0
LV002 FF REMOVAL Federal Facilities 8/20/1996 12/1/1998 0 0
BB002 PRP REMOVAL Responsible Party 4/3/1995 9/29/1995 0 0
LW001 FF RI/FS Federal Facilities 6/26/1990 9/2/2005 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/1/1991 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 12/9/1996 9/30/1997 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 1/1/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/2/2005 0 0
LX001 FF RD Federal Facilities 9/2/2005 0 0
LY001 FF RA Federal Facilities 9/2/2005 0 0

OPERABLE UNIT: 02 SLDS
LW002 FF RI/FS Federal Facilities 6/26/1990 8/27/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 8/27/1998 0 0
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FEDERAL FACILITY: No SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MOD980633176 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): JEFFERSON, MATTHEW
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 072X
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0701210

ST.  LOUIS AIRPORT/HAZELWOOD INTERIM STORAGE/FUTURA COATINGS CO

ST. LOUIS MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SLDS
LW003 FF RI/FS Federal Facilities 11/30/2009 0 0
LX002 FF RD Federal Facilities 8/7/1998 0 0
LY002 FF RA Federal Facilities 9/1/1998 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/3/2002 9/28/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MOD007452154 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): PRICE, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0751
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700881

SYNTEX FACILITY

VERONA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1980 11/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1981 11/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/2/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/16/1989 9/30/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 3/24/1997 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/5/1996 7/15/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/1/1982 9/6/1983 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/6/1983 5/5/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/6/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/5/1988 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 6/8/1995 9/30/1997 0 0
BB001 PRP REMOVAL Responsible Party 8/20/1997 9/29/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/15/2002 9/27/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/20/2006 9/27/2007 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 9/28/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 CONT. SOILS & EQUIP.
BD001 PRP RI/FS Responsible Party 9/6/1983 5/5/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/29/1988 9/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/4/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/22/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/5/1988 0 0
BE001 PRP RD Responsible Party 4/1/1988 5/5/1988 0 0
BE002 PRP RD Responsible Party 5/5/1988 9/12/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/7/1988 7/31/1988 0 0
BF001 PRP RA Responsible Party 9/30/1989 9/25/1998 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MOD007452154 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): PRICE, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0751
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0700881

SYNTEX FACILITY

VERONA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CONT. SOILS & EQUIP.
OM001 OPERATIONS AND MAINTENANCE Responsible Party Other Completion Anomaly 7/31/1988 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1998 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/25/1998 0 0

OPERABLE UNIT: 02 GW & SW
BD002 PRP RI/FS Responsible Party 11/28/1989 5/7/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 5/7/1993 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 7/15/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: MOD980685226 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0762
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701237

TIMES BEACH

TIMES BEACH MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 6/23/1983 12/31/1990 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 3/29/1988 9/30/1993 0 0
LT003 LITIGATION (GENERIC) Federal Enforcement 3/21/1996 4/25/1996 0 0
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 9/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 12/20/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/3/1992 0 0
RV003 REMOVAL EPA Fund-Financed 10/27/1997 2/19/1998 0 0
RV001 REMOVAL EPA Fund-Financed 2/10/1992 7/29/1997 0 0
RV002 REMOVAL EPA Fund-Financed 4/12/1995 6/9/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 2/19/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1982 11/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1982 11/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/16/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/15/1983 9/30/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/16/1989 9/29/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/31/1988 12/31/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/22/1995 9/9/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/1986 9/30/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/2/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1992 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/14/2005 7/22/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/14/1984 0 0
CD001 CONSENT DECREE Federal Enforcement 1/15/1987 0 0
LO001   Lodged By DOJ 1/15/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 12/31/1990 0 0
LO002   Lodged By DOJ 7/26/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/7/2001 9/25/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/23/1984 12/22/1986 0 0
OH001 OTHER Responsible Party 10/1/1982 7/20/1987 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/7/2001 8/7/2001 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: MOD980685226 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0762
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701237

TIMES BEACH

TIMES BEACH MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 INTERIM CENTRAL STORAGE FAC.
CO001 COMBINED RI/FS EPA Fund-Financed 9/20/1983 6/26/1984 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/30/1984 9/30/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/9/1983 1/13/1984 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/23/1984 9/3/1985 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/13/1987 7/20/1990 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 7/27/1983 1/13/1984 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/30/1984 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/23/1984 9/21/1984 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 3/23/1984 7/9/1987 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start 3/23/1984 5/20/1988 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/21/1984 7/12/1985 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 5/13/1987 7/7/1988 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed Phased Start 5/2/1988 1/30/1989 0 0

OPERABLE UNIT: 02 FINAL DESTRUCTION
CO003 COMBINED RI/FS EPA Fund-Financed 9/30/1985 9/29/1988 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1987 9/30/1998 1 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 5/13/1987 9/30/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/19/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH001   Explanation Of Significant Differences 7/18/1990 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/28/1989 7/20/1990 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 7/20/1990 12/31/1990 0 0
BE002 PRP RD Responsible Party 12/31/1990 9/30/1994 0 0
BE003 PRP RD Responsible Party 7/16/1991 9/16/1991 0 0
BE004 PRP RD Responsible Party 9/11/1991 9/18/1991 0 0
BE005 PRP RD Responsible Party Phased Start 7/20/1990 6/30/1997 0 0
BF001 PRP RA Mixed Funding Federal/RP 9/16/1991 9/30/1994 0 0
BF002 PRP RA Responsible Party 9/18/1991 9/30/1993 0 0
BF003 PRP RA Mixed Funding Federal/RP 9/30/1994 9/30/1998 0 0
BF004 PRP RA Responsible Party 3/15/1996 9/30/1998 1 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: MOD980685226 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FEILD, BOB
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0762
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701237

TIMES BEACH

TIMES BEACH MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 FINAL DESTRUCTION
BF005 PRP RA Responsible Party Phased Start 6/30/1997 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1999 0 0

OPERABLE UNIT: 03 PERMANENT RELOCATION
RA001 REMEDIAL ACTION EPA Fund-Financed 3/14/1983 9/30/1994 32 0

** END OF SITE SUMMARY ** $37 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD980968341 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701494

VALLEY PARK TCE

VALLEY PARK MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/1/1985 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 4/1/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1991 3/2/1992 0 0
BB001 PRP REMOVAL Responsible Party 2/1/1985 2/15/1985 0 0
BB002 PRP REMOVAL Responsible Party 8/7/1990 9/30/1997 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/21/1985 2/21/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 2/21/1985 2/21/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
AS001 AERIAL SURVEY State, Fund Financed 3/14/1989 8/29/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/27/1991 7/15/1995 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 3/13/1988 7/1/1989 0 0
NG002 NEGOTIATION (GENERIC) State Enforcement 7/1/1989 5/25/1991 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 6/7/1990 8/7/1990 0 0
NG004 NEGOTIATION (GENERIC) State Enforcement 10/15/1994 2/28/1996 0 0
NG005 NEGOTIATION (GENERIC) State Enforcement 2/20/1997 4/17/1997 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 1/23/2002 10/11/2002 0 0
SO001 STATE ORDER State Enforcement 5/25/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/7/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 2/11/2005 0 0
LO001   Lodged By DOJ 11/18/2004 0 0
SD001 STATE CONSENT DECREE State Enforcement 2/28/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/18/2003 9/26/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/7/2008 9/19/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/27/1991 0 0
IC001 ISSUE REQ LTTRS (104e) State Enforcement 5/11/1989 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/2005 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/16/2000 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MOD980968341 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077F
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701494

VALLEY PARK TCE

VALLEY PARK MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/4/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/5/2012 9/17/2013 0 0

OPERABLE UNIT: 01 WAINWRIGHT REMEDIALSOILS
LT002 LITIGATION (GENERIC) Federal Enforcement 9/27/2001 2/11/2005 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 12/31/1987 7/1/1989 1 0
BD001 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 5/25/1991 9/29/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/1988 9/28/1994 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 12/15/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/14/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
EH001   Explanation Of Significant Differences 4/2/1996 0 0
BE001 PRP RD PRP Response Under Sta 5/16/1996 9/22/1998 0 0
BF001 PRP RA PRP Response Under Sta 9/22/1998 9/28/2000 0 0

OPERABLE UNIT: 02 VALLEY PARK PROPER
NG006 NEGOTIATION (GENERIC) State Enforcement 1/23/2002 10/11/2002 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/26/2001 0 0
EH002   Explanation Of Significant Differences 8/16/2005 0 0
CO002 COMBINED RI/FS State, Fund Financed 4/17/1997 9/26/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/11/2003 6/15/2005 1 0
RV002 REMOVAL EPA Fund-Financed 7/24/2013 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2005 9/19/2008 3 0
AR003 ADMINISTRATIVE RECORDS State, Fund Financed 8/6/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/1/1998 9/9/1999 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/19/2008 1 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/19/2006 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/29/2005 0 0

OPERABLE UNIT: 03 WAINWRIGHT REMEDIAL GW
BF003 PRP RA PRP Response Under Sta 9/29/1998 9/24/2004 0 0
BE003 PRP RD PRP Response Under Sta 5/16/1996 9/29/1998 0 0
ME001 PRP LR PRP Response Under Sta 9/24/2004 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000705803 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7P1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 50
SITE ID: 0705803

VIENNA WELLS

VIENNA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/29/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/2007 1/4/2008 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/2008 6/1/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/4/2010 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/2/2009 9/1/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/19/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER-SOURCE AREA
CO001 COMBINED RI/FS EPA Fund-Financed 3/25/2011 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000705842 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): KEMP, STEVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A7K2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0705842

WASHINGTON COUNTY LEAD DISTRICT - FURNACE CREEK

CALEDONIA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/20/2008 4/6/2009 1 0
DS001 DISCOVERY EPA Fund-Financed 2/14/2009 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/14/2009 4/16/2009 0 0
RV001 REMOVAL EPA Fund-Financed 6/8/2009 4 0
SI001 SITE INSPECTION State, Fund Financed 4/16/2009 11/17/2009 0 0
SI002 SITE INSPECTION EPA Fund-Financed 11/18/2009 6/6/2010 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/21/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/2011 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 9/24/2013 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/28/2011 0 0

OPERABLE UNIT: 03 MINE WASTE
CO003 COMBINED RI/FS EPA Fund-Financed 9/29/2011 0 0

OPERABLE UNIT: 04 SURFACE WATER & SEDIMENT
CO005 COMBINED RI/FS EPA Fund-Financed 9/18/2013 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MON000705027 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BACH, GREG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A78K
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0705027

WASHINGTON COUNTY LEAD DISTRICT - OLD MINES

Old Mines MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HX001 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX002 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX003 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX004 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX005 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX006 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
HX007 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX008 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX009 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX010 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
HX011 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
DS001 DISCOVERY EPA Fund-Financed 10/5/2005 0 0
RS001 REMOVAL ASSESSMENT EPA In-House 10/6/2005 12/23/2005 0 0
RV001 REMOVAL EPA Fund-Financed 1/17/2006 4 0
NX001 COMBINED PA/SI EPA Fund-Financed 10/11/2005 5/3/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/17/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/3/2006 9/19/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/2006 9/30/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/4/2009 9/29/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 RESIDENTIAL YARD REMOVAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/17/2008 9/29/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2010 9/30/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2013 4 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 2/25/2009 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000705023 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BACH, GREG
ON-SCENE COORD (OSC): SCHMAEDICK, MANUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A78D
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0705023

WASHINGTON COUNTY LEAD DISTRICT - POTOSI

Potosi MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/6/2005 0 0
HX002 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX003 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX004 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX005 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX006 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX007 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX008 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX009 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX010 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX011 PRE-CERCLIS SCREENING State, Fund Financed 6/22/2006 0 0
HX012 PRE-CERCLIS SCREENING State, Fund Financed 2/27/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 12/7/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/7/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/2005 10/17/2005 0 0
RV001 REMOVAL EPA Fund-Financed 12/7/2005 11 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/30/2005 4/1/2006 0 0
QJ001 INT. RMVL ASSESS AND SITE INSPECTION State, Fund Financed 4/1/2006 9/26/2006 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 8/8/2006 12/28/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/4/2009 9/29/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/3/2006 9/19/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/2006 9/30/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 RESIDENTIAL YARD REMOVAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/17/2008 9/29/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2010 9/30/2011 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2013 6 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/2012 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000705023 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BACH, GREG
ON-SCENE COORD (OSC): SCHMAEDICK, MANUEL DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A78D
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0705023

WASHINGTON COUNTY LEAD DISTRICT - POTOSI

Potosi MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/2008 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MON000705032 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): BACH, GREG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A78N
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0705032

WASHINGTON COUNTY LEAD DISTRICT - RICHWOODS

Richwoods MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
HX001 PRE-CERCLIS SCREENING EPA Fund-Financed 10/4/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 5/30/2006 0 0
DS001 DISCOVERY EPA Fund-Financed 10/6/2005 0 0
RV001 REMOVAL EPA Fund-Financed 12/27/2005 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/29/2005 6/16/2006 0 0
RS001 REMOVAL ASSESSMENT State, Fund Financed 12/30/2005 6/16/2006 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/27/2005 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 10/11/2005 5/3/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/4/2009 9/29/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/3/2006 9/19/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/19/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/19/2008 0 0

OPERABLE UNIT: 01 RESIDENTIAL YARD REMOVAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/16/2008 9/29/2011 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/30/2010 9/30/2011 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/2013 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 2/24/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: MO5210021288 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701773

WELDON SPRING FORMER ARMY ORDNANCE WORKS

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
WQ001 BULK FUNDING EPA Fund-Financed 1/14/1999 0 0
LV001 FF REMOVAL Federal Facilities 10/17/1991 10/30/1991 0 0
LV002 FF REMOVAL Federal Facilities 6/12/1992 6/18/1992 0 0
LV003 FF REMOVAL Federal Facilities 11/19/1992 9/30/1993 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/24/1984 9/17/1985 0 0
SI001 SITE INSPECTION Federal Facilities 4/24/1986 7/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/8/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/1/1989 9/30/1991 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/15/1987 8/7/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/7/1990 9/30/1991 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 6/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 10/16/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/12/1992 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 11/16/1992 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/31/1997 0 0
6L001 INPR - USCOE Federal Facilities 9/30/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/13/2009 9/30/2010 0 0

OPERABLE UNIT: 01 SOILS/PIPELINE
LW001 FF RI/FS Federal Facilities 2/16/1990 9/26/1996 1 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 10/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 10/15/1990 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 5/1/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 9/26/1996 0 0
LX001 FF RD Federal Facilities 4/4/1994 12/31/1997 0 0
TS001 TREATABILITY STUDY Federal Facilities 10/1/1992 1/11/1993 0 0
TS002 TREATABILITY STUDY Federal Facilities 10/7/1992 1/5/1993 0 0
TS003 TREATABILITY STUDY Federal Facilities 10/7/1992 3/2/1993 0 0
LY001 FF RA Federal Facilities 12/26/1997 9/30/2004 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/1/2002 3/21/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: MO5210021288 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0701773

WELDON SPRING FORMER ARMY ORDNANCE WORKS

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/PIPELINE
OF001 OPERATIONAL & FUNCTIONAL Federal Facilities 1/1/1998 6/30/2001 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW002 FF RI/FS Federal Facilities 6/30/1996 9/30/2004 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/29/2002 0 0
LX002 FF RD Federal Facilities 2/15/2005 9/30/2005 0 0
LY002 FF RA Federal Facilities 6/30/2005 7/28/2005 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: RADIOACTIVE SITE
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FMS ID: 073S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701753

WELDON SPRING QUARRY/PLANT/PITS (USDOE/ARMY)

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1979 10/1/1979 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1979 11/1/1979 0 0
PA003 PRELIMINARY ASSESSMENT Federal Facilities 4/24/1986 7/25/1986 0 0
SI001 SITE INSPECTION Federal Facilities 4/24/1986 7/25/1986 0 0
SI002 SITE INSPECTION Federal Facilities 4/24/1986 7/25/1986 0 0
SI003 SITE INSPECTION Federal Facilities 4/24/1986 7/25/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/12/1984 0 0
HR002 HRS PACKAGE EPA Fund-Financed 4/12/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/1985 5/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/16/1989 4/15/1993 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 11/15/1985 8/22/1986 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/25/1989 1/22/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/22/1986 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/22/1992 3/15/1992 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/30/1986 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/14/1989 1/1/1993 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/6/1996 6/20/1996 0 0
OH001 OTHER Responsible Party 1/1/1980 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Facilities 8/22/1986 11/15/1988 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/1/2001 9/26/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 10/13/2010 9/27/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 2/13/2013 0 0

OPERABLE UNIT: 01 SOURCE REMOVAL & STORAGE
LV001 FF REMOVAL Federal Facilities 5/20/1987 12/28/1990 0 0
LV002 FF REMOVAL Federal Facilities 10/9/1987 10/2/1990 0 0
LV003 FF REMOVAL Federal Facilities 11/1/1987 1/15/1988 0 0
LV004 FF REMOVAL Federal Facilities 11/1/1987 11/22/1991 0 0
LV005 FF REMOVAL Federal Facilities 11/9/1987 6/9/1989 0 0
LV006 FF REMOVAL Federal Facilities 10/1/1988 4/28/1989 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MO3210090004 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 073S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701753

WELDON SPRING QUARRY/PLANT/PITS (USDOE/ARMY)

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE REMOVAL & STORAGE
LV009 FF REMOVAL Federal Facilities 11/1/1987 3/15/1992 0 0
LV010 FF REMOVAL Federal Facilities 5/15/1991 1/15/1995 0 0
LW001 FF RI/FS Federal Facilities 8/22/1986 9/27/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/1/1990 9/28/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/27/1993 0 0
EH001   Explanation Of Significant Differences 2/13/1996 0 0
LX010 FF RD Federal Facilities 1/19/1993 12/19/1994 0 0
LX012 FF RD Federal Facilities 3/25/1993 6/12/1995 0 0
LX013 FF RD Federal Facilities 4/28/1993 6/6/1995 0 0
LX018 FF RD Federal Facilities 5/15/1995 9/15/1997 0 0
LY009 FF RA Federal Facilities Phased Completion 4/10/1995 1/30/2004 0 0
LY013 FF RA Federal Facilities Phased Start & Completion 10/26/1995 1/30/2004 0 0
LY015 FF RA Federal Facilities Phased Start & Completion 4/8/1996 1/30/2004 0 0
LY020 FF RA Federal Facilities Phased Start 9/4/1995 1/30/2004 0 0
OH002 OTHER EPA Fund-Financed 5/13/1985 8/22/1986 0 0

OPERABLE UNIT: 02 TREATMENT PROCESSES
LV008 FF REMOVAL Federal Facilities 8/27/1990 2/15/1993 0 0
LX009 FF RD Federal Facilities 11/17/1992 10/18/1993 0 0
LX011 FF RD Federal Facilities 2/26/1993 3/22/1995 0 0
LX016 FF RD Federal Facilities 9/30/1994 1/15/1997 0 0
LX017 FF RD Federal Facilities 6/15/1994 3/31/1995 0 0
LY007 FF RA Federal Facilities 5/11/1994 1/13/1995 0 0
LY008 FF RA Federal Facilities 8/8/1995 1/25/1996 0 0
LY014 FF RA Federal Facilities Phased Completion 1/1/1996 1/30/2004 0 0
LY016 FF RA Federal Facilities Phased Start 4/23/1997 1/30/2004 0 0

OPERABLE UNIT: 03 DISPOSAL
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/30/1996 8/22/1996 0 0
LV011 FF REMOVAL Federal Facilities 10/30/1997 5/15/1998 0 0
LX007 FF RD Federal Facilities 8/25/1994 5/3/1995 0 0
LX008 FF RD Federal Facilities 8/16/1994 11/27/1995 0 0
LX014 FF RD Federal Facilities 11/6/1992 11/10/1994 0 0
LX015 FF RD Federal Facilities 11/6/1992 6/12/1995 0 0
LX019 FF RD Federal Facilities 10/11/1993 6/28/1996 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: RADIOACTIVE SITE
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FMS ID: 073S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701753

WELDON SPRING QUARRY/PLANT/PITS (USDOE/ARMY)

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 DISPOSAL
LY010 FF RA Federal Facilities 12/21/1996 1/30/2004 0 0
LY011 FF RA Federal Facilities Phased Start & Completion 7/31/1995 1/30/2004 0 0
LY012 FF RA Federal Facilities Phased Start & Completion 9/5/1995 1/30/2004 0 0
LY017 FF RA Federal Facilities Phased Start & Completion 4/8/1996 1/30/2004 0 0
LY018 FF RA Federal Facilities Phased Completion 7/12/1995 1/30/2004 0 0

OPERABLE UNIT: 04 QUARRY BULK WASTE
LV007 FF REMOVAL Federal Facilities 8/27/1990 11/15/1992 0 0
NI001 FF FS Federal Facilities 7/15/1988 3/5/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 9/30/1989 9/30/1989 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/1990 0 0
LX001 FF RD Federal Facilities Phased Start & Completion 8/9/1990 1/15/1991 0 0
LX002 FF RD Federal Facilities Phased Completion 8/9/1990 2/15/1991 0 0
LX003 FF RD Federal Facilities Phased Start & Completion 8/9/1990 2/15/1991 0 0
LX004 FF RD Federal Facilities Phased Start & Completion 8/9/1990 2/15/1991 0 0
LX005 FF RD Federal Facilities Phased Start & Completion 8/9/1990 9/23/1991 0 0
LX006 FF RD Federal Facilities Phased Start 8/9/1990 3/15/1992 0 0
LY001 FF RA Federal Facilities Phased Start & Completion 3/15/1991 10/15/1991 0 0
LY002 FF RA Federal Facilities Phased Completion 6/3/1991 3/15/1992 0 0
LY003 FF RA Federal Facilities Phased Start & Completion 6/15/1991 3/15/1992 0 0
LY004 FF RA Federal Facilities Phased Start & Completion 2/15/1992 7/15/1993 0 0
LY005 FF RA Federal Facilities Phased Start & Completion 4/15/1992 4/15/1993 0 0
LY006 FF RA Federal Facilities Phased Start 6/1/1993 2/21/1997 0 0

OPERABLE UNIT: 05 QUARRY RESIDUALS
LW003 FF RI/FS Federal Facilities 10/24/1991 9/30/1998 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1995 9/30/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX020 FF RD Federal Facilities 3/31/1999 6/15/2000 0 0
LY022 FF RA Federal Facilities 1/30/2000 1/30/2004 0 0

OPERABLE UNIT: 06 GW CHEMICAL PLANT
LW004 FF RI/FS Federal Facilities 5/18/1995 9/29/2000 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 2/20/2004 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: RADIOACTIVE SITE
EPA ID: MO3210090004 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 073S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0701753

WELDON SPRING QUARRY/PLANT/PITS (USDOE/ARMY)

ST. CHARLES MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06
EH002   Explanation Of Significant Differences 2/15/1996 0 0
EH003   Explanation Of Significant Differences 2/23/2005 0 0
LX021 FF RD Federal Facilities 10/15/2000 9/21/2001 0 0
LY021 FF RA Federal Facilities 3/1/2002 3/17/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/17/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/22/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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NPL UPDATE: 14
SITE ID: 0701039

WESTLAKE LANDFILL

BRIDGETON MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/1/1992 12/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/30/1984 11/7/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1985 4/2/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/23/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 10/20/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/30/1990 4/29/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 9/12/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/24/1992 12/30/1994 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 2/18/1997 2/4/1998 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party Other Completion Anomaly 4/2/1993 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 4/29/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/14/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/6/2006 0 0

OPERABLE UNIT: 01 RAD WASTE CELLS
NG002 NEGOTIATION (GENERIC) Federal Enforcement 8/11/1992 3/3/1993 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/3/1993 0 0
BD001 PRP RI/FS Responsible Party 3/3/1993 5/29/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/1/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 5/29/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/9/2013 0 0
BE001 PRP RD Responsible Party 10/1/2008 0 0

OPERABLE UNIT: 02 LANDFILL
NG003 NEGOTIATION (GENERIC) Federal Enforcement 8/1/1994 12/30/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/1994 0 0
BD002 PRP RI/FS Responsible Party 12/14/1994 7/25/2008 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/25/2008 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD079900932 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): GRAVATT, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0714
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0701039

WESTLAKE LANDFILL

BRIDGETON MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILL
BE003 PRP RD Responsible Party 10/16/2008 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2008 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/14/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/16/1995 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/27/1996 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700780

WHEELING DISPOSAL SERVICE CO., INC., LANDFILL

AMAZONIA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1993 4/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1980 12/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1982 3/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/3/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 2/3/1989 6/16/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1986 9/25/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/15/1987 9/29/1988 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 3/15/1987 9/29/1988 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/18/1990 7/26/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 1/26/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 7/19/1991 10/1/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/27/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/31/2000 10/30/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/25/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1987 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/31/2000 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 11/17/2008 5/27/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 RI/FS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 6/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 2/4/1987 9/29/1988 1 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/29/1988 9/27/1990 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/15/1988 9/30/1994 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: MOD000830554 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): TRAN, HOAI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0797
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0700780

WHEELING DISPOSAL SERVICE CO., INC., LANDFILL

AMAZONIA MO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RI/FS
HA001 HEALTH ASSESSMENT EPA Fund-Financed 9/29/1988 9/3/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/25/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/14/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 9/28/1994 0 0
BE001 PRP RD Responsible Party 9/11/1991 9/30/1993 0 0
BF001 PRP RA Responsible Party 9/29/1993 9/28/1994 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 9/14/1998 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/30/2003 9/20/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1994 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 8/18/2000 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 5/8/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981713837 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SWYERS, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 07CS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0702001

10TH STREET SITE

COLUMBUS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/13/1987 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/20/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/20/1987 8/5/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/4/1987 10/2/1987 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/15/1988 4/25/1989 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 3/21/1989 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 5/6/1998 9/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/30/1990 1 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/16/1990 11/28/2000 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 1/4/1990 3/23/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/13/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/26/1990 3/30/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1998 3/31/1999 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 8/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 10/9/1992 12/30/1992 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/7/1993 12/7/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/18/1988 10/15/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/11/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/22/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/12/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/6/1999 2/9/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2004 9/23/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/19/2009 7/2/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 1/11/2008 0 0

OPERABLE UNIT: 01 SOUTH
LT001 LITIGATION (GENERIC) Federal Enforcement 8/6/2002 4/25/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/8/1989 2/23/1995 1 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981713837 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SWYERS, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0702001

10TH STREET SITE

COLUMBUS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOUTH
RO001 RECORD OF DECISION EPA Fund-Financed 2/23/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/24/1990 2/23/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/9/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/25/1992 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/12/2000 8/6/2002 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 7/22/2002 7/18/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 7/18/2003 12/1/2003 0 0
LO001   Lodged By DOJ 10/2/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/23/1995 9/18/2003 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 7/30/1998 2/25/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/3/2000 4/25/2006 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 2/23/1995 9/18/2013 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 11/26/2002 4/25/2006 0 0
CD002 CONSENT DECREE Federal Enforcement 6/23/2006 0 0
LO002   Lodged By DOJ 4/28/2006 0 0

OPERABLE UNIT: 02 NORTH
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 9/20/1998 11/28/2000 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/24/1999 9/20/2001 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/20/2001 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 2/5/2003 9/29/2005 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/2005 0 0
JQ001   ROD Amendment 12/26/2012 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/5/2012 0 0
RV001 REMOVAL EPA Fund-Financed 1/24/2000 3/24/2003 2 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 3/27/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/27/2001 2/4/2003 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 9/30/2005 9/28/2006 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/25/2002 1/26/2006 5 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/26/2006 7/23/2007 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/24/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 3/28/2007 9/18/2007 0 0
LO003   Lodged By DOJ 5/24/2007 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed Phased Start 7/23/2007 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981713837 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SWYERS, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07CS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0702001

10TH STREET SITE

COLUMBUS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NORTH
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/26/2006 10 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/22/2007 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 4/14/2004 1/26/2006 0 0
RV002 REMOVAL EPA Fund-Financed 5/2/2012 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 11/10/2011 12/26/2012 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/23/2012 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 6/25/2013 9/25/2013 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed 9/25/2013 1 0

** END OF SITE SUMMARY ** $25 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981713829 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GARVEY, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0702000

BRUNO CO-OP ASSOCIATION/ASSOCIATED PROPERTIES

BRUNO NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 2/13/1987 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/1/1998 8/17/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1988 12/16/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 12/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/18/1988 5/15/1988 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/26/1993 12/31/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/26/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1993 0 0
RV001 REMOVAL EPA Fund-Financed 5/3/1989 10/31/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/5/1987 8/5/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/14/1987 10/2/1987 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 6/3/1999 10/12/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/14/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/17/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/2000 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/6/1993 6/1/1994 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 9/20/2000 8/9/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/2001 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/3/2000 9/30/2002 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS Responsible Party 5/17/1994 9/30/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
EH001   Explanation Of Significant Differences 8/25/2000 0 0
EH002   Explanation Of Significant Differences 9/13/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 2/15/1999 8/9/1999 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 8/9/1999 4/9/2004 0 0
BF001 PRP RA Responsible Party 4/9/2004 4/19/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 9/25/2002 1/16/2003 0 0
LO001   Lodged By DOJ 10/17/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/2010 9/27/2010 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981713829 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): GARVEY, DAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07DH
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 24
SITE ID: 0702000

BRUNO CO-OP ASSOCIATION/ASSOCIATED PROPERTIES

BRUNO NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
LT001 LITIGATION (GENERIC) Federal Enforcement 8/10/2001 9/25/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981499312 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07ES
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0701986

CLEBURN STREET WELL

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 4/14/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1991 12/24/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/20/1988 7/22/1992 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA In-House 4/1/1993 0 0
RV001 REMOVAL EPA Fund-Financed 8/16/1993 6/22/1998 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/2/2004 8/12/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/12/1987 12/10/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/3/1987 12/30/1987 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/1/1997 0 0
6W001 FOLLOW-UP INVESTIGATION EPA Fund-Financed 9/16/1988 2/13/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/22/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/26/1990 10/29/1999 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 7/1/1991 9/4/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/14/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/2/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/10/2002 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/8/2007 8/20/2008 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/24/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/21/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1990 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/18/2012 8/21/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 10/15/2007 0 0

OPERABLE UNIT: 01 ONE HR MARTINIZING SOURCE CTRL
CO001 COMBINED RI/FS EPA Fund-Financed 9/16/1991 6/7/1996 1 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 2/8/2000 2/22/2007 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/29/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/7/1996 0 0
JQ003   ROD Amendment 9/12/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/6/1997 9/22/1997 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/1/1994 7/26/1994 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981499312 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07ES
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0701986

CLEBURN STREET WELL

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ONE HR MARTINIZING SOURCE CTRL
RA001 REMEDIAL ACTION EPA Fund-Financed 12/15/1997 2/8/2000 1 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/3/1998 10/29/1999 0 0

OPERABLE UNIT: 02 1 HR MARTINIZING GW RESTOR.
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 2/8/2000 2/8/2010 2 0
RV002 REMOVAL EPA Fund-Financed 5/10/2010 6/18/2010 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/16/1996 9/22/1997 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 12/15/1997 2/8/2000 1 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/3/1998 10/29/1999 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 3/22/2010 9/12/2012 1 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 7/19/2012 0 0
RV003 REMOVAL EPA Fund-Financed 2/19/2013 0 0

OPERABLE UNIT: 03 LIBERTY SERVICES SOURCE AREA
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 9/10/1999 0 0
RD003 REMEDIAL DESIGN EPA In-House 11/7/1996 6/11/1997 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/15/1997 7/14/1999 0 0

OPERABLE UNIT: 04 IDEAL CLEANERS SOURCE AREA
RD004 REMEDIAL DESIGN EPA In-House 11/7/1996 6/11/1997 0 0
OM003 OPERATIONS AND MAINTENANCE State, No Fund Money 9/10/1999 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/15/1997 7/14/1999 0 0

OPERABLE UNIT: 05 NEBRASKA SOLVENTS SOURCE AREA
NG002 NEGOTIATION (GENERIC) Federal Enforcement 2/12/1997 6/13/1997 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/26/2001 4/9/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 4/9/2002 9/20/2002 0 0
LO001   Lodged By DOJ 8/6/2002 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/1997 0 0
BD001 PRP RI/FS Responsible Party 6/13/1997 9/10/2001 0 0
BE001 PRP RD Responsible Party 4/10/2002 1/7/2004 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/10/2001 0 0
JQ001   ROD Amendment 3/16/2009 0 0
BF001 PRP RA Responsible Party 1/7/2004 9/28/2004 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2004 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/22/2009 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED981499312 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): HULL, OWENS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07ES
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0701986

CLEBURN STREET WELL

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 NEBRASKA SOLVENTS SOURCE AREA
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/2004 0 0

** END OF SITE SUMMARY ** $6 $0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 167
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NE2213820234 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): GRESHAM, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 073W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0702020

CORNHUSKER ARMY AMMUNITION PLANT

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 5/28/1981 0 0
LV007 FF REMOVAL Federal Facilities 11/7/1994 12/5/1994 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/20/2006 6/30/2006 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/30/1981 10/29/1982 0 0
SI001 SITE INSPECTION Federal Facilities 10/29/1982 9/1/1989 0 0
6W009 FOLLOW-UP INVESTIGATION Federal Facilities Other Completion Anomaly 5/1/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/20/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/15/1985 7/26/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 4/24/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/15/1989 3/15/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/4/1990 9/4/1990 0 0
AS001 AERIAL SURVEY Federal Facilities 9/1/1991 0 0
6W004 FOLLOW-UP INVESTIGATION Federal Facilities 5/10/1996 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 11/5/1991 8/11/1992 0 0
AI002 ENVIRONMENTAL ASSESSMENT Federal Facilities 6/10/2004 5/10/2005 0 0
AI003 ENVIRONMENTAL ASSESSMENT Federal Facilities 11/1/2002 4/1/2004 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/19/2002 9/17/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/22/2009 9/14/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 9/30/1988 8/30/1996 0 0
AE001 RE-USE PLAN Federal Facilities 12/30/1997 0 0
AI001 ENVIRONMENTAL ASSESSMENT Federal Facilities 11/9/1998 4/5/1999 0 0
LV016 FF REMOVAL Federal Facilities 12/5/1994 12/30/1994 0 0

OPERABLE UNIT: 01 EXPLOSIVES GW PLUME
LV004 FF REMOVAL Federal Facilities 1/2/1984 12/31/1986 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/1992 4/17/1995 0 0
LV002 FF REMOVAL Federal Facilities 7/1/1992 4/17/1995 0 0
6W001 FOLLOW-UP INVESTIGATION Federal Facilities Other Completion Anomaly 3/30/1982 0 0
NH001 FF RI Federal Facilities Other Completion Anomaly 1/6/1989 1/25/1989 0 0
NI001 FF FS Federal Facilities 12/11/1993 3/28/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1994 0 0
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VERSION:  
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NE2213820234 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): GRESHAM, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 073W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0702020

CORNHUSKER ARMY AMMUNITION PLANT

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH001   Explanation Of Significant Differences 2/7/1997 0 0
JQ001   ROD Amendment 9/26/2001 0 0
LW001 FF RI/FS Federal Facilities 3/15/1990 9/29/1994 0 0
LX001 FF RD Federal Facilities 12/1/1994 7/3/1997 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 9/14/1987 8/10/1989 0 0
LY001 FF RA Federal Facilities 8/11/1997 0 0

OPERABLE UNIT: 02 NO ACTION AREAS
LW003 FF RI/FS Federal Facilities 12/1/1994 9/28/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1998 0 0

OPERABLE UNIT: 03 NI, SHOP AREA, PISTAL RANGE, S
RO003 RECORD OF DECISION Federal Facilities 12/14/1999 0 0
LX002 FF RD Federal Facilities 4/1/2000 6/20/2000 0 0
LY002 FF RA Federal Facilities 6/20/2000 7/15/2000 0 0
LV015 FF REMOVAL Federal Facilities 10/23/2003 3/31/2004 0 0
NI002 FF FS Federal Facilities 11/15/1996 12/14/1999 0 0

OPERABLE UNIT: 04 GRAVEL& CLAY PITS& UNSTAURATED
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/23/1986 0 0
LV001 FF REMOVAL Federal Facilities 4/17/1987 8/8/1988 0 0
LV005 FF REMOVAL Federal Facilities Other Completion Anomaly 4/1/1994 0 0
LV011 FF REMOVAL Federal Facilities 7/24/2005 5/28/2007 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/30/2006 0 0
LV006 FF REMOVAL Federal Facilities 7/24/2006 8/25/2006 0 0
LV012 FF REMOVAL Federal Facilities 10/9/2007 10/30/2007 0 0
NI003 FF FS Federal Facilities 11/15/1996 2/18/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 2/18/2000 0 0
6W008 FOLLOW-UP INVESTIGATION Federal Facilities 1/17/2005 10/3/2005 0 0
LV017 FF REMOVAL Federal Facilities 4/4/2005 6/9/2005 0 0
LV018 FF REMOVAL Federal Facilities 3/14/2005 6/23/2005 0 0

OPERABLE UNIT: 05 BURNING GROUND-UXO
LV003 FF REMOVAL Federal Facilities 8/20/1993 10/1/1993 0 0
LV009 FF REMOVAL Federal Facilities 11/5/2001 11/9/2001 0 0
LV010 FF REMOVAL Federal Facilities 2/25/2002 3/1/2002 0 0
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REGION: 07

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: NE2213820234 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): GRESHAM, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 073W
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0702020

CORNHUSKER ARMY AMMUNITION PLANT

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 BURNING GROUND-UXO
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/23/2009 8/23/2012 0 0
LV019 FF REMOVAL Federal Facilities 5/3/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NEN000704351 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ZURBUCHEN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A72Z
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0704351

GARVEY ELEVATOR

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/29/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 7/23/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 4/30/2005 0 0
NX001 COMBINED PA/SI State, Fund Financed 8/29/2002 11/12/2003 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/15/2003 2/22/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/27/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/9/2005 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 6/16/2008 0 0

OPERABLE UNIT: 01 SOURCE AREA SOILS AND GW
BD001 PRP RI/FS Responsible Party Original Action Take Over 7/11/2005 9/30/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2013 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/15/2004 7/11/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/11/2005 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 9/22/2005 6/16/2008 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 2/4/2005 7/11/2005 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/11/2005 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 6/16/2008 1 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/30/2008 6/30/2010 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/2010 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/8/2010 9/30/2011 1 0
RA001 REMEDIAL ACTION Special Account Financed 7/31/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER CONTAMINANT PLUME
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/2008 9/30/2013 1 0
RO003 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 9/30/2013 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/24/2013 1 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/12/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 9/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1993 5/7/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/1/1986 10/1/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/18/1983 5/18/1987 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 9/21/1989 1/5/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 1/25/1984 1/30/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/16/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/6/1985 10/17/1986 0 0
NS003 NPL RP SEARCH Federal Enforcement 2/15/1985 2/15/1985 0 0
NS004 NPL RP SEARCH Federal Enforcement 2/15/1985 7/11/1985 0 0
NS005 NPL RP SEARCH Federal Enforcement 2/22/1985 11/21/1986 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 12/13/1988 4/19/1993 0 0
NS006 NPL RP SEARCH Federal Enforcement 3/31/1987 1/31/1989 0 0
NS007 NPL RP SEARCH Federal Enforcement 3/31/1987 9/15/1989 0 0
NS008 NPL RP SEARCH Federal Enforcement 4/5/1991 4/1/1994 0 0
LT004 LITIGATION (GENERIC) Federal Enforcement 9/30/1999 5/24/2006 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/2000 1 0
NG027 NEGOTIATION (GENERIC) Federal Enforcement 8/13/1991 9/9/1998 0 0
NG030 NEGOTIATION (GENERIC) Federal Enforcement 10/23/1992 9/30/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/19/1995 9/9/1998 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/22/1985 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 2/7/1992 9/6/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/1989 8/30/1991 0 0
GS002 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 3/22/1985 9/6/1996 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/1997 5/27/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/2002 7/2/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
CD001 CONSENT DECREE Federal Enforcement 4/19/1993 0 0
LO001   Lodged By DOJ 3/1/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 12/11/1992 11/22/1993 0 0
LO002   Lodged By DOJ 9/10/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/21/1988 11/14/2000 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/2/1991 10/1/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/5/1992 11/14/2000 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1994 2/26/2004 0 0
LT003 LITIGATION (GENERIC) Federal Enforcement 9/30/1999 5/24/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/26/1986 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/5/2006 7/17/2007 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 9/27/1994 0 0
6L001 INPR - USCOE Federal Facilities 1/1/1990 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/23/2000 9/30/2008 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/18/2001 9/30/2008 0 0
LT006 LITIGATION (GENERIC) Federal Enforcement 6/25/2002 6/5/2008 0 0
LT008 LITIGATION (GENERIC) Federal Enforcement 3/17/2005 4/11/2013 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2011 8/28/2012 0 0

OPERABLE UNIT: 01 COLO. AVE G W
AS001 AERIAL SURVEY EPA Fund-Financed 11/14/1988 12/30/1988 0 0
LT002 LITIGATION (GENERIC) Federal Enforcement 9/30/1999 5/24/2006 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 12/15/1985 10/15/1986 0 0
NG009 NEGOTIATION (GENERIC) Federal Enforcement 2/16/1987 10/1/1987 0 0
NG012 NEGOTIATION (GENERIC) Federal Enforcement 3/19/1987 4/13/1988 0 0
NG020 NEGOTIATION (GENERIC) Federal Enforcement 7/15/1988 12/14/1988 0 0
NG024 NEGOTIATION (GENERIC) Federal Enforcement 12/26/1990 1/15/1991 0 0
NG029 NEGOTIATION (GENERIC) Federal Enforcement 4/23/1992 3/28/1993 0 0
NG034 NEGOTIATION (GENERIC) Federal Enforcement 2/15/1994 9/27/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 10/15/1986 9/30/1991 1 0
NG056 NEGOTIATION (GENERIC) Federal Enforcement 7/1/2006 5/24/2007 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/1986 2/16/1987 0 0
AC022 ADMIN ORDER ON CONSENT Federal Enforcement 5/24/2007 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COLO. AVE G W
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/30/1991 0 0
RO006 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
JQ004   ROD Amendment 5/20/1998 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/8/1993 0 0
BE006 PRP RD Responsible Party Phased Completion 4/27/1993 3/12/1999 0 0
BF013 PRP RA Responsible Party Phased Completion 3/12/1999 3/21/2006 0 0
BE010 PRP RD Responsible Party Phased Start & Completion 2/24/2000 6/24/2002 0 0
BF007 PRP RA Responsible Party Phased Start & Completion 6/24/2002 3/21/2006 0 0
ME007 PRP LR Responsible Party 3/21/2006 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1998 0 0
NG053 NEGOTIATION (GENERIC) Federal Enforcement 4/4/2005 12/16/2005 0 0
NG063 NEGOTIATION (GENERIC) Federal Enforcement 8/7/2013 0 0
CO017 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 11/18/2008 0 0
CD009 CONSENT DECREE Federal Enforcement 5/24/2006 0 0
LO009   Lodged By DOJ 3/31/2006 0 0

OPERABLE UNIT: 02 N. LDF GW
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1991 6/25/1991 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 9/23/1985 3/15/1986 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/1986 2/16/1987 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/20/1991 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/30/1995 0 0
NK004 PRP FS Responsible Party 10/4/2004 8/25/2006 0 0
RO025 RECORD OF DECISION Federal Enforcement 8/25/2006 0 0
BE004 PRP RD Responsible Party 10/1/1992 1/16/2004 0 0
BE013 PRP RD Responsible Party 8/6/2007 9/23/2008 0 0
BF011 PRP RA Responsible Party 9/23/2008 9/23/2010 0 0
ME001 PRP LR Responsible Party 9/23/2010 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0
NG050 NEGOTIATION (GENERIC) Federal Enforcement 1/16/2004 10/4/2004 0 0
NG052 NEGOTIATION (GENERIC) Federal Enforcement 9/29/2006 8/6/2007 0 0
AC020 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/2004 0 0
CD008 CONSENT DECREE Federal Enforcement 8/6/2007 11/15/2007 0 0
LO010   Lodged By DOJ 10/12/2007 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 FAR/MAR/CO - SOILS
LA003 LABORATORY SUPPORT EPA Fund-Financed 9/16/1998 5/30/2002 0 0
RV001 REMOVAL EPA Fund-Financed 12/2/1987 12/29/1987 2 0
NG010 NEGOTIATION (GENERIC) Federal Enforcement 2/16/1987 4/13/1988 0 0
NG018 NEGOTIATION (GENERIC) Federal Enforcement 10/15/1987 9/27/1990 0 0
NG021 NEGOTIATION (GENERIC) Federal Enforcement 12/10/1988 4/19/1993 0 0
NG036 NEGOTIATION (GENERIC) Federal Enforcement 12/13/1994 9/29/1995 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1990 0 0
CO006 COMBINED RI/FS EPA Fund-Financed 10/1/1987 9/30/1988 0 0
GS004 GEOPHYSICAL SUPPORT/MAPPING Responsible Party 1/30/1992 2/4/1993 0 0
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/1986 2/24/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/6/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1988 0 0
EH002   Explanation Of Significant Differences 8/22/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 9/29/1995 5/7/1997 0 0
LO003   Lodged By DOJ 3/18/1996 0 0
BE002 PRP RD Responsible Party 9/27/1990 3/31/1994 0 0
TS001 TREATABILITY STUDY Federal Facilities 9/27/1990 12/30/1991 0 0
BF002 PRP RA Responsible Party 9/28/1995 7/1/2004 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 11/19/1997 8/2/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/15/1990 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/30/1991 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/10/1993 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/1/1993 0 0
OF009 OPERATIONAL & FUNCTIONAL Responsible Party 11/19/1997 0 0

OPERABLE UNIT: 04 HEIP - SOILS
NG002 NEGOTIATION (GENERIC) Federal Enforcement 8/15/1985 5/15/1986 0 0
LX003 FF RD Federal Facilities 6/14/2002 8/8/2002 0 0
LY003 FF RA Federal Facilities 9/11/2002 2/9/2004 0 0
RO018 RECORD OF DECISION Federal Facilities 8/14/2002 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 7/24/2009 0 0
BD001 PRP RI/FS Responsible Party 6/15/1986 9/28/1990 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING Responsible Party 8/18/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 6/1/1990 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 HEIP - SOILS
RO004 RECORD OF DECISION Federal Facilities 9/28/1990 0 0
JQ001   ROD Amendment 2/28/1995 0 0
BE003 PRP RD Responsible Party 9/28/1990 10/28/1995 0 0
TS003 TREATABILITY STUDY Responsible Party 7/15/1991 11/26/1993 0 0
LY002 FF RA Responsible Party 8/12/1996 11/18/1999 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 9/9/1998 0 0
OM008 OPERATIONS AND MAINTENANCE Federal Facilities 10/12/2006 1/10/2007 0 0
EE014 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/1/1999 3/31/2000 0 0
OF006 OPERATIONAL & FUNCTIONAL Federal Facilities 9/8/1998 0 0
FE006 FIVE-YEAR REVIEW Federal Facilities 5/3/2013 0 0

OPERABLE UNIT: 05 SOUTH LANDFILL SOURCE CONTROL
NG039 NEGOTIATION (GENERIC) Federal Enforcement 6/9/1998 10/23/1998 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 10/23/1998 0 0
NK001 PRP FS Responsible Party 10/23/1998 4/15/2000 0 0
CO011 COMBINED RI/FS EPA Fund-Financed 9/30/1993 9/28/2000 0 0
RO013 RECORD OF DECISION EPA Fund-Financed 9/28/2000 0 0
AR011 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/15/1998 0 0
NG043 NEGOTIATION (GENERIC) Federal Enforcement 9/30/2002 8/1/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 8/1/2003 11/12/2003 0 0
LO006   Lodged By DOJ 8/14/2003 0 0
BE009 PRP RD Responsible Party 8/1/2003 5/5/2004 0 0
BF010 PRP RA Responsible Party 5/5/2004 10/17/2005 0 0
OM011 OPERATIONS AND MAINTENANCE Responsible Party 10/17/2005 0 0
BE015 PRP RD Responsible Party 8/1/2003 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0

OPERABLE UNIT: 06 FAR-MAR-CO GW
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/14/1994 9/1/1994 0 0
EE006 ENGINEERING EVAL/COST ANALYSIS Responsible Party 3/30/1995 10/20/1995 0 0
BB005 PRP REMOVAL Responsible Party 9/16/1996 11/4/2008 0 0
NG007 NEGOTIATION (GENERIC) Federal Enforcement 12/15/1986 10/1/1987 0 0
NG011 NEGOTIATION (GENERIC) Federal Enforcement 2/24/1987 10/1/1987 0 0
NG013 NEGOTIATION (GENERIC) Federal Enforcement 3/19/1987 4/13/1988 0 0
NG025 NEGOTIATION (GENERIC) Federal Enforcement 1/2/1991 5/3/1991 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 FAR-MAR-CO GW
NG026 NEGOTIATION (GENERIC) Federal Enforcement 2/1/1991 11/20/1991 0 0
NG038 NEGOTIATION (GENERIC) Federal Enforcement 12/10/1995 6/14/1996 0 0
NG044 NEGOTIATION (GENERIC) Federal Enforcement 12/12/1995 6/14/1996 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 11/20/1991 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 6/14/1996 0 0
BD008 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/20/1991 9/5/1995 0 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/1986 2/24/1987 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Original Action Take Over 12/29/1988 11/20/1991 0 0
NK005 PRP FS Responsible Party 3/18/2005 9/7/2007 0 0
RO027 RECORD OF DECISION Federal Enforcement 9/7/2007 0 0
AR010 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/23/1995 0 0
NG055 NEGOTIATION (GENERIC) Federal Enforcement 9/27/2007 7/9/2008 0 0
CD012 CONSENT DECREE Federal Enforcement 7/9/2008 10/1/2008 0 0
LO012   Lodged By DOJ 7/30/2008 0 0
BE014 PRP RD Responsible Party 7/9/2008 3/31/2010 0 0
BF016 PRP RA Responsible Party 3/31/2010 1/3/2011 0 0
ME002 PRP LR Responsible Party 1/3/2011 0 0
NG047 NEGOTIATION (GENERIC) Federal Enforcement 3/25/1999 6/1/2000 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/1/2000 0 0
NG051 NEGOTIATION (GENERIC) Federal Enforcement 9/30/2004 3/18/2005 0 0
AC021 ADMIN ORDER ON CONSENT Federal Enforcement 3/18/2005 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/21/1993 0 0

OPERABLE UNIT: 07 WELL # 3 - S C
NG004 NEGOTIATION (GENERIC) Federal Enforcement 9/23/1985 10/1/1987 0 0
NG023 NEGOTIATION (GENERIC) Federal Enforcement 9/26/1989 1/15/1990 0 0
CO005 COMBINED RI/FS EPA Fund-Financed 9/30/1987 9/26/1989 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/19/1990 0 0
RO003 RECORD OF DECISION EPA Fund-Financed Phased Start 9/26/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 4/1/1990 12/2/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Start 4/1/1990 12/13/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 4/4/1990 9/30/1991 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 12/24/1990 7/26/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 12/10/1991 8/17/1993 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 WELL # 3 - S C
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 12/10/1991 8/17/1993 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 12/10/1991 8/17/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/9/1990 0 0
RO020 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 5/17/2001 0 0
OF004 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 7/1/1993 0 0
OF003 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 7/1/1993 0 0
OF002 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 7/1/1993 0 0

OPERABLE UNIT: 08 HEIP - VADOSE
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 2/24/1994 0 0
LV001 FF REMOVAL Federal Facilities 8/1/1996 10/3/2000 0 0
LV002 FF REMOVAL Federal Facilities 7/12/1999 11/3/1999 0 0
BB002 PRP REMOVAL Responsible Party 9/27/1994 4/6/1995 0 0
LV010 FF REMOVAL Federal Facilities 7/12/1999 4/10/2003 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/4/2002 0 0
NG060 NEGOTIATION (GENERIC) Federal Enforcement 6/5/2008 0 0
CD015 CONSENT DECREE Federal Enforcement 8/26/2008 0 0
LO011   Lodged By DOJ 6/16/2008 0 0

OPERABLE UNIT: 09 COLO. AVE SOURCE CONTROL
NG014 NEGOTIATION (GENERIC) Federal Enforcement 3/19/1987 12/14/1988 0 0
NG015 NEGOTIATION (GENERIC) Federal Enforcement 7/19/1987 10/1/1987 0 0
NG016 NEGOTIATION (GENERIC) Federal Enforcement 7/19/1987 12/14/1988 0 0
NG017 NEGOTIATION (GENERIC) Federal Enforcement 8/25/1987 4/3/1988 0 0
NG022 NEGOTIATION (GENERIC) Federal Enforcement 12/14/1988 9/28/1990 0 0
NG046 NEGOTIATION (GENERIC) Federal Enforcement 9/28/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/1988 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 10/1/1992 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 6/30/1987 9/28/1988 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/6/1988 0 0
RO016 RECORD OF DECISION Federal Enforcement 9/28/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
BE001 PRP RD Responsible Party Phased Completion 12/14/1988 1/17/1995 0 0
BE007 PRP RD Responsible Party Phased Start 5/12/2000 9/28/2001 0 0
BF001 PRP RA Responsible Party Phased Completion 9/27/1995 12/11/2006 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 178
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 COLO. AVE SOURCE CONTROL
BF003 PRP RA Responsible Party Phased Start 9/28/2001 9/25/2013 0 0
NG054 NEGOTIATION (GENERIC) Federal Enforcement 4/4/2005 12/16/2005 0 0
BF020 PRP RA Responsible Party Other Start Anomaly 9/28/2001 0 0

OPERABLE UNIT: 10 N LANDFILL SOURCE CONTROL
NG005 NEGOTIATION (GENERIC) Federal Enforcement 9/23/1985 9/26/1989 0 0
NG028 NEGOTIATION (GENERIC) Federal Enforcement 12/31/1991 4/28/1992 0 0
NG045 NEGOTIATION (GENERIC) Federal Enforcement 11/14/1995 2/6/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1989 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/1992 0 0
CO007 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/6/1988 9/26/1989 0 0
CO012 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/20/1987 9/26/1989 1 0
BD004 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/26/1989 9/30/1991 0 0
BD011 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/26/1989 9/30/1991 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/30/1991 0 0
RO007 RECORD OF DECISION Federal Enforcement 9/30/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 2/6/1998 8/17/1998 0 0
LO004   Lodged By DOJ 5/18/1998 0 0
BE005 PRP RD Responsible Party 10/1/1992 1/12/1996 0 0
BF005 PRP RA Responsible Party 2/6/1998 6/22/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1995 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/28/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/2/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/18/1996 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/1995 0 0
OM009 OPERATIONS AND MAINTENANCE Responsible Party 6/22/2000 0 0
OF008 OPERATIONAL & FUNCTIONAL Responsible Party 6/22/2000 0 0

OPERABLE UNIT: 11 TCA SOILS CONTAMINATION
BB001 PRP REMOVAL Responsible Party 10/26/1989 12/23/1989 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/21/1993 0 0
NG008 NEGOTIATION (GENERIC) Federal Enforcement 12/15/1986 10/26/1989 0 0
NG019 NEGOTIATION (GENERIC) Federal Enforcement 4/4/1988 10/26/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/1989 0 0
CO008 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/30/1988 10/26/1989 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 TCA SOILS CONTAMINATION
BD005 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/26/1989 9/28/1990 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/18/1990 6/14/1999 0 0
RO005 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/23/1992 0 0

OPERABLE UNIT: 12 2ND STREET SOURCE CONTROL
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/31/1997 5/15/1998 0 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1995 0 0
LA004 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 3/16/1998 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 4/1/1998 0 0
CO015 COMBINED RI/FS EPA Fund-Financed 12/18/2002 9/21/2006 0 0
RO017 RECORD OF DECISION EPA Fund-Financed 9/21/2006 0 0
JQ003   ROD Amendment 9/12/2008 0 0
RD007 REMEDIAL DESIGN Special Account Financed 6/27/2007 9/30/2008 0 0
RA009 REMEDIAL ACTION Special Account Financed 12/16/2010 9/28/2011 4 0
NG061 NEGOTIATION (GENERIC) Federal Enforcement 10/15/2009 6/30/2010 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 4/12/2012 0 0
CD016 CONSENT DECREE Federal Enforcement 6/30/2010 8/30/2010 0 0
LO013   Lodged By DOJ 7/2/2010 0 0
BF019 PRP RA Responsible Party 6/30/2010 8/29/2012 0 0

OPERABLE UNIT: 13 WELL #3 GW
CO010 COMBINED RI/FS EPA Fund-Financed 1/3/1991 6/30/1993 1 0
GS005 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 2/18/1994 9/23/1994 0 0
RO008 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0
EH003   Explanation Of Significant Differences 7/23/1996 0 0
EH001   Explanation Of Significant Differences 12/14/1994 0 0
JQ002   ROD Amendment 11/19/1999 0 0
RO022 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 5/17/2001 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/22/1993 9/29/1994 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Phased Start 8/24/1995 7/25/1996 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/29/1994 7/30/1996 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Phased Start 7/25/1996 12/11/1998 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/31/1996 5/17/2001 1 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 6/19/1998 12/31/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 HEIP-GW
LW001 FF RI/FS Federal Facilities 6/15/1986 9/3/2010 0 0
LW002 FF RI/FS Federal Facilities 9/30/1991 2/28/2001 0 0
ED005 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1986 8/31/1990 0 0
RO010 RECORD OF DECISION Federal Facilities 9/3/2010 0 0
LV013 FF REMOVAL Federal Facilities 2/15/1996 0 0
LX001 FF RD Federal Facilities 1/6/2011 8/20/2012 0 0
TS004 TREATABILITY STUDY Responsible Party 3/1/1995 2/15/1996 0 0
LY004 FF RA Federal Facilities 8/20/2012 0 0
TS005 TREATABILITY STUDY Federal Facilities 6/15/1997 6/15/1999 0 0
TS006 TREATABILITY STUDY Federal Facilities 6/15/1998 12/15/1998 0 0
ED008 RISK/HEALTH ASSESSMENT Federal Facilities 7/2/1997 7/2/1999 0 0
JF002 ECOLOGICAL RISK ASSESSMENT Federal Facilities 10/2/1998 7/2/1999 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/2002 8/16/2002 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 11/4/2002 0 0
NG049 NEGOTIATION (GENERIC) Federal Enforcement 3/14/2003 0 0
WN001 WINDFALL LIEN ASSESSMENT Federal Enforcement 4/14/2004 2/17/2006 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/14/2003 0 0
CA006 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/15/2006 0 0

OPERABLE UNIT: 15 DERA PHASE I - PA/SI
EE009 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/30/1998 9/8/1999 0 0
LW005 FF RI/FS Federal Facilities 7/15/1998 9/22/2010 0 0
GS003 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed Phased Start & Completion 3/18/1992 2/15/1996 0 0
ED006 RISK/HEALTH ASSESSMENT Federal Facilities 1/31/1997 0 0
LV009 FF REMOVAL Federal Facilities 12/9/1999 12/9/1999 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 12/12/1998 9/14/2000 0 0
EE010 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/4/1999 10/5/2000 0 0
LV011 FF REMOVAL Federal Facilities 9/5/2001 9/28/2005 0 0
LV014 FF REMOVAL Federal Facilities 5/15/2002 7/30/2002 0 0
RO029 RECORD OF DECISION Federal Facilities 9/22/2010 0 0

OPERABLE UNIT: 16 NAD BURN PIT/YARD DUMP AREA
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/13/1994 9/2/1995 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/13/1995 9/2/1995 0 0
LV004 FF REMOVAL Federal Facilities 11/15/1996 9/9/1998 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 NAD BURN PIT/YARD DUMP AREA
LV005 FF REMOVAL Federal Facilities 12/1/2001 12/31/2001 0 0
BB007 PRP REMOVAL Responsible Party 3/26/1996 6/3/1996 0 0
LW004 FF RI/FS Federal Facilities 2/11/1991 9/28/2011 0 0
RO030 RECORD OF DECISION Federal Facilities 9/28/2011 0 0
EE012 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/21/1999 12/30/1999 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/10/2001 8/10/2001 0 0

OPERABLE UNIT: 17 PLUME 2 SOILS/WELL 3
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/1/1994 5/11/1995 0 0
BB003 PRP REMOVAL Responsible Party 9/27/1995 12/8/1999 0 0
EA001 INTEGRATED ASSESSMENT Responsible Party 1/21/1994 7/20/1995 0 0
NG031 NEGOTIATION (GENERIC) Federal Enforcement 11/5/1992 1/21/1994 0 0
NG037 NEGOTIATION (GENERIC) Federal Enforcement 7/21/1995 9/27/1995 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 10/21/1993 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 1/21/1994 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
AC015 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/1995 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 9/30/1993 7/20/1995 0 0
NA001 PRP RI Responsible Party 1/24/1994 7/20/1995 0 0
RO021 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 5/17/2001 0 0

OPERABLE UNIT: 18 TCE/TCA GW/WELL 3
NG032 NEGOTIATION (GENERIC) Federal Enforcement 9/30/1993 9/27/1995 0 0
NG048 NEGOTIATION (GENERIC) Federal Enforcement 9/28/2001 6/20/2002 0 0
CD006 CONSENT DECREE Federal Enforcement 6/20/2002 10/11/2002 0 0
LO005   Lodged By DOJ 8/7/2002 0 0
BF014 PRP RA Responsible Party 10/11/2002 10/22/2003 0 0
ME003 PRP LR Responsible Party 10/22/2003 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/30/1996 0 0
RO019 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 6/30/1993 0 0
RO023 RECORD OF DECISION EPA Fund-Financed 5/17/2001 0 0

OPERABLE UNIT: 19 AREA WIDE GROUNDWATER
AC019 ADMIN ORDER ON CONSENT Federal Enforcement 10/23/1998 0 0
NG033 NEGOTIATION (GENERIC) Federal Enforcement 11/24/1993 10/23/1998 0 0
NG042 NEGOTIATION (GENERIC) Federal Enforcement 12/28/2001 6/30/2003 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED980862668 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): SOMMERHAUSER, D
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07S2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0701973

HASTINGS GROUND WATER CONTAMINATION

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 19 AREA WIDE GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 3/22/1985 10/23/1998 2 0
NK002 PRP FS Responsible Party New Action Resulting from Take Over 10/23/1998 6/25/2001 0 0
ED007 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/15/1997 11/20/1997 0 0
RO011 RECORD OF DECISION Federal Enforcement 6/25/2001 0 0
BE008 PRP RD Responsible Party 6/30/2003 9/3/2004 0 0
BF009 PRP RA Responsible Party 9/3/2004 2/22/2006 0 0
CD007 CONSENT DECREE Federal Enforcement 6/30/2003 2/26/2004 0 0
LO007   Lodged By DOJ 12/23/2003 0 0
CA005 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/20/2003 0 0
ME005 PRP LR Responsible Party 2/22/2006 0 0

OPERABLE UNIT: 20 2ND STREET GROUNDWATER
EE008 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 6/1/1999 9/28/1999 0 0
RV004 REMOVAL EPA Fund-Financed 9/18/2000 9/20/2005 1 0
EE004 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/29/1994 9/20/1995 0 0
RV002 REMOVAL EPA Fund-Financed 9/18/1996 8/19/2005 1 0
NG035 NEGOTIATION (GENERIC) Federal Enforcement 9/1/1994 9/6/1996 0 0
AC018 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/1996 0 0
CO014 COMBINED RI/FS EPA Fund-Financed 8/31/1990 7/18/2003 1 0
RO014 RECORD OF DECISION EPA Fund-Financed 7/18/2003 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 8/18/2003 5/5/2005 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/30/2004 6/4/2007 1 0
RD008 REMEDIAL DESIGN EPA Fund-Financed Phased Start 4/18/2006 6/13/2006 0 0
RA010 REMEDIAL ACTION EPA Fund-Financed 6/13/2006 11/2/2011 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/4/2007 5 0
NG062 NEGOTIATION (GENERIC) Federal Enforcement Other Completion Anomaly 10/15/2009 6/30/2010 0 0

** END OF SITE SUMMARY ** $35 $0
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FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NED068645696 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 075J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0701913

LINDSAY MANUFACTURING CO.

LINDSAY NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 9/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/28/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 10/10/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 3/30/1993 4/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/5/1987 8/5/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1989 9/1/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/19/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 4/8/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 3/6/1992 0 0
NG001 NEGOTIATION (GENERIC) State Enforcement 3/30/1988 12/31/1988 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/28/1990 9/30/1991 0 0
SO001 STATE ORDER State Enforcement 12/31/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/11/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1991 4/9/1992 0 0
LO001   Lodged By DOJ 4/9/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2007 9/16/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/4/2004 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/25/2012 8/22/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER
BD001 PRP RI/FS PRP Response Under Sta 12/31/1988 9/28/1990 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 1/13/1989 9/3/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/1/1990 6/20/1990 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 12/31/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
BE001 PRP RD Responsible Party 9/30/1991 9/30/1992 0 0
BF001 PRP RA Responsible Party 9/30/1992 9/29/1995 0 0
ME001 PRP LR Responsible Party 9/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1997 7/1/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/3/2002 7/3/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/3/1995 0 0



RUN DATE:  10/28/13 10:54:54   **PRODUCTION VERSION**  PAGE: 184
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:54 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: PURE LAGOONS
EPA ID: NED068645696 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 075J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0701913

LINDSAY MANUFACTURING CO.

LINDSAY NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/22/1994 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 6/1/1995 0 0

OPERABLE UNIT: 02 SOIL VAPOR EXTRACTION
BE002 PRP RD Responsible Party 9/27/1993 6/14/1994 0 0
TS001 TREATABILITY STUDY Responsible Party 8/25/1992 7/26/1993 0 0
BF002 PRP RA Responsible Party 6/20/1994 9/29/1995 0 0
OF003 OPERATIONAL & FUNCTIONAL Responsible Party 8/21/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: NE6211890011 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0702031

NEBRASKA ORDNANCE PLANT (FORMER)

MEAD NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
LT001 LITIGATION (GENERIC) Federal Enforcement 1/27/2003 2/11/2005 0 0
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
WQ001 BULK FUNDING Federal Facilities Other Completion Anomaly 12/15/1998 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 10/1/1998 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 10/1/1997 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING Responsible Party 1/15/1989 9/30/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/11/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/1/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1992 12/30/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/21/1987 7/22/1987 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/19/1995 6/11/1996 0 0
RV001 REMOVAL EPA Fund-Financed 2/21/1989 8/22/1989 0 0
LV001 FF REMOVAL Federal Facilities 5/20/1997 6/3/1997 0 0
BB001 PRP REMOVAL Responsible Party 2/21/1989 8/2/1989 0 0
BB002 PRP REMOVAL Responsible Party 6/6/1994 7/29/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 3/1/1987 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities Other Completion Anomaly 1/26/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 2/15/1991 4/16/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/9/1990 9/26/1991 0 0
CR001 COMMUNITY INVOLVEMENT Responsible Party 9/11/2005 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/26/1991 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/1/2005 0 0
LO001   Lodged By DOJ 5/16/2005 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/27/1998 6/24/2013 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/5/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/3/2006 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: NE6211890011 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 077R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0702031

NEBRASKA ORDNANCE PLANT (FORMER)

MEAD NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
BD001 PRP RI/FS Responsible Party 9/26/1991 8/29/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/29/1995 0 0
BB003 PRP REMOVAL Responsible Party 7/15/1994 7/18/1994 0 0
LX001 FF RD Federal Facilities 8/29/1995 6/12/1996 0 0
LY002 FF RA Federal Facilities 6/12/1996 9/23/1998 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/1/1994 0 0

OPERABLE UNIT: 02 GROUNDWATER
FE001 FIVE-YEAR REVIEW Federal Facilities 1/25/2007 9/16/2009 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/5/1995 12/4/1995 0 0
LA003 LABORATORY SUPPORT EPA In-House Other Completion Anomaly 5/30/2006 0 0
LW001 FF RI/FS Federal Facilities 8/18/1992 4/7/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 4/7/1997 0 0
NH001 FF RI Federal Facilities 2/28/2003 5/31/2005 0 0
LX003 FF RD Federal Facilities 5/6/1997 2/28/2007 0 0
LY003 FF RA Federal Facilities 9/16/1997 8/17/2008 0 0
LX005 FF RD Federal Facilities Phased Start & Completion 6/30/2006 3/1/2009 0 0
LY005 FF RA Federal Facilities Phased Start & Completion 3/1/2009 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 4/25/2006 10/25/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/25/2006 0 0
FE002 FIVE-YEAR REVIEW Federal Facilities 3/13/2013 0 0

OPERABLE UNIT: 03 SITE WIDE
LW002 FF RI/FS Federal Facilities 2/8/1995 5/2/2013 0 0
RO003 RECORD OF DECISION Federal Facilities 5/2/2013 0 0

OPERABLE UNIT: 05 U OF NEBRASKA
BB004 PRP REMOVAL PRP Response Under Sta 9/10/2007 2/23/2009 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/7/2003 2/11/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/11/2005 0 0
BD002 PRP RI/FS Responsible Party 2/11/2005 9/27/2013 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/27/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED986369247 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): GRESHAM, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07HW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0702287

OGALLALA GROUND WATER CONTAMINATION

OGALLALA NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 12/8/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/31/1992 12/31/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/7/1993 12/2/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/8/1990 3/2/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 12/18/1992 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed Other Completion Anomaly 5/18/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/10/1991 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/14/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/20/1991 8/12/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed Other Completion Anomaly 5/8/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/20/2010 9/23/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 3/19/2007 0 0

OPERABLE UNIT: 01 OGALLALA TCE,CT & PCE
NG002 NEGOTIATION (GENERIC) Federal Enforcement 8/9/1999 6/27/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/29/1994 4/23/1999 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/9/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/23/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 6/27/2000 10/23/2000 0 0
LO001   Lodged By DOJ 7/28/2000 0 0
BE001 PRP RD Responsible Party 6/27/2000 12/6/2002 0 0
BF001 PRP RA Responsible Party 12/6/2002 9/21/2005 0 0
BF002 PRP RA Responsible Party 12/3/2002 0 0
ME001 PRP LR Responsible Party 5/15/2003 0 0
TS003 TREATABILITY STUDY Responsible Party 12/29/2004 5/30/2008 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 9/21/2005 0 0

OPERABLE UNIT: 02 EAST PCE PLUME
TS001 TREATABILITY STUDY EPA Fund-Financed 10/1/1997 12/14/2000 0 0
TA001 TECHNICAL ASSISTANCE State, Fund Financed 4/1/1999 12/14/2000 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/22/2010 3/22/2012 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 8/28/2001 4/2/2002 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: NED986369247 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): GRESHAM, BILL
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07HW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0702287

OGALLALA GROUND WATER CONTAMINATION

OGALLALA NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 EAST PCE PLUME
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 4/11/2001 9/5/2001 0 0
RV001 REMOVAL EPA Fund-Financed 9/21/2001 12/23/2002 0 0
RV002 REMOVAL EPA Fund-Financed 1/6/2003 9/1/2005 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/20/2009 9/28/2010 0 0
RV003 REMOVAL EPA Fund-Financed 11/3/2010 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/3/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/15/2006 6/28/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/26/2006 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 12/20/2006 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 11/29/1999 2/3/2006 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/18/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2006 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 7/26/2006 12/27/2006 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 5/7/2009 9/10/2009 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NESFN0703481 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FRANCE-ISETTS, PAULETTA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07ZY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0703481

OMAHA LEAD 

OMAHA NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/24/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1998 8/31/2001 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 4/16/1999 3/9/2000 0 0
RV001 REMOVAL EPA Fund-Financed 10/22/1999 3/25/2004 5 0
RV002 REMOVAL EPA Fund-Financed 8/22/2002 3/17/2006 16 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 12/11/2002 1/16/2003 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 1/1/1998 3/25/2004 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 10/1/1998 8/31/2001 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 10/1/1998 8/31/2001 1 0
HR001 HRS PACKAGE EPA Fund-Financed 9/6/2000 2/26/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/26/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/29/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA In-House 7/16/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/29/2004 10/23/2009 0 0
NG005 NEGOTIATION (GENERIC) Federal Enforcement 6/30/2011 1/19/2012 0 0
NG006 NEGOTIATION (GENERIC) Federal Enforcement 11/15/2010 11/9/2012 0 0
CD004 CONSENT DECREE Federal Enforcement 1/19/2012 3/22/2012 0 0
LO003   Lodged By DOJ 2/9/2012 0 0
CD005 CONSENT DECREE Federal Enforcement 11/9/2012 2/4/2013 0 0
LO004   Lodged By DOJ 11/26/2012 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/6/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/28/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/27/2006 6/5/2009 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 6/5/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/11/2013 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 6/4/2013 0 0
WQ001 BULK FUNDING EPA Fund-Financed 12/8/2003 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/4/2013 0 0

OPERABLE UNIT: 01 CONTAMINATED SOILS
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/11/1999 9/7/1999 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NESFN0703481 SITE SECTION: F-(SPEB) Special Emphasis Remedial Bran
REMEDIAL PROJ MGR (RPM): FRANCE-ISETTS, PAULETTA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07ZY
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0703481

OMAHA LEAD 

OMAHA NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CONTAMINATED SOILS
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/16/2004 3/31/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/2002 12/15/2004 5 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/15/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/2/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/3/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/3/2000 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/2004 3/31/2009 7 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/28/2005 9/30/2009 56 0

OPERABLE UNIT: 02 FINAL REMEDIAL ACTION
NG003 NEGOTIATION (GENERIC) Federal Enforcement 7/31/2009 5/24/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 5/24/2011 8/10/2011 0 0
LO001   Lodged By DOJ 6/1/2011 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/18/2007 5/13/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/30/2005 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 5/13/2009 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 7/31/2009 5/27/2011 0 0
CD003 CONSENT DECREE Federal Enforcement 5/27/2011 8/10/2011 0 0
LO002   Lodged By DOJ 6/1/2011 0 0
RD002 REMEDIAL DESIGN EPA In-House 5/13/2009 6/8/2009 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/8/2009 116 0

** END OF SITE SUMMARY ** $207 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NEN000704456 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A74E
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0704456

PARKVIEW WELL 

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 2/4/2003 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House Other Completion Anomaly 4/8/2005 0 0
NX001 COMBINED PA/SI State, Fund Financed 4/1/2003 5/21/2004 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/23/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/27/2003 9/28/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 7/1/2007 0 0
RV001 REMOVAL EPA Fund-Financed 9/28/2004 6/24/2005 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 5/1/2004 8/14/2009 0 0
RV002 REMOVAL EPA Fund-Financed 10/31/2006 1/1/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/16/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
JU001 CONTRACT MANAGEMENT EPA Fund-Financed 7/2/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/2004 9/26/2006 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/28/2006 6/30/2008 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/29/2008 9/1/2011 6 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/2/2011 3 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/18/2005 6/28/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/2005 0 0
NA001 PRP RI Responsible Party 6/28/2005 9/29/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/6/2006 4/28/2009 0 0
AR002 ADMINISTRATIVE RECORDS EPA In-House 11/21/2006 0 0

OPERABLE UNIT: 02 ENTIRE SITE
RV003 REMOVAL EPA Fund-Financed 9/4/2007 9/12/2007 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2007 0 0
EH001   Explanation Of Significant Differences 6/6/2011 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/13/2006 9/30/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/15/2008 2/19/2010 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 4/13/2010 9/27/2010 3 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NEN000704456 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): VANN, BRADLEY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A74E
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0704456

PARKVIEW WELL 

GRAND ISLAND NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 ENTIRE SITE
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/31/2010 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/2010 1 0
AR003 ADMINISTRATIVE RECORDS EPA In-House 11/3/2007 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NED084626100 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0702086

SHERWOOD MEDICAL CO.

NORFOLK NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY State, Fund Financed 11/20/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/5/1988 1/5/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/23/1991 1/13/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/25/1988 5/23/1988 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 2/1/1988 9/6/1989 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 9/6/1989 2/19/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/11/1987 3/23/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 3/4/1988 12/30/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/17/1988 12/22/1988 0 0
6W001 FOLLOW-UP INVESTIGATION EPA Fund-Financed 1/16/1989 5/8/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed Phased Completion 4/21/1989 0 0
HR002 HRS PACKAGE EPA Fund-Financed 12/20/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/14/1989 7/28/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 1/26/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1988 9/6/1989 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 12/1/1988 3/21/1991 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 5/6/1994 9/28/1994 0 0
NG004 NEGOTIATION (GENERIC) Federal Enforcement 8/10/1995 7/31/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/6/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/21/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/27/1988 2/19/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/31/1996 11/7/1996 0 0
LO001   Lodged By DOJ 8/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1989 11/7/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/6/2003 9/25/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2007 7/3/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/28/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2012 9/24/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NED084626100 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): RAPPLEAN, KEN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 07BN
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0702086

SHERWOOD MEDICAL CO.

NORFOLK NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS REMEDIAL ACTION
AS002 AERIAL SURVEY EPA Fund-Financed 3/15/1989 7/27/1989 0 0
BD001 PRP RI/FS Responsible Party 3/21/1991 9/27/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1993 0 0
EH001   Explanation Of Significant Differences 9/5/1995 0 0
BE001 PRP RD Responsible Party Phased Completion 11/9/1994 4/7/1995 0 0
BE002 PRP RD Responsible Party Phased Start 11/7/1996 7/10/1998 0 0
TS001 TREATABILITY STUDY Responsible Party 7/1/1992 11/15/1992 0 0
BF001 PRP RA Responsible Party 7/10/1998 9/25/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1999 0 0

OPERABLE UNIT: 02 GROUNDWATER (GW) REMEDIAL
BE003 PRP RD Responsible Party 11/7/1996 7/10/1998 0 0
BF002 PRP RA Responsible Party 7/10/1998 9/26/2000 0 0
ME001 PRP LR Responsible Party 9/26/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2000 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 4/21/1999 9/30/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NED980862718 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): FIELD, JEFF
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071X
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701974

WAVERLY GROUND WATER CONTAMINATION

WAVERLY NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITE EVALUATION/DISPOSITION
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/16/1990 8/23/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/28/1991 3/29/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/1993 4/26/1993 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 4/24/1987 5/27/1988 2 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/22/1987 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/18/1987 12/24/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/21/1987 12/24/1987 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/22/1989 12/22/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/9/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 1/26/1990 9/30/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party Other Completion Anomaly 4/1/1998 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/15/1986 5/27/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/15/2005 8/2/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/27/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/19/2006 11/20/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed Other Completion Anomaly 1/4/2004 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/19/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 AIR STRIPPER AND VES SYSTEM
BD001 PRP RI/FS Responsible Party Original Action Take Over 8/14/1985 4/24/1987 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 7/19/1985 0 0
ED001 RISK/HEALTH ASSESSMENT EPA In-House 11/15/1988 7/10/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/6/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1990 0 0
EH001   Explanation Of Significant Differences 3/10/2005 0 0
BE001 PRP RD Responsible Party 9/26/1990 12/11/1990 0 0
BF001 PRP RA Responsible Party 12/11/1990 9/29/1995 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta Original Action Take Over 3/31/1988 5/27/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/1993 9/27/1993 0 0
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REGION: 07

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NED980862718 SITE SECTION: M-(MOKS) MO/KS Remedial Branch
REMEDIAL PROJ MGR (RPM): FIELD, JEFF
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 071X
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0701974

WAVERLY GROUND WATER CONTAMINATION

WAVERLY NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 AIR STRIPPER AND VES SYSTEM
FE002 FIVE-YEAR REVIEW EPA In-House 7/12/1999 9/30/1999 0 0
NA001 PRP RI Responsible Party 1/1/1989 5/1/1990 0 0
NK001 PRP FS Responsible Party 5/1/1990 9/26/1990 0 0
ME001 PRP LR Responsible Party 5/27/1988 6/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 2/2/2004 9/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/29/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/2/2006 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 12/8/2008 8/13/2009 0 0
BF002 PRP RA Responsible Party 12/11/1990 6/28/2006 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 12/10/1991 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 6/21/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: NEN000704738 SITE SECTION: I-(IANE) IA/NE Remedial Branch
REMEDIAL PROJ MGR (RPM): ZURBUCHEN, BRIAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A76N
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0704738

WEST HIGHWAY 6 & HIGHWAY 281

HASTINGS NE

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/4/2004 0 0
NX001 COMBINED PA/SI State, Fund Financed 10/31/2004 6/9/2005 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 10/3/2005 12/14/2005 0 0
6W001 FOLLOW-UP INVESTIGATION EPA Fund-Financed 3/10/2005 4/25/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/21/2005 9/14/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 5/22/2006 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/7/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/14/2005 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/14/2005 0 0
RS001 REMOVAL ASSESSMENT EPA In-House 10/16/2005 11/22/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/18/2006 7/7/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed Other Completion Anomaly 7/1/2005 0 0
RV001 REMOVAL EPA Fund-Financed 7/7/2006 1 0
NS001 NPL RP SEARCH Federal Enforcement 7/7/2006 6/20/2013 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/7/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/16/2008 9/12/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 9/12/2008 0 0

OPERABLE UNIT: 01 SOURCE AREA SOILS AND GW
LT001 LITIGATION (GENERIC) Federal Enforcement 10/11/2007 9/12/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/2006 3 0

** END OF SITE SUMMARY ** $5 $0

92TOTAL NUMBER OF SITES IN REPORT:
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CO7570090038 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Rathke, David
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0800359

AIR FORCE PLANT PJKS

LITTLETON CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/20/1987 0 0
SI001 SITE INSPECTION Federal Facilities 7/20/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 4/18/1988 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/12/1989 3/15/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/19/1998 12/19/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/20/1995 0 0

OPERABLE UNIT: 01 LARIAT GULCH-GROUNDWATER
LW001 FF RI/FS Federal Facilities 2/7/1989 12/5/2010 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 2/1/1987 8/7/2013 0 0
RO001 RECORD OF DECISION Federal Facilities 8/7/2013 0 0
OH001 OTHER Federal Enforcement 3/8/2001 5/24/2001 0 0

OPERABLE UNIT: 02 RCRA SURFACE UNITS
NH001 FF RI Federal Facilities 2/15/1992 3/15/1999 0 0

OPERABLE UNIT: 03 OU3
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/3/2003 1/22/2004 0 0
LV001 FF REMOVAL Federal Facilities 9/13/2008 8/6/2009 0 0

OPERABLE UNIT: 04 GROUNDWATER
NI001 FF FS Federal Facilities 5/23/2008 12/5/2010 0 0
TS001 TREATABILITY STUDY Federal Facilities 12/15/2003 8/7/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD007063530 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0815
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0800078

ASARCO, INC. (GLOBE PLANT)

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/10/1993 8/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/15/1987 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 7/22/2013 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
HR002 HRS PACKAGE EPA Fund-Financed 8/5/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/15/1991 8/1/1994 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/4/2002 6/7/2002 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/21/1994 2/21/2003 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/30/2002 6/27/2006 0 0
SD001 STATE CONSENT DECREE State Enforcement 8/9/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/21/1999 4/11/2000 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/22/2002 3/13/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/12/2004 9/29/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 11/16/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 3/13/2009 6/5/2009 0 0
LO001   Lodged By DOJ 3/13/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 8/9/2002 2/3/2003 0 0
LO002   Lodged By DOJ 1/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/18/2009 9/23/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 6/5/2009 0 0

OPERABLE UNIT: 01 FORMER NEUTRALIZATION POND
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/26/1999 2/26/1999 0 0

OPERABLE UNIT: 03 COMMUNITY SOILS
FP001 FORWARD PLANNING EPA Fund-Financed 5/20/1986 8/1/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/11/2010 0 0
BD001 PRP RI/FS PRP Response Under Sta 8/1/1990 5/29/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 8/8/1991 2/18/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 2/18/1993 0 0
BE001 PRP RD PRP Response Under Sta 7/1/1993 3/1/1994 0 0
BF001 PRP RA PRP Response Under Sta 6/1/1994 9/6/1995 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD007063530 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0815
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 0800078

ASARCO, INC. (GLOBE PLANT)

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 COMMUNITY SOILS
RA001 REMEDIAL ACTION Special Account Financed 8/11/2010 1 0
RD001 REMEDIAL DESIGN Special Account Financed 8/11/2010 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 4
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: COD000110254 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0831
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800030

BRODERICK WOOD PRODUCTS

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 4/21/1997 12/28/2000 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 10/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 11/15/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/4/1992 1/28/1993 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/15/1993 11/4/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/6/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/31/1985 12/24/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/11/1988 9/8/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1992 5/24/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/18/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/20/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/4/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/24/1984 5/21/1986 0 0
LO001   Lodged By DOJ 3/18/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 3/17/1995 11/8/1995 0 0
LO002   Lodged By DOJ 5/22/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/22/1985 2/22/1985 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/31/1992 5/1/1995 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/20/1999 4/26/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/28/1984 7/15/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/7/2000 1/18/2001 0 0
ME001 PRP LR Responsible Party 9/30/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/1994 3/24/1995 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1984 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/24/1992 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: COD000110254 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0831
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800030

BRODERICK WOOD PRODUCTS

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 12/28/2000 4/18/2001 0 0
LO003   Lodged By DOJ 1/18/2001 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 3/27/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 7/8/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2010 9/27/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/1/1986 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/11/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 5/8/2007 0 0

OPERABLE UNIT: 01 SURFACE IMPOUNDMENTS
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 3/30/1984 12/24/1985 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 12/24/1985 6/30/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/30/1986 11/12/1986 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 12/20/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/20/1990 0 0
NK001 PRP FS Mixed Funding Federal/RP 5/24/1990 9/24/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 2/10/1988 3/7/1989 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 4/1/1996 6/30/1996 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/30/1988 0 0
JQ002   ROD Amendment 9/24/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1988 3/31/1992 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1989 5/4/1990 8 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/25/1989 12/30/1993 1 0
BF001 PRP RA Responsible Party 10/20/1990 11/12/1990 0 0
OH001 OTHER Responsible Party 12/2/1988 3/14/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 6/15/1984 8/30/1984 0 0

OPERABLE UNIT: 02 SOILS AND GROUND WATER
AS001 AERIAL SURVEY EPA Fund-Financed 9/11/1992 7/30/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/6/1985 0 0
BD001 PRP RI/FS Responsible Party 1/16/1989 3/24/1992 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 6/15/1989 9/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 2/10/1988 9/24/1988 0 0
RO003 RECORD OF DECISION Federal Enforcement 3/24/1992 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: COD000110254 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0831
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800030

BRODERICK WOOD PRODUCTS

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02
JQ001   ROD Amendment 9/24/1991 0 0
EH001   Explanation Of Significant Differences 3/24/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/28/1992 5/5/1993 2 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/28/1992 3/30/1995 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/4/1993 4/15/1994 10 0
BF002 PRP RA Responsible Party 5/1/1995 9/30/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/2005 9/25/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0

OPERABLE UNIT: 03 UNION PACIFIC
QX001 PPA ASSESSMENT Federal Enforcement 10/15/2003 1/29/2004 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/29/2004 0 0
BF003 PRP RA Responsible Party 1/29/2004 9/27/2005 0 0

** END OF SITE SUMMARY ** $25 $0
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CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/21/2000 6/5/2002 0 0
ED007 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/3/1995 1/2/1996 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 7/31/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 12/1/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 2/5/1986 0 0
RV001 REMOVAL EPA Fund-Financed 2/15/1986 5/29/1986 4 0
RV002 REMOVAL EPA Fund-Financed 9/9/1994 9/20/1994 1 0
RV008 REMOVAL EPA Fund-Financed 6/4/1993 6/4/1993 0 0
BB002 PRP REMOVAL Responsible Party 12/14/1990 8/31/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/30/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/31/1982 9/30/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/30/1989 10/1/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 12/4/1987 9/1/1989 0 0
NS004 NPL RP SEARCH Federal Enforcement 5/1/1986 6/26/1986 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1983 10/15/1983 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 4/20/1990 8/26/1994 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/14/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/1991 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1991 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1991 0 0
NA001 PRP RI Responsible Party 6/4/1992 9/27/1996 0 0
CR004 COMMUNITY INVOLVEMENT Federal Enforcement 12/18/1992 9/30/1997 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 10/1/1999 1/31/2007 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 8/14/1998 4/12/1999 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 12/18/1992 9/30/1997 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 3/24/1993 10/1/1996 0 0
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OPERABLE UNIT: SITEWIDE
TA008 TECHNICAL ASSISTANCE Federal Enforcement 6/15/1993 6/30/1994 0 0
TA009 TECHNICAL ASSISTANCE Federal Enforcement 4/14/1993 12/31/1994 0 0
TA013 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/1991 2/20/2002 0 0
HA002 HEALTH ASSESSMENT Federal Enforcement 12/27/1991 1/2/1996 0 0
HA003 HEALTH ASSESSMENT EPA Fund-Financed 12/18/1992 1/2/1996 0 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/18/1992 1/15/1997 0 0
ED005 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/18/1992 1/2/1997 0 0
ED006 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/8/1993 1/2/1997 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/8/1987 9/8/1987 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/17/1993 12/17/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/29/1992 12/17/1997 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/14/2000 5/1/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1989 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/17/1993 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1994 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 7/24/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 2/28/1994 8/17/1994 0 0
LO008   Lodged By DOJ 5/6/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 6/30/1991 1/6/1993 0 0
LO001   Lodged By DOJ 4/9/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 9/30/1991 6/26/1992 0 0
LO002   Lodged By DOJ 4/9/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 4/21/1992 8/3/1993 0 0
LO003   Lodged By DOJ 2/12/1993 0 0
CD005 CONSENT DECREE Federal Enforcement 10/6/1992 9/3/1993 0 0
LO005   Lodged By DOJ 7/15/1993 0 0
CD006 CONSENT DECREE Federal Enforcement 11/4/1992 9/3/1993 0 0
LO006   Lodged By DOJ 7/15/1993 0 0
CD007 CONSENT DECREE Federal Enforcement 12/18/1992 9/3/1993 0 0
LO004   Lodged By DOJ 6/25/1993 0 0
CD009 CONSENT DECREE Federal Enforcement 9/13/1993 12/15/1993 0 0
LO007   Lodged By DOJ 9/16/1993 0 0
CD010 CONSENT DECREE Federal Enforcement 5/5/1994 8/26/1994 0 0
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OPERABLE UNIT:
LO009   Lodged By DOJ 5/16/1994 0 0
CD011 CONSENT DECREE Federal Enforcement 6/1/1995 10/6/1995 0 0
LO010   Lodged By DOJ 8/10/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/19/1985 9/28/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/1/1991 9/28/1991 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/15/1993 6/30/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1993 6/30/1995 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/23/1993 9/30/1995 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/19/1986 10/6/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/31/2001 9/28/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/16/1992 2/2/1996 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 4/6/1998 4/15/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/6/2001 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 9/10/1991 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 8/29/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/30/1986 6/19/1986 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2006 9/28/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/30/1986 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1986 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/23/1986 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/20/1986 0 0
TA014 TECHNICAL ASSISTANCE EPA Fund-Financed 2/17/2000 8/28/2001 0 0
FS004 FEASIBILITY STUDY EPA Fund-Financed 7/5/2000 1/7/2005 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 5/1/2001 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/9/2001 7/31/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 5/1/2008 0 0
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OPERABLE UNIT: SITEWIDE
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/29/1993 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/16/1993 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/14/1991 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/16/1993 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/29/1993 0 0
AF007 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/4/1991 0 0
AF008 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/20/1991 0 0
AF009 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/4/1992 0 0
AF010 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/9/1993 0 0
AF011 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/15/1994 0 0
AF012 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/5/1994 0 0
AF013 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/5/1995 0 0
AF015 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/29/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 5/3/2011 9/27/2012 0 0

OPERABLE UNIT: 01 YAK TUNNEL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/31/1987 1 0
CO001 COMBINED RI/FS Federal Enforcement 12/30/1983 3/29/1988 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/21/1986 9/7/1988 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 7/30/1991 12/31/1994 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 9/1/1983 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 6/15/1986 12/4/1986 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/17/1991 12/31/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/29/1988 3/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1988 0 0
EH001   Explanation Of Significant Differences 4/1/1989 0 0
EH002   Explanation Of Significant Differences 10/1/1991 0 0
EH005   Explanation Of Significant Differences 7/29/2013 0 0
JQ001   ROD Amendment 3/23/1989 0 0
BE001 PRP RD Responsible Party 4/5/1988 3/2/1989 0 0
BE002 PRP RD Responsible Party 4/25/1989 5/3/1991 1 0
BE003 PRP RD Responsible Party 4/29/1993 9/27/1993 0 0
TS001 TREATABILITY STUDY Responsible Party 4/19/1990 3/28/1991 0 0
BF001 PRP RA Responsible Party 9/7/1988 6/28/1991 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 YAK TUNNEL
BF002 PRP RA Responsible Party 9/4/1990 2/8/1992 0 0
BF003 PRP RA Responsible Party 3/29/1994 11/9/1994 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 11/3/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 5/20/1983 0 0

OPERABLE UNIT: 02 HECLA TAILINGS
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/29/1993 7/29/1993 0 0
RV015 REMOVAL EPA Fund-Financed 5/26/1998 7/2/1998 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 1/29/2004 5/28/2004 0 0
RV009 REMOVAL EPA Fund-Financed 7/31/1995 8/18/1998 0 0
RV011 REMOVAL EPA Fund-Financed 8/31/1995 8/18/1998 0 0
RV012 REMOVAL EPA Fund-Financed 8/31/1996 8/18/1998 0 0
BD002 PRP RI/FS Responsible Party 4/7/1987 8/26/1993 2 0
BD014 PRP RI/FS Responsible Party 9/10/1993 8/26/1994 0 0
BD018 PRP RI/FS Responsible Party 9/10/1993 8/26/1994 0 0
BD028 PRP RI/FS Responsible Party 8/17/1994 8/26/1994 0 0
TA002 TECHNICAL ASSISTANCE Responsible Party 5/26/1992 8/26/1994 0 0
RO014 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
EH006   Explanation Of Significant Differences 7/29/2013 0 0
RV026 REMOVAL EPA Fund-Financed 5/3/2004 5/28/2004 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 5/22/2001 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 5/22/2001 7/23/2001 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/1/2002 9/23/2002 0 0
OM012 OPERATIONS AND MAINTENANCE Special Account Financed 5/28/2004 0 0

OPERABLE UNIT: 03 D & RG SLAG PILES
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
BD021 PRP RI/FS Responsible Party 3/2/1994 8/26/1994 0 0
BD029 PRP RI/FS Responsible Party 8/26/1994 9/27/1996 0 0
RO005 RECORD OF DECISION Federal Enforcement 5/6/1998 0 0

OPERABLE UNIT: 04 UPPER CAL GULCH
BB004 PRP REMOVAL Responsible Party 7/19/1996 6/30/1998 0 0
EE010 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/30/1994 7/31/1995 0 0
EE011 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/30/1994 7/8/1996 0 0
BB031 PRP REMOVAL Responsible Party 10/31/1995 6/30/1998 0 0
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OPERABLE UNIT: 04 UPPER CAL GULCH
BB032 PRP REMOVAL Responsible Party 8/4/1995 6/30/1998 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
BD001 PRP RI/FS Responsible Party 4/7/1987 8/26/1994 1 0
BD006 PRP RI/FS Responsible Party 12/15/1992 8/26/1994 0 0
BD020 PRP RI/FS Responsible Party 2/3/1994 8/26/1994 0 0
NK001 PRP FS Responsible Party 5/5/1995 3/21/1997 0 0
RO008 RECORD OF DECISION Federal Enforcement 3/31/1998 0 0
EH004   Explanation Of Significant Differences 3/17/2004 0 0
EH007   Explanation Of Significant Differences 7/29/2013 0 0
BE006 PRP RD Responsible Party 3/31/1998 7/28/1998 0 0
BF006 PRP RA Responsible Party 7/28/1998 9/2/2003 0 0
OM008 OPERATIONS AND MAINTENANCE Special Account Financed 9/2/2003 0 0

OPERABLE UNIT: 05 SMELTERS/MILL SITES
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
BD030 PRP RI/FS Responsible Party 8/29/1994 10/31/2000 0 0
NK003 PRP FS Responsible Party 5/10/1999 9/29/2000 0 0
RO006 RECORD OF DECISION Federal Enforcement 10/31/2000 0 0
RO016 RECORD OF DECISION EPA Fund-Financed 9/29/2000 0 0
BE008 PRP RD Responsible Party 2/22/2001 9/22/2004 0 0
BF008 PRP RA Responsible Party 9/22/2004 2/17/2010 1 0
OM003 OPERATIONS AND MAINTENANCE Special Account Financed 10/1/2012 0 0

OPERABLE UNIT: 06 HAMM'S TAILINGS/PENROSE DUMP
EE006 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/22/1995 6/30/1997 0 0
RV014 REMOVAL EPA Fund-Financed 6/24/1997 12/28/2000 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 8/9/2004 3/12/2008 0 0
RV003 REMOVAL EPA Fund-Financed 8/24/1995 8/19/1998 5 0
RV005 REMOVAL EPA Fund-Financed 7/26/1996 10/4/1999 3 0
BN001 REMOVAL SUPPORT/MGT EPA Fund-Financed 2/20/1998 2/25/2000 0 0
RV006 REMOVAL EPA Fund-Financed 5/1/1996 8/19/1998 2 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
CO007 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 8/26/1994 9/25/2003 1 0
BD004 PRP RI/FS Responsible Party 12/1/1991 8/26/1994 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/26/1992 8/26/1994 0 0
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REMEDIAL PROJ MGR (RPM): Kiefer, Linda
ON-SCENE COORD (OSC): Guy, Kerry DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0829
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0801478

CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 HAMM'S TAILINGS/PENROSE DUMP
FS001 FEASIBILITY STUDY Federal Enforcement 3/30/1994 8/26/1994 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 3/30/1994 8/26/1994 0 0
FS003 FEASIBILITY STUDY EPA Fund-Financed 12/9/1999 9/11/2002 1 0
RO011 RECORD OF DECISION EPA Fund-Financed 9/25/2003 0 0
JQ002   ROD Amendment 9/28/2010 0 0
EE009 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 5/29/1998 0 0
EE012 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 12/10/1998 5/28/1999 0 0
EE013 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 12/9/1999 6/25/2001 0 0
RV018 REMOVAL EPA Fund-Financed 10/26/1998 12/28/2000 0 0
RV022 REMOVAL EPA Fund-Financed 6/30/2000 10/13/2000 0 0
RV024 REMOVAL EPA Fund-Financed 6/25/2001 7 0
RV029 REMOVAL EPA Fund-Financed 2/19/2008 9/29/2009 5 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/11/2004 8/15/2006 1 0
TA017 TECHNICAL ASSISTANCE EPA Fund-Financed 7/9/2008 0 0
NS006 NPL RP SEARCH Federal Enforcement 3/26/2008 6/19/2008 0 0
FS005 FEASIBILITY STUDY EPA Fund-Financed 8/14/2009 9/28/2010 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/20/2011 1 0
RD005 REMEDIAL DESIGN Special Account Financed 7/28/2011 9/6/2012 0 0
RA005 REMEDIAL ACTION Special Account Financed 4/23/2012 6/13/2013 1 0

OPERABLE UNIT: 07 APACHE TAILINGS
RV013 REMOVAL EPA Fund-Financed 8/8/1996 6/30/1998 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
BD031 PRP RI/FS Responsible Party 8/26/1994 6/6/2000 0 0
NK002 PRP FS Responsible Party 9/16/1993 8/26/1994 0 0
RO007 RECORD OF DECISION Federal Enforcement 6/6/2000 0 0
BE009 PRP RD Responsible Party 6/6/2000 7/2/2001 0 0
BF009 PRP RA Responsible Party 7/2/2001 12/17/2003 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party Original Action Take Over 12/17/2003 8/28/2007 0 0
OM005 OPERATIONS AND MAINTENANCE Special Account Financed Takeover of an Action Taken Over 8/28/2007 0 0
BB057 PRP REMOVAL Responsible Party 4/7/1997 6/30/1998 0 0
BB065 PRP REMOVAL Responsible Party 10/4/1999 10/29/1999 0 0
NS005 NPL RP SEARCH Federal Enforcement 2/25/2000 4/18/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 2/25/2000 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717938 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Kiefer, Linda
ON-SCENE COORD (OSC): Guy, Kerry DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0829
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0801478

CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 APACHE TAILINGS
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 8/29/2000 0 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 9/1/2000 0 0

OPERABLE UNIT: 08 LOWER CAL GULCH
EE005 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/30/1994 7/31/1995 0 0
BB034 PRP REMOVAL Responsible Party 6/11/1998 2/5/1999 0 0
BB005 PRP REMOVAL Responsible Party 8/4/1995 6/30/1998 0 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/25/2001 6/3/2006 0 0
BD032 PRP RI/FS Responsible Party 8/26/1994 9/29/2000 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/29/2000 0 0
BE011 PRP RD Responsible Party 5/11/2001 7/22/2002 0 0
BF010 PRP RA Responsible Party 7/22/2002 9/2/2003 0 0
GR009 PARTIAL NPL DELETION EPA Fund-Financed 11/13/2009 1/12/2010 0 0
TV006 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 11/13/2009 0 0
OM009 OPERATIONS AND MAINTENANCE Special Account Financed 9/2/2003 0 0

OPERABLE UNIT: 09 RESIDENTIAL SOIL
EE007 ENGINEERING EVAL/COST ANALYSIS Responsible Party 4/7/1994 7/23/1996 0 0
BB043 PRP REMOVAL Responsible Party 8/17/1998 12/15/1998 0 0
BB042 PRP REMOVAL Responsible Party 8/17/1998 12/15/1998 0 0
BB041 PRP REMOVAL Responsible Party 8/17/1998 12/15/1998 0 0
BB040 PRP REMOVAL Responsible Party 6/8/1998 12/15/1998 0 0
BB039 PRP REMOVAL Responsible Party 7/7/1998 12/15/1998 0 0
BB038 PRP REMOVAL Responsible Party 7/7/1998 12/15/1998 0 0
BB037 PRP REMOVAL Responsible Party 7/7/1998 12/15/1998 0 0
BB035 PRP REMOVAL Responsible Party 7/7/1998 12/15/1998 0 0
BB030 PRP REMOVAL Responsible Party 8/30/1996 5/26/1998 0 0
BB029 PRP REMOVAL Responsible Party 8/29/1996 5/26/1998 0 0
BB028 PRP REMOVAL Responsible Party 8/29/1996 5/26/1998 0 0
BB027 PRP REMOVAL Responsible Party 8/15/1996 8/14/2001 0 0
BB026 PRP REMOVAL Responsible Party 7/1/1996 5/26/1998 0 0
BB025 PRP REMOVAL Responsible Party 5/30/1996 5/26/1998 0 0
BB024 PRP REMOVAL Responsible Party 7/7/1996 5/26/1998 0 0
BB023 PRP REMOVAL Responsible Party 4/1/1997 5/26/1998 0 0
BB022 PRP REMOVAL Responsible Party 1/8/1997 5/26/1998 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717938 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Kiefer, Linda
ON-SCENE COORD (OSC): Guy, Kerry DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0829
NPL STATUS: Currently on the Final NPL
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CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 RESIDENTIAL SOIL
BB019 PRP REMOVAL Responsible Party 10/21/1997 5/26/1998 0 0
BB018 PRP REMOVAL Responsible Party 6/8/1998 12/15/1998 0 0
BB017 PRP REMOVAL Responsible Party 12/1/1997 12/15/1998 0 0
BB016 PRP REMOVAL Responsible Party 10/1/1997 5/26/1998 0 0
BB008 PRP REMOVAL Responsible Party 6/10/1997 5/26/1998 0 0
BB009 PRP REMOVAL Responsible Party 9/12/1997 5/26/1998 0 0
BB010 PRP REMOVAL Responsible Party 9/12/1997 5/26/1998 0 0
BB011 PRP REMOVAL Responsible Party 9/12/1997 5/26/1998 0 0
BB012 PRP REMOVAL Responsible Party 9/12/1997 5/26/1998 0 0
BB013 PRP REMOVAL Responsible Party 9/12/1997 5/26/1998 0 0
BB014 PRP REMOVAL Responsible Party 9/12/1997 7/22/1998 0 0
BB015 PRP REMOVAL Responsible Party 7/30/1997 5/26/1998 0 0
BB007 PRP REMOVAL Responsible Party 6/10/1997 5/26/1998 0 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
RI003 REMEDIAL INVESTIGATION Federal Enforcement 5/5/1994 8/26/1994 0 0
NA002 PRP RI Responsible Party 5/5/1994 8/26/1994 0 0
BD007 PRP RI/FS Responsible Party 12/18/1992 8/26/1994 0 0
BD008 PRP RI/FS Responsible Party 12/18/1992 8/28/1994 0 0
BD015 PRP RI/FS Responsible Party 9/15/1993 8/26/1994 0 0
BD035 PRP RI/FS Responsible Party 8/26/1994 9/2/1999 0 0
TA012 TECHNICAL ASSISTANCE EPA Fund-Financed 3/4/1994 8/26/1994 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/2/1999 0 0
BF007 PRP RA Responsible Party Phased Completion 6/13/2000 9/30/2005 0 0
BF011 PRP RA Responsible Party Other Start Anomaly 9/30/2005 1/24/2011 0 0
BB044 PRP REMOVAL Responsible Party 9/24/1998 12/15/1998 0 0
BB045 PRP REMOVAL Responsible Party 9/24/1998 12/15/1998 0 0
BB046 PRP REMOVAL Responsible Party 9/24/1998 12/15/1998 0 0
BB047 PRP REMOVAL Responsible Party 9/24/1998 12/15/1998 0 0
BB048 PRP REMOVAL Responsible Party 9/17/1998 12/15/1998 0 0
BB049 PRP REMOVAL Responsible Party 9/17/1998 12/15/1998 0 0
BB050 PRP REMOVAL Responsible Party 9/17/1998 12/15/1998 0 0
BB051 PRP REMOVAL Responsible Party 10/5/1998 12/15/1998 0 0
BB052 PRP REMOVAL Responsible Party 10/22/1998 12/15/1998 0 0
BB053 PRP REMOVAL Responsible Party 10/22/1998 12/15/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717938 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Kiefer, Linda
ON-SCENE COORD (OSC): Guy, Kerry DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0829
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0801478

CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 RESIDENTIAL SOIL
BB054 PRP REMOVAL Responsible Party 7/12/1999 10/12/1999 0 0
BB055 PRP REMOVAL Responsible Party 7/12/1999 10/12/1999 0 0
BB056 PRP REMOVAL Responsible Party 7/12/1999 10/12/1999 0 0
BB058 PRP REMOVAL Responsible Party 10/6/1999 10/28/1999 0 0
BB059 PRP REMOVAL Responsible Party 10/6/1999 10/28/1999 0 0
BB060 PRP REMOVAL Responsible Party 10/21/1999 10/28/1999 0 0
BB061 PRP REMOVAL Responsible Party 11/29/1999 12/1/1999 0 0
BB062 PRP REMOVAL Responsible Party 11/29/1999 12/1/1999 0 0
BB063 PRP REMOVAL Responsible Party 11/29/1999 12/1/1999 0 0
BB064 PRP REMOVAL Responsible Party 11/29/1999 12/1/1999 0 0
BB066 PRP REMOVAL Responsible Party 7/24/1998 4/21/2000 0 0
BB067 PRP REMOVAL Responsible Party 11/11/1999 4/21/2000 0 0
BE010 PRP RD Responsible Party 9/2/1999 12/29/2000 0 0
TV003 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/20/2002 0 0
RV027 REMOVAL EPA Fund-Financed 9/19/2005 8/14/2006 0 0
RV028 REMOVAL EPA Fund-Financed 7/17/2006 8/23/2007 1 0
RV030 REMOVAL Special Account Financed 6/15/2009 8/19/2009 1 0
CR005 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/2006 9/19/2006 0 0
GR005 PARTIAL NPL DELETION EPA Fund-Financed 2/20/2002 4/22/2002 0 0
TA015 TECHNICAL ASSISTANCE EPA Fund-Financed 10/18/2007 5/7/2009 0 0
AF014 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/1/2008 0 0
GR010 PARTIAL NPL DELETION EPA Fund-Financed 5/24/2011 9/21/2011 0 0
OM007 OPERATIONS AND MAINTENANCE Special Account Financed 10/21/2010 0 0
TV007 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 5/24/2011 0 0

OPERABLE UNIT: 10 OREGON GULCH
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/15/1994 6/1/1995 0 0
BB003 PRP REMOVAL Responsible Party 8/4/1995 6/30/1998 0 0
BD034 PRP RI/FS Responsible Party 8/28/1994 12/5/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/8/1997 0 0
EH008   Explanation Of Significant Differences 7/29/2013 0 0
BE005 PRP RD Responsible Party 11/4/1997 6/3/1998 0 0
BF005 PRP RA Responsible Party 6/3/1998 9/30/1999 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/15/2001 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717938 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Kiefer, Linda
ON-SCENE COORD (OSC): Guy, Kerry DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0829
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0801478

CALIFORNIA GULCH

LEADVILLE CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 OREGON GULCH
GR003 PARTIAL NPL DELETION EPA Fund-Financed 2/15/2001 4/16/2001 0 0
OM010 OPERATIONS AND MAINTENANCE Special Account Financed 9/30/1999 0 0

OPERABLE UNIT: 11 ARKANSAS FLOOD PLAIN
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1996 6/4/2003 0 0
RV007 REMOVAL EPA Fund-Financed 9/23/1997 10/26/2007 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 1/1/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/6/1998 0 0
RV021 REMOVAL EPA Fund-Financed 7/26/1999 10/26/2007 0 0
RV023 REMOVAL EPA Fund-Financed 8/10/2000 10/26/2007 0 0
CO008 COMBINED RI/FS EPA Fund-Financed 8/6/2001 9/28/2005 0 0
RO017 RECORD OF DECISION EPA Fund-Financed 9/28/2005 0 0
TA016 TECHNICAL ASSISTANCE EPA Fund-Financed 5/14/2008 11/18/2008 0 0
ED009 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/30/2004 4/9/2007 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/27/2005 9/17/2007 1 0
RA004 REMEDIAL ACTION Special Account Financed 9/13/2006 9/19/2013 7 0

OPERABLE UNIT: 12 SITE-WIDE WATER QUALITY
MA011 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
RD002 REMEDIAL DESIGN Special Account Financed 9/3/2013 0 0
BD010 PRP RI/FS Mixed Funding Federal/RP 8/26/1994 9/22/2009 1 0
RO010 RECORD OF DECISION Federal Enforcement 9/22/2009 0 0
ED008 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/7/2004 6/20/2007 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/9/2002 7/25/2002 0 0

** END OF SITE SUMMARY ** $63 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD981551427 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0800892

CAPTAIN JACK MILL

WARD CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/15/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/2003 9/14/2006 0 0
RV001 REMOVAL EPA Fund-Financed 12/8/1987 1/28/1988 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/15/1987 9/15/1987 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 4/17/2000 1/23/2001 0 0
QV001 PRP SEARCH Federal Enforcement 5/10/2012 9/30/2012 0 0
RV002 REMOVAL EPA Fund-Financed 12/9/2004 3/15/2005 0 0
RV003 REMOVAL EPA Fund-Financed 8/22/2006 5/14/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/4/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/15/1992 3/10/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/16/1997 10/13/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 4/30/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/4/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 3/30/2012 12/17/2012 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 3/11/2004 0 0

OPERABLE UNIT: 01 TBD
CO001 COMBINED RI/FS State, Fund Financed 8/13/2003 9/29/2008 1 0
RO001 RECORD OF DECISION State, with EPA Concurren 9/29/2008 0 0
EH001   Explanation Of Significant Differences 10/6/2011 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/9/2009 12/29/2011 1 0
RA001 REMEDIAL ACTION State, Fund Financed 8/9/2011 2 0
RD002 REMEDIAL DESIGN State, Fund Financed 8/4/2009 9/27/2013 2 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 7/2/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 9/9/1993 0 0
RV001 REMOVAL EPA Fund-Financed 3/27/1987 4/29/1987 1 0
RV002 REMOVAL EPA Fund-Financed 9/30/1987 12/9/1988 0 0
RV003 REMOVAL EPA Fund-Financed 8/1/1991 9/14/1991 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/17/1991 9/17/1991 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/30/1990 9/4/1991 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/4/1991 1/14/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/7/1987 11/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/17/1990 6/9/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 4/22/1993 3/15/1994 0 0
NS004 NPL RP SEARCH Federal Enforcement 10/13/1999 11/3/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/4/1996 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/10/1994 6/8/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/25/1997 9/19/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/31/1993 12/31/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/23/1994 5/18/2001 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/28/2000 11/14/2001 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/2/1998 3/26/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/9/1993 3/30/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2004 9/29/2004 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1994 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 10/9/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2007 9/29/2009 0 0

OPERABLE UNIT: 01 MINE DISCHARGE TREATMENT
AS001 AERIAL SURVEY EPA Fund-Financed 3/18/1991 6/25/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/10/1985 6/15/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/31/1985 6/30/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/1988 5/30/1989 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/15/1986 1/18/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/27/1988 1/9/1997 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/7/1989 6/30/1994 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 12/30/1990 9/30/1991 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/23/1983 4/9/1987 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/14/1983 7/15/1985 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/17/1986 9/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1987 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/1/1987 10/1/1987 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/15/1988 9/30/1991 0 0

OPERABLE UNIT: 02 TAILINGS/WASTEROCK/REMEDIATION
FS003 FEASIBILITY STUDY EPA Fund-Financed 4/9/1987 3/31/1988 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/31/1988 0 0
EH001   Explanation Of Significant Differences 9/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 5/8/1988 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/27/1988 3/29/1989 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 3/29/1989 9/30/1991 4 0
RD004 REMEDIAL DESIGN State, Fund Financed 9/21/1995 5/21/1999 0 0
RA009 REMEDIAL ACTION State, Fund Financed 9/15/1997 8/25/2000 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/17/1999 1/14/2000 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/10/2000 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 5/26/1999 1/14/2000 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 9/21/1995 8/12/2002 0 0
RA014 REMEDIAL ACTION State, Fund Financed Phased Completion 12/20/1999 5/22/2003 1 0

OPERABLE UNIT: 03 DISCHARGE CONTROL/PHASE II
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/12/1993 0 0
BB004 PRP REMOVAL Responsible Party 12/15/1993 4/29/1994 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 DISCHARGE CONTROL/PHASE II
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/25/1993 0 0
BB003 PRP REMOVAL Responsible Party 12/8/1993 6/9/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/18/1993 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/1993 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/1997 0 0
BB001 PRP REMOVAL Responsible Party 6/15/1993 6/16/1993 0 0
BF002 PRP RA Responsible Party 5/21/1998 9/24/1998 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/1997 0 0
BF006 PRP RA Responsible Party 5/22/1998 3/29/1999 0 0
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 4/15/2009 6/15/2010 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/28/1995 8/21/1996 0 0
RV004 REMOVAL EPA Fund-Financed 8/12/1996 11/12/1996 0 0
BB002 PRP REMOVAL Responsible Party 8/23/1993 9/23/1994 0 0
BB005 PRP REMOVAL Responsible Party 1/4/1994 4/29/1994 0 0
BB006 PRP REMOVAL Responsible Party 10/30/1995 4/19/1996 0 0
BB007 PRP REMOVAL Responsible Party 6/8/1995 6/9/1995 0 0
BB008 PRP REMOVAL Responsible Party 9/21/1996 11/10/1996 0 0
RV005 REMOVAL State, Fund Financed 9/21/1998 12/14/1998 0 0
BB009 PRP REMOVAL Responsible Party 7/22/2004 1/5/2006 0 0
BF003 PRP RA Responsible Party 11/17/1997 9/28/1999 0 0
BF004 PRP RA Responsible Party 9/17/1998 1/27/2000 0 0
BF005 PRP RA Responsible Party 1/28/1999 8/25/2000 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 11/19/1993 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 6/8/1995 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/13/1995 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 8/21/1996 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 12/19/1989 1/9/1997 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 12/27/1990 0 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 3/4/1991 6/30/1994 0 0
TA008 TECHNICAL ASSISTANCE EPA Fund-Financed 5/31/1994 6/16/1994 0 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 8/2/1994 7/29/1996 0 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/1994 9/30/1999 0 0
TA011 TECHNICAL ASSISTANCE EPA Fund-Financed 6/22/1988 1/9/1997 0 0
TA012 TECHNICAL ASSISTANCE EPA Fund-Financed 11/2/1995 5/30/2003 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 DISCHARGE CONTROL/PHASE II
TA014 TECHNICAL ASSISTANCE EPA Fund-Financed 6/5/1997 9/30/2002 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 9/19/1997 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/5/1997 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/19/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/15/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/1995 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/1995 0 0
AR004 ADMINISTRATIVE RECORDS State, Fund Financed 9/1/1988 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/10/1996 6/3/1997 0 0
LO001   Lodged By DOJ 2/12/1997 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 9/1/1986 9/30/1991 0 0
RI002 REMEDIAL INVESTIGATION State, Fund Financed 6/15/1988 9/21/1990 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH003   Explanation Of Significant Differences 6/6/2005 0 0
JQ001   ROD Amendment 9/22/2003 0 0
RD003 REMEDIAL DESIGN State, Fund Financed Phased Completion 9/30/1991 9/25/2008 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1992 2/12/1997 4 0
RA003 REMEDIAL ACTION State, Fund Financed 9/29/1993 1/6/1995 0 0
RA004 REMEDIAL ACTION State, Fund Financed 9/29/1993 9/28/1999 7 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 5/26/1999 3/10/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/16/1998 11/18/1998 0 0
BF001 PRP RA Responsible Party 7/25/1994 2/23/1995 0 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 9/28/1999 9/30/2009 9 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/14/1998 0 0
RD007 REMEDIAL DESIGN State, Fund Financed Other Completion Anomaly 9/30/1991 9/22/2003 0 0
RA006 REMEDIAL ACTION State, Fund Financed Other Completion Anomaly 9/29/1993 0 0
RD009 REMEDIAL DESIGN State, Fund Financed 9/30/1991 9/14/2004 0 0
RA011 REMEDIAL ACTION State, Fund Financed 8/4/2005 9/28/2005 0 0
RD011 REMEDIAL DESIGN State, Fund Financed 9/30/1991 9/9/2002 0 0
RA012 REMEDIAL ACTION State, Fund Financed Phased Completion 9/29/1993 11/17/2003 0 0
RD012 REMEDIAL DESIGN State, Fund Financed 9/30/1991 5/2/2005 0 0
RA013 REMEDIAL ACTION State, Fund Financed 5/17/2005 3/31/2006 0 0
RV006 REMOVAL EPA Fund-Financed 7/20/2004 4/4/2006 1 0
RV009 REMOVAL EPA Fund-Financed 10/15/2011 11/15/2011 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 DISCHARGE CONTROL/PHASE II
RV008 REMOVAL EPA Fund-Financed 6/15/2010 9/15/2010 0 0
RD013 REMEDIAL DESIGN State, Fund Financed 9/30/1991 9/30/2004 0 0
RA017 REMEDIAL ACTION State, Fund Financed 5/17/2005 3/31/2006 0 0
NS005 NPL RP SEARCH Federal Enforcement 5/10/2005 7/27/2006 0 0
NS007 NPL RP SEARCH Federal Enforcement 11/19/2005 5/23/2006 0 0
TA015 TECHNICAL ASSISTANCE EPA Fund-Financed 7/11/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/20/1993 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/20/1993 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/28/2003 0 0
RD018 REMEDIAL DESIGN State, Fund Financed 4/12/2010 6/26/2012 1 0
RA023 REMEDIAL ACTION State, Fund Financed 2/23/2012 2 0
RD019 REMEDIAL DESIGN State, Fund Financed 3/13/2012 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 12/1/1998 9/28/1999 0 0

OPERABLE UNIT: 04 NORTH CLEAR CREEK
LT001 LITIGATION (GENERIC) Federal Enforcement 8/8/2007 8/22/2007 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/2006 8/29/2006 0 0
RA005 REMEDIAL ACTION State, Fund Financed 9/29/1993 5/9/2013 2 0
RD010 REMEDIAL DESIGN State, Fund Financed 9/30/1991 9/28/2005 0 0
RA010 REMEDIAL ACTION State, Fund Financed 9/28/2006 9/25/2008 0 0
RV007 REMOVAL EPA Fund-Financed 5/5/2008 9/19/2008 0 0
RV010 REMOVAL EPA Fund-Financed 10/15/2011 11/15/2011 0 0
RD008 REMEDIAL DESIGN State, Fund Financed Phased Start 9/21/1995 9/29/2006 0 0
RD020 REMEDIAL DESIGN State, Fund Financed 3/13/2012 9/30/2013 0 0
RA015 REMEDIAL ACTION State, Fund Financed Phased Start 9/28/2006 2 0
CO001 COMBINED RI/FS State, Fund Financed 12/29/1999 9/29/2004 1 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/29/2004 0 0
JQ002   ROD Amendment 9/25/2006 0 0
JQ003   ROD Amendment 4/29/2010 0 0
RD006 REMEDIAL DESIGN State, Fund Financed 4/1/2005 9/29/2006 1 0
RA016 REMEDIAL ACTION State, Fund Financed 9/28/2006 6/14/2011 8 0
RD014 REMEDIAL DESIGN State, Fund Financed 9/30/1991 9/25/2008 1 0
RA018 REMEDIAL ACTION State, Fund Financed Phased Start & Completion 9/28/2006 2/26/2009 0 0
NS006 NPL RP SEARCH Federal Enforcement 4/26/2006 3/20/2009 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980717557 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0813
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800257

CENTRAL CITY, CLEAR CREEK

IDAHO SPRINGS CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 NORTH CLEAR CREEK
RD015 REMEDIAL DESIGN State, Fund Financed 4/1/2005 9/27/2012 1 0
RA019 REMEDIAL ACTION State, Fund Financed 9/27/2013 18 0
RD016 REMEDIAL DESIGN State, Fund Financed 4/1/2005 8/21/2009 0 0
RA020 REMEDIAL ACTION State, Fund Financed Phased Start & Completion 9/28/2006 4/29/2010 1 0
RD017 REMEDIAL DESIGN State, Fund Financed 4/1/2005 3/31/2011 2 0
RA021 REMEDIAL ACTION State, Fund Financed Phased Start 4/7/2008 0 0
RA022 REMEDIAL ACTION State, Fund Financed Phased Start 6/2/2008 1 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 7/17/2006 8/29/2006 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 7/18/2008 9/28/2012 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/2007 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 3/13/2007 5/21/2007 0 0
LO002   Lodged By DOJ 3/15/2007 0 0
GU001 NON-CONSENSUAL JUDICIAL ORDER Federal Enforcement 8/22/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2004 5/21/2007 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 11/29/2010 12/21/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/29/2010 12/21/2010 0 0

** END OF SITE SUMMARY ** $78 $0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
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CHEMICAL SALES CO.

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/3/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 6/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 2/11/1989 10/2/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/6/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/30/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/30/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1987 11/16/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/24/1991 7/8/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/21/1992 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/1/1988 3/30/1989 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/1/1988 9/30/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/1995 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 4/24/1991 4/6/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/8/1989 3/8/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 9/30/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 1/27/1992 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1992 3/31/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/27/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/10/1995 7/10/1995 0 0
LO001   Lodged By DOJ 3/29/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 12/15/1995 3/27/1996 0 0
LO002   Lodged By DOJ 1/23/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1991 3/31/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/5/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/27/2000 5/17/2001 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1992 2/17/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/30/1992 7/10/1995 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/9/1992 6/9/1992 0 0
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0887
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800866

CHEMICAL SALES CO.

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/7/1992 7/28/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1997 9/29/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 11/29/2001 9/25/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2007 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/12/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/27/1992 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/7/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/6/1993 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 10/15/2003 1/29/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 2/13/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/29/2004 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2011 9/26/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/12/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/3/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 8/5/2009 0 0

OPERABLE UNIT: 01 SOURCE CONTROL/REMOVAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/7/1989 9/30/1997 0 0
BD001 PRP RI/FS Responsible Party 9/29/1989 6/27/1991 1 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 9/20/1991 9/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 3/13/1990 6/27/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1990 6/27/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/27/1991 0 0
EH002   Explanation Of Significant Differences 3/27/2000 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Takeover of an Action Taken Over 4/8/1994 6/25/1998 1 0
BE001 PRP RD Responsible Party Original Action Take Over 2/26/1992 4/8/1994 0 0
RA004 REMEDIAL ACTION State, Fund Financed 8/17/1998 9/29/2000 -1 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 2/2/2000 2 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/27/2000 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0887
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800866

CHEMICAL SALES CO.

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER PLUME
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1989 6/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1989 11/29/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1991 6/12/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1990 6/27/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/27/1991 0 0
EH001   Explanation Of Significant Differences 11/29/1994 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 2/26/1992 12/19/1994 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 4/25/1995 7/16/1996 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 11/22/1996 1/22/1997 0 0

OPERABLE UNIT: 03 RESIDENTIAL ALLUVILLE WELLS
CO002 COMBINED RI/FS EPA Fund-Financed 9/6/1990 6/27/1991 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1990 6/27/1991 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/27/1991 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/20/1991 11/21/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/7/1992 9/30/1992 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/23/1995 1/10/1996 0 0

OPERABLE UNIT: 04 WELL 18
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/23/1992 12/29/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/9/1990 12/29/1992 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 12/29/1992 0 0
JQ001   ROD Amendment 9/23/1999 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/1992 6/30/1993 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 5/9/1994 6/17/1994 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0801
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800247

DENVER RADIUM SITE

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1979 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1992 8/3/1992 0 0
BN001 REMOVAL SUPPORT/MGT EPA Fund-Financed 12/31/1998 6/20/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/31/1998 3/20/2001 0 0
RV001 REMOVAL EPA Fund-Financed 8/21/1985 9/27/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/12/1986 3/1/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/21/1991 7/23/1991 0 0
NS005 NPL RP SEARCH Federal Enforcement 7/1/1988 9/12/1988 0 0
NS006 NPL RP SEARCH Federal Enforcement 1/9/1991 6/21/1991 0 0
NS007 NPL RP SEARCH Federal Enforcement 1/9/1991 5/29/1992 0 0
NS010 NPL RP SEARCH Federal Enforcement 6/26/1991 7/17/1991 0 0
NS011 NPL RP SEARCH Federal Enforcement 6/26/1991 9/9/1991 0 0
NS012 NPL RP SEARCH Federal Enforcement 5/24/1991 5/24/1991 0 0
NS013 NPL RP SEARCH Federal Enforcement 1/16/1985 5/8/1986 0 0
NS014 NPL RP SEARCH Federal Enforcement 1/16/1985 1/16/1987 0 0
NS015 NPL RP SEARCH Federal Enforcement 5/8/1986 1/16/1987 0 0
NS016 NPL RP SEARCH Federal Enforcement 11/26/1984 1/16/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/3/1987 3/31/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 8/30/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/14/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/22/1988 0 0
AR010 ADMINISTRATIVE RECORDS Coast Guard 8/22/1989 8/22/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/28/1992 8/21/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 8/19/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 1/22/1996 0 0
LO001   Lodged By DOJ 10/31/1995 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/29/1999 1/25/2000 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/21/1998 12/15/1998 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 0801
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800247

DENVER RADIUM SITE

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/30/1991 9/30/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/30/1991 2/11/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1993 2/25/1994 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/26/1994 7/11/1994 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1987 8/19/1988 0 0
NE005 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/29/1992 3/1/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/1/1995 1/22/1996 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/26/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/5/1993 9/12/1994 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/15/1998 9/30/2003 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/6/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/24/1994 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 10/19/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 1/29/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/22/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/8/1995 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1987 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/28/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/13/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/2/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/3/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1992 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/2/2000 10/19/2001 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2000 8/16/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/2005 10/13/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 11/12/2008 0 0
CD004 CONSENT DECREE Federal Enforcement 8/20/2009 4/1/2010 0 0
LO003   Lodged By DOJ 1/19/2010 0 0
FE008 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2008 9/30/2008 0 0
FE009 FIVE-YEAR REVIEW EPA Fund-Financed 11/13/2012 9/24/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 11/30/2006 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/9/2010 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 11/8/2010 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/2011 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0801
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800247

DENVER RADIUM SITE

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 12TH  & QUIVAS PROPERTIES
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/19/1983 11/14/2000 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/10/1986 4/11/1991 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/12/1988 7/20/1989 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 8/6/1990 9/29/1992 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 7/25/1991 9/25/2000 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed Original Action Take Over 6/11/1981 8/17/1982 0 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed Takeover of an Action Taken Over 8/19/1983 3/24/1986 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/16/1984 9/30/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 11/24/1998 2/7/2001 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/15/1987 9/30/1987 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/21/1988 10/1/1996 0 0
FS001 FEASIBILITY STUDY State, Fund Financed Original Action Take Over 8/19/1983 8/19/1983 1 0
FS002 FEASIBILITY STUDY EPA Fund-Financed Takeover of an Action Taken Over 3/15/1985 9/29/1987 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1987 9/29/1987 0 0
AR012 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/31/1991 3/29/1993 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 12/11/1987 3/16/1989 2 0
BE001 PRP RD Responsible Party 12/11/1987 3/1/1990 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 3/16/1989 8/15/1990 8 0
RA007 REMEDIAL ACTION EPA Fund-Financed 3/17/1989 9/30/1991 2 0
RA014 REMEDIAL ACTION EPA Fund-Financed 10/13/1989 9/30/1991 2 0
OH001 OTHER EPA Fund-Financed 8/24/1984 12/19/1986 0 0
OH002 OTHER State, Fund Financed 4/23/1987 9/30/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 12/31/1981 12/31/1981 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/3/1984 1/3/1984 0 0

OPERABLE UNIT: 02 DUWALD STEEL
BB001 PRP REMOVAL Responsible Party 6/29/1993 8/27/1993 0 0
FS008 FEASIBILITY STUDY EPA Fund-Financed 9/5/1985 9/29/1987 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1987 9/29/1987 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH002   Explanation Of Significant Differences 9/13/1993 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 12/11/1987 10/4/1989 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 3/17/1989 9/3/1991 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0801
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800247

DENVER RADIUM SITE

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 DUWALD STEEL
RA005 REMEDIAL ACTION EPA Fund-Financed 3/17/1989 8/31/1990 4 0
RA006 REMEDIAL ACTION EPA Fund-Financed 3/17/1989 10/15/1990 1 0
RA011 REMEDIAL ACTION EPA Fund-Financed 3/30/1989 6/14/1993 29 0
RA016 REMEDIAL ACTION EPA Fund-Financed 4/2/1991 6/14/1993 1 0
QX001 PPA ASSESSMENT Federal Enforcement 11/26/2002 6/3/2005 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 8/29/2005 0 0

OPERABLE UNIT: 03 1000 WEST LOUISIANA
NS004 NPL RP SEARCH Federal Enforcement 3/24/1987 6/2/1987 0 0
FS006 FEASIBILITY STUDY EPA Fund-Financed 5/15/1985 9/29/1987 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/29/1987 9/29/1987 0 0
RO006 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH003   Explanation Of Significant Differences 12/13/1993 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 12/11/1987 3/23/1989 0 0
RD008 REMEDIAL DESIGN EPA Fund-Financed 12/15/1989 11/21/1990 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 3/17/1989 12/15/1989 1 0
RA013 REMEDIAL ACTION EPA Fund-Financed 3/31/1989 9/30/1991 15 0
RA015 REMEDIAL ACTION EPA Fund-Financed 5/23/1990 9/30/1991 5 0
OH003 OTHER EPA Fund-Financed 11/14/1988 12/9/1988 0 0

OPERABLE UNIT: 04 ROBCO-OU4
FS004 FEASIBILITY STUDY EPA Fund-Financed 5/15/1985 9/30/1986 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 9/30/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH004   Explanation Of Significant Differences 12/1/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/22/1987 2/18/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 2/29/1988 9/30/1991 4 0
RA010 REMEDIAL ACTION EPA Fund-Financed 3/30/1989 9/30/1991 15 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1993 9/30/1993 0 0

OPERABLE UNIT: 05 ROBCO-OU5
FS005 FEASIBILITY STUDY EPA Fund-Financed 5/15/1985 6/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1986 9/30/1986 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1987 0 0
EH005   Explanation Of Significant Differences 12/1/1994 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
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ACTUAL OBLIGATIONS OBLIGATIONS
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FMS ID: 0801
NPL STATUS: Currently on the Final NPL
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DENVER RADIUM SITE

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 ROBCO-OU5
RD011 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 3/31/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 3/31/1988 10/3/1989 2 0
RA009 REMEDIAL ACTION EPA Fund-Financed 3/30/1989 10/3/1989 2 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1993 9/30/1993 0 0

OPERABLE UNIT: 06 OPEN LANDS
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1996 0 0
FS007 FEASIBILITY STUDY EPA Fund-Financed 5/15/1985 9/29/1987 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 9/30/1987 0 0
RO007 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
EH006   Explanation Of Significant Differences 1/17/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 12/11/1987 2/1/1989 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 12/11/1987 8/15/1989 0 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 4/7/1991 5/15/1992 0 0
RA008 REMEDIAL ACTION EPA Fund-Financed 3/17/1989 9/30/1991 1 0
RA012 REMEDIAL ACTION EPA Fund-Financed 3/30/1989 9/14/1993 1 0
RA018 REMEDIAL ACTION EPA Fund-Financed 8/24/1992 9/14/1993 0 0
RA019 REMEDIAL ACTION EPA Fund-Financed 8/24/1992 3/29/1994 0 0
NE003 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/6/1994 7/15/1996 0 0
NE004 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/24/1994 9/28/1995 0 0

OPERABLE UNIT: 07 STREETS
FS003 FEASIBILITY STUDY EPA Fund-Financed 5/15/1985 3/24/1986 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 9/30/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/24/1986 0 0
EH001   Explanation Of Significant Differences 9/15/1992 0 0

OPERABLE UNIT: 08 SHATTUCK
LT001 LITIGATION (GENERIC) Federal Enforcement 2/23/1999 8/24/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1989 8/30/1989 0 0
RV002 REMOVAL EPA Fund-Financed 8/22/1989 8/30/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/8/1995 3/30/1995 0 0
NS008 NPL RP SEARCH Federal Enforcement 6/11/1991 8/8/1991 0 0
NS009 NPL RP SEARCH Federal Enforcement 7/22/1987 8/25/1987 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/1991 9/13/2012 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/9/1997 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980716955 SITE SECTION: SRP-CO
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ACTUAL OBLIGATIONS OBLIGATIONS
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DENVER RADIUM SITE
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SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 SHATTUCK
RI003 REMEDIAL INVESTIGATION EPA Fund-Financed 5/15/1985 6/30/1986 0 0
RI004 REMEDIAL INVESTIGATION State, Fund Financed 4/19/1988 9/27/1989 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1985 3/6/2000 0 0
FS009 FEASIBILITY STUDY State, Fund Financed 6/24/1988 1/28/1992 1 0
AR009 ADMINISTRATIVE RECORDS State, Fund Financed 8/15/1988 1/28/1992 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 11/19/1998 9/7/2005 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/4/1996 8/3/2010 0 0
RO009 RECORD OF DECISION Federal Enforcement 1/28/1992 0 0
JQ001   ROD Amendment 6/16/2000 0 0
EH008   Explanation Of Significant Differences 3/12/2007 0 0
DJ001 LITIGATION AGAINST EPA Federal Enforcement 10/10/2001 8/26/2002 0 0
CD003 CONSENT DECREE Federal Enforcement 10/10/2001 8/26/2002 0 0
LO002   Lodged By DOJ 12/12/2001 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/18/1998 0 0
BE002 PRP RD Responsible Party 6/7/1992 3/31/1993 0 0
BE003 PRP RD Responsible Party 6/7/1992 6/27/1996 0 0
TS001 TREATABILITY STUDY State, Fund Financed 9/11/1989 1/31/1991 1 0
BF001 PRP RA Responsible Party 10/26/1992 6/29/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/21/1992 0 0
BF002 PRP RA Responsible Party Other Completion Anomaly 3/31/1993 6/16/2000 0 0
GM002 GRNDWTR MONITOR(POST-ROD) Responsible Party 2/28/2000 8/26/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/15/2000 8/26/2002 0 0
FE007 FIVE-YEAR REVIEW EPA Fund-Financed 6/10/1999 12/21/1999 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/6/2000 1/29/2003 0 0
RD012 REMEDIAL DESIGN EPA Fund-Financed 7/5/2000 9/30/2002 1 0
RA023 REMEDIAL ACTION EPA Fund-Financed 5/29/2001 9/29/2006 61 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/15/2000 10/10/2001 0 0
WP003 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/30/1987 6/29/1987 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/7/1999 10/1/2001 0 0
NS017 NPL RP SEARCH Federal Enforcement 3/1/2000 3/28/2000 0 0
NS018 NPL RP SEARCH Federal Enforcement 3/2/2000 3/28/2000 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2000 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2000 3/28/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/2000 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
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ACTUAL OBLIGATIONS OBLIGATIONS
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FMS ID: 0801
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NPL UPDATE: 1
SITE ID: 0800247

DENVER RADIUM SITE
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SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 SHATTUCK
CO001 COMBINED RI/FS EPA Fund-Financed 11/15/1999 6/16/2000 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/2000 9/27/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/2000 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/10/2000 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 4/20/2001 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/15/2000 9/27/2000 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 10/25/2001 8/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2006 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/27/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/2/1993 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/16/1994 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/15/1992 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 2/8/1999 2/8/1999 0 0

OPERABLE UNIT: 09 IHOP
RI005 REMEDIAL INVESTIGATION EPA Fund-Financed 3/22/1989 7/24/1990 1 0
FS010 FEASIBILITY STUDY EPA Fund-Financed 9/10/1990 12/23/1991 0 0
AR011 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/31/1991 12/23/1991 0 0
RO008 RECORD OF DECISION EPA Fund-Financed 12/23/1991 0 0
EH007   Explanation Of Significant Differences 1/17/1995 0 0
RD010 REMEDIAL DESIGN EPA Fund-Financed 2/3/1992 9/30/1992 0 0
RA017 REMEDIAL ACTION EPA Fund-Financed 6/4/1992 3/30/1996 1 0
RA020 REMEDIAL ACTION EPA Fund-Financed 3/30/1990 3/29/1991 0 0

OPERABLE UNIT: 10 1314 W. EVANS/CARD MENTOR
FS011 FEASIBILITY STUDY EPA Fund-Financed 3/24/1986 6/30/1987 0 0
RO010 RECORD OF DECISION EPA Fund-Financed 6/30/1987 0 0
RD013 REMEDIAL DESIGN EPA Fund-Financed 6/30/1987 6/17/1988 0 0
RD014 REMEDIAL DESIGN EPA Fund-Financed 6/30/1988 6/30/1989 0 0
RA021 REMEDIAL ACTION EPA Fund-Financed 9/30/1988 9/22/1989 0 0

OPERABLE UNIT: 11 1295 S. SANTA FE DRIVE
RA022 REMEDIAL ACTION EPA Fund-Financed 6/28/1991 8/30/1991 0 0

** END OF SITE SUMMARY ** $169 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 0845
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800159

EAGLE MINE

MINTURN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1992 9/30/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1984 5/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 6/15/1984 6/15/1984 0 0
RV002 REMOVAL EPA Fund-Financed 6/1/1990 11/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/27/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/15/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/3/1992 10/6/1992 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 2/15/1986 5/20/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/20/1991 12/14/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/8/1993 8/23/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/7/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/7/1994 0 0
CD001 CONSENT DECREE State Enforcement 5/13/1993 7/23/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 8/23/1995 8/23/1995 0 0
LO001   Lodged By DOJ 9/14/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/25/1990 7/31/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1994 6/23/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/1/1999 9/21/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2004 9/27/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/8/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1996 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 10/9/2008 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/20/2007 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 7/15/2010 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2008 9/30/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/31/1995 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 36
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD081961518 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 0845
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800159

EAGLE MINE

MINTURN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2013 9/27/2013 0 0

OPERABLE UNIT: 01 SITEWIDE(EXCLUDE N. PROPERTY)
CO001 COMBINED RI/FS PRP Lead Under State 11/1/1984 5/20/1988 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/31/1991 3/29/1993 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 5/20/1988 9/30/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/6/1990 6/30/1997 0 0
HA001 HEALTH ASSESSMENT Federal Enforcement 7/30/1988 2/4/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1991 0 0
FS001 FEASIBILITY STUDY Federal Enforcement 9/25/1990 3/29/1993 1 0
AR001 ADMINISTRATIVE RECORDS PRP Lead Under State 7/1/1988 7/1/1988 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 12/31/1991 3/29/1993 0 0
RO001 RECORD OF DECISION PRP Lead Under State 5/20/1988 0 0
JQ001   ROD Amendment 3/29/1993 0 0
BE001 PRP RD PRP Response Under Sta 5/20/1988 9/30/1995 0 0
BE002 PRP RD Responsible Party 6/8/1994 7/1/1999 0 0
BF001 PRP RA PRP Response Under Sta 9/1/1988 3/1/1999 0 0
BF002 PRP RA PRP Response Under Sta 8/1/1999 9/30/1999 0 0
OH001 OTHER Federal Enforcement 7/10/1985 7/20/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/10/2007 1/28/2008 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/16/2005 6/21/2006 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/28/2006 9/28/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/2001 0 0

OPERABLE UNIT: 02 SOILS
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/1/1997 7/1/1998 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/1/1992 6/9/1997 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 9/1/1992 9/3/1998 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/3/1998 0 0

OPERABLE UNIT: 03 NORTH PROPERTY REDEVELOPMENT
BD001 PRP RI/FS Responsible Party 2/16/2007 0 0
ED002 RISK/HEALTH ASSESSMENT Responsible Party 8/1/2006 2/2/2007 0 0

** END OF SITE SUMMARY ** $2 $0
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
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FMS ID: 0828
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800115

LINCOLN PARK

CANON CITY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 12/13/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/9/1985 5/9/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/11/2006 11/16/2006 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/13/1996 12/30/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 4/25/2000 9/5/2000 0 0
LO001   Lodged By DOJ 5/25/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1986 1/31/1987 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/8/1987 9/3/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/3/1996 9/5/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/4/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/8/1987 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/12/2006 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/29/2008 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 7/28/2009 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 5/21/2010 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 5/19/2011 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 5/29/2012 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/29/2012 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/7/2009 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 4/1/2005 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 4/6/2012 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/21/2013 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/18/2003 9/26/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2012 9/27/2012 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 38
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD042167858 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Robles, Mario
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0828
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800115

LINCOLN PARK

CANON CITY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COTTER MILL AREA
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/1/1997 2/4/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/4/1988 0 0
CO001 COMBINED RI/FS PRP Lead Under State 4/4/1988 4/4/1988 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 4/4/1988 9/30/1992 0 0
TA001 TECHNICAL ASSISTANCE State Enforcement 7/13/1988 3/4/1999 0 0
TA002 TECHNICAL ASSISTANCE State, Fund Financed 9/28/1990 3/4/1999 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 4/4/1988 11/19/1996 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 4/4/1988 9/30/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/6/1988 10/1/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/4/1988 9/30/1988 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 4/4/1988 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 7/13/1988 0 0

OPERABLE UNIT: 02 LINCOLN PARK RESIDENTIAL AREA
BD001 PRP RI/FS Responsible Party 4/14/1999 8/17/1999 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/11/1992 9/30/1999 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/11/1992 10/1/2002 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 1/3/2002 0 0
BE001 PRP RD Responsible Party 9/20/1999 4/12/2000 0 0
BF001 PRP RA Responsible Party 4/12/2000 7/14/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2007 9/27/2007 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 8/25/2005 6/1/2006 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 1/3/2002 1/3/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/14/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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NPL UPDATE: 3
SITE ID: 0800186

LOWRY LANDFILL

AURORA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1992 10/15/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/30/1990 8/15/1991 0 0
RV001 REMOVAL EPA Fund-Financed 2/10/1989 10/2/1990 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/10/1986 3/28/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1993 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/29/1990 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/27/1994 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/23/1983 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1983 8/17/1984 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 1/20/1987 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 6/24/1988 9/28/1988 0 0
FN004 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 9/29/1989 0 0
FN005 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 10/16/1989 0 0
FN006 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1989 10/16/1989 0 0
FN007 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1990 3/25/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1994 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/1984 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 3/22/1993 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/1993 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1991 0 0
BD002 PRP RI/FS Responsible Party 12/7/1988 3/10/1994 1 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 1/25/1989 1/25/1989 1 0
OM009 OPERATIONS AND MAINTENANCE Responsible Party 1/8/2000 0 0
OM008 OPERATIONS AND MAINTENANCE Responsible Party 8/3/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/1/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Enforcement 9/29/1989 9/28/1995 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: COD980499248 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0808
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
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LOWRY LANDFILL

AURORA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/28/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/10/1994 0 0
EH001   Explanation Of Significant Differences 10/24/1997 0 0
JQ001   ROD Amendment 8/12/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 9/4/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/11/1994 11/18/1994 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/8/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/8/1983 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 5/16/1984 1/8/1986 0 0
LO001   Lodged By DOJ 11/29/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 3/23/1989 10/14/1992 0 0
LO002   Lodged By DOJ 6/30/1994 0 0
CD003 CONSENT DECREE Federal Enforcement 6/9/1995 2/16/1996 0 0
LO003   Lodged By DOJ 7/10/1995 0 0
LO004   Lodged By DOJ 10/19/1995 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 5/16/1984 1/8/1986 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/17/2000 5/2/2000 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/11/1999 2/11/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/26/1989 5/4/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/30/1991 9/30/1991 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1991 6/24/1994 0 0
BE001 PRP RD Responsible Party 5/15/1995 1/31/1996 1 0
BF001 PRP RA Responsible Party 1/31/1996 11/17/1997 6 0
BE002 PRP RD Responsible Party 5/16/1996 8/22/1996 0 0
BF002 PRP RA Responsible Party 8/22/1996 12/23/1999 0 0
BE003 PRP RD Responsible Party 9/18/1995 6/17/1996 0 0
BF003 PRP RA Responsible Party 6/17/1996 2/11/1998 0 0
BE004 PRP RD Responsible Party 11/17/1995 3/12/1997 0 0
BF004 PRP RA Responsible Party 3/12/1997 1/25/1999 0 0
BE005 PRP RD Responsible Party 6/10/1996 3/27/1998 1 0
BF005 PRP RA Responsible Party 3/27/1998 3/27/1998 0 0
BE006 PRP RD Responsible Party 6/24/1996 4/22/1997 0 0
BF006 PRP RA Responsible Party 4/22/1997 9/10/1998 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: COD980499248 SITE SECTION: SRP-CO
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ACTUAL OBLIGATIONS OBLIGATIONS
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LOWRY LANDFILL

AURORA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BE007 PRP RD Responsible Party 12/2/1997 9/20/1999 0 0
TS001 TREATABILITY STUDY Responsible Party 9/26/2000 11/10/2003 0 0
BF007 PRP RA Responsible Party Other Completion Anomaly 9/20/1999 7/5/2000 0 0
BE011 PRP RD Responsible Party 11/10/2003 12/19/2003 0 0
BF011 PRP RA Responsible Party 12/19/2003 8/11/2005 0 0
BE008 PRP RD Responsible Party 2/19/1997 9/14/1998 0 0
BF008 PRP RA Responsible Party 9/11/1998 8/13/2007 3 0
BE009 PRP RD Responsible Party 1/13/1999 4/20/1999 0 0
BF009 PRP RA Responsible Party 4/20/1999 1/7/2000 0 0
BE010 PRP RD Responsible Party 7/6/2000 6/16/2006 0 0
TS002 TREATABILITY STUDY Responsible Party 7/6/2000 6/6/2003 0 0
BF010 PRP RA Responsible Party 6/16/2006 9/19/2013 2 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/21/1993 9/21/1994 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/15/1993 9/29/2005 0 0
OM006 OPERATIONS AND MAINTENANCE Responsible Party 8/11/2005 0 0
OM005 OPERATIONS AND MAINTENANCE Responsible Party 4/1/1998 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 4/1/1998 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 1/1/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/15/2000 9/29/2005 1 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/1/1989 10/14/1992 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 11/5/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/18/1999 2/18/1999 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/14/1989 7/20/1989 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/28/1993 12/13/1994 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/13/2000 9/28/2001 1 0
FE002 FIVE-YEAR REVIEW Responsible Party Other Start and Completion Anomaly 2/28/2006 2/7/2007 0 0
FE003 FIVE-YEAR REVIEW Responsible Party Other Start and Completion Anomaly 9/28/2001 9/30/2002 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 1/1/1984 10/12/1984 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/15/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/23/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/29/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1987 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1986 0 0
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AURORA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1987 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1986 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1983 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/1986 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 6/30/1986 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/22/1986 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 10/1/1999 7/30/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 11/20/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 5/17/2004 7/14/2004 0 0
LO005   Lodged By DOJ 5/20/2004 0 0
CD005 CONSENT DECREE Federal Enforcement 8/16/2005 9/29/2005 0 0
LO006   Lodged By DOJ 8/22/2005 0 0
SX002 SECTION 106 LITIGATION Federal Enforcement 7/27/2001 5/17/2004 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/7/2001 5/7/2001 0 0
BE012 PRP RD Responsible Party 8/25/2004 2/18/2005 0 0
BF012 PRP RA Responsible Party 2/18/2005 9/26/2007 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0
FE004 FIVE-YEAR REVIEW Special Account Financed 9/13/2011 9/27/2012 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/29/1993 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/16/1995 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 10/5/2000 5/6/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 4/23/2007 0 0

OPERABLE UNIT: 01 SHALLOW GW/WASTE OU RI/FS
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/7/1988 0 0
RI001 REMEDIAL INVESTIGATION Federal Enforcement 9/23/1983 9/30/1986 2 0
RI002 REMEDIAL INVESTIGATION Federal Enforcement 4/7/1987 9/30/1990 11 0
BD001 PRP RI/FS Responsible Party 12/7/1988 3/10/1994 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1988 1/30/1989 0 0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: COD980499248 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Sims, Leslie
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0808
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800186

LOWRY LANDFILL

AURORA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SHALLOW GW/WASTE OU RI/FS
TA001 TECHNICAL ASSISTANCE Responsible Party 11/13/1985 9/30/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/1/1992 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/8/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/1/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/2/1986 3/10/1994 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 9/23/1983 8/17/1984 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/7/1987 4/24/1987 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/27/1989 0 0

OPERABLE UNIT: 02 LANDFILL SOLIDS OU
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 10/23/1989 3/10/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/1989 0 0
BD004 PRP RI/FS Responsible Party 10/23/1989 3/10/1994 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/2/1986 3/10/1994 0 0

OPERABLE UNIT: 03 LANDFILL GAS OU
BD005 PRP RI/FS Responsible Party 10/23/1989 3/10/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 1/2/1986 3/10/1994 0 0

OPERABLE UNIT: 04 SOILS OU
BB001 PRP REMOVAL Responsible Party 8/3/1992 2/4/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/25/1991 3/10/1994 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1991 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1991 0 0
BD006 PRP RI/FS Responsible Party 3/25/1991 3/10/1994 1 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/2/1986 3/10/1994 0 0

OPERABLE UNIT: 06 DEEP GROUNDWATER OU
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/1989 0 0
BD003 PRP RI/FS Responsible Party 9/27/1989 3/10/1994 1 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/2/1986 3/10/1994 0 0

** END OF SITE SUMMARY ** $37 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: COD980499255 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Zinner, Dania
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0804
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800187

MARSHALL LANDFILL

BOULDER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 3/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 12/20/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 3/10/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/26/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1984 9/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/1/1987 10/20/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/20/1983 10/20/1983 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/16/2003 9/29/2003 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 8/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1987 3/15/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/20/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 4/7/1989 0 0
LO001   Lodged By DOJ 3/29/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 3/29/1989 0 0
LO002   Lodged By DOJ 12/19/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/18/1986 9/30/1986 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1991 9/30/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1986 3/29/1989 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 11/1/1983 5/31/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/8/1982 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/4/1982 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1982 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/1982 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1987 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/11/1986 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/23/1986 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/1987 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/22/1987 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: COD980499255 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Zinner, Dania
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0804
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800187

MARSHALL LANDFILL

BOULDER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/23/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/18/1985 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/22/1985 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/14/1983 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/29/1984 0 0
BZ001 SITEWIDE RAU EPA In-House 10/26/2007 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/1/2011 11/22/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 8/22/1986 0 0
BD001 PRP RI/FS Responsible Party 4/1/1984 9/26/1986 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/10/1985 9/28/1986 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/1/1983 8/30/1983 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/1/1985 7/14/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/26/1986 11/26/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1986 0 0
EH001   Explanation Of Significant Differences 11/1/1992 0 0
EH002   Explanation Of Significant Differences 9/8/2003 0 0
BE001 PRP RD Responsible Party 10/24/1988 9/16/1989 0 0
BE002 PRP RD Responsible Party 2/6/1990 9/30/1991 0 0
BF001 PRP RA Responsible Party 9/16/1989 8/25/1993 0 0
BF002 PRP RA Responsible Party 9/30/1991 8/25/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/3/2001 9/28/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/25/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/1995 11/13/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2006 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/25/1993 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 10/8/2010 8/4/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CON000802630 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08MB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0802630

NELSON TUNNEL/COMMODORE WASTE ROCK

Creede CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/8/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/24/2006 5/14/2007 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/15/2007 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/15/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/22/2007 3/19/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement Other Completion Anomaly 6/12/2007 9/3/2008 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/11/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/12/2008 6/25/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Start Anomaly 9/3/2008 12/12/2011 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/2009 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/23/2009 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/2009 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2009 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/2009 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/16/2008 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/2009 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/2009 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/29/2009 9/28/2012 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/8/2009 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/18/2009 12/12/2011 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/7/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/2002 2/3/2003 0 0
LO001   Lodged By DOJ 1/29/2003 0 0

OPERABLE UNIT: 01 COMMODORE WASTE ROCK
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/18/2008 6/14/2010 0 0
RV001 REMOVAL EPA Fund-Financed 8/18/2008 6/14/2010 4 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/30/2013 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/10/2013 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 47
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CON000802630 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08MB
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0802630

NELSON TUNNEL/COMMODORE WASTE ROCK

Creede CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NELSON TUNNEL/DRAINING ADIT
CO001 COMBINED RI/FS Special Account Financed 4/28/2009 1 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CO7890010526 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0857
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800360

ROCKY FLATS PLANT (USDOE)

GOLDEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1985 0 0
BM001 GENERAL SUPP/MGT Federal Facilities 9/29/1999 9/30/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/25/1998 3/9/2000 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/14/1989 1/22/1991 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/4/1996 7/19/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/17/1989 2/6/1996 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 6/4/1998 12/1/1999 0 0
TS001 TREATABILITY STUDY Federal Facilities 9/21/1990 9/30/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/30/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/28/1998 9/30/1999 0 0
FC001 FEDERAL COMPLIANCE AGREEMENT Federal Enforcement 7/31/1986 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/31/2001 9/23/2002 0 0
OH002 OTHER Federal Facilities 6/15/1990 4/28/1995 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 4/16/2001 9/18/2002 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 8/7/2003 9/19/2003 0 0
RO026 RECORD OF DECISION Federal Facilities 9/29/2006 0 0
JQ001   ROD Amendment 9/19/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/21/2002 9/26/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/14/2007 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 1/2/2006 9/29/2006 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 3/13/2007 0 0
TA007 TECHNICAL ASSISTANCE Federal Facilities 7/24/2008 1/21/2009 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 4/2/2007 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 2/13/2008 9/9/2008 0 0

OPERABLE UNIT: 01 CENTRAL OU
NH008 FF RI Federal Facilities 4/5/1991 4/1/1996 0 0
LV002 FF REMOVAL Federal Facilities 4/25/1996 9/23/1996 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CO7890010526 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0857
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800360

ROCKY FLATS PLANT (USDOE)

GOLDEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CENTRAL OU
LV005 FF REMOVAL Federal Facilities 1/17/1996 4/15/1996 0 0
LV006 FF REMOVAL Federal Facilities 10/20/1995 8/16/1996 0 0
LV008 FF REMOVAL Federal Facilities 11/1/1996 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 5/6/1985 3/31/1995 0 0
NH004 FF RI Federal Facilities 2/6/1990 6/1/1994 0 0
NH003 FF RI Federal Facilities 8/13/1987 3/1/1988 0 0
NH002 FF RI Federal Facilities 7/31/1986 7/1/1987 0 0
NI004 FF FS Federal Facilities 10/1/1994 9/29/1995 0 0
RO023 RECORD OF DECISION Federal Facilities 9/13/1995 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/15/1987 9/20/1990 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 3/19/1990 3/28/2001 0 0
NI002 FF FS Federal Facilities 2/6/1990 2/1/1995 0 0
NI001 FF FS Federal Facilities 8/13/1987 3/1/1988 0 0
RO024 RECORD OF DECISION Federal Facilities 3/12/1997 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 2/26/2004 0 0
RO015 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
LX002 FF RD Federal Facilities 1/15/1990 2/22/1991 0 0
LY005 FF RA Federal Facilities 1/15/1990 9/30/1992 0 0
LY012 FF RA Federal Facilities 9/16/2004 5/15/2006 0 0
OH001 OTHER Federal Facilities 3/21/1990 9/16/1990 0 0
VA001 OTHER CLEANUP ACTIVITY Federal Facilities 8/23/2004 5/15/2006 0 0
NH001 FF RI Federal Facilities 7/30/1986 12/31/1987 0 0
NH007 FF RI Federal Facilities 6/8/1990 9/29/1995 0 0
NH015 FF RI Federal Facilities 5/27/1992 9/20/1995 0 0
NH011 FF RI Federal Facilities 9/24/1991 10/31/1994 0 0
LV009 FF REMOVAL Federal Facilities 8/7/1997 6/4/1998 0 0
LV011 FF REMOVAL Federal Facilities 1/1/1998 9/30/1998 0 0
LV014 FF REMOVAL Federal Facilities 10/30/1998 6/23/1999 0 0
LV018 FF REMOVAL Federal Facilities 10/1/1999 4/1/2000 0 0
LV021 FF REMOVAL Federal Facilities 10/1/1999 6/16/2000 0 0
LV022 FF REMOVAL Federal Facilities 10/1/1999 3/14/2001 0 0
LV023 FF REMOVAL Federal Facilities 10/1/1999 9/22/2000 0 0
LV024 FF REMOVAL Federal Facilities 10/1/1999 9/14/2000 0 0
LV025 FF REMOVAL Federal Facilities 10/1/2000 9/28/2001 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CO7890010526 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0857
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800360

ROCKY FLATS PLANT (USDOE)

GOLDEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CENTRAL OU
LV026 FF REMOVAL Federal Facilities 10/1/2000 9/28/2001 0 0
LV027 FF REMOVAL Federal Facilities 10/1/2000 9/28/2001 0 0
LV028 FF REMOVAL Federal Facilities 10/1/2001 9/20/2002 0 0
LV029 FF REMOVAL Federal Facilities 10/1/2001 9/20/2002 0 0
LV030 FF REMOVAL Federal Facilities 10/1/2001 9/20/2002 0 0
LV031 FF REMOVAL Federal Facilities 10/1/2001 9/20/2002 0 0
LV032 FF REMOVAL Federal Facilities 1/18/2001 2/28/2005 0 0
LV033 FF REMOVAL Federal Facilities 3/29/2001 8/12/2005 0 0
LV034 FF REMOVAL Federal Facilities 1/11/1999 10/30/2004 0 0
LV035 FF REMOVAL Federal Facilities 11/5/1999 6/27/2005 0 0
LV036 FF REMOVAL Federal Facilities 2/6/1998 1/3/2000 0 0
LV037 FF REMOVAL Federal Facilities 2/14/2005 2/25/2005 0 0
LV038 FF REMOVAL Federal Facilities 11/5/1999 6/27/2005 0 0
LV039 FF REMOVAL Federal Facilities 1/11/1999 6/18/2004 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 3/6/2000 12/30/2002 0 0
TA005 TECHNICAL ASSISTANCE Federal Facilities 8/19/2003 9/26/2005 0 0
RO025 RECORD OF DECISION Federal Facilities 9/29/1994 0 0
LY014 FF RA Federal Facilities 5/13/2005 4/24/2006 0 0

OPERABLE UNIT: 02 PERIPHERAL
LV003 FF REMOVAL Federal Facilities 6/3/1996 9/20/1996 0 0
LV004 FF REMOVAL Federal Facilities 6/3/1996 9/20/1996 0 0
LV007 FF REMOVAL Federal Facilities 3/21/1997 9/30/1997 0 0
LV010 FF REMOVAL Federal Facilities 7/23/1997 1/31/1999 0 0
LV012 FF REMOVAL Federal Facilities 7/13/1999 9/22/1999 0 0
LV013 FF REMOVAL Federal Facilities 2/4/1999 9/23/1999 0 0
LV015 FF REMOVAL Federal Facilities 7/17/1998 9/30/1998 0 0
LV017 FF REMOVAL Federal Facilities 10/9/2002 12/4/2003 0 0
TA003 TECHNICAL ASSISTANCE Federal Facilities 2/10/2000 3/28/2001 0 0

OPERABLE UNIT: 03 OFFSITE AREAS
HA001 HEALTH ASSESSMENT Federal Facilities 10/26/1990 7/17/1991 0 0
RO022 RECORD OF DECISION Federal Facilities 6/3/1997 0 0
WP011 RI/FS WORKPLAN APPROVAL BY HQ Federal Facilities 7/10/1991 3/16/1992 0 0
NH010 FF RI Federal Facilities 7/10/1991 6/3/1997 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CO7890010526 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0857
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800360

ROCKY FLATS PLANT (USDOE)

GOLDEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OFFSITE AREAS
GR001 PARTIAL NPL DELETION EPA Fund-Financed 5/25/2007 0 0

OPERABLE UNIT: 04 SOLAR PONDS
WP008 RI/FS WORKPLAN APPROVAL BY HQ Federal Facilities 6/8/1990 5/8/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 7/1/1975 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1981 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/6/2000 1/31/2001 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 2/23/2005 12/20/2007 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 3/25/1996 0 0
RV001 REMOVAL EPA Fund-Financed 4/18/1986 9/30/1988 4 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 2/17/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/20/1987 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/30/1987 2/9/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/4/1988 3/10/1988 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 2/29/1988 11/25/1988 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 3/25/1988 6/28/1988 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1988 4/28/1989 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 4/15/1988 7/7/1988 0 0
AN008 RD/RA NEGOTIATIONS Federal Enforcement 5/3/1988 12/13/1988 0 0
AN009 RD/RA NEGOTIATIONS Federal Enforcement 5/13/1988 11/8/1988 0 0
AN010 RD/RA NEGOTIATIONS Federal Enforcement 5/19/1988 5/26/1989 0 0
AN011 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1988 2/3/1989 0 0
AN012 RD/RA NEGOTIATIONS Federal Enforcement 1/30/1989 4/21/1989 0 0
AN013 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 2/26/1990 0 0
AN014 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 2/26/1990 0 0
AN015 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 2/26/1990 0 0
AN016 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 3/20/1990 0 0
AN017 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 3/20/1990 0 0
AN018 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 5/3/1990 0 0
AN019 RD/RA NEGOTIATIONS Federal Enforcement 8/16/1989 5/3/1990 0 0
AN020 RD/RA NEGOTIATIONS Federal Enforcement 11/18/1989 5/3/1990 0 0
AN021 RD/RA NEGOTIATIONS Federal Enforcement 11/26/1989 5/14/1990 0 0
AN022 RD/RA NEGOTIATIONS Federal Enforcement 4/13/1990 6/4/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/11/1992 2/12/1993 0 0
LO001   Lodged By DOJ 10/5/1992 0 0
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OPERABLE UNIT: SITEWIDE
SV001 SECTION 107 LITIGATION Federal Enforcement 5/8/1987 2/1/1988 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/9/1987 2/17/1989 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 3/20/1986 0 0
FU002 MEMORANDUM OF UNDERSTANDING Federal Enforcement 9/28/1986 0 0
FU003 MEMORANDUM OF UNDERSTANDING Federal Enforcement 9/16/1987 0 0
FU004 MEMORANDUM OF UNDERSTANDING Federal Enforcement 9/18/1987 0 0
FU005 MEMORANDUM OF UNDERSTANDING Federal Enforcement 5/27/1988 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/2/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/27/2000 9/25/2001 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 10/16/1994 10/16/1994 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/13/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/5/1991 7/13/1992 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 10/1/2007 1/21/2009 0 0
VY006 FF FIVE-YEAR REVIEW Federal Facilities 7/22/2010 9/30/2011 0 0
GR004 PARTIAL NPL DELETION EPA Fund-Financed 7/31/2006 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 7/16/2007 0 0
TV006 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/17/2010 0 0
GR005 PARTIAL NPL DELETION EPA Fund-Financed 6/17/2010 9/13/2010 0 0

OPERABLE UNIT: 01 PERM TREATMENT SYSTEMS ARMY
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/12/1988 9/30/1991 0 0
LW004 FF RI/FS Federal Facilities 4/4/1985 6/4/1987 1 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1984 6/30/1985 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 4/1/1986 5/1/1986 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/4/1987 6/4/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/28/1990 10/2/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/4/1987 0 0
LX003 FF RD Federal Facilities 7/1/1987 3/8/1988 3 0
LY001 FF RA Federal Facilities 7/1/1987 12/9/1989 3 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/1989 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/15/1985 10/31/1985 0 0

OPERABLE UNIT: 02 CHEMICAL SALES
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 10/27/1987 3/31/1988 0 0
NH001 FF RI Federal Facilities 10/27/1987 10/19/1990 0 0
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LY149 FF RA Federal Facilities 10/17/2012 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 10/2/1998 1/21/2003 0 0
LW002 FF RI/FS Federal Facilities 2/15/1985 6/11/1996 1 0
AR012 ADMINISTRATIVE RECORDS Federal Facilities 1/2/1993 10/16/1995 0 0
RO015 RECORD OF DECISION Federal Facilities 6/11/1996 0 0
EH002   Explanation Of Significant Differences 7/15/2004 0 0
EH003   Explanation Of Significant Differences 9/28/2004 0 0
EH004   Explanation Of Significant Differences 6/3/2008 0 0
EH006   Explanation Of Significant Differences 1/21/2009 0 0
EH007   Explanation Of Significant Differences 1/6/2009 0 0
EH008   Explanation Of Significant Differences 4/23/2009 0 0
EH009   Explanation Of Significant Differences 9/2/2008 0 0
EH010   Explanation Of Significant Differences 10/8/2009 0 0
EH011   Explanation Of Significant Differences 11/18/2008 0 0
EH012   Explanation Of Significant Differences 11/7/2000 0 0
EH013   Explanation Of Significant Differences 2/7/2002 0 0
EH014   Explanation Of Significant Differences 5/4/2006 0 0
EH015   Explanation Of Significant Differences 5/19/2005 0 0
EH016   Explanation Of Significant Differences 11/1/2001 0 0
EH017   Explanation Of Significant Differences 3/31/2006 0 0
EH018   Explanation Of Significant Differences 11/7/2000 0 0
EH019   Explanation Of Significant Differences 6/26/2006 0 0
EH020   Explanation Of Significant Differences 4/28/2010 0 0
EH021   Explanation Of Significant Differences 9/13/2012 0 0
EH022   Explanation Of Significant Differences 2/10/2011 0 0
EH023   Explanation Of Significant Differences 1/6/2012 0 0
JQ002   ROD Amendment 4/15/2003 0 0
JQ003   ROD Amendment 10/20/2005 0 0
LX058 FF RD Federal Facilities 3/31/2000 9/24/2001 0 0
LX057 FF RD Federal Facilities 2/12/2002 12/27/2007 0 0
LX056 FF RD Federal Facilities 5/12/2000 9/3/2002 0 0
LX051 FF RD Federal Facilities 3/8/2000 3/5/2001 0 0
LX054 FF RD Federal Facilities 9/4/1998 12/21/2001 0 0
LX053 FF RD Federal Facilities 9/4/1998 2/28/2000 0 0
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LX052 FF RD Federal Facilities 2/16/2000 5/1/2001 0 0
LX050 FF RD Federal Facilities 11/13/1998 3/7/2000 0 0
LY142 FF RA Federal Facilities 9/1/2010 7/13/2011 0 0
LX049 FF RD Federal Facilities 10/14/1997 12/19/1997 0 0
LX048 FF RD Federal Facilities 10/22/1997 1/16/1998 0 0
LX047 FF RD Federal Facilities 10/16/1997 12/23/1997 0 0
LX046 FF RD Federal Facilities 10/17/1997 4/16/1998 0 0
LX045 FF RD Federal Facilities 5/15/1998 5/18/1999 0 0
LX044 FF RD Federal Facilities 10/20/1997 11/25/1998 0 0
LX043 FF RD Federal Facilities 11/24/1997 12/22/1998 0 0
LX042 FF RD Federal Facilities 10/14/1997 9/24/1998 0 0
LX041 FF RD Federal Facilities 10/1/1997 1/28/2000 0 0
LX040 FF RD Federal Facilities 9/19/1997 3/10/1999 0 0
LX039 FF RD Federal Facilities 5/29/1997 9/5/1997 0 0
LX038 FF RD Federal Facilities 5/16/1997 5/24/1999 0 0
LX037 FF RD Federal Facilities 5/6/1997 9/30/1997 0 0
LX036 FF RD Federal Facilities 12/31/1996 5/15/1997 0 0
LX035 FF RD Federal Facilities 12/24/1996 9/30/1997 0 0
LX034 FF RD Federal Facilities 12/24/1996 9/30/1997 0 0
LX033 FF RD Federal Facilities 11/18/1996 9/16/1997 0 0
LX032 FF RD Federal Facilities 11/12/1996 11/18/1997 0 0
LX029 FF RD Federal Facilities 6/12/1996 12/11/1997 0 0
LY073 FF RA Federal Facilities 7/10/1998 9/27/2000 0 0
LY072 FF RA Federal Facilities 6/14/1999 6/20/2000 0 0
LY071 FF RA Federal Facilities 4/22/1999 9/29/2000 0 0
LY070 FF RA Federal Facilities 4/28/2000 9/30/2004 0 0
LY069 FF RA Federal Facilities 4/5/1999 2/29/2000 0 0
LY068 FF RA Federal Facilities 4/28/1999 9/27/2000 0 0
LY067 FF RA Federal Facilities 1/19/1998 9/20/2000 0 0
LY066 FF RA Federal Facilities 1/19/1998 9/30/1998 0 0
LY065 FF RA Federal Facilities 12/17/1997 9/30/1998 0 0
LY063 FF RA Federal Facilities 7/19/1999 9/30/2008 1 0
LY062 FF RA Federal Facilities 6/2/1998 6/8/2001 0 0
LY061 FF RA Federal Facilities 6/2/1998 9/30/2002 0 0
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LY060 FF RA Federal Facilities 10/7/1997 9/30/1998 0 0
LY059 FF RA Federal Facilities 1/19/1998 9/3/2009 0 0
LY058 FF RA Federal Facilities 12/16/1997 9/27/2000 0 0
LY055 FF RA Federal Facilities 12/9/1996 9/30/1998 0 0
LY054 FF RA Federal Facilities 12/9/1996 9/30/2003 0 0
LY053 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY052 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY051 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY050 FF RA Federal Facilities 12/9/1996 9/28/2005 0 0
LY049 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY048 FF RA Federal Facilities 9/5/1997 9/30/1998 0 0
LY047 FF RA Federal Facilities 8/19/1997 9/29/2000 0 0
LY046 FF RA Federal Facilities 9/26/1997 9/30/1999 0 0
LY037 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LX059 FF RD Federal Facilities 9/1/1997 10/1/1997 0 0
LY074 FF RA Federal Facilities 4/12/1999 7/14/2000 0 0
LY075 FF RA Federal Facilities 3/22/1999 4/20/2000 0 0
LY076 FF RA Federal Facilities 6/29/1999 4/20/2000 0 0
LY077 FF RA Federal Facilities 4/24/2000 9/24/2002 0 0
LY078 FF RA Federal Facilities 12/21/2001 1/19/2010 0 0
LY079 FF RA Federal Facilities 10/15/1997 9/30/1998 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/14/1992 5/10/1994 0 0
LX060 FF RD Federal Facilities 1/20/1999 4/1/2002 0 0
LX061 FF RD Federal Facilities 4/30/1999 12/8/1999 0 0
LX062 FF RD Federal Facilities 5/15/2001 5/14/2008 0 0
LX063 FF RD Federal Facilities 9/16/1999 9/28/2000 0 0
LX064 FF RD Federal Facilities 5/12/2000 1/14/2003 0 0
LX065 FF RD Federal Facilities 9/16/1999 10/1/2000 0 0
LX066 FF RD Federal Facilities 11/1/2005 6/26/2007 0 0
LY080 FF RA Federal Facilities 10/16/2001 5/15/2002 0 0
LY081 FF RA Federal Facilities 4/18/2001 7/18/2002 0 0
LY082 FF RA Federal Facilities 5/1/2000 9/26/2002 0 0
LY083 FF RA Federal Facilities 4/24/2000 7/2/2002 0 0
LY086 FF RA Federal Facilities 4/3/2008 2/17/2009 0 0
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LY087 FF RA Federal Facilities 4/27/2001 7/15/2004 0 0
LY088 FF RA Federal Facilities 10/10/2001 9/30/2004 0 0
ED001 RISK/HEALTH ASSESSMENT EPA In-House 10/11/2000 9/12/2002 0 0
LX068 FF RD Federal Facilities 2/6/2001 6/26/2003 0 0
LX069 FF RD Federal Facilities 2/13/2001 12/13/2002 0 0
LX070 FF RD Federal Facilities 3/6/2003 8/23/2007 0 0
LX071 FF RD Federal Facilities 3/6/2003 6/5/2006 0 0
LX072 FF RD Federal Facilities 9/14/2004 0 0
LX073 FF RD Federal Facilities 11/1/2005 3/16/2007 0 0
LX074 FF RD Federal Facilities 7/28/1999 8/25/1999 0 0
LX075 FF RD Federal Facilities 1/5/1998 12/15/1998 0 0
LX076 FF RD Federal Facilities 7/16/1999 9/13/1999 0 0
LX077 FF RD Federal Facilities 1/13/2005 8/23/2007 0 0
LX078 FF RD Federal Facilities 10/31/2000 1/19/2001 0 0
LX079 FF RD Federal Facilities 10/16/2001 8/26/2004 0 0
LY089 FF RA Federal Facilities 5/10/1999 5/25/2000 0 0
LY090 FF RA Federal Facilities 11/19/2003 8/16/2005 0 0
LY091 FF RA Federal Facilities 2/10/2003 7/15/2004 0 0
LY096 FF RA Federal Facilities 4/10/2000 4/18/2001 0 0
LY097 FF RA Federal Facilities 4/28/2000 7/15/2004 0 0
LY099 FF RA Federal Facilities 10/13/2003 1/29/2007 0 0
LY100 FF RA Federal Facilities 8/18/2003 3/30/2006 0 0
LY101 FF RA Federal Facilities 2/29/2008 12/8/2009 0 0
LY104 FF RA Federal Facilities 9/1/2002 7/15/2004 0 0
LY105 FF RA Federal Facilities 10/25/2007 0 0
LY106 FF RA Federal Facilities 2/19/2002 9/21/2006 0 0
LY107 FF RA Federal Facilities 8/17/2007 1/6/2011 0 0
LY108 FF RA Federal Facilities 1/24/2005 7/17/2008 0 0
LY109 FF RA Federal Facilities 7/16/2003 5/5/2009 0 0
LY112 FF RA Federal Facilities 4/12/2005 0 0
LY146 FF RA Federal Facilities 4/12/2005 0 0
LY114 FF RA Federal Facilities 5/1/2007 7/16/2009 0 0
LY115 FF RA Federal Facilities 3/30/2005 6/11/2009 0 0
LY111 FF RA Federal Facilities 6/14/2007 0 0
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LY147 FF RA Federal Facilities 6/14/2007 0 0
LY117 FF RA Federal Facilities 3/3/1999 9/29/2000 0 0
LY116 FF RA Federal Facilities 9/29/1999 10/17/2000 0 0
LY118 FF RA Federal Facilities 9/27/1999 9/29/2000 0 0
LY119 FF RA Federal Facilities 4/28/2000 9/25/2002 0 0
LY120 FF RA Federal Facilities 3/21/2001 9/30/2004 0 0
LX080 FF RD Federal Facilities 3/21/2003 11/25/2003 0 0
LY122 FF RA Federal Facilities 12/1/2003 7/21/2004 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/23/2002 0 0
TV003 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/28/2003 0 0
TV004 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/28/2003 0 0
LY121 FF RA Federal Facilities 4/28/2000 4/8/2008 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 9/29/2003 0 0
LX081 FF RD Federal Facilities 5/7/2004 5/4/2005 0 0
LY123 FF RA Federal Facilities 5/3/1999 4/8/2008 0 0
LY124 FF RA Federal Facilities 10/2/2006 7/21/2010 0 0
LY126 FF RA Federal Facilities 9/3/2008 3/24/2011 0 0
LY127 FF RA Federal Facilities 4/12/2005 7/17/2008 0 0
LY125 FF RA Federal Facilities 4/3/2006 5/5/2009 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 7/28/2003 1/15/2004 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 7/28/2003 1/15/2004 0 0
TV005 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 4/26/2006 0 0
LX082 FF RD Federal Facilities 5/28/1997 6/12/2003 0 0
LX083 FF RD Federal Facilities 11/1/2005 8/23/2007 0 0
LX084 FF RD Federal Facilities 1/13/2005 8/23/2007 0 0
LX085 FF RD Federal Facilities 2/22/2005 12/22/2005 0 0
LY128 FF RA Federal Facilities 1/31/1998 3/30/2006 0 0
LY129 FF RA Federal Facilities 10/15/2005 9/3/2009 0 0
LY130 FF RA Federal Facilities 6/14/2007 0 0
LY148 FF RA Federal Facilities 6/14/2007 0 0
LY131 FF RA Federal Facilities 6/14/2007 0 0
LY133 FF RA Federal Facilities 6/14/2007 0 0
LY134 FF RA Federal Facilities 5/1/2002 4/8/2008 0 0
LY135 FF RA Federal Facilities 6/29/2005 3/26/2008 0 0
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LY136 FF RA Federal Facilities 4/23/2007 5/14/2009 0 0
LY137 FF RA Federal Facilities 1/6/2006 9/2/2008 0 0
LY138 FF RA Federal Facilities 4/3/2007 12/9/2008 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 7/13/2011 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
OM006 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
LX086 FF RD Federal Facilities 3/14/2005 11/15/2005 0 0
LY139 FF RA Federal Facilities 11/15/2005 5/16/2012 0 0
LY140 FF RA Federal Facilities 4/12/2005 2/22/2010 0 0
LY141 FF RA Federal Facilities 11/5/2007 9/3/2009 0 0
LX087 FF RD Federal Facilities 6/18/2009 5/6/2010 0 0
LY143 FF RA Federal Facilities 4/14/2010 10/3/2011 0 0
LX088 FF RD Federal Facilities 7/9/2009 3/1/2010 0 0
LX089 FF RD Federal Facilities 12/22/2011 5/10/2012 0 0
LY144 FF RA Federal Facilities 3/17/2010 5/16/2012 0 0
LY145 FF RA Federal Facilities 8/20/2012 0 0

OPERABLE UNIT: 04 OFFPOST
LW003 FF RI/FS Federal Facilities 2/15/1985 12/19/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 2/15/1985 3/29/1993 0 0
RO016 RECORD OF DECISION Federal Facilities 12/19/1995 0 0
LX031 FF RD Federal Facilities 12/8/1997 7/31/1998 0 0
LX030 FF RD Federal Facilities 2/14/1996 3/13/1996 0 0
LY045 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY044 FF RA Federal Facilities 6/11/1996 3/3/1997 0 0
LY042 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY041 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY040 FF RA Federal Facilities 12/9/1996 12/20/2007 0 0
LY039 FF RA Federal Facilities 8/31/1998 9/30/1999 0 0
LY038 FF RA Federal Facilities 3/13/1996 9/30/1998 0 0
OM007 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
OM008 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 OFFPOST
OM009 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0
OM010 OPERATIONS AND MAINTENANCE Federal Facilities 12/20/2007 0 0

OPERABLE UNIT: 05 IRA 1 OFF POST (N) GW SYSTEM
LX011 FF RD Federal Facilities 8/3/1989 1/25/1991 0 0
LY021 FF RA Federal Facilities 9/10/1991 5/21/1993 0 0

OPERABLE UNIT: 06 IRA 2 UPGRADE 3 BNDRY, GW SYST
LX001 FF RD Federal Facilities 12/31/1986 7/21/1988 0 0
LX009 FF RD Federal Facilities 7/20/1989 11/16/1989 0 0
LY005 FF RA Federal Facilities 9/7/1988 12/12/1988 0 0
LY011 FF RA Federal Facilities 4/5/1990 12/12/1990 0 0

OPERABLE UNIT: 07 IRA 3 BASIN F GW SYSTEM
LX008 FF RD Federal Facilities 4/17/1989 8/11/1989 0 0
LY008 FF RA Federal Facilities 11/6/1989 10/24/1990 0 0

OPERABLE UNIT: 08 IRA 4 ABANDONED WELL CLOSURE
LX004 FF RD Federal Facilities 1/15/1988 6/21/1988 0 0
LY006 FF RA Federal Facilities 9/20/1988 2/23/1990 0 0

OPERABLE UNIT: 09 IRA 5 BASIN A NECK GW SYSTEM
LX006 FF RD Federal Facilities 2/6/1989 9/18/1989 0 0
LY009 FF RA Federal Facilities 11/13/1989 10/24/1990 0 0

OPERABLE UNIT: 10 IRA 6 BSN F LIQUIDS & SLUDGES
LX002 FF RD Federal Facilities 6/15/1987 3/8/1988 0 0
LY003 FF RA Federal Facilities 1/29/1988 5/8/1989 0 0

OPERABLE UNIT: 11 IRA 7 BLDG. 1727 SUMP
LX005 FF RD Federal Facilities 12/9/1988 6/19/1989 1 0
LY007 FF RA Federal Facilities 7/31/1989 11/27/1989 0 0

OPERABLE UNIT: 12 IRA HYDRAZINE FACILITY
LX007 FF RD Federal Facilities 3/17/1989 3/19/1991 0 0
LY025 FF RA Federal Facilities 11/25/1991 11/12/1992 0 0

OPERABLE UNIT: 13 IRA 9 FUGITIVE DUST SPPRSSN
LY002 FF RA Federal Facilities 11/15/1987 8/12/1988 0 0
LY019 FF RA Federal Facilities 5/31/1991 5/31/1991 0 0
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 13 IRA 9 FUGITIVE DUST SPPRSSN
LY027 FF RA Federal Facilities 4/22/1993 4/22/1993 0 0
LY031 FF RA Federal Facilities 8/31/1994 8/31/1994 0 0

OPERABLE UNIT: 14 IRA 10 SANITARY SEWER REMEDY
LX010 FF RD Federal Facilities 7/31/1989 5/24/1990 0 0
LY013 FF RA Federal Facilities 7/10/1990 1/27/1993 0 0

OPERABLE UNIT: 15 IRA 11 ASBESTOS
LY004 FF RA Federal Facilities 6/28/1988 12/31/1989 0 0
LY010 FF RA Federal Facilities 1/1/1990 9/29/2000 0 0

OPERABLE UNIT: 16 IRA 12 HOT SPOTS
LW001 FF RI/FS Federal Facilities 2/15/1985 10/11/1989 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 10/11/1989 2/26/1990 0 0
RO002 RECORD OF DECISION Federal Facilities 2/26/1990 0 0
JQ001   ROD Amendment 9/30/1993 0 0

OPERABLE UNIT: 17 IRA 13 S.PLANTS LIQ WASTE TRTM
AR009 ADMINISTRATIVE RECORDS Federal Facilities 5/14/1990 9/30/1993 0 0
RO008 RECORD OF DECISION Federal Facilities 5/14/1990 0 0
LX018 FF RD Federal Facilities 8/10/1990 6/28/1991 0 0
LY020 FF RA Federal Facilities 8/5/1991 9/23/1993 0 0

OPERABLE UNIT: 18 IRA12-MOTOR POOL
AR004 ADMINISTRATIVE RECORDS Federal Facilities 2/26/1990 2/26/1990 0 0
RO004 RECORD OF DECISION Federal Facilities 2/26/1990 0 0
LX012 FF RD Federal Facilities 1/9/1990 1/25/1991 0 0
LY016 FF RA Federal Facilities 1/2/1991 7/14/1992 0 0

OPERABLE UNIT: 19 IRA12 RAIL CLASS
AR005 ADMINISTRATIVE RECORDS Federal Facilities 2/26/1990 2/26/1990 0 0
RO003 RECORD OF DECISION Federal Facilities 2/26/1990 0 0
LX013 FF RD Federal Facilities 3/5/1990 1/25/1991 0 0
LY015 FF RA Federal Facilities 12/11/1990 10/25/1991 0 0

OPERABLE UNIT: 20 IRA12 LIME SET
AR006 ADMINISTRATIVE RECORDS Federal Facilities 3/20/1990 3/20/1990 0 0
RO005 RECORD OF DECISION Federal Facilities 3/20/1990 0 0
LX014 FF RD Federal Facilities 4/4/1990 8/30/1991 0 0
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 IRA12 LIME SET
LY022 FF RA Federal Facilities 10/1/1991 9/23/1993 0 0

OPERABLE UNIT: 21 IRA12 STF PLUME
AR010 ADMINISTRATIVE RECORDS Federal Facilities 6/6/1991 6/6/1991 0 0
RO009 RECORD OF DECISION EPA Fund-Financed 6/6/1991 0 0
LX020 FF RD Federal Facilities 6/28/1991 10/16/1991 0 0
LY023 FF RA Federal Facilities 11/15/1991 1/9/1995 0 0

OPERABLE UNIT: 22 IRA12 ARMY TRENCHES
AR007 ADMINISTRATIVE RECORDS Federal Facilities 5/3/1990 5/3/1990 0 0
RO006 RECORD OF DECISION Federal Facilities 5/3/1990 0 0
LX017 FF RD Federal Facilities 7/5/1990 12/31/1990 0 0
LY014 FF RA Federal Facilities 11/30/1990 1/9/1995 0 0

OPERABLE UNIT: 23 IRA12 SHELL TRENCHES
AR008 ADMINISTRATIVE RECORDS Federal Facilities 5/3/1990 5/3/1990 0 0
RO007 RECORD OF DECISION Federal Facilities 5/3/1990 0 0
LX019 FF RD Federal Facilities 8/21/1990 3/13/1991 0 0
LY018 FF RA Federal Facilities 4/15/1991 12/15/1991 0 0

OPERABLE UNIT: 24 IRA2 NWBCS
LX015 FF RD Federal Facilities 5/29/1990 4/19/1991 0 0
LY012 FF RA Federal Facilities 6/5/1990 10/4/1991 0 0

OPERABLE UNIT: 25 IRA6 BF LIQ
LX016 FF RD Federal Facilities 6/20/1990 10/17/1991 0 0
LY017 FF RA Federal Facilities 3/21/1991 7/3/1995 0 0

OPERABLE UNIT: 26 CHEMICAL PROCESS RELATED ACT
AR011 ADMINISTRATIVE RECORDS Federal Facilities 9/5/1991 9/5/1991 0 0
RO010 RECORD OF DECISION Federal Facilities 9/5/1991 0 0
EH001   Explanation Of Significant Differences 11/18/1992 0 0
LX021 FF RD Federal Facilities 9/3/1991 10/28/1991 0 0
LX023 FF RD Federal Facilities 5/1/1993 10/15/1993 0 0
LX024 FF RD Federal Facilities 7/15/1993 2/14/1994 0 0
LX026 FF RD Federal Facilities 12/1/1993 1/28/1994 0 0
LY024 FF RA Federal Facilities 11/15/1991 8/23/2000 0 0
LY028 FF RA Federal Facilities 7/15/1993 12/1/1995 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 26 CHEMICAL PROCESS RELATED ACT
LY029 FF RA Federal Facilities 4/14/1994 8/23/2000 0 0
LY030 FF RA Federal Facilities 5/1/1994 8/23/2000 0 0

OPERABLE UNIT: 27 USTS
RO012 RECORD OF DECISION Federal Facilities 9/23/1993 0 0
LX025 FF RD Federal Facilities 9/24/1993 11/15/1994 0 0
LY033 FF RA Federal Facilities 3/31/1995 8/23/2000 0 0

OPERABLE UNIT: 28 WASTE MGMT STG/DISPOSAL
RO011 RECORD OF DECISION Federal Facilities 1/15/1993 0 0
LX022 FF RD Federal Facilities 2/5/1993 6/11/1996 0 0
LY026 FF RA Federal Facilities 2/5/1993 12/8/1996 0 0

OPERABLE UNIT: 29 PCB
RO013 RECORD OF DECISION Federal Facilities 9/23/1993 0 0
LX027 FF RD Federal Facilities 12/9/1993 1/30/1995 0 0
LY034 FF RA Federal Facilities 3/1/1995 8/30/1996 0 0

** END OF SITE SUMMARY ** $17 $0
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COMMERCE CITY CO
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 2/25/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 5/18/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/23/1989 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/15/1984 5/15/1984 0 0
RV001 REMOVAL EPA Fund-Financed 3/19/1988 7/20/1989 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 11/11/1997 0 0
BB001 PRP REMOVAL Responsible Party 5/4/1984 9/15/1984 0 0
BB002 PRP REMOVAL Responsible Party 3/23/1989 12/28/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/1/1984 12/23/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/7/1995 1/10/1997 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 8/18/1993 1/21/1994 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 6/28/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/3/1989 12/29/1989 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/15/1989 1/28/1993 0 0
QX001 PPA ASSESSMENT Federal Enforcement 3/10/2000 9/11/2000 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/8/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 5/13/1988 5/13/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/12/1991 9/12/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/12/1991 9/12/1991 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 2/28/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/23/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/23/1989 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 3/23/1989 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1989 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1991 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 2/18/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 12/31/1985 1/6/1986 0 0
LO002   Lodged By DOJ 10/7/1985 0 0
CD002 CONSENT DECREE Federal Enforcement 8/21/1996 9/23/1998 0 0
LO001   Lodged By DOJ 7/23/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 8/20/1999 9/9/1999 0 0
LO003   Lodged By DOJ 8/20/1999 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 9/19/1984 1/6/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/1/1993 10/30/1994 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/1/1998 3/1/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/21/1996 10/3/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2000 9/17/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/1995 9/20/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/28/1996 12/20/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/28/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2005 9/28/2005 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/1987 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1987 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/28/1986 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/26/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/18/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1997 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1997 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/27/1984 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1997 0 0
QX003 PPA ASSESSMENT Federal Enforcement 10/15/2003 1/29/2004 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/29/1994 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/10/2008 0 0
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OPERABLE UNIT: SITEWIDE
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/29/2004 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 1/4/2010 9/17/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/27/1990 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/10/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 8/5/2009 0 0

OPERABLE UNIT: 01 COLO. ORG. SOILS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/6/1985 9/30/1996 0 0
CO001 COMBINED RI/FS Federal Enforcement 9/23/1983 9/29/1989 2 0
CO002 COMBINED RI/FS Federal Enforcement 11/28/1989 11/2/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/19/1986 9/30/1996 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/30/1987 9/30/1987 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/13/1988 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 9/8/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/29/1989 3/16/1990 1 0
TS002 TREATABILITY STUDY EPA Fund-Financed 9/26/1990 10/2/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1990 9/29/1994 7 0
OH001 OTHER EPA Fund-Financed 6/1/1992 9/30/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 8/7/1985 10/15/1985 0 0
QV001 PRP SEARCH Federal Enforcement 7/15/2013 0 0

OPERABLE UNIT: 02 ACID PITS
CO003 COMBINED RI/FS EPA Fund-Financed 4/7/1991 12/8/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/7/1991 12/11/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 2/17/1989 6/30/1993 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0

OPERABLE UNIT: 03 HOLLY LANDFILL
BD001 PRP RI/FS Responsible Party 2/8/1990 6/30/1993 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 2/8/1996 1/1/1997 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Enforcement 8/19/1991 3/22/1993 0 0
NK001 PRP FS Responsible Party 10/20/1992 3/19/1993 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/1989 6/30/1993 0 0
RO004 RECORD OF DECISION Federal Enforcement 6/30/1993 0 0
BE001 PRP RD Responsible Party 1/31/1994 7/29/1994 0 0
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OPERABLE UNIT: 03 HOLLY LANDFILL
BF001 PRP RA Responsible Party 6/10/1994 9/28/1994 0 0

OPERABLE UNIT: 04 GROUNDWATER/SITEWIDE
CO004 COMBINED RI/FS EPA Fund-Financed 3/27/1992 4/7/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/3/1990 6/30/1994 1 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1990 4/7/1994 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 4/7/1994 0 0
RD003 REMEDIAL DESIGN Federal Enforcement 2/1/1994 7/19/1994 0 0
BF002 PRP RA Responsible Party 7/20/1994 9/29/1994 0 0

OPERABLE UNIT: 05 COLO ORGANIC SOILS
RV002 REMOVAL EPA Fund-Financed 10/3/1994 9/22/1995 1 0
RV003 REMOVAL EPA Fund-Financed 10/3/1994 9/22/1995 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 10/10/1989 9/28/1990 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/1989 9/29/1989 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/1989 9/8/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
JQ001   ROD Amendment 9/8/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/29/1991 9/20/1993 1 0
TS001 TREATABILITY STUDY Federal Enforcement 10/1/1989 7/27/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 11/17/1993 9/29/1994 4 0
QX002 PPA ASSESSMENT Federal Enforcement 9/15/2002 5/8/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1994 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/8/2003 0 0

OPERABLE UNIT: 06 LANDFILL GAS
BB003 PRP REMOVAL Responsible Party 8/25/1990 10/31/1991 0 0
BD002 PRP RI/FS Responsible Party 9/28/1990 6/30/1993 0 0
ED003 RISK/HEALTH ASSESSMENT Federal Enforcement 3/22/1993 3/22/1993 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 2/17/1989 6/30/1993 0 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983769738 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08J6
NPL STATUS: Proposed for NPL
NPL UPDATE: 12
SITE ID: 0801085

SMELTERTOWN SITE

SALIDA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/20/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1992 4/30/1992 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/14/2006 9/13/2007 0 0
RV003 REMOVAL EPA Fund-Financed Original Action Take Over 5/26/1993 5/23/1994 1 0
RV005 REMOVAL EPA Fund-Financed 2/27/1995 6/8/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/30/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/16/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/1/1993 8/1/1993 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/14/1993 9/26/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 4/16/1993 6/7/1993 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/12/1997 6/10/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/7/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/2/1991 8/4/1993 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/15/1999 1/28/2000 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/1/1998 3/1/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/21/1995 6/23/1995 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/1993 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/19/1997 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/12/1996 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/24/1995 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1993 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/29/1993 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/27/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 10/1/2008 0 0
FE002 FIVE-YEAR REVIEW Special Account Financed 3/3/2010 9/9/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/6/2007 0 0

OPERABLE UNIT: 01 SMELTER
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/2/2002 4/4/2002 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 4/13/1993 7/14/1995 1 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983769738 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08J6
NPL STATUS: Proposed for NPL
NPL UPDATE: 12
SITE ID: 0801085

SMELTERTOWN SITE

SALIDA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SMELTER
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 11/12/1996 12/23/2000 0 0
BB002 PRP REMOVAL Responsible Party 6/16/2003 3/15/2004 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 4/13/1993 7/14/1995 0 0
CD005 CONSENT DECREE Federal Enforcement 12/23/2000 4/27/2001 0 0
LO002   Lodged By DOJ 1/16/2001 0 0

OPERABLE UNIT: 02 WOOD TREATMENT
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 3/7/1994 1/16/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/19/2001 6/19/2001 0 0
BD001 PRP RI/FS Responsible Party 1/16/1996 6/4/1998 0 0
RV004 REMOVAL EPA Fund-Financed 9/27/1993 11/1/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/11/1994 1/16/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/10/1995 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 1/16/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/17/1999 9/25/1999 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 3/7/1994 6/4/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/4/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 9/25/1999 6/2/2000 0 0
LO001   Lodged By DOJ 3/14/2000 0 0
BE001 PRP RD Responsible Party 10/15/1999 5/5/2000 0 0
BF001 PRP RA Responsible Party 5/5/2000 9/24/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2005 9/28/2005 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 6/4/2001 0 0

OPERABLE UNIT: 03 COZINCO
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/19/1993 5/10/1994 0 0
RV006 REMOVAL EPA Fund-Financed 11/1/1995 2/8/1996 0 0
BB001 PRP REMOVAL Responsible Party Takeover of an Action Taken Over 5/24/1994 11/1/1995 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 9/24/1998 10/1/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1997 9/18/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/1994 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 11/5/1998 6/8/2006 0 0
AQ001 STATE DEFERRAL State Deferral 9/23/1998 7/15/2002 0 0
CD006 CONSENT DECREE Federal Enforcement 4/12/2006 6/8/2006 0 0
LO003   Lodged By DOJ 4/21/2006 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983769738 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08J6
NPL STATUS: Proposed for NPL
NPL UPDATE: 12
SITE ID: 0801085

SMELTERTOWN SITE

SALIDA CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 COZINCO
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/9/1994 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/16/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980806277 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0841
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800261

SMUGGLER MOUNTAIN

ASPEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1992 8/27/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 8/26/1985 0 0
RV001 REMOVAL EPA Fund-Financed 8/30/1990 8/22/1991 0 0
BB001 PRP REMOVAL Responsible Party 6/25/1985 9/17/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1984 11/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/28/1991 12/31/1994 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/15/1987 7/1/1987 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/1/1989 4/27/1991 0 0
NS005 NPL RP SEARCH Federal Enforcement 12/18/1986 1/20/1987 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/10/1990 8/10/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 8/15/1985 0 0
NB001 NON-BINDING ALLOCATION OF RESP Federal Enforcement 12/31/1986 1/20/1987 0 0
NB002 NON-BINDING ALLOCATION OF RESP Federal Enforcement 1/15/1987 6/30/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/7/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/26/1985 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/22/1996 4/15/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1991 4/15/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/4/1991 5/4/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1986 8/15/1986 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/27/1987 5/3/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1989 1/30/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1989 3/4/1992 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1989 10/26/1992 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1989 3/28/1995 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1995 3/28/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/25/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 8/2/1995 0 0
LO008   Lodged By DOJ 6/15/1995 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980806277 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0841
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800261

SMUGGLER MOUNTAIN

ASPEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD002 CONSENT DECREE Federal Enforcement 9/30/1986 9/28/1992 0 0
LO003   Lodged By DOJ 3/30/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 1/30/1992 9/28/1992 0 0
LO001   Lodged By DOJ 3/30/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 3/4/1992 9/28/1992 0 0
LO002   Lodged By DOJ 3/30/1992 0 0
CD006 CONSENT DECREE Federal Enforcement 3/20/1992 7/6/1994 0 0
LO005   Lodged By DOJ 5/4/1992 0 0
CD007 CONSENT DECREE Federal Enforcement 3/20/1992 4/27/1995 0 0
LO007   Lodged By DOJ 2/10/1995 0 0
CD008 CONSENT DECREE Federal Enforcement 10/26/1992 3/29/1994 0 0
LO006   Lodged By DOJ 1/5/1993 0 0
CD009 CONSENT DECREE Federal Enforcement 3/28/1995 0 0
LO009   Lodged By DOJ 10/31/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/1/1986 3/30/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/31/1991 12/31/1993 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1994 4/30/1995 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1986 5/4/1988 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/1/1989 9/7/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/7/1989 8/2/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/7/1999 9/23/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/9/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/26/2007 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/1/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/5/1989 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 1/29/1991 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 3/20/1992 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1985 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/4/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/7/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/19/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/1989 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980806277 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0841
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800261

SMUGGLER MOUNTAIN

ASPEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1992 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/14/1987 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1987 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 4/6/2004 9/14/2007 0 0
FE004 FIVE-YEAR REVIEW EPA In-House 7/16/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/5/1985 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/26/1985 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 RESIDENTIAL AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/6/1985 9/30/1999 0 0
CO001 COMBINED RI/FS Federal Enforcement Takeover of an Action Taken Over 8/7/1985 9/26/1986 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 12/28/1984 8/7/1985 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/6/1985 5/30/1985 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/1/1989 12/31/1994 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/9/1989 10/30/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/18/1990 10/30/1995 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/13/1988 3/2/1989 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/28/1989 5/16/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 5/1/1986 6/1/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1986 0 0
EH002   Explanation Of Significant Differences 3/1/1990 0 0
EH003   Explanation Of Significant Differences 5/16/1990 0 0
EH004   Explanation Of Significant Differences 10/10/1991 0 0
EH005   Explanation Of Significant Differences 6/1/1993 0 0
EH001   Explanation Of Significant Differences 3/1/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/30/1988 3/28/1991 1 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/1/1988 6/22/1990 0 0
BE001 PRP RD Responsible Party 9/28/1990 1/15/1991 0 0
BF001 PRP RA Responsible Party 9/28/1990 5/5/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/1997 11/7/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/2/2002 9/25/2002 0 0

OPERABLE UNIT: 02 MINE AREA
RV002 REMOVAL EPA Fund-Financed 11/26/1991 9/25/1996 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD980806277 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0841
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800261

SMUGGLER MOUNTAIN

ASPEN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 MINE AREA
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 1/31/1995 9/25/1996 0 0
BF002 PRP RA Responsible Party 4/14/1995 12/31/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/1996 0 0

** END OF SITE SUMMARY ** $4 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CO0002378230 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Progess, Christina
ON-SCENE COORD (OSC): Cristiano, Gina DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08JM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801669

STANDARD MINE

GUNNISON NATIONAL FO CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/18/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/2005 7/16/2007 1 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/20/2004 9/14/2005 0 0
RV001 REMOVAL EPA Fund-Financed 6/26/2006 10/10/2006 0 0
RV002 REMOVAL EPA Fund-Financed 7/16/2007 9/22/2008 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/8/2007 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/14/2005 12/19/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1999 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/24/1999 8/3/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/30/2002 4/27/2005 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/27/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/28/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/16/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/3/2005 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/23/2006 9/30/2011 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/3/2012 1 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/14/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 2/3/2006 2/21/2006 0 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 2/15/2006 2/21/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/23/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/24/2008 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 9/1/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/2006 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 1/20/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 9/2/2005 9/2/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/22/2006 2/3/2009 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/8/2008 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 10/31/2008 9/21/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/26/2010 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 4/18/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 11/3/2008 2/3/2009 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CO0002378230 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Progess, Christina
ON-SCENE COORD (OSC): Cristiano, Gina DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08JM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801669

STANDARD MINE

GUNNISON NATIONAL FO CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO001   Lodged By DOJ 12/17/2008 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983778432 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Robles, Mario
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0801194

SUMMITVILLE MINE

RIO GRANDE COUNTY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/27/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/10/1993 8/23/1993 0 0
RV005 REMOVAL EPA Fund-Financed 8/4/1998 10/30/1998 0 0
RV001 REMOVAL EPA Fund-Financed 12/16/1992 12/15/1994 72 0
RV004 REMOVAL EPA Fund-Financed 8/13/1996 8/13/1996 0 0
RV006 REMOVAL EPA Fund-Financed 11/10/1999 1/27/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/9/1992 0 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 12/16/1996 1/30/1998 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/9/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/27/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/13/1993 6/25/1993 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/21/1994 10/28/1999 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/3/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/6/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/10/1997 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 2/5/1998 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/11/1993 12/15/1994 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 4/29/1998 9/2/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/14/1993 3/31/1997 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 12/23/1994 4/14/1995 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 9/13/1994 9/11/1997 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/16/1992 2/12/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 5/11/1993 6/8/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/15/1995 1/29/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/26/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/25/1994 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/23/1995 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/15/1995 5/5/1995 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/16/1994 4/14/1995 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 1/18/1996 3/22/1996 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983778432 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Robles, Mario
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0801194

SUMMITVILLE MINE

RIO GRANDE COUNTY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RD008 REMEDIAL DESIGN EPA Fund-Financed 9/15/1996 3/20/1997 0 0
RD009 REMEDIAL DESIGN State, Fund Financed 7/7/1998 9/30/1999 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 7/1/1997 7/31/1998 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 8/15/2000 12/14/2001 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/7/1995 9/16/1999 37 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/16/1999 10/19/2011 23 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/11/1995 5/13/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/13/1996 2/6/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/10/1992 11/6/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/29/1998 10/5/1998 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/31/1999 2/28/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2000 8/3/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2003 9/27/2005 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 4/2/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/28/1994 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/28/1995 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/15/1996 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/29/1995 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 6/29/1995 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/1995 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/12/1995 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/21/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 12/20/2000 6/13/2001 0 0
LO001   Lodged By DOJ 12/22/2000 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/8/2000 2/6/2002 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1998 9/30/2001 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/26/2001 3/28/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/2001 2/6/2002 0 0
LO002   Lodged By DOJ 10/12/2001 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/2001 2/6/2002 0 0
LO003   Lodged By DOJ 11/6/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 11/13/2008 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 5/26/2010 9/30/2010 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983778432 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Robles, Mario
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0801194

SUMMITVILLE MINE

RIO GRANDE COUNTY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 HEAP LEACH PAD
FS004 FEASIBILITY STUDY EPA Fund-Financed 6/14/1994 12/15/1994 1 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/14/1994 12/15/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/15/1994 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1994 5/24/1995 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 1/1/1996 5/3/1996 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/7/1995 9/16/1999 9 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/11/1996 9/28/2001 2 0

OPERABLE UNIT: 02 CROPSY BEAVER MUD DUMP - CLEAV
RV003 REMOVAL EPA Fund-Financed 9/29/1993 6/3/1996 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 6/2/1994 12/15/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/15/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/16/1994 3/24/1995 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 6/7/1995 9/16/1999 15 0

OPERABLE UNIT: 03 SOUTH MOUNTAIN REYNOLDS ADIT
RV002 REMOVAL EPA Fund-Financed 9/28/1993 7/21/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1994 11/23/1994 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1994 11/23/1994 0 0
FS005 FEASIBILITY STUDY EPA Fund-Financed 9/21/1994 9/28/2001 0 0

OPERABLE UNIT: 04 MINESITE RECLAMATION/REVEGETAT
FS003 FEASIBILITY STUDY EPA Fund-Financed 6/2/1994 12/15/1994 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 12/15/1994 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/15/1995 12/31/1998 2 0
RA007 REMEDIAL ACTION State, Fund Financed 10/1/1998 9/20/2002 0 0
RD012 REMEDIAL DESIGN Special Account Financed Phased Start & Completion 5/29/2002 3/21/2003 0 0
RA010 REMEDIAL ACTION Special Account Financed Phased Start & Completion 7/7/2003 8/31/2006 3 0
RD013 REMEDIAL DESIGN Special Account Financed 2/17/2005 6/20/2005 0 0
RA011 REMEDIAL ACTION Special Account Financed 8/16/2005 9/29/2009 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/23/2005 1/24/2008 0 0

OPERABLE UNIT: 05 WATER TREATMENT/SITE WIDE
RV007 REMOVAL EPA Fund-Financed 7/17/2012 7/11/2013 4 0
CO003 COMBINED RI/FS EPA Fund-Financed 5/11/1993 9/28/2001 5 0
FP001 FORWARD PLANNING State, Fund Financed 11/1/2004 7/19/2005 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD983778432 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Robles, Mario
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Y3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0801194

SUMMITVILLE MINE

RIO GRANDE COUNTY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 WATER TREATMENT/SITE WIDE
RO006 RECORD OF DECISION State, with EPA Concurren 9/28/2001 0 0
JQ001   ROD Amendment 12/15/1994 0 0
RD011 REMEDIAL DESIGN Special Account Financed 4/23/2002 9/27/2004 1 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 5/7/2005 0 0
RD014 REMEDIAL DESIGN Special Account Financed 7/18/2006 6/30/2009 0 0
RA012 REMEDIAL ACTION Special Account Financed 12/6/2007 9/29/2009 2 0
RA009 REMEDIAL ACTION State, Fund Financed 5/1/2009 9/27/2012 17 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 10/19/2011 4 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 8/5/2005 8/5/2005 0 0
RD015 REMEDIAL DESIGN Special Account Financed 7/7/2008 9/1/2009 1 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2013 0 0

** END OF SITE SUMMARY ** $203 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: COD007063274 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Costanzi, Fran
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0846
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800076

URAVAN URANIUM PROJECT (UNION CARBIDE CORP.)

URAVAN CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1992 9/24/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/9/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/24/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1986 5/15/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/6/2004 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 1/30/1986 10/31/1986 0 0
CD001 CONSENT DECREE State Enforcement 2/12/1987 0 0
LO001   Lodged By DOJ 2/12/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/29/2008 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/1/2003 1/7/2004 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/5/2007 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 2/18/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 5/5/2005 12/8/2006 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 9/4/2007 0 0

OPERABLE UNIT: 01 SITEWIDE-1
CO001 COMBINED RI/FS PRP Lead Under State 4/2/1986 10/31/1986 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 2/12/1987 9/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS PRP Lead Under State 4/1/1990 4/1/1990 0 0
RO001 RECORD OF DECISION PRP Lead Under State 10/31/1986 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 1/30/1987 6/1/1999 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 5/1/1987 9/29/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/1994 9/4/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/17/1999 3/20/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/10/2005 9/28/2005 0 0
FE004 FIVE-YEAR REVIEW Special Account Financed 5/7/2010 9/28/2010 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/2008 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CO0002259588 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 089R
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801646

VASQUEZ BOULEVARD AND I-70

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/10/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1998 12/24/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/1/1998 9/21/1998 0 0
BN001 REMOVAL SUPPORT/MGT EPA Fund-Financed 11/12/1998 10/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/16/1998 10/1/1999 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/23/2000 12/28/2006 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/23/2000 4/17/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/9/1998 8/24/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/19/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 11/12/1998 4/12/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/2/1998 9/29/2004 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 1/14/2002 2/7/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/12/1999 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/25/1998 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/15/1999 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/23/2006 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/2006 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 8/1/1998 9/21/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 3/13/2009 6/5/2009 0 0
LO002   Lodged By DOJ 3/13/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 6/5/2009 0 0

OPERABLE UNIT: 01 SOILS
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/14/1999 5/9/2006 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/13/1999 0 0
RV001 REMOVAL EPA Fund-Financed 10/13/1998 10/1/1999 2 0
RV002 REMOVAL EPA Fund-Financed 9/27/2000 10/9/2001 0 0
RV003 REMOVAL EPA Fund-Financed 10/1/2002 9/23/2003 0 0
RV004 REMOVAL EPA Fund-Financed Other Completion Anomaly 7/21/2003 3/17/2005 4 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/17/1998 9/25/2003 3 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CO0002259588 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 089R
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801646

VASQUEZ BOULEVARD AND I-70

DENVER CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/2003 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/18/1998 9/25/2003 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/25/2001 3/14/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Start 3/18/2004 9/25/2008 14 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/25/2001 3/27/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/15/2012 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 8/21/2012 4 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2004 1/21/2005 0 0
LO001   Lodged By DOJ 10/6/2004 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/2004 12/21/2004 0 0
BF002 PRP RA Responsible Party 9/30/2004 9/14/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/27/2009 9/30/2009 0 0

OPERABLE UNIT: 02 OMAHA & GRANT SMELTER
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/2001 0 0
BD001 PRP RI/FS Responsible Party 9/25/2001 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/15/2001 12/27/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/25/2001 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2008 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/13/2004 8/28/2009 0 0

OPERABLE UNIT: 03 ARGO SMELTER
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/13/2008 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/14/2003 1 0

** END OF SITE SUMMARY ** $30 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: COD980667075 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0827
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800244

WOODBURY CHEMICAL CO.

COMMERCE CITY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RV001 REMOVAL EPA Fund-Financed 9/19/1983 10/4/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1986 9/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/13/1989 8/23/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 3/22/1993 3/22/1993 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 3/8/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 4/20/1993 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/1/1993 10/8/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/11/1988 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/20/1992 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/6/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/23/1987 12/12/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/21/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/26/1989 6/8/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/8/1990 12/11/1990 0 0
LO001   Lodged By DOJ 8/24/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 6/8/1990 3/20/1991 0 0
LO002   Lodged By DOJ 1/17/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 6/8/1990 4/20/1992 0 0
LO003   Lodged By DOJ 4/20/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/2/1989 7/30/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/5/1989 4/20/1992 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 2/14/1983 2/14/1983 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/29/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/2/1982 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 6/25/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/18/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/5/1989 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: COD980667075 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0827
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800244

WOODBURY CHEMICAL CO.

COMMERCE CITY CO

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
QX001 PPA ASSESSMENT Federal Enforcement 10/15/2003 1/29/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 11/12/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/29/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 4/24/2007 0 0

OPERABLE UNIT: 01 RUBBLE PILES
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/9/1983 12/1/1983 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/6/1985 1/10/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/1985 2/20/1986 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/9/1987 11/30/1987 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 4/6/1990 2/12/1996 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/13/1983 2/8/1984 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/13/1983 7/19/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/19/1985 0 0
JQ001   ROD Amendment 9/22/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1985 9/5/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/24/1985 11/1/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 5/13/1986 11/1/1986 0 0
BE001 PRP RD Responsible Party Phased Start 8/24/1990 6/28/1991 0 0
BF001 PRP RA Responsible Party 6/28/1991 7/30/1992 2 0

OPERABLE UNIT: 02 MCKESSON
BD001 PRP RI/FS Responsible Party 12/18/1987 9/29/1989 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 5/5/1989 10/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 10/13/1988 2/10/1989 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1985 9/29/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
BE002 PRP RD Responsible Party 8/24/1990 6/28/1991 0 0
BF002 PRP RA Responsible Party 6/28/1991 7/30/1992 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 10/1/1987 12/18/1987 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/30/1992 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291599 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0819
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 51
SITE ID: 0800402

ACM SMELTER AND REFINERY

BLACK EAGLE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/30/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/18/1982 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/23/2002 6/16/2004 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 4/12/2007 3/9/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/2009 3/4/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/27/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/4/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/14/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/10/2011 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 2/12/2013 0 0

OPERABLE UNIT: 01 COMMUNITY SOILS
RV001 REMOVAL EPA Fund-Financed 10/31/2011 11/3/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/2011 10/6/2011 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 7/23/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/22/2011 9/8/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/2/2010 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/8/2011 0 0
BD001 PRP RI/FS Responsible Party 9/8/2011 1 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/30/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/30/2011 0 0
BD002 PRP RI/FS Responsible Party 12/22/2011 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/11/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT Responsible Party 1/1/1991 5/2/1991 0 0
RS003 REMOVAL ASSESSMENT Responsible Party 2/18/1993 7/13/1993 0 0
RV001 REMOVAL EPA Fund-Financed 7/15/1986 9/13/1988 0 0
BB001 PRP REMOVAL Responsible Party 9/23/1991 6/3/1994 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/1/1991 9/20/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/18/1987 4/15/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/24/1987 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/11/1992 9/29/1998 0 0
AC018 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1987 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 1/13/1996 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 4/29/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/2/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/12/1984 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/22/1984 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/1985 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/1986 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/1/1986 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1988 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1988 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1991 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/1992 0 0
AR008 ADMINISTRATIVE RECORDS Federal Enforcement 11/12/1991 11/12/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/24/1994 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/7/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1987 9/14/1988 0 0
LO001   Lodged By DOJ 4/14/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 9/4/1992 12/10/1992 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO002   Lodged By DOJ 10/20/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 6/24/1996 0 0
LO003   Lodged By DOJ 7/22/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/27/1989 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/29/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/1/1999 12/30/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/24/1994 11/23/1994 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/2004 9/29/2005 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/27/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/1984 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1984 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/27/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1983 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/15/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/28/1993 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/28/2006 11/19/2007 0 0
TA008 TECHNICAL ASSISTANCE EPA Fund-Financed 7/17/2006 7 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/11/2000 0 0
CD004 CONSENT DECREE Federal Enforcement 1/24/2005 0 0
LO004   Lodged By DOJ 11/4/2004 0 0
FE005 FIVE-YEAR REVIEW Special Account Financed 3/4/2010 9/30/2010 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/16/1996 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/20/1985 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/9/1985 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/21/1986 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/22/1988 0 0
AF007 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/13/1989 0 0
AF008 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/22/1988 0 0
AF009 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/28/1988 0 0
AF010 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/13/1989 0 0
AF011 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/25/1989 0 0
AF012 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/16/1990 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AF013 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/15/1990 0 0
AF014 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/28/1990 0 0
AF015 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/18/1992 0 0
AF016 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/28/1992 0 0
AF017 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/13/1989 0 0
AF018 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/15/1990 0 0
AF019 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/22/1990 0 0
AF020 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/28/1990 0 0
AF021 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/29/1992 0 0
AF022 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/28/1992 0 0
AF023 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/30/1994 0 0
AF024 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/15/1995 0 0
AF025 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/27/1995 0 0
AF026 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/27/1997 0 0
AF027 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/19/1997 0 0
AF028 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/13/1998 0 0
AF029 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/29/2000 0 0
CD005 CONSENT DECREE Federal Enforcement 5/23/2013 9/11/2013 0 0
LO005   Lodged By DOJ 6/6/2013 0 0

OPERABLE UNIT: 01 SITE WIDE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1985 6/30/2006 1 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/27/1988 9/28/1988 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 12/26/1985 12/15/1998 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 5/4/1989 6/30/2006 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/15/1990 0 0
OH001 OTHER Federal Enforcement 9/23/1983 9/1/1995 2 0
SW004 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0

OPERABLE UNIT: 03 SOILS
FP002 FORWARD PLANNING Federal Enforcement 4/18/1988 9/30/1996 0 0

OPERABLE UNIT: 04 WATER, WASTE AND SOILS
RV002 REMOVAL EPA Fund-Financed 3/31/1999 4/28/1999 0 0
FP001 FORWARD PLANNING Federal Enforcement 4/18/1988 9/30/1994 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 WATER, WASTE AND SOILS
FN003 RI/FS NEGOTIATIONS Federal Enforcement 10/20/1993 9/30/1994 0 0
BD008 PRP RI/FS Responsible Party Original Action Take Over 9/30/1994 7/30/1996 1 0
CO003 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 7/30/1996 9/29/1998 1 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 4/18/1988 11/15/1995 0 0
TA002 TECHNICAL ASSISTANCE Responsible Party 7/7/1995 0 0
TA003 TECHNICAL ASSISTANCE Responsible Party 8/21/1995 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1989 9/29/1998 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/29/1998 0 0
JQ003   ROD Amendment 9/29/2011 0 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 6/5/2007 0 0
BF005 PRP RA Responsible Party 6/28/2007 9/30/2013 2 0
UA012 UNILATERAL ADMIN ORDER Federal Enforcement 9/22/2008 0 0
BF006 PRP RA Responsible Party 12/20/2000 9/24/2003 0 0
OH002 OTHER Federal Enforcement 4/18/1988 11/15/1995 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 5/4/2001 5/10/2001 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1994 1 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/1/2004 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/2006 0 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 2/24/2006 10/15/2011 0 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 1/3/2008 0 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 7/29/2010 2 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 12/5/2008 4 0
BE010 PRP RD Responsible Party 6/29/2000 3/11/2008 4 0
BE011 PRP RD Responsible Party 9/30/1999 9/29/2000 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/7/2002 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/9/2002 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/9/2002 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2003 0 0
BE013 PRP RD Responsible Party 6/29/2000 5/29/2002 0 0
BE014 PRP RD Responsible Party 6/29/2000 8/9/2002 0 0
BE015 PRP RD Responsible Party 6/29/2000 8/9/2002 0 0
BE024 PRP RD Responsible Party 6/29/2000 5/15/2003 0 0
BE017 PRP RD Responsible Party 6/30/2000 10/15/2003 0 0
BE018 PRP RD Responsible Party 6/30/2000 9/11/2003 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 WATER, WASTE AND SOILS
BF014 PRP RA Responsible Party 7/12/2002 9/27/2006 0 0
BF015 PRP RA Responsible Party 9/27/2002 9/27/2006 0 0
BF016 PRP RA Responsible Party 9/27/2002 9/29/2005 0 0
BF025 PRP RA Responsible Party 5/15/2003 9/27/2006 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 10/20/2003 0 0
BF018 PRP RA Responsible Party 11/6/2003 9/29/2004 0 0
BF019 PRP RA Responsible Party 9/30/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 6/1/2009 0 0
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/2005 0 0
BE020 PRP RD Responsible Party 6/30/2000 6/15/2005 0 0
BE022 PRP RD Responsible Party 6/29/2000 9/29/2000 0 0
BF021 PRP RA Responsible Party 8/26/2005 9/25/2008 0 0
BF023 PRP RA Responsible Party 12/20/2000 9/29/2005 0 0
BE025 PRP RD Responsible Party 6/29/2000 12/19/2007 0 0
BE026 PRP RD Responsible Party 6/29/2000 10/12/2007 0 0
BE027 PRP RD Responsible Party 6/29/2000 7/24/2008 0 0
UA013 UNILATERAL ADMIN ORDER Federal Enforcement 9/9/2010 0 0
BF026 PRP RA Responsible Party 9/28/2010 0 0
BF027 PRP RA Responsible Party 8/21/2008 0 0
UA014 UNILATERAL ADMIN ORDER Federal Enforcement 9/9/2010 0 0
BF028 PRP RA Responsible Party 9/28/2010 9/30/2013 0 0
BF029 PRP RA Responsible Party 9/30/2008 0 0
UA015 UNILATERAL ADMIN ORDER Federal Enforcement 6/2/2011 0 0
BF031 PRP RA Responsible Party 7/29/2011 0 0

OPERABLE UNIT: 07 OLD WORKS/EAST ANACONDA
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/28/1988 10/30/1991 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 0 0
BB002 PRP REMOVAL Responsible Party 4/2/1992 11/4/1992 0 0
BD004 PRP RI/FS Responsible Party 9/28/1992 3/8/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1989 3/8/1994 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 3/8/1994 0 0
EH001   Explanation Of Significant Differences 11/6/1995 0 0
BE003 PRP RD Responsible Party 5/3/1994 5/19/1994 1 0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 OLD WORKS/EAST ANACONDA
BE005 PRP RD Responsible Party 5/3/1994 5/19/1994 0 0
BE006 PRP RD Responsible Party 5/3/1994 5/19/1994 0 0
BE007 PRP RD Responsible Party 5/3/1994 5/19/1994 0 0
BE008 PRP RD Responsible Party 5/3/1994 5/19/1994 0 0
BE009 PRP RD Responsible Party 5/3/1994 9/29/2000 0 0
BE021 PRP RD Responsible Party 4/7/1994 10/29/2004 0 0
BF003 PRP RA Responsible Party 5/19/1994 9/28/2001 0 0
BF007 PRP RA Responsible Party 5/19/1994 9/28/2001 0 0
BF008 PRP RA Responsible Party 5/19/1994 6/29/2000 0 0
BF009 PRP RA Responsible Party 5/19/1994 6/29/2000 0 0
BF010 PRP RA Responsible Party 5/19/1994 9/28/2001 0 0
BF011 PRP RA Responsible Party 9/29/2000 0 0
BF012 PRP RA Responsible Party 5/19/1994 6/29/2000 0 0
BF022 PRP RA Responsible Party 10/29/2004 9/29/2005 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/6/2001 4/26/2001 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 6/1/2009 0 0
RA001 REMEDIAL ACTION Special Account Financed 4/2/2009 1/28/2010 0 0

OPERABLE UNIT: 09 BERYLLIUM REMOVAL
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 3/15/1990 7/8/1991 0 0
BB003 PRP REMOVAL Responsible Party 7/8/1992 9/30/1996 0 0

OPERABLE UNIT: 11 FLUE DUST
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/6/1988 9/28/1988 0 0
BD002 PRP RI/FS Responsible Party Takeover of an Action Taken Over 9/28/1988 9/23/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/28/1988 9/23/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/23/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/31/1991 9/4/1992 0 0
BE002 PRP RD Responsible Party 2/19/1992 6/10/1993 0 0
BF002 PRP RA Responsible Party 6/10/1993 9/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1996 0 0

OPERABLE UNIT: 12 ARBITER REMOVAL
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Enforcement 3/15/1990 7/8/1991 0 0
BB004 PRP REMOVAL Responsible Party 7/8/1992 9/30/1996 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD093291656 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Coleman, Charles
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0818
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800403

ANACONDA CO. SMELTER

ANACONDA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 SMELTER HILL
CO002 COMBINED RI/FS Federal Enforcement Original Action Take Over 7/6/1988 9/28/1988 0 0
NA001 PRP RI Responsible Party Takeover of an Action Taken Over 9/28/1988 4/17/1997 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1988 4/17/1997 0 0

OPERABLE UNIT: 15 MILL CREEK
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/16/1986 7/1/1986 0 0
BD001 PRP RI/FS Responsible Party 7/1/1986 10/2/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/5/1987 10/2/1987 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/2/1987 0 0
JQ001   ROD Amendment 1/6/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/7/1987 1/7/1988 1 0
BE001 PRP RD Responsible Party 1/7/1988 1/7/1988 1 0
BF001 PRP RA Responsible Party 1/7/1988 12/1/1988 0 0

OPERABLE UNIT: 16 COMMUNITY SOILS
FN004 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1994 9/30/1994 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 0 0
BD005 PRP RI/FS Responsible Party 9/30/1994 9/30/1996 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
JQ002   ROD Amendment 9/30/2013 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 11/14/1996 9/19/1997 0 0
BE004 PRP RD Responsible Party 9/19/1997 8/2/2002 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/14/2002 0 0
BF004 PRP RA Responsible Party 9/27/2002 1 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 9/29/2003 0 0
BE012 PRP RD Responsible Party 9/19/1997 10/31/2005 0 0
BE019 PRP RD Responsible Party 6/30/2000 9/24/2003 0 0
BF013 PRP RA Responsible Party 5/12/2006 0 0
BF020 PRP RA Responsible Party 9/30/2003 9/30/2013 0 0
SW003 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 6/1/2009 0 0
RA002 REMEDIAL ACTION Special Account Financed 3/9/2011 7/3/2012 1 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MT6122307485 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 085N
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801208

BARKER HUGHESVILLE MINING DISTRICT

MONARCH MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/12/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/16/1992 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/14/1995 9/26/1995 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/28/1997 1/5/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 9/29/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/15/2009 3/30/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/31/2009 3/30/2010 0 0
CD001 CONSENT DECREE Federal Enforcement 2/15/2008 4/15/2008 0 0
LO001   Lodged By DOJ 2/15/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/15/2008 4/18/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/8/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 8/9/2002 2/3/2003 0 0
LO002   Lodged By DOJ 1/29/2003 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/12/2008 6/25/2008 0 0

OPERABLE UNIT: 01 WASTE ROCK AND TAILINGS
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 11/19/1998 5/15/2002 0 0
BB001 PRP REMOVAL Responsible Party 6/8/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/27/2001 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/11/2008 7/21/2008 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/2008 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/21/2008 8/19/2010 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/15/2011 0 0
BB002 PRP REMOVAL Responsible Party 10/28/2010 9/10/2013 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 10/31/2008 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/10/2003 6/2/2005 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 8/30/2005 7/12/2007 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 6/24/2008 4/8/2011 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 4/16/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/19/2004 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/15/2010 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MT6122307485 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 085N
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801208

BARKER HUGHESVILLE MINING DISTRICT

MONARCH MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GW, SW & MINE DRAINAGE
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/9/2011 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/3/2010 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 7/12/2010 4/8/2011 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD982572562 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Edwards, Kristine
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801057

BASIN MINING AREA

BASIN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/20/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/23/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/10/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/24/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/12/1999 7/20/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1999 7/30/1999 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/15/2003 0 0

OPERABLE UNIT: 01 TOWN OF BASIN
RV002 REMOVAL EPA Fund-Financed 5/29/2000 10/12/2006 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/28/2001 8/14/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/2001 0 0
BB001 PRP REMOVAL Responsible Party 7/27/2001 11/13/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1999 3/30/2001 2 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/29/2001 9/28/2001 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/24/2002 12/16/2004 5 0
NS002 NPL RP SEARCH Federal Enforcement 11/16/1999 2/11/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/2000 0 0
NS004 NPL RP SEARCH Federal Enforcement 10/14/2009 11/5/2009 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/2/2000 0 0
SE008 SITE ACCESS EPA Fund-Financed 5/1/2000 0 0
SE003 SITE ACCESS EPA Fund-Financed 5/2/2000 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/2010 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 12/16/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2007 5/28/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2012 6/27/2013 0 0

OPERABLE UNIT: 02 BASIN WATERSHED
NS003 NPL RP SEARCH Federal Enforcement 3/6/2000 11/18/2004 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD982572562 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Edwards, Kristine
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801057

BASIN MINING AREA

BASIN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BASIN WATERSHED
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1999 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/7/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/2000 0 0
SW003 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0

OPERABLE UNIT: 03 LUTTRELL REPOSITORY
RV003 REMOVAL EPA Fund-Financed 6/21/2000 10/12/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/25/2000 0 0

OPERABLE UNIT: 04 BUCKEYE/ENTERPRISE MINES
RV001 REMOVAL EPA Fund-Financed 5/29/2000 10/12/2006 6 0
SE001 SITE ACCESS EPA Fund-Financed 2/29/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/12/2000 0 0

OPERABLE UNIT: 05 CRYSTAL MINE
SE012 SITE ACCESS EPA Fund-Financed 5/1/2000 0 0
NS005 NPL RP SEARCH Federal Enforcement 10/27/2011 11/21/2011 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/2000 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2000 0 0
RV004 REMOVAL EPA Fund-Financed 6/20/2002 10/12/2006 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 12/29/2008 12/21/2009 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 5/27/2010 2 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 8/16/2011 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/2011 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 5/19/2011 0 0

OPERABLE UNIT: 06 BULLION MINE
SE017 SITE ACCESS EPA Fund-Financed 4/30/2001 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 5/17/2001 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/2008 0 0
RV005 REMOVAL EPA Fund-Financed 5/15/2001 10/12/2006 1 0
CO004 COMBINED RI/FS EPA Fund-Financed 6/24/2010 2 0
LP002 LIEN ON PRP PROPERTY Federal Enforcement 5/19/2011 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD982572562 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Edwards, Kristine
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801057

BASIN MINING AREA

BASIN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 BULLION MINE
QV001 PRP SEARCH Federal Enforcement 6/4/2012 6/12/2012 0 0

** END OF SITE SUMMARY ** $20 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: MTD986066025 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08J8
NPL STATUS: Proposed for NPL
NPL UPDATE: 17
SITE ID: 0800436

BURLINGTON NORTHERN LIVINGSTON SHOP COMPLEX

LIVINGSTON MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/26/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 6/9/1989 6/9/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/27/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/10/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/11/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/3/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/9/1989 0 0

OPERABLE UNIT: 01 TO BE DETERMINED
CD001 CONSENT DECREE State Enforcement 7/31/1989 4/27/1990 0 0
BD001 PRP RI/FS PRP Response Under Sta 7/31/1989 9/7/2001 0 0
RO001 RECORD OF DECISION PRP Response Under Sta 9/7/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MT0001096353 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 089X
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801507

CARPENTER SNOW CREEK MINING DISTRICT

NEIHART MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/26/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/16/1996 2/6/1996 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/9/1998 8/25/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/2007 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/2009 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/2010 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/2010 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/2010 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/8/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 9/29/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/19/2004 8/21/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/2002 2/3/2003 0 0
LO001   Lodged By DOJ 1/29/2003 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 2/12/2008 6/25/2008 0 0

OPERABLE UNIT: 01 TOWN OF NEIHART
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/23/2004 10/5/2004 0 0
RV001 REMOVAL EPA Fund-Financed 8/23/2004 10/5/2004 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/27/2001 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/1/2002 4/22/2004 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/11/2003 4/6/2009 1 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/6/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/26/2007 2 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/19/2004 0 0

OPERABLE UNIT: 02 MINES AND WATERSHED
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/30/2005 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/7/2010 2 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/25/2009 0 0

OPERABLE UNIT: 03 SILVER DYKE MINING COMPLEX
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/2/2011 11/16/2011 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MT0001096353 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 089X
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801507

CARPENTER SNOW CREEK MINING DISTRICT

NEIHART MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SILVER DYKE MINING COMPLEX
RV002 REMOVAL EPA Fund-Financed 9/12/2013 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD006230346 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Burns, Betsy
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0830
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800377

EAST HELENA SITE

EAST HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 2/28/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 3/22/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 7/30/2008 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/4/1988 6/30/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/30/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1991 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/22/1991 11/25/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/7/1992 7/5/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 6/29/1990 12/27/1990 0 0
LO001   Lodged By DOJ 9/11/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/15/1990 5/15/1995 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1987 0 0
CD002 CONSENT DECREE Federal Enforcement 9/11/2008 2/6/2009 0 0
LO002   Lodged By DOJ 9/19/2008 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 2/6/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2010 9/27/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/6/1985 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/11/1985 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/8/1992 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/11/1993 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/20/1996 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/1/1991 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD006230346 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Burns, Betsy
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0830
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800377

EAST HELENA SITE

EAST HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 PROCESS PONDS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1985 9/15/2005 0 0
NA001 PRP RI Responsible Party 8/31/1984 11/22/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 8/31/1984 0 0
OS001 OVERSIGHT OF STATE BY FUND Federal Enforcement 7/8/1987 11/22/1989 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/23/1983 11/20/1998 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Original Action Take Over 4/2/1987 6/23/1987 0 0
NK001 PRP FS Responsible Party Takeover of an Action Taken Over 6/23/1987 11/22/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/31/1984 11/22/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 11/22/1989 0 0
EH001   Explanation Of Significant Differences 6/17/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/23/1990 6/29/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/1998 9/27/1999 0 0
BE001 PRP RD Responsible Party 9/11/1990 3/31/1992 0 0
BF001 PRP RA Responsible Party Other Completion Anomaly 3/31/1992 1/23/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/26/2004 3/31/2006 0 0
OH001 OTHER Federal Enforcement 9/21/1988 11/22/1989 1 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 2/13/2008 0 0

OPERABLE UNIT: 02 RESIDENTIAL/AGRICULTURAL LANDS
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/1/1991 7/19/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/19/2006 10/5/2007 1 0
BB001 PRP REMOVAL Responsible Party 7/19/1991 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/23/1987 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 6/30/2012 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1987 12/30/1988 0 0
BD003 PRP RI/FS Responsible Party Other Completion Anomaly 12/30/1988 12/31/2005 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/12/1991 6/30/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/24/2003 1/14/2005 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/23/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/17/2009 0 0
RD001 REMEDIAL DESIGN Special Account Financed 8/2/2013 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/2006 1 0
NS002 NPL RP SEARCH Federal Enforcement 11/3/2005 11/16/2006 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Start Anomaly 12/31/2005 9/17/2009 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD006230346 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Burns, Betsy
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0830
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0800377

EAST HELENA SITE

EAST HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 RESIDENTIAL/AGRICULTURAL LANDS
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MT0012694970 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Edwards, Kristine
ON-SCENE COORD (OSC): Nguyen, Duc DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08ER
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0801914

FLAT CREEK IMM

SUPERIOR MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SI001 SITE INSPECTION EPA Fund-Financed 9/14/2001 4/5/2002 0 0
DS001 DISCOVERY EPA Fund-Financed 9/14/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/23/2002 7/9/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/5/2005 6/27/2005 0 0
RV001 REMOVAL EPA Fund-Financed 8/20/2002 6/23/2003 1 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/19/2004 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/2007 6/13/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/30/2008 4/9/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/10/2006 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/23/2010 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/9/2010 7/9/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/9/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/27/2009 6/30/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
QV001 PRP SEARCH Federal Enforcement 6/25/2012 10/17/2012 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/9/2010 0 0

OPERABLE UNIT: 01 RESIDENTIAL SOILS
CO001 COMBINED RI/FS EPA Fund-Financed 2/20/2009 7/3/2012 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/3/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/19/2011 5/29/2013 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/15/2013 2 0
RV002 REMOVAL EPA Fund-Financed 7/7/2010 11/16/2011 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/25/2009 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/23/2011 0 0

OPERABLE UNIT: 02 MINE WATERSHED
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/2/2013 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/16/2010 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD006232276 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0862
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800379

IDAHO POLE CO.

BOZEMAN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 6/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1986 1/7/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/4/1988 4/4/1990 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/13/1990 7/17/2002 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/10/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1988 1/30/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 7/26/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/26/1993 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/2/1992 12/30/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/30/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/2/1992 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/11/1993 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/1/2001 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 11/29/1995 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 4/2/1997 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 3/2/2000 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 1/29/2003 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 2/19/2004 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 3/3/2005 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 3/1/2006 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 1/28/2007 0 0
DL012 DEMAND LETTERS ISSUED Federal Enforcement 12/19/2007 0 0
DL013 DEMAND LETTERS ISSUED Federal Enforcement 3/3/2009 0 0
DL014 DEMAND LETTERS ISSUED Federal Enforcement 5/12/2010 0 0
DL015 DEMAND LETTERS ISSUED Federal Enforcement 1/13/2011 0 0
DL016 DEMAND LETTERS ISSUED Federal Enforcement 1/26/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/15/1992 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD006232276 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0862
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800379

IDAHO POLE CO.

BOZEMAN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 9/16/2010 0 0

OPERABLE UNIT: 01 SOILS/GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/12/1994 0 0
CO001 COMBINED RI/FS State, Fund Financed 6/6/1989 9/28/1992 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 9/9/1988 9/21/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/1989 12/30/2003 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 9/25/1987 9/28/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1992 0 0
EH001   Explanation Of Significant Differences 5/21/1996 0 0
EH002   Explanation Of Significant Differences 11/27/1998 0 0
BE001 PRP RD Responsible Party 9/8/1993 6/29/1995 0 0
BE002 PRP RD Responsible Party 9/8/1993 8/22/1996 0 0
BE003 PRP RD Responsible Party 3/3/1999 6/8/1999 0 0
TS001 TREATABILITY STUDY State, Fund Financed 2/5/1990 9/28/1992 0 0
BF001 PRP RA Responsible Party 6/29/1995 12/23/2002 0 0
BF002 PRP RA Responsible Party 8/22/1996 0 0
BF003 PRP RA Responsible Party 6/8/1999 10/21/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2000 9/28/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2005 9/29/2005 0 0
OH001 OTHER Federal Enforcement 9/26/1989 5/14/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/26/1998 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 6/18/2009 9/20/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MT0009083840 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Thomas, Rebecca
ON-SCENE COORD (OSC): Peronard, Paul DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801744

LIBBY ASBESTOS SITE

LIBBY MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/22/1999 3/14/2002 7 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/27/2001 4 0
ED004 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/10/2009 3/30/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/16/2001 2/26/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/26/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/24/2002 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/7/1999 10/24/2002 2 0
NS001 NPL RP SEARCH Federal Enforcement 10/24/2002 6/2/2008 0 0
CC001 CERCLA CRIMINAL LITIGATION Federal Enforcement 7/6/2006 5/9/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 8/26/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/27/2003 6/2/2008 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/7/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/6/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/16/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 7/26/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 7/27/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 5/15/2001 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/2001 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/2001 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/20/2001 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/23/2000 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/12/2000 3/9/2001 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/21/2001 8/26/2003 1 0
CD001 CONSENT DECREE Federal Enforcement 10/25/2001 5/3/2002 0 0
LO001   Lodged By DOJ 10/25/2001 0 0
RV001 REMOVAL EPA Fund-Financed Other Completion Anomaly 6/1/2000 270 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/23/2000 5/23/2000 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/6/2000 2/9/2009 2 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 1 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MT0009083840 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Thomas, Rebecca
ON-SCENE COORD (OSC): Peronard, Paul DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801744

LIBBY ASBESTOS SITE

LIBBY MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2000 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/8/2008 12 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/26/2013 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 3/6/2008 6/2/2008 0 0
LO002   Lodged By DOJ 3/11/2008 0 0
CD003 CONSENT DECREE Federal Enforcement 3/6/2008 6/2/2008 0 0
LO003   Lodged By DOJ 3/11/2008 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 4/10/2009 8/6/2009 0 0

OPERABLE UNIT: 01 EXPORT PLANT
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/23/2000 0 0
BB001 PRP REMOVAL Responsible Party 6/5/2000 2/7/2003 0 0
RV003 REMOVAL EPA Fund-Financed 6/1/2000 11/22/2003 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 12/22/2006 5/10/2010 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 5/10/2010 0 0
RD001 REMEDIAL DESIGN Special Account Financed 4/22/2010 10/6/2011 0 0
RA002 REMEDIAL ACTION Special Account Financed 4/22/2010 7/8/2013 2 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/8/2009 0 0

OPERABLE UNIT: 02 SCREENING PLANT
RV004 REMOVAL EPA Fund-Financed 6/1/2000 6/22/2003 6 0
BB003 PRP REMOVAL Responsible Party 7/12/2004 11/30/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/8/2003 0 0
CO005 COMBINED RI/FS EPA Fund-Financed 12/22/2006 5/10/2010 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 5/10/2010 0 0
RD004 REMEDIAL DESIGN Special Account Financed 4/22/2010 9/30/2010 0 0
RA004 REMEDIAL ACTION Special Account Financed 4/22/2010 5/15/2012 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/2005 8/24/2009 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/8/2009 0 0

OPERABLE UNIT: 03 MINE
RV005 REMOVAL EPA Fund-Financed 5/1/2001 6/22/2003 0 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/19/2013 0 0
ED003 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/29/2007 1 0
BD001 PRP RI/FS Responsible Party 9/17/2007 3 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MT0009083840 SITE SECTION: SRP-CO
REMEDIAL PROJ MGR (RPM): Thomas, Rebecca
ON-SCENE COORD (OSC): Peronard, Paul DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801744

LIBBY ASBESTOS SITE

LIBBY MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MINE
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/19/2008 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/29/2007 6/2/2008 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/17/2007 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/19/2012 0 0
BB004 PRP REMOVAL Responsible Party 9/26/2012 0 0

OPERABLE UNIT: 04 REMEDIAL SITEWIDE
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/14/2000 1 0
RV007 REMOVAL EPA Fund-Financed 4/9/2008 6/15/2009 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/14/2002 36 0

OPERABLE UNIT: 05 STIMSOM LUMBER
RV006 REMOVAL EPA Fund-Financed 5/3/2005 10/5/2005 0 0
CO006 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 12/22/2006 1 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/8/2009 0 0

OPERABLE UNIT: 06 BURLINGTON NORTHERN RR
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/2003 0 0
BB002 PRP REMOVAL Responsible Party 8/13/2003 4/21/2010 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/2/2012 0 0
BD002 PRP RI/FS Responsible Party 9/25/2013 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/8/2009 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 7/19/2011 0 0

OPERABLE UNIT: 07 TROY
CO003 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 9/1/2004 9 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/8/2009 0 0

OPERABLE UNIT: 08 STATE HIGHWAYS
CO007 COMBINED RI/FS Special Account Financed Other Completion Anomaly 3/31/2010 0 0

** END OF SITE SUMMARY ** $360 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MTD980502736 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0820
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800412

LIBBY GROUND WATER CONTAMINATION

LIBBY MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 6/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/15/1987 3/11/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/18/1983 0 0
CD001 CONSENT DECREE Federal Enforcement 6/30/1989 10/18/1989 0 0
LO001   Lodged By DOJ 2/27/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/1999 3/30/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/12/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/24/1995 1/24/1995 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2005 3/31/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/31/1983 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 6/25/2008 3/29/2010 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/10/1989 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/18/1995 0 0

OPERABLE UNIT: 01 ALT. WATER SUPPLY(IRRIGATION)
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/30/1985 9/26/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/1983 10/18/1983 0 0
BD001 PRP RI/FS Responsible Party 3/9/1985 9/26/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/9/1985 9/26/1986 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1986 0 0
BE001 PRP RD Responsible Party 10/1/1986 10/1/1986 0 0
BF001 PRP RA Responsible Party 10/1/1986 11/1/1986 0 0
OH001 OTHER EPA Fund-Financed 1/2/1985 11/1/1986 0 0

OPERABLE UNIT: 02 LIBBY GROUND WATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1985 0 0
BD002 PRP RI/FS Responsible Party 3/9/1985 12/30/1988 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/9/1985 12/30/1988 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: MTD980502736 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0820
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800412

LIBBY GROUND WATER CONTAMINATION

LIBBY MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LIBBY GROUND WATER
RO002 RECORD OF DECISION Federal Enforcement 12/30/1988 0 0
EH002   Explanation Of Significant Differences 1/22/1997 0 0
EH001   Explanation Of Significant Differences 9/14/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1989 6/30/1989 0 0
BE002 PRP RD Responsible Party 3/27/1989 9/26/1991 0 0
BF002 PRP RA Responsible Party 10/18/1989 0 0
OH002 OTHER Federal Enforcement 6/15/1987 10/15/1989 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/27/2010 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MT0007623052 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08AK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801709

LOCKWOOD SOLVENT GROUND WATER PLUME

BILLINGS MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/2/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/2/1998 1/31/1999 0 0
SI001 SITE INSPECTION State, Fund Financed 5/2/1998 1/31/1999 0 0
EA001 INTEGRATED ASSESSMENT State, Fund Financed 7/6/1999 0 0
RV001 REMOVAL EPA Fund-Financed 7/13/1999 10/19/2000 1 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/1/2000 10/19/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 5/10/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/16/2000 9/15/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/16/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/9/2006 9/19/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/28/2006 11/29/2009 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 4/7/2006 7/15/2006 0 0

OPERABLE UNIT: 01 BEALL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/31/2000 0 0
CO001 COMBINED RI/FS State, Fund Financed 9/25/2000 8/16/2005 3 0
RO001 RECORD OF DECISION State, with EPA Concurren 8/16/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2006 2/23/2011 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) State Enforcement 2/28/2007 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/18/2009 7/1/2011 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/21/2011 2 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/20/2013 3/25/2013 0 0

OPERABLE UNIT: 02 BRENNTAG
CD001 CONSENT DECREE Federal Enforcement 7/7/2011 10/3/2011 0 0
LO002   Lodged By DOJ 8/18/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/2011 0 0
BE001 PRP RD Responsible Party 8/24/2011 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/31/2012 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/28/2006 7/7/2011 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: MT0007623052 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Stevenson, Pete DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08AK
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801709

LOCKWOOD SOLVENT GROUND WATER PLUME

BILLINGS MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BRENNTAG
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/12/2011 10/3/2011 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980717565 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0823
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800445

MILLTOWN RESERVOIR SEDIMENTS

MILLTOWN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 2/6/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 5/26/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 8/20/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/12/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/2/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/31/1991 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/13/1999 7/22/2002 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/8/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/18/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/9/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1985 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1986 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1985 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 7/1/2002 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 9/28/2010 9/23/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 1/24/2005 0 0
LO001   Lodged By DOJ 11/4/2004 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/20/2003 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/18/2003 0 0

OPERABLE UNIT: 01 WATER SYSTEM
CO001 COMBINED RI/FS State, Fund Financed 6/27/1983 4/14/1984 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1993 9/29/2003 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/27/1983 4/14/1984 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980717565 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0823
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800445

MILLTOWN RESERVOIR SEDIMENTS

MILLTOWN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WATER SYSTEM
RO001 RECORD OF DECISION EPA Fund-Financed 4/14/1984 0 0
JQ001   ROD Amendment 8/7/1985 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 5/4/1984 9/15/1984 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/4/1984 9/15/1984 0 0

OPERABLE UNIT: 02 RESERVOIR
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/9/1990 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/27/1989 2/2/1990 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed Original Action Take Over 3/11/1985 2/2/1990 2 0
NA001 PRP RI Responsible Party Takeover of an Action Taken Over 2/2/1990 2/15/1995 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 8/31/1999 6/30/2010 3 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 8/1/2005 1 0
ED001 RISK/HEALTH ASSESSMENT Mixed Funding Federal/RP 8/24/1989 9/16/1993 1 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/9/1993 9/16/1993 0 0
FS001 FEASIBILITY STUDY State, Fund Financed Original Action Take Over 12/7/1987 2/2/1990 0 0
NK001 PRP FS Responsible Party 2/2/1990 12/15/2004 2 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/11/1985 12/15/2004 0 0
RO003 RECORD OF DECISION Federal Enforcement 12/15/2004 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/4/2004 7/18/2005 0 0
BE001 PRP RD Responsible Party 7/18/2005 6/19/2009 1 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
TA008 TECHNICAL ASSISTANCE EPA Fund-Financed 2/15/2006 4/27/2007 0 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 6/20/2006 1 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 7/28/2006 12/31/2010 0 0
TA012 TECHNICAL ASSISTANCE EPA Fund-Financed 6/20/2006 8/10/2010 0 0
TA013 TECHNICAL ASSISTANCE EPA Fund-Financed 4/27/2007 6/1/2009 0 0
TA015 TECHNICAL ASSISTANCE EPA Fund-Financed 2/16/2009 5/6/2009 0 0
TA016 TECHNICAL ASSISTANCE EPA Fund-Financed 8/27/2012 1 0
CD002 CONSENT DECREE Federal Enforcement 7/18/2005 2/8/2006 0 0
LO002   Lodged By DOJ 8/15/2005 0 0
RA002 REMEDIAL ACTION Special Account Financed 2/15/2006 38 0

OPERABLE UNIT: 03 MAINSTEM RIVER
FN002 RI/FS NEGOTIATIONS Federal Enforcement 3/29/1995 7/7/1995 0 0
BD003 PRP RI/FS Responsible Party 7/7/1995 4/29/2004 2 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980717565 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0823
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800445

MILLTOWN RESERVOIR SEDIMENTS

MILLTOWN MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MAINSTEM RIVER
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/11/1990 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 3/22/1994 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/16/1996 6/1/2009 4 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 8/1/2005 6/30/2006 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/31/1996 4/29/2004 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/18/1988 4/29/2004 0 0
RO004 RECORD OF DECISION Federal Enforcement 4/29/2004 0 0
BB001 PRP REMOVAL Responsible Party 6/21/1999 4/29/2004 1 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/2007 2/7/2008 0 0
CD003 CONSENT DECREE Federal Enforcement 2/7/2008 8/21/2008 0 0
LO003   Lodged By DOJ 2/7/2008 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 4/27/2006 9/10/2008 3 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 6/1/2009 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/1/2004 0 0
TA011 TECHNICAL ASSISTANCE EPA Fund-Financed 7/28/2006 6/30/2008 0 0
TA014 TECHNICAL ASSISTANCE EPA Fund-Financed 3/20/2008 1 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
RD002 REMEDIAL DESIGN Special Account Financed 9/10/2008 8/2/2011 0 0
RA003 REMEDIAL ACTION Special Account Financed 8/2/2011 0 0
RD003 REMEDIAL DESIGN Special Account Financed 9/10/2008 10/3/2012 1 0
RA004 REMEDIAL ACTION Special Account Financed 10/3/2012 0 0
RD004 REMEDIAL DESIGN Special Account Financed 6/10/2009 10/5/2010 0 0
RA005 REMEDIAL ACTION Special Account Financed 10/5/2010 0 0
RD005 REMEDIAL DESIGN Special Account Financed 8/14/2009 11/27/2012 0 0
RA006 REMEDIAL ACTION Special Account Financed 11/27/2012 0 0
RD006 REMEDIAL DESIGN Special Account Financed 10/26/2011 0 0
RD009 REMEDIAL DESIGN Special Account Financed 10/26/2011 0 0
RD010 REMEDIAL DESIGN Special Account Financed 10/26/2011 0 0
RD011 REMEDIAL DESIGN Special Account Financed 10/26/2011 0 0

** END OF SITE SUMMARY ** $67 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD006230635 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0869
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800378

MONTANA POLE AND TREATING

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT Responsible Party 1/1/1991 7/1/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/24/1993 3/8/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 7/24/1985 10/11/1988 2 0
RV002 REMOVAL EPA Fund-Financed 3/18/1991 3/22/1991 0 0
RV003 REMOVAL EPA Fund-Financed 5/18/1992 5/22/1992 0 0
RV004 REMOVAL EPA Fund-Financed 8/17/1992 10/16/1993 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 3/20/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 2/21/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/26/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1986 8/12/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/23/1987 3/31/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/1/1991 7/2/1992 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 6/1/1991 6/26/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/17/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/17/1990 4/24/1990 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 4/24/1990 0 0
TA003 TECHNICAL ASSISTANCE State, Fund Financed 3/23/1988 1/31/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1987 11/15/1987 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/18/1992 9/18/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 2/15/1996 7/16/1996 0 0
LO001   Lodged By DOJ 3/7/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1991 5/9/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/3/1991 7/9/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 7/16/1996 0 0
OH001 OTHER State, Fund Financed 3/23/1988 1/31/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/3/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/26/1991 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD006230635 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0869
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800378

MONTANA POLE AND TREATING

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/20/1997 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1998 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 8/28/2000 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 4/5/2001 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 1/16/2002 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 1/28/2002 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 1/12/2004 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 12/14/2004 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 12/27/2005 0 0
DL012 DEMAND LETTERS ISSUED Federal Enforcement 1/23/2007 0 0
DL013 DEMAND LETTERS ISSUED Federal Enforcement 1/15/2008 0 0
DL014 DEMAND LETTERS ISSUED Federal Enforcement 12/17/2008 0 0
DL015 DEMAND LETTERS ISSUED Federal Enforcement 1/19/2010 0 0
DL016 DEMAND LETTERS ISSUED Federal Enforcement 2/14/2011 0 0
DL017 DEMAND LETTERS ISSUED Federal Enforcement 3/11/2013 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/23/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/17/1991 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0

OPERABLE UNIT: 01 SLUDGE/SOILS
QX001 PPA ASSESSMENT Federal Enforcement 12/6/1999 8/27/2003 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/23/1988 4/24/1990 1 0
BD001 PRP RI/FS PRP Response Under Sta Takeover of an Action Taken Over 4/24/1990 9/21/1993 0 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 3/23/1988 4/24/1990 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 3/27/1991 3/1/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/31/1994 9/29/2000 1 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 2/12/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 2/12/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 3/23/1988 9/21/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/21/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 8/16/1994 3/21/1996 2 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/12/1998 2/24/1999 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD006230635 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hammer, Diana
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0869
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800378

MONTANA POLE AND TREATING

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SLUDGE/SOILS
RD003 REMEDIAL DESIGN EPA Fund-Financed 1/15/1999 7/11/1999 0 0
BF001 PRP RA Responsible Party 4/18/1996 0 0
BF002 PRP RA Responsible Party 2/24/1999 6/9/1999 0 0
BF003 PRP RA Responsible Party 9/16/1999 9/30/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/6/2001 6/29/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/2005 6/28/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2001 0 0
FE003 FIVE-YEAR REVIEW State, No Fund Money 10/1/2010 6/24/2011 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD021997689 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0865
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800384

MOUAT INDUSTRIES

COLUMBUS MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 9/30/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/20/1990 3/26/1990 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 8/29/1991 11/12/1991 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 7/22/1996 7/22/1996 0 0
RV001 REMOVAL EPA Fund-Financed 3/30/1990 4/13/1990 0 0
BB001 PRP REMOVAL Responsible Party 1/14/1992 11/1/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/29/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 4/25/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1994 11/16/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/30/1990 8/3/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/12/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/22/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/30/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/30/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/18/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/7/2008 0 0

OPERABLE UNIT: 01 LAGOONS/SOILS, GW, SW
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 11/16/1995 6/21/1996 0 0
BB002 PRP REMOVAL Responsible Party 8/20/1996 8/25/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/30/1985 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/25/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 2/25/1994 1/12/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 11/16/1995 9/27/1996 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: MTD021997689 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Hoogerheide, Roger
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0865
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800384

MOUAT INDUSTRIES

COLUMBUS MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LAGOONS/SOILS, GW, SW
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/22/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2007 3/18/2008 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 3/24/2009 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/25/2012 4/15/2013 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 3/24/2009 5/26/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1992 9/2/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 1/29/1988 4/1/1989 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 8/25/1988 3/31/1989 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 11/1/1991 11/20/1991 0 0
RN004 REMOVAL NEGOTIATIONS Federal Enforcement 9/1/1995 10/16/1995 0 0
RV001 REMOVAL EPA Fund-Financed 2/22/1988 9/30/1988 1 0
RV002 REMOVAL State, Fund Financed 9/30/1989 11/21/1989 0 0
RV003 REMOVAL EPA Fund-Financed 4/29/1992 10/30/1992 1 0
BB001 PRP REMOVAL Responsible Party 4/14/1988 10/15/1988 2 0
BB003 PRP REMOVAL Responsible Party 6/5/1989 12/11/1989 0 0
BB004 PRP REMOVAL Responsible Party 6/19/1990 4/15/1994 0 0
BB006 PRP REMOVAL Responsible Party 12/10/1991 1/17/1992 0 0
BB008 PRP REMOVAL Responsible Party 10/8/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1979 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/10/1987 4/15/2002 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/1/1988 8/1/1988 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/11/1990 4/7/1994 0 0
SO001 STATE ORDER State Enforcement 9/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1989 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/4/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/1990 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/20/1990 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 6/26/1990 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 7/3/1990 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1991 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/1991 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1992 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/1994 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1988 4/8/1988 0 0
AR008 ADMINISTRATIVE RECORDS Responsible Party 4/7/1989 12/8/1989 0 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1990 9/29/1990 0 0
AR011 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/4/1992 2/4/1992 0 0
AR012 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/2/1992 10/2/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1991 1 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1989 0 0
UA002 UNILATERAL ADMIN ORDER State Enforcement 6/5/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/17/1990 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/1991 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 11/20/1991 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 8/10/1992 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 6/17/1993 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 8/11/1994 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 10/16/1995 0 0
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1996 0 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1996 0 0
UA012 UNILATERAL ADMIN ORDER Federal Enforcement 6/11/1996 0 0
UA013 UNILATERAL ADMIN ORDER Federal Enforcement 1/12/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/9/1992 11/15/1997 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/1993 9/14/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/19/1991 6/28/1991 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/29/1992 1/24/2005 0 0
NE003 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/9/1994 6/27/1994 0 0
NE004 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/22/1994 1/24/2005 0 0
NE005 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/22/1994 1/24/2005 0 0
NE006 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/22/1994 1/24/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 9/30/1991 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/25/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/1998 3/23/2000 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/21/1989 8/21/1989 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/13/1999 9/27/2000 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 3/31/1989 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 5/12/1992 0 0
CD005 CONSENT DECREE Federal Enforcement 12/2/1993 4/19/1999 0 0
LO001   Lodged By DOJ 11/16/1998 0 0
CD006 CONSENT DECREE Federal Enforcement 1/25/1999 10/26/2000 0 0
LO002   Lodged By DOJ 4/21/1999 0 0
UA014 UNILATERAL ADMIN ORDER Federal Enforcement 4/11/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2005 9/30/2005 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 7/26/1996 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1996 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 8/9/1996 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1991 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 5/10/1993 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 12/29/1992 0 0
DL012 DEMAND LETTERS ISSUED Federal Enforcement 6/9/1994 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 12/22/1994 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 12/22/1994 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 12/22/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/25/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/25/1994 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/27/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/8/1989 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1988 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 7/16/1986 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/24/2006 6/30/2012 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/12/2008 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/28/2000 6/6/2001 0 0
CD010 CONSENT DECREE Federal Enforcement 1/24/2005 0 0
LO005   Lodged By DOJ 11/4/2004 0 0
FE004 FIVE-YEAR REVIEW Special Account Financed 8/17/2009 6/27/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/25/1997 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/29/1991 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/25/1991 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/14/1993 0 0
CD011 CONSENT DECREE Federal Enforcement 5/23/2013 9/11/2013 0 0
LO006   Lodged By DOJ 6/6/2013 0 0

OPERABLE UNIT: 01 STREAMSIDE TLNGS (SBC)
FN002 RI/FS NEGOTIATIONS State Enforcement 3/15/1991 9/30/1991 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/29/1983 9/30/1991 5 0
BD004 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 9/30/1991 11/29/1995 1 0
TA011 TECHNICAL ASSISTANCE Responsible Party 7/28/1987 0 0
TA010 TECHNICAL ASSISTANCE EPA Fund-Financed 12/21/1984 3/30/1988 0 0
TA003 TECHNICAL ASSISTANCE Responsible Party 6/14/1989 11/10/1994 1 0
TA015 TECHNICAL ASSISTANCE EPA Fund-Financed 9/10/2009 12/6/2010 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 6/2/1992 6/15/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/29/1983 11/29/1995 0 0
RO004 RECORD OF DECISION Federal Enforcement 11/29/1995 0 0
EH002   Explanation Of Significant Differences 8/31/1998 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 4/1/1998 11/13/1998 0 0
BE005 PRP RD Responsible Party Original Action Take Over 5/6/1996 5/6/1997 0 0
TS001 TREATABILITY STUDY State, Fund Financed 3/26/1990 9/30/1991 0 0
RD001 REMEDIAL DESIGN Special Account Financed New Action Resulting from Take Over 5/6/1997 2/15/2002 1 0
RD002 REMEDIAL DESIGN Special Account Financed Other Completion Anomaly 8/10/1998 4/19/1999 0 0
OH001 OTHER Federal Enforcement 12/21/1984 3/30/1988 2 0
RM001 REMEDIAL ACTION MASTER PLAN State, Fund Financed 1/3/1983 1/15/1985 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 8/13/1984 0 0
BF007 PRP RA Responsible Party 8/13/1998 12/4/2003 0 0
RD005 REMEDIAL DESIGN Special Account Financed Other Start Anomaly 4/19/1999 4/16/2004 0 0
RA004 REMEDIAL ACTION Special Account Financed 4/16/2004 8/24/2009 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
RD004 REMEDIAL DESIGN Special Account Financed 1/8/2008 6/28/2009 0 0
BE011 PRP RD Responsible Party 10/14/2007 5/5/2008 0 0
RA002 REMEDIAL ACTION Special Account Financed 8/21/2008 0 0
RA003 REMEDIAL ACTION Special Account Financed 7/15/2009 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 AREA I
CO003 COMBINED RI/FS State, Fund Financed 5/27/1988 1/23/1990 0 0

OPERABLE UNIT: 03 BERKELEY PT/MINE FLDNG (BUTTE)
FP001 FORWARD PLANNING Federal Enforcement 6/30/1987 8/15/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/2/1987 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/28/1989 5/4/1990 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/30/1988 5/4/1990 0 0
CO009 COMBINED RI/FS EPA Fund-Financed Phased Start & Completion 9/10/1991 9/29/1994 0 0
BD001 PRP RI/FS Responsible Party Takeover of an Action Taken Over 5/4/1990 9/29/1994 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 5/5/1985 9/1/1998 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 3/26/1987 6/18/2009 2 0
TA004 TECHNICAL ASSISTANCE Responsible Party 12/31/1990 9/28/2000 1 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 1/20/1988 12/15/1989 0 0
TO001 TOPOGRAPHICAL MAPPING Federal Enforcement 3/26/1987 12/15/1989 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 6/30/1988 9/29/1994 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/8/1995 6/11/1996 0 0
BE003 PRP RD Responsible Party 4/10/1996 9/3/1996 0 0
AN010 RD/RA NEGOTIATIONS Federal Enforcement 8/13/2001 3/25/2002 0 0
CD008 CONSENT DECREE Federal Enforcement 3/25/2002 8/14/2002 0 0
LO004   Lodged By DOJ 3/25/2002 0 0
BE007 PRP RD Responsible Party 3/6/1997 3/27/2002 0 0
BF006 PRP RA Responsible Party 3/27/2002 0 0
BF002 PRP RA Responsible Party 9/3/1996 11/25/1996 0 0
OH002 OTHER Federal Enforcement 7/13/1987 9/10/1999 0 0
OH004 OTHER Federal Enforcement 9/27/1988 9/30/1998 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 1/20/1988 3/3/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/4/1989 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 4/29/2003 1 0

OPERABLE UNIT: 04 WARM SPRINGS PONDS (SBC)
BB005 PRP REMOVAL Responsible Party 7/3/1990 1/11/1995 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 7/15/1994 9/15/1995 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/14/1991 0 0
CO005 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/7/1988 3/22/1990 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 WARM SPRINGS PONDS (SBC)
CO008 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 3/22/1990 9/28/1990 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/27/1987 6/24/2013 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/1992 6/24/2013 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 9/7/1988 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
EH001   Explanation Of Significant Differences 6/24/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/7/1991 9/25/1991 0 0
BE001 PRP RD Responsible Party 10/24/1991 6/30/1992 0 0
BF001 PRP RA Responsible Party 6/30/1992 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
TA012 TECHNICAL ASSISTANCE EPA Fund-Financed 7/28/2006 12/31/2010 0 0

OPERABLE UNIT: 05 REDUCTION WORK TAILINGS (SBC)
CO002 COMBINED RI/FS State, Fund Financed 5/27/1988 2/15/1989 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/13/2000 5/28/2002 0 0

OPERABLE UNIT: 06 TRAVONA MINE (BUTTE)
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 11/22/1988 7/19/1989 0 0
BB002 PRP REMOVAL Responsible Party 3/31/1989 7/15/1996 0 0

OPERABLE UNIT: 07 ROCKER (SBC)
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/14/1991 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 4/1/1991 8/2/1991 0 0
CO006 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/7/1988 8/2/1991 0 0
BD003 PRP RI/FS Responsible Party Takeover of an Action Taken Over 8/2/1991 12/22/1995 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/22/1990 4/6/1998 0 0
TA005 TECHNICAL ASSISTANCE Responsible Party 4/18/1991 9/30/1997 0 0
TA016 TECHNICAL ASSISTANCE EPA Fund-Financed 7/12/2010 0 0
AR006 ADMINISTRATIVE RECORDS Federal Enforcement 9/7/1988 12/22/1995 0 0
RO005 RECORD OF DECISION Federal Enforcement 12/22/1995 0 0
AN008 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1996 3/29/1996 0 0
BE004 PRP RD Responsible Party 4/22/1996 4/9/1997 0 0
BF003 PRP RA Responsible Party 4/9/1997 1 0
AN009 RD/RA NEGOTIATIONS Federal Enforcement 1/26/2000 7/18/2000 0 0
CD007 CONSENT DECREE Federal Enforcement 7/18/2000 11/7/2000 0 0
LO003   Lodged By DOJ 8/10/2000 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 SOILS (BUTTE)
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/2001 3/15/2004 0 0
BB010 PRP REMOVAL Responsible Party 10/20/1995 9/21/2006 0 0
FP002 FORWARD PLANNING Federal Enforcement 6/24/1988 9/25/1989 0 0
FN004 RI/FS NEGOTIATIONS Federal Enforcement 3/4/1992 6/30/1992 0 0
CO007 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 2/15/1989 6/30/1992 1 0
BD005 PRP RI/FS Responsible Party Takeover of an Action Taken Over 6/30/1992 9/21/2006 4 0
TA007 TECHNICAL ASSISTANCE Responsible Party 1/24/1995 0 0
AR007 ADMINISTRATIVE RECORDS Federal Enforcement 2/15/1989 9/21/2006 0 0
RO006 RECORD OF DECISION Federal Enforcement 9/21/2006 0 0
EH003   Explanation Of Significant Differences 7/18/2011 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 9/26/2008 7/21/2011 3 0
UA015 UNILATERAL ADMIN ORDER Federal Enforcement 7/21/2011 0 0
BE006 PRP RD Responsible Party 9/16/2011 1 0
BF005 PRP RA Responsible Party 9/16/2011 1 0
BB011 PRP REMOVAL Responsible Party 6/1/2000 9/21/2006 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/27/2001 1 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 9/21/2006 0 0
SW003 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
TA014 TECHNICAL ASSISTANCE EPA Fund-Financed 1/7/2009 3/29/2010 0 0

OPERABLE UNIT: 10 BUTTE RESIDENTIAL SOILS
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/30/1991 8/9/1994 0 0
BB009 PRP REMOVAL Responsible Party 8/11/1994 9/21/2006 2 0
TA008 TECHNICAL ASSISTANCE Responsible Party 3/1/1994 9/21/2006 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/1/1987 9/21/2006 0 0
BB012 PRP REMOVAL Responsible Party 5/9/2001 6/27/2002 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/1/2000 3/15/2004 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 9/9/2002 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 9/21/2006 0 0
SW004 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 12/6/2010 0 0

OPERABLE UNIT: 11 LOWER AREA ONE
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/26/1990 12/31/1991 0 0
BB007 PRP REMOVAL Responsible Party 5/13/1992 1 0
TA009 TECHNICAL ASSISTANCE EPA Fund-Financed 3/2/1992 6/30/2008 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: MTD980502777 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0822
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0800416

SILVER BOW CREEK/BUTTE AREA

BUTTE MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 LOWER AREA ONE
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/2002 6/30/2006 0 0
SW005 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 12/6/2010 0 0

OPERABLE UNIT: 12 WSP/INACTIVE AREA
AR010 ADMINISTRATIVE RECORDS Federal Enforcement 1/15/1991 6/30/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/30/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/1/1992 6/17/1993 0 0
BE002 PRP RD Responsible Party 8/22/1993 5/18/1994 0 0
NK001 PRP FS Responsible Party 1/15/1991 6/30/1992 0 0
BF008 PRP RA Responsible Party 5/18/1994 0 0

OPERABLE UNIT: 13 WEST SIDE SOILS
MA011 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/9/2011 0 0

** END OF SITE SUMMARY ** $43 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MTN000802850 SITE SECTION: ERSA-MT
REMEDIAL PROJ MGR (RPM): Sparks, Sara
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: A804
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 0802850

SMURFIT-STONE MILL

MISSOULA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/10/2011 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/21/2011 8/30/2012 0 0
HX001 PRE-CERCLIS SCREENING EPA Fund-Financed 5/5/2011 5/10/2011 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/25/2011 6/30/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2013 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/20/2011 10/13/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/19/2012 4/5/2013 0 0
QV001 PRP SEARCH Federal Enforcement 7/26/2011 8/16/2011 0 0
QV002 PRP SEARCH Federal Enforcement 8/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MTSFN7578012 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): McAdams, Tillman
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 081Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801699

UPPER TENMILE CREEK MINING AREA

HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1998 6/13/1999 1 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 10/28/1998 6/24/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1998 7/20/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/22/1999 0 0
IC032 ISSUE REQ LTTRS (104e) Federal Enforcement 10/30/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/9/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/7/2005 0 0

OPERABLE UNIT: 01 RED MOUNTAIN MINE
SE002 SITE ACCESS EPA Fund-Financed 4/28/1999 0 0
SE005 SITE ACCESS EPA Fund-Financed 5/3/1999 0 0
SE062 SITE ACCESS EPA Fund-Financed 6/4/1999 0 0
SE012 SITE ACCESS EPA Fund-Financed 1/27/2000 0 0
RP003 NON-NPL PRP SEARCH Federal Enforcement 11/24/1998 7/14/1999 0 0
RV003 REMOVAL EPA Fund-Financed 8/2/1999 12/16/2002 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1999 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1999 0 0

OPERABLE UNIT: 02 BUNKER HILL MINE
SE107 SITE ACCESS EPA Fund-Financed 6/22/2000 0 0
SE101 SITE ACCESS EPA Fund-Financed 5/12/2000 0 0
SE083 SITE ACCESS EPA Fund-Financed 5/3/2000 0 0
SE016 SITE ACCESS EPA Fund-Financed 5/28/1999 0 0
SE063 SITE ACCESS EPA Fund-Financed 5/26/1999 0 0
SE015 SITE ACCESS EPA Fund-Financed 5/4/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/15/1998 5/24/1999 0 0
RV004 REMOVAL EPA Fund-Financed 6/4/2001 12/16/2002 0 0
SE071 SITE ACCESS EPA Fund-Financed 4/11/2000 0 0
SE094 SITE ACCESS EPA Fund-Financed 5/12/2000 0 0
SE108 SITE ACCESS EPA Fund-Financed 7/19/2000 0 0
SE060 SITE ACCESS EPA Fund-Financed 8/9/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1999 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MTSFN7578012 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): McAdams, Tillman
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 081Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801699

UPPER TENMILE CREEK MINING AREA

HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BUNKER HILL MINE
IC030 ISSUE REQ LTTRS (104e) Federal Enforcement 4/13/1999 0 0
IC031 ISSUE REQ LTTRS (104e) Federal Enforcement 4/28/1999 0 0

OPERABLE UNIT: 03 LUTTRELL PIT
RV001 REMOVAL EPA Fund-Financed 6/14/1999 12/16/2002 12 0
LT001 LITIGATION (GENERIC) Federal Enforcement 8/6/1999 8/6/1999 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/2/1999 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/25/2000 0 0

OPERABLE UNIT: 04 RIMINI/LANDMARK RES/LUTTRELL
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1999 6/28/2002 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/7/2000 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/27/2001 1 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/27/2001 6/30/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/2002 0 0
JQ001   ROD Amendment 9/29/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 7/17/2001 9 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/12/2002 15 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/9/2001 8/29/2002 0 0
QX001 PPA ASSESSMENT Federal Enforcement 11/5/2001 1/15/2003 0 0
SW002 RECORDS MANAGEMENT EPA Fund-Financed 12/3/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2007 7/30/2008 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/7/2004 21 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/27/2004 8/1/2004 0 0
RV008 REMOVAL EPA Fund-Financed 7/12/2004 8/1/2004 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/31/2009 9/23/2009 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/15/2003 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 2/2/2007 6/30/2008 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/23/2009 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 5/28/2009 6/29/2011 2 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2012 0 0

OPERABLE UNIT: 05 SUSIE MINE
SE024 SITE ACCESS EPA Fund-Financed 1/18/2000 0 0
SE075 SITE ACCESS EPA Fund-Financed 4/11/2000 0 0
SE087 SITE ACCESS EPA Fund-Financed 5/15/2000 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MTSFN7578012 SITE SECTION: SRP-MT
REMEDIAL PROJ MGR (RPM): McAdams, Tillman
ON-SCENE COORD (OSC): Romero, David DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 081Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801699

UPPER TENMILE CREEK MINING AREA

HELENA MT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SUSIE MINE
SE098 SITE ACCESS EPA Fund-Financed 5/25/2000 0 0
SE081 SITE ACCESS EPA Fund-Financed 4/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/13/2000 2/9/2000 0 0
RV002 REMOVAL EPA Fund-Financed 12/21/2000 12/16/2002 0 0
RV005 REMOVAL EPA Fund-Financed 7/17/2000 9/14/2001 0 0

OPERABLE UNIT: 06 NATIONAL EXTENSION MINE
SE069 SITE ACCESS EPA Fund-Financed 4/11/2000 0 0
SE085 SITE ACCESS EPA Fund-Financed 5/12/2000 0 0
SE037 SITE ACCESS EPA Fund-Financed 1/18/2000 0 0

OPERABLE UNIT: 07 PEERLESS AND QUEENSBURY MINES
SE044 SITE ACCESS EPA Fund-Financed 1/18/2000 0 0
SE070 SITE ACCESS EPA Fund-Financed 4/11/2000 0 0
SE106 SITE ACCESS EPA Fund-Financed 6/8/2000 0 0
SE045 SITE ACCESS EPA Fund-Financed 1/20/2000 0 0
SE046 SITE ACCESS EPA Fund-Financed 2/2/2000 0 0
SE084 SITE ACCESS EPA Fund-Financed 5/12/2000 0 0
RV006 REMOVAL EPA Fund-Financed 7/10/2000 12/16/2002 0 0

OPERABLE UNIT: 08 UPPER VALLEY FORGE MINE
RV007 REMOVAL EPA Fund-Financed 6/18/2001 9/21/2001 0 0

** END OF SITE SUMMARY ** $65 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NDD980716963 SITE SECTION: SRP-ND
REMEDIAL PROJ MGR (RPM): Costanzi, Fran
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0805
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800522

ARSENIC TRIOXIDE SITE

SOUTHEAST ND

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1992 4/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 9/15/1986 12/10/1986 0 0
RV002 REMOVAL EPA Fund-Financed 10/24/1988 6/9/1989 0 0
RV003 REMOVAL EPA Fund-Financed 6/4/2007 1/9/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 0 0
SI002 SITE INSPECTION State, Fund Financed 5/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/13/1989 6/29/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/24/1991 3/8/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/2/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/17/1998 1/19/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2002 6/11/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2008 9/26/2008 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/2/1995 7/5/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/23/1989 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 6/30/1993 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/12/2007 11/22/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2012 9/30/2013 0 0

OPERABLE UNIT: 01 RURAL AREAS WATER SYSTEMS
RI001 REMEDIAL INVESTIGATION State, Fund Financed 8/24/1982 7/1/1985 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 8/24/1982 12/31/1982 0 0
CR003 COMMUNITY INVOLVEMENT State, Fund Financed 9/12/1992 6/30/1993 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/1/1985 6/25/1993 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 7/1/1985 9/26/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/23/1988 1/24/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1986 0 0
EH002   Explanation Of Significant Differences 9/27/2007 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: NDD980716963 SITE SECTION: SRP-ND
REMEDIAL PROJ MGR (RPM): Costanzi, Fran
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0805
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800522

ARSENIC TRIOXIDE SITE

SOUTHEAST ND

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH003   Explanation Of Significant Differences 2/25/2008 0 0
EH004   Explanation Of Significant Differences 2/20/2009 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/26/1987 6/28/1989 0 0
RA003 REMEDIAL ACTION State, Fund Financed 8/11/1989 6/30/1993 9 0
BF001 PRP RA Responsible Party 3/8/1992 6/25/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 7/24/1982 9/10/1982 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/25/2003 2/20/2009 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 9/20/2004 3/30/2010 4 0
RA004 REMEDIAL ACTION State, Fund Financed 8/8/2005 9/25/2008 7 0
RA005 REMEDIAL ACTION State, Fund Financed 4/7/2008 9/29/2011 13 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1993 0 0

OPERABLE UNIT: 02 LIDGERWOOD/WYNDMERE
CO001 COMBINED RI/FS State, Fund Financed 4/29/1987 2/5/1988 0 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 2/1/1989 7/5/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/10/1990 1/24/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/5/1988 0 0
JQ001   ROD Amendment 2/5/1988 0 0
EH001   Explanation Of Significant Differences 9/1/1992 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 2/17/1988 3/31/1989 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 6/29/1988 9/26/1988 0 0
RA001 REMEDIAL ACTION State, Fund Financed 3/9/1989 3/21/1991 0 0
RA002 REMEDIAL ACTION State, Fund Financed 3/31/1989 3/21/1991 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NDD980959548 SITE SECTION: SRP-ND
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800527

MINOT LANDFILL

MINOT ND

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/17/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/27/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/10/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/10/1992 4/20/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/25/1989 8/13/1990 0 0
BB001 PRP REMOVAL Responsible Party 12/4/1989 7/18/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/17/1985 9/25/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/13/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/20/1990 1/20/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/23/1995 2/7/1996 0 0
LO001   Lodged By DOJ 10/26/1995 0 0
CD002 CONSENT DECREE Federal Enforcement 9/9/1996 1/14/1997 0 0
LO002   Lodged By DOJ 9/27/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/26/1996 4/1/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/26/1996 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/31/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 3/18/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/5/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/4/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/2/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/3/1989 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 6/5/2006 6/5/2006 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/14/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/18/1990 4/18/1990 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: NDD980959548 SITE SECTION: SRP-ND
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800527

MINOT LANDFILL

MINOT ND

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-1
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/21/1990 9/28/1990 0 0
BD001 PRP RI/FS Responsible Party 9/28/1990 6/21/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/15/1992 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 9/28/1990 6/21/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/21/1993 0 0
EH001   Explanation Of Significant Differences 4/10/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/22/1993 8/23/1995 0 0
BE001 PRP RD Responsible Party 1/23/1996 4/26/1996 0 0
BF001 PRP RA Responsible Party 1/23/1996 11/29/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2000 9/12/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/20/2006 9/19/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/4/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/2/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 10/15/2010 5/3/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SD2571924644 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800585

ELLSWORTH AIR FORCE BASE

ELLSWORTH AFB SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 6/15/1989 0 0
ES001 EXPANDED SITE INSPECTION Federal Facilities 6/15/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/3/1991 1/24/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/24/1992 1/24/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/8/1997 7/22/2002 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/9/1997 11/1/1998 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/10/2000 9/21/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/11/2005 9/30/2005 0 0
MZ001 FF LR Federal Facilities 1/21/2000 9/30/2000 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/18/2010 9/28/2010 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 6/28/2006 12/4/2006 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 6/28/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 1/27/2009 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 5/8/2009 11/9/2009 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 3/13/2012 0 0

OPERABLE UNIT: 01 FIRE TRAINING AREA
LW002 FF RI/FS Federal Facilities 12/11/1992 5/10/1996 0 0
RO013 RECORD OF DECISION Federal Facilities 5/16/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 5/10/1996 0 0
LX014 FF RD Federal Facilities 5/16/1995 7/21/1995 0 0
LX003 FF RD Federal Facilities Phased Start 9/18/1995 8/6/1996 0 0
LY014 FF RA Federal Facilities 6/7/1995 9/27/1996 0 0
LY003 FF RA Federal Facilities Phased Start 9/4/1996 9/25/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Facilities 7/14/1992 5/27/1993 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 5/25/2012 0 0

OPERABLE UNIT: 02 LANDFILLS #1 AND #6
LW010 FF RI/FS Federal Facilities 4/12/1993 5/10/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 5/10/1996 0 0
LX004 FF RD Federal Facilities 9/18/1995 5/10/1996 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SD2571924644 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800585

ELLSWORTH AIR FORCE BASE

ELLSWORTH AFB SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILLS #1 AND #6
LY004 FF RA Federal Facilities 5/14/1996 9/8/1997 0 0

OPERABLE UNIT: 03 LANDFILL #2
LW006 FF RI/FS Federal Facilities 4/5/1993 6/7/1996 0 0
RO008 RECORD OF DECISION Federal Facilities 6/7/1996 0 0
LX008 FF RD Federal Facilities 10/13/1995 6/18/1996 0 0
LY008 FF RA Federal Facilities 8/19/1996 9/8/1997 0 0

OPERABLE UNIT: 04 LANDFILL #3
LW011 FF RI/FS Federal Facilities 4/12/1993 5/10/1996 0 0
RO014 RECORD OF DECISION Federal Facilities 5/16/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 5/10/1996 0 0
LX001 FF RD Federal Facilities Phased Completion 5/16/1995 7/21/1995 0 0
LX005 FF RD Federal Facilities Phased Start 9/18/1995 8/6/1996 0 0
LY001 FF RA Federal Facilities Phased Completion 6/7/1995 9/8/1997 0 0
LY005 FF RA Federal Facilities Phased Start 5/15/1996 9/25/1997 0 0

OPERABLE UNIT: 05 LANDFILL #4
CO001 COMBINED RI/FS Federal Enforcement 4/5/1993 6/7/1996 0 0
RO009 RECORD OF DECISION Federal Facilities 6/7/1996 0 0
LX009 FF RD Federal Facilities 10/13/1995 6/18/1996 0 0
LY009 FF RA Federal Facilities 6/11/1996 9/8/1997 0 0

OPERABLE UNIT: 06 LANDFILL #5
LW001 FF RI/FS Federal Facilities 1/24/1992 10/18/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 10/18/1995 0 0
LX002 FF RD Federal Facilities 10/18/1995 10/18/1995 0 0
LY002 FF RA Federal Facilities 12/2/1995 9/27/1996 0 0

OPERABLE UNIT: 07 LOW LEVEL RADIOACTIVE SITE
LW008 FF RI/FS Federal Facilities 4/5/1993 6/7/1996 0 0
RO010 RECORD OF DECISION Federal Facilities 6/7/1996 0 0
LX010 FF RD Federal Facilities 10/13/1995 6/7/1996 0 0
LY010 FF RA Federal Facilities 6/7/1996 9/29/1997 0 0

OPERABLE UNIT: 08 EOD AND PROMITOL SPILL AREA
LW009 FF RI/FS Federal Facilities 4/5/1993 6/7/1996 0 0
RO011 RECORD OF DECISION Federal Facilities 6/7/1996 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: SD2571924644 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800585

ELLSWORTH AIR FORCE BASE

ELLSWORTH AFB SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 EOD AND PROMITOL SPILL AREA
LX011 FF RD Federal Facilities 10/13/1995 6/18/1996 0 0
LY011 FF RA Federal Facilities 8/19/1996 9/8/1997 0 0

OPERABLE UNIT: 09 OLD AUTO HOBBY SHOP
LW003 FF RI/FS Federal Facilities 1/26/1993 5/10/1996 0 0
RO005 RECORD OF DECISION Federal Facilities 5/10/1996 0 0

OPERABLE UNIT: 10 NORTH HANGER COMPLEX
LW004 FF RI/FS Federal Facilities 1/26/1993 5/10/1996 0 0
RO006 RECORD OF DECISION Federal Facilities 5/10/1996 0 0

OPERABLE UNIT: 11 BASEWIDE GROUND WATER
LW012 FF RI/FS Federal Facilities 2/3/1994 4/28/1997 0 0
RO012 RECORD OF DECISION Federal Facilities 4/28/1997 0 0
EH001   Explanation Of Significant Differences 4/15/2011 0 0
JQ001   ROD Amendment 2/15/2012 0 0
LX012 FF RD Federal Facilities 12/4/1996 7/22/1997 0 0
LY012 FF RA Federal Facilities 4/29/1997 9/10/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/10/1999 0 0

OPERABLE UNIT: 12 RUBBLE FILL AREA #1
LW005 FF RI/FS Federal Facilities 1/26/1993 5/10/1996 0 0
RO007 RECORD OF DECISION Federal Facilities 5/10/1996 0 0
LX013 FF RD Federal Facilities 11/29/1995 6/18/1996 0 0
LY013 FF RA Federal Facilities 6/5/1996 9/8/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SDD987673985 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 087T
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801668

GILT EDGE MINE

LEAD SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/20/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 5/1/1998 12/11/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/17/2004 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/22/1999 9/29/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1999 5/10/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/2000 9/25/2002 0 0
RV001 REMOVAL EPA Fund-Financed 9/1/2000 12/11/2001 9 0
RV002 REMOVAL EPA Fund-Financed 8/19/2002 2/19/2003 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/14/2002 5/14/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/21/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/1/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/20/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/2008 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 8/14/2008 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/3/2008 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 9/16/2008 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 6/10/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/14/2000 1 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/9/2002 5/12/2003 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/8/2005 7/16/2008 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 4/1/2003 6/16/2003 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/18/2003 9/2/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 6/13/2012 10/10/2012 0 0
LO001   Lodged By DOJ 8/23/2012 0 0
CD002 CONSENT DECREE Federal Enforcement 6/24/2009 2/8/2010 0 0
LO002   Lodged By DOJ 12/10/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 6/24/2009 2/8/2010 0 0
LO003   Lodged By DOJ 12/10/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/27/2007 10/10/2012 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 143
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SDD987673985 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 087T
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801668

GILT EDGE MINE

LEAD SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/31/2006 4/10/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/27/2011 6/21/2012 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/11/2007 0 0
NS006 NPL RP SEARCH Federal Enforcement 8/18/2009 9/20/2009 0 0
CD004 CONSENT DECREE Federal Enforcement 3/31/2010 9/27/2010 0 0
LO004   Lodged By DOJ 8/20/2010 0 0
CD005 CONSENT DECREE Federal Enforcement 3/31/2010 9/27/2010 0 0
LO005   Lodged By DOJ 8/20/2010 0 0
CD006 CONSENT DECREE Federal Enforcement 3/31/2010 9/27/2010 0 0
LO006   Lodged By DOJ 8/20/2010 0 0
CD007 CONSENT DECREE Federal Enforcement 6/13/2012 10/10/2012 0 0
LO007   Lodged By DOJ 8/23/2012 0 0

OPERABLE UNIT: 01 SURFACE
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/28/2000 11/30/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1999 11/30/2007 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/1/2001 12/20/2007 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/15/2000 5/11/2007 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/27/1999 9/29/2008 7 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2008 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/15/2008 4 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/12/2004 11/30/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/18/2005 3/13/2012 0 0

OPERABLE UNIT: 02 WATER TREATMENT
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2000 11/30/2001 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 4/23/2001 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Completion 7/17/2001 10/17/2002 3 0
RO004 RECORD OF DECISION EPA Fund-Financed 11/30/2001 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 1/30/2002 8/27/2004 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/16/2009 3/31/2010 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 4/18/2002 27 0
CO004 COMBINED RI/FS EPA Fund-Financed 4/26/2012 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 6/2/2010 2/16/2011 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SDD987673985 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Jenkins, Joy
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 087T
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801668

GILT EDGE MINE

LEAD SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RUBY DUMP/CAP CLOSURE
CO003 COMBINED RI/FS EPA Fund-Financed 9/25/2000 8/30/2001 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 8/30/2001 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Completion 9/24/2001 6/30/2002 6 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/24/2001 3/27/2002 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 3/27/2002 12/31/2003 10 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 3/3/2003 8/30/2005 1 0
RA006 REMEDIAL ACTION EPA Fund-Financed Phased Start 4/11/2003 8/23/2012 15 0

OPERABLE UNIT: 04 CYPRUS/PHELPS DODGE
NS004 NPL RP SEARCH Federal Enforcement 1/1/2007 9/19/2009 0 0
NS005 NPL RP SEARCH Federal Enforcement 8/27/2009 9/19/2009 0 0

** END OF SITE SUMMARY ** $85 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: SDD980717136 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0806
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800570

WHITEWOOD CREEK

WHITEWOOD SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 1/5/1990 1/12/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/7/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 9/23/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 9/30/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/20/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/7/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/15/1983 10/1/1983 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 9/28/1988 12/5/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/5/1988 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/7/1998 8/24/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1990 8/21/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 8/24/1990 3/27/1991 0 0
LO001   Lodged By DOJ 10/10/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/26/1989 9/29/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/21/1999 3/14/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/30/1995 8/13/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/30/1995 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/9/2003 12/1/2004 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 3/21/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/15/2008 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/2/2008 12/2/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 12/1/2011 12/2/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/31/1989 0 0
NA001 PRP RI Responsible Party 10/1/1983 5/15/1987 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: SDD980717136 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0806
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800570

WHITEWOOD CREEK

WHITEWOOD SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-1
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1985 4/30/1986 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 12/27/1990 3/30/1992 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/10/1988 7/10/1989 0 0
NK001 PRP FS Responsible Party 12/12/1988 3/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 12/12/1988 1/5/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 1/5/1990 6/14/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/30/1990 0 0
EH001   Explanation Of Significant Differences 6/1/1991 0 0
BE001 PRP RD Responsible Party 10/1/1990 9/13/1991 0 0
BE002 PRP RD Responsible Party 3/26/1991 9/30/1992 0 0
BF001 PRP RA Responsible Party 9/13/1991 3/31/1993 0 0
BF002 PRP RA Responsible Party 9/30/1992 9/26/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/21/1996 7/17/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2012 9/17/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: SDD000823559 SITE SECTION: SRP-SD
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08J4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800546

WILLIAMS PIPE LINE CO. DISPOSAL PIT

SIOUX FALLS SD

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1992 9/3/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/21/1988 0 0
SI002 SITE INSPECTION EPA Fund-Financed 9/6/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/16/1990 9/5/1990 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/29/1994 1/31/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/14/1991 5/25/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/1991 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/25/1998 4/2/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/25/1998 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/23/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/31/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-1
AS001 AERIAL SURVEY EPA Fund-Financed 9/30/1991 3/31/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 3/31/1989 4/2/1999 0 0
BD001 PRP RI/FS Responsible Party 4/25/1991 9/29/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/6/1991 4/2/1999 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/30/1992 5/25/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 10/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 4/25/1991 9/29/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 1/30/1995 2/10/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: UTD981548985 SITE SECTION: ERSA-UT
REMEDIAL PROJ MGR (RPM): Aguilar, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 082R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 56
SITE ID: 0800743

700 SOUTH 1600 EAST PCE PLUME

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/6/1987 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 8/26/1997 11/16/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/19/1989 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/16/1999 10/21/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/2003 2/24/2003 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 6/1/2004 6/1/2005 0 0
HR002 HRS PACKAGE EPA Fund-Financed 9/6/2005 11/3/2009 0 0
HR003 HRS PACKAGE EPA Fund-Financed 1/12/2012 9/18/2012 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: UT0001119296 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Garcia, Sam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 088G
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801528

BOUNTIFUL/WOODS CROSS 5TH S. PCE PLUME

BOUNTIFUL UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/22/1995 0 0
RV001 REMOVAL EPA Fund-Financed 2/26/1996 5/24/1996 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/24/1996 0 0
RV002 REMOVAL EPA Fund-Financed 11/18/1996 5/31/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/9/1996 7/23/1997 0 0
SI001 SITE INSPECTION State, Fund Financed 7/21/1998 9/30/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/2/2000 9/29/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/20/1999 10/16/2000 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/14/2011 4/27/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 6/17/2002 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/2003 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 7/8/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/14/2004 9/14/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/2012 9/27/2013 0 0

OPERABLE UNIT: 01 800 W PLUME- HATCHCO PROPERTY
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/2/2001 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/28/2003 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 7/8/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/2/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/16/2001 9/28/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2001 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 7/26/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/16/2005 12/9/2005 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/9/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/24/2004 0 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 9/28/2001 6/1/2005 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 6/1/2005 9/28/2006 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: UT0001119296 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Garcia, Sam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 088G
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801528

BOUNTIFUL/WOODS CROSS 5TH S. PCE PLUME

BOUNTIFUL UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 800 W PLUME- HATCHCO PROPERTY
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/6/2006 9/17/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/19/2007 5 0

OPERABLE UNIT: 02 UNKNOWN SOURCE PLUME
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 12/14/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/20/2003 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/5/2001 5/14/2001 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 3/3/2003 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/2003 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/20/2002 7/30/2004 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 8/20/2002 7/30/2004 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/2/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 12/3/2001 9/27/2007 2 0
RV003 REMOVAL EPA Fund-Financed 1/17/2008 3/6/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/10/2007 9/29/2009 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/10/2009 9/25/2012 6 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/22/2005 0 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 4/13/2012 0 0
SE001 SITE ACCESS EPA Fund-Financed 2/8/2010 0 0
SE002 SITE ACCESS EPA Fund-Financed 12/16/2010 0 0
SE003 SITE ACCESS EPA Fund-Financed 6/23/2011 0 0
SE004 SITE ACCESS EPA Fund-Financed 6/23/2011 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/2011 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 6/23/2011 0 0

OPERABLE UNIT: 03 BOUNTIFUL CLEANERS AOC
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/13/2003 4/1/2003 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/2003 0 0
NA001 PRP RI Responsible Party Phased Start 4/2/2003 8/30/2006 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD988075719 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Lloyd, Lisa
ON-SCENE COORD (OSC): Nguyen, Duc DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 082M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801257

DAVENPORT AND FLAGSTAFF SMELTERS

SANDY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/20/1992 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/1/1999 7/19/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS State, Fund Financed Other Completion Anomaly 3/1/1998 8/28/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/2003 6/7/2004 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/27/1992 0 0
SI001 SITE INSPECTION State, Fund Financed 5/24/1994 4/5/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/29/1999 9/29/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/30/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/2001 12/14/2001 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/2/2001 2/1/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/14/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/2010 7/24/2012 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/10/2006 2/10/2006 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/8/2008 2/8/2008 0 0

OPERABLE UNIT: 01 RESIDENTIAL SOILS
RV001 REMOVAL EPA Fund-Financed 6/7/2004 3/4/2005 4 0
RV002 REMOVAL EPA Fund-Financed 5/28/2005 9/30/2008 5 0
CO001 COMBINED RI/FS State, Fund Financed 8/28/2000 9/30/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
EH001   Explanation Of Significant Differences 11/15/2005 0 0
RD001 REMEDIAL DESIGN State, Fund Financed Other Completion Anomaly 12/18/2002 5/28/2005 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/17/2004 5/26/2005 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/20/2004 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/13/2004 7/26/2004 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 10/19/2004 0 0

OPERABLE UNIT: 02 NON-RES. LITTLE COTTON CREEK
CO002 COMBINED RI/FS State, Fund Financed 5/16/2005 9/16/2009 0 0
RO002 RECORD OF DECISION State, with EPA Concurren 9/16/2009 0 0
EH002   Explanation Of Significant Differences 7/3/2012 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/30/2008 5/2/2011 0 0
RA002 REMEDIAL ACTION State, Fund Financed 9/23/2010 9/24/2012 3 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/30/2012 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD988075719 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Lloyd, Lisa
ON-SCENE COORD (OSC): Nguyen, Duc DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 082M
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801257

DAVENPORT AND FLAGSTAFF SMELTERS

SANDY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NON-RES. LITTLE COTTON CREEK
SE001 SITE ACCESS EPA Fund-Financed 5/20/2011 0 0
SE002 SITE ACCESS EPA Fund-Financed 8/3/2011 0 0

OPERABLE UNIT: 03 DEVELOPERS RESIDENTIAL SOILS
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/2/2006 0 0
QX001 PPA ASSESSMENT Federal Enforcement 12/15/2004 2/2/2006 0 0
BB002 PRP REMOVAL Responsible Party 4/1/2006 10/1/2007 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UT0002240158 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08CF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801644

EUREKA MILLS

EUREKA UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/15/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/5/2000 6/1/2004 1 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/6/2000 4/6/2000 0 0
SI001 SITE INSPECTION State, Fund Financed 6/5/2000 1/11/2001 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/25/2000 12/4/2000 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/11/2000 9/5/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/5/2002 7/23/2003 0 0
RV001 REMOVAL EPA Fund-Financed 6/18/2001 6/1/2004 6 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 7/3/2002 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/2001 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/2003 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 11/17/2003 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/6/2008 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/2009 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/27/2001 9/28/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 1/18/2001 9/30/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/25/2001 5/22/2003 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/30/2001 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/31/2002 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 4/4/2002 9/20/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 8/18/2004 1/25/2005 0 0
LO002   Lodged By DOJ 9/22/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/23/2003 1/25/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
SE002 SITE ACCESS EPA Fund-Financed 5/15/2002 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/25/2013 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/26/2005 3/17/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/2006 9/21/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UT0002240158 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08CF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801644

EUREKA MILLS

EUREKA UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/6/2004 7/5/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 7/5/2005 11/11/2005 0 0
LO004   Lodged By DOJ 8/2/2005 0 0
BF004 PRP RA Responsible Party 7/5/2005 12/12/2007 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/27/2003 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/17/2011 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/14/2013 0 0
BF001 PRP RA Responsible Party 6/20/2003 9/7/2005 0 0
CD005 CONSENT DECREE Federal Enforcement 10/26/2004 1/31/2005 0 0
LO005   Lodged By DOJ 11/5/2004 0 0
CD006 CONSENT DECREE Federal Enforcement 7/30/2010 12/1/2010 0 0
LO006   Lodged By DOJ 10/13/2010 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 1/14/2008 8/4/2011 1 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/22/2004 9/21/2011 73 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2011 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 10/23/2007 12/1/2010 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/3/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/16/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/25/2008 9/26/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/23/2004 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/5/2010 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 6/30/2011 8/8/2013 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2013 9/24/2013 0 0

OPERABLE UNIT: 01 EAST EUREKA (GODIVA)
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/25/2001 5/22/2003 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/30/2001 0 0
BF002 PRP RA Responsible Party 6/20/2003 9/7/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 2/21/2003 4/22/2003 0 0
LO001   Lodged By DOJ 2/27/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 2/27/2004 5/17/2004 0 0
LO003   Lodged By DOJ 4/7/2004 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 12/20/2002 4/22/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/6/2003 4/27/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UT0002240158 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Schmittdiel, Paula
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08CF
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801644

EUREKA MILLS

EUREKA UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 W EUREKA(BULLION BECK&GEMINI)
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/30/2001 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/17/2009 2/19/2011 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/2001 5/22/2003 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/3/2003 8/19/2005 9 0
SE001 SITE ACCESS EPA Fund-Financed 6/7/2002 0 0

OPERABLE UNIT: 03 CENTRAL EUREKA
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/16/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/9/2003 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/30/2001 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/25/2001 5/22/2003 0 0
BF003 PRP RA Responsible Party 6/20/2003 9/7/2005 0 0

OPERABLE UNIT: 04 GROUNDWATER/ECO RISK & OTHER
CO002 COMBINED RI/FS EPA Fund-Financed 1/18/2001 9/21/2011 1 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/31/2002 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/21/2011 0 0

** END OF SITE SUMMARY ** $94 $0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UTN000802654 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Garcia, Sam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08NA
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0802654

FIVE POINTS PCE PLUME

WOODS CROSS/BOUNTI UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/20/1999 0 0
HX001 PRE-CERCLIS SCREENING EPA Fund-Financed 8/20/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/2001 0 0
SI001 SITE INSPECTION State, Fund Financed 7/18/2003 10/20/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/20/2006 3/7/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/7/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/21/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/24/2003 3/31/2004 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/28/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/13/2008 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 2/28/2008 1 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT0571724350 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Bourgeois, Sandra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0858
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800753

HILL AIR FORCE BASE

HILL AFB UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
LV005 FF REMOVAL Federal Facilities 8/8/2002 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1986 0 0
IN003 IAG NEGOTIATIONS Federal Enforcement 4/27/1990 4/10/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 5/1/1992 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 2/14/1986 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/25/1998 9/28/1998 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 1/12/1995 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/30/2002 9/26/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/31/2008 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/27/1990 4/10/1991 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 1/7/2009 1/7/2009 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 3/10/2009 0 0

OPERABLE UNIT: 01 LF 3&4,CP 1&2,FTA 1&2
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/23/1988 9/30/1992 0 0
NH001 FF RI Federal Facilities 2/14/1986 4/10/1991 0 0
LW010 FF RI/FS Federal Facilities 6/28/1991 9/29/1998 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 4/15/1985 11/30/1985 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 11/15/1991 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 3/15/1992 0 0
ED003 RISK/HEALTH ASSESSMENT Federal Facilities 12/10/1991 0 0
ED004 RISK/HEALTH ASSESSMENT Federal Facilities 11/26/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 11/15/1991 0 0
JF002 ECOLOGICAL RISK ASSESSMENT Federal Facilities 3/15/1992 0 0
JF004 ECOLOGICAL RISK ASSESSMENT Federal Facilities 11/26/1991 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1988 5/10/1999 0 0
RO009 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
EH001   Explanation Of Significant Differences 9/26/2006 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT0571724350 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Bourgeois, Sandra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0858
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800753

HILL AIR FORCE BASE

HILL AFB UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 LF 3&4,CP 1&2,FTA 1&2
LX010 FF RD Federal Facilities 12/16/1998 3/31/2000 0 0
LY009 FF RA Federal Facilities 9/7/1999 7/10/2000 0 0
OH001 OTHER EPA Fund-Financed 3/22/1985 3/22/1985 0 0
LY017 FF RA Federal Facilities 9/7/1999 9/28/2001 0 0
LY021 FF RA Federal Facilities 2/5/2008 0 0

OPERABLE UNIT: 02 CP-3
LW009 FF RI/FS Federal Facilities 6/28/1991 9/30/1996 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/1/1988 9/30/1991 0 0
AR008 ADMINISTRATIVE RECORDS Federal Facilities 6/28/1991 9/30/1996 0 0
RO012 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
EH004   Explanation Of Significant Differences 11/4/2009 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1991 0 0
LX001 FF RD Federal Facilities 9/30/1991 1/30/1992 0 0
LX007 FF RD Federal Facilities 5/30/1995 9/30/1996 0 0
LY001 FF RA Federal Facilities 1/30/1992 9/30/1996 0 0
LY006 FF RA Federal Facilities 9/30/1996 7/10/2000 0 0
NH003 FF RI Federal Facilities 8/15/1987 4/10/1991 0 0
NI002 FF FS Federal Facilities 4/10/1991 9/30/1991 0 0
LY016 FF RA Federal Facilities 9/14/2009 7/19/2010 0 0
LX020 FF RD Federal Facilities 5/26/2009 7/13/2009 0 0

OPERABLE UNIT: 03 IWTP
LW011 FF RI/FS Federal Facilities 7/25/1991 9/25/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1988 9/25/1992 0 0
AR009 ADMINISTRATIVE RECORDS Federal Facilities 3/31/1994 9/28/1995 0 0
RO013 RECORD OF DECISION Federal Facilities 9/28/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 9/25/1992 0 0
LX002 FF RD Federal Facilities 9/30/1992 7/12/1993 0 0
LX005 FF RD Federal Facilities 3/14/1996 4/8/1997 0 0
LY002 FF RA Federal Facilities 8/10/1993 9/28/1994 0 0
LY005 FF RA Federal Facilities 12/23/1996 9/29/1999 0 0
NH002 FF RI Federal Facilities 2/24/1987 4/10/1991 0 0
NI001 FF FS Federal Facilities 3/30/1991 9/25/1992 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT0571724350 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Bourgeois, Sandra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0858
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800753

HILL AIR FORCE BASE

HILL AFB UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LF 1&2
LW008 FF RI/FS Federal Facilities 4/10/1991 6/14/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1988 6/14/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 6/14/1994 0 0
EH002   Explanation Of Significant Differences 9/26/2006 0 0
LX003 FF RD Federal Facilities 6/14/1994 4/3/1995 0 0
LX004 FF RD Federal Facilities 6/14/1994 3/20/1996 0 0
LY003 FF RA Federal Facilities 9/14/1995 4/23/1998 0 0
LY004 FF RA Federal Facilities 7/17/1997 9/17/1997 0 0
NH004 FF RI Federal Facilities 11/13/1987 4/10/1991 0 0
LX013 FF RD Federal Facilities 10/1/1998 8/30/1999 0 0

OPERABLE UNIT: 05 TOOELE RAIL SHOP
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/2001 9/25/2002 0 0
LV001 FF REMOVAL Federal Facilities 9/24/2002 9/30/2004 0 0
LW012 FF RI/FS Federal Facilities 8/13/1991 5/31/1999 0 0
AR005 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1988 9/12/2006 0 0
RO006 RECORD OF DECISION Federal Facilities 9/12/2006 0 0
LX008 FF RD Federal Facilities 1/25/2007 5/16/2007 0 0
LY008 FF RA Federal Facilities 11/17/2006 9/28/2007 0 0
NH005 FF RI Federal Facilities 3/23/1989 4/10/1991 0 0
NH006 FF RI Federal Facilities 5/31/1999 1/30/2004 0 0
NI003 FF FS Federal Facilities 6/19/2003 5/30/2004 0 0

OPERABLE UNIT: 06 OU6
LW014 FF RI/FS Federal Facilities 9/10/1992 9/30/1997 0 0
AR007 ADMINISTRATIVE RECORDS Federal Facilities 9/10/1992 9/30/1997 0 0
RO008 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
EH003   Explanation Of Significant Differences 9/18/2007 0 0
LX009 FF RD Federal Facilities 6/19/1997 7/13/1998 0 0
LY010 FF RA Federal Facilities 3/30/1999 3/23/2000 0 0

OPERABLE UNIT: 07 OU7
LW013 FF RI/FS Federal Facilities 5/15/1992 9/28/1995 0 0
AR006 ADMINISTRATIVE RECORDS Federal Facilities 5/5/1992 9/28/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 9/28/1995 0 0
LX006 FF RD Federal Facilities 3/18/1996 7/30/1996 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT0571724350 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Bourgeois, Sandra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0858
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800753

HILL AIR FORCE BASE

HILL AFB UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 OU7
LY007 FF RA Federal Facilities 11/5/1996 9/30/1998 0 0

OPERABLE UNIT: 08 OU8
LW015 FF RI/FS Federal Facilities 5/3/1995 9/30/1997 0 0
AR010 ADMINISTRATIVE RECORDS Federal Facilities 5/3/1995 8/5/2005 0 0
RO010 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
RO011 RECORD OF DECISION Federal Facilities 8/5/2005 0 0
EH005   Explanation Of Significant Differences 8/23/2010 0 0
LX011 FF RD Federal Facilities 5/23/1997 10/9/1997 0 0
LX012 FF RD Federal Facilities 3/31/2004 7/27/2004 0 0
LY011 FF RA Federal Facilities 10/20/1997 9/30/1998 0 0
LY012 FF RA Federal Facilities 5/1/2005 12/30/2005 0 0
NH007 FF RI Federal Facilities 5/3/1995 3/15/2002 0 0
NI004 FF FS Federal Facilities 3/11/2002 3/6/2003 0 0

OPERABLE UNIT: 09 OU9 (SITEWIDE)
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/1/2001 9/25/2002 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/4/2003 6/24/2003 0 0
LV002 FF REMOVAL Federal Facilities 8/25/2003 9/30/2004 0 0
LV003 FF REMOVAL Federal Facilities 10/6/2003 9/30/2004 0 0
NH008 FF RI Federal Facilities 5/31/1999 5/5/2005 0 0
NI005 FF FS Federal Facilities 10/29/2004 8/10/2005 0 0

OPERABLE UNIT: 10 WEST GATE AREA PLUMES
NH009 FF RI Federal Facilities 6/19/2001 12/14/2009 0 0
NI007 FF FS Federal Facilities 9/4/2008 0 0

OPERABLE UNIT: 11 GOLF COURSE & BASE GAS STATION
NH010 FF RI Federal Facilities 6/19/2001 5/5/2005 0 0
NI006 FF FS Federal Facilities 9/4/2008 0 0

OPERABLE UNIT: 12 ROY PLUME
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/20/2004 5/26/2004 0 0
LV004 FF REMOVAL Federal Facilities 11/8/2004 4/5/2006 0 0
NH011 FF RI Federal Facilities 5/31/1999 4/28/2005 0 0
NI008 FF FS Federal Facilities 2/18/2005 7/8/2005 0 0
RO017 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT0571724350 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Bourgeois, Sandra
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0858
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800753

HILL AIR FORCE BASE

HILL AFB UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 ROY PLUME
LX019 FF RD Federal Facilities 3/6/2008 3/31/2009 0 0
LY020 FF RA Federal Facilities 2/10/2009 9/29/2011 0 0
LY022 FF RA Federal Facilities 10/11/2010 0 0

OPERABLE UNIT: 13 PCB
LV006 FF REMOVAL Federal Facilities 10/15/2007 9/30/2008 0 0
LV007 FF REMOVAL Federal Facilities 4/5/2011 7/25/2012 0 0
LW016 FF RI/FS Federal Facilities 3/6/2008 5/26/2010 0 0

OPERABLE UNIT: 14 MMRP
LW017 FF RI/FS Federal Facilities 6/14/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: UT0001277359 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 085G
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801545

INTERMOUNTAIN WASTE OIL REFINERY

BOUNTIFUL UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/10/1995 0 0
SI001 SITE INSPECTION State, Fund Financed 3/3/1996 9/30/1997 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/15/1998 10/14/1998 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/1/1998 1/12/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 4/22/1999 7/29/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/4/1999 10/18/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/9/2000 7/21/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/2000 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/2000 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/2000 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/9/2000 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2000 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2000 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2000 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2000 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/2000 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/2003 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 9/12/2006 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 10/10/2000 7/26/2006 0 0
RV001 REMOVAL EPA Fund-Financed 8/15/2001 8/17/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/2004 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 9/16/2005 12/20/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2005 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/7/2009 1/7/2009 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 12/3/2012 9/12/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/12/2006 0 0

OPERABLE UNIT: 01 SOILS/SUBSOILS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/22/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: UT0001277359 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 085G
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801545

INTERMOUNTAIN WASTE OIL REFINERY

BOUNTIFUL UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/SUBSOILS
SE001 SITE ACCESS EPA Fund-Financed 2/22/2001 0 0
SE003 SITE ACCESS EPA Fund-Financed 2/8/2001 0 0
SE002 SITE ACCESS EPA Fund-Financed 2/8/2001 0 0
SE006 SITE ACCESS EPA Fund-Financed 2/28/2001 0 0
SE005 SITE ACCESS EPA Fund-Financed 3/2/2001 0 0
SE004 SITE ACCESS EPA Fund-Financed 7/13/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/2002 11/26/2002 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/14/2002 5/31/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/23/2000 11/26/2002 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/26/2002 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/23/2003 9/23/2003 0 0
BF001 PRP RA Responsible Party 9/23/2003 9/24/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/2003 0 0

OPERABLE UNIT: 02 GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/2001 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/23/2000 8/5/2004 1 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/29/2004 6/30/2004 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/5/2004 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/10/2004 9/27/2005 1 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/27/2005 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/1/2004 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD093120921 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 086Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800650

INTERNATIONAL SMELTING AND REFINING

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/20/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1984 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/4/1984 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 6/2/1997 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/19/1998 2/24/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/23/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/24/1998 4/23/1999 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 1/20/2009 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/10/2011 10/11/2011 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 9/13/2010 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/10/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/2002 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/7/2001 9/25/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/2001 0 0
BB001 PRP REMOVAL Responsible Party 6/4/2003 6/20/2003 0 0
BD001 PRP RI/FS Responsible Party 9/25/2001 9/27/2007 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2007 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/2007 5/26/2011 0 0
BB002 PRP REMOVAL Responsible Party Phased Completion 8/20/2004 1/30/2007 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/28/2006 0 0
BB003 PRP REMOVAL Responsible Party 9/22/2006 9/19/2007 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 3/27/2008 3/7/2011 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/25/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1999 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/20/2009 1 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/29/2001 5/16/2003 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/29/2001 1/3/2005 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/9/2002 10/1/2002 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD093120921 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 086Y
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800650

INTERNATIONAL SMELTING AND REFINING

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-1
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/22/2004 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/2011 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/28/2007 3/21/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/26/2011 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/21/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/15/2011 9/25/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UT0002391472 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Lloyd, Lisa
ON-SCENE COORD (OSC): Chau, Shun-Ping DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 082X
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801674

JACOBS SMELTER

STOCKTON UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/24/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/24/1995 12/8/1998 0 0
SI001 SITE INSPECTION State, Fund Financed 6/19/1997 12/8/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/25/1999 7/20/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/4/2000 0 0
BN001 REMOVAL SUPPORT/MGT EPA Fund-Financed 10/11/2000 10/17/2000 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/6/1999 6/9/1999 0 0
RV001 REMOVAL EPA Fund-Financed 3/3/1999 10/2/2000 6 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/15/1998 8/5/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/12/1998 12/15/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/2005 9/30/2005 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 0 0
SE001 SITE ACCESS EPA Fund-Financed 4/14/2006 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/3/2007 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 12/12/2012 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2010 9/22/2010 0 0

OPERABLE UNIT: 01 RESIDENTIAL SOILS
CO001 COMBINED RI/FS State, Fund Financed 1/20/1999 7/29/1999 1 0
RO001 RECORD OF DECISION State, Fund Financed 7/29/1999 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 8/10/1999 12/20/1999 1 0
RA001 REMEDIAL ACTION State, Fund Financed 2/9/2000 3/29/2001 5 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 7/5/2001 0 0
GR002 PARTIAL NPL DELETION EPA Fund-Financed 7/5/2001 9/4/2001 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/22/1999 0 0

OPERABLE UNIT: 02 NON RESIDENTIAL PORTION
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 6/24/1999 5/16/2003 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/5/2000 6/5/2000 0 0
UB002 COMFORT/STATUS LETTER Federal Enforcement 1/15/2007 3/7/2007 0 0
BB002 PRP REMOVAL Responsible Party 8/15/2001 11/28/2001 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/15/2003 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/20/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/13/2000 10/18/2001 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 167
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UT0002391472 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Lloyd, Lisa
ON-SCENE COORD (OSC): Chau, Shun-Ping DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 082X
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0801674

JACOBS SMELTER

STOCKTON UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NON RESIDENTIAL PORTION
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/2001 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/11/2013 0 0
RI001 REMEDIAL INVESTIGATION State, Fund Financed 3/25/1999 7/23/2003 1 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 11/1/2000 8/29/2001 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 6/18/2001 1 0
RD002 REMEDIAL DESIGN State, Fund Financed 7/10/2003 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/3/2005 3/17/2005 0 0
NS003 NPL RP SEARCH Federal Enforcement 5/10/2005 4/19/2006 0 0
RV002 REMOVAL EPA Fund-Financed 10/15/2010 5/31/2011 1 0

OPERABLE UNIT: 03 UNION PACIFIC
BB001 PRP REMOVAL Responsible Party 10/18/1999 2/27/2002 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/26/1999 8/2/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/1999 0 0
TV002 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/30/2005 0 0
GR003 PARTIAL NPL DELETION EPA Fund-Financed 11/29/2005 0 0

OPERABLE UNIT: 04 KENNECOTT WATERMAN AREA PARCEL
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 1/23/2008 8/28/2008 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/2008 0 0
BB003 PRP REMOVAL Responsible Party 9/15/2008 9/16/2009 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/2008 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/5/2008 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 3/20/2008 0 0

** END OF SITE SUMMARY ** $17 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD070926811 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 084B
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0800636

KENNECOTT (NORTH ZONE)

MAGNA UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/19/1986 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/16/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 12/13/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/2/1990 0 0
HR002 HRS PACKAGE EPA Fund-Financed 9/30/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/18/1994 11/2/1994 0 0
RV001 REMOVAL Federal Enforcement 9/13/1993 1/24/1995 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 4/11/1994 10/30/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 9/28/1995 6/4/1996 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/7/1990 5/26/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/4/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/14/1993 6/1/1995 0 0
BD002 PRP RI/FS Responsible Party 8/16/1994 1/25/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/26/1999 4/10/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/13/1993 12/30/1999 0 0
JF001 ECOLOGICAL RISK ASSESSMENT PRP Lead Under State 9/30/1995 4/7/1997 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 8/16/1994 10/1/2002 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/11/1994 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/9/1994 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/24/1994 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/4/1991 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/10/2008 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/20/1994 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/2/2008 12/2/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 4/1/2013 0 0

OPERABLE UNIT: 01 ANTICIPATE LISTING 92/1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/19/1991 6/1/1995 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/22/1993 9/30/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 9/14/1993 9/26/2002 0 0

OPERABLE UNIT: 08 KENNECOTT (WWTP)
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 5/30/1996 6/14/1996 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD070926811 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 084B
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0800636

KENNECOTT (NORTH ZONE)

MAGNA UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 KENNECOTT (WWTP)
BB002 PRP REMOVAL Responsible Party 10/2/1996 3/1/2003 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/8/1994 0 0
BD003 PRP RI/FS Responsible Party 6/16/1997 9/26/2002 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/2013 0 0
BE001 PRP RD Responsible Party 11/13/2003 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/1/2009 2/25/2013 0 0

OPERABLE UNIT: 09 MAGNA SOILS
RV002 REMOVAL EPA Fund-Financed 9/30/1993 1/24/1995 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD081834277 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0871
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800641

MIDVALE SLAG

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1983 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 7/30/1998 7/26/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1987 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 5/1/2000 7/20/2004 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/1/1998 6/10/1999 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/18/1996 10/6/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 7/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/18/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 8/31/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/16/1990 3/26/1990 0 0
RV001 REMOVAL EPA Fund-Financed 3/30/1990 12/14/1990 0 0
RV002 REMOVAL EPA Fund-Financed 12/12/1990 6/20/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/14/1986 11/14/1986 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/15/1991 4/10/1991 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/1/1995 1/12/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/6/1989 8/7/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/20/1991 2/20/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/29/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 10/29/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1995 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 4/9/1986 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/3/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 7/18/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1993 9/27/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 7/18/1990 11/13/1990 0 0
LO001   Lodged By DOJ 8/20/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 8/20/1990 11/13/1990 0 0
LO002   Lodged By DOJ 9/14/1990 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD081834277 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0871
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800641

MIDVALE SLAG

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD004 CONSENT DECREE Federal Enforcement 10/6/1998 1/11/2000 0 0
LO003   Lodged By DOJ 3/22/1999 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/21/2000 8/17/2000 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/25/1999 6/11/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/1989 9/29/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/25/1991 6/25/1991 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 1/15/1988 4/9/1991 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 5/20/1993 5/20/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/16/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/21/2003 10/20/2003 0 0
FE002 FIVE-YEAR REVIEW Special Account Financed 6/4/2008 12/30/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/30/2003 3/28/2005 0 0
QX001 PPA ASSESSMENT Federal Enforcement 9/21/2000 7/20/2004 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 6/26/2008 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 12/18/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 9/29/2011 0 0

OPERABLE UNIT: 01 NORTHERN ZONE
AS001 AERIAL SURVEY EPA Fund-Financed 9/18/1992 4/30/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/28/1989 10/1/1995 0 0
CO001 COMBINED RI/FS State, Fund Financed 8/7/1989 4/28/1995 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/1/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/30/1987 2/12/1988 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 3/30/1989 4/28/1995 0 0
RO001 RECORD OF DECISION State, Fund Financed 4/28/1995 0 0
EH001   Explanation Of Significant Differences 2/10/2006 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 3/27/1995 9/7/1995 0 0
RD005 REMEDIAL DESIGN State, Fund Financed 12/20/1996 7/6/1998 0 0
RA002 REMEDIAL ACTION State, Fund Financed 7/29/1998 3/30/1999 0 0
RA001 REMEDIAL ACTION State, Fund Financed 9/7/1995 4/3/1996 0 0
RV008 REMOVAL EPA Fund-Financed 10/2/2001 10/19/2001 0 0

OPERABLE UNIT: 02 SOUTHERN ZONE
RV006 REMOVAL EPA Fund-Financed 10/9/1996 6/30/1997 0 0
RV007 REMOVAL EPA Fund-Financed 10/31/1996 4/17/1997 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD081834277 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0871
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800641

MIDVALE SLAG

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOUTHERN ZONE
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/30/1992 2 0
RV003 REMOVAL EPA Fund-Financed 5/16/1995 5/24/1995 0 0
RV004 REMOVAL EPA Fund-Financed Other Completion Anomaly 3/1/1998 3/31/1999 1 0
RV005 REMOVAL EPA Fund-Financed 10/3/1996 11/8/1996 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Completion Anomaly 11/14/1995 3/31/1999 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/12/1996 7/20/2004 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 11/13/1997 3/31/2000 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 4/28/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/10/1991 5/20/1994 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 5/20/1994 3/7/2000 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Other Start Anomaly 3/7/2000 4/29/2002 1 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 10/16/2000 5/6/2002 1 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/5/1997 5/13/2002 1 0
RO002 RECORD OF DECISION EPA Fund-Financed 10/29/2002 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/24/1999 7/20/2004 1 0
CD005 CONSENT DECREE Federal Enforcement 7/20/2004 11/16/2004 0 0
LO004   Lodged By DOJ 9/10/2004 0 0
BE001 PRP RD Responsible Party 5/13/2003 9/29/2004 0 0
BF001 PRP RA Responsible Party 9/29/2004 8/13/2007 16 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 8/13/2007 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 7/24/2003 9/30/2004 0 0
RA003 REMEDIAL ACTION Special Account Financed 5/8/2008 9/17/2009 1 0
OM002 OPERATIONS AND MAINTENANCE Special Account Financed 8/10/2009 0 0
RD007 REMEDIAL DESIGN Special Account Financed 6/23/2003 3/24/2008 1 0
RA004 REMEDIAL ACTION Special Account Financed 9/22/2008 8/7/2009 2 0
RD008 REMEDIAL DESIGN Special Account Financed 11/21/2007 9/29/2009 1 0
RD009 REMEDIAL DESIGN Special Account Financed 3/31/2009 7/9/2010 0 0
RD010 REMEDIAL DESIGN Special Account Financed 9/9/2010 11/22/2010 0 0
RA005 REMEDIAL ACTION Special Account Financed 3/31/2009 12/14/2009 0 0
RA006 REMEDIAL ACTION Special Account Financed 4/18/2011 9/29/2011 0 0
RA007 REMEDIAL ACTION Special Account Financed 9/9/2010 9/29/2011 2 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2011 0 0
OF002 OPERATIONAL & FUNCTIONAL Responsible Party 7/6/2006 8/13/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD081834277 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): Zimmerman, Mike DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0871
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800641

MIDVALE SLAG

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOUTHERN ZONE
OF001 OPERATIONAL & FUNCTIONAL State, Fund Financed 9/17/2009 0 0

** END OF SITE SUMMARY ** $33 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: MINES/TAILINGS
EPA ID: UT3890090035 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0800867

MONTICELLO MILL TAILINGS (USDOE)

MONTICELLO UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 11/14/1984 0 0
SI001 SITE INSPECTION Federal Facilities 1/13/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1987 12/20/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/22/1988 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/13/1996 2/13/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/19/2001 9/10/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2006 6/11/2007 0 0
CR001 COMMUNITY INVOLVEMENT Community Organization 11/29/1993 10/20/1999 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 5/31/1991 6/2/2004 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2011 6/18/2012 0 0
LA001 LABORATORY SUPPORT Federal Facilities 12/5/2008 10/8/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/16/2006 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 2/10/2009 0 0

OPERABLE UNIT: 01 MILLSITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 3/3/1989 7/18/1989 0 0
LW001 FF RI/FS Federal Facilities 12/22/1988 9/20/1990 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 3/26/1991 9/30/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 1/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/27/1989 12/26/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/20/1990 0 0
LX001 FF RD Federal Facilities 9/26/1990 8/5/1991 0 0
LX003 FF RD Federal Facilities 5/2/1991 5/1/1992 0 0
LX005 FF RD Federal Facilities 10/29/1991 7/18/1995 0 0
LX006 FF RD Federal Facilities 11/12/1991 6/30/1993 0 0
LX007 FF RD Federal Facilities 12/24/1991 8/18/1995 0 0
LX008 FF RD Federal Facilities 12/24/1991 11/16/1995 0 0
LX012 FF RD Federal Facilities 1/12/1993 9/14/1999 0 0
LX016 FF RD Federal Facilities 1/26/1997 7/5/2000 0 0
LY001 FF RA Federal Facilities 8/14/1991 4/28/1993 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: MINES/TAILINGS
EPA ID: UT3890090035 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0800867

MONTICELLO MILL TAILINGS (USDOE)

MONTICELLO UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MILLSITE
LY003 FF RA Federal Facilities 6/22/1992 11/4/1994 0 0
LY006 FF RA Federal Facilities 4/24/1995 10/14/1995 0 0
LY008 FF RA Federal Facilities 8/4/1995 5/5/1996 0 0
LY010 FF RA Federal Facilities 9/8/1995 6/7/1997 0 0
LY014 FF RA Federal Facilities 6/7/1997 8/14/1999 0 0
LY015 FF RA Federal Facilities 8/24/2000 8/30/2001 0 0
LY016 FF RA Federal Facilities 9/1/2000 8/30/2001 0 0
OH001 OTHER Federal Facilities 3/27/1991 9/21/1991 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 3/31/1999 5/1/2000 0 0

OPERABLE UNIT: 02 PERIPHERAL PROPERTIES
LW002 FF RI/FS Federal Facilities 12/22/1988 9/20/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 9/20/1990 9/20/1990 0 0
RO002 RECORD OF DECISION Federal Facilities 9/20/1990 0 0
LX002 FF RD Federal Facilities 9/26/1990 3/11/1992 0 0
LX004 FF RD Federal Facilities 10/23/1991 4/1/1995 0 0
LX009 FF RD Federal Facilities 4/19/1992 5/7/1992 0 0
LX010 FF RD Federal Facilities 5/12/1992 3/5/1999 0 0
LX011 FF RD Federal Facilities 9/14/1992 3/15/1993 0 0
LX013 FF RD Federal Facilities 7/26/1993 11/17/1995 0 0
LX014 FF RD Federal Facilities 4/6/1994 6/8/1995 0 0
LX015 FF RD Federal Facilities 7/31/1995 2/28/1996 0 0
LY002 FF RA Federal Facilities 3/25/1992 8/12/1992 0 0
LY004 FF RA Federal Facilities 8/31/1992 5/19/1993 0 0
LY005 FF RA Federal Facilities 5/13/1994 6/16/1999 0 0
LY007 FF RA Federal Facilities 6/2/1995 7/15/1997 0 0
LY009 FF RA Federal Facilities 8/4/1995 6/21/1996 0 0
LY011 FF RA Federal Facilities 7/28/1996 7/3/1997 0 0
LY012 FF RA Federal Facilities 9/20/1996 9/9/1999 0 0
LY013 FF RA Federal Facilities 7/17/1998 7/1/1999 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/13/2003 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/13/2003 10/14/2003 0 0

OPERABLE UNIT: 03 GROUNDWATER & SURFACE WATER
LW003 FF RI/FS Federal Facilities 5/31/1991 9/29/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: MINES/TAILINGS
EPA ID: UT3890090035 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08E4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0800867

MONTICELLO MILL TAILINGS (USDOE)

MONTICELLO UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUNDWATER & SURFACE WATER
LW004 FF RI/FS Federal Facilities 8/3/1999 6/2/2004 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 5/31/1991 3/17/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
RO004 RECORD OF DECISION Federal Facilities 6/2/2004 0 0
EH001   Explanation Of Significant Differences 3/12/2009 0 0
LX017 FF RD Federal Facilities 9/9/1998 5/28/1999 0 0
LY018 FF RA Federal Facilities 5/21/1999 9/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2004 0 0
AR005 ADMINISTRATIVE RECORDS Federal Facilities 5/31/1991 6/2/2004 0 0
LX018 FF RD Federal Facilities 6/7/2004 8/11/2004 0 0
LY019 FF RA Federal Facilities 8/15/2004 9/28/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980667208 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0873
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800679

MONTICELLO RADIOACTIVELY CONTAMINATED PROPERTIES

MONTICELLO UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/10/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/15/1987 3/15/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1987 12/20/1988 0 0
FC001 FEDERAL COMPLIANCE AGREEMENT Federal Enforcement 12/20/1988 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/30/1999 2/28/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/30/1999 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 6/5/2003 6/5/2003 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/13/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2006 6/11/2007 0 0
FE004 FIVE-YEAR REVIEW Federal Facilities 9/27/2011 6/18/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/16/2006 0 0

OPERABLE UNIT: 01 ORIGINAL PROPERTIES (OU A)
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/3/1989 7/18/1989 0 0
LW001 FF RI/FS Federal Facilities 9/6/1984 9/29/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/20/1986 1/1/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/27/1989 10/27/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
LX002 FF RD Federal Facilities 4/15/1984 9/6/1994 0 0
LY006 FF RA Federal Facilities 9/6/1984 1/13/1997 0 0
OH001 OTHER Federal Facilities 12/31/1984 12/31/1984 0 0

OPERABLE UNIT: 02 INCLUSION PROPERTIES (OU B)
RD001 REMEDIAL DESIGN Federal Enforcement 9/29/1989 12/7/1994 0 0
LY001 FF RA Federal Facilities 11/9/1990 6/14/1999 0 0

OPERABLE UNIT: 03 DISPUTED PROPERTIES (OU C)
RD002 REMEDIAL DESIGN EPA Fund-Financed 11/23/1993 2/12/1996 0 0
LY007 FF RA Federal Facilities 11/23/1993 3/10/1998 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980667208 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Moritz, Vera
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0873
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800679

MONTICELLO RADIOACTIVELY CONTAMINATED PROPERTIES

MONTICELLO UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 NON-RAD WASTE (OU D)
LX003 FF RD Federal Facilities 3/17/1995 10/17/1996 0 0
LY008 FF RA Federal Facilities 4/30/1996 6/22/1998 0 0

OPERABLE UNIT: 05 HALL'S DITCH PROPERTIES (OU E)
LX001 FF RD Federal Facilities 10/23/1993 11/30/1994 0 0
LY002 FF RA Federal Facilities 1/7/1994 6/22/1998 0 0

OPERABLE UNIT: 06 REFUSAL PROPERTIES (OU F)
LY003 FF RA Federal Facilities 10/1/1987 6/14/1999 0 0

OPERABLE UNIT: 07 SITE BOUNDARY PROP (OU G)
LY004 FF RA Federal Facilities 9/25/1995 8/9/1999 0 0

OPERABLE UNIT: 08 SUPPLEMENTAL STDS (OU H)
LY005 FF RA Federal Facilities 5/23/1995 8/9/1999 0 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 9/2/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980951420 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Q9
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0800697

MURRAY SMELTER

MURRAY CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/30/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/15/1991 3/30/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 1/18/1994 5/3/1994 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/20/1992 6/15/1994 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/25/1995 2/3/1997 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/5/1994 9/13/1995 0 0
BB001 PRP REMOVAL Responsible Party 10/1/1995 4/1/1998 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 8/5/1994 9/25/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/13/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1995 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/1/1998 9/20/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 5/29/1998 8/19/1998 0 0
LO001   Lodged By DOJ 6/8/1998 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 2/10/1997 5/29/1998 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/17/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2008 3/18/2009 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/5/1994 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/6/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/3/1996 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/29/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/9/1999 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/9/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 3/7/2001 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 10/15/2008 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/20/2003 8/20/2003 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 6/5/2009 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 3/23/2007 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 1/7/2009 1/7/2009 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/9/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 3/13/2009 6/5/2009 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980951420 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Waterman, Erna
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08Q9
NPL STATUS: Proposed for NPL
NPL UPDATE: 16
SITE ID: 0800697

MURRAY SMELTER

MURRAY CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO002   Lodged By DOJ 3/13/2009 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/26/2013 0 0

OPERABLE UNIT: 01 SITEWIDE-1
BE001 PRP RD Responsible Party 4/1/1998 6/24/1998 0 0
BF001 PRP RA Responsible Party 8/1/1998 0 0
BD001 PRP RI/FS Responsible Party 2/3/1997 4/1/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/6/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/12/1997 5/29/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/1/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2003 9/22/2003 0 0

OPERABLE UNIT: 02 STACKS
BB002 PRP REMOVAL Responsible Party 5/9/2000 9/24/2001 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/7/2002 0 0
UZ001 COMPLIANCE ENFORCEMENT Federal Enforcement 2/12/2004 3/31/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT9210020922 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0860
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800760

OGDEN DEFENSE DEPOT (DLA)

OGDEN UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/20/1996 0 0
EA001 INTEGRATED ASSESSMENT Federal Facilities 1/20/1997 1/30/1997 0 0
EA002 INTEGRATED ASSESSMENT Federal Facilities 1/20/1997 1/30/1997 0 0
EA003 INTEGRATED ASSESSMENT Federal Facilities 1/20/1997 1/30/1997 0 0
EA004 INTEGRATED ASSESSMENT Federal Facilities 1/20/1997 1/30/1997 0 0
EA005 INTEGRATED ASSESSMENT Federal Facilities 9/26/1997 9/20/1999 0 0
EA006 INTEGRATED ASSESSMENT Federal Facilities 9/26/1997 9/20/1999 0 0
EA007 INTEGRATED ASSESSMENT Federal Facilities 9/26/1997 9/7/1999 0 0
EA008 INTEGRATED ASSESSMENT Federal Facilities 9/26/1997 8/5/1998 0 0
SI001 SITE INSPECTION Federal Facilities 12/20/1996 6/30/1997 0 0
SI002 SITE INSPECTION Federal Facilities 12/20/1996 6/30/1997 0 0
SI003 SITE INSPECTION Federal Facilities 12/20/1996 6/30/1997 0 0
SI004 SITE INSPECTION Federal Facilities 12/20/1996 6/30/1997 0 0
SI005 SITE INSPECTION Federal Facilities 9/9/1997 9/12/1998 0 0
SI006 SITE INSPECTION Federal Facilities 9/9/1997 9/12/1998 0 0
SI007 SITE INSPECTION Federal Facilities 9/9/1997 9/12/1998 0 0
SI008 SITE INSPECTION Federal Facilities 9/9/1997 9/12/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 5/15/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 1/26/1988 11/30/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/21/1989 9/29/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/29/1989 0 0
MX001 RCRA FACILITY INVESTIGATION Federal Facilities 8/2/1993 2/19/1997 0 0
MX002 RCRA FACILITY INVESTIGATION Federal Facilities 5/27/1997 6/29/1998 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 1/30/1996 7/23/2002 0 0
HA001 HEALTH ASSESSMENT Federal Facilities 9/30/1992 0 0
FU001 MEMORANDUM OF UNDERSTANDING Federal Enforcement 7/2/1986 0 0
OH002 OTHER Federal Facilities 8/1/1996 3/30/1997 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/30/1986 0 0
OH004 OTHER Federal Facilities 4/17/1996 8/16/1996 0 0
OH005 OTHER Federal Facilities 10/17/1996 3/18/1997 0 0
OH006 OTHER Federal Facilities 10/26/1996 3/18/1997 0 0
OH007 OTHER Federal Facilities 11/26/1996 9/21/1999 0 0
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT9210020922 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0860
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800760

OGDEN DEFENSE DEPOT (DLA)

OGDEN UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/19/2001 9/19/2001 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 3/1/2006 7/12/2007 0 0
OH008 OTHER Federal Facilities 10/5/1997 6/10/1998 0 0
OH009 OTHER Federal Facilities 9/16/1996 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 7/16/2007 0 0

OPERABLE UNIT: 01 BURIAL SITE 1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/23/1988 3/3/1989 0 0
LW002 FF RI/FS Federal Facilities 9/29/1989 6/26/1992 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/5/1985 4/1/1985 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 5/11/1992 0 0
ED002 RISK/HEALTH ASSESSMENT Federal Facilities 12/6/1991 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 5/10/1989 6/26/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 6/26/1992 0 0
EH004   Explanation Of Significant Differences 9/13/2000 0 0
JQ002   ROD Amendment 8/10/2010 0 0
LX002 FF RD Federal Facilities 4/6/1992 6/21/1993 0 0
LY003 FF RA Federal Facilities 9/24/1993 9/27/1995 0 0
LY006 FF RA Federal Facilities 1/25/1994 9/29/1994 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 12/30/1994 0 0
OH001 OTHER EPA Fund-Financed 3/22/1985 6/22/1989 0 0

OPERABLE UNIT: 02 FRENCH DRAIN AREA
LW001 FF RI/FS Federal Facilities 9/29/1989 9/27/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 5/10/1989 9/27/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/27/1990 0 0
EH003   Explanation Of Significant Differences 10/15/1996 0 0
EH001   Explanation Of Significant Differences 8/30/1994 0 0
LX001 FF RD Federal Facilities 12/21/1990 5/1/1992 0 0
LY001 FF RA Federal Facilities 11/15/1991 9/25/1995 0 0
LY002 FF RA Federal Facilities 2/3/1992 9/27/1995 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 10/1/1992 10/8/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/23/1996 6/21/1996 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT9210020922 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0860
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0800760

OGDEN DEFENSE DEPOT (DLA)

OGDEN UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 BURIAL SITE 3
LW004 FF RI/FS Federal Facilities 11/5/1990 9/28/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 5/10/1989 9/28/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/1992 0 0
EH002   Explanation Of Significant Differences 2/28/1995 0 0
LX004 FF RD Federal Facilities 1/8/1993 10/4/1993 0 0
LY004 FF RA Federal Facilities 10/25/1993 9/27/1995 0 0

OPERABLE UNIT: 04 BURIAL SITE 4
LW003 FF RI/FS Federal Facilities 9/29/1989 9/28/1992 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 5/10/1989 9/28/1992 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/1992 0 0
EH005   Explanation Of Significant Differences 10/15/2012 0 0
JQ001   ROD Amendment 8/9/2000 0 0
LX003 FF RD Federal Facilities 10/2/1992 6/18/1993 0 0
LX005 FF RD Federal Facilities 9/30/1997 5/20/1998 0 0
LX006 FF RD Federal Facilities 3/29/1996 6/20/1997 0 0
LY005 FF RA Federal Facilities 11/1/1993 9/27/1995 0 0
LY007 FF RA Federal Facilities 9/28/1998 12/17/1999 0 0
LY008 FF RA Federal Facilities 8/18/1998 2/9/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 7/11/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: UTD093119196 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800649

PETROCHEM RECYCLING CORP./EKOTEK PLANT

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/29/1987 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 11/25/1988 8/2/1989 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/25/1988 1/30/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 12/22/1988 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/1/1989 2/5/1989 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 3/24/1989 3/24/1989 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/12/1989 8/2/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/2/1989 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 9/15/1989 5/31/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 9/26/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 10/3/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/25/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/25/1989 0 0
BB001 PRP REMOVAL Responsible Party Takeover of an Action Taken Over 12/4/1989 8/21/1992 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/31/1990 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/19/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 3/18/1991 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 3/19/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/2/1991 3/4/1992 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 5/29/1991 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 6/14/1991 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 7/29/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/29/1991 10/29/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/1/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/9/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 9/27/1991 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1991 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/1991 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/25/1992 7/10/1992 0 0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: UTD093119196 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800649

PETROCHEM RECYCLING CORP./EKOTEK PLANT

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/25/1992 7/10/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 8/31/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/21/1993 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 7/28/1993 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 10/27/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/1994 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/21/1994 6/16/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/4/1994 4/29/1996 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 10/27/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/9/1995 2/9/1995 1 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/9/1995 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 2/16/1995 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1995 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/1996 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 3/1/1996 0 0
GU001 NON-CONSENSUAL JUDICIAL ORDER Federal Enforcement 4/29/1996 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 8/6/1996 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 8/15/1996 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 1/14/1997 4/27/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/31/1997 3/3/1998 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1997 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 2/26/1998 4/27/1998 0 0
LO003   Lodged By DOJ 3/4/1998 0 0
WQ001 BULK FUNDING EPA Fund-Financed 3/23/1999 2/15/2000 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 5/31/2002 5/31/2002 0 0
SW001 RECORDS MANAGEMENT Federal Enforcement 2/18/2003 12/8/2006 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2003 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/22/2003 6/30/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: UTD093119196 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Way, Steve DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08F3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800649

PETROCHEM RECYCLING CORP./EKOTEK PLANT

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/3/1992 9/30/2007 0 0
BD001 PRP RI/FS Responsible Party 7/10/1992 9/27/1996 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/10/1992 9/9/1998 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/3/1992 8/1/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 11/15/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 7/10/1992 7/10/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/16/1992 5/1/2002 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1996 0 0
EH001   Explanation Of Significant Differences 12/9/1997 0 0
EH002   Explanation Of Significant Differences 5/11/1999 0 0
BE001 PRP RD Responsible Party 4/27/1998 5/24/1999 3 0
BF001 PRP RA Responsible Party 5/24/1999 9/30/2002 7 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/12/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/2002 0 0

** END OF SITE SUMMARY ** $13 $0
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FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: UTD980718670 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Ackerman, Joyce DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0838
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800690

PORTLAND CEMENT (KILN DUST 2 & 3)

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/14/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 8/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed 8/8/1995 8/11/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/15/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1985 5/15/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/22/1989 3/22/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 2/21/1991 0 0
SO001 STATE ORDER State Enforcement 11/21/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/1997 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/18/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1999 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1999 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1999 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/17/1990 3/29/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1992 3/31/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 10/15/1991 12/14/1994 0 0
LO001   Lodged By DOJ 7/11/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/23/1990 12/28/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/1/1994 10/31/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/29/1991 12/14/1994 0 0
LO002   Lodged By DOJ 7/11/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/2001 5/2/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/29/2007 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1991 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 10/1/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED State Enforcement 2/1/1989 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/16/1998 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 188
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: UTD980718670 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): Ackerman, Joyce DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0838
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0800690

PORTLAND CEMENT (KILN DUST 2 & 3)

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 CKD & SOIL (OU1 & OU2)
FP001 FORWARD PLANNING Federal Enforcement 12/31/1984 4/8/1987 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/30/1993 12/31/1993 0 0
BD001 PRP RI/FS PRP Response Under Sta 11/21/1985 7/19/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/19/1990 6/28/1991 0 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 6/28/1991 12/31/1995 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 11/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 7/31/1989 7/20/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1993 11/1/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/19/1990 0 0
EH002   Explanation Of Significant Differences 11/1/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 6/28/1991 3/18/1992 0 0
RD002 REMEDIAL DESIGN State, Fund Financed Takeover of an Action Taken Over 3/18/1992 8/19/1994 2 0
RA001 REMEDIAL ACTION State, Fund Financed 4/3/1995 9/16/1998 26 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/18/1998 0 0

OPERABLE UNIT: 02 STAT
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 3/30/1992 12/31/1995 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 3/26/1991 3/31/1992 0 0
BD002 PRP RI/FS PRP Response Under Sta Original Action Take Over 2/13/1989 3/26/1991 0 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 3/26/1991 12/31/1995 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 1/22/1992 3/31/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/24/1994 3/31/1996 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
JQ001   ROD Amendment 9/29/1995 0 0
EH001   Explanation Of Significant Differences 11/1/1993 0 0

OPERABLE UNIT: 03 GROUNDWATER
CO003 COMBINED RI/FS EPA Fund-Financed 10/24/1994 9/30/1997 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 8/17/1998 0 0
GM001 GRNDWTR MONITOR(POST-ROD) State, Fund Financed 4/19/1999 0 0

** END OF SITE SUMMARY ** $29 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980952840 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0894
NPL STATUS: Proposed for NPL
NPL UPDATE: 12
SITE ID: 0800705

RICHARDSON FLAT TAILINGS

PARK CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/3/1992 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/4/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/15/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NR001 REMOVED FROM THE PROPOSED NPL EPA Fund-Financed 2/11/1991 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/13/1987 7/14/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/23/1991 12/7/1992 0 0
NS003 NPL RP SEARCH Federal Enforcement 11/20/2008 9/30/2009 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2000 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 10/1/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/21/2003 9/28/2004 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/24/2008 1/20/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 8/10/2006 11/28/2006 0 0
LO001   Lodged By DOJ 9/5/2006 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/10/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 8/10/2006 11/28/2006 0 0
LO002   Lodged By DOJ 9/5/2006 0 0
CD004 CONSENT DECREE Federal Enforcement 3/13/2009 6/5/2009 0 0
LO004   Lodged By DOJ 3/13/2009 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/27/2006 6/5/2009 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/2013 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 3/25/2013 0 0

OPERABLE UNIT: 01 RICHARDSON FLAT
AS001 AERIAL SURVEY EPA Fund-Financed 6/30/1991 6/30/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/26/1996 8/15/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/15/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/7/2000 9/28/2000 0 0
BD001 PRP RI/FS Responsible Party Other Start and Completion Anomaly 9/29/1989 7/1/1992 0 0
BD002 PRP RI/FS Responsible Party 9/28/2000 7/6/2005 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 190
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980952840 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Hernandez, Kathryn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0894
NPL STATUS: Proposed for NPL
NPL UPDATE: 12
SITE ID: 0800705

RICHARDSON FLAT TAILINGS

PARK CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RICHARDSON FLAT
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/4/2007 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/8/2007 7/1/2007 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/9/2001 3/15/2003 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/1/2001 1/30/2004 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/6/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/21/2006 10/4/2007 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/9/2005 11/28/2006 0 0
CD003 CONSENT DECREE Federal Enforcement 8/7/2007 10/4/2007 0 0
LO003   Lodged By DOJ 8/28/2007 0 0
BE001 PRP RD Responsible Party 8/7/2007 2/7/2008 0 0
BF001 PRP RA Responsible Party 2/7/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/26/2012 3/14/2013 0 0

OPERABLE UNIT: 02 LOWER SILVER CREEK
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2009 0 0
BD003 PRP RI/FS Responsible Party 9/29/2009 0 0

OPERABLE UNIT: 03 SILVER MAPLE CLAIMS
QV002 PRP SEARCH Federal Enforcement 7/2/2013 0 0

OPERABLE UNIT: 04 SILVER CREEK TAILINGS
QV001 PRP SEARCH Federal Enforcement 7/18/2012 4/1/2013 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/2013 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 4/11/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: UTD980635452 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0807
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800663

ROSE PARK SLUDGE PIT

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 5/21/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 12/13/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/25/1982 0 0
ND001 DELETION FROM NPL Federal Enforcement 10/2/1992 6/30/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/2/1992 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 9/14/2007 0 0
TU002 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-1
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/22/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1982 10/15/1982 0 0
BD001 PRP RI/FS Responsible Party 10/1/1981 10/15/1982 0 0
CR001 COMMUNITY INVOLVEMENT State Enforcement 8/15/1985 0 0
TA001 TECHNICAL ASSISTANCE Federal Enforcement 1/17/1983 9/30/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/25/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1982 10/15/1982 0 0
BE001 PRP RD Responsible Party 10/1/1981 10/15/1982 0 0
BF001 PRP RA Responsible Party 10/15/1982 7/1/1985 0 0
BF002 PRP RA Responsible Party 11/8/1991 6/17/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 7/1/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/12/1992 6/1/1992 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/27/1996 8/5/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/17/2002 9/19/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2007 9/25/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/17/1992 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: UTD980635452 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0807
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800663

ROSE PARK SLUDGE PIT

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITEWIDE-1
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 193
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980951388 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0840
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800694

SHARON STEEL CORP. (MIDVALE TAILINGS)

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1984 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 2/29/2000 2/29/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/13/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 6/9/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/1/1992 11/25/1992 0 0
RV001 REMOVAL EPA Fund-Financed 3/29/1991 4/10/1992 0 0
RV002 REMOVAL EPA Fund-Financed 9/28/1992 12/15/1993 3 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 8/8/2003 9/8/2003 0 0
BB001 PRP REMOVAL Responsible Party 1/9/1989 9/25/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/30/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/1/1985 6/1/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1992 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/24/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 6/2/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/16/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/28/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1990 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 11/25/1992 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 3/9/1989 4/21/1989 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1991 4/15/1991 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/12/1992 8/12/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 7/18/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1986 7/18/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 11/13/1990 0 0
LO003   Lodged By DOJ 11/8/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 11/13/1990 0 0
LO001   Lodged By DOJ 8/20/1990 0 0
CD003 CONSENT DECREE Federal Enforcement 11/13/1990 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980951388 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0840
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800694

SHARON STEEL CORP. (MIDVALE TAILINGS)

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO002   Lodged By DOJ 9/14/1990 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/7/1999 6/11/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/1/1986 12/30/1986 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/1989 9/29/1989 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/23/1990 12/13/1990 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/21/2000 8/8/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 8/15/1986 11/13/1990 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 5/21/1997 2/26/1999 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/26/2003 9/24/2004 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/9/2004 9/24/2004 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/12/1985 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/16/1988 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/4/2000 9/30/2000 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/25/2002 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 4/1/2008 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/9/2004 0 0
TA008 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/2010 5/2/2011 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2009 9/21/2009 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 3/29/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 MILL SITE AND GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 2/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/31/1984 12/9/1993 5 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/1987 12/27/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1989 9/7/1990 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/21/1992 11/10/1996 1 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 9/15/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/23/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/23/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/8/1988 12/9/1993 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/3/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 12/9/1993 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: UTD980951388 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Fiedler, Kerri
ON-SCENE COORD (OSC): Griswold, Hays DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0840
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800694

SHARON STEEL CORP. (MIDVALE TAILINGS)

MIDVALE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 MILL SITE AND GROUNDWATER
RD007 REMEDIAL DESIGN EPA Fund-Financed 3/4/1994 10/18/1994 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 5/1/1990 4/1/1992 0 0
RA006 REMEDIAL ACTION State, Fund Financed 5/18/1995 3/30/1999 29 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 5/1/2000 1 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/15/1987 8/17/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/12/1999 0 0

OPERABLE UNIT: 02 VICINITY PROPERTIES SOILS
CO002 COMBINED RI/FS EPA Fund-Financed 11/17/1989 9/29/1990 0 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 2/16/1993 3/22/1995 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/1989 8/29/1993 0 0
TA007 TECHNICAL ASSISTANCE EPA Fund-Financed 6/15/1998 9/20/2001 1 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/28/1989 11/17/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 8/8/1988 9/30/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1990 0 0
EH001   Explanation Of Significant Differences 6/23/1994 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 12/31/1990 4/9/1993 3 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 7/1/1991 8/1/1991 0 0
RD003 REMEDIAL DESIGN State, Fund Financed 8/28/1991 8/27/1992 0 0
RD004 REMEDIAL DESIGN State, Fund Financed 12/1/1992 11/22/1993 1 0
RD005 REMEDIAL DESIGN State, Fund Financed 9/3/1993 11/29/1994 1 0
RD006 REMEDIAL DESIGN State, Fund Financed 9/27/1993 9/29/1995 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 8/21/1991 3/26/1993 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/25/1992 11/5/1992 0 0
RA003 REMEDIAL ACTION State, Fund Financed 1/21/1993 3/17/1994 0 0
RA004 REMEDIAL ACTION State, Fund Financed 11/22/1993 9/25/1995 0 0
RA005 REMEDIAL ACTION State, Fund Financed 9/20/1994 3/30/1999 0 0
RA007 REMEDIAL ACTION State, Fund Financed 7/29/1998 3/30/1999 0 0

** END OF SITE SUMMARY ** $47 $0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT3213820894 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0861
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800755

TOOELE ARMY DEPOT (NORTH AREA)

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1984 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1984 0 0
NP001 PROPOSAL TO NPL Federal Facilities 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/2/1991 9/16/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/16/1991 9/16/1991 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 2/1/1998 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/4/2000 9/25/2002 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 1/20/2009 1/20/2009 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/28/2008 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 10/7/2009 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/19/2012 4/4/2013 0 0

OPERABLE UNIT: 01 INDUSTRIAL WSTE LAGOON SWMU#2
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed Phased Completion 12/23/1988 2/27/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed Phased Start 2/28/1990 10/1/1991 0 0
MX003 RCRA FACILITY INVESTIGATION Federal Facilities 8/16/1983 11/1/1991 0 0
LW001 FF RI/FS Federal Facilities 8/16/1983 11/1/1991 0 0
GQ004 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 12/31/1991 12/15/1993 0 0
SC007 RCRA SB/RTC Federal Facilities 4/13/1989 0 0

OPERABLE UNIT: 02 KNOWN RELEASE SWMU'S
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/21/1991 10/1/1991 0 0
MX002 RCRA FACILITY INVESTIGATION Federal Facilities 12/31/1991 2/12/2001 0 0
MV002 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 8/15/2002 8/15/2002 0 0
SC002 RCRA SB/RTC Federal Facilities 6/23/2003 0 0
MV001 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 7/20/1995 3/26/1996 0 0
MW003 RCRA CORRECTIVE MEASURE STUDY Federal Facilities 8/15/2002 0 0
GQ014 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 11/4/1996 2/28/1997 0 0
GQ015 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 11/4/1996 2/28/1997 0 0
GQ016 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 11/4/1996 3/28/1997 0 0
GQ025 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 8/15/2002 9/15/2004 0 0

OPERABLE UNIT: 03 SUSPECTED RELEASE SWMU'S
MX001 RCRA FACILITY INVESTIGATION Federal Facilities 11/1/1994 2/12/2001 0 0
MV003 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 6/28/2001 8/19/2002 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT3213820894 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0861
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800755

TOOELE ARMY DEPOT (NORTH AREA)

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SUSPECTED RELEASE SWMU'S
MW001 RCRA CORRECTIVE MEASURE STUDY Federal Facilities 3/15/1997 0 0
SC003 RCRA SB/RTC Federal Facilities 1/23/2002 0 0
GQ018 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 8/19/2002 7/30/2007 0 0
GQ019 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 4/20/1998 8/1/1999 0 0
GQ020 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 9/2/1998 7/9/1999 0 0

OPERABLE UNIT: 04 PCB SPILL SITE/PCB BOXING AREA
LW010 FF RI/FS Federal Facilities 7/15/1993 9/22/2000 0 0
RO006 RECORD OF DECISION Federal Facilities 12/2/2002 0 0
LX006 FF RD Federal Facilities 8/31/2000 12/2/2002 0 0
LY007 FF RA Federal Facilities 12/3/2002 1/1/2007 0 0

OPERABLE UNIT: 05 PCB SOURCE AREAS
LW002 FF RI/FS Federal Facilities 9/16/1991 9/30/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1994 0 0

OPERABLE UNIT: 06 LOW LEVEL RADIOACTIVE WASTE
LW005 FF RI/FS Federal Facilities 1/2/1992 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1994 0 0

OPERABLE UNIT: 07 PCB TRANSFORMER FIRE
LW009 FF RI/FS Federal Facilities 7/15/1993 9/30/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX002 FF RD Federal Facilities 12/18/1994 8/2/1995 0 0
LY005 FF RA Federal Facilities 7/25/1996 10/25/1996 0 0

OPERABLE UNIT: 08 WASHOUT POND
LV002 FF REMOVAL Federal Facilities 11/19/1997 8/10/1998 0 0
LW007 FF RI/FS Federal Facilities 3/19/1993 10/20/1997 0 0
RO010 RECORD OF DECISION Federal Facilities 2/10/2004 0 0
EH001   Explanation Of Significant Differences 4/1/2010 0 0
LX007 FF RD Federal Facilities 8/31/2000 2/10/2004 0 0
LY008 FF RA Federal Facilities 9/27/2004 9/29/2011 0 0

OPERABLE UNIT: 09 AED TEST RANGE
LV001 FF REMOVAL Federal Facilities 11/19/1997 8/10/1998 0 0
LW006 FF RI/FS Federal Facilities 1/2/1992 9/30/2008 0 0
RO009 RECORD OF DECISION Federal Facilities 9/30/2008 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT3213820894 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0861
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800755

TOOELE ARMY DEPOT (NORTH AREA)

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 AED TEST RANGE
LX005 FF RD Federal Facilities 7/23/2007 9/30/2008 0 0
LY003 FF RA Federal Facilities 9/30/2008 10/4/2010 0 0

OPERABLE UNIT: 10 BOX ELDER WASH-DRUM SITE
LW008 FF RI/FS Federal Facilities 4/12/1993 9/30/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1994 0 0
LX001 FF RD Federal Facilities 12/18/1994 8/2/1995 0 0
LY001 FF RA Federal Facilities 6/20/1995 6/29/1995 0 0
LY002 FF RA Federal Facilities 8/29/1995 6/28/1996 0 0

OPERABLE UNIT: 11 EASTERN GW PLUME
SC001 RCRA SB/RTC Federal Facilities 2/14/2009 0 0
MV004 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 2/14/2009 9/11/2009 0 0
GQ021 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 9/11/2009 3/29/2012 0 0
MW002 RCRA CORRECTIVE MEASURE STUDY Federal Facilities 7/14/2009 7/6/2012 0 0
SC008 RCRA SB/RTC Federal Facilities 6/27/2013 0 0
MX015 RCRA FACILITY INVESTIGATION Federal Facilities 4/15/2004 7/14/2009 0 0

OPERABLE UNIT: 12 SWMU 10, 12, 15
MX004 RCRA FACILITY INVESTIGATION Federal Facilities 12/31/1991 2/12/2001 0 0
GQ026 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 7/16/2007 7/14/2009 0 0
MV007 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 3/2/2005 5/17/2005 0 0
SC004 RCRA SB/RTC Federal Facilities 3/9/2004 0 0
MW004 RCRA CORRECTIVE MEASURE STUDY Federal Facilities 1/12/2001 1/15/2003 0 0
GQ022 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 8/1/2005 7/30/2007 0 0

OPERABLE UNIT: 13 GROUP B SWMUS
MX005 RCRA FACILITY INVESTIGATION Federal Facilities 11/1/1994 2/12/2001 0 0
SC005 RCRA SB/RTC Federal Facilities 1/23/2002 0 0
MV005 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 6/28/2001 6/10/2002 0 0
GQ023 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 6/10/2002 6/23/2003 0 0

OPERABLE UNIT: 14 GROUP C SWMUS
MX006 RCRA FACILITY INVESTIGATION Federal Facilities 11/1/1994 2/12/2001 0 0
SC006 RCRA SB/RTC Federal Facilities 1/23/2002 0 0
MV006 RCRA CORRECTIVE MEASURE DESIGN Federal Facilities 6/28/2001 8/19/2002 0 0
GQ024 RCRA CORRECTIVE MEASURE CONSTRUCTION Federal Facilities 8/19/2002 8/28/2008 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 199
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: UT3213820894 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Smith, Pat
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0861
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800755

TOOELE ARMY DEPOT (NORTH AREA)

TOOELE UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 15 MMRP SITES
NH001 FF RI Federal Facilities 8/5/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: UTN000802704 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Wangerud, Ken
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08PU
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 48
SITE ID: 0802704

US MAGNESIUM

TOOELE COUNTY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/8/2007 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/2/2008 1/4/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/4/2008 9/3/2008 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/17/2008 8/31/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/31/2009 9/21/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/8/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 6/26/2008 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/5/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/4/2009 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/31/2012 0 0

OPERABLE UNIT: 01 TBD
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/9/2011 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 11/25/2009 8/4/2011 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/14/2011 8/4/2011 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/4/2011 0 0
BD001 PRP RI/FS Responsible Party Takeover of an Action Taken Over 8/4/2011 1 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/13/2011 8/4/2011 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: UTD980667240 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800680

UTAH POWER & LIGHT/AMERICAN BARREL CO.

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 9/2/1993 0 0
BB001 PRP REMOVAL Responsible Party 4/14/1988 8/10/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 4/9/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/10/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/15/1988 0 0
SI003 SITE INSPECTION EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/23/1989 1/3/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/19/1990 8/10/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/8/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/10/1988 7/10/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/16/1993 7/23/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 7/23/1994 4/26/1995 0 0
LO001   Lodged By DOJ 12/2/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/21/1999 3/27/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/24/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/14/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/19/1993 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/27/1997 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 9/21/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 6/28/1989 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/2001 0 0
QX001 PPA ASSESSMENT Federal Enforcement 7/6/2007 6/12/2009 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/12/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/8/1993 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/5/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 5/8/2007 0 0
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VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: UTD980667240 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Saenz, Armando
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08B4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0800680

UTAH POWER & LIGHT/AMERICAN BARREL CO.

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SW001 RECORDS MANAGEMENT EPA Fund-Financed 1/27/2010 2/28/2011 0 0

OPERABLE UNIT: 01 SITEWIDE-1
AS001 AERIAL SURVEY EPA Fund-Financed 8/5/1992 5/1/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/17/1990 9/30/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/10/1992 9/30/1999 0 0
BD001 PRP RI/FS Responsible Party 8/10/1990 7/7/1993 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 9/4/1990 7/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/8/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/8/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/2/1992 7/7/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/7/1993 0 0
BE001 PRP RD Responsible Party 9/30/1993 4/25/1995 0 0
BE002 PRP RD Responsible Party 9/18/1995 4/1/1996 0 0
TS001 TREATABILITY STUDY Federal Enforcement 8/14/1992 5/18/1993 0 0
BF001 PRP RA Responsible Party 7/23/1994 9/30/1996 0 0
BF002 PRP RA Responsible Party 9/18/1995 9/30/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1996 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 6/1/2001 9/26/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/3/2006 9/27/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1996 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 12/1/2010 7/26/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: UTD000716399 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Garcia, Sam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0872
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800596

WASATCH CHEMICAL CO. (LOT 6)

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 6/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 9/2/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/10/1987 3/30/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/15/1985 4/1/1986 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 4/1/1991 5/22/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/19/1986 6/30/1988 0 0
BB001 PRP REMOVAL Responsible Party 6/12/1991 7/3/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1981 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 12/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/30/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/19/1988 5/15/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/1/1987 9/28/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/1/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/22/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 9/28/1988 10/23/1989 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 5/10/1989 9/24/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1989 9/1/1989 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/8/1991 5/8/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 9/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/13/1986 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1992 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 5/11/1989 12/4/1992 0 0
SD001 STATE CONSENT DECREE State Enforcement 9/28/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/1/1989 5/11/1989 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/20/1999 1/31/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/1/1989 6/25/1990 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/25/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/11/1989 6/26/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) State Enforcement 6/26/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/8/1989 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: UTD000716399 SITE SECTION: SRP-UT
REMEDIAL PROJ MGR (RPM): Garcia, Sam
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0872
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0800596

WASATCH CHEMICAL CO. (LOT 6)

SALT LAKE CITY UT

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL003 DEMAND LETTERS ISSUED Federal Enforcement 6/6/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/9/1989 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/3/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1990 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/3/2008 10/3/2008 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 10/1/2002 12/22/2008 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 SITEWIDE-1
BD001 PRP RI/FS PRP Response Under Sta 9/28/1988 3/29/1991 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 7/7/1989 4/30/1993 0 0
AR003 ADMINISTRATIVE RECORDS State, Fund Financed 9/24/1990 3/29/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/29/1991 0 0
EH001   Explanation Of Significant Differences 11/30/1995 0 0
BE001 PRP RD Responsible Party 9/30/1991 10/16/1992 0 0
BE002 PRP RD Responsible Party 9/30/1991 9/10/1993 0 0
BE003 PRP RD Responsible Party 9/30/1991 3/8/1995 0 0
BF001 PRP RA Responsible Party 10/16/1992 1/19/1994 0 0
BF002 PRP RA Responsible Party 9/10/1993 5/31/1996 0 0
BF003 PRP RA Responsible Party 10/11/1994 8/29/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/5/1997 10/24/1997 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/12/2002 9/25/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/19/2007 9/28/2007 0 0
OH002 OTHER Federal Enforcement 9/30/1987 9/30/1987 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State Enforcement 9/28/1988 3/7/1989 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/2012 9/25/2012 0 0
NA001 PRP RI Responsible Party 10/6/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WYD061112470 SITE SECTION: SRP-WY
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0816
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800792

BAXTER/UNION PACIFIC TIE TREATING

LARAMIE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1991 4/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1993 10/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/10/1990 10/9/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/1/1983 11/15/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/15/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/1/1983 11/15/1983 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/26/1986 2/15/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 2/15/1987 3/20/1991 0 0
LO001   Lodged By DOJ 1/18/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/25/1990 6/30/1990 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/2/1990 7/18/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/1990 3/20/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/4/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/23/1999 12/6/1999 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/14/1992 3/1/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/23/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/2/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 2/14/1992 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/26/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1990 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/3/1985 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 7/16/2007 9/14/2007 0 0

OPERABLE UNIT: 01 CONTAINMENT ISOLATION SYSTEM
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1986 9/1/1994 0 0
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WYD061112470 SITE SECTION: SRP-WY
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0816
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0800792

BAXTER/UNION PACIFIC TIE TREATING

LARAMIE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 CONTAINMENT ISOLATION SYSTEM
NK001 PRP FS Responsible Party 11/15/1983 9/26/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/26/1986 10/31/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1986 0 0
BE001 PRP RD Responsible Party 9/21/1986 4/30/1987 0 0
BE002 PRP RD Responsible Party Other Start and Completion Anomaly 2/15/1987 6/18/1999 0 0
BF001 PRP RA Responsible Party 9/26/1986 4/30/1987 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/30/1987 0 0
NA001 PRP RI Responsible Party 11/15/1983 3/17/1986 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 7/15/1992 7/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/26/2002 0 0

OPERABLE UNIT: 02 OIL RECOVERY
TS001 TREATABILITY STUDY Responsible Party 6/30/1986 6/30/1987 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WY5571924179 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Aguilar, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0800017

F.E. WARREN AIR FORCE BASE

CHEYENNE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/10/1987 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 4/22/1998 6/16/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/10/1987 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/1/1989 9/26/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/30/1991 9/26/1991 0 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 1/7/2009 1/7/2009 0 0
LV002 FF REMOVAL Federal Facilities 2/16/2000 7/6/2004 0 0
LW014 FF RI/FS Federal Facilities 10/13/2000 8/23/2006 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 7/14/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/17/1999 9/14/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/10/2004 2/3/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/3/2010 0 0
SW001 RECORDS MANAGEMENT Federal Facilities 4/28/2009 4/28/2009 0 0

OPERABLE UNIT: 01 SPILL SITES
LW002 FF RI/FS Federal Facilities 10/22/1991 8/9/1995 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 10/22/1991 8/9/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 8/9/1995 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW008 FF RI/FS Federal Facilities 1/6/1994 5/30/1997 0 0
AR005 ADMINISTRATIVE RECORDS Federal Facilities 10/22/1991 9/30/1997 0 0
RO007 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX006 FF RD Federal Facilities 12/30/1997 12/7/1998 0 0
LY007 FF RA Federal Facilities 5/3/1999 3/27/2000 0 0
LV003 FF REMOVAL Federal Facilities 5/12/2003 9/29/2005 0 0
LW011 FF RI/FS Federal Facilities 12/14/2000 8/23/2006 0 0
RO015 RECORD OF DECISION Federal Facilities 8/23/2006 0 0
JQ002   ROD Amendment 9/28/2007 0 0
LX013 FF RD Federal Facilities 8/11/2004 8/24/2006 0 0
LY013 FF RA Federal Facilities 8/3/2006 9/2/2008 0 0
LY018 FF RA Federal Facilities 8/3/2006 9/23/2008 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 208
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WY5571924179 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Aguilar, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0800017

F.E. WARREN AIR FORCE BASE

CHEYENNE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
LY019 FF RA Federal Facilities 5/11/2007 4/28/2008 0 0

OPERABLE UNIT: 03 LANDFILL 6
LW004 FF RI/FS Federal Facilities 1/25/1993 1/22/1996 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 4/14/1997 4/7/1999 0 0
AR007 ADMINISTRATIVE RECORDS Federal Facilities 1/25/1993 6/21/2004 0 0
RO013 RECORD OF DECISION Federal Facilities 3/13/1996 0 0
RO012 RECORD OF DECISION Federal Facilities 1/22/1996 0 0
EH002   Explanation Of Significant Differences 2/3/1999 0 0
LX001 FF RD Federal Facilities 2/21/1996 12/17/1998 0 0
LX004 FF RD Federal Facilities 4/29/1996 8/2/1996 0 0
LY003 FF RA Federal Facilities 3/21/1997 3/27/2000 0 0
LY006 FF RA Federal Facilities 11/1/1996 8/3/1999 0 0
LW012 FF RI/FS Federal Facilities 3/9/1999 6/21/2004 0 0
RO016 RECORD OF DECISION Federal Facilities 6/21/2004 0 0
LX014 FF RD Federal Facilities 5/3/2001 6/21/2004 0 0
LY014 FF RA Federal Facilities 6/21/2004 1/28/2005 0 0

OPERABLE UNIT: 04 ACID DRY WELL
LW001 FF RI/FS Federal Facilities 10/1/1991 12/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 10/22/1991 12/31/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 12/30/1992 0 0

OPERABLE UNIT: 05 FIRE PROTECTION TRAINING AREA
LW003 FF RI/FS Federal Facilities 6/23/1992 11/3/1994 0 0
AR006 ADMINISTRATIVE RECORDS Federal Facilities 6/23/1992 11/3/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 11/3/1994 0 0

OPERABLE UNIT: 06 OPEN BURNING OPEN DETONATION
LW009 FF RI/FS Federal Facilities 3/9/1994 2/3/2005 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 10/22/1991 2/3/2005 0 0
LW015 FF RI/FS Federal Facilities 10/13/2000 2/3/2005 0 0
RO021 RECORD OF DECISION Federal Facilities 2/3/2005 0 0

OPERABLE UNIT: 07 FIRING RANGE
LW010 FF RI/FS Federal Facilities 3/23/1994 9/30/2003 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 10/22/1991 10/28/2010 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WY5571924179 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Aguilar, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0800017

F.E. WARREN AIR FORCE BASE

CHEYENNE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 FIRING RANGE
RO011 RECORD OF DECISION Federal Facilities 10/28/2010 0 0
LX008 FF RD Federal Facilities 10/28/2010 11/9/2010 0 0
LY008 FF RA Federal Facilities 11/9/2010 9/26/2012 0 0
LW016 FF RI/FS Federal Facilities 11/12/2003 10/31/2009 0 0
LY021 FF RA Federal Facilities 11/9/2010 12/13/2012 0 0
LY022 FF RA Federal Facilities 6/28/2012 6/18/2013 0 0
LY023 FF RA Federal Facilities 5/24/2012 0 0
LY024 FF RA Federal Facilities 5/6/2013 0 0

OPERABLE UNIT: 08 LANDFILLS 5A, 5B, 5C
LW005 FF RI/FS Federal Facilities 1/1/1994 11/21/1996 0 0
AR008 ADMINISTRATIVE RECORDS Federal Facilities 1/1/1994 3/31/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 11/21/1996 0 0
EH001   Explanation Of Significant Differences 11/13/1998 0 0
LX003 FF RD Federal Facilities 10/31/1997 5/29/1998 0 0
LY002 FF RA Federal Facilities 8/3/1998 5/19/1999 0 0
LW013 FF RI/FS Federal Facilities 2/22/1999 9/28/2001 0 0
RO018 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
JQ003   ROD Amendment 6/17/2009 0 0
LX009 FF RD Federal Facilities 5/3/2001 11/29/2002 0 0
LY017 FF RA Federal Facilities 10/30/2002 9/28/2004 0 0

OPERABLE UNIT: 09 LANDFILL 2A, 2B, 2C
LV001 FF REMOVAL Federal Facilities 9/17/1998 5/19/1999 0 0
RO019 RECORD OF DECISION Federal Facilities 8/23/2006 0 0

OPERABLE UNIT: 10 LANDFILL 7
LW007 FF RI/FS Federal Facilities 1/1/1994 6/21/2004 0 0
AR010 ADMINISTRATIVE RECORDS Federal Facilities 1/1/1994 6/21/2004 0 0
RO009 RECORD OF DECISION Federal Facilities 6/21/2004 0 0
LW017 FF RI/FS Federal Facilities 11/15/2000 6/21/2004 0 0
LX012 FF RD Federal Facilities 10/30/2003 6/28/2004 0 0
LY012 FF RA Federal Facilities 6/28/2004 9/29/2005 0 0

OPERABLE UNIT: 11 LANDFILL 3
LW019 FF RI/FS Federal Facilities 3/9/1999 9/28/2001 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WY5571924179 SITE SECTION: FF
REMEDIAL PROJ MGR (RPM): Aguilar, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 08H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0800017

F.E. WARREN AIR FORCE BASE

CHEYENNE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 LANDFILL 3
RO023 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
JQ001   ROD Amendment 11/8/2004 0 0
LX016 FF RD Federal Facilities 5/3/2001 7/7/2005 0 0
LY016 FF RA Federal Facilities 7/11/2005 2/2/2006 0 0

OPERABLE UNIT: 12 LF 4
LW018 FF RI/FS Federal Facilities 12/14/2000 6/21/2004 0 0
RO022 RECORD OF DECISION Federal Facilities 6/21/2004 0 0
LX015 FF RD Federal Facilities 10/30/2003 6/28/2004 0 0
LY015 FF RA Federal Facilities 6/28/2004 9/29/2005 0 0

OPERABLE UNIT: 13 SOURCE AREA
LW020 FF RI/FS Federal Facilities 12/14/2000 8/23/2006 0 0
RO024 RECORD OF DECISION Federal Facilities 8/23/2006 0 0

OPERABLE UNIT: 14 SPILL SITE 8
LW021 FF RI/FS Federal Facilities 8/1/2007 10/1/2007 0 0
RO025 RECORD OF DECISION Federal Facilities 6/17/2009 0 0
NI001 FF FS Federal Facilities 11/3/2011 6/19/2013 0 0
RO026 RECORD OF DECISION Federal Facilities 6/19/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WYD981546005 SITE SECTION: SRP-WY
REMEDIAL PROJ MGR (RPM): Costanzi, Fran
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0883
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800852

MYSTERY BRIDGE RD/U.S. HIGHWAY 20

EVANSVILLE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1986 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/8/2004 10/8/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/1/1992 9/3/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 1/5/1987 7/27/1987 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/4/1986 12/15/1987 0 0
RV001 REMOVAL EPA Fund-Financed 12/15/1986 12/15/1988 4 0
RV002 REMOVAL EPA Fund-Financed 10/1/1990 4/25/1991 1 0
BB003 PRP REMOVAL Responsible Party 1/4/1988 2/22/1988 0 0
BB004 PRP REMOVAL Responsible Party 1/11/1988 8/31/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/29/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/22/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/28/1987 12/15/1987 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/27/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/15/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/15/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/15/1987 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/15/1986 4/21/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 6/27/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/22/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 6/27/1991 10/2/1991 0 0
LO001   Lodged By DOJ 8/14/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1989 9/28/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/21/1999 3/15/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/4/1990 10/2/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/4/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/26/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/4/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1987 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/2000 1/18/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/29/2009 9/30/2009 0 0



RUN DATE:  10/28/13 10:54:55   **PRODUCTION VERSION**  PAGE: 212
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:56 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 08

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WYD981546005 SITE SECTION: SRP-WY
REMEDIAL PROJ MGR (RPM): Costanzi, Fran
ON-SCENE COORD (OSC): Nguyen, Tien DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0883
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0800852

MYSTERY BRIDGE RD/U.S. HIGHWAY 20

EVANSVILLE WY

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/23/1993 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/23/1993 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/19/1993 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/26/1990 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/10/1989 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/18/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2010 0 0
SW001 RECORDS MANAGEMENT EPA Fund-Financed 2/13/2008 3/1/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/16/1988 12/13/1993 0 0
CO001 COMBINED RI/FS Federal Enforcement 2/15/1988 9/24/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/4/1988 12/16/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 8/20/1989 12/15/1989 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/19/1987 9/24/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/24/1990 0 0
BE001 PRP RD Responsible Party 6/27/1991 6/9/1993 0 0
BE002 PRP RD Responsible Party 6/27/1991 9/14/1993 0 0
BF001 PRP RA Responsible Party 6/9/1993 12/16/1993 0 0
BF002 PRP RA Responsible Party 9/14/1993 9/14/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/10/1998 2/4/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/24/2004 9/27/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/16/1993 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
BB001 PRP REMOVAL Responsible Party 12/15/1987 7/7/1994 0 0
BB002 PRP REMOVAL Responsible Party 12/15/1987 4/24/1998 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0

** END OF SITE SUMMARY ** $5 $0

74TOTAL NUMBER OF SITES IN REPORT:
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FEDERAL FACILITY: No SITE CATEGORY: HOUSING AREA/FARM
EPA ID: ASD980637656 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 098G
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900467

TAPUTIMU FARM

PAGO PAGO AS

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 5/22/1984 7/23/1984 0 0
RV002 REMOVAL EPA Fund-Financed 1/28/1994 3/16/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/2/1994 2/2/1994 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 001
CO001 COMBINED RI/FS EPA Fund-Financed 12/5/1981 12/27/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/27/1983 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD008399263 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Benner, Andria
ON-SCENE COORD (OSC): ZUROSKI, DONN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0900510

APACHE POWDER CO.

SAINT DAVID AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/7/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 9/30/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/30/1990 8/30/1990 0 0
BB001 PRP REMOVAL Responsible Party 11/10/1999 8/17/2000 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1988 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/5/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/24/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/3/1993 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 4/21/1997 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1990 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1993 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/8/1991 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 11/24/1993 0 0
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 12/21/1990 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 4/23/1991 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 1/5/1994 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1983 0 0
HR001 HRS PACKAGE State, Fund Financed 7/1/1985 0 0
HR002 HRS PACKAGE EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/15/1988 6/28/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/1/2005 3/16/2006 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/1/2007 12/15/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/29/1986 4/12/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/2/2009 12/15/2009 0 0
LO001   Lodged By DOJ 9/25/2009 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/1/2007 4/9/2007 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD008399263 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Benner, Andria
ON-SCENE COORD (OSC): ZUROSKI, DONN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0900510

APACHE POWDER CO.

SAINT DAVID AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/1/2008 6/4/2008 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/1/2008 1 0
BZ001 SITEWIDE RAU EPA In-House 4/29/2010 0 0

OPERABLE UNIT: 01 GW AND SOILS
FP001 FORWARD PLANNING EPA Fund-Financed 1/28/1987 6/13/1988 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/1990 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/1/2012 6/30/2013 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/1/2013 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 12/22/1987 10/5/1989 1 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 10/29/1993 9/30/1994 0 0
BD001 PRP RI/FS Responsible Party Takeover of an Action Taken Over 10/5/1989 9/30/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/25/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/22/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/22/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1994 0 0
EH001   Explanation Of Significant Differences 4/16/1997 0 0
EH002   Explanation Of Significant Differences 9/29/2000 0 0
JQ001   ROD Amendment 9/30/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/21/1994 12/21/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/5/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/21/1994 0 0
BE001 PRP RD Responsible Party 3/22/1995 2/5/1997 0 0
BE004 PRP RD Responsible Party 12/21/1994 12/9/1999 0 0
BE005 PRP RD Responsible Party 9/30/2005 9/30/2005 0 0
BF001 PRP RA Responsible Party 2/5/1997 9/25/2008 0 0
BF003 PRP RA Responsible Party 12/9/1999 9/25/2008 1 0
BF004 PRP RA Responsible Party 9/30/2005 9/27/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/4/2002 9/30/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/26/2007 9/25/2007 0 0
ME001 PRP LR Responsible Party 9/27/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2012 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD008399263 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Benner, Andria
ON-SCENE COORD (OSC): ZUROSKI, DONN DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0900510

APACHE POWDER CO.

SAINT DAVID AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GW AND SOILS
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/25/2008 11/30/2010 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: AZD980735666 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Benner, Andria
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0900677

HASSAYAMPA LANDFILL

HASSAYAMPA AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/28/1990 8/28/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1985 0 0
SI002 SITE INSPECTION State, Fund Financed 1/1/1981 3/1/1984 0 0
HR001 HRS PACKAGE State, Fund Financed 7/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1986 7/21/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/30/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/29/1987 2/19/1988 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/30/1998 9/30/1998 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2012 0 0

OPERABLE UNIT: 01 OVERALL SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/14/1998 9/27/2001 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/28/1990 1 0
BD001 PRP RI/FS Responsible Party 2/19/1988 8/6/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/31/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1992 8/12/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/6/1992 0 0
EH001   Explanation Of Significant Differences 12/23/2009 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 8/24/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/19/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 8/24/1994 11/28/1994 0 0
LO001   Lodged By DOJ 9/2/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/19/1991 12/13/1991 0 0
BE001 PRP RD Responsible Party 4/26/1993 4/14/1994 0 0
BE002 PRP RD Responsible Party 4/26/1993 7/21/1995 0 0
BE003 PRP RD Responsible Party 3/14/1995 1/22/1996 0 0
BF001 PRP RA Responsible Party 4/14/1994 9/25/1995 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: AZD980735666 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Benner, Andria
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09B8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0900677

HASSAYAMPA LANDFILL

HASSAYAMPA AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
BF002 PRP RA Responsible Party 7/21/1995 9/19/1996 0 0
BF003 PRP RA Responsible Party 1/22/1996 10/8/1998 0 0
ME001 PRP LR Responsible Party 9/30/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 10/8/1998 1 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 11/15/2005 9/22/2006 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/28/2006 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/21/1989 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/7/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/10/1998 12/30/2003 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 4/29/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/21/1997 2/11/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1991 2/26/1991 0 0
RV001 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 4/26/1994 6/15/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1980 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/7/1988 12/17/1998 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/21/1995 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 8/15/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1992 9/30/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/13/1984 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/14/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/26/1986 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/20/1987 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/1988 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/13/1989 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1992 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1995 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 11/25/1996 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/2/1989 7/27/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AN008 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN009 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN010 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/21/1992 0 0
AN011 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 1/31/1995 0 0
AN013 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1999 9/27/2000 0 0
AN016 RD/RA NEGOTIATIONS Federal Enforcement 5/7/2002 10/7/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/27/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1991 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 5/27/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 7/3/1991 4/28/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 8/21/1992 8/11/1993 0 0
LO001   Lodged By DOJ 12/11/1992 0 0
CD004 CONSENT DECREE Federal Enforcement 10/31/2002 6/5/2003 0 0
LO004   Lodged By DOJ 10/31/2002 0 0
CD005 CONSENT DECREE Federal Enforcement 3/28/1998 11/6/2001 0 0
LO002   Lodged By DOJ 3/23/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/12/1994 4/19/1995 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 3/15/1996 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 3/15/1996 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 3/15/1996 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 5/21/1996 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 3/15/1996 0 0
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/26/1996 3/15/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/16/1991 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/27/1991 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/27/1992 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/26/1992 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/1/1993 0 0
AV006 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/7/1992 0 0
AV007 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/14/1992 0 0
AV008 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/2/1992 0 0
AV009 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/6/1992 0 0
AV010 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/7/1992 0 0
AV011 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/8/1992 0 0
AV012 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/2/1992 0 0
AV013 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/26/1992 0 0
AV014 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/9/1992 0 0
AV015 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/4/1993 0 0
AV016 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/16/1993 0 0
AV017 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/18/1993 0 0
AV018 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/10/1993 0 0
AV019 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/1/1993 0 0
AV020 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/12/1993 0 0
AV021 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/19/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/26/1996 11/5/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 2/6/1989 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL012 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL013 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL014 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
DL015 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1995 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1990 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/6/1990 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 10/16/1990 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 12/5/1990 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/7/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/23/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/12/1990 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/5/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1988 0 0
IC010 ISSUE REQ LTTRS (104e) 11/10/1999 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2000 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1996 0 0
CD006 CONSENT DECREE Federal Enforcement 9/7/2001 11/5/2001 0 0
LO003   Lodged By DOJ 9/7/2001 0 0
CD007 CONSENT DECREE Federal Enforcement 3/17/2003 8/29/2003 0 0
LO005   Lodged By DOJ 4/23/2003 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 2/28/2003 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 6/3/2003 7/30/2007 0 0
CD008 CONSENT DECREE Federal Enforcement 7/30/2007 0 0
LO006   Lodged By DOJ 3/16/2007 0 0
CD009 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO007   Lodged By DOJ 3/16/2007 0 0
CD010 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO008   Lodged By DOJ 3/16/2007 0 0
CD011 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO009   Lodged By DOJ 3/16/2007 0 0
CD012 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO010   Lodged By DOJ 3/16/2007 0 0
CD013 CONSENT DECREE Federal Enforcement 7/30/2007 0 0
LO011   Lodged By DOJ 3/16/2007 0 0
CD014 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO012   Lodged By DOJ 3/16/2007 0 0
CD015 CONSENT DECREE Federal Enforcement 7/12/2007 0 0
LO013   Lodged By DOJ 3/16/2007 0 0
CD016 CONSENT DECREE Federal Enforcement 5/15/2008 7/18/2008 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 11
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2010 9/23/2011 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 5/1/2003 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/14/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 9/14/2012 0 0

OPERABLE UNIT: 01 NORTH AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 2/13/1985 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 2/22/1984 9/12/1991 4 0
NA001 PRP RI Mixed Funding Federal/RP 2/22/1984 9/12/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 2/22/1984 9/30/1996 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/30/1989 9/12/1991 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 3/23/1991 10/8/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/12/1991 0 0
BE002 PRP RD Responsible Party Phased Start 1/8/1992 2/20/1992 0 0
BF002 PRP RA Responsible Party 2/20/1992 9/30/1996 0 0

OPERABLE UNIT: 02 SCOTTSDALE OU
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 2/13/1998 0 0
CO005 COMBINED RI/FS State, Fund Financed 2/15/1985 9/21/1988 0 0
CR003 COMMUNITY INVOLVEMENT Federal Enforcement 2/15/1985 9/30/2005 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/21/1988 12/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/21/1988 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 10/3/1988 7/27/1989 0 0
BE001 PRP RD Responsible Party Phased Start 7/27/1989 6/30/1992 1 0
BF001 PRP RA Responsible Party 1/15/1990 12/31/1990 1 0
BF003 PRP RA Responsible Party 6/30/1992 7/11/2007 2 0

OPERABLE UNIT: 03 SOUTH AREA-GROUNDWATER
CO006 COMBINED RI/FS EPA Fund-Financed 3/14/1988 9/30/1998 7 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 3/14/1988 9/15/1997 2 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 12/1/1990 0 0
RO007 RECORD OF DECISION EPA Fund-Financed 9/30/1998 0 0
JQ001   ROD Amendment 6/24/2004 0 0
RD006 REMEDIAL DESIGN Special Account Financed 3/8/2005 9/28/2005 2 0
BE012 PRP RD Responsible Party 9/27/2000 6/29/2004 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOUTH AREA-GROUNDWATER
RA007 REMEDIAL ACTION Special Account Financed 9/27/2005 6/20/2006 0 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 6/20/2006 2 0

OPERABLE UNIT: 04 BECKMAN INSTRUMENTS
CO003 COMBINED RI/FS EPA Fund-Financed 2/22/1984 9/12/1991 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/12/1991 0 0

OPERABLE UNIT: 05 MOTOROLA
CO004 COMBINED RI/FS EPA Fund-Financed 2/22/1984 9/12/1991 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/12/1991 0 0
BE005 PRP RD Responsible Party 7/15/1994 3/29/1996 0 0
BF007 PRP RA Responsible Party 3/29/1996 11/9/2000 0 0
BF008 PRP RA Responsible Party 9/2/1998 11/3/2000 0 0

OPERABLE UNIT: 06 SIEMENS
CO002 COMBINED RI/FS EPA Fund-Financed 7/8/1989 9/12/1991 2 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/12/1991 0 0
BE003 PRP RD Responsible Party 10/14/1993 2/8/1994 0 0
BE004 PRP RD Responsible Party 3/10/1994 7/11/1994 0 0
BF004 PRP RA Responsible Party 2/8/1994 0 0
BF005 PRP RA Responsible Party 7/11/1994 8/4/2000 0 0

OPERABLE UNIT: 07 SOUTH AREA -SOILS
RI003 REMEDIAL INVESTIGATION EPA Fund-Financed 9/26/1990 9/27/2006 2 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 6/1/1992 9/27/1993 0 0
RO006 RECORD OF DECISION EPA Fund-Financed 9/27/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 5/31/1994 5/19/1995 0 0
BE008 PRP RD Responsible Party 11/5/1996 9/4/1997 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/31/1995 3 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/10/1998 11/6/2001 0 0

OPERABLE UNIT: 08 NORTH-FINAL GW & SOIL REMEDY
NK001 PRP FS Responsible Party 6/27/1997 9/27/2001 0 0
ME001 PRP LR Responsible Party 2/23/2003 1 0
RO008 RECORD OF DECISION Federal Enforcement 9/27/2001 0 0
EH001   Explanation Of Significant Differences 3/27/2012 0 0
BE013 PRP RD Responsible Party 10/7/2002 6/26/2006 1 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695969 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Loftin, Rachel
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900673

INDIAN BEND WASH AREA

SCOTTSDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 NORTH-FINAL GW & SOIL REMEDY
BF012 PRP RA Responsible Party 6/26/2006 7/11/2007 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 3/30/2012 0 0
BE014 PRP RD Responsible Party 3/27/2012 10/4/2012 0 0
BF013 PRP RA Responsible Party 10/4/2012 0 0

** END OF SITE SUMMARY ** $33 $0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: AZ0000309013 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Dhont, Jeffrey
ON-SCENE COORD (OSC): Benson, Craig DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09MX
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0905049

IRON KING MINE - HUMBOLDT SMELTER

Dewey-Humboldt AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/25/1994 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 9/28/1998 0 0
BB001 PRP REMOVAL Responsible Party 7/24/2006 5/14/2007 0 0
NX001 COMBINED PA/SI State, Fund Financed 3/12/2002 8/29/2004 0 0
ES001 EXPANDED SITE INSPECTION State, Fund Financed 4/4/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/4/2007 3/19/2008 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/12/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/19/2008 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/30/2007 11/19/2009 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/21/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/3/2008 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 001
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/19/2008 4 0
RV001 REMOVAL EPA Fund-Financed 8/29/2011 3/13/2013 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/12/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AZ0570024133 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900884

LUKE AIR FORCE BASE

GLENDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/13/1998 11/12/1999 0 0
LV001 FF REMOVAL Federal Facilities 9/27/1990 12/8/1992 0 0
LV002 FF REMOVAL Federal Facilities 9/27/1990 2/15/1991 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1983 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
ND001 DELETION FROM NPL Federal Facilities 2/19/2002 4/22/2002 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/27/2001 1/30/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 3/6/2007 9/19/2007 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/19/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/24/2012 9/25/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/20/2006 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 7/24/1990 0 0
LW002 FF RI/FS Federal Facilities 9/27/1990 5/19/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 5/19/1999 0 0
LX002 FF RD Federal Facilities 9/7/1999 12/14/2000 0 0
LY002 FF RA Federal Facilities 6/5/2000 3/29/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/29/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2000 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/26/2001 0 0

OPERABLE UNIT: 02 OU02
IN001 IAG NEGOTIATIONS Federal Enforcement 5/17/1990 9/27/1990 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/29/2001 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/17/1990 9/27/1990 0 0
LW001 FF RI/FS Federal Facilities 9/27/1990 1/14/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 1/14/1994 0 0
LX001 FF RD Federal Facilities 4/1/1994 3/30/1995 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AZ0570024133 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900884

LUKE AIR FORCE BASE

GLENDALE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
LY001 FF RA Federal Facilities 4/10/1995 3/29/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD009004177 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0948
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900517

MOTOROLA, INC. (52ND STREET PLANT)

PHOENIX AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 11/27/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1990 7/26/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 2/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1983 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/23/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/4/1985 1 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/1988 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 3/7/2000 9/28/2001 0 0
FE003 FIVE-YEAR REVIEW State, Fund Financed 9/30/2005 9/28/2006 0 0
FE004 FIVE-YEAR REVIEW State, Fund Financed 9/30/2011 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/1/1989 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/5/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/27/1992 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/27/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/10/1998 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/12/1998 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/7/1998 9/30/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 11/29/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 7/20/2000 11/29/2000 0 0
LO001   Lodged By DOJ 7/25/2000 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/16/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/9/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1998 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/14/2000 0 0
AC024 ADMIN ORDER ON CONSENT Federal Enforcement 8/13/2008 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2001 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 6/20/1989 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD009004177 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0948
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900517

MOTOROLA, INC. (52ND STREET PLANT)

PHOENIX AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/14/1993 12/31/1999 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/2004 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 001
BD001 PRP RI/FS PRP Response Under Sta 9/28/1984 9/30/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/1988 1 0
RO001 RECORD OF DECISION State Enforcement 9/30/1988 0 0
AR001 ADMINISTRATIVE RECORDS State Enforcement 9/30/1988 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/22/1988 5/4/1989 0 0
SD003 STATE CONSENT DECREE State Enforcement 6/20/1989 0 0
BE001 PRP RD PRP Response Under Sta 10/31/1988 8/15/1990 0 0
BF001 PRP RA PRP Response Under Sta 8/15/1990 5/18/1992 0 0
OM002 OPERATIONS AND MAINTENANCE PRP Response Under Sta 5/18/1992 0 0
NK002 PRP FS PRP Response Under Sta 3/10/2004 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/15/1993 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 11/16/1995 0 0
AC025 ADMIN ORDER ON CONSENT Federal Enforcement 8/31/2010 0 0

OPERABLE UNIT: 02 OPERABLE UNIT 002
NS002 NPL RP SEARCH Federal Enforcement 12/18/1992 0 0
BD002 PRP RI/FS PRP Response Under Sta 6/20/1989 7/21/1994 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 4/1/1992 12/8/1992 0 0
RO002 RECORD OF DECISION State Enforcement 7/21/1994 0 0
EH002   Explanation Of Significant Differences 9/10/1999 0 0
AN002 RD/RA NEGOTIATIONS State Enforcement 11/1/1994 10/24/1996 0 0
SD001 STATE CONSENT DECREE State Enforcement 4/9/1997 0 0
BE003 PRP RD PRP Response Under Sta 4/9/1997 12/28/1999 0 0
AN003 RD/RA NEGOTIATIONS State Enforcement 7/14/1998 9/11/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/11/1998 0 0
BF003 PRP RA Responsible Party 2/10/1999 9/26/2003 1 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2003 1 0
FN006 RI/FS NEGOTIATIONS State Enforcement 6/30/2004 3/1/2005 0 0
AC008 ADMIN ORDER ON CONSENT State Enforcement 6/2/2008 0 0
AC015 ADMIN ORDER ON CONSENT State Enforcement 4/19/2012 0 0
UA002 UNILATERAL ADMIN ORDER State Enforcement 3/1/2005 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD009004177 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0948
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900517

MOTOROLA, INC. (52ND STREET PLANT)

PHOENIX AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OPERABLE UNIT 002
BD004 PRP RI/FS PRP Response Under Sta 3/1/2005 0 0
FN009 RI/FS NEGOTIATIONS State Enforcement 4/4/2013 0 0
CD005 CONSENT DECREE State Enforcement 12/15/2010 0 0
QX001 PPA ASSESSMENT Federal Enforcement 1/31/2000 4/25/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/13/2001 0 0
QX002 PPA ASSESSMENT Federal Enforcement 4/15/2002 6/6/2002 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/30/1998 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/12/1999 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/11/2003 0 0
BE006 PRP RD PRP Response Under Sta 5/22/2012 0 0

OPERABLE UNIT: 03 OPERABLE UNIT 003
NS003 NPL RP SEARCH Federal Enforcement 5/1/1998 1/30/2006 2 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/3/1999 5 0
FN007 RI/FS NEGOTIATIONS Federal Enforcement 10/12/2007 9/22/2009 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/2009 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/26/2004 6/2/2004 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/2004 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/2004 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/2004 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 11/12/2004 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 8/26/2005 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/2006 0 0
BD003 PRP RI/FS Responsible Party 6/2/2004 1 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/19/2007 0 0
BD005 PRP RI/FS Responsible Party 7/30/2007 0 0
BD008 PRP RI/FS Responsible Party 9/22/2009 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/5/2012 0 0

OPERABLE UNIT: 04 ALLIED SIGNAL
FN002 RI/FS NEGOTIATIONS State Enforcement 4/28/1999 9/19/1999 0 0
AC001 ADMIN ORDER ON CONSENT State Enforcement 9/19/1999 0 0
NA001 PRP RI PRP Response Under Sta 9/19/1999 9/28/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AZD009004177 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0948
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900517

MOTOROLA, INC. (52ND STREET PLANT)

PHOENIX AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 ALLIED SIGNAL
NK004 PRP FS PRP Response Under Sta 2/2/2009 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: AZD980735724 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0915
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900679

MOUNTAIN VIEW MOBILE HOME ESTATES

GLOBE AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 7/1/1980 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/1/1980 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 4/23/1982 0 0
CD001 CONSENT DECREE Federal Enforcement 7/12/1985 0 0
LO001   Lodged By DOJ 7/12/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/5/1983 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/27/1982 7/12/1985 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/3/1987 4/18/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/3/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 3/3/2008 0 0

OPERABLE UNIT: 01 OVERALL SITE
CO001 COMBINED RI/FS EPA Fund-Financed 2/2/1983 6/2/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/2/1983 0 0
DA001 PRE-DESIGN ASSISTANCE Federal Enforcement 6/17/1983 9/16/1983 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/16/1983 12/31/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/11/1984 5/1/1985 2 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/16/1985 4/9/1986 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/30/1986 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/28/1991 9/9/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/10/1999 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/2/1983 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/9/1986 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2004 9/28/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: AZD980496780 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0905
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900648

NINETEENTH AVENUE LANDFILL

PHOENIX AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/1/1979 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/30/1998 3/12/1998 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/13/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/12/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1979 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 3/20/1990 9/28/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA In-House 5/1/2006 9/25/2006 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/14/2006 9/25/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 10/12/2007 0 0

OPERABLE UNIT: 01 OVERALL SITE
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 7/25/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 7/24/1990 8/3/2006 0 0
BD001 PRP RI/FS PRP Response Under Sta 7/25/1986 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
EH001   Explanation Of Significant Differences 12/1/1995 0 0
EH002   Explanation Of Significant Differences 10/16/2003 0 0
EH003   Explanation Of Significant Differences 6/29/2006 0 0
CD001 CONSENT DECREE State Enforcement 6/18/1992 0 0
BE001 PRP RD PRP Response Under Sta 9/28/1990 5/11/1995 0 0
BF001 PRP RA PRP Response Under Sta 5/11/1995 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/17/1998 0 0
FE001 FIVE-YEAR REVIEW State, No Fund Money 1/26/2000 9/29/2000 0 0
FE002 FIVE-YEAR REVIEW State, No Fund Money 2/7/2005 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW State, No Fund Money 9/28/2010 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/3/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695902 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Brown, Catherine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900672

PHOENIX-GOODYEAR AIRPORT AREA

GOODYEAR AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1981 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/22/1998 9/23/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1991 2/26/1991 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/15/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/15/1991 1/31/1992 0 0
BB001 PRP REMOVAL Responsible Party 12/20/1991 9/28/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 2/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/19/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1988 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/31/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 6/5/1998 6/12/1998 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1991 6/25/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/3/1987 5/24/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/2/1990 2/7/1991 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 4/2/1990 9/10/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/27/1984 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/5/1986 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 4/22/1988 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 2/6/1989 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/10/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 5/24/1988 10/31/1988 0 0
CD002 CONSENT DECREE Federal Enforcement 2/7/1991 11/27/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/10/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/17/1991 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/9/1992 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695902 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Brown, Catherine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900672

PHOENIX-GOODYEAR AIRPORT AREA

GOODYEAR AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/9/1992 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/25/1993 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/25/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/7/1991 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/21/1992 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/3/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 12/6/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2005 9/30/2005 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/25/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 11/1/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/25/1990 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 9/14/1992 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 9/14/1992 0 0
DL008 DEMAND LETTERS ISSUED Federal Enforcement 9/14/1992 0 0
DL010 DEMAND LETTERS ISSUED Federal Enforcement 8/6/1993 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 9/10/1991 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 9/14/1992 0 0
DL009 DEMAND LETTERS ISSUED Federal Enforcement 8/6/1993 0 0
DL011 DEMAND LETTERS ISSUED Federal Enforcement 1/18/2005 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 2/1/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/15/2011 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 1/2/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 6/27/2006 0 0
LO001   Lodged By DOJ 4/11/2006 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/8/2003 6/27/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2009 9/29/2010 0 0

OPERABLE UNIT: 01 OVERALL SITE
LT001 LITIGATION (GENERIC) Federal Enforcement 5/16/2003 6/27/2006 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/28/1990 1 0
BD001 PRP RI/FS Responsible Party 3/5/1985 9/26/1989 2 0
BD002 PRP RI/FS Mixed Funding Federal/RP 9/24/1984 9/26/1989 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/5/1985 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/15/1988 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695902 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Brown, Catherine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900672

PHOENIX-GOODYEAR AIRPORT AREA

GOODYEAR AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
RO002 RECORD OF DECISION Federal Enforcement 9/26/1989 0 0
EH001   Explanation Of Significant Differences 9/19/2002 0 0
EH002   Explanation Of Significant Differences 2/12/1991 0 0
EH003   Explanation Of Significant Differences 5/5/1993 0 0
EH004   Explanation Of Significant Differences 12/22/1995 0 0
EH005   Explanation Of Significant Differences 3/26/1998 0 0
EH006   Explanation Of Significant Differences 11/30/2003 0 0
BE002 PRP RD Responsible Party 1/4/1991 9/30/1994 0 0
BE003 PRP RD Responsible Party 1/4/1991 7/31/1998 0 0
BE005 PRP RD Responsible Party 1/23/1992 7/30/1995 0 0
BE006 PRP RD Responsible Party 3/16/1992 4/19/1994 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 8/31/1988 7/31/1989 0 0
BF003 PRP RA Responsible Party 4/19/1994 9/25/1995 0 0
BF004 PRP RA Responsible Party 9/30/1994 9/30/1996 0 0
BF005 PRP RA Responsible Party 7/30/1995 8/28/1996 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/20/1993 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/30/1984 10/1/1984 0 0
BE010 PRP RD Responsible Party 4/1/2011 8/22/2011 0 0
BF011 PRP RA Responsible Party 12/1/2011 1/11/2013 0 0

OPERABLE UNIT: 02 AIRPORT TREAT PLANT/SEC 16
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/15/1989 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 10/15/1986 9/25/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 9/25/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1987 0 0
BE001 PRP RD Responsible Party Phased Completion 9/7/1988 2/22/1989 0 0
BE004 PRP RD Responsible Party Phased Start 1/30/1991 12/6/1991 1 0
BF001 PRP RA Responsible Party Phased Completion 2/22/1989 12/7/1989 1 0
BF002 PRP RA Responsible Party Phased Start 12/9/1991 9/20/1993 0 0

OPERABLE UNIT: 03 NORTH GROUNDWATER
BF006 PRP RA Responsible Party Phased Completion 7/31/1998 4 0
BD003 PRP RI/FS Responsible Party Other Start and Completion Anomaly 12/5/2008 4 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/18/2009 9/29/2010 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 3/13/2007 6/13/2008 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: AZD980695902 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Brown, Catherine
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900672

PHOENIX-GOODYEAR AIRPORT AREA

GOODYEAR AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 NORTH GROUNDWATER
FN004 RI/FS NEGOTIATIONS Federal Enforcement 1/13/2005 6/27/2006 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/5/2002 1/30/2005 6 0
LA002 LABORATORY SUPPORT EPA Fund-Financed 4/30/2005 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/1/2010 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/30/2005 0 0
TS003 TREATABILITY STUDY Responsible Party 12/20/2002 4/1/2005 0 0
BF010 PRP RA Responsible Party Phased Start 6/27/2006 0 0
RD001 REMEDIAL DESIGN Special Account Financed 7/24/2009 6/3/2011 0 0
BE011 PRP RD Responsible Party 6/27/2006 9/25/2007 0 0
BF012 PRP RA Responsible Party 9/25/2007 3/30/2009 0 0
BF013 PRP RA Responsible Party 6/3/2011 4/13/2012 0 0

OPERABLE UNIT: 04 NORTH SOIL GAS
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/30/1996 0 0
LA003 LABORATORY SUPPORT EPA Fund-Financed 9/30/2005 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/24/2002 6/27/2006 0 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/2005 9/29/2010 0 0
TS002 TREATABILITY STUDY EPA Fund-Financed 5/17/2004 0 0

OPERABLE UNIT: 05 NORTH SOILS
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/7/1989 0 0
LA004 LABORATORY SUPPORT EPA In-House 9/30/2005 0 0
NA003 PRP RI Responsible Party 4/7/2006 7/6/2011 0 0
NK003 PRP FS Responsible Party 6/27/2006 0 0

OPERABLE UNIT: 06 SOUTH GROUNDWATER
BE009 PRP RD Responsible Party 4/14/2003 5/7/2003 0 0
BF009 PRP RA Responsible Party 5/7/2003 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 11/3/2005 0 0

** END OF SITE SUMMARY ** $21 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: AZD980737530 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Zeleznik, Martin
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900684

TUCSON INTERNATIONAL AIRPORT AREA

TUCSON AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 8/12/1998 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/10/1997 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 1/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1991 2/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1981 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/11/1988 10/17/1988 0 0
IN002 IAG NEGOTIATIONS Federal Enforcement 7/3/1991 10/31/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/3/1991 9/7/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/18/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 12/23/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/11/1988 1/24/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/11/1988 7/13/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1998 3/31/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/24/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/11/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/9/1992 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 10/4/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 7/13/1989 3/16/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/8/1990 6/7/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 3/31/1999 2/17/2000 0 0
LO001   Lodged By DOJ 6/17/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/5/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/20/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/17/1993 10/27/1993 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/2/1996 3/20/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/11/1993 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 28
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: AZD980737530 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Zeleznik, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900684

TUCSON INTERNATIONAL AIRPORT AREA

TUCSON AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/17/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 5/7/1992 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1994 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/4/1996 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 7/24/1990 1 0
CO001 COMBINED RI/FS State, Fund Financed 6/9/1983 8/22/1988 2 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 1/15/1990 1/30/1992 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/4/1987 8/22/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/22/1988 0 0
EH001   Explanation Of Significant Differences 2/27/1997 0 0
JQ001   ROD Amendment 9/8/2004 0 0
JQ003   ROD Amendment 4/20/2012 0 0
BE001 PRP RD Responsible Party 5/22/1989 6/5/1991 0 0
BE002 PRP RD Responsible Party 6/27/1989 9/12/1991 0 0
LX001 FF RD Federal Facilities 1/7/1989 4/1/1996 0 0
LY001 FF RA Federal Facilities 6/12/1996 9/30/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/30/1997 0 0
BF001 PRP RA Responsible Party 9/12/1991 11/9/1992 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 11/9/1992 0 0
BF002 PRP RA Responsible Party 12/12/1991 11/7/1995 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 11/7/1995 0 0
RV001 REMOVAL EPA Fund-Financed 5/4/1998 9/8/2004 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/30/1995 2/5/1998 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 1/15/1998 9/8/2004 3 0
RD002 REMEDIAL DESIGN Special Account Financed 9/30/2003 9/27/2005 1 0
RA002 REMEDIAL ACTION Special Account Financed Other Completion Anomaly 1/3/2006 3/31/2012 1 0
RM001 REMEDIAL ACTION MASTER PLAN EPA Fund-Financed 4/1/1983 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/29/2003 9/21/2011 0 0
RD003 REMEDIAL DESIGN Special Account Financed 11/2/2012 8/23/2013 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 7/1/2008 4/20/2012 1 0
RA003 REMEDIAL ACTION Special Account Financed 8/29/2013 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 29
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: AZD980737530 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Zeleznik, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900684

TUCSON INTERNATIONAL AIRPORT AREA

TUCSON AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS
BB001 PRP REMOVAL Responsible Party 2/11/1991 5/9/1991 0 0
BB003 PRP REMOVAL Responsible Party 11/4/1996 2/27/1997 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/11/1997 9/30/1997 1 0
BD001 PRP RI/FS Responsible Party 12/11/1990 9/30/1997 1 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 5/19/1989 9/30/1997 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1997 0 0
EH002   Explanation Of Significant Differences 5/4/2001 0 0
RO003 RECORD OF DECISION Federal Facilities 11/20/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/2000 10/17/2003 1 0
BE004 PRP RD Responsible Party 6/2/2000 4/28/2005 1 0
LX002 FF RD Federal Facilities 1/30/1997 5/12/1997 0 0
LY002 FF RA Federal Facilities 5/12/1997 9/30/1997 0 0
BF004 PRP RA Responsible Party 4/28/2005 9/26/2013 1 0

OPERABLE UNIT: 03 AIR FORCE PLANT 44 (AFP 44)
LV001 FF REMOVAL Federal Facilities 1/10/1996 9/30/1997 0 0
LV002 FF REMOVAL Federal Facilities 1/15/1996 9/30/1997 0 0
LV003 FF REMOVAL Federal Facilities 1/20/1996 9/30/1997 0 0
LV004 FF REMOVAL Federal Facilities 4/24/1997 3/31/1998 0 0
LV005 FF REMOVAL Federal Facilities 3/3/1997 8/15/1997 0 0
LV006 FF REMOVAL Federal Facilities 8/14/1997 3/14/2001 0 0
LV007 FF REMOVAL Federal Facilities 10/15/1996 7/25/1997 0 0
LW001 FF RI/FS Federal Facilities 1/15/1986 9/30/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
RO006 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
LY003 FF RA Federal Facilities 9/30/1997 4/13/1998 0 0
LW003 FF RI/FS Federal Facilities 12/8/2009 0 0
LW004 FF RI/FS Federal Facilities 5/28/2010 0 0
RO007 RECORD OF DECISION Federal Facilities 4/3/1986 0 0

OPERABLE UNIT: 04 1,4-DIOXANE - PLANT 44
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 7/13/2007 0 0
BE005 PRP RD Responsible Party 9/7/2007 8/11/2008 0 0
BF005 PRP RA Responsible Party 8/11/2008 9/30/2009 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: AZD980737530 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Zeleznik, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091C
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900684

TUCSON INTERNATIONAL AIRPORT AREA

TUCSON AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 1,4-DIOXANE - TARP
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/17/2008 0 0
LW002 FF RI/FS Federal Facilities 5/28/2010 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/31/2008 0 0
BD002 PRP RI/FS Responsible Party 9/30/2012 0 0

** END OF SITE SUMMARY ** $14 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AZ7570028582 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): dAlmeida, Carolyn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0900890

WILLIAMS AIR FORCE BASE

CHANDLER AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
LV001 FF REMOVAL Federal Facilities 9/21/1990 5/31/1991 0 0
LV002 FF REMOVAL Federal Facilities 9/21/1990 12/20/1992 0 0
LV003 FF REMOVAL Federal Facilities 5/10/1994 7/28/1995 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1985 5/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/15/2000 9/4/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 8/7/2006 9/19/2006 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/17/1990 9/21/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/17/1990 9/21/1990 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 7/24/1990 0 0
LW003 FF RI/FS Federal Facilities 9/21/1990 5/18/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 5/18/1994 0 0
LX002 FF RD Federal Facilities 7/25/1994 2/22/1995 0 0
LY002 FF RA Federal Facilities 3/9/1995 10/6/1995 0 0
LV004 FF REMOVAL Federal Facilities 9/21/1990 5/31/1991 0 0
LV005 FF REMOVAL Federal Facilities 9/21/1990 12/20/1992 0 0
NI002 FF FS Federal Facilities 10/1/2009 9/29/2012 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 10/6/1995 0 0

OPERABLE UNIT: 02 OU02
LW002 FF RI/FS Federal Facilities 9/21/1990 12/30/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 12/30/1992 0 0
JQ001   ROD Amendment 8/16/1996 0 0
JQ003   ROD Amendment 9/28/2013 0 0
LX001 FF RD Federal Facilities 12/30/1992 9/16/1994 0 0
LY001 FF RA Federal Facilities 12/30/1992 0 0
NI003 FF FS Federal Facilities 5/31/2012 12/28/2012 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: AZ7570028582 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): dAlmeida, Carolyn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0900890

WILLIAMS AIR FORCE BASE

CHANDLER AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OU03
LW004 FF RI/FS Federal Facilities 1/19/1993 6/18/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 6/18/1996 0 0
LX003 FF RD Federal Facilities 6/18/1996 9/24/2002 0 0

OPERABLE UNIT: 04 OU04
LW005 FF RI/FS Federal Facilities 7/31/1995 4/14/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 4/14/2000 0 0
LX005 FF RD Federal Facilities Other Completion Anomaly 4/15/2000 4/15/2000 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 4/14/2000 0 0

OPERABLE UNIT: 05 OU05
LW001 FF RI/FS Federal Facilities 9/1/1993 10/14/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 10/14/1997 0 0

OPERABLE UNIT: 06 OU06
NH001 FF RI Federal Facilities 1/1/1998 0 0
LV006 FF REMOVAL Federal Facilities 11/9/2000 4/30/2010 0 0
NH002 FF RI Federal Facilities 4/1/1997 2/18/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AZ0971590062 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Hausladen, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0900885

YUMA MARINE CORPS AIR STATION

YUMA AZ

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 9/1/1985 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/21/1999 1/21/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/19/1991 1/7/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1991 1/7/1992 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/14/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/12/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 5/20/2009 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 7/23/1990 0 0
LW002 FF RI/FS Federal Facilities 9/30/1991 9/8/2000 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/13/1994 9/29/2000 0 0
RO002 RECORD OF DECISION Federal Facilities 9/8/2000 0 0
LX002 FF RD Federal Facilities 11/8/1998 9/15/1999 0 0
LY002 FF RA Federal Facilities 9/8/2000 9/24/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/24/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2000 0 0

OPERABLE UNIT: 02 OU02
LW001 FF RI/FS Federal Facilities 9/30/1991 12/2/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 12/2/1997 0 0
LX001 FF RD Federal Facilities 7/16/1998 8/14/1998 0 0
LY001 FF RA Federal Facilities 3/5/1999 9/27/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/17/2002 3/11/2003 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD048634059 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0982
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901389

ADVANCED MICRO DEVICES, INC.

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1999 5/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1989 2/22/1990 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 6/19/1991 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/4/1997 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/26/1992 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/3/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1992 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 9/11/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/11/1991 0 0
BE001 PRP RD PRP Response Under Sta 9/11/1991 9/11/1991 0 0
BF001 PRP RA PRP Response Under Sta 9/11/1991 9/16/1993 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/16/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/15/1997 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Lead Under State 1/2/1982 0 0
NK001 PRP FS PRP Response Under Sta 3/28/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2008 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAT080034234 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902708

ADVANCED MICRO DEVICES, INC. (BUILDING 915)

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/30/1985 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1999 5/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1989 8/2/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1991 2/7/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SO001 STATE ORDER State Enforcement 5/17/1989 0 0
SO002 STATE ORDER State Enforcement 6/19/1991 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/4/1997 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/26/1992 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/3/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1992 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2011 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 5/17/1989 8/26/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/12/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/26/1991 8/26/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/26/1991 0 0
BE001 PRP RD PRP Response Under Sta 8/26/1991 8/26/1991 0 0
BF001 PRP RA PRP Response Under Sta 8/26/1991 3/25/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/25/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/1/2008 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD980358832 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0916
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901718

AEROJET GENERAL CORP.

RANCHO CORDOVA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 4/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 1/2/1999 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/14/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/10/1994 5/8/1995 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1979 12/1/1982 0 0
HR001 HRS PACKAGE State, No Fund Money 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/23/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1984 9/8/1988 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/8/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 9/8/1988 6/23/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/21/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/27/1991 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/9/1992 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/22/1985 6/13/1990 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/24/1993 11/23/1993 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1994 12/13/1994 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/5/1998 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/1/1998 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/11/1999 0 0
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/16/1999 2/3/2000 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 6/28/1984 6/23/1989 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/31/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/26/1990 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/9/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/13/1990 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 4/19/1994 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 5/25/1995 0 0
PC012 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/8/2000 2/12/2001 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD980358832 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0916
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901718

AEROJET GENERAL CORP.

RANCHO CORDOVA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC013 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/14/2001 1/31/2002 0 0
QN001 COMMUNITY ADVISORY GROUP EPA Fund-Financed 4/26/2001 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/15/2002 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
BD001 PRP RI/FS Responsible Party 9/8/1988 2 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/1/1986 0 0

OPERABLE UNIT: 02 AMERICAN RIVER GET
RV001 REMOVAL State, No Fund Money New Action Resulting from Take Over 11/22/1995 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 5/8/1995 11/22/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/12/1993 7/8/1994 0 0

OPERABLE UNIT: 03 WESTERN GW OU
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/3/2002 8/9/2002 0 0
RO002 RECORD OF DECISION Federal Enforcement 7/20/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA In-House 7/20/2001 0 0
BE002 PRP RD Responsible Party 9/20/2002 2/20/2009 1 0
BF002 PRP RA Responsible Party 9/12/2003 8/22/2012 1 0
ME001 PRP LR Responsible Party 7/7/2011 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/2002 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/15/2004 0 0

OPERABLE UNIT: 04 AREA 41 SOIL & GW
BD002 PRP RI/FS Responsible Party 9/30/1989 0 0

OPERABLE UNIT: 05 PERIMETER GW
BD003 PRP RI/FS Responsible Party 9/30/1989 2/15/2011 0 0
RO004 RECORD OF DECISION Federal Enforcement 2/15/2011 0 0
BE004 PRP RD Responsible Party 9/26/2011 3/8/2012 0 0
BF004 PRP RA Responsible Party 3/8/2012 1 0
BB002 PRP REMOVAL Responsible Party 11/3/2009 5/24/2010 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 11/3/2009 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/2011 0 0
AN011 RD/RA NEGOTIATIONS Federal Enforcement 9/1/2011 9/20/2011 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD980358832 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0916
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901718

AEROJET GENERAL CORP.

RANCHO CORDOVA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 PERIMETER GW
BE009 PRP RD Responsible Party 9/26/2011 10/1/2012 0 0
BF009 PRP RA Responsible Party 10/1/2012 0 0
BE011 PRP RD Responsible Party 9/20/2011 8/21/2013 0 0
BF011 PRP RA Responsible Party 8/21/2013 0 0
BF012 PRP RA Responsible Party 9/23/2013 0 0

OPERABLE UNIT: 06 BOUNDARY OU GW & SOIL
BD004 PRP RI/FS Responsible Party 9/30/1989 1 0

OPERABLE UNIT: 07 ISLANDS OU GW & SOIL
BD005 PRP RI/FS Responsible Party 9/30/1989 0 0

OPERABLE UNIT: 08 EASTERN OU GW & SOIL
BD006 PRP RI/FS Responsible Party 9/30/1989 0 0

OPERABLE UNIT: 09 CENTRAL OPERABLE UNIT
BD007 PRP RI/FS Responsible Party 9/30/1989 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023236 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0902731

ALAMEDA NAVAL AIR STATION

ALAMEDA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 7/28/1999 7/28/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1987 0 0
SI001 SITE INSPECTION Federal Facilities 6/13/1989 0 0
ES001 EXPANDED SITE INSPECTION Federal Facilities 6/16/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/3/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1999 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/8/1999 7/5/2001 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/8/1999 7/5/2001 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/14/2011 9/28/2011 0 0

OPERABLE UNIT: 01 SITES 6, 7, 8, 16
NH001 FF RI Federal Facilities 9/3/1998 10/30/2004 0 0
NI001 FF FS Federal Facilities 4/8/1999 7/18/2005 0 0
RO001 RECORD OF DECISION Federal Facilities 9/21/2007 0 0
EH002   Explanation Of Significant Differences 3/18/2013 0 0
EH001   Explanation Of Significant Differences 4/19/2012 0 0
LX001 FF RD Federal Facilities 9/15/2008 1/14/2010 0 0
LY001 FF RA Federal Facilities 10/26/2009 6/25/2012 0 0
LY022 FF RA Federal Facilities 10/5/2009 6/25/2012 0 0
LY023 FF RA Federal Facilities 10/1/2009 4/25/2013 0 0

OPERABLE UNIT: 02 SITES 9, 13, 19, 22, 23  OU 2A
NH002 FF RI Federal Facilities 6/24/1999 3/31/2005 0 0
NI002 FF FS Federal Facilities 3/31/2005 6/15/2011 0 0
RO002 RECORD OF DECISION Federal Facilities 11/21/2012 0 0
LX002 FF RD Federal Facilities 4/10/2013 0 0
LV004 FF REMOVAL Federal Facilities 1/19/2005 10/23/2005 0 0
LV005 FF REMOVAL Federal Facilities 2/18/2005 10/19/2006 0 0

OPERABLE UNIT: 03 SITE 1
NH003 FF RI Federal Facilities 1/29/1999 12/11/2002 0 0
NI003 FF FS Federal Facilities 8/27/1999 8/15/2006 0 0
RO003 RECORD OF DECISION Federal Facilities 11/16/2009 0 0
EH003   Explanation Of Significant Differences 5/8/2013 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 40
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023236 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0902731

ALAMEDA NAVAL AIR STATION

ALAMEDA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITE 1
LX003 FF RD Federal Facilities 7/15/2011 1/5/2012 0 0
LY003 FF RA Federal Facilities 2/9/2012 0 0
LV009 FF REMOVAL Federal Facilities 9/17/2007 9/1/2009 0 0

OPERABLE UNIT: 04 SITE 2 NAVY OU 4A
NH004 FF RI Federal Facilities 7/5/2001 7/26/2006 0 0
NI004 FF FS Federal Facilities 9/20/2006 6/9/2008 0 0
RO004 RECORD OF DECISION Federal Facilities 10/5/2010 0 0
LX004 FF RD Federal Facilities 8/18/2011 4/29/2013 0 0
LY004 FF RA Federal Facilities 5/4/2012 0 0

OPERABLE UNIT: 05 SITE 25
LV002 FF REMOVAL Federal Facilities 12/3/2001 8/23/2002 0 0
NH005 FF RI Federal Facilities 12/21/2001 12/2/2002 0 0
NI005 FF FS Federal Facilities 2/14/2003 2/18/2005 0 0
RO005 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX005 FF RD Federal Facilities 3/27/2008 10/9/2009 0 0
LY005 FF RA Federal Facilities 10/9/2009 10/9/2009 0 0

OPERABLE UNIT: 06 SITE 26
NH006 FF RI Federal Facilities 5/1/2003 11/18/2003 0 0
NI006 FF FS Federal Facilities 8/18/2003 4/4/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 8/2/2006 0 0
LX006 FF RD Federal Facilities 9/9/2006 11/21/2007 0 0
LY006 FF RA Federal Facilities 11/22/2007 0 0

OPERABLE UNIT: 07 SITES 3, 4, 11, 21 NAVY OU 2B
NH007 FF RI Federal Facilities 7/5/2001 6/20/2005 0 0
NI007 FF FS Federal Facilities 6/20/2005 12/22/2011 0 0

OPERABLE UNIT: 08 SITES 5, 10, 12 NAVY OU 2C
LV003 FF REMOVAL Federal Facilities 1/14/2002 7/12/2002 0 0
LV008 FF REMOVAL Federal Facilities 9/17/2007 7/29/2010 0 0
NH008 FF RI Federal Facilities 7/5/2001 10/4/2008 0 0
NI008 FF FS Federal Facilities 5/11/2009 5/20/2011 0 0

OPERABLE UNIT: 09 SITE 17
NH009 FF RI Federal Facilities 1/29/2003 6/30/2004 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023236 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0902731

ALAMEDA NAVAL AIR STATION

ALAMEDA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 SITE 17
NI009 FF FS Federal Facilities 6/30/2004 7/31/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 10/30/2006 0 0
LV010 FF REMOVAL Federal Facilities 9/11/2008 11/19/2010 0 0
LX009 FF RD Federal Facilities 10/12/2007 1/30/2008 0 0
LY009 FF RA Federal Facilities 1/30/2008 0 0

OPERABLE UNIT: 10 SITES 29 NAVY OU 4C
NH010 FF RI Federal Facilities 1/28/2003 7/12/2004 0 0
RO010 RECORD OF DECISION Federal Facilities 9/21/2005 0 0

OPERABLE UNIT: 11 SITE 14
LV006 FF REMOVAL Federal Facilities 1/14/2002 5/30/2002 0 0
NH011 FF RI Federal Facilities 9/3/1998 6/6/2003 0 0
NI010 FF FS Federal Facilities 4/8/1999 8/8/2005 0 0
RO011 RECORD OF DECISION Federal Facilities 1/18/2007 0 0
LX010 FF RD Federal Facilities 12/21/2007 4/9/2008 0 0
LY010 FF RA Federal Facilities 4/9/2008 0 0

OPERABLE UNIT: 12 SITE 15
NH012 FF RI Federal Facilities 9/3/1998 6/6/2003 0 0
RO012 RECORD OF DECISION Federal Facilities 6/6/2006 0 0

OPERABLE UNIT: 13 SITES 20
NH013 FF RI Federal Facilities 3/10/2006 8/31/2007 0 0
NI011 FF FS Federal Facilities 11/28/2007 1/28/2008 0 0
RO013 RECORD OF DECISION Federal Facilities 10/21/2008 0 0

OPERABLE UNIT: 14 OU 5
LW001 FF RI/FS Federal Facilities 2/15/2003 10/10/2004 0 0
RO014 RECORD OF DECISION Federal Facilities 8/17/2007 0 0
LX012 FF RD Federal Facilities 4/23/2008 9/25/2008 0 0
LY012 FF RA Federal Facilities 1/12/2009 0 0

OPERABLE UNIT: 15 SITE 27
NH014 FF RI Federal Facilities 2/25/2005 8/25/2005 0 0
NI012 FF FS Federal Facilities 11/24/2005 4/24/2006 0 0
RO015 RECORD OF DECISION Federal Facilities 2/13/2008 0 0
LX013 FF RD Federal Facilities 6/23/2008 6/15/2009 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023236 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0902731

ALAMEDA NAVAL AIR STATION

ALAMEDA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 15 SITE 27
LY013 FF RA Federal Facilities 6/15/2009 0 0

OPERABLE UNIT: 16 SITE 28
NH015 FF RI Federal Facilities 2/16/2004 8/16/2004 0 0
NI013 FF FS Federal Facilities 12/27/2004 6/27/2005 0 0
RO016 RECORD OF DECISION Federal Facilities 9/27/2007 0 0
LX014 FF RD Federal Facilities 6/19/2008 12/12/2008 0 0
LY014 FF RA Federal Facilities 12/12/2008 8/3/2012 0 0

OPERABLE UNIT: 17 SITE 30
LV007 FF REMOVAL Federal Facilities 7/27/2005 9/18/2005 0 0
NH016 FF RI Federal Facilities 4/27/2005 10/27/2005 0 0
NI014 FF FS Federal Facilities 4/21/2006 7/29/2008 0 0
RO017 RECORD OF DECISION Federal Facilities 9/24/2009 0 0

OPERABLE UNIT: 18 SITE 31
NI015 FF FS Federal Facilities 4/21/2006 8/7/2007 0 0
NH019 FF RI Federal Facilities 4/21/2006 8/7/2007 0 0
RO018 RECORD OF DECISION Federal Facilities 10/21/2008 0 0
LX016 FF RD Federal Facilities 10/21/2008 10/21/2008 0 0
LY016 FF RA Federal Facilities 10/21/2008 10/21/2008 0 0

OPERABLE UNIT: 19 SITE 32
NH018 FF RI Federal Facilities 10/2/2006 4/9/2007 0 0
NI016 FF FS Federal Facilities 6/19/2007 0 0

OPERABLE UNIT: 20 SITE 34
LW002 FF RI/FS Federal Facilities 9/6/2007 4/15/2011 0 0
RO020 RECORD OF DECISION Federal Facilities 4/15/2011 0 0
LX018 FF RD Federal Facilities 11/10/2011 4/19/2013 0 0
LY018 FF RA Federal Facilities 5/1/2013 0 0

OPERABLE UNIT: 21 SITE 35
LW003 FF RI/FS Federal Facilities 10/3/2005 4/13/2007 0 0
RO021 RECORD OF DECISION Federal Facilities 3/31/2010 0 0
LX019 FF RD Federal Facilities 8/28/2010 2/28/2011 0 0
LY019 FF RA Federal Facilities 4/18/2011 8/27/2012 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023236 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Tran, Xuan-Mai
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0902731

ALAMEDA NAVAL AIR STATION

ALAMEDA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 22 SITE 24
NH020 FF RI Federal Facilities 3/10/2006 8/31/2007 0 0
NI017 FF FS Federal Facilities 11/28/2007 10/8/2008 0 0
RO022 RECORD OF DECISION Federal Facilities 4/22/2010 0 0
LX020 FF RD Federal Facilities 11/5/2010 12/14/2011 0 0
LY020 FF RA Federal Facilities 11/15/2011 3/21/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD098229214 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Harris-Bishop, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 094Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901694

ALARK HARD CHROME

RIVERSIDE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/6/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/21/2008 0 0

OPERABLE UNIT: 01 ENTIRE SITE
CO001 COMBINED RI/FS EPA Fund-Financed 7/6/2001 5 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: CA0001576081 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Suer, Lynn
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09DJ
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0905334

AMCO CHEMICAL

OAKLAND CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RP001 NON-NPL PRP SEARCH Federal Enforcement 10/2/1996 9/26/2003 0 0
QV001 PRP SEARCH Federal Enforcement 9/10/2013 0 0
DS001 DISCOVERY State, Fund Financed 10/17/1996 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/31/1996 0 0
RV001 REMOVAL EPA Fund-Financed 12/2/1996 7/31/1998 0 0
RV002 REMOVAL EPA Fund-Financed 7/23/2007 9/19/2007 1 0
RV003 REMOVAL EPA Fund-Financed 10/26/2009 11/30/2009 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/5/2003 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 10/17/1996 10/11/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/27/1997 1/27/1997 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/30/2003 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
HA001 HEALTH ASSESSMENT State, Fund Financed 7/3/2003 9/22/2005 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 001
CO001 COMBINED RI/FS EPA Fund-Financed 3/7/2002 18 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/2/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/31/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/29/2003 0 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD042728840 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0983
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0901344

APPLIED MATERIALS

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 5/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1991 3/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
SO001 STATE ORDER State Enforcement 9/17/1986 0 0
SO002 STATE ORDER State Enforcement 9/20/1989 0 0
SO003 STATE ORDER State Enforcement 6/16/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1995 9/28/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/11/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 8/24/2005 9/29/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2010 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/28/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2010 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/1/1983 9/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/5/1989 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1990 0 0
BE001 PRP RD PRP Response Under Sta 9/28/1990 9/28/1990 0 0
BF001 PRP RA PRP Response Under Sta 9/28/1990 9/28/1990 0 0

OPERABLE UNIT: 02 OU02
BD002 PRP RI/FS PRP Response Under Sta 9/28/1990 8/25/1993 0 0
RO002 RECORD OF DECISION Federal Enforcement 8/25/1993 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD042728840 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0983
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0901344

APPLIED MATERIALS

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980496863 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0934
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0901736

ATLAS ASBESTOS MINE

COALINGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/1/1979 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/28/2000 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 5/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/28/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1987 6/21/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/27/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 9/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/24/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/27/1989 8/11/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1991 8/13/1992 0 0
LO001   Lodged By DOJ 5/28/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 10/4/2000 10/6/2000 0 0
LO002   Lodged By DOJ 10/6/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/25/1993 3/30/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/4/1999 1/3/2001 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/13/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/1994 5/15/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/29/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2006 9/28/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/9/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2010 0 0

OPERABLE UNIT: 01 ATLAS MINE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/21/1984 2/14/1991 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/21/1984 1/18/2000 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/30/1990 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980496863 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0934
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0901736

ATLAS ASBESTOS MINE

COALINGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ATLAS MINE SITE
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/25/1990 9/19/1990 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/14/1991 0 0
EH001   Explanation Of Significant Differences 9/15/2010 0 0
BE002 PRP RD Responsible Party 6/8/1992 6/22/1994 0 0
BF002 PRP RA Responsible Party 6/22/1994 1/18/2000 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/18/2000 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/9/1986 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/1999 0 0

OPERABLE UNIT: 02 CITY OF COALINGA OUFS
BD001 PRP RI/FS Responsible Party 8/24/1987 7/19/1989 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 2/28/1989 7/19/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/19/1989 0 0
BE001 PRP RD Responsible Party 7/27/1989 9/30/1989 0 0
BF001 PRP RA Responsible Party 10/16/1989 5/18/1993 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAN000905945 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09JW
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 47
SITE ID: 0905945

B.F. GOODRICH

RIALTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/3/2002 0 0
RP001 NON-NPL PRP SEARCH State Enforcement 12/5/2002 9/23/2009 0 0
SS001 ESI/RI Mixed Funding Federal/RPOther Completion Anomaly 8/15/2003 9/23/2009 1 0
HR001 HRS PACKAGE EPA Fund-Financed 12/31/2007 9/3/2008 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/3/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/30/2009 0 0
NA001 PRP RI Responsible Party 3/17/2009 3/12/2010 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/23/2009 0 0
CD002 CONSENT DECREE Federal Enforcement 10/3/2012 3/19/2013 0 0
LO003   Lodged By DOJ 10/10/2012 0 0
CD004 CONSENT DECREE Federal Enforcement 0 0
LO005   Lodged By DOJ 3/26/2013 0 0

OPERABLE UNIT: 01 SOURCE AREA
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/14/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/31/2008 9/30/2010 4 0
CD001 CONSENT DECREE Federal Enforcement 11/30/2012 7/2/2013 0 0
LO002   Lodged By DOJ 12/4/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/12/2012 4/18/2013 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2010 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/10/2011 10/3/2012 0 0
BE001 PRP RD Responsible Party 4/18/2013 0 0

OPERABLE UNIT: 02 FINAL GROUNDWATER REMEDY
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/17/2009 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/17/2010 2/26/2013 3 0
BD001 PRP RI/FS Responsible Party 2/26/2013 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/26/2013 0 0
CD003 CONSENT DECREE Federal Enforcement 3/12/2013 7/2/2013 0 0
LO004   Lodged By DOJ 3/26/2013 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA8170024261 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902790

BARSTOW MARINE CORPS LOGISTICS BASE

BARSTOW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 3/19/1999 0 0
LV001 FF REMOVAL Federal Facilities 11/24/1992 6/14/1993 0 0
LV002 FF REMOVAL Federal Facilities 7/19/1993 8/18/1993 1 0
LV003 FF REMOVAL Federal Facilities 7/18/1994 8/23/1994 0 0
LV004 FF REMOVAL Federal Facilities 8/22/1994 8/26/1994 0 0
LV005 FF REMOVAL Federal Facilities 7/21/1995 8/4/1995 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/1/1986 5/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/1/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 9/28/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/1/2003 4/9/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/27/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/20/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER OU 1
LV006 FF REMOVAL Federal Facilities 10/27/1995 4/23/1998 0 0
LW001 FF RI/FS Federal Facilities 9/28/1990 4/22/1998 1 0
RO001 RECORD OF DECISION Federal Facilities 4/22/1998 0 0
LX001 FF RD Federal Facilities 11/25/1998 7/29/2002 0 0
LY001 FF RA Federal Facilities 4/23/1998 9/28/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 02 GW OU 2 (TRACKED AT OU1)
LV008 FF REMOVAL Federal Facilities Other Start and Completion Anomaly 10/27/1995 4/23/1998 0 0
LW006 FF RI/FS Federal Facilities Other Start and Completion Anomaly 9/28/1990 4/22/1998 0 0
RO006 RECORD OF DECISION Federal Facilities Other Start and Completion Anomaly 4/22/1998 0 0
LX006 FF RD Federal Facilities Other Start and Completion Anomaly 4/23/1998 4/23/1998 0 0
LY006 FF RA Federal Facilities Other Start and Completion Anomaly 4/23/1998 9/28/2006 0 0
RO009 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 03 LANDFILL OU 3
LW002 FF RI/FS Federal Facilities 9/28/1990 6/3/1997 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA8170024261 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902790

BARSTOW MARINE CORPS LOGISTICS BASE

BARSTOW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 LANDFILL OU 3
RO002 RECORD OF DECISION Federal Facilities 6/3/1997 0 0
LX002 FF RD Federal Facilities 9/3/1997 4/7/1998 0 0
LY002 FF RA Federal Facilities 9/27/1998 8/28/2000 0 0

OPERABLE UNIT: 04 LANDFILL OU 4 (TRACKED AT OU3)
LW007 FF RI/FS Federal Facilities Other Start and Completion Anomaly 9/28/1990 6/3/1997 0 0
RO007 RECORD OF DECISION Federal Facilities Other Start and Completion Anomaly 6/3/1997 0 0
LX007 FF RD Federal Facilities Other Start and Completion Anomaly 9/30/1997 4/7/1998 0 0
LY007 FF RA Federal Facilities Other Start and Completion Anomaly 9/27/1998 8/28/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 8/28/2000 0 0

OPERABLE UNIT: 05 SOIL OU 5
LW003 FF RI/FS Federal Facilities 9/28/1990 1/23/1998 0 0
LV007 FF REMOVAL Federal Facilities 7/22/1997 8/21/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 1/23/1998 0 0
LX003 FF RD Federal Facilities 9/18/1998 1/18/1999 0 0
LY003 FF RA Federal Facilities 5/21/1999 6/10/2002 0 0

OPERABLE UNIT: 06 SOIL OU 6 (TRACKED AT OU5)
LW008 FF RI/FS Federal Facilities Other Start and Completion Anomaly 9/28/1990 1/23/1998 0 0
LV009 FF REMOVAL Federal Facilities Other Start and Completion Anomaly 7/22/1997 8/21/1997 0 0
RO008 RECORD OF DECISION Federal Facilities Other Start and Completion Anomaly 1/23/1998 0 0
LX008 FF RD Federal Facilities Other Start and Completion Anomaly 9/18/1998 1/18/1999 0 0
LY008 FF RA Federal Facilities Other Start and Completion Anomaly 5/21/1999 6/10/2002 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 6/10/2002 0 0

OPERABLE UNIT: 07 BASEWIDE FINAL OU7
LW005 FF RI/FS Federal Facilities 9/28/1990 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD048645444 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0970
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901391

BECKMAN INSTRUMENTS (PORTERVILLE PLANT)

PORTERVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1999 2/1/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/7/1991 2/7/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 2/20/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/20/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/16/1990 9/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/6/1987 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/22/1989 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/3/1990 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/24/1991 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/17/1992 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/22/1993 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/12/1995 8/17/1995 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/11/1988 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/31/1989 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/16/1991 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/17/1993 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/12/1996 0 0
AV006 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/6/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/8/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 10/2/1989 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/26/1991 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 5/14/1991 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 4/16/1993 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 7/8/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/8/1988 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD048645444 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0970
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901391

BECKMAN INSTRUMENTS (PORTERVILLE PLANT)

PORTERVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
AV007 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/17/1999 0 0
AV008 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/27/2000 0 0
AV009 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/17/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 BECKMAN RI/FS
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 2/28/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 12/31/2002 9/29/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 12/31/2007 9/18/2008 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
BD001 PRP RI/FS Responsible Party 2/20/1987 9/26/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/1986 9/28/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/1/1987 9/26/1989 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/20/1988 10/6/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/26/1989 0 0
JQ001   ROD Amendment 9/27/2005 0 0
BE001 PRP RD Responsible Party 12/17/1990 12/17/1990 0 0
BF001 PRP RA Responsible Party 12/17/1990 9/28/1993 0 0
BE002 PRP RD Responsible Party 12/6/2005 1/24/2006 0 0
BF002 PRP RA Responsible Party 1/24/2006 3/30/2007 0 0
ME001 PRP LR Responsible Party 3/30/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAN000906063 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Arthur, Bonnie
ON-SCENE COORD (OSC): Duncan, Will DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09MM
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0906063

BLUE LEDGE MINE

ROGUE RIVER-SISKIYOU CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/31/2002 0 0
HX001 PRE-CERCLIS SCREENING State, Fund Financed 10/31/2002 0 0
AW001 RELEASE/REMOVAL ASSGN TO OSC EPA Fund-Financed 7/20/2005 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/2005 8/31/2005 0 0
RV001 REMOVAL EPA Fund-Financed 8/28/2006 9/19/2006 0 0
NX001 COMBINED PA/SI State, Fund Financed 10/1/2003 5/18/2007 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 10/25/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/5/2010 3/10/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/28/2007 12/7/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 002
RI001 REMEDIAL INVESTIGATION Special Account Financed 7/17/2010 3 0
FS001 FEASIBILITY STUDY Special Account Financed 6/25/2012 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 12/7/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: CAD052384021 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901425

BROWN & BRYANT, INC. (ARVIN PLANT)

ARVIN CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1985 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 7/2/1998 10/1/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 4/29/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1989 7/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/8/1991 2/8/1991 0 0
RV001 REMOVAL EPA Fund-Financed 4/8/1991 1/28/1993 4 0
BB001 PRP REMOVAL Responsible Party 5/24/1991 3/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1985 0 0
HR001 HRS PACKAGE State, Fund Financed 8/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/6/1990 11/5/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/3/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/2011 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/20/1992 4/20/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/31/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/13/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 10/23/1996 5/24/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/3/2009 0 0

OPERABLE UNIT: 01 OVERALL SITE
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 0 0
CO001 COMBINED RI/FS EPA In-House 5/3/1990 11/8/1993 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/1/1990 1/1/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/28/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 4/21/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/8/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/19/1994 9/25/1997 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 12/10/1991 4/23/1992 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/27/1996 9/30/2011 6 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/4/2001 7/12/2001 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: CAD052384021 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901425

BROWN & BRYANT, INC. (ARVIN PLANT)

ARVIN CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/22/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2011 0 0

OPERABLE UNIT: 02 OU02
RA002 REMEDIAL ACTION EPA Fund-Financed 9/10/2009 7 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/30/1992 9/28/2007 4 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/30/2003 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/9/2003 1 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/9/2003 9/17/2010 0 0
RA003 REMEDIAL ACTION EPA Fund-Financed 9/23/2010 1 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023533 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Hausladen, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902732

CAMP PENDLETON MARINE CORPS BASE

CAMP PENDLETON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 1/1/1980 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/25/2001 8/19/2002 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 8/28/2009 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 5/18/1999 0 0
LV001 FF REMOVAL Federal Facilities 8/15/1994 12/22/1995 0 0
LV002 FF REMOVAL Federal Facilities 4/22/1996 9/12/1997 0 0
LV003 FF REMOVAL Federal Facilities 8/1/1996 9/4/1997 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/18/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 9/28/1990 0 0

OPERABLE UNIT: 01 OVERALL SITE
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2007 0 0
LW001 FF RI/FS Federal Facilities 9/28/1990 12/7/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 12/7/1995 0 0
EH001   Explanation Of Significant Differences 9/22/2004 0 0

OPERABLE UNIT: 02 NO ACTION SITES
LW002 FF RI/FS Federal Facilities 9/28/1990 9/30/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/1997 0 0

OPERABLE UNIT: 03 LANDFILL
LW003 FF RI/FS Federal Facilities 9/28/1990 2/11/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 2/11/1999 0 0
EH002   Explanation Of Significant Differences 5/27/2008 0 0
EH003   Explanation Of Significant Differences 7/9/2010 0 0
LX003 FF RD Federal Facilities 1/17/1999 6/17/1999 0 0
LY009 FF RA Federal Facilities 8/1/1999 9/7/2010 0 0
LY003 FF RA Federal Facilities 6/23/1999 8/29/2011 0 0

OPERABLE UNIT: 04 SOILS-OU04
RO004 RECORD OF DECISION Federal Facilities 6/15/2007 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2170023533 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Hausladen, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902732

CAMP PENDLETON MARINE CORPS BASE

CAMP PENDLETON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SOILS-OU04
LX004 FF RD Federal Facilities 6/15/2007 10/29/2007 0 0
LY004 FF RA Federal Facilities 10/29/2007 9/7/2010 0 0
LY007 FF RA Federal Facilities 10/29/2007 8/29/2011 0 0
NI001 FF FS Federal Facilities 9/6/2001 2/27/2004 0 0
LV005 FF REMOVAL Federal Facilities 9/6/2001 10/29/2007 0 0
LW006 FF RI/FS Federal Facilities 9/6/2001 2/27/2004 0 0

OPERABLE UNIT: 05 SOILS-OU05
LW005 FF RI/FS Federal Facilities 2/3/2003 2/21/2008 0 0
RO005 RECORD OF DECISION Federal Facilities 2/21/2008 0 0
LX005 FF RD Federal Facilities 2/21/2008 2/21/2008 0 0
LY005 FF RA Federal Facilities 2/21/2008 9/29/2009 0 0
LY008 FF RA Federal Facilities 2/21/2008 9/2/2010 0 0
LV006 FF REMOVAL Federal Facilities 4/6/2006 9/28/2009 0 0
RO011 RECORD OF DECISION Federal Facilities 4/19/2013 0 0

OPERABLE UNIT: 07 GROUNDWATER
LW007 FF RI/FS Federal Facilities 10/1/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD020748125 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 093H
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901257

CASMALIA RESOURCES

CASMALIA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/25/1998 5/13/1999 1 0
NE007 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/31/2000 3 0
7E002 PRELIMINARY REVIEW EPA Fund-Financed 2/2/1987 0 0
7F003 VISUAL SIGHT INSPECTION EPA Fund-Financed 5/12/1987 0 0
AA001 RCRA FACILITY ASSESSMENT Federal Facilities 10/28/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement Other Completion Anomaly 7/20/1992 9/20/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/4/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 8/3/1992 6/27/1997 8 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/31/1998 8/31/1999 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 6/27/1997 9/30/2003 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed Original Action Take Over 8/3/1992 9/30/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/5/1996 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/14/1998 9/5/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/4/1996 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/5/2000 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2004 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 2/7/2000 8/14/2003 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/24/1993 1/2/1999 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/3/1992 10/3/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/9/1995 11/9/1995 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/20/1995 11/20/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/8/1993 7/18/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/22/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 7/18/1996 6/27/1997 0 0
LO002   Lodged By DOJ 9/17/1996 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/4/1999 6/27/2001 0 0
BB002 PRP REMOVAL Responsible Party 7/18/2001 9/30/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 8/15/1995 9/19/1996 0 0
LO001   Lodged By DOJ 6/21/1996 0 0
CD004 CONSENT DECREE Federal Enforcement 9/30/2002 8/15/2003 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD020748125 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 093H
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901257

CASMALIA RESOURCES

CASMALIA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO004   Lodged By DOJ 2/14/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 12/20/2001 11/27/2002 0 0
LO005   Lodged By DOJ 12/28/2001 0 0
CD006 CONSENT DECREE Federal Enforcement 9/26/2002 8/15/2003 0 0
LO006   Lodged By DOJ 2/14/2003 0 0
CD007 CONSENT DECREE Federal Enforcement 9/30/2002 9/30/2003 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/29/1997 11/26/2002 0 0
NE003 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/14/2000 4/6/2006 0 0
NE004 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/20/2001 12/20/2001 0 0
NE005 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/1/2000 9/26/2002 0 0
NE006 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/30/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/14/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
CD008 CONSENT DECREE Federal Enforcement 11/27/2002 0 0
LO003   Lodged By DOJ 2/15/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Start and Completion Anomaly 9/20/2001 4/9/2012 4 0
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 4/9/2012 1 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2003 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 4/6/2006 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 4/6/2006 0 0
NE009 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/2/2009 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/2009 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/2009 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 1/2/2006 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/2011 0 0
NE010 COST RECOVERY NEGOTIATIONS Federal Enforcement 6/11/2011 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 8/14/2006 0 0
CD009 CONSENT DECREE Federal Enforcement 9/30/2002 8/15/2003 0 0
LO008   Lodged By DOJ 2/14/2003 0 0
CD011 CONSENT DECREE Federal Enforcement 2/12/2008 0 0
LO010   Lodged By DOJ 11/6/2007 0 0
CD012 CONSENT DECREE Federal Enforcement 3/12/2003 6/2/2008 0 0
LO011   Lodged By DOJ 3/11/2008 0 0
CD013 CONSENT DECREE Federal Enforcement 6/30/2010 7/12/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD020748125 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 093H
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901257

CASMALIA RESOURCES

CASMALIA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO012   Lodged By DOJ 9/21/2010 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 8/27/2009 1/6/2011 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/12/2002 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/30/2003 8/20/2003 0 0
NE008 COST RECOVERY NEGOTIATIONS State Enforcement 4/1/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/15/2004 2/12/2008 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/18/2004 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/30/2007 11/12/2010 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 10/10/2007 0 0

OPERABLE UNIT: 01 OPERABLE UNIT 001
BD001 PRP RI/FS Responsible Party 6/27/1997 15 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA3570024551 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0971
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902751

CASTLE AIR FORCE BASE (6 AREAS)

MERCED CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE Federal Facilities 6/12/1984 0 0
NP001 PROPOSAL TO NPL Federal Facilities 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 7/22/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/1/1998 0 0
LV018 FF REMOVAL Federal Facilities 3/19/2003 6/23/2003 0 0
IN001 IAG NEGOTIATIONS Federal Facilities 2/24/1988 7/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/9/1989 7/21/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/9/1998 8/30/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 10/22/2002 1/27/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/11/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 11/6/2007 0 0

OPERABLE UNIT: 01 COMPREHENSIVE BASEWIDE II
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 5/28/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 1/15/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 4/30/1989 0 0
LW002 FF RI/FS Federal Facilities 7/21/1989 1/8/2003 1 0
RO004 RECORD OF DECISION Federal Facilities 7/3/2006 0 0
LX004 FF RD Federal Facilities 7/3/2006 7/3/2006 0 0
LY003 FF RA Federal Facilities 7/3/2006 7/3/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 3/17/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2006 0 0

OPERABLE UNIT: 02 OU-1
LW001 FF RI/FS Federal Facilities 7/21/1989 8/12/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 8/12/1991 0 0
LX001 FF RD Federal Facilities 12/10/1991 11/16/1992 0 0
LY001 FF RA Federal Facilities 3/4/1993 7/1/1994 0 0

OPERABLE UNIT: 03 OU-2
LV001 FF REMOVAL Federal Facilities 10/30/1990 6/24/1996 0 0
LW003 FF RI/FS Federal Facilities 5/29/1991 11/12/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 11/12/1993 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA3570024551 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0971
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902751

CASTLE AIR FORCE BASE (6 AREAS)

MERCED CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OU-2
LX002 FF RD Federal Facilities 3/1/1993 11/12/1993 0 0
LY002 FF RA Federal Facilities 3/1/1995 11/1/1996 0 0

OPERABLE UNIT: 04 SCOU
LV013 FF REMOVAL Federal Facilities 9/7/1999 6/28/2000 0 0
LV014 FF REMOVAL Federal Facilities 6/2/2000 8/14/2006 0 0
LV002 FF REMOVAL Federal Facilities 6/1/1996 12/12/1996 0 0
LV003 FF REMOVAL Federal Facilities 2/1/1996 8/26/1996 0 0
LV004 FF REMOVAL Federal Facilities 4/11/1994 12/21/2000 0 0
LV005 FF REMOVAL Federal Facilities 4/11/1994 9/13/1999 0 0
LV006 FF REMOVAL Federal Facilities 9/11/1995 2/11/2004 0 0
LV007 FF REMOVAL Federal Facilities 9/11/1995 8/31/2005 0 0
LV008 FF REMOVAL Federal Facilities 9/11/1995 12/6/2000 0 0
LV009 FF REMOVAL Federal Facilities 4/9/1997 7/22/1999 0 0
LV010 FF REMOVAL Federal Facilities 9/1/1997 8/23/2002 0 0
LV011 FF REMOVAL Federal Facilities 2/11/1998 11/2/1998 0 0
LV012 FF REMOVAL Federal Facilities 10/29/1998 7/30/2002 0 0
LV015 FF REMOVAL Federal Facilities 5/24/2000 12/19/2000 0 0
LV017 FF REMOVAL Federal Facilities 10/9/2001 9/3/2003 0 0
LV016 FF REMOVAL Federal Facilities 5/21/2001 9/30/2002 0 0
LW004 FF RI/FS Federal Facilities 12/16/1992 8/31/2005 0 0
RO003 RECORD OF DECISION Federal Facilities 9/9/2002 0 0
RO006 RECORD OF DECISION Federal Facilities 6/23/2003 0 0
RO007 RECORD OF DECISION Federal Facilities 8/31/2005 0 0
LX003 FF RD Federal Facilities 6/23/2003 6/23/2003 0 0
LY004 FF RA Federal Facilities 6/23/2003 8/14/2006 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 4/17/2002 0 0

OPERABLE UNIT: 05 BASEWIDE I (GROUNDWATER)
LW005 FF RI/FS Federal Facilities 7/21/1989 5/21/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 5/21/1997 0 0
LX005 FF RD Federal Facilities 12/23/1996 5/29/1997 0 0
LY005 FF RA Federal Facilities 3/1/1997 9/10/2001 0 0
LX007 FF RD Federal Facilities 4/14/1997 10/20/1997 0 0
LY007 FF RA Federal Facilities 6/2/1997 9/10/2001 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA3570024551 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0971
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902751

CASTLE AIR FORCE BASE (6 AREAS)

MERCED CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 BASEWIDE I (GROUNDWATER)
LX008 FF RD Federal Facilities 6/14/1999 2/1/2000 0 0
LY008 FF RA Federal Facilities 5/3/2000 9/10/2001 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 9/10/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980638860 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0928
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0901938

CELTOR CHEMICAL WORKS

HOOPA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/11/1998 6/11/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1990 9/5/1990 0 0
RV001 REMOVAL EPA Fund-Financed 9/23/1983 12/21/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/23/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 12/5/1995 0 0
LO001   Lodged By DOJ 11/30/1995 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 10/4/1983 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/31/1993 12/5/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/18/2003 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2000 8/31/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OVERALL SITE
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/18/2003 8/18/2003 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 9/29/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1984 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1985 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 9/3/1985 5/8/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/8/1986 5/1/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/21/1987 9/29/1989 8 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/1/1984 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1989 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 67
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980638860 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0928
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0901938

CELTOR CHEMICAL WORKS

HOOPA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 POST, RA ACTIVITIES (O+M,..)
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/15/1983 10/4/1983 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/4/1983 0 0

** END OF SITE SUMMARY ** $9 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980817217 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0935
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902075

COALINGA ASBESTOS MINE

COALINGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1979 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 11/18/1997 4/27/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/28/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1987 6/21/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/21/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/15/1987 11/16/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/16/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1989 7/27/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/30/1991 9/5/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/24/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 7/27/1989 10/11/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/5/1991 8/13/1992 0 0
LO001   Lodged By DOJ 5/28/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/30/1992 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/25/1993 3/25/1994 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/26/1982 2/17/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/28/1994 5/15/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 11/19/1997 4/24/1998 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 11/19/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/7/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/7/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/12/2001 9/27/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2006 9/28/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/3/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 9/28/2011 0 0

OPERABLE UNIT: 01 COALINGA/OVERALL SOURCE REMEDY
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 9/30/1991 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980817217 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0935
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902075

COALINGA ASBESTOS MINE

COALINGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 COALINGA/OVERALL SOURCE REMEDY
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/6/1988 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/21/1984 11/16/1987 1 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/16/1987 9/21/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1984 3/14/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/30/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/28/1989 2/28/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/21/1990 0 0
BE002 PRP RD Responsible Party 5/2/1988 1/11/1994 0 0
BF002 PRP RA Responsible Party 1/11/1994 3/14/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 7/9/1986 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/14/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/19/1997 0 0

OPERABLE UNIT: 02 CITY OF COALINGA OUFS
BD001 PRP RI/FS Responsible Party 8/24/1987 7/19/1989 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 5/15/1990 5/15/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/19/1989 0 0
BE001 PRP RD Responsible Party 7/27/1989 9/30/1989 0 0
BF001 PRP RA Responsible Party 10/16/1989 5/18/1993 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD063015887 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0945
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901489

COAST WOOD PRESERVING

UKIAH CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/22/1999 1/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1990 8/14/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/26/1991 3/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1980 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1980 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/1/1994 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/1/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/4/1994 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 4/30/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 5/1/1984 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1989 0 0
JQ001   ROD Amendment 6/3/1999 0 0
BE001 PRP RD PRP Response Under Sta 10/15/1989 1/15/1990 0 0
BF001 PRP RA PRP Response Under Sta 1/15/1990 1/15/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/5/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/2000 8/31/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/1/2006 9/26/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7170024528 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ramsey, Phillip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0902778

CONCORD NAVAL WEAPONS STATION

CONCORD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/1/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/11/1998 8/19/1998 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 9/6/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NR001 REMOVED FROM THE PROPOSED NPL EPA Fund-Financed 8/30/1990 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/31/1992 6/14/2001 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/1/2000 6/14/2001 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/17/2009 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 6/10/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/17/2009 0 0

OPERABLE UNIT: 01 SITE 13 (INLAND AREA)
LW001 FF RI/FS Federal Facilities 2/2/1995 0 0
LV003 FF REMOVAL Federal Facilities 9/15/2012 0 0

OPERABLE UNIT: 02 LITIGATION AREA (TIDAL AREA)
LW002 FF RI/FS Federal Facilities 11/21/1994 1/8/2013 0 0
RO002 RECORD OF DECISION Federal Facilities 1/8/2013 0 0
LX003 FF RD Federal Facilities 4/4/2012 0 0

OPERABLE UNIT: 03 SITE 1 TIDAL AREA (LANDFILL)
LW004 FF RI/FS Federal Facilities 2/14/1995 5/17/2004 0 0
RO004 RECORD OF DECISION Federal Facilities 5/17/2004 0 0
EH001   Explanation Of Significant Differences 5/8/2008 0 0
EH002   Explanation Of Significant Differences 11/20/2012 0 0
LX004 FF RD Federal Facilities 7/22/2004 7/14/2005 0 0
LY004 FF RA Federal Facilities 9/26/2005 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2010 0 0

OPERABLE UNIT: 04 SITES 2, 9, 11 TIDAL AREA
LW003 FF RI/FS Federal Facilities 2/15/1995 10/15/2012 0 0
RO003 RECORD OF DECISION Federal Facilities 10/15/2012 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7170024528 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ramsey, Phillip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0902778

CONCORD NAVAL WEAPONS STATION

CONCORD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SITES 2, 9, 11 TIDAL AREA
LX002 FF RD Federal Facilities 2/28/2012 2/13/2013 0 0
LY002 FF RA Federal Facilities 12/18/2012 9/30/2013 0 0

OPERABLE UNIT: 05 SITE 29 MUNITNS MIXING (INLAND
LW005 FF RI/FS Federal Facilities 5/8/1998 0 0

OPERABLE UNIT: 06 SITE 30 DUMP(TIDAL)
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/26/2004 3/28/2005 0 0
LV002 FF REMOVAL Federal Facilities 1/19/2006 0 0
NH002 FF RI Federal Facilities 2/1/1996 7/26/2004 0 0

OPERABLE UNIT: 07 SITE 17 FORKLIFT REPAIR (INLAN
RO007 RECORD OF DECISION Federal Facilities 9/30/2005 0 0

OPERABLE UNIT: 08 SITE 27 MTRIALS TSTING LAB(INL
NI001 FF FS Federal Facilities 10/31/2002 4/12/2005 0 0
RO008 RECORD OF DECISION Federal Facilities 11/2/2012 0 0

OPERABLE UNIT: 09 SWMUS 2, 5, 17,18 (INLAND)
LW006 FF RI/FS Federal Facilities 5/31/2000 6/30/2010 0 0
RO009 RECORD OF DECISION Federal Facilities 6/30/2010 0 0
LX006 FF RD Federal Facilities 11/30/2010 2/1/2012 0 0
LY005 FF RA Federal Facilities 3/7/2012 0 0

OPERABLE UNIT: 11 SITE 31 FERTILIZER (TIDAL)
LW007 FF RI/FS Federal Facilities 10/14/2004 0 0

OPERABLE UNIT: 13 SITE 22A INLAND
LW008 FF RI/FS Federal Facilities 1/1/2008 0 0

OPERABLE UNIT: 14 GUAM WAY (INLAND)
LV004 FF REMOVAL Federal Facilities 5/6/2013 0 0
LW009 FF RI/FS Federal Facilities 7/3/2013 0 0

OPERABLE UNIT: 15 EAGLES NEST (INLAND)
LW010 FF RI/FS Federal Facilities 5/22/2013 0 0

OPERABLE UNIT: 16 PISTOL FIRING RANGE (INLAND)
LV009 FF REMOVAL Federal Facilities 2/20/2012 0 0
LW011 FF RI/FS Federal Facilities 4/15/2013 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7170024528 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ramsey, Phillip
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0902778

CONCORD NAVAL WEAPONS STATION

CONCORD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 17 BERMED AREA & BLDG 81 (INLAND)
LW012 FF RI/FS Federal Facilities 4/5/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD055753370 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Jurist, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091N
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0903253

COOPER DRUM CO.

SOUTH GATE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/1/1988 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 8/13/1998 8/13/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1988 0 0
SI001 SITE INSPECTION State, Fund Financed 5/2/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/19/1989 7/2/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 1/11/2001 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/23/2008 3/19/2009 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/19/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 9/17/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/15/2009 9/17/2010 0 0

OPERABLE UNIT: 01 GROUNDWATER
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/7/2002 9/21/2007 6 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/12/1993 9/27/2002 4 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/20/2003 1 0
BF001 PRP RA Responsible Party 4/2/2009 1 0

OPERABLE UNIT: 02 SOIL
RD002 REMEDIAL DESIGN EPA Fund-Financed 10/7/2002 9/21/2007 0 0
BF002 PRP RA Responsible Party 4/2/2009 0 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980498455 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0901744

CRAZY HORSE SANITARY LANDFILL

SALINAS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 1/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/4/1989 8/4/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1990 8/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Completion Anomaly 10/1/1987 4/7/2005 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/17/1989 8/30/1990 0 0

OPERABLE UNIT: 01 OVERALL SITE
CO001 COMBINED RI/FS EPA In-House 9/18/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009212838 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Chavira, Raymond
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0901206

CTS PRINTEX, INC.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1986 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 4/18/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1989 8/1/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/1/1992 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 4/17/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/25/1994 0 0
LO001   Lodged By DOJ 5/20/1994 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/11/1995 6/6/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 5/25/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/12/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2012 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 7/6/2006 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 6/28/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/16/1989 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 10/16/1989 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/31/1991 11/4/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
JQ001   ROD Amendment 9/30/2011 0 0
BE001 PRP RD PRP Response Under Sta 6/28/1991 6/28/1991 0 0
BF001 PRP RA PRP Response Under Sta 6/28/1991 3/31/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/31/1992 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 11/10/1999 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/10/2009 9/30/2011 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 9/10/2009 9/30/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009212838 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Chavira, Raymond
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0901206

CTS PRINTEX, INC.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/23/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1992 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA In-House 9/7/2010 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD029544731 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Rodriguez, Dante
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0936
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901293

DEL AMO

LOS ANGELES CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/30/1999 9/30/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/30/1999 9/30/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/14/2002 12/26/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1981 1/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 8/7/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NP003 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/1/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1991 4/3/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/28/2001 3/31/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/4/1991 5/7/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/7/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 1/25/1999 5/3/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/5/1998 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 5/3/1999 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/17/1996 0 0
TW001 WITHDRAWN FROM THE NPL EPA Fund-Financed 2/19/1999 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1997 0 0
NF002 FINAL LISTING ON NPL EPA Fund-Financed 9/5/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/17/1999 0 0

OPERABLE UNIT: 01 SOIL AND NAPL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
RO004 RECORD OF DECISION Federal Enforcement 9/30/2011 0 0
BD002 PRP RI/FS Mixed Funding Federal/RP 5/7/1992 9/30/2011 4 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/7/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/2013 0 0

OPERABLE UNIT: 02 PITS
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2005 0 0
BD001 PRP RI/FS Responsible Party 5/7/1992 9/5/1997 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD029544731 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Rodriguez, Dante
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0936
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901293

DEL AMO

LOS ANGELES CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PITS
RO001 RECORD OF DECISION EPA Fund-Financed 9/5/1997 0 0
EH001   Explanation Of Significant Differences 8/13/2002 0 0
EH002   Explanation Of Significant Differences 8/24/2006 0 0
BE002 PRP RD Responsible Party Phased Completion 5/26/1998 5/3/1999 0 0
BF002 PRP RA Responsible Party Phased Completion 5/18/1999 5/16/2000 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 5/16/2000 0 0
BE003 PRP RD Responsible Party Phased Start 5/26/1998 9/28/2005 0 0
BF004 PRP RA Responsible Party Phased Start 9/28/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2010 0 0

OPERABLE UNIT: 03 GROUNDWATER
BD003 PRP RI/FS Responsible Party Original Action Take Over 10/28/1995 8/14/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 8/14/1997 3/30/1999 0 0
RO003 RECORD OF DECISION Federal Enforcement 3/30/1999 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/2/1998 6/2/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/1/1999 9/18/2003 1 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/3/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 6/29/2012 8/22/2012 0 0
BE004 PRP RD Responsible Party New Action Resulting from Take Over 9/18/2003 9/19/2012 1 0
BF003 PRP RA Responsible Party 9/19/2012 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/26/2004 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement Other Start and Completion Anomaly 1/20/2011 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 2/20/2008 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/6/2008 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD000626176 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0933
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900923

DEL NORTE PESTICIDE STORAGE

CRESCENT CITY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/15/1990 7/15/1990 0 0
RV001 REMOVAL EPA Fund-Financed 8/24/1987 2/28/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/19/2002 8/8/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/31/1993 1/31/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/11/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/30/1991 10/30/1991 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/2000 7/19/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/15/1985 9/26/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/8/2002 9/18/2002 0 0
UZ001 COMPLIANCE ENFORCEMENT Federal Enforcement 9/12/2006 3/20/2007 0 0
BZ001 SITEWIDE RAU EPA In-House 7/18/2007 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 7/19/2002 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/6/1984 9/30/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/15/1985 2/1/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/19/1988 7/19/2002 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 9/12/1989 0 0
JQ001   ROD Amendment 8/29/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/2001 3/6/2002 0 0
LO001   Lodged By DOJ 12/11/2001 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/15/1985 9/30/1989 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/8/1986 4/20/1988 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/1989 6/18/1992 4 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD000626176 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0933
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0900923

DEL NORTE PESTICIDE STORAGE

CRESCENT CITY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 6/18/1992 8/29/2000 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 1/16/1985 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/1/2000 9/26/2000 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money Other Start and Completion Anomaly 1/1/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/18/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/19/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 10/26/2009 6/14/2010 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA1570024504 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Healy, Joseph
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902725

EDWARDS AIR FORCE BASE

EDWARDS AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 5/18/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1986 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 11/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 8/1/1980 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/30/1990 9/26/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/26/1990 9/26/1990 0 0

OPERABLE UNIT: 01 MAIN BASE/FLIGHTLINE
LW002 FF RI/FS Federal Facilities 7/30/2004 1 0

OPERABLE UNIT: 02 SOUTH BASE
LW001 FF RI/FS Federal Facilities 9/29/2004 6/24/2009 0 0
RO001 RECORD OF DECISION Federal Facilities 6/24/2009 0 0
JQ001   ROD Amendment 9/27/2012 0 0
LX001 FF RD Federal Facilities 6/24/2009 0 0
LY001 FF RA Federal Facilities 10/8/2010 0 0
LX019 FF RD Federal Facilities 6/24/2009 6/24/2009 0 0
LY019 FF RA Federal Facilities 6/24/2009 11/22/2010 0 0
LX022 FF RD Federal Facilities 2/6/2013 0 0

OPERABLE UNIT: 03 BASEWIDE WELLS (HOMESTEAD)
LW003 FF RI/FS Federal Facilities 12/18/1992 3/30/1999 0 0
RO002 RECORD OF DECISION Federal Facilities 9/30/2003 0 0

OPERABLE UNIT: 04 SOUTH AFRL GROUNDWATER
LW007 FF RI/FS Federal Facilities 1/31/2004 9/24/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 9/24/2007 0 0
LX003 FF RD Federal Facilities 9/24/2007 6/12/2009 0 0
LY005 FF RA Federal Facilities 11/6/2007 10/26/2009 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 10/26/2009 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA1570024504 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Healy, Joseph
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902725

EDWARDS AIR FORCE BASE

EDWARDS AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 NORTH BASE
LV001 FF REMOVAL Federal Facilities 11/20/2009 8/1/2011 0 0
LW005 FF RI/FS Federal Facilities 11/22/2006 0 0

OPERABLE UNIT: 06 NASA DRYDEN
LW008 FF RI/FS Federal Facilities 11/11/2003 9/28/2006 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/2006 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2011 0 0
LX004 FF RD Federal Facilities 10/18/2007 2/15/2008 0 0
LY003 FF RA Federal Facilities 10/31/2007 0 0
LX018 FF RD Federal Facilities 9/28/2006 9/28/2006 0 0
LY018 FF RA Federal Facilities 9/28/2006 2/15/2008 0 0

OPERABLE UNIT: 07 BASEWIDE MISCELLANEOUS
LW012 FF RI/FS Federal Facilities 9/30/1996 0 0

OPERABLE UNIT: 08 NORTHWEST MAIN BASE SOILS
LW011 FF RI/FS Federal Facilities 8/18/2005 0 0

OPERABLE UNIT: 09 NORTHEAST AFRL GROUNDWATER
LW009 FF RI/FS Federal Facilities 8/12/2005 0 0

OPERABLE UNIT: 10 SITE 25 GROUNDWATER
LW006 FF RI/FS Federal Facilities 11/22/2006 0 0

OPERABLE UNIT: 11 AFRL SOIL & DEBRIS (OU 4&9)
LW013 FF RI/FS Federal Facilities 1/31/2004 8/4/2008 0 0
RO012 RECORD OF DECISION Federal Facilities 8/4/2008 0 0
EH001   Explanation Of Significant Differences 6/28/2013 0 0
LX012 FF RD Federal Facilities 8/4/2008 9/28/2009 0 0
LY012 FF RA Federal Facilities 8/4/2008 7/27/2011 0 0
OM008 OPERATIONS AND MAINTENANCE Federal Facilities 7/27/2011 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/25/2013 9/27/2013 0 0

OPERABLE UNIT: 12 NW AFRL - ARROYOS GROUNDWATER
LW016 FF RI/FS Federal Facilities 1/31/2004 0 0

OPERABLE UNIT: 13 SITE 3 LANDFILL
NI001 FF FS Federal Facilities 7/3/2007 9/21/2012 0 0
RO015 RECORD OF DECISION Federal Facilities 9/21/2012 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA1570024504 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Healy, Joseph
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902725

EDWARDS AIR FORCE BASE

EDWARDS AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 14 BASEWIDE MILITARY MUNITIONS
LV002 FF REMOVAL Federal Facilities 3/7/2012 0 0

OPERABLE UNIT: 15 CHEMICAL WEAPONS MATERIEL
LW004 FF RI/FS Federal Facilities 6/20/2006 9/16/2009 0 0
RO005 RECORD OF DECISION Federal Facilities 9/16/2009 0 0
LX005 FF RD Federal Facilities 9/16/2009 11/9/2010 0 0
LY004 FF RA Federal Facilities 12/13/2010 0 0

OPERABLE UNIT: 16 SITE 81/102 SKEET RANGES (OU2)
LW017 FF RI/FS Federal Facilities 2/4/2010 0 0

OPERABLE UNIT: 17 AFRL - MARS BLVD GROUNDWATER
LW018 FF RI/FS Federal Facilities 8/12/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA6170023208 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902770

EL TORO MARINE CORPS AIR STATION

EL TORO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1986 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/1/1989 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 9/28/1990 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 9/28/1990 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 2/21/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/21/1990 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2009 0 0

OPERABLE UNIT: 01 BASEWIDE GROUNDWATER
LW002 FF RI/FS Federal Facilities 9/28/1990 6/27/2002 0 0
RO001 RECORD OF DECISION Federal Facilities 6/27/2002 0 0
EH001   Explanation Of Significant Differences 3/14/2006 0 0
EH002   Explanation Of Significant Differences 12/15/2008 0 0
LX001 FF RD Federal Facilities 3/1/2003 5/31/2005 0 0
LY001 FF RA Federal Facilities 3/21/2005 3/27/2008 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 3/27/2008 0 0

OPERABLE UNIT: 02 SOIL VOC SOURCE AREA:  SITE 24
LW007 FF RI/FS Federal Facilities 9/28/1990 9/29/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1997 0 0
LX002 FF RD Federal Facilities 1/6/1998 1/20/1999 0 0
LY002 FF RA Federal Facilities 5/17/1999 6/30/2002 0 0
RO013 RECORD OF DECISION Federal Facilities 3/14/2006 0 0

OPERABLE UNIT: 03 SOIL SITES: 8, 11, 12
LW005 FF RI/FS Federal Facilities 9/28/1990 6/30/2002 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/1999 0 0
LX005 FF RD Federal Facilities 1/13/2000 3/31/2005 0 0
LY005 FF RA Federal Facilities 3/24/2005 2/3/2006 0 0
RO009 RECORD OF DECISION Federal Facilities 5/8/2007 0 0
LX008 FF RD Federal Facilities 9/12/2007 12/30/2008 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA6170023208 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902770

EL TORO MARINE CORPS AIR STATION

EL TORO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOIL SITES: 8, 11, 12
LY008 FF RA Federal Facilities 1/22/2009 4/30/2012 0 0

OPERABLE UNIT: 04 LANDFILLS: SITES 2 & 17
LW004 FF RI/FS Federal Facilities 9/28/1990 7/12/2000 0 0
RO003 RECORD OF DECISION Federal Facilities 7/12/2000 0 0
EH003   Explanation Of Significant Differences 7/29/2009 0 0
LX003 FF RD Federal Facilities 7/12/2000 11/22/2005 0 0
LY003 FF RA Federal Facilities 8/25/2005 3/5/2009 0 0
LW009 FF RI/FS Federal Facilities 10/25/2004 12/19/2005 0 0

OPERABLE UNIT: 05 LANDFILLS: SITES 3 & 5
LW001 FF RI/FS Federal Facilities 9/28/1990 3/7/2005 0 0
LX004 FF RD Federal Facilities 9/1/2008 8/13/2009 0 0
LY004 FF RA Federal Facilities 8/17/2009 6/10/2013 0 0
LW010 FF RI/FS Federal Facilities 12/6/2005 12/1/2006 0 0
RO010 RECORD OF DECISION Federal Facilities 3/6/2008 0 0
RO015 RECORD OF DECISION Federal Facilities 8/9/2010 0 0
LX012 FF RD Federal Facilities 7/1/2011 7/19/2011 0 0
LY011 FF RA Federal Facilities 7/19/2011 1/22/2013 0 0

OPERABLE UNIT: 06 NFA SITES
RO006 RECORD OF DECISION Federal Facilities 9/29/1997 0 0
LW006 FF RI/FS Federal Facilities 9/28/1990 9/29/1997 0 0

OPERABLE UNIT: 07 NFA:  SITES 7 & 14
RO007 RECORD OF DECISION Federal Facilities 6/6/2001 0 0
NH002 FF RI Federal Facilities 9/30/1997 9/7/1999 0 0

OPERABLE UNIT: 08 EOD RANGE: SITE 1
LX007 FF RD Federal Facilities 1/3/2012 12/19/2012 0 0
RO008 RECORD OF DECISION Federal Facilities 2/9/2012 0 0
NH001 FF RI Federal Facilities 9/28/1990 12/17/1993 0 0
NH003 FF RI Federal Facilities 6/3/2005 12/29/2006 0 0
NI001 FF FS Federal Facilities 1/29/2007 8/29/2008 0 0
NI002 FF FS Federal Facilities 1/29/2007 4/13/2011 0 0

OPERABLE UNIT: 09 BURN PITS: SITE 16
LW008 FF RI/FS Federal Facilities 4/30/1994 8/30/2002 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA6170023208 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902770

EL TORO MARINE CORPS AIR STATION

EL TORO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 BURN PITS: SITE 16
RO011 RECORD OF DECISION Federal Facilities 8/16/2003 0 0
TS001 TREATABILITY STUDY Federal Facilities 8/28/2000 8/28/2002 0 0
LX009 FF RD Federal Facilities 7/22/2005 1/20/2006 0 0
LY009 FF RA Federal Facilities 1/20/2006 10/9/2007 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 10/9/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD095989778 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0901680

FAIRCHILD SEMICONDUCTOR CORP. (MOUNTAIN VIEW PLANT)

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/10/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/2/2013 0 0
RV001 REMOVAL EPA Fund-Financed 2/13/1989 5/5/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1985 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/31/2010 9/16/2011 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/21/1999 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/29/2000 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1990 9/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/11/1989 11/29/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/29/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/1/2003 6/26/2007 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/12/2007 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/2010 9/16/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/16/2011 0 0

OPERABLE UNIT: 01 REGIONAL
FP001 FORWARD PLANNING EPA Fund-Financed 5/29/1985 7/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/30/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 6/9/1985 8/15/1985 0 0
BD002 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/15/1985 6/9/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/1/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/10/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/9/1989 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD095989778 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0901680

FAIRCHILD SEMICONDUCTOR CORP. (MOUNTAIN VIEW PLANT)

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 8/16/2010 0 0
EH002   Explanation Of Significant Differences 4/16/1996 0 0
EH001   Explanation Of Significant Differences 9/1/1990 0 0
BE001 PRP RD Responsible Party 1/2/1991 12/11/1996 1 0
BF002 PRP RA Responsible Party 12/11/1996 3/16/2000 1 0
ME001 PRP LR Responsible Party Other Start and Completion Anomaly 3/16/2000 1 0
LR001 LONG TERM RESPONSE ACTION Special Account Financed 9/9/1998 0 0
ME003 PRP LR Responsible Party Other Start and Completion Anomaly 3/16/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2003 9/30/2004 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Responsible Party 4/3/2006 6/16/2006 0 0
BD003 PRP RI/FS Responsible Party 6/16/2006 8/16/2010 0 0
NK001 PRP FS Responsible Party 9/27/2007 0 0
BE003 PRP RD Responsible Party 9/22/2011 0 0
BF003 PRP RA Responsible Party 11/16/2012 1 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 02 SOURCE CONTROL (SOILS & GW)
BE002 PRP RD Responsible Party 1/2/1991 4/4/1995 0 0
BF001 PRP RA Responsible Party 4/4/1995 9/28/2001 0 0
ME002 PRP LR Responsible Party 9/28/2001 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD097012298 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0962
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901685

FAIRCHILD SEMICONDUCTOR CORP. (SOUTH SAN JOSE PLANT)

SAN JOSE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/1/1992 0 0
SO001 STATE ORDER State Enforcement 1/18/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/8/1993 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 11/3/1988 1/18/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1995 6/23/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 4/29/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/26/1995 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/21/2011 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/10/1982 3/20/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/20/1989 0 0
BE001 PRP RD PRP Response Under Sta 3/20/1989 3/7/1990 0 0
BF001 PRP RA PRP Response Under Sta 3/20/1989 3/25/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/25/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/13/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/14/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/1992 0 0
NK001 PRP FS PRP Response Under Sta 3/28/2011 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD990793887 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0972
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902617

FIRESTONE TIRE & RUBBER CO. (SALINAS PLANT)

SALINAS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 4/8/1998 1/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/13/1990 6/13/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/17/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/25/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/17/1991 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/25/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/21/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/17/1991 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1992 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/17/1991 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/19/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 2/14/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA002 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 4/30/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 10/16/1985 9/13/1989 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 10/16/1985 12/24/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/13/1989 0 0
BE001 PRP RD PRP Response Under Sta 10/15/1989 4/11/1990 0 0
BF001 PRP RA PRP Response Under Sta 4/11/1990 12/24/1991 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 12/24/1991 5/21/1999 0 0
FE001 FIVE-YEAR REVIEW EPA In-House 4/21/1994 11/16/1994 0 0
FE002 FIVE-YEAR REVIEW EPA In-House 5/14/2001 9/28/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 12/24/1991 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020676 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902783

FORT ORD

MARINA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/13/1998 5/18/1999 0 0
LA001 LABORATORY SUPPORT Federal Facilities 6/9/1998 12/7/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/1/1986 4/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/20/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/28/1990 7/23/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/23/1990 7/23/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 10/1/1996 8/16/2002 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/15/2003 1/14/2010 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/27/2002 9/20/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/2/2007 9/25/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/25/2012 9/25/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/2007 0 0
TA003 TECHNICAL ASSISTANCE Federal Facilities 3/20/2013 0 0
TG004 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/1/2010 6/25/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/26/2007 0 0

OPERABLE UNIT: 01 FIRE DRILL AREA
LW003 FF RI/FS Federal Facilities 7/23/1990 9/29/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 9/29/1995 0 0
EH006   Explanation Of Significant Differences 7/14/2010 0 0
LX004 FF RD Federal Facilities 9/29/1995 9/29/1995 0 0
LY011 FF RA Federal Facilities 9/29/1995 9/8/2011 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/8/2011 0 0

OPERABLE UNIT: 02 LANDFILL
LW002 FF RI/FS Federal Facilities 7/23/1990 8/23/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 8/23/1994 0 0
EH002   Explanation Of Significant Differences 1/17/1997 0 0
EH001   Explanation Of Significant Differences 8/23/1995 0 0
EH005   Explanation Of Significant Differences 10/4/2006 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020676 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902783

FORT ORD

MARINA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 LANDFILL
LX002 FF RD Federal Facilities 9/15/1994 10/25/1995 0 0
LX003 FF RD Federal Facilities 9/15/1994 3/7/1996 0 0
LY012 FF RA Federal Facilities 8/23/1994 9/27/2002 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/27/2002 0 0
LY013 FF RA Federal Facilities 5/17/1997 0 0
LY028 FF RA Federal Facilities Other Completion Anomaly 8/23/1994 0 0

OPERABLE UNIT: 03 OVERALL SITE
LV009 FF REMOVAL Federal Facilities 7/13/1994 10/24/1994 0 0
LV010 FF REMOVAL Federal Facilities 7/19/1994 11/10/1994 0 0
LW004 FF RI/FS Federal Facilities 7/23/1990 1/17/1997 0 0
LW006 FF RI/FS Federal Facilities 7/23/1990 1/17/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 1/17/1997 0 0
JQ001   ROD Amendment 9/30/2009 0 0
EH003   Explanation Of Significant Differences 12/1/2003 0 0
LX008 FF RD Federal Facilities 1/17/1997 6/3/1997 0 0
LX009 FF RD Federal Facilities 2/1/1997 3/5/1997 0 0
LX010 FF RD Federal Facilities 2/1/1997 3/5/1997 0 0
LX011 FF RD Federal Facilities 2/1/1997 3/5/1997 0 0
LX012 FF RD Federal Facilities 2/1/1997 3/5/1997 0 0
LY023 FF RA Federal Facilities 5/5/1998 9/27/2002 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 9/27/2002 0 0
LY024 FF RA Federal Facilities 3/3/1997 9/20/1999 0 0
LY025 FF RA Federal Facilities 3/6/1997 9/20/1999 0 0
LY026 FF RA Federal Facilities 5/14/1998 9/20/1999 0 0
LY027 FF RA Federal Facilities 4/1/1999 0 0
LY030 FF RA Federal Facilities 5/5/1998 0 0

OPERABLE UNIT: 04 SURFACE SOILS
LW005 FF RI/FS Federal Facilities 11/4/1993 3/15/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 3/15/1994 0 0
LX001 FF RD Federal Facilities 5/17/1994 12/20/1994 0 0
LY001 FF RA Federal Facilities 9/2/1994 4/14/1997 0 0
LY002 FF RA Federal Facilities 6/19/1995 3/7/1996 0 0
LY003 FF RA Federal Facilities 6/21/1995 9/19/1996 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020676 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902783

FORT ORD

MARINA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SURFACE SOILS
LY004 FF RA Federal Facilities 6/26/1995 4/14/1997 0 0
LY005 FF RA Federal Facilities 6/26/1995 4/6/1998 0 0
LY006 FF RA Federal Facilities 7/5/1995 7/28/1997 0 0
LY007 FF RA Federal Facilities 7/10/1995 9/19/1996 0 0
LY008 FF RA Federal Facilities 7/10/1995 3/7/1996 0 0
LY009 FF RA Federal Facilities 7/26/1995 4/14/1997 0 0
LY010 FF RA Federal Facilities 8/1/1995 4/9/1997 0 0
LY019 FF RA Federal Facilities 3/2/1997 7/22/1997 0 0
LY020 FF RA Federal Facilities 5/20/1997 7/23/1997 0 0
LY015 FF RA Federal Facilities 7/1/1996 1/31/1997 0 0
LY016 FF RA Federal Facilities 4/11/1995 1/31/1997 0 0
LY021 FF RA Federal Facilities 4/27/1997 3/18/1998 0 0
LY022 FF RA Federal Facilities 2/20/1996 1/13/1998 0 0
LY032 FF RA Federal Facilities 11/10/1997 2/5/2002 0 0
LY033 FF RA Federal Facilities 6/1/1995 2/5/2002 0 0
LY035 FF RA Federal Facilities 7/18/1997 3/16/2005 0 0

OPERABLE UNIT: 05 NO ACTION SOILS
LW001 FF RI/FS Federal Facilities 7/23/1990 4/13/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 4/13/1995 0 0

OPERABLE UNIT: 07 SITE 3 BEACH RANGE
RO006 RECORD OF DECISION Federal Facilities 1/17/1997 0 0
LX006 FF RD Federal Facilities 2/1/1997 6/9/1997 0 0
LY017 FF RA Federal Facilities 5/31/1997 9/20/2000 0 0

OPERABLE UNIT: 08 OE TRACK 0
LW007 FF RI/FS Federal Facilities 4/11/2000 7/2/2002 0 0
RO008 RECORD OF DECISION Federal Facilities 7/2/2002 0 0
EH004   Explanation Of Significant Differences 4/26/2005 0 0

OPERABLE UNIT: 09 OE TRACK 1
LW008 FF RI/FS Federal Facilities 4/11/2000 4/6/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 4/6/2005 0 0

OPERABLE UNIT: 10 OE TRACK 2
LV008 FF REMOVAL Federal Facilities 5/20/1994 8/26/2008 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020676 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902783

FORT ORD

MARINA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 OE TRACK 2
LV011 FF REMOVAL Federal Facilities 5/8/1998 5/8/1998 0 0
LV012 FF REMOVAL Federal Facilities 9/1/1997 8/26/2008 0 0
LV013 FF REMOVAL Federal Facilities 10/26/2001 10/24/2003 0 0
LV014 FF REMOVAL Federal Facilities 12/14/2001 8/28/2008 0 0
LV015 FF REMOVAL Federal Facilities 1/23/2002 5/15/2008 0 0
LV016 FF REMOVAL Federal Facilities 12/1/2003 12/1/2003 0 0
LV017 FF REMOVAL Federal Facilities 2/6/2004 5/4/2004 0 0
LW009 FF RI/FS Federal Facilities 4/11/2000 8/26/2008 0 0
LW011 FF RI/FS Federal Facilities 4/11/2000 9/20/2002 0 0
RO013 RECORD OF DECISION Federal Facilities 9/20/2002 0 0
LX015 FF RD Federal Facilities 7/1/2006 8/8/2006 0 0
LY034 FF RA Federal Facilities 10/24/2003 2/12/2007 0 0
LY037 FF RA Federal Facilities 10/19/2006 9/16/2010 0 0
LW013 FF RI/FS Federal Facilities 3/27/2007 11/21/2008 0 0
LW019 FF RI/FS Federal Facilities 4/23/2013 0 0
RO015 RECORD OF DECISION Federal Facilities 11/21/2008 0 0
RO016 RECORD OF DECISION Federal Facilities 8/26/2008 0 0
LX016 FF RD Federal Facilities 11/25/2008 7/27/2009 0 0
LX018 FF RD Federal Facilities 4/28/2010 8/20/2010 0 0
LY038 FF RA Federal Facilities 11/25/2008 7/27/2009 0 0
LY039 FF RA Federal Facilities 4/28/2010 8/20/2010 0 0

OPERABLE UNIT: 11 OE TRACK 3
LW010 FF RI/FS Federal Facilities 6/3/2005 5/15/2008 0 0
RO011 RECORD OF DECISION Federal Facilities 5/15/2008 0 0
LX013 FF RD Federal Facilities 5/15/2008 12/10/2008 0 0
LY031 FF RA Federal Facilities 12/10/2008 9/8/2011 0 0
LX017 FF RD Federal Facilities 2/27/2009 7/9/2009 0 0
LY044 FF RA Federal Facilities 10/6/2009 8/15/2012 0 0
LX019 FF RD Federal Facilities 2/11/2010 7/31/2010 0 0
LY045 FF RA Federal Facilities 10/7/2010 9/5/2013 0 0
LY047 FF RA Federal Facilities 10/6/2011 0 0
LY048 FF RA Federal Facilities 3/4/2013 0 0
LY049 FF RA Federal Facilities 6/1/2013 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 96
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020676 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902783

FORT ORD

MARINA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 CARBON TET PLUME
LW012 FF RI/FS Federal Facilities 7/29/2002 5/1/2006 0 0
RO014 RECORD OF DECISION Federal Facilities 2/6/2008 0 0
LX014 FF RD Federal Facilities 2/6/2008 8/1/2008 0 0
LY036 FF RA Federal Facilities 8/1/2008 9/3/2013 0 0

OPERABLE UNIT: 13 PRIVATIZATION PARCELS
LW014 FF RI/FS Prospective Purchaser 5/24/2008 0 0
LW015 FF RI/FS Prospective Purchaser 8/1/2008 0 0
LW016 FF RI/FS Prospective Purchaser 2/27/2009 0 0
LW017 FF RI/FS Prospective Purchaser 10/9/2009 0 0
LW018 FF RI/FS Prospective Purchaser 7/18/2013 0 0
TA002 TECHNICAL ASSISTANCE Federal Facilities 2/19/2013 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 3/20/2013 0 0
TG003 TECHNICAL ASSISTANCE GRANT Federal Facilities 11/1/2007 12/21/2007 0 0
TG005 TECHNICAL ASSISTANCE GRANT Federal Facilities 2/19/2013 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 97
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980636914 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901854

FRESNO MUNICIPAL SANITARY LANDFILL

FRESNO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1981 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/1999 8/18/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1989 8/2/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/10/1990 6/10/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1991 1/31/1991 0 0
BB001 PRP REMOVAL Responsible Party 9/24/1990 9/30/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 3/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/17/1987 8/1/1987 0 0
NS002 NPL RP SEARCH Federal Enforcement 8/4/1989 4/27/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/20/1990 9/20/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/17/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/12/1992 5/12/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/21/1997 2/9/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/19/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/20/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 2/9/1998 6/10/1998 0 0
LO001   Lodged By DOJ 2/25/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/25/2004 9/27/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0

OPERABLE UNIT: 01 SOURCE CONTROL
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/1990 0 0
BD001 PRP RI/FS Responsible Party 9/20/1990 9/30/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/13/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1993 0 0
EH001   Explanation Of Significant Differences 9/27/2012 0 0
BE001 PRP RD Responsible Party 12/17/1993 8/6/1997 0 0
BF001 PRP RA Responsible Party 8/6/1997 9/15/2003 1 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980636914 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901854

FRESNO MUNICIPAL SANITARY LANDFILL

FRESNO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOURCE CONTROL
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/15/2003 0 0

OPERABLE UNIT: 02 GROUNDWATER
BD002 PRP RI/FS Responsible Party Phased Start 9/20/1990 9/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 12/17/1990 9/30/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/30/1996 0 0
EH002   Explanation Of Significant Differences 9/27/2012 0 0
BE004 PRP RD Responsible Party 6/10/1998 9/27/2007 0 0
BF004 PRP RA Responsible Party Other Completion Anomaly 9/27/2007 0 0
BE002 PRP RD Responsible Party 6/10/1998 9/1/1999 0 0
BF002 PRP RA Responsible Party 9/1/1999 9/26/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD071530380 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Arthur, Bonnie
ON-SCENE COORD (OSC): Shane, Daniel M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 094R
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0901554

FRONTIER FERTILIZER

DAVIS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1985 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 1/14/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 5/12/1998 10/7/1999 0 0
RV001 REMOVAL EPA Fund-Financed 4/19/1995 4/4/1997 5 0
RV002 REMOVAL EPA Fund-Financed 8/11/2000 9/28/2006 13 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1985 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/18/1990 1/3/1991 0 0
HR001 HRS PACKAGE State, Fund Financed 1/11/1994 0 0
NP001 PROPOSAL TO NPL State, Fund Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/25/1992 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 9/15/1993 9/15/1993 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/18/2008 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/28/1999 9/30/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/1/1995 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 8/2/1993 9/28/2006 12 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/28/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/9/2007 9/30/2009 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/25/2007 16 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/28/2006 4 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $52 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA2570024453 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902737

GEORGE AIR FORCE BASE

VICTORVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1987 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/7/1990 9/21/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/21/1990 9/21/1990 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 11/12/1998 11/12/1998 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/30/2000 1/16/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/6/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/2/2011 0 0
LA001 LABORATORY SUPPORT Federal Facilities 8/19/1998 0 0

OPERABLE UNIT: 01 OVERALL SITE
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 8/26/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 8/26/1992 0 0
LV001 FF REMOVAL Federal Facilities 9/21/1990 2/1/1992 0 0
LW001 FF RI/FS Federal Facilities 9/21/1990 3/7/1994 0 0
FS001 FEASIBILITY STUDY Federal Facilities 2/18/2010 0 0
RO001 RECORD OF DECISION Federal Facilities 3/7/1994 0 0
LX001 FF RD Federal Facilities Other Completion Anomaly 3/7/1994 4/30/1996 0 0
LY001 FF RA Federal Facilities Other Completion Anomaly 4/30/1996 2/21/1997 0 0

OPERABLE UNIT: 02 GROUNDWATER
TA001 TECHNICAL ASSISTANCE Federal Facilities 3/30/2000 3/30/2001 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/15/1991 0 0
LV002 FF REMOVAL Federal Facilities 9/21/1990 5/1/1992 0 0
LV003 FF REMOVAL Federal Facilities Other Completion Anomaly 3/27/2002 0 0
LV004 FF REMOVAL Federal Facilities Other Completion Anomaly 6/17/2002 0 0
LV005 FF REMOVAL Federal Facilities Other Completion Anomaly 2/10/2002 4/12/2004 0 0
LW002 FF RI/FS Federal Facilities Other Completion Anomaly 9/21/1990 3/29/2005 0 0

OPERABLE UNIT: 03 OU03
LW003 FF RI/FS Federal Facilities 8/27/1991 10/5/1998 0 0
LV006 FF REMOVAL Federal Facilities 3/17/1995 8/20/2003 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA2570024453 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Aycock, Mary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902737

GEORGE AIR FORCE BASE

VICTORVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OU03
LV007 FF REMOVAL Federal Facilities 3/17/1995 8/20/2003 0 0
LV008 FF REMOVAL Federal Facilities 4/7/1996 0 0
LV009 FF REMOVAL Federal Facilities 1/7/1991 2/28/1992 0 0
LV010 FF REMOVAL Federal Facilities 3/29/1996 0 0
LV011 FF REMOVAL Federal Facilities 3/17/1995 8/27/2003 0 0
LV012 FF REMOVAL Federal Facilities 9/30/2000 0 0
LV013 FF REMOVAL Federal Facilities 3/17/1995 8/27/2003 0 0
LV015 FF REMOVAL Federal Facilities 7/7/2002 1/13/2003 0 0
LV017 FF REMOVAL Federal Facilities 3/12/1996 4/29/2005 0 0
RO002 RECORD OF DECISION Federal Facilities 10/5/1998 0 0
EH004   Explanation Of Significant Differences 11/15/2003 0 0
EH003   Explanation Of Significant Differences 7/2/2002 0 0
LX002 FF RD Federal Facilities Other Completion Anomaly 5/22/1995 0 0
LY002 FF RA Federal Facilities Other Completion Anomaly 4/29/1996 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 1/3/2000 0 0

OPERABLE UNIT: 05 OU05
LV016 FF REMOVAL Federal Facilities 9/20/2002 9/26/2003 0 0
LV019 FF REMOVAL Federal Facilities 8/7/2000 4/1/2002 0 0
LV020 FF REMOVAL Federal Facilities 11/14/1998 2/26/1999 0 0
LV021 FF REMOVAL Federal Facilities 6/16/2006 0 0
LV022 FF REMOVAL Federal Facilities 6/16/2006 0 0
FS002 FEASIBILITY STUDY Federal Facilities 8/31/2010 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 102
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD009688052 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): Wise, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09X6
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901242

HALACO ENGINEERING COMPANY

OXNARD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/2006 4/21/2006 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/19/2006 7/5/2006 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/2009 12/11/2009 0 0
RP001 NON-NPL PRP SEARCH EPA In-House 2/10/2006 6/19/2006 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/2/2009 2/4/2010 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 6/19/2006 8/31/2006 2 0
RV002 REMOVAL EPA Fund-Financed 6/19/2006 3/22/2008 0 0
RV003 REMOVAL EPA Fund-Financed 2/8/2010 9/16/2010 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 8/21/2006 9/12/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 11/1/1979 4/1/1983 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/18/1990 8/7/1992 0 0
OY001 INT. RMVL ASSESS AND EXPANDED SITE INSPECTION EPA Fund-Financed 2/1/2006 1/10/2007 0 0
VA001 OTHER CLEANUP ACTIVITY State, Fund Financed 10/10/2000 1/10/2007 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/6/2006 3/7/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/2006 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/2006 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/29/2006 3/29/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/7/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/1/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 6/28/2011 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/14/2009 0 0

OPERABLE UNIT: 01 OU01
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 3/21/2007 3 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 9/17/2010 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD980884209 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902134

HEWLETT-PACKARD (620-640 PAGE MILL ROAD)

PALO ALTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1984 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 4/8/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1989 8/3/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1990 8/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/4/1989 3/30/1990 0 0
SO001 STATE ORDER State Enforcement 3/15/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/18/1992 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/18/1996 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/2/1998 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/27/1998 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/18/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/28/1992 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 3/16/1989 3/24/1995 0 0
ED001 RISK/HEALTH ASSESSMENT PRP Response Under Sta 9/30/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/2/1991 3/24/1995 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/5/1990 7/31/1998 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/24/1995 0 0
BE001 PRP RD PRP Response Under Sta 9/21/1994 1/23/1995 0 0
BF001 PRP RA PRP Response Under Sta 1/23/1995 12/11/1996 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Lead Under State 4/1/1983 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 9/14/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1997 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD980736284 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902025

INDUSTRIAL WASTE PROCESSING

FRESNO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 1/21/1999 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/30/2000 8/15/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 4/1/1996 2/14/1997 0 0
RV001 REMOVAL EPA Fund-Financed 6/20/1988 8/18/1988 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1980 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/12/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/19/1989 3/30/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/3/1990 6/26/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/29/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/20/1992 8/18/1992 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 10/19/1992 5/12/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/12/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/25/1991 2/25/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/17/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 2/14/1997 7/30/1997 0 0
LO001   Lodged By DOJ 4/23/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/12/1994 7/8/1994 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/28/1995 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1991 11/6/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1994 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 11/13/1995 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 11/21/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2009 0 0

OPERABLE UNIT: 01 SOIL
BB001 PRP REMOVAL Responsible Party 1/21/1998 8/20/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 3/31/2003 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/24/1992 5/12/1993 1 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD980736284 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09G9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902025

INDUSTRIAL WASTE PROCESSING

FRESNO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/12/1993 6/21/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 6/15/1995 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/30/2006 2/15/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2004 9/28/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1999 0 0

OPERABLE UNIT: 02 GROUNDWATER
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 1/25/1999 5/5/1999 0 0

** END OF SITE SUMMARY ** $2 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 106
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD061620217 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0986
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901482

INTEL CORP. (MOUNTAIN VIEW PLANT)

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 3/25/1991 3/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1985 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/11/1989 9/27/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1990 4/10/1992 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement Other Start and Completion Anomaly 9/30/2010 9/28/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/2011 3/6/2012 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 01 REGIONAL
FP001 FORWARD PLANNING EPA Fund-Financed 5/29/1985 7/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 6/9/1985 8/15/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/15/1985 6/9/1989 0 0
BD002 PRP RI/FS Responsible Party 6/16/2006 8/16/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 11/30/1986 0 0
NK001 PRP FS Responsible Party 9/27/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/9/1989 0 0
EH002   Explanation Of Significant Differences 4/16/1996 0 0
EH001   Explanation Of Significant Differences 9/1/1990 0 0
JQ001   ROD Amendment 8/16/2010 0 0
BE002 PRP RD Responsible Party 5/14/1991 12/11/1996 0 0
BF002 PRP RA Responsible Party 12/11/1996 3/16/2000 0 0
ME001 PRP LR Responsible Party 3/16/2000 0 0
BE003 PRP RD Responsible Party 9/28/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD061620217 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0986
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901482

INTEL CORP. (MOUNTAIN VIEW PLANT)

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REGIONAL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2003 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/1999 0 0

OPERABLE UNIT: 02 SOURCE CONTROL (SOILS & GW)
BE001 PRP RD Responsible Party 5/14/1991 4/17/1995 0 0
BF001 PRP RA Responsible Party 4/17/1995 9/28/2001 0 0
ME002 PRP LR Responsible Party 9/28/2001 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 108
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAT000612184 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0988
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902632

INTEL CORP. (SANTA CLARA III)

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1991 4/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1992 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 7/18/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/17/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1996 3/5/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 2/17/1993 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Response Under Sta 2/1/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 9/15/2010 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 9/20/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/14/1992 7/14/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/20/1990 0 0
JQ001   ROD Amendment 9/7/2010 0 0
BE001 PRP RD PRP Response Under Sta 9/20/1990 9/20/1990 0 0
BF001 PRP RA PRP Response Under Sta 9/20/1990 8/18/1992 0 0
FE001 FIVE-YEAR REVIEW PRP Response Under Sta 8/15/2001 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 8/18/1992 0 0
IP002 INITIAL REMEDIAL MEASURE PRP Lead Under State 6/1/1982 0 0
NK001 PRP FS Responsible Party 9/5/2006 5/5/2010 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/4/2011 0 0
BF002 PRP RA Responsible Party 6/3/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/18/1992 0 0
FE002 FIVE-YEAR REVIEW PRP Response Under Sta 9/20/2006 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAT000612184 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0988
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902632

INTEL CORP. (SANTA CLARA III)

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
FE003 FIVE-YEAR REVIEW PRP Response Under Sta 11/6/1995 0 0
FE004 FIVE-YEAR REVIEW PRP Response Under Sta 11/23/2010 6/1/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD092212497 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0987
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901661

INTEL MAGNETICS

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1991 4/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
SO001 STATE ORDER State Enforcement 5/17/1989 0 0
SO002 STATE ORDER State Enforcement 6/19/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/23/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 6/23/1993 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Response Under Sta 2/1/1985 4/1/1995 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 5/17/1989 8/26/1991 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 5/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/26/1991 0 0
BE001 PRP RD PRP Response Under Sta 8/26/1991 8/26/1991 0 0
BF001 PRP RA PRP Response Under Sta 8/26/1991 8/19/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 8/19/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/1/2002 9/27/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/10/2007 9/28/2007 0 0
IP002 INITIAL REMEDIAL MEASURE PRP Lead Under State 6/1/1982 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/19/1992 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD041472341 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0901325

INTERSIL INC./SIEMENS COMPONENTS

CUPERTINO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/7/1989 8/7/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/14/1990 8/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 3/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
SO001 STATE ORDER State Enforcement 3/15/1989 0 0
SO002 STATE ORDER State Enforcement 8/15/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1995 3/5/1996 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 5/9/1992 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/26/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/17/1992 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 3/16/1989 9/27/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/26/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1990 0 0
BE001 PRP RD PRP Response Under Sta 9/27/1990 9/27/1990 0 0
BF001 PRP RA PRP Response Under Sta 9/27/1990 9/8/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/27/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 9/28/2000 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980498612 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0917
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901755

IRON MOUNTAIN MINE

REDDING CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/13/1991 12/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 9/7/1988 3/3/1989 1 0
BB001 PRP REMOVAL Responsible Party 9/30/1989 9/15/1994 0 0
RV002 REMOVAL EPA Fund-Financed 8/1/1997 3/15/1998 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/20/1990 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/15/1990 11/15/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1993 3/31/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1990 3/29/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1986 4/30/1987 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 11/3/1992 11/3/1992 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 4/19/1994 4/19/1994 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 9/30/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/15/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 1/2/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/2/1992 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 11/3/1992 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 4/19/1994 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 10/4/2000 12/8/2000 0 0
LO001   Lodged By DOJ 10/19/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/1/1990 7/13/1990 0 0
PI001 PRELIMINARY INJUNCTION Federal Enforcement 8/29/1988 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/25/1990 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/1/1987 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/8/1998 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980498612 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0917
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901755

IRON MOUNTAIN MINE

REDDING CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/29/2003 9/30/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/16/2007 7/14/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/15/1990 0 0
LV001 FF REMOVAL Federal Facilities 6/26/2002 12/15/2005 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 12/15/2010 0 0
LO002   Lodged By DOJ 12/15/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/12/2002 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

OPERABLE UNIT: 01 WATER MANAGEMENT
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/19/1983 10/3/1986 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/19/1983 1/30/1991 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/20/1991 12/13/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/19/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/3/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/25/1987 5/4/1988 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/5/1987 5/11/1990 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/25/1987 6/1/1989 1 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 9/25/1987 3/29/1990 2 0
RD006 REMEDIAL DESIGN EPA Fund-Financed 9/21/1992 9/30/2000 5 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/15/1989 3/29/1990 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed 6/6/1988 9/26/1989 3 0
RA003 REMEDIAL ACTION EPA Fund-Financed 3/29/1989 1/30/1990 2 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 3/29/1990 1/30/1991 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/2/1991 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/8/1983 0 0

OPERABLE UNIT: 02 SOURCE CONTROL
CO002 COMBINED RI/FS EPA Fund-Financed 3/28/1987 9/30/1992 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
BE001 PRP RD Responsible Party 1/27/1993 9/30/1999 1 0
BF002 PRP RA Responsible Party 9/30/1999 9/29/2000 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/15/1994 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980498612 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0917
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901755

IRON MOUNTAIN MINE

REDDING CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 OLD/NO. 8 MINE SEEP
CO003 COMBINED RI/FS EPA Fund-Financed 8/6/1992 9/24/1993 3 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/24/1993 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed 9/30/1993 5/22/1996 1 0
BE002 PRP RD Responsible Party 9/21/1994 9/30/1999 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 8/23/1994 9/29/2000 8 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/15/1994 0 0

OPERABLE UNIT: 04 SLICKROCK CREEK AREA SOURCE
CO004 COMBINED RI/FS EPA Fund-Financed 4/21/1994 9/30/1997 2 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
BE003 PRP RD Responsible Party Original Action Take Over 9/29/2000 1 0
BF004 PRP RA Responsible Party Original Action Take Over 9/29/2000 9/29/2000 0 0
ME001 PRP LR Responsible Party 9/24/2004 1 0
RD008 REMEDIAL DESIGN EPA Fund-Financed New Action Resulting from Take Over 9/27/2000 7/30/2001 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 9/27/2000 9/24/2004 113 0

OPERABLE UNIT: 05 SEDIMENTS
CO005 COMBINED RI/FS EPA Fund-Financed 9/18/1996 9/30/2004 4 0
RO005 RECORD OF DECISION EPA Fund-Financed 9/30/2004 0 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 1/21/2005 9/27/2007 3 0
RA006 REMEDIAL ACTION EPA Fund-Financed 8/28/2008 6/27/2012 46 0

OPERABLE UNIT: 06 BOULDER CREEK AREA SOURCE
CO007 COMBINED RI/FS EPA Fund-Financed 9/29/1996 6 0

** END OF SITE SUMMARY ** $210 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD000625731 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0974
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900917

J.H. BAXTER & CO.

WEED CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 9/11/1998 10/29/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 10/21/1997 10/21/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/30/1990 7/30/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/18/1991 4/18/1991 0 0
BB001 PRP REMOVAL Responsible Party 8/28/1986 9/30/1986 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/1986 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/19/1986 0 0
HR002 HRS PACKAGE EPA Fund-Financed 11/18/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/15/1991 8/19/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/19/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/23/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/15/1999 8/6/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/12/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 6/15/1999 8/6/2001 0 0
LO001   Lodged By DOJ 5/30/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2009 0 0

OPERABLE UNIT: 01 OVERALLSITE
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 1/23/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 4/4/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/14/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/14/1987 9/27/1990 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/14/1987 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 8/4/1995 3/27/1998 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD000625731 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0974
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900917

J.H. BAXTER & CO.

WEED CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALLSITE
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1990 0 0
EH001   Explanation Of Significant Differences 9/13/2001 0 0
JQ001   ROD Amendment 3/27/1998 0 0
BE003 PRP RD Responsible Party Phased Start & Completion 8/19/1991 7/16/1992 0 0
BF001 PRP RA Responsible Party 7/16/1992 9/14/2001 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2000 7/7/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 2/28/2005 9/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE001 PRP RD Responsible Party 8/19/1991 3/2/1998 1 0
BF002 PRP RA Responsible Party 9/11/1998 9/14/2001 0 0
ME001 PRP LR Responsible Party 9/14/2001 0 0

OPERABLE UNIT: 03 SOIL
BE002 PRP RD Responsible Party 8/19/1991 2/16/2000 0 0
BF003 PRP RA Responsible Party 2/25/2000 9/14/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/14/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/14/2001 0 0

** END OF SITE SUMMARY ** $4 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD009103318 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09F6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901126

JASCO CHEMICAL CORP.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/11/1991 4/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/1988 1/17/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/1/1988 11/1/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/15/1992 12/3/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/3/1992 0 0
AV006 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/12/1997 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/29/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/21/2000 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 7/29/1998 4/29/1999 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/8/1991 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/2/1993 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/19/1995 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/29/1996 0 0
AV007 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/18/1998 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 12/13/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/7/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/13/1988 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/9/1995 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 2/9/1995 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 12/15/1995 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 12/18/1996 0 0
NS002 NPL RP SEARCH Federal Enforcement 7/6/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/21/1998 0 0
AV008 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/29/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 5/19/2010 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD009103318 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09F6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901126

JASCO CHEMICAL CORP.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
BD001 PRP RI/FS Responsible Party 12/21/1988 9/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 4/20/1988 7/1/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/1/1991 5/22/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1992 0 0
EH001   Explanation Of Significant Differences 9/13/2002 0 0
EH002   Explanation Of Significant Differences 9/26/2012 0 0
BE001 PRP RD Responsible Party 12/16/1992 7/31/1996 0 0
TS001 TREATABILITY STUDY Responsible Party 6/15/1994 2/1/1998 0 0
BF001 PRP RA Responsible Party 7/31/1996 9/9/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/12/2006 9/28/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD008339467 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Jurist, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09WR
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 54
SITE ID: 0904837

JERVIS B. WEBB CO.

SOUTH GATE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/30/1994 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/7/1994 9/30/1994 0 0
OO001 SITE REASSESSMENT State, Fund Financed 9/26/2001 5/15/2002 0 0
OO002 SITE REASSESSMENT EPA Fund-Financed 5/23/2006 0 0
VA001 OTHER CLEANUP ACTIVITY State, Fund Financed 5/23/2006 1/18/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/18/2011 9/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Completion Anomaly 4/11/2012 0 0
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 4/11/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA9800013030 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Huang, Judy
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 092U
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0903438

JET PROPULSION LABORATORY (NASA)

PASADENA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 5/1/1988 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 12/18/1998 5/18/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/8/1989 0 0
ES001 EXPANDED SITE INSPECTION Federal Facilities 4/2/1991 0 0
HR001 HRS PACKAGE Federal Facilities 10/13/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/4/1992 12/23/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/23/1992 12/23/1992 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/14/2011 2/17/2012 0 0

OPERABLE UNIT: 01 ONSITE GW
LW001 FF RI/FS Federal Facilities 12/23/1992 2/8/2007 0 0
TS001 TREATABILITY STUDY Federal Facilities 3/1/1999 6/30/1999 0 0
RO001 RECORD OF DECISION Federal Facilities 2/8/2007 0 0
LX001 FF RD Federal Facilities 2/8/2007 2/8/2007 0 0
LY002 FF RA Federal Facilities 2/8/2007 4/1/2011 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 4/1/2011 0 0

OPERABLE UNIT: 02 SOILS/SVE
LW002 FF RI/FS Federal Facilities 7/7/1993 9/19/2002 0 0
RO002 RECORD OF DECISION Federal Facilities 9/19/2002 0 0
LX002 FF RD Federal Facilities 11/29/2002 4/28/2003 0 0
LY001 FF RA Federal Facilities 4/28/2003 1/3/2007 0 0

OPERABLE UNIT: 03 OFFSITE GW
LV001 FF REMOVAL Federal Facilities 8/23/2004 6/28/2007 0 0
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 4/29/1994 6/28/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 6/28/2007 0 0
LX003 FF RD Federal Facilities 6/28/2007 6/28/2007 0 0
LY003 FF RA Federal Facilities 6/28/2007 9/12/2011 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 9/12/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980737613 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Mayer, Kevin
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0939
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902040

JIBBOOM JUNKYARD

SACRAMENTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1990 9/5/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/14/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/25/1992 3/21/1995 0 0
LO001   Lodged By DOJ 2/10/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/25/1992 3/21/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/24/1989 9/10/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/24/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 1/13/2009 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 6/13/1984 5/9/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/13/1984 7/1/1987 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/13/1984 5/9/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/9/1985 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/25/1985 9/1/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/23/1985 1/2/1986 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/1/1985 7/1/1987 5 0
CQ002 CLOSE OUT REPORT EPA Fund-Financed 3/31/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/20/2007 9/28/2007 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CA1141190578 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Sickles, James
ON-SCENE COORD (OSC): Duncan, Will DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09FM
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0903986

KLAU/BUENA VISTA MINE

PASO ROBLES CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 7/17/1991 0 0
RV005 REMOVAL Special Account Financed 11/16/2005 11/1/2006 0 0
RV001 REMOVAL EPA Fund-Financed 7/8/1999 7/12/1999 3 0
BB001 PRP REMOVAL Responsible Party 7/12/1999 7/10/2000 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 3/28/2001 1/15/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/12/1999 0 0
RV002 REMOVAL EPA Fund-Financed 7/10/1999 7/12/1999 0 0
RV003 REMOVAL EPA Fund-Financed 10/7/2002 7/21/2003 0 0
RV004 REMOVAL EPA Fund-Financed 7/18/2005 8/30/2005 0 0
RV006 REMOVAL EPA Fund-Financed 6/9/2008 7/2/2008 0 0
RV007 REMOVAL EPA Fund-Financed 9/21/2010 12/31/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/6/2001 9/5/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 11/15/2002 0 0
LO001   Lodged By DOJ 9/16/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0

OPERABLE UNIT: 01 MINE PROPER
CO001 COMBINED RI/FS EPA Fund-Financed 9/14/2006 3 0

OPERABLE UNIT: 02 LAS TABLAS CK WATERSHED
CO002 COMBINED RI/FS EPA Fund-Financed 3/11/2009 4 0

OPERABLE UNIT: 03 LAKE NACIMIENTO
CO003 COMBINED RI/FS EPA Fund-Financed 8/16/2010 1 0

** END OF SITE SUMMARY ** $12 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009112087 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0943
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0901135

KOPPERS CO., INC. (OROVILLE PLANT)

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 2/5/1999 2/5/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1990 8/3/1990 0 0
BB001 PRP REMOVAL Responsible Party 4/10/1987 6/23/1988 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 4/25/1986 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/25/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/23/1990 9/28/1990 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 4/10/1987 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 8/16/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 3/1/1991 2/6/1992 0 0
LO001   Lodged By DOJ 6/12/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/9/1993 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/29/1986 7/12/1988 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/19/1993 7/14/1993 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/13/1994 11/29/1994 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/22/1996 8/8/1996 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/30/1997 5/2/1997 0 0
PC008 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/6/1998 3/13/1998 0 0
PC009 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/8/1999 3/22/1999 0 0
PC010 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/7/2000 4/7/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/23/1988 8/16/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/20/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/12/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 8/20/1993 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 12/9/1994 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 8/22/1996 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009112087 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0943
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0901135

KOPPERS CO., INC. (OROVILLE PLANT)

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC011 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/2/2001 2/7/2001 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/24/2003 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
BB002 PRP REMOVAL Responsible Party 9/13/1994 8/20/1995 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 4/25/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 4/25/1986 9/13/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/15/1985 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 12/29/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/13/1989 0 0
EH001   Explanation Of Significant Differences 1/21/1991 0 0
JQ001   ROD Amendment 8/29/1996 0 0
JQ002   ROD Amendment 9/23/1999 0 0
BE001 PRP RD Responsible Party 10/1/1990 12/28/1992 0 0
BE002 PRP RD Responsible Party 1/15/1991 1/31/1992 0 0
BE003 PRP RD Responsible Party 1/15/1992 8/27/1993 0 0
BE004 PRP RD Responsible Party 2/21/1992 9/17/1993 0 0
BE005 PRP RD Responsible Party Other Completion Anomaly 2/21/1992 9/17/1993 0 0
BE006 PRP RD Responsible Party Other Completion Anomaly 2/21/1992 5/20/1996 0 0
BE008 PRP RD Responsible Party Other Start and Completion Anomaly 9/15/1994 8/21/1995 0 0
BF001 PRP RA Responsible Party 1/31/1992 9/29/1993 0 0
BF002 PRP RA Responsible Party 12/28/1992 9/29/1993 0 0
BF003 PRP RA Responsible Party 8/27/1993 6/19/1995 0 0
BF004 PRP RA Responsible Party Other Completion Anomaly 9/17/1993 10/20/1993 0 0
BF005 PRP RA Responsible Party Other Start and Completion Anomaly 3/29/1996 0 0
BF006 PRP RA Responsible Party Other Start and Completion Anomaly 3/31/1994 0 0
BF009 PRP RA Responsible Party 9/17/1996 5/5/2003 1 0
FE001 FIVE-YEAR REVIEW Responsible Party 8/24/1997 12/28/1997 0 0
BE009 PRP RD Responsible Party 8/29/1996 9/30/1996 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 2/28/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/2002 2/7/2003 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009112087 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0943
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 0901135

KOPPERS CO., INC. (OROVILLE PLANT)

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
FE003 FIVE-YEAR REVIEW Responsible Party 10/1/2007 7/28/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/4/2003 0 0
FE004 FIVE-YEAR REVIEW Responsible Party 8/28/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2890190000 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 097J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0904786

LABORATORY FOR ENERGY-RELATED HEALTH RESEARCH/OLD CAMPUS LAN

DAVIS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1988 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 4/10/1998 3/2/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/25/1990 0 0
PA002 PRELIMINARY ASSESSMENT Federal Facilities 5/11/1990 0 0
SI001 SITE INSPECTION Federal Facilities 9/30/1991 0 0
HR001 HRS PACKAGE Federal Facilities 1/11/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 1/18/1994 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 5/31/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 3/30/1995 1/14/2001 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/15/2001 6/11/2010 0 0

OPERABLE UNIT: 01 DOE AREAS
IN001 IAG NEGOTIATIONS Federal Enforcement 6/12/1995 10/29/1999 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/12/1995 10/29/1999 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/30/1997 5/12/1998 0 0
LV001 FF REMOVAL Federal Facilities 5/12/1998 6/13/2001 0 0
LV002 FF REMOVAL Federal Facilities 4/19/2001 2/19/2004 0 0
NH001 FF RI Federal Facilities 9/30/1994 9/18/2003 0 0
NI001 FF FS Federal Facilities 9/22/2005 3/7/2008 0 0
RO001 RECORD OF DECISION Federal Facilities 12/15/2009 0 0

OPERABLE UNIT: 02 UCD AREAS
BD001 PRP RI/FS Responsible Party 9/30/1999 4/30/2012 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 11/1/1995 12/5/1997 0 0
BB001 PRP REMOVAL Responsible Party 12/5/1997 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/1/1999 8/24/1999 0 0
BB002 PRP REMOVAL Responsible Party 9/29/1999 11/4/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/5/1997 9/30/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
BD002 PRP RI/FS Responsible Party 9/30/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD983618893 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 093Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0904343

LAVA CAP MINE

NEVADA CITY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/25/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/30/1997 9/29/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 1/27/1997 12/15/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/21/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/13/1992 12/8/1994 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/1/1995 3/27/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/15/1997 12/31/1998 0 0
RV001 REMOVAL EPA Fund-Financed 10/29/1997 7/15/1998 1 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 11/27/2000 10/19/2001 0 0
RV002 REMOVAL EPA Fund-Financed 4/2/2003 2/11/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/29/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 2/23/2009 0 0
LO001   Lodged By DOJ 9/12/2008 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/1/2001 2/5/2008 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/5/2008 2/23/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2011 0 0

OPERABLE UNIT: 01 TAILINGS SURFACE WTR MINE AREA
CO001 COMBINED RI/FS EPA Fund-Financed 1/15/1999 9/28/2004 6 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/2004 0 0
EH001   Explanation Of Significant Differences 9/29/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/20/2004 4/30/2006 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/23/2005 10/8/2010 8 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 9/30/2008 1 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 2/8/2011 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/2003 9/30/2008 1 0
CO004 COMBINED RI/FS EPA Fund-Financed 9/30/2003 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/29/2008 3/28/2012 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 5/18/2012 4 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD983618893 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 093Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0904343

LAVA CAP MINE

NEVADA CITY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 TAILINGS SURFACE WTR LOST LAKE
CO003 COMBINED RI/FS EPA Fund-Financed 4/25/2003 1 0

OPERABLE UNIT: 04 MINE RESIDENCES
RD004 REMEDIAL DESIGN EPA Fund-Financed 5/20/2004 7/11/2005 0 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/6/2005 4/9/2007 0 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2890090002 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Bain, Andrew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902742

LAWRENCE LIVERMORE NATL LAB (SITE 300) (USDOE)

TRACY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 7/24/1998 11/17/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/20/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/14/1991 6/29/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/29/1992 6/29/1992 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 6/1/1995 0 0
VY011 FF FIVE-YEAR REVIEW Federal Facilities 9/10/2013 0 0

OPERABLE UNIT: 01 GSA
LV001 FF REMOVAL Federal Facilities 10/1/1992 1/29/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
LW003 FF RI/FS Federal Facilities 6/29/1992 1/29/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 1/29/1997 0 0
LY011 FF RA Federal Facilities 1/29/1997 9/22/2005 0 0
LX003 FF RD Federal Facilities 6/1/1997 2/16/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 2/1/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/20/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/14/2006 0 0
VY006 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0

OPERABLE UNIT: 02 BUILDING 834
LW001 FF RI/FS Federal Facilities 6/29/1992 9/26/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
LX001 FF RD Federal Facilities 9/26/1995 2/28/2002 0 0
LY001 FF RA Federal Facilities 12/31/2003 9/22/2005 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 9/22/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/4/2002 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 4/19/2007 0 0
VY007 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0

OPERABLE UNIT: 03 PIT 6
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/29/1992 11/22/1996 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2890090002 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Bain, Andrew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902742

LAWRENCE LIVERMORE NATL LAB (SITE 300) (USDOE)

TRACY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 PIT 6
LV005 FF REMOVAL Federal Facilities 10/1/1995 5/18/1998 0 0
LY014 FF RA Federal Facilities 2/23/2001 9/26/2008 0 0

OPERABLE UNIT: 04 BUILDING 815/HE PROCESS AREA
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/29/1992 8/17/1998 0 0
LV007 FF REMOVAL Federal Facilities 8/18/1998 9/27/2000 0 0
LX009 FF RD Federal Facilities 10/30/2001 8/31/2002 0 0
LY010 FF RA Federal Facilities 6/15/2005 9/26/2008 0 0
OM006 OPERATIONS AND MAINTENANCE Federal Facilities 9/26/2008 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 11/30/2007 0 0
VY008 FF FIVE-YEAR REVIEW Federal Facilities 7/23/2013 0 0

OPERABLE UNIT: 05 BUILDING 850/PITS 3 AND 5
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities Other Completion Anomaly 6/29/1992 2/23/2001 0 0
LV008 FF REMOVAL Federal Facilities 6/1/2009 1/28/2010 0 0
LW008 FF RI/FS Federal Facilities 10/1/2004 7/13/2005 0 0
LX006 FF RD Federal Facilities 2/20/2007 3/25/2008 0 0
LY007 FF RA Federal Facilities 1/1/2008 9/13/2011 0 0
LX007 FF RD Federal Facilities 4/1/2004 8/26/2004 0 0
OM009 OPERATIONS AND MAINTENANCE Federal Facilities 9/13/2011 9/30/2011 0 0

OPERABLE UNIT: 06 BUILDING 854
NH002 FF RI Federal Facilities Other Completion Anomaly 6/30/1992 2/23/2001 0 0
LX008 FF RD Federal Facilities 4/1/2005 4/30/2005 0 0
LX012 FF RD Federal Facilities 3/15/2003 12/31/2003 0 0
LY008 FF RA Federal Facilities 12/31/2003 9/26/2008 0 0
VY009 FF FIVE-YEAR REVIEW Federal Facilities 1/12/2009 0 0
OM007 OPERATIONS AND MAINTENANCE Federal Facilities 9/26/2008 0 0

OPERABLE UNIT: 07 BUILDING 832 CANYON
NI001 FF FS Federal Facilities Other Completion Anomaly 3/1/1999 2/23/2001 0 0
LX010 FF RD Federal Facilities 10/1/2000 9/30/2001 0 0
LY012 FF RA Federal Facilities 10/1/2002 9/26/2008 0 0
LY015 FF RA Federal Facilities 10/1/2005 9/30/2006 0 0
OM008 OPERATIONS AND MAINTENANCE Federal Facilities 9/26/2008 0 0
VY012 FF FIVE-YEAR REVIEW Federal Facilities 9/7/2011 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA2890090002 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Bain, Andrew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09S1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902742

LAWRENCE LIVERMORE NATL LAB (SITE 300) (USDOE)

TRACY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08 OTHER AREAS
LW007 FF RI/FS Federal Facilities 6/29/1992 2/23/2001 0 0
LW010 FF RI/FS Federal Facilities 8/19/2011 0 0
RO011 RECORD OF DECISION Federal Facilities 2/23/2001 0 0
JQ001   ROD Amendment 2/20/2007 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 7/31/2008 0 0
RO012 RECORD OF DECISION Federal Facilities 7/31/2008 0 0
EH001   Explanation Of Significant Differences 3/8/2011 0 0

OPERABLE UNIT: 09 BUILDING 812
LW009 FF RI/FS Federal Facilities 4/18/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA2890012584 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Bain, Andrew
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0975
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902740

LAWRENCE LIVERMORE NATL LAB, MAIN SITE (USDOE)

LIVERMORE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
LA001 LABORATORY SUPPORT Federal Facilities 7/24/1998 0 0
LV001 FF REMOVAL Federal Facilities 9/5/1997 2/2/1998 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/3/1987 11/2/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1988 11/2/1988 0 0
TG003 TECHNICAL ASSISTANCE GRANT Federal Facilities 10/1/1994 7/17/2012 0 0
TG004 TECHNICAL ASSISTANCE GRANT Federal Facilities 10/1/1994 9/30/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 9/4/2007 0 0

OPERABLE UNIT: 01 OVERALL SITE
LW001 FF RI/FS Federal Facilities 11/2/1988 8/5/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/15/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/27/1989 9/30/1994 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 8/13/1996 3/30/2004 0 0
RO001 RECORD OF DECISION Federal Facilities 8/5/1992 0 0
EH002   Explanation Of Significant Differences 4/15/1997 0 0
EH001   Explanation Of Significant Differences 8/23/1993 0 0
EH003   Explanation Of Significant Differences 4/16/1997 0 0
EH004   Explanation Of Significant Differences 2/23/2000 0 0
LX001 FF RD Federal Facilities 8/5/1992 2/10/1998 0 0
LY001 FF RA Federal Facilities 8/5/1992 8/10/2007 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/2/1997 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/15/2002 10/3/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/29/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/10/2007 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980673685 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091A
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901943

LEVIATHAN MINE

MARKLEEVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/1/1998 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/24/1997 5/10/2000 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 10/2/1997 6/8/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1981 10/1/1981 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1981 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/22/1999 7/19/2000 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 10/22/1999 11/22/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/7/1998 0 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 6/8/1998 9/29/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/17/1999 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/2000 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 3/6/2000 0 0
HR002 HRS PACKAGE EPA Fund-Financed 10/22/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/22/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/1/1998 0 0

OPERABLE UNIT: 01 OVERALL SITE
NS001 NPL RP SEARCH Federal Enforcement 5/11/2000 5/31/2000 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 11/22/2000 0 0
BB002 PRP REMOVAL Responsible Party 7/27/2001 9/30/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/19/2000 0 0
BB003 PRP REMOVAL Responsible Party 7/19/2000 11/1/2000 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 7/5/2001 0 0
BB004 PRP REMOVAL Responsible Party 7/5/2001 11/27/2001 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 7/11/2002 0 0
BB005 PRP REMOVAL Responsible Party 7/11/2002 2/27/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/28/2003 0 0
BB006 PRP REMOVAL Responsible Party 7/28/2003 2/18/2004 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 7/29/2004 0 0
BB007 PRP REMOVAL Responsible Party 7/30/2004 2/16/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 11/17/2003 7/12/2005 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980673685 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091A
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 0901943

LEVIATHAN MINE

MARKLEEVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/14/2005 0 0
BB008 PRP REMOVAL Responsible Party 8/16/2005 0 0
BB009 PRP REMOVAL Responsible Party 7/14/2006 2 0
BD001 PRP RI/FS Responsible Party 7/19/2000 2 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2009 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/21/2009 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/2008 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 1/21/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/18/2000 0 0

** END OF SITE SUMMARY ** $5 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAT000646208 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0947
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902660

LIQUID GOLD OIL CORP.

RICHMOND CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 2/18/1999 2/18/1999 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/26/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT Federal Enforcement 3/1/1991 3/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/18/1987 1/13/1988 0 0
SO001 STATE ORDER State Enforcement 12/9/1987 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 6/21/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/4/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/11/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/12/1996 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 4/30/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 9/20/1983 6/21/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/21/1993 6/21/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/21/1993 0 0
BE001 PRP RD PRP Response Under Sta 6/18/1993 1/11/1994 0 0
BF001 PRP RA PRP Response Under Sta 1/11/1994 8/14/1995 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/27/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 9/12/2000 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1995 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2005 9/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2010 9/21/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD029295706 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0989
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901287

LORENTZ BARREL & DRUM CO.

SAN JOSE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/14/1999 1/4/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1991 12/12/1991 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/16/1993 0 0
RV001 REMOVAL EPA Fund-Financed 8/31/1987 3/31/1988 0 0
RV002 REMOVAL EPA Fund-Financed 8/31/1987 3/29/1988 0 0
BB001 PRP REMOVAL Responsible Party 12/9/1992 9/29/1994 0 0
BB002 PRP REMOVAL Responsible Party 2/14/1994 9/29/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 2/1/1987 9/30/1989 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/29/1992 3/21/2002 0 0
NS004 NPL RP SEARCH Federal Enforcement 11/26/2001 9/6/2005 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/30/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1996 0 0
QX001 PPA ASSESSMENT Federal Enforcement 5/17/2001 9/7/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/7/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/4/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1996 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/17/1997 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 1/22/2002 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/26/1991 6/26/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/17/1988 12/19/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/2/1989 1/22/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 1/22/1990 7/9/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/15/1996 4/1/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 4/1/2004 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD029295706 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Rojas-Mickelson, Daewon
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0989
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901287

LORENTZ BARREL & DRUM CO.

SAN JOSE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO001   Lodged By DOJ 1/29/2004 0 0
CD003 CONSENT DECREE Federal Enforcement 5/9/2005 9/6/2005 0 0
LO002   Lodged By DOJ 5/25/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/26/2002 4/1/2004 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2010 9/29/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/26/2013 0 0

OPERABLE UNIT: 01 OVERALL SITE/SVE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/15/1989 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 2/17/1988 8/26/1993 4 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/8/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 8/26/1993 0 0
EH001   Explanation Of Significant Differences 5/29/1998 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/25/1995 5/12/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Other Completion Anomaly 7/4/1996 4/11/2012 5 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1998 0 0
FS001 FEASIBILITY STUDY Special Account Financed 9/28/2011 1 0

OPERABLE UNIT: 02 SHALLOW GW
CO001 COMBINED RI/FS EPA Fund-Financed 12/14/1987 9/25/1988 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1988 6/1/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/25/1988 0 0
EH002   Explanation Of Significant Differences 4/24/1998 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 12/19/1988 2/20/1990 1 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 2/20/1990 7/10/1991 0 0
BF001 PRP RA Responsible Party 7/10/1991 11/25/1992 1 0
ME001 PRP LR Responsible Party 11/25/1992 0 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD065021594 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0976
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0901513

LOUISIANA-PACIFIC CORP.

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1990 8/3/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/25/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/8/1987 2/8/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/8/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/1/1991 7/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 1/18/1996 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/21/1986 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/9/1990 6/29/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1992 1/18/1996 0 0
ND001 DELETION FROM NPL Federal Enforcement 8/27/1996 11/21/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/27/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/9/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 11/15/1986 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/31/1987 9/28/1990 2 0
NA001 PRP RI Responsible Party 2/8/1988 6/6/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/1/1986 11/21/1996 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 8/3/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/30/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1990 0 0
JQ001   ROD Amendment 8/1/1995 0 0
BE001 PRP RD Responsible Party 9/26/1991 5/26/1992 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD065021594 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0976
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0901513

LOUISIANA-PACIFIC CORP.

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 ENTIRE SITE
BF001 PRP RA Responsible Party Other Completion Anomaly 12/28/1992 8/1/1995 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/1/1995 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: CA4570024527 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09N6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902761

MARCH AIR FORCE BASE

RIVERSIDE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 2/1/1985 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 11/13/1998 11/13/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/1/1987 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/7/1990 9/27/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/27/1990 9/27/1990 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2009 0 0

OPERABLE UNIT: 01 EAST MARCH - SOILS/GW
LW001 FF RI/FS Federal Facilities 9/27/1990 6/20/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 6/20/1996 0 0
EH001   Explanation Of Significant Differences 8/24/2000 0 0
LX001 FF RD Federal Facilities 4/7/1996 4/18/1996 0 0
LY001 FF RA Federal Facilities 3/5/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2003 11/19/2003 0 0

OPERABLE UNIT: 02 WEST MARCH - SOILS/GW
LW004 FF RI/FS Federal Facilities 1/24/1992 4/30/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 5/11/2004 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/2005 0 0

OPERABLE UNIT: 04 BASEWIDE
LW002 FF RI/FS Federal Facilities 9/27/1990 9/29/2005 1 0
RO003 RECORD OF DECISION Federal Facilities 9/29/2005 0 0

OPERABLE UNIT: 05 SITE 8 & 36
LW005 FF RI/FS Federal Facilities 10/30/2005 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA8570024143 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0965
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902793

MATHER AIR FORCE BASE (AC&W DISPOSAL SITE)

MATHER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 10/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE Federal Enforcement 6/11/1984 0 0
HR002 HRS PACKAGE EPA Fund-Financed 7/14/1989 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/8/1988 7/21/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 2/9/1999 1/31/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/6/2004 11/24/2004 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/30/1987 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 5/3/2012 0 0

OPERABLE UNIT: 01 GROUNDWATER
LV001 FF REMOVAL Federal Facilities 9/15/1994 3/30/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
LW003 FF RI/FS Federal Facilities 6/6/1991 6/21/1996 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/15/1986 0 0
RO003 RECORD OF DECISION Federal Facilities 6/21/1996 0 0
EH005   Explanation Of Significant Differences 8/9/2010 0 0
LX003 FF RD Federal Facilities Phased Completion 6/21/1996 8/20/1997 0 0
LX006 FF RD Federal Facilities Phased Start & Completion 2/25/1998 5/20/1999 0 0
LX005 FF RD Federal Facilities 6/21/1996 8/29/1997 0 0
LX010 FF RD Federal Facilities 8/30/2004 3/1/2005 0 0
LY016 FF RA Federal Facilities 3/1/2005 9/23/2008 0 0
LY003 FF RA Federal Facilities Phased Completion 7/21/1997 2/25/1999 0 0
LY006 FF RA Federal Facilities Phased Start & Completion 6/20/1999 9/22/2000 0 0
LY005 FF RA Federal Facilities 9/22/1997 9/27/2000 0 0
LY010 FF RA Federal Facilities 7/29/1996 9/25/2000 0 0
LY013 FF RA Federal Facilities 7/29/1996 6/11/2001 0 0
LY014 FF RA Federal Facilities 9/15/1997 9/10/2001 0 0
LX007 FF RD Federal Facilities Phased Start & Completion 1/8/1999 5/20/1999 0 0
LX009 FF RD Federal Facilities Phased Start 7/27/2001 8/30/2002 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA8570024143 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0965
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902793

MATHER AIR FORCE BASE (AC&W DISPOSAL SITE)

MATHER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
LY007 FF RA Federal Facilities Phased Start & Completion 6/20/1999 9/22/2000 0 0
LY009 FF RA Federal Facilities Phased Start 1/30/2002 10/11/2002 0 0
LY012 FF RA Federal Facilities 9/1/2004 12/17/2004 0 0
OM005 OPERATIONS AND MAINTENANCE Federal Facilities 1/1/1999 0 0
LY015 FF RA Federal Facilities 9/22/1997 10/23/2003 0 0

OPERABLE UNIT: 02 LANDFILL
LW002 FF RI/FS Federal Facilities 7/21/1989 8/3/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 8/3/1995 0 0
LX002 FF RD Federal Facilities 8/15/1995 5/17/1996 0 0
LY002 FF RA Federal Facilities 6/17/1996 8/29/1997 0 0
LY011 FF RA Federal Facilities 8/12/1996 9/25/2000 0 0
OM003 OPERATIONS AND MAINTENANCE Federal Facilities 8/29/1997 0 0

OPERABLE UNIT: 03 AC&W
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 4/30/1989 0 0
LW001 FF RI/FS Federal Facilities 7/21/1989 12/29/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 12/29/1993 0 0
EH003   Explanation Of Significant Differences 10/30/2008 0 0
LX001 FF RD Federal Facilities 12/29/1993 9/26/1994 0 0
LY001 FF RA Federal Facilities 6/21/1994 11/25/1998 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 11/25/1998 0 0

OPERABLE UNIT: 04 FINAL BASEWIDE OU
LW004 FF RI/FS Federal Facilities 9/19/1995 9/28/1998 0 0
RO004 RECORD OF DECISION Federal Facilities 9/28/1998 0 0
EH002   Explanation Of Significant Differences 7/31/2008 0 0
EH004   Explanation Of Significant Differences 8/9/2010 0 0
LX004 FF RD Federal Facilities 2/3/1998 9/30/1998 0 0
LY004 FF RA Federal Facilities 7/16/1998 11/3/2003 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 11/3/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2009 0 0

OPERABLE UNIT: 06 OPERABLE UNIT 6
LV002 FF REMOVAL Federal Facilities 10/3/1997 12/18/1998 0 0
LV003 FF REMOVAL Federal Facilities 7/12/1999 8/23/1999 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA8570024143 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0965
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902793

MATHER AIR FORCE BASE (AC&W DISPOSAL SITE)

MATHER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 OPERABLE UNIT 6
LV004 FF REMOVAL Federal Facilities 7/30/2001 6/28/2002 0 0
LW005 FF RI/FS Federal Facilities 9/29/1999 8/30/2000 0 0
RO005 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024337 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Fitzgerald, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0941
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902759

MCCLELLAN AIR FORCE BASE (GROUND WATER CONTAMINATION)

MCCLELLAN AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1979 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/27/1999 3/15/2000 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/26/1999 3/15/2000 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/3/1999 3/15/2000 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/3/1999 3/15/2000 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/3/1999 3/15/2000 0 0
EE008 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/28/2000 12/12/2000 0 0
EE011 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/25/1998 9/19/2000 0 0
EE012 ENGINEERING EVAL/COST ANALYSIS Federal Facilities Other Completion Anomaly 12/1/1999 0 0
EE013 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/21/1998 10/19/1999 0 0
EE015 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/25/1998 10/19/1999 0 0
EE014 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/12/1999 10/20/1999 0 0
EE017 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/7/1999 3/15/2000 0 0
EE018 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/28/1998 5/17/1999 0 0
EE019 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/23/1998 6/25/1998 0 0
EE020 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/27/1998 6/25/1998 0 0
EE021 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/28/1997 12/3/1997 0 0
EE022 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/29/1996 2/13/1997 0 0
EE023 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/14/1996 7/2/1997 0 0
EE024 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 8/25/1995 3/11/1996 0 0
EE025 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/31/1995 9/21/1995 0 0
EE026 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/31/1993 2/23/1995 0 0
EE027 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/31/1993 3/31/1995 0 0
EE028 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/31/1993 6/21/1994 0 0
EE029 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 9/28/1990 6/17/1991 0 0
EE030 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/13/1998 6/24/1998 0 0
EE031 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/21/1998 10/19/1999 0 0
EE032 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/25/1998 10/19/1999 0 0
EE033 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/3/2011 6/21/2012 0 0
EE034 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/20/2011 5/22/2012 0 0
EE035 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/26/2012 7/9/2012 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 1/14/1999 0 0
LV001 FF REMOVAL Federal Facilities 9/1/1989 5/11/1995 0 0
LV002 FF REMOVAL Federal Facilities 6/21/1994 8/1/2007 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024337 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Fitzgerald, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0941
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902759

MCCLELLAN AIR FORCE BASE (GROUND WATER CONTAMINATION)

MCCLELLAN AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LV003 FF REMOVAL Federal Facilities 3/31/1995 8/1/2007 7 0
LV004 FF REMOVAL Federal Facilities 2/23/1995 8/1/2007 0 0
LV005 FF REMOVAL Federal Facilities 9/21/1995 8/1/2007 0 0
LV006 FF REMOVAL Federal Facilities 3/11/1996 8/1/2007 0 0
LV007 FF REMOVAL Federal Facilities 7/2/1997 8/1/2007 0 0
LV008 FF REMOVAL Federal Facilities 2/13/1997 8/1/2007 0 0
LV010 FF REMOVAL Federal Facilities 12/3/1997 8/1/2007 0 0
LV011 FF REMOVAL Federal Facilities 6/25/1998 8/1/2007 0 0
LV019 FF REMOVAL Federal Facilities 6/24/1998 8/1/2007 0 0
LV021 FF REMOVAL Federal Facilities 9/19/2000 5/15/2001 0 0
LV022 FF REMOVAL Federal Facilities 10/19/1999 8/1/2007 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1981 0 0
LV023 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE Federal Facilities 10/1/1981 0 0
LV015 FF REMOVAL Federal Facilities 3/6/1997 3/15/1997 0 0
LV012 FF REMOVAL Federal Facilities 6/25/1998 12/10/2006 0 0
NP001 PROPOSAL TO NPL Federal Facilities 10/15/1984 0 0
LV013 FF REMOVAL Federal Facilities 5/17/1999 8/1/2007 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 7/22/1987 0 0
LV014 FF REMOVAL Federal Facilities 10/19/1999 8/1/2007 0 0
LV024 FF REMOVAL Federal Facilities 10/19/1999 8/1/2007 0 0
LV026 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
LV027 FF REMOVAL Federal Facilities 10/19/1999 8/1/2007 0 0
LV028 FF REMOVAL Federal Facilities 1/20/1999 8/1/2007 0 0
LV029 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
LV031 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
LV035 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
LV036 FF REMOVAL Federal Facilities 3/15/2000 8/1/2007 0 0
LV038 FF REMOVAL Federal Facilities 12/12/2000 10/4/2001 0 0
LV041 FF REMOVAL Federal Facilities 1/7/2002 4/4/2012 0 0
LV046 FF REMOVAL Federal Facilities 7/12/2002 8/31/2009 0 0
LV047 FF REMOVAL Federal Facilities 6/21/2012 0 0
LV048 FF REMOVAL Federal Facilities 5/22/2012 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024337 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Fitzgerald, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0941
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902759

MCCLELLAN AIR FORCE BASE (GROUND WATER CONTAMINATION)

MCCLELLAN AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LV049 FF REMOVAL Federal Facilities 7/9/2012 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/31/1988 7/21/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/21/1989 7/21/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 10/9/1998 4/7/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/2/2003 5/13/2004 0 0
RO012 RECORD OF DECISION Federal Facilities 2/7/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/30/2008 9/29/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/6/2007 0 0

OPERABLE UNIT: 01 GROUNDWATER (VOC)
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
LW002 FF RI/FS Federal Facilities 7/21/1989 5/11/1995 1 0
RO002 RECORD OF DECISION Federal Facilities 5/11/1995 0 0
LX002 FF RD Federal Facilities Phased Completion 5/11/1995 5/11/1995 0 0
LX006 FF RD Federal Facilities Phased Start & Completion 11/26/1996 6/23/1998 0 0
LX007 FF RD Federal Facilities Phased Start 9/28/2000 1/10/2005 0 0
LY002 FF RA Federal Facilities Phased Completion 5/11/1995 9/28/1998 0 0
LY006 FF RA Federal Facilities Phased Start & Completion 3/17/1998 6/28/2000 0 0
LY007 FF RA Federal Facilities Phased Start 4/30/2004 2/13/2006 0 0
NI001 FF FS Federal Facilities 3/30/1998 8/1/2007 0 0
RO003 RECORD OF DECISION Federal Facilities 8/1/2007 0 0
JQ001   ROD Amendment 8/31/2009 0 0
EH002   Explanation Of Significant Differences 7/8/2013 0 0
LX008 FF RD Federal Facilities Phased Completion 8/1/2007 8/1/2007 0 0
LY008 FF RA Federal Facilities Phased Completion 11/14/2007 2/26/2010 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 2/26/2010 0 0

OPERABLE UNIT: 02 BI CAP
LW001 FF RI/FS Federal Facilities 7/21/1989 9/3/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/3/1993 0 0
LX001 FF RD Federal Facilities 9/3/1993 4/8/1994 0 0
LY001 FF RA Federal Facilities 4/11/1994 9/29/1994 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/1994 0 0

OPERABLE UNIT: 04 LRA INITIAL PARCEL #1 AND #2
NI003 FF FS Federal Facilities 8/3/2000 8/18/2003 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024337 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Fitzgerald, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0941
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902759

MCCLELLAN AIR FORCE BASE (GROUND WATER CONTAMINATION)

MCCLELLAN AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LRA INITIAL PARCEL #1 AND #2
RO006 RECORD OF DECISION Federal Facilities 6/24/2004 0 0
NI009 FF FS Federal Facilities 11/10/2004 6/30/2005 0 0
RO013 RECORD OF DECISION Federal Facilities 9/19/2008 0 0
LX027 FF RD Federal Facilities 9/17/2004 1/26/2005 0 0
LY025 FF RA Federal Facilities Original Action Take Over 1/26/2005 5/18/2007 0 0

OPERABLE UNIT: 05 FOCUSED STRATEGIC SITES
NI004 FF FS Federal Facilities 10/19/2005 4/4/2012 0 0
RO007 RECORD OF DECISION Federal Facilities 4/4/2012 0 0
EH001   Explanation Of Significant Differences 7/22/2013 0 0
LX028 FF RD Federal Facilities 11/28/2012 0 0
LY028 FF RA Federal Facilities 4/15/2013 0 0

OPERABLE UNIT: 06 STRATEGIC SITES ROD
NI005 FF FS Federal Facilities 12/23/2008 0 0

OPERABLE UNIT: 07 ECOLOGICAL SITES ROD
NI006 FF FS Federal Facilities 5/14/2009 3/7/2013 0 0
RO009 RECORD OF DECISION Federal Facilities 3/7/2013 0 0
LX021 FF RD Federal Facilities 4/8/2013 0 0

OPERABLE UNIT: 08 AF SMALL VOL SITES ROD
NI011 FF FS Federal Facilities 7/20/2009 0 0

OPERABLE UNIT: 10 LRA INITIAL PARCEL #3
NH001 FF RI Federal Facilities 8/11/2006 9/25/2012 0 0
NI010 FF FS Federal Facilities 8/11/2006 9/25/2012 0 0
RO016 RECORD OF DECISION Federal Facilities 1/22/2010 0 0

OPERABLE UNIT: 13 SKEET RANGE
LW006 FF RI/FS Federal Facilities 7/9/2009 6/7/2011 0 0
RO017 RECORD OF DECISION Federal Facilities 6/7/2011 0 0
LX031 FF RD Federal Facilities 6/7/2011 8/19/2011 0 0
LY031 FF RA Federal Facilities 8/22/2011 9/17/2012 0 0

OPERABLE UNIT: 15 GROUNDWATER (NON-VOC)
LW004 FF RI/FS Federal Facilities 10/6/2006 8/31/2009 0 0
LX026 FF RD Federal Facilities 8/31/2009 8/31/2009 0 0
LY026 FF RA Federal Facilities 9/18/2009 2/26/2010 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 148
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024337 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Fitzgerald, Bob
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0941
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902759

MCCLELLAN AIR FORCE BASE (GROUND WATER CONTAMINATION)

MCCLELLAN AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 MCCLELLAN PARK PRIV. AOC1
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/16/2007 0 0
LW005 FF RI/FS Prospective Purchaser 3/6/2008 5/28/2009 0 0
RO015 RECORD OF DECISION EPA In-House 5/28/2009 0 0
LX029 FF RD Prospective Purchaser 3/9/2010 3/9/2010 0 0
LY029 FF RA Prospective Purchaser 4/1/2010 8/29/2011 0 0

OPERABLE UNIT: 17 MCCLELLAN PARK PRIV. AOC2
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/2/2010 0 0
LW007 FF RI/FS Prospective Purchaser 10/1/2012 0 0
RO018 RECORD OF DECISION EPA In-House 9/25/2012 0 0
LX030 FF RD Prospective Purchaser 10/14/2010 7/6/2011 0 0
LX033 FF RD Prospective Purchaser 10/10/2012 4/22/2013 0 0
LY030 FF RA Prospective Purchaser 7/13/2011 12/20/2012 0 0
LY033 FF RA Prospective Purchaser 5/20/2013 0 0

OPERABLE UNIT: 18 MCCLELLAN PARK PRIV. AOC3
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/2012 0 0

** END OF SITE SUMMARY ** $8 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980498695 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Harris-Bishop, Rusty
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0904
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901757

MCCOLL

FULLERTON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/2/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1990 7/26/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/28/1991 2/28/1991 0 0
RV001 REMOVAL EPA Fund-Financed 2/3/1986 2/7/1986 0 0
RV002 REMOVAL EPA Fund-Financed 1/25/1988 3/31/1988 0 0
RV003 REMOVAL EPA Fund-Financed 5/6/1991 5/6/1991 0 0
RV004 REMOVAL EPA Fund-Financed 10/22/1991 10/25/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/1/1980 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed Other Completion Anomaly 7/23/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1990 1/23/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/18/1991 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 3/18/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/22/1998 4/29/1999 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/26/1990 5/30/1990 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/10/1991 6/10/1991 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 6/10/1991 6/10/1991 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 9/8/1992 9/8/1992 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 9/8/1992 9/8/1992 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/15/1983 8/15/1984 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/19/1995 7/17/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/20/1984 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/30/1990 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 7/8/1993 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 7/17/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/2/1994 12/12/1994 0 0
LO001   Lodged By DOJ 9/15/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 1/13/1997 0 0
LO002   Lodged By DOJ 9/27/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/24/1991 1/13/1997 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980498695 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Harris-Bishop, Rusty
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0904
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901757

MCCOLL

FULLERTON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TU003 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/23/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/28/2002 9/30/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 PRE SARA: ORIGINAL ANALYSIS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/27/1983 4/11/1984 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/13/1986 0 0
FS001 FEASIBILITY STUDY State, Fund Financed 7/27/1983 4/11/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 4/11/1984 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 6/1/1983 12/1/1983 0 0
RA001 REMEDIAL ACTION State, Fund Financed Other Completion Anomaly 6/11/1984 10 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed Other Completion Anomaly 1/15/1987 4 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 1/15/1987 1 0

OPERABLE UNIT: 02 SOURCE
CO002 COMBINED RI/FS EPA Fund-Financed 2/3/1986 6/30/1993 3 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/1988 8/31/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0
BE001 PRP RD Responsible Party 8/31/1993 3/31/1997 2 0
TS001 TREATABILITY STUDY EPA Fund-Financed 9/15/1989 7/30/1992 1 0
BF001 PRP RA Responsible Party 3/31/1997 5/28/1998 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 5/28/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/30/1998 0 0

OPERABLE UNIT: 04 GROUNDWATER
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/27/1990 2/4/1994 3 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 2/4/1994 5/15/1996 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 5/15/1996 0 0
EH001   Explanation Of Significant Differences 9/1/2005 0 0
BE002 PRP RD Responsible Party Other Completion Anomaly 8/6/1996 3/31/1997 0 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 3/31/1997 5/28/1998 0 0

** END OF SITE SUMMARY ** $26 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CAD009106527 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0901129

MCCORMICK & BAXTER CREOSOTING CO.

STOCKTON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1979 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/30/2002 3/26/2003 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 2/19/1999 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 9/23/1998 11/19/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/8/1992 9/26/1997 3 0
RV002 REMOVAL EPA Fund-Financed 8/19/1996 9/26/1997 0 0
RV003 REMOVAL EPA Fund-Financed 6/29/2006 0 0
RV004 REMOVAL EPA Fund-Financed 6/5/2007 9/4/2007 0 0
BB001 PRP REMOVAL Responsible Party 6/24/2006 6/25/2006 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/19/1989 6/10/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1991 11/17/1992 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/31/1994 10/31/1998 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/15/1998 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/20/1992 0 0
NS003 NPL RP SEARCH Federal Enforcement 9/1/2001 0 0
NS004 NPL RP SEARCH Federal Enforcement 6/6/2006 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/18/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/29/2005 9/28/2006 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/2004 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/9/2006 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/9/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 9/28/2006 3/12/2007 0 0
LO001   Lodged By DOJ 12/21/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER (& SITE-WIDE ROD)
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/30/1992 3/31/1999 3 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CAD009106527 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091E
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0901129

MCCORMICK & BAXTER CREOSOTING CO.

STOCKTON CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER (& SITE-WIDE ROD)
CO004 COMBINED RI/FS EPA Fund-Financed 9/30/2008 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1999 0 0
EH002   Explanation Of Significant Differences 9/27/2005 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 3/31/1999 8 0

OPERABLE UNIT: 02 SOILS
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 3/24/1993 3/31/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 3/31/1999 9/28/2006 6 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/28/2006 9/30/2008 0 0
BF001 PRP RA Responsible Party 9/30/2008 9/28/2012 0 0

OPERABLE UNIT: 03 SEDIMENT
CO003 COMBINED RI/FS EPA Fund-Financed 9/28/1994 3/31/1999 1 0
RO002 RECORD OF DECISION EPA Fund-Financed Other Completion Anomaly 3/31/1999 0 0
EH001   Explanation Of Significant Differences 9/27/2005 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/31/1999 8/23/1999 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/30/1999 6 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2008 0 0

** END OF SITE SUMMARY ** $28 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD000074120 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0946
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900899

MGM BRAKES

CLOVERDALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/1/1985 1/15/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/8/1983 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/25/1988 7/11/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 7/11/1989 5/18/1990 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/12/1993 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/27/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/31/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/24/1988 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/24/1993 1/6/1994 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1994 1/19/1995 0 0
PC007 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/25/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/28/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 1/27/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 1/31/1995 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 2/1/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement 12/8/1986 9/29/1988 0 0
NA001 PRP RI Responsible Party 11/12/1981 9/15/1983 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/9/1985 9/25/1995 0 0
FS001 FEASIBILITY STUDY Federal Enforcement 9/15/1983 9/24/1986 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/7/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
BE001 PRP RD Responsible Party 5/18/1990 1/29/1991 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 154
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD000074120 SITE SECTION: SFD-6-2
REMEDIAL PROJ MGR (RPM): Rosati, Janet
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0946
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0900899

MGM BRAKES

CLOVERDALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
BF001 PRP RA Responsible Party 1/29/1991 9/25/1995 0 0
ME001 PRP LR Responsible Party 9/25/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2003 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD981997752 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): Moxley, Bret DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0902527

MODESTO GROUND WATER CONTAMINATION

MODESTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1989 8/3/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/18/1989 6/25/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/19/1991 2/19/1991 0 0
BB001 PRP REMOVAL Responsible Party 2/18/1991 7/14/1997 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/17/1989 2/28/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/21/1991 6/21/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 4/16/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/1/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/28/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 5/11/2011 0 0
CD002 CONSENT DECREE Federal Enforcement 4/25/2011 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0

OPERABLE UNIT: 01 OVERALL SITE
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
RV001 REMOVAL EPA Fund-Financed 3/29/2010 3/28/2011 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/21/1991 9/26/1997 2 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 5/13/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/23/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/26/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/23/1997 8/17/1998 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/22/1998 7/5/2002 4 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/5/2002 4 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/2/2005 2 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA2170090078 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902734

MOFFETT NAVAL AIR STATION

MOFFETT FIELD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/1/1984 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 8/20/1998 12/29/1998 0 0
NH001 FF RI Federal Facilities 7/6/1992 3/20/1996 0 0
LW004 FF RI/FS Federal Facilities 8/8/1989 8/22/2002 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 8/8/1989 9/16/2002 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 4/10/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/10/1988 8/8/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/8/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 4/8/1993 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/7/2007 0 0
RO008 RECORD OF DECISION Federal Facilities 8/22/2002 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 7/7/2010 0 0

OPERABLE UNIT: 01 SITES 1 AND 2 LANDFILLS
LW001 FF RI/FS Federal Facilities 8/8/1989 8/14/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/8/2002 9/30/2002 0 0
RO002 RECORD OF DECISION Federal Facilities 8/14/1997 0 0
LX003 FF RD Federal Facilities 8/19/1997 8/19/1997 0 0
LY003 FF RA Federal Facilities 10/1/1997 11/8/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2007 0 0

OPERABLE UNIT: 02 OU2 EAST & WEST SOILS
LW003 FF RI/FS Federal Facilities 8/8/1989 12/22/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 12/22/1994 0 0
LX001 FF RD Federal Facilities 2/4/1994 6/13/1994 0 0
LY001 FF RA Federal Facilities 6/13/1994 10/9/1995 0 0

OPERABLE UNIT: 03 DELETED
LW006 FF RI/FS Federal Facilities 6/9/1985 6/9/1989 0 0

OPERABLE UNIT: 04 WATS
RO006 RECORD OF DECISION Federal Enforcement 6/9/1989 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA2170090078 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902734

MOFFETT NAVAL AIR STATION

MOFFETT FIELD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04
JQ001   ROD Amendment 8/16/2010 0 0
LX006 FF RD Federal Facilities 5/14/1991 12/11/1996 0 0
LY006 FF RA Federal Facilities 12/11/1996 9/30/2002 0 0

OPERABLE UNIT: 05 EATS
LW002 FF RI/FS Federal Facilities 8/8/1989 6/28/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 6/28/1996 0 0
LX004 FF RD Federal Facilities 2/24/1997 5/22/1997 0 0
LY002 FF RA Federal Facilities 8/1/1997 11/8/2001 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 11/8/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/10/2003 9/30/2005 0 0

OPERABLE UNIT: 06 SITE 25 SWRP & DIKED MARSH
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/15/1991 0 0
LV001 FF REMOVAL Federal Facilities 7/31/2003 1/5/2004 0 0
LV002 FF REMOVAL Federal Facilities 11/19/2003 2/12/2004 0 0
LV003 FF REMOVAL Federal Facilities 5/11/2009 0 0
NI002 FF FS Federal Facilities 6/21/2005 12/11/2009 0 0
RO004 RECORD OF DECISION Federal Facilities 12/11/2009 0 0
LX002 FF RD Federal Facilities 3/1/2011 3/7/2012 0 0
LY004 FF RA Federal Facilities 5/21/2012 8/29/2013 0 0

OPERABLE UNIT: 07 SITE 22 GOLF COURSE LANDFILL
LW005 FF RI/FS Federal Facilities 8/8/1989 6/25/2002 0 0
RO005 RECORD OF DECISION Federal Facilities 6/25/2002 0 0
LX005 FF RD Federal Facilities 8/2/2002 1/8/2003 0 0
LY005 FF RA Federal Facilities 1/2/2003 3/15/2004 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 11/7/2007 3/4/2008 0 0

OPERABLE UNIT: 08 SITE 27 NORTHERN CHANNEL
NI001 FF FS Federal Facilities 11/30/2002 7/30/2003 0 0
RO007 RECORD OF DECISION Federal Facilities 7/7/2005 0 0
LX007 FF RD Federal Facilities 9/16/2005 4/11/2006 0 0
LY007 FF RA Federal Facilities 4/24/2006 4/27/2012 0 0

OPERABLE UNIT: 10 ORION PARK HOUSING - OFFSITE
NS001 NPL RP SEARCH Federal Enforcement 10/27/2003 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA2170090078 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902734

MOFFETT NAVAL AIR STATION

MOFFETT FIELD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 11 NASA AOI 14
RR001 RCRA ORDER Federal Enforcement 3/15/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD049236201 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0990
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0901398

MONOLITHIC MEMORIES

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/30/1985 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 9/18/1991 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 8/4/1997 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/26/1992 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 11/3/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1992 0 0

OPERABLE UNIT: 01 MONOLITHIC MEMORIES
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 9/11/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/11/1991 0 0
BE001 PRP RD PRP Response Under Sta 9/11/1991 9/11/1991 0 0
BF001 PRP RA PRP Response Under Sta 9/11/1991 7/25/1994 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/4/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Lead Under State 5/1/1982 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/22/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD008242711 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Musante, Jason DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0926
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900993

MONTROSE CHEMICAL CORP.

TORRANCE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/10/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 5/13/1998 12/7/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 3/18/1998 2/19/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1991 12/11/1991 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 3/2/1994 1 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/9/1996 9/28/2001 9 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/24/2000 0 0
RV001 REMOVAL EPA Fund-Financed 4/11/1994 6/30/1999 7 0
RV002 REMOVAL Special Account Financed 12/18/2001 9/30/2009 13 0
BB001 PRP REMOVAL Responsible Party 2/19/1988 6/21/1989 0 0
BB002 PRP REMOVAL Responsible Party 6/17/1996 3/31/1999 4 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 4/11/1994 9/24/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/21/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/28/1985 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/5/1991 6/5/1991 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1994 6/28/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/19/1988 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/6/1983 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/22/1994 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 6/7/1995 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 10/16/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 4/26/1993 0 0
LO001   Lodged By DOJ 11/5/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 8/20/1999 0 0
LO002   Lodged By DOJ 3/25/1997 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD008242711 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Musante, Jason DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0926
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900993

MONTROSE CHEMICAL CORP.

TORRANCE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD003 CONSENT DECREE Federal Enforcement 8/20/1999 0 0
LO003   Lodged By DOJ 11/16/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 8/20/1999 0 0
LO004   Lodged By DOJ 11/16/1998 0 0
CD005 CONSENT DECREE Federal Enforcement 12/14/2000 3/15/2001 0 0
LO006   Lodged By DOJ 12/19/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/1985 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/1985 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/28/1985 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/13/1990 2/27/1997 0 0
CD006 CONSENT DECREE Federal Enforcement 10/20/2000 0 0
LO005   Lodged By DOJ 10/19/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 11/7/1991 0 0
QN001 COMMUNITY ADVISORY GROUP 1/1/1997 0 0

OPERABLE UNIT: 01 ON/NEAR PROPERTY SOIL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 1/1/1985 4/30/1986 0 0
BD002 PRP RI/FS Responsible Party Original Action Take Over 10/10/1986 1/8/1998 2 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed New Action Resulting from Take Over 1/8/1998 5/18/1998 1 0
NK003 PRP FS Responsible Party New Action Resulting from Take Over 1/8/1998 3 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/2/1985 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/1/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/1/1992 8/12/1994 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/30/2000 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/1/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/26/2004 0 0
OM007 OPERATIONS AND MAINTENANCE Responsible Party 3/6/2002 0 0

OPERABLE UNIT: 02 STORMWATER PATHWAY
RI003 REMEDIAL INVESTIGATION EPA Fund-Financed 1/1/1985 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 6/4/2008 0 0
CD007 CONSENT DECREE Federal Enforcement 12/20/2001 6/24/2002 0 0
LO007   Lodged By DOJ 12/21/2001 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD008242711 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Musante, Jason DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0926
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900993

MONTROSE CHEMICAL CORP.

TORRANCE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GROUNDWATER/NAPL
CO001 COMBINED RI/FS EPA Fund-Financed Other Start and Completion Anomaly 8/14/1997 3/31/1999 0 0
FS003 FEASIBILITY STUDY EPA Fund-Financed New Action Resulting from Take Over 8/14/1997 3/30/1999 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 5/1/1998 6/30/1998 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/14/1997 0 0
NK002 PRP FS Responsible Party Original Action Take Over 10/28/1985 8/14/1997 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/30/1999 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 8/1/1999 5/27/2003 1 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 5/27/2003 9/19/2012 2 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/20/2011 6/29/2012 0 0
BF001 PRP RA Responsible Party 9/19/2012 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/26/2004 8/29/2005 0 0
NK004 PRP FS Responsible Party New Action Resulting from Take Over 1/8/1998 2 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 5/8/2003 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 2/20/2008 0 0
CD009 CONSENT DECREE Federal Enforcement 6/29/2012 8/22/2012 0 0
LO009   Lodged By DOJ 7/9/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/23/2004 0 0

OPERABLE UNIT: 04 RESIDENTIAL SOILS
RV003 REMOVAL EPA Fund-Financed 5/8/2001 9/26/2002 11 0
RV004 REMOVAL EPA Fund-Financed 4/12/2001 3/6/2002 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 3/2/1994 4 0
PD001 SITE SECURITY AND MAINTENANCE EPA Fund-Financed 8/29/2008 0 0
RV005 REMOVAL EPA Fund-Financed 12/3/2007 2/21/2008 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/2/2007 0 0
CD008 CONSENT DECREE Federal Enforcement 7/19/2001 6/24/2002 0 0
LO008   Lodged By DOJ 7/19/2001 0 0

OPERABLE UNIT: 05 PALOS VERDES SHELF
CO003 COMBINED RI/FS Special Account Financed 7/17/2003 5/27/2009 7 0
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/10/2004 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/30/2004 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
RD005 REMEDIAL DESIGN Special Account Financed 7/22/2009 6 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/12/2013 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD008242711 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Musante, Jason DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0926
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0900993

MONTROSE CHEMICAL CORP.

TORRANCE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 HISTORIC SW PATHWAY SOUTH
BB003 PRP REMOVAL Responsible Party 1/17/2006 0 0
CO004 COMBINED RI/FS Special Account Financed 10/1/2005 2 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 11/21/2005 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 6/23/2006 0 0
NA001 PRP RI Responsible Party 7/5/2006 0 0

OPERABLE UNIT: 07 JONES CHEMICALS
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/24/2008 0 0
BD003 PRP RI/FS Responsible Party 9/24/2008 1 0

** END OF SITE SUMMARY ** $77 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD041472986 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0991
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0901326

NATIONAL SEMICONDUCTOR CORP.

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1985 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 9/18/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/13/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/11/1992 0 0

OPERABLE UNIT: 01 NATIONAL SEMICONDUCTOR
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 9/11/1991 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 7/3/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/11/1991 9/11/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/11/1991 0 0
BE001 PRP RD PRP Response Under Sta 9/11/1991 9/11/1991 0 0
BF001 PRP RA PRP Response Under Sta 9/11/1991 3/4/1999 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/4/1999 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Lead Under State 2/1/1982 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 7/10/2003 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 10/16/1997 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 9/30/2008 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 165
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CA0001900463 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 0905346

NEW IDRIA MERCURY MINE

IDRIA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/16/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/21/1996 6/26/1998 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1997 6/26/1998 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 1/1/2002 3/10/2003 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/1/2002 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/2010 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/1/2009 10/13/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/5/2010 3/10/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
RV001 REMOVAL EPA Fund-Financed 10/24/2011 2/22/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 1/24/2012 0 0

OPERABLE UNIT: 01 OVERALL SITE
CO001 COMBINED RI/FS EPA In-House 5/23/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD981434517 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Searles, Zizi
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0902439

NEWMARK GROUND WATER CONTAMINATION

SAN BERNARDINO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1986 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/2/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1989 7/31/1989 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/23/1989 6/13/1990 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/2/1998 1 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 10/19/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 8/9/2004 3/23/2005 0 0
LO001   Lodged By DOJ 8/11/2004 0 0
CD002 CONSENT DECREE Federal Enforcement 9/20/2007 1/3/2008 0 0
LO002   Lodged By DOJ 11/2/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/14/2007 9/23/2008 0 0

OPERABLE UNIT: 01 NEWMARK OU
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/1990 8/4/1993 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/28/1990 9/30/1998 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/21/1993 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/2/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/21/1993 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 12/2/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/30/1993 7/1/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/4/1993 0 0
EH001   Explanation Of Significant Differences 8/9/2004 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/24/1993 10/3/1997 3 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD981434517 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Searles, Zizi
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0902439

NEWMARK GROUND WATER CONTAMINATION

SAN BERNARDINO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 NEWMARK OU
RA001 REMEDIAL ACTION EPA Fund-Financed 9/18/1995 9/30/2004 20 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/2000 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 10/1/2000 0 0

OPERABLE UNIT: 02 MUSCOY OU
CO002 COMBINED RI/FS EPA Fund-Financed 9/25/1992 3/24/1995 2 0
RO002 RECORD OF DECISION EPA Fund-Financed 3/24/1995 0 0
EH002   Explanation Of Significant Differences 8/9/2004 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/17/1995 9/30/2003 6 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/5/1996 9/28/2007 56 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/1/2007 0 0
OM002 OPERATIONS AND MAINTENANCE Special Account Financed 10/1/2007 0 0

OPERABLE UNIT: 03 SOURCE OU
CO003 COMBINED RI/FS EPA Fund-Financed 2/9/1994 11 0

** END OF SITE SUMMARY ** $102 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024345 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0978
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902760

NORTON AIR FORCE BASE (LNDFLL #2)

SAN BERNARDINO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/1/1980 0 0
LV001 FF REMOVAL Federal Facilities 1/4/1991 4/8/1992 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL Federal Facilities 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/5/1987 6/29/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/5/1987 6/29/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 11/16/2007 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/5/1999 10/27/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/28/2005 9/20/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2010 0 0

OPERABLE UNIT: 01 CENTRAL BASE AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
LW001 FF RI/FS Federal Facilities 6/29/1989 11/24/1993 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/30/1987 0 0
RO001 RECORD OF DECISION Federal Facilities 11/24/1993 0 0
LX001 FF RD Federal Facilities 11/24/1993 9/16/1994 0 0
LY001 FF RA Federal Facilities 9/16/1994 7/26/1996 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 7/26/1996 12/21/2005 0 0

OPERABLE UNIT: 02 BASEWIDE
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/29/1996 0 0
LV002 FF REMOVAL Federal Facilities 12/21/1995 7/28/1999 0 0
LV006 FF REMOVAL Federal Facilities 3/25/1996 4/22/1997 0 0
LV007 FF REMOVAL Federal Facilities 4/25/1996 9/30/1999 0 0
LV008 FF REMOVAL Federal Facilities 4/18/1996 12/19/1997 0 0
LV009 FF REMOVAL Federal Facilities 6/30/1997 12/8/1998 0 0
LV011 FF REMOVAL Federal Facilities 6/25/1997 12/8/1998 0 0
LV012 FF REMOVAL Federal Facilities 4/15/1996 7/22/1997 0 0
LV013 FF REMOVAL Federal Facilities 2/2/2004 9/29/2005 0 0
LV014 FF REMOVAL Federal Facilities 11/24/2003 9/29/2005 0 0
LV015 FF REMOVAL Federal Facilities 12/17/2003 9/29/2005 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA4570024345 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0978
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902760

NORTON AIR FORCE BASE (LNDFLL #2)

SAN BERNARDINO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 BASEWIDE
LV016 FF REMOVAL Federal Facilities 12/11/2003 12/3/2004 0 0
LV017 FF REMOVAL Federal Facilities 9/20/1996 11/15/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 6/25/1997 0 0
LW003 FF RI/FS Federal Facilities 10/1/1998 6/10/2003 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/2005 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 11/28/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 5/16/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD042245001 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Deschambault, Lynda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0903349

OMEGA CHEMICAL CORPORATION

WHITTIER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/12/1989 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/22/1999 5/24/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/29/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/19/1999 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/1/1995 11/1/1995 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/1/1995 5/9/1995 0 0
BB001 PRP REMOVAL Responsible Party 6/27/1995 9/24/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1999 7/14/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/10/2009 5/14/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1990 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/10/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/8/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1995 6/30/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/9/1995 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 6/1/1999 7/14/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 7/14/2000 2/28/2001 0 0
LO002   Lodged By DOJ 11/24/2000 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/1/2005 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 7/2/2004 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
CD003 CONSENT DECREE Federal Enforcement 5/10/2001 2/13/2002 0 0
LO003   Lodged By DOJ 10/9/2001 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/1/2001 3 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 12/3/2004 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/20/2006 3/27/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/6/2006 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/9/2009 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2012 1 0
CD005 CONSENT DECREE Federal Enforcement 6/30/2010 7/12/2011 0 0
LO006   Lodged By DOJ 9/21/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/29/1995 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/2/2004 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/2/2006 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 171
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD042245001 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Deschambault, Lynda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09BC
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0903349

OMEGA CHEMICAL CORPORATION

WHITTIER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/6/2009 4/23/2010 0 0

OPERABLE UNIT: 01 PHASE 1: OPOG CD WORK
NS001 NPL RP SEARCH Federal Enforcement 5/28/1999 1 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/30/2002 9/28/2005 0 0
BB002 PRP REMOVAL Responsible Party 7/10/2006 0 0
NA001 PRP RI Responsible Party Other Completion Anomaly 7/14/2000 11/14/2007 1 0
NK002 PRP FS Responsible Party Other Start Anomaly 11/30/2007 9/30/2008 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/2008 0 0
BE002 PRP RD Responsible Party 5/14/2010 0 0
CD006 CONSENT DECREE Federal Enforcement 5/14/2010 10/7/2010 0 0
LO007   Lodged By DOJ 7/16/2010 0 0

OPERABLE UNIT: 02 DOWNGRADIENT GROUNDWATER
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 4/11/2000 8/30/2010 5 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/20/2011 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/21/2001 4 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/14/2006 9/20/2011 2 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed 9/21/2011 1 0

OPERABLE UNIT: 03 INDOOR AIR WORK
BB003 PRP REMOVAL Responsible Party 3/26/2007 4/4/2007 0 0
BB004 PRP REMOVAL Responsible Party 12/15/2009 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/27/2006 0 0

** END OF SITE SUMMARY ** $19 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAT080012024 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Santiago-Ocasio, Carmen
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0958
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902673

OPERATING INDUSTRIES, INC., LANDFILL

MONTEREY PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/15/2004 2/12/2008 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/30/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1990 9/6/1990 0 0
RV001 REMOVAL EPA Fund-Financed 10/8/1985 8/1/1987 4 0
RV002 REMOVAL EPA Fund-Financed 10/1/1986 4/10/1987 0 0
RV003 REMOVAL EPA Fund-Financed 2/15/1987 8/1/1987 0 0
RV004 REMOVAL EPA Fund-Financed 11/23/1992 3/15/2002 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1984 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 1 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/9/1987 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 11/1/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/1/1986 11/17/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/18/1992 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1998 1 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2000 1 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 9/27/2001 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1989 7/1/1989 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 11/2/1993 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/9/1993 12/12/1994 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/30/1990 10/1/1990 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 9/27/1991 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 7/25/1995 12/29/1995 0 0
AN008 RD/RA NEGOTIATIONS Federal Enforcement 5/8/1998 9/30/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/2/1993 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/7/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 2/25/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 7/31/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 11/17/1988 5/8/1989 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAT080012024 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Santiago-Ocasio, Carmen
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0958
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902673

OPERATING INDUSTRIES, INC., LANDFILL

MONTEREY PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD004 CONSENT DECREE Federal Enforcement 10/1/1990 9/17/1991 0 0
CD005 CONSENT DECREE Federal Enforcement 9/27/1991 3/30/1992 0 0
CD006 CONSENT DECREE Federal Enforcement 12/12/1994 4/3/1995 0 0
LO001   Lodged By DOJ 12/29/1994 0 0
CD007 CONSENT DECREE Federal Enforcement 12/29/1995 7/10/1996 0 0
LO002   Lodged By DOJ 3/19/1996 0 0
CD009 CONSENT DECREE Federal Enforcement 9/28/2001 5/28/2002 0 0
LO004   Lodged By DOJ 12/28/2001 0 0
CD010 CONSENT DECREE Federal Enforcement 6/23/1997 9/23/1997 0 0
LO003   Lodged By DOJ 7/23/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/7/1992 12/10/1992 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/1/1987 2/29/1988 2 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 8/20/1998 9/30/1999 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 2/29/1988 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/10/1987 2/29/1988 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/1/1989 11/15/1989 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/23/1990 11/2/1990 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/9/1995 6/21/1995 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2000 2/18/2000 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2005 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/1/1986 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/29/1993 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/2002 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 11/16/2010 0 0
CD012 CONSENT DECREE Federal Enforcement 2/12/2008 0 0
LO006   Lodged By DOJ 11/6/2007 0 0
CD013 CONSENT DECREE Federal Enforcement 8/10/2009 3/26/2010 0 0
LO007   Lodged By DOJ 12/8/2009 0 0
CD014 CONSENT DECREE Federal Enforcement 3/12/2003 6/2/2008 0 0
LO008   Lodged By DOJ 3/11/2008 0 0
CD015 CONSENT DECREE Federal Enforcement 9/24/2009 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 3/29/2011 0 0
US002 BANKRUPTCY SETTLEMENT Federal Enforcement 5/25/2011 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/12/2002 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAT080012024 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Santiago-Ocasio, Carmen
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0958
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902673

OPERATING INDUSTRIES, INC., LANDFILL

MONTEREY PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CB005 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2002 9/10/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/10/2003 0 0
CB006 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/21/2006 2/12/2009 0 0
CB007 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/1/2012 0 0

OPERABLE UNIT: 01 OVERALL SITE
FP001 FORWARD PLANNING Federal Enforcement 9/24/1984 10/10/1985 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/15/1989 9/30/1996 15 0
RI001 REMEDIAL INVESTIGATION Federal Enforcement 6/28/1985 4/1/1986 4 0
RI002 REMEDIAL INVESTIGATION Federal Enforcement 4/10/1986 3/30/1990 8 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/15/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/31/1985 9/30/1987 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/18/1988 9/28/1988 0 0
AN009 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1997 9/28/2001 13 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/3/1986 9/30/1987 0 0
BE004 PRP RD Responsible Party 9/28/2001 5/8/2002 2 0
BF004 PRP RA Responsible Party 5/8/2002 9/29/2003 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/2010 9/27/2010 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 4/4/1986 8/1/1986 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 3/1/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/11/2012 0 0

OPERABLE UNIT: 02 LEACHATE MANAGEMENT
TA002 TECHNICAL ASSISTANCE Federal Enforcement 12/31/1985 0 0
FS001 FEASIBILITY STUDY Federal Enforcement 3/19/1985 11/16/1987 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 11/16/1987 0 0
BE002 PRP RD Responsible Party 5/11/1989 7/18/1991 2 0
BF002 PRP RA Responsible Party 7/18/1991 9/29/1995 1 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/29/1995 0 0

OPERABLE UNIT: 03 GAS/CD3
FS003 FEASIBILITY STUDY Federal Enforcement 9/22/1987 9/30/1988 1 0
RO003 RECORD OF DECISION Federal Enforcement 9/30/1988 0 0
JQ001   ROD Amendment 9/28/1990 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAT080012024 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Santiago-Ocasio, Carmen
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0958
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902673

OPERATING INDUSTRIES, INC., LANDFILL

MONTEREY PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GAS/CD3
AN010 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1999 8/7/2000 0 0
CD011 CONSENT DECREE Federal Enforcement 8/7/2000 8/28/2000 0 0
LO005   Lodged By DOJ 8/18/2000 0 0
BE003 PRP RD Responsible Party 4/1/1992 5/28/1998 11 0
BE005 PRP RD Responsible Party 9/17/1991 9/24/1999 0 0
BE006 PRP RD Responsible Party 4/27/2004 7/24/2006 0 0
BF003 PRP RA Responsible Party 5/28/1998 9/24/2002 4 0
BF005 PRP RA Responsible Party 9/24/1999 9/24/2002 0 0
BF006 PRP RA Responsible Party 7/24/2006 9/22/2010 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 8/5/2005 1 0

OPERABLE UNIT: 04 SITE CONTROL & MONIT LTR AGREE
FS002 FEASIBILITY STUDY Federal Enforcement 3/26/1987 7/31/1987 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 7/19/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/31/1987 0 0
BE001 PRP RD Responsible Party 5/11/1989 1/4/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 9/21/1987 5/11/1989 10 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 5/11/1989 5/10/1997 6 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 5/10/1997 0 0

** END OF SITE SUMMARY ** $88 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980636781 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901841

PACIFIC COAST PIPE LINES

FILLMORE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1989 7/26/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/31/1990 7/31/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/15/1991 2/15/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/13/1989 11/1/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/1989 11/15/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/15/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/25/1992 3/31/1993 0 0
CD001 CONSENT DECREE Federal Enforcement 3/31/1993 8/11/1993 0 0
LO001   Lodged By DOJ 5/24/1993 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/18/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/7/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/7/1992 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/15/1994 7/26/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/18/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/7/1991 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/17/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 8/28/1995 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 1/20/2010 0 0

OPERABLE UNIT: 01 OVERALL SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2001 9/28/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
BD001 PRP RI/FS Responsible Party 11/15/1989 3/31/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/27/1989 9/30/1996 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Enforcement 6/1/1991 12/11/1991 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 12/11/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1992 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980636781 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0901841

PACIFIC COAST PIPE LINES

FILLMORE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
JQ001   ROD Amendment 9/29/2011 0 0
BE001 PRP RD Responsible Party 9/14/1992 12/29/1994 0 0
BF001 PRP RA Responsible Party 12/29/1994 9/30/1996 0 0
BD002 PRP RI/FS Responsible Party 10/1/2009 9/29/2011 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/23/2012 4/3/2013 0 0
BE002 PRP RD Responsible Party 4/3/2013 5/9/2013 0 0
CD002 CONSENT DECREE Federal Enforcement 4/3/2013 8/7/2013 0 0
BF002 PRP RA Responsible Party 5/9/2013 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2006 9/28/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CAD980737092 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Caraway, Rosemarie
ON-SCENE COORD (OSC): Shane, Daniel M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 099K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0904950

PEMACO MAYWOOD

MAYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/10/1995 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 1/19/1999 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 9/8/1998 10/9/1998 0 0
LA001 LABORATORY SUPPORT Federal Enforcement 6/10/1998 8/19/1998 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 12/30/1997 1/5/1999 0 0
RP002 NON-NPL PRP SEARCH Federal Enforcement 7/10/1997 9/30/1997 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 12/17/1993 6/30/1998 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/1/1998 9/30/1999 0 0
RV001 REMOVAL EPA Fund-Financed 12/14/1993 9/29/1994 0 0
RV002 REMOVAL EPA Fund-Financed 8/18/1997 3/3/1999 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/28/1995 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1995 6/28/1995 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/16/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/25/1999 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/28/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/13/1999 0 0
QX001 PPA ASSESSMENT Federal Enforcement 10/1/1998 10/16/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/5/2002 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/3/1994 2/3/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 1/31/1994 3/30/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1999 3/12/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/10/1997 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 1/13/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 3/12/2002 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS EPA Fund-Financed 4/3/2000 1/13/2005 3 0
RO001 RECORD OF DECISION EPA Fund-Financed 1/13/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/28/2004 9/21/2006 1 0
RV003 REMOVAL EPA Fund-Financed 8/26/2003 8/28/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/1/2005 16 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 8/28/2008 14 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2007 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: CAD980737092 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Caraway, Rosemarie
ON-SCENE COORD (OSC): Shane, Daniel M. DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 099K
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 32
SITE ID: 0904950

PEMACO MAYWOOD

MAYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2010 0 0

** END OF SITE SUMMARY ** $35 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD980736151 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0921
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902019

PURITY OIL SALES, INC.

MALAGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 11/2/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1990 8/24/1990 0 0
RV001 REMOVAL EPA Fund-Financed 3/25/1985 4/4/1985 0 0
RV002 REMOVAL EPA Fund-Financed 3/25/1985 5/6/1985 0 0
RV003 REMOVAL EPA Fund-Financed 9/14/1987 9/17/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/1990 3/14/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/21/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/6/1994 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/30/1990 6/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 1/6/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 9/30/1991 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1996 3/17/1998 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 3/17/1998 12/21/1998 0 0
LO001   Lodged By DOJ 4/21/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/30/2006 9/28/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2012 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER AND TANKS
FP001 FORWARD PLANNING EPA Fund-Financed 12/31/1985 0 0
BO001 REMEDIAL SUPPORT/MGT EPA Fund-Financed 1/27/1999 2/19/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/12/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 1/13/1984 12/31/1985 1 0
CO002 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 12/31/1985 9/27/1989 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/13/1984 3/31/1995 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/16/1991 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAD980736151 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Tavassoli, Lily
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0921
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902019

PURITY OIL SALES, INC.

MALAGA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER AND TANKS
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/27/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/27/1989 0 0
JQ002   ROD Amendment 9/27/2012 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/19/1990 5/11/1990 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 6/7/1990 9/27/1991 0 0
BE001 PRP RD Responsible Party 11/14/1991 6/29/1993 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 7/19/1990 3/31/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 8/13/1990 4/11/1991 1 0
BF001 PRP RA Responsible Party 6/29/1993 3/31/1995 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 4/1/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 5/15/1987 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 2/1/1984 0 0
NK001 PRP FS Responsible Party 4/29/2011 9/27/2012 0 0
BE004 PRP RD Responsible Party 9/27/2012 0 0
BF005 PRP RA Responsible Party 9/27/2012 0 0

OPERABLE UNIT: 02 SOILS
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/23/1989 9/30/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/29/1992 11/19/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
EH001   Explanation Of Significant Differences 7/3/1996 0 0
EH002   Explanation Of Significant Differences 3/31/2001 0 0
JQ001   ROD Amendment 6/30/2006 0 0
BE002 PRP RD Responsible Party 10/25/1993 9/5/1996 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/23/1989 7/30/1992 0 0
BF002 PRP RA Responsible Party Other Completion Anomaly 3/17/1998 6/30/2006 5 0
CD002 CONSENT DECREE Federal Enforcement 10/1/2000 7/30/2001 0 0
LO002   Lodged By DOJ 7/27/2001 0 0
BF003 PRP RA Mixed Funding Federal/RP 12/8/2000 6/30/2002 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 6/30/2002 0 0
BE003 PRP RD Responsible Party 6/30/2006 2/2/2007 0 0
BF004 PRP RA Responsible Party 2/2/2007 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD981995947 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Bowlin, Patricia
ON-SCENE COORD (OSC): Weden, Chris DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09X3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902521

RALPH GRAY TRUCKING CO.

WESTMINSTER CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 3/1/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/28/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1992 0 0
RV002 REMOVAL EPA Fund-Financed 4/28/2003 9/16/2003 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/15/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/15/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 5/31/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/20/1991 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 8/18/1993 0 0
RV001 REMOVAL EPA Fund-Financed 8/23/1994 8/21/2000 21 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 1/13/1999 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 8/30/1992 4/8/1994 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/10/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/8/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 6/19/1993 9/29/1993 1 0
TS001 TREATABILITY STUDY EPA Fund-Financed 3/23/1992 7/17/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/31/2000 0 0

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 6/19/1993 1 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/25/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/28/1993 0 0

** END OF SITE SUMMARY ** $25 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009205097 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0993
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901202

RAYTHEON CORP.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/15/1990 8/15/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1991 12/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/10/1985 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1985 8/15/1985 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/19/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/11/1989 9/27/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement Other Start and Completion Anomaly 9/30/2010 9/28/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 9/27/1990 4/10/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/2011 3/6/2012 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

OPERABLE UNIT: 01 REGIONAL
FP001 FORWARD PLANNING Federal Enforcement 5/29/1985 7/1/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 6/9/1985 8/15/1985 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/15/1985 6/9/1989 0 0
BD002 PRP RI/FS Responsible Party 6/16/2006 8/16/2010 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 6/9/1985 0 0
NK001 PRP FS Responsible Party 9/27/2007 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/9/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/9/1989 0 0
EH002   Explanation Of Significant Differences 4/16/1996 0 0
EH001   Explanation Of Significant Differences 9/1/1990 0 0
JQ001   ROD Amendment 8/16/2010 0 0
BE002 PRP RD Responsible Party 5/14/1991 12/11/1996 0 0
BE003 PRP RD Responsible Party 9/28/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009205097 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0993
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0901202

RAYTHEON CORP.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REGIONAL
BF002 PRP RA Responsible Party 12/11/1996 3/16/2000 0 0
BF003 PRP RA Responsible Party 11/16/2012 0 0
ME001 PRP LR Responsible Party 3/16/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/30/2003 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/24/1999 0 0

OPERABLE UNIT: 02 SOURCE CONTROL (SOILS & GW)
BE001 PRP RD Responsible Party 5/14/1991 2/28/1995 0 0
BF001 PRP RA Responsible Party 2/28/1995 9/28/2001 0 0
ME002 PRP LR Responsible Party 9/28/2001 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA7210020759 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Mitani, Lewis
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902785

RIVERBANK ARMY AMMUNITION PLANT

RIVERBANK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 10/1/1985 0 0
LA001 LABORATORY SUPPORT Federal Facilities 8/18/1998 12/3/1998 0 0
LV001 FF REMOVAL Federal Facilities 11/1/1989 12/19/1990 0 0
LV002 FF REMOVAL Federal Facilities 4/12/1990 12/30/1993 0 0
LV003 FF REMOVAL Federal Facilities 3/15/1991 12/4/1992 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 9/6/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/13/1989 4/5/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/5/1990 4/5/1990 0 0

OPERABLE UNIT: 01 OVERALL SITE
LW001 FF RI/FS Federal Facilities 4/5/1990 3/23/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 3/23/1994 0 0
EH002   Explanation Of Significant Differences 6/18/2013 0 0
EH001   Explanation Of Significant Differences 4/15/2011 0 0
LX001 FF RD Federal Facilities 3/23/1994 9/30/1997 0 0
LX002 FF RD Federal Facilities 3/23/1994 2/13/1995 0 0
LY001 FF RA Federal Facilities 6/5/1995 10/3/1996 0 0
LY002 FF RA Federal Facilities 10/13/1995 9/29/1997 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 7/17/2001 9/24/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/15/2005 9/22/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1997 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA0210020780 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Hausladen, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0979
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902715

SACRAMENTO ARMY DEPOT

SACRAMENTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL Federal Enforcement 10/15/1984 0 0
NF001 FINAL LISTING ON NPL Federal Enforcement 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1987 8/1/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/7/1988 12/16/1988 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/7/1988 12/16/1988 0 0
VY007 FF FIVE-YEAR REVIEW Federal Facilities 10/1/1995 5/3/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/15/2001 2/6/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/24/2007 0 0
VY008 FF FIVE-YEAR REVIEW Federal Facilities 9/4/2012 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/1/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/21/2006 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
LW002 FF RI/FS Federal Facilities 12/16/1988 1/17/1995 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 12/16/1988 0 0
RO005 RECORD OF DECISION Federal Facilities 1/17/1995 0 0
LX008 FF RD Federal Facilities 3/13/1995 3/29/1996 0 0
LY008 FF RA Federal Facilities 6/24/1996 8/28/2002 0 0
LY009 FF RA Federal Facilities 6/24/1996 8/5/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 8/5/2003 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/28/2002 0 0

OPERABLE UNIT: 02 OU02
LW001 FF RI/FS Federal Facilities 12/16/1988 9/29/1989 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1989 0 0
JQ001   ROD Amendment 1/17/1995 0 0
LX001 FF RD Federal Facilities 10/1/1989 10/31/1989 0 0
LX005 FF RD Federal Facilities Other Start and Completion Anomaly 3/13/1995 7/15/1995 0 0
LY001 FF RA Federal Facilities 2/16/1990 8/5/2003 0 0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA0210020780 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Hausladen, Martin
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0979
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902715

SACRAMENTO ARMY DEPOT

SACRAMENTO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 LEAKING TANK
LW003 FF RI/FS Federal Facilities 12/16/1988 12/9/1991 0 0
RO002 RECORD OF DECISION Federal Facilities 12/9/1991 0 0
LX002 FF RD Federal Facilities 12/10/1991 6/15/1992 0 0
LY002 FF RA Federal Facilities 8/5/1992 6/30/1994 0 0

OPERABLE UNIT: 04 OXIDATION LAGOONS
LW004 FF RI/FS Federal Facilities 12/16/1988 9/30/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
JQ002   ROD Amendment 1/17/1995 0 0
LX006 FF RD Federal Facilities 3/13/1995 3/15/1996 0 0
LY006 FF RA Federal Facilities 8/1/1996 5/19/1998 0 0

OPERABLE UNIT: 05 BURN PITS
LW005 FF RI/FS Federal Facilities 11/13/1990 3/29/1993 0 0
RO004 RECORD OF DECISION Federal Facilities 3/29/1993 0 0
JQ003   ROD Amendment 1/17/1995 0 0
LX004 FF RD Federal Facilities 8/31/1993 4/8/1994 0 0
LX007 FF RD Federal Facilities 3/13/1995 3/15/1996 0 0
LY003 FF RA Federal Facilities 4/8/1994 5/27/1998 0 0
LY007 FF RA Federal Facilities 6/24/1996 5/27/1998 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894893 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Watt, Jamey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0959
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902251

SAN FERNANDO VALLEY (AREA 1)

NORTH HOLLYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1984 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 5 0
NS003 NPL RP SEARCH Federal Enforcement 8/16/1990 9/30/1991 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/25/1989 6/30/1993 1 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1998 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 12/30/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/4/1989 3/28/1991 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 5/4/1994 8/7/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/30/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/26/1992 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 2/18/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 3/28/1991 3/25/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 8/7/1997 6/22/1998 0 0
LO005   Lodged By DOJ 3/17/1998 0 0
CD004 CONSENT DECREE Federal Enforcement 2/12/1996 8/1/1996 0 0
LO001   Lodged By DOJ 3/14/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 1/2/1996 7/1/1996 0 0
LO003   Lodged By DOJ 2/21/1996 0 0
CD006 CONSENT DECREE Federal Enforcement 1/14/1997 5/14/1997 0 0
LO002   Lodged By DOJ 2/18/1997 0 0
CD007 CONSENT DECREE Federal Enforcement 5/14/1997 0 0
LO004   Lodged By DOJ 2/18/1997 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/17/1993 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/24/1994 6/24/1994 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/4/1994 2/13/1995 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/17/1995 1/26/1996 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 7/16/1993 1/14/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/19/1993 1/14/1997 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894893 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Watt, Jamey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0959
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902251

SAN FERNANDO VALLEY (AREA 1)

NORTH HOLLYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2008 9/30/2008 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/1/1993 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/12/1994 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 4/10/1995 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 5/2/1996 0 0

OPERABLE UNIT: 01 BASINWIDE
FP001 FORWARD PLANNING EPA Fund-Financed 8/23/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/30/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/12/1988 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/2011 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 8/16/1985 28 0
NA001 PRP RI Responsible Party 2/18/1994 9/9/1994 0 0
BD001 PRP RI/FS Responsible Party 2/18/1994 9/9/1994 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1985 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 12/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 12/15/1992 0 0
OH001 OTHER EPA Fund-Financed 9/8/1989 4 0

OPERABLE UNIT: 02 NORTH HOLLYWOOD
CO001 COMBINED RI/FS State, Fund Financed 8/16/1985 9/24/1987 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/24/1987 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 4/1/1987 9/24/1987 0 0
RA001 REMEDIAL ACTION State, Fund Financed 8/6/1987 9/4/1991 3 0
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 12/1/1989 12/1/1999 3 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 12/1/1999 5 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/8/1993 7/8/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/17/1998 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/20/2003 9/30/2003 0 0
NS005 NPL RP SEARCH Federal Enforcement Other Completion Anomaly 9/8/2004 4/26/2012 2 0
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 4/26/2012 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 9/16/2008 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/16/2008 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/2007 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894893 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Watt, Jamey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0959
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902251

SAN FERNANDO VALLEY (AREA 1)

NORTH HOLLYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NORTH HOLLYWOOD
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 9/18/2008 0 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 11/16/2011 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 11/16/2011 0 0
NG003 NEGOTIATION (GENERIC) Federal Enforcement 12/6/2011 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 12/6/2011 0 0

OPERABLE UNIT: 03 BURBANK
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/29/1990 8/29/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1991 6/17/1991 0 0
RV001 REMOVAL EPA Fund-Financed 8/27/1990 5/23/1991 1 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 9/11/1990 5/23/1991 0 0
CO003 COMBINED RI/FS State, Fund Financed 1/15/1988 6/30/1989 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 6/26/1989 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/17/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/30/1989 0 0
EH001   Explanation Of Significant Differences 11/12/1990 0 0
EH002   Explanation Of Significant Differences 2/12/1997 0 0
BE001 PRP RD Responsible Party Phased Completion 3/25/1992 11/22/1993 1 0
BE002 PRP RD Responsible Party Phased Start 3/25/1992 9/30/1997 0 0
BE003 PRP RD Responsible Party 7/27/1992 11/22/1993 0 0
BF001 PRP RA Responsible Party Phased Completion 11/22/1993 0 0
BF002 PRP RA Responsible Party Phased Completion 11/22/1993 0 0
BF003 PRP RA Responsible Party Phased Start 9/30/1997 3 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/2/2009 4/23/2010 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2004 9/30/2004 0 0

OPERABLE UNIT: 04 NORTH HOLLYWOOD 2ND REMEDY
AN004 RD/RA NEGOTIATIONS Federal Enforcement 7/1/2010 2/14/2011 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 3/1/2013 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/2009 0 0
NS006 NPL RP SEARCH Federal Enforcement 9/1/2007 2 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/29/2009 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 1/23/2006 9/30/2009 1 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 2/14/2011 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894893 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Watt, Jamey
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0959
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902251

SAN FERNANDO VALLEY (AREA 1)

NORTH HOLLYWOOD CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 NORTH HOLLYWOOD 2ND REMEDY
BE006 PRP RD Responsible Party 2/14/2011 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/2013 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 2/14/2011 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/1/2013 0 0

** END OF SITE SUMMARY ** $62 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894901 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Hanusiak, Lisa
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902252

SAN FERNANDO VALLEY (AREA 2)

GLENDALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/1/1983 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1991 6/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1984 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 6/30/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/30/1994 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/29/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 3/30/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/12/1995 11/26/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/26/1996 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 3/4/1997 8/2/2000 0 0
CD001 CONSENT DECREE Federal Enforcement 3/30/2000 8/2/2000 0 0
LO001   Lodged By DOJ 5/17/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/30/2000 9/30/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/25/2008 9/30/2008 0 0

OPERABLE UNIT: 01 OVERALL SITE/AREAWIDE
FP001 FORWARD PLANNING EPA Fund-Financed 8/23/1984 0 0
CO001 COMBINED RI/FS State, Fund Financed Phased Completion 8/16/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1985 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 12/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 12/15/1992 0 0

OPERABLE UNIT: 02 GLENDALE NORTH TO RD ONLY
CO002 COMBINED RI/FS State, Fund Financed 9/6/1989 6/18/1993 2 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/25/1989 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/18/1993 0 0
BE001 PRP RD Responsible Party 5/1/1994 11/11/1996 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894901 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Hanusiak, Lisa
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09N2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902252

SAN FERNANDO VALLEY (AREA 2)

GLENDALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 GLENDALE SOUTH(TO ROD)&COMBINE
QX001 PPA ASSESSMENT Federal Enforcement 11/30/1997 12/2/1999 0 0
QX002 PPA ASSESSMENT Federal Enforcement 11/30/2000 12/22/2000 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/2000 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/23/2001 0 0
CO003 COMBINED RI/FS State, Fund Financed 9/6/1989 6/18/1993 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 6/18/1993 0 0
BE002 PRP RD Responsible Party 5/1/1994 11/11/1996 0 0
BF002 PRP RA Responsible Party 10/17/1997 9/30/2002 1 0
ME001 PRP LR Responsible Party 9/30/2002 2 0
NK001 PRP FS Responsible Party 8/9/2010 7/1/2013 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 4/23/2010 0 0
BF005 PRP RA Responsible Party 8/22/2013 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/2/2009 4/23/2010 0 0

OPERABLE UNIT: 04 SITEWIDE CHROMIUM
CR004 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/10/2008 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/23/2010 4/30/2010 0 0
RV001 REMOVAL EPA Fund-Financed 2/23/2010 4/30/2010 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/8/2008 1 0
NG002 NEGOTIATION (GENERIC) Federal Enforcement 11/14/2011 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 5/21/2008 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 8/18/2008 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 2/28/2011 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 11/14/2011 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2011 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/2012 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 3/6/2008 0 0
BD001 PRP RI/FS Responsible Party 4/8/2008 2 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/27/2011 3 0
SV002 SECTION 107 LITIGATION Federal Enforcement 5/21/2009 4/13/2011 0 0
CD005 CONSENT DECREE Federal Enforcement 4/13/2011 0 0
NE002 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/20/2011 0 0

** END OF SITE SUMMARY ** $11 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894984 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 096S
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902254

SAN FERNANDO VALLEY (AREA 3)

GLENDALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1991 6/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1984 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/12/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 8/15/1985 1 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/10/2004 0 0

OPERABLE UNIT: 01 OVERALL SITE/AREAWIDE
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1985 0 0

OPERABLE UNIT: 02 VERDUGO
CO002 COMBINED RI/FS State, Fund Financed Phased Completion 8/16/1985 2/24/2004 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 9/30/1985 12/31/1992 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 2/24/2004 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/31/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/20/2004 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: CAD980894976 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09T5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902253

SAN FERNANDO VALLEY (AREA 4)

LOS ANGELES CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 12/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/17/1991 6/17/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1984 0 0
HR001 HRS PACKAGE State, Fund Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 8/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/1/1989 6/30/1993 0 0
NS003 NPL RP SEARCH Federal Enforcement 7/15/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/20/2000 0 0

OPERABLE UNIT: 01 OVERALL SITE/AREAWIDE
FP001 FORWARD PLANNING EPA Fund-Financed 8/23/1984 0 0
CO001 COMBINED RI/FS State, Fund Financed Phased Start 8/16/1985 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/18/1985 0 0
ED001 RISK/HEALTH ASSESSMENT State, Fund Financed 12/15/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT State, Fund Financed 12/15/1992 0 0

OPERABLE UNIT: 02 POLLOCK
CO002 COMBINED RI/FS EPA Fund-Financed Phased Completion 9/28/1992 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980677355 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Dizon, Bella
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0927
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0901951

SAN GABRIEL VALLEY (AREA 1)

EL MONTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 11/24/1998 11/24/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1991 12/27/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1983 9/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 7/1/1994 6 0
NS002 NPL RP SEARCH State Enforcement 1/30/1989 7/1/1994 3 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/12/1988 3/31/2006 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/28/1995 7/25/1995 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/25/1995 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/26/1995 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 6/13/1984 10 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/31/1995 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/29/1991 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/30/1999 8/6/2001 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1983 0 0
CD002 CONSENT DECREE Federal Enforcement 8/20/1996 10/16/2002 0 0
LO002   Lodged By DOJ 4/22/2002 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 9/11/2013 0 0

OPERABLE UNIT: 01 EL MONTE
CO003 COMBINED RI/FS State, Fund Financed 9/30/1985 9/30/1990 0 0
BD001 PRP RI/FS Responsible Party 3/16/1995 6/23/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1984 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/15/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980677355 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Dizon, Bella
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0927
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0901951

SAN GABRIEL VALLEY (AREA 1)

EL MONTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 EL MONTE
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 6/23/1999 0 0
EH001   Explanation Of Significant Differences 8/22/2002 0 0
BE001 PRP RD Responsible Party Phased Completion 11/14/2003 4/28/2005 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/17/1994 3/16/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/16/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/12/2001 11/14/2003 1 0
OH001 OTHER EPA Fund-Financed 9/30/1989 4 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/18/2006 6/30/2010 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 12/18/2006 0 0
CD005 CONSENT DECREE Federal Enforcement 11/14/2003 4/21/2004 0 0
LO005   Lodged By DOJ 3/5/2004 0 0

OPERABLE UNIT: 02 WHITTIER-NARROWS
CO005 COMBINED RI/FS EPA Fund-Financed 4/1/1987 3/31/1993 4 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 4/5/1999 3/29/2002 30 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/27/2000 9/30/2003 31 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 5/16/2013 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 3/31/1993 0 0
JQ003   ROD Amendment 11/10/1999 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/28/1993 3 0
CO006 COMBINED RI/FS EPA Fund-Financed 3/27/1997 11/10/1999 1 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/16/2003 5/16/2013 8 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 8/12/2012 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2006 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/14/2011 0 0
OF001 OPERATIONAL & FUNCTIONAL EPA Fund-Financed 5/16/2003 5/16/2003 0 0

OPERABLE UNIT: 03 RICHWOOD WATER COMPANY
CO001 COMBINED RI/FS EPA Fund-Financed 6/13/1983 5/11/1984 -1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/2/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 5/11/1984 0 0
JQ002   ROD Amendment 9/30/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/30/1985 2/4/1988 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/25/1988 3/29/1989 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980677355 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Dizon, Bella
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0927
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0901951

SAN GABRIEL VALLEY (AREA 1)

EL MONTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 RICHWOOD WATER COMPANY
LR001 LONG TERM RESPONSE ACTION State, Fund Financed 4/16/1990 5/25/1998 1 0

OPERABLE UNIT: 04 SUBURBAN
CO004 COMBINED RI/FS EPA Fund-Financed 4/1/1987 9/29/1988 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/25/1991 6/25/1991 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
JQ001   ROD Amendment 9/22/1993 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 9/14/1988 6/13/1991 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/14/1988 7/18/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/25/2001 10/16/2002 0 0
LO001   Lodged By DOJ 4/22/2002 0 0

OPERABLE UNIT: 05 SOUTH EL MONTE
BD002 PRP RI/FS Responsible Party 7/25/1995 9/29/2000 2 0
RO006 RECORD OF DECISION Federal Enforcement 9/29/2000 0 0
EH002   Explanation Of Significant Differences 11/10/2005 0 0
BE002 PRP RD Responsible Party Original Action Take Over 9/22/2003 3 0
BF002 PRP RA Responsible Party Other Start and Completion Anomaly 6/20/2011 0 0
NS003 NPL RP SEARCH Federal Enforcement 3/16/2004 5/18/2007 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/18/2006 6/30/2010 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed 7/14/2010 3 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 3/28/2002 8/28/2003 1 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 8/28/2003 0 0
CD004 CONSENT DECREE Federal Enforcement 9/18/2007 4/10/2008 0 0
LO004   Lodged By DOJ 10/23/2007 0 0
CD006 CONSENT DECREE Federal Enforcement 9/18/2007 3/11/2008 0 0
LO006   Lodged By DOJ 10/23/2007 0 0
CD007 CONSENT DECREE Federal Enforcement 6/30/2011 8/19/2011 0 0
LO007   Lodged By DOJ 7/1/2011 0 0
LO011   Lodged By DOJ 7/1/2011 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 9/29/2000 0 0
RA003 REMEDIAL ACTION Special Account Financed 8/7/2008 8/16/2013 12 0
CD008 CONSENT DECREE Federal Enforcement 8/11/2010 3/29/2011 0 0
LO008   Lodged By DOJ 9/24/2010 0 0
CD009 CONSENT DECREE Federal Enforcement 4/13/2012 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980677355 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Dizon, Bella
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0927
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0901951

SAN GABRIEL VALLEY (AREA 1)

EL MONTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05
LO009   Lodged By DOJ 2/22/2012 0 0
CD010 CONSENT DECREE Federal Enforcement 6/30/2011 8/19/2011 0 0
LO010   Lodged By DOJ 7/1/2011 0 0
CD011 CONSENT DECREE Federal Enforcement 7/11/2012 0 0
LO012   Lodged By DOJ 5/15/2012 0 0
CD012 CONSENT DECREE Federal Enforcement 7/11/2012 0 0
LO013   Lodged By DOJ 5/15/2012 0 0
CD013 CONSENT DECREE Federal Enforcement 12/14/2012 0 0
LO014   Lodged By DOJ 10/26/2012 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 11/17/2010 2/21/2013 0 0
LR003 LONG TERM RESPONSE ACTION Special Account Financed 5/10/2013 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 1/13/2010 0 0

OPERABLE UNIT: 07 BASIN-WIDE
CO008 COMBINED RI/FS EPA Fund-Financed 4/1/1987 1 0

OPERABLE UNIT: 08 EL MONTE EASTSIDE
BE003 PRP RD Responsible Party Phased Start 11/14/2003 5/13/2008 0 0
BF001 PRP RA Responsible Party 5/13/2008 1 0
BE007 PRP RD Responsible Party 11/14/2003 9/22/2010 0 0
BF006 PRP RA Responsible Party 9/22/2010 0 0

OPERABLE UNIT: 09 EL MONTE WESTSIDE
BE004 PRP RD Responsible Party Phased Start 11/14/2003 2/9/2010 0 0
BF003 PRP RA Responsible Party 2/9/2010 0 0

** END OF SITE SUMMARY ** $127 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 200
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980818512 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902092

SAN GABRIEL VALLEY (AREA 2)

BALDWIN PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1991 12/27/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 7/1/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/30/1989 7/1/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1997 6/30/2000 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/30/1991 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1983 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/30/2000 0 0
CD002 CONSENT DECREE Federal Enforcement 9/28/2005 12/13/2005 0 0
LO006   Lodged By DOJ 10/26/2005 0 0
CD003 CONSENT DECREE Federal Enforcement 9/28/2005 12/13/2005 0 0
LO007   Lodged By DOJ 10/26/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 9/28/2005 12/13/2005 0 0
LO008   Lodged By DOJ 10/26/2005 0 0
CD005 CONSENT DECREE Federal Enforcement 9/28/2005 12/12/2005 0 0
LO009   Lodged By DOJ 10/26/2005 0 0
CD006 CONSENT DECREE Federal Enforcement 9/28/2005 12/13/2005 0 0
LO011   Lodged By DOJ 10/26/2005 0 0
CD007 CONSENT DECREE Federal Enforcement 9/28/2005 12/14/2005 0 0
LO012   Lodged By DOJ 10/26/2005 0 0
CD008 CONSENT DECREE Federal Enforcement 9/28/2005 12/16/2005 0 0
LO013   Lodged By DOJ 10/26/2005 0 0
CD009 CONSENT DECREE Federal Enforcement 3/26/2007 3/26/2007 0 0
LO014   Lodged By DOJ 6/21/2007 0 0
ST001 SETTLEMENT (GENERIC) Federal Enforcement 11/1/2005 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980818512 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902092

SAN GABRIEL VALLEY (AREA 2)

BALDWIN PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO010   Lodged By DOJ 9/20/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/11/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/14/2005 3/14/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2007 9/27/2007 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2012 0 0

OPERABLE UNIT: 01 BALDWIN PARK
CO001 COMBINED RI/FS EPA Fund-Financed 8/1/1987 3/31/1994 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1984 5/1/1984 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/31/1994 0 0
BE001 PRP RD Responsible Party Other Start and Completion Anomaly 7/21/2000 2 0
BF001 PRP RA Responsible Party Other Start and Completion Anomaly 9/26/2002 1 0
ME001 PRP LR Responsible Party 9/30/2003 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2003 0 0
QX001 PPA ASSESSMENT Federal Enforcement 6/5/2001 9/25/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/2001 0 0
CD001 CONSENT DECREE Federal Enforcement 1/1/2002 8/27/2002 0 0
LO001   Lodged By DOJ 4/11/2002 0 0

OPERABLE UNIT: 02 LPVCWD SUBPROJECT
BE002 PRP RD Responsible Party 7/21/2000 9/26/2002 0 0
BF002 PRP RA Responsible Party 9/26/2002 9/30/2003 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2003 0 0

OPERABLE UNIT: 03 VCWD SUBPROJECT
BE003 PRP RD Responsible Party 7/21/2000 3/31/2003 0 0
BF003 PRP RA Responsible Party 3/31/2003 9/30/2004 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 9/30/2004 0 0

OPERABLE UNIT: 04 SGVWC B6 SUBPROJECT
BE004 PRP RD Responsible Party 7/21/2000 8/8/2003 0 0
BF004 PRP RA Responsible Party 8/8/2003 3/31/2005 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 3/31/2005 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980818512 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902092

SAN GABRIEL VALLEY (AREA 2)

BALDWIN PARK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SGVWC B5 SUBPROJECT
BE005 PRP RD Responsible Party 7/21/2000 9/29/2004 0 0
BF005 PRP RA Responsible Party 9/29/2004 9/28/2006 0 0
OM005 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2006 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980818579 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Hanusiak, Lisa
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09ES
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902093

SAN GABRIEL VALLEY (AREA 3)

ALHAMBRA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 4/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1991 12/27/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1983 9/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 7/1/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/30/1989 2 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/1984 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1983 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/2003 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/2003 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/10/2003 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/31/2004 0 0

OPERABLE UNIT: 01 ALHAMBRA
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/26/2005 10/21/2008 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/12/1999 14 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 9/18/2006 6/30/2010 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/2003 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 11/1/2006 0 0

** END OF SITE SUMMARY ** $16 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980817985 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Chavira, Raymond
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 098V
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902091

SAN GABRIEL VALLEY (AREA 4)

LA PUENTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, No Fund Money 4/1/1980 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 1/20/1998 9/28/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/27/1991 12/27/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 3/1/1983 9/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 3/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/8/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1984 7/1/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/30/1989 7/1/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/26/1993 9/30/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/2/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1993 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 2/25/1998 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1999 0 0
NS003 NPL RP SEARCH Federal Enforcement 10/1/1999 9/28/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 12/20/1996 9/30/1998 1 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1984 10/28/2008 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/16/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1998 0 0
EH001   Explanation Of Significant Differences 6/14/2005 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2000 3/21/2002 1 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/1/1984 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 6/8/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 12/30/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1983 0 0
NS004 NPL RP SEARCH Federal Enforcement 9/29/2001 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 10/1/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 6/11/2003 9/8/2005 0 0
LO002   Lodged By DOJ 7/31/2003 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/24/2009 0 0
CD003 CONSENT DECREE Federal Enforcement 8/21/2007 2/5/2008 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980817985 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Chavira, Raymond
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 098V
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902091

SAN GABRIEL VALLEY (AREA 4)

LA PUENTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO007   Lodged By DOJ 11/29/2007 0 0
CD004 CONSENT DECREE Federal Enforcement 4/22/2003 5/25/2011 0 0
LO010   Lodged By DOJ 5/25/2011 0 0
CD005 CONSENT DECREE Federal Enforcement 8/22/2003 6/25/2005 0 0
LO011   Lodged By DOJ 5/16/2002 0 0
CD007 CONSENT DECREE Federal Enforcement 9/26/2006 1/29/2007 0 0
LO005   Lodged By DOJ 11/2/2006 0 0
CD008 CONSENT DECREE Federal Enforcement 9/26/2006 4/17/2007 0 0
LO006   Lodged By DOJ 11/2/2006 0 0
CD009 CONSENT DECREE Federal Enforcement 7/27/2007 12/26/2007 0 0
LO008   Lodged By DOJ 8/30/2007 0 0
CD010 CONSENT DECREE Federal Enforcement 10/27/2008 0 0
LO009   Lodged By DOJ 9/2/2008 0 0
CD011 CONSENT DECREE Federal Enforcement 9/29/2008 4/27/2009 0 0
LO012   Lodged By DOJ 2/25/2009 0 0
CD012 CONSENT DECREE Federal Enforcement 12/14/2012 5/8/2013 0 0
LO013   Lodged By DOJ 3/12/2013 0 0
CD013 CONSENT DECREE Federal Enforcement 3/20/2013 6/20/2013 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/17/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 10/15/2011 3/20/2013 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 2/15/2012 0 0
CD014 CONSENT DECREE Federal Enforcement 9/11/2013 0 0

OPERABLE UNIT: 01 CD, RD/RA INTERMEDIATE ZONE
BD001 PRP RI/FS Responsible Party Original Action Take Over 9/30/1993 12/20/1996 0 0
BE001 PRP RD Responsible Party 3/29/2002 7/21/2009 3 0
BF001 PRP RA Responsible Party 7/21/2009 2 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/21/2002 0 0
CD002 CONSENT DECREE Federal Enforcement 9/29/2008 8/21/2009 0 0
LO004   Lodged By DOJ 2/11/2009 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/2/2011 0 0

OPERABLE UNIT: 04 CD, RD/RA SHALLOW ZONE
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/28/2000 9/27/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/13/2001 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: GROUNDWATER
EPA ID: CAD980817985 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Chavira, Raymond
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 098V
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 2
SITE ID: 0902091

SAN GABRIEL VALLEY (AREA 4)

LA PUENTE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 CD, RD/RA SHALLOW ZONE
CD006 CONSENT DECREE Federal Enforcement 7/25/2005 4/28/2006 0 0
LO003   Lodged By DOJ 4/24/2006 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/27/2001 7/25/2005 9 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 7/25/2005 2/27/2006 2 0
BF002 PRP RA Responsible Party 2/27/2006 0 0

OPERABLE UNIT: 06 RD/RA BENCHMARK TECHNOLOGY
AN003 RD/RA NEGOTIATIONS Federal Enforcement 9/29/2008 9/13/2011 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 9/13/2011 0 0
BE004 PRP RD Responsible Party 9/26/2011 1 0

** END OF SITE SUMMARY ** $18 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD029452141 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Reddy, Penny
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0944
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901290

SELMA TREATING CO.

SELMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State Enforcement 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE State Enforcement 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/4/1991 6/30/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2006 9/29/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 SOIL REMEDIATION
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/6/2000 9/28/2001 0 0
FP001 FORWARD PLANNING Federal Enforcement 9/24/1984 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement 3/28/1985 9/24/1988 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/9/1985 9/30/2003 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/30/1997 7/25/2003 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/9/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 4/30/1990 7/9/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/24/1988 0 0
EH001   Explanation Of Significant Differences 10/26/1993 0 0
EH002   Explanation Of Significant Differences 4/18/1997 0 0
EH003   Explanation Of Significant Differences 8/30/2005 0 0
EH004   Explanation Of Significant Differences 9/30/2013 0 0
JQ001   ROD Amendment 9/30/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 4/1/1996 0 0
LO002   Lodged By DOJ 1/2/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 4/1/1996 0 0
LO001   Lodged By DOJ 1/2/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/21/1989 6/30/1992 1 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 208
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD029452141 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Reddy, Penny
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0944
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0901290

SELMA TREATING CO.

SELMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL REMEDIATION
RA001 REMEDIAL ACTION EPA Fund-Financed 7/22/1992 9/29/2004 12 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 3/31/1985 0 0

OPERABLE UNIT: 02 GROUNDWATER REMEDIATION
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 9/29/1990 3/31/1992 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/28/1997 9/29/2000 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 9/30/1992 9/30/1997 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 9/29/1992 9/29/2000 11 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/29/2000 7 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2009 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/30/1991 4/1/1996 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/15/2005 3/31/2005 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 1/26/2005 0 0

** END OF SITE SUMMARY ** $36 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: CA8210020832 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0980
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902792

SHARPE ARMY DEPOT

LATHROP CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1980 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/21/1999 1/21/1999 0 0
LA001 LABORATORY SUPPORT Federal Facilities 8/18/1998 8/18/1998 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1984 0 0
SI001 SITE INSPECTION Federal Facilities 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1987 8/1/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/11/1988 3/16/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/16/1989 3/16/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/14/2003 1/12/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/12/2008 9/24/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/22/2006 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
LW001 FF RI/FS Federal Facilities 3/16/1989 1/25/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 1/25/1993 0 0
LX001 FF RD Federal Facilities 1/25/1993 10/27/1993 0 0
LY001 FF RA Federal Facilities 5/30/1995 7/2/2001 0 0

OPERABLE UNIT: 02 SOIL
LV001 FF REMOVAL Federal Facilities 12/8/1994 6/13/1995 0 0
LW002 FF RI/FS Federal Facilities 3/16/1989 3/5/1996 0 0
RO002 RECORD OF DECISION Federal Facilities 3/5/1996 0 0
JQ001   ROD Amendment 9/27/2011 0 0
LX002 FF RD Federal Facilities 3/5/1996 9/4/1998 0 0
LY002 FF RA Federal Facilities 7/1/1998 9/10/1999 0 0
LY003 FF RA Federal Facilities 10/31/1998 4/10/2001 0 0
LY004 FF RA Federal Facilities 10/31/1998 7/2/2002 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/27/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD981171523 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Rodriguez, Dante
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902280

SOLA OPTICAL USA, INC.

PETALUMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1989 8/3/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/28/1991 5/28/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/31/1989 4/17/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/16/1989 10/3/1989 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/3/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/9/1992 1/9/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/9/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/26/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 10/26/1992 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/1/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/24/2013 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 10/16/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/26/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 12/9/1992 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/16/2006 3/10/2006 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/9/1999 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/20/2000 0 0
AV005 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/18/2001 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/24/2013 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
BD001 PRP RI/FS Responsible Party 10/3/1989 9/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/1989 9/27/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/1/1991 5/3/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/25/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1991 0 0
JQ001   ROD Amendment 3/30/2007 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD981171523 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Rodriguez, Dante
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09J8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0902280

SOLA OPTICAL USA, INC.

PETALUMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
BE001 PRP RD Responsible Party 9/27/1991 9/27/1991 0 0
BF001 PRP RA Responsible Party 9/27/1991 9/27/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/30/2000 9/29/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2005 9/28/2005 0 0
BE002 PRP RD Responsible Party 9/27/2007 2/20/2008 0 0
BF002 PRP RA Responsible Party 2/20/2008 5/29/2012 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/14/1992 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/27/2007 5/8/2013 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/8/2013 0 0
RA001 REMEDIAL ACTION EPA In-House 9/27/2007 5/8/2013 0 0
ME001 PRP LR Responsible Party 2/20/2008 5/8/2013 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 9/13/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: CAD980894885 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Calanog, Steven DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0942
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902250

SOUTH BAY ASBESTOS AREA

ALVISO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/26/1991 2/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/4/2001 4/22/2002 0 0
RV001 REMOVAL EPA Fund-Financed 10/14/1985 5/20/1986 0 0
RV002 REMOVAL EPA Fund-Financed 5/28/1987 7/6/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 11/1/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/22/1997 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/11/1999 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/2000 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/8/1988 9/4/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/28/1991 9/30/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/16/1990 10/28/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/21/1993 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/28/1993 0 0
RV003 REMOVAL EPA Fund-Financed 10/27/2003 11/4/2003 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/6/2003 11/6/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 8/12/2011 1/17/2012 0 0
LO001   Lodged By DOJ 8/23/2011 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1998 0 0
BZ001 SITEWIDE RAU EPA In-House 9/28/2011 0 0

OPERABLE UNIT: 01 RING LEVEE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/11/1985 9/29/1988 2 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 12/9/1985 9/30/1998 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/28/1988 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 6/18/1992 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: CAD980894885 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): Calanog, Steven DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0942
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0902250

SOUTH BAY ASBESTOS AREA

ALVISO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 RING LEVEE
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1988 0 0
EH002   Explanation Of Significant Differences 11/18/1993 0 0
JQ001   ROD Amendment 6/26/1991 0 0
BE002 PRP RD Responsible Party 12/3/1992 10/15/1993 0 0
BF002 PRP RA Responsible Party 10/15/1993 9/30/1998 0 0

OPERABLE UNIT: 02 OVERALL SITE
CO002 COMBINED RI/FS EPA Fund-Financed 7/11/1985 9/29/1989 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1989 0 0
EH003   Explanation Of Significant Differences 9/28/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1991 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2000 9/29/2000 0 0
FE003 FIVE-YEAR REVIEW Special Account Financed 3/31/2005 9/27/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/14/1989 9/30/1991 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/30/1991 5/11/1992 0 0
BF001 PRP RA Responsible Party 5/11/1992 9/30/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/9/2002 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 12/31/2002 11/30/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/5/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 4/16/2010 9/22/2010 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAN000905902 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Jurist, Karen
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09WS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 54
SITE ID: 0905902

SOUTHERN AVENUE INDUSTRIAL AREA

SOUTH GATE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/2002 0 0
NX001 COMBINED PA/SI EPA Fund-Financed 2/1/2002 7/17/2006 0 0
VA001 OTHER CLEANUP ACTIVITY State Enforcement 1/18/2011 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/18/2011 9/16/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/2012 0 0
QU001 PRELIMINARY PRP SEARCH Federal Enforcement 3/14/2012 0 0

OPERABLE UNIT: 01 OVERALL SITE
CO001 COMBINED RI/FS EPA Fund-Financed 6/28/2012 1 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD980816466 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09D7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902061

SOUTHERN CALIFORNIA EDISON CO. (VISALIA POLEYARD)

VISALIA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State Enforcement 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1991 12/11/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/1/1984 1/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/17/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/27/2009 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/1/1987 9/15/1987 0 0
LO001   Lodged By DOJ 12/23/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 5/12/1998 2/22/1999 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/1/2009 7/27/2009 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/25/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 2/22/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 2/5/2009 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 12/18/1987 6/10/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/10/1994 0 0
BE001 PRP RD PRP Response Under Sta 2/5/1996 4/14/2000 0 0
BF001 PRP RA PRP Response Under Sta 4/14/2000 9/17/2001 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/17/2001 11/30/2006 0 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/19/2009 0 0
FE002 FIVE-YEAR REVIEW State, Fund Financed 7/21/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009138488 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 15
SITE ID: 0900252

SPECTRA-PHYSICS, INC.

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 4/1/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/11/1991 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/4/1989 8/6/1990 0 0
SO001 STATE ORDER State Enforcement 1/18/1989 0 0
SO002 STATE ORDER State Enforcement 2/12/1991 0 0
UA001 UNILATERAL ADMIN ORDER State Enforcement 3/20/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/22/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 4/29/1993 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 1/18/1989 3/22/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1991 0 0
NK001 PRP FS Responsible Party 8/22/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/22/1991 3/22/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/22/1991 0 0
BE001 PRP RD PRP Response Under Sta 3/22/1991 3/22/1991 0 0
BF001 PRP RA PRP Response Under Sta 3/22/1991 3/22/1991 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/22/1991 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD066635442 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09W9
NPL STATUS: Proposed for NPL
NPL UPDATE: 11
SITE ID: 0903424

STOKER COMPANY

IMPERIAL CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/17/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/18/1989 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 6/12/1989 1/29/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0

OPERABLE UNIT: 01 OU01
CO001 COMBINED RI/FS State, Fund Financed Other Completion Anomaly 5/1/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAT080012826 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0901
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902680

STRINGFELLOW

MIRA LOMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1969 0 0
WQ001 BULK FUNDING EPA Fund-Financed 7/23/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/1/2000 9/27/2001 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1972 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1972 12/1/1982 0 0
HR001 HRS PACKAGE State, Fund Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/14/1983 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/29/1992 0 0
RV005 REMOVAL EPA Fund-Financed 12/11/1980 1/7/1981 0 0
RV006 REMOVAL EPA Fund-Financed 5/24/1983 6/15/1983 0 0
RV003 REMOVAL EPA Fund-Financed 9/11/1983 11/3/1983 -1 0
RV004 REMOVAL EPA Fund-Financed 5/28/1985 6/5/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/22/1982 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/21/1981 7/1/1981 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/23/1982 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/20/1983 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/27/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/25/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1992 0 0
CD002 CONSENT DECREE Federal Enforcement 7/16/1992 10/23/1992 0 0
LO003   Lodged By DOJ 7/30/1992 0 0
CD003 CONSENT DECREE Federal Enforcement 7/16/1992 10/23/1992 0 0
LO004   Lodged By DOJ 7/30/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 5/20/1993 3/14/1994 0 0
LO001   Lodged By DOJ 5/28/1993 0 0
CD004 CONSENT DECREE Federal Enforcement 4/16/1996 4/25/1997 0 0
LO002   Lodged By DOJ 5/9/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 2/10/1993 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 9/15/1987 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 10/13/1987 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAT080012826 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0901
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902680

STRINGFELLOW

MIRA LOMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/30/1986 3/31/1991 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/13/1994 4/1/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 3/31/2006 9/19/2006 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 7/20/1994 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/1/1982 0 0
CD006 CONSENT DECREE Federal Enforcement 4/26/2001 7/19/2001 0 0
LO005   Lodged By DOJ 4/30/2001 0 0
CD007 CONSENT DECREE Federal Enforcement 11/27/2000 6/14/2001 0 0
LO006   Lodged By DOJ 12/1/2000 0 0
CD008 CONSENT DECREE Federal Enforcement 6/21/2004 0 0
LO007   Lodged By DOJ 6/21/2004 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 4/10/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/10/2006 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 12/15/2010 9/28/2011 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/24/1988 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/25/1988 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/9/1988 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/2/1989 0 0

OPERABLE UNIT: 01 SOURCE CONTROL/INTERIM ABATEMT
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/28/1983 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 7/22/1983 7/22/1983 11 0
RO001 RECORD OF DECISION EPA Fund-Financed 7/22/1983 0 0
LR003 LONG TERM RESPONSE ACTION State, Fund Financed 3/2/1989 3/2/1999 4 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 3/2/1999 0 0
OH002 OTHER State, Fund Financed 7/28/1983 1/31/1984 1 0

OPERABLE UNIT: 02 PRETREATMENT PLANT
CO001 COMBINED RI/FS EPA Fund-Financed 8/3/1983 7/18/1984 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 7/18/1984 0 0
EH001   Explanation Of Significant Differences 7/9/1998 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 9/18/1984 10/23/1984 0 0
RA002 REMEDIAL ACTION State, Fund Financed 11/29/1984 11/15/1985 12 0
LR002 LONG TERM RESPONSE ACTION EPA Fund-Financed 5/3/1985 12/31/1995 25 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 1/1/1996 6/15/1996 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 220
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAT080012826 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0901
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902680

STRINGFELLOW

MIRA LOMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PRETREATMENT PLANT
OM001 OPERATIONS AND MAINTENANCE Responsible Party 6/16/1996 2 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 4/10/1984 8/10/1986 0 0
IP002 INITIAL REMEDIAL MEASURE State, Fund Financed 11/4/1983 12/30/1984 0 0

OPERABLE UNIT: 03 LOWER CANYON
CO003 COMBINED RI/FS State, Fund Financed 8/7/1984 6/25/1987 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 6/25/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/21/1987 5/27/1988 0 0
RD002 REMEDIAL DESIGN State, Fund Financed 9/30/1987 8/31/1988 1 0
RA003 REMEDIAL ACTION State, Fund Financed 3/2/1989 4/5/1990 14 0
BF001 PRP RA Responsible Party 5/27/1988 11/30/1989 0 0
LR004 LONG TERM RESPONSE ACTION EPA Fund-Financed 11/30/1989 11/30/1999 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 11/30/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/21/1987 0 0

OPERABLE UNIT: 04 DEWATERING/COMMUNITY WELLS
FS001 FEASIBILITY STUDY State, No Fund Money 2/11/1997 12/31/2009 0 0
CO004 COMBINED RI/FS State, Fund Financed 8/7/1984 9/30/1990 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/30/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/15/1988 7/25/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 7/16/1992 0 0
BE001 PRP RD Responsible Party 7/25/1990 9/28/1994 1 0
BF003 PRP RA Responsible Party 9/28/1994 9/28/1994 0 0
BE002 PRP RD Responsible Party 7/16/1992 9/23/1993 1 0
BF002 PRP RA Responsible Party 9/23/1993 1/3/1995 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/25/1990 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 2/18/1986 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/25/1989 9/25/1998 0 0
ME001 PRP LR Responsible Party 1/3/1995 0 0

OPERABLE UNIT: 05 FINAL REMEDY
CO005 COMBINED RI/FS State, Fund Financed Original Action Take Over 10/1/1990 7/19/2001 12 0
TS001 TREATABILITY STUDY EPA Fund-Financed 2/14/1990 10/20/1992 0 0
TS002 TREATABILITY STUDY State, No Fund Money 7/20/1998 8/25/1999 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 7/19/2001 3 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: CAT080012826 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Praskins, Wayne
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0901
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902680

STRINGFELLOW

MIRA LOMA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 QUARRY (ZONE 5)
CO006 COMBINED RI/FS Special Account Financed 7/27/2012 6 0

** END OF SITE SUMMARY ** $95 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980893275 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Riley, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902228

SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1985 0 0
RV007 REMOVAL EPA Fund-Financed 9/11/2000 1/18/2001 1 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/8/2004 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/23/1989 8/23/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/20/1990 7/20/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 1/31/1991 1/31/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/22/2003 0 0
RV005 REMOVAL EPA Fund-Financed 2/16/1998 6/23/1998 0 0
RV001 REMOVAL EPA Fund-Financed 5/14/1992 6/21/1993 2 0
RV003 REMOVAL EPA Fund-Financed 8/30/1993 10/30/1993 0 0
RV004 REMOVAL EPA Fund-Financed 1/14/1995 6/23/1998 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 5/14/1992 12/29/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/17/1989 4/26/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/6/1992 4/12/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/21/1999 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 7/21/2005 4/6/2006 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 5/19/2009 8/30/2009 0 0
RV006 REMOVAL EPA Fund-Financed 9/29/1999 1/14/2000 1 0
QX001 PPA ASSESSMENT Federal Enforcement 7/30/2001 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/27/1992 5/27/1992 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 5/22/2003 0 0
RV008 REMOVAL EPA Fund-Financed 6/13/2006 12/14/2006 7 0
RV009 REMOVAL EPA Fund-Financed 1/22/2008 2/23/2008 1 0
RV010 REMOVAL EPA Fund-Financed 3/16/2010 12/16/2010 5 0
NS003 NPL RP SEARCH Federal Enforcement 11/7/2007 8/27/2008 0 0
QV001 PRP SEARCH Federal Enforcement 5/1/2012 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 12/8/2004 0 0
CD001 CONSENT DECREE Federal Enforcement 2/14/2012 4/19/2012 0 0
LO001   Lodged By DOJ 2/14/2012 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: CAD980893275 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Riley, Gary
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902228

SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
SV001 SECTION 107 LITIGATION Federal Enforcement 11/28/2007 0 0

OPERABLE UNIT: 01 TERRESTRIAL MINE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1990 8 0

OPERABLE UNIT: 02 LAKE SEDIMENTS
CO003 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 11/18/1991 16 0

OPERABLE UNIT: 03 OU03
CO002 COMBINED RI/FS EPA In-House Other Completion Anomaly 9/28/1990 0 0

** END OF SITE SUMMARY ** $42 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD990832735 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 0902620

SYNERTEK, INC. (BUILDING 1)

SANTA CLARA CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/3/1989 8/3/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1991 2/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/4/1989 3/15/1990 0 0
SO001 STATE ORDER State Enforcement 6/21/1989 0 0
SO002 STATE ORDER State Enforcement 3/20/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/1/1995 8/23/1995 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/26/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 7/8/2011 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 6/21/1989 6/28/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1991 0 0
BE001 PRP RD PRP Response Under Sta 6/28/1991 6/28/1991 0 0
BE002 PRP RD PRP Response Under Sta 6/28/1991 7/1/1991 0 0
BF001 PRP RA PRP Response Under Sta 6/28/1991 6/28/1991 0 0
BF002 PRP RA PRP Response Under Sta 7/1/1991 3/25/1992 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 6/28/1991 0 0
OM002 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/25/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 10/31/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/22/2002 9/30/2002 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/25/1992 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: CAD009106220 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0981
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0901128

T.H. AGRICULTURE & NUTRITION CO.

FRESNO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/20/1991 12/20/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 8/15/1986 2/6/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/11/2006 8/21/2006 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/11/2006 7/11/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/24/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 ENTIRE SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
BD001 PRP RI/FS PRP Response Under Sta Other Completion Anomaly 2/6/1987 6/20/1999 0 0
EL001 PRP COMMUNITY INVOLVEMENT PRP Response Under Sta 9/3/1985 0 0
RO001 RECORD OF DECISION PRP Lead Under State 6/20/1999 0 0
BE001 PRP RD PRP Response Under Sta Other Start and Completion Anomaly 6/28/2002 0 0
BF001 PRP RA PRP Response Under Sta 6/28/2002 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/24/2004 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/2005 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2007 9/30/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009111444 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0995
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0901134

TELEDYNE SEMICONDUCTOR

MOUNTAIN VIEW CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State Enforcement 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/15/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/12/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/1/1992 0 0
SO001 STATE ORDER State Enforcement 1/18/1989 0 0
SO002 STATE ORDER State Enforcement 2/15/1991 0 0
UA001 UNILATERAL ADMIN ORDER State Enforcement 3/20/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY State Enforcement 3/18/1993 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 4/29/1993 0 0

OPERABLE UNIT: 01 TELEDYNE SEMICONDUCTOR
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 1/19/1989 3/22/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 6/15/1991 0 0
NK001 PRP FS Responsible Party 8/22/2012 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/22/1991 3/22/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/22/1991 0 0
BE001 PRP RD PRP Response Under Sta 3/22/1991 3/22/1991 0 0
BF001 PRP RA PRP Response Under Sta 3/22/1991 3/22/1991 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/22/1991 0 0
OM002 OPERATIONS AND MAINTENANCE PRP Response Under Sta 3/31/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
IP001 INITIAL REMEDIAL MEASURE PRP Lead Under State 9/1/1982 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1992 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA4971520834 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902762

TRACY DEFENSE DEPOT (USARMY)

TRACY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
LV001 FF REMOVAL Federal Facilities 9/15/1997 7/13/1998 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 9/6/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/30/1990 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/23/1991 6/27/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 6/27/1991 6/27/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/17/2005 9/23/2005 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 7/12/2013 0 0

OPERABLE UNIT: 01 OVERALL SITE
LV002 FF REMOVAL Federal Facilities 6/13/2012 8/17/2012 0 0
LW002 FF RI/FS Federal Facilities 6/27/1991 4/14/1998 0 0
RO002 RECORD OF DECISION Federal Facilities 4/14/1998 0 0
EH002   Explanation Of Significant Differences 7/31/2001 0 0
JQ001   ROD Amendment 6/21/2004 0 0
EH001   Explanation Of Significant Differences 9/27/2004 0 0
EH003   Explanation Of Significant Differences 9/29/2011 0 0
LX002 FF RD Federal Facilities 4/1/1999 9/23/1999 0 0
LY002 FF RA Federal Facilities 10/31/1999 9/30/2003 0 0
LY003 FF RA Federal Facilities 1/1/2001 4/18/2012 0 0
LY004 FF RA Federal Facilities 10/3/2002 9/30/2004 0 0
LY005 FF RA Federal Facilities 4/9/2002 9/30/2004 0 0
LY006 FF RA Federal Facilities 3/30/1999 8/21/2002 0 0
LY007 FF RA Federal Facilities 4/1/1999 9/30/2004 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2012 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW001 FF RI/FS Federal Facilities 6/27/1991 8/12/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 8/12/1993 0 0
LX001 FF RD Federal Facilities 8/12/1993 2/26/1996 0 0
LY001 FF RA Federal Facilities 8/12/1993 9/24/2001 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA4971520834 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lucey, John
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09Q5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902762

TRACY DEFENSE DEPOT (USARMY)

TRACY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 GROUNDWATER
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 9/24/2001 0 0

OPERABLE UNIT: 03 NW CORNER GW
RO003 RECORD OF DECISION Federal Facilities 9/30/2011 0 0
LX003 FF RD Federal Facilities 9/30/2011 9/30/2011 0 0
LY008 FF RA Federal Facilities 9/30/2011 5/31/2012 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 5/31/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA5570024575 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902767

TRAVIS AIR FORCE BASE

TRAVIS AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 1/1/1985 0 0
SI001 SITE INSPECTION Federal Facilities 9/6/1990 0 0
LV002 FF REMOVAL Federal Facilities 6/14/1993 6/18/1993 0 0
LV003 FF REMOVAL Federal Facilities 6/15/1993 11/15/1995 0 0
LV004 FF REMOVAL Federal Facilities 11/7/1994 11/1/1995 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 10/13/2011 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 12/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/6/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 9/28/1990 0 0
VY008 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2008 0 0
VY009 FF FIVE-YEAR REVIEW Federal Facilities 9/27/2013 0 0

OPERABLE UNIT: 01 NEWIOU GW
LW001 FF RI/FS Federal Facilities 9/28/1990 12/3/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 12/3/1997 0 0
LX002 FF RD Federal Facilities Other Completion Anomaly 1/31/1998 0 0
LY002 FF RA Federal Facilities Other Completion Anomaly 1/31/1998 0 0
VY006 FF FIVE-YEAR REVIEW Federal Facilities 4/9/2003 7/14/2003 0 0

OPERABLE UNIT: 02 NEWIOU SOIL
LW002 FF RI/FS Federal Facilities 4/1/1994 4/24/2006 0 0
RO001 RECORD OF DECISION Federal Facilities 4/24/2006 0 0
LX001 FF RD Federal Facilities Other Completion Anomaly 5/10/2006 8/17/2011 0 0
LY001 FF RA Federal Facilities 6/18/2007 1/9/2013 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 1/9/2013 0 0

OPERABLE UNIT: 03 WABOU GW
LW003 FF RI/FS Federal Facilities 6/10/1995 3/16/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 3/16/1999 0 0
LX003 FF RD Federal Facilities Other Completion Anomaly 3/16/1999 0 0
LY003 FF RA Federal Facilities Other Completion Anomaly 6/1/1999 0 0
VY007 FF FIVE-YEAR REVIEW Federal Facilities 4/9/2003 7/14/2003 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA5570024575 SITE SECTION: SFD-8-1
REMEDIAL PROJ MGR (RPM): Burke, Nadia
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09M7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902767

TRAVIS AIR FORCE BASE

TRAVIS AFB CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 WABOU SOIL
LW004 FF RI/FS Federal Facilities 6/10/1995 12/11/2002 0 0
RO005 RECORD OF DECISION Federal Facilities 12/11/2002 0 0
LX004 FF RD Federal Facilities Other Completion Anomaly 12/11/2002 0 0
LY004 FF RA Federal Facilities 12/16/2002 9/29/2008 0 0
OM004 OPERATIONS AND MAINTENANCE Federal Facilities 9/29/2008 0 0

OPERABLE UNIT: 05 POTRERO HILLS
LW005 FF RI/FS Federal Facilities 9/9/2011 0 0

OPERABLE UNIT: 06 FINAL BASEWIDE GW OU
NI001 FF FS Federal Facilities 1/27/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA1170090087 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902722

TREASURE ISLAND NAVAL STATION-HUNTERS POINT ANNEX

SAN FRANCISCO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 1/1/1985 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 12/3/1998 12/3/1998 0 0
AI001 ENVIRONMENTAL ASSESSMENT Federal Facilities 12/3/1995 12/4/1995 0 0
AE001 RE-USE PLAN Federal Facilities 11/3/1995 11/4/1995 0 0
AJ001 ENVIRONMENTAL IMPACT STATEMENT Federal Facilities 12/3/1994 12/4/1994 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 9/6/1990 0 0
SI001 SITE INSPECTION Federal Facilities 9/6/1990 0 0
HR001 HRS PACKAGE Federal Facilities 5/1/1988 0 0
NP001 PROPOSAL TO NPL Federal Facilities 7/14/1989 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 11/21/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/2/1990 9/28/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/28/1990 9/28/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 9/30/2003 12/31/2008 0 0
TG002 TECHNICAL ASSISTANCE GRANT Federal Facilities 10/1/2009 0 0
LV014 FF REMOVAL Federal Facilities 2/1/2001 9/30/2006 0 0
LV024 FF REMOVAL Federal Facilities 4/21/2006 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 12/15/1998 0 0

OPERABLE UNIT: 01 PARCEL A
LW001 FF RI/FS Federal Facilities 9/28/1990 11/28/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 11/28/1995 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 12/15/1998 4/5/1999 0 0

OPERABLE UNIT: 02 PARCEL B
LV004 FF REMOVAL Federal Facilities 9/13/1990 10/22/1993 0 0
LV008 FF REMOVAL Federal Facilities 8/22/1996 2/23/1998 0 0
LW002 FF RI/FS Federal Facilities 9/28/1990 10/9/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 10/9/1997 0 0
EH001   Explanation Of Significant Differences 10/20/1998 0 0
EH002   Explanation Of Significant Differences 5/5/2000 0 0
JQ001   ROD Amendment 1/28/2009 0 0
LX001 FF RD Federal Facilities 7/31/1998 8/31/1999 0 0
LY001 FF RA Federal Facilities 7/6/1998 0 0
LV025 FF REMOVAL Federal Facilities 3/1/2008 3/31/2009 0 0
LV026 FF REMOVAL Federal Facilities 3/1/2008 1/31/2009 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA1170090087 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902722

TREASURE ISLAND NAVAL STATION-HUNTERS POINT ANNEX

SAN FRANCISCO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 PARCEL B
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/8/2003 7/1/2004 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 12/3/2008 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 5/13/2013 0 0

OPERABLE UNIT: 03 PARCEL C
LV009 FF REMOVAL Federal Facilities 5/1/1997 1/1/1998 0 0
LW003 FF RI/FS Federal Facilities 9/28/1990 9/20/2010 0 0
RO004 RECORD OF DECISION Federal Facilities 9/20/2010 0 0
LX003 FF RD Federal Facilities 10/30/2010 8/5/2013 0 0
LY003 FF RA Federal Facilities 6/1/2011 0 0
LY006 FF RA Federal Facilities 8/5/2013 0 0
LV016 FF REMOVAL Federal Facilities 9/13/2001 7/12/2002 0 0
LV017 FF REMOVAL Federal Facilities 10/1/2001 10/26/2001 0 0

OPERABLE UNIT: 04 PARCEL D-1
LV001 FF REMOVAL Federal Facilities 6/25/1987 3/31/1989 0 0
LV006 FF REMOVAL Federal Facilities 4/26/1991 7/31/1996 0 0
LW004 FF RI/FS Federal Facilities 10/1/1990 9/11/2009 0 0
RO003 RECORD OF DECISION Federal Facilities 9/11/2009 0 0
LX002 FF RD Federal Facilities 12/1/2010 2/11/2011 0 0
LY002 FF RA Federal Facilities 7/31/2011 0 0
LV015 FF REMOVAL Federal Facilities 9/13/2000 12/6/2001 0 0
LV019 FF REMOVAL Federal Facilities 10/28/2004 9/30/2006 0 0

OPERABLE UNIT: 05 PARCEL E
LV002 FF REMOVAL Federal Facilities 3/14/1988 12/3/1990 0 0
LV003 FF REMOVAL Federal Facilities 8/28/1990 1/5/1994 0 0
LV005 FF REMOVAL Federal Facilities 12/3/1990 11/18/1992 0 0
LV007 FF REMOVAL Federal Facilities 11/2/1991 7/12/1992 0 0
LW005 FF RI/FS Federal Facilities 1/22/1991 0 0
LV010 FF REMOVAL Federal Facilities 10/18/1996 2/16/1999 0 0
LV011 FF REMOVAL Federal Facilities 7/24/1996 9/5/1997 0 0
LV012 FF REMOVAL Federal Facilities 9/13/1996 1/29/1999 0 0
LV013 FF REMOVAL Federal Facilities 9/6/1996 12/19/1997 0 0
LV018 FF REMOVAL Federal Facilities 9/23/2002 5/15/2003 0 0
LV020 FF REMOVAL Federal Facilities 4/11/2005 10/31/2007 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: CA1170090087 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 0902722

TREASURE ISLAND NAVAL STATION-HUNTERS POINT ANNEX

SAN FRANCISCO CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 PARCEL E
LV021 FF REMOVAL Federal Facilities 4/25/2005 12/7/2007 0 0
LV022 FF REMOVAL Federal Facilities 4/8/2005 11/30/2007 0 0
LV023 FF REMOVAL Federal Facilities 4/8/2005 11/30/2007 0 0

OPERABLE UNIT: 06 PARCEL F
LW006 FF RI/FS Federal Facilities 9/28/1990 0 0

OPERABLE UNIT: 07 PARCEL E-2  (LANDFILL)
LW007 FF RI/FS Federal Facilities 1/22/1991 11/20/2012 0 0
RO010 RECORD OF DECISION Federal Facilities 11/20/2012 0 0
LX006 FF RD Federal Facilities 11/20/2012 0 0
LY007 FF RA Federal Facilities 11/20/2012 0 0
LV027 FF REMOVAL Federal Facilities 5/21/2012 9/10/2012 0 0

OPERABLE UNIT: 08 PARCEL D-2 (BLDGS 813+819)
RO007 RECORD OF DECISION Federal Facilities 6/22/2010 0 0

OPERABLE UNIT: 09 PARCEL G
RO008 RECORD OF DECISION Federal Facilities 2/18/2009 0 0
LX008 FF RD Federal Facilities 9/1/2012 11/29/2012 0 0
LY008 FF RA Federal Facilities 3/1/2013 0 0

OPERABLE UNIT: 10 UTILITY CORRIDORS
RO009 RECORD OF DECISION Federal Facilities 12/17/2009 0 0
LX007 FF RD Federal Facilities 6/30/2010 12/30/2010 0 0
LY009 FF RA Federal Facilities 12/17/2009 2/15/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD009159088 SITE SECTION: SFD-7-1
REMEDIAL PROJ MGR (RPM): Morash, Melanie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 0901181

TRW MICROWAVE, INC (BUILDING 825)

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/2/1989 8/2/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 9/19/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/18/1991 2/18/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
SO001 STATE ORDER State Enforcement 4/19/1989 0 0
SO002 STATE ORDER State Enforcement 6/19/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1992 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT PRP Response Under Sta 9/15/1989 0 0
BD001 PRP RI/FS PRP Response Under Sta 4/19/1989 9/11/1991 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/12/1990 0 0
NK001 PRP FS PRP Response Under Sta 3/29/2011 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/15/1991 9/11/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/11/1991 0 0
BE001 PRP RD PRP Response Under Sta 9/11/1991 9/11/1991 0 0
BF001 PRP RA PRP Response Under Sta 9/11/1991 9/16/1993 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Response Under Sta 9/16/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/17/1993 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: CAD981436363 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 13
SITE ID: 0902440

UNITED HECKATHORN CO.

RICHMOND CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/8/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/24/1990 8/24/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/12/1991 4/12/1991 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 2/25/1991 0 0
RV001 REMOVAL EPA Fund-Financed 6/20/2012 0 0
BB001 PRP REMOVAL Responsible Party 9/26/1990 6/14/1995 0 0
BB002 PRP REMOVAL Responsible Party 5/3/1993 5/7/1993 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 9/26/1990 5/13/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1986 9/1/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/1/1986 12/1/1986 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 9/7/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/14/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/15/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/6/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/9/1991 11/20/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/26/1990 11/26/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 10/3/1994 6/6/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/28/1990 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 6/6/1996 7/19/1996 0 0
LO001   Lodged By DOJ 6/6/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 6/6/1996 7/19/1996 0 0
LO002   Lodged By DOJ 6/6/1996 0 0
CD003 CONSENT DECREE Federal Enforcement 6/6/1996 7/19/1996 0 0
LO003   Lodged By DOJ 6/6/1996 0 0
CD004 CONSENT DECREE Federal Enforcement 6/6/1996 7/19/1996 0 0
LO004   Lodged By DOJ 6/6/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2011 0 0

OPERABLE UNIT: 01 UPLAND AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/27/1990 9/30/1993 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: CAD981436363 SITE SECTION: SFD-7-3
REMEDIAL PROJ MGR (RPM): Thompson, Rachelle
ON-SCENE COORD (OSC): SHIPLEY, BRAD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 13
SITE ID: 0902440

UNITED HECKATHORN CO.

RICHMOND CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 UPLAND AREA
CO001 COMBINED RI/FS EPA Fund-Financed 9/26/1991 10/26/1994 1 0
TA001 TECHNICAL ASSISTANCE Responsible Party 12/31/1991 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/1/1991 5/20/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 5/20/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 10/26/1994 0 0
EH001   Explanation Of Significant Differences 11/29/1996 0 0
BE002 PRP RD Responsible Party 7/19/1996 5/8/1998 0 0
BF002 PRP RA Responsible Party 5/8/1998 9/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Mixed Funding Federal/RP 9/30/1999 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/1/2001 9/28/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/9/2006 9/22/2006 0 0

OPERABLE UNIT: 02 MARINE AREA
FS001 FEASIBILITY STUDY EPA Fund-Financed 3/9/2006 3 0
BE001 PRP RD Responsible Party 7/19/1996 7/23/1996 0 0
BF001 PRP RA Responsible Party 7/23/1996 12/15/1997 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD063020143 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0901490

VALLEY WOOD PRESERVING, INC.

TURLOCK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
CD002 CONSENT DECREE Federal Enforcement 3/26/1997 0 0
LO001   Lodged By DOJ 3/24/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 8/26/1998 0 0
LO002   Lodged By DOJ 8/21/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/6/1989 9/6/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 6/18/1990 6/18/1990 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 2/4/1991 2/4/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/17/1989 12/4/1989 0 0
BB001 PRP REMOVAL Responsible Party 1/9/1990 1/2/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/7/1989 12/27/1989 0 0
LP001 LIEN ON PRP PROPERTY Federal Enforcement 8/15/1989 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/3/1990 5/1/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/11/1989 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 3/28/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 12/27/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/7/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/29/1991 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/11/1991 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/30/1994 8/26/1998 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 2/3/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/7/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1991 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/1/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/13/2004 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/25/2007 0 0
CD004 CONSENT DECREE Federal Enforcement 4/30/2007 6/20/2008 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD063020143 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Lacey, Marie
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09K5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 0901490

VALLEY WOOD PRESERVING, INC.

TURLOCK CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT:
LO003   Lodged By DOJ 5/7/2008 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/21/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 3/23/2010 0 0

OPERABLE UNIT: 01 SOILS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
BD001 PRP RI/FS Responsible Party 5/1/1990 9/27/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/1/1990 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/4/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/10/1991 9/27/1991 0 0
NK001 PRP FS Responsible Party 7/1/1999 4/3/2000 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/27/1991 0 0
EH001   Explanation Of Significant Differences 12/9/1994 0 0
JQ001   ROD Amendment 9/29/2003 0 0
JQ002   ROD Amendment 3/30/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 6/25/1992 1 0
BF001 PRP RA Responsible Party 8/17/2004 8/30/2005 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 8/17/2004 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/29/2007 9/25/2007 0 0
BE003 PRP RD Responsible Party 8/17/2004 8/17/2004 0 0

OPERABLE UNIT: 02 GROUNDWATER
BE002 PRP RD Responsible Party New Action Resulting from Take Over 12/11/1989 9/30/2006 0 0
BE001 PRP RD Responsible Party 3/29/1995 3/27/1997 0 0
BE004 PRP RD Responsible Party 9/27/2007 6/4/2008 0 0
BF002 PRP RA Responsible Party 6/4/2008 9/29/2009 0 0
ME001 PRP LR Responsible Party 9/29/2009 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980884357 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902140

WASTE DISPOSAL, INC.

SANTA FE SPRINGS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1985 0 0
AS001 AERIAL SURVEY EPA Fund-Financed 9/8/1998 5/30/2001 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 8/13/1991 8/13/1991 0 0
RV001 REMOVAL EPA Fund-Financed 3/28/1988 4/27/1988 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1985 2/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/1/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/1/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/1/1986 6/30/1988 0 0
NS002 NPL RP SEARCH Federal Enforcement 9/30/1989 6/30/2001 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/1/1987 2/2/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/12/1993 5/31/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/27/1996 3/31/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1994 8/18/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/10/2001 9/30/2002 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/31/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/18/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/2002 8/12/2003 0 0
LO001   Lodged By DOJ 3/6/2003 0 0
CD002 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO002   Lodged By DOJ 10/16/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1994 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 9/18/1996 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1995 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1998 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 3/25/1994 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 2/22/1999 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 2/12/1999 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 9/8/1987 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 3/4/1996 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 10/21/1997 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980884357 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902140

WASTE DISPOSAL, INC.

SANTA FE SPRINGS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC012 ISSUE REQ LTTRS (104e) Federal Enforcement 5/8/2003 0 0
IC013 ISSUE REQ LTTRS (104e) Federal Enforcement 2/24/2003 0 0
IC014 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1999 0 0
IC015 ISSUE REQ LTTRS (104e) Federal Enforcement 12/13/1999 0 0
IC016 ISSUE REQ LTTRS (104e) Federal Enforcement 11/14/2002 0 0
IC017 ISSUE REQ LTTRS (104e) Federal Enforcement 7/15/1994 0 0
IC018 ISSUE REQ LTTRS (104e) Federal Enforcement 4/18/1996 0 0
IC019 ISSUE REQ LTTRS (104e) Federal Enforcement 4/24/1996 0 0
IC020 ISSUE REQ LTTRS (104e) Federal Enforcement 5/21/1996 0 0
IC021 ISSUE REQ LTTRS (104e) Federal Enforcement 7/23/2002 0 0
IC022 ISSUE REQ LTTRS (104e) Federal Enforcement 2/4/1998 0 0
IC023 ISSUE REQ LTTRS (104e) Federal Enforcement 8/2/2002 0 0
IC024 ISSUE REQ LTTRS (104e) Federal Enforcement 1/26/1999 0 0
IC025 ISSUE REQ LTTRS (104e) Federal Enforcement 7/1/1998 0 0
IC026 ISSUE REQ LTTRS (104e) Federal Enforcement 1/19/1996 0 0
IC027 ISSUE REQ LTTRS (104e) Federal Enforcement 2/18/1994 0 0
IC028 ISSUE REQ LTTRS (104e) Federal Enforcement 12/8/1987 0 0
NS003 NPL RP SEARCH Federal Enforcement 1/16/2003 3/11/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO003   Lodged By DOJ 10/16/2003 0 0
CD004 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO004   Lodged By DOJ 10/16/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO005   Lodged By DOJ 10/16/2003 0 0
CD006 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO006   Lodged By DOJ 10/16/2003 0 0
CD007 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO007   Lodged By DOJ 10/16/2003 0 0
CD008 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO008   Lodged By DOJ 10/16/2003 0 0
CD009 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO009   Lodged By DOJ 10/16/2003 0 0
CD010 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO010   Lodged By DOJ 10/16/2003 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: CAD980884357 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Mechem, Russell
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09C1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 0902140

WASTE DISPOSAL, INC.

SANTA FE SPRINGS CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CD011 CONSENT DECREE Federal Enforcement 6/17/2003 3/23/2004 0 0
LO011   Lodged By DOJ 10/16/2003 0 0
CD012 CONSENT DECREE Federal Enforcement 8/6/2003 3/23/2004 0 0
LO012   Lodged By DOJ 10/16/2003 0 0
CD013 CONSENT DECREE Federal Enforcement 11/1/2005 2/27/2007 0 0
LO013   Lodged By DOJ 1/12/2006 0 0
CD015 CONSENT DECREE Federal Enforcement 5/18/2005 9/14/2006 0 0
LO015   Lodged By DOJ 9/13/2005 0 0
CD016 CONSENT DECREE Federal Enforcement 5/21/2007 12/13/2007 0 0
LO016   Lodged By DOJ 8/16/2007 0 0
CD018 CONSENT DECREE Federal Enforcement 2/12/2008 0 0
LO018   Lodged By DOJ 11/6/2007 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/27/2002 9/10/2003 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/10/2003 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/15/2004 2/12/2008 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/6/2012 6/17/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 8/9/2007 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/27/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 12/22/1987 12/27/1993 3 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/30/1987 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 5/12/1998 5/4/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 12/27/1993 0 0
JQ001   ROD Amendment 6/21/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/20/2008 9/4/2009 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 9/27/1994 9/26/1997 2 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/26/1997 6/17/2003 2 0
BF001 PRP RA Responsible Party 9/30/2002 9/14/2006 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/15/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/12/2005 0 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD980893234 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902226

WATKINS-JOHNSON CO. (STEWART DIVISION PLANT)

SCOTTS VALLEY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1985 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 1/22/1999 1/22/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/1/1986 1/22/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/22/1987 9/21/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/21/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 5/23/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 5/23/1991 10/31/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 9/28/1987 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/13/1991 2/4/1992 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/24/1993 0 0
PC004 PREPARATION OF COST DOCM PKGE Federal Enforcement 2/17/1994 5/5/1994 0 0
PC005 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/3/1995 5/16/1995 0 0
PC006 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/11/1996 7/26/1996 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 6/13/1988 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 1/11/1988 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 5/5/1992 0 0
DL004 DEMAND LETTERS ISSUED Federal Enforcement 6/14/1993 0 0
DL005 DEMAND LETTERS ISSUED Federal Enforcement 6/9/1994 0 0
DL006 DEMAND LETTERS ISSUED Federal Enforcement 9/1/1995 0 0
DL007 DEMAND LETTERS ISSUED Federal Enforcement 8/21/1996 0 0

OPERABLE UNIT: 01 OVERALL SITE
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 3/4/2002 9/27/2002 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
BD001 PRP RI/FS Responsible Party 9/22/1987 6/29/1990 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/31/1987 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 1/4/1990 0 0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD980893234 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): Davila, Brunilda
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0902226

WATKINS-JOHNSON CO. (STEWART DIVISION PLANT)

SCOTTS VALLEY CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OVERALL SITE
RO001 RECORD OF DECISION Federal Enforcement 6/29/1990 0 0
BE001 PRP RD Responsible Party 7/16/1991 7/16/1991 0 0
BF001 PRP RA Responsible Party 12/16/1991 12/28/1994 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 0 0
ME001 PRP LR Responsible Party 9/22/2004 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980894679 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902249

WESTERN PACIFIC RAILROAD CO.

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1984 0 0
BM001 GENERAL SUPP/MGT EPA Fund-Financed 12/3/1998 2/5/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 10/29/1988 10/29/1998 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/1/1990 8/1/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/16/1991 12/16/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 3/1/1984 11/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 6/1/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/2/1993 3/15/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 3/15/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 6/27/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/17/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 11/14/1995 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/30/1995 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 1/21/1997 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/27/1999 0 0
AV004 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 12/16/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/18/2001 8/29/2001 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/4/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/18/2001 0 0
BZ001 SITEWIDE RAU EPA In-House 6/26/2006 0 0

OPERABLE UNIT: 01 OU01
BB001 PRP REMOVAL Responsible Party 9/7/1993 9/30/1997 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/30/1991 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/29/1992 3/15/1994 0 0
BD001 PRP RI/FS Responsible Party 3/15/1994 9/30/1997 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 11/19/1992 8/29/2001 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 6/25/1997 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1997 0 0
BE001 PRP RD Responsible Party 6/25/1998 7/15/1998 0 0
BF001 PRP RA Responsible Party 7/15/1998 3/27/2000 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: CAD980894679 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Hadlock, Holly
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902249

WESTERN PACIFIC RAILROAD CO.

OROVILLE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 OU01
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 6/15/2002 9/4/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/26/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 10/1/2007 9/18/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/19/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD001864081 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): SAMOLIS, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0997
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0900956

WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE PLANT)

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1990 7/16/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/1/1981 8/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/1/1988 8/24/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/24/1988 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/6/1992 0 0
AV003 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 6/23/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/31/1992 9/29/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/6/1992 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/30/1990 0 0
PC002 PREPARATION OF COST DOCM PKGE Federal Enforcement 6/20/1995 0 0
PC003 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/2/1997 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 7/13/1992 0 0
AV002 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 4/24/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/30/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 8/30/1990 0 0
DL003 DEMAND LETTERS ISSUED Federal Enforcement 2/15/1996 0 0

OPERABLE UNIT: 01 OVERALL SITE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/30/1989 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/15/1989 0 0
CO001 COMBINED RI/FS Federal Enforcement Original Action Take Over 10/1/1981 8/24/1988 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/24/1988 10/16/1991 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/1/1988 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 6/28/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 10/16/1991 0 0
EH001   Explanation Of Significant Differences 3/14/1997 0 0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: CAD001864081 SITE SECTION: SFD-7-2
REMEDIAL PROJ MGR (RPM): SAMOLIS, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0997
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 0900956

WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE PLANT)

SUNNYVALE CA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 9/30/2008 0 0
BE001 PRP RD Responsible Party 2/6/1992 6/28/1994 0 0
BE002 PRP RD Responsible Party 10/1/1992 6/28/1994 0 0
BF001 PRP RA Responsible Party 6/28/1994 9/30/1996 0 0
BF002 PRP RA Responsible Party 6/28/1994 9/30/1996 0 0
BF003 PRP RA Responsible Party 3/19/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/3/2006 9/27/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: FMD980637987 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0903062

PCB WASTES

PALAU FM

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 11/18/1983 4/29/1984 1 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/27/1992 12/14/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1992 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: GU6571999519 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 092Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0902825

ANDERSEN AIR FORCE BASE

YIGO GU

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 11/1/1985 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 7/10/1998 11/12/1998 0 0
LV001 FF REMOVAL Federal Facilities 6/30/1993 11/18/1993 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 8/21/1989 0 0
SI001 SITE INSPECTION Federal Facilities 8/21/1989 0 0
HR001 HRS PACKAGE Federal Facilities 10/13/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/1/1992 3/30/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/30/1993 3/30/1993 0 0

OPERABLE UNIT: 01 MAIN BASE
LW001 FF RI/FS Federal Facilities 3/30/1993 7/21/2008 0 0
TS001 TREATABILITY STUDY Federal Facilities 9/10/1999 9/30/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 7/21/2008 0 0
LX004 FF RD Federal Facilities 1/10/2009 3/31/2009 0 0
LY004 FF RA Federal Facilities 7/15/2009 8/21/2010 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 12/31/2011 0 0
RO022 RECORD OF DECISION Federal Facilities 12/19/2011 0 0
RO023 RECORD OF DECISION Federal Facilities 3/8/2012 0 0
RO025 RECORD OF DECISION Federal Facilities 3/8/2012 0 0
RO026 RECORD OF DECISION Federal Facilities 5/1/2012 0 0
LX012 FF RD Federal Facilities 3/8/2012 11/30/2012 0 0
LX014 FF RD Federal Facilities 10/30/2012 4/17/2013 0 0
LY013 FF RA Federal Facilities 4/30/2013 9/12/2013 0 0
LY019 FF RA Federal Facilities 4/30/2013 0 0

OPERABLE UNIT: 02 MARBO GW
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 6/29/1993 6/16/1998 0 0
RO014 RECORD OF DECISION Federal Facilities 2/14/2012 0 0

OPERABLE UNIT: 03 MARBO SOILS
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/31/2003 7/6/2004 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/30/2009 9/28/2009 0 0
LW002 FF RI/FS Federal Facilities 6/29/1993 6/16/1998 0 0
RO007 RECORD OF DECISION Federal Facilities 6/16/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: GU6571999519 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 092Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0902825

ANDERSEN AIR FORCE BASE

YIGO GU

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MARBO SOILS
LX001 FF RD Federal Facilities 6/30/1999 6/30/1999 0 0
LY001 FF RA Federal Facilities 8/31/1999 8/1/2009 0 0
OM002 OPERATIONS AND MAINTENANCE Federal Facilities 12/10/2001 0 0

OPERABLE UNIT: 04 HARMON ANNEX
LW004 FF RI/FS Federal Facilities 6/29/1993 7/2/2002 0 0
LV002 FF REMOVAL Federal Facilities 3/31/1999 7/15/1999 0 0
LV003 FF REMOVAL Federal Facilities 4/1/1999 7/15/1999 0 0
LV004 FF REMOVAL Federal Facilities 3/1/1999 7/15/1999 0 0
RO003 RECORD OF DECISION Federal Facilities 7/2/2002 0 0

OPERABLE UNIT: 05 NW FIELD
LV008 FF REMOVAL Federal Facilities 1/1/2001 6/30/2002 0 0
LW005 FF RI/FS Federal Facilities 6/29/1993 9/19/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 9/19/2011 0 0
LX005 FF RD Federal Facilities 9/19/2011 7/30/2012 0 0
LY005 FF RA Federal Facilities 8/1/2012 0 0
RO016 RECORD OF DECISION Federal Facilities 4/12/2011 0 0
RO017 RECORD OF DECISION Federal Facilities 4/12/2011 0 0
RO018 RECORD OF DECISION Federal Facilities 4/12/2011 0 0
RO019 RECORD OF DECISION Federal Facilities 4/19/2012 0 0
LX009 FF RD Federal Facilities 4/19/2012 4/19/2012 0 0
LY010 FF RA Federal Facilities 4/19/2012 8/16/2012 0 0
LY017 FF RA Federal Facilities 4/19/2012 8/16/2012 0 0

OPERABLE UNIT: 06 BASEWIDE MISC
LV005 FF REMOVAL Federal Facilities 1/1/2001 7/18/2002 0 0
LV006 FF REMOVAL Federal Facilities 1/1/2001 1/31/2002 0 0
LV007 FF REMOVAL Federal Facilities 1/1/2001 6/3/2007 0 0
LW006 FF RI/FS Federal Facilities 6/29/1993 12/17/2009 0 0
RO006 RECORD OF DECISION Federal Facilities 12/17/2009 0 0
LX006 FF RD Federal Facilities 2/15/2010 6/30/2012 0 0
LY006 FF RA Federal Facilities 7/15/2012 9/12/2013 0 0
LY018 FF RA Federal Facilities 7/15/2012 0 0
RO020 RECORD OF DECISION Federal Facilities 9/19/2011 0 0
LX010 FF RD Federal Facilities 7/15/2012 12/1/2012 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY: LANDFILL
EPA ID: GU6571999519 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 092Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0902825

ANDERSEN AIR FORCE BASE

YIGO GU

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 06 BASEWIDE MISC
LY011 FF RA Federal Facilities 6/30/2013 0 0

OPERABLE UNIT: 07 URUNAO
LW008 FF RI/FS Federal Facilities 6/30/1993 8/23/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 8/23/2005 0 0
LX007 FF RD Federal Facilities 8/23/2005 1/31/2006 0 0
LY007 FF RA Federal Facilities 2/1/2007 8/31/2010 0 0

OPERABLE UNIT: 08 SITES 6, 9, 12
RO010 RECORD OF DECISION Federal Facilities 9/5/2007 0 0
LX008 FF RD Federal Facilities 10/30/2007 5/15/2009 0 0
LY008 FF RA Federal Facilities 10/15/2008 7/31/2009 0 0
LY009 FF RA Federal Facilities 1/15/2010 7/19/2010 0 0

OPERABLE UNIT: 09 SITES 4,11,25,28,34
RO011 RECORD OF DECISION Federal Facilities 11/2/2007 0 0

OPERABLE UNIT: 10 SITES 7,16,17,31,36
RO012 RECORD OF DECISION Federal Facilities 11/2/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: GUD980637649 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): Martyn, Richard DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09A7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 0902814

ORDOT LANDFILL

AGANA GU

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/5/1990 9/5/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/27/1987 0 0

OPERABLE UNIT: 01 LANDFILL
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/15/2002 9/30/2002 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 8/14/1985 10/2/1986 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 11/4/1982 9/28/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/28/1988 0 0
GM002 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 4/8/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/8/1992 9/30/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 2/8/2007 9/24/2007 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 10/2/1986 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 8/20/1982 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1988 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
RELEASE THROUGH FOIA
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: HID980637631 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09AG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0902876

DEL MONTE CORP. (OAHU PLANTATION)

KUNIA HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/1/1980 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 1/1/1995 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 6/18/1998 1/22/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/11/1998 8/20/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/1/1999 4/7/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/1/1984 11/1/1984 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 9/1/1990 7/1/1991 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/31/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/17/1995 9/28/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1995 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/5/2004 8/1/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 8/1/2005 9/26/2005 0 0
LO001   Lodged By DOJ 8/4/2005 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/31/2005 4/25/2007 0 0
CD002 CONSENT DECREE Federal Enforcement 4/25/2007 9/18/2007 0 0
LO002   Lodged By DOJ 6/8/2007 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/17/2009 6/14/2010 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 10/30/2003 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 1/13/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 5/6/2009 0 0

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/19/1994 9/28/1995 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 9/28/1995 9/25/2003 1 0
RO001 RECORD OF DECISION Federal Enforcement 9/25/2003 0 0
BE001 PRP RD Responsible Party 1/12/2004 6/30/2004 0 0
BF001 PRP RA Responsible Party 6/30/2004 9/28/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/2008 0 0
ME001 PRP LR Responsible Party 9/28/2006 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/28/2006 0 0

OPERABLE UNIT: 02 SOIL
BE002 PRP RD Responsible Party 8/1/2005 1/9/2008 0 0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 254
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: HID980637631 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09AG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 0902876

DEL MONTE CORP. (OAHU PLANTATION)

KUNIA HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOIL
BF002 PRP RA Responsible Party 1/9/2008 1/9/2008 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 8/12/2008 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI0170090054 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09AK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0902904

NAVAL COMPUTER AND TELECOMMUNICATIONS AREA MASTER STATION EAS

WAHIAWA HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 5/1/1987 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/28/1991 0 0
SI001 SITE INSPECTION Federal Facilities 3/28/1991 0 0
HR001 HRS PACKAGE Federal Facilities 1/11/1994 0 0
NP001 PROPOSAL TO NPL Federal Facilities 1/18/1994 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/26/1994 3/24/2009 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/8/2009 3/24/2009 0 0

OPERABLE UNIT: 01 OIS
LW001 FF RI/FS Federal Facilities 4/26/1995 2/4/2010 0 0
RO001 RECORD OF DECISION Federal Facilities 2/4/2010 0 0
LY009 FF RA Federal Facilities 10/1/2010 5/8/2012 0 0

OPERABLE UNIT: 02 BLDG 293 DUMPSITE
LW002 FF RI/FS Federal Facilities 8/2/2004 9/28/2006 0 0
RO002 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 03 TRANSFORMER SITES
LW006 FF RI/FS Federal Facilities 9/16/2004 9/30/2007 0 0
RO015 RECORD OF DECISION Federal Facilities 12/22/2010 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
LY010 FF RA Federal Facilities 6/1/2011 7/11/2012 0 0

OPERABLE UNIT: 04 OWLF
RO005 RECORD OF DECISION Federal Facilities 2/3/2010 0 0
LY008 FF RA Federal Facilities 2/3/2010 5/8/2012 0 0

OPERABLE UNIT: 05 BLD 1 SEWAGE POND
LW003 FF RI/FS Federal Facilities 7/15/2010 0 0

OPERABLE UNIT: 07 WEST GULCH
LW007 FF RI/FS Federal Facilities 5/9/2010 0 0

OPERABLE UNIT: 08 BUILDING 6 DISPOSAL SITE
LW008 FF RI/FS Federal Facilities 3/27/2006 7/13/2007 0 0
RO009 RECORD OF DECISION Federal Facilities 11/21/2012 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI0170090054 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09AK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 0902904

NAVAL COMPUTER AND TELECOMMUNICATIONS AREA MASTER STATION EAS

WAHIAWA HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 09 SERVICE STATION GULCH
LW009 FF RI/FS Federal Facilities 9/8/2010 5/27/2013 0 0
RO010 RECORD OF DECISION Federal Facilities 5/27/2013 0 0

OPERABLE UNIT: 10 OLD CORAL PIT
LW010 FF RI/FS Federal Facilities 2/1/2012 0 0

OPERABLE UNIT: 12 BLDG 65 DISPOSAL AREA
LW011 FF RI/FS Federal Facilities 8/2/2010 0 0

OPERABLE UNIT: 14 OLD NRTF LANDFILL
LW013 FF RI/FS Federal Facilities 12/1/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI4170090076 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0904481

PEARL HARBOR NAVAL COMPLEX

PEARL HARBOR HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1986 0 0
SI001 SITE INSPECTION Federal Facilities 8/21/1989 0 0
HR001 HRS PACKAGE Federal Facilities 7/25/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/11/1993 9/30/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/30/1993 9/30/1993 0 0

OPERABLE UNIT: 01 PCB THERMAL DESORPTION SITES
LW005 FF RI/FS Federal Facilities 9/30/1993 9/14/2010 1 0
LV005 FF REMOVAL Federal Facilities 1/3/2000 9/14/2010 0 0
RO012 RECORD OF DECISION Federal Facilities 9/28/2007 0 0
RO013 RECORD OF DECISION Federal Facilities 9/14/2010 0 0
LY004 FF RA Federal Facilities 6/9/2011 7/11/2012 0 0

OPERABLE UNIT: 02 HALAWA B-60 SLUDGE DISP PIT
LW003 FF RI/FS Federal Facilities 9/30/1993 0 0

OPERABLE UNIT: 03 PWC- MAKALAPA RINSATE PIT
LW004 FF RI/FS Federal Facilities 9/30/1993 9/27/2010 0 0
RO010 RECORD OF DECISION Federal Facilities 9/27/2010 0 0
LX001 FF RD Federal Facilities 9/27/2010 10/25/2010 0 0
LY001 FF RA Federal Facilities 11/22/2010 0 0

OPERABLE UNIT: 04 NAVAL HOUSING
LW006 FF RI/FS Federal Facilities Other Completion Anomaly 9/30/1993 0 0

OPERABLE UNIT: 05 FORD ISLAND LANDFILL
LW007 FF RI/FS Federal Facilities 9/30/1993 9/23/2011 0 0
RO015 RECORD OF DECISION Federal Facilities 9/23/2011 0 0

OPERABLE UNIT: 06 NSY DRY DOCK #3
LW008 FF RI/FS Federal Facilities 9/30/1993 7/2/2010 0 0
RO004 RECORD OF DECISION Federal Facilities 7/2/2010 0 0
LY003 FF RA Federal Facilities 8/10/2011 8/27/2012 0 0
LV001 FF REMOVAL Federal Facilities 7/17/1995 8/23/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI4170090076 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0904481

PEARL HARBOR NAVAL COMPLEX

PEARL HARBOR HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 PEARL CITY FUEL ANNEX
LW009 FF RI/FS Federal Facilities 9/30/1993 0 0

OPERABLE UNIT: 08 WESTLOCH BLDG 49
LW010 FF RI/FS Federal Facilities 9/30/1993 9/28/2006 0 0
RO002 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 09 WAIPIO PENINSULA
LW002 FF RI/FS Federal Facilities 9/30/1993 0 0
LW022 FF RI/FS Federal Facilities 5/29/2009 0 0

OPERABLE UNIT: 10 MANANA STORAGE
LW001 FF RI/FS Federal Facilities 8/23/1994 9/28/2006 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/2006 0 0

OPERABLE UNIT: 11 AIEA
LW011 FF RI/FS Federal Facilities 8/1/1995 0 0
LV004 FF REMOVAL Federal Facilities 4/1/1993 4/1/1994 0 0
LV002 FF REMOVAL Federal Facilities 3/13/1995 10/30/1996 0 0

OPERABLE UNIT: 12 FORD IS HAZ SITES (SANS LF)
LW012 FF RI/FS Federal Facilities 6/10/1999 9/29/2009 0 0
RO005 RECORD OF DECISION Federal Facilities 9/29/2009 0 0
LY002 FF RA Federal Facilities 9/29/2009 1/20/2011 0 0
LV003 FF REMOVAL Federal Facilities 2/23/1995 4/1/1997 0 0
LV007 FF REMOVAL Federal Facilities 12/14/2005 7/19/2006 0 0
LV008 FF REMOVAL Federal Facilities 6/2/2006 8/22/2006 0 0
RO017 RECORD OF DECISION Federal Facilities 9/29/2009 0 0

OPERABLE UNIT: 13 PH SEDIMENT
LW013 FF RI/FS Federal Facilities 9/19/1995 0 0

OPERABLE UNIT: 14 PEARL CITY JUNCTION
LW014 FF RI/FS Federal Facilities 5/15/1999 9/27/2010 0 0
RO018 RECORD OF DECISION Federal Facilities 9/27/2010 0 0

OPERABLE UNIT: 15 PEARL CITY LF/BURN AREA
LW015 FF RI/FS Federal Facilities 9/30/1993 0 0

OPERABLE UNIT: 16 RICHARDSON- FFTF
LV009 FF REMOVAL Federal Facilities 8/24/2007 9/27/2007 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI4170090076 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0904481

PEARL HARBOR NAVAL COMPLEX

PEARL HARBOR HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 RICHARDSON- FFTF
LW017 FF RI/FS Federal Facilities 9/30/1993 9/27/2010 0 0
RO014 RECORD OF DECISION Federal Facilities 9/27/2010 0 0

OPERABLE UNIT: 17 NSY BLDG 6, FORMER FOUNDRY
LW016 FF RI/FS Federal Facilities 9/30/1993 7/12/2012 0 0
RO021 RECORD OF DECISION Federal Facilities 7/12/2012 0 0
LX002 FF RD Federal Facilities 7/12/2012 0 0

OPERABLE UNIT: 18 OAHU SUGAR, WAIPIO PENN
BB002 PRP REMOVAL Responsible Party Other Start and Completion Anomaly 4/7/2005 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/2005 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 4/5/2006 0 0

OPERABLE UNIT: 20 PWC INDUSTRIAL WWTP
LW018 FF RI/FS Federal Facilities 6/26/2006 0 0

OPERABLE UNIT: 21 NSY BLDG 394, FORM BATTACIDPIT
LW019 FF RI/FS Federal Facilities 4/28/2008 0 0

OPERABLE UNIT: 22 PWC BUILDING 35 - PAINT SHOP
LW021 FF RI/FS Federal Facilities 3/13/2009 9/23/2013 0 0
RO026 RECORD OF DECISION Federal Facilities 9/23/2013 0 0

OPERABLE UNIT: 24 WEST LOCH 4TH ST. CORAL PIT LF
LW020 FF RI/FS Federal Facilities 3/3/2009 0 0

OPERABLE UNIT: 25 KAANAPALI OAHU SUGAR WAIPIO
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/28/2009 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2009 0 0

OPERABLE UNIT: 26 MOANALUA CHURCH SITE
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 3/18/2010 0 0
LV010 FF REMOVAL Federal Facilities 5/7/2010 5/27/2011 0 0

OPERABLE UNIT: 27 WEST LOCH OTTO FUEL WASTE STOR
LW024 FF RI/FS Federal Facilities 7/21/2011 0 0

OPERABLE UNIT: 28 ADDITIONAL TRANSFORMERS
LW023 FF RI/FS Federal Facilities 3/29/2011 0 0

OPERABLE UNIT: 29 BUILDING 992 OPEN AREA
LW025 FF RI/FS Federal Facilities 8/17/2011 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI4170090076 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 091S
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 0904481

PEARL HARBOR NAVAL COMPLEX

PEARL HARBOR HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 30 RAA 11 AND 13
RO025 RECORD OF DECISION Federal Facilities 3/29/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: HI7210090026 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Ripperda, Mark
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09P9
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902923

SCHOFIELD BARRACKS (USARMY)

SCHOFIELD HI

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1985 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/1/2007 9/24/2007 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 11/12/1998 5/18/1999 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/1/1987 0 0
SI001 SITE INSPECTION Federal Facilities 6/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/1/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/12/1991 9/27/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/27/1991 9/27/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/1/2002 9/30/2002 0 0
ND001 DELETION FROM NPL Federal Facilities 8/10/2000 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/22/2000 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/24/2012 0 0
BZ001 SITEWIDE RAU EPA In-House 6/20/2006 0 0

OPERABLE UNIT: 01 POSSIBLE TCE SOURCES
LW001 FF RI/FS Federal Facilities 9/27/1991 1/24/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 1/24/1996 0 0

OPERABLE UNIT: 02 GROUNDWATER
LW004 FF RI/FS Federal Facilities 9/27/1991 2/7/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 2/7/1997 0 0

OPERABLE UNIT: 03 BASEWIDE MISC
LW002 FF RI/FS Federal Facilities 9/27/1991 11/8/1996 0 0
RO002 RECORD OF DECISION Federal Facilities 11/8/1996 0 0

OPERABLE UNIT: 04 LANDFILL
LW003 FF RI/FS Federal Facilities 9/27/1991 9/26/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 9/26/1996 0 0
LX002 FF RD Federal Facilities 8/1/1996 9/13/1996 0 0
LY002 FF RA Federal Facilities 6/1/1997 9/10/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 5/1/2000 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:57   **PRODUCTION VERSION**  PAGE: 262
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: MPD980798318 SITE SECTION: SFD-8-3
REMEDIAL PROJ MGR (RPM): Lichens, Christopher
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 0912
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 0902806

PCB WAREHOUSE

GARAPAN MP

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1981 0 0
RV001 REMOVAL EPA Fund-Financed 11/18/1983 4/29/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/26/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NE001 COST RECOVERY NEGOTIATIONS Federal Enforcement 3/27/1992 12/14/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 12/31/1985 3/7/1986 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 12/31/1985 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/27/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:57 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: NVD980813646 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Johnson, Jere
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0903020

CARSON RIVER MERCURY SITE

DAYTON NV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
GE001 GENERAL ENFORCEMENT Federal Enforcement 10/13/1998 2/18/1999 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/10/1998 9/14/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/16/1998 1 0
AS001 AERIAL SURVEY EPA Fund-Financed 3/12/1998 9/29/2000 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 7/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/22/1991 2/22/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/22/1990 10/23/1990 0 0
BB001 PRP REMOVAL Responsible Party 1/23/1991 1/30/1991 0 0
BB002 PRP REMOVAL Responsible Party 7/8/1991 9/8/1991 0 0
RC001 REMOVAL COMMUNITY RELATIONS EPA Fund-Financed 4/3/1991 9/8/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 1/1/1986 9/1/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1986 9/1/1986 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/8/1990 3/10/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/29/1990 10/29/1990 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 9/3/1991 9/3/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/4/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1990 0 0

OPERABLE UNIT: 01 OVERALL SITE
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1990 3/30/1995 2 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/17/1991 3/30/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 12/15/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/30/1995 0 0
EH001   Explanation Of Significant Differences 9/27/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/5/1995 9/30/1996 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/1996 9/29/2000 4 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2003 9/30/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 09

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: NVD980813646 SITE SECTION: SFD-8-2
REMEDIAL PROJ MGR (RPM): Johnson, Jere
ON-SCENE COORD (OSC): Mandel, Robert DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 09R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 0903020

CARSON RIVER MERCURY SITE

DAYTON NV

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU02
CO002 COMBINED RI/FS EPA Fund-Financed 9/28/1990 5 0

** END OF SITE SUMMARY ** $11 $0

133TOTAL NUMBER OF SITES IN REPORT:
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK4170024323 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10M4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000128

ADAK NAVAL AIR STATION

ADAK AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/6/1992 1/6/1992 0 0
SI001 SITE INSPECTION Federal Facilities 1/6/1992 1/6/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/28/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 12/15/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/28/1992 11/24/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/24/1993 11/24/1993 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 8/6/2001 12/20/2001 0 0
OH001 OTHER Federal Facilities 8/30/1993 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 7/28/2005 7/23/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/5/2012 0 0

OPERABLE UNIT: 01 IRA
LW001 FF RI/FS Federal Facilities 11/24/1993 3/31/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 3/31/1995 0 0
LX001 FF RD Federal Facilities 4/19/1995 4/29/1996 0 0
LY001 FF RA Federal Facilities 4/29/1996 11/12/1997 0 0

OPERABLE UNIT: 02 OU A
LW002 FF RI/FS Federal Facilities 5/6/1996 3/31/2000 0 0
RO002 RECORD OF DECISION Federal Facilities 3/31/2000 0 0
JQ001   ROD Amendment 9/25/2003 0 0
LX003 FF RD Federal Facilities 7/5/2000 4/19/2002 0 0
LY003 FF RA Federal Facilities 7/5/2000 0 0

OPERABLE UNIT: 03 OU B-1
LW003 FF RI/FS Federal Facilities 3/8/1999 12/10/2001 0 0
RO003 RECORD OF DECISION Federal Facilities 12/10/2001 0 0
LX004 FF RD Federal Facilities 6/12/2001 10/10/2001 0 0
LY004 FF RA Federal Facilities 7/12/2001 0 0

OPERABLE UNIT: 05 OU B-2
LV001 FF REMOVAL Federal Facilities 3/30/2013 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK4170024323 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10M4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000128

ADAK NAVAL AIR STATION

ADAK AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 OU B-2
LW004 FF RI/FS Federal Facilities 5/14/2002 0 0

** END OF SITE SUMMARY ** $1 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AKD004904215 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000017

ALASKA BATTERY ENTERPRISES

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/1987 7/28/1988 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/30/1993 11/30/1993 0 0
RV001 REMOVAL EPA Fund-Financed 8/22/1988 8/22/1989 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/7/1984 9/28/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 7/16/1987 7/16/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/16/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/7/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 10/24/1990 8/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/15/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/4/1990 8/16/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/21/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/14/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/15/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 3/10/1995 0 0
LO001   Lodged By DOJ 11/22/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 3/10/1995 0 0
LO002   Lodged By DOJ 1/10/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 5/28/1996 0 0
LO003   Lodged By DOJ 7/19/1995 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/14/1992 5/28/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/13/1996 7/26/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/13/1996 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/16/1990 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 7/25/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AKD004904215 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000017

ALASKA BATTERY ENTERPRISES

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 1/18/1991 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed 5/4/1990 3/2/1993 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/4/1991 2/25/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/2/1993 0 0
TS001 TREATABILITY STUDY EPA In-House 7/25/1992 9/18/1992 0 0

** END OF SITE SUMMARY ** $3 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: AKD980988158 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): KRAMER, JACKIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000082

ARCTIC SURPLUS

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/5/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/21/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1993 10/15/1993 0 0
RV001 REMOVAL EPA Fund-Financed Original Action Take Over 9/18/1989 6/21/1990 2 0
RV002 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 6/17/1991 3/31/1992 0 0
BB001 PRP REMOVAL Responsible Party Takeover of an Action Taken Over 6/21/1990 6/17/1991 0 0
BB002 PRP REMOVAL Responsible Party 11/4/1992 2/15/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1987 9/30/1987 0 0
SI001 SITE INSPECTION State, Fund Financed 12/27/1988 12/27/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/24/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/15/1992 6/30/1996 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/7/1992 7/24/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/1992 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 11/4/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/1/1992 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 7/1/1993 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/15/1997 12/11/2003 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 12/11/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/27/2006 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/25/2006 9/25/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
BD001 PRP RI/FS Responsible Party 7/24/1992 9/28/1995 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/15/1994 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 7/15/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Enforcement 7/7/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1995 0 0
EH001   Explanation Of Significant Differences 6/17/2003 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MILITARY RELATED
EPA ID: AKD980988158 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): KRAMER, JACKIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E8
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000082

ARCTIC SURPLUS

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
BE001 PRP RD Responsible Party 12/11/2003 12/22/2003 0 0
BF001 PRP RA Responsible Party 12/22/2003 10/6/2005 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 4/19/2005 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/12/2006 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/18/2008 0 0

** END OF SITE SUMMARY ** $2 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK1570028646 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): KRAMER, JACKIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000110

EIELSON AIR FORCE BASE

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/7/1988 10/7/1988 0 0
SI001 SITE INSPECTION Federal Facilities 10/7/1988 10/7/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/23/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 3/27/1990 5/21/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/21/1991 5/21/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/28/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2003 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2008 0 0

OPERABLE UNIT: 01 FUEL AREAS
LW008 FF RI/FS Federal Facilities 1/19/1993 9/27/1994 0 0
RO008 RECORD OF DECISION Federal Facilities 9/27/1994 0 0
LX003 FF RD Federal Facilities 10/18/1994 11/17/1995 0 0
LY003 FF RA Federal Facilities 11/7/1995 9/30/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0

OPERABLE UNIT: 02 TRENCHES
LW001 FF RI/FS Federal Facilities 6/17/1991 9/27/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 9/27/1994 0 0
JQ001   ROD Amendment 9/29/1998 0 0
LX002 FF RD Federal Facilities 10/18/1994 10/22/1995 0 0
LY002 FF RA Federal Facilities 10/22/1995 9/30/1998 0 0

OPERABLE UNIT: 03 SOLVENT AREAS
LW005 FF RI/FS Federal Facilities 5/6/1992 9/22/1995 0 0
LW010 FF RI/FS Federal Facilities Other Completion Anomaly 6/24/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 9/22/1995 0 0
JQ002   ROD Amendment 9/29/1998 0 0
LX004 FF RD Federal Facilities 10/20/1995 6/8/1996 0 0
LY004 FF RA Federal Facilities 6/8/1996 9/30/1998 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK1570028646 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): KRAMER, JACKIE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000110

EIELSON AIR FORCE BASE

FAIRBANKS AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 DRUM BURIAL AREAS
LW006 FF RI/FS Federal Facilities Phased Completion 5/6/1992 9/22/1995 0 0
RO001 RECORD OF DECISION Federal Facilities Phased Completion 9/22/1995 0 0
JQ003   ROD Amendment 9/29/1998 0 0
LX005 FF RD Federal Facilities 10/20/1995 6/8/1996 0 0
LY005 FF RA Federal Facilities 6/8/1996 9/30/1998 0 0

OPERABLE UNIT: 05 LANDFILLS
LW007 FF RI/FS Federal Facilities Phased Completion 5/6/1992 9/22/1995 0 0
RO002 RECORD OF DECISION Federal Facilities Phased Completion 9/22/1995 0 0
JQ004   ROD Amendment 9/29/1998 0 0
LX006 FF RD Federal Facilities 10/20/1995 6/8/1996 0 0
LY006 FF RA Federal Facilities 6/8/1996 9/30/1998 0 0

OPERABLE UNIT: 06 SKI LODGE
LW009 FF RI/FS Federal Facilities Phased Start 1/19/1993 9/27/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 9/27/1994 0 0

OPERABLE UNIT: 07 OU #7 SITE RI/FS
LW002 FF RI/FS Federal Facilities 5/21/1991 9/30/1996 0 0
LW011 FF RI/FS Federal Facilities Other Completion Anomaly 7/8/2011 0 0
RO006 RECORD OF DECISION Federal Facilities 9/30/1996 0 0
LX007 FF RD Federal Facilities 6/20/1996 8/5/1996 0 0
LY007 FF RA Federal Facilities 8/5/1996 9/30/1998 0 0

OPERABLE UNIT: 08 OU1 INTERIM ACTION
LW003 FF RI/FS Federal Facilities 6/17/1991 9/29/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 3/1/1992 0 0
RO007 RECORD OF DECISION Federal Facilities 9/29/1992 0 0
LX001 FF RD Federal Facilities 11/23/1992 5/5/1993 0 0
LY001 FF RA Federal Facilities 5/5/1993 11/17/1995 0 0

OPERABLE UNIT: 09 OU6 INTERIM ACTION
LW004 FF RI/FS Federal Facilities Phased Completion 6/17/1991 1/19/1993 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK8570028649 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000155

ELMENDORF AIR FORCE BASE

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 3/1/1981 0 0
LV001 FF REMOVAL Federal Facilities 8/27/2001 10/5/2001 0 0
LV002 FF REMOVAL Federal Facilities 11/3/2008 11/3/2008 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/7/1988 10/7/1988 0 0
SI001 SITE INSPECTION Federal Facilities 10/7/1988 10/7/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/23/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/30/1991 11/12/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/12/1991 11/12/1991 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/4/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 1/27/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 3/17/2009 0 0

OPERABLE UNIT: 01 LANDFILLS
LW002 FF RI/FS Federal Facilities 1/1/1992 9/29/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1994 0 0
LX002 FF RD Federal Facilities 3/16/1995 4/17/1996 0 0
LY002 FF RA Federal Facilities 5/22/1995 8/13/1998 0 0

OPERABLE UNIT: 02 UNDERGROUND STORAGE TANKS
LW003 FF RI/FS Federal Facilities 4/1/1992 3/31/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 3/31/1995 0 0
LX004 FF RD Federal Facilities 6/9/1995 12/1/1995 0 0
LY005 FF RA Federal Facilities 5/5/1995 10/30/1998 0 0

OPERABLE UNIT: 03 FLOOR DRAIN SPILLS
LW006 FF RI/FS Federal Facilities 4/6/1993 12/5/1996 0 0
RO006 RECORD OF DECISION Federal Facilities 12/5/1996 0 0
LX006 FF RD Federal Facilities 1/23/1997 5/20/1997 0 0
LY006 FF RA Federal Facilities 4/27/1998 4/30/1999 0 0

OPERABLE UNIT: 04 SHOP WASTES/FIRE TRAINING AREA
LW005 FF RI/FS Federal Facilities 2/15/1993 9/26/1995 0 0
RO005 RECORD OF DECISION Federal Facilities 9/26/1995 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK8570028649 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000155

ELMENDORF AIR FORCE BASE

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SHOP WASTES/FIRE TRAINING AREA
LX005 FF RD Federal Facilities 10/31/1995 12/8/1995 0 0
LY004 FF RA Federal Facilities 11/14/1995 6/9/1998 0 0

OPERABLE UNIT: 05 FUEL SPILL AREAS
LW004 FF RI/FS Federal Facilities 4/15/1992 12/28/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 12/28/1994 0 0
LX003 FF RD Federal Facilities 3/17/1995 6/30/1996 0 0
LY003 FF RA Federal Facilities 7/15/1996 8/13/1998 0 0

OPERABLE UNIT: 06 BLUFF LANDFILL
LW007 FF RI/FS Federal Facilities 1/18/1994 12/4/1996 0 0
RO007 RECORD OF DECISION Federal Facilities 12/4/1996 0 0
LX007 FF RD Federal Facilities 2/18/1997 7/31/1997 0 0
LY007 FF RA Federal Facilities 12/11/1996 6/30/1998 0 0

OPERABLE UNIT: 08 4-MILL. GAL HILL INT. ACTION
LW001 FF RI/FS Federal Facilities 4/1/1992 9/1/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 7/1/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/1/1992 0 0
LX001 FF RD Federal Facilities 12/13/1992 4/27/1993 0 0
LY001 FF RA Federal Facilities 8/11/1993 9/22/1998 0 0

OPERABLE UNIT: 09 DP-98
LW008 FF RI/FS Federal Facilities 7/1/2002 7/22/2004 0 0
RO008 RECORD OF DECISION Federal Facilities 7/22/2004 0 0
LX008 FF RD Federal Facilities 8/10/2004 6/2/2005 0 0
LY008 FF RA Federal Facilities 9/20/2004 0 0

OPERABLE UNIT: 10 SS022
LW009 FF RI/FS Federal Facilities 8/1/2007 0 0

OPERABLE UNIT: 11 F22 WEAPONS RELEASE SHOP
LW010 FF RI/FS Federal Facilities 6/30/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AK6214522157 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10Q1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001455

FORT RICHARDSON (USARMY)

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 3/12/1991 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 6/30/1992 6/30/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/19/1993 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/19/1993 11/29/1994 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/29/1994 11/29/1994 0 0
LV002 FF REMOVAL Federal Facilities 6/14/2012 8/22/2012 0 0
LV003 FF REMOVAL Federal Facilities 9/11/2012 10/25/2012 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/27/2002 2/21/2003 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 2/22/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 2/22/2013 0 0

OPERABLE UNIT: 01 OU A
LW001 FF RI/FS Federal Facilities Other Completion Anomaly 11/29/1994 9/15/1997 0 0

OPERABLE UNIT: 02 OU B
LW002 FF RI/FS Federal Facilities 8/3/1995 9/15/1997 0 0
RO002 RECORD OF DECISION Federal Facilities 9/15/1997 0 0
LX003 FF RD Federal Facilities 12/10/1997 5/7/1998 0 0
LY002 FF RA Federal Facilities 2/22/1998 5/29/2003 0 0
LV001 FF REMOVAL Federal Facilities 9/30/1993 10/28/1994 0 0

OPERABLE UNIT: 03 OU C EAGLE RIVER FLATS
LW003 FF RI/FS Federal Facilities 3/6/1996 9/30/1998 0 0
RO003 RECORD OF DECISION Federal Facilities 9/30/1998 0 0
LX004 FF RD Federal Facilities 11/2/1998 12/4/1998 0 0
LY003 FF RA Federal Facilities 5/10/1999 5/19/2003 0 0

OPERABLE UNIT: 04 OU D
LW004 FF RI/FS Federal Facilities 9/12/1996 9/27/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 9/27/2000 0 0

OPERABLE UNIT: 05 OU E
LW005 FF RI/FS Federal Facilities 10/19/2000 9/30/2005 0 0
RO005 RECORD OF DECISION Federal Facilities 9/30/2005 0 0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: AK6214522157 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10Q1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001455

FORT RICHARDSON (USARMY)

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 OU E
LX006 FF RD Federal Facilities 9/30/2005 7/26/2006 0 0
LY005 FF RA Federal Facilities 8/16/2006 9/21/2007 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0

OPERABLE UNIT: 06 NIKE SITE SUMMIT
LW006 FF RI/FS Federal Facilities 5/19/2010 0 0

OPERABLE UNIT: 07 MEB COMPLEX (HQ BLDG, COP)
LW007 FF RI/FS Federal Facilities 4/30/2012 0 0

OPERABLE UNIT: 08 MP BARRACKS
LV004 FF REMOVAL Federal Facilities 3/30/2010 8/31/2013 0 0
LW008 FF RI/FS Federal Facilities 9/13/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK6210022426 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001146

FORT WAINWRIGHT

FORT WAINWRIGHT AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/20/1987 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/14/1988 10/14/1988 0 0
SI001 SITE INSPECTION Federal Facilities 10/14/1988 10/14/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/23/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 6/3/1991 3/25/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/25/1992 3/25/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/25/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2006 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2011 0 0

OPERABLE UNIT: 01 PSE 1+2 SOURCE
LW004 FF RI/FS Federal Facilities 8/10/1994 6/27/1997 0 0
RO005 RECORD OF DECISION Federal Facilities 6/27/1997 0 0
LX004 FF RD Federal Facilities 7/1/1997 9/30/1997 0 0
LY004 FF RA Federal Facilities 9/30/1997 5/30/2001 0 0

OPERABLE UNIT: 02 NORTH POST DRMO 11B8
LW003 FF RI/FS Federal Facilities 11/1/1993 3/31/1997 0 0
RO004 RECORD OF DECISION Federal Facilities 3/31/1997 0 0
LX003 FF RD Federal Facilities 3/31/1997 7/1/1997 0 0
LY003 FF RA Federal Facilities 3/31/1997 6/30/1999 0 0

OPERABLE UNIT: 03 FUEL TERMINAL & PIPE
LW001 FF RI/FS Federal Facilities 9/15/1992 4/9/1996 0 0
RO002 RECORD OF DECISION Federal Facilities 4/9/1996 0 0
EH001   Explanation Of Significant Differences 9/27/2002 0 0
LX001 FF RD Federal Facilities 5/6/1996 7/5/2000 0 0
LY001 FF RA Federal Facilities 5/30/1996 9/30/2002 0 0

OPERABLE UNIT: 04 LANDFILL, POWER PLANT, FTPS
LW002 FF RI/FS Federal Facilities 11/27/1992 9/24/1996 0 0
RO003 RECORD OF DECISION Federal Facilities 9/24/1996 0 0
LX002 FF RD Federal Facilities 9/24/1996 6/26/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: AK6210022426 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HALSTEAD, SANDRA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C7
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001146

FORT WAINWRIGHT

FORT WAINWRIGHT AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 LANDFILL, POWER PLANT, FTPS
LY002 FF RA Federal Facilities 6/23/1997 9/30/1998 0 0

OPERABLE UNIT: 05 OB/OD E & W QFS
LW005 FF RI/FS Federal Facilities 1/17/1995 3/31/1999 0 0
RO006 RECORD OF DECISION Federal Facilities 3/31/1999 0 0
LX005 FF RD Federal Facilities 3/31/1999 6/13/2000 0 0
LY005 FF RA Federal Facilities 3/31/1999 9/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2002 0 0

OPERABLE UNIT: 06 CHEMICAL AGENT DUMP - INTERIM
LW006 FF RI/FS Federal Facilities 8/10/1994 7/20/1995 0 0
RO007 RECORD OF DECISION Federal Facilities 7/20/1995 0 0

OPERABLE UNIT: 07 COMMUNICATIONS SITE
LV001 FF REMOVAL Federal Facilities 8/15/2005 8/30/2005 0 0
LV002 FF REMOVAL Federal Facilities 8/31/2006 9/23/2008 0 0
LW007 FF RI/FS Federal Facilities 3/12/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: AK0001897602 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): KEELEY, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10GK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 1001984

SALT CHUCK MINE

THORNE BAY AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 3/25/1997 0 0
RX001 FED FAC PRELIMINARY ASSESSMENT REVIEW EPA Fund-Financed 11/9/1998 2/7/2002 0 0
VA001 OTHER CLEANUP ACTIVITY Federal Facilities 2/7/2002 2/24/2009 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/24/2009 9/15/2009 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/25/2009 2/26/2010 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/16/2013 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed 4/15/2011 2 0

** END OF SITE SUMMARY ** $2 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AKD980978787 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 102P
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000073

STANDARD STEEL & METAL SALVAGE YARD (USDOT)

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 10/28/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 3/23/1987 6/12/1987 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1986 0 0
RV001 REMOVAL EPA Fund-Financed 6/2/1986 6/29/1988 2 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/16/1988 11/16/1988 0 0
SI001 SITE INSPECTION Federal Facilities 11/16/1988 11/16/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/20/1991 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/23/1990 6/2/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/1/1986 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 12/11/1996 9/11/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 12/11/1996 0 0
LO001   Lodged By DOJ 10/9/1996 0 0
CD002 CONSENT DECREE Federal Enforcement 9/11/1997 1/24/1998 0 0
LO002   Lodged By DOJ 10/9/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/24/1991 12/11/1996 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/18/1997 6/17/1999 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/14/2002 9/30/2002 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/14/2002 0 0
BZ001 SITEWIDE RAU EPA In-House 3/27/2008 0 0

OPERABLE UNIT: 01 SOILS/GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 6/3/1994 6/30/1996 0 0
LW001 FF RI/FS Federal Facilities 9/26/1992 7/16/1996 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 10/13/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 7/16/1996 0 0
EH001   Explanation Of Significant Differences 11/18/1998 0 0
LX001 FF RD Federal Facilities 10/4/1996 4/23/1998 0 0
LY001 FF RA Federal Facilities 4/23/1998 8/1/1999 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/23/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/1999 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MANUFACTURING PLANT
EPA ID: AKD980978787 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 102P
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000073

STANDARD STEEL & METAL SALVAGE YARD (USDOT)

ANCHORAGE AK

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/GROUNDWATER
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/26/2002 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 4/11/2008 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 4/11/2013 0 0

** END OF SITE SUMMARY ** $2 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IDD000800961 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1025
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000174

ARRCOM (DREXLER ENTERPRISES)

RATHDRUM ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/6/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 2/3/1987 5/6/1987 0 0
RV001 REMOVAL EPA Fund-Financed 9/19/1983 9/22/1983 0 0
RV002 REMOVAL EPA Fund-Financed 5/1/1987 3/1/1988 1 0
RV003 REMOVAL EPA Fund-Financed 4/10/1990 5/30/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/8/1983 9/8/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/13/1982 8/13/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/13/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/21/1988 6/29/1990 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/26/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/24/1989 8/9/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/8/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 9/3/1991 3/30/1992 0 0
LO001   Lodged By DOJ 3/20/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/29/1990 3/20/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 10/2/1992 12/23/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 10/2/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/19/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/22/1991 6/30/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/1/1987 6/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/6/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/6/1990 6/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/20/1992 6/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/30/1992 0 0

** END OF SITE SUMMARY ** $2 $0
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FEDERAL FACILITY: No SITE CATEGORY:
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REMEDIAL PROJ MGR (RPM): ALLANS, FRAN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10BM
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 1000256

BLACKBIRD MINE

LEMHI COUNTY ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1983 0 0
LT001 LITIGATION (GENERIC) Federal Enforcement 9/25/2007 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/17/1993 12/17/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/14/1995 0 0
BB001 PRP REMOVAL Responsible Party 8/1/1993 12/18/1995 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/23/1985 9/6/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 10/5/1988 10/5/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/11/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/29/1994 11/18/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/6/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/18/1994 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 6/14/1995 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/7/2011 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/27/2005 0 0
CD001 CONSENT DECREE Federal Enforcement 4/27/1995 0 0
LO001   Lodged By DOJ 12/23/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 4/28/1995 9/1/1995 0 0
LO002   Lodged By DOJ 4/28/1995 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 4/12/2011 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/14/2013 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/3/2009 0 0
OH001 OTHER EPA Fund-Financed 5/11/1993 8/6/1993 0 0

OPERABLE UNIT: 01 REMEDIAL
BB002 PRP REMOVAL Responsible Party 6/14/1995 10/31/1998 1 0
BB003 PRP REMOVAL Responsible Party 10/23/1998 8/20/1999 0 0
BB004 PRP REMOVAL Responsible Party 10/25/1999 10/31/2001 0 0
BD001 PRP RI/FS Responsible Party 11/18/1994 3/3/2003 2 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 4/27/1995 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/3/2003 0 0
EH001   Explanation Of Significant Differences 7/27/2007 0 0
EH002   Explanation Of Significant Differences 5/31/2012 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/6/2003 7/11/2003 0 0
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FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IDD980725832 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ALLANS, FRAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10BM
NPL STATUS: Proposed for NPL
NPL UPDATE: 14
SITE ID: 1000256

BLACKBIRD MINE

LEMHI COUNTY ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/11/2003 0 0
BE001 PRP RD Responsible Party Phased Completion 8/11/2003 8/25/2003 0 0
BE002 PRP RD Responsible Party Phased Start 8/25/2003 0 0
BF001 PRP RA Responsible Party 8/25/2003 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 8/25/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2013 0 0

** END OF SITE SUMMARY ** $6 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD048340921 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ADAMS, BILL
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1020
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000195

BUNKER HILL MINING & METALLURGICAL COMPLEX

SMELTERVILLE ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/11/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/1993 11/1/1993 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/15/1999 10/13/1999 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/4/1989 5/15/1990 0 0
RV001 REMOVAL EPA Fund-Financed 5/27/1986 6/25/1986 1 0
BB002 PRP REMOVAL Responsible Party Phased Completion 10/1/1990 3/11/1996 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/15/1983 10/24/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/13/1982 8/13/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/13/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Start Anomaly 10/18/1984 11/4/1992 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 2/1/1990 1/28/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1992 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/1/1988 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1987 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/29/1992 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/16/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 6/5/1990 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/1/1990 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 12/27/1994 3/11/1996 1 0
TA002 TECHNICAL ASSISTANCE Federal Enforcement 6/10/1991 11/1/1993 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 12/9/1994 1/31/2002 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/30/1987 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/15/1997 3/27/2001 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 7/3/1997 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 6/6/1997 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 9/3/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 10/3/1989 12/5/1989 0 0
LO001   Lodged By DOJ 10/13/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/5/1987 0 0
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ACTUAL OBLIGATIONS OBLIGATIONS
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/19/1996 9/8/2011 13 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1987 12/5/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/26/1991 3/26/1991 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/19/1991 1/21/1992 0 0
BB006 PRP REMOVAL Responsible Party 10/19/1999 11/4/1999 0 0
BB007 PRP REMOVAL Responsible Party 7/26/2000 1/10/2005 2 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/2000 0 0
UA010 UNILATERAL ADMIN ORDER Federal Enforcement 8/31/1999 0 0
CD005 CONSENT DECREE Federal Enforcement 12/20/1999 8/25/2000 0 0
LO005   Lodged By DOJ 12/23/1999 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 9/16/1987 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 10/18/1984 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/7/1985 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 4/1/1985 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 7/30/1985 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/30/1985 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 9/17/1985 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 12/10/1985 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1986 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 12/20/1991 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/4/2003 1/19/2004 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/9/1989 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 3/27/2006 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1994 0 0
CD014 CONSENT DECREE Federal Enforcement 4/6/2010 0 0
LO013   Lodged By DOJ 3/11/2010 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/7/2004 10/24/2005 1 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 11/18/2010 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/20/2000 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 9/22/2009 0 0

OPERABLE UNIT: 01 POPULATED AREAS
RV002 REMOVAL EPA Fund-Financed 5/5/1989 10/12/1990 5 0
BB003 PRP REMOVAL Responsible Party 7/15/1991 1/15/1993 0 0
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REMEDIAL PROJ MGR (RPM): ADAMS, BILL
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NPL UPDATE: 1
SITE ID: 1000195

BUNKER HILL MINING & METALLURGICAL COMPLEX

SMELTERVILLE ID
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CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 POPULATED AREAS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 1/15/1985 1/3/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 7/15/1991 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1992 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/19/1994 0 0
CO001 COMBINED RI/FS State, Fund Financed 1/2/1985 8/30/1991 8 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 2/8/1987 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 3/18/1987 0 0
HA001 HEALTH ASSESSMENT EPA Fund-Financed 5/13/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 11/15/1991 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/18/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 11/15/1991 0 0
AR002 ADMINISTRATIVE RECORDS State, Fund Financed 6/8/1989 0 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/29/1994 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/4/1992 12/30/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/4/1992 3/2/1994 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 5/15/1990 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/24/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 3/2/1994 11/17/1994 0 0
LO003   Lodged By DOJ 5/10/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 12/30/1994 9/12/1995 0 0
LO004   Lodged By DOJ 3/24/1995 0 0
BE001 PRP RD Responsible Party 3/29/1993 11/17/1994 1 0
BF001 PRP RA Responsible Party Original Action Take Over 9/27/1994 6/26/2008 2 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2000 0 0
RV005 REMOVAL EPA Fund-Financed 5/1/1989 9/30/1989 0 0
RV006 REMOVAL EPA Fund-Financed 5/1/1986 9/1/1986 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 8/16/1999 0 0
RA007 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 9/25/2002 6/26/2008 9 0
UA011 UNILATERAL ADMIN ORDER Federal Enforcement 10/27/2006 0 0
CD008 CONSENT DECREE Federal Enforcement 1/29/2003 6/1/2003 0 0
RD022 REMEDIAL DESIGN Special Account Financed 4/16/2012 8/28/2013 0 0
RA016 REMEDIAL ACTION Special Account Financed 6/10/2013 0 0
RD024 REMEDIAL DESIGN Special Account Financed 4/16/2012 0 0
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ACTUAL OBLIGATIONS OBLIGATIONS
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 POPULATED AREAS
RA012 REMEDIAL ACTION Special Account Financed 6/10/2013 3 0
RD028 REMEDIAL DESIGN Special Account Financed 9/1/2012 0 0

OPERABLE UNIT: 02 NON-POPULATED AREAS
RV003 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 9/21/1994 5/19/1995 5 0
BB001 PRP REMOVAL Responsible Party 10/24/1989 12/1/1994 0 0
BB004 PRP REMOVAL Responsible Party Original Action Take Over 9/27/1991 9/21/1994 0 0
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 9/20/1996 3/27/1999 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 1/3/1989 7/22/1994 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/22/1994 3 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 5/13/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1987 0 0
CO002 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/24/1985 5/13/1987 7 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/13/1987 9/22/1992 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/1996 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 12/30/1989 0 0
AR004 ADMINISTRATIVE RECORDS Federal Enforcement 6/15/1992 9/22/1992 0 0
AR005 ADMINISTRATIVE RECORDS Federal Enforcement 8/13/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/22/1992 0 0
EH001   Explanation Of Significant Differences 1/18/1996 0 0
EH003   Explanation Of Significant Differences 4/8/1998 0 0
JQ001   ROD Amendment 9/9/1996 0 0
JQ002   ROD Amendment 12/10/2001 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 10/24/1989 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 9/27/1991 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 11/30/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 12/1/1992 1/28/1993 0 0
LO002   Lodged By DOJ 1/8/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/29/1993 23 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/13/1995 150 0
SV002 SECTION 107 LITIGATION Federal Enforcement 2/26/1997 0 0
OH001 OTHER EPA Fund-Financed 2/13/1995 6/2/1995 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ Federal Enforcement 5/27/1986 0 0
RV007 REMOVAL EPA Fund-Financed 5/1/1997 9/30/1997 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 NON-POPULATED AREAS
RV008 REMOVAL EPA Fund-Financed 5/1/1995 9/30/1995 0 0
BB005 PRP REMOVAL Responsible Party 10/27/1999 3/30/2001 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 9/15/1999 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Other Completion Anomaly 7/31/1998 12/10/2001 2 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 9/26/1997 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 7/31/1998 3/21/2000 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed Phased Start & Completion 3/29/1993 7 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 7/31/1998 2 0
BF002 PRP RA Responsible Party 1/31/1994 10/18/2001 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 3/25/1999 9/28/2000 0 0
RV009 REMOVAL EPA Fund-Financed 9/30/2002 9/14/2005 5 0
RV010 REMOVAL EPA Fund-Financed 9/14/2005 10/31/2007 1 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 2/17/2005 0 0
RD006 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 9/17/2003 2 0
RD021 REMEDIAL DESIGN EPA Fund-Financed 6/11/2012 0 0
RD025 REMEDIAL DESIGN Special Account Financed 4/16/2013 0 0
RD026 REMEDIAL DESIGN Special Account Financed 6/11/2012 0 0
RD027 REMEDIAL DESIGN Special Account Financed 6/11/2012 0 0
RA015 REMEDIAL ACTION Special Account Financed 8/19/2013 0 0

OPERABLE UNIT: 03 COEUR D'ALENE BASIN AREAWIDE
RV004 REMOVAL EPA Fund-Financed 11/4/1997 11/15/2005 11 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/24/2000 9/28/2007 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/2000 0 0
BB009 PRP REMOVAL Responsible Party 4/10/2001 1/31/2002 0 0
BB010 PRP REMOVAL Responsible Party 3/7/2001 5/29/2001 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/15/1999 2 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/19/1999 1 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/29/2000 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/25/2001 1 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1997 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 6/19/1997 9/12/2002 6 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/20/1999 10/8/2003 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed Other Start and Completion Anomaly 5/1/2003 5/1/2003 0 0
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SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 COEUR D'ALENE BASIN AREAWIDE
ED003 RISK/HEALTH ASSESSMENT State, Fund Financed 7/7/1999 1 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/12/2002 0 0
JQ004   ROD Amendment 8/27/2012 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed 3/12/2003 19 0
RA004 REMEDIAL ACTION EPA Fund-Financed 9/17/2003 150 0
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 1/15/2004 3/6/2008 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/21/2004 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 10/1/2008 7/21/2009 0 0
RV011 REMOVAL Special Account Financed 10/9/2007 10/23/2012 17 0
BB012 PRP REMOVAL Responsible Party 7/19/2010 2 0
MA011 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/20/2001 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1995 0 0
CD006 CONSENT DECREE Federal Enforcement 3/4/1996 1/18/2001 0 0
LO006   Lodged By DOJ 12/28/2000 0 0
CD007 CONSENT DECREE Federal Enforcement 5/14/2001 0 0
LO007   Lodged By DOJ 4/18/2001 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 7/9/2001 12/23/2003 0 0
MA012 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/26/2003 8/9/2005 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 8/22/2002 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 9/30/2005 9/30/2009 0 0
TA006 TECHNICAL ASSISTANCE EPA Fund-Financed 5/9/2012 0 0
CD009 CONSENT DECREE Federal Enforcement 7/21/2009 4/19/2010 0 0
LO010   Lodged By DOJ 12/23/2009 0 0
CD010 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO008   Lodged By DOJ 3/12/2009 0 0
CD011 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO009   Lodged By DOJ 3/12/2009 0 0
CD012 CONSENT DECREE Federal Enforcement 4/12/2010 0 0
LO011   Lodged By DOJ 12/18/2009 0 0
CD013 CONSENT DECREE Federal Enforcement 4/12/2010 0 0
LO012   Lodged By DOJ 12/18/2009 0 0
CD015 CONSENT DECREE Federal Enforcement 6/29/2010 0 0
LO014   Lodged By DOJ 3/1/2010 0 0
CD016 CONSENT DECREE Federal Enforcement 9/23/2010 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD048340921 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ADAMS, BILL
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1020
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000195

BUNKER HILL MINING & METALLURGICAL COMPLEX

SMELTERVILLE ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
LO015   Lodged By DOJ 8/6/2010 0 0
CD017 CONSENT DECREE Federal Enforcement 12/22/2010 0 0
LO016   Lodged By DOJ 10/26/2010 0 0
CD018 CONSENT DECREE Federal Enforcement 1/14/2011 0 0
LO017   Lodged By DOJ 11/19/2010 0 0
CD019 CONSENT DECREE Federal Enforcement 3/22/2011 0 0
LO018   Lodged By DOJ 1/25/2011 0 0
CD020 CONSENT DECREE Federal Enforcement 9/8/2011 0 0
LO019   Lodged By DOJ 6/13/2011 0 0
CD021 CONSENT DECREE Federal Enforcement 1/19/2012 0 0
LO020   Lodged By DOJ 9/22/2011 0 0
RD007 REMEDIAL DESIGN EPA Fund-Financed Other Start and Completion Anomaly 5/21/2003 8 0
RD008 REMEDIAL DESIGN EPA Fund-Financed 5/28/2003 6/10/2003 0 0
RD009 REMEDIAL DESIGN EPA Fund-Financed 8/4/2004 3/1/2007 1 0
RD010 REMEDIAL DESIGN EPA Fund-Financed 5/28/2003 0 0
RD011 REMEDIAL DESIGN EPA Fund-Financed 7/28/2004 3/4/2009 1 0
RD012 REMEDIAL DESIGN EPA Fund-Financed 8/15/2003 3 0
RD013 REMEDIAL DESIGN EPA Fund-Financed 9/17/2003 9/24/2013 0 0
RD016 REMEDIAL DESIGN EPA Fund-Financed 8/4/2004 7/18/2005 0 0
RD017 REMEDIAL DESIGN EPA Fund-Financed 8/4/2004 7/13/2006 1 0
RD018 REMEDIAL DESIGN EPA Fund-Financed 1/20/2005 7/5/2005 0 0
RD019 REMEDIAL DESIGN EPA Fund-Financed 6/14/2006 8/3/2011 0 0
RA008 REMEDIAL ACTION EPA Fund-Financed 9/28/2004 3 0
RA009 REMEDIAL ACTION Special Account Financed 9/19/2005 1 0
RA010 REMEDIAL ACTION Special Account Financed 2/27/2006 12/22/2011 4 0
RA013 REMEDIAL ACTION Special Account Financed 10/3/2011 3/28/2012 0 0
CL002 SECTION 106 107 LITIGATION Federal Enforcement 1/27/2006 6/5/2009 0 0
BE002 PRP RD Responsible Party 5/1/2012 0 0
BF004 PRP RA Responsible Party 6/18/2013 0 0
BE003 PRP RD Responsible Party 4/16/2013 0 0
BE004 PRP RD Responsible Party 2/28/2012 0 0
BE005 PRP RD Responsible Party 2/28/2012 4/30/2013 0 0
BE006 PRP RD Responsible Party 6/13/2012 0 0
BF003 PRP RA Responsible Party 6/6/2013 0 0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD048340921 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ADAMS, BILL
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1020
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000195

BUNKER HILL MINING & METALLURGICAL COMPLEX

SMELTERVILLE ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 COEUR D'ALENE BASIN AREAWIDE
BE007 PRP RD Responsible Party 2/14/2013 0 0
BE008 PRP RD Responsible Party 2/14/2013 0 0
BF007 PRP RA Responsible Party 9/27/2013 0 0
BF010 PRP RA Responsible Party 8/5/2013 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 2/26/2008 0 0
SM001 SEE PROGRAM EPA Fund-Financed 3/8/2011 0 0

** END OF SITE SUMMARY ** $493 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD984666610 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001308

EASTERN MICHAUD FLATS CONTAMINATION

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/8/1993 11/8/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 7/18/1985 9/6/1985 0 0
PA002 PRELIMINARY ASSESSMENT State, Fund Financed 10/25/1985 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/3/1988 5/20/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/10/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/23/1989 5/17/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/14/1991 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/17/1991 5/30/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/10/1998 9/30/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1998 0 0
LO002   Lodged By DOJ 7/21/1999 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1998 0 0
LO001   Lodged By DOJ 7/21/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1990 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/7/1990 0 0

OPERABLE UNIT: 01 FMC GW & LANDFILLS
BB001 PRP REMOVAL Responsible Party 10/19/1993 6/8/1998 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/22/1991 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 5/30/1991 6/8/1998 1 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/21/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/20/1993 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/8/1998 0 0
JQ001   ROD Amendment 9/27/2012 0 0
JQ003   ROD Amendment 1/20/2010 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/16/2005 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD984666610 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001308

EASTERN MICHAUD FLATS CONTAMINATION

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 FMC GW & LANDFILLS
BD002 PRP RI/FS Responsible Party Other Completion Anomaly 10/16/2003 9/27/2012 1 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/16/2003 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 12/14/2006 0 0
BB002 PRP REMOVAL Responsible Party 4/12/2007 1/4/2011 0 0
BB003 PRP REMOVAL Responsible Party 8/3/2010 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 11/22/2006 12/20/2006 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 6/14/2010 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 6/10/2013 0 0
BE005 PRP RD Responsible Party 6/20/2013 0 0

OPERABLE UNIT: 02 SIMPLOT ON-PLANT
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party Other Completion Anomaly 4/28/2005 10/1/2005 0 0
BE002 PRP RD Responsible Party 8/1/2002 6/28/2010 1 0
BF002 PRP RA Responsible Party 6/28/2010 6/18/2012 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/16/2005 0 0
CD004 CONSENT DECREE Federal Enforcement 5/9/2002 0 0
LO003   Lodged By DOJ 10/26/2001 0 0
ME001 PRP LR Responsible Party 6/18/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/16/2010 0 0
BF006 PRP RA Responsible Party Other Start Anomaly 5/1/2009 0 0
BF007 PRP RA Responsible Party Other Start Anomaly 6/1/2010 0 0

OPERABLE UNIT: 03 SIMPLOT & FMC OFF-PLANT
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/16/2005 0 0
NA001 PRP RI Responsible Party Other Start and Completion Anomaly 7/23/2009 0 0

** END OF SITE SUMMARY ** $5 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 3/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/21/1988 10/21/1988 0 0
SI001 SITE INSPECTION Federal Facilities 10/21/1988 10/21/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/5/1990 12/9/1991 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 2/5/1990 12/9/1991 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 12/9/1991 12/9/1991 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 7/11/2007 9/15/2008 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 3/26/2003 0 0
VY007 FF FIVE-YEAR REVIEW Federal Facilities 9/18/2003 0 0
VY009 FF FIVE-YEAR REVIEW Federal Facilities 6/30/2005 12/4/2006 0 0
VY016 FF FIVE-YEAR REVIEW Federal Facilities 2/7/2011 0 0

OPERABLE UNIT: 01 1-07B TAN DRINKING WATER
LW012 FF RI/FS Federal Facilities 12/20/1991 8/18/1995 0 0
RO012 RECORD OF DECISION Federal Facilities 8/18/1995 0 0
JQ001   ROD Amendment 9/19/2001 0 0
LX021 FF RD Federal Facilities Phased Start 4/30/1999 10/8/1999 0 0
LX009 FF RD Federal Facilities Phased Completion 12/22/1995 3/18/1997 0 0
LX033 FF RD Federal Facilities Other Start and Completion Anomaly 2/4/2003 6/20/2003 0 0
LY009 FF RA Federal Facilities Phased Completion 8/18/1995 10/1/2002 0 0
LY034 FF RA Federal Facilities Phased Start & Completion 3/6/2000 3/10/2001 0 0
LY035 FF RA Federal Facilities Other Start and Completion Anomaly 2/4/2003 8/31/2005 0 0
LY039 FF RA Federal Facilities Phased Start 10/15/2002 7/11/2005 0 0

OPERABLE UNIT: 02 1-07A TAN INJECTION WELL
LW010 FF RI/FS Federal Facilities 5/18/1992 9/28/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/28/1992 9/28/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 9/28/1992 0 0
LX003 FF RD Federal Facilities 10/19/1992 2/11/1994 0 0
LY004 FF RA Federal Facilities Phased Completion 2/11/1994 8/18/1995 0 0

OPERABLE UNIT: 03 1-10 TAN COMPREHENSIVE
LV001 FF REMOVAL Federal Facilities 7/18/1994 7/22/1994 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 1-10 TAN COMPREHENSIVE
LV002 FF REMOVAL Federal Facilities 8/1/1994 11/3/1994 0 0
LW020 FF RI/FS Federal Facilities 10/10/1995 11/22/1999 0 0
RO019 RECORD OF DECISION Federal Facilities 11/22/1999 0 0
EH008   Explanation Of Significant Differences 3/26/2003 0 0
EH014   Explanation Of Significant Differences 1/5/2005 0 0
JQ002   ROD Amendment 2/19/2004 0 0
LX014 FF RD Federal Facilities 2/21/2000 9/14/2000 0 0
LY014 FF RA Federal Facilities 2/21/2000 4/23/2008 0 0

OPERABLE UNIT: 04 2-12 TRA PERCHED WATER
LW005 FF RI/FS Federal Facilities 12/9/1991 12/10/1992 0 0
AR006 ADMINISTRATIVE RECORDS Federal Facilities 12/10/1992 0 0
RO007 RECORD OF DECISION Federal Facilities 12/10/1992 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities Phased Start & Completion 1/6/1997 1/6/1997 0 0

OPERABLE UNIT: 05 2-10 TRA WARM WASTE POND SED.S
LW002 FF RI/FS Federal Facilities 12/9/1991 12/9/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 12/9/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 12/9/1991 0 0
EH001   Explanation Of Significant Differences 3/15/1993 0 0
LX001 FF RD Federal Facilities 1/1/1992 9/15/1993 0 0
LY001 FF RA Federal Facilities 9/15/1993 6/13/1994 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/18/1998 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/9/2000 0 0

OPERABLE UNIT: 06 2-13 TRA COMPREHENSIVE
LV004 FF REMOVAL Federal Facilities 1/24/2007 3/17/2008 0 0
LW016 FF RI/FS Federal Facilities 4/1/1995 12/17/1997 0 0
RO017 RECORD OF DECISION Federal Facilities 12/17/1997 0 0
EH006   Explanation Of Significant Differences 6/23/2000 0 0
LX013 FF RD Federal Facilities 2/9/1998 1/7/1999 0 0
LY013 FF RA Federal Facilities 4/6/1998 6/29/2000 0 0

OPERABLE UNIT: 07 3-13 ICPP COMPREHENSIVE
LV003 FF REMOVAL Federal Facilities 1/6/2005 12/16/2006 0 0
LW018 FF RI/FS Federal Facilities 3/17/1995 9/28/1999 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 3-13 ICPP COMPREHENSIVE
RO018 RECORD OF DECISION Federal Facilities 9/28/1999 0 0
EH010   Explanation Of Significant Differences 2/19/2004 0 0
LX015 FF RD Federal Facilities 4/27/2000 9/20/2000 0 0
LX027 FF RD Federal Facilities 5/22/2000 12/20/2000 0 0
LX028 FF RD Federal Facilities 6/9/2000 2/2/2002 0 0
LX029 FF RD Federal Facilities 9/14/2000 5/31/2002 0 0
LX030 FF RD Federal Facilities 5/28/2002 2/11/2004 0 0
LX031 FF RD Federal Facilities 5/4/2000 9/8/2000 0 0
LX034 FF RD Federal Facilities 6/22/2000 12/1/2000 0 0
LX035 FF RD Federal Facilities 1/4/2001 4/9/2001 0 0
LX036 FF RD Federal Facilities 7/19/2002 6/30/2003 0 0
LY015 FF RA Federal Facilities 10/24/2000 6/23/2005 0 0
LY029 FF RA Federal Facilities 5/20/2002 6/28/2005 0 0
LY030 FF RA Federal Facilities 5/20/2002 12/19/2005 0 0
LY031 FF RA Federal Facilities 9/2/2003 9/28/2007 0 0
LY032 FF RA Federal Facilities 11/2/2000 10/16/2007 0 0
LY036 FF RA Federal Facilities 7/1/2002 1/21/2004 0 0
LY037 FF RA Federal Facilities 11/28/2000 6/14/2005 0 0
LY038 FF RA Federal Facilities 1/13/2005 6/29/2009 0 0

OPERABLE UNIT: 08 4-12 CFA LANDFILLS II & III
LW013 FF RI/FS Federal Facilities 1/29/1993 9/28/1995 0 0
RO013 RECORD OF DECISION Federal Facilities 9/28/1995 0 0
LX010 FF RD Federal Facilities 10/24/1995 4/18/1996 0 0
LY010 FF RA Federal Facilities 7/15/1996 9/17/1997 0 0

OPERABLE UNIT: 09 4-11 CFA MOTOR POOL POND
LW003 FF RI/FS Federal Facilities 12/9/1991 12/31/1992 0 0
AR007 ADMINISTRATIVE RECORDS Federal Facilities 12/31/1992 0 0
RO005 RECORD OF DECISION Federal Facilities 12/31/1992 0 0

OPERABLE UNIT: 10 4-13 CFA COMPREHENSIVE
LW024 FF RI/FS Federal Facilities 4/2/1997 7/14/2000 0 0
RO024 RECORD OF DECISION Federal Facilities 7/14/2000 0 0
EH011   Explanation Of Significant Differences 3/26/2003 0 0
LX017 FF RD Federal Facilities 12/21/2000 2/20/2003 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 10A9
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SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 4-13 CFA COMPREHENSIVE
LY017 FF RA Federal Facilities 6/18/2001 9/2/2004 0 0

OPERABLE UNIT: 11 5-12 PBF/ARA COMPREHENSIVE
LW025 FF RI/FS Federal Facilities 6/17/1997 1/21/2000 0 0
RO025 RECORD OF DECISION Federal Facilities 1/21/2000 0 0
EH013   Explanation Of Significant Differences 1/5/2005 0 0
LX018 FF RD Federal Facilities Phased Completion 4/12/2000 6/14/2000 0 0
LX032 FF RD Federal Facilities Phased Start 4/12/2000 12/21/2000 0 0
LY018 FF RA Federal Facilities Phased Completion 6/19/2000 1/22/2002 0 0
LY033 FF RA Federal Facilities Phased Start 7/1/2002 7/22/2005 0 0

OPERABLE UNIT: 12 5-10 ARA CHEMICAL EVAP. POND
LW004 FF RI/FS Federal Facilities 12/9/1991 12/7/1992 0 0
AR005 ADMINISTRATIVE RECORDS Federal Facilities 12/7/1992 0 0
RO006 RECORD OF DECISION Federal Facilities 12/7/1992 0 0

OPERABLE UNIT: 13 10  SEE OU 25
LW026 FF RI/FS Federal Facilities Other Completion Anomaly 11/14/1996 12/15/1999 0 0

OPERABLE UNIT: 14 7-12 RWMC PAD A
LW007 FF RI/FS Federal Facilities 12/9/1991 1/27/1994 0 0
AR008 ADMINISTRATIVE RECORDS Federal Facilities 1/27/1994 0 0
RO009 RECORD OF DECISION Federal Facilities 1/27/1994 0 0
LX006 FF RD Federal Facilities 2/17/1994 7/8/1994 0 0
LY006 FF RA Federal Facilities 9/28/1994 8/14/1995 0 0
VY011 FF FIVE-YEAR REVIEW Federal Facilities 9/18/2003 0 0

OPERABLE UNIT: 15 7-08 RWMC VADOSE ZONE
LW008 FF RI/FS Federal Facilities 12/27/1991 12/2/1994 0 0
AR010 ADMINISTRATIVE RECORDS Federal Facilities 12/2/1994 0 0
RO010 RECORD OF DECISION Federal Facilities 12/2/1994 0 0
LX007 FF RD Federal Facilities 12/23/1994 9/13/1995 0 0
LY007 FF RA Federal Facilities 11/15/1995 2/19/2003 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 4/15/2002 8/18/2003 0 0

OPERABLE UNIT: 16 7-13 RWMC COMPREHENSIVE
LW021 FF RI/FS Federal Facilities 11/6/1995 9/25/2008 0 0
RO020 RECORD OF DECISION Federal Facilities 9/25/2008 0 0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 7-13 RWMC COMPREHENSIVE
LX024 FF RD Federal Facilities Phased Completion 8/24/2009 8/31/2009 0 0
LX042 FF RD Federal Facilities Phased Start & Completion 8/31/2009 1/29/2010 0 0
LX043 FF RD Federal Facilities Phased Start 1/29/2010 0 0
LY022 FF RA Federal Facilities 8/24/2009 0 0

OPERABLE UNIT: 17 7-14 RWMC COMP - SEE OU16
LW022 FF RI/FS Federal Facilities Other Completion Anomaly 11/6/1995 3/18/1997 0 0

OPERABLE UNIT: 18 7-10 RWMC PIT 9
LW006 FF RI/FS Federal Facilities 12/9/1991 9/24/1993 0 0
RO008 RECORD OF DECISION Federal Facilities 9/24/1993 0 0
EH004   Explanation Of Significant Differences 1/18/1995 0 0
EH005   Explanation Of Significant Differences 9/1/1998 0 0
LX005 FF RD Federal Facilities Phased Completion 9/24/1993 6/30/1998 0 0
LX022 FF RD Federal Facilities Phased Start & Completion 8/3/1998 10/30/2002 0 0
LX023 FF RD Federal Facilities Phased Start 4/7/2003 9/25/2008 0 0
LY005 FF RA Federal Facilities Phased Completion 12/7/1994 9/30/1997 0 0
LY023 FF RA Federal Facilities Phased Start & Completion 12/1/1999 4/30/2002 0 0
LY024 FF RA Federal Facilities Phased Start & Completion 10/30/2002 6/15/2004 0 0

OPERABLE UNIT: 19 8-05 & 6 NRF LANDFILLS
LW011 FF RI/FS Federal Facilities 9/25/1992 9/27/1994 0 0
AR009 ADMINISTRATIVE RECORDS Federal Facilities 9/27/1994 0 0
RO011 RECORD OF DECISION Federal Facilities 9/27/1994 0 0
LX008 FF RD Federal Facilities 11/7/1994 8/24/1995 0 0
LY008 FF RA Federal Facilities 2/26/1996 1/27/1997 0 0
VY008 FF FIVE-YEAR REVIEW Federal Facilities 3/26/2003 0 0

OPERABLE UNIT: 20 8-08 NRF COMPREHENSIVE
LW019 FF RI/FS Federal Facilities 8/15/1995 9/29/1998 0 0
RO022 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
EH009   Explanation Of Significant Differences 7/11/2002 0 0
LX019 FF RD Federal Facilities Phased Completion 3/18/1999 9/13/1999 0 0
LX025 FF RD Federal Facilities Phased Start 3/1/2001 9/7/2002 0 0
LY020 FF RA Federal Facilities Phased Completion 6/25/1999 6/3/2003 0 0
LY026 FF RA Federal Facilities Phased Start 4/8/2004 10/19/2004 0 0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 20 8-08 NRF COMPREHENSIVE
VY012 FF FIVE-YEAR REVIEW Federal Facilities 8/24/2004 0 0
VY014 FF FIVE-YEAR REVIEW Federal Facilities 2/24/2006 12/21/2006 0 0
VY015 FF FIVE-YEAR REVIEW Federal Facilities 6/30/2012 0 0

OPERABLE UNIT: 21 9-04 ANL-W COMPREHENSIVE
LW023 FF RI/FS Federal Facilities 3/22/1996 9/29/1998 0 0
RO023 RECORD OF DECISION Federal Facilities 9/29/1998 0 0
EH007   Explanation Of Significant Differences 2/14/2000 0 0
EH012   Explanation Of Significant Differences 6/23/2004 0 0
LX020 FF RD Federal Facilities 3/10/1999 10/22/1999 0 0
LY021 FF RA Federal Facilities 5/17/1999 7/7/2005 0 0

OPERABLE UNIT: 22 5-13 PBF EVAP. POND
LW009 FF RI/FS Federal Facilities 12/9/1991 9/30/1992 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 6/8/1992 9/30/1992 0 0
RO004 RECORD OF DECISION Federal Facilities 9/30/1992 0 0
EH002   Explanation Of Significant Differences 5/17/1994 0 0
EH003   Explanation Of Significant Differences 1/9/1995 0 0
LX004 FF RD Federal Facilities 10/21/1992 11/24/1993 0 0
LY003 FF RA Federal Facilities 11/2/1993 3/20/1995 0 0

OPERABLE UNIT: 23 10-05 UNEXPLODED ORDNANCE
LW001 FF RI/FS Federal Facilities 12/9/1991 6/2/1992 0 0
AR004 ADMINISTRATIVE RECORDS Federal Facilities 9/29/1992 9/29/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 6/2/1992 0 0
LX002 FF RD Federal Facilities 8/11/1992 5/13/1993 0 0
LY002 FF RA Federal Facilities 6/30/1993 3/22/1994 0 0

OPERABLE UNIT: 24 6-01 BORAX-I BURIAL GROUNDS
LW014 FF RI/FS Federal Facilities 12/14/1993 12/1/1995 0 0
RO015 RECORD OF DECISION Federal Facilities 12/1/1995 0 0
LX011 FF RD Federal Facilities 1/29/1996 4/1/1996 0 0
LY011 FF RA Federal Facilities 7/15/1996 9/17/1997 0 0

OPERABLE UNIT: 25 MISC. WAG-10 SITES
LW017 FF RI/FS Federal Facilities 12/1/1993 9/25/2002 0 0
RO014 RECORD OF DECISION Federal Facilities 9/25/2002 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: ID4890008952 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1000305

IDAHO NATIONAL ENGINEERING LABORATORY (USDOE)

IDAHO FALLS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 25 MISC. WAG-10 SITES
LX037 FF RD Federal Facilities 10/3/2003 2/26/2004 0 0
LX038 FF RD Federal Facilities 3/19/2004 8/12/2004 0 0
LX039 FF RD Federal Facilities 3/30/2005 9/19/2006 0 0
LX040 FF RD Federal Facilities 6/2/2006 9/19/2006 0 0
LY040 FF RA Federal Facilities 3/16/2004 1/30/2005 0 0
LY041 FF RA Federal Facilities 10/25/2007 0 0
LY042 FF RA Federal Facilities 10/12/2006 8/15/2007 0 0
LY043 FF RA Federal Facilities 9/19/2006 0 0

OPERABLE UNIT: 26 SL-1 BURIAL GROUNDS
LW015 FF RI/FS Federal Facilities 12/14/1993 1/9/1996 0 0
LX012 FF RD Federal Facilities 1/29/1996 4/1/1996 0 0
LY012 FF RA Federal Facilities 6/13/1996 9/17/1997 0 0

OPERABLE UNIT: 27 10-8 SITEWIDE GROUNDWATER
LW027 FF RI/FS Federal Facilities 3/29/2002 9/29/2009 0 0
RO027 RECORD OF DECISION Federal Facilities 9/29/2009 0 0
LX044 FF RD Federal Facilities 11/30/2009 8/13/2010 0 0
LY045 FF RA Federal Facilities 8/16/2010 0 0

OPERABLE UNIT: 28 3-14 ICPP TANK
LW028 FF RI/FS Federal Facilities 6/27/2000 5/14/2007 0 0
RO028 RECORD OF DECISION Federal Facilities 5/14/2007 0 0
LX041 FF RD Federal Facilities 6/14/2007 7/2/2008 0 0
LY044 FF RA Federal Facilities 7/2/2008 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD041310707 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1000190

KERR-MCGEE CHEMICAL CORP. (SODA SPRINGS PLANT)

SODA SPRINGS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/5/1993 12/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/23/1985 5/29/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/17/1988 6/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/18/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/23/1989 4/4/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/3/1990 9/20/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/18/1996 9/30/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1996 8/21/1997 0 0
LO001   Lodged By DOJ 3/21/1997 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
LO002   Lodged By DOJ 11/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/11/2009 0 0

OPERABLE UNIT: 01 REMEDIAL
BB001 PRP REMOVAL Responsible Party 5/14/2001 8/14/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 5/22/1991 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 9/20/1990 9/25/1995 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 10/15/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/28/1995 0 0
JQ001   ROD Amendment 7/13/2000 0 0
BE001 PRP RD Responsible Party 12/16/1996 7/17/1997 0 0
BF001 PRP RA Responsible Party 7/17/1997 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/30/2002 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/28/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/26/2001 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: IDD081830994 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ADER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000213

MONSANTO CHEMICAL CO. (SODA SPRINGS PLANT)

SODA SPRINGS ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/5/1993 12/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/23/1985 1/9/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/8/1988 6/16/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/28/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/5/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/23/1989 4/4/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/17/1990 3/6/1991 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/19/1991 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/3/1997 9/29/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1997 6/28/1998 0 0
LO001   Lodged By DOJ 4/16/1998 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 5/22/1991 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 3/19/1991 4/30/1997 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/15/1995 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 1/15/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 6/8/1992 0 0
RO001 RECORD OF DECISION Federal Enforcement 4/30/1997 0 0
BE001 PRP RD Responsible Party 6/28/1998 10/15/1998 0 0
BF001 PRP RA Responsible Party 10/15/1998 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2002 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: ID3572124557 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): EINAN, DAVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1088
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000302

MOUNTAIN HOME AIR FORCE BASE

MOUNTAIN HOME ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 8/6/1986 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 10/14/1988 10/14/1988 0 0
SI001 SITE INSPECTION Federal Facilities 10/14/1988 10/14/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/24/1990 1/16/1992 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/16/1992 1/16/1992 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 6/27/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 6/23/2006 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2011 0 0

OPERABLE UNIT: 01 ABANDONED LANDFILLS (OU2)
LW002 FF RI/FS Federal Facilities 1/16/1992 5/24/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 5/24/1993 0 0
EH002   Explanation Of Significant Differences 9/28/2006 0 0
EH003   Explanation Of Significant Differences 9/28/2006 0 0

OPERABLE UNIT: 02 INT ACTION-FIRE TRN PIT (OU4)
LW001 FF RI/FS Federal Facilities 1/16/1992 6/16/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 6/9/1992 0 0
RO004 RECORD OF DECISION Federal Facilities 6/16/1992 0 0
JQ002   ROD Amendment 9/28/2009 0 0
LX003 FF RD Federal Facilities 9/28/2009 3/26/2010 0 0
LY003 FF RA Federal Facilities 2/3/2010 0 0

OPERABLE UNIT: 03 BASE WELLS AREA (OU3)
LW003 FF RI/FS Federal Facilities 5/12/1992 9/27/1995 0 0
NI001 FF FS Federal Facilities 9/1/2011 0 0
RO003 RECORD OF DECISION Federal Facilities 9/27/1995 0 0
EH001   Explanation Of Significant Differences 3/11/2004 0 0
EH004   Explanation Of Significant Differences 6/8/2011 0 0
JQ001   ROD Amendment 10/5/2010 0 0
JQ003   ROD Amendment 9/30/2013 0 0
LX001 FF RD Federal Facilities 11/7/1995 5/20/1996 0 0
LX002 FF RD Federal Facilities 10/5/2010 12/30/2010 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: ID3572124557 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): EINAN, DAVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1088
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000302

MOUNTAIN HOME AIR FORCE BASE

MOUNTAIN HOME ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 BASE WELLS AREA (OU3)
LY001 FF RA Federal Facilities 6/18/1996 9/30/1998 0 0
LY002 FF RA Federal Facilities 12/30/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/1998 0 0

OPERABLE UNIT: 04 LFI RI SITES (OU1 & OU6)
LW004 FF RI/FS Federal Facilities Phased Start & Completion 11/6/1992 8/2/1993 0 0

** END OF SITE SUMMARY ** $0 $0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 42
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
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REMEDIAL PROJ MGR (RPM):
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000219

PACIFIC HIDE & FUR RECYCLING CO.

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1983 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1993 10/5/1993 0 0
RV001 REMOVAL EPA Fund-Financed 3/8/1983 4/15/1983 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/21/1984 9/21/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1983 11/3/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 1/7/1991 11/7/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/1/1983 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1985 8/15/1986 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 12/24/1992 7/28/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/13/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/16/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/27/1988 4/6/1989 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/12/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/1986 9/26/1986 0 0
LO001   Lodged By DOJ 9/29/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1992 0 0
LO003   Lodged By DOJ 8/17/1993 0 0
CD003 CONSENT DECREE Federal Enforcement 4/6/1989 9/25/1989 0 0
LO002   Lodged By DOJ 5/30/1989 0 0
CD004 CONSENT DECREE Federal Enforcement 12/3/1998 0 0
LO004   Lodged By DOJ 7/31/1998 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/23/1984 0 0
CD005 CONSENT DECREE Federal Enforcement 1/15/1999 0 0
LO005   Lodged By DOJ 10/9/1998 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 3/15/1983 1/15/1999 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/25/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/25/1999 11/4/1999 0 0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: IDD098812878 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10N6
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000219

PACIFIC HIDE & FUR RECYCLING CO.

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/31/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 8/5/2009 0 0

OPERABLE UNIT: 01 PCB CONTAMINATION
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/22/1991 6/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/15/1989 0 0
BD001 PRP RI/FS Responsible Party 9/29/1986 6/28/1988 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 10/21/1986 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/29/1988 5/9/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 6/28/1988 0 0
EH001   Explanation Of Significant Differences 9/26/1990 0 0
JQ001   ROD Amendment 4/29/1992 0 0
BE001 PRP RD Responsible Party Phased Completion 9/13/1988 9/28/1990 1 0
BE002 PRP RD Responsible Party Phased Start 2/13/1992 3/30/1993 0 0
BF001 PRP RA Responsible Party 9/22/1989 3/31/1993 0 0

OPERABLE UNIT: 02 LEAD CONTAMINATION
CO001 COMBINED RI/FS EPA Fund-Financed 7/28/1993 9/27/1995 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/18/1994 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/1995 0 0
EH002   Explanation Of Significant Differences 4/20/1998 0 0
BE003 PRP RD Responsible Party 5/16/1996 9/6/1996 0 0
BF002 PRP RA Responsible Party 8/23/1996 3/18/1999 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 2/23/1996 7/12/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/12/1999 0 0

** END OF SITE SUMMARY ** $2 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IDSFN1002095 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): BOTTCHER, HELEN
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10EB
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 1002095

ST. MARIES CREOSOTE

ST. MARIES ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RV001 REMOVAL EPA Fund-Financed 1/14/1999 1/15/1999 0 0
DS001 DISCOVERY EPA Fund-Financed 1/11/1999 0 0
BB001 PRP REMOVAL Responsible Party 1/29/1999 3/9/1999 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/26/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/30/1999 12/1/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/2/1999 0 0

OPERABLE UNIT: 01 REMEDIAL
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/10/2001 8/27/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/27/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 6/20/2001 8/27/2001 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 8/27/2001 7/20/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 7/20/2007 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/2/2008 9/21/2009 0 0
CD001 CONSENT DECREE Federal Enforcement 9/21/2009 2/9/2010 0 0
LO001   Lodged By DOJ 11/9/2009 0 0
BE001 PRP RD Responsible Party 9/21/2009 1 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: IDD980665459 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): WEIGEL, GREG DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10Q7
NPL STATUS: Proposed for NPL
NPL UPDATE:
SITE ID: 1000236

STIBNITE/YELLOW PINE MINING AREA

STIBNITE ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/1/1979 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/27/1995 4/18/1995 0 0
RV001 REMOVAL EPA Fund-Financed 10/5/1998 11/16/1998 0 0
RV003 REMOVAL Special Account Financed 8/16/2004 8/23/2004 0 0
RV004 REMOVAL Special Account Financed 9/19/2005 9/23/2005 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 9/18/1995 11/2/1998 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/16/1985 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/17/1988 10/17/1988 0 0
OO001 SITE REASSESSMENT EPA Fund-Financed 2/29/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/13/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/18/1995 0 0
CD001 CONSENT DECREE Federal Enforcement 6/26/2000 8/15/2000 0 0
LO001   Lodged By DOJ 6/26/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/16/2002 3/17/2004 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/13/2001 0 0
CD002 CONSENT DECREE Federal Enforcement 3/17/2004 0 0
LO002   Lodged By DOJ 10/30/2003 0 0
CD003 CONSENT DECREE Federal Enforcement 4/18/2012 0 0
LO003   Lodged By DOJ 2/14/2012 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/10/2008 4/18/2012 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS State, Fund Financed Other Completion Anomaly 6/26/2002 1/27/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IDD055030852 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1068
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000201

UNION PACIFIC RAILROAD CO.

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 12/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1993 10/5/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1979 12/1/1979 0 0
SI001 SITE INSPECTION Responsible Party 9/1/1983 9/1/1983 0 0
HR001 HRS PACKAGE Other 9/1/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/3/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/24/1988 6/21/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1991 3/27/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 3/27/1992 7/23/1992 0 0
LO001   Lodged By DOJ 5/22/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/25/1997 9/22/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/25/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/21/1988 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 9/30/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/22/1991 6/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 6/13/1988 5/22/1991 0 0
BD001 PRP RI/FS Responsible Party 6/21/1988 9/10/1991 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/26/1988 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 10/15/1990 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 10/15/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 3/6/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/10/1991 0 0
JQ001   ROD Amendment 9/29/1994 0 0
BE001 PRP RD Responsible Party 6/12/1992 5/19/1994 0 0
BF001 PRP RA Responsible Party 5/19/1994 9/19/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: IDD055030852 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1068
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000201

UNION PACIFIC RAILROAD CO.

POCATELLO ID

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/19/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD009051442 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1083
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000373

ALLIED PLATING, INC.

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/22/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/1/1993 11/1/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1979 8/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 4/1/1982 8/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 4/1/1982 8/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/25/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/22/1987 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/26/1987 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1994 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/5/1987 11/3/1987 0 0
CD001 CONSENT DECREE Federal Enforcement 9/5/1997 0 0
LO001   Lodged By DOJ 7/2/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1994 9/5/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 9/2/1994 11/14/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 9/2/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
RV001 REMOVAL EPA Fund-Financed 10/20/1992 11/9/1992 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/1992 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/11/1987 7/31/1992 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/24/1987 6/29/1993 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/2/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 10/12/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 10/12/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/6/1990 6/9/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/26/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/1993 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/1/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/8/2003 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD009051442 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1083
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000373

ALLIED PLATING, INC.

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/17/2013 0 0

** END OF SITE SUMMARY ** $3 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OR0002392793 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10JF
NPL STATUS: Proposed for NPL
NPL UPDATE: 54
SITE ID: 1002059

ASTORIA MARINE CONSTRUCTION COMPANY

ASTORIA OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/29/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/14/1999 5/14/1999 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/9/2007 6/3/2010 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/6/2010 2/15/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
QV001 PRP SEARCH Federal Enforcement 1/9/2012 9/10/2012 0 0
AQ001 STATE DEFERRAL State Deferral 9/10/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: OR0000515759 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): MUZA, RICHARD
ON-SCENE COORD (OSC): PARKER, KATHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10EK
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 49
SITE ID: 1001865

BLACK BUTTE MINE

COTTAGE GROVE OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 11/25/1995 0 0
RV001 REMOVAL EPA Fund-Financed 8/19/2007 9/5/2007 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 4/17/1996 4/17/1996 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/17/1999 5/17/1999 0 0
VA001 OTHER CLEANUP ACTIVITY State, Fund Financed 8/23/2002 8/11/2008 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/11/2008 9/15/2009 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 7/12/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/23/2009 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/4/2010 0 0
QV001 PRP SEARCH Federal Enforcement 6/18/2012 9/13/2012 0 0

OPERABLE UNIT: 01 FORMER MINE SITE TO COAST FORK
CO001 COMBINED RI/FS EPA Fund-Financed 5/3/2012 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2012 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORN001002616 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): Heister, Dan DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10EL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002616

FORMOSA MINE

RIDDLE OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/16/2005 0 0
RV001 REMOVAL EPA Fund-Financed 6/24/2008 6/26/2008 0 0
RV002 REMOVAL EPA Fund-Financed 3/27/2009 3/27/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/16/2005 8/1/2006 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/7/2007 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/7/2007 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/19/2007 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/2/2005 2/15/2008 0 0

OPERABLE UNIT: 01 SOIL
CO001 COMBINED RI/FS EPA Fund-Financed 7/16/2008 3 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/23/2009 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/27/2007 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/15/2009 4/21/2011 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 7/13/2012 1 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: OR7122307658 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): EINAN, DAVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10Z5
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 1001508

FREMONT NATIONAL FOREST/WHITE KING AND LUCKY LASS URANIUM MINES

LAKEVIEW OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/15/1989 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 1/21/1992 1/21/1992 0 0
SI001 SITE INSPECTION Federal Facilities 1/21/1992 1/21/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/25/1995 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 7/1/2003 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/24/1995 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/26/2011 0 0
LO002   Lodged By DOJ 11/23/2010 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 8/11/2009 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/18/2010 0 0
BZ001 SITEWIDE RAU EPA In-House 8/27/2012 0 0

OPERABLE UNIT: 01 TAILINGS
LV001 FF REMOVAL Federal Facilities 9/25/1995 3/20/1996 0 0

OPERABLE UNIT: 02 WHITE KING
LW001 FF RI/FS Federal Facilities 4/24/1995 9/28/2001 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 7/11/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/2001 0 0
EH001   Explanation Of Significant Differences 9/28/2006 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 6/27/2002 11/27/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/27/2002 0 0
CD001 CONSENT DECREE Federal Enforcement 1/20/2006 0 0
LO001   Lodged By DOJ 10/14/2005 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/29/2003 1/20/2006 0 0
LX001 FF RD Federal Facilities 4/23/2003 6/6/2005 0 0
LY001 FF RA Federal Facilities 5/18/2005 5/25/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 5/25/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD095003687 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1023
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000455

GOULD, INC.

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/19/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/26/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1993 11/9/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/8/1983 9/8/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/8/1982 8/8/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/8/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/28/1992 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/7/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 8/28/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 2/29/1988 9/29/1988 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 9/24/1991 1/22/1992 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/22/1992 0 0
CD001 CONSENT DECREE Federal Enforcement 9/29/1988 6/19/1989 0 0
LO001   Lodged By DOJ 4/14/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/21/1992 2/4/1993 0 0
LO002   Lodged By DOJ 11/23/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 8/15/1989 11/13/1989 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/23/2002 9/30/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 7/18/1997 6/17/1999 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/27/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/23/2002 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/27/2007 0 0
FE004 FIVE-YEAR REVIEW Responsible Party 9/17/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/19/1991 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 7/8/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2008 0 0

OPERABLE UNIT: 01 SOILS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 5/7/1987 7/31/1992 0 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 55
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD095003687 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1023
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000455

GOULD, INC.

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 8/1/1992 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 8/28/1985 3/31/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 1/6/1985 5/30/1985 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/30/1987 2/23/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
JQ001   ROD Amendment 6/5/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 7/19/1988 9/29/1988 0 0
BE001 PRP RD Responsible Party New Action Resulting from Take Over 9/29/1988 9/30/1991 0 0
BF001 PRP RA Responsible Party 3/2/1992 8/2/2002 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/6/2001 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 8/25/1997 12/23/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 12/23/1997 5/14/1998 0 0
LO003   Lodged By DOJ 3/10/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

OPERABLE UNIT: 02 GROUNDWATER
RO002 RECORD OF DECISION Federal Enforcement 9/28/2000 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORD071803985 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10FL
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1000442

HARBOR OIL INC.

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/26/1984 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1985 4/12/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/9/2001 7/27/2001 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/27/2001 9/5/2002 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/5/2002 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/29/2003 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/5/2003 4/13/2004 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 5/10/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/2003 5/31/2007 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/28/2013 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/27/2005 5/31/2007 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/31/2007 6/28/2013 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/14/2004 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 1/22/2008 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 10/22/2007 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/2007 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 8/10/2007 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/5/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD068782820 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1072
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000438

JOSEPH FOREST PRODUCTS

JOSEPH OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/14/1985 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/23/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/9/1993 11/9/1993 0 0
RV001 REMOVAL EPA Fund-Financed 9/25/1991 11/9/1991 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/1/1987 5/1/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/1/1987 5/1/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/1/1989 11/20/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/1/1989 6/30/1990 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1992 3/30/1993 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/25/1999 11/4/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/31/1999 0 0

OPERABLE UNIT: 01 REMEDIAL
RV002 REMOVAL EPA Fund-Financed 3/30/1993 5/8/1993 1 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 6/30/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/26/1990 7/31/1992 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/1992 6/30/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/21/1989 9/30/1992 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 3/11/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 3/11/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/21/1991 9/30/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/30/1999 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2008 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD052221025 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): LAIJA, EMERALD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1047
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000424

MARTIN-MARIETTA ALUMINUM CO.

THE DALLES OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1993 12/14/1993 0 0
BB001 PRP REMOVAL Responsible Party 9/13/2012 0 0
PJ001 PRP EMERGENCY REMOVAL Responsible Party 8/31/2012 8/31/2012 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1981 9/1/1981 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/4/1984 9/4/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1985 8/15/1985 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/15/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 11/16/1988 4/6/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 4/6/1989 9/7/1989 0 0
LO001   Lodged By DOJ 7/5/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 1/28/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 5/13/1996 7/5/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 5/13/1996 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/6/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/6/1990 0 0

OPERABLE UNIT: 01 SITE CONTROL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 5/7/1987 0 0
BD001 PRP RI/FS Responsible Party 8/15/1985 9/29/1988 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 3/14/1985 12/24/1985 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/7/1987 10/12/1988 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1988 0 0
EH001   Explanation Of Significant Differences 9/23/1994 0 0
BE001 PRP RD Responsible Party 4/18/1989 5/15/1990 0 0
BE002 PRP RD Responsible Party 4/19/1989 9/5/1989 0 0
BF001 PRP RA Responsible Party 8/24/1989 11/17/1989 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 12/29/1999 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD052221025 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): LAIJA, EMERALD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1047
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000424

MARTIN-MARIETTA ALUMINUM CO.

THE DALLES OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SITE CONTROL
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 12/28/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 6/30/2005 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2013 0 0

OPERABLE UNIT: 02 CAP
BF002 PRP RA Responsible Party 5/15/1990 2/10/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/28/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/26/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORD009020603 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10P9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000339

MCCORMICK & BAXTER CREOSOTING CO. (PORTLAND PLANT)

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/14/1993 12/14/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/22/1983 4/3/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/16/1984 4/3/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
NS001 NPL RP SEARCH Federal Enforcement 1/11/1996 5/30/2002 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 9/30/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/11/1996 0 0
RA008 REMEDIAL ACTION State, Fund Financed Other Start and Completion Anomaly 5/13/2004 2 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2006 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/27/1998 0 0
RV001 REMOVAL State, Fund Financed Original Action Take Over 3/31/1995 6/1/1996 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/7/1994 3/29/1996 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 4/21/1995 5/8/2000 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/29/1996 0 0
EH001   Explanation Of Significant Differences 8/13/2002 0 0
JQ001   ROD Amendment 3/17/1998 0 0
RD001 REMEDIAL DESIGN State, Fund Financed 5/31/1996 2/7/1997 1 0
RD004 REMEDIAL DESIGN State, Fund Financed 6/1/1996 9/25/2002 0 0
RA001 REMEDIAL ACTION State, Fund Financed 5/31/1996 9/26/2000 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/6/2001 6/30/2003 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/20/2001 6/30/2004 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/8/2001 6/30/2004 0 0
RA007 REMEDIAL ACTION State, Fund Financed Phased Start 7/30/2002 4 0
FE001 FIVE-YEAR REVIEW State, Fund Financed 9/26/2001 0 0

OPERABLE UNIT: 02 SOILS
RD002 REMEDIAL DESIGN State, Fund Financed 6/1/1996 3/2/2005 1 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORD009020603 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10P9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000339

MCCORMICK & BAXTER CREOSOTING CO. (PORTLAND PLANT)

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SOILS
RA002 REMEDIAL ACTION State, Fund Financed Phased Completion 9/24/1997 5/31/1999 7 0
RA006 REMEDIAL ACTION State, Fund Financed Phased Start 9/29/2004 4/6/2007 7 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/27/2005 0 0

OPERABLE UNIT: 04 SEDIMENTS
RD005 REMEDIAL DESIGN State, Fund Financed 1/10/2000 12/15/2003 2 0
RA005 REMEDIAL ACTION State, Fund Financed 12/10/2003 9/25/2013 15 0

** END OF SITE SUMMARY ** $42 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORN001002476 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): BAKER, DENISE
ON-SCENE COORD (OSC): Heister, Dan DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10BT
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 52
SITE ID: 1002476

NORTH RIDGE ESTATES

KLAMATH FALLS OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 6/1/2012 0 0
RV001 REMOVAL Special Account Financed New Action Resulting from Take Over 5/31/2005 9/10/2005 0 0
RV002 REMOVAL EPA Fund-Financed 9/1/2005 3/17/2006 0 0
RV003 REMOVAL EPA Fund-Financed 9/3/2008 9/8/2011 2 0
RV004 REMOVAL EPA Fund-Financed 9/4/2012 9/10/2012 0 0
RV005 REMOVAL EPA Fund-Financed 6/9/2013 6/20/2013 0 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 5/25/2003 5/31/2005 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/21/2003 0 0
CD001 CONSENT DECREE Federal Enforcement 11/17/2005 1/20/2006 0 0
LO001   Lodged By DOJ 11/18/2005 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 12/3/2004 1/20/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 3/10/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/16/2011 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2006 0 0
CO001 COMBINED RI/FS Special Account Financed New Action Resulting from Take Over 9/26/2005 9/22/2011 3 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 4/8/2005 9/26/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/22/2011 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/15/2005 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 4/12/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/23/2011 1 0

** END OF SITE SUMMARY ** $8 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD980988307 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): ADER, MARK
ON-SCENE COORD (OSC): FRANKLIN, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10G8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 1000527

NORTHWEST PIPE & CASING/HALL PROCESS COMPANY

CLACKAMAS OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 9/19/1986 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/26/1992 9/28/1993 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1993 9/30/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 3/7/2009 3/8/2009 0 0
RV001 REMOVAL EPA Fund-Financed 11/14/1993 11/18/1993 0 0
RV002 REMOVAL Special Account Financed 8/12/2009 6/23/2010 3 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/30/1987 9/30/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/5/1988 12/5/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 10/30/1990 10/30/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/15/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/7/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/8/1995 8/8/1996 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 5/10/1994 0 0
CD004 CONSENT DECREE Federal Enforcement 6/10/1998 0 0
LO007   Lodged By DOJ 4/1/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/14/1995 6/10/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/22/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/29/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2011 0 0

OPERABLE UNIT: 01 SOIL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/1992 6/30/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 8/8/1996 6/29/2000 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/29/2000 0 0
EH002   Explanation Of Significant Differences 3/23/2004 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 8/18/1997 0 0
LO004   Lodged By DOJ 4/29/1997 0 0
CD002 CONSENT DECREE Federal Enforcement 7/18/1997 0 0
LO005   Lodged By DOJ 4/29/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 7/22/1997 0 0
LO006   Lodged By DOJ 4/29/1997 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 7/7/2000 7/27/2001 0 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 64
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD980988307 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): ADER, MARK
ON-SCENE COORD (OSC): FRANKLIN, RICHARD DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10G8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 1000527

NORTHWEST PIPE & CASING/HALL PROCESS COMPANY

CLACKAMAS OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL
LA001 LABORATORY SUPPORT EPA Fund-Financed 8/8/1996 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed Phased Start 8/23/2002 3/31/2003 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 6/18/2001 6/18/2002 3 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start 3/31/2003 9/8/2004 2 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/4/2004 0 0

OPERABLE UNIT: 02 GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 8/8/1996 9/27/2001 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/27/2001 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 1/8/2003 3/31/2003 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 3/18/2002 3/31/2003 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed Other Start Anomaly 3/31/2003 9/8/2004 2 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 7/20/2005 5/25/2007 0 0
CO003 COMBINED RI/FS Special Account Financed 7/8/2008 1 0

** END OF SITE SUMMARY ** $14 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORSFN1002155 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 103R
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002155

PORTLAND HARBOR

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/2/1997 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/2/1998 9/2/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/24/1999 8/31/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/27/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/1/2000 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/27/2001 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Completion Anomaly 9/6/2000 7/16/2012 3 0
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 7/16/2012 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2001 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 11/21/2003 0 0
CB002 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 1/27/2005 0 0
US001 BANKRUPTCY SETTLEMENT Federal Enforcement 1/6/2011 0 0
LO002   Lodged By DOJ 10/28/2010 0 0
CB003 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 12/16/2008 0 0
CB004 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 6/9/2009 0 0

OPERABLE UNIT: 01 UPLANDS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/20/2001 6/30/2004 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/6/2001 6/30/2003 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/8/2001 6/30/2004 0 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA011 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA014 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/23/2005 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/23/2006 1 0
NA001 PRP RI Responsible Party 5/2/2008 6/2/2010 0 0
RR001 RCRA ORDER Federal Enforcement 10/23/2007 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 5/4/2009 1 0
NK001 PRP FS Responsible Party Other Completion Anomaly 5/28/2010 0 0

OPERABLE UNIT: 02 IN-WATER
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 10/2/2003 5/11/2006 0 0
BB001 PRP REMOVAL Responsible Party 7/15/2008 1 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/20/2001 6/30/2004 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORSFN1002155 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 103R
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002155

PORTLAND HARBOR

PORTLAND OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 IN-WATER
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/6/2001 6/30/2003 0 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/8/2001 6/30/2004 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/27/2005 1 0
MA012 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
MA013 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2003 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/26/2001 9/28/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2001 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/2/2003 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/27/2005 0 0
BD001 PRP RI/FS Responsible Party 9/28/2001 5 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 3/25/2009 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/22/2006 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 4/15/2013 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/2005 0 0

OPERABLE UNIT: 03 GASCO
BB002 PRP REMOVAL Responsible Party 8/15/2005 10/29/2005 0 0
EE005 ENGINEERING EVAL/COST ANALYSIS Responsible Party 4/28/2004 6/15/2005 0 0
EE006 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/9/2009 1 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/28/2004 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/9/2009 0 0

OPERABLE UNIT: 04 TRIANGLE PARK
EE007 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/25/2009 8/2/2012 0 0
BB004 PRP REMOVAL Responsible Party 8/13/2012 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/12/2006 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/28/2006 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2008 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/16/2009 0 0

** END OF SITE SUMMARY ** $15 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORD009412677 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HUMPHREY, CHIP
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10S4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 20
SITE ID: 1000383

REYNOLDS METALS COMPANY

TROUTDALE OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
BB001 PRP REMOVAL Responsible Party 9/29/1995 5/30/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 9/28/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/16/1994 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 8/23/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 12/16/1994 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 6/14/1995 9/29/1995 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/21/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 8/14/2012 0 0

OPERABLE UNIT: 01 SOURCE AREAS
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/11/1995 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 9/29/1995 9/30/2002 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2002 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
BE001 PRP RD Responsible Party 7/31/2003 8/4/2003 0 0
BF001 PRP RA Responsible Party 8/4/2003 2/28/2006 0 0
BB002 PRP REMOVAL Responsible Party 10/1/2001 10/21/2002 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 7/17/2003 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 8/5/2005 0 0
BE003 PRP RD Responsible Party 8/5/2005 5/10/2006 0 0
BF003 PRP RA Responsible Party 5/10/2006 0 0

OPERABLE UNIT: 02 FINAL GROUNDWATER
BD002 PRP RI/FS Responsible Party 9/29/1995 9/29/2006 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/26/2007 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/2007 9/11/2008 0 0
LO001   Lodged By DOJ 1/25/2008 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/2006 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/2006 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: ORD009042532 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): KEELEY, KAREN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10F1
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1000361

TAYLOR LUMBER AND TREATING

SHERIDAN OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1983 4/16/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/30/1988 12/30/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 3/8/1990 4/10/1990 1 0
EA001 INTEGRATED ASSESSMENT EPA Fund-Financed 3/4/1999 7/5/2000 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/15/1993 10/18/1994 0 0
ES002 EXPANDED SITE INSPECTION EPA Fund-Financed 3/4/1999 7/5/2000 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/17/2000 12/1/2000 0 0
RV001 REMOVAL EPA Fund-Financed 11/29/1999 10/31/2000 2 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/12/1999 0 0
BB001 PRP REMOVAL Responsible Party 11/29/1999 10/31/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/14/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/30/2002 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/15/2002 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/26/2011 0 0
BZ001 SITEWIDE RAU EPA In-House 8/25/2011 0 0

OPERABLE UNIT: 01 REMEDIAL
RV002 REMOVAL EPA Fund-Financed 11/15/2004 11/21/2004 0 0
RV003 REMOVAL EPA Fund-Financed 7/25/2005 7/28/2005 0 0
RV004 REMOVAL EPA Fund-Financed 9/5/2007 8/29/2008 1 0
CO001 COMBINED RI/FS EPA Fund-Financed 5/1/2001 9/30/2005 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/2005 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/9/2006 12/11/2006 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 4/6/2007 3/11/2010 8 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/12/2001 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 3/11/2010 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/24/2008 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 5/15/2012 0 0

** END OF SITE SUMMARY ** $14 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD050955848 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 101J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000421

TELEDYNE WAH CHANG

ALBANY OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/7/1992 4/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/8/1983 9/8/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/15/1982 9/15/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/15/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/21/1994 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/7/1995 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 2/13/1986 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/27/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2003 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 12/29/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 4/5/1990 0 0
DL002 DEMAND LETTERS ISSUED Federal Enforcement 4/16/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 1/8/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/19/1988 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/20/1989 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/26/1990 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/7/2013 0 0

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENTS
FP001 FORWARD PLANNING EPA Fund-Financed 2/3/1986 11/15/1986 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 8/1/1992 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 4/14/1987 7/31/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/12/1987 5/5/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/5/1987 0 0
BD003 PRP RI/FS Responsible Party 5/5/1987 6/10/1994 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 5/13/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 3/15/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 3/15/1993 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD050955848 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 101J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000421

TELEDYNE WAH CHANG

ALBANY OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER & SEDIMENTS
AR001 ADMINISTRATIVE RECORDS Responsible Party 2/15/1989 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/10/1994 0 0
EH001   Explanation Of Significant Differences 10/8/1996 0 0
EH004   Explanation Of Significant Differences 6/19/2009 0 0
EH005   Explanation Of Significant Differences 5/6/2013 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 2/9/1996 10/31/1996 0 0
CD001 CONSENT DECREE Federal Enforcement 10/31/1996 4/7/1997 0 0
LO001   Lodged By DOJ 1/31/1997 0 0
BE003 PRP RD Responsible Party 4/7/1997 9/28/2001 0 0
BF005 PRP RA Responsible Party Phased Start 1/10/2000 9/26/2002 0 0
BF003 PRP RA Responsible Party Phased Completion 6/23/1997 6/10/1998 0 0
ME001 PRP LR Responsible Party 9/26/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/13/2002 0 0

OPERABLE UNIT: 02 SLUDGE
MA002 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 8/1/1992 6/30/1996 0 0
BD001 PRP RI/FS Responsible Party 5/5/1987 12/28/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/28/1989 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 8/2/1990 2/14/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 2/14/1991 0 0
BE001 PRP RD Responsible Party 6/12/1990 9/27/1991 0 0
BF001 PRP RA Responsible Party 7/12/1991 6/30/1993 0 0

OPERABLE UNIT: 03 SOILS/RAD
BD002 PRP RI/FS Responsible Party 5/5/1987 9/27/1995 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/27/1995 0 0
EH002   Explanation Of Significant Differences 9/28/2001 0 0
BF004 PRP RA Responsible Party 9/29/1997 9/28/2001 0 0

OPERABLE UNIT: 04 SOIL AMENDMENT AREA
CD002 CONSENT DECREE Federal Enforcement 9/28/2005 6/19/2006 0 0
LO002   Lodged By DOJ 3/27/2006 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: OR6213820917 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1048
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1000546

UMATILLA ARMY DEPOT (LAGOONS)

HERMISTON OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1980 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 12/1/1982 12/1/1982 0 0
SI001 SITE INSPECTION Federal Facilities 12/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE Other 12/1/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/1/1988 10/31/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/31/1989 10/31/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/19/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 7/30/2010 0 0

OPERABLE UNIT: 01 DEACTIVATION FURNACE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 2/29/1988 0 0
LW008 FF RI/FS Federal Facilities 1/26/1990 12/31/1992 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 12/28/1989 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 8/25/1994 8/25/1994 0 0
RO002 RECORD OF DECISION Federal Facilities 12/31/1992 0 0
LX002 FF RD Federal Facilities 2/25/1993 9/14/1993 0 0
LY001 FF RA Federal Facilities 2/15/1994 9/28/2001 1 0

OPERABLE UNIT: 02 LAGOON SOILS
LW007 FF RI/FS Federal Facilities 1/26/1990 9/25/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 9/25/1992 0 0
EH002   Explanation Of Significant Differences 9/30/1997 0 0
LX001 FF RD Federal Facilities 2/25/1993 6/20/1994 0 0
LY002 FF RA Federal Facilities 6/20/1994 9/28/2001 0 0

OPERABLE UNIT: 03 LAGOON GROUNDWATER
LW003 FF RI/FS Federal Facilities 1/26/1990 7/19/1994 0 0
RO005 RECORD OF DECISION Federal Facilities 7/19/1994 0 0
LX005 FF RD Federal Facilities 9/12/1994 7/31/1995 0 0
LY003 FF RA Federal Facilities 9/14/1995 1/30/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 1/30/1999 0 0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: OR6213820917 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1048
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1000546

UMATILLA ARMY DEPOT (LAGOONS)

HERMISTON OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 A.D.A.
LW004 FF RI/FS Federal Facilities 1/26/1990 7/19/1994 0 0
RO006 RECORD OF DECISION Federal Facilities 7/19/1994 0 0
EH003   Explanation Of Significant Differences 7/30/2002 0 0
LX003 FF RD Federal Facilities 9/2/1994 6/15/1995 0 0
LY006 FF RA Federal Facilities 11/6/1995 0 0

OPERABLE UNIT: 05 INACTIVE LANDFILLS
LW001 FF RI/FS Federal Facilities 1/26/1990 8/10/1993 0 0
RO003 RECORD OF DECISION Federal Facilities 8/10/1993 0 0

OPERABLE UNIT: 06 MISC. SITES
LW005 FF RI/FS Federal Facilities 1/26/1990 7/19/1994 0 0
RO007 RECORD OF DECISION Federal Facilities 7/19/1994 0 0
LX004 FF RD Federal Facilities 9/2/1994 6/15/1995 0 0
LY004 FF RA Federal Facilities 11/6/1995 9/28/2001 0 0

OPERABLE UNIT: 07 WASHOUT PLANT
LW006 FF RI/FS Federal Facilities 1/26/1990 7/19/1994 0 0
RO008 RECORD OF DECISION Federal Facilities 7/19/1994 0 0
EH001   Explanation Of Significant Differences 6/6/1995 0 0
LX006 FF RD Federal Facilities 7/19/1994 10/25/1995 0 0
LY005 FF RA Federal Facilities 6/21/1996 9/28/2001 0 0

OPERABLE UNIT: 08 ACTIVE LANDFILLS
LW002 FF RI/FS Federal Facilities 1/26/1990 8/10/1993 0 0
RO004 RECORD OF DECISION Federal Facilities 8/10/1993 0 0

OPERABLE UNIT: 09 SITE 39
LW009 FF RI/FS Federal Facilities 9/29/1999 6/1/2005 0 0
RO009 RECORD OF DECISION Federal Facilities 6/1/2005 0 0
LX007 FF RD Federal Facilities 1/15/2004 7/5/2006 0 0
LY007 FF RA Federal Facilities 10/7/2008 9/30/2009 0 0

** END OF SITE SUMMARY ** $1 $0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 73
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD009049412 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000370

UNION PACIFIC RAILROAD CO. TIE-TREATING PLANT

THE DALLES OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1993 11/29/1993 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 7/27/1984 8/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1984 11/1/1984 0 0
SI002 SITE INSPECTION EPA Fund-Financed 2/17/1989 2/17/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/24/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/26/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/8/1989 0 0
SO001 STATE ORDER State Enforcement 5/8/1989 0 0

OPERABLE UNIT: 01 REMEDIAL
RV001 REMOVAL PRP Lead Under State 10/13/1992 10/23/1992 0 0
BD001 PRP RI/FS PRP Lead Under State 5/8/1989 3/27/1996 0 0
RO001 RECORD OF DECISION State, without EPA Concu 3/27/1996 0 0
BE001 PRP RD PRP Lead Under State 1/31/1997 7/30/1998 0 0
BF001 PRP RA PRP Lead Under State 8/30/1998 5/14/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/2004 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD009043001 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1032
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000362

UNITED CHROME PRODUCTS, INC.

CORVALLIS OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/26/1993 11/26/1993 0 0
RV001 REMOVAL EPA Fund-Financed 7/2/1985 11/6/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/21/1984 9/21/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/27/1983 6/27/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/27/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1984 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/29/1990 3/5/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/14/1990 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 8/7/1989 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/29/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/5/1991 3/5/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/7/1989 0 0
CD001 CONSENT DECREE Federal Enforcement 6/29/1992 9/21/1992 0 0
LO001   Lodged By DOJ 6/29/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/14/1990 9/21/1992 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1990 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/29/1990 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 8/30/1989 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/25/1989 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/1/1989 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/2/1990 0 0
AF005 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/15/1991 0 0
AF006 ENFORCEMENT ACTION AMENDED Federal Enforcement 12/20/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 9/29/2011 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/1/1992 6/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/6/1987 7/31/1992 0 0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: ORD009043001 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1032
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000362

UNITED CHROME PRODUCTS, INC.

CORVALLIS OR

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
CO001 COMBINED RI/FS EPA Fund-Financed 3/22/1984 9/12/1986 0 0
CR001 COMMUNITY INVOLVEMENT Federal Enforcement 7/8/1985 8/28/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 4/19/1985 9/12/1986 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/21/1989 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/12/1986 0 0
EH001   Explanation Of Significant Differences 2/20/1991 0 0
EH002   Explanation Of Significant Differences 8/28/2010 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 7/11/1985 9/11/1987 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/4/1987 9/11/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/24/1987 12/22/1993 5 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 11/30/1992 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/30/1984 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
ME003 PRP LR Responsible Party 9/30/1991 9/1/2006 1 0
ME002 PRP LR Responsible Party 7/1/1991 9/1/2006 0 0
ME001 PRP LR Responsible Party 6/29/1988 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/9/2002 3/31/2003 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 3/24/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/27/1991 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2011 0 0

OPERABLE UNIT: 02 SOILS
BE001 PRP RD Responsible Party 5/31/2000 9/13/2000 0 0
BF001 PRP RA Responsible Party 9/13/2000 2/22/2001 0 0

** END OF SITE SUMMARY ** $7 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD009045279 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1084
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000597

ALCOA (VANCOUVER SMELTER)

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 10/31/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/8/1989 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/21/1992 5/28/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 7/28/1986 9/30/1987 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/11/1985 10/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/13/1985 11/13/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/13/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/19/1986 0 0
SO001 STATE ORDER State Enforcement 5/19/1986 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 7/1/1991 3/25/1992 0 0
SD001 STATE CONSENT DECREE State Enforcement 3/27/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/15/1996 9/30/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/15/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 9/7/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State 5/19/1986 2/7/1992 0 0
RO001 RECORD OF DECISION PRP Lead Under State 2/7/1992 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 7/27/1987 4/23/1992 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 4/23/1992 7/31/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/30/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: WAD057311094 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): MCCAULEY, ANNE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1091
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1000753

AMERICAN CROSSARM & CONDUIT CO.

CHEHALIS WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/20/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/12/1987 1/12/1988 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1992 4/22/1992 0 0
RV001 REMOVAL EPA Fund-Financed 11/26/1986 1/10/1989 3 0
RV002 REMOVAL EPA Fund-Financed 4/13/1992 1/22/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/25/1985 11/4/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/22/1987 9/22/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 12/14/1989 1/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 10/26/1989 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/2/1994 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/30/1993 1/14/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/27/1989 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/17/1987 3/17/1987 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/31/1990 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/16/1990 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 7/12/1989 6/30/1993 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 11/16/1989 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 9/28/1992 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/8/1990 9/7/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 6/30/1993 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 1/14/1994 6/30/1995 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed 6/12/1990 6/12/1990 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/1/1994 9/26/1996 11 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/26/1996 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/1999 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CITY CONTAMINATION
EPA ID: WAD057311094 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): MCCAULEY, ANNE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1091
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1000753

AMERICAN CROSSARM & CONDUIT CO.

CHEHALIS WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/26/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2009 0 0

** END OF SITE SUMMARY ** $16 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WAD980833065 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1034
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000995

AMERICAN LAKE GARDENS/MCCHORD AFB

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/1/1983 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/1/1983 5/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/8/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/26/1988 12/22/1988 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/22/1988 10/23/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 10/23/1989 10/23/1989 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 4/11/1986 0 0
AV001 ADMIN/VOLUNTARY COST RECOVERY Federal Enforcement 3/13/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 9/22/2011 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 0 0
LW001 FF RI/FS Federal Facilities 10/23/1989 9/19/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 9/19/1991 0 0
LX001 FF RD Federal Facilities 11/18/1991 11/13/1992 0 0
LY001 FF RA Federal Facilities 4/14/1993 12/29/1994 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 3/29/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/7/2005 0 0
IP001 INITIAL REMEDIAL MEASURE Federal Facilities 10/15/1985 4/14/1993 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1994 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 4/7/2010 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA5170027291 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001121

BANGOR NAVAL SUBMARINE BASE

SILVERDALE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 12/3/1987 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 11/2/1988 11/2/1988 0 0
SI001 SITE INSPECTION Federal Facilities 11/2/1988 11/2/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 9/26/1989 1/29/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/29/1988 1/29/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/29/1990 1/29/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/16/1992 6/14/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2000 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/30/2005 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 10/14/2011 0 0

OPERABLE UNIT: 01 SITE F
LW002 FF RI/FS Federal Facilities 2/16/1990 9/28/1994 0 0
RO006 RECORD OF DECISION Federal Facilities 9/28/1994 0 0
LX003 FF RD Federal Facilities 9/28/1994 5/10/1996 0 0
LY003 FF RA Federal Facilities 6/17/1996 11/30/1998 0 0

OPERABLE UNIT: 02 SITE 24,25,16
LW003 FF RI/FS Federal Facilities 2/16/1990 4/15/1994 0 0
RO003 RECORD OF DECISION Federal Facilities 4/15/1994 0 0
LX002 FF RD Federal Facilities 4/15/1994 9/13/1994 0 0
LY002 FF RA Federal Facilities 9/13/1994 10/30/2000 0 0

OPERABLE UNIT: 03 SITE C
LW004 FF RI/FS Federal Facilities 6/29/1990 7/19/1994 0 0
RO004 RECORD OF DECISION Federal Facilities 7/19/1994 0 0

OPERABLE UNIT: 04 SITE 5
LW005 FF RI/FS Federal Facilities 7/30/1990 9/24/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/24/1993 0 0

OPERABLE UNIT: 05 SITE D
LW006 FF RI/FS Federal Facilities 9/2/1990 8/8/1994 0 0
RO005 RECORD OF DECISION Federal Facilities 8/8/1994 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA5170027291 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001121

BANGOR NAVAL SUBMARINE BASE

SILVERDALE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 SITE D
LX004 FF RD Federal Facilities 9/2/1994 12/1/1995 0 0
LY005 FF RA Federal Facilities 12/1/1995 9/29/1998 0 0

OPERABLE UNIT: 06 SITES B, 2, E, 10, 11, AND 26
LW007 FF RI/FS Federal Facilities 10/14/1991 4/16/1996 0 0
RO007 RECORD OF DECISION Federal Facilities 4/16/1996 0 0
LX005 FF RD Federal Facilities 4/16/1996 7/28/1997 0 0
LY004 FF RA Federal Facilities 4/16/1996 4/30/1999 0 0

OPERABLE UNIT: 07 INTERIM ACTION - SITE F
LW001 FF RI/FS Federal Facilities 2/16/1990 9/19/1991 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 11/12/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/19/1991 0 0
EH001   Explanation Of Significant Differences 7/18/1994 0 0
LX001 FF RD Federal Facilities 12/20/1991 9/27/1993 0 0
LY001 FF RA Federal Facilities 2/4/1993 1/30/1998 0 0

OPERABLE UNIT: 08 PUBLIC WORKS GROUNDWATER
LW008 FF RI/FS Federal Facilities 4/4/1997 9/27/2000 0 0
LV001 FF REMOVAL Federal Facilities 12/20/1994 11/15/1995 0 0
LV002 FF REMOVAL Federal Facilities 2/13/1996 12/20/1999 0 0
RO008 RECORD OF DECISION Federal Facilities 9/27/2000 0 0
LX006 FF RD Federal Facilities 10/6/2000 6/29/2001 0 0
LY006 FF RA Federal Facilities 10/30/2000 9/11/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/2001 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA7170027265 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1049
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1001206

BANGOR ORDNANCE DISPOSAL (USNAVY)

BREMERTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/31/1984 8/31/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/31/1984 8/31/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/31/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 9/29/1988 1/29/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/29/1990 1/29/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/16/1992 6/14/1996 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 12/30/2005 0 0

OPERABLE UNIT: 01 SITE A SOIL WASHING
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 1/29/1990 0 0
LW001 FF RI/FS Federal Facilities 1/29/1990 12/10/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/3/1991 0 0
RO001 RECORD OF DECISION Federal Facilities 12/10/1991 0 0
EH001   Explanation Of Significant Differences 7/18/1994 0 0
EH002   Explanation Of Significant Differences 3/20/1998 0 0
EH003   Explanation Of Significant Differences 7/18/2000 0 0
LX001 FF RD Federal Facilities 2/26/1992 3/4/1994 0 0
LY001 FF RA Federal Facilities 3/5/1993 11/15/1997 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2000 0 0
VY005 FF FIVE-YEAR REVIEW Federal Facilities 10/14/2011 0 0

OPERABLE UNIT: 02 SITE A GROUNDWATER
LX002 FF RD Federal Facilities 4/1/1997 8/28/1997 0 0
LY002 FF RA Federal Facilities 11/1/1997 11/15/1997 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/23/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1891406349 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1073
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001106

BONNEVILLE POWER ADMINISTRATION ROSS COMPLEX (USDOE)

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Federal Facilities 6/1/1981 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 11/15/1984 2/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/1/1986 12/19/1986 0 0
SI001 SITE INSPECTION Federal Facilities 11/2/1988 11/2/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 9/26/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 11/20/1989 5/1/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/1/1990 5/1/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/9/1999 0 0
ND001 DELETION FROM NPL Federal Facilities 7/18/1996 9/23/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/18/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/8/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/2/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 OU A
LW002 FF RI/FS Federal Facilities 5/15/1990 5/6/1993 0 0
ED001 RISK/HEALTH ASSESSMENT Federal Facilities 3/19/1993 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Federal Facilities 3/19/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 5/6/1993 5/6/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 5/6/1993 0 0
EH001   Explanation Of Significant Differences 1/18/2001 0 0
LX001 FF RD Federal Facilities 8/4/1993 8/8/1994 0 0
LY001 FF RA Federal Facilities 1/18/1994 2/1/1996 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 4/4/1996 0 0

OPERABLE UNIT: 02 OU B
LW001 FF RI/FS Federal Facilities 5/15/1990 9/29/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 9/29/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/29/1993 0 0
EH002   Explanation Of Significant Differences 1/18/2001 0 0
LX002 FF RD Federal Facilities 3/17/1994 5/27/1994 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1891406349 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1073
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001106

BONNEVILLE POWER ADMINISTRATION ROSS COMPLEX (USDOE)

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 OU B
LY002 FF RA Federal Facilities 9/19/1994 4/27/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD009624453 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HONG, CLAIRE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 107Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 1000670

BOOMSNUB/AIRCO

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 6/11/1985 12/9/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 3/31/1987 4/23/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/25/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 10/25/1994 1/26/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/17/1997 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/13/1994 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/26/1996 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 1/29/1998 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 9/10/1998 0 0
CD002 CONSENT DECREE Federal Enforcement 3/9/2000 7/31/2000 0 0
LO001   Lodged By DOJ 6/26/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/13/2013 0 0

OPERABLE UNIT: 01 BOOMSNUB SOILS
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 12/20/2001 9/12/2002 0 0
RV001 REMOVAL EPA Fund-Financed 6/20/1994 1/13/1998 5 0
RV002 REMOVAL EPA Fund-Financed 3/19/2001 4/27/2001 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/11/1995 6/30/1996 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/27/1995 2/3/2000 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 2/3/2000 0 0
EH001   Explanation Of Significant Differences 8/21/2006 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 2/3/2000 3/1/2001 0 0

OPERABLE UNIT: 02 LINDE (BOC GASES) SOILS
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 10/30/2000 9/25/2001 0 0
BB001 PRP REMOVAL Responsible Party 9/15/2003 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/12/2002 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 11/8/2000 1/8/2001 0 0

OPERABLE UNIT: 03 SITEWIDE GROUNDWATER
CO002 COMBINED RI/FS EPA Fund-Financed 3/27/1995 9/29/1997 0 0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD009624453 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HONG, CLAIRE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 107Q
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 21
SITE ID: 1000670

BOOMSNUB/AIRCO

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SITEWIDE GROUNDWATER
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1997 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/20/1995 3/20/1995 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed Original Action Take Over 1/13/1998 4/4/2002 5 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/8/2001 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 4/4/2002 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/23/2003 9/26/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 9/26/2006 6/29/2007 0 0
LO002   Lodged By DOJ 4/3/2007 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Original Action Take Over 11/10/1999 1/8/2001 0 0
BE001 PRP RD Responsible Party 8/9/2007 9/30/2010 0 0
BE002 PRP RD Responsible Party New Action Resulting from Take Over 1/8/2001 9/27/2001 0 0
BF001 PRP RA Responsible Party New Action Resulting from Take Over 4/4/2002 0 0
BF003 PRP RA Responsible Party New Action Resulting from Take Over 9/27/2001 12/17/2002 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAN001002907 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): PARKER, KATHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10JS
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 54
SITE ID: 1002907

BREMERTON GASWORKS

BREMERTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
RS001 REMOVAL ASSESSMENT Responsible Party 5/1/2013 0 0
DS001 DISCOVERY EPA In-House 8/30/2010 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/23/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/30/2010 11/30/2010 0 0
RV001 REMOVAL EPA Fund-Financed 10/5/2010 10/9/2010 0 0
BB001 PRP REMOVAL Responsible Party 10/8/2013 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/23/2011 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/16/2011 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/10/2012 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/25/2013 0 0
NG001 NEGOTIATION (GENERIC) Federal Enforcement 10/31/2011 5/1/2013 0 0

OPERABLE UNIT: 01 REMEDIAL
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/2013 0 0
BD001 PRP RI/FS Responsible Party 5/1/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980836662 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10C2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1001030

CENTRALIA MUNICIPAL LANDFILL

CENTRALIA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1978 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/27/1992 11/27/1992 0 0
RN001 REMOVAL NEGOTIATIONS State Enforcement 10/26/1990 7/29/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/25/1985 11/1/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 10/15/1987 10/15/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/5/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 3/31/1992 3/17/1993 0 0
SD001 STATE CONSENT DECREE State Enforcement 7/29/1991 0 0
SD002 STATE CONSENT DECREE State Enforcement 3/17/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 9/15/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
RV001 REMOVAL PRP Lead Under State 7/29/1991 12/1/1991 0 0
CO001 COMBINED RI/FS PRP Lead Under State 3/17/1993 6/15/1998 0 0
RO001 RECORD OF DECISION PRP Lead Under State 9/27/1999 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/28/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980514541 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1001
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000845

COLBERT LANDFILL

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 4/24/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1993 10/12/1993 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/30/1982 7/30/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/30/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/17/1987 2/15/1988 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/28/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1984 2/15/1984 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 1/5/1988 9/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1988 2/28/1989 0 0
LO001   Lodged By DOJ 1/9/1989 0 0
CD002 CONSENT DECREE Federal Enforcement 9/21/1992 2/17/1993 0 0
LO002   Lodged By DOJ 12/9/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 6/28/1990 2/17/1993 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/13/1989 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS State, Fund Financed Phased Start 3/23/1984 9/29/1987 1 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 9/24/1981 7/31/1982 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/23/1984 3/24/1984 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 8/15/1987 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1987 0 0
BE001 PRP RD Mixed Funding Federal/RP 3/23/1989 7/12/1993 0 0
BF001 PRP RA Mixed Funding Federal/RP 8/28/1989 6/28/2001 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/20/1994 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/1999 0 0
FE004 FIVE-YEAR REVIEW Responsible Party 9/30/2004 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 9/30/1981 0 0
WP002 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 2/25/1985 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980514541 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1001
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000845

COLBERT LANDFILL

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
FE005 FIVE-YEAR REVIEW Responsible Party 9/30/2009 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD980726368 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): WILLIAMS, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000981

COMMENCEMENT BAY, NEAR SHORE/TIDE FLATS

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
TG010 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 7/2/1990 0 0
BB007 PRP REMOVAL Responsible Party 6/7/2002 3/31/2003 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 9/7/2000 6/4/2001 0 0
RN005 REMOVAL NEGOTIATIONS Federal Enforcement 3/30/2001 7/24/2001 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/8/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/10/1988 3/31/1999 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/30/1989 3/31/2001 0 0
SF001 SECTION 104(E) REF LITIGATION Federal Enforcement 8/13/1992 8/27/1993 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/8/1991 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 5/26/1988 0 0
GP003 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/1/1984 0 0
GP004 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1990 0 0
GP005 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 10/1/1992 0 0
SO001 STATE ORDER State Enforcement 12/15/1987 0 0
SO002 STATE ORDER State Enforcement 11/30/1988 0 0
SO003 STATE ORDER State Enforcement 1/16/1990 0 0
SO004 STATE ORDER State Enforcement 11/16/1990 0 0
SO005 STATE ORDER State Enforcement 1/30/1991 0 0
SO006 STATE ORDER State Enforcement 7/31/1991 0 0
SO007 STATE ORDER State Enforcement 9/30/1991 0 0
SO008 STATE ORDER State Enforcement 10/7/1991 0 0
SO009 STATE ORDER State Enforcement 6/17/1992 0 0
SO010 STATE ORDER State Enforcement 8/22/1990 0 0
SX001 SECTION 106 LITIGATION Federal Enforcement 4/16/1990 2/11/1992 0 0
SD001 STATE CONSENT DECREE State Enforcement 12/11/1992 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 8/28/1996 10/29/1996 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 8/28/1996 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD980726368 SITE SECTION: 3
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OPERABLE UNIT: SITEWIDE
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/2/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1997 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/31/1997 0 0
AC015 ADMIN ORDER ON CONSENT Federal Enforcement 7/24/2001 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/1999 9/30/2001 0 0
CD032 CONSENT DECREE Federal Enforcement 11/30/2005 10/2/2006 0 0
LO025   Lodged By DOJ 1/20/2006 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 12/29/2004 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/27/2006 6/5/2009 0 0
FE006 FIVE-YEAR REVIEW Responsible Party 12/23/2009 0 0

OPERABLE UNIT: 01 NS/TF AREAWIDE
RS004 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/23/1994 6/30/1996 0 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/15/1989 3/31/2001 1 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/10/1989 10/28/1997 0 0
CO002 COMBINED RI/FS State, Fund Financed 7/7/1982 9/30/1989 3 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/13/1983 0 0
TA003 TECHNICAL ASSISTANCE Responsible Party 12/6/1982 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/10/1985 0 0
AR003 ADMINISTRATIVE RECORDS State, Fund Financed 2/16/1989 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/24/1991 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1989 0 0
EH006   Explanation Of Significant Differences 7/28/1997 0 0
EH002   Explanation Of Significant Differences 6/24/1993 0 0
EH007   Explanation Of Significant Differences 8/3/2000 0 0
EH008   Explanation Of Significant Differences 2/4/2002 0 0
EH009   Explanation Of Significant Differences 3/20/2003 0 0
EH010   Explanation Of Significant Differences 9/30/2004 0 0
CD016 CONSENT DECREE Federal Enforcement 5/24/1994 11/2/1995 0 0
LO014   Lodged By DOJ 7/11/1995 0 0
BE003 PRP RD PRP Response Under Sta Phased Start & Completion 6/30/1989 3/31/2001 0 0
BE013 PRP RD Responsible Party Other Start and Completion Anomaly 5/1/1992 5/8/1996 0 0
BF001 PRP RA PRP Response Under Sta Phased Start & Completion 6/30/1989 3/31/2001 0 0
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OPERABLE UNIT: 01 NS/TF AREAWIDE
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 5/31/1996 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/18/1996 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/19/1997 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 4/13/1998 0 0
CA005 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 2/13/1991 0 0

OPERABLE UNIT: 02 ST. PAUL SRC CNTRL (DELETED)
BE004 PRP RD PRP Response Under Sta 9/30/1989 9/30/1989 0 0
BF002 PRP RA PRP Response Under Sta 9/30/1989 9/28/1990 0 0

OPERABLE UNIT: 03 SITCUM SOURCE CONTROL
BE006 PRP RD PRP Response Under Sta 8/22/1990 12/6/1991 0 0
BF005 PRP RA PRP Response Under Sta 11/16/1990 9/23/1994 0 0

OPERABLE UNIT: 04 MOUTH OF HYLEBOS SOURCE CNTRL
BE010 PRP RD PRP Response Under Sta 6/28/1991 3/3/1993 0 0
BF007 PRP RA PRP Response Under Sta 11/12/1991 6/29/2000 0 0
MA017 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0

OPERABLE UNIT: 05 HEAD OF HYLEBOS SOURCE CONTROL
RS005 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
MA016 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
CO001 COMBINED RI/FS State, Fund Financed 7/7/1982 9/30/1989 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 11/22/1993 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/30/1989 0 0
BE001 PRP RD PRP Response Under Sta 9/30/1989 5/19/1993 0 0
BF004 PRP RA PRP Response Under Sta 1/16/1990 6/29/2000 0 0

OPERABLE UNIT: 06 WHEELER-OSGOOD SOURCE CONTROL
BE014 PRP RD PRP Response Under Sta 1/15/1993 8/3/1995 0 0
BF013 PRP RA PRP Response Under Sta 12/17/1993 6/29/2000 0 0
MA021 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0

OPERABLE UNIT: 07 HEAD OF THEA FOSS SOURCE CNTRL
BE008 PRP RD PRP Response Under Sta 1/30/1991 7/19/1995 0 0
BF010 PRP RA PRP Response Under Sta 4/11/1991 3/28/2003 0 0
MA019 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
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OPERABLE UNIT: 08 MOUTH OF THEA FOSS SOURCE CNTL
BE005 PRP RD PRP Response Under Sta 9/30/1989 7/1/1993 0 0
BF003 PRP RA PRP Response Under Sta 9/30/1989 5/22/1997 0 0
MA020 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0

OPERABLE UNIT: 09 MIDDLE WATERWAY SOURCE CONTROL
BE012 PRP RD PRP Response Under Sta 6/30/1992 2/25/1994 0 0
BF011 PRP RA PRP Response Under Sta 7/31/1992 12/22/2000 0 0
MA018 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0

OPERABLE UNIT: 10 ST. PAUL SEDIMENTS (DELETED)
AN006 RD/RA NEGOTIATIONS Federal Enforcement 5/18/1990 9/27/1990 0 0
CD007 CONSENT DECREE Federal Enforcement 9/27/1990 12/13/1991 0 0
LO003   Lodged By DOJ 6/24/1991 0 0
BE007 PRP RD Responsible Party 9/28/1990 3/11/1992 0 0
BF006 PRP RA Responsible Party 3/20/1992 6/30/1993 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 12/29/1999 0 0
ME003 PRP LR Responsible Party 6/30/1993 10/18/2004 0 0

OPERABLE UNIT: 11 SITCUM SEDIMENTS
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 3/29/1991 0 0
AN007 RD/RA NEGOTIATIONS Federal Enforcement 1/4/1991 3/29/1991 0 0
AN010 RD/RA NEGOTIATIONS Federal Enforcement 2/1/1993 6/25/1993 0 0
CD009 CONSENT DECREE Federal Enforcement 6/25/1993 10/8/1993 0 0
LO009   Lodged By DOJ 8/16/1993 0 0
BE009 PRP RD Responsible Party 3/29/1991 10/7/1993 1 0
BF012 PRP RA Responsible Party 6/25/1993 11/3/1999 0 0
ME004 PRP LR Responsible Party 11/3/1999 1/21/2009 0 0

OPERABLE UNIT: 12 MOUTH OF HYLEBOS SEDIMENTS
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/15/2000 7/6/2001 0 0
JD001 JUDICIAL DEFAULT ORDER Federal Enforcement 12/18/2009 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/15/2000 12/21/2001 0 0
RN004 REMOVAL NEGOTIATIONS Federal Enforcement 11/6/1997 0 0
AC012 ADMIN ORDER ON CONSENT Federal Enforcement 11/6/1997 0 0
BB005 PRP REMOVAL Responsible Party Other Completion Anomaly 10/15/2002 2/1/2005 1 0
MA012 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
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OPERABLE UNIT: 12 MOUTH OF HYLEBOS SEDIMENTS
BB008 PRP REMOVAL Responsible Party Other Completion Anomaly 10/15/2002 2/1/2005 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 11/29/1993 0 0
AN011 RD/RA NEGOTIATIONS Federal Enforcement 7/21/1993 11/29/1993 0 0
AN017 RD/RA NEGOTIATIONS Federal Enforcement 1/16/2001 3/25/2002 0 0
BE016 PRP RD Responsible Party 5/18/1994 9/26/2008 1 0
BF018 PRP RA Responsible Party 7/23/2002 9/30/2013 1 0
TG004 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
TG005 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
TG006 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
CD019 CONSENT DECREE Federal Enforcement 7/27/1999 6/23/2000 0 0
LO016   Lodged By DOJ 10/4/1999 0 0
BD006 PRP RI/FS Responsible Party Other Completion Anomaly 2/1/2005 3 0
CD023 CONSENT DECREE Federal Enforcement 7/22/2002 9/15/2003 0 0
LO018   Lodged By DOJ 2/26/2003 0 0
UA006 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/2002 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 2/5/2005 0 0
UA007 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/2002 0 0
CD026 CONSENT DECREE Federal Enforcement 8/20/2003 9/16/2005 0 0
CD031 CONSENT DECREE Federal Enforcement 1/7/2005 3/15/2005 0 0
LO024   Lodged By DOJ 2/8/2005 0 0
CD034 CONSENT DECREE Federal Enforcement 11/3/2008 3/20/2009 0 0
LO026   Lodged By DOJ 1/15/2009 0 0
CD035 CONSENT DECREE Federal Enforcement 9/2/2009 0 0
LO027   Lodged By DOJ 7/21/2009 0 0
SV003 SECTION 107 LITIGATION Federal Enforcement 4/8/2008 9/2/2009 0 0

OPERABLE UNIT: 13 THEA FOSS/WHEELER OSGOOD CITY
SF002 SECTION 104(E) REF LITIGATION Federal Enforcement 9/10/1998 9/14/2001 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 3/23/1994 0 0
AN012 RD/RA NEGOTIATIONS Federal Enforcement 9/1/1993 3/23/1994 0 0
AN016 RD/RA NEGOTIATIONS Federal Enforcement 6/11/2001 9/30/2002 0 0
BE017 PRP RD Responsible Party 6/22/1994 11/10/2003 1 0
CD021 CONSENT DECREE Federal Enforcement 9/29/2002 5/9/2003 0 0
LO017   Lodged By DOJ 3/3/2003 0 0
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OPERABLE UNIT: 13 THEA FOSS/WHEELER OSGOOD CITY
BF016 PRP RA Responsible Party Phased Completion 10/7/2002 12/16/2003 0 0
MA015 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
AC014 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/1999 0 0
TG009 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
AC016 ADMIN ORDER ON CONSENT Federal Enforcement 3/21/2002 0 0
AC017 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/2001 0 0
UA009 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/2002 0 0
CD028 CONSENT DECREE Federal Enforcement 9/25/2003 12/17/2003 0 0
LO022   Lodged By DOJ 10/6/2003 0 0
BF023 PRP RA Responsible Party Phased Start 12/17/2003 9/29/2006 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 9/26/2006 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 11/19/2007 4/8/2011 0 0
SV004 SECTION 107 LITIGATION Federal Enforcement 1/4/2012 0 0
CA006 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/13/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 4/8/2011 0 0

OPERABLE UNIT: 14 HEAD OF THEA FOSS UTILITIES
TG014 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/29/2005 0 0
AN020 RD/RA NEGOTIATIONS Federal Enforcement 10/24/2001 9/29/2002 0 0
CD024 CONSENT DECREE Federal Enforcement 9/29/2002 5/9/2003 0 0
LO019   Lodged By DOJ 3/3/2003 0 0
BE022 PRP RD Responsible Party 9/29/2002 9/19/2003 0 0
BF022 PRP RA Responsible Party 9/19/2003 9/29/2006 0 0
OM002 OPERATIONS AND MAINTENANCE Responsible Party 9/29/2006 0 0

OPERABLE UNIT: 17 MOUTH OF MIDDLE WATERWAY SED.S
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 4/14/1997 0 0
AN015 RD/RA NEGOTIATIONS Federal Enforcement 10/2/1996 4/14/1997 0 0
AN018 RD/RA NEGOTIATIONS Federal Enforcement 4/15/2002 4/15/2003 0 0
BE019 PRP RD Responsible Party 4/14/1997 7/28/2003 0 0
CD020 CONSENT DECREE Federal Enforcement 4/15/2003 8/14/2003 0 0
LO020   Lodged By DOJ 6/12/2003 0 0
BF017 PRP RA Responsible Party 7/28/2003 4/8/2005 0 0
MA013 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
TG007 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
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OPERABLE UNIT: 17 MOUTH OF MIDDLE WATERWAY SED.S
CD017 CONSENT DECREE Federal Enforcement 6/25/1998 12/4/1998 0 0
LO015   Lodged By DOJ 11/13/1998 0 0
OM004 OPERATIONS AND MAINTENANCE Responsible Party 4/8/2005 0 0
BF026 PRP RA Responsible Party 11/20/2012 5/13/2013 0 0

OPERABLE UNIT: 18 PUYALLUP LAND CLAIM
RS007 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 4/1/1990 2/14/1991 0 0
BB003 PRP REMOVAL Responsible Party 2/15/1991 2/13/1992 0 0
BB004 PRP REMOVAL Responsible Party 3/10/1993 1/20/1995 0 0
BB009 PRP REMOVAL Responsible Party 6/30/1995 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/7/1992 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 3/9/1993 0 0
TA001 TECHNICAL ASSISTANCE Responsible Party 3/12/1991 3/20/1992 0 0
AR004 ADMINISTRATIVE RECORDS Responsible Party 3/1/1991 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 2/14/1991 0 0
CD010 CONSENT DECREE Federal Enforcement 6/21/1994 1/19/1995 0 0
LO010   Lodged By DOJ 11/22/1994 0 0
TA005 TECHNICAL ASSISTANCE EPA Fund-Financed 5/23/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/3/1993 0 0

OPERABLE UNIT: 19 ASARCO SEDIMENTS & GROUNDWATER
RS006 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 6/15/1998 7/14/2000 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 10/4/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 7/11/1995 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Takeover of an Action Taken Over 11/9/1992 10/4/1994 0 0
NK002 PRP FS Responsible Party 10/4/1994 7/14/2000 1 0
NK001 PRP FS Responsible Party Original Action Take Over 1/23/1991 11/9/1992 0 0
AR010 ADMINISTRATIVE RECORDS Responsible Party 1/17/1995 0 0
RO007 RECORD OF DECISION Federal Enforcement 7/14/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
AN019 RD/RA NEGOTIATIONS Federal Enforcement 10/18/2000 3/5/2002 0 0
UA005 UNILATERAL ADMIN ORDER Federal Enforcement 3/5/2002 0 0
RD001 REMEDIAL DESIGN Special Account Financed 11/20/2009 0 0
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OPERABLE UNIT: 19 ASARCO SEDIMENTS & GROUNDWATER
RD002 REMEDIAL DESIGN Special Account Financed 10/31/2012 1 0

OPERABLE UNIT: 20 ASARCO SOIL & GROUNDWATER
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 9/17/1990 0 0
RS008 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
BB001 PRP REMOVAL Responsible Party 9/10/1986 2/10/1988 0 0
MA023 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/26/1989 8/31/1993 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/1/1993 6/30/1996 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1986 8/15/1986 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/10/1986 0 0
BD005 PRP RI/FS Responsible Party 9/10/1986 3/24/1995 1 0
EL001 PRP COMMUNITY INVOLVEMENT Responsible Party 9/10/1986 0 0
AR007 ADMINISTRATIVE RECORDS Responsible Party 10/7/1993 0 0
RO006 RECORD OF DECISION Federal Enforcement 3/24/1995 0 0
EH005   Explanation Of Significant Differences 7/2/1996 0 0
AN014 RD/RA NEGOTIATIONS Federal Enforcement 6/30/1995 3/6/1996 0 0
CD012 CONSENT DECREE Federal Enforcement 3/6/1996 1/3/1997 0 0
LO013   Lodged By DOJ 6/24/1996 0 0
BE018 PRP RD Responsible Party 7/11/1996 6/25/2008 1 0
BF015 PRP RA Responsible Party Original Action Take Over 9/17/1998 6/26/2006 0 0
TG003 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
BE020 PRP RD Responsible Party 12/19/2000 9/30/2004 0 0
BF019 PRP RA Responsible Party New Action Resulting from Take Over 6/26/2006 1 0
CD027 CONSENT DECREE Federal Enforcement 1/29/2003 6/1/2003 0 0
CD033 CONSENT DECREE Federal Enforcement 10/23/2006 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 11/2/2000 0 0
AF004 ENFORCEMENT ACTION AMENDED Federal Enforcement 10/23/2006 0 0

OPERABLE UNIT: 21 ASARCO SMELTER DEMOLITION
RS009 REMOVAL ASSESSMENT EPA Fund-Financed 7/25/1991 0 0
MA022 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
BD004 PRP RI/FS Responsible Party 9/10/1986 12/31/1990 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 8/31/1988 5/5/1992 0 0
RO004 RECORD OF DECISION Federal Enforcement 12/31/1990 0 0
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OPERABLE UNIT: 21 ASARCO SMELTER DEMOLITION
AN008 RD/RA NEGOTIATIONS Federal Enforcement 3/29/1991 9/16/1991 0 0
CD008 CONSENT DECREE Federal Enforcement 9/16/1991 5/18/1992 0 0
LO008   Lodged By DOJ 12/30/1991 0 0
BE011 PRP RD Responsible Party 2/13/1992 1/4/1993 0 0
BF009 PRP RA Responsible Party 6/25/1992 7/21/1995 0 0

OPERABLE UNIT: 22 RUSTON/NORTH TACOMA
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 3/8/1989 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 2/24/1988 9/29/1988 0 0
BB002 PRP REMOVAL Responsible Party 9/29/1988 3/7/1994 0 0
RV001 REMOVAL EPA Fund-Financed 8/19/2005 8/20/2005 0 0
MA014 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1990 8/31/1993 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 3/8/1989 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 9/27/1989 6/16/1993 1 0
CR003 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/27/1989 0 0
TA004 TECHNICAL ASSISTANCE EPA Fund-Financed 12/6/1990 2/4/1993 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/27/1990 1 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/15/1992 6/25/1993 0 0
RO005 RECORD OF DECISION EPA Fund-Financed 6/16/1993 0 0
EH003   Explanation Of Significant Differences 11/29/1993 0 0
AN013 RD/RA NEGOTIATIONS Federal Enforcement 4/4/1994 9/27/1994 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 10/23/1991 0 0
UA004 UNILATERAL ADMIN ORDER Federal Enforcement 8/9/1993 0 0
CD011 CONSENT DECREE Federal Enforcement 9/27/1994 5/2/1995 0 0
LO011   Lodged By DOJ 12/23/1994 0 0
BE015 PRP RD Responsible Party 10/28/1993 12/21/1993 0 0
RA001 REMEDIAL ACTION State, Fund Financed Phased Start & Completion 9/3/1993 8/31/1994 0 0
BF014 PRP RA Responsible Party Original Action Take Over 12/21/1993 9/8/2009 1 0
OH001 OTHER State, Fund Financed 5/28/1987 0 0
TG008 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 9/30/1999 0 0
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SITE ID: 1000981
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SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 22 RUSTON/NORTH TACOMA
FE003 FIVE-YEAR REVIEW Responsible Party 3/31/2000 0 0
CD036 CONSENT DECREE Federal Enforcement 6/5/2009 0 0
LO028   Lodged By DOJ 3/12/2009 0 0
RA002 REMEDIAL ACTION EPA Fund-Financed New Action Resulting from Take Over 9/8/2009 8/27/2013 8 0

OPERABLE UNIT: 23 TACOMA TAR PITS
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1989 8/31/1993 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/3/1992 6/30/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 5/15/1984 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 11/1/1984 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/23/1983 11/1/1984 1 0
RI001 REMEDIAL INVESTIGATION Federal Enforcement Phased Start & Completion 5/20/1987 12/30/1987 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 11/1/1984 12/30/1987 0 0
CR002 COMMUNITY INVOLVEMENT Federal Enforcement 9/23/1983 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/8/1987 12/31/1987 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/8/1991 0 0
RO001 RECORD OF DECISION Federal Enforcement 12/30/1987 0 0
EH001   Explanation Of Significant Differences 11/1/1991 0 0
EH004   Explanation Of Significant Differences 5/9/1995 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 4/13/1988 9/20/1988 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1991 7/24/1991 0 0
AN004 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1991 9/26/1991 0 0
AN005 RD/RA NEGOTIATIONS Federal Enforcement 5/10/1991 9/27/1991 0 0
AN009 RD/RA NEGOTIATIONS Federal Enforcement 4/26/1991 7/29/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 9/30/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1988 5/10/1991 0 0
LO001   Lodged By DOJ 9/11/1990 0 0
CD002 CONSENT DECREE Federal Enforcement 7/24/1991 10/19/1991 0 0
LO005   Lodged By DOJ 8/26/1991 0 0
CD003 CONSENT DECREE Federal Enforcement 7/29/1991 10/19/1991 0 0
LO004   Lodged By DOJ 8/21/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 9/26/1991 2/11/1992 0 0
LO006   Lodged By DOJ 10/4/1991 0 0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD980726368 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): WILLIAMS, JONATHAN
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ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START
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FMS ID: 10G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000981

COMMENCEMENT BAY, NEAR SHORE/TIDE FLATS

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 23 TACOMA TAR PITS
CD005 CONSENT DECREE Federal Enforcement 9/27/1991 2/11/1992 0 0
LO007   Lodged By DOJ 10/4/1991 0 0
CD006 CONSENT DECREE Federal Enforcement 9/30/1988 5/10/1991 0 0
LO002   Lodged By DOJ 9/11/1990 0 0
BE002 PRP RD Responsible Party 2/3/1989 8/16/1993 1 0
BF008 PRP RA Responsible Party 5/15/1992 9/27/1995 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1998 0 0
BF020 PRP RA Responsible Party 9/26/2001 2/21/2003 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/2003 0 0
OM003 OPERATIONS AND MAINTENANCE Responsible Party 2/21/2003 0 0

OPERABLE UNIT: 24 ASARCO GROUNDWATER
AR009 ADMINISTRATIVE RECORDS Responsible Party 12/16/1994 0 0

OPERABLE UNIT: 25 HEAD OF HYLEBOS SEDIMENTS
BB006 PRP REMOVAL Responsible Party 10/13/1998 9/28/1999 0 0
AC013 ADMIN ORDER ON CONSENT Federal Enforcement 10/13/1998 0 0
MA024 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/10/2002 0 0
BE021 PRP RD Responsible Party 5/18/1994 4/14/2004 0 0
BF021 PRP RA Responsible Party 4/24/2003 8/31/2011 0 0
TG011 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/29/2005 0 0
AN021 RD/RA NEGOTIATIONS Federal Enforcement 4/5/2001 3/25/2002 0 0
UA008 UNILATERAL ADMIN ORDER Federal Enforcement 3/25/2002 0 0
CD029 CONSENT DECREE Federal Enforcement 5/14/2004 9/15/2004 0 0
LO023   Lodged By DOJ 6/2/2004 0 0
OM006 OPERATIONS AND MAINTENANCE Responsible Party 8/31/2011 0 0

OPERABLE UNIT: 26 HEAD OF MIDDLE WATERWAY SED.S
TG012 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/29/2005 0 0
TG013 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/29/2005 0 0
AN022 RD/RA NEGOTIATIONS Federal Enforcement 9/27/2002 4/15/2003 0 0
CD025 CONSENT DECREE Federal Enforcement 4/15/2003 8/14/2003 0 0
LO021   Lodged By DOJ 6/12/2003 0 0
BE023 PRP RD Responsible Party 4/14/2003 4/7/2004 0 0
BF024 PRP RA Responsible Party 7/16/2004 9/12/2005 0 0
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FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD980726368 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): WILLIAMS, JONATHAN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10G1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000981

COMMENCEMENT BAY, NEAR SHORE/TIDE FLATS

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 26 HEAD OF MIDDLE WATERWAY SED.S
OM005 OPERATIONS AND MAINTENANCE Responsible Party 9/12/2005 0 0

** END OF SITE SUMMARY ** $37 $0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
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ACTUAL OBLIGATIONS OBLIGATIONS
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NPL UPDATE: 1
SITE ID: 1000979

COMMENCEMENT BAY, SOUTH TACOMA CHANNEL

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/20/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/1/1991 1/16/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/1/1979 11/1/1979 0 0
PA002 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/8/1983 9/8/1983 0 0
SI001 SITE INSPECTION State, Fund Financed 8/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 8/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/8/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/12/1982 1/31/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/28/1995 0 0
GP002 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/29/1989 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 5/14/2003 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 9/2/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 3/21/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 6/5/1989 0 0
FE007 FIVE-YEAR REVIEW EPA Fund-Financed 9/4/2008 0 0
FE008 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2013 0 0

OPERABLE UNIT: 01 WELL 12A/GROUNDWATER
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/20/1987 8/31/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Phased Start 2/22/1984 5/3/1985 0 0
RI001 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Completion 4/1/1982 6/15/1983 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 8/31/1983 0 0
GS002 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 3/26/1987 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start & Completion 3/18/1983 3/18/1983 1 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/1/1988 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/18/1983 0 0
EH002   Explanation Of Significant Differences 6/14/2012 0 0
JQ001   ROD Amendment 5/3/1985 0 0
JQ002   ROD Amendment 10/29/2009 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
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TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 WELL 12A/GROUNDWATER
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/3/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 1/31/1995 0 0
LO004   Lodged By DOJ 12/6/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 7/7/1988 11/4/1988 0 0
LO001   Lodged By DOJ 8/18/1988 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 5/16/1986 2/7/1989 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 6/28/1984 9/30/1987 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed 4/19/1985 4/23/1987 1 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/11/1987 8/18/1988 3 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/30/1987 9/1/2005 4 0
SV001 SECTION 107 LITIGATION Federal Enforcement 1/9/1986 11/4/1988 0 0
SV002 SECTION 107 LITIGATION Federal Enforcement 9/29/1989 1/31/1995 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/19/1993 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 3/25/1983 7/15/1983 1 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/1998 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2003 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Other Completion Anomaly 5/28/2008 10/29/2009 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 5/28/2008 10/29/2009 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/1/2005 0 0
RD003 REMEDIAL DESIGN EPA Fund-Financed 7/24/2009 1 0
RA003 REMEDIAL ACTION EPA Fund-Financed 7/29/2010 17 0

OPERABLE UNIT: 02 WELL 12A/BNRR
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/3/1985 0 0
BE001 PRP RD Responsible Party 6/3/1985 10/15/1985 0 0
BF001 PRP RA Responsible Party 6/3/1986 6/20/1986 0 0

OPERABLE UNIT: 03 WELL 12A/SOILS
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/19/1985 6/5/1991 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed 7/19/1990 11/1/1995 7 0
LR003 LONG TERM RESPONSE ACTION EPA Fund-Financed 11/1/1995 5/13/1997 2 0

OPERABLE UNIT: 04 SOUTH TACOMA FIELD
UB001 COMFORT/STATUS LETTER Federal Enforcement 4/25/2000 0 0
BB001 PRP REMOVAL Responsible Party 8/28/1989 2/12/1990 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WAD980726301 SITE SECTION: MULTIPLE
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ACTUAL OBLIGATIONS OBLIGATIONS
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NPL UPDATE: 1
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SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 04 SOUTH TACOMA FIELD
BB002 PRP REMOVAL Responsible Party 5/23/1991 9/29/1994 0 0
NS002 NPL RP SEARCH Federal Enforcement 3/25/1987 12/31/1987 0 0
NS004 NPL RP SEARCH Federal Enforcement 1/20/1989 6/29/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/26/1989 8/31/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 10/15/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 8/15/1986 1/22/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 1/22/1987 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/28/1989 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 10/15/1990 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 5/17/1991 0 0
CO003 COMBINED RI/FS EPA Fund-Financed Takeover of an Action Taken Over 1/12/1990 10/15/1990 0 0
RI002 REMEDIAL INVESTIGATION EPA Fund-Financed Phased Start & Completion 4/1/1983 6/30/1983 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 10/15/1990 9/29/1994 1 0
BD003 PRP RI/FS Responsible Party Original Action Take Over 1/22/1987 12/16/1989 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 8/30/1990 0 0
AR004 ADMINISTRATIVE RECORDS Responsible Party 3/20/1991 9/29/1994 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/28/1992 0 0
RO003 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
EH001   Explanation Of Significant Differences 9/29/1999 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 8/30/1995 9/17/1996 0 0
CD005 CONSENT DECREE Federal Enforcement 9/17/1996 1/10/1997 0 0
LO005   Lodged By DOJ 9/30/1996 0 0
BE004 PRP RD Responsible Party 1/10/1997 3/16/1998 0 0
BF004 PRP RA Responsible Party 3/16/1998 9/6/2000 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/8/1988 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 6/13/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1999 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 4/11/2005 6/14/2005 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 4/11/2005 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/5/1992 0 0

OPERABLE UNIT: 05 TACOMA LANDFILL/CAP
NS003 NPL RP SEARCH Federal Enforcement 5/19/1988 2/27/1989 0 0
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FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
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ACTUAL OBLIGATIONS OBLIGATIONS
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NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
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TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 TACOMA LANDFILL/CAP
CO002 COMBINED RI/FS State, Fund Financed Original Action Take Over 9/27/1984 6/27/1986 0 0
BD002 PRP RI/FS PRP Response Under Sta New Action Resulting from Take Over 6/27/1986 3/31/1988 0 0
CR002 COMMUNITY INVOLVEMENT State, Fund Financed 5/30/1985 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/24/1985 0 0
AR001 ADMINISTRATIVE RECORDS PRP Response Under Sta 2/20/1988 6/14/1991 0 0
RO002 RECORD OF DECISION Federal Enforcement 3/31/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/7/1989 9/18/1989 0 0
CD003 CONSENT DECREE Federal Enforcement 3/22/1991 5/17/1991 0 0
LO003   Lodged By DOJ 3/25/1991 0 0
CD004 CONSENT DECREE Federal Enforcement 9/18/1989 0 0
LO002   Lodged By DOJ 11/13/1989 0 0
BE002 PRP RD Responsible Party 11/13/1989 7/20/1990 0 0
BF002 PRP RA Responsible Party 7/20/1990 7/1/1992 1 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/25/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 9/17/1984 0 0
OF001 OPERATIONAL & FUNCTIONAL Responsible Party 7/22/1993 0 0

OPERABLE UNIT: 06 TACOMA LANDFILL/GROUNDWATER
BE003 PRP RD Responsible Party 11/13/1989 9/28/1992 0 0
BF003 PRP RA Responsible Party 3/15/1992 3/13/1995 0 0
ME001 PRP LR Responsible Party 7/15/1992 0 0

** END OF SITE SUMMARY ** $39 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
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FMS ID: 10D1
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NPL UPDATE: 8
SITE ID: 1001139

FAIRCHILD AIR FORCE BASE (4 WASTE AREAS)

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 2/10/1987 2/10/1987 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/10/1987 2/10/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/10/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/13/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/25/1989 3/27/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/27/1990 3/27/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 12/21/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/25/2008 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/18/2013 0 0

OPERABLE UNIT: 01 CRAIG ROAD LANDFILL
LW001 FF RI/FS Federal Facilities 3/27/1990 2/11/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 12/30/1991 6/9/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 2/11/1993 0 0
EH001   Explanation Of Significant Differences 2/10/1995 0 0
LX001 FF RD Federal Facilities 3/5/1993 6/1/1994 0 0
LY001 FF RA Federal Facilities 3/16/1993 4/16/1996 0 0

OPERABLE UNIT: 02 PRIORITY I
LW002 FF RI/FS Federal Facilities 3/27/1990 7/14/1993 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/21/1992 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/24/1992 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/24/1992 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 2/26/1992 0 0
AR010 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/1/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 7/14/1993 0 0
LX002 FF RD Federal Facilities 11/18/1993 3/15/1996 0 0
LY002 FF RA Federal Facilities 3/7/1994 9/17/1999 0 0

OPERABLE UNIT: 03 PRIORITY II
LW003 FF RI/FS Federal Facilities 9/15/1992 12/20/1995 0 0
AR006 ADMINISTRATIVE RECORDS Federal Facilities 4/1/1992 0 0
AR007 ADMINISTRATIVE RECORDS Federal Facilities 4/1/1992 0 0
AR008 ADMINISTRATIVE RECORDS Federal Facilities 7/21/1992 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA9571924647 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): PRESTBO, KIM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 8
SITE ID: 1001139

FAIRCHILD AIR FORCE BASE (4 WASTE AREAS)

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 PRIORITY II
AR009 ADMINISTRATIVE RECORDS Federal Facilities 9/1/1992 0 0
AR011 ADMINISTRATIVE RECORDS Federal Facilities 10/1/1992 0 0
AR012 ADMINISTRATIVE RECORDS Federal Facilities 10/1/1992 0 0
AR013 ADMINISTRATIVE RECORDS Federal Facilities 10/1/1992 0 0
RO003 RECORD OF DECISION Federal Facilities 12/20/1995 0 0
LX003 FF RD Federal Facilities 5/6/1996 9/11/1996 0 0
LY003 FF RA Federal Facilities 9/17/1996 9/30/1998 0 0

OPERABLE UNIT: 04 PRIORITY III
NH001 FF RI Federal Facilities 5/31/1995 2/28/2003 0 0

OPERABLE UNIT: 05 SS-39 INTERIM
LW004 FF RI/FS Federal Facilities 7/30/2002 8/25/2011 0 0
RO005 RECORD OF DECISION Federal Facilities 8/25/2011 0 0
LX005 FF RD Federal Facilities 8/30/2013 0 0

OPERABLE UNIT: 07 SD-37 INTERIM
NI001 FF FS Federal Facilities 9/7/1999 12/30/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WAD000643577 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1026
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000559

FMC CORP. (YAKIMA)

YAKIMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/8/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/18/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 8/19/1993 11/1/1993 0 0
BB001 PRP REMOVAL Responsible Party 5/31/1988 3/16/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/8/1983 9/8/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/28/1982 7/28/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/28/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 4/30/1991 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/23/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/24/1987 7/31/1987 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/31/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 5/31/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/29/1990 4/30/1991 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 5/18/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 10/29/2012 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1989 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 4/1/1987 0 0
BD001 PRP RI/FS Responsible Party 7/31/1987 9/14/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/5/1987 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 4/1/1990 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/26/1988 9/28/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/14/1990 0 0
EH001   Explanation Of Significant Differences 4/21/1993 0 0
JQ001   ROD Amendment 9/27/2011 0 0
CD001 CONSENT DECREE Federal Enforcement 4/30/1991 12/6/1991 0 0
LO001   Lodged By DOJ 8/16/1991 0 0
BE001 PRP RD Responsible Party Phased Start 8/23/1991 5/30/1992 0 0
BE002 PRP RD Responsible Party Phased Completion 8/23/1991 4/23/1992 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WAD000643577 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1026
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000559

FMC CORP. (YAKIMA)

YAKIMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
BF001 PRP RA Responsible Party 4/23/1992 7/1/1994 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1998 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2003 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/1/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/28/2008 9/19/2008 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/18/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA9214053465 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1050
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001137

FORT LEWIS (LANDFILL NO. 5)

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/4/1984 9/4/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/4/1984 9/4/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 9/30/1988 2/6/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/29/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/29/1990 1/29/1990 0 0
ND001 DELETION FROM NPL Federal Facilities 3/27/1995 5/22/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 3/27/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 7/20/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 0 0
LW001 FF RI/FS Federal Facilities 1/29/1990 7/24/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 7/24/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA7210090067 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1074
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1001131

FORT LEWIS LOGISTICS CENTER

TILLICUM WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 1/1/1985 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/23/1989 6/23/1989 0 0
SI001 SITE INSPECTION Federal Facilities 2/13/1987 5/6/1987 0 0
SI002 SITE INSPECTION EPA Fund-Financed 6/23/1989 6/23/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/23/1989 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/14/1989 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 11/21/1989 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 9/26/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/29/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 4/23/1987 0 0
FI002 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 1/29/1990 1/29/1990 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2002 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/1997 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 8/1/1989 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2007 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2012 0 0

OPERABLE UNIT: 01 UPPER AQUIFER PUMP & TREAT
LW002 FF RI/FS Federal Facilities 1/29/1990 9/25/1990 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 11/30/1990 0 0
RO001 RECORD OF DECISION Federal Facilities 9/25/1990 0 0
EH001   Explanation Of Significant Differences 9/9/1998 0 0
EH002   Explanation Of Significant Differences 8/16/2007 0 0
LX002 FF RD Federal Facilities 6/30/1991 1/15/1992 0 0
LY001 FF RA Federal Facilities 1/15/1992 2/26/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Federal Facilities 8/31/1995 0 0

OPERABLE UNIT: 02 LANDFILL #4
LW001 FF RI/FS Federal Facilities 12/1/1991 9/24/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 9/24/1993 9/24/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 9/24/1993 0 0
LX003 FF RD Federal Facilities 10/15/1993 2/1/1996 0 0
LY003 FF RA Federal Facilities 2/1/1996 10/31/1999 0 0

OPERABLE UNIT: 03 SOLVENT REFINED COAL PILOT PJT
LX001 FF RD Federal Facilities 10/15/1993 1/11/1996 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA7210090067 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1074
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 11
SITE ID: 1001131

FORT LEWIS LOGISTICS CENTER

TILLICUM WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 SOLVENT REFINED COAL PILOT PJT
LY002 FF RA Federal Facilities 1/11/1996 9/30/1999 0 0

OPERABLE UNIT: 04 EAST GATE DISPOSAL YARD
LV001 FF REMOVAL Federal Facilities 1/2/2001 7/31/2001 0 0
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 8/18/1998 11/5/2002 0 0
LV002 FF REMOVAL Federal Facilities 2/14/2005 8/5/2005 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 7/20/2000 1/22/2001 0 0

OPERABLE UNIT: 05 SEA LEVEL AQUIFER
LW004 FF RI/FS Federal Facilities Other Completion Anomaly 1/15/2004 8/16/2007 0 0
LX004 FF RD Federal Facilities 8/16/2007 8/16/2007 0 0
LY005 FF RA Federal Facilities 8/16/2007 7/19/2010 0 0

OPERABLE UNIT: 06 B RANGE
LW005 FF RI/FS Federal Facilities 3/25/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD053614988 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1027
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000744

FRONTIER HARD CHROME, INC.

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1975 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 4/27/1993 11/9/1993 0 0
RV001 REMOVAL State, No Fund Money 10/19/1994 10/20/1994 0 0
RV002 REMOVAL EPA Fund-Financed 12/3/1999 12/17/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1975 8/1/1975 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/10/1982 8/10/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/10/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1987 8/27/1987 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 9/26/2002 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 12/19/2002 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/1/2004 0 0
CA004 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 3/1/2004 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/29/2008 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 1/29/2013 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 SOILS/GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1990 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/7/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed 3/20/1984 12/30/1987 1 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 3/15/1984 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed Phased Start 3/15/1984 7/5/1988 0 0
AR001 ADMINISTRATIVE RECORDS State, Fund Financed 10/7/1987 6/12/1989 0 0
RO001 RECORD OF DECISION State, Fund Financed 12/30/1987 0 0
JQ002   ROD Amendment 8/30/2001 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 3/23/1988 1/31/2003 3 0
RA001 REMEDIAL ACTION EPA Fund-Financed 9/30/2002 12/19/2003 5 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/1/1998 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD053614988 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1027
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000744

FRONTIER HARD CHROME, INC.

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOILS/GROUNDWATER
NS002 NPL RP SEARCH Federal Enforcement 9/18/2002 9/18/2002 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 3/26/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/22/2003 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 9/30/2004 0 0

OPERABLE UNIT: 02 GROUNDWATER ROD
RO002 RECORD OF DECISION EPA Fund-Financed 7/5/1988 0 0
JQ003   ROD Amendment 8/30/2001 0 0

** END OF SITE SUMMARY ** $9 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD001865450 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E1
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1000579

GENERAL ELECTRIC CO. (SPOKANE APPARATUS SERVICE SHOP)

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1991 4/30/1992 0 0
BB001 PRP REMOVAL PRP Lead Under State 3/15/1990 8/12/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/5/1984 1/18/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 4/10/1986 4/14/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 10/26/1989 3/15/1990 0 0
SO001 STATE ORDER State Enforcement 3/15/1990 0 0
SD001 STATE CONSENT DECREE State Enforcement 9/30/1996 0 0
OH003 OTHER PRP Lead Under State 3/15/1990 9/30/1990 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State 6/30/1986 3/29/1993 0 0
RO001 RECORD OF DECISION PRP Lead Under State 3/29/1993 0 0
EH001   Explanation Of Significant Differences 11/6/1996 0 0
EH002   Explanation Of Significant Differences 12/22/1998 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State Phased Completion 1/15/1994 10/24/1994 0 0
RD002 REMEDIAL DESIGN PRP Lead Under State 9/30/1996 12/31/1998 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 12/1/1996 12/31/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/18/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980514608 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1059
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000850

GREENACRES LANDFILL

SPOKANE COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1991 4/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/23/1986 5/23/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/1/1980 2/20/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/24/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 10/2/1987 0 0
SO001 STATE ORDER State Enforcement 10/2/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 11/17/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
FP001 FORWARD PLANNING EPA Fund-Financed 12/20/1984 3/31/1985 0 0
CO001 COMBINED RI/FS PRP Lead Under State 12/20/1984 5/30/1991 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 8/1/1985 0 0
RO001 RECORD OF DECISION PRP Lead Under State 12/31/1992 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 7/6/1998 12/31/1998 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 7/6/1998 12/31/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/23/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA5210890096 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10J4
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001123

HAMILTON ISLAND LANDFILL (USA/COE)

NORTH BONNEVILLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 1/27/1987 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 2/28/1991 2/28/1991 0 0
SI001 SITE INSPECTION Federal Facilities 2/28/1991 2/28/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/25/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 4/9/1993 9/24/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/24/1993 9/24/1993 0 0
ND001 DELETION FROM NPL Federal Facilities 4/12/1995 5/25/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/12/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
LW001 FF RI/FS Federal Facilities 9/24/1993 3/30/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 3/30/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WASFN1002174 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): LANGTON, TAMARA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 109B
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002174

HAMILTON/LABREE ROADS GW CONTAMINATION

CHEHALIS WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/10/1999 5/30/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/11/2000 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/27/2000 0 0

OPERABLE UNIT: 01 HAMILTON ROAD IMPACT AREA
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed 10/18/2002 12/27/2004 0 0
RV001 REMOVAL EPA Fund-Financed 7/1/2001 8/30/2001 1 0
RV002 REMOVAL EPA Fund-Financed 1/1/2002 11/18/2002 0 0
RV003 REMOVAL EPA Fund-Financed 8/5/2002 11/22/2002 2 0
RV004 REMOVAL EPA Fund-Financed Other Start and Completion Anomaly 3/11/2005 4/22/2005 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/28/2013 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 9/26/2013 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/21/2001 10/31/2001 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 10/31/2001 0 0
CO001 COMBINED RI/FS EPA Fund-Financed New Action Resulting from Take Over 9/15/2005 8/28/2013 2 0
BD001 PRP RI/FS Responsible Party Original Action Take Over 10/31/2001 9/15/2005 0 0

** END OF SITE SUMMARY ** $7 $0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA3890090076 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1097
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001114

HANFORD 100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 8/5/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/15/1988 1/15/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/15/1988 1/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL Federal Facilities 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/15/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/15/1989 0 0
OH001 OTHER Federal Facilities 9/1/1989 2/10/1992 0 0
LV010 FF REMOVAL Federal Facilities 7/7/2005 0 0
LV011 FF REMOVAL Federal Facilities 12/31/2008 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 5/22/1998 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 7/30/2002 0 0
TA001 TECHNICAL ASSISTANCE Federal Facilities 5/5/2003 1 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 4/25/2001 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/4/2007 0 0
FM001 FORWARD PLNG ACTIVITY/MGT AST EPA Fund-Financed 8/28/2003 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 5/16/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/1991 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 6/2/2008 0 0
CA002 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 11/13/2007 0 0
CA003 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 1/31/2008 0 0

OPERABLE UNIT: 01 100-HR-1
LW001 FF RI/FS Federal Facilities 6/30/1989 9/28/1995 3 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 5/15/1989 0 0
RO016 RECORD OF DECISION Federal Facilities 9/28/1995 0 0
JQ003   ROD Amendment 4/4/1997 0 0
LX002 FF RD Federal Facilities 10/24/1995 6/26/1996 0 0
LY004 FF RA Federal Facilities 3/17/1999 7/19/2001 0 0

OPERABLE UNIT: 02 100-HR-3
LW002 FF RI/FS Federal Facilities Phased Completion 6/30/1989 3/26/1996 0 0
RO017 RECORD OF DECISION Federal Facilities 3/26/1996 0 0
EH002   Explanation Of Significant Differences 3/31/2003 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA3890090076 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1097
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001114

HANFORD 100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02
JQ006   ROD Amendment 10/24/1999 0 0
LX005 FF RD Federal Facilities Phased Completion 6/7/1996 9/23/1996 0 0
LY005 FF RA Federal Facilities 6/14/1996 4/10/2003 0 0
LX020 FF RD Federal Facilities Phased Start 10/24/1999 11/23/1999 0 0
LY020 FF RA Federal Facilities Phased Start & Completion 2/15/2000 0 0

OPERABLE UNIT: 03 100-DR-1
LW003 FF RI/FS Federal Facilities Phased Completion 10/27/1989 9/28/1995 0 0
RO001 RECORD OF DECISION Federal Facilities Phased Completion 9/28/1995 0 0
JQ004   ROD Amendment 4/4/1997 0 0
LX003 FF RD Federal Facilities Phased Start & Completion 10/21/1995 6/26/1996 0 0
LY006 FF RA Federal Facilities 11/25/1996 2/28/2001 0 0

OPERABLE UNIT: 04 100-BC-1
LV007 FF REMOVAL Federal Facilities 6/15/1995 11/30/1995 0 0
LW004 FF RI/FS Federal Facilities Phased Completion 4/9/1990 9/28/1995 0 0
RO002 RECORD OF DECISION Federal Facilities Phased Completion 9/28/1995 0 0
JQ005   ROD Amendment 4/4/1997 0 0
LX001 FF RD Federal Facilities Phased Start & Completion 10/24/1995 6/26/1996 0 0
LY002 FF RA Federal Facilities 7/15/1996 9/20/2011 0 0

OPERABLE UNIT: 05 100-BC-5
LW005 FF RI/FS Federal Facilities Other Completion Anomaly 4/9/1990 0 0

OPERABLE UNIT: 06 100-KR-1
LW006 FF RI/FS Federal Facilities Phased Completion 6/5/1990 4/4/1997 0 0
LX006 FF RD Federal Facilities 6/4/1997 6/29/1998 0 0
LY010 FF RA Federal Facilities 12/11/2002 0 0

OPERABLE UNIT: 07 100-KR-4 INTERIM
LW007 FF RI/FS Federal Facilities Phased Completion 6/5/1990 3/26/1996 0 0
RO003 RECORD OF DECISION Federal Facilities Phased Completion 3/26/1996 0 0
LX007 FF RD Federal Facilities 5/30/1996 9/23/1996 0 0
LY007 FF RA Federal Facilities 9/23/1997 0 0

OPERABLE UNIT: 08 100-NR-1 INTERIM
LW008 FF RI/FS Federal Facilities 10/12/1990 9/29/1999 0 0
RO014 RECORD OF DECISION Federal Facilities 9/29/1999 0 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 122
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA3890090076 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1097
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001114

HANFORD 100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 08
EH003   Explanation Of Significant Differences 5/21/2003 0 0
JQ007   ROD Amendment 9/29/2010 0 0
LX015 FF RD Federal Facilities 9/30/1999 9/27/2002 0 0
LY016 FF RA Federal Facilities 8/2/2010 0 0

OPERABLE UNIT: 09 100-NR-2 INTERIM
LW009 FF RI/FS Federal Facilities Other Completion Anomaly 10/12/1990 9/29/1999 0 0
RO015 RECORD OF DECISION Federal Facilities Other Completion Anomaly 9/29/1999 0 0
LX016 FF RD Federal Facilities 9/30/1999 6/30/2002 0 0
LY015 FF RA Federal Facilities 9/30/1999 0 0

OPERABLE UNIT: 10 100-FR-1
LW010 FF RI/FS Federal Facilities Phased Completion 4/15/1991 4/4/1997 0 0
LX014 FF RD Federal Facilities 6/4/1997 6/29/1998 0 0
LY008 FF RA Federal Facilities 6/12/2000 0 0

OPERABLE UNIT: 11 100-BC-2
LW012 FF RI/FS Federal Facilities Phased Completion 5/24/1993 4/4/1997 0 0
LX008 FF RD Federal Facilities 6/4/1997 6/29/1998 0 0
LY009 FF RA Federal Facilities 3/16/2004 12/31/2007 0 0

OPERABLE UNIT: 12 100-DR-2 INTERIM
LW014 FF RI/FS Federal Facilities Phased Completion 10/28/1993 4/4/1997 0 0
LX009 FF RD Federal Facilities 6/4/1997 6/29/1998 0 0
LY011 FF RA Federal Facilities 6/13/2006 0 0

OPERABLE UNIT: 13 100-HR-2 INTERIM
LW013 FF RI/FS Federal Facilities Other Completion Anomaly 6/30/1993 9/25/2000 0 0
LX010 FF RD Federal Facilities 9/25/2000 9/8/2008 0 0
LY001 FF RA Federal Facilities 7/22/2008 0 0

OPERABLE UNIT: 14 100-FR-3
LW011 FF RI/FS Federal Facilities Phased Completion 4/15/1991 12/27/1995 0 0
LW025 FF RI/FS Federal Facilities Phased Start & Completion 9/28/2009 0 0

OPERABLE UNIT: 17 100-FR-2
LW016 FF RI/FS Federal Facilities Other Completion Anomaly 8/17/1995 9/25/2000 0 0
LX011 FF RD Federal Facilities 9/25/2000 3/29/2005 0 0
LY012 FF RA Federal Facilities 3/29/2005 9/29/2009 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA3890090076 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1097
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001114

HANFORD 100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 21 100-IU-1
LV002 FF REMOVAL Federal Facilities 6/21/1993 1/30/1995 0 0
LV003 FF REMOVAL Federal Facilities 6/23/1993 2/2/1996 0 0
RO005 RECORD OF DECISION Federal Facilities 2/2/1996 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 5/22/1998 7/8/1998 0 0

OPERABLE UNIT: 23 100-IU-3
LV005 FF REMOVAL Federal Facilities 7/19/1993 2/2/1996 0 0
LV009 FF REMOVAL Federal Facilities 8/11/1997 9/30/1997 0 0

OPERABLE UNIT: 24 100-IU-4
LV001 FF REMOVAL Federal Facilities 6/1/1992 11/12/1993 0 0

OPERABLE UNIT: 25 100-IU-5
LV004 FF REMOVAL Federal Facilities 7/6/1993 10/31/1993 0 0

OPERABLE UNIT: 26 N SPRINGS (100-NR-2 REMOVAL)
LV006 FF REMOVAL Federal Facilities 8/19/1993 9/30/1999 0 0

OPERABLE UNIT: 27 REMAINING SITES
LW020 FF RI/FS Federal Facilities 4/20/1995 7/15/1999 0 0
RO018 RECORD OF DECISION Federal Facilities 7/15/1999 0 0
EH001   Explanation Of Significant Differences 6/15/2000 0 0
EH004   Explanation Of Significant Differences 2/9/2004 0 0
EH005   Explanation Of Significant Differences 8/11/2009 0 0
LX017 FF RD Federal Facilities 7/16/1999 1/24/2002 0 0
LY017 FF RA Federal Facilities 1/8/2001 0 0

OPERABLE UNIT: 28 BURIAL GROUNDS
LW021 FF RI/FS Federal Facilities 5/24/1993 9/25/2000 0 0
RO019 RECORD OF DECISION Federal Facilities 9/25/2000 0 0
LX018 FF RD Federal Facilities 7/22/2002 3/16/2004 0 0
LY018 FF RA Federal Facilities 3/16/2004 0 0

OPERABLE UNIT: 29 K-BASINS
LW022 FF RI/FS Federal Facilities 1/31/1994 9/17/1999 0 0
RO020 RECORD OF DECISION Federal Facilities 9/17/1999 0 0
LX019 FF RD Federal Facilities 9/17/1999 2/28/2000 0 0
LY019 FF RA Federal Facilities 6/26/2000 0 0
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PUBLIC INFORMATION  

VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA3890090076 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GUZZETTI, CHRISTOPHER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1097
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001114

HANFORD 100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 30 100-NR-1 TSD
LW023 FF RI/FS Federal Facilities 12/30/1995 1/18/2000 0 0
RO021 RECORD OF DECISION Federal Facilities 1/18/2000 0 0
LX021 FF RD Federal Facilities 1/18/2000 6/1/2000 0 0
LY021 FF RA Federal Facilities 7/21/2000 0 0

OPERABLE UNIT: 32 H & DR AREA FINAL ACTION
LW027 FF RI/FS Federal Facilities 5/29/2009 0 0

OPERABLE UNIT: 33 BC AREA FINAL
LW028 FF RI/FS Federal Facilities 9/28/2009 0 0

OPERABLE UNIT: 34 N AREA FINAL
LW029 FF RI/FS Federal Facilities 12/22/2009 0 0

OPERABLE UNIT: 35 F AREA & IU 2 & 6 FINAL
LW030 FF RI/FS Federal Facilities 9/28/2009 0 0

OPERABLE UNIT: 36 K AREA FINAL
LW031 FF RI/FS Federal Facilities 6/2/2009 0 0

** END OF SITE SUMMARY ** $4 $0
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VERSION:  
RELEASE THROUGH FOIA
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA4890090075 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): EINAN, DAVE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001118

HANFORD 1100-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 8/5/1987 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/15/1988 1/15/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/15/1988 1/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/15/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/15/1989 0 0
ND001 DELETION FROM NPL Federal Facilities 8/15/1996 9/30/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/15/1996 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/4/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/16/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 9/16/2010 0 0

OPERABLE UNIT: 01 1100-EM-1, 2 AND 3
LW001 FF RI/FS Federal Facilities 5/15/1989 9/24/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 9/24/1993 9/24/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/24/1993 0 0
EH001   Explanation Of Significant Differences 9/16/2010 0 0
LX002 FF RD Federal Facilities 6/13/1994 4/28/1995 0 0
LY002 FF RA Federal Facilities 1/15/1995 12/21/1995 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/25/2001 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 7/25/1996 0 0

OPERABLE UNIT: 02 1100-IU-1
LX001 FF RD Federal Facilities 6/13/1994 8/15/1994 0 0
LY001 FF RA Federal Facilities 8/15/1994 9/30/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1890090078 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001105

HANFORD 200-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 8/5/1987 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 11/9/2004 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 5/2/2005 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 6/2/2004 0 0
LV002 FF REMOVAL Federal Facilities 6/1/1998 6/8/2004 0 0
LV004 FF REMOVAL Federal Facilities 11/15/2004 7/31/2006 0 0
LV005 FF REMOVAL Federal Facilities 6/6/2005 0 0
LV006 FF REMOVAL Federal Facilities 6/28/2004 0 0
LV007 FF REMOVAL Federal Facilities 11/29/2004 11/30/2010 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/15/1988 1/15/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/15/1988 1/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/15/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/15/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/25/2001 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/4/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/16/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/1991 0 0

OPERABLE UNIT: 01 200-BP-1
LW002 FF RI/FS Federal Facilities Other Completion Anomaly 5/15/1989 3/14/2007 0 0

OPERABLE UNIT: 02 200-UP-2
LW003 FF RI/FS Federal Facilities Other Completion Anomaly 8/31/1992 0 0

OPERABLE UNIT: 04 200-ZP-1
LV001 FF REMOVAL Federal Facilities 2/1/1992 6/30/2012 0 0

OPERABLE UNIT: 11 200-BP-5
LW006 FF RI/FS Federal Facilities 1/19/1994 0 0

OPERABLE UNIT: 12 200-UP-1 GW 1ST INTERIM
LW004 FF RI/FS Federal Facilities 4/28/1993 2/24/1997 0 0
RO003 RECORD OF DECISION Federal Facilities 2/24/1997 0 0
EH002   Explanation Of Significant Differences 2/24/2009 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1890090078 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001105

HANFORD 200-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 12 200-UP-1 GW 1ST INTERIM
LX003 FF RD Federal Facilities 2/18/1997 11/19/1997 0 0
LY007 FF RA Federal Facilities 3/31/1997 11/3/2009 0 0

OPERABLE UNIT: 13 200-ZP-1-GW INTERIM
LW005 FF RI/FS Federal Facilities 2/25/1993 5/24/1995 0 0
RO002 RECORD OF DECISION Federal Facilities 5/24/1995 0 0
LX002 FF RD Federal Facilities 6/7/1995 7/23/1996 0 0
LY005 FF RA Federal Facilities 8/26/1996 9/18/2012 0 0

OPERABLE UNIT: 14 ER DISPOSAL FACILITY
LW001 FF RI/FS Federal Facilities 3/20/1994 1/20/1995 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 1/20/1995 1/20/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 1/20/1995 0 0
JQ002   ROD Amendment 3/25/1999 0 0
JQ001   ROD Amendment 9/25/1997 0 0
EH001   Explanation Of Significant Differences 7/30/1996 0 0
JQ003   ROD Amendment 1/31/2002 0 0
JQ004   ROD Amendment 5/24/2007 0 0
JQ005   ROD Amendment 8/6/2009 0 0
LX007 FF RD Federal Facilities 11/13/1997 2/24/1998 0 0
LX001 FF RD Federal Facilities 1/23/1995 3/28/1995 0 0
LY010 FF RA Federal Facilities 8/19/1998 12/10/1999 0 0
LY001 FF RA Federal Facilities 5/5/1995 6/10/1996 0 0
LX009 FF RD Federal Facilities 12/4/2002 4/22/2003 0 0
LX012 FF RD Federal Facilities 3/14/2007 9/14/2007 0 0
LY012 FF RA Federal Facilities 10/7/2003 12/21/2004 0 0
LY015 FF RA Federal Facilities 2/20/2008 4/29/2009 0 0
LX014 FF RD Federal Facilities 7/16/2009 11/23/2009 0 0
LY016 FF RA Federal Facilities 2/9/2010 4/28/2011 0 0

OPERABLE UNIT: 15 200-CW-3
LW013 FF RI/FS Federal Facilities 4/20/1995 7/15/1999 0 0
RO013 RECORD OF DECISION Federal Facilities 7/15/1999 0 0
LX008 FF RD Federal Facilities 7/15/1999 10/14/2008 0 0
LY011 FF RA Federal Facilities 4/30/2007 9/20/2011 0 0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1890090078 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001105

HANFORD 200-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 16 200-CW-1/GABLE MTN
LW008 FF RI/FS Federal Facilities Other Completion Anomaly 4/30/1999 0 0

OPERABLE UNIT: 18 200-CW-5
LW010 FF RI/FS Federal Facilities Other Completion Anomaly 12/14/1999 9/30/2011 0 0

OPERABLE UNIT: 19 200-PW-2, PW-4--SEE EA-1, WA-1
LW011 FF RI/FS Federal Facilities Other Completion Anomaly 4/3/2000 0 0

OPERABLE UNIT: 25 200-TW-2--SEE DV-1
LW017 FF RI/FS Federal Facilities Other Completion Anomaly 3/14/2001 0 0

OPERABLE UNIT: 26 200-TW-1, TW-5--SEE DV-1
LW018 FF RI/FS Federal Facilities Other Start and Completion Anomaly 3/14/2001 0 0

OPERABLE UNIT: 27 200-SC-1--SEE EA-1, WA-1
LW028 FF RI/FS Federal Facilities Other Start and Completion Anomaly 12/14/1999 0 0

OPERABLE UNIT: 31 200-LW-1, LW-2--SEE WA1, EA-1,
LW021 FF RI/FS Federal Facilities Other Completion Anomaly 8/14/2002 0 0

OPERABLE UNIT: 32 200-SW-2
LW030 FF RI/FS Federal Facilities 11/14/2011 0 0

OPERABLE UNIT: 34 200-MW-1--SEE WA-1, EA-1
LW020 FF RI/FS Federal Facilities Other Completion Anomaly 7/5/2002 0 0

OPERABLE UNIT: 36 200-IS-1
LW029 FF RI/FS Federal Facilities 11/10/2011 0 0

OPERABLE UNIT: 37 200-UR-1--SEE OA-1
EE006 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 12/20/2007 5/30/2008 0 0
LV010 FF REMOVAL Federal Facilities 7/29/2008 0 0

OPERABLE UNIT: 40 200-PW-1, 3, 6
LW016 FF RI/FS Federal Facilities 9/8/2003 9/30/2011 0 0
RO016 RECORD OF DECISION Federal Facilities 9/30/2011 0 0

OPERABLE UNIT: 42 U-PLANT CDI
LW019 FF RI/FS Federal Facilities 8/24/1998 9/30/2005 0 0
RO019 RECORD OF DECISION Federal Facilities 9/30/2005 0 0
LX010 FF RD Federal Facilities 12/21/2006 0 0
LY013 FF RA Federal Facilities 7/5/2010 0 0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA1890090078 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CAMERON, CRAIG
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001105

HANFORD 200-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 43 200-PO-1
LW022 FF RI/FS Federal Facilities 8/3/1993 0 0

OPERABLE UNIT: 44 200-UW-1--SEE WA-1
LV008 FF REMOVAL Federal Facilities 1/9/2006 6/28/2007 0 0
LW023 FF RI/FS Federal Facilities Other Completion Anomaly 3/13/2003 0 0

OPERABLE UNIT: 45 200-ZP-1 GW FINAL
LW024 FF RI/FS Federal Facilities 10/20/2004 9/25/2008 0 0
RO023 RECORD OF DECISION Federal Facilities 9/25/2008 0 0
LX013 FF RD Federal Facilities 3/26/2009 11/1/2010 0 0
LY017 FF RA Federal Facilities 7/23/2009 6/30/2012 0 0
MZ002 FF LR Federal Facilities 6/30/2012 0 0

OPERABLE UNIT: 46 200-BC-1 CRIBS & TRENCHES
LW025 FF RI/FS Federal Facilities Other Completion Anomaly 3/14/2001 0 0

OPERABLE UNIT: 47 200-MG-1--SEE OA-1
EE005 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/17/2008 7/20/2009 0 0
LV009 FF REMOVAL Federal Facilities 7/31/2009 9/30/2011 0 0
LV012 FF REMOVAL Federal Facilities 4/8/2010 0 0

OPERABLE UNIT: 48 200-MG-2--SEE WA-1, EA-1
EE007 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 4/17/2008 12/10/2009 0 0

OPERABLE UNIT: 49 200-UP-1 GW 2ND INTERIM
LW026 FF RI/FS Federal Facilities 12/2/2005 9/27/2012 0 0
RO039 RECORD OF DECISION Federal Facilities 9/27/2012 0 0
LX016 FF RD Federal Facilities 10/3/2012 9/24/2013 0 0
LY019 FF RA Federal Facilities 9/24/2013 0 0

OPERABLE UNIT: 51 200-WA-1 (WEST AREA)
LW031 FF RI/FS Federal Facilities 12/28/2011 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
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REMEDIAL PROJ MGR (RPM): GADBOIS, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001111

HANFORD 300-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY Other 8/5/1987 0 0
LZ001 FF COMMUNITY INVOLVEMENT Federal Facilities 1/31/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/15/1988 1/15/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/15/1988 1/15/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/15/1988 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 5/15/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 5/15/1989 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 4/25/2001 0 0
VY004 FF FIVE-YEAR REVIEW Federal Facilities 5/16/2012 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/1991 0 0

OPERABLE UNIT: 01 300-FF-1-SOURCE
LV002 FF REMOVAL Federal Facilities 3/17/1991 7/31/1992 0 0
LW001 FF RI/FS Federal Facilities 5/15/1989 7/17/1996 0 0
RO001 RECORD OF DECISION Federal Facilities 7/17/1996 0 0
EH001   Explanation Of Significant Differences 1/11/2000 0 0
LX002 FF RD Federal Facilities 7/17/1996 3/25/1997 0 0
LY002 FF RA Federal Facilities 7/7/1997 6/25/2005 0 0
OH001 OTHER Federal Facilities 3/2/1992 12/31/1992 0 0

OPERABLE UNIT: 02 300-FF-5-GROUNDWATER
LW002 FF RI/FS Federal Facilities Phased Completion 9/27/1989 7/17/1996 0 0
RO002 RECORD OF DECISION Federal Facilities Other Completion Anomaly 7/17/1996 0 0
EH003   Explanation Of Significant Differences 6/15/2000 0 0
LX004 FF RD Federal Facilities 2/21/1996 8/7/1996 0 0
LX005 FF RD Federal Facilities Other Start and Completion Anomaly 1/1/2001 5/9/2002 0 0
LY004 FF RA Federal Facilities 8/12/1996 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 5/4/2007 0 0

OPERABLE UNIT: 03 300-FF-2
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/20/2005 0 0
LV001 FF REMOVAL Federal Facilities 2/15/1991 11/30/1992 0 0
LV003 FF REMOVAL Federal Facilities 2/16/2005 0 0
LV004 FF REMOVAL Federal Facilities 5/11/2006 0 0
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VERSION:  
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FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA2890090077 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): GADBOIS, LARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID:
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001111

HANFORD 300-AREA (USDOE)

BENTON COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 300-FF-2
LV005 FF REMOVAL Federal Facilities 11/17/2006 0 0
LW003 FF RI/FS Federal Facilities 3/31/1995 4/4/2001 0 0
RO003 RECORD OF DECISION Federal Facilities 4/4/2001 0 0
EH004   Explanation Of Significant Differences 4/19/2004 0 0
EH005   Explanation Of Significant Differences 8/3/2011 0 0
LX003 FF RD Federal Facilities 4/9/2001 6/25/2002 0 0
LY003 FF RA Federal Facilities 10/1/2002 0 0

OPERABLE UNIT: 04 FF-2, FF-5 ALL MEDIA FINAL
LW004 FF RI/FS Federal Facilities 10/22/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980722839 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000949

HARBOR ISLAND (LEAD)

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 1/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/13/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 5/4/1992 5/4/1992 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 8/5/1988 1/5/1989 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/1/1980 1/1/1980 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1980 3/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/2/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 7/31/1986 11/24/1986 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/12/1990 9/14/1990 0 0
FN002 RI/FS NEGOTIATIONS Federal Enforcement 6/12/1990 10/12/1990 0 0
FN003 RI/FS NEGOTIATIONS Federal Enforcement 3/26/1988 7/20/1988 0 0
FN004 RI/FS NEGOTIATIONS Federal Enforcement 1/23/1991 3/30/1991 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 1/24/1991 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 2/13/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 1/5/1989 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 1/6/1997 7/16/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/28/2000 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/26/1988 7/6/1988 0 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/5/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2005 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2010 0 0

OPERABLE UNIT: 01 SOIL & GROUNDWATER
BB001 PRP REMOVAL Responsible Party 1/5/1989 1/7/1991 0 0
BB002 PRP REMOVAL Responsible Party 1/24/1991 9/29/1992 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/18/1990 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/2/1988 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/7/1988 9/30/1993 5 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 3/31/1988 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980722839 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000949

HARBOR ISLAND (LEAD)

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 SOIL & GROUNDWATER
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 7/1/1990 0 0
ED002 RISK/HEALTH ASSESSMENT EPA Fund-Financed 2/15/1993 0 0
JF002 ECOLOGICAL RISK ASSESSMENT EPA Fund-Financed 2/15/1993 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/30/1989 9/30/1993 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1993 0 0
EH001   Explanation Of Significant Differences 7/26/1994 0 0
EH004   Explanation Of Significant Differences 9/26/2001 0 0
JQ001   ROD Amendment 1/25/1996 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/2/1994 9/30/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1994 8/6/1996 0 0
LO002   Lodged By DOJ 9/29/1995 0 0
BE002 PRP RD Responsible Party 8/6/1996 6/30/1998 0 0
BF002 PRP RA Responsible Party 8/26/1997 2/28/2007 0 0
CD010 CONSENT DECREE Federal Enforcement 3/20/2006 0 0
LO005   Lodged By DOJ 11/30/2005 0 0
BF007 PRP RA Responsible Party 10/6/2011 9/28/2012 0 0
ME001 PRP LR Responsible Party 2/28/2007 0 0

OPERABLE UNIT: 03 LOCKHEED UPLAND
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 9/14/1990 0 0
BD001 PRP RI/FS Responsible Party 9/14/1990 6/28/1994 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 6/28/1994 6/28/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 6/28/1994 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 7/28/1994 9/30/1994 0 0
CD002 CONSENT DECREE Federal Enforcement 9/30/1994 2/27/1995 0 0
LO001   Lodged By DOJ 12/8/1994 0 0
BE001 PRP RD Responsible Party 2/27/1995 6/23/1995 0 0
BF001 PRP RA Responsible Party 7/31/1995 12/27/1995 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/5/1996 11/7/1996 0 0
ME002 PRP LR Responsible Party 12/27/1995 0 0

OPERABLE UNIT: 07 LOCKHEED SEDIMENTS
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 7/16/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/7/1988 11/27/1996 0 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/1/1994 0 0
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980722839 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000949

HARBOR ISLAND (LEAD)

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 07 LOCKHEED SEDIMENTS
RO003 RECORD OF DECISION EPA Fund-Financed 11/27/1996 0 0
EH002   Explanation Of Significant Differences 12/27/1999 0 0
EH003   Explanation Of Significant Differences 2/22/2002 0 0
EH005   Explanation Of Significant Differences 3/31/2003 0 0
EH006   Explanation Of Significant Differences 3/31/2003 0 0
BE003 PRP RD Responsible Party Phased Completion 7/16/1997 7/2/2003 0 0
AN011 RD/RA NEGOTIATIONS Federal Enforcement 6/3/2002 5/9/2003 0 0
CD009 CONSENT DECREE Federal Enforcement 5/9/2003 7/23/2003 0 0
LO003   Lodged By DOJ 5/22/2003 0 0
BF003 PRP RA Responsible Party 7/2/2003 9/28/2006 0 0
BE007 PRP RD Responsible Party Phased Start 7/2/2003 10/25/2003 0 0

OPERABLE UNIT: 08 WEST WATERWAY SEDIMENTS
CO002 COMBINED RI/FS EPA Fund-Financed 9/7/1988 9/11/2003 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 9/11/2003 0 0

OPERABLE UNIT: 09 TODD SHIPYARD SEDIMENTS
LA001 LABORATORY SUPPORT Responsible Party 6/30/1997 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1997 0 0
BE005 PRP RD Responsible Party 6/30/1997 3/11/2004 0 0
BF005 PRP RA Responsible Party 3/11/2004 9/25/2007 0 0
AN006 RD/RA NEGOTIATIONS Federal Enforcement 1/7/2000 4/26/2000 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 4/26/2000 0 0
AN008 RD/RA NEGOTIATIONS Federal Enforcement 10/3/2002 5/9/2003 0 0
CD005 CONSENT DECREE Federal Enforcement 5/9/2003 7/21/2003 0 0
LO004   Lodged By DOJ 5/22/2003 0 0

OPERABLE UNIT: 10 EAST WATERWAY SEDIMENTS
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 5/6/2003 9/29/2003 0 0
BB003 PRP REMOVAL Responsible Party 1/10/2004 9/30/2005 0 0
CO004 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/7/1988 7/12/2001 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/5/2007 0 0
FN005 RI/FS NEGOTIATIONS Federal Enforcement 2/28/2006 10/20/2006 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 7/12/2001 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2003 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 10/20/2006 0 0
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VERSION:  
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FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980722839 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10DG
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000949

HARBOR ISLAND (LEAD)

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 10 EAST WATERWAY SEDIMENTS
BD002 PRP RI/FS Responsible Party Phased Start & Completion 7/12/2001 10/20/2006 0 0
BD003 PRP RI/FS Responsible Party Phased Start 10/20/2006 1 0

** END OF SITE SUMMARY ** $8 $0
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FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
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REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1085
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 9
SITE ID: 1000824

HIDDEN VALLEY LANDFILL (THUN FIELD)

PIERCE COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1992 12/2/1992 0 0
BB003 PRP REMOVAL PRP Lead Under State 5/30/1993 10/30/1993 0 0
BB002 PRP REMOVAL PRP Lead Under State 6/30/1992 9/30/1992 0 0
BB001 PRP REMOVAL PRP Lead Under State 6/30/1989 9/30/1989 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 1/30/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 5/1/1980 5/1/1980 0 0
SI002 SITE INSPECTION EPA Fund-Financed 5/1/1980 5/1/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/30/1987 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 5/11/1987 9/28/2000 0 0
SO001 STATE ORDER State Enforcement 8/27/1987 0 0
CD001 CONSENT DECREE State Enforcement 1/24/2004 0 0
BZ001 SITEWIDE RAU EPA In-House 9/15/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State 8/27/1987 7/31/1992 0 0
CR001 COMMUNITY INVOLVEMENT PRP Lead Under State 8/27/1987 8/1/1989 0 0
RO001 RECORD OF DECISION PRP Lead Under State 9/28/2000 0 0
BE001 PRP RD PRP Lead Under State 2/15/2000 6/1/2000 0 0
BF001 PRP RA PRP Lead Under State 2/15/2000 6/1/2000 0 0
OM001 OPERATIONS AND MAINTENANCE PRP Lead Under State 1/24/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: WA3170090044 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): CRAIG, HARRY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10K3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001113

JACKSON PARK HOUSING COMPLEX (USNAVY)

KITSAP COUNTY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/9/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 5/1/1992 5/1/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 12/20/2000 11/1/2004 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 11/1/2004 11/1/2004 0 0

OPERABLE UNIT: 01 TERRESTRIAL NON-UXO
LW001 FF RI/FS Federal Facilities 7/1/1995 8/9/2000 0 0
RO001 RECORD OF DECISION Federal Facilities 8/9/2000 0 0
JQ001   ROD Amendment 9/20/2013 0 0
LX001 FF RD Federal Facilities 10/8/1999 8/11/2000 0 0
LY001 FF RA Federal Facilities 8/12/2000 6/30/2003 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 5/11/2006 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/13/2011 0 0

OPERABLE UNIT: 02 MARINE
LW003 FF RI/FS Federal Facilities 7/1/1995 0 0

OPERABLE UNIT: 03 OU 3T- JPHC PROPERTY
LW004 FF RI/FS Federal Facilities 5/31/2003 7/28/2011 0 0
RO003 RECORD OF DECISION Federal Facilities 7/28/2011 0 0
LX003 FF RD Federal Facilities 3/8/2012 9/20/2012 0 0
LY003 FF RA Federal Facilities 11/28/2012 0 0

OPERABLE UNIT: 04 OU 3M - UXO MARINE
LW005 FF RI/FS Federal Facilities 9/2/2005 0 0

OPERABLE UNIT: 05 OU3T - NHB PROPERTY
LW006 FF RI/FS Federal Facilities Other Start Anomaly 5/31/2003 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD000065508 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1018
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000551

KAISER ALUMINUM (MEAD WORKS)

MEAD WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/11/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/27/1992 11/27/1992 0 0
BB001 PRP REMOVAL PRP Lead Under State 4/1/1979 4/30/1979 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/1/1983 9/1/1983 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/10/1982 8/10/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/10/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 9/22/1992 0 0
SO001 STATE ORDER State Enforcement 9/22/1992 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 10/8/2004 0 0

OPERABLE UNIT: 01 REMEDIAL
SO002 STATE ORDER State Enforcement 9/1/2001 0 0
CO001 COMBINED RI/FS PRP Lead Under State 2/1/1988 5/1/2002 0 0
RO001 RECORD OF DECISION State, without EPA Concu 5/1/2002 0 0
BE001 PRP RD PRP Lead Under State 1/10/2000 3/29/2002 0 0
BF001 PRP RA PRP Lead Under State 1/10/2000 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD050075662 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1022
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000736

LAKEWOOD

LAKEWOOD WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/19/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/5/1993 10/5/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 1/5/2000 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 8/1/1982 8/1/1982 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1981 3/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/10/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 9/30/1983 12/13/1989 0 0
RO002 RECORD OF DECISION EPA Fund-Financed Phased Completion 6/1/1984 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/1992 0 0
GR001 PARTIAL NPL DELETION EPA Fund-Financed 9/27/1996 11/27/1996 0 0
IP001 INITIAL REMEDIAL MEASURE EPA Fund-Financed 6/30/1984 2/27/1985 1 0
TV001 NOTICE OF INTENT TO PARTIALLY DELETE EPA Fund-Financed 9/27/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1992 0 0

OPERABLE UNIT: 01 GROUNDWATER
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/11/1995 6/30/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 12/20/1984 9/30/1985 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 5/20/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 3/30/1984 9/30/1985 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 7/11/1985 9/30/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1985 0 0
EH001   Explanation Of Significant Differences 9/15/1992 0 0
JQ001   ROD Amendment 11/14/1986 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 5/15/1986 9/18/1987 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 5/15/1986 3/20/1987 0 0
OM002 OPERATIONS AND MAINTENANCE State, No Fund Money 1/7/1991 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/1997 0 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/4/1984 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2002 0 0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD050075662 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): CORA, CHRIS
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1022
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000736

LAKEWOOD

LAKEWOOD WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 GROUNDWATER
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2007 0 0
LR001 LONG TERM RESPONSE ACTION EPA Fund-Financed 9/27/1984 1/31/1987 0 0
FE006 FIVE-YEAR REVIEW EPA Fund-Financed 9/24/2012 0 0

OPERABLE UNIT: 02 SOILS
RA002 REMEDIAL ACTION EPA Fund-Financed 9/24/1987 5/6/1993 1 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAN001002655 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): PETERSON , PIPER
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10DR
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002655

LOCKHEED WEST SEATTLE

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/15/2005 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/27/2006 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/27/2006 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/7/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/29/2006 7/28/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 4/13/2006 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/28/2006 0 0
BD001 PRP RI/FS Responsible Party 7/28/2006 8/28/2013 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/29/2007 0 0
RO001 RECORD OF DECISION Federal Enforcement 8/28/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WA0002329803 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HILTNER, ALLISON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 107Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002020

LOWER DUWAMISH WATERWAY

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/25/1998 0 0
BB005 PRP REMOVAL Responsible Party 1/24/2011 7/15/2011 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 4/15/1998 4/21/1999 0 0
SI001 SITE INSPECTION EPA Fund-Financed 4/15/1998 4/21/1999 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/1/2000 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/1/2000 0 0
NS001 NPL RP SEARCH Federal Enforcement Other Completion Anomaly 8/27/2001 7/16/2012 2 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/3/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/30/2001 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 8/7/2001 9/30/2005 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/13/2001 0 0
QV001 PRP SEARCH Federal Enforcement Other Start Anomaly 7/16/2012 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/10/2003 0 0
AC008 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/2010 0 0
QN001 COMMUNITY ADVISORY GROUP Community Organization 1/1/2000 0 0
TG002 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 3/6/2006 0 0
AF002 ENFORCEMENT ACTION AMENDED Federal Enforcement 3/23/2012 0 0
AF003 ENFORCEMENT ACTION AMENDED Federal Enforcement 6/25/2013 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 7/11/2012 0 0

OPERABLE UNIT: 01 REMEDIAL
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 7/7/2004 7/22/2005 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/15/2004 5/5/2006 0 0
EE003 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/23/2012 0 0
EE004 ENGINEERING EVAL/COST ANALYSIS Responsible Party 9/28/2007 9/30/2010 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 10/17/2005 0 0
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 12/22/2005 0 0
RN003 REMOVAL NEGOTIATIONS Federal Enforcement 8/11/2006 0 0
BB002 PRP REMOVAL Responsible Party 9/5/2006 11/10/2006 0 0
BB003 PRP REMOVAL Responsible Party 4/28/2009 7/30/2012 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 8/11/2006 0 0
BB004 PRP REMOVAL Responsible Party 11/19/2012 1 0
BB006 PRP REMOVAL Responsible Party 9/29/2010 4/11/2012 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/20/2000 0 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 143
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WA0002329803 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HILTNER, ALLISON
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 107Y
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1002020

LOWER DUWAMISH WATERWAY

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
BD001 PRP RI/FS Responsible Party 12/20/2000 2 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 10/17/2005 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/22/2005 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/2006 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 2/2/2007 0 0
AC009 ADMIN ORDER ON CONSENT Federal Enforcement 6/9/2011 0 0
AC010 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/2010 0 0
AC011 ADMIN ORDER ON CONSENT Federal Enforcement 11/5/2012 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 8/15/2009 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/28/2007 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAN001002857 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): PETERSON , PIPER
ON-SCENE COORD (OSC): PARKER, KATHY DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10HV
NPL STATUS: Proposed for NPL
NPL UPDATE: 58
SITE ID: 1002857

MAKAH RESERVATION WARMHOUSE BEACH DUMP

NEAH BAY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA In-House 10/29/2009 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 10/29/2009 1/26/2011 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/26/2011 4/17/2012 0 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 2/2/2010 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/24/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA8570024200 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1051
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001133

MCCHORD AIR FORCE BASE (WASH RACK/TREATMENT AREA)

TACOMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1982 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/4/1984 9/4/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/4/1984 9/4/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/23/1989 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/21/1988 10/23/1989 0 0
ND001 DELETION FROM NPL Federal Facilities 7/22/1996 9/26/1996 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/22/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 8/5/2010 0 0

OPERABLE UNIT: 01 LIQUID WASTE DISPOSAL AREA
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 0 0
LW001 FF RI/FS Federal Facilities 10/23/1989 9/29/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 9/23/1992 5/29/1993 0 0
RO001 RECORD OF DECISION Federal Facilities 9/29/1992 0 0
EH001   Explanation Of Significant Differences 7/19/1994 0 0
LX001 FF RD Federal Facilities 7/30/1993 12/23/1993 0 0
LY001 FF RA Federal Facilities 7/30/1993 6/22/1995 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/1999 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/29/1995 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980511661 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1052
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 1000830

MICA LANDFILL

MICA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/19/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/11/1992 12/11/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/24/1984 8/28/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/25/1985 7/29/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 10/21/1987 3/15/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 0 0
LO001   Lodged By DOJ 6/30/2005 0 0
SD001 STATE CONSENT DECREE State Enforcement 3/15/1988 0 0
BZ001 SITEWIDE RAU EPA In-House 9/22/2008 0 0

OPERABLE UNIT: 01 REMEDIAL
RV001 REMOVAL State Enforcement 6/30/1994 10/30/1994 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 6/26/1987 9/30/1987 0 0
RI001 REMEDIAL INVESTIGATION PRP Lead Under State 9/14/1987 9/30/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/30/1988 7/5/1988 0 0
FS001 FEASIBILITY STUDY PRP Lead Under State 10/1/1995 12/27/2001 0 0
RO002 RECORD OF DECISION State, without EPA Concu 12/27/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/12/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD980978753 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): HALE, ELLY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 102B
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1001070

MIDNITE MINE

WELLPINIT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
LT001 LITIGATION (GENERIC) Federal Enforcement 7/25/2002 10/17/2008 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 10/17/2008 0 0
DS001 DISCOVERY State, Fund Financed 7/1/1985 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 6/28/2004 0 0
NS001 NPL RP SEARCH Federal Enforcement 6/22/1999 10/24/2003 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 5/14/1986 5/14/1986 0 0
SI001 SITE INSPECTION State, Fund Financed 12/28/1988 12/28/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 4/16/1998 9/22/1998 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/11/1998 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 2/16/1999 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/11/2000 0 0

OPERABLE UNIT: 01 REMEDIAL
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 11/18/2008 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/1/2009 8/24/2011 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 6/13/2003 6/28/2004 0 0
BB001 PRP REMOVAL Responsible Party 8/30/2004 3/24/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/22/2000 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1998 9/29/2006 14 0
BD001 PRP RI/FS Responsible Party Other Start and Completion Anomaly 9/28/1998 9/28/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 2/29/2000 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 2/14/2000 6/18/2001 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/28/2004 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 9/20/2006 0 0
CD001 CONSENT DECREE Federal Enforcement 8/24/2011 1/17/2012 0 0
LO001   Lodged By DOJ 9/30/2011 0 0
BE001 PRP RD Responsible Party 11/26/2008 8/24/2011 0 0
BE002 PRP RD Responsible Party 8/24/2011 1 0
BF001 PRP RA Responsible Party 11/26/2008 0 0

** END OF SITE SUMMARY ** $16 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980638910 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM): BUELOW, LAURA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1053
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 1000851

MIDWAY LANDFILL

KENT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 4/30/1992 0 0
RV001 REMOVAL PRP Lead Under State 5/31/1990 11/1/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 1/1/1983 1/1/1983 0 0
SI002 SITE INSPECTION EPA Fund-Financed 1/1/1983 1/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/17/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 12/11/1990 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/15/1985 0 0
FN002 RI/FS NEGOTIATIONS State Enforcement 5/31/1990 0 0
FN003 RI/FS NEGOTIATIONS State Enforcement 4/3/1986 10/3/1986 0 0
SO001 STATE ORDER State Enforcement 10/3/1986 0 0
SD001 STATE CONSENT DECREE State Enforcement 6/30/1990 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1991 6/26/1993 0 0
AF001 ENFORCEMENT ACTION AMENDED State Enforcement 2/3/2006 0 0
BZ001 SITEWIDE RAU EPA In-House 1/4/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
RV002 REMOVAL PRP Lead Under State 1/31/1991 12/31/1991 0 0
FP001 FORWARD PLANNING EPA Fund-Financed 12/20/1984 3/31/1985 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/28/1985 10/3/1986 0 0
CO002 COMBINED RI/FS PRP Lead Under State New Action Resulting from Take Over 10/3/1986 9/6/2000 0 0
CR001 COMMUNITY INVOLVEMENT State, Fund Financed 7/1/1985 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/6/2000 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/28/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/21/2000 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/15/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WAD988466355 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): LOBOS, ROD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 1001249

MOSES LAKE WELLFIELD CONTAMINATION

MOSES LAKE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/14/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/30/1992 11/5/1992 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 6/26/2000 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/16/1993 12/1/1993 0 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 5/12/1999 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 10/13/1988 10/13/1988 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/26/1990 4/26/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/25/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/25/1991 2/15/1993 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 3/2/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 3/23/1993 0 0

OPERABLE UNIT: 01 REMEDIAL
EE001 ENGINEERING EVAL/COST ANALYSIS EPA Fund-Financed Original Action Take Over 10/11/1993 0 0
EE002 ENGINEERING EVAL/COST ANALYSIS Responsible Party New Action Resulting from Take Over 10/11/1993 5/19/2000 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/21/1992 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 12/23/1997 3/2/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 12/1/1993 0 0
BD001 PRP RI/FS Responsible Party 3/2/1999 9/30/2008 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 10/7/1992 0 0
BB002 PRP REMOVAL Responsible Party 7/1/1999 12/18/2002 0 0
BB003 PRP REMOVAL Responsible Party 7/23/2001 9/4/2003 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/2008 0 0
CD002 CONSENT DECREE Federal Enforcement 8/27/1997 0 0
LO001   Lodged By DOJ 2/23/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/2/2007 11/15/2010 0 0
CD003 CONSENT DECREE Federal Enforcement 11/15/2010 3/22/2011 0 0
LO002   Lodged By DOJ 12/23/2010 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 7/18/2006 4/30/2011 0 0
RD001 REMEDIAL DESIGN Special Account Financed 6/29/2009 3 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 150
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WAD988466355 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): LOBOS, ROD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10H9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 1001249

MOSES LAKE WELLFIELD CONTAMINATION

MOSES LAKE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
RA001 REMEDIAL ACTION Special Account Financed 9/21/2011 0 0

** END OF SITE SUMMARY ** $3 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA5170090059 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1077
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 1001122

NAVAL AIR STATION, WHIDBEY ISLAND (AULT FIELD)

WHIDBEY ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/12/1984 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Federal Facilities 1/23/2013 7/9/2013 0 0
LV002 FF REMOVAL Federal Facilities 9/16/2013 0 0
LZ002 FF COMMUNITY INVOLVEMENT Federal Facilities 1/31/1994 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/28/1985 5/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/28/1985 5/28/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/28/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/28/1989 10/16/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/17/1990 9/17/1990 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/25/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/5/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2009 0 0
BZ001 SITEWIDE RAU EPA In-House 9/7/2010 0 0

OPERABLE UNIT: 01 UNIT A/CAP
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 0 0
LW002 FF RI/FS Federal Facilities 10/16/1990 12/20/1993 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 12/10/1993 0 0
RO002 RECORD OF DECISION Federal Facilities 12/20/1993 0 0
EH001   Explanation Of Significant Differences 12/28/2007 0 0
LX002 FF RD Federal Facilities 6/30/1994 2/1/1995 0 0
LY003 FF RA Federal Facilities 8/15/1994 8/22/1997 0 0
CM002 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1997 0 0

OPERABLE UNIT: 02 UNITS B & D
LW003 FF RI/FS Federal Facilities 6/30/1991 5/17/1994 0 0
AR003 ADMINISTRATIVE RECORDS Federal Facilities 1/20/1995 0 0
RO003 RECORD OF DECISION Federal Facilities 5/17/1994 0 0
LX003 FF RD Federal Facilities 8/5/1994 1/18/1995 0 0
LY002 FF RA Federal Facilities 1/10/1995 8/22/1997 0 0

OPERABLE UNIT: 03 UNIT C (AREA 16)
LW004 FF RI/FS Federal Facilities 12/13/1991 4/14/1995 0 0
RO004 RECORD OF DECISION Federal Facilities 4/14/1995 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA5170090059 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1077
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 1001122

NAVAL AIR STATION, WHIDBEY ISLAND (AULT FIELD)

WHIDBEY ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 UNIT C (AREA 16)
LX004 FF RD Federal Facilities 4/14/1995 7/3/1995 0 0
LY004 FF RA Federal Facilities 4/14/1995 3/17/1997 0 0

OPERABLE UNIT: 04 SITE A INTERIM (SEE OU 1)
LW001 FF RI/FS Federal Facilities 10/16/1990 4/22/1992 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 4/8/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 4/22/1992 0 0
LX001 FF RD Federal Facilities 2/1/1993 6/1/1994 0 0
LY001 FF RA Federal Facilities 7/26/1993 9/29/1995 0 0

OPERABLE UNIT: 05 OU 5
LV001 FF REMOVAL Federal Facilities 8/31/2012 1/24/2013 0 0
LW005 FF RI/FS Federal Facilities 7/14/1994 7/10/1996 0 0
RO005 RECORD OF DECISION Federal Facilities 7/10/1996 0 0
LX006 FF RD Federal Facilities 7/31/1996 11/13/1996 0 0
LY006 FF RA Federal Facilities 8/26/1996 8/22/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA6170090058 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1096
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001127

NAVAL AIR STATION, WHIDBEY ISLAND (SEAPLANE BASE)

WHIDBEY ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 9/12/1984 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 5/28/1985 5/28/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 5/28/1985 5/28/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/28/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 10/28/1989 10/16/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 9/17/1990 9/17/1990 0 0
ND001 DELETION FROM NPL Federal Facilities 8/1/1995 9/21/1995 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/18/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 9/30/2009 0 0

OPERABLE UNIT: 01 UNITS F & I
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 9/17/1990 0 0
LW001 FF RI/FS Federal Facilities 1/2/1991 12/20/1993 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 3/13/1992 0 0
RO001 RECORD OF DECISION Federal Facilities 12/20/1993 0 0
LX001 FF RD Federal Facilities 12/23/1993 3/3/1994 0 0
LY001 FF RA Federal Facilities 8/12/1994 11/18/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/29/1995 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/25/1998 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 5/5/2004 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: MILITARY RELATED
EPA ID: WA1170023419 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1076
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 10
SITE ID: 1001102

NAVAL UNDERSEA WARFARE ENGINEERING STATION (4 WASTE AREAS)

KEYPORT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 11/5/1985 11/5/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/5/1985 11/5/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 11/5/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/4/1989 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/25/1990 7/17/1990 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/17/1990 7/17/1990 0 0
TG001 TECHNICAL ASSISTANCE GRANT Federal Facilities 1/16/1992 6/14/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 6/30/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 12/14/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 12/30/2010 0 0

OPERABLE UNIT: 01 AREA 1 LANDFILL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Facilities 1/13/1988 7/17/1990 0 0
LW002 FF RI/FS Federal Facilities 7/17/1990 9/28/1998 0 0
AR001 ADMINISTRATIVE RECORDS Federal Facilities 3/13/1992 0 0
RO002 RECORD OF DECISION Federal Facilities 9/28/1998 0 0
LX002 FF RD Federal Facilities 9/18/1998 4/22/1999 0 0
LY002 FF RA Federal Facilities 4/22/1999 12/31/1999 0 0
LV001 FF REMOVAL Federal Facilities 5/26/1992 6/15/1992 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 6/27/2000 0 0

OPERABLE UNIT: 02 AREAS 2, 3, 5, 8, & 9
LW001 FF RI/FS Federal Facilities 7/17/1990 9/28/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Facilities 9/28/1994 9/28/1994 0 0
RO001 RECORD OF DECISION Federal Facilities 9/28/1994 0 0
LX001 FF RD Federal Facilities 3/13/1995 9/24/1997 0 0
LY001 FF RA Federal Facilities 5/31/1995 11/17/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD000641548 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D9
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000557

NORTH MARKET STREET

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/27/1992 11/27/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 9/24/1984 9/26/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1980 8/27/1980 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/15/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/15/1992 7/13/1992 0 0
SO001 STATE ORDER State Enforcement 7/13/1992 0 0
SD001 STATE CONSENT DECREE State Enforcement 12/12/2000 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State Original Action Take Over 5/24/1985 7/13/1992 0 0
CO002 COMBINED RI/FS PRP Lead Under State Takeover of an Action Taken Over 7/13/1992 6/30/1996 0 0
CO003 COMBINED RI/FS PRP Lead Under State New Action Resulting from Take Over 6/30/1996 8/30/1998 0 0
RO001 RECORD OF DECISION PRP Lead Under State 12/14/1999 0 0
BE001 PRP RD PRP Lead Under State 12/7/2000 1/19/2001 0 0
BF001 PRP RA PRP Lead Under State 6/25/2001 12/30/2002 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/30/2002 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980511778 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HALE, ELLY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1033
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 1000836

NORTHSIDE LANDFILL

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 2/1/1980 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1993 10/12/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/24/1984 8/28/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/1/1985 4/2/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/31/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 3/10/1988 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 11/15/1984 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/16/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 3/23/1990 9/25/1990 0 0
CD001 CONSENT DECREE Federal Enforcement 9/25/1990 1/23/1991 0 0
LO001   Lodged By DOJ 11/1/1990 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 3/29/1991 0 0
BZ001 SITEWIDE RAU EPA In-House 4/26/2012 0 0

OPERABLE UNIT: 01 REMEDIAL
FP001 FORWARD PLANNING State, Fund Financed 12/20/1984 3/17/1985 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Responsible Party 9/7/1988 0 0
CO001 COMBINED RI/FS State, Fund Financed Original Action Take Over 3/28/1985 2/11/1986 0 0
CO002 COMBINED RI/FS PRP Lead Under State Takeover of an Action Taken Over 2/11/1986 3/16/1988 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 3/16/1988 9/30/1989 0 0
CR001 COMMUNITY INVOLVEMENT State, No Fund Money 3/28/1985 0 0
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/19/1987 11/15/1987 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 8/3/1987 10/26/1989 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/30/1989 0 0
EH001   Explanation Of Significant Differences 9/30/2009 0 0
BE001 PRP RD Responsible Party 2/11/1991 3/10/1992 0 0
BF001 PRP RA Responsible Party 3/16/1992 3/15/1995 0 0
FE002 FIVE-YEAR REVIEW Responsible Party 9/30/2002 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/19/1997 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD980511778 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): HALE, ELLY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1033
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 6
SITE ID: 1000836

NORTHSIDE LANDFILL

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
WP001 RI/FS WORKPLAN APPROVAL BY HQ State, Fund Financed 3/28/1985 0 0
FE003 FIVE-YEAR REVIEW Responsible Party 9/28/2007 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/2/1993 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 8/23/2012 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980833974 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1055
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001003

NORTHWEST TRANSFORMER

EVERSON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/22/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/17/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/16/1993 11/16/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 5/15/1985 5/15/1985 0 0
RV001 REMOVAL EPA Fund-Financed 4/4/1985 5/17/1985 1 0
RV002 REMOVAL EPA Fund-Financed Phased Start & Completion 9/22/1993 9/22/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/28/1984 8/31/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 11/1/1984 11/20/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/4/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 5/10/1990 5/10/1990 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 2/9/1990 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 11/4/1991 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/5/1987 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 7/20/1990 9/20/1990 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 10/20/1989 2/9/1990 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 5/9/1991 8/30/1991 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 3/29/1985 0 0
CD001 CONSENT DECREE Federal Enforcement 1/3/1991 7/12/1991 0 0
LO001   Lodged By DOJ 4/19/1991 0 0
CD002 CONSENT DECREE Federal Enforcement 8/30/1991 1/14/1992 0 0
LO002   Lodged By DOJ 11/5/1991 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/22/1986 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 4/21/1988 1/14/1992 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/25/1999 9/28/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/25/1999 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/7/1988 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2008 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD980833974 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1055
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001003

NORTHWEST TRANSFORMER

EVERSON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1989 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/1987 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/28/1985 9/15/1989 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/30/1986 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/30/1987 9/17/1991 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/15/1989 0 0
EH001   Explanation Of Significant Differences 12/22/1993 0 0
JQ001   ROD Amendment 9/30/1991 0 0
BE001 PRP RD Responsible Party 2/9/1990 4/8/1991 0 0
BE002 PRP RD Responsible Party 11/8/1991 9/30/1992 0 0
TS001 TREATABILITY STUDY EPA Fund-Financed Original Action Take Over 9/11/1989 2/9/1990 0 0
TS002 TREATABILITY STUDY Responsible Party New Action Resulting from Take Over 2/9/1990 4/8/1991 0 0
BF001 PRP RA Responsible Party 9/30/1992 7/29/1999 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 7/27/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 3/31/1994 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 8/17/1999 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD027315621 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000682

NORTHWEST TRANSFORMER (SOUTH HARKNESS STREET)

EVERSON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/5/1981 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/15/1997 9/26/1997 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/20/1992 4/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 1/4/1985 0 0
SI001 SITE INSPECTION State, Fund Financed 4/10/1986 5/9/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/22/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/1/1989 12/26/1991 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 3/5/1992 6/17/1992 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/17/1992 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/15/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 5/12/1989 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 7/9/1989 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/5/1995 0 0
BZ001 SITEWIDE RAU EPA In-House 9/12/2008 0 0

OPERABLE UNIT: 01 REMEDIAL
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 8/16/1993 0 0
BB001 PRP REMOVAL Responsible Party 11/11/1993 6/30/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 6/20/1991 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
BD001 PRP RI/FS Responsible Party 6/18/1992 9/29/1994 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/29/1994 0 0
AR002 ADMINISTRATIVE RECORDS Federal Enforcement 8/29/1994 9/30/1994 0 0
RO001 RECORD OF DECISION Federal Enforcement 9/29/1994 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 2/22/1999 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD027315621 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10D7
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000682

NORTHWEST TRANSFORMER (SOUTH HARKNESS STREET)

EVERSON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/29/1994 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD008957243 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ORLEAN, HOWARD
ON-SCENE COORD (OSC): DETTLING, DIANE DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10HP
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 27
SITE ID: 1000590

OESER CO.

BELLINGHAM WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/22/1979 0 0
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/23/2009 7/2/2010 1 0
RV001 REMOVAL EPA Fund-Financed 9/25/1997 9/8/1998 4 0
RV002 REMOVAL EPA Fund-Financed New Action Resulting from Take Over 7/11/2011 9/14/2011 1 0
BB001 PRP REMOVAL Responsible Party Original Action Take Over 8/18/2010 7/11/2011 2 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/5/1984 5/30/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/18/1988 4/4/1988 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 7/30/1995 5/2/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/23/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/23/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/25/1997 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/4/2010 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 7/24/1998 2/4/2004 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/6/1997 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/5/2001 11/7/2005 0 0

OPERABLE UNIT: 01 REMEDIAL
FN001 RI/FS NEGOTIATIONS Federal Enforcement 6/30/1998 9/30/1998 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/30/1998 9/18/2003 5 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/18/2003 0 0
AN002 RD/RA NEGOTIATIONS Federal Enforcement 12/18/2003 5/18/2005 0 0
CD002 CONSENT DECREE Federal Enforcement 11/7/2005 0 0
LO001   Lodged By DOJ 9/1/2005 0 0
GM001 GRNDWTR MONITOR(POST-ROD) Responsible Party 3/5/2010 0 0
BE001 PRP RD Responsible Party 5/18/2005 7/24/2008 0 0
BF001 PRP RA Responsible Party 9/29/2006 3/5/2010 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/20/2011 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 3/5/2010 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2011 0 0

** END OF SITE SUMMARY ** $13 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: OTHER
EPA ID: WAD980982557 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1090
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001074

OLD INLAND PIT

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/29/1984 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/7/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 11/20/1991 3/25/1992 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/10/1986 6/10/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 7/10/1985 7/10/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/10/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/10/1986 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/28/1986 10/5/1987 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/17/1999 8/31/1999 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/17/1999 0 0
BZ001 SITEWIDE RAU EPA In-House 9/18/2009 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/1987 0 0
NA001 PRP RI PRP Lead Under State 4/20/1995 6/30/1998 0 0
RO001 RECORD OF DECISION State Enforcement 12/31/1998 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 2/1/1999 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: WA8680030931 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): ADER, MARK
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10R6
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001134

OLD NAVY DUMP/MANCHESTER LABORATORY (USEPA/NOAA)

MANCHESTER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 3/1/1987 0 0
LV001 FF REMOVAL Federal Facilities 6/8/1998 9/29/1998 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 3/25/1988 3/25/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 10/29/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 1/18/1994 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 7/6/1994 7/30/1997 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/30/1997 7/30/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 9/27/2010 0 0

OPERABLE UNIT: 01 REMEDIAL
LW001 FF RI/FS Federal Facilities 10/18/1994 9/30/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 9/30/1997 0 0
LX001 FF RD Federal Facilities 11/18/1997 6/22/1999 0 0
LY001 FF RA Federal Facilities 6/22/1999 3/29/2005 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/30/2004 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/30/2002 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/28/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD009249210 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 1000614

PACIFIC CAR & FOUNDRY CO.

RENTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/5/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1992 12/2/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/5/1984 4/24/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/27/1986 9/17/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 4/2/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/7/1988 0 0
AN001 RD/RA NEGOTIATIONS State Enforcement 5/1/1991 11/8/1991 0 0
SD001 STATE CONSENT DECREE State Enforcement 11/7/1988 0 0
SD002 STATE CONSENT DECREE State Enforcement 11/8/1991 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State 8/19/1988 9/6/1991 0 0
RO001 RECORD OF DECISION PRP Lead Under State 9/6/1991 0 0
RD001 REMEDIAL DESIGN PRP Lead Under State 11/8/1991 8/5/1996 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 11/8/1991 8/5/1996 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/5/1996 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD009248287 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 101L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000611

PACIFIC SOUND RESOURCES

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 10/13/1993 10/13/1993 0 0
BB001 PRP REMOVAL Responsible Party 1/9/1990 8/31/1990 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 10/2/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/1/1984 9/1/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/11/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/19/1996 8/30/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/29/1994 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 1/9/1990 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 8/28/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 8/29/1994 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2009 0 0

OPERABLE UNIT: 01 UPLAND SOILS/GROUNDWATER
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 12/21/1994 0 0
BB002 PRP REMOVAL Responsible Party 9/30/1994 2/1/1996 0 0
BB003 PRP REMOVAL Responsible Party 3/20/1995 10/26/1998 0 0
BD001 PRP RI/FS Responsible Party Other Completion Anomaly 9/29/1994 9/30/1999 1 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 9/30/1994 0 0
AR002 ADMINISTRATIVE RECORDS Responsible Party 12/20/1994 0 0
AR003 ADMINISTRATIVE RECORDS Responsible Party 5/25/1995 0 0

OPERABLE UNIT: 02 SEDIMENTS
CO001 COMBINED RI/FS EPA Fund-Financed 5/18/1995 9/30/1999 1 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/5/1995 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/30/1999 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 12/14/1999 3/6/2003 2 0
RA001 REMEDIAL ACTION Special Account Financed 4/29/2003 9/16/2005 16 0
LA001 LABORATORY SUPPORT EPA Fund-Financed 5/18/1995 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/16/2005 0 0
OM001 OPERATIONS AND MAINTENANCE Special Account Financed 9/16/2005 1 0



RUN DATE:  10/28/13 10:54:58   **PRODUCTION VERSION**  PAGE: 167
CERCLIS DATABASE DATE: 10/28/13   U.S. EPA SUPERFUND PROGRAM  
CERCLIS DATABASE TIME: 10:54:58 CERCLIS

PUBLIC INFORMATION  

VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD009248287 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): SANGA, RAVI
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 101L
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1000611

PACIFIC SOUND RESOURCES

SEATTLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 02 SEDIMENTS
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2004 0 0

** END OF SITE SUMMARY ** $20 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WA0000026534 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): HONG, CLAIRE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 104J
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 26
SITE ID: 1001761

PALERMO WELL FIELD GROUND WATER CONTAMINATION

TUMWATER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 8/19/1993 0 0
RV002 REMOVAL EPA Fund-Financed 11/1/1997 11/16/1999 4 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 6/26/1998 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 12/17/1998 0 0
ES001 EXPANDED SITE INSPECTION EPA Fund-Financed 8/22/1994 5/30/1996 0 0
HR001 HRS PACKAGE EPA Fund-Financed 12/23/1996 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/23/1996 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/1/1997 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/18/1997 9/21/1999 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 7/6/2012 0 0
CD001 CONSENT DECREE Federal Enforcement 6/20/2007 0 0
LO001   Lodged By DOJ 12/14/2006 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 8/23/2011 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 11/12/2002 7/6/2007 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 7/6/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed 6/5/1997 11/16/1999 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 11/16/1999 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 6/30/2001 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 6/30/2002 0 0
BD001 PRP RI/FS Responsible Party 7/6/2012 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 6/19/2001 1 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 10/14/1999 6/9/2000 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed 6/1/2000 1 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/2/2003 9/29/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2008 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 2/22/2001 0 0

** END OF SITE SUMMARY ** $7 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: LANDFILL
EPA ID: WAD991281874 SITE SECTION: HAN
REMEDIAL PROJ MGR (RPM): LOBOS, ROD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1067
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 12
SITE ID: 1001098

PASCO SANITARY LANDFILL

PASCO WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/12/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/2/1992 12/2/1992 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 2/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/27/1984 8/28/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/22/1985 3/4/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/16/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 2/21/1990 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 1/15/1992 8/5/1992 0 0
SO001 STATE ORDER State Enforcement 8/5/1992 0 0
SO002 STATE ORDER State Enforcement 12/31/1994 0 0

OPERABLE UNIT: 01 REMEDIAL
BB001 PRP REMOVAL PRP Lead Under State 6/30/1996 12/25/1997 0 0
NA001 PRP RI PRP Lead Under State 8/5/1992 3/31/1994 0 0
BD001 PRP RI/FS PRP Lead Under State 8/5/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WAD120513957 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1060
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000815

PESTICIDE LAB (YAKIMA)

YAKIMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/8/1982 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/30/1982 7/30/1982 0 0
SI001 SITE INSPECTION Federal Facilities 7/30/1982 7/30/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/30/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/13/1993 9/1/1993 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/13/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
AA001 RCRA FACILITY ASSESSMENT EPA Fund-Financed 6/2/1988 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/21/1992 8/21/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1992 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1992 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY: FEDERAL FACILITY
EPA ID: WA4170090001 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1075
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001117

PORT HADLOCK DETACHMENT (USNAVY)

INDIAN ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 4/7/1992 4/7/1992 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 8/5/1995 7/30/1996 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 7/30/1996 7/30/1996 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 4/15/2005 6/14/2005 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 4/15/2005 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
LW001 FF RI/FS Federal Facilities 6/10/1991 8/4/1995 0 0
RO001 RECORD OF DECISION Federal Facilities 8/4/1995 0 0
EH001   Explanation Of Significant Differences 11/19/2004 0 0
LX001 FF RD Federal Facilities 8/4/1995 6/12/1996 0 0
LY001 FF RA Federal Facilities 6/12/1996 9/29/1997 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 9/26/2000 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 9/29/2005 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/29/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/21/2005 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 8/6/2010 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: WA2170023418 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10K4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001107

PUGET SOUND NAVAL SHIPYARD COMPLEX

BREMERTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/1/1979 0 0
PA001 PRELIMINARY ASSESSMENT Federal Facilities 7/31/1990 7/31/1990 0 0
HR001 HRS PACKAGE EPA Fund-Financed 1/11/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 5/10/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
IN001 IAG NEGOTIATIONS Federal Enforcement 1/23/1997 8/31/1998 0 0
FI001 FEDERAL INTERAGENCY AGREEMENT Federal Enforcement 8/31/1998 8/31/1998 0 0
VY001 FF FIVE-YEAR REVIEW Federal Facilities 11/22/2002 0 0
CM003 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 8/22/2007 0 0
VY002 FF FIVE-YEAR REVIEW Federal Facilities 11/21/2007 0 0
VY003 FF FIVE-YEAR REVIEW Federal Facilities 10/19/2012 0 0

OPERABLE UNIT: 01 OU A
LW002 FF RI/FS Federal Facilities 10/31/1992 1/24/1997 0 0
RO001 RECORD OF DECISION Federal Facilities 1/24/1997 0 0
LX001 FF RD Federal Facilities 4/1/1997 12/19/1997 0 0
LY001 FF RA Federal Facilities 1/26/1998 12/8/2000 0 0

OPERABLE UNIT: 02 OU B EARLY ACTION (MARINE)
LW003 FF RI/FS Federal Facilities 1/26/1994 6/13/2000 0 0
RO004 RECORD OF DECISION Federal Facilities 6/13/2000 0 0
EH001   Explanation Of Significant Differences 2/19/2004 0 0
LX002 FF RD Federal Facilities 2/16/2000 6/16/2000 0 0
LY002 FF RA Federal Facilities 6/16/2000 9/30/2005 0 0

OPERABLE UNIT: 04 OU NSC
LW001 FF RI/FS Federal Facilities 10/9/1992 12/13/1996 0 0
RO002 RECORD OF DECISION Federal Facilities 12/13/1996 0 0
LX004 FF RD Federal Facilities 4/1/1997 5/23/1997 0 0
LY004 FF RA Federal Facilities 6/18/1997 12/1/1999 0 0

OPERABLE UNIT: 05 OU B FINAL (TERRESTRIAL)
LV001 FF REMOVAL Federal Facilities 9/17/2003 3/8/2004 0 0
LW004 FF RI/FS Federal Facilities 1/26/1994 3/8/2004 0 0
RO005 RECORD OF DECISION Federal Facilities 3/8/2004 0 0
LX005 FF RD Federal Facilities 4/1/2003 8/29/2003 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: Yes SITE CATEGORY:
EPA ID: WA2170023418 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10K4
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001107

PUGET SOUND NAVAL SHIPYARD COMPLEX

BREMERTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 05 OU B FINAL (TERRESTRIAL)
LY005 FF RA Federal Facilities 3/8/2004 9/29/2006 0 0

OPERABLE UNIT: 06 OU D
LW005 FF RI/FS Federal Facilities 1/28/2004 5/11/2005 0 0
RO006 RECORD OF DECISION Federal Facilities 5/11/2005 0 0
LX006 FF RD Federal Facilities 1/7/2005 5/11/2005 0 0
LY006 FF RA Federal Facilities 6/1/2005 3/30/2007 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD980511745 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): JENNINGS, JANNINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1029
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000835

QUEEN CITY FARMS

MAPLE VALLEY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/23/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 11/29/1993 11/29/1993 0 0
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 7/26/1989 5/14/1990 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 9/21/1984 9/21/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 6/27/1983 6/27/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/27/1983 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/8/1983 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/21/1984 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1984 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 1/1/1992 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 7/8/1987 5/6/1988 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/17/1983 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 10/28/1985 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 5/6/1988 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 6/21/1988 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 5/7/1990 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 5/1/1992 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 5/14/1990 0 0
RO001 RECORD OF DECISION Federal Enforcement Phased Completion 10/24/1985 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/7/1993 12/15/1993 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 5/8/1989 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 3/28/1994 0 0
CD001 CONSENT DECREE Federal Enforcement 12/15/1993 9/9/1994 0 0
LO001   Lodged By DOJ 5/16/1994 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/29/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/26/1988 7/6/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2003 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 10/28/1985 10/31/1986 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 5/1/2008 9/29/2008 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 5/1/1992 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2013 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD980511745 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): JENNINGS, JANNINE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1029
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 3
SITE ID: 1000835

QUEEN CITY FARMS

MAPLE VALLEY WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 QUEEN CITY FARMS PROPERTY
BB001 PRP REMOVAL Responsible Party 8/16/1988 10/5/1988 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT Federal Enforcement 9/26/1989 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT State, Fund Financed 4/1/1987 9/30/1989 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 9/30/1985 5/6/1988 0 0
NA001 PRP RI Responsible Party 6/21/1988 1/31/1991 0 0
NA002 PRP RI Responsible Party Other Start and Completion Anomaly 8/26/2009 2/8/2013 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 5/6/1988 12/31/1992 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 4/9/1984 8/15/1984 0 0
ED001 RISK/HEALTH ASSESSMENT Responsible Party 7/31/1992 0 0
JF001 ECOLOGICAL RISK ASSESSMENT Responsible Party 7/31/1992 0 0
AR001 ADMINISTRATIVE RECORDS Responsible Party 7/25/1989 12/31/1992 0 0
RO002 RECORD OF DECISION Federal Enforcement 12/31/1992 0 0
BE001 PRP RD Responsible Party 9/20/1994 4/26/1996 0 0
BF001 PRP RA Responsible Party 7/27/1995 9/26/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/9/1997 0 0
BE003 PRP RD Responsible Party Other Start and Completion Anomaly 12/3/2012 0 0

OPERABLE UNIT: 02 4-TEK FACILITY
BB002 PRP REMOVAL Responsible Party 4/15/1990 3/28/1994 0 0
BE002 PRP RD Responsible Party 9/22/1994 8/28/1995 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: CHEMICAL PLANT
EPA ID: WAD980639215 SITE SECTION: 3
REMEDIAL PROJ MGR (RPM): PRIDDY, LYNDA
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1044
NPL STATUS: Currently on the Final NPL
NPL UPDATE:
SITE ID: 1000875

QUENDALL TERMINAL

RENTON WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/9/1981 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 8/15/1985 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 9/1/1984 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1984 10/1/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NR001 REMOVED FROM THE PROPOSED NPL EPA Fund-Financed 6/10/1986 0 0
VS001 ARCHIVE SITE EPA In-House 6/10/1986 0 0
HR001 HRS PACKAGE EPA Fund-Financed 3/23/2005 8/24/2005 0 0
NP002 PROPOSAL TO NPL EPA Fund-Financed 9/14/2005 0 0
NS001 NPL RP SEARCH Federal Enforcement 3/29/2006 3/6/2012 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/19/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
BD001 PRP RI/FS Responsible Party 9/20/2006 2 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 2/28/2006 9/20/2006 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/20/2006 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD980639462 SITE SECTION: STATE
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 14
SITE ID: 1000889

SEATTLE MUNICIPAL LANDFILL (KENT HIGHLANDS)

KENT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 8/31/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 4/30/1992 4/30/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 5/19/1986 0 0
SI001 SITE INSPECTION EPA Fund-Financed 8/5/1987 8/5/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/5/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 8/30/1990 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/21/1989 4/21/1989 0 0
FN001 RI/FS NEGOTIATIONS State Enforcement 11/15/1986 5/26/1987 0 0
SO001 STATE ORDER State Enforcement 5/26/1987 0 0
BZ001 SITEWIDE RAU EPA In-House 8/24/2011 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS PRP Lead Under State 5/26/1987 5/26/1992 0 0
FE001 FIVE-YEAR REVIEW PRP Lead Under State 9/28/1998 0 0
RO001 RECORD OF DECISION PRP Lead Under State 4/30/1993 0 0
RA001 REMEDIAL ACTION PRP Lead Under State 5/26/1987 6/30/1995 0 0
FE002 FIVE-YEAR REVIEW PRP Lead Under State 9/29/2003 0 0
OH001 OTHER PRP Lead Under State 12/15/1986 3/15/1987 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/7/1995 0 0
FE003 FIVE-YEAR REVIEW PRP Lead Under State 6/30/2009 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: WAD980722789 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1056
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000948

SILVER MOUNTAIN MINE

LOOMIS WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 8/13/1982 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/11/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/16/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/23/1993 10/12/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 8/31/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 2/20/1985 2/27/1985 0 0
HR001 HRS PACKAGE EPA Fund-Financed 9/6/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 5/15/1985 0 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 1/29/1988 3/31/1988 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/28/1990 9/28/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 7/30/1997 9/22/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 7/30/1997 0 0
BZ001 SITEWIDE RAU EPA In-House 7/16/2008 0 0

OPERABLE UNIT: 01 REMEDIAL
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1989 8/31/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/1/1987 0 0
CO001 COMBINED RI/FS EPA In-House 9/21/1987 3/27/1990 0 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 6/19/1987 0 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 1/19/1990 0 0
AR001 ADMINISTRATIVE RECORDS EPA In-House 3/28/1989 5/2/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/27/1990 0 0
EH001   Explanation Of Significant Differences 10/12/1994 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed Phased Start 8/23/1991 11/27/1991 0 0
RD002 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 5/1/1990 8/23/1991 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 6/15/1991 1/22/1992 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start 4/3/1992 6/19/1997 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2002 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 7/16/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/21/2007 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MINES/TAILINGS
EPA ID: WAD980722789 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): RYAN, WILLIAM
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1056
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000948

SILVER MOUNTAIN MINE

LOOMIS WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/1992 0 0
OM001 OPERATIONS AND MAINTENANCE State, No Fund Money 7/10/1997 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 6/19/1997 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 9/20/2012 0 0

** END OF SITE SUMMARY ** $1 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: WAD981767296 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001090

SPOKANE JUNKYARD/ASSOCIATED PROPERTIES

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY State, Fund Financed 7/16/1987 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/8/1993 12/8/1993 0 0
RP001 NON-NPL PRP SEARCH Federal Enforcement 11/2/1987 7/29/1992 0 0
RV001 REMOVAL EPA Fund-Financed 7/20/1987 8/26/1989 2 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 10/8/1998 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 1/20/1989 1/20/1989 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/20/1989 1/20/1989 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/28/1992 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/14/1992 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 7/29/1992 0 0
OD001 ORDER (GENERIC) Federal Enforcement 7/24/1998 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 6/30/1995 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/27/1989 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 7/29/1992 10/30/1995 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/7/1997 9/23/1997 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/7/1997 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 8/11/1987 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 8/20/1987 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/16/1988 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/18/1988 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 11/21/1988 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 11/22/1988 0 0
CD001 CONSENT DECREE Federal Enforcement 9/8/2000 0 0
LO001   Lodged By DOJ 7/26/2000 0 0
AF001 ENFORCEMENT ACTION AMENDED Federal Enforcement 9/9/1996 0 0
BZ001 SITEWIDE RAU EPA In-House 9/23/2009 0 0

OPERABLE UNIT: 01 REMEDIAL
EE001 ENGINEERING EVAL/COST ANALYSIS Responsible Party 3/18/1996 8/15/1996 0 0
BB001 PRP REMOVAL Responsible Party 9/9/1996 7/14/1997 0 0
CO001 COMBINED RI/FS EPA Fund-Financed Original Action Take Over 7/19/1994 6/30/1995 0 0
BD001 PRP RI/FS Responsible Party New Action Resulting from Take Over 6/30/1995 7/14/1997 0 0
FE001 FIVE-YEAR REVIEW Responsible Party 9/21/2001 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: ABANDONED
EPA ID: WAD981767296 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM): ROCHLIN, KEVIN
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10A5
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1001090

SPOKANE JUNKYARD/ASSOCIATED PROPERTIES

SPOKANE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01 REMEDIAL
CD002 CONSENT DECREE Federal Enforcement 8/20/2003 9/16/2005 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/29/2006 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 7/14/1997 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/23/2011 0 0

** END OF SITE SUMMARY ** $2 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD980723506 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1057
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000961

TOFTDAHL DRUMS

BRUSH PRAIRIE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 9/1/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 3/1/1983 3/1/1983 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/31/1984 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 10/15/1984 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 6/10/1986 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/15/1985 0 0
NS002 NPL RP SEARCH Federal Enforcement 11/15/1989 7/12/1990 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 8/12/1988 12/23/1988 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 8/12/1988 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1989 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1989 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 11/15/1989 0 0
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 11/20/1989 0 0
BZ001 SITEWIDE RAU EPA In-House 6/27/2006 0 0

OPERABLE UNIT: 01 REMEDIAL
RI001 REMEDIAL INVESTIGATION State, Fund Financed 12/18/1984 9/30/1986 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1986 0 0
EH001   Explanation Of Significant Differences 6/17/1997 0 0

** END OF SITE SUMMARY ** $0 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD980639256 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): BAKER, DENISE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10B3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000878

TULALIP LANDFILL

MARYSVILLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 11/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 4/22/1992 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 12/10/1991 12/26/1991 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 8/31/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 12/17/1984 1/9/1985 0 0
SI002 SITE INSPECTION EPA Fund-Financed 7/25/1988 8/30/1988 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/25/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 4/25/1995 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/4/1991 8/6/1993 0 0
NS002 NPL RP SEARCH Federal Enforcement 6/10/1994 5/9/2000 1 0
FN001 RI/FS NEGOTIATIONS Federal Enforcement 4/26/1993 8/12/1993 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 8/12/1993 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 9/25/1995 0 0
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 8/21/1997 0 0
AC004 ADMIN ORDER ON CONSENT Federal Enforcement 12/31/1997 0 0
AC005 ADMIN ORDER ON CONSENT Federal Enforcement 7/10/1997 0 0
AC006 ADMIN ORDER ON CONSENT Federal Enforcement 9/28/1998 0 0
AC007 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1999 0 0
TO001 TOPOGRAPHICAL MAPPING EPA Fund-Financed 7/2/1992 0 0
AN003 RD/RA NEGOTIATIONS Federal Enforcement 4/25/1996 7/29/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 7/29/1997 3/18/1998 0 0
LO003   Lodged By DOJ 9/8/1997 0 0
CD003 CONSENT DECREE Federal Enforcement 7/29/1997 3/18/1998 0 0
LO001   Lodged By DOJ 9/8/1997 0 0
CD004 CONSENT DECREE Federal Enforcement 5/31/1997 3/18/1998 0 0
LO004   Lodged By DOJ 9/8/1997 0 0
CD005 CONSENT DECREE Federal Enforcement 9/30/1998 11/15/2000 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1998 12/29/1998 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 9/30/1998 11/15/2000 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/7/2002 9/18/2002 0 0
IC001 ISSUE REQ LTTRS (104e) Federal Enforcement 1/21/1992 0 0
IC002 ISSUE REQ LTTRS (104e) Federal Enforcement 1/22/1992 0 0
IC003 ISSUE REQ LTTRS (104e) Federal Enforcement 1/28/1992 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD980639256 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): BAKER, DENISE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10B3
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000878

TULALIP LANDFILL

MARYSVILLE WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
IC004 ISSUE REQ LTTRS (104e) Federal Enforcement 2/5/1992 0 0
IC005 ISSUE REQ LTTRS (104e) Federal Enforcement 8/13/1992 0 0
IC006 ISSUE REQ LTTRS (104e) Federal Enforcement 10/6/1992 0 0
IC007 ISSUE REQ LTTRS (104e) Federal Enforcement 10/23/1992 0 0
IC008 ISSUE REQ LTTRS (104e) Federal Enforcement 6/15/1994 0 0
IC009 ISSUE REQ LTTRS (104e) Federal Enforcement 6/22/1994 0 0
IC010 ISSUE REQ LTTRS (104e) Federal Enforcement 2/3/1995 0 0
IC011 ISSUE REQ LTTRS (104e) Federal Enforcement 9/24/1999 0 0
CD006 CONSENT DECREE Federal Enforcement 1/20/1997 8/15/1997 0 0
LO005   Lodged By DOJ 1/30/1997 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2003 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/7/2002 0 0
CA001 CONSENT AGREEMENT (ADMINISTRATIVE) Federal Enforcement 7/15/2003 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 1/7/2002 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 4/24/2013 0 0

OPERABLE UNIT: 01 OFF-SOURCE
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/6/1992 1 0
BD002 PRP RI/FS Responsible Party 8/12/1993 9/29/1998 1 0
AR001 ADMINISTRATIVE RECORDS Federal Enforcement 1/14/1994 0 0
RO002 RECORD OF DECISION Federal Enforcement 9/29/1998 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/28/2011 0 0

OPERABLE UNIT: 02 ON-SOURCE
BB001 PRP REMOVAL Responsible Party 10/6/1997 3/17/2000 0 0
NK001 PRP FS Responsible Party 8/12/1993 3/1/1996 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 3/1/1996 0 0
BE002 PRP RD Responsible Party 8/21/1997 5/6/1998 2 0
BF002 PRP RA Responsible Party 5/6/1998 2/22/2001 1 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 2/20/2001 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/28/2000 0 0

** END OF SITE SUMMARY ** $6 $0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY:
EPA ID: WAD988519708 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10Q8
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 19
SITE ID: 1001733

VANCOUVER WATER STATION #1 CONTAMINATION

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 5/17/1988 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/12/1993 12/12/1993 0 0
HR001 HRS PACKAGE EPA Fund-Financed 5/6/1993 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/23/1993 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 5/31/1994 0 0
BZ001 SITEWIDE RAU EPA In-House 9/28/2012 0 0

OPERABLE UNIT: 01 REMEDIAL
CO001 COMBINED RI/FS EPA Fund-Financed 9/16/1997 9/11/1998 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/11/1998 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/25/1998 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2013 0 0

** END OF SITE SUMMARY ** $0 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WELLS
EPA ID: WAD988475158 SITE SECTION: 2 
REMEDIAL PROJ MGR (RPM): HARNEY, NANCY
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10J3
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 17
SITE ID: 1001371

VANCOUVER WATER STATION #4 CONTAMINATION

VANCOUVER WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/10/1990 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 12/19/1991 12/26/1991 0 0
HR001 HRS PACKAGE EPA Fund-Financed 2/6/1991 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 7/29/1991 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 10/14/1992 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 2/28/1992 8/31/1993 0 0

OPERABLE UNIT: 01 REMEDIAL
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 4/2/1992 9/1/1999 1 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/1/1999 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 9/8/1999 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2003 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/10/2008 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/11/2013 0 0

** END OF SITE SUMMARY ** $1 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD009487513 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): WALLACE, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1086
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000662

WESTERN PROCESSING CO., INC.

KENT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 9/22/1993 9/29/1993 0 0
RV001 REMOVAL EPA Fund-Financed 4/18/1983 7/1/1983 1 0
UB001 COMFORT/STATUS LETTER Federal Enforcement 6/7/1999 0 0
PA001 PRELIMINARY ASSESSMENT EPA Fund-Financed 6/1/1981 6/1/1981 0 0
SI001 SITE INSPECTION State, Fund Financed 10/1/1982 12/1/1982 0 0
SI002 SITE INSPECTION EPA Fund-Financed 10/1/1982 12/1/1982 0 0
HR001 HRS PACKAGE EPA Fund-Financed 8/10/1982 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 12/30/1982 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 9/8/1983 0 0
NS001 NPL RP SEARCH Federal Enforcement 11/15/1983 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 6/25/1982 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 5/15/1985 9/4/1986 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 8/16/1982 0 0
UA002 UNILATERAL ADMIN ORDER Federal Enforcement 12/29/1982 0 0
UA003 UNILATERAL ADMIN ORDER Federal Enforcement 4/11/1983 0 0
CD004 CONSENT DECREE Federal Enforcement 5/6/1998 8/21/1998 0 0
LO004   Lodged By DOJ 5/26/1998 0 0
CD003 CONSENT DECREE Federal Enforcement 8/6/1997 10/31/1997 0 0
LO003   Lodged By DOJ 8/27/1997 0 0
CD001 CONSENT DECREE Federal Enforcement 9/4/1986 4/10/1987 0 0
LO001   Lodged By DOJ 10/16/1986 0 0
CD002 CONSENT DECREE Federal Enforcement 7/24/1992 1/28/1993 0 0
LO002   Lodged By DOJ 10/7/1992 0 0
CD005 CONSENT DECREE Federal Enforcement 12/6/1999 0 0
LO005   Lodged By DOJ 11/23/1999 0 0
CD006 CONSENT DECREE Federal Enforcement 2/19/2003 0 0
LO006   Lodged By DOJ 11/25/2002 0 0
CD007 CONSENT DECREE Federal Enforcement 8/28/1984 0 0
LO007   Lodged By DOJ 7/20/1984 0 0
PC001 PREPARATION OF COST DOCM PKGE Federal Enforcement 12/8/1986 0 0
CL001 SECTION 106 107 LITIGATION Federal Enforcement 8/19/1982 1/28/1993 0 0
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VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD009487513 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): WALLACE, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1086
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000662

WESTERN PROCESSING CO., INC.

KENT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
FE002 FIVE-YEAR REVIEW Responsible Party 9/29/1998 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 3/5/1991 3/5/1991 0 0
JG001 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/21/1988 0 0
JG002 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/21/1988 0 0
JG003 JUDICIAL/CIVIL JUDGMENT Federal Enforcement 1/21/1988 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 1/4/1993 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/30/2003 0 0
IP001 INITIAL REMEDIAL MEASURE Responsible Party 7/20/1984 11/20/1984 0 0
IP002 INITIAL REMEDIAL MEASURE State, Fund Financed 1/12/1984 9/24/1984 0 0
FE004 FIVE-YEAR REVIEW EPA Fund-Financed 1/30/2008 7/24/2008 0 0
FE005 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2013 0 0

OPERABLE UNIT: 01 SURFACE CLEANUP
CR002 COMMUNITY INVOLVEMENT EPA Fund-Financed 5/13/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 9/29/1984 2/28/1986 0 0
GS001 GEOPHYSICAL SUPPORT/MAPPING EPA Fund-Financed 9/5/1984 2/1/1985 0 0
FS001 FEASIBILITY STUDY EPA Fund-Financed 6/13/1984 8/5/1984 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 8/5/1984 0 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/20/1986 0 0
BE001 PRP RD Responsible Party 7/20/1984 7/21/1984 0 0
BF001 PRP RA Responsible Party 7/21/1984 9/30/1984 0 0

OPERABLE UNIT: 02 PHASE II
CO001 COMBINED RI/FS EPA Fund-Financed 9/23/1983 9/25/1985 2 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 9/15/1986 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 5/14/1986 12/31/1986 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/25/1985 0 0
EH001   Explanation Of Significant Differences 12/11/1995 0 0
JQ001   ROD Amendment 9/4/1986 0 0
BE002 PRP RD Responsible Party 4/10/1987 8/10/1988 0 0
BF002 PRP RA Responsible Party 7/6/1987 12/22/1993 0 0
ME001 PRP LR Responsible Party 10/19/1988 2 0
WP001 RI/FS WORKPLAN APPROVAL BY HQ EPA Fund-Financed 4/8/1983 0 0
CM001 PRELIM CLOSE-OUT REP PREPARED EPA Fund-Financed 12/23/1991 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: INDUSTRIAL WASTE TREATMENT
EPA ID: WAD009487513 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): WALLACE, JOE
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 1086
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 1
SITE ID: 1000662

WESTERN PROCESSING CO., INC.

KENT WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03 MILL CREEK/EAST DRAIN
BE003 PRP RD Responsible Party 6/7/1993 7/1/1993 0 0
BF003 PRP RA Responsible Party 7/1/1993 3/7/1995 0 0

** END OF SITE SUMMARY ** $6 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WAD009248295 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ORLEAN, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1000612

WYCKOFF CO./EAGLE HARBOR

BAINBRIDGE ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 7/1/1979 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/10/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 7/24/1991 0 0
RS003 REMOVAL ASSESSMENT EPA Fund-Financed 10/15/1993 10/15/1993 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 8/30/1984 8/30/1984 0 0
SI001 SITE INSPECTION EPA Fund-Financed 9/7/1984 9/17/1984 0 0
HR001 HRS PACKAGE EPA Fund-Financed 6/26/1985 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 9/18/1985 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 7/22/1987 0 0
NS001 NPL RP SEARCH Federal Enforcement 8/15/1986 0 0
GP001 REGIONAL ATTORNEY ASSIGNED Federal Enforcement 9/30/1993 0 0
MA010 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 8/3/1998 0 0
MA006 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA005 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 3/30/1987 0 0
FE001 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2002 0 0
CB001 CLAIM IN BANKRUPTCY PROCEEDING Federal Enforcement 5/26/1988 7/6/1988 0 0
FE002 FIVE-YEAR REVIEW EPA Fund-Financed 9/26/2007 0 0
FE003 FIVE-YEAR REVIEW EPA Fund-Financed 9/27/2012 0 0

OPERABLE UNIT: 01 EAST HARBOR
RN002 REMOVAL NEGOTIATIONS Federal Enforcement 6/4/1993 7/23/1993 0 0
RV003 REMOVAL EPA Fund-Financed 9/16/1993 3/10/1994 2 0
MA008 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/26/1989 8/31/1993 0 0
MA003 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
CO002 COMBINED RI/FS EPA Fund-Financed 9/3/1987 9/29/1994 4 0
CR001 COMMUNITY INVOLVEMENT EPA Fund-Financed 7/1/1985 9/15/1985 0 0
TA001 TECHNICAL ASSISTANCE EPA Fund-Financed 6/5/1995 0 0
TA003 TECHNICAL ASSISTANCE EPA Fund-Financed 5/22/2013 0 0
FS001 FEASIBILITY STUDY Special Account Financed 9/30/2011 1 0
AR003 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1994 0 0
AR004 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/1/1994 0 0
TG001 TECHNICAL ASSISTANCE GRANT EPA Fund-Financed 10/30/1988 0 0
RO002 RECORD OF DECISION EPA Fund-Financed 9/29/1994 0 0
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PUBLIC INFORMATION  

VERSION:  
RELEASE THROUGH FOIA

REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WAD009248295 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ORLEAN, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1000612

WYCKOFF CO./EAGLE HARBOR

BAINBRIDGE ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 01
EH002   Explanation Of Significant Differences 9/28/2007 0 0
RD001 REMEDIAL DESIGN EPA Fund-Financed 4/10/1995 9/28/2000 2 0
RA004 REMEDIAL ACTION EPA Fund-Financed 7/7/1995 13 0

OPERABLE UNIT: 02 WYCKOFF SOILS
RN001 REMOVAL NEGOTIATIONS Federal Enforcement 2/26/1988 7/29/1988 0 0
RV001 REMOVAL Federal Enforcement Takeover of an Action Taken Over 5/2/1988 7/29/1988 0 0
RV002 REMOVAL EPA Fund-Financed 6/4/1992 4/29/1994 10 0
RV005 REMOVAL EPA Fund-Financed 7/9/1995 11/10/1997 4 0
BB001 PRP REMOVAL Responsible Party New Action Resulting from Take Over 7/29/1988 9/2/1993 1 0
MA007 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 4/21/1992 8/31/1993 0 0
MA004 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 6/30/1996 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 3/4/1987 0 0
AC002 ADMIN ORDER ON CONSENT Federal Enforcement 7/29/1988 0 0
CO003 COMBINED RI/FS EPA Fund-Financed 9/16/1992 2/14/2000 3 0
NA001 PRP RI Responsible Party 3/4/1987 5/5/1987 0 0
AR005 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1994 0 0
AR007 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1994 0 0
AR009 ADMINISTRATIVE RECORDS EPA Fund-Financed 4/12/1995 0 0
RO004 RECORD OF DECISION EPA Fund-Financed 2/14/2000 0 0
UA001 UNILATERAL ADMIN ORDER Federal Enforcement 6/17/1991 0 0
CD001 CONSENT DECREE Federal Enforcement 9/30/1993 8/29/1994 0 0
LO001   Lodged By DOJ 5/5/1994 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed New Action Resulting from Take Over 9/2/1993 5/5/1994 1 0
DA001 PRE-DESIGN ASSISTANCE EPA Fund-Financed 2/24/2000 3/8/2000 0 0
RD004 REMEDIAL DESIGN EPA Fund-Financed 3/8/2000 11/1/2000 0 0
RA006 REMEDIAL ACTION EPA Fund-Financed 11/1/2000 2/28/2002 0 0

OPERABLE UNIT: 03 WEST HARBOR
AC003 ADMIN ORDER ON CONSENT Federal Enforcement 11/10/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 9/3/1987 9/29/1992 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 9/12/1995 0 0
AR002 ADMINISTRATIVE RECORDS EPA Fund-Financed 3/20/1990 11/2/1992 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/29/1992 0 0
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VERSION:  
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: WATERWAYS/CREEKS/RIVERS
EPA ID: WAD009248295 SITE SECTION: 1
REMEDIAL PROJ MGR (RPM): ORLEAN, HOWARD
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10W2
NPL STATUS: Currently on the Final NPL
NPL UPDATE: 7
SITE ID: 1000612

WYCKOFF CO./EAGLE HARBOR

BAINBRIDGE ISLAND WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: 03
JQ001   ROD Amendment 12/8/1995 0 0
CD003 CONSENT DECREE Federal Enforcement 4/12/1999 0 0
LO004   Lodged By DOJ 7/16/1998 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 6/3/1993 11/10/1993 0 0
CD002 CONSENT DECREE Federal Enforcement 4/25/1997 0 0
LO003   Lodged By DOJ 3/25/1997 0 0
BE001 PRP RD Responsible Party 4/4/1994 6/20/1996 0 0
BF001 PRP RA Responsible Party 4/25/1997 4/30/1998 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/16/1994 4/12/1999 0 0
OM001 OPERATIONS AND MAINTENANCE Responsible Party 1/30/1998 0 0

OPERABLE UNIT: 04 WYCKOFF FACILITY GROUNDWATER
RV004 REMOVAL EPA Fund-Financed Original Action Take Over 5/5/1994 12/15/1994 1 0
MA009 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 7/1/1996 0 0
CO004 COMBINED RI/FS EPA Fund-Financed 4/21/1994 9/29/1994 0 0
TA002 TECHNICAL ASSISTANCE EPA Fund-Financed 9/14/1994 0 0
FS002 FEASIBILITY STUDY EPA Fund-Financed 5/24/2012 3 0
AR006 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/29/1994 0 0
AR008 ADMINISTRATIVE RECORDS EPA Fund-Financed 8/31/1994 0 0
RO003 RECORD OF DECISION EPA Fund-Financed 9/29/1994 0 0
RD005 REMEDIAL DESIGN EPA Fund-Financed Phased Completion 3/8/2000 9/5/2001 2 0
RD006 REMEDIAL DESIGN EPA Fund-Financed Phased Start 6/7/2005 0 0
RA001 REMEDIAL ACTION EPA Fund-Financed Phased Completion 11/28/1994 10/13/1995 1 0
RA002 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 12/15/1994 9/15/2006 11 0
RA003 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 2/15/1995 2/15/2001 0 0
RA005 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 7/3/1996 2/15/2001 8 0
RA008 REMEDIAL ACTION EPA Fund-Financed Phased Start & Completion 5/16/2001 4/15/2003 19 0
RA009 REMEDIAL ACTION EPA Fund-Financed Phased Start 9/1/2006 21 0
OH001 OTHER EPA Fund-Financed 9/22/1994 10/31/2001 0 0

** END OF SITE SUMMARY ** $107 $0
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REGION: 10

FEDERAL FACILITY: No SITE CATEGORY: MANUFACTURING PLANT
EPA ID: WAD040187890 SITE SECTION: Unassigned
REMEDIAL PROJ MGR (RPM):
ON-SCENE COORD (OSC): DATE OF DATE OF PRIOR YEAR CURR. YEAR

ACTUAL OBLIGATIONS OBLIGATIONS
ACTION CODE, NAME ACTION LEAD TAKEOVER TYPE START

ACTUAL
COMPLETION (IN THOUS.) (IN THOUS.)

FMS ID: 10E2
NPL STATUS: Deleted from the Final NPL
NPL UPDATE:
SITE ID: 1000705

YAKIMA PLATING CO.

YAKIMA WA

SITE NAME:
CITY: ST:

SCAP-12 FOIA NPL/Non-NPL Site Summary24.01

OPERABLE UNIT: SITEWIDE
DS001 DISCOVERY EPA Fund-Financed 6/1/1981 0 0
RS001 REMOVAL ASSESSMENT EPA Fund-Financed 9/18/1990 0 0
RS002 REMOVAL ASSESSMENT EPA Fund-Financed 1/8/1992 4/22/1992 0 0
PA001 PRELIMINARY ASSESSMENT State, Fund Financed 12/20/1984 3/21/1985 0 0
SI001 SITE INSPECTION EPA Fund-Financed 1/20/1987 1/20/1987 0 0
HR001 HRS PACKAGE EPA Fund-Financed 7/14/1987 0 0
NP001 PROPOSAL TO NPL EPA Fund-Financed 6/24/1988 0 0
NF001 FINAL LISTING ON NPL EPA Fund-Financed 3/31/1989 0 0
NS001 NPL RP SEARCH Federal Enforcement 2/21/1989 8/30/1989 0 0
NS002 NPL RP SEARCH Federal Enforcement 12/14/1990 11/21/1994 0 0
AC001 ADMIN ORDER ON CONSENT Federal Enforcement 9/30/1997 0 0
AN001 RD/RA NEGOTIATIONS Federal Enforcement 9/27/1991 6/12/1992 0 0
SV001 SECTION 107 LITIGATION Federal Enforcement 9/30/1993 9/30/1997 0 0
ND001 DELETION FROM NPL EPA Fund-Financed 6/15/1994 8/23/1994 0 0
TU001 NOTICE OF INTENT TO DELETE EPA Fund-Financed 6/15/1994 0 0
DL001 DEMAND LETTERS ISSUED Federal Enforcement 12/1/1993 0 0
BZ001 SITEWIDE RAU EPA In-House 9/11/2007 0 0

OPERABLE UNIT: 01 REMEDIAL
RV001 REMOVAL EPA Fund-Financed 6/12/1992 9/30/1992 1 0
MA001 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 9/1/1993 0 0
MA002 STATE SUPPORT AGENCY COOP AGREEMENT EPA Fund-Financed 5/16/1990 8/31/1993 0 0
CO001 COMBINED RI/FS EPA Fund-Financed 6/7/1989 9/30/1991 1 0
ED001 RISK/HEALTH ASSESSMENT EPA Fund-Financed 8/15/1991 0 0
AR001 ADMINISTRATIVE RECORDS EPA Fund-Financed 7/13/1990 0 0
RO001 RECORD OF DECISION EPA Fund-Financed 9/30/1991 0 0
EH001   Explanation Of Significant Differences 9/30/1992 0 0
GM001 GRNDWTR MONITOR(POST-ROD) EPA Fund-Financed 7/6/1992 11/17/1993 0 0
CQ001 CLOSE OUT REPORT EPA Fund-Financed 9/30/1992 0 0

** END OF SITE SUMMARY ** $2 $0

107TOTAL NUMBER OF SITES IN REPORT:
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