
 
 

 

 
 
 
 
 

 
 

 
 

 
 

 U.S. ENVIRONMENTAL PROTECTION AGENCY 

OFFICE OF INSPECTOR GENERAL 

Catalyst for Improving the Environment    

 Evaluation Report 

Leaking Underground Storage 
Tank Recovery Act Grants 
Contained Requirements but 
Priority Lists Need More Oversight 

  Report No. 11-R-0018 

  November 22, 2010 



 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
   
 
   
 

Report Contributors: John Coll 
 Dan Engelberg 
 Fredrick Light 
 Tim Roach 
 Gerry Snyder 
 Michael Wagg 

Abbreviations 

ARRA American Recovery and Reinvestment Act of 2009 
CFR Code of Federal Regulations 
EPA U.S. Environmental Protection Agency 
GAO U.S. Government Accountability Office 
LUST Leaking Underground Storage Tank 
OIG Office of Inspector General 
OUST Office of Underground Storage Tanks  
SWDA Solid Waste Disposal Act, as amended 
UST Underground Storage Tank 



 

 

 
 
    

 

 
 

 

 

 

   
 

 
 

 

 

 

 
 

   

 
 

 

 

 

 
 

 

 
 

 

 
 

 
U.S. Environmental Protection Agency 	   11-R-0018 

November 22, 2010 Office of Inspector General 

At a Glance 
Catalyst for Improving the Environment 

Why We Did This Review 

We reviewed the U.S. 
Environmental Protection 
Agency’s (EPA’s) 
management of American 
Recovery and Reinvestment 
Act of 2009 (ARRA) funding 
for the Leaking Underground 
Storage Tank (LUST) 
program. We sought to 
determine whether this 
oversight ensures that ARRA-
funded LUST cooperative 
agreements comply with 
applicable laws, regulations, 
and guidance. 

Background 

EPA allocated $190.7 million 
of ARRA funds to support 
state and territorial LUST 
cleanup programs. The 
overall purposes of LUST 
Recovery Act money are to 
clean up contaminated LUST 
sites effectively while 
maximizing job creation and 
retention, and providing 
economic and environmental 
benefits to citizens of the 
United States. 

For further information,  
contact our Office of 
Congressional, Public Affairs 
and Management at 
(202) 566-2391. 

To view the full report, 
click on the following link: 
www.epa.gov/oig/reports/2011/ 
20101122-11-R-0018.pdf 

Leaking Underground Storage Tank 
Recovery Act Grants Contained Requirements 
but Priority Lists Need More Oversight 

What We Found 

While the Recovery Act grants we reviewed contained most of the requirements 
specified in Agency regulations and guidance, there were three management 
control deficiencies with these grants: (1) EPA had not clarified to states 
whether municipally owned LUST sites would be eligible for ARRA LUST 
funds, (2) EPA had no plan to deobligate unspent ARRA funds from grant 
recipients, and (3) EPA in many instances does not use state data to ensure that 
grants comply with site priority requirements of the Solid Waste Disposal Act, 
as amended (SWDA). EPA corrected the first two deficiencies by spring 2010 
through additional guidance to the regions. However, EPA has not yet corrected 
the third deficiency.   

In accordance with ARRA’s economic and environmental purposes, the Office 
of Underground Storage Tanks’ June 2009 Recovery Act guidance instructed 
states to use ARRA funds at sites that best met program priorities of being both 
shovel ready and most threatening to human health and the environment. While 
every ARRA LUST cooperative agreement we reviewed contained language to 
fund shovel-ready sites, the agreements varied considerably in how they 
addressed the SWDA site prioritization requirement. This management 
deficiency means that EPA regions are unable to ensure that states have directed 
ARRA funds to shovel-ready sites that provide the greatest environmental 
benefit. 

What We Recommend 

We recommend that the Assistant Administrator for Solid Waste and 
Emergency Response ensure that the SWDA site priority requirement is 
consistently incorporated into the terms and conditions of future LUST Trust 
Fund grant agreements. The Agency agreed with our recommendation. 

http://www.epa.gov/oig/reports/2011/20101122-11-R-0018.pdf


 

 

 
 
 

 
 

 
  

    

 
 

  
 

 
 

 
 

 

 
 

 

 

 

 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

WASHINGTON, D.C. 20460 

THE INSPECTOR GENERAL 

November 22, 2010 

MEMORANDUM 

SUBJECT:	 Leaking Underground Storage Tank Recovery Act Grants Contained  
Requirements but Priority Lists Need More Oversight 
Report No. 11-R-0018 

FROM: Arthur A. Elkins, Jr. 
   Inspector General 

TO:   Mathy Stanislaus 
Assistant Administrator for Solid Waste and Emergency Response 

This is our report on the subject evaluation conducted by the Office of Inspector General (OIG) 
of the U.S. Environmental Protection Agency (EPA). This report contains findings that describe 
the problems the OIG has identified and corrective actions the OIG recommends. This report 
represents the opinion of the OIG and does not necessarily represent the final EPA position. 
Final determinations on matters in this report will be made by EPA managers in accordance with 
established audit resolution procedures.  

The estimated cost of this report, calculated by multiplying the project’s staff days and expenses 
by the applicable daily full cost billing rates in effect at the time, is $766,895.  

Action Required 

In accordance with EPA Manual 2750, you are required to provide a written response to this 
report within 90 calendar days. You should include a corrective actions plan for agreed-upon 
actions, including milestone dates. Your response will be posted on the OIG’s public website, 
along with our memorandum commenting on your response. Your response should be provided 
as an Adobe PDF file that complies with the accessibility requirements of section 508 of the 
Rehabilitation Act of 1973, as amended. The final response should not contain data that you do 
not want to be released to the public; if your response contains such data, you should identify the 
data for redaction or removal. We have no objections to the further release of this report to the 
public. We will post this report to our website at http://www.epa.gov/oig. 

If you or your staff have any questions regarding this report, please contact Wade Najjum at 
(202) 566-0832 or najjum.wade@epa.gov, or Dan Engelberg at (202) 566-0830 or 
engelberg.dan@epa.gov. 

http://www.epa.gov/oig
mailto:najjum.wade@epa.gov
mailto:engelberg.dan@epa.gov
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Chapter 1

Introduction 

Purpose 

We reviewed the U.S. Environmental Protection Agency’s (EPA’s) management 
of American Recovery and Reinvestment Act of 2009 (ARRA) funding for the 
Leaking Underground Storage Tank (LUST) program through ARRA LUST 
Trust Funds. The Office of Underground Storage Tanks (OUST) is responsible for 
oversight of the ARRA LUST Trust Funds. We sought to determine whether 
OUST’s oversight ensures that ARRA-funded LUST cleanups comply with 
applicable laws, regulations, and guidance. 

Background 

On February 17, 2009, President Obama signed ARRA into law. One of the 
primary purposes of ARRA was to preserve and create jobs and promote 
economic recovery. ARRA awarded $7.2 billion to six EPA programs. Of that 
total amount, the LUST program was allotted $200 million for cleanup activities 
related to federally regulated underground storage tanks (USTs), as authorized by 
section 9003(h) of the Solid Waste Disposal Act, as amended (SWDA). These 
funds are administered by OUST, which is housed in the Office of Solid Waste 
and Emergency Response.   

The Agency allocated the $200-million ARRA LUST appropriation as follows: 

 Grants (an award of financial assistance, including cooperative 
agreements) with states and territories—$190.7 million  

 Cleanups on tribal lands—$6.3 million  
 Federal management and oversight—$3 million 

EPA was required to obligate all funds to the states and territories by 
September 30, 2010. Unobligated funds must be returned to the U.S. Treasury.   

Each year, states spend roughly $1 billion of state funds on LUST cleanups. EPA 
supplements this spending with appropriations from the federal LUST Trust Fund. 
States can use LUST funds to pay for cleanup activities at sites where the 
responsible party is unknown, unwilling, or unable to finance cleanup, or the 
cleanup is an emergency response. Prior to ARRA, annual LUST appropriations 
of about $60 million were spent on cleanups, site assessments, and state staff 
salaries. ARRA funds also may be used to pay for these activities. States normally 
shoulder most of the costs for LUST cleanups.   

11-R-0018 1 



   
 

  

  
 

 

 
 
 
 
 

 

 

 

 

 
 

 

Congress estimated that 3,200 jobs would result from the $200 million in ARRA 
LUST funds. Although the government does not collect cumulative jobs data, it 
reports the number of jobs funded in each quarter. From April 1, 2010, through 
June 30, 2010, the end of the most recent reporting period where jobs data are 
publicly available, the ARRA LUST Trust Fund appropriation funded 271 jobs. 

Activities Covered by ARRA LUST Appropriation 

The ARRA LUST appropriation should maximize job retention and creation, 
assess and clean up high-priority and shovel-ready LUST sites, and provide other 
environmental benefits (such as protecting ground water and cleaning up and 
reusing contaminated land). Shovel-ready sites, according to the June 2009 
guidance, are sites ready for assessment and cleanup. The Agency intended these 
grants to fund LUST-related human health and environmental protection 
activities, such as: 

 Site investigations and assessments  
 Petroleum contamination release cleanups  
 State management and oversight costs  
 Soil and ground water pollutant monitoring 

OUST estimated that ARRA funds will pay for at least 1,000 site cleanups and 
2,000 site assessments. These activities will help to reduce the national cleanup 
backlog of approximately 100,000 LUST sites that existed at the time Congress 
passed ARRA. In fiscal year 2009, EPA and its partners completed 12,944 LUST 
cleanups. 

Federal LUST Requirements 

To receive a LUST award, recipients had to agree to comply with a number of 
requirements in the Code of Federal Regulations (CFR). These ARRA grants are 
administered under 40 CFR Parts 31 and 35. Part 31 contains standard grant 
conditions regarding period of availability of funds, monitoring and reporting 
program performance, retention and access requirements for records, and 
enforcement. Part 35 contains requirements regarding work plans and evaluation 
of performance. The UST program regulations, 40 CFR 280, provide specific 
requirements for addressing LUST sites through site assessments and cleanup 
activities. Finally, section 9003(h) of the SWDA requires that states prioritize site 
cleanups that pose the greatest threats to human health and the environment. 

EPA’s ARRA LUST Requirements 

To support ARRA’s job creation goals, OUST established interim obligation and 
expenditure requirements for its grant recipients. States had to obligate 35 percent 
and spend 15 percent of their ARRA grant awards within 9 months of the grant 
award date. OUST’s June 2009 Recovery Act guidance indicated that failure to 
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meet these obligation and spending goals could result in a number of enforcement 
actions, potentially leading to reallocation of a state’s ARRA award to another 
state. 

For sites not funded under ARRA, states only had to provide performance 
reporting semiannually to OUST. States were not required to provide OUST with 
any information on site assessments. As a condition of the ARRA LUST grants, 
recipients were required to report quarterly on the number of site assessments and 
cleanups that they were funding through ARRA. OUST’s national summary of 
quarterly ARRA performance reports include: 

 Site assessments initiated 

 Site assessments completed 

 Cleanups initiated 

 Cleanups completed 


EPA is also conducting enhanced baseline monitoring on all ARRA grants. EPA 
Order 5700.6A2 CHG2 defines baseline monitoring as the periodic review of a 
recipient’s progress in, and compliance with, a specific award’s scope of work; 
terms and conditions; and regulatory requirements. While all regular LUST Trust 
Fund grants are subject, as all other grants are, to annual baseline monitoring, 
ARRA LUST grants are subject to more frequent monitoring. EPA headquarters 
is requiring that the regions conduct quarterly baseline monitoring on all ARRA 
grants. 

EPA developed a specific Recovery Act Program Plan and guidance for its ARRA 
LUST funds. EPA developed the program plan in May 2009. In this plan, OUST 
detailed the formula that it would use to distribute ARRA funds to states and 
territories. The plan also described the allowable uses for these funds. In June 
2009, OUST also provided the regions with guidance to assist in the negotiation 
and approval of the grants. The guidance provided details about eligible and 
ineligible costs, and ARRA-specific requirements including Davis-Bacon wage 
rates, the Buy American provision, and unique reporting requirements. The 
Agency’s ARRA LUST guidance provides examples of construction activities to 
which the Buy American provision applies (e.g., piping to public water systems 
and paving) and to which the Davis-Bacon prevailing wage rate requirements 
apply (e.g., piping to public water systems, excavation, tank removal, and 
paving). 

Scope and Methodology 

We conducted a review of OUST and regional oversight of state ARRA LUST 
grants from November 2009 through September 2010. We conducted this review 
in accordance with generally accepted government audit standards issued by the 
Comptroller General of the United States. Those standards require that we plan 
and perform the audit to obtain sufficient, appropriate evidence to provide a 
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reasonable basis for our findings and conclusions based on our audit objectives. 
We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

We reviewed reports, guidance documents, and correspondence to determine 
whether OUST developed and implemented adequate management controls to 
ensure that ARRA-funded LUST cleanups complied with applicable laws, 
regulations, and guidance. We list the significant prior OIG and U.S. Government 
Accountability Office (GAO) reports that we reviewed in Appendix A. We also 
interviewed OUST managers, and staff and managers in Regions 4, 5, 7, and 9. 
We chose these regions because their states and territories accounted for a large 
share of the ARRA LUST funds that had been awarded ($131.8 million, or 66 
percent of the ARRA allocation for grants with states and territories).   

We selected states based on each state’s knowledge of its underground tanks 
universe, the size of its annual LUST Trust Fund allocation, and program 
approval status. We selected two states within each of the four regions for 
intensive review—California, Florida, Georgia, Indiana, Iowa, Nebraska, Nevada, 
and Wisconsin. We obtained additional information from Illinois after we learned 
that it had some difficulty making site eligibility determinations. For each state, 
we reviewed its work plan, cooperative agreement, and other documentation, and 
interviewed state staff and managers. As part of our review, we developed a 
checklist to document the extent to which state grant applications were in 
compliance with applicable federal laws, regulations, and guidance. The 
checklists contain the applicable requirements from SWDA, the National Energy 
Policy Act of 2005, ARRA, EPA’s Recovery Act Program Plan (dated May 15, 
2009), EPA’s UST Program regulations, EPA Grants Management regulations, 
OUST’s June 2009 Recovery Act guidance, and Office of Management and 
Budget guidance (see appendix B). 

Noteworthy Achievements 

OUST reported that it was one of the few EPA offices to have 100 percent of its 
grant recipients submit all of their required performance reports for both the first 
and second quarter ARRA performance reporting periods. OUST has also taken 
steps to further improve the quality of reported data. In December 2009, March 
2010, and June 2010, OUST published “lessons learned” from the first three 
quarters of ARRA performance reporting. In addition to informing states of 
common errors, the March publication indicated that OUST had added reporting 
subsystems to the LUST 4 database that allow states and regions to review their 
submitted data.    

11-R-0018 4 



   
 

  

 

 
 

 

 

 

 

  

Chapter 2

Leaking Underground Storage Tank Recovery Act 

Grants Contained Requirements but LUST Priority 


Lists Need More Oversight
 

While the Recovery Act grants we reviewed contained most of the requirements 
specified in Agency regulations and guidance, there were three management 
control deficiencies with these grants:  

(1) 	 EPA had not clarified to states whether municipally owned LUST sites 
would be eligible for ARRA LUST funds. 

(2) 	 EPA had no plan to deobligate unspent ARRA funds from grant 
recipients. 

(3) 	 EPA in many instances does not use state data to ensure that grants 
comply with site priority requirements of SWDA. 

EPA corrected the first two deficiencies by spring 2010 through additional 
guidance to the regions. However, EPA has not yet corrected the third deficiency. 
In accordance with ARRA’s economic and environmental purposes, OUST’s June 
2009 Recovery Act guidance instructed states to use ARRA funds at sites that 
best met program priorities of being both shovel-ready and most threatening to 
human health and the environment. While every ARRA LUST cooperative 
agreement we reviewed contained language to fund shovel-ready sites, the 
agreements varied considerably in how they addressed SWDA’s site prioritization 
requirement. This management deficiency means that EPA regions are unable to 
ensure that states have directed ARRA funds to shovel-ready sites that provide the 
greatest environmental benefit.   

Grants Contained Most Agency Regulations and Guidance 
Requirements 

The eight ARRA LUST Trust Fund grants that we reviewed largely contained 
requirements specified in Agency regulations and guidance. Prior to awarding the 
ARRA LUST grants, OUST issued its Guidance to Regions for Implementing the 
LUST Provision of the American Recovery and Reinvestment Act of 2009. While 
nearly all of these requirements were also reflected in the state work plans and 
grants that we reviewed, we found two instances in which the Buy American 
provision was omitted.  

None of the work plans or grants that we reviewed in EPA Region 4 contained an 
explicit reference to ARRA’s Buy American requirement. Even though Florida 
staff told us they informed their contractors to implement Buy American where 
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practical, and Georgia officials stated that this requirement was unlikely to affect 
their ARRA LUST work, the requirement should still have been an explicit part of 
the terms and conditions of their cooperative agreements as it was in other 
regions. 

In addition to referencing EPA’s standard grant requirements, the grants usually 
included all of the requirements that were unique to ARRA LUST Trust Fund 
awards. In all eight of the cooperative agreements we reviewed, for example, the 
states committed to complying with Davis-Bacon requirements in their 
expenditures. The EPA regions also ensured that both OUST’s 35/15 obligation 
and expenditure requirement1 and its quarterly ARRA performance reporting 
requirements were part of all of state cooperative agreements that we reviewed.   

EPA Unable to Ensure That Cleanups Meet Prioritization 
Requirements 

OUST maintains that ARRA funds were intended to achieve multiple goals and, 
while environmental benefit was paramount in its considerations, so was the need 
to invest ARRA funds quickly at shovel-ready sites. From April 1, 2010, through  
June 30, 2010, ARRA funded 271 jobs, funded site assessments, and led to 
improved environmental conditions through site cleanups (table 1).   

Table 1: Cumulative site assessments/cleanups funded with ARRA funds 
as of June 30, 2010 

ARRA performance Quarter 3 FY 2010 Cumulative Percent  
measure results long-term target complete 

Site assessments initiated 649 2,000 32 
Site assessments completed 340 2,000 17 

Cleanups initiated 402 1,000 40 
Cleanups completed 326 1,000 33 

Source: EPA, American Recovery and Reinvestment Act - Quarterly Performance Report 
(Quarter 3 - Cumulative Results as of June 30, 2010). 

Note: Recovery Act funds have contributed to other assessments and cleanups at a total of 1,424 
sites that did not begin as Recovery Act projects. 

We found that all eight state ARRA LUST cooperative agreements contained 
language to fund shovel-ready sites and, therefore, are supportive of Congress’s 
job creation goals. However, they varied considerably in the extent to which they 
also included the SWDA site prioritization requirement. As a result, EPA is 
unable to ensure that all ARRA-funded LUST cooperative agreements for site 
cleanup activities authorized by 9003(h) of SWDA are consistent with the SWDA 
site prioritization requirement.  

OUST’s June 2009 guidance instructed states to use ARRA funds at sites that best 
met the program priorities of being shovel ready and most threatening to human 

1 OUST’s interim obligation and expenditure requirements for its grant recipients stipulated that states had to 
obligate 35 percent and spend 15 percent of the ARRA award within 9 months of the award date. 
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health and the environment. These funding priorities supported the job 
creation/retention and economic goals of ARRA as well as the environmental 
goals of SWDA, but created competing goals for states, which, prior to ARRA, 
only had to direct funds toward sites that posed the greatest threats to human 
health and the environment. 

Seven of the eight regional LUST program managers we interviewed did not report 
using state priority site information. This information could have been used by 
regional staff to verify that ARRA funds would be directed to high-priority sites 
that states also identified as shovel ready. Of the eight program managers we 
interviewed, only the regional program manager for the State of Nebraska reported 
using site priority information during the grant application review process. In many 
cases, regional staff lacked the necessary information to discuss how states planned 
to conduct their ARRA LUST work in accordance with the SWDA site 
prioritization requirement. No regional staff reported supplementing the state’s 
initial submission with their own review of the state’s LUST database. For 
example, while Florida’s cleanup backlog contains sites with priority scores as high 
as 111, none of the Florida LUST sites that received ARRA LUST funds had state 
priority scores over 56. The state has over 300 sites with priority scores above 56, 
some of which may have been shovel-ready sites eligible for ARRA LUST funds. 
Even though the states determined sites for cleanups, we found that regional staff 
knowledge of state priority lists was incomplete. 

Furthermore, regional program managers were unaware that sites lacked risk 
information. Even though at least 11 of Wisconsin’s ARRA LUST sites lacked 
petroleum risk information, the Region 5 state program manager stated that he 
was unaware of the large number of Wisconsin LUST sites lacking petroleum risk 
rankings. We analyzed Wisconsin’s LUST backlog and identified a total of 573 
Wisconsin LUST sites that did not have petroleum risk information. Likewise, the 
Region 5 Indiana program manager was unaware of any additional, eligible sites 
in that state that might have been candidates for ARRA-funded assessments 
because their site risk was listed as “unknown.” As of November 2009, Indiana 
had 31 active LUST sites lacking priority rankings. One of these was located at an 
elementary school (Porter Lakes Elementary) that relies on its own ground water 
sources to meet the building’s drinking water needs.   

Eligibility Not Clarified Prior to ARRA Awards 

OUST and the regions dealt with many state-specific eligibility issues before the 
regions approved states’ grants. ARRA did not change the eligible uses for LUST 
Trust Fund monies and OUST expected states to be familiar with eligibility 
requirements. OUST reported that discussions with states revealed that some were 
shifting their historic uses of LUST Trust Funds from personnel costs to direct 
site work and had questions about eligibility. OUST and regions responded to 
such requests for clarification. However, OUST did not provide states with 
guidance on how to determine site eligibility in situations in which local 
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governments obtained title to sites until March 2010—almost 6 months after the 
regions approved the last ARRA LUST grant. Since OUST had not provided 
states with complete site eligibility determination guidance in its original 
directives, the March 2010 supplemental guidance allows work to proceed on 
municipally owned sites where a financial commitment had already been made. 
The OIG Office of Counsel analyzed this supplemental guidance document and 
concluded that OUST did not exceed its discretion when it issued this guidance.   

OUST Initially Lacked a Plan to Redistribute Unspent ARRA Funds  

OUST established interim obligation and expenditure requirements for its grant 
recipients to support ARRA’s economic and job creation goals. States had to 
obligate 35 percent and spend 15 percent of the ARRA award within 9 months of 
the award date. This timeframe was established to provide OUST adequate time 
to redistribute any unused ARRA funds prior to the September 30, 2010, statutory 
deadline. The June 2009 guidance states that failure to reach obligation and 
expenditure requirements could be considered a “material failure,” potentially 
resulting in states losing a portion of ARRA awards. Although OUST and the 
regions monitored expenditures of funds, OUST did not complete its development 
of a plan to redistribute funds until June 2010. On June 23, EPA’s Office of 
Grants and Debarment issued an expedited grant termination process in the 
Federal Register because OUST reported that if it had decided to take funds away 
from nonperforming states, the potentially lengthy appeals process would have 
extended beyond the September 30 deadline.   

Conclusions 

EPA was largely successful in ensuring that ARRA grants contained applicable 
laws, regulations, and guidance. Moreover, in the first year of implementation, 
OUST corrected two of three cases in which there were management control 
deficiencies. The remaining challenge for EPA is consistent implementation of 
the SWDA site prioritization requirement. 

Recommendation 

We recommend that the Assistant Administrator for Solid Waste and Emergency 
Response: 

2-1 	 Ensure that the SWDA site priority requirement is consistently 
incorporated into the terms and conditions of future LUST Trust 
Fund grant agreements. 

Agency Response and OIG Comment 

The Agency agreed with our recommendation. 
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Status of Recommendations and 
Potential Monetary Benefits 

POTENTIAL MONETARY 
RECOMMENDATIONS BENEFITS (in $000s) 

Rec. 
No. 

Page 
No. Subject Status1 Action Official 

Planned 
Completion 

Date 
Claimed 
Amount 

Agreed To 
Amount 

2-1 8 Ensure that the SWDA site priority requirement is 
consistently incorporated into the terms and 
conditions of future LUST Trust Fund grant 
agreements. 

O Assistant Administrator for 
Solid Waste and Emergency 

Response 

O = recommendation is open with agreed-to corrective actions pending  
C = recommendation is closed with all agreed-to actions completed  
U = recommendation is undecided with resolution efforts in progress 
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Appendix A 

ARRA-Related Reports from EPA OIG and GAO 

While the EPA OIG has not conducted prior reviews of ARRA LUST Trust Fund assessments 
and cleanups, there have been reviews of other ARRA-funded programs: 

	 EPA Recovery Act Recipient Reporting and Data Review Process, Report No. 10-R-0020, 
October 29, 2009 

	 PA Action Needed to Ensure Drinking Water State Revolving Fund Projects Meet the 
American Recovery and Reinvestment Act Deadline of February 17, 2010, Report No. 
10-R-0049, December 17, 2009 

	 EPA Needs Definitive Guidance for Recovery Act and Future Green Reserve Projects, 
Report No. 10-R-0057, February 1, 2010 

GAO has issued several reports on ARRA job creation and reporting issues: 

	 RECOVERY ACT: Recipient Reported Jobs Data Provide Some Insight into Use of 
Recovery Act Funding, but Data Quality and Reporting Issues Need Attention, 
GAO 10-223, November 19, 2009 

 RECOVERY ACT: Project Selection and Starts Are Influenced by Certain Federal 
Requirements and Other Factors, GAO-10-383, February 2010 

 RECOVERY ACT: One Year Later, States’ and Localities’ Uses of Funds and 
Opportunities to Strengthen Accountability, GAO-10-437, March 2010 

 RECOVERY ACT: States’ and Localities’ Uses of Funds and Actions Needed to Address 
Implementation Challenges and Bolster Accountability, GAO-10-604, May 2010 

We also reviewed two GAO reports on EPA’s LUST program: 

	 ENVIRONMENTAL PROTECTION: More Complete Data and Continued Emphasis on 
Leak Prevention Could Improve EPA’s Underground Storage Tank Program, 
GAO-06-45, November 2005 

	 LEAKING UNDERGROUND STORAGE TANKS: EPA Should Take Steps to Better 
Ensure the Effective Use of Public Funding for Cleanups, GAO-7-152, February 2007 
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Appendix B 

State Checklist Requirements 

We reviewed the grants between EPA and the states to determine whether they contained 
requirements of Agency regulations and guidance. The checklists compiled for reviewing the 
state agreements contained the following requirements. 

1. Applicable Laws 
a.	 Solid Waste Disposal Act, as amended  
b.	 Energy Policy Act of 2005, provisions regarding Underground Storage Tank 

Compliance 
c.	 American Recovery and Reinvestment Act of 2009 

2. Applicable Regulations 
a. 	 40 CFR 280.60-280.67, Subpart F—Release Response and Corrective Action for 

UST Systems Containing Petroleum or Hazardous Substances 
b. 	 40 CFR 31, Subpart C—Post-Award Requirements 
c. 	 40 CFR 31.23—Period of availability of funds 
d. 	 40 CFR 31.40—Monitoring and reporting program performance 
e.	 40 CFR 31.42—Retention and access requirements for records 
f. 	 40 CFR 31. 43—Enforcement  
g.	 40 CFR 31.45—Quality Assurance
 h. 	 40 CFR 35.107—Workplans   
i. 	 40 CFR 35.115—Evaluation of Performance  

3. Applicable Guidance 
a.	 Guidance To Regions For Implementing The LUST Provision Of The American 

Recovery And Reinvestment Act Of 2009, Office of Underground Storage Tanks, 
EPA-510-R-09-003, June 2009 

b.	 LUST Trust Fund Cooperative Agreement Guidelines OSWER Directive 
9650.10A, May 24, 1994 

c.	 OSWER Directive 9610.17—Use of Risk-based Decision-Making in UST 
Corrective Action Programs, March 1, 1995 

d.	 Supplemental Guidance on Recovery Act Recipient Reporting (section 1512) of 
the American Recovery and Reinvestment Act of 2009, Office of Underground 
Storage Tanks, October 2, 2009 

e.	 Clarification of LUST Eligibility and Grant Implications, Office of Underground 
Storage Tanks, March 17, 2010 
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Appendix C 

Agency Comments 

October 20, 2010 

MEMORANDUM 

SUBJECT: Response to Draft Audit Report: Leaking Underground Storage Tank Recovery  
Act Grants Contained Requirements but EPA Needs to Improve State Oversight,  

  Project No. 2010-1068 

FROM: Mathy Stanislaus/s/  
  Assistant Administrator 

TO: Dan Engelberg 
Director, Water and Enforcement Issues 
Office of Inspector General 

Thank you for the opportunity to comment on the draft report entitled, "Leaking 
Underground Storage Tank Recovery Act Grants Contained Requirements but EPA Needs to 
Improve State Oversight," dated September 22, 2010.  We are in general agreement with the 
findings and recommendation, and will ensure all corrective actions are completed as required. 

Comments on Recommendation: 

We recommend that the Assistant Administrator for Solid Waste and Emergency 
Response ensure that the SWDA site priority requirement is consistently incorporated into the 
terms and conditions of future LUST Trust Fund grant agreements.  

Response: We concur with this recommendation.  Ensuring LUST funds are spent on 
high priority sites is one of many responsibilities states must accept when receiving LUST Trust 
Fund corrective action grants. OSWER's LUST Trust Fund Guidance (Directive 9650.10A) 
requires states to develop a site priority system for addressing LUST sites.  OUST's June 2009 
Recovery Act LUST guidance also reiterated the requirement to give priority to sites posing the 
greatest risks, while balancing the need to create/retain jobs.  Despite such guidance, OIG 
identified inconsistent application of the site priority requirement in the ARRA LUST grant 
agreements.  We will work to ensure this important priority is more consistently addressed in 
future LUST cleanup grants. 

Timing: OSWER will incorporate this requirement into the next iteration of the National 
Program Manager (NPM) guidance (Spring 2011).  In addition, OSWER will work to ensure 
Regional programs incorporate such a term and condition into all LUST cleanup grants awarded 
after June 30, 2010. 
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Additional Comments: 

Job Creation - At two places (page 2 and page 6) the draft report characterizes jobs 
created in a manner that suggests cumulative figures.  In both cases the numbers provided 
represent jobs created during the quarter ending June 30, 2010, rather than cumulatively through 
that time.  We recommend you characterize the jobs created numbers as quarterly data. 

Redistribution - The first paragraph of this section indicates the process to deobligate and 
redistribute would extend beyond the September 30, 2010 deadline.  We believe we would have 
completed the process before that deadline, had it been necessary.  In fact, on June 23, 2010, we 
issued an expedited grant termination process in the Federal Register to help ensure we would 
meet the deadline [75 FR 35799].  Also, the second paragraph indicates that OUST should be 
able to redistribute the funds returned from Florida before the September 30, 2010 deadline.  
While OUST was fully prepared to redistribute the funds, the Education and Medicaid 
Assistance Act rescinded $9.2 million, eliminating our ability to redistribute the funds.   

Should you have any questions regarding this response, please contact Mark Barolo in the 
Office of Underground Storage Tanks at (703) 603-7141. 

CC: 	Tim Roach, OIG 
Renee Wynn, OSWER 
Johnsie Webster, OSWER 
Carolyn Hoskinson, OUST 
Mark Barolo, OUST 
Adam Klinger, OUST 
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Appendix D 

OIG Evaluation of Agency Comments 

The Office of Solid Waste and Emergency Response agreed with our recommendation. 

The Office of Solid Waste and Emergency Response had a concern on pages 2 and 6 of our 
report regarding job creation. We revised the report to reflect the job creation figures were for 
one quarter only. 

The Office of Solid Waste and Emergency Response had a concern on page 8 of our report 
regarding the redistribution of ARRA funds. We revised this section to include actions taken by 
the Agency to ensure that it would be able to redistribute funds by the September 30, 2010, 
deadline. We also removed text regarding Florida’s decision to return ARRA funds to EPA, 
because, according to EPA, the passage of the Education and Medicaid Assistance Act of 2010 
eliminated EPA’s ability to redistribute these funds. 
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Appendix E 

Distribution 

Office of the Administrator 
Assistant Administrator for Solid Waste and Emergency Response 
Director, Office of Underground Storage Tanks, Office of Solid Waste and Emergency Response 
Agency Followup Official (the CFO) 
Agency Followup Coordinator 
General Counsel 
Associate Administrator for Congressional and Intergovernmental Affairs 
Associate Administrator for External Affairs and Environmental Education 
Audit Followup Coordinator, Office of Solid Waste and Emergency Response 
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