
 
 

Catalyst for Improving the Environment    

 
 Audit Report 
 
 
 
 
 

Project Delays Prevent  
EPA from Implementing an  
Agency-wide Information Security 
Vulnerability Management Program     

 
  Report No. 09-P-0240 
 
  September 21, 2009 
 
 
 
 
 
 
 
 
 
 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
OFFICE OF INSPECTOR GENERAL 



Report Contributors: Rudolph M. Brevard 
 Charles M. Dade 
 Jefferson Gilkeson 
 Teresa Richardson 
 Cory Costango 
       Scott Sammons 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Abbreviations 
 
ASSERT Automated Security Self-Evaluation and Remediation Tracking 
BRAINS Billing and Reimbursable Accounting Network System 
EPA  U.S. Environmental Protection Agency 
IT  Information Technology 
mLINQS Relocation Expense Management System 
NIST  National Institute of Standards and Technology 
NTSD  National Technology Services Division 
OARM Office of Administration and Resources Management 
OCFO  Office of the Chief Financial Officer 
OEI  Office of Environmental Information 
OIG  Office of Inspector General 
OMB  Office of Management and Budget 
POA&Ms Plans of Action and Milestones 
VMP  Vulnerability Management Program 
 



 

 

 
 

09-P-0240  
September 21, 2009

Catalyst for Improving the Environment 

 
Why We Did This Review 
 
The Office of Inspector 
General (OIG) sought to 
determine (1) the status of 
corrective actions related to 
agreed-to recommendations 
for selected information 
security audit reports, and 
(2) to what extent the U.S. 
Environmental Protection 
Agency (EPA) program 
offices evaluated whether 
corrective actions taken 
resolved identified 
weaknesses.  
 
Background 
 
Office of Management and 
Budget (OMB) Circular 
A-123 requires that EPA 
managers take timely and 
effective action to correct 
deficiencies identified by a 
variety of sources, such as 
OIG audits.  OMB Circular 
A-123 also requires 
management to show that 
corrective actions taken 
achieve the desired results. 
EPA Manual 2750 and EPA 
Order 1000.24 outline 
management’s responsibility 
for following up on OIG 
recommendations.  
 
For further information, contact 
our Office of Congressional, 
Public Affairs and Management 
at (202) 566-2391.   
 
To view the full report, 
click on the following link: 
www.epa.gov/oig/reports/2009/
20090921-09-P-0240.pdf 
 

   

Project Delays Prevent EPA from Implementing 
an Agency-wide Information Security 
Vulnerability Management Program 
 
  What We Found 
 
EPA implemented 56 percent (15 of 27) of the information security audit 
recommendations we reviewed.  EPA’s lack of progress on four key audit 
recommendations we made in 2004 and 2005 inhibits EPA from providing an 
Agency-wide process for security monitoring of its computer network.  EPA has 
not established an Agency-wide network security monitoring program because 
EPA did not take alternative action when this project ran into significant delays.   
By not performing this critical function, EPA management lacked information 
necessary to respond to known threats against EPA’s network and to mitigate 
vulnerabilities before they can be exploited.   
 
EPA offices do not regularly evaluate the effectiveness of actions taken to correct 
identified deficiencies, as required by OMB Circular A-123.  EPA is updating its 
audit management and oversight policies; we provided suggestions for 
strengthening them.   
 
  What We Recommend 
 
We recommend that the Director of the Office of Technology Operations and 
Planning, within the Office of Environmental Information:  
 
• Create Plans of Action and Milestones for each unimplemented audit 

recommendation listed in Appendix B. 
• Update EPA’s Management Audit Tracking System to show the status of 

each unimplemented audit recommendation listed in Appendix B. 
• Provide EPA program and regional offices with an alternative solution for 

vulnerability management, including establishing a centralized oversight 
process to ensure that EPA program and regional offices (a) regularly test 
their computer networks for vulnerabilities, and (b) maintain files 
documenting the mitigation of detected vulnerabilities.    

• Establish a workgroup of program and regional EPA information 
technology staff to solicit input on training needs and facilitate rolling out 
the Agency-wide vulnerability management program. 

• Issue an updated memorandum discussing guidance and requirements. 
 

The Agency agreed with all of our findings and recommendations. 

U.S. Environmental Protection Agency 
Office of Inspector General 

At a Glance 

http://www.epa.gov/oig/reports/2009/20090921-09-P-0240.pdf


 

 

 

 
 
 
 

September 21, 2009 
 
MEMORANDUM 
 
SUBJECT: Project Delays Prevent EPA from Implementing an Agency-wide 

Information Security Vulnerability Management Program 
   Report No. 09-P-0240  
 
 
FROM:  Rudolph M. Brevard 
   Director, Information Resources Management Assessments 
 
TO:   Linda A. Travers 

Acting Assistant Administrator and Chief Information Officer  
Office of Environmental Information  

 
    
This is our report on the subject audit conducted by the Office of Inspector General (OIG) of the 
U.S. Environmental Protection Agency (EPA).  This report contains findings that describe the 
problems the OIG has identified and corrective actions the OIG recommends.  This report 
represents the opinion of the OIG and does not necessarily represent the final EPA position. 
Final determinations on matters in this report will be made by EPA managers in accordance with 
established audit resolution procedures. 
 
The estimated cost of this report – calculated by multiplying the project’s staff days by the 
applicable daily full cost billing rates in effect at the time – is $475,431. 
 
Action Required 

 
In accordance with EPA Manual 2750, you are required to provide a written response to this 
report within 90 calendar days.  You should include a corrective actions plan for agreed-upon 
actions, including milestone dates.  We have no objections to the further release of this report to 
the public.  This report will be available at http://www.epa.gov/oig.  
 
If you or your staff have any questions regarding this report, please contact me at 202-566-0893 
or brevard.rudy@epa.gov; or Charles M. Dade, Project Manager, at 202-566-2575 or 
dade.chuck@epa.gov.  

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
WASHINGTON, D.C. 20460 

OFFICE OF 
INSPECTOR GENERAL 

http://www.epa.gov/oig
mailto:brevard.rudy@epa.gov
mailto:dade.chuck@epa.gov
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Purpose 
 

We sought to evaluate the implementation and effectiveness of the Agency’s corrective actions 
for prior information security audit recommendations.   
 
Background 
 
Implementing corrective actions to resolve issues is essential to improving the efficiency and 
effectiveness of U.S. Environmental Protection Agency (EPA) operations.  Office of 
Management and Budget (OMB) Circular A-123, Management’s Responsibility for Internal 
Control, requires that managers take timely and effective action to correct issues identified by a 
variety of sources.  Office of Inspector General (OIG) audit reports represent one such source.  
OMB Circular A-123 also requires management to show that corrective actions taken achieve the 
desired results.  It also specifies that the results achieved should be documented in writing.  
Further, supporting documentation should be available for review.  OMB Circular A-123 states 
that correcting issues is an integral part of management accountability and must be considered a 
priority by the Agency.  
 
EPA has policies to guide managers when implementing audit recommendations.  Specifically, 
EPA Manual 2750, EPA Audit Management Process, provides timeframes for audit resolution.  
It also requires that EPA action officials create systems to ensure that recommendations are 
implemented.  EPA Order 1000.24, Management Integrity, states that weaknesses should be 
corrected at the organizational level closest to the problem.  Further, it states that weaknesses 
should be dealt with as soon as possible after being identified.  
 
We chose four audit reports to determine whether the Agency has taken action to correct 
information security weaknesses identified in each of them (see Table 1). 
 
Table 1:  Prior Audits Reviewed Regarding Information Security Weaknesses 
Report No. Report Title Date 
2004-P-00013 EPA’s Administration of Network Firewalls Needs 

Improvement 
March 31, 2004 

2005-P-00011 Security Configuration and Monitoring of EPA’s Remote 
Access Methods Need Improvement 

March 22, 2005 

2007-P-00007 EPA Could Improve Processes for Managing Contractor 
Systems and Reporting Incidents 

January 11, 2007 

08-1-0032 Audit of EPA’s Fiscal 2007 and 2006 (Restated) 
Consolidated Financial Statements (only reviewed 
recommendations made to improve information security)  

November 15, 2007 

Source:  OIG analysis 

 
Noteworthy Achievements 
 
EPA has taken steps to strengthen network security by implementing an appliance-based firewall 
server that meets an industry standard architecture.  EPA also updated its incident-reporting 
directive to include new roles, responsibilities, and standards for centralized incident reporting.  
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Scope and Methodology 
 
We performed our audit from January 2008 to June 2009.  We performed this audit in accordance 
with generally accepted government auditing standards.  These standards require that we plan 
and perform the audit to obtain sufficient and appropriate evidence.  The evidence is to provide a 
reasonable basis for our findings and conclusions.  We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions.  
 
We compared EPA’s written assertions of the status of agreed-to report recommendations with 
documentary support of the actions EPA took.  We also spoke with EPA and contractor staff in 
the Office of Environmental Information (OEI) and the Office of Administration and Resources 
Management (OARM) responsible for implementing and overseeing actions to address the 
related audit recommendations.  We identified actions EPA still needed to take to fully satisfy 
each recommendation.  
 
We spoke with EPA and contractor staff in the Office of Air and Radiation, Office of Research 
and Development, OARM, and EPA Regions 4 and 5.  We asked about system control 
monitoring practices of Web-Mail-enabled servers.  We asked about practices, methods, and 
tools these sites use to detect and protect their networks against vulnerabilities.  During visits to 
EPA regional offices for Regions 4 and 5, we performed vulnerability tests on selected 
application servers that allow remote access to EPA’s electronic mail system.  We provided the 
test results to the regional staff for resolution.  We spoke with OEI and OARM audit follow-up 
coordinators, as well as EPA line staff who implement corrective actions.  These individuals 
determine whether their offices have processes in place to evaluate the effectiveness of those 
actions. 
 
Other Reporting Matters 
 
During preliminary research, we issued a memorandum to EPA’s Chief Financial Officer on the 
status of actions taken to correct information security weaknesses at the Cincinnati Finance 
Center.  The Office of the Chief Financial Officer (OCFO) took ample steps to correct material 
weaknesses in physical access and environmental controls at the Cincinnati Finance Center. 
However, OCFO still needed to do more work to document and test security controls over the 
two critical applications at the finance center.  The OIG reviewed EPA’s progress in completing 
these remaining recommendations during the Fiscal Year 2008 financial statement audit.  In 
examining that audit, we found that the Agency made significant progress in completing the 
agreed-to corrective actions, but it still needs to finalize the independent reviews of the two 
financial applications and update the applications’ security plans.  In addition, the Agency needs 
to test the newly approved contingency plans for these two applications.  
 
Also during preliminary research, we provided OCFO with written comments directing it to 
strengthen EPA Manual 2750 and EPA Order 1000.24.  We found that EPA needed to update 
EPA Manual 2750 to more clearly assign responsibility for ensuring corrective actions are 
effective and implemented in a timely manner, as required by OMB Circular A-123.  We found 
that internal controls for overseeing corrective actions defined in EPA Order 1000.24 needed 
updating to specify something to this effect:  “A determination that a weakness has been 
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corrected is made only when management demonstrates that the corrective action taken 
effectively resolved the identified weakness.”   
 
Appendix A provides the status of agreed-upon recommendations for the four reports we 
reviewed.  Appendix B provides information on all open agreed-to recommendations that still 
require EPA management action to complete. 
 
Results of Review 
 
EPA made progress in implementing many of the agreed-upon audit recommendations.   
However, more management emphasis is needed to complete a key project that would provide 
EPA offices with the necessary tools to continuously monitor their network resources.  In 
particular, since 2005, EPA has attempted to implement a commercial off-the-shelf network 
vulnerability tool.  This tool has the capability to identify and correct commonly known security 
weaknesses.  However, project delays have thwarted EPA’s ability to move the project beyond 
the pilot stage.  As a result, EPA regional and program offices are inconsistent in routinely 
monitoring their networks for common vulnerabilities.  Offices that do routinely monitor their 
networks for common vulnerabilities use inconsistent methods. 
  
Lack of a Vulnerability Management Tool Inhibits EPA’s Ability to 
Continuously Monitor Its Network Resources 
 
EPA has not established an Agency-wide security-monitoring program for its computer network.  
Significant delays have occurred in completing the information technology (IT) project related to 
this effort.  In our 2004 audit of EPA’s network firewall and our 2005 audit of remote access 
methods, we recommended that EPA: 
 

• Modify the network vulnerability assessment methodology to include scanning of all 
firewall components.  

 
• Develop and implement a security-monitoring program that includes testing all servers, 

and require all system administrators to register their servers with the National 
Technology Services Division and participate in the security-monitoring program. 

 
• Expand the Agency’s security-monitoring program to include using a variety of network 

vulnerability scanning tools to monitor registered servers.  
 
• Establish and implement a process to ensure program and regional offices conduct 

regular security monitoring that includes vulnerability scanning.   
 

Completing these recommendations called for EPA to implement a vulnerability management 
program (VMP).  In July 2005, EPA began to establish the program.  Yet, more than 3 years 
later, EPA is still evaluating a vulnerability management tool.  The Research Triangle Park 
campus and an EPA region served as the two pilot sites for testing the selected tool.  OEI staff 
mentioned that it is necessary to automate both the vulnerability detection and remediation 
processes before rolling out the vulnerability management tool for EPA locations to use.  



09-P-0240   

4 

Automating only the detection process would overwhelm EPA IT security staff because they 
would have to manually remediate vulnerabilities.  We agree with the Agency that remediating 
vulnerabilities would initially increase the workload of EPA IT security staff.  However, this 
increase in workload would decrease over time once the Agency becomes more familiar with the 
vulnerability management tool.  We believe this short-term increase in workload would put EPA 
in a better position to more quickly remediate high risk vulnerabilities and provide better 
protection of critical network resources once a vulnerability remediation process is in place.  
National Institute of Standards and Technology (NIST) Special Publication 800-123, Guide to 
General Server Security, states that scanning should occur on a weekly to monthly basis.  NIST 
stresses that this ongoing scanning is extremely important for mitigating vulnerabilities as soon 
as possible to prevent vulnerabilities from being discovered and exploited.   
  
Vulnerability Management Project Needs an Interim Solution and 
Stakeholder Involvement 

 
As OEI progressed with the project, automating the remediation process became increasingly 
difficult.  With the exception of common network services, EPA operates a decentralized managed 
network.  Hardware and software component configurations vary by EPA location.  Calibrating a 
vulnerability management tool that can remediate vulnerabilities on a variety of hardware and 
software configurations across EPA’s decentralized network presents a major challenge.  As such, 
providing an interim solution to identify vulnerabilities until an automated solution is available 
would provide EPA offices with: 
 

• A consistent approach to monitoring their networks continuously.   
• A means to provide feedback to help configure the automated remediation component of 

the VMP.   
• A means to transition to new vulnerability management components when they become 

available.  
 
Further, establishing a formal centralized oversight structure would help ensure that management 
has in place a repeatable and documented practice.  This practice would provide much needed 
consistency and structure to network vulnerability testing and remediation.  However, EPA did 
not provide offices with an interim solution for conducting continuous monitoring of their 
network resources.  During our visits to five EPA offices, we confirmed that they do not 
regularly and consistently test their networks for vulnerabilities.  
 
We asked employees involved in the project about this and other issues that were delaying the 
project’s completion.  We requested information on actions taken by EPA to address these 
issues.  We further asked for the planned project completion date, project budget data, and status 
of key milestones.  However, as of August 6, 2009, EPA management had not provided the 
information related to our request.   
 
In addition, during interviews with EPA employees involved in the project, it came to our 
attention that conditions existed that suggest management could have taken more steps to prepare 
stakeholders for the new VMP.  For example, the Project Manager indicated that EPA 
management did not establish a workgroup composed of key stakeholders from the various EPA 
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programs and regional offices.  Also, IT security personnel who were involved in the pilot 
indicated they would need to receive additional training to ease the implementation of the 
vulnerability management program associated with this project. 
 
As of August 6, 2009, EPA provided a partial work plan, which included only the pilot phase of 
the project, to implement an Agency-wide VMP.  A review of this work plan shows that EPA 
planned to complete the pilot phase of this project in February 2009.  Nevertheless, the work 
plan does not provide information on when EPA plans to have an Agency-wide VMP in place.  
As of August 6, 2009, EPA did not provide information on the steps it took to address the delays 
in implementing the VMP.  
 
As a result of our audit, OEI issued a memorandum on August 3, 2009, to remind applicable 
Agency personnel of their vulnerability scanning/remediation responsibilities and to point them 
to available resources to assist in fulfilling these responsibilities.  However, the information and 
documentation referenced within the memorandum needs to be revised to reflect the latest 
revision of NIST Special Publication 800-53, as well as the latest minimum standard for time 
between the periodic vulnerability scanning/remediation.  The memorandum indicated that the 
time between periodic vulnerability scanning and remediation is not to exceed one quarter.  
However, NIST guidance states that scanning should occur on a weekly to monthly basis.  
Additionally, NIST also states periodic scans should be performed using two different tools 
because no scanner is able to detect all known vulnerabilities. 
 
Additionally, although the memorandum references available resources to assist Agency 
personnel in fulfilling their vulnerability scanning/remediation responsibilities, OEI made 
disclaimer statements regarding licensing limitations and resource availability associated with 
the resources/tools they were offering.  We believe this disclaimer indicates a lack of 
management commitment and support for establishing an effective vulnerability management 
program within EPA. 
 
Due to the datedness and vagueness of the memorandum and the lack of resources and necessary 
licenses for the tools implied by the disclaimer, we added Recommendation 5 to the 
“Recommendations” section below. 
 
Recommendations 
 
We recommend that the Director, Office of Technology Operations and Planning, within the 
Office of Environmental Information:  
 

1. Create Plans of Action and Milestones (POA&Ms) for each unimplemented audit 
recommendation listed in Appendix B. 

 
2. Update EPA’s Management Audit Tracking System to show the status of each 

unimplemented audit recommendation listed in Appendix B.  
 

3. Provide EPA program and regional offices with an interim solution for vulnerability 
management.  This should include establishing a centralized oversight process to 
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ensure that EPA program and regional offices (a) regularly test their computer 
networks for vulnerabilities, and (b) maintain files documenting the mitigation of 
detected vulnerabilities.    

 
4. Establish a workgroup of program and regional EPA IT staff (e.g., information 

security officers, system administrators, etc.) to solicit input on training needs and 
facilitate the rollout of the Agency-wide vulnerability management program. 

 
5. Issue an updated memorandum that: 
 

a. Reflects the current version of NIST Special Publication 800-53. 
b. Requires continuous scanning/remediation on at least a monthly basis. 
c. Requires continuous scanning/remediation be performed using two tools 

concurrently.   
d. Specifies what tools and resources OEI can actually provide to help the applicable 

personnel fulfill these responsibilities and what the applicable organizations will 
have to obtain on their own to perform these responsibilities.  

  
Agency Comments and OIG Evaluation 
 
Within its July 30, 2009, response to the draft report, OEI agreed with the findings and 
recommendations.  OEI did not provide an updated status on the recommendations identified in 
Appendix B with their response.  We added an additional column to the end of Appendix B in 
which we included the information we obtained from the Automated Security Self-Evaluation 
and Remediation Tracking (ASSERT) system as of August 6, 2009.  However, OEI indicated it 
would create POA&Ms for all of the report’s recommendations.     
 
Appendix C contains the Agency’s complete response to our formal draft report. 
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Status of Recommendations and  
Potential Monetary Benefits 

 
 

RECOMMENDATIONS  
POTENTIAL MONETARY 

BENEFITS (in $000s) 

Rec. 
No. 

Page 
No. Subject Status1 Action Official 

Planned 
Completion 

Date  
Claimed 
Amount 

Agreed To 
Amount 

1 5 Create Plans of Action and Milestones (POA&Ms) 
for each unimplemented audit recommendation 
listed in Appendix B. 

O Director, Office of 
Technology Operations and 
Planning, within the Office of 
Environmental Information 

    

2 5 Update EPA’s Management Audit Tracking System 
to show the status of each unimplemented audit 
recommendation listed in Appendix B. 

O Director, Office of 
Technology Operations and 
Planning, within the Office of 
Environmental Information 

    

3 5 Provide EPA program and regional offices with an 
interim solution for vulnerability management.  This 
should include establishing a centralized oversight 
process to ensure that EPA program and regional 
offices (a) regularly test their computer networks for 
vulnerabilities, and (b) maintain files documenting 
the mitigation of detected vulnerabilities.    

O Director, Office of 
Technology Operations and 
Planning, within the Office of 
Environmental Information 

    

4 6 Establish a workgroup of program and regional 
EPA IT staff (e.g., information security officers, 
system administrators, etc.) to solicit input on 
training needs and facilitate the rollout of the 
Agency-wide vulnerability management program. 

O Director, Office of 
Technology Operations and 
Planning, within the Office of 
Environmental Information 

    

5 6 Issue an updated memorandum that: 
a. Reflects the current version of NIST Special 

Publication 800-53. 
b. Requires continuous scanning/remediation 

on at least a monthly basis. 
c. Requires continuous scanning/remediation 

be performed using two tools concurrently.   
d. Specifies what tools and resources OEI can 

actually provide to help the applicable 
personnel fulfill these responsibilities and 
what the applicable organizations will have to 
obtain on their own to perform these 
responsibilities. 

O 
 
 
 
 

Director, Office of 
Technology Operations and 
Planning, within the Office of 
Environmental Information 

 
 
 
 
 
 

   

 
 
 
1 O = recommendation is open with agreed-to corrective actions pending  

C = recommendation is closed with all agreed-to actions completed  
U = recommendation is undecided with resolution efforts in progress 
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Appendix A 
 

Status of Agreed-to Recommendations 
 
 

Source:  OIG analysis

Recommendations 
Completed 

Report Title/Number 
Recommendation 

Number Yes No 
2-1   X  
3-1  X    

EPA’s Administration of Network Firewalls Needs 
Improvement  
(Report No. 2004-P-00013)  3-2   X  
    

2-1   X 
2-2   X 
2-3   X 
2-4   X 
2-5   X 
3-1  X  

Security Configuration and Monitoring of EPA’s Remote 
Access Methods Need Improvement  
(Report No. 2005-P-00011)   

3-2  X  
    

2-1   X  
2-2  X  
2-3  X  
3-1  X  
3-2  X  
3-3  X  

EPA Could Improve Processes for Managing Contractor 
Systems and Reporting Incidents  
(Report No. 2007-P-00007)    

3-4  X  
    

12   X  
13   X 
14  X  
15   X  
16  X  
17  X  
18   X   
19  X  
20  X  

Audit of EPA’s Fiscal 2007 and 2006 (Restated) 
Consolidated Financial Statements  
(Report No. 08-1-0032)    

21  X  
    
Number Completed/Not Completed  15 12 
Percentage Completed/Not Completed   56% 44% 
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Appendix B 
 

Status of Unimplemented Recommendations 
 

Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
2-1 Develop and 
implement a standard 
configuration requirement 
for adequately securing 
workstations used to 
remotely administer 
network firewalls.  

 
Complete the 
implementation of 
“proxy” servers for 
remote access to 
firewall consoles. 
 
Management approval 
and issuance of the 
procedure developed 
for granting access to 
firewall consoles. 
 

 
Planned implementation date 
for both actions was August 
2008.  As of February 9, 2009, 
EPA updated the POA&M in 
the ASSERT system with a 
new completion date of 
March 31, 2009.  

 
The POA&M in ASSERT 
indicates that this 
Milestone Status is 
Completed.  The OMB 
Comment does not 
appear to corroborate 
the milestone status.  
The OMB Comment 
states that the review 
was completed and 
modifications are being 
made to access methods 
based on outcome. 
 

 
EPA’s Administration of 
Network Firewalls Needs 
Improvement   
(Report No. 2004-P-00013) 

 
3-2 Modify the network 
vulnerability assessment 
methodology to include 
scanning of all firewall 
components (e.g., 
workstations, 
management consoles, 
and enforcement point 
servers). 
  

 
Implement regular 
vulnerability scanning 
of security 
infrastructure. 

 
Planned implementation date 
was September 2008.  As of 
February 9, 2009, EPA updated 
the POA&M in the ASSERT 
system with a new completion 
date of March 31, 2009. 

 
Current revised 
completion date is 
September 30, 2009. 
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Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
Security Configuration and 
Monitoring of EPA’s Remote 
Access Methods Need 
Improvement  
(Report No. 2005-P-00011)  

 
2-1 Establish processes 
and assign accountability 
for independently verify 
and validate that 
Web-Mail and BlackBerry 
servers comply with 
published EPA policies 
and standards. 

 
Put formal processes in 
place and formally 
assign accountability 
for independently 
verifying and validating 
that Web-Mail servers 
comply with published 
EPA policies and 
standards.  

 
EPA management has not 
provided a complete project 
plan that includes the actions 
to be taken and the estimated 
or planned milestone dates 
for completing the actions 
necessary to address the 
recommendation.  
Implementation date depends 
on the results of the ongoing 
vulnerability management pilot 
program.  Based on a May 
2008 interview with the 
project’s technical lead, the 
planned completion date for the 
pilot program is March 2009.   
 

 
Current revised 
completion date is 
August 31, 2009. 
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Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
2-2 Develop and 
implement a security-
monitoring program that 
includes testing all 
servers, and require all 
system administrators to 
register their servers with 
NTSD and participate in 
the security-monitoring 
program.  

 
Implement an Agency-
wide vulnerability 
management program 
that includes registering 
and testing all servers 
on a regular basis (in 
compliance with 
Federal and Agency 
Regulations, Policies, 
Procedures, and 
Standards), 
remediating the 
vulnerabilities in a 
timely manner.  

 
EPA management has not 
provided a complete project 
plan that includes the actions 
to be taken and the estimated 
or planned milestone dates 
for completing the actions 
necessary to address the 
recommendation. 
Implementation date depends 
on the results of the ongoing 
vulnerability management pilot 
program.  Based on a May 
2008 interview with the 
project’s  technical lead, the 
planned completion date for the 
pilot program is March 2009.  
  

 
Current revised 
completion date is 
August 31, 2009. 
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Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
2-3 Expand the Agency’s 
security-monitoring 
program to include using 
a variety of network 
vulnerability scanning 
tools to monitor 
registered servers.  

 
Implement processes 
and utilize tools to 
support Agency-wide 
vulnerability scanning 
of critical network. 

 
EPA management has not 
provided a complete project 
plan that includes the actions 
to be taken and the estimated 
or planned milestone dates 
for completing the actions 
necessary to address the 
recommendation. 
Implementation date depends 
on the results of the ongoing 
vulnerability management pilot 
program.  Based on a May 
2008 interview with the 
project’s technical lead, the 
planned completion date for the 
pilot program is March 2009.   
 

 
Current revised 
completion date is 
August 31, 2009. 
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Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
2-4 Establish and 
implement a process to 
ensure program and 
regional offices conduct 
regular security 
monitoring that includes 
vulnerability scanning.  

 
Establish and 
implement a process to 
ensure program and 
regional offices conduct 
regular security 
monitoring that includes 
vulnerability scanning.  

 
EPA management has not 
provided a complete project 
plan that includes the actions 
to be taken and the estimated 
or planned milestone dates 
for completing the actions 
necessary to address the 
recommendation.  
Implementation date depends 
on the results of the ongoing 
vulnerability management pilot 
program.  Based on a May 
2008 interview with the 
project’s technical lead, the 
planned completion date for the 
pilot program is March 2009.   
 

 
Current revised 
completion date is 
August 31, 2009. 

 
2-5 Develop and publish 
standards that define 
authorized open ports 
and services for the 
Web-Mail and BlackBerry 
servers’ Operating 
System.  

 
Develop and publish 
standards that define 
authorized open ports 
and services for the 
Web-Mail and 
BlackBerry servers’ 
Operating System and 
require Web-mail and 
BlackBerry servers to 
be single-purpose 
servers.  
 

 
EPA has not provided a 
planned implementation date 
for the corrective actions 
associated with this 
recommendation. 

 
EPA has not established 
a POA&M to address this 
recommendation. 
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Report Title/Number Recommendation Action Needed  

Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
EPA Could Improve 
Processes for Managing 
Contractor Systems and 
Reporting Incidents  
(Report No. 2007-P-00007)  

 
2-1 Develop and 
implement guidance that 
EPA offices can use to 
identify contractor 
systems that contain EPA 
data.  

 
Update Information 
Security Manual to 
include procedures 
EPA offices can use to 
identify contractor 
systems that contain 
EPA data.  

 
Planned implementation date 
for both actions was 
September 18, 2008.  As of 
February 9, 2009, EPA updated 
the POA&M in the ASSERT 
system with a new planned 
completion date of April 10, 
2009.  

 
The POA&M in ASSERT 
indicates that this 
Milestone Status is 
completed as of June 30, 
2009.  The OMB 
Comment does not 
corroborate the 
milestone status.  The 
OMB Comment states 
that contractual and 
resource ability to review 
draft documents have 
delayed this activity. 
 

     
 
Audit of EPA’s Fiscal 2007 
and 2006 (Restated) 
Consolidated Financial 
Statements 
(Report No. 08-1-0032) 

 
12  Develop a 
contingency plan for 
BRAINS and mLINQS. 
The plans should be 
approved by 
management and have 
documented annual 
reviews and testing. 

 

 
Conduct a test of the 
two newly developed 
contingency plans.   
 

 
As of the end of the Fiscal Year 
2008 financial statement audit, 
EPA had not completed the 
corrective actions associated 
with this recommendation.  The 
OIG will track EPA’s progress 
in completing this 
recommendation during the 
annual financial statement 
audit.   
 

 
The OIG will track EPA’s 
progress in completing 
this recommendation 
during Fiscal Year 
2009’s annual financial 
statement audit. 
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Requested Updated Status 
from Agency – 

Agency Provided No Updated 
Status as of June 23, 2009 

ASSERT POA&M 
Information as of 
August 6, 2009 

 
13  Develop a security 
plan for BRAINS and 
mLINQS.  This should 
include having both 
applications comply with 
all the federal security 
requirements specified by 
the National Institute for 
Standards and 
Technology, including 
completion of the security 
certification and 
accreditation process and 
the resulting formal 
authorization to operate.  
 

 
Finalize the 
independent reviews 
and updated security 
plans.   
 

 
As of the end of the Fiscal 
Year 2008 financial statement 
audit, EPA had not completed 
the corrective actions 
associated with this 
recommendation.  The OIG will 
track EPA’s progress made in 
completing this 
recommendation during the 
annual financial statement 
audit. 
 

 
The OIG will track EPA’s 
progress in completing 
this recommendation 
during Fiscal Year 
2009’s annual financial 
statement audit. 

 
15  Enter Plans of Action 
and Milestones for all the 
above noted deficiencies 
in the Agency’s security 
weakness tracking 
database (ASSERT).  

 
Update ASSERT as 
POA&Ms change.   

 
As of the end of the Fiscal 
Year 2008 financial statement 
audit, EPA had not completed 
the corrective actions 
associated with this 
recommendation.  The OIG will 
track EPA’s progress in 
completing this 
recommendation during the 
annual financial statement 
audit. 
 

 
The OIG will track EPA’s 
progress in completing 
this recommendation 
during Fiscal Year 
2009’s annual financial 
statement audit. 
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ASSERT POA&M 
Information as of 
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18  Conduct and 
document an annual 
verification and validation 
of implemented 
procedures to ensure 
controls are implemented 
as intended and are 
effective.  

 
Conduct and document 
an annual verification 
and validation of 
implemented 
procedures to ensure 
controls are 
implemented as 
intended and are 
effective. 

 
As of the end of the Fiscal 
Year 2008 financial statement 
audit, EPA had not completed 
the corrective actions 
associated with this 
recommendation.  Based on 
EPA Management’s October 
2008 response, EPA set 
December 31, 2008, as the 
implementation date for this 
recommendation. 
The OIG will track EPA’s 
progress in completing this 
recommendation during the 
annual financial statement 
audit.   
 

 
The OIG will track EPA’s 
progress in completing 
this recommendation 
during the Fiscal Year 
2009 financial statement 
audit. 
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     Appendix C 
 

Agency Response to Draft Audit Report 
 
 
 

Jul 30, 2009 
 
 
 
MEMORANDUM 
 
 
 
SUBJECT: Response to Draft Audit Report Project No. OMS-FY08-0001, Project Delays 

Prevent EPA from Implementing an Agency-Wide Vulnerability Management 
Program 

 
FROM: Vaughn Noga, Acting Director 
  Office of Technology Operations and Planning 
  and Acting Chief Technology Officer 
 
TO:  Rudolph M. Brevard, Director 

Information Resources management Assessments 
  Office of Inspector General 
   
We have completed our review of the OIG Draft Audit Report Project No. OMS-FY08-0001, 
Project Delays Prevent EPA from Implementing an Agency-Wide Vulnerability Management 
Program and are providing the following comments to your recommendations:   
 

1. Recommendation #1 – Create Plans of Action and Milestones for each unimplemented 
audit recommendation listed in Appendix B. 
 
Concur in part – Many of the unimplemented audit recommendations have been assigned 
Plan of Action and Milestones (POA&Ms).  For those recommendations that have not 
been assigned POA&Ms, OEI will ensure they have been created.  Additionally, OEI will 
update its POA&Ms to reflect the milestones being identified in our current process 
improvement planning activities.  Estimated date of completion for initial planning is 
August 31, 2009. 
 

2. Recommendation #2 – Update the EPA’s Management Audit Tracking System to show 
the status of each unimplemented audit recommendation listed in Appendix B. 

 
Concur – OEI will ensure EPA’s Management Audit Tracking System (MATS) is 
updated to show the status of each agreed upon, unimplemented audit recommendation 
under its purview with in the limitations of the system.  OEI recommends that OIG 
continue to utilize the Automated System Security Evaluation and Remediation Tracking 
(ASSERT) system to monitor status as MATS will be updated with the ASSERT 
POA&M Task ID. 
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3. Recommendation #3 – Provide EPA Program and Regional offices with an interim 

solution for vulnerability management. This should include establishing a 
centralized oversight process to ensure that EPA Program and Regional offices 
(1) regularly test their computer networks for vulnerabilities, and (2) maintain 
files documenting the mitigation of detected vulnerabilities.  

 
Concur – OEI will issue a memorandum to all Senior Information Officials, Information 
Management Officials and Information Security Officers reminding them of their 
responsibilities in accordance with the National Institute of Standards and Technology 
(NIST) Special Publication 800-53 to periodically scan systems for vulnerabilities on a 
continuous basis, implement appropriate remedial actions and what Agency and non-
Agency tools available/recommended for use e.g. the Test and Vulnerability Assessment 
Lab (TVAL) and Nessus Vulnerability Scanner. 

 
Additional oversight and compliance will be conducted on a continuous basis via the 
Technology and Information Security Staff (TISS) Independent Verification and 
Validation (IV&V) activities. 

 
4. Establish a workgroup of program and regional EPA IT staff (e.g., information 

security officers, system administrators etc.) to solicit input on training needs and 
to facilitate the rollout of the Agency-wide vulnerability management program. 

 
Concur – OEI will charter and manage a Patch and Vulnerability Group (PVG) in 
accordance with NIST SP 800-40.  This group will conduct a variety of functions in 
support of the EVMP to include, but not limited to, identifying and ensuring the 
implementation of role-based training requirements to appropriate Information 
Technology (IT) personnel. 

 
Thank you for giving us the opportunity to provide responses on this report.  If there are any 
questions concerning the provided information please contact Johnny E. Davis Jr. at 202-566-
1025. 
 
cc:  Johnny E. Davis Jr. 
 Robin Gonzalez 
 Bill Boone 
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Appendix D 
 

Distribution 
 
 

Office of the Administrator 
Acting Assistant Administrator for Environmental Information and Chief Information Officer 
Acting Director, Office of Technology Operations and Planning  
Director, Technology and Information Security Staff 
Director, National Computer Center 
Chief, Security and Business Management Branch, National Computer Center 
Agency Follow-up Official (the CFO) 
Agency Follow-up Coordinator 
General Counsel 
Associate Administrator for Congressional and Intergovernmental Relations  
Associate Administrator for Public Affairs 
Audit Follow-up Coordinator, Office of Environmental Information 
Acting Inspector General 
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