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Regional Transportation Planning Process

Candidate Projects
Existing Projects given priority.

New Applicant Projects
Applications due in November.

Staff Presentation  
to CTB Member

Public Input

Local Priorities
Selected by local governing body.

Priority Transportation 
Projects of the 

Richmond region

TPO staffCommonwealth 
Transportation Board

Local transportation 
staff

Transportation 
Planning OrganizationGeneral Public

TPO Advisory 
Committee Local governing bodyRegional PrioritiesPublic input VDOT Consultation

Regional Priority 
Transportation Projects

Projects Funded with 
Regional Allocations

Statewide Transportation 
Planning Documents

Statewide Transportation 
Programming Documents

Regional Long-Range 
Transportation Plan

Ongoing Review of Existing Projects
TPO staff meet regularly with VDOT staff and local 

transportation staff to review the progress of projects 
(changes to scope, schedule, or cost estimates) and to 

address any unfunded balances.

Staff Review & Recommendation
Analysis and competitive scoring based on scope, 

impact, schedule, cost estimates, and public support.

Technical Advisory Committee
Review staff recommendations.

Applicant locality may advocate or provide 
additional information.

CTB Consultation
Balances regional strategy with 
statewide plans and strategies.

Richmond Regional Transportation 
Planning Organization

Board votes to select regional priorities and to 
allocate limited regional funding.

TPO Advisory 
Committees

Commonwealth 
Transportation Board

Created: April 2014
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Regional Funding of the Transportation Improvement Program

Regional Funding for Transportation
This report details the $141 million of regional transportation funds 
allocated by the Richmond Regional Transportation Planning Organi-
zation (RRTPO) on April 2, 2015.

The RRTPO is the federally-designated forum for regional transpor-
tation decision-making, planning, and programming for the Richmond 
region. It’s board is the only transportation organization in the region 
that includes elected officials from all nine of the Region’s localities. 

In addition, policymakers 
from regional, state, and 
federal transportation 
agencies sit on the board. 

The RRTPO allocations 
include $92 million of 
Regional Surface Transpor-
tation Program funds and 
$49 million of Congestion 
Mitigation and Air Quality 
funds. Funds from these two 
transportation programs 
are provided by the federal 
government to empower 
locally-elected officials to 
cooperatively determine 

the future of transportation in their region. Although the federal funds 
are provided to and administered by the state, the project selection and 
allocation decisions for expenditures are performed by locally-elected 
officials organized as a regional council known as a metropolitan 
planning organization or a transportation planning organization.

The allocation decisions taken by the RRTPO are submitted to the 
Commonwealth Transportation Board and included in the FY16-FY21 
Six-Year Improvement Program. 

RSTP  Program
The Surface Transportation Program provides states and regions with 
flexible federal funding that may be used for a wide variety of highway 
and transit projects. Regional Surface Transportation Program (RSTP) 
funds are automatically suballocated to regional metropolitan planning 
organizations within the State.

RSTP investments in the Richmond region support passenger and freight 
movement along the region’s surface transportation systems. The funds 
can be used to preserve and 
improve the conditions and 
performance on highways, 
bridge and tunnel projects 
on any public road, 
pedestrian and bicycle 
infrastructure, and transit 
capital projects. 

CMAQ  Program
The Congestion Mitigation 
and Air Quality (CMAQ) 
program provides federal 
funding for transportation 
projects and programs that 
help improve air quality 
and reduce traffic congestion. The federal government provides CMAQ 
funds to the Commonwealth of Virginia, a portion of which must be 
used on projects and programs selected by a regional agency of locally-
elected officials known as a metropolitan planning organization. 

Projects must be located in areas that do not meet the National Ambient 
Air Quality Standards for ozone, carbon monoxide, or particulate matter 
(nonattainment areas) and for former nonattainment areas that are now 
in compliance (maintenance areas).

Spending under these 
regional programs 

is determined by 
locally-elected 

officials meeting 
together as a regional 
transportation body.

The RRTPO board is the 
only transportation 
organization in the 

Richmond region 
that includes elected 

officials from all nine of 
the Region’s localities. 
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UPC:  103393

Construct Trolley Line Trail as part of the East 
Coast Greenway in Ashland
The Trolley Line Trail is the southern trail segment of the East Coast 
Greenway (ECG) running through the Town of Ashland and is constructed 
on the former “Trolley Line” that transported passengers from Ashland to 
Richmond until around 1930. 

The ECG is a 2,900 mile trail which was designated by the White House in 
2000 as one of twenty “National Millennium Trails” across the United States. 
The designated ECG trail enters Ashland at the northern corporate limits 
along an off-road, paved trail, known as the Rail Side Trail that parallels 
the CSX mainline. Near Randolph-Macon College, the trail becomes an 
on-road segment paralleling the railroad tracks until reaching the Trolley 
Line Trail in the southern part of the town where the trail continues into 
the Gwalthmey Church area in Hanover County.

Trolley Line Trail

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 60,000 Complete

Right-of-way (RW) N/A

Construction (CN) $ 1,040,000 Complete

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 1,100,000

R S T P
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UPC:  97688, 106296

Construct extension from Virginia Capital Trail in 
Charles City County to New Kent County
The Courthouse to Courthouse Trail is a north-south spur of the recently 
completed Virginia Capital Trail. The Charles City spur is approximately 
6.5 miles in length and would extend from the Charles City Court House, 
which is bypassed by the Capital Trail, to the New Kent County line. The 
spur would extend along existing Route 155 or Courthouse Road. 

This trail spur not only provides an offshoot for interested cyclists looking 
to explore the County, but it would also cross in front of Charles City 
County’s Middle School and High School. This connection would facilitate 
a safe route to school for cyclist and pedestrians able to access the Capital 
Trail. 

Courthouse to Courthouse Trail – Charles City County

Project Phases (106296) Estimated Cost Schedule

Preliminary Engineering (PE) $ 400,000 FY20

Right-of-way (RW) N/A

Construction (CN) N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Project Program Past Funding FY16 FY17 - FY21

97688 RSTP $ 351,305 $ 1,000,000 $ 2,276,490

106296 RSTP $ 400,000

Project Phases (97688) Estimated Cost Schedule

Preliminary Engineering (PE) $ 300,000 Underway

Right-of-way (RW) $ 1,000,000 FY16

Construction (CN) $ 2,327,795 FY17

R S T P
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UPC:  101020

Widen West Hundred Road and improve 
intersection with Meadowville Road/Old Bermuda 
Road in Chesterfield County
Chesterfield County has several projects in various stages of planning, 
design and construction for the Route 10 corridor from US Route 1 to 
Meadowville Road. This project will widen this section of West Hundred 
Road from four-lanes to eight-lanes and will include improvements at the 
Meadowville Road/Old Bermuda Hundred Road intersection.

Route 10 Widening (Bermuda Triangle Rd to Meadowville Rd)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,400,000 Complete

Right-of-way (RW) $ 9,300,000 Underway

Construction (CN) $ 38,800,000 FY19

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 736,038 $ 4,482,710 $ 14,300,290 $ 6,411,580

R S T P



2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 5

UPC:  102952

Widen West Hundred Road from Jefferson Davis 
Highway to I-95 in Chesterfield County
The section of West Hundred Road between Bermuda Triangle and 
Meadowville Road is a congested four-lane, divided roadway carrying 
approximately 50,000 vehicles per day (2012) with a volume that is projected 
to increase to 105,000 vehicles per day by 2036; the current level of service 
during the peak period is “C” with a forecasted level of service of “F”.

Route 10 Widening (Route 1 to I-95)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 800,000 Underway

Right-of-way (RW) $ 2,250,000 FY16

Construction (CN) $ 4,950,000 FY18

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 2,100,000 $ 3,500,000 $ 4,000,000

R S T P
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UPC:  104889

Widen Iron Bridge Road from Whitepine Road to 
Frith Lane in Chesterfield County
This project will widen Route 10 to six-lanes between Whitepine Road 
and Frith Lane through the Route 288/Route 10 interchange. Chesterfield 
County completed the section of Route 10 from east of Frith Lane to 
Greenyard Road using county bond funds; at this time, the county is not 
proposing the use of any funds other than RSTP for this project. 

The TPO selected approved funding for the Right-of-Way portion of this 
project, but the Construction phase has not yet been approved.

Route 10 Widening (Whitepine Road to Frith Lane)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,300,000 FY19

Right-of-way (RW) $ 2,000,000 FY21

Construction (CN) $ 8,700,000 FY24

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 3,300,000 $ 10,700,000

R S T P
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UPC:  102959

Widen westbound Midlothian Turnpike from 
Farnham Road to Old Buckingham Road in 
Chesterfield County
West Hundred Road (Route 10) in Chesterfield County provides access to 
US Route 1, I-95 and I-295, with all interchange areas are located within a 
four-mile distance. Furthermore, this section of Route 10 provides access to 
local industries, residential and commercial areas.

Route 60 Widening (Old Buckingham Road to Farnham Road)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,750,000 Complete

Right-of-way (RW) $ 740,000 Complete

Construction (CN) $ 10,693,312 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 2,100,000 $ 2,000,000 $ 12,901,901

R S T P



2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 8

UPC:  104890

Widen eastbound Hull Street Road from Lonas 
Parkway to Castle Rock Road in Chesterfield 
County
This project will improve the vertical alignment and add a third lane to 
Route 360 eastbound between Lonas Parkway and Castle Rock Road. A 
previous phase of this project was funded by the TPO as well. This phase 
will complete a ten-mile long, six-lane Principal Arterial that connects 
Chippenham Parkway, Route 288 and extends to western Chesterfield. This 
project will fund the Preliminary Engineering and Right-of-Way phases of 
the project.

Route 360 Widening (Lonas Pkwy to Castle Rock Rd)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 800,000 FY19

Right-of-way (RW) $ 1,000,000 FY20

Construction (CN) $ 3,700,000 FY22

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 1,800,000 $ 3,700,000

R S T P
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UPC:  97687

Widen Hull Street Road from Winterpock Road to 
Woodlake Village Parkway in Chesterfield County
Hull Street Road is designated as a principal arterial road on the National 
Highway System; this road provides access for western Chesterfield and 
Amelia County to Route 288. The section of Hull Street Road (US Route 
360) between Winterpock Road and Woodlake Village carries 45,000 (2009) 
vehicles per day and this volume is projected to increase to 51,000 per day 
by 2021. This project will widen the roadway from a four-lane divided 
highway to a six-lane divided highway.

Route 360 Widening (Winterpock Rd to Woodlake Village Pkwy)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,300,000 Complete

Right-of-way (RW) $ 1,800,000 Complete

Construction (CN) $ 9,350,000 Complete

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 7,750,000 $ 4,250,000 $ 500,000

R S T P
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UPC:  105733

Relocate Hockett Road and make intersection 
improvements at Route 250 Goochland County
The realignment of the road will align Hockett Road with Ashland Road 
at an existing signalized intersection on Broad Street Road. The project 
will involve the construction of approximately 0.25 miles of roadway. The 
funding for the PE phase of the project coming from the County’s Secondary 
Six-Year Plan allocations, while the majority of the needed right-of-way 
has been donated from a property owner. The TPO funding allocation will 
complete the construction phase of the project. 

In July 2013, the Goochland County Board of Supervisors selected the 
relocation of a segment of Hockett Road as a priority for the County’s 
Secondary Six-Year Plan. This project is being administered by Goochland 
County.

Hockett Road Intersection Realignment at Route 250

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 395,000 Complete

Right-of-way (RW) $ 5,000 Underway

Construction (CN) $ 1,500,000 FY16

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 500,000 $ 1,000,000 $ 400,000

R S T P
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UPC:  106206

Construct a shoulder wedge and pavement overlay 
on Ashcake Road from Ashland city limits to 
Sliding Hill Road in Hanover County
Ashcake Road is a Minor Arterial roadway for primarily local traffic and 
passes through the historic Brown Grove community and serves a local 
church and concrete products manufacturing facility. The “Route 76” 
long-distance bicycling route extends through the entire project area. 

This project will increase safety along the existing road section, which is 
approximately 20 feet in width and has no shoulders with the pavement 
transitioning to a roadside ditch. In the past three years, there were 31 
reported crashes in the 3.45 mile corridor with 20 accidents identified as 
run-off the road crashes and 50% of those crashes resulted in injuries. 

This project will provide a minimum one-foot paved shoulder to provide 
additional recovery area to counter the run-off the road crashes. The project 
will be administered by Hanover County and will address safety concern as 
well as maintenance concerns.

Ashcake Road Shoulder Safety Improvements

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 45,116 Complete

Right-of-way (RW) N/A

Construction (CN) $ 445,110 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 300,000 $ 300,000

R S T P
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UPC:  98236

Extend Atlee Road to connect with Atlee Station 
Road in Hanover County
The Atlee Road Extension would connect Atlee Road and Atlee Station 
Road, extending the existing north terminus of Atlee Road approxi-
mately two-tenths of a mile northwest. This road extension would create 
a north-south link that would parallel I-95, but nested in the secondary 
arterial network of Hanover County. The project would also include 
pedestrian accommodations.

Atlee Road Extension

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,125,000 Complete

Right-of-way (RW) $ 3,535,000 Underway

Construction (CN) $ 11,425,000 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 4,416,600 $ 2,014,000 $ 11,505,642

R S T P
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UPC:  103014

Realign Cedar Lane with US 1 in Hanover County
Cedar Lane’s intersection with US Route 1 is “skewed”, meaning that the 
angle limits sight distance and the alignment is not at right-angles. This 
Hanover County project will realign Cedar Lane approximately 500 feet 
north of the current intersection with US Route 1 and will add a traffic 
signal at the intersection. 

The area surrounding this intersection is designated on the county’s 
comprehensive plan for commercial, office/service and limited industrial 
uses. Improving the alignment addresses safety concerns at the intersection 
and will address a needed transportation solution that is difficult for private 
development interests to resolve.

Cedar Lane Realignment

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 498,072 Complete

Right-of-way (RW) $ 914,000 Underway

Construction (CN) $ 4,076,823 FY18

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 2,000,000 $ 934,000 $ 3,001,000

R S T P
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UPC:  90347

Replace Lewistown Road Bridge over I-95 in 
Hanover County
In the Richmond region, the I-95/Lewistown Road interchange was 
constructed with private funds when I-95 was first opened in the early 
1960’s in the Richmond region. The vertical clearance between I-95 and the 
Lewistown Road Bridge does not meet current design standards and has 
been hit repeatedly by oversized trucks and cargoes travelling in the I-95 
corridor. 

The TPO identified this project as a Regional Transportation Priority because 
of the significance of I-95 in the regional, state, and national transportation 
network. Hanover County has identified this project as a local priority and 
they have designated this area as an Economic Development Zone. 

This is a project advancing in two phases: Phase 1, which was completed 
using RSTP and RSTP-ARRA funds, focused on widening the road and the 
approaches to the bridge on the west side of the interchange. 

Phase 2, which is with TPO RSTP funds and CTB state funds, will involve 
replacing the current two-lane bridge with a four-lane bridge and realigning 
the road network in the vicinity of the interchange to improve access 
management.

Lewistown Road Bridge Replacement at I-95

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 3,346,628 Complete

Right-of-way (RW) $ 5,341,144 Complete

Construction (CN) $ 21,478,874 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 15,092,500 $ 81,862 $ 14,933,510

R S T P
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UPC:  13551

Widen Route 360 and improve intersection at Lee 
Davis in Hanover County
Hanover County is working to increase capacity along the Route 360 
corridor between I-295 and Walnut Grove Road, which will consist of four 
projects to widen the roadway from four to six/eight lanes between I-295 
and Walnut Grove and realign Bell Creek Road. 

CMAQ funding is being allocated to this project for the addition of turn 
lanes and medians.

Mechanicsville Tpk Widening & Lee Davis Rd Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,373,000 Complete

Right-of-way (RW) $ 3,247,279 Underway

Construction (CN) $ 9,692,405 FY18

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 4,754,854 $ 5,740,000 $ 164,000

CMAQ $ 3,040,000

R S T P
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UPC:  104875

Construct a roundabout at intersection of Studley 
Road and Rural Point Road in Hanover County
Studley Road and Rural Point Road are two-lane roads that intersect on 
a severe skew which contributes to the high proportion of angle crashes 
at this location. Through traffic on Studley Road and school traffic 
generated by Rural Point Elementary School, which abuts the intersection, 
results in significant delay on Rural Point Road during the morning and 
afternoon peak periods. Approximately 50 school bus trips pass through 
the intersection daily throughout the school year. To address the safety and 
congestion issues at the intersection, a roundabout is proposed. Bicycle and 
pedestrian accommodations will be considered as part of the project.

Studley Road and Rural Point Road Roundabout

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 285,000 Underway

Right-of-way (RW) $ 145,000 FY16

Construction (CN) $ 1,315,000 FY21

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 500,000 $ 1,120,000 $ 125,000

R S T P
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UPC:  60933

Widen, realign and improve Dabbs House Road 
as a complete street from Nine Mile Road to 
Creighton Road in Henrico County
Dabbs House Road is classified as an urban collector providing access 
between Nine Mile Road and Creighton Road in eastern Henrico County. 
This project will widen and realign a 1.3 mile section, add necessary turn 
lanes and install a five-foot sidewalk. These improvements will address 
current deficiencies including poor alignment issues, intersection flow 
issues and a lack of pedestrian accommodations.

Dabbs House Road Complete Street

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,750,000 Complete

Right-of-way (RW) $ 2,564,920 Underway

Construction (CN) $ 6,472,360 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 3,808,743 $ 4,300,000 $ 5,181,000

R S T P
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UPC:  60934 (PE), 104148 (RW & CN)

Construct safety and capacity improvements to 
Sadler Road from Cedar Branch Court to Cedar 
Grove Road in Henrico County
This project will improve a 1.8 mile section of Sadler Road from a two-lane 
road to a combination of a four-lane undivided roadway and an improved 
two-lane facility with sidewalks. 

Sadler Road is classified as an urban collector roadway providing access 
between W. Broad Street and Nuckols Road in the Innsbrook area of 
northwestern Henrico. Traffic volumes on Sadler Road are 2,700 vehicles 
per day (2010); the narrow roadway with poor alignment has no pedestrian 
accommodations.

Sadler Road Relocation and Complete Street

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Project Program Past Funding FY16 FY17 - FY21

60934 RSTP $ 1,426,900 $ 1,073,057

104148 RSTP $ 4,002,800 $ 5,600,000 $ 6,167,244

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,500,000 Underway

Right-of-way (RW) $ 4,600,000 Underway

Construction (CN) $ 11,170,000 FY17

R S T P
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UPC:  50525, 50529

Widen and improve Three Chopt Road as a 
complete street from Barrington Hill Drive to Cox 
Road in Henrico County
Three Chopt Road is a minor arterial providing access from Cary Street in 
the City of Richmond to Lauderdale Rd in western Henrico County. These 
two connected projects will widen an approximately two-mile portion 
of Three Chopt Road, between Barrington Hill Drive and Gaskins Road, 
from two lanes to a four-lane divided highway and includes significant 
improvements to the intersection of Three Chopt Road and Gaskins Road. 
The project will also add pedestrian accommodations.

Three Chopt Road Complete Street (Barrington Hill Rd to Gaskins Rd)

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Project Program Past Funding FY16 FY17 - FY21

50525 RSTP $ 7,246,300 $ 308,000

50529 RSTP $ 6,772,000 $ 126,000

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) N/A N/A

Right-of-way (RW) $ 1,026,000 Underway

Construction (CN) $ 13,118,321 FY18

R S T P
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UPC:  8216

Construct Carter-Gallier Road as a new road 
from Anderson Highway to Luck Stone Road in 
Powhatan County
This Powhatan County project will relocate the Page Road intersection 
with Anderson Highway (Route 60) to a new location at the Virginia State 
Police Head Quarters cross-over. The project is included in the County’s 
Thoroughfare Plan and will also include the construction of a new road, 
Carter-Gallier Road, with Luck Stone Road.

Carter-Gallier New Road

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,280,000 Complete

Right-of-way (RW) $ 2,508,508 Underway

Construction (CN) $ 3,171,886 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 4,150,902 $ 2,328,901 $ 488,065 Fully-funded

R S T P
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UPC:  15958

Reconstruct Commerce Road as a complete street 
in the City of Richmond
The Commerce Road Improvements will include roadway reconstruction 
including protected turn lanes, improved entrance curb radii for industrial 
traffic, as well as segregated bicycle and pedestrian facilities, street lighting 
and bridge replacement in the corridor from Bells Road to Bellemeade 
Road. Improvements will also include enhanced signalized turn lanes and 
reconfiguration of some entrances to improve corridor access management.

Commerce Road Complete Street

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,092,072 Complete

Right-of-way (RW) $ 600,000 Underway

Construction (CN) $ 11,768,333 FY16

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 2,050,000 $ 13,610,411

R S T P
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UPC:  104882

Extend Deepwater Terminal Road to Goodes 
Street in City of Richmond
This construction project will extend Deepwater Terminal Road to Goodes 
Street, a distance of approximately 0.70 miles improving access to the Port 
of Richmond. 

Currently, goods travelling to the port are limited by the 14-foot clearance 
restrictions of Bells Road passing under I-95. Accessing the port from 
Commerce Road by Goodes Street provides a second point of access to the 
port with a 21-foot vertical clearance under the interstate. The increased 
vertical clearance is necessary to accommodate over-size or “project” cargo 
opportunities for the Port of Richmond. 

The existing and future industrial businesses along Deepwater Terminal will 
also benefit from having a secondary means of accessing their businesses.

Deepwater Terminal Road Extension

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) - N/A

Right-of-way (RW) - N/A

Construction (CN) - N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 1,750,000

R S T P



2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 23

UPC:  19035

Reconstruct Jahnke Road as a complete street in 
the City of Richmond
This project will improve traffic safety and flow, as well as enhance 
multimodal options within a 1.25 mile stretch of Jahnke Road, between 
Forest Hill Avenue and Blakemore Road. The project will include a variety 
of pedestrian-oriented improvements including a five-foot sidewalk on the 
southern side and an eight-foot multi-use path on the northside. 

Additional improvements will include turn lanes at key intersections and 
a new signal at Forestview School Drive, which serves as the entrance to 
Elizabeth Redd Elementary School. Safety enhancements will also be 
implemented where CSX Railroad crosses over Jahnke Road.

Jahnke Road Complete Street

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,000,000 Complete

Right-of-way (RW) $ 2,000,000 Underway

Construction (CN) $ 9,699,321 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 4,162,100 $ 1,168,138 $ 7,300,000 $ 316,458

CMAQ $ 1,081,902

R S T P
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UPC:  104888

Rehabilitate Mayo Bridge (Route 360) over the 
James River in the City of Richmond
The Mayo Bridge was constructed in 1913 and has a VDOT scored bridge 
sufficiency rating of 35.8 which would rank the bridge condition as poor. 
The bridge is in need of replacement, but until funding is secured for 
replacement the City is working to secure the funding for major rehabili-
tation which is projected to cost $10 million. The proposed rehabilitation 
includes reconstructing the deck and approaches; repairing all delaminated 
concrete from under the arch and spandrel beams, pier caps, columns and 
abutments; and repairing or replacing portions of the parapets.

Mayo Bridge Rehabilitation over the James River

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 500,000 FY19

Right-of-way (RW) N/A

Construction (CN) $ 2,000,000 FY20

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 6,000,000

R S T P
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UPC:  107461

Restripe existing pavement markings at the merge 
point of I-295 and I-64 heading eastbound
Currently the I-295 and I-64 merge point for vehicles heading eastbound 
requires that traffic from I-295 to merge together and then merge on to 
I-64. Often times the amount of traffic from I-295 is higher than the traffic 
on I-64. This project would restripe the existing pavement to allow a more 
equitable flow of traffic. With the restriping, both I-64 and I-295 would 
have thru lanes to continue onto I-64 eastbound, and traffic from both 
directions would only be required to merge once. 

The TPO approved funding for the preliminary engineering phase of this 
project.

I-64 Eastbound Lane Restriping at I-295 Merge

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 50,000 FY20

Right-of-way (RW) N/A

Construction (CN) $ 1,350,000 N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 50,000

R S T P
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UPC:  107459

Extend acceleration and deceleration lanes at 
weigh station at mile marker 203 on I-64
At mile marker 203 on I-64 east of the City of Richmond is a Virginia DMV 
Motor Carrier Service Center or weight station for commercial vehicles. 
This weigh station currently functions with substandard acceleration and 
deceleration lanes. These lanes do not have enough length to allow for 
appropriate acceleration and deceleration. This is especially problematic 
when commercial vehicles are merging back on the highway because they 
do not have enough time to get up to a safe travel speed before merging with 
traffic. Furthermore, crash data for the I-64 corridor shows an increase in 
crashes at this location for eastbound travelers. 

The TPO approved funding for the preliminary engineering phase of this 
project.

I-64 Weigh Station Acceleration & Deceleration Lane Extension

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 450,000 FY20

Right-of-way (RW) N/A

Construction (CN) $ 3,650,000 N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 450,000

R S T P
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UPC:  107458

Widen Interstate 64 from I-295 to Bottoms Bridge 
(Exit 205)
This project would widening Interstate 64 from four lanes to six lanes 
between the I-295 interchange and the Bottoms Bridge Interchange (Exit 
205) in New Kent County. The need for this project was determined as 
part of the I-64 Peninsula Study – Final Environmental Impact Statement 
released in December 2013. This portion of I-64 has a current Daily Traffic 
Volume of approximately 71,000, and a forecasted volume of 101,000 for 
the year 2040. In the last three years there have been 118 vehicle crashes in 
this corridor. 

The TPO approved funding for a portion of preliminary engineering for 
this project. The funding total would allow PE to advance to 30% plans.

I-64 Widening (I-295 to Exit 205, Bottoms Bridge)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 9,500,000 FY20

Right-of-way (RW) $ 15,800,000 N/A

Construction (CN) $ 53,700,000 N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 1,749,998

R S T P
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UPC:  106215

Analyze alternatives for interchange of I-95 and 
Route 54 in Ashland
This interchange analysis will build on a 2003 VDOT study of three 
interchanges in Hanover County in the I-95 corridor. Heavy vehicle volumes, 
signalized intersections and approved and planned growth in the area 
challenge the operational efficiency of the interchange; the functionality 
will continue to degrade as development continues. 

While larger scale projects were envisioned in the 2003 VDOT analysis, 
this study will provide a pragmatic approach of incremental improvements 
given transportation funding constraints. This project will evaluate various 
concepts to improve operations of the interchange to address current and 
future traffic demands. 

Several preliminary options are reflected on the adjacent map:

• Option A:  Relocate I-95 SB off-ramp to Hill Carter Parkway 
• Option B: Add left-turn lane and traffic signal at Rt. 54 WB to I-95 SB 

ramp. 
• Option C:  Widen I-95 SB Ramp 
• Option D:  Extend Rt. 54 EB acceleration lane from I-95 NB

I-95 & Route 54 Interchange Analysis Study

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 450,000 Underway

Right-of-way (RW) N/A

Construction (CN) N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 250,000 $ 200,000

R S T P
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UPC:  107460

Study the I-64 and Route 249 interchange to 
determine appropriate improvements in New Kent 
County
This project will examine the current interchange structure at the I-64 and 
Route 249 interchange to determine what changes need to be made to this 
interchange to increase safety and efficiency. Issues with this interchange 
include high crash rates and a deficient on-ramp loop that does not allow 
vehicles to reach appropriate travel speeds before entering the highway. 
This interchange modification report will allow a more detailed study of 
the deficiencies of this interchange and develop potential alternatives for 
addressing these issues. 

The TPO approved funding for the interchange modification report. There 
is no commitment to additional project phases.

I-64 Interchange Study at Exit 205 Bottoms Bridge

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 250,000 FY20

Right-of-way (RW) N/A N/A

Construction (CN) N/A N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

RSTP $ 250,000

R S T P



2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 30

This page was intentionally left blank .



Bike and Pedestrian Projects

2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 31

Congestion Mitigation & Air Quality Improvement Program C M A Q



2015 RSTP & CMAQ Allocations Richmond Regional Transportation Planning Organization 32

UPC:  104884

Construct a bicycle lane along westbound Robious 
Road from Salisbury Road to James River Road in 
Chesterfield County
Robious Road is a busy four-lane divided highway, used by commuter and 
local traffic. The eastbound lanes have a paved-shoulder bike lane but the 
bike lane on the westbound lane does not continue past Salisbury Road. 

Citizens have requested Chesterfield work to close the missing section of 
shoulder bike lane. The missing section creates a gap in safety for those 
making their transportation trip by bicycle to destinations such as the 
James River Park and the commercial center near Huguenot Road.

Robious Road Bicycle Lane

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 130,000 Complete

Right-of-way (RW) N/A

Construction (CN) $ 166,535 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 130,000 $ 370,000

C M A Q
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UPC:  104883

Construct a sidewalk along Salem Church Road 
from Fox Hollow to Sara Kay Drive in Chesterfield 
County
Chesterfield County received VDOT bike and pedestrian funds to construct 
the first phase of the sidewalk along Salem Church Road from the Salem 
Church Elementary and Middle School complex to Sara Kay Drive. VDOT 
is also administering this first phase of the project. 

The allocations from the RRTPO will fund the second phase of the project, 
extending the sidewalk project from Fox Hollow Drive to Sara Kay Drive. 
The second phase of the project is administered by Chesterfield County.

Salem Church Road Sidewalk

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 96,300 Complete

Right-of-way (RW) N/A

Construction (CN) $ 253,700 Complete

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 130,000 $ 220,000

C M A Q
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UPC:  104959

Implement safety improvements that facilitate 
cyclists and pedestrian mobility of Huguenot Road 
and River Road in the City of Richmond
The Huguenot Road and River Road intersection is a vibrant community 
commercial center with access to the James River and to the University of 
Richmond. The newly-replaced Huguenot Bridge (completed in 2012) has 
sidewalks and can safely accommodate bicycles connecting the south side 
of the river and the James River Park to the north side of the river. 

The current intersection of Huguenot Road and River Road intersection 
lacks pedestrian actuated signal heads and crosswalks. There are also 
missing links of sidewalk that between the Huguenot Bridge and the 
commercial area along River Road. The planned improvements will provide 
for this missing infrastructure, creating a more walkable environment.

Huguenot Rd & River Rd Intersection Signals & Improvements

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 160,000 Complete

Right-of-way (RW) Underway

Construction (CN) $ 720,508 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 470,000 $ 400,000

C M A Q
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UPC:  104881

Construct a sidewalk along John Rolfe Parkway 
from Ridgefield Parkway to Gayton Road in 
Henrico County
This project will provide approximately 0.7 miles of sidewalk along the east 
side of John Rolfe Parkway between Ridgefield Parkway and Gayton Road 
in Henrico County. The project will also include pedestrian signals and 
crosswalks at these two intersections. This sidewalk project will tie into 
existing sidewalks on John Rolfe Parkway, as well as the existing sidewalks 
on Ridgefield Parkway.

John Rolfe Parkway Sidewalk

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 120,000 Underway

Right-of-way (RW) $ 100,000 FY17

Construction (CN) $ 320,000 FY19

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 120,000 $ 420,000

C M A Q
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UPC:  104880

Construct a sidewalk along Ridgefield Parkway 
from Pump Road to Falconbridge Drive in 
Henrico County
This project will provide a sidewalk along one side of a one-mile section of 
Ridgefield Parkway, which the Henrico County Major Thoroughfare Plan 
designates as a minor arterial roadway. 

Ridgefield Parkway is located in a residential area and the sidewalk will 
provide a connection to Deep Run Park, complete the sidewalk network 
along this three-mile section of Ridgefield Parkway, and complete the 
connection to Goodwin High School on Pump Road. 

This project is administered by Henrico County.

Ridgefield Parkway Sidewalk

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 175,000 Underway

Right-of-way (RW) $ 100,000 FY17

Construction (CN) $ 325,000 FY19

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 175,000 $ 425,000

C M A Q
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UPC:  105889

Install phases one and two of Bike Share stations
The City of Richmond has develop a two-phase approach to the implemen-
tation of its Bike Share program. This first phase would be implemented in 
the urban core of downtown, while to second phase would follow, extending 
into residential and commercial areas (The Fan, Scott’s Addition) and tying 
into new bike and pedestrian infrastructure (The Capital Trail). Phase one 
of this project was advertised in mid- 2015. 

Providing shared bicycles for a fee allows those working, living, or visiting 
Richmond’s urban core to choose biking as an option for trips. Bike sharing 
provides a simple and affordable means of moving about the urban core 
of a city, minimizing the need to rely on a motor vehicle while simulta-
neously complementing other modes of travel. Bike sharing can also 
expand the footprint or attractiveness of the Richmond Region’s bus transit 
by eliminating the need for some transfers, or providing enhanced access 
to transit.

Bike Share Program – City of Richmond

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 200,000 Underway

Right-of-way (RW) N/A

Construction (CN) $ 2,800,000 FY16

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 1,064,000 $ 1,082,051 $ 853,949

C M A Q
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UPC:  13463

Improve intersection at Washington Highway and 
England Street in the Town of Ashland
The intersection improvement at Washington Highway (US Route 1) 
and England Street (Route 54) in the Town of Ashland has been a town 
transportation priority for nearly twenty years. In addition to carrying local 
and regional traffic on US Route 1 through the town, increasingly routine 
traffic incidents cause traffic to be diverted to Washington Highway. 

England Street is both a local road and a commuter route serving western 
Hanover County. The improvements will include additional turn lanes, 
access management, sidewalk construction and drainage improvements.

Route 1 & Route 54 Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 853,000 Complete

Right-of-way (RW) $ 2,500,479 Complete

Construction (CN) $ 4,174,470 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 4,596,800 $ 500,000 $ 1,454,480

RSTP $ 481,100

C M A Q
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UPC:  104886

Improve intersection at Spring Run and Hull 
Street Road in Chesterfield County
This project will construct dual left turn lanes on Hull Street Road (Route 
360) and dual right turn lanes on Spring Run Road. The dual left and right 
turn lanes will allow turning traffic to clear the intersection with Hull Street 
more quickly, which will reduce the travel delay to the primary through 
movement of traffic on Hull Street Road. 

This project is administered by Chesterfield County.

Route 360 & Spring Run Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 250,000 FY17

Right-of-way (RW) $ 450,000 FY18

Construction (CN) $ 2,300,000 FY21

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 3,000,000

C M A Q
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UPC:  56181

Improve intersection at Mountain Road (Rt. 33) 
and Ashland Road in Hanover County
This project will widen the approach on US Route 33 and add turning 
lanes at the intersection of Ashland Road (Route 623). Traffic volumes 
and accident history at this location have made this project a priority for 
the county as this road is routinely used as a commuter route to access 
commercial areas between western Hanover and Henrico.

Route 33 & Ashland Road Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,600,000 Complete

Right-of-way (RW) $ 2,800,158 Underway

Construction (CN) $ 3,248,000 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 5,799 $ 2,093,098 $ 5,644,484

C M A Q
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UPC:  77121

Install turn lane improvements at Atlee Road and 
Route 301 Intersection
This project is an intersection improvement at a key intersection in Hanover 
County’s road network. This project will improve the efficiency of the 
intersection by adding a left turn lane on Atlee Road heading westbound. 
This project will also include the addition of sidewalks along two portions 
of the intersections that currently lack sidewalk infrastructure. This project 
will improve the intersection toward a safer and more efficient flow of 
traffic, while also providing more multimodal travel options.

Atlee Road and Route 301 Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 447,683 Complete

Right-of-way (RW) $ 578,535 Underway

Construction (CN) $ 1,828,216 FY16

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 777,000 $ 453,000 $ 1,858,212

C M A Q
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UPC:  81667

Install turn lanes for all approaches at the 
Creighton Road and Cold Harbor Road 
Intersection
This improvement would bring turn lanes to the intersection increase the 
current function and capacity. Right and left turn lanes would be added for 
all four approaches. Currently the intersection lacks turn lanes completely.

Creighton Road and Cold Harbor Road Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 960,000 Complete

Right-of-way (RW) $ 1,788,866 Underway

Construction (CN) $ 4,632,597 FY17

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 6,438,900 $ 1,927,000 $ 86,734

C M A Q
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UPC:  97685

Install turn lane improvements at the Pole Green 
Road and Walnut Road Intersection
This intersection improvement will include the addition of a left-turn lane 
on Pole Green Road heading eastbound and a right-turn lane on Walnut 
Grove Road heading northbound. Other smaller scale improvements, such 
as new signage and pavement markings, will be implemented as well to 
make the intersections safer and more efficient.

Pole Green and Walnut Grove Road

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 140,000 Complete

Right-of-way (RW) $ 345,000 Underway

Construction (CN) $ 900,000 FY16

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 701,000 $ 79,000 $ 617,992

C M A Q
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UPC:  106299

Install pedestrian, transit, and safety 
improvements to Azalea Ave at Richmond-
Henrico Turnpike in Henrico County
The project will provide sidewalks in an area with a significant amount of 
pedestrian activity; in addition to sidewalks, it will also provide crosswalks 
and pedestrian signals at two intersections where none currently exist. This 
project will also provide improved access to three GRTC bus stops, which 
will facilitate transit use. 

With the installation of curb and gutter and restriping of the lane markings 
on Richmond-Henrico Turnpike, an exclusive right-turn lane will be 
installed for southbound traffic. This will improve traffic flow through 
the intersection and reduce delay. These improvements will also improve 
pedestrian safety and vehicle flow in the area during NASCAR races and 
other events at the Richmond International Raceway. 

The project will install approximately ½ mile of sidewalk with pedestrian 
ramps on one side of Wilkinson Road between Kirkland Drive and Azalea 
Avenue; on one side of Richmond-Henrico Turnpike and Thrush Lane; curb 
and gutter will be installed on the west side of Richmond-Henrico Turnpike 
between Azalea Avenue and a point approximately 300 feet north of the 
intersection. The project will also replace and upgrade the traffic signals 
at both intersections from span wire to mast arm poles to incorporate 
pedestrian crossing signals, restripe the approaches on Richmond-Henrico 
Turnpike and install crosswalks.

Azalea Avenue at Richmond-Henrico Turnpike Complete Streets

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 130,000 FY16

Right-of-way (RW) $ 85,000 FY17

Construction (CN) $ 1,400,000 FY19

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 130,000 $ 1,485,000

C M A Q
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UPC:  101034

Improve intersection at Parham Road and 
Patterson Ave in Henrico County
This project will improve the intersection of two heavily traveled roads, 
Parham Road and Patterson Avenue (Route 6) in Henrico County, in order 
to accommodate the high volume of vehicles travelling these two corridors.

Dual left-turn lanes will be installed on Patterson Avenue’s eastbound and 
westbound approaches to the intersection, as well as on Parham Road’s 
northbound approach. Additional improvements include grass medians 
and a reduced-access point at the median on Paterson Avenue’s eastbound 
approach. All of these improvements will facilitate increased movement 
through the intersection, while also making the intersection safer.

Parham Road and Patterson Avenue Intersection

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,400,000 Underway

Right-of-way (RW) $ 5,000,000 FY17

Construction (CN) $ 6,600,000 FY19

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 2,400,000 $ 6,550,000 $ 50,000

C M A Q
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UPC:  106304

Develop a strategy for investing in Park and Ride 
facilities throughout the Region
As the regional Travel Demand Model (TDM) agency, the TPO worked 
with VDOT to complete a Park and Ride Inventory and Usage Study. With 
the first phase of the analysis completed in 2013, this project will complete 
tasks associated with the second phase of developing a Park and Ride 
Transit Investment Strategy. 

This study will develop a prioritized list of opportunities to expend the 
number of park-and-ride lots throughout the region, including amenities; 
a methodology to evaluate, rate, and prioritize investments/lot locations; 
and will identify potential sources of funding to implement the selected 
projects in Priority Investment Areas. 

This project is administered by VDOT.

Park ‘N’ Ride Strategy

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 125,000 FY16

Right-of-way (RW) N/A

Construction (CN) N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 131,598 $ 125,000

C M A Q
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UPC:  64219

Restore Train Shed of Main Street Station
The restoration of Main Street Station (MSS) is a TPO Regional Transpor-
tation Priority Project which includes three phases. December 2003 marked 
the conclusion of the first phase, which coincided with the ending of a 
28-year hiatus of having rail service into the city’s central business district. 
Phase two of the project was completed in September 2007 and included 
the purchase of the remainder of the MSS property and the rehabilitation of 
the head house. These two phases, with a total investment of $39.3M, were 
funded primarily by federal funds with other funding by the city and $2M 
in TPO CMAQ allocations. 

The development schedule for Phase 3 is targeted for completion in 2016 
and includes the restoration of the train shed, development of the seaboard 
buildings and other improvements in support of the proposed Broad Street 
Bus Rapid Transit project. The cost and schedule details below reflect 
the funding for this phase. Future investments Main Street Station have 
been identified, such as extending the platforms for long-distance trains, 
however this and other projects are outside of the scope of Phase 3.

Main Street Station (Phase III)

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) N/A

Right-of-way (RW) N/A

Construction (CN) $ 38,903,806 N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 16,241,200 $ 800,000 $ 2,000,000

RSTP $ 3,000,000 $ 3,000,000 $ 14,041,637

C M A Q
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UPC:  107939

Install intelligent transportation system 
coordinating traffic signals in Henrico County
Automated Traffic Management System (ATMS) investments include the 
evaluation and upgrade of equipment and communication technology 
resulting in an integrated signal system which can be managed from a central 
location/operations center enabling response to transportation issues in 
“real-time”. This work involves the installation and implementation of 
signal timing coordination, Closed Captioned TV capabilities allowing for 
remote traffic monitoring which will enhance incident response, battery 
back-up and pedestrian count-down signals. 

Investments in ATMS maximize the efficiency of the existing travel lanes 
without widening the pavement. ATMS investments provide air quality 
benefits by reducing emissions by 22%, reducing fuel consumption by 10%, 
decreasing travel delay by 20%, improving peak travel times by 25%, and 
reducing collisions. These investments are expected to outweigh the costs 
over the life-cycle of the system by more than 40 to 1. 

In selecting and funding ATMS projects in covering the entire Henrico 
County signal system corridors, the Richmond Regional TPO is maximizing 
the allocation of transportation funding to support technology investments 
over widening to address congestion and air quality issues.

Henrico County Automated Traffic Management System

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,425,000 Underway

Right-of-way (RW) N/A

Construction (CN) $ 7,101,621 FY18

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 2,395,200 $ 5,617,900

C M A Q
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UPC:  104892

Implement “Green Operator” Program at the Port 
of Richmond
The Virginia Port Authority (VPA) has established a “Green Operator” 
(GO) program at the Port of Richmond (POR) modeled after the VPA 
program currently in place in the Hampton Roads region. This program is 
a comprehensive statewide multi-modal program that includes dray trucks, 
short and long-haul railroad, cargo-handling equipment and marine vessel 
sectors. This funding would be used for the “GO” program at the POR’s 
marine terminal. This program incentivizes POR partners to move toward 
clean diesel technologies. These incentives are necessary to improve air 
quality.

Port of Richmond GO “Green Operator” Program

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) N/A

Right-of-way (RW) N/A

Construction (CN) $ 1,543,052 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 1,043,052 $ 500,000

C M A Q
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UPC:  100498, 105890

Install intelligent transportation system 
coordinating traffic signals in the City of 
Richmond
The TPO previously funded the installation of Automated Traffic 
Management Systems (ATMS) investments including signal-timing coordi-
nation, battery back-up, pedestrian count-down signals, and closed-circuit 
television throughout Richmond’s central business district. 

These projects fund the installation for the rest of the City north of the 
James River (UPC 100498), followed by those portions of the City south of 
the river (UPC 105890). 

By evaluating and upgrading equipment and communication technology, 
these projects will create an integrated signal system that allows for 
remote traffic monitoring and real-time incident response from a central 
operations center.

City of Richmond Automated Traffic Management System

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,000,000 FY17

Right-of-way (RW) N/A

Construction (CN) $ 5,312,350 FY18

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 1,500,000 Complete

Right-of-way (RW) N/A

Construction (CN) $ 8,500,000 Underway

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Project Program Past Funding FY16 FY17 - FY21

100498 CMAQ $ 6,004,002 $ 3,200,000 $ 1,822,200 $ 283,988

105890 CMAQ $ 5,712,350

C M A Q
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UPC:  T1811

Fund the Richmond Employee Trip Reduction 
Program for City employees
The City of Richmond Employee Trip Reduction Program (RETRP) began 
in January 2004 to encourage City employees to use alternative forms of 
transportation in an effort to reduce the dependency on automobiles, 
reduce the demand for parking and improve the air quality in the region. 

Since its inception, the program has provided 1,263,109 bus and vanpool 
trips reducing automobile travel, demand for parking and improving the 
air quality. It is estimated that over twenty tons of pollutants in our air 
have been reduced annually as a result of the Richmond Employee Trip 
Reduction Program at a 20% participation level. The participation in the 
program is closely monitored with detailed computerized monthly reports 
of swipecards usage.

City of Richmond Employee Trip Reduction Program

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 2,696,500 N/A

Right-of-way (RW) N/A

Construction (CN) N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 2,651,000 $ 500,000

C M A Q
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UPC:  T203

Fund RideFinders ride-sharing services program 
throughout the Region
As the Richmond Region’s travel demand management agency, the RRTPO 
allocates funding to support programs that manage travel demand by 
providing travelers with travel choices, such as work location, route, time, 
and mode in a more cost-effective manner than building more capacity. 

Funding the RideFinders division of GRTC Transit System provides carpool 
and vanpool services throughout the region and is a key element of the 
TPO’s efforts to reduce travel demand by daily commuters.

RideFinders Ride Sharing Services

Project Phases Estimated Cost Schedule

Preliminary Engineering (PE) $ 12,481,817 N/A

Right-of-way (RW) N/A

Construction (CN) N/A

Regional Funding from RRTPO Other 
Funding

Funding Status 
after FY 21Program Past Funding FY16 FY17 - FY21

CMAQ $ 11,910,800 $ 503,600 $ 503,600

RSTP $ 704,000

C M A Q
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RSTP Allocations Approved on April 2, 2015
DRAFT FY16 to FY21 RSTP Allocation Recommendations, Recommended by TAC on 3/17/2015

                     Existing/ Total 
Applicant UPC # Project New Cost FY16 FY17 FY18 FY19 FY20 FY21 Requested

103393 Trolley line trail:II Existing 1,100,000          -                  500,000          600,000          -                  -                  -                  1,100,000       Funding pushed back.
All Projects Total -                  500,000          600,000          -                  -                  -                  1,100,000       

97688 Rt 155: VA capital trail ext: Rt 5 to Lott Cary Rd Existing 3,627,795          -                  500,000          500,000          -                  -                  -                  1,000,000       Funding advanced.

106296 Rt 155 capital trail spur from Lott Cary Rd to New Kent CL Existing 400,000             -                  -                  -                  -                  400,000          -                  400,000          No Change
All Projects Total -                  500,000          500,000          -                  400,000          -                  1,400,000       

102952 Rt 10 widening: Rt 1 to I-95 Existing 8,000,000          -                  -                  3,500,000       -                  -                  -                  3,500,000       Funding pushed back and redistributed.
104889 Rt 10 widen to 6 lanes: Whitepine Rd to Frith Ln  Existing 12,000,000        -                  -                  -                  1,300,000       -                 2,000,000      3,300,000       Funding in later years added. 
102959 Rt 60 WB widening: Farnham Dr to Old Buckingham Rd Existing 16,934,907        2,000,000       -                  -                  -                  -                  -                  2,000,000       No Change

97687
Rt 360 widen to 6 lanes: Winterpock Rd to Woodlake 
Village Pkwy Existing 12,450,000        4,250,000       -                  -                  -                  -                  -                  4,250,000        Funding advanced and redistributed 

104890 Rt 360 EB widening: Lonas Pkwy to Castle Rock Rd  Existing 5,500,000          -                  -                  -                  800,000          1,000,000       -                  1,800,000       No Change

101020
Rt 10 widen to 8 lanes fr Bermuda Triangle Rd to 
Meadowville Rd 45,210,000        4,482,710       70,000            -                  4,312,290       5,260,000       -                  14,125,000     

Funding advanced to fully-fund RW. Remaining for CN pushed 
back and redistributed.

New -                  -                  -                  -                  387,000          3,521,000       3,908,000       
TOTAL REQUEST 7.6 MIL. REMAINING FUNDING IN LATER 
YEARS, $3,692,000

All Projects Total 10,732,710     70,000            3,500,000       6,412,290       6,647,000       5,521,000       32,883,000     
105733 Hockett Road intersection realignment at Rt 250 Existing 1,900,000          -                  1,000,000       -                  -                  -                  -                  1,000,000       Funding pushed back and redistributed

All Projects Total -                  1,000,000       -                  -                  -                  -                  1,000,000       

106206
Ashcake Road shoulder wedge & overlay from ECL 
Ashland to Sliding Hill Rd Existing 600,000             300,000          -                  -                  -                  -                  -                  300,000          No Change

90347 Lewistown Rd bridge replacement at I-95 Existing 30,107,860        81,862            -                  -                  -                  -                  -                  81,862            Funding swap with UPC 19035. Transfer request not yet official.
13551 Rt 360/Lee Davis Rd: Intersection improvements Existing 14,312,684        -                  -                  1,440,000       4,300,000       -                  -                  5,740,000       Funding pushed back and redistributed.

104875 Rt 606 (Studley Rd) roundabout at Rural Point Rd Existing 950,000             -                  1,120,000       -                  -                  -                  -                  1,120,000       Funding pushed back.

106215 I-95/SR54  Interchange Alternatives Analysis (Study): PE Existing 450,000             200,000          -                  -                  -                  -                  -                  200,000          No Change
98236 Atlee Rd extension Existing 15,225,203        -                  -                  2,014,000       -                  -                  -                  2,014,000       Cost Estimate Increase, No Scope Change

103014 Cedar Ln/Rt 1 intersection realignment Existing 5,387,119          -                  -                  934,000          -                  -                  -                  934,000          Funding request FY17, pushed back to 18, No Scope Change
All Projects Total 581,862          1,120,000       4,388,000       4,300,000       -                  -                  10,389,862     

60933 -Dabbs House Rd improv: Nine Mile Rd to Creighton Rd Existing 10,787,280        -                         4,300,000 -                  -                  -                  -                  4,300,000       Funding redistributed and advanced.

60934
-Sadler Rd improv from Dominion Blvd to Cedar Gove Rd: 
PE Existing 2,500,000          -                  -                  -                  -                  -                  -                  -                  Funding Moved to 104148. Sister UPC 104148

104148
-Saddler Road improvements from Dominion Blvd to Cedar 
Branch Ct:  Phase 1 (RW & CN) Existing 10,980,519        -                  3,240,000       1,500,000       860,000          -                  -                  5,600,000       Funding advanced and redistributed. Sister UPC 60934

50525
Three Chopt Rd imprv from Barrington Hill Dr to Cox Rd 
(RW & CN) Existing 7,246,321          -                  -                  -                  308,000          -                  -                  308,000          

Additional Request Existing Resources - Does Not Trigger 10% 
Rule

50529
Three Chopt Rd imprv from Cox Rd to Gaskins Rd (RW & 
CN) Existing 6,898,000          -                  -                  -                  126,000          -                  -                  126,000          

Additional Request Existing Resources - Does Not Trigger 10% 
Rule

All Projects Total -                  7,540,000       1,500,000       1,294,000       -                  -                  10,334,000     

8216
Carter Gallier Rd (former Page Rd) from Rt 60 to 0.5 mile 
to Luck Stone Rd Existing 6,870,750          -                  550,000          -                  -                  -                  -                  550,000          No Change

Existing -                  1,000,000       778,901          -                  -                  -                  1,778,901       Cost Estimate Increase, No Scope Change
All Projects Total -                  1,550,000       778,901          -                  -                  -                  2,328,901       

RSTP Allocation Recommended Staff Comments

Ashland

Charles City

Chesterfield

Goochland

Hanover

Henrico

Powhatan
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Existing/ Total 
Applicant UPC # Project New Cost FY16 FY17 FY18 FY19 FY20 FY21 Requested

RSTP Allocation Recommended Staff Comments

Ashland 64219 Main Street Station Phase 3 Existing 38,903,806        3,000,000       - - - - - 3,000,000       No Change

15958
-Commerce Rd improvements: Bells Rd to Bellmeade Rd

Existing 14,460,405 - 1,100,000       950,000          - - - 2,050,000       No Change

104882
-Deepwater Terminal Rd extension: Deepwater Terminal
Rd to Goodes St Existing N/A - - - - - 1,750,000       1,750,000       Funding pushed back.

19035
-Jahnke Rd improvements from Blakemore Rd to Forest
Hill Ave: Existing 13,699,321        1,168,138       1,300,000       2,000,000       2,000,000       2,000,000       - 8,468,138       Funding swap with UPC 90347.

104888 Mayo Bridge (Rt 360 )rehabilitation  over James River 6,000,000 - - - - 2,000,000       - 2,000,000       No change
New - 250,000          250,000          1,500,000       2,000,000       4,000,000       Fully Funds Project

All Project Total 4,168,138       2,650,000       3,200,000       2,000,000       5,500,000       3,750,000       21,268,138     
I-64 from I-295 to Exit 205 (Bottoms Bridge) PE-ONLY New - - - - 1,000,000       1,500,000       2,500,000       PE-ONLY, Kickstarts Phase
All Project Total - - - - 1,000,000       1,500,000       2,500,000       

T10723 -Regionwide Rail Existing - 
T10724 -POZ areawide Existing - 
101485 -Regionwide bike/pedestrian Existing - 
T10276 -Regionwide transit Existing - 
101492 -Regionwide traffic operations improv Existing 9,244,734          - 463,185          926,284          1,386,895       1,846,185       4,622,185       9,244,734       

All Project Total - 463,185          926,284          1,386,895       1,846,185       4,622,185       9,244,734       
PREVIOUSLY APPROVED REQUESTS 15,482,710     14,143,185     11,416,284     14,959,185     12,506,185     8,372,185       76,879,734     
ADDITIONAL REQUESTS (EXISTING) - 1,000,000       3,726,901       434,000          - - 5,160,901       
TOTAL REQUESTS EXISTING PROJECTS 15,482,710     15,143,185     15,143,185     15,393,185     12,506,185     8,372,185       82,040,635     
TOTAL NEW REQUESTS - 250,000          250,000          - 2,887,000       7,021,000       10,408,000     

TOTAL FY16-FY21 REQUESTS 15,482,710     15,393,185     15,393,185     15,393,185     15,393,185     15,393,185     92,448,635     
CTB ALLOC. (2/12/15) 15,482,710     15,393,185     15,393,185     15,393,185     15,393,185     15,393,185     92,448,635     
Difference - - - - - - - 

NOTES: Previously Approved Existing Projects
New Submit for Existing Project
Total for ALL Existing Projects including New Submits
New Project Submittals
Total for JUST New Projects
All Projects Total (Existing and New)
Total Allocations Available

Richmond

VDOT

Regionwide

4/1/2015 RSTP  Page   2  of  2
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CMAQ Allocations Approved on April 2, 2015
DRAFT FY16 to FY21 CMAQ Allocation Recommendations, Recommended by TAC on 3-17-2015

Existing/ Total 
Applicant UPC # Project New Cost FY16 FY17 FY18 FY19 FY20 FY21 Requested

13463 Rt 1:  Intersection improvements at Rt 54 Existing           7,524,949           500,000                     -                       -                       -                       -                       -                500,000 
All Projects Total           500,000                     -                       -                       -                       -                       -                500,000 

104886 Rt 360 intersection improvements at Spring Run Rd Existing           3,000,000                     -                       -             250,000           450,000                     -          2,300,000           3,000,000 

104884 Robious Rd WB bike lane: Salisbury Dr to James River Rd Existing              500,000           370,000                     -                       -                       -                       -                       -                370,000 

104883
Salem Church Rd sidewalk phase II: Fox Hollow Dr to Sara 
Kay Dr Existing              350,000           220,000                     -                       -                       -                       -   -                               220,000 
All Projects Total           590,000                     -             250,000           450,000                     -          2,300,000           3,590,000 

56181 'Rt 33/Ashland Rd: Intersection improvements  Existing           7,647,963                     -                       -          1,475,000           618,098                     -   -                            2,093,098 
13551 Rt 360/Lee Davis Rd: Intersection improvements  Existing         14,312,684                     -                       -          1,540,000        1,500,000                     -   -                            3,040,000 
77121 Atlee Rd/Rt 301 turn lane  Existing           2,717,200           453,000                     -                       -                       -                       -   -                               453,000 

81667 Creighton Rd/Cold Harbor Rd turn lane and widening  Existing           7,381,463                     -                       -          1,927,000                     -                       -   -                            1,927,000 
97685 Pole Green Rd/Walnut Grove Rd turn lanes  Existing           1,063,983             79,000                     -                       -                       -                       -   -                                 79,000 

All Projects Total           532,000                     -          4,942,000        2,118,098                     -                       -             7,592,098 

T11908
ATMS (Automated Traffic Management System) phase 2: 
Countywide  Existing           8,013,000                     -          2,121,750        1,496,150        2,000,000                     -   -                            5,617,900 

106299
Azalea Ave pedestrian & signal improv at Rich-Henrico 
Tnpk  Existing           1,615,000           130,000             85,000                     -          1,000,000           400,000 -                            1,615,000 

104880
Ridgefield Pkwy sidewalk (north side of the roadway): 
Pump Rd to Falconbridge Dr  Existing              600,000                     -             100,000                     -             325,000                     -   -                               425,000 

104881 John Rolfe Pkwy sidewalk: Ridgefield Pkwy to Gayton Rd  Existing              540,000           420,000                     -                       -                       -                       -   -                               420,000 
101034 Rt 6/Parham Rd intersection improv  Existing         14,000,000                     -                       -                       -          1,000,000        2,100,000 1,900,000                 5,000,000 

 Existing                     -                       -                       -                       -                       -   1,550,000                 1,550,000 
All Projects Total           550,000        2,306,750        1,496,150        4,325,000        2,500,000        3,450,000         14,627,900 

64219 Main Street Station  Existing         38,903,806           800,000        2,000,000                     -                       -                       -   -                            2,800,000 

104959
Signal and pedestrian improvements at Huguenot Rd and 
River Rd  Existing              893,974           400,000                     -                       -                       -                       -   -                               400,000 

105890 -Signal system: East, north, and west of City  Existing           6,312,350                     -                       -             600,000           600,000        4,512,350 -                            5,712,350 
T1811 Employee trip reduction prog.  Existing                     -             250,000           250,000                     -                       -   -                               500,000 
105889 Bike share sys: citywide  Existing           3,000,000        1,082,051           853,949                     -                       -                       -   -                            1,936,000 
100498 ITS signal system: South of James River  Existing         10,000,000        2,700,000        1,300,000                     -                       -                       -   -                            4,000,000 

 Existing           500,000           522,200                     -                       -                       -   -                            1,022,200 
All Projects Total        5,482,051        4,926,149           850,000           600,000        4,512,350                     -           16,370,550 

T203 Air pollution reduction program  Existing           503,600           503,600                     -                       -                       -   -                            1,007,200 
All Projects Total           503,600           503,600                     -                       -                       -                       -             1,007,200 

104892
Green Operator-Richmond drayage truck replacement 
program  Existing           1,543,052                     -             250,000           250,000                     -                       -   -                               500,000 
All Projects Total                     -             250,000           250,000                     -                       -   -                               500,000 

T14898 Park & ride investment at priority locations  Existing           125,000                     -                       -                       -                       -   -                               125,000 
All Projects Total           125,000                     -                       -                       -                       -   -                               125,000 

No Change

 FY16 and FY17 Request. Funds redistributed. Cost estimate 
increase. No Scope Change. 

On-Going Allocation, CPI additions included

Funding redistributed and pushed back. 

No change

Funding advanced to FY16 to accommodate schedule acceleration.
Funding redistributed and oushed back
FY17 and FY18 Request.
FY16 and FY17 Request. Funds redistributed.
Funds redistributed

CN funding pushed back and redistributed.

No Change

No Change.
Funding pushed back and redistributed.
Funding request FY20, pushed back

Ashland

Chesterfield

Hanover

Henrico

Staff CommentsCMAQ  Allocation Recommended

No Change. Previous funding does not yet account for recent 
transfer.

All funds pushed back one year. 

No Change.

No Change.

No Change. 
 Funding redistributed and pushed back. FY17 put in FY18. 
Funding request FY16. Cost increase. No scope change.
Funding request FY17, pushed back. Cost increase. No scope 
change. 
Funding request FY16, pushed back

All funds pushed back one year

RideFinders

VPA

VDOT

Richmond
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Existing/ Total 
Applicant UPC # Project New Cost FY16 FY17 FY18 FY19 FY20 FY21 Requested

Ashland

Staff CommentsCMAQ  Allocation Recommended

No Change. Previous funding does not yet account for recent 
transfer.

T10723 -Regionwide rail  Existing                     -                       -                       -                       -                       -   -                                         -   
T10724 -POZ areawide  Existing                     -                       -                       -                       -                       -   -                                         -   
101485 -Regionwide bike/ped  Existing                     -                       -                       -                       -                       -   -                                         -   
T10726 -Regionwide transit  Existing                     -                       -                       -                       -                       -   -                                         -   
101492 -Regionwide traffic operations  Existing           5,078,943                     -             235,309           433,658           728,710        1,209,458 2,471,808                 5,078,943 

All Projects Total -                  235,309          433,658          728,710          1,209,458       2,471,808                 5,078,943 
PREVIOUSLY APPROVED REQUESTS 5,665,000       6,092,059       6,044,808       8,221,808       8,221,808       6,671,808               40,917,291 
ADDITIONAL REQUESTS (EXISTING) 2,617,651       2,129,749       2,177,000       -                  -                  1,550,000                 8,474,400 
TOTAL REQUESTS EXISTING PROJECTS 8,282,651       8,221,808       8,221,808       8,221,808       8,221,808       8,221,808               49,391,691 

TOTAL FY16-FY21 REQUESTS 8,282,651       8,221,808       8,221,808       8,221,808       8,221,808       8,221,808               49,391,691 
CTB ALLOC. (2/12/15) 8,282,651       8,221,808       8,221,808       8,221,808       8,221,808       8,221,808               49,391,691 
All Projects Difference -                  -                  -                  -                  -                  -                                         -   

NOTES: Previously Approved Existing Projects
New Submit for Existing Project
Total for ALL Existing Projects including New Submits
Gaurenteed Allocations
All Projects Total (Existing and New)
Total Allocations Available
*Applied Consumer Price Index .76% (between December 2013 and December 2014) Data provided by the Bureau of Labor and Statistics, Department of Labor, 2/12/15.

Regionwide
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Ashland    Charles City    Chesterfield    Goochland    Hanover    Henrico    New Kent    Powhatan    Richmond

Prepared by the  

Richmond Regional Planning District Commission
9211 Forest Hill Ave, Suite 200 

Richmond, Virginia, 23235 
Phone: (804) 323-2033 

Fax: (804) 323-2025 
www.richmondregional.org

The RRTPO is staffed by the 
Richmond Regional Planning District 

Commission, an intergovernmental 
agency that facilitates collaboration 

among the nine local jurisdictions in 
the Richmond region.

The Richmond Regional Transportation Planning 
Organization is the federally-designated forum for 
regional transportation decision-making, planning, and 
programming, which allocated $24 million for regional 
transportation projects in 2015. 

The agency’s board is the only transportation organization 
in the Richmond region that includes elected officials 
from all nine of the Region’s localities. Policymakers from 
regional, state, and federal transportation agencies also 
sit on the board. 

The RRTPO is comprised of the City of Richmond, Town of 
Ashland, and all or part of the Counties of Charles City, 
Chesterfield, Goochland, Hanover, Henrico, New Kent, and 
Powhatan.


