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1. Introduction

1.1 Background

Site Number: C5BW Contract Number:

D.O. Number: Action Memo Date: 10/20/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/6/2017 Start Date: 2/6/2017

Demob Date: Completion Date:

CERCLIS ID: ILD005172622 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time critical removal and disposal action of friable asbestos contaminated debris (ACM) from prior improper
abatement and building demolition actions taken by others.  The Site is contaminated by asbestos resulting
from demolition of Site buildings containing asbestos and the scrapping of metal pipes.

1.1.2 Site Description
The Site is a former grain/flour processing plant with an 18.82 acre triangular parcel (20.90 acres including
rightofway). Most of the original surface coverage consisted of the grain elevators, the front office, and the
facility's main industrial complex, including the mill buildings, the manufacturing areas, the warehouses,
and the railroad spurs which previously delivered unmilled grain and finished flour products.

The remaining buildings are predominately contiguous throughout the first and second floors and have
multiple, interconnecting basements joined on the south and north by the grain and flour bins. There exists
about 850,000 square feet of processing and warehouse space in the complex.  The Site was first
developed in 1929. Throughout the 1930s, additional buildings and other additions led to the current Site
footprint. Portions of warehouse #9, warehouse #7, bakery mix building and the boiler room have been
demolished. Most of the main buildings remain standing and include various pieces of equipment, elevators,
and internal debris. Boilers, pipe runs and associate asbestos wrap is found throughout the remaining
structures.

As noted above, the results of the scrapping and demolition activities have left a large amount of loose and
friable asbestos all through the buildings and asbestos containing rubble and debris outside of the buildings
which is exposed to the elements.  

1.1.2.1 Location

The Site is located on 1525 East Phillips Street at the intersection of East Phillips and North 15th Streets
in Springfield, Sangamon County, Illinois, 62702. Residential properties are located immediately across the
street from the facility on the north and east perimeters.  Site coordinates are Latitude 39 48' 43.21" North
and Longitude 89 38' 01.50" West. The Site is located in a mixed use area, including industrial,
commercial, and residential areas. To the south and west are residential areas and to the east is railroad
property.  The Site is fenced along the west and south sides, and bounded by Illinois & Midland
(I&M)/Tazewell & Peoria (T&P) Railroad spurs along the east.  The capital building of the State of Illinois is
approximately one mile to the southwest. Interstate Highway 55 is approximately 1.5 miles east of the Site.
 Over 11,000 people live within one mile of the Site.  The nearest residences are located approximately 100
feet from the main entrance and the asbestoscontaining debris piles near the former plant buildings.

1.1.2.2 Description of Threat

Asbestos is the principal contaminant of concern, which makes this proposed removal action a nationally
significant and precedent setting removal. Also, small quantities of paint containers, totes of unknown
chemicals, suspected fuel oils and containers of gasoline products, antifreeze, PCB lighting ballasts,
mercury switches and other common household hazardous wastes have been observed.  The OSC
documented the presence of friable asbestos, ACM, and regulated asbestos containing material (RACM) at
the Site during a Site visit on May 17, 2016. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On several occasions in August and September 2015, the Illinois EPA (IEPA) conducted inspections of the
Site and collected samples of ACMimpacted building materials. Most notably these samples came from
debris piles strewn about inside and outside the buildings (warehouse #6) and from pipe insulation found on
the floor in the buildings (warehouse #4, Grocery Mix building and warehouse #6). The IEPA lab sample
results concluded that ACM is present inside and outside the buildings and comingled with debris piles.

The August 2015 collected samples showed 15 of 17 bulk sample locations contained 2%70% chrysotile
and 5%40% amosite asbestos, including friable asbestos.  A September 2015 sample result showed that
asbestos was outside the buildings on the ground near the main entrance to the facility (Grocery Mix
building). 

On June 2, 2016, EPA and IEPA met onsite for a Site evaluation and to review the asbestos analytical data.
All samples were analyzed using Polarized Light Microscopy (PLM) and were considered positive for
asbestos if the sample had asbestos greater than 1 percent weight by volume.  During the EPA removal site
evaluation, the property showed evidence of trespassing in the form of graffiti and apparent illegal scrapping.
Asbestos debris was observed on the surface of the Site, with limited restricted access.

In August 2016, IEPA took additional asbestos samples demonstrating that Transite found outside
warehouse #7 and the Bakery Mix building (near the fence) had been released to the environment.

EPA conducted assessment categorization of suspected ACM at the Site in accordance with the
NESHAPS at 40 CFR, Parts 61.141 and 61.145. The ACM data was classified under one of the three
categories summarized as follows:

• Category I NonFriable ACM is defined as ACM packing, gaskets, resilient floor covering, and
asphalt roofing products containing more than 1percent asbestos. Generally, Category I building
materials would not create an airborne release of asbestos fibers during normal demolition
activities. However, the debris at the Site is the result of improper demolition, thereby creating
Regulated ACM (see below).

• Category II NonFriable ACM is defined as any material, excluding Category I non friable ACM,
containing more than 1percent asbestos that, when dry, cannot be crumbled, pulverized, or
reduced to a powder by hand pressure. An example of this ACM is asbestos cement board.
Generally, Category II building materials would create an airborne release of asbestos fibers during
normal demolition activities.

• Regulated ACM (RACM) is defined as (1) friable ACM; (2) Category I NonFriable ACM that has
become friable; (3) Category I NonFriable ACM that will be or has been subjected to sanding,
grinding, cutting, or abrading; or (4) Category II NonFriable ACM that has a high probability of
becoming or has become crumbled, pulverized, or reduced to powder by forces expected to act on
the material in the course of demolition or renovation operations regulated under Subpart 61.141 of
40 CFR, Part 61 (NESHAP Revision; Final Rule).

In addition to the Illinois EPA asbestos data, past owners and operators of the Site had conducted asbestos
surveys. Prior owners documented that asbestos was found throughout the facility. For example, a
December 1996 report produced by Cargill documented friable asbestos containing material, including pipe
insulation, fitting insulation, tank insulation, and dryer insulation. The report identified areas where friable
asbestos was found and quantified the amount: i.e. C. Mill — 1st floor, pipe insulation — 1,200 linear feet;
2nd floor, pipe insulation —350 linear feet; 8180 Building — 3rd floor, pipe insulation — 3,500 linear feet; 5th
floor, pipe insulation — 550 linear feet, etc. The data provided in this report showed that chrysotile ranged
from 5%15% and amosite ranged from 10%  20%.  In a May 2008 report, Ley Properties, LLC (the then
owner of the Site), in an effort to scrap valuable electrical equipment documented that asbestos was found
in basement electrical vaults under warehouse #7. Their results showed Chrysotile ranged between 30% 
50%.

The documents referenced above confirm that large amounts of asbestos has been historically found at the
Site, some in damaged condition. Due to uncontrolled scrapping and demolition activities at the Site, EPA
cannot correlate these reports to current Site conditions. However, the current conditions demonstrate that
the asbestos were released to the environment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The removal action will mitigate the threats from asbestos by locating, sampling, and arranging for disposal
of asbestos and asbestos debris left at the Site. The uncontrolled conditions of the hazardous substances
at the Site require that this action be classified as a timecritical removal action.  Please note that the
overall project duration will be driven by the vast size of the former facility.  Additionally, some of the building
basement hold water and because of such have not yet been assessed.    

2.1.2 Response Actions to Date

The OSC has tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following
actions:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be
performed, but not limited to an air monitoring plan that address asbestos removal and friable
asbestos containing materials (ACM) during the removal of asbestos, scrap steel and other PACM
demolition debris on the site;

Develop and implement an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a realtime dust particulate
monitoring system using the Emergency Response Team VIPER System;

On February 6, 2017, the ERRS contractor arranged for electrical and water service be provided to
support project needs inside the temporary field office and decontamination station.  That same day
a fire hose was used to clean an existing concrete parking area on the south side of the site for a
Command Post;

The ERRS contractor routinely use fire hoses connected to a metered fire hydrant for routine wetting
and misting of ACM impacted materials and PACM construction debris;

The contractors placed clean rock next to the loading pad to facilitate ingress/egress of trucks that
haul ACM and PACM demolition debris;

On February 15, 2017, the ERRS contractor initiated the loading, transportation and disposal of
PACM demolition debris materials;

On February 21, 2017, the ERRS contactor initiated the repackaging of bagged asbestos pipe
insulation materials that was illegally removed by others;

On March 10, 2017, the ERRS contractor completed the loading, transportation and disposal of
PACM demolition debris;

The asbestos removal work was temporarily shutdown during the entire week of March 13, 2017, for
OSC training in Angola, Indiana;

EPA, START and ERRS contractors returned to work on March 20, 2017.  Due to an increase in the
number of asbestos removal workers, a larger crew shower trailer and diesel powered generator was
delivered that same week; 

On March 21, 2017, ERRS assembled and affixed a debris chute onto the 4th floor of the Bakery Mix
Building;

On March 22, 2017, ERRS initiated asbestos glovebag removal on the 8th floor of the Bakery Mix
Building;

On March 23, 2017, ERRS completed the precleaning along with the completion of the negativeair

containment system on the 4th floor of Bakery Mix Building;

On March 23, 2017, ERRS initiated asbestos removal work on the 7th and 4th floor of the Bakery Mix

Building.  The 7th floor was completed on March 24, 2017;

On March 24, 2017, ERRS completed glovebag asbestos removal work on the 8th floor of the
Bakery Mix Building. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

As part of the startup to cleanup activities on this site, the USEPA and its contractors mobilized to the
site on February 6, 2017 and initiated site preparations to clean up an existing concrete parking lot and
prepare it for use as a command post which includes field office, breakroom and decontamination station. 
In addition the following waste streams disposal planning or materials have been shipped to date :

Waste Name # of Loads Quantity Treatment Location

ACM/PACM/RACM
Impacted Debris

100 2195.90 tons Land Disposal
Waste Management,
Inc., Five Oaks Landfill

Taylorville, IL

 tons Land Disposal
Republic Services,

 Landfill
, IL

Drummed Wastes # of Loads Quantity Treatment Location
Waste Oils

Compressed Gas
Cylinders  Wastes

# of Loads Quantity Treatment Location

Oxygen
Acetylene

Universal Wastes # of Loads Quantity Treatment Location
Fluorescent light bulbs

PCB light ballast
Spray paint cans
Elemental mercury

switches/thermometers

2.2 Planning Section

2.2.1 Anticipated Activities

Ongoing site operations will remove and transport PACM demolition debris scattered across the site; abate
ACM found in buildings; remove and dispose of all unknown drummed materials along with many other
universal waste streams. 

2.2.1.1 Planned Response Activities

During the implementation of the removal action, waste materials will be segregated and removed into the
following categories:

Friable asbestoscontaining construction debris
Friable asbestos‐containing pipe wrap and boiler insulation materials
Unknown drums
Compressed Gas Cylinders
Universal wastes
Non‐asbestos impacted scrap metal

The majority of the wastes will be directly loaded into lined trucks or dumpsters/rolloff containers.  Any
debris that is too large for transport will be mechanically demolished prior to load out and transport. 
Depending on the location of removal activities, some wastes (i.e., drummed and universal waste streams)
may be temporarily stockpiled inside an outbuilding prior to transport and disposal.

2.2.1.2 Next Steps

Continued site operations will load, transport and dispose PACM demolition debris found in many areas at
the site along with the removal of hazardous and nonhazardous waste and miscellaneous debris materials. 

2.2.2 Issues

None at this time.  However, inclement weather may create weather delays to the project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $35,000 was issued to Tetra Tech Inc., on 1/10/2017.  TDD Amendment #1 for $35,000 was
approved by the OSC on 2/17/2017.  The START project budget is: $70,000.00.

START costs to date are $51,744.00. 

A Task Order (TO) for $300,000 was issued to Environmental Restoration, LLC, on January 11, 2017. 
A TO Amendment for $100,000 was issued on January 31, 2017.
A TO amendment for $300,000 was issued on February 27, 2017

ER, LLC cost to date are $439,909.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $700,000.00 $439,909.00 $260,091.00 37.16%

TAT/START $70,000.00 $51,744.00 $18,256.00 26.08%

Intramural Costs

Total Site Costs $770,000.00 $491,653.00 $278,347.00 36.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                                                             1
ER, LLC                                                           14
START                                                             1
Illinois EPA                                                       1

5. Definition of Terms

ACM(s) Asbestos Containing Materials

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OSC OnScene Coordinator

PACM Presumed Asbestos Containing Materials

PLM Polarized Light Microscopy

PRP Potentially Responsible Party

RP Respondents

RACM Regulated Asbestos Contaminated Materials

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5BW Contract Number:

D.O. Number: Action Memo Date: 10/20/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/6/2017 Start Date: 2/6/2017

Demob Date: Completion Date:

CERCLIS ID: ILD005172622 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time critical removal and disposal action of friable asbestos contaminated debris (ACM) from prior improper
abatement and building demolition actions taken by others.  The Site is contaminated by asbestos resulting
from demolition of Site buildings containing asbestos and the scrapping of metal pipes.

1.1.2 Site Description
The Site is a former grain/flour processing plant with an 18.82 acre triangular parcel (20.90 acres including
rightofway). Most of the original surface coverage consisted of the grain elevators, the front office, and the
facility's main industrial complex, including the mill buildings, the manufacturing areas, the warehouses,
and the railroad spurs which previously delivered unmilled grain and finished flour products.

The remaining buildings are predominately contiguous throughout the first and second floors and have
multiple, interconnecting basements joined on the south and north by the grain and flour bins. There exists
about 850,000 square feet of processing and warehouse space in the complex.  The Site was first
developed in 1929. Throughout the 1930s, additional buildings and other additions led to the current Site
footprint. Portions of warehouse #9, warehouse #7, bakery mix building and the boiler room have been
demolished. Most of the main buildings remain standing and include various pieces of equipment, elevators,
and internal debris. Boilers, pipe runs and associate asbestos wrap is found throughout the remaining
structures.

As noted above, the results of the scrapping and demolition activities have left a large amount of loose and
friable asbestos all through the buildings and asbestos containing rubble and debris outside of the buildings
which is exposed to the elements.  

1.1.2.1 Location

The Site is located on 1525 East Phillips Street at the intersection of East Phillips and North 15th Streets
in Springfield, Sangamon County, Illinois, 62702. Residential properties are located immediately across the
street from the facility on the north and east perimeters.  Site coordinates are Latitude 39 48' 43.21" North
and Longitude 89 38' 01.50" West. The Site is located in a mixed use area, including industrial,
commercial, and residential areas. To the south and west are residential areas and to the east is railroad
property.  The Site is fenced along the west and south sides, and bounded by Illinois & Midland
(I&M)/Tazewell & Peoria (T&P) Railroad spurs along the east.  The capital building of the State of Illinois is
approximately one mile to the southwest. Interstate Highway 55 is approximately 1.5 miles east of the Site.
 Over 11,000 people live within one mile of the Site.  The nearest residences are located approximately 100
feet from the main entrance and the asbestoscontaining debris piles near the former plant buildings.

1.1.2.2 Description of Threat

Asbestos is the principal contaminant of concern, which makes this proposed removal action a nationally
significant and precedent setting removal. Also, small quantities of paint containers, totes of unknown
chemicals, suspected fuel oils and containers of gasoline products, antifreeze, PCB lighting ballasts,
mercury switches and other common household hazardous wastes have been observed.  The OSC
documented the presence of friable asbestos, ACM, and regulated asbestos containing material (RACM) at
the Site during a Site visit on May 17, 2016. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On several occasions in August and September 2015, the Illinois EPA (IEPA) conducted inspections of the
Site and collected samples of ACMimpacted building materials. Most notably these samples came from
debris piles strewn about inside and outside the buildings (warehouse #6) and from pipe insulation found on
the floor in the buildings (warehouse #4, Grocery Mix building and warehouse #6). The IEPA lab sample
results concluded that ACM is present inside and outside the buildings and comingled with debris piles.

The August 2015 collected samples showed 15 of 17 bulk sample locations contained 2%70% chrysotile
and 5%40% amosite asbestos, including friable asbestos.  A September 2015 sample result showed that
asbestos was outside the buildings on the ground near the main entrance to the facility (Grocery Mix
building). 

On June 2, 2016, EPA and IEPA met onsite for a Site evaluation and to review the asbestos analytical data.
All samples were analyzed using Polarized Light Microscopy (PLM) and were considered positive for
asbestos if the sample had asbestos greater than 1 percent weight by volume.  During the EPA removal site
evaluation, the property showed evidence of trespassing in the form of graffiti and apparent illegal scrapping.
Asbestos debris was observed on the surface of the Site, with limited restricted access.

In August 2016, IEPA took additional asbestos samples demonstrating that Transite found outside
warehouse #7 and the Bakery Mix building (near the fence) had been released to the environment.

EPA conducted assessment categorization of suspected ACM at the Site in accordance with the
NESHAPS at 40 CFR, Parts 61.141 and 61.145. The ACM data was classified under one of the three
categories summarized as follows:

• Category I NonFriable ACM is defined as ACM packing, gaskets, resilient floor covering, and
asphalt roofing products containing more than 1percent asbestos. Generally, Category I building
materials would not create an airborne release of asbestos fibers during normal demolition
activities. However, the debris at the Site is the result of improper demolition, thereby creating
Regulated ACM (see below).

• Category II NonFriable ACM is defined as any material, excluding Category I non friable ACM,
containing more than 1percent asbestos that, when dry, cannot be crumbled, pulverized, or
reduced to a powder by hand pressure. An example of this ACM is asbestos cement board.
Generally, Category II building materials would create an airborne release of asbestos fibers during
normal demolition activities.

• Regulated ACM (RACM) is defined as (1) friable ACM; (2) Category I NonFriable ACM that has
become friable; (3) Category I NonFriable ACM that will be or has been subjected to sanding,
grinding, cutting, or abrading; or (4) Category II NonFriable ACM that has a high probability of
becoming or has become crumbled, pulverized, or reduced to powder by forces expected to act on
the material in the course of demolition or renovation operations regulated under Subpart 61.141 of
40 CFR, Part 61 (NESHAP Revision; Final Rule).

In addition to the Illinois EPA asbestos data, past owners and operators of the Site had conducted asbestos
surveys. Prior owners documented that asbestos was found throughout the facility. For example, a
December 1996 report produced by Cargill documented friable asbestos containing material, including pipe
insulation, fitting insulation, tank insulation, and dryer insulation. The report identified areas where friable
asbestos was found and quantified the amount: i.e. C. Mill — 1st floor, pipe insulation — 1,200 linear feet;
2nd floor, pipe insulation —350 linear feet; 8180 Building — 3rd floor, pipe insulation — 3,500 linear feet; 5th
floor, pipe insulation — 550 linear feet, etc. The data provided in this report showed that chrysotile ranged
from 5%15% and amosite ranged from 10%  20%.  In a May 2008 report, Ley Properties, LLC (the then
owner of the Site), in an effort to scrap valuable electrical equipment documented that asbestos was found
in basement electrical vaults under warehouse #7. Their results showed Chrysotile ranged between 30% 
50%.

The documents referenced above confirm that large amounts of asbestos has been historically found at the
Site, some in damaged condition. Due to uncontrolled scrapping and demolition activities at the Site, EPA
cannot correlate these reports to current Site conditions. However, the current conditions demonstrate that
the asbestos were released to the environment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The removal action will mitigate the threats from asbestos by locating, sampling, and arranging for disposal
of asbestos and asbestos debris left at the Site. The uncontrolled conditions of the hazardous substances
at the Site require that this action be classified as a timecritical removal action.  Please note that the
overall project duration will be driven by the vast size of the former facility.  Additionally, some of the building
basement hold water and because of such have not yet been assessed.    

2.1.2 Response Actions to Date

The OSC has tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following
actions:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be
performed, but not limited to an air monitoring plan that address asbestos removal and friable
asbestos containing materials (ACM) during the removal of asbestos, scrap steel and other PACM
demolition debris on the site;

Develop and implement an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a realtime dust particulate
monitoring system using the Emergency Response Team VIPER System;

On February 6, 2017, the ERRS contractor arranged for electrical and water service be provided to
support project needs inside the temporary field office and decontamination station.  That same day
a fire hose was used to clean an existing concrete parking area on the south side of the site for a
Command Post;

The ERRS contractor routinely use fire hoses connected to a metered fire hydrant for routine wetting
and misting of ACM impacted materials and PACM construction debris;

The contractors placed clean rock next to the loading pad to facilitate ingress/egress of trucks that
haul ACM and PACM demolition debris;

On February 15, 2017, the ERRS contractor initiated the loading, transportation and disposal of
PACM demolition debris materials;

On February 21, 2017, the ERRS contactor initiated the repackaging of bagged asbestos pipe
insulation materials that was illegally removed by others;

On March 10, 2017, the ERRS contractor completed the loading, transportation and disposal of
PACM demolition debris;

The asbestos removal work was temporarily shutdown during the entire week of March 13, 2017, for
OSC training in Angola, Indiana;

EPA, START and ERRS contractors returned to work on March 20, 2017.  Due to an increase in the
number of asbestos removal workers, a larger crew shower trailer and diesel powered generator was
delivered that same week; 

On March 21, 2017, ERRS assembled and affixed a debris chute onto the 4th floor of the Bakery Mix
Building;

On March 22, 2017, ERRS initiated asbestos glovebag removal on the 8th floor of the Bakery Mix
Building;

On March 23, 2017, ERRS completed the precleaning along with the completion of the negativeair

containment system on the 4th floor of Bakery Mix Building;

On March 23, 2017, ERRS initiated asbestos removal work on the 7th and 4th floor of the Bakery Mix

Building.  The 7th floor was completed on March 24, 2017;

On March 24, 2017, ERRS completed glovebag asbestos removal work on the 8th floor of the
Bakery Mix Building. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

As part of the startup to cleanup activities on this site, the USEPA and its contractors mobilized to the
site on February 6, 2017 and initiated site preparations to clean up an existing concrete parking lot and
prepare it for use as a command post which includes field office, breakroom and decontamination station. 
In addition the following waste streams disposal planning or materials have been shipped to date :

Waste Name # of Loads Quantity Treatment Location

ACM/PACM/RACM
Impacted Debris

100 2195.90 tons Land Disposal
Waste Management,
Inc., Five Oaks Landfill

Taylorville, IL

 tons Land Disposal
Republic Services,

 Landfill
, IL

Drummed Wastes # of Loads Quantity Treatment Location
Waste Oils

Compressed Gas
Cylinders  Wastes

# of Loads Quantity Treatment Location

Oxygen
Acetylene

Universal Wastes # of Loads Quantity Treatment Location
Fluorescent light bulbs

PCB light ballast
Spray paint cans
Elemental mercury

switches/thermometers

2.2 Planning Section

2.2.1 Anticipated Activities

Ongoing site operations will remove and transport PACM demolition debris scattered across the site; abate
ACM found in buildings; remove and dispose of all unknown drummed materials along with many other
universal waste streams. 

2.2.1.1 Planned Response Activities

During the implementation of the removal action, waste materials will be segregated and removed into the
following categories:

Friable asbestoscontaining construction debris
Friable asbestos‐containing pipe wrap and boiler insulation materials
Unknown drums
Compressed Gas Cylinders
Universal wastes
Non‐asbestos impacted scrap metal

The majority of the wastes will be directly loaded into lined trucks or dumpsters/rolloff containers.  Any
debris that is too large for transport will be mechanically demolished prior to load out and transport. 
Depending on the location of removal activities, some wastes (i.e., drummed and universal waste streams)
may be temporarily stockpiled inside an outbuilding prior to transport and disposal.

2.2.1.2 Next Steps

Continued site operations will load, transport and dispose PACM demolition debris found in many areas at
the site along with the removal of hazardous and nonhazardous waste and miscellaneous debris materials. 

2.2.2 Issues

None at this time.  However, inclement weather may create weather delays to the project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $35,000 was issued to Tetra Tech Inc., on 1/10/2017.  TDD Amendment #1 for $35,000 was
approved by the OSC on 2/17/2017.  The START project budget is: $70,000.00.

START costs to date are $51,744.00. 

A Task Order (TO) for $300,000 was issued to Environmental Restoration, LLC, on January 11, 2017. 
A TO Amendment for $100,000 was issued on January 31, 2017.
A TO amendment for $300,000 was issued on February 27, 2017

ER, LLC cost to date are $439,909.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $700,000.00 $439,909.00 $260,091.00 37.16%

TAT/START $70,000.00 $51,744.00 $18,256.00 26.08%

Intramural Costs

Total Site Costs $770,000.00 $491,653.00 $278,347.00 36.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                                                             1
ER, LLC                                                           14
START                                                             1
Illinois EPA                                                       1

5. Definition of Terms

ACM(s) Asbestos Containing Materials

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OSC OnScene Coordinator

PACM Presumed Asbestos Containing Materials

PLM Polarized Light Microscopy

PRP Potentially Responsible Party

RP Respondents

RACM Regulated Asbestos Contaminated Materials

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Margaret Guerriero, USEPA
Mark Johnson, ATSDR
Carol Ropski, U.S. EPA
Bruce Everetts, Illinois EPA
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From: Kevin Turner, OSC 

Date: 3/28/2017 

Reporting Period: 2/27/2017 – 3/24/2017 

1. Introduction

1.1 Background

Site Number: C5BW Contract Number:

D.O. Number: Action Memo Date: 10/20/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/6/2017 Start Date: 2/6/2017

Demob Date: Completion Date:

CERCLIS ID: ILD005172622 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time critical removal and disposal action of friable asbestos contaminated debris (ACM) from prior improper
abatement and building demolition actions taken by others.  The Site is contaminated by asbestos resulting
from demolition of Site buildings containing asbestos and the scrapping of metal pipes.

1.1.2 Site Description
The Site is a former grain/flour processing plant with an 18.82 acre triangular parcel (20.90 acres including
rightofway). Most of the original surface coverage consisted of the grain elevators, the front office, and the
facility's main industrial complex, including the mill buildings, the manufacturing areas, the warehouses,
and the railroad spurs which previously delivered unmilled grain and finished flour products.

The remaining buildings are predominately contiguous throughout the first and second floors and have
multiple, interconnecting basements joined on the south and north by the grain and flour bins. There exists
about 850,000 square feet of processing and warehouse space in the complex.  The Site was first
developed in 1929. Throughout the 1930s, additional buildings and other additions led to the current Site
footprint. Portions of warehouse #9, warehouse #7, bakery mix building and the boiler room have been
demolished. Most of the main buildings remain standing and include various pieces of equipment, elevators,
and internal debris. Boilers, pipe runs and associate asbestos wrap is found throughout the remaining
structures.

As noted above, the results of the scrapping and demolition activities have left a large amount of loose and
friable asbestos all through the buildings and asbestos containing rubble and debris outside of the buildings
which is exposed to the elements.  

1.1.2.1 Location

The Site is located on 1525 East Phillips Street at the intersection of East Phillips and North 15th Streets
in Springfield, Sangamon County, Illinois, 62702. Residential properties are located immediately across the
street from the facility on the north and east perimeters.  Site coordinates are Latitude 39 48' 43.21" North
and Longitude 89 38' 01.50" West. The Site is located in a mixed use area, including industrial,
commercial, and residential areas. To the south and west are residential areas and to the east is railroad
property.  The Site is fenced along the west and south sides, and bounded by Illinois & Midland
(I&M)/Tazewell & Peoria (T&P) Railroad spurs along the east.  The capital building of the State of Illinois is
approximately one mile to the southwest. Interstate Highway 55 is approximately 1.5 miles east of the Site.
 Over 11,000 people live within one mile of the Site.  The nearest residences are located approximately 100
feet from the main entrance and the asbestoscontaining debris piles near the former plant buildings.

1.1.2.2 Description of Threat

Asbestos is the principal contaminant of concern, which makes this proposed removal action a nationally
significant and precedent setting removal. Also, small quantities of paint containers, totes of unknown
chemicals, suspected fuel oils and containers of gasoline products, antifreeze, PCB lighting ballasts,
mercury switches and other common household hazardous wastes have been observed.  The OSC
documented the presence of friable asbestos, ACM, and regulated asbestos containing material (RACM) at
the Site during a Site visit on May 17, 2016. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On several occasions in August and September 2015, the Illinois EPA (IEPA) conducted inspections of the
Site and collected samples of ACMimpacted building materials. Most notably these samples came from
debris piles strewn about inside and outside the buildings (warehouse #6) and from pipe insulation found on
the floor in the buildings (warehouse #4, Grocery Mix building and warehouse #6). The IEPA lab sample
results concluded that ACM is present inside and outside the buildings and comingled with debris piles.

The August 2015 collected samples showed 15 of 17 bulk sample locations contained 2%70% chrysotile
and 5%40% amosite asbestos, including friable asbestos.  A September 2015 sample result showed that
asbestos was outside the buildings on the ground near the main entrance to the facility (Grocery Mix
building). 

On June 2, 2016, EPA and IEPA met onsite for a Site evaluation and to review the asbestos analytical data.
All samples were analyzed using Polarized Light Microscopy (PLM) and were considered positive for
asbestos if the sample had asbestos greater than 1 percent weight by volume.  During the EPA removal site
evaluation, the property showed evidence of trespassing in the form of graffiti and apparent illegal scrapping.
Asbestos debris was observed on the surface of the Site, with limited restricted access.

In August 2016, IEPA took additional asbestos samples demonstrating that Transite found outside
warehouse #7 and the Bakery Mix building (near the fence) had been released to the environment.

EPA conducted assessment categorization of suspected ACM at the Site in accordance with the
NESHAPS at 40 CFR, Parts 61.141 and 61.145. The ACM data was classified under one of the three
categories summarized as follows:

• Category I NonFriable ACM is defined as ACM packing, gaskets, resilient floor covering, and
asphalt roofing products containing more than 1percent asbestos. Generally, Category I building
materials would not create an airborne release of asbestos fibers during normal demolition
activities. However, the debris at the Site is the result of improper demolition, thereby creating
Regulated ACM (see below).

• Category II NonFriable ACM is defined as any material, excluding Category I non friable ACM,
containing more than 1percent asbestos that, when dry, cannot be crumbled, pulverized, or
reduced to a powder by hand pressure. An example of this ACM is asbestos cement board.
Generally, Category II building materials would create an airborne release of asbestos fibers during
normal demolition activities.

• Regulated ACM (RACM) is defined as (1) friable ACM; (2) Category I NonFriable ACM that has
become friable; (3) Category I NonFriable ACM that will be or has been subjected to sanding,
grinding, cutting, or abrading; or (4) Category II NonFriable ACM that has a high probability of
becoming or has become crumbled, pulverized, or reduced to powder by forces expected to act on
the material in the course of demolition or renovation operations regulated under Subpart 61.141 of
40 CFR, Part 61 (NESHAP Revision; Final Rule).

In addition to the Illinois EPA asbestos data, past owners and operators of the Site had conducted asbestos
surveys. Prior owners documented that asbestos was found throughout the facility. For example, a
December 1996 report produced by Cargill documented friable asbestos containing material, including pipe
insulation, fitting insulation, tank insulation, and dryer insulation. The report identified areas where friable
asbestos was found and quantified the amount: i.e. C. Mill — 1st floor, pipe insulation — 1,200 linear feet;
2nd floor, pipe insulation —350 linear feet; 8180 Building — 3rd floor, pipe insulation — 3,500 linear feet; 5th
floor, pipe insulation — 550 linear feet, etc. The data provided in this report showed that chrysotile ranged
from 5%15% and amosite ranged from 10%  20%.  In a May 2008 report, Ley Properties, LLC (the then
owner of the Site), in an effort to scrap valuable electrical equipment documented that asbestos was found
in basement electrical vaults under warehouse #7. Their results showed Chrysotile ranged between 30% 
50%.

The documents referenced above confirm that large amounts of asbestos has been historically found at the
Site, some in damaged condition. Due to uncontrolled scrapping and demolition activities at the Site, EPA
cannot correlate these reports to current Site conditions. However, the current conditions demonstrate that
the asbestos were released to the environment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The removal action will mitigate the threats from asbestos by locating, sampling, and arranging for disposal
of asbestos and asbestos debris left at the Site. The uncontrolled conditions of the hazardous substances
at the Site require that this action be classified as a timecritical removal action.  Please note that the
overall project duration will be driven by the vast size of the former facility.  Additionally, some of the building
basement hold water and because of such have not yet been assessed.    

2.1.2 Response Actions to Date

The OSC has tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following
actions:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be
performed, but not limited to an air monitoring plan that address asbestos removal and friable
asbestos containing materials (ACM) during the removal of asbestos, scrap steel and other PACM
demolition debris on the site;

Develop and implement an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a realtime dust particulate
monitoring system using the Emergency Response Team VIPER System;

On February 6, 2017, the ERRS contractor arranged for electrical and water service be provided to
support project needs inside the temporary field office and decontamination station.  That same day
a fire hose was used to clean an existing concrete parking area on the south side of the site for a
Command Post;

The ERRS contractor routinely use fire hoses connected to a metered fire hydrant for routine wetting
and misting of ACM impacted materials and PACM construction debris;

The contractors placed clean rock next to the loading pad to facilitate ingress/egress of trucks that
haul ACM and PACM demolition debris;

On February 15, 2017, the ERRS contractor initiated the loading, transportation and disposal of
PACM demolition debris materials;

On February 21, 2017, the ERRS contactor initiated the repackaging of bagged asbestos pipe
insulation materials that was illegally removed by others;

On March 10, 2017, the ERRS contractor completed the loading, transportation and disposal of
PACM demolition debris;

The asbestos removal work was temporarily shutdown during the entire week of March 13, 2017, for
OSC training in Angola, Indiana;

EPA, START and ERRS contractors returned to work on March 20, 2017.  Due to an increase in the
number of asbestos removal workers, a larger crew shower trailer and diesel powered generator was
delivered that same week; 

On March 21, 2017, ERRS assembled and affixed a debris chute onto the 4th floor of the Bakery Mix
Building;

On March 22, 2017, ERRS initiated asbestos glovebag removal on the 8th floor of the Bakery Mix
Building;

On March 23, 2017, ERRS completed the precleaning along with the completion of the negativeair

containment system on the 4th floor of Bakery Mix Building;

On March 23, 2017, ERRS initiated asbestos removal work on the 7th and 4th floor of the Bakery Mix

Building.  The 7th floor was completed on March 24, 2017;

On March 24, 2017, ERRS completed glovebag asbestos removal work on the 8th floor of the
Bakery Mix Building. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

As part of the startup to cleanup activities on this site, the USEPA and its contractors mobilized to the
site on February 6, 2017 and initiated site preparations to clean up an existing concrete parking lot and
prepare it for use as a command post which includes field office, breakroom and decontamination station. 
In addition the following waste streams disposal planning or materials have been shipped to date :

Waste Name # of Loads Quantity Treatment Location

ACM/PACM/RACM
Impacted Debris

100 2195.90 tons Land Disposal
Waste Management,
Inc., Five Oaks Landfill

Taylorville, IL

 tons Land Disposal
Republic Services,

 Landfill
, IL

Drummed Wastes # of Loads Quantity Treatment Location
Waste Oils

Compressed Gas
Cylinders  Wastes

# of Loads Quantity Treatment Location

Oxygen
Acetylene

Universal Wastes # of Loads Quantity Treatment Location
Fluorescent light bulbs

PCB light ballast
Spray paint cans
Elemental mercury

switches/thermometers

2.2 Planning Section

2.2.1 Anticipated Activities

Ongoing site operations will remove and transport PACM demolition debris scattered across the site; abate
ACM found in buildings; remove and dispose of all unknown drummed materials along with many other
universal waste streams. 

2.2.1.1 Planned Response Activities

During the implementation of the removal action, waste materials will be segregated and removed into the
following categories:

Friable asbestoscontaining construction debris
Friable asbestos‐containing pipe wrap and boiler insulation materials
Unknown drums
Compressed Gas Cylinders
Universal wastes
Non‐asbestos impacted scrap metal

The majority of the wastes will be directly loaded into lined trucks or dumpsters/rolloff containers.  Any
debris that is too large for transport will be mechanically demolished prior to load out and transport. 
Depending on the location of removal activities, some wastes (i.e., drummed and universal waste streams)
may be temporarily stockpiled inside an outbuilding prior to transport and disposal.

2.2.1.2 Next Steps

Continued site operations will load, transport and dispose PACM demolition debris found in many areas at
the site along with the removal of hazardous and nonhazardous waste and miscellaneous debris materials. 

2.2.2 Issues

None at this time.  However, inclement weather may create weather delays to the project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $35,000 was issued to Tetra Tech Inc., on 1/10/2017.  TDD Amendment #1 for $35,000 was
approved by the OSC on 2/17/2017.  The START project budget is: $70,000.00.

START costs to date are $51,744.00. 

A Task Order (TO) for $300,000 was issued to Environmental Restoration, LLC, on January 11, 2017. 
A TO Amendment for $100,000 was issued on January 31, 2017.
A TO amendment for $300,000 was issued on February 27, 2017

ER, LLC cost to date are $439,909.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $700,000.00 $439,909.00 $260,091.00 37.16%

TAT/START $70,000.00 $51,744.00 $18,256.00 26.08%

Intramural Costs

Total Site Costs $770,000.00 $491,653.00 $278,347.00 36.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                                                             1
ER, LLC                                                           14
START                                                             1
Illinois EPA                                                       1

5. Definition of Terms

ACM(s) Asbestos Containing Materials

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OSC OnScene Coordinator

PACM Presumed Asbestos Containing Materials

PLM Polarized Light Microscopy

PRP Potentially Responsible Party

RP Respondents

RACM Regulated Asbestos Contaminated Materials

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Chris Richmond, City of Springfield, IL

From: Kevin Turner, OSC 

Date: 3/28/2017 

Reporting Period: 2/27/2017 – 3/24/2017 

1. Introduction

1.1 Background

Site Number: C5BW Contract Number:

D.O. Number: Action Memo Date: 10/20/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/6/2017 Start Date: 2/6/2017

Demob Date: Completion Date:

CERCLIS ID: ILD005172622 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time critical removal and disposal action of friable asbestos contaminated debris (ACM) from prior improper
abatement and building demolition actions taken by others.  The Site is contaminated by asbestos resulting
from demolition of Site buildings containing asbestos and the scrapping of metal pipes.

1.1.2 Site Description
The Site is a former grain/flour processing plant with an 18.82 acre triangular parcel (20.90 acres including
rightofway). Most of the original surface coverage consisted of the grain elevators, the front office, and the
facility's main industrial complex, including the mill buildings, the manufacturing areas, the warehouses,
and the railroad spurs which previously delivered unmilled grain and finished flour products.

The remaining buildings are predominately contiguous throughout the first and second floors and have
multiple, interconnecting basements joined on the south and north by the grain and flour bins. There exists
about 850,000 square feet of processing and warehouse space in the complex.  The Site was first
developed in 1929. Throughout the 1930s, additional buildings and other additions led to the current Site
footprint. Portions of warehouse #9, warehouse #7, bakery mix building and the boiler room have been
demolished. Most of the main buildings remain standing and include various pieces of equipment, elevators,
and internal debris. Boilers, pipe runs and associate asbestos wrap is found throughout the remaining
structures.

As noted above, the results of the scrapping and demolition activities have left a large amount of loose and
friable asbestos all through the buildings and asbestos containing rubble and debris outside of the buildings
which is exposed to the elements.  

1.1.2.1 Location

The Site is located on 1525 East Phillips Street at the intersection of East Phillips and North 15th Streets
in Springfield, Sangamon County, Illinois, 62702. Residential properties are located immediately across the
street from the facility on the north and east perimeters.  Site coordinates are Latitude 39 48' 43.21" North
and Longitude 89 38' 01.50" West. The Site is located in a mixed use area, including industrial,
commercial, and residential areas. To the south and west are residential areas and to the east is railroad
property.  The Site is fenced along the west and south sides, and bounded by Illinois & Midland
(I&M)/Tazewell & Peoria (T&P) Railroad spurs along the east.  The capital building of the State of Illinois is
approximately one mile to the southwest. Interstate Highway 55 is approximately 1.5 miles east of the Site.
 Over 11,000 people live within one mile of the Site.  The nearest residences are located approximately 100
feet from the main entrance and the asbestoscontaining debris piles near the former plant buildings.

1.1.2.2 Description of Threat

Asbestos is the principal contaminant of concern, which makes this proposed removal action a nationally
significant and precedent setting removal. Also, small quantities of paint containers, totes of unknown
chemicals, suspected fuel oils and containers of gasoline products, antifreeze, PCB lighting ballasts,
mercury switches and other common household hazardous wastes have been observed.  The OSC
documented the presence of friable asbestos, ACM, and regulated asbestos containing material (RACM) at
the Site during a Site visit on May 17, 2016. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On several occasions in August and September 2015, the Illinois EPA (IEPA) conducted inspections of the
Site and collected samples of ACMimpacted building materials. Most notably these samples came from
debris piles strewn about inside and outside the buildings (warehouse #6) and from pipe insulation found on
the floor in the buildings (warehouse #4, Grocery Mix building and warehouse #6). The IEPA lab sample
results concluded that ACM is present inside and outside the buildings and comingled with debris piles.

The August 2015 collected samples showed 15 of 17 bulk sample locations contained 2%70% chrysotile
and 5%40% amosite asbestos, including friable asbestos.  A September 2015 sample result showed that
asbestos was outside the buildings on the ground near the main entrance to the facility (Grocery Mix
building). 

On June 2, 2016, EPA and IEPA met onsite for a Site evaluation and to review the asbestos analytical data.
All samples were analyzed using Polarized Light Microscopy (PLM) and were considered positive for
asbestos if the sample had asbestos greater than 1 percent weight by volume.  During the EPA removal site
evaluation, the property showed evidence of trespassing in the form of graffiti and apparent illegal scrapping.
Asbestos debris was observed on the surface of the Site, with limited restricted access.

In August 2016, IEPA took additional asbestos samples demonstrating that Transite found outside
warehouse #7 and the Bakery Mix building (near the fence) had been released to the environment.

EPA conducted assessment categorization of suspected ACM at the Site in accordance with the
NESHAPS at 40 CFR, Parts 61.141 and 61.145. The ACM data was classified under one of the three
categories summarized as follows:

• Category I NonFriable ACM is defined as ACM packing, gaskets, resilient floor covering, and
asphalt roofing products containing more than 1percent asbestos. Generally, Category I building
materials would not create an airborne release of asbestos fibers during normal demolition
activities. However, the debris at the Site is the result of improper demolition, thereby creating
Regulated ACM (see below).

• Category II NonFriable ACM is defined as any material, excluding Category I non friable ACM,
containing more than 1percent asbestos that, when dry, cannot be crumbled, pulverized, or
reduced to a powder by hand pressure. An example of this ACM is asbestos cement board.
Generally, Category II building materials would create an airborne release of asbestos fibers during
normal demolition activities.

• Regulated ACM (RACM) is defined as (1) friable ACM; (2) Category I NonFriable ACM that has
become friable; (3) Category I NonFriable ACM that will be or has been subjected to sanding,
grinding, cutting, or abrading; or (4) Category II NonFriable ACM that has a high probability of
becoming or has become crumbled, pulverized, or reduced to powder by forces expected to act on
the material in the course of demolition or renovation operations regulated under Subpart 61.141 of
40 CFR, Part 61 (NESHAP Revision; Final Rule).

In addition to the Illinois EPA asbestos data, past owners and operators of the Site had conducted asbestos
surveys. Prior owners documented that asbestos was found throughout the facility. For example, a
December 1996 report produced by Cargill documented friable asbestos containing material, including pipe
insulation, fitting insulation, tank insulation, and dryer insulation. The report identified areas where friable
asbestos was found and quantified the amount: i.e. C. Mill — 1st floor, pipe insulation — 1,200 linear feet;
2nd floor, pipe insulation —350 linear feet; 8180 Building — 3rd floor, pipe insulation — 3,500 linear feet; 5th
floor, pipe insulation — 550 linear feet, etc. The data provided in this report showed that chrysotile ranged
from 5%15% and amosite ranged from 10%  20%.  In a May 2008 report, Ley Properties, LLC (the then
owner of the Site), in an effort to scrap valuable electrical equipment documented that asbestos was found
in basement electrical vaults under warehouse #7. Their results showed Chrysotile ranged between 30% 
50%.

The documents referenced above confirm that large amounts of asbestos has been historically found at the
Site, some in damaged condition. Due to uncontrolled scrapping and demolition activities at the Site, EPA
cannot correlate these reports to current Site conditions. However, the current conditions demonstrate that
the asbestos were released to the environment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The removal action will mitigate the threats from asbestos by locating, sampling, and arranging for disposal
of asbestos and asbestos debris left at the Site. The uncontrolled conditions of the hazardous substances
at the Site require that this action be classified as a timecritical removal action.  Please note that the
overall project duration will be driven by the vast size of the former facility.  Additionally, some of the building
basement hold water and because of such have not yet been assessed.    

2.1.2 Response Actions to Date

The OSC has tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following
actions:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be
performed, but not limited to an air monitoring plan that address asbestos removal and friable
asbestos containing materials (ACM) during the removal of asbestos, scrap steel and other PACM
demolition debris on the site;

Develop and implement an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a realtime dust particulate
monitoring system using the Emergency Response Team VIPER System;

On February 6, 2017, the ERRS contractor arranged for electrical and water service be provided to
support project needs inside the temporary field office and decontamination station.  That same day
a fire hose was used to clean an existing concrete parking area on the south side of the site for a
Command Post;

The ERRS contractor routinely use fire hoses connected to a metered fire hydrant for routine wetting
and misting of ACM impacted materials and PACM construction debris;

The contractors placed clean rock next to the loading pad to facilitate ingress/egress of trucks that
haul ACM and PACM demolition debris;

On February 15, 2017, the ERRS contractor initiated the loading, transportation and disposal of
PACM demolition debris materials;

On February 21, 2017, the ERRS contactor initiated the repackaging of bagged asbestos pipe
insulation materials that was illegally removed by others;

On March 10, 2017, the ERRS contractor completed the loading, transportation and disposal of
PACM demolition debris;

The asbestos removal work was temporarily shutdown during the entire week of March 13, 2017, for
OSC training in Angola, Indiana;

EPA, START and ERRS contractors returned to work on March 20, 2017.  Due to an increase in the
number of asbestos removal workers, a larger crew shower trailer and diesel powered generator was
delivered that same week; 

On March 21, 2017, ERRS assembled and affixed a debris chute onto the 4th floor of the Bakery Mix
Building;

On March 22, 2017, ERRS initiated asbestos glovebag removal on the 8th floor of the Bakery Mix
Building;

On March 23, 2017, ERRS completed the precleaning along with the completion of the negativeair

containment system on the 4th floor of Bakery Mix Building;

On March 23, 2017, ERRS initiated asbestos removal work on the 7th and 4th floor of the Bakery Mix

Building.  The 7th floor was completed on March 24, 2017;

On March 24, 2017, ERRS completed glovebag asbestos removal work on the 8th floor of the
Bakery Mix Building. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

As part of the startup to cleanup activities on this site, the USEPA and its contractors mobilized to the
site on February 6, 2017 and initiated site preparations to clean up an existing concrete parking lot and
prepare it for use as a command post which includes field office, breakroom and decontamination station. 
In addition the following waste streams disposal planning or materials have been shipped to date :

Waste Name # of Loads Quantity Treatment Location

ACM/PACM/RACM
Impacted Debris

100 2195.90 tons Land Disposal
Waste Management,
Inc., Five Oaks Landfill

Taylorville, IL

 tons Land Disposal
Republic Services,

 Landfill
, IL

Drummed Wastes # of Loads Quantity Treatment Location
Waste Oils

Compressed Gas
Cylinders  Wastes

# of Loads Quantity Treatment Location

Oxygen
Acetylene

Universal Wastes # of Loads Quantity Treatment Location
Fluorescent light bulbs

PCB light ballast
Spray paint cans
Elemental mercury

switches/thermometers

2.2 Planning Section

2.2.1 Anticipated Activities

Ongoing site operations will remove and transport PACM demolition debris scattered across the site; abate
ACM found in buildings; remove and dispose of all unknown drummed materials along with many other
universal waste streams. 

2.2.1.1 Planned Response Activities

During the implementation of the removal action, waste materials will be segregated and removed into the
following categories:

Friable asbestoscontaining construction debris
Friable asbestos‐containing pipe wrap and boiler insulation materials
Unknown drums
Compressed Gas Cylinders
Universal wastes
Non‐asbestos impacted scrap metal

The majority of the wastes will be directly loaded into lined trucks or dumpsters/rolloff containers.  Any
debris that is too large for transport will be mechanically demolished prior to load out and transport. 
Depending on the location of removal activities, some wastes (i.e., drummed and universal waste streams)
may be temporarily stockpiled inside an outbuilding prior to transport and disposal.

2.2.1.2 Next Steps

Continued site operations will load, transport and dispose PACM demolition debris found in many areas at
the site along with the removal of hazardous and nonhazardous waste and miscellaneous debris materials. 

2.2.2 Issues

None at this time.  However, inclement weather may create weather delays to the project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $35,000 was issued to Tetra Tech Inc., on 1/10/2017.  TDD Amendment #1 for $35,000 was
approved by the OSC on 2/17/2017.  The START project budget is: $70,000.00.

START costs to date are $51,744.00. 

A Task Order (TO) for $300,000 was issued to Environmental Restoration, LLC, on January 11, 2017. 
A TO Amendment for $100,000 was issued on January 31, 2017.
A TO amendment for $300,000 was issued on February 27, 2017

ER, LLC cost to date are $439,909.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $700,000.00 $439,909.00 $260,091.00 37.16%

TAT/START $70,000.00 $51,744.00 $18,256.00 26.08%

Intramural Costs

Total Site Costs $770,000.00 $491,653.00 $278,347.00 36.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                                                             1
ER, LLC                                                           14
START                                                             1
Illinois EPA                                                       1

5. Definition of Terms

ACM(s) Asbestos Containing Materials

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OSC OnScene Coordinator

PACM Presumed Asbestos Containing Materials

PLM Polarized Light Microscopy

PRP Potentially Responsible Party

RP Respondents

RACM Regulated Asbestos Contaminated Materials

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Date: 3/28/2017 

Reporting Period: 2/27/2017 – 3/24/2017 

1. Introduction

1.1 Background

Site Number: C5BW Contract Number:

D.O. Number: Action Memo Date: 10/20/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/6/2017 Start Date: 2/6/2017

Demob Date: Completion Date:

CERCLIS ID: ILD005172622 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time critical removal and disposal action of friable asbestos contaminated debris (ACM) from prior improper
abatement and building demolition actions taken by others.  The Site is contaminated by asbestos resulting
from demolition of Site buildings containing asbestos and the scrapping of metal pipes.

1.1.2 Site Description
The Site is a former grain/flour processing plant with an 18.82 acre triangular parcel (20.90 acres including
rightofway). Most of the original surface coverage consisted of the grain elevators, the front office, and the
facility's main industrial complex, including the mill buildings, the manufacturing areas, the warehouses,
and the railroad spurs which previously delivered unmilled grain and finished flour products.

The remaining buildings are predominately contiguous throughout the first and second floors and have
multiple, interconnecting basements joined on the south and north by the grain and flour bins. There exists
about 850,000 square feet of processing and warehouse space in the complex.  The Site was first
developed in 1929. Throughout the 1930s, additional buildings and other additions led to the current Site
footprint. Portions of warehouse #9, warehouse #7, bakery mix building and the boiler room have been
demolished. Most of the main buildings remain standing and include various pieces of equipment, elevators,
and internal debris. Boilers, pipe runs and associate asbestos wrap is found throughout the remaining
structures.

As noted above, the results of the scrapping and demolition activities have left a large amount of loose and
friable asbestos all through the buildings and asbestos containing rubble and debris outside of the buildings
which is exposed to the elements.  

1.1.2.1 Location

The Site is located on 1525 East Phillips Street at the intersection of East Phillips and North 15th Streets
in Springfield, Sangamon County, Illinois, 62702. Residential properties are located immediately across the
street from the facility on the north and east perimeters.  Site coordinates are Latitude 39 48' 43.21" North
and Longitude 89 38' 01.50" West. The Site is located in a mixed use area, including industrial,
commercial, and residential areas. To the south and west are residential areas and to the east is railroad
property.  The Site is fenced along the west and south sides, and bounded by Illinois & Midland
(I&M)/Tazewell & Peoria (T&P) Railroad spurs along the east.  The capital building of the State of Illinois is
approximately one mile to the southwest. Interstate Highway 55 is approximately 1.5 miles east of the Site.
 Over 11,000 people live within one mile of the Site.  The nearest residences are located approximately 100
feet from the main entrance and the asbestoscontaining debris piles near the former plant buildings.

1.1.2.2 Description of Threat

Asbestos is the principal contaminant of concern, which makes this proposed removal action a nationally
significant and precedent setting removal. Also, small quantities of paint containers, totes of unknown
chemicals, suspected fuel oils and containers of gasoline products, antifreeze, PCB lighting ballasts,
mercury switches and other common household hazardous wastes have been observed.  The OSC
documented the presence of friable asbestos, ACM, and regulated asbestos containing material (RACM) at
the Site during a Site visit on May 17, 2016. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On several occasions in August and September 2015, the Illinois EPA (IEPA) conducted inspections of the
Site and collected samples of ACMimpacted building materials. Most notably these samples came from
debris piles strewn about inside and outside the buildings (warehouse #6) and from pipe insulation found on
the floor in the buildings (warehouse #4, Grocery Mix building and warehouse #6). The IEPA lab sample
results concluded that ACM is present inside and outside the buildings and comingled with debris piles.

The August 2015 collected samples showed 15 of 17 bulk sample locations contained 2%70% chrysotile
and 5%40% amosite asbestos, including friable asbestos.  A September 2015 sample result showed that
asbestos was outside the buildings on the ground near the main entrance to the facility (Grocery Mix
building). 

On June 2, 2016, EPA and IEPA met onsite for a Site evaluation and to review the asbestos analytical data.
All samples were analyzed using Polarized Light Microscopy (PLM) and were considered positive for
asbestos if the sample had asbestos greater than 1 percent weight by volume.  During the EPA removal site
evaluation, the property showed evidence of trespassing in the form of graffiti and apparent illegal scrapping.
Asbestos debris was observed on the surface of the Site, with limited restricted access.

In August 2016, IEPA took additional asbestos samples demonstrating that Transite found outside
warehouse #7 and the Bakery Mix building (near the fence) had been released to the environment.

EPA conducted assessment categorization of suspected ACM at the Site in accordance with the
NESHAPS at 40 CFR, Parts 61.141 and 61.145. The ACM data was classified under one of the three
categories summarized as follows:

• Category I NonFriable ACM is defined as ACM packing, gaskets, resilient floor covering, and
asphalt roofing products containing more than 1percent asbestos. Generally, Category I building
materials would not create an airborne release of asbestos fibers during normal demolition
activities. However, the debris at the Site is the result of improper demolition, thereby creating
Regulated ACM (see below).

• Category II NonFriable ACM is defined as any material, excluding Category I non friable ACM,
containing more than 1percent asbestos that, when dry, cannot be crumbled, pulverized, or
reduced to a powder by hand pressure. An example of this ACM is asbestos cement board.
Generally, Category II building materials would create an airborne release of asbestos fibers during
normal demolition activities.

• Regulated ACM (RACM) is defined as (1) friable ACM; (2) Category I NonFriable ACM that has
become friable; (3) Category I NonFriable ACM that will be or has been subjected to sanding,
grinding, cutting, or abrading; or (4) Category II NonFriable ACM that has a high probability of
becoming or has become crumbled, pulverized, or reduced to powder by forces expected to act on
the material in the course of demolition or renovation operations regulated under Subpart 61.141 of
40 CFR, Part 61 (NESHAP Revision; Final Rule).

In addition to the Illinois EPA asbestos data, past owners and operators of the Site had conducted asbestos
surveys. Prior owners documented that asbestos was found throughout the facility. For example, a
December 1996 report produced by Cargill documented friable asbestos containing material, including pipe
insulation, fitting insulation, tank insulation, and dryer insulation. The report identified areas where friable
asbestos was found and quantified the amount: i.e. C. Mill — 1st floor, pipe insulation — 1,200 linear feet;
2nd floor, pipe insulation —350 linear feet; 8180 Building — 3rd floor, pipe insulation — 3,500 linear feet; 5th
floor, pipe insulation — 550 linear feet, etc. The data provided in this report showed that chrysotile ranged
from 5%15% and amosite ranged from 10%  20%.  In a May 2008 report, Ley Properties, LLC (the then
owner of the Site), in an effort to scrap valuable electrical equipment documented that asbestos was found
in basement electrical vaults under warehouse #7. Their results showed Chrysotile ranged between 30% 
50%.

The documents referenced above confirm that large amounts of asbestos has been historically found at the
Site, some in damaged condition. Due to uncontrolled scrapping and demolition activities at the Site, EPA
cannot correlate these reports to current Site conditions. However, the current conditions demonstrate that
the asbestos were released to the environment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The removal action will mitigate the threats from asbestos by locating, sampling, and arranging for disposal
of asbestos and asbestos debris left at the Site. The uncontrolled conditions of the hazardous substances
at the Site require that this action be classified as a timecritical removal action.  Please note that the
overall project duration will be driven by the vast size of the former facility.  Additionally, some of the building
basement hold water and because of such have not yet been assessed.    

2.1.2 Response Actions to Date

The OSC has tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following
actions:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be
performed, but not limited to an air monitoring plan that address asbestos removal and friable
asbestos containing materials (ACM) during the removal of asbestos, scrap steel and other PACM
demolition debris on the site;

Develop and implement an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a realtime dust particulate
monitoring system using the Emergency Response Team VIPER System;

On February 6, 2017, the ERRS contractor arranged for electrical and water service be provided to
support project needs inside the temporary field office and decontamination station.  That same day
a fire hose was used to clean an existing concrete parking area on the south side of the site for a
Command Post;

The ERRS contractor routinely use fire hoses connected to a metered fire hydrant for routine wetting
and misting of ACM impacted materials and PACM construction debris;

The contractors placed clean rock next to the loading pad to facilitate ingress/egress of trucks that
haul ACM and PACM demolition debris;

On February 15, 2017, the ERRS contractor initiated the loading, transportation and disposal of
PACM demolition debris materials;

On February 21, 2017, the ERRS contactor initiated the repackaging of bagged asbestos pipe
insulation materials that was illegally removed by others;

On March 10, 2017, the ERRS contractor completed the loading, transportation and disposal of
PACM demolition debris;

The asbestos removal work was temporarily shutdown during the entire week of March 13, 2017, for
OSC training in Angola, Indiana;

EPA, START and ERRS contractors returned to work on March 20, 2017.  Due to an increase in the
number of asbestos removal workers, a larger crew shower trailer and diesel powered generator was
delivered that same week; 

On March 21, 2017, ERRS assembled and affixed a debris chute onto the 4th floor of the Bakery Mix
Building;

On March 22, 2017, ERRS initiated asbestos glovebag removal on the 8th floor of the Bakery Mix
Building;

On March 23, 2017, ERRS completed the precleaning along with the completion of the negativeair

containment system on the 4th floor of Bakery Mix Building;

On March 23, 2017, ERRS initiated asbestos removal work on the 7th and 4th floor of the Bakery Mix

Building.  The 7th floor was completed on March 24, 2017;

On March 24, 2017, ERRS completed glovebag asbestos removal work on the 8th floor of the
Bakery Mix Building. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

As part of the startup to cleanup activities on this site, the USEPA and its contractors mobilized to the
site on February 6, 2017 and initiated site preparations to clean up an existing concrete parking lot and
prepare it for use as a command post which includes field office, breakroom and decontamination station. 
In addition the following waste streams disposal planning or materials have been shipped to date :

Waste Name # of Loads Quantity Treatment Location

ACM/PACM/RACM
Impacted Debris

100 2195.90 tons Land Disposal
Waste Management,
Inc., Five Oaks Landfill

Taylorville, IL

 tons Land Disposal
Republic Services,

 Landfill
, IL

Drummed Wastes # of Loads Quantity Treatment Location
Waste Oils

Compressed Gas
Cylinders  Wastes

# of Loads Quantity Treatment Location

Oxygen
Acetylene

Universal Wastes # of Loads Quantity Treatment Location
Fluorescent light bulbs

PCB light ballast
Spray paint cans
Elemental mercury

switches/thermometers

2.2 Planning Section

2.2.1 Anticipated Activities

Ongoing site operations will remove and transport PACM demolition debris scattered across the site; abate
ACM found in buildings; remove and dispose of all unknown drummed materials along with many other
universal waste streams. 

2.2.1.1 Planned Response Activities

During the implementation of the removal action, waste materials will be segregated and removed into the
following categories:

Friable asbestoscontaining construction debris
Friable asbestos‐containing pipe wrap and boiler insulation materials
Unknown drums
Compressed Gas Cylinders
Universal wastes
Non‐asbestos impacted scrap metal

The majority of the wastes will be directly loaded into lined trucks or dumpsters/rolloff containers.  Any
debris that is too large for transport will be mechanically demolished prior to load out and transport. 
Depending on the location of removal activities, some wastes (i.e., drummed and universal waste streams)
may be temporarily stockpiled inside an outbuilding prior to transport and disposal.

2.2.1.2 Next Steps

Continued site operations will load, transport and dispose PACM demolition debris found in many areas at
the site along with the removal of hazardous and nonhazardous waste and miscellaneous debris materials. 

2.2.2 Issues

None at this time.  However, inclement weather may create weather delays to the project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $35,000 was issued to Tetra Tech Inc., on 1/10/2017.  TDD Amendment #1 for $35,000 was
approved by the OSC on 2/17/2017.  The START project budget is: $70,000.00.

START costs to date are $51,744.00. 

A Task Order (TO) for $300,000 was issued to Environmental Restoration, LLC, on January 11, 2017. 
A TO Amendment for $100,000 was issued on January 31, 2017.
A TO amendment for $300,000 was issued on February 27, 2017

ER, LLC cost to date are $439,909.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $700,000.00 $439,909.00 $260,091.00 37.16%

TAT/START $70,000.00 $51,744.00 $18,256.00 26.08%

Intramural Costs

Total Site Costs $770,000.00 $491,653.00 $278,347.00 36.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work conducted at the site is under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                                                             1
ER, LLC                                                           14
START                                                             1
Illinois EPA                                                       1

5. Definition of Terms

ACM(s) Asbestos Containing Materials

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

IEPA Illinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)

OSC OnScene Coordinator

PACM Presumed Asbestos Containing Materials

PLM Polarized Light Microscopy

PRP Potentially Responsible Party

RP Respondents

RACM Regulated Asbestos Contaminated Materials

RAWP Removal Action Work Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


