
 

 

EPA  CLEANUP ACTIVITIES       

 

Basic Site Information 

This phase of work includes excava-

tion of  approximately 3,160 cubic 

yards (CY) of impacted soil contain-

ing mercury, lead and other metals 

as well as the mechanical dredging 

of approximately 19,300 CY of 

impacted sediment in Area A and 

the Island Area.  

 

Work is being performed by Seven-

son Environmental Services, Inc., a 

contractor for The Chemours Com-

pany FC, LLC (Chemours) with 

EPA/NJDEP oversight.   

 

Borough of Pompton Lakes 
http://www.pomptonlakesgov.com 

 

Questions?  Please Contact: 
EPA Remedial Project Manager 

Perry Katz 

(212) 637-4426  

katz.ira-perry@epa.gov 

 

EPA Community Involvement  

Coordinator 

Pat Seppi 

(646) 369-0068 

seppi.pat@epa.gov 

 

 

This is EPA’s fourteenth update to inform the community of the 

progress of activities related to that portion of the Pompton Lakes 

Study Area known as the Upland Soil Areas. (Fig. U-1) as well as 

the areas of the lake designated Area A and the Island Area, approx-

imately 3 acres that will be subject to mechanical dredging  (Fig. 1).   

The project site for this phase includes Rotary Park,  the woodlands 

adjacent to and west of Rotary Park that includes Acid Brook (south 

of Lakeside Ave) and, the area along the south side of  Lakeside Av-

enue moving east to Lakeside Ave. Park as well as Area A and the 

Island Area (see figures).  The project continues to be on schedule. 
 

ACTIVITIES—WEEK OF AUGUST 22ND 

♦ Transported/disposed of 489 loads of impacted material as of 

August 25th   

♦ Completed excavation of Uplands Soil Areas with the exception 

of Area A1 where excavation is constrained by a sewer line 

♦ Completed construction of work platform and containment pads  

in lower area for next phase of work - mechanical dredging of 

scow access channel, Area A and Island Area 

♦ Installed turbidity curtain around scow access channel needed to 

transport dredged material to work area  

♦ Completed temporary seeding/matting on eastern bank for stabi-

lization and erosion control. 

♦ Continued perimeter monitoring—data on website (http://

www.pomptonlakesworks.com/pompton-lake-project/                                        

       environmental-monitoring/ 

♦ No exceedances of dust/ mercury vapor/turbidity action levels 

during monitoring associated with site activities  

 

UPCOMING ACTIVITIES—WEEK OF AUGUST 29TH 

♦ Complete load-out/off-site disposal of impacted soil except for 

Area A1 

♦ Fish relocation associated with scow access channel installation 

♦ Begin set-up of water equipment (i.e. scows/dredge) 

♦ Continued perimeter monitoring of dust/mercury/turbidity levels 

 

ADDITIONAL NOTES: 

♦ A driver ignored a flag person’s instruction and created a poten-

tially unsafe condition.—please obey traffic control instructions 

♦ Attached photo—lower area asphalt work platform  
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