
US EPA Superfund Task Force: Administrator’s Emphasis List – August 2020 

Site/Project EPA 
Region 

City or 
County State NPL 

Status Upcoming Milestone 

Mohawk Tannery 1 Nashua New 
Hampshire Proposed 

Issue the Non-Time Critical Removal Action Memo in 
Summer 2019. [Completed] 

Complete negotiation of a redevelopment agreement 
with a prospective purchaser. [Ongoing] 

Olin Chemical 1 Wilmington Massachusetts Final Propose a remedy for public comment in Spring /Summer 
2020. 

L. A. Clarke & Son 3 Spotsylvania Virginia Final 

Non time-critical removal action – Issue Engineering 
Evaluation/Cost Analysis (EE/CA) for public comment in 
February 2020. EE/CA is a non time-critical removal action 
for creosote source material. [Completed] 

Removal Action Plan 5 – Finalize Revised Human Health 
Risk Assessment and Final Screening Level Ecological Risk 
Assessment in calendar year 2020. 

Petroleum Products 
Corporation 

4 Pembroke 
Park Florida Final 

Issue for public comment proposed remedy to address 
source/soil and groundwater contamination early in 
calendar year 2020. 

U.S. Smelter and Lead 
Refinery, Inc. (aka USS 
Lead or East Chicago) + 

5 East Chicago Indiana Final 

Operable Unit (OU) 1-Zone 1 land use decision - EPA 
signed the Record of Decision Amendment for Zone 1 on 
March 24, 2020. [Completed] 
 
OU 1-Zone 2 - Soil remediation  work is ongoing. 

https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0101188&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0100438
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0302542&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0400919
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0400919
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0501433&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0501433&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0501433&msspp=med
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OU 1-Zone 3 - Soil remediation work is ongoing. 

DePue/New Jersey 
Zinc/Mobile Chemical 
Corp. 

5 DePue Illinois Final 

OU4 - Reach agreement with PRPs to perform the work 
for residential lead soil removal - UAO was issued January 
23, 2020 and effective on February 3, 2020. [Completed] 

Complete consent decree negotiations for residential 
yard cleanup work to replace UAO by Summer 2021. 

OU2, 3 and 5 - Reach agreement with PRPs to conduct 
remaining remedial investigation and feasibility study 
work at OUs 2, 3, and 5 in calendar year 2020. 

Des Moines TCE (aka 
Dico Company) 

7 Des Moines Iowa Final 
Complete settlement agreement(s) to support cleanup 
and redevelopment. 

Carter Carburetor 7 St. Louis Missouri Not on 
NPL 

Complete final site removal action report and sign a 
Prospective Purchaser Agreement in 2020. 

Bonita Peak Mining 
District 

8 San Juan 
County Colorado Final Develop a Site Strategy and Site Management Plan in 

Summer/Fall 2020. 

Anaconda Co. Smelter 8 Anaconda Montana Final 
Complete negotiations for implementation of early 
actions to address human health exposure, followed by 
site-wide work. 

https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0500396
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0500396
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0500396
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0700316&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0700316&msspp=med
https://www.epa.gov/mo/carter-carburetor-site-st-louis-missouri
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0802497&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0802497&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0800403&msspp=med


US EPA Superfund Task Force: Administrator’s Emphasis List – August 2020 

Site/Project EPA 
Region 

City or 
County State NPL 

Status Upcoming Milestone 

Silver Bow Creek/Butte 
Area 

8 Butte Montana Final Memorialize Agreement in Principle in a Consent Decree. 

Orange County North 
Basin 

9 Fullerton California Proposed 
Complete public comment process and make final 
National Priorities List decision. 

Abandoned Uranium 
Mines Contamination on 
Navajo Nation 

9     Not on 
NPL 

Finalize the Federal Actions to Address Impacts of 
Uranium Contamination on the Navajo Nation Ten-Year 
Plan (“Ten-Year Plan” by end of fiscal year 2020. 

Portland Harbor + 10 Portland Oregon Final Complete settlement agreement(s) to support cleanup. 

Proposed NPL Sites 
Project All N/A N/A N/A 

Complete by end of 2020 review of sites that have been 
proposed for an extended period of time but never added 
to the NPL. 

* Administrator Andrew Wheeler is recused from these sites. 

+ Peter Wright, Assistant Administrator for the Office of Land and Emergency Management, is recused from these sites. 
 

https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0800416&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0800416&msspp=med
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0900251
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0900251
https://www.epa.gov/navajo-nation-uranium-cleanup
https://www.epa.gov/navajo-nation-uranium-cleanup
https://www.epa.gov/navajo-nation-uranium-cleanup
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=1002155&msspp=med

