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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Region 1 - EPA New England 

5 Post Office Square, Suite 100 • 


Boston, MA 02109 


In the Matter of: 

New Bedford Harbor Superfund Site, 
Upper and Lower Harbor Operable Unit 

AVX Corporation, 
Respondent 

US . EPA Docket No. 
CERCLA-01-2012-0045 

Proceeding Under Section 106(a) of the Comprehensive 
Environmental Response, Compensation, and Liability Act 
of 1980, as amended (42 U.S.C. § 9606(a)) 

UNILATERAL ADMINISTRATIVE ORDER 

FOR REMEDIAL DESIGN. REMEDIAL ACTION. AND OPERATION AND 


MAINTENANCE 


I. INTRODUCTION AND JURISDICTION 

1. This Order directs Respondent to perform a Remedial Design and to implement the 
Remedial Design by performing a Remedial Action and performing Operation and Maintenance 
of such Remedial Action for the remedy described in the Record of Decision ("ROD") for the 
Upper and Lower Harbor Operable Unit (Operable Unit 1 or "OU1") of the New Bedford Harbor 
Superfund Site (the "Site"), dated September 25, 1998 ("OU1 ROD"), as that remedy has been 
modified by Explanations of Significant Differences ("ESDs") issued on September 27, 2001 
("GUI ESDI"), August 15, 2002 ("OU1 ESD2"), March 4, 2010 ("OU1 ESD3"), and March 14, 
2011 ("OU1 ESD4"). This Order is issued to Respondent by the United States Environmental 
Protection Agency ("EPA") under the authority to issue "such orders as may be necessary to 
protect public health and welfare and the environment" vested in the President of the United 
States by Section 106(a) of the Comprehensive Environmental Response, Compensation, and 
Liability Act of 1980, as amended ("CERCLA"), 42 U.S.C. § 9606(a). This authority was 
delegated to the Administrator of EPA on January 23, 1987, by Executive Order 12580 (52 Fed. 
Reg. 2926, January 29, 1987), further delegated to EPA Regional Administrators on May 11, 
1994 by EPA Delegation No. 14-14-B, and redelegated to the Director, Office of Site 
Remediation and Restoration, by EPA Region 1 Delegation No. 14-14-B (Class No. 1200), dated 
September 3, 1996. This Order is authorized under the rights reserved by the United States 
against Respondent in Paragraphs 16 and 18 of the Consent Decree entered into by the United 
States, the Commonwealth of Massachusetts, and Respondent that was approved and entered by 



the U.S. District Court for the District of Massachusetts on February 3, 1992, for Civil Action 
No. 83-3882-Y. 

II. DEFINITIONS 

2. Unless otherwise expressly provided herein, terms used in this Order which are defined in 
CERCLA or in regulations promulgated under CERCLA shall have the meaning assigned to 
them in the statute or its implementing regulations. Whenever terms listed below are used in this 
Order or in the documents attached to this Order or incorporated by reference into this Order, the 
following definitions shall apply: 

a. "1992 Consent Decree" shall mean the Consent Decree entered into by the United 
States, the Commonwealth, and AVX Corporation that was approved and entered by the U.S. 
District Court for the District of Massachusetts on February 3, 1992, for Civil Action No. 83
3882-Y. A copy of the 1992 Consent Decree is included in the Section 106 Administrative 
Record. 

b. "Aerovox Facility" shall mean the former manufacturing plant and associated 
structures and land at 740 and 742 Belleville Avenue, New Bedford, Massachusetts, located 
adjacent to the Site along the western shore of the Upper Harbor. 

c. "ARARs" shall mean applicable or relevant and appropriate requirements under 
Section 121(d) of CERCLA, 42 U.S.C. § 9621(d). 

d. "CERCLA" shall mean the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended, 42 U.S.C. § 9601 et seq., commonly 
known as "Superfund." 

e. "CDF" shall mean Confined Disposal Facility. 

f. "Contractor" shall mean the company or companies retained by Respondent to 
undertake and complete the Work required by this Order. Each Contractor and Subcontractor 
shall be qualified to do those portions of the Work for which it is retained. 

g. "Day" shall mean a calendar day unless expressly stated to be a working day. 
"Working day" shall mean a day other than a Saturday, Sunday, or Federal holiday. In 
computing any period of time under this Order, where the last day would fall on a Saturday, 
Sunday, or Federal holiday, the period shall run until the end of the next working day. 

h. "EPA" shall mean the United States Environmental Protection Agency and any 
successor departments or agencies of the United States. 

i. "EPA approval," "approval by EPA," "approved by EPA," or a similar term shall 
mean the action described in subparagraphs (a) or (b) of Paragraph 122. •• 

j . "EPA Contractors" and "EPA Subcontractors" shall mean the Federal agencies 
and companies contracted by or retained via an interagency agreement with EPA to undertake, 
oversee or perform the OU1 Remedy, including the U.S. Army Corps of Engineers and its 
contractors and subcontractors. 
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k. "EPA disapproval," "disapproval by EPA," "disapproved by EPA," or a similar 

term shall mean the action described in subparagraphs (c) or (d) of Paragraph 122. 


1. "EPA Hazardous Substance Superfund" or "Fund" shall mean the Hazardous 

Substance Superfund established by the Internal Revenue Code, 26 U.S.C. § 9507. 


m. "EPA Region 1," "EPA New England," "EPA-New England," "EPA New 

England Region," or "EPA Region I" shall mean the regional office of EPA located in Boston, 

Massachusetts, serving Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island, 

Vermont, and ten Tribal Nations. 


n. "Hot Spot Operable Unit" or "OU2" shall mean the second operable unit, 

including a roughly 5-acre area in the Upper Harbor with sediment contaminated with PCBs at 

concentrations over 4,000 ppm, as identified in EPA's Record of Decision dated April 6, 1990. 


o. "LHCC" shall mean a Lower Harbor Confined Aquatic Disposal ("CAD") Cell. 

p. "MassDEP" shall mean the Massachusetts Department of Environmental 

Protection and any successor departments or agencies of the Commonwealth. 


q. "National Contingency Plan" or "NCP" shall mean the National Contingency Plan 
promulgated pursuant to Section 105 of CERCLA, 42 U.S.C § 9605, codified at 40 C.F.R. Part 
300, including any amendments thereto. 

r. "Operation and Maintenance" or "O&M" shall mean all activities required to 

maintain the effectiveness of the Remedial Action, including long-term monitoring, in 

accordance with the SOW and the final plans and specifications developed in accordance with 

the SOW, including any additional activities required under Sections XI, XII, XIII, and XIV of 


. this Order. 

s. "Order" shall mean this Order (Docket No. CERCLA 01-2012-0045) and all 

Appendices attached hereto. 


t. "OU1 ESDI" shall mean the Explanation of Significant Differences signed by the 
Regional Administrator, EPA Region 1, on September 27, 2001. 

u. "OU1 ESD2" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region l's Office of Site Remediation and Restoration on August 15, 2002. 

v. "OU1 ESD3" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region 1 's Office of Site Remediation and Restoration on March 4, 2010. 

w. "OU1 ESD4" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region l's Office of Site Remediation and Restoration on March 14, 2011. 

x. "OU1 Remedy" shall mean the remedy described in the OU1 ROD as modified 

by OU1 ESDI, OU1 ESD2, OU1 ESD3, and OU1 ESD4. 


y. "OU1 ROD" shall mean the Record of Decision for the Upper and Lower Harbor 
Operable Unit issued by EPA on September 25, 1998. The OU1 ROD is referred to in the 1992 
Consent Decree as the "second operable unit record of decision" because, chronologically, it was 
the second record of decision issued by EPA for the Site. 
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z. "0U2 Amended ROD" shall mean the Amended Record of Decision for the Hot 
Spot Operable Unit issued by EPA on April 27, 1999. 

aa. "OU2 ESDI "shall mean the Explanation of Significant Differences signed by the 
Regional Administrator, EPA Region 1, on April 27, 1992. 

bb. "OU2 ESD2" shall mean the Explanation of Significant Differences signed by the 
Regional Administrator, EPA Region 1, on October 30,1995. 

cc. "OU2 Remedy" shall mean the remedy described in the OU2 ROD as modified 
by OU2 ESDI, OU2 ESD2, and OU2 Amended ROD. 

dd. "OU2 ROD" shall mean the Record of Decision for the Hot Spot Operable Unit 
issued by EPA on April 6, 1990. The OU2 ROD is referred to in the 1992 Consent Decree as the 
"first operable unit record of decision" because, chronologically, it was the first record of 
decision issued by EPA for the Site. 

ee. "Paragraph" of this Order shall mean a portion of this Order identified by an 

Arabic numeral. 


ff. "PCBs" shall mean polychlorinated biphenyls. 

gg. "Performance Standards" shall mean those cleanup standards, standards of 
control, and other substantive requirements, criteria or limitations (including ARARs), identified 
in the OU1 Remedy, any subsequent remedy selection document that, in accordance with Section 
117(c) of CERCLA, 42 U.S.C. § 9617(c), and 40 C.F.R. § 300.435(c)(2), changes the OU1 
Remedy, and the Statement of Work, that the Remedial Action and Work required by this Order 
must attain and maintain. 

hh. "PPM" or "ppm" shall mean parts per million. 

ii. "RCRA" shall mean the Solid Waste Disposal Act, as amended, 42 U.S.C. § 6901 
et seq. (also known as the Resource Conservation and Recovery Act). 

jj. "Remedial Action" or "RA" shall mean those activities, except for Operation and 
, Maintenance, to be undertaken by Respondent to implement the OU1 Remedy in accordance 
with the SOW and the final plans and specifications developed in accordance with the SOW, 
including any additional activities required under Sections XI, XII, XIII, and XIV of this Order. 

kk. "Remedial, Costs" shall have the meaning provided in the 1992 Consent Decree. 

11. "Remedial Design" or "RD" shall mean those activities to be undertaken by 
Respondent to develop the final plans and specifications for the Remedial Action and Operation 
and Maintenance pursuant to the OU1 Remedy and in accordance with the Statement of Work. 

mm. "Respondent" shall mean AVX Corporation, including the entities identified in 

Paragraph 2(A) of the 1992 Consent Decree. 


nn. "Response Costs" shall have the meaning provided in the 1992 Consent Decree. 

oo. "Section" of this Order shall mean a portion of this Order identified by a Roman 

numeral and includes one or more Paragraphs. 
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pp. "Section 106 Administrative Record" shall mean the administrative record that 
contains the documents that form the basis for EPA's issuance of this Order. The Section 106 
Administrative Record includes, but is not limited to, the documents and information upon which 
EPA based the selection of the response actions for the Site (i.e., the administrative records for 
the OU1 Remedy and the OU2 Remedy). 

qq. "Site" shall mean the New Bedford Harbor Superfund Site, as described in the 
OU1 ROD and the 1992 Consent Decree. 

rr. "State" or "Commonwealth" shall mean the Commonwealth of Massachusetts. 

ss. "Statement of Work" or "SOW" shall mean the Statement of Work for 
implementation of the Remedial Design, Remedial Action, and Operation and Maintenance at 
the Site for OU1, as set forth in Appendix 1 to this Order. The Statement of Work is 
incorporated into this Order and is an enforceable part of this Order. 

tt. "TCE" shall mean trichloroethylene. 

uu. "TSCA" shall mean the Toxic Substance Control Act, as amended, 15 U.S.C. 
§ 2601 et seq. 

w  . "United States" shall mean the United States of America. 

ww. "Upper and Lower Harbor Operable Unit" or "OU1" shall mean the first operable 
unit including the Upper and Lower New Bedford Harbor areas at the New Bedford Harbor 
Superfund Site identified and described in the OU1 ROD. 

xx. "VOCs" shall mean volatile organic compounds. 

yy. "Work" shall mean all activities Respondent is required to perform under this 
Order, including Remedial Design, Remedial Action, Operation and Maintenance, and any 
activities required to be undertaken pursuant to Sections VII through XXIX of this Order. 

III. FINDINGS OF FACT 

A. General Findings of Fact 

3. The New Bedford Harbor Superfund Site (the "Site") is located in Bristol County, 
Massachusetts. The 18,000-acre Site extends from the shallow northern reaches of the Acushnet 
River estuary, south through the commercial harbor of the City of New Bedford ("City"), and 
into 17,000 adjacent acres of Buzzards Bay. 

4. From the 1940s into the 1970s, two electrical capacitor manufacturing facilities in New 
Bedford—one located near the northern boundary of the Site (the Aero vox Facility) and the other 
presently located just south of the New Bedford Hurricane Barrier (the Cornell-Dubilier 
facility)—discharged polychlorinated biphenyl ("PCB") wastes into the Site. As determined 
through EPA's site-specific investigations, the Aero vox Facility was the primary source of PCBs 
released at and to the Site. Total PCB usage due to the electrical capacitor manufacturing at the 
Aero vox Facility and the Comell-Dubilier facility in the mid-1970s was about two million 
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pounds per year. In 1978, the manufacture and sale of PCBs were banned by the Toxic 
Substance Control Act ("TSCA"), 15 U.S.C. § 2601 et seq. 

5. The Site is contaminated with high concentrations of many hazardous substances, notably 
PCBs and heavy metals, with contaminant gradients generally decreasing from north to south. In 
addition, in 2008, analytical tests showed that PCB-contaminated sediment excavated from an 
area along the shoreline near the Aerovox Facility had high levels of trichloroethylene ("TCE"), 
a volatile organic compound ("VOC"), which made such sediment RCRA hazardous waste. 

6. The Site includes three geographic areas of the Acushnet River estuary and Buzzards 
Bay—the Upper, Lower and Outer Harbors1—consistent with geographical features of the area 
and gradients of contamination. EPA divided the Site into three operable units ("OUs"), as 
defined in 40 C.F.R. § 300.5. OU1 covers the Upper and Lower Harbors, with an interim action 
for two locations in the Outer Harbor. OU2 addressed the hot spot sediment, defined as sediment 
containing PCBs at levels above 4,000 ppm, generally located in a five-acre area near the 
Aerovox Facility in the Upper Harbor. OU3 encompasses the entire 17,000-acre Outer Harbor 
area. This Order addresses OU1, specifically the Remedial Design, Remedial Action, and 
Operation and Maintenance for the OU1 Remedy. 

7. The Upper Harbor comprises approximately 187 acres, with current sediment PCB levels 
ranging from below detection to approximately 4,000 parts per million. Prior to the removal of 
the most contaminated hot spot sediment in 1994 and 1995 as part of EPA's first cleanup phase, 
sediment PCB levels were reported higher than 100,000 ppm in the Upper Harbor. The 
boundary between the Upper and Lower Harbors is the Coggeshall Street bridge, where the 
width of the Harbor narrows to approximately 100 feet. 

8. The Lower Harbor comprises approximately 750 acres, with sediment PCB levels 
ranging from below detection to over 100 ppm. The boundary between the Lower and Outer 
Harbors is the New Bedford Hurricane Barrier. 

9. Based on currently available data, sediment PCB levels in the Outer Harbor have been 
found to be generally low, with only localized areas of PCBs in the 50-100 ppm range. The 
southern extent of the Site's Outer Harbor is approximately a straight line drawn from Rock 
Point (the southern tip of West Island in Fairhaven, Massachusetts) southwesterly to Negro 
Ledge and then another straight line continuing in a southwesterly direction to Mishaum Point in 
Dartmouth, Massachusetts. 

10. Environmental monitoring results from 1994 and 1995 indicated that tidal action 
transports approximately 180 pounds of PCBs per year from the Upper Harbor to the Lower 
Harbor. Monitoring in 2010 at the Hurricane Barrier indicated that 95 pounds of PCBs move 
from the Lower Harbor to the Outer Harbor each year. 

1 EPA has previously also referred to the "Upper Harbor" as the "Estuary" and the "Outer Harbor" as the "Bay." 
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11. In 1979, the Massachusetts Department of Public Health ("MA DPH") promulgated 
regulations prohibiting seafood consumption in three closure areas in and around the Site, due to 
the identification of high concentrations of PCB levels in local seafood from the Site (see' 
http://www.lawlib.state.ma.us/source/mass/cmr/cmrtext/105CMR260.pdf). Fishing Closure 
Area I is described as "the waters north of the Hurricane Dyke [Barrier] in New Bedford 
Harbor." Fishing Closure Area II is described as "the waters generally south of area I and north 
of a line extending from Ricketson's Point in South Dartmouth westerly to Wilbur Point on 
Sconticut Neck." Fishing Closure Area III is described as "the waters generally south of area II 
and north of a line extending from Mishaum Point on Smith Neck in the town of Dartmouth 
north and west [sic] to Gong '3'on Hurset Rock off New Bedford Harbor and continuous north 
and west [sic] to Rocky Point on West Island in the town of Fairhaven." In 2010, based on 
seafood monitoring data results, EPA issued additional species-specific fish and shellfish 
consumption recommendations (see http://www.epa.gOv/nbh/seafood.html#Recommendations). 

12. Designated by the Commonwealth, pursuant to 40 C.F.R. § 300.425(c)(2), as its highest 
priority site, the New Bedford Site was proposed for inclusion on the Superfund National 
Priorities List in 1982. 

13. Pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605, EPA placed the New Bedford 
Site on the National Priorities List, set forth at 40 C.F.R. Part 300, Appendix B, by publication in 
the Federal Register on September 8, 1983, 48 Fed. Reg. 40658-40673. 

14. Pursuant to CERCLA and the NCP, EPA's site-specific investigations began with the 
Remedial Action Master Plan in 1983 and the Acushnet River Estuary Feasibility Study in 1984. 
EPA's site investigations continued through the 1980s and early 1990s, including a pilot 
dredging and disposal study in 1988 and 1989, which field tested different dredging and disposal 
techniques for Upper Harbor sediment, and extensive physical and chemical computer modeling 
of the Site. 

15. On December 9, 1983, the United States filed a complaint on behalf of the National 
Oceanic and Atmospheric Administration ("NOAA") under CERCLA § 107, seeking damages 
for injury to natural resources at and near the Site caused by the releases of PCBs, against six 
defendants, including Respondent, which at various times, owned and/or operated either of the 
two capacitor manufacturing facilities (the Aerovox Facility and the Comell-Dubilier facility) 
that disposed of PCBs at the Site. On December 10, 1983, the Commonwealth filed a complaint 
under CERCLA § 107 against the same defendants. The cases were subsequently consolidated. 

16. On March 9, 1984, the United States amended its 1983 complaint against the six 
defendants, including Respondent, to include claims on behalf of EPA for recovery of response 
costs incurred, or to be incurred at the Site under CERCLA § 107, and for injunctive relief under 
CERCLA § 106, and other environmental statutes. At that time EPA had not yet issued a ROD 
for any operable unit at the Site. 

17. On April 6, 1990, EPA issued a ROD for the Hot Spot Operable Unit ("OU2") of the Site 
("OU2 ROD"), on which the Commonwealth gave its concurrence. Prior to issuing the OU2 
ROD, EPA provided an opportunity for public comment on the Proposed Plan for the Hot Spot 
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Operable Unit, and Respondent submitted written comments. Among other public meetings held 
concerning the Proposed Plan, EPA held a public meeting expressly to allow Respondent an 
opportunity to present its alternative proposal. The OU2 ROD included a responsiveness 
summary through which EPA responded to the public comments. The OU2 ROD called for 
dredging and on-site incineration of Harbor sediment contaminated with over 4,000 ppm PCBs, 
located in a roughly 5-acre area in the Upper Harbor near the vicinity of the Aerovox Facility. 

18. EPA performed the dredging and temporary storage of the 14,000 cubic yards of hot spot 
sediment from April 1994 to September 1995, but did not proceed with on-site incineration due 
to strong public opposition to the planned incineration. In 1995, EPA began treatability studies 
to evaluate disposal options for the contaminated material other than on-site incineration. 
Pursuant to an April 27, 1999 amendment to the OU2 ROD ("OU2 Amended ROD"), EPA 
determined that dewatering and transporting the temporarily stored sediment to an off-site 
landfill as the permanent remedial disposal location was the most cost-effective and protective 
alternate method of disposal. EPA completed this final off-site disposal phase of the OU2 
Remedy in May 2000. 

19. In July 1991, the U.S. District Court for the District of Massachusetts approved and 
entered a Consent Decree between the United States and the Commonwealth with two 
defendants other than Respondent, which required that these settling defendants pay a total of 
$12.6 million, plus interest, to the United States and the Commonwealth for past and future 
response costs and natural resource damages at the Site. 

20. In January 1992, EPA published a proposed plan for OU1. In May ,1992, EPA published 
an addendum to the proposed plan for OU1 to address the Outer Harbor following a 
Supplemental Feasibility Study of this area. EPA provided an opportunity for public comment 
on the proposed plan and the addendum, and Respondent submitted written comments. 

2L On February 3, 1992, the U.S. District Court for the District of Massachusetts approved 
and entered a Consent Decree between the United States and the Commonwealth with 
Respondent (the "1992 Consent Decree"), which required, inter alia, that Respondent pay $66 
million, plus interest, to the governments for past and future response costs and natural resource 
damages at the Site. Under the Covenants Not to Sue By Plaintiffs Section of the 1992 Consent 
Decree, Paragraphs 16 and 17 reserved the United States' and the Commonwealth's rights to 
institute proceedings against Respondent for unknown conditions and new information. With 
respect to "pre-certification" reservations, Paragraph 16 provides: 

Pre-certification reservations. Notwithstanding any other provision of this 
Decree, the United States and the Commonwealth reserve the right, jointly or 
separately, to institute proceedings in this action or in a new action, including 
issuance by EPA of an administrative order, seeking to compel AVX (1) to 
perform response actions at the New Bedford Harbor Site, and (2) to reimburse 
the United States and the Commonwealth for response costs, if, prior to EPA's 
certification of completion of the Remedial Action: 
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A. conditions at the New Bedford Harbor Site, previously unknown to the 
United States and the Commonwealth, are discovered after the issuance of 
theRODs, or 

B. information is received, in whole or in part, after the issuance of the 
RODs, 

and the EPA Administrator or his delegate finds, in consultation with the 
Commonwealth, based on these previously unknown conditions or this 
information, together with any other relevant information, that the Remedial 
Action is not protective of human health or the environment. 

The term "Remedial Action" in the 1992 Consent Decree is more expansive than the one in this 
Order. The 1992 Consent Decree defined "Remedial Action" as "those response actions 
implemented or to be implemented pursuant to CERCLA at the New Bedford Harbor Site under 
the first operable unit record of decision for the New Bedford Harbor Site signed on April 6, 
1990, and the second operable unit record of decision for the New Bedford Harbor Site for which 
a Feasibility Study was released on August 21, 1990, and which is presently scheduled to be 
signed in 1991." 

At no time has EPA issued a certification of completion of the Remedial Action under the 1992 
Consent Decree. 

In addition, Paragraph 18 of the 1992 Consent Decree reserved the United States' and the 
Commonwealth's rights to institute proceedings against Respondent to the extent that Remedial 
Costs exceed $130.5 million. Paragraph 18 provides: 

Reservations in the event that Remedial Costs exceed $130.5 million. 
Notwithstanding any other provision of this Decree, the United States and the 
Commonwealth reserve the right, jointly or separately,, to institute proceedings 

. against AVX in this action or in a new action seeking to compel AVX (1) to 
perform additional response actions in connection with the Remedial Action2 to 
the extent that the total Remedial Costs exceed $130.5 million, and (2) to 
reimburse the United States and the Commonwealth for any Remedial Costs over 
and above the first $130.5 million in Remedial Costs. 

22. In November 1992, the U.S. District Court for the District of Massachusetts approved and 
entered a Consent Decree with the remaining defendants3, which required them to pay a total of 

2 As discussed above, there is a difference in the definition of the term "Remedial Action" in the 1992 Consent 

Decree as compared to in this Order. 

3 On March 27, 1986, the Court dismissed the claims of the United States and the Commonwealth against one of the 

named defendants due to lack of personal jurisdiction. In re Acushnet River & New Bedford Harbor Proceedings, 

675 F.Supp. 22 (D.Mass. 1987). 
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$21 million, plus interest, to the governments for past and future response costs and natural 
resource damages at the Site. 

23. In 1993, EPA and other Site stakeholders—including citizen group leaders, local and 
State elected officials, business representatives, MassDEP, and other State and Federal 
agencies—initiated a professionally mediated Community Forum process as an effort to build 
lasting consensus for the Site's cleanup. Based on comments on the 1992 proposed plan for 
OU1 and the 1992 proposed plan addendum and input from the Community Forum, EPA 
published a revised proposed plan for OU1 in November 1996. EPA provided an opportunity for 
public comment on the revised proposed plan for OU1, and Respondent submitted written 
comments. 

24. On September 25, 1998, EPA issued a final Record of Decision ("OU1 ROD"), on which 
the Commonwealth gave its concurrence, for the final remedy for the Upper and Lower Harbors, 
as well as an interim remedy for the Outer Harbor4. The OU1 ROD included a responsiveness 
summary through which EPA responded to the public comments, submitted during the public 
comment periods for the January 1992 proposed plan, the May 1992 proposed plan addendum, 
and the November 1996 revised proposed plan. Notice of the OU1 ROD was published in 
accordance with Section 117(b) of CERCLA. The OU1 ROD called for inter alia the dredging 
of approximately 450,000 cubic yards of PGB-contaminated sediment from the Harbor bottom 
and surrounding wetlands and shorelines, and the disposal of the dredged sediment into four 
Confined Disposal Facilities ("CDFs")—A, B, C, and D—to be constructed along the shoreline 
of the Harbor. Because approximately 126,000 cubic yards of contaminated sediment are within 
the CDFs' footprints, the total volume of PCB-contaminated sediment estimated to be addressed 
under the OU1 ROD was 576,000 cubic yards. 

25. Following the issuance of the OU1 ROD, from 1999 through 2004, EPA performed 
remedial design and remedial action activities including early action dredging and restoration of 
the area north of Wood Street and preparation for "full scale dredging" (dredging, desanding, 
dewatering, wastewater treatment, and disposal of PCB-contaminated sediment). The 
preparation for full scale dredging included relocation of combined sewer overflow outfalls, 
relocation of businesses, construction of the desanding facility, and construction of the 
dewatering facility. 

26. On September 27, 2001,.pursuant to Section 117(c) of CERCLA, 42 U.S.C. § 9617(c), 
and 40 C.F.R. § 300.435(c)(2)(i), EPA.issued an Explanation of Significant Differences ("OU1 
ESDI") to modify the selected remedy for OU1 with five changes: (a) the identification of 
additional shoreline cleanup areas based on post-OUl ROD sampling; (b) the use of mechanical 
dewatering of dredged sediment (to, among other things, reduce the volume of processed 
sediment needing disposal); (c) the incorporation of a rail spur at CDF D; (d) the revision of the 
wall design for CDF D; and (e) the use of the pilot study CDF as an interim Toxic Substance 

4 EPA has not yet selected the, final remedy for OU3, but is currently performing a remedial investigation for the 
Outer Harbor area. 

Unilateral Administrative Order for RD, RA, and O&M New Bedford Harbor Superfund Site 
Docket No. CERCLA-01-2012-0045 Upper and Lower Harbor Operable Unit (OU1) 
Page 10 of 57 : New Bedford, Massachusetts 



Control Act ("TSCA") facility. In the OU1 ESDI, EPA explained that additional investigations 
performed since the OU1 ROD, including field surveys, sediment sampling and a state-of-the art 
dredging field test conducted in August 2000, yielded significant new information pertaining to 
the OU1 cleanup and were, in part, the basis for the OU1 ESDI. In particular, the OU1 ESDI 
concluded that the total in situ sediment volume for OU1 requiring disposal could be as high as 
approximately 800,000 cubic yards. EPA further explained that the net effect of OU1 ESDI's 
five changes, listed above, was that the estimated project costs, while higher than the estimate in 
the OU1 ROD, were nonetheless within expected accuracy range of estimated costs, in 
accordance with EPA guidance.5 

27. On August 15, 2002, pursuant to Section 117(c) of CERCLA, 42 U.S.C. § 9617(c), and . 
40 C.F.R. § 300.435(c)(2)(i), EPA issued a second Explanation of Significant Differences ("OU1 
ESD2") to eliminate the largest of the CDFs, CDF D, in favor of off-site disposal of the 725,000 
cubic yards of sediment that otherwise would have been disposed in it. Prior to issuing this ESD, 
EPA provided an opportunity for public comment on the draft OU1 ESD2, and Respondent 
submitted written comments. The OU1 ESD2 included a responsiveness summary through 
which EPA responded to the public comments. In issuing the OU1 ESD2, EPA explained that 
eliminating CDF D avoided significant engineering challenges, including technical problems 
with the sediment that would have formed the base or foundation for this CDF, which were 
identified during the course of an extensive post-OUl ROD sediment boring program. EPA 
further explained that OU1 ESD2's modifications reduced the estimated project costs by 
approximately 2% from the remedial cost estimate presented in OU1 ESDI. 

28. In August 2004, EPA began full scale dredging of contaminated sediment. Such 
activities include mechanical dredging and hydraulic dredging of contaminated Harbor sediment, 
desanding and dewatering of the sediment prior to disposal off-site at a licensed facility, and 
treatment of the water from the dewatering process to acceptable levels prior to discharge back 
into the Harbor. EPA has been implementing these response activities through 2011, with the 
typical annual funding rate from the EPA Hazardous Substance Superfund of approximately $15 
million allowing for the operation of approximately 2.5 to 3 months per year (or an average of 
about 40 days of dredging), resulting in the'off-site disposal of approximately 20,000 to 25,000 
cubic yards of contaminated sediment per year. In 2009, $30 million in supplemental funds from 
the American Recovery and Reinvestment Act allowed for 120 days of EPA dredging in 2009 
and 59 days in 2010. 

29. EPA's hydraulic dredging, desanding, and dewatering facilities are capable of handling 
greater quantities of contaminated sediment per year; however, due to annual funding limitations, 
EPA has been unable to operate these facilities at their full capacities: In 2002, even before the 
start of "full scale dredging," EPA noted "that the total project cost could become greater if 

5 "A Guide to Preparing Superfund Proposed Plans, Records of Decisions, and Other Remedy Selection Decision 
Documents," EPA Office of Solid Waste and Emergency Response, EPA 540-R-98-031, OSWER 9200.1-23P, 
PB98-963241, July 1999. Page 3-9 of this guidance states that "the costs of remedies always should be qualified as 
estimated with an expected accuracy of+50% to-30%." 
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actual funding levels are so low as to cause significant project delays and inefficiencies." OU1 
ESD2 at p. 8. Through the 2011 dredging season, a total of approximately 225,000 cubic yards 
of PCB-contaminated sediment that need to be addressed by the OU1 Remedy have been 
addressed. 

30. On March 4, 2010, pursuant to Section 1.17(c) of CERCLA, 42 U.S.C. § 9617(c), and 40 
C.F.R. § 300.435(c)(2)(i), EPA issued a third Explanation of Significant Differences ("OU1 
ESD3"), which documented the temporary storage of PCB-contaminated sediment, including 
sediment shown by analytical tests in 2008 to contain very high levels of VOCs (notably TCE), 
making such sediment RCRA hazardous waste, that was excavated from the shoreline areas near 
the Aerovox Facility from June to August 2008, in a single liner storage cell ("Cell #1") located 
at EPA's Sawyer Street facility in New Bedford. In the OU1 ESD3, EPA documented that 
Toxicity Characteristic Leaching Procedure ("TGLP") testing on the PCB-contaminated 
sediment excavated from the shoreline areas near the Aerovox Facility showed that such 
sediment exceeds RCRA characteristic hazardous waste standards for toxicity due to the 
presence Of TCE. While the regulatory TCLP limit for material to be a RCRA characteristic 
hazardous waste for TCE is 0.5 ppm, two rounds of testing showed TCE TCLP levels ranged 
from 0.66 ppm to 23.0 ppm and 0.130 ppm to 43.0 ppm, respectively. Prior to issuing this ESD, 
EPA provided an opportunity for public comment on the draft OU1 ESD3. The OU1 ESD3 
included a responsiveness summary through which EPA responded to the public comments. In 
issuing the OU1 ESD3, EPA explained that because the sediment temporarily stored in Cell #1 
contains TCE at a level which classifies it as a RCRA hazardous waste, once the sediment is 
removed from Cell #1, it will have to be shipped to a licensed RCRA hazardous waste disposal 
facility. 

31. On March 14, 2011, pursuant to Section 117(c) of CERCLA, 42 U.S.C. § 9617(c), and 40 
C.F.R. § 300.435(c)(2)(i), EPA issued a fourth Explanation of Significant Differences ("OU1 
ESD4"), which modified the remedy for OU1 to include the construction and use of a Lower 
Harbor Confined Aquatic Disposal ("CAD") cell ("LHCC") for disposal of approximately 
300,000 cubic yards of mechanically dredged PCB-contaminated sediment. OU1 ESD4 noted 
that, based on a post-OUl ROD assessment of sediment volume performed in 20036 and refined 
in 2009/2010, and including an allowance for over-dredging, the total in situ sediment volume 
above the OU1 ROD cleanup standards was estimated to be approximately 900,000 cubic yards. 
Prior to issuing this ESD, EPA provided an opportunity for public comment on the draft OU1 
ESD4, and Respondent submitted written comments. The OU1 ESD4 included a responsiveness 
summary through which EPA responded to the public comments. In issuing the OU1 ESD4, 
EPA explained that this ESD, modifying the remedy to include the construction and use of a 

6 "Volumes, Areas and Properties of Sediment by Management Units, New Bedford Harbor Superfund Site," Foster 
Wheeler Environmental Corporation for U.S. Army Corps of Engineers, New England District, Revision 2, 
September 2003. 
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LHCC, was expected to significantly decrease both the time and.cost to complete the OU1 
Remedy in comparison with a remedy without an LHCC.7 

B. Identification of Respondent 

32. Respondent AVX Corporation, a publicly traded company based in Fountain Inn, South 
Carolina, is liable under CERCLA as described below. 

33. Respondent is the successor of Aerovox Corporation. In 1972, Aerovox Corporation 
created and incorporated a subsidiary, AVX Ceramics Corporation. In 1973, Aerovox 
Corporation and AVX Ceramics Corporation merged, resulting in AVX Ceramics Corporation as 
the surviving corporation. Later in 1973, AVX Ceramics Corporation changed its name to AVX 
Corporation. 

34. From 1938 to January 2, 1973, Aerovox Corporation owned and operated the Aerovox 
Facility. The Aerovox Facility began to be used for electrical component manufacturing in 
approximately 1938. Aerovox Corporation manufactured PCB-impregnated electrical capacitors 
at the Aerovox Facility from at least 1947 through 1973. Various solvents were also used in 
manufacturing operations. 

35. Aerovox Corporation's operations and disposal practices at the Aerovox Facility, which 
involved the use of PCBs and solvents, resulted in the release and disposal of hazardous 
substances that contributed to the contamination of sediment, shoreline, surface water, and biota 
(marine organisms) at the Site. 

C. Sources of Contamination and Contaminants of Concern 

36. During the period of the ownership and operation of the Aerovox Facility, located on the 
western shore of the Site's Upper Harbor, by Respondent's predecessor, Aerovox Corporation, 
from 1938 through 1973, hazardous substances, particularly PCBs, were released, deposited, 
disposed of, or placed at the Aerovox Facility. 

37. PCBs were released, deposited, disposed, placed, or came to be located at the Site, or 
migrated, and may still be migrating, to the Site from the Aerovox Facility by several pathways 
including, inter alia: direct and indirect disposal at and from the Aerovox Facility; discharges of 
PCB wastes from the Aerovox Facility through troughs directly to the Upper Harbor; the 
drainage and release into the Upper Harbor of PCBs as a result of PCBs leaked and spilled onto 
the floor of the Aerovox Facility building and the grounds outside of the building; indirect 
disposal of PCBs to the Harbor via storm drains and combined sewer overflows; leaking of PCBs 
from the Aerovox Facility to the groundwater underlying the facility, and discharges of that 

7 For example, at an annual funding rate of $15 million per year, the time and cost to complete the remedy with the 
LHCC was estimated to be 40 years and $ 1.2 billion versus 46 years and $1.7 billion without an LHCC. At an 
annual funding rate of $80 million per year, the time and cost to complete the remedy with the LHCC was estimated 
to be six years and $422 million versus seven years and $464 million without an LHCC. 
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groundwater to the Harbor; and leaking of PCBs from PCB-impregnated capacitors discarded on 
tidal flats within the Harbor adjacent to the Aerovox Facility. 

38. Dissolved or suspended substances, including PCBs, in the tidal waters adjacent to the 
Aerovox Facility were transported to other parts of the Site via winds, currents and tides 
(including flood and ebb tides). 

39. Investigations identified the Aerovox Facility as the primary source of PCB 
contamination to the Site. Studies performed on sediment in the Harbor, surface water, 
shoreline, and biota (marine organisms) at the Site demonstrate decreasing north to south 
gradients of PCB levels (as well as metal levels in sediment, although the magnitude of the 
decline is lower than for PCBs) as the distance from the Aerovox Facility increases. 

40. Because PCBs are resistant to degradation, bind to sediment, and bioaccumulate in fish 
and other organisms, PCBs released, deposited, disposed, or placed at the Site or that migrated to 
or otherwise came to be located at the Site continue to act as a source of contamination. 

41. Sediment at the Site also contains high levels of other hazardous substances, including 
heavy metals (e.g., cadmium, chromium, copper and lead). As discussed in Paragraph 30 above, 
in 2008, in excavating contaminated sediment immediately adjacent to the Aerovox Facility, 
EPA discovered the presence of very high levels of VOCs (TCE) at the Site. 

D. Characteristics of the Contaminants of Concern 

42. PCBs are mixtures of up to 209 individual synthetic chlorinated compounds. PCBs are 
classified as a CERCLA hazardous substance in the comprehensive list promulgated by EPA 
under CERCLA § 102(a), codified at 40 C.F.R. § 302.4, Table 302.4. PCBs are chemically 
stable, adsorb onto sediment particles readily and are resistant to biodegradation. PCBs are 
characterized as a probable carcinogen in humans based on limited evidence in human studies 
and sufficient evidence in animal studies. EPA has found evidence that PCBs have toxic effects 
on animals, including cancer, liver toxicity, reproductive toxicity, developmental effects, 
neurotoxicity, dermal toxicity, and thyroid and endocrine effects. Workers exposed to PCBs 
have been found to have increases in cancer of the liver, gastrointestinal tract, skin and gall 
bladder. PCBs can bind to sediment in water and bioaccumulate in fish and other aquatic species 
exposed to PCBs, increasing the risk of adverse health effects for humans who consume these 
contaminated species. 

43. Metals are naturally-occurring inorganic substances used in industry. Certain metals are 
classified as CERCLA hazardous substances in the comprehensive list promulgated by EPA 
under CERCLA § 102(a), codified at 40 C.F.R. § 302.4, Table 302.4. Metals found at the Site 
include cadmium, copper, chromium, and lead. Cadmium, copper, and chromium have adverse 
health effects in humans and animals affecting central nervous, hematological, gastrointestinal, 
musculoskeletal, renal (i.e., kidney), and hepatic (i.e., liver) systems. Lead can be harmful to 
humans when ingested or inhaled, particularly to the neurological development of children under 
the age of six. 
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44. VOCs are a class of chemicals that evaporate readily into the air and that contain carbon 
atoms. TCE is a liquid VOC that is not thought to occur naturally in the environment. TCE is 
classified as a CERCLA hazardous substance in the comprehensive list promulgated by EPA 
under CERCLA § 102(a), codified at 40 C.F.R. § 302.4, Table 302.4. TCE is characterized as 
carcinogenic to humans. Ingesting or breathing substances containing high levels of TCE may 
cause nervous system effects, liver and lung damage, abnormal heartbeat, coma, and possibly 
death. Breathing smaller amounts of TCE may cause headaches, lung irritation, dizziness, poor 
coordination, and difficulty concentrating. Exposure to TCE has also been associated with 
developmental and immunological effects. TCE quickly evaporates from surface water, but it 
can bind to soil and sediment. TCE may adhere to particles in water that eventually settle to the 
bottom sediment. 

E. Risks to Human Health 

45. As described in Section VI(A) of the OU1 ROD, EPA determined that exposure to PCBs 
and metals at the Site results in unacceptable risks to human health. The 1989 Baseline Public 
Health Risk Assessment, iii assessing the probability and magnitude of potential adverse health 
effects, both carcinogenic and non-carcinogenic, from exposure to contaminants at the Site, 
identified PCBs, cadmium, copper and lead as contaminants at the Site that could potentially 
contribute to significant adverse human health effects. The greatest human health risks result 
from frequent (e.g., weekly) ingestion of contaminated local seafood, although unacceptable 
risks are also associated with human contact with, and incidental ingestion of, contaminated 
shoreline sediment. 

46. The primary routes of human exposure to the hazardous substances at the Site found to be 
of most concern are as follows: 

a. ingestion of contaminated local seafood; 

b. direct contact with shoreline contamination; and 

c. incidental ingestion of contaminated shoreline sediment (for younger children 
(ages 1-5)). 

47. EPA's generally acceptable cancer risk range for site-related exposures to PCBs is lO^to 
10'6 (1 in 10,000 to 1 in one million chance of getting cancer). Current EPA practice considers 
carcinogenic risks to be additive when assessing exposure to a mixture of hazardous substances. 
MassDEP considers exposures resulting in a cancer risk greater than 10'5 (or 1 in 100,000) to be 
unacceptable. In assessing the potential for adverse human health effects other than cancer, a 
hazard quotient ("HQ") is calculated by dividing the exposure level by the reference dose 
("RfD") or other suitable benchmark for non-carcinogenic health effects for an individual 
compound. The HQ is often expressed as a single value (e.g., 2.0) indicating the ratio of the 
stated exposure as compared to the RfD value (in this example, the exposure as characterized is 
two times that of an acceptable exposure for the given compound). A HQ less than 1.0 indicates 
that toxic non-carcinogenic effects from a given chemical are unlikely. The hazard index is 
generated by adding the HQs for all contaminants of concern that affect the same target organ 
(e.g., liver) within or across the media to which the same individual may reasonably be exposed. 
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48. The 0U1 ROD explained that unacceptable levels of cancer risk and non-cancer hazard 
caused by the actual or threatened release from the Site of the hazardous substances identified in 
Paragraphs 36 through 43 via the exposure pathways identified in Paragraph 46 result in the 
following increased risk to populations (see Paragraph 11 above for descriptions of the fishing 
closure areas), based on the 1989 Baseline,Public Health Risk Assessment: 

a. The excess total lifetime cancer risks for children and adults due to consumption 
of local seafood, for probable exposure scenarios, are 4xl0"3 (4 in 1,000) in Fishing Closure Area 
I, 1.8xl0"3 (1.8 in 1,000) in Fishing Closure Area II, and IxlO"3 (1 in 1,000) in Fishing Closure 
Area III. The excess total lifetime cancer risks for children and adults due to dermal contact and 
incidental ingestion of sediment, for probable exposure scenarios, are 3.5X10"4 (3.5 in 10,000) in 
Fishing Closure Area I and UxlO'3 (1.3 in 100,000) in Fishing Closure Area II. 

b. The non-cancer organ-specific hazard indices exceed 1.0 (and range as high as 
25) in Fishing Closure Areas I, II, and III due to the consumption of local seafood for probable 
exposure scenarios. The non-cancer organ-specific hazard index exceeds 1.0 in Fishing Closure 
Area I due to dermal contact and incidental ingestion of sediment for probable exposure 
scenarios. 

49. In the OU1 ROD, issued in 1998, EPA explained that since the 1989 Baseline Public 
Health Risk Assessment was performed, new risk assessment protocols and new potency factors 
for PCBs have evolved. Nonetheless, the ingestion of contaminated seafood and exposure to 
shoreline sediment in several areas still present unacceptable risks. For example, EPA's 1997 
updated assessment of risks from the consumption of contaminated seafood agrees with the 
conclusion made in the 1990 Feasibility Study that 0.02 ppm PCBs in seafood is still an 
appropriate health-based target level for local residents. Seafood at the Site continues to be 
contaminated at levels that are orders of magnitude above this standard. Similarly, existing 
shoreline PCB levels are significantly higher than those levels deemed protective in EPA's 1997 
updated assessment of health risks due to exposure to shoreline PCB contamination. In the OU1 
ROD, EPA explained that it calculated shoreline cleanup levels for the protection of direct 
contact risks in the Upper and Lower Harbors due to non-carcinogenic health effects associated 
with beach combing activities in non-residential areas and access to contaminated sediment and 
soil by young children in residential areas that abut the Harbor. 

50. As stated in Paragraph 11 above, in 1979, in response to the presence of PCBs at the Site 
and in seafood at the Site, the MA DPH promulgated regulations prohibiting seafood 
consumption in three closure areas in and around the Site. These restrictions are still in effect. 
Further, EPA recently issued additional species-specific fish consumption recommendations (see 
http://www.epa.gOv/nbh/seafood.html#Recommendations). 

F. Risks to the Marine Ecosystem 

51. As described in Section VI(B) of the OU1 ROD, EPA determined that contaminated 
media (sediment, sediment pore water (the water in the small spaces between sediment particles), 
and water column) pose risks to ecological receptors at the Site. The 1990 Baseline Ecological 
Risk Assessment, 1990 Feasibility Study, and the on-going long-term ecological monitoring 
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program reached similar conclusions regarding the state of New Bedford Harbor, and in 
particular the Site's Upper Harbor, as an area under high ecological stress. 

52. The 1990 Baseline Ecological Risk Assessment evaluated risk to aquatic biota using a 
joint probability analysis in which two probability distributions, the first representing PCB,, 
cadmium, copper, and lead levels in various areas of the Harbor, and the second representing the 
ecotoxicity of these contaminants to marine biota, were combined to. provide a comprehensive, 
probabilistic evaluation of risk. The 1990 Baseline Ecological Risk Assessment supported the 
conclusion that aquatic organisms are "at significant risk due to exposure to PCBs at the Site, as 
well as some risk due to exposure to metals. 

53. The 1990 Baseline Ecological Risk Assessment found that PCB concentrations in 
sediment and sediment pore water in many areas of the Harbor are highly toxic to at least some 
members of all major taxonomic groups. In the Upper Harbor, the probability of pore water 
PCBs being toxic to marine fish, the most sensitive taxonomic group investigated, approaches 
certainty. Substantial risks exist also for mollusks and crustaceans due to PCB exposure at the 
Site. . 

G. Threat to Public Welfare 

54. Hazardous substances, including PCBs, at the Site have affected the economic vitality of 
New Bedford and surrounding communities, including fishing and harbor development. The 
economic impact has been severe, due to long-term fishing closures, lost beach use, diminished 
property values, and reduced opportunities for coastal development. 

55. New Bedford Demographics. Income and Employment: New Bedford is a community 
determined by the Massachusetts Office of Energy and Environmental Affairs as having 
"environmental justice" populations. Environmental justice populations in Massachusetts are 
determined by the following criteria: households earn 65% or less of the statewide household 
median income; 25% or more of the residents are minority; 25% or more of the residents are 
foreign-bom; or 25% or more of the residents are lacking English language proficiency. New 
Bedford meets all four criteria. In addition, the unemployment rate for New Bedford has 
consistently been higher than for Massachusetts as a whole and nationally. 

56. Impact on Lobster Fishery: While the commercial fishery for American lobster is the 
most economically important fishery within the territorial waters of the Commonwealth of 

See Cities and Towns that Include EnvironmentalJustice Communities, Massachusetts Executive Office of Energy 
and Environmental Affairs (http://www.mass.gov/mgis/ej_cities-towns.pdf) and EnvironmentalJustice Populations, 
Southeast Region, Massachusetts Executive Office of Energy and Environmental Affairs, July 2007 
(http://www.mass.gov/rhgis/ej_southeast.pdf). The environmental justice determination was based on the 2000 U.S. 
Census block data. 
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Massachusetts,9 PCB contamination at the Site and the resulting fishing closure areas have 
adversely affected local lobstermen. The fishing closure areas increase costs by: prohibiting 
fishing in the most accessible lobster habitat in the vicinity of the Site; forcing inshore 
lobstermen to travel farther to more distant fishing grounds; increasing fuel costs and time costs 
per trip due to increased distance to fishing grounds; increasing boat maintenance costs due to 
greater engine wear; and increasing exposure to harsher weather and commercial shipping traffic 
due to having to fish in more open fishing grounds. The fishing closure areas also decrease 
revenues for local lobstermen by forcing lobstermen to fish in unfamiliar or less favorable 
grounds. Because the waters that remain open to lobster fishing are deeper and more influenced 
by weather, the number of days during which it is safe for lobstermen to fish is more limited, 
reducing total lobster catches, and thus reducing revenues. Out of a total of 55 coastal cities and 
towns in Massachusetts listed as homeports by active commercial lobstermen in 2006, the City 
of New Bedford has the second highest number of lobstermen and the tenth highest catch of 
lobsters (in pounds). However, in contrast with the majority of Massachusetts ports, the total 
catch for New Bedford is characterized by a much higher catch from non-territorial waters 
(380,288 pounds) than from territorial waters (53,869 pounds).10 

57. Impact on Other Fisheries: As discussed in Paragraph 11 above, MA DPH promulgated 
regulations prohibiting seafood consumption in three closure areas in and around the Site, due to 
the identification of high concentrations of PCB levels in local seafood from the Site. The 
closures of fishing areas in the Harbor have caused significant economic losses, including in the 
millions of dollars for quahog landings alone. The finfish industry and recreational fishing have 
also been negatively affected. 

58. Impact on Recreational Resources: According to a 1986 study, PCB contamination has 
lowered the value of recreational resources at the Site, including recreational beach use and local 
recreational fishing. 

9 See, e.g., Massachusetts Lobster Fishery Statistics for 2006, Dean, M.J., prepared for Massachusetts Division of 
Marine Fisheries, Technical Report TR-39, January 2010 
(http://www.mass.gov/dfwele/dmf/publications/tr39_2006_lobster_report.pdf). 
10 "Territorial waters" include all waters under the jurisdiction of the Commonwealth and are generally defined as 
waters within three miles of the State's shoreline, and also include all of Massachusetts Bay, Cape Cod Bay, and 
Buzzards Bay, which includes the Site; while "non-territorial" waters include areas lying outside the State 
"territorial waters." 
11 Community Profiles for the Northeast US Fisheries (in particular. New Bedford, MA), Clay, P.M., et a l . 
Northeast Fisheries Science Center, NOAA, posted on the web November 24, 2008, introduction added October 28, 
2010 (http://www.nefsc.noaa.gov/read/sociaIsci/communiry_profiles/MA/newbedford-ma.pdf); New Bedford 
Harbor Historic Overview and Natural Resources and Uses Status Report., Vanasse Hangen Brustlin, Inc., prepared 
for New Bedford Harbor Trustee Council (1996). 
12 Assessment of Economic Losses to Recreational Activities from 1988 Marine Pollution Events and Assessment of 
Economic Losses from Long-Term Contamination of Fish within the New York Bight to New Jersey, Ofiara, D.D. 
and Brown, B., Marine Pollution Bulletin. Volume 38, Issue 11, November 1999, Pages 990-1004 (citing The 
Damages to Recreational Activities from PCBs in New Bedford Harbor, McConnell, K.E., prepared for Ocean 
Assessment Division, NOAA, 1986). 
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59. Impact on Property Values: According to a 1986 study, PCB contamination in the 
Harbor was found to have adverse effects on waterfront real estate.13 

H. Selected Remedy 

60. The OU1 Remedy sets forth the selected remedy for the Upper and Lower Harbor 
Operable Unit of the Site. The selected remedy includes: the dredging and disposal of 
contaminated sediment; construction of containment facilities; long-term monitoring; and 
institutional controls. 

61. The OU1 Remedy sets forth the target cleanup levels for subtidal, mudflat and shoreline 
areas at the Site: 

a.	 10 ppm PCBs for subtidal and mudflat sediment in the Upper Harbor; 

b.	 50 ppm PCBs for subtidal sediment in the Lower Harbor; 

c. 1 ppm PCBs for shorelineareas in the Upper Harbor and Lower Harbor bordering 
residential areas; 

d. 25 ppm PCBs for shoreline areas in the Upper Harbor and Lower Harbor 
bordering recreational areas; and 

e. 50 ppm PCBs for other shoreline areas in the Upper Harbor and Lower Harbor 
with little or no public access. 

62. The selected remedy for OU1 will address the principal human health, ecological, and 
public welfare threats identified in Paragraphs 45 through 53. The selected remedy addresses all 
current and potential future risks caused by sediment and shoreline contamination. 

63.	 The principal features of the OU1 Remedy include the following major components: 

a. Dredging or removal of sediment in subtidal, mudflat and shoreline areas above 
site-specific cleanup levels, and associated activities, including: 

i.	 Removal and proper disposal of all obstacles prior to dredging in subtidal, 
mudflat and shoreline areas, including relocation or replacement of 
electrical cables, and removal of depowered electrical cables; 

ii.	 Pre-dredging sampling, including sediment, air quality, and water quality 
sampling; 

iii.	 Hydraulic dredging of contaminated sediment from the Upper Harbor and 
any other areas where hydraulic dredging is required, with water decanted 
from the sediment and treated before discharge back into the Harbor; 

13 Biological effects and subsequent economic effects and losses from marine pollution and degradations in marine 
environments: Implications from the literature, Ofiara, D.D. and Seneca, J.J., Marine Pollution Bulletin 52 (2006), 
844-864 (citing Assessment of damages by PCB contamination to New Bedford Harbor amenities using residential 
property values, Mendelsohn, R., prepared for Ocean Assessment Division, NOAA (1986)). 
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iv.	 Mechanical dredging and passive dewatering of sediment from portions of 
the Upper and Lower Harbors and any other areas where mechanical 
dredging is required; 

v.	 Land- or water-based dredging of sediment from subtidal, mudflat and 
shoreline areas where necessary; and 

vi.	 Post dredging sampling, including sediment, air quality, and water quality 
sampling; 

b. Disposal and placement and all associated activities necessary for disposal and 
placement of dredged or removed contaminated sediment, including: 

i.	 Desanding, dewatering and off-site disposal at an appropriately licensed 
facility of hydraulically dredged sediment from the Upper Harbor; 

ii.	 Passive dewatering then placement into a LHCC of mechanically dredged 
sediment from portions of the Lower Harbor and the lower section of the 
Upper Harbor; 

iii.	 Construction of CDFs A, B, and C, to be followed by dewatering and then 
placement of the remaining dredged material into CDFs A, B, and C; 

iv.	 Waste characterization sampling; 

v.	 Off-site disposal of material generated from debris removal and desanding 
activities; and 

vi.	 Collection and treatment of all process, decontamination, and 
contaminated storm water (e.g., from Cells # 2 and 3 and CDFs during 
construction, filling, and capping) before discharge to the Harbor and/or 
the City's publicly owned treatment works ("POTW"); 

c. Excavation and off-site disposal of hazardous waste and PCB-contaminated 
sediment temporarily stored in Cell # 1 at EPA's Sawyer Street facility in New Bedford; 

d. Capping and closure activities associated with the LHCC, CDFs (A, B, and C), 
and land-based units (including backfilling Cells #1 ,2 and 3 at EPA's Sawyer Street facility 
with clean fill), consistent with future anticipated land use. The "Debris Disposal Area" at the 
Sawyer Street facility could be capped and closed out as part of CDF C. Respondent shall 
coordinate with the City and the local community to develop appropriate plans for beneficial 
reuse of each CDF; and 

e.	 Restoration of the remediated shoreline areas. 

The implementation of the OU1 Remedy, including the above-described major components, 
shall include the following: 

f. Monitoring, including, but not limited to: pre-dredging sediment, post-dredging 
sediment, dewatered sediment, wastewater effluent, water quality, stormwater quality, 
groundwater quality, air quality, fish migration, and structural; 

g. Establishment and implementation of institutional controls (e.g., U.S. Coast 
Guard rulemaking concerning anchorage ground and regulated navigation area, and land use 
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restrictions) to ensure the integrity of the CDF and the LHCC structures, the pilot underwater 
cap, and the protectiveness of remediated shoreline areas, consistent with reasonably anticipated 
future land use; and 

h. Operation and maintenance of the LHCC, the CDFs, the pilot underwater cap, and 
remediated shoreline areas. 

In addition, the OU1 Remedy includes the following additional principal features that apply site-
wide (not specifically connected to a particular major component): 

i. Long-term site-wide monitoring, including but not limited to long-term seafood, 
sediment (including, inter alia, benthic community, toxicity, chemistry, and bathymetry), mussel 
bioaccumulation, and water quality; 

j . Establishment and implementation of institutional controls (e.g., ensuring warning 
signs and seafood advisories in recreational finfish and shellfish licenses and in educational and 
medical outreach materials are intact, performing as intended, and are up-to-date) to minimize 
taking, harvesting and consumption of local PCB-contaminated seafood; ' 

k. Data gathering for the periodic Five-Year Reviews of the OU1 Remedy; and 

1. Periodic updates (e.g., fact sheets, press releases, web updates, and office hours) 
and attendance at public informational meetings or other meetings with site stakeholders as 
necessary to keep the public informed about all Work activities. 

I. Unknown Conditions Discovered or Information Received After the RQDs 

64. The OU1 Remedy and the Work address conditions at the Site, including those 
previously unknown to the United States and the Commonwealth that have been discovered or 
information that has been received (hereinafter referred to as "unknown conditions and new 
information") after the issuance of the OU2 ROD and the OU1 ROD. 

65. The conditions known to the United States and the Commonwealth, for the purpose of 
Paragraph 16 of the 1992 Consent Decree14, discussed in Paragraph 21 above, are set forth in the 
OU1 ROD issued on September 25, 1998, the OU2 ROD issued on April 6, 1990, and the 
administrative records supporting these RODs.. 

14 Pursuant to Paragraph 22(F) of the 1992 Consent Decree, as the United States is instituting a proceeding against 
AVX pursuant to Paragraph 16 of the 1992 Consent Decree through EPA's issuance of this Order, EPA is providing 
a summary of "Future Response Costs" (defined by Paragraph 5(M) of the 1992 Consent Decree as Response Costs 
incurred after the date of lodging of the 1992 Consent Decree) incurred at the Site. As of December 31, 2011, 
Response Costs incurred after September 25, 1991, the date of lodging of the 1992 Consent Decree, total 
$424,971,587.08 (refer to the Section 106 Administrative Record for a copy of an itemized cost summary of all costs 
for the Site incurred from September 26, 1991 through December 31, 2011). 
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66. These unknown conditions and new information, as well as other relevant information, 
include but are not limited to: 

a.	 Increase in Estimated Volume of PCB-Contaminated Sediment: 

i.	 As described in Paragraph 24 above, in 1998 in the OU1 ROD, EPA 
identified 450,000 cubic yards of PCB-contaminated sediment to be 
dredged as part of the OU1 ROD remedy, plus approximately 126,000 
cubic yards of additional PCB-contaminated sediment that would be 
addressed by the construction of CDFs A, B, C, and D. Therefore, the 
OU1 ROD identified approximately 576,000 cubic yards of contaminated 
sediment to be remediated. 

ii.	 As described in Paragraph 26 above, in 2001 in the OU1 ESD 1, EPA 
explained that additional investigations performed after the issuance of the 
OU1 ROD, including field surveys, sediment sampling and a state^of-the 
art dredging field test conducted in August 2000, yielded significant new 
information about the total in situ sediment volume for OU1 requiring 
remediation. For example, based on this post-ROD sampling, EPA 
became aware of two additional areas in the Upper Harbor where intertidal 
dermal-based cleanup levels were required to protect human health. In the 
OU1 ESD 1, EPA noted that based on this post-OUl ROD sampling and a 
sediment volume calculation method of estimating the PCB concentrations 
between actual sediment sampling locations, the total in situ contaminated 
sediment requiring remediation for OU1 could be as high as 
approximately 800,000 cubic yards, which is an increase of approximately 
224,000 cubic yards above the OU1 ROD estimate. 

iii.	 As described in Paragraph 31 above, in 2011 in the OU1 ESD4, EPA 
noted that, based on a post-OUl ROD assessment of sediment volume 
performed in 2003 and refined in 2009/2010, and including an allowance 
for over-dredging, the total in situ sediment volume above the OU1 ROD 
cleanup standards was estimated to be approximately 900,000 cubic yards, 
which is approximately 324,000 cubic yards above the OU1 RQD 
estimate. 

b. Significant Engineering Challenges Associated with the Construction of CDF D: 

i.	 As described in Paragraph 24 above, the OU1 ROD called for, inter alia, 
the disposal of dredged sediment into four shoreline CDFs. The OU1 
ROD conceptual design called for CDF D to be the largest CDF. As EPA 
explained in the OU1 ESD4, CDF D was designed to be capable of 
addressing approximately 725,000 cubic yards of contaminated sediment. 

ii.	 As described in Paragraph 27 above, during EPA's performance of an 
extensive post-OUl ROD sediment boring program, specifically the 
design process for CDF D, EPA identified technical problems with the 
sediment that would have formed the base or foundation for CDF D. EPA 
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discovered that this underlying sediment was soft, silty, and 
geotechnically weak. 

iii.	 In the OU1 ESDI, EPA explained that the presence of soft, geotechnically 
weak sediment underlying the proposed location of CDF D required a 

-	 change to the OU1 ROD's conceptual design for CDF D's wall and 
synthetic liner. The OU1 ROD conceptual design for CDF D included a 
single sheet pile wall around the CDF and a synthetic liner on the inside 
wall of the sheet pile. After evaluating different wall and dike designs that 
could compensate for the new information about the weak underlying 
sediment, in the OU1 ESDI, EPA revised CDF D's wall design to consist 
of a rock filled dike design. 

iv.	 Despite the change in CDF D's wall design, approximately 250,000 to 
300,000 cubic yards of the weak underlying sediment would need to be 
removed before CDF D could be constructed. As this.underlying sediment 
was not contaminated at levels exceeding QUI ROD cleanup levels, the 
construction of CDF D would have required the removal of an additional 
approximately 250,000 to 300,000 cubic yards of sediment that was not 
contemplated in the OU1 ROD. 

v.	 Because of these newly discovered significant engineering challenges, 
constructing CDF D became impracticable, and EPA issued OU1 ESD2 to 
eliminate CDF D in favor of off-site disposal of the sediment that 
otherwise would have been disposed in it. 

c. Discovery of High Levels of.Hvdrogen Sulfide in the Dredged Sediment to be 
Processed in an Enclosed Building Which Pose Human Health Risk at the Site: 

i.	 During the initiation of EPA's "full-scale dredging" operations, as 
described in Paragraph 28 above, on September 8, 2004, significant 
hydrogen sulfide odors were detected inside the desanding building at 
EPA's Sawyer Street facility. The building was evacuated and dredging 
was stopped. Air monitoring showed that hydrogen sulfide was present in 
the desanding building at levels as high as 400 ppm. 

ii.	 Hydrogen sulfide is a flammable, colorless gas with a characteristic odor 
of rotten eggs. Hydrogen sulfide occurs naturally from the bacterial 
breakdown of organic matter, and hydrogen sulfide can also be produced 
by human activities. Exposure to low concentrations of hydrogen sulfide 
may cause irritation to the eyes, nose, or throat. Brief exposure to high 
concentrations (greater than 500 ppm) can cause loss of consciousness and 
possibly death. In many individuals, there may be permanent or long-term 
effects such as headaches, poor attention span, poof memory, and poor 
motor function. 

iii.	 Because of the 2004 discovery of dangerously high levels of hydrogen 
sulfide in dredged sediment to be processed in an enclosed building that 
pose risk to human health, engineering controls must be utilized, including 
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a pretreatment process using ferric sulfate to minimize the hydrogen 
sulfide levels in the dredge slurry. In addition, air monitoring must be 
performed to detect unsafe levels of hydrogen sulfide, and worker safety 
protocols need to be established. 

d. Discovery of the Presence of VOCs in PCB-Contaminated Sediment at Levels 
Making this Sediment RCRA Hazardous Waste: 

i.	 As described in Paragraph 30 above, in June to August 2008, EPA 
excavated approximately 6,900 cubic yards of PCB-contaminated 
sediment from the shoreline areas near the Aerovox Facility that contained 
very high levels of TCE. TCLP testing on this material in August and 
October 2008 showed that this sediment exceeds RCRA characteristic 
hazardous waste standards for toxicity due to the presence of high levels 
of TCE. While the regulatory TCLP limit for material to be a RCRA 
characteristic hazardous waste for TCE is 0.5 ppm, two rounds of testing 
showed TCE TCLP levels ranged from 0.66 ppm to 23.0 ppm and 0.130 
ppm to 43.0 ppm, respectively. 

ii.	 With respect to the presence of RCRA hazardous waste, the OU1 ROD 
stated: "With regard to other possible hazardous substances in the 
sediment, existing toxicity characteristic leaching procedure (TCLP) data 
shows the sediment does not meet the definition of a Resource 
Conservation and Recovery (RCRA) characteristic waste." OU1 ROD at 
p. 38 (emphasis in original). 

iii.	 Because the sediment temporarily stored in Cell #1 contains TCE at a 
level which classifies it as a RCRA hazardous waste, once the sediment is 
removed from Cell #1, it will have to be shipped to a licensed RCRA 
hazardous waste and TSCA disposal facility. In OU1 ESD3, EPA 
estimated that removing the contaminated material from Cell #1 could cost 
approximately $15 million. 

e.	 Land Use Changes for Shoreline Properties: 

i.	 After issuance of the OU1 ROD, the land use for several shoreline 
properties along the Upper Harbor portion of the Site has changed from 
commercial/industrial use to residential or recreational use, increasing the 
potential frequency of human exposure to contamination. The shoreline 
cleanup levels specified in the OU1 ROD are intended to reduce the risk 
from human contact with contamination by reflecting the land use and 
exposure scenarios that apply. The land use for these shoreline areas 
changed before remediation of these shoreline areas has occurred. 

ii.	 Changes from Industrial to Recreational Land Use: Examples of Upper 
Harbor shoreline properties where land use changed from low-exposure 
uses to recreational uses^ as documented in the OU1 ESDI (2001) and the 
First Five-Year Review for the Site (2005), include the City's River Road 
Park, Founder's Park, and Pierce Mill Park. 
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iii.	 Proposed Changes from Industrial to Recreational Land Use: In the mid
20005, the City of New Bedford proposed creating a river walk park and 
riparian restoration project along the shoreline of the Upper Harbor, which 
would change the land use of these shoreline areas from industrial use to 
recreational use. In addition, in 2010, the City of New Bedford has 
proposed redeveloping a formerly industrial shoreline property adjacent to 
EPA's Sawyer Street facility for use as a recreational use facility including 
a pier and rowing boathouse. 

iv.	 Changes from Industrial to Residential Land Use: In the First and Second 
Five-Year Reviews for the Site (in 2005 and 2010, respectively), EPA 
noted a trend that several former mills near or along the shoreline of the 
Upper Harbor, that were used for industrial purposes at the time of the 
issuance of the OU1 ROD, have been recently converted for residential 
use, including the Ropeworks Condominium Trust building, Whaler's 
Cove assisted living complex, Victoria Riverside building, Whaler's Place 
building, and Taber Mills apartment building. Additional shoreline 
properties may be redeveloped for residential use in the future. 

Archaeological Discoveries at the Site: 

i.	 In July 2009, an unanticipated shipwreck discovery was made during 
dredging activities at the Site. Because of this unanticipated shipwreck 
discovery, all remediation-related work in the area of the shipwreck was 
stopped, and a 100-x-250-foot no-work buffer zone encompassing the find 
site was demarcated. Debris removal operations were redirected to other 
areas within the Site. A marine archaeological documentation and 
assessment investigation was undertaken. The investigation involved 
performing a marine remote sensing field survey to assess site integrity 
and identify additional shipwreck elements potentially still lying on the 
Harbor floor, the subsequent recovery of identified additional shipwreck 
elements, the documentation and analysis of hull timbers and artifacts 
recovered from the site, and archival research to identify the wreck and 
assess its significance and eligibility for listing in the National Register of 
Historic Places. 

ii.	 Protocols to address incidental discoveries of cultural resources have been 
put into action in accordance with "Plan and Procedures Addressing 
Unanticipated Discoveries of Cultural Resources and Human Remains, 
New Bedford Harbor Superfund Site, New Bedford, Acushnet, and 
Fairhaven, Massachusetts" (Foster Wheeler,.2003). These plan and 
procedures were developed to meet EPA's obligations under Section 106 
of the National Historic Preservation Act, as amended, 16 U.S.C. § 470f 

iii.	 Archaeological discoveries continue to be made during dredging 
operations at the Site. Because of the potential for additional 
archaeological discoveries and Federal requirements to coordinate with a 
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variety of archaeological stakeholders, EPA must conduct annual 
archaeological surveys before and after dredging operations each year. 

67. EPA finds, in consultation with the Commonwealth, based on the unknown conditions 
and new information as well as other relevant information described in Paragraph 66 above, that 
the "Remedial Action," as that term has been defined in the 1992 Consent Decree, is not 
protective of human health or the environment. However, if fully performed by Respondent, the 
Work, which will address these unknown conditions and new information, will be protective of 
human health and the environment. 

68. As discussed in Paragraph 21 above, EPA has not certified completion of the "Remedial 
Action," as that term has been defined in the 1992 Consent Decree. 

J. Remedial Costs Exceed $130.5 Million 

69. Pursuant to Paragraph 18 of the 1992 Consent Decree, as of December 31,2011, 
Remedial Costs, incurred from April 6, 1990, total $430,064,962.76 (refer to the Section 106 
Administrative Record for a copy of an itemized cost summary of all costs for the Site incurred 
from April 6, 1990 through December 31, 2011).15 

70. Via numerous interagency agreements ("lAs"), EPA has retained the U.S. Army Corps of 
Engineers ("USAGE"), and USACE's contractors and subcontractors, to perform CERCLA 
response action activities on its behalf at the Site. Included among Remedial Costs, incurred 
from April 6, 1990, are costs for eight lAs with USAGE to perform the remedial design and 
remedial action for the OU1 Remedy and the OU2 Remedy (including associated EPA indirect 
costs). The eight IA costs total $404,838,220.99 as of December 31, 2011 (refer to the Section 
106 Administrative Record for a copy of an itemized cost summary of the eight IA costs for the 
Site from April 6, 1990 through December 31,2011)). 

IV. CONCLUSIONS OF LAW AND DETERMINATIONS 

Based on the Findings of Fact set, forth above, and the Section 106 Administrative Record, EPA 
has determined that: 

71. The New Bedford Harbor Superfund Site is a "facility" as defined in Section 101 (9) of 
CERCLA, 42 U.S.C. § 9601(9). 

72. The Aerovox Facility is a "facility" as defined in Section 101 (9) of CERCLA, 42 U.S.C. 
§9601(9). 

15 As of December 31, 2011, total response costs for the Site are approximately $456 million (refer to the Section 
106 Administrative Record for a copy of an itemized cost summary of all costs for the Site incurred through 
December 31,2011). 
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73. Respondent is a "person" as defined in Section 101(21) of CERCLA, 42 U.S.C. 
§9601(21). 

74. Respondent is a successor to one or more corporate predecessors that, at the time of 
disposal of hazardous substances, owned and/or operated a facility at which such hazardous 
substances were disposed of, and from which there has been a release of hazardous substances to 
the Site and into the environment. 

75. Respondent is a successor to one or more corporate predecessors that by contract, 
agreement, or otherwise arranged for disposal of hazardous substances at a facility owned or 
operated by another party or entity and from which there has been a release of hazardous 
substances to the Site and into the environment. 

76. Respondent is a "liable party" as defined in Section 107(a) of CERCLA, 42 U.S.C. 
§ 9607(a), and is subject to this Order under Section 106(a) of CERCLA, 42 U.S.C. § 9606(a). 

77. The substances listed in Paragraphs 35 through 44 are found at the Site and are 
"hazardous substances" as defined in Section 101(14) of CERCLA, 42 U.S.C. § 9601(14). 

78. These hazardous substances have been disposed of, or migrated and may still be 
migrating, from the Aerovox Facility to the Site and into the environment, and have been and 
threaten to be disposed of, or migrated, from contaminated sediment at the Site into the 
environment. i 

79. The disposal and migration of hazardous substances from the Aerovox Facility to the Site 
and into the environment, and from the Site into the environment are "releases" as the term 
"release" is defined in Section 101(22) of CERCLA, 42 U.S.C. § 9601(22), and are "actual 
releases" as the term "actual... release" is used in Section 106(a) of CERCLA, 42 U.S.C. 
§ 9606(a). 

80. The potential for future migration of hazardous substances from the Site into the 
environment is a "threatened release" as that term is used in Section 106(a) of CERCLA, 42 
U.S.C. § 9606(a). 

81. The actual release of one or more hazardous substances from the Aerovox Facility and 
the actual and threatened release of one or more hazardous substances from the Site may present 
an imminent and substantial endangerment to the public health or welfare or the environment. 
The overall factual basis for this imminent and substantial endangerment is contained in 
Paragraphs 3 through 11, and 35 through 59, and supported by documents maintained in the 
Section 106 Administrative Record. 

82. 1992 Consent Decree's Pre-Certification Unknown Condition or New Information 
Reopener. Pursuant to Paragraph 16 of the 1992 Consent Decree, because the actions required 
by this Order include those necessary to address conditions at the Site, previously unknown to 
the United States and the Commonwealth, that have been discovered, and information that has 
been received since the issuance of the OU2 ROD and the OU1 ROD, which if left unaddressed 
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would make the OU1 Remedy not protective of human health or the environment, as discussed1 in 
Section III(I) of this Order, the United States and the Commonwealth may institute proceedings, 
including through this Order, to compel Respondent to perform response actions at the Site, 
including the Work, and to reimburse the United States and the Commonwealth for Response 
Costs. 

83. 1992 Consent Decree's Cost Reopener. Pursuant to Paragraph 18 of the 1992 Consent 
Decree, because Remedial Costs have exceeded $130.5 million, as discussed in Section III(J) of 
this Order, the United States and the Commonwealth may institute proceedings, including 
through this Order, to compel Respondent to perform additional response actions—-including the 
Work described in the Order and the SOW—in connection with the Remedial Action, and to 
reimburse the United States and the Commonwealth for any Remedial Costs over and above the 
first $130.5 million in Remedial Costs. 

84. The actions required by this Order are necessary to protect the public health, welfare, or 
the environment. 

85. The actions specified in this Order shall be done promptly and properly by Respondent, 
and will be consistent with the NCP, and performed in accordance with the terms of this Order 
and SOW. 

V. NOTICE TO THE STATE 

86. On March 29, 2012, prior to issuing this Order, EPA provided written notice to the 
Commonwealth that EPA would be issuing this Order. As rioted in Paragraph 67, EPA has 
consulted with the Commonwealth concerning this Order. 

VI. ORDER 

87. Based on the foregoing, Respondent is hereby ORDERED, jointly and severally, to 
comply with the following provisions, including but not limited to all attachments to this Order, 
all documents incorporated by reference into this Order, and all schedules and deadlines in this 
Order, attached to this Order, or incorporated by reference into this Order. 

VII. NOTICE OF INTENT TO COMPLY 

88. Respondent shall provide, not later than five (5) days after the effective date of this 
Order, written notice to EPA's Remedial Project Manager ("RPM") stating whether it will 
comply with the terms of this Order. If Respondent does not unequivocally commit to perform 
the RD, RA and O&M as provided by this Order, it shall be deemed to have violated this Order 
and/or to have failed or refused to comply with this Order. Respondent's written notice, if it 
does not unequivocally express its intent to fully comply with this Order, shall describe the 
factual and legal basis for any "sufficient cause" defenses asserted by Respondent under Sections 
106(b) and 107(c)(3) of CERCLA upon which it intends to rely to justify its failure to comply. 
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The absence of a response by EPA to Respondent's notice required by this Paragraph shall not be 
deemed to be acceptance of Respondent's assertions. 

VIII. PARTIES BOUND 

89. This Order shall apply to and be binding upon Respondent identified in Paragraphs 32 
through 35 and its directors, officers, employees, agents, successors, and assignees. Respondent 
is jointly and severally responsible for carrying out all activities required by this Order. No 
change in the ownership, corporate status, or other control of Respondent shall alter any of 
Respondent's responsibilities under this Order. 

90. Respondent shall provide a copy of this Order to any prospective owners or successors 
before a controlling interest in Respondent's assets, property rights, or stock are transferred to 
the prospective owner or successor. Respondent shall provide a copy of this Order to each 
Contractor, Subcontractor, laboratory, or consultant retained to perform any Work under this 
Order, within five (5) days after the effective date of this Order or on the date such services are 
retained, whichever date occurs later. Respondent shall also provide a copy of this Order to each 
person representing Respondent with respect to the Site or the Work and shall condition all 
contracts and subcontracts entered into hereunder upon performance of the Work in conformity 
with the terms of this Order. With regard to the activities undertaken pursuant to this Order, 
each Contractor and Subcontractor shall be deemed to be related by contract to the Respondent 
within the meaning of Section 107(b)(3) of CERCLA, 42 U.S.C. § 9607(b)(3). Notwithstanding 
the terms of any contract, Respondent is responsible for compliance with this Order and for 
ensuring that its Contractors, Subcontractors, and agents comply with this Order, and perform 
any Work in accordance with this Order. 

IX. INCORPORATION OF DOCUMENTS 

91. All appendices and attachments to this Order, and subsequent modifications to such 
appendices and attachments, are incorporated into this Order and are enforceable under it. Any 
and all other plans, specifications, schedules, and other documents required by the terms of this 
Order (including its appendices and attachments), and subsequent modifications to such plans, 
specifications, schedules, and other documents shall be incorporated herein and enforceable 
hereunder. 

X. CURRENT STATUS OF REMEDIAL DESIGN AND REMEDIAL ACTION 
i 

92. Following the issuance of the OU1 ROD in 1998, EPA has performed and continues to i 

perform the remedial design and remedial action for the OU1 Remedy at the Site. Such response 

activities include those described in Paragraph 28 above. Since 2004, EPA Region 1 has been 

provided approximately $ 15 million per year from the EPA Hazardous Substance Superfund to ! 


implement response activities at the Site (however, in 2009, $30 million in supplemental funds : 


from the American Recovery and Reinvestment Act were received for cleanup at the Site). 

Through 2011, approximately 225,000 cubic yards of the estimated 900,000 cubic yards of PCB^ 
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contaminated sediment that need to be remediated by the OU1 Remedy have been addressed. In 
the OU1 ESD4, EPA explained that the time and cost to complete the OU1 Remedy depend on 
annual funding rates. Under a $15 million annual funding level, it would take approximately 40 
years to complete the OU1 Remedy, with the "actual" cost estimated to be $1.2 billion and the 
net present value ("NPV") cost to be $362 million. Under a $30 million annual funding level, it 
would take approximately 26 years to complete the OU1 Remedy, with the "actual" cost 
estimated to be $767 million and the NPV cost to be $401 million. Under an $80 million annual 
funding level, it would take approximately six years to complete the OU1 Remedy, with the 
"actual" cost estimated to be $422 million and the NPV cost to be $393 million.. 

93. The post-OUl ROD documents in the Section 106 Administrative Record provide 
summaries of EPA's OU1 Remedy response activities to date. 

94. Respondent shall finance and perform, as expeditiously as possible, at a minimum, the 
Work specified in the Order and the SOW (Appendix 1) attached to this Order, consistent with 
the OU1 Remedy, and consistent with EPA's implementation of the OU1 Remedy to date. 

95. In accordance with Section XXIX of this Order (Coordination and Cooperation) and the 
SOW, Respondent shall make best efforts to coordinate and cooperate in the performance of the 
Work required by this Order with EPA, the Commonwealth, the City, other Federal agencies, 
other parties as required by EPA, and all contractors and representatives of these governmental 
agencies and other parties, including EPA Contractors and EPA Subcontractors. 

XI. WORK TO BE PERFORMED 

96. Respondent shall finance and perform, at a minimum, as expeditiously as possible, the 
Work specified in the Order and the SOW (Appendix 1) attached to this Order, consistent with 
the OU1 Remedy. Consistent with the SOW, in no event shall the schedule for construction 
extend beyond eight (8) years from the effective date of this Order, unless approved by EPA. All 
activities required by this Order shall be conducted in accordance with CERCLA, the NCP, EPA 
policies and procedures as amended, and the SOW. EPA, at its discretion, may elect to perform 
some of the actions identified in the OU1 Remedy and the SOW. 

97. The Work performed by Respondent pursuant to this Order shall, at a minimum, achieve 
the Performance Standards. 

98. Notwithstanding any action by EPA, Respondent remains fully responsible for 
achievement of the Performance Standards. Nothing in this Order, or in plans that are to be 
submitted by Respondent and that may be or have been approved by EPA, shall be deemed to 
constitute a warranty or representation of any kind by EPA that full performance of the Remedial 
Design, Remedial Action, or Operation and Maintenance will achieve the Performance 
Standards. Respondent's compliance with such plans approved by EPA does not foreclose EPA 
from seeking additional Work to achieve the applicable Performance Standards. 
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99. EPA may modify the SOW if such modification is determined by EPA to be necessary to 
attain the Performance Standards set forth therein, to implement the Work, or for the protection 
of public health or welfare or the environment. Upon written consent of the Director of the 
Office of Site Remediation and Restoration, EPA Region 1, such modification to the SOW shall 
become enforceable under this Order. 

100. Respondent shall cooperate with EPA in providing information regarding the Work to the 
public. As requested by EPA, Respondent shall participate in the preparation of such 
information for distribution to the public and in public meetings which may be held or sponsored 
by EPA to explain activities at or relating to the Site. 

A. Selection of Project Coordinator. Supervising Contractor. Contractors, and Subcontractors 

101. Within ten (10) days after the effective date of this Order, Respondent shall select a 
Project Coordinator and shall submit the name, address, email address, telephone number, fax 
number, and technical qualifications of the Project Coordinator to EPA for review and approval. 
Respondent's Project Coordinator shall be responsible for overseeing Respondent's 
implementation of this Order and all aspects of the Work. With respect to any proposed Project 
Coordinator, Respondent shall demonstrate that the proposed Project Coordinator has a quality 
system that complies with ANSI/ASQC E4-1994, "Specifications and Guidelines for Quality 
Systems for Environmental Data Collection and Environmental Technology Programs" 
(American National Standard, January 5, 1995), by submitting a copy of the proposed 
Supervising Contractor's Quality Management Plan ("QMP"). The QMP should be prepared in 
accordance with the specifications set forth in "EPA Requirements for Quality Management 
Plans (QA/R-2)" (EPA/240/B-01/002, March 2001, reissued May 2006) or equivalent 
documentation as determined by EPA. If Respondent wishes to change its Project Coordinator, 
Respondent shall provide written notice to EPA, five (5) days prior to changing the Project 
Coordinator, of the name, address, email address, telephone number, fax number, and 
qualifications of the new Project Coordinator. Respondent's selection or change of a Project 
Coordinator shall be subject to EPA approval. If EPA disapproves of a selected Project 
Coordinator, Respondent shall retain a different Project Coordinator and shall notify EPA for 
EPA approval of that person's name., address, email address, telephone number, fax number, and 
qualifications within ten (10) days following EPA's disapproval. Receipt by Respondent's 
Project Coordinator of any notice or communication from EPA relating to this Order shall 
constitute receipt by Respondent. The Project Coordinator shall not be an attorney for the 
Respondent in this Order. 

102. All aspects of the Work to be performed by Respondent pursuant to this Order shall be 
under the direction and supervision of a Supervising Contractor, the selection of which shall be 
subject to approval by EPA. Within ten (10) days after the effective date of this Order, 
Respondent shall notify EPA in writing of the name, address, email address, telephone number, 
fax number, and qualifications of the Supervising Contractor, including primary support entities 
and staff, proposed to be used in carrying out Work under this Order. With respect to any 
proposed Supervising Contractor, Respondent shall demonstrate that the proposed Supervising 
Contractor has a quality system that complies with ANSI/ASQC E4-1994, "Specifications and 
Guidelines for Quality Systems for Environmental Data Collection and Environmental 
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Technology Programs" (American National Standard, January 5, 1995), by submitting a copy of 
the proposed Supervising Contractor's Quality Management Plan ("QMP"). The QMP should be 
prepared in accordance with the specifications set forth in "EPA Requirements for Quality 
Management Plans (QA/R-2)" (EPA/240/B-01/002, March 2001, reissued May 2006) or 
equivalent documentation as determined by EPA. If at any time Respondent proposes to use a 
different Supervising Contractor, Respondent shall notify EPA and shall obtain approval from 
EPA before the new Supervising Contractor performs any Work under this Order. 

103. EPA will review Respondent's selection of a Supervising Contractor according to the 
terms of this Paragraph and Section XVI of this Order (EPA Review of Submissions). If EPA 
disapproves of the selection of the Supervising Contractor, Respondent shall submit to EPA 
within thirty (30) days after receipt of EPA's disapproval of the Supervising Contractor 
previously selected, a list of possible Supervising Contractors, including primary support entities 
and staff that would be acceptable to Respondent. EPA will thereafter provide written notice to 
Respondent of the names of the Supervising Contractors that are acceptable to EPA. Respondent 
may then select any approved Supervising Contractors from that list and shall notify EPA of the 
name of the Supervising Contractor selected within twenty-one (21) days of EPA's notice of 
acceptable possible Supervising Contractors. 

104. Respondent shall notify EPA of the names, addresses, email addresses, telephone 
numbers, fax numbers, and qualifications of any Contractors or Subcontractors retained to 
perform the Work under this Order at least five (5) business days prior to commencement of such 
Work. 

105. EPA retains the right to disapprove of any, or all, of the Contractors and/or 
Subcontractors retained by Respondent. If EPA disapproves of a selected Contractor or 
Subcontractor, Respondent shall retain a different Contractor or Subcontractor within thirty (30) 
days of EPA's disapproval. 

106. The United States shall not be held out as a party to any contract entered into by or on 
behalf of the Respondent in carrying out the Work. 

B. Transition Plan. Long-Term Site-Wide Monitoring Plan. Site-Wide Institutional Controls 
Plan. Chronology of Work, and Master Schedule of Work 

107. Respondent shall submit a Transition Plan, Long-Term Site-Wide Monitoring Plan, Site-
Wide Institutional Controls Plan, Chronology of Work, and Master Schedule of Work for EPA 
approval in accordance with the requirements and schedule set forth in the SOW. Upon EPA 
approval of the Transition Plan, Long-Term Site-Wide Monitoring Plan, Site-Wide Institutional 
Controls Plan, Chronology of Work, or Master Schedule of Work, Respondent shall implement 
such EPA approved Plan in accordance with the schedule therein. 

C. Remedial Design , 

108. Respondent shall implement the Remedial Design for the OU1 Remedy in accordance 
with the requirements and schedule set forth in the SOW, EPA approved Transition Plan, EPA 
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approved Long-Term Site-Wide Monitoring Plan, EPA approved Site-Wide Institutional 
Controls Plan, EPA approved Chronology of Work, EPA approved Master Schedule of Work, 
and plans submitted in accordance with the SOW that have been approved by EPA. 

D. Remedial Action 

109. Respondent shall implement the Remedial Action for the OU1 Remedy in accordance 
with the requirements and schedule set forth in the SOW, EPA approved Transition Plan, EPA 
approved Long-Term Site-Wide Monitoring Plan, EPA.approved Site-Wide Institutional 
Controls Plan, EPA approved Chronology of Work, EPA approved Master Schedule of Work, 
and plans submitted in accordance with the SOW that have been approved by EPA. 

E. Operation and Maintenance 

110. Respondent shall implement Operation and Maintenance for the OU1 Remedy in 
accordance with the requirements and schedule set forth in the SOW, EPA approved Transition 
Plan, EPA approved Long-Term Site-Wide Monitoring Plan, EPA approved Site-Wide 
Institutional Controls Plan, EPA approved Chronology of Work, EPA approved Master Schedule 
of Work, and plans submitted in accordance with the SOW that have been approved by EPA. 

F. Off-Site Shipments 

111. Respondent shall, prior to any off-site shipment of hazardous substances from the Site to 
an out-of-state waste management facility, provide written notification to the appropriate state 
environmental official in the receiving state and to EPA's RPM of such shipment of hazardous 
substances. However, the notification of shipments to the state shall not apply to any off-site 
shipments when the total volume of all shipments from the Site to the state will not exceed ten 
(10) cubic yards. 

a. The notification shall be in writing, and shall include the following information, 
where available: (1) the name and location of the facility to which the hazardous substances are 
to be shipped; (2) the type and quantity of the hazardous substances to be shipped; (3) the 
expected schedule for the shipment of the hazardous substances; and (4) the method of 
transportation. Respondent shall notify the receiving state of major changes in the shipment 
plan, such as a decision to ship the hazardous substances,to another facility within the same state, 
or to a facility in another state. 

b. The identity of the receiving facility and state will be determined by Respondent 
following the award of the contract for Remedial Action construction. Respondent shall provide 
all relevant information, including information under the categories noted in Paragraph 111(a) 
above, on the off-site shipments as soon as practicable after the award of the contract and before 
the hazardous substances are actually shipped. 

112. Before shipping any hazardous substances, pollutants, or contaminants from the Site to an 
off-site location, Respondent shall obtain EPA's certification that the proposed receiving facility 
is operating in compliance with Section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), and 40 
C.F.R. § 300.440. Respondent shall only send hazardous substances, pollutants, or contaminants 
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from the Site to an off-site facility that complies with the requirements of the statutory provision 
and regulations cited in the preceding sentence. 

G. Certificate of Completion 

113. In accordance with the SOW, after Respondent concludes that the Remedial Action has 
been fully performed, Respondent shall so notify EPA and shall schedule and conduct a pre-
certification inspection to be attended by Respondent and EPA. The pre-certification inspection 
shall be followed by. a written report submitted within forty-five (45) days of the inspection by a 
registered professional engineer and Respondent's Project Coordinator certifying that the 
Remedial Action has been completed in full satisfaction of the requirements of this Order. If, 
after completion of the pre-certification inspection and receipt and review of the written report, 
EPA determines that the Remedial Action or any portion thereof has not been completed in 
accordance with this Order, EPA shall notify Respondent in writing of the activities that must be 
undertaken to complete the Remedial Action and shall set forth in the notice a schedule for 
performance of such activities. Respondent shall perform all activities described in the notice in 
accordance with the specifications and schedules established therein. If EPA concludes, 
following the initial or any subsequent certification of completion by Respondent, that the 
Remedial Action has been fully performed in accordance with this Order, EPA may notify 
Respondent that the Remedial Action has been fully performed. EPA's notification shall be' 
based on present knowledge and Respondent's certification to EPA, and shall not limit EPA's 
right to perform periodic reviews pursuant to Section 121(c) of CERCLA, 42 U.S.C. § 9621(c), 
or to take or require any action that in the judgment of EPA is appropriate at the Site, in 
accordance with 42 U.S.C. §§ 9604, 9606, or 9607. Even after certification of completion of the 
Remedial Action by EPA, Respondent shall continue to perform any ongoing elements of the 
Work, including Operation and Maintenance activities required by the SOW, EPA approved 
Transition Plan, EPA approved Long-Term Site-Wide Monitoring Plan, EPA approved Site-
Wide Institutional Controls Plan, EPA approved Chronology of Work, EPA approved Master 
Schedule of Work, and plans submitted in accordance with the SOW that have been approved by 
EPA. 

114. Within thirty (30) days after Respondent concludes that all phases of the Work have been 
fully performed, that the Performance Standards have been attained, and that all Operation and 
Maintenance activities have been completed, Respondent shall submit to EPA a written report by 
a registered professional engineer certifying that the Work has been completed in full satisfaction 
of the requirements of this Order. EPA shall require such additional activities as may be 
necessary to complete the Work or EPA may, based upon present knowledge and Respondent's 
certification to EPA, issue written notification to Respondent that the Work has been completed, 
as appropriate, in accordance with the procedures set forth in Paragraph 113 for Respondent's 
certification of completion of the Remedial Action. EPA's notification shall not limit EPA's 
right to perform periodic reviews pursuant to Section 121(c) of CERCLA, 42 U.S.C. § 9621(c), 
or to take or require any action that in the judgment of EPA is appropriate at the Site, in 
accordance with 42 U.S.C. §§ 9604, 9606, or 9607. 
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XII. FAILURE TO ATTAIN PERFORMANCE STANDARDS 


115. In the event that EPA determines that additional response activities are necessary to meet 
applicable Performance Standards, EPA may so inform Respondent and identify the additional 
response actions as necessary. 

116. Unless otherwise stated by EPA, within thirty (30) days of receipt of notice from EPA 
that additional response activities are necessary to meet any applicable Performance Standards, 
Respondent shall submit for approval by EPA a work plan for the additional response activities. 
The plan shall conform to the applicable requirements of Sections XI (Work to be Performed), 
XVIII (Quality Assurance, Sampling and Data Analysis), and XIX (Compliance with Applicable 
Laws) of this Order. Upon EPA's approval of the plan pursuant to Section XVI (EPA Review of 
Submissions), Respondent shall implement the plan for additional response activities in 
accordance with the provisions and schedule contained therein. . 

XIII. EPA PERIODIC REVIEW 

117. Under Section 121 (c) of CERCLA, 42 U.S.C. § 9621 (c), and any applicable regulations, 
EPA may review the Site to assure that the Work performed pursuant to this Order adequately 
protects human health and the environment. Until such time as EPA certifies completion of the 
Work, Respondent shall conduct the requisite studies, investigations, or other response actions as 
determined necessary by EPA in order to permit EPA to conduct the review under Section 121(c) 
of CERCLA. As a result of any review performed under this Paragraph, Respondent may be 
required to perform additional Work or to modify Work previously performed. 

XIV. ADDITIONAL RESPONSE ACTIONS 

118. EPA may determine that in addition to the Work identified in this Order and attachments 
to this Order, additional response activities may be necessary to protect human health and the 
environment. If EPA determines that additional response activities are necessary, EPA may 
require Respondent to submit a work plan for additional response activities. EPA may also 
require Respondent to modify any plan, design, or other deliverable required by this Order, 
including any approved modifications. 

119. Unless otherwise directed by EPA, within thirty (30) days after receiving EPA's notice 
that additional response activities are required pursuant to this Section, Respondent shall submit 
a work plan for the response activities to EPA for review and approval. Upon approval by EPA, 
the work plan is incorporated into this Order as a requirement of this Order and shall be an 
enforceable part of this Order. Upon approval of the work plan by EPA, Respondent shall 
implement the work plan according to the standards, specifications, and schedule in the approved 
work plan. Respondent shall notify EPA of its intent to perform such additional response 
activities within seven (7) days after receipt of EPA's request for additional response activities. 
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XV. ENDANGERMENT AND EMERGENCY RESPONSE 


120. In the event of any action or occurrence during the performance of the Work which 
causes or threatens to cause a release of a hazardous substance or which rnay present an 
immediate threat to public health or welfare or the environment, Respondent shall immediately 
take all appropriate action to prevent, abate, or minimize the threat, and shall immediately notify 
EPA's RPM, if the RPM is unavailable, EPA's Alternate RPM. If neither EPA's RPM nor 
EPA's Alternate RPM is available, Respondent shall notify the Emergency Planning and 
Response Branch, Region 1, United States Environmental Protection Agency, (888) 372-7341; 
the National Response Center, (800) 424-8802; and the Emergency Response Section, MassDEP, 
(888) 304-1133. Respondent shall take such action in consultation with EPA's RPM and in 
accordance with all applicable provisions of this Order, including but not limited to the Health 
and Safety Plan developed pursuant to the SOW and approved by EPA thereunder. To the extent 
that the site-specific Health and Safety Plan does not cover the particular situation, Respondent 
shall develop and submit a response plan to EPA within ten (10) days. The provisions of Section 
XVI of this Order (EPA Review of Submissions) apply to the submission of any such response 
plan, except that the time period for resubmission after EPA disapproval shall be five (5) days 
rather than twenty-one (21) days, unless extended by EPA. In the event that Respondent fails to 
take appropriate response action as required by this Section, and EPA takes that action instead, 
EPA reserves the right to pursue cost recovery. 

121. Nothing in the preceding Paragraph shall be deemed to limit any authority of the United 
States: a) to take all appropriate action to protect human health and the environment or to 
prevent, abate, respond to, or minimize an actual or threatened release of hazardous substances 
on, at, or from the Site; or b) to direct or order such action, or seek an order from a court, to 
protect human health and the environment or to prevent, abate, respond to, or minimize an actual 
or threatened release of hazardous substances on, at, or from the Site. 

XVI. EPA REVIEW OF SUBMISSIONS 

122. After review of any deliverable, plan, report, or other item which is required to be 
submitted for review and approval pursuant to this Order, EPA, after reasonable opportunity for 
review and comment by the State, may: (a) approve the submission; (b) modify the submission 
and approve the submission as modified; (c) disapprove the submission and direct Respondent to 
re-submit the document after incorporating EPA's comments; or (d) disapprove the submission 
and assume responsibility for performing all or any part of the response action. As used in this 
Order, "EPA approval," "approval by EPA," "approved by EPA," or a similar term shall mean 
the action described in subparagraphs (a) or (b) of this Paragraph. As used in this Order, "EPA 
disapproval," "disapproval by EPA," "disapproved by EPA," or similar term shall mean the 
action described in subparagraphs (c) or (d) of this Paragraph. 

123. In the event of approval by EPA, the EPA approved plan, report, or other item shall be 
incorporated into this Order as a requirement of this Order and shall be an enforceable part of 
this Order, and Respondent shall proceed to take any action required by the plan, report, or other 
item, as approved by EPA. 
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124. Upon receipt of a notice of disapproval in Paragraph 122(c), Respondent shall, within 
twenty-one (21) days or such longer time as specified by EPA in its notice of disapproval, 
correct the deficiencies and resubmit the plan, report, or other item for approval. 
Notwithstanding the notice of disapproval, Respondent shall proceed, at the direction of EPA, to 
take any action required by any non-deficient portion of the submission. 

125. If any submission is disapproved by EPA, Respondent shall be deemed to be in violation 
of this Order. 

XVII. PROGRESS REPORTS 

126. In addition to the other deliverables set forth in this Order, following the effective date of 
this Order, Respondent shall provide progress reports to EPA, in accordance with the SOW, with 
respect to actions and activities undertaken pursuant to this Order. 

127. In accordance with the SOW, Respondent shall also provide briefings for EPA to discuss 
the progress of the Work. 

128. Upon the occurrence of any event during performance of the Work that Respondent is 
required to report pursuant to Section 103 of CERCLA or Section 304 of the Emergency 
Planning and Community Right-to-Know Act ("EPCRA"), Respondent shall provide the 
following notification or report: 

a. Within 24 hours Of the onset of such event, Respondent shall orally notify EPA's 
RPM, or, in the event that EPA's RPM is not available, the Emergency Planning and Response 
Branch, Region 1, United States Environmental Protection Agency, (888) 372-7341; the National 
Response Center, (800) 424-8802; and the Emergency Response Section, MassDEP, (888) 304
1133. These reporting requirements are in addition to the reporting required by CERCLA § 103 
or EPCRA §304. 

b. Within twenty (20) days of the onset of such an event, Respondent shall furnish to 
EPA a written report, signed by the Respondent's Project Coordinator, setting forth the events 
which occurred and the measures taken, and to be taken, in response thereto. 

c. Within thirty (30) days of the conclusion of such an event, Respondent shall 
submit a report setting forth all actions taken in response thereto. 

129. All reports and other documents submitted by Respondent to EPA which purport to 
document Respondent's compliance with the terms of this Order shall be signed by an authorized 
representative of Respondent. 

XVIII. QUALITY ASSURANCE, SAMPLING AND DATA ANALYSIS 

130. Respondent shall use quality assurance, quality control, and chain of custody procedures 
for all treatability, pre-design, design, compliance and monitoring samples in accordance with 
"EPA Requirements for Quality Assurance Project Plans (QA/R5)" (EPA/240/B-01/003, March 
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2001, reissued May 2006), "Guidance for Quality Assurance Project Plans (QA/G-5)" 
(EPA/240/R-02/009, December 2002), and subsequent amendments to such guidelines upon 
notification by EPA to Respondent of such amendment. Amended guidelines shall apply only to 
procedures conducted after such notification. Prior to the commencement of any monitoring 
project under this Order, in accordance with the SOW, Respondent shall submit to EPA for 
approval a Quality Assurance Project Plan ("QAPP") that is consistent with the SOW, the OU1 
Remedy, the NCP, and applicable guidance documents. 

131. Respondent shall ensure that EPA personnel and their authorized representatives are > 
allowed access at reasonable times to all laboratories utilized by Respondent in implementing 
this Order. In addition, Respondent shall ensure that such laboratories shall analyze all samples 
submitted by EPA pursuant to the QAPP for quality assurance monitoring. 

132. Respondent shall ensure that the laboratories it utilizes for the analysis of samples taken 
pursuant to this Order perform all analyses according to accepted EPA methods. Accepted EPA 
methods consist of those methods which are documented in the "USEPA Contract Laboratory 
Program Statement of Work for Inorganic Analysis, ILM05.4," and the "USEPA Contract 
Laboratory Program Statement of Work for Organic Analysis, SOM01.2," and any amendments 
made thereto during the course of the implementation of this Order; however, upon approval by 
EPA, Respondent may use other analytical methods which are as stringent as or more stringent 
than the CLP-approved methods. 

133. Respondent shall ensure that all laboratories it uses for analysis of samples taken 
pursuant to this Order participate in an EPA or EPA-equivalent QA/QC program. Respondent 
shall only use laboratories that have a documented Quality System which complies with 
ANSI/ASQC E4-1994, "Specifications and Guidelines for Quality Systems for Environmental 
Data Collection and Environmental Technology Programs," (American National Standard, 
January 5, 1995), and "EPA Requirements for Quality Management Plans (QA/R-2),", 
(EPA/240/B-01/002, March 2001, reissued May 2006) or equivalent documentation as 
determined by EPA. EPA may consider laboratories accredited under the National 
Environmental Laboratory Accreditation Program ("NELAP") as meeting the Quality System 
requirements. 

134. Respondent shall ensure that all field methodologies utilized in collecting samples for 
subsequent analysis pursuant to this Order will be conducted in accordance with the procedures 
set forth in the QAPP approved by EPA. 

135. Respondent shall notify EPA not less than fourteen (14) days in advance of any sample 
collection activity unless shorter notice is agreed to by EPA. At the request of EPA, Respondent 
shall allow split or duplicate samples to be taken by EPA or their authorized representatives, of 
any samples collected by Respondent with regard to the Site or pursuant to the implementation 
of this Order. In addition, EPA shall have the right to take any additional samples that EPA 
deems necessary, including samples deemed necessary as part of EPA's oversight of 
Respondent's implementation of the Work. 
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136. Respondent shall simultaneously submit to EPA and the State the results of all sampling 
and/or tests or other data obtained or generated by or on behalf of Respondent with respect to the 
Site and/or the implementation of this Order in accordance with Section XXIV of this Order 
(Notifications and Submittals), unless EPA agrees otherwise. 

137. If relevant to any proceeding, validated sampling data generated in accordance with the 
QAPP(s) and reviewed and approved by EPA shall be admissible as evidence, without objection, 
in any proceeding under this Order. 

XIX. COMPLIANCE WITH APPLICABLE LAWS 

138. All activities by Respondent pursuant to this Order shall be performed in accordance with 
the requirements of all Federal and State laws and regulations. EPA has determined that the 
activities contemplated by this Order are consistent with the National Contingency Plan 
("NCP"). 

139. Except as provided in Section 121(e) of CERCLA and the NCP, no permit shall be 
required for any portion of the Work conducted entirely on-site. Where any portion of the Work 
requires a Federal or State permit or approval, Respondent shall submit timely applications and 
take all other actions necessary to obtain and to comply with all such permits or approvals. 

140. This Order is not, and shall not be construed to be, a permit issued pursuant to any 
Federal or State statute or regulation. 

141. The Work performed by Respondent pursuant to this Order must, at a minimum, satisfy 
all applicable or relevant and appropriate Federal and State standards, requirements, criteria, or 
limitations as specified in the OU1 Remedy, and as required under Section 121(d) of CERCLA. 

142. All remedial activities must meet or attain all location, chemical, and action specific 
applicable or relevant and appropriate Federal and State standards, requirements, criteria and 
limitations ("ARARs") identified in the OU1 Remedy, the SOW, and by EPA prior to 
notification of completion of Work, and must attain all Performance Standards identified in the 
OU1 Remedy, the SOW, and by EPA prior to notification of completion of Work. 

143. Respondent shall include in all contracts or subcontracts entered into for Work performed 
under this Order, provisions stating that such Contractors or Subcontractors, including their 
agents and employees, shall perform all activities required by such contracts or subcontracts in 
compliance with all applicable laws and regulations. 

XX. REMEDIAL PROJECT MANAGER 

144. EPA's Remedial Project Manager ("RPM") for the OU1 Remedy and the Work under 
this Order is Elaine T. Stanley, who shall have the authority to be on the Site at all times, 
including when Work is being undertaken pursuant to this Order. Contact information for EPA's 
RPM is provided in Section XXIV of this Order (Notifications and Submittals). EPA may also 
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designate an Alternate RPM, who shall also have the authority to be on the Site at all times, 
including when Work is being undertaken pursuant to this Order. 

145. EPA has the unreviewable right to change its RPM and Alternate RPM. If EPA changes 
its RPM or Alternate RPM, EPA will inform Respondent in writing of the name, address, email 
address, telephone number, and fax number of the new RPM or Alternate RPM. 

146. EPA's RPM and Alternate RPM shall have the authority lawfully vested in a Remedial 
Project Manager and On-Scene Coordinator by the National Contingency Plan, 40 C.F.R. Part 
300, or any similar provisions in future amendments or revisions to the NCP. EPA's RPM and 
Alternate RPM shall have authority, consistent with the National Contingency Plan, to halt any 
Work required by this Order, and to take any necessary response action. 

147. The absence of the RPM or Alternate RPM from the Site shall not be cause for stoppage 
of Work. 

XXI. SITE ACCESS AND INSTITUTIONAL CONTROLS 

148. If any real property is subject to or affected by the Work, is where access or land/water 
use restrictions are needed to implement this Order, or is where access or land/water use 
restrictions are requested by EPA, in accordance with the OU1 Remedy and the SOW, 

. Respondent shall use best efforts to secure from persons other than Respondent, if such property 
is owned in whole or in part by such persons, or Respondent shall provide, as appropriate, if such 
property is owned in whole or in part by Respondent, the following: 

a. Agreements to provide access thereto for Respondent and Respondent's 
authorized representatives, Contractors, and Subcontractors, and also for the United States, the 
Commonwealth, and their representatives, including EPA, MassDEP, their employees, agents, 
consultants, contractors (including EPA Contractors and EPA Subcontractors), and authorized 
representatives (hereinafter in this Section referred to collectively as "the United States and the 
Commonwealth"), within thirty (30) days of the effective date of this Order, for the purpose of 
conducting any activity related to this Order, including the Work. Such agreements may be in 
the form of leases (refer to the Section 106 Administrative Record for representative samples of 
EPA's existing leases and access agreements). Such agreements shall specify that Respondent is 
not the United States' or the Commonwealth's representative with respect to liability associated 
with Site activities. Copies of such agreements shall be provided to EPA prior to Respondent's 
initiation of field activities. If access agreements are not obtained within the time referenced 
above, Respondent shall immediately notify EPA of its failure to obtain access. Access for the 
United States and the Commonwealth shall also allow the United States and the Commonwealth 
to: 

i. Oversee and monitor the Work; 

ii. Verify any data or information submitted to the United States; ' 

iii. Conduct investigations relating to contamination; 

iv. Obtain samples; 
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v.	 Use a camera, sound recording device or other documentary type 
equipment; 

vi.	 Assess the need for, plan or implement response actions; 

vii.	 Assess implementation of quality assurance and quality control practices 
as defined in the QAPPs approved by EPA; 

viii.	 Inspect and copy records, operating logs, contracts, or other documents 
maintained or generated by Respondent or its authorized representatives, 
Contractors or Subcontractors, consistent with Section XXII of this Order 
(Data/Document Availability); 

ix.	 Assess Respondent's compliance with this Order; and 

x.	 Determine whether any property is being used in a manner that is 
prohibited or restricted, or that may need to be prohibited or restricted, by 
or pursuant to this Order; 

b. Agreements, enforceable by Respondent and the United States and the 
Commonwealth, to abide by the Obligations and restrictions required by the OU1 Remedy and 
the SOW, or that are otherwise necessary to implement, ensure non-interference with, or ensure 
the protectiveness of the remedial measures to be performed pursuant to this Order; 

c. For property addressed by the OU1 Remedy where access and/or land/water use 
restrictions are requested by EPA, or such other property where access and/or land/water use 
restrictions are needed to implement this Order, if EPA determines that such access rights and/or 
restrictions should be in the form of easements running with the land, the execution and 
recordation in the Bristol County Registry of Deeds or Land Registration Office, as applicable, 
of an easement, running with the land, that (i) grants a right of access for the purpose of 
conducting any activity related to this Order, and/or (ii) grants the right to enforce the land/water 
use restrictions that EPA determines are necessary to implement, ensure non-interference with, 
or ensure the protectiveness of the remedial measures to be performed pursuant to this Order. 
The access rights shall be granted to (i) the United States, on behalf of EPA, and its 
representatives, (ii) the Commonwealth and its representatives, (iii) Respondent and its 
representatives; and (iv) other parties as directed by EPA. The rights to enforce land/water use 
restrictions shall be granted to (i) the Commonwealth and its representatives, (ii) Respondent and 
its representatives, and (iii) other parties as directed by EPA, with the United States, on behalf of 
EPA, and its representatives, as a third-party beneficiary to enforce the restrictions. Such grants 
shall be fully assignable, in whole or in part. No grant, or assignment of the grant, to MassDEP 
shall be recorded without MassDEP's prior written acceptance of such grant or assignment, in 
accordance with the provisions of Massachusetts General Laws c. 2 IE Section 6, as amended 
and any relevant regulation, guidance or policy as may be identified and/or provided by 
MassDEP. Respondent shall, within forty-five (45) days of the date of the receipt of written 
notice from EPA, of EPA's determination that such easements, as may be specified in such 
notice, are required, submit to EPA for review and approval with respect to such property: 

i.	 A draft easement (for access only, in substantially the form of EPA's 
existing access easements that are in the Section 106 Administrative 
Record; for land/water use restrictions, in substantially the form attached 
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hereto as Appendix 2), including legal descriptions of the subject property 
(and any separately restricted areas therein for land/water use restrictions), 
based on the survey plans described below, that is enforceable under the 
laws of the Commonwealth of Massachusetts; 

ii.	 A survey plan in recordable form (and a sketch plan, if registered land) of 
the subject property (and a survey plan of any separately restricted areas 
for land/water use restrictions);, 

iii.	 A current title insurance commitment or some other evidence of title 
acceptable to EPA, which shows title to the land described in the easement 
to be free and clear of all prior liens and encumbrances (except when EPA 
waives the release or subordination of such prior liens or encumbrances, or 
when, despite best efforts, Respondent is unable to obtain release or 
subordination of such prior liens or encumbrances); and 

iv.	 Evidence of the authority of signatories to the easement and to any 
required subordination agreement or discharge of interest in the subject 
property. 

Within fifteen (15) days of EPA's approval and acceptance of the easement and the title 
evidence, Respondent shall update the title search and, if it is determined that nothing has 
occurred since the effective date of the commitment or report to affect the title adversely, record 
the easement and survey plan (and sketch plan, if applicable) with the Registry of Deeds or other 
appropriate office of Bristol County. Within thirty (30) days of recording the easement and 
survey plan (and sketch plan, if applicable), Respondent shall provide EPA with title evidence 
Updated through the time of recording and a final title insurance policy, or other final evidence of 
title acceptable to EPA, and a certified copy of the original recorded easement and survey plan 
(and sketch plan, if applicable) showing the clerk's recording stamps. Within sixty (60) days of 
recording the easement and survey plan (and sketch plan, if applicable), or as soon as available 
thereafter, Respondent shall provide EPA with a copy of the recorded easement and survey plan 
(and sketch plan, if applicable), evidencing the stamped registry book and page numbers or 
other, final recording information. The easement and title evidence (including final title 
evidence) shall be prepared in accordance with the U.S. Department of Justice Title Standards 
2001 (the "Standards"), and approval of the sufficiency of title must be obtained as required by 
40 U.S.C. § 3111. The easement and title evidence (including final title evidence) and certificate 
of title or equivalent shall also satisfy any additional requirements of the Massachusetts 
Contingency Plan ("MCP"), 310 Code of Massachusetts Regulations ("C.M.R.") 40.0000. 

In accordance with the requirements set forth in 310 C.M.R. § 40.1403(7), as amended, and 
within thirty (30) days after recording and/or registering the easement, Respondent shall: (i) 
provide the City of New Bedford Municipal Officer, Board of Health, Zoning Official and 
Building Code Enforcement Official with copies of such recorded and/or registered easement; 
(ii) publish a legal notice indicating the recording and/or registering of the easement, and 
including the information described in 310 C.M.R. § 40.1403(7)(b)(l), in a newspaper which 
circulates in the City of New Bedford; and (iii) provide copies of said legal notice to EPA and 
MassDEP within seven (7) days of its publication; and 
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d. For property addressed by the OU1 Remedy where access is requested by EPA, or 
such other property where access is needed to implement this Order, if EPA determines that such 
access rights should be in the form of fee simple ownership, a deed properly executed and 
recorded in the Bristol County Registry of Deeds or Land Registration Office, as applicable 
(refer to the Section 106 Administrative Record for representative samples of EPA's existing fee 
simple ownership of properties). Respondent shall, within forty-five (45) days of the date of the 
receipt of written notice from EPA of EPA's determination that such fee simple ownership of 
property, as may be "specified in such notice, is required, submit to EPA for review and approval 
with respect to such property: 

i. A draft deed, including legal descriptions of the subject property and any 
separately restricted areas therein, based on the survey plans described 
below, that is enforceable under the laws of the Commonwealth of 
Massachusetts; 

ii. A survey plan in recordable form (and a sketch plan, if registered land) of 
the subject property; 

iii. A current title insurance commitment or some other evidence of title 
acceptable to EPA, which shows title to the land described in the deed to 
be free and clear of all prior liens and encumbrances (except when EPA 
waives the release or subordination of such prior liens or encumbrances, or 
when, despite best efforts, Respondent is unable to obtain release or 
subordination of such prior liens or encumbrances); and 

iv. Evidence of the authority of signatories to the deed and to any required 
subordination agreement or discharge of interest in the subject property. 

Within fifteen (15) days of EPA's approval and acceptance of the deed and the title evidence, 
Respondent shall update the title search and, if it is determined that nothing has occurred since 
the effective date of the commitment or report to affect the title adversely, record the deed and 
survey plan (and sketch plan, if applicable) with the Registry of Deeds or other appropriate office 
of Bristol County. Within thirty (30) days of recording the warranty and survey plan (and sketch 
plan, if applicable). Respondent shall provide EPA with title evidence updated through the time 
of recording and a final title insurance policy, or other final evidence of title acceptable to EPA, 
and a certified copy of the original recorded deed and survey plan (and sketch plan, if applicable) 
showing the clerk's recording stamps. Within sixty (60) days of recording the deed and survey 
plan (and sketch plan, if applicable), or as soon as available thereafter, Respondent shall provide 
EPA with a copy of the recorded deed and survey plan (and sketch plan, if applicable), 
evidencing the stamped registry book and page numbers or other, final recording information. 
The deed and title evidence (including final title evidence) shall be prepared in accordance with 
the Standards, and approval of the sufficiency of title must be obtained as required by 40 U.S.C. 
§3111. 

149. Based on studies and evaluations to be performed pursuant to the SOW, and in 
accordance with the OU1 Remedy, EPA may determine that forms of institutional controls other 
than the agreements and easements described above are required. If EPA requests that 
land/water use restrictions in the form of state or local laws, regulations, ordinances or other 
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governmental controls be imposed to implement the OU1 Remedy, ensure the integrity and 
protectiveness thereof, or ensure non-interference therewith, Respondent shall take such actions 
as needed to implement such governmental controls and/or cooperate with EPA's and the 
Commonwealth's efforts to secure such governmental controls, as directed in writing by EPA. 
Such government controls include seafood consumption advisories and warnings and U.S. Coast 
Guard rulemaking concerning anchorage ground and regulated navigation area at the Site (refer 
to the Section 106 Administrative Record for existing seafood consumption advisories and 
warnings and U.S. Coast Guard rulemaking). If EPA determines, in accordance with the SOW 
and the OU1 Remedy, that other forms of institutional controls, e.g., educational and medical 
outreach materials, should be adopted to implement the OU1 Remedy, ensure the integrity and 
protectiveness thereof, or ensure non-interference therewith on property owned or controlled by 
persons other than the Respondent, Respondent shall use best efforts to implement such other 
types of controls and/or cooperate with EPA's and the Commonwealth's efforts to secure such 
controls, as directed in writing by EPA. 

150. For purposes of this Section, "best efforts" includes the payment of reasonable sums of 
money in consideration of access, access easements, land use restrictions, and/or restrictive 
easements, fee simple ownership, and/or an agreement to release or subordinate a prior lien or 
encumbrance. If (a) any access agreements required by Paragraph 148(a) are not obtained within 
thirty (30) days of the effective date of this Order, or if any land use restriction agreements 
required by Paragraph 148(b) of this Order are not obtained within forty-five (45) days of the 
date of the receipt of written notice from EPA of EPA's determination that such land use 
restriction agreements, as may be specified in such notice, are required, or (b) any access 
easements or restrictive easements required by Paragraph 148(c) of this Order are not submitted 
to EPA within forty-five (45) days of the date of the receipt of written notice from EPA of EPA's 
determination that such easements, as may be specified in such notice, are required, or (c) any 
warranty deeds required by Paragraph 148(d) of this Order are not submitted to EPA within 
forty-five (45) days of the date of the receipt of written notice from EPA of EPA's determination 
that such fee ownerships of properties, as may be specified in such notice, are required, or (d) 
Respondent is unable to obtain ail agreement pursuant to Paragraphs 148(c)(iii) or 148(d)(iii) of 
this Order from the holder of a prior lien or encumbrance to release such lien or encumbrance or 
to subordinate such lien or encumbrance to the easement or warranty deed being created pursuant 
to this Order within forty-five (45) days of the date of the receipt of written notice from EPA of 
EPA's determination that such easements or fee ownerships of properties, as may be specified in 
such notice, are required, or (e) Respondent is unable to implement other types of institutional 
controls and/or cooperate with EPA's and the Commonwealth's efforts to secure such controls 
within forty-five (45) days of the date of receipt of written notice from EPA of EPA's 
determination that such other institutional controls are required, Respondent shall promptly 
notify the United States in writing, and shall include in that notification a summary of the steps 
that Respondent has taken to attempt to comply with Paragraphs 148 and 149 of this Order. 

151. If Respondent cannot obtain the necessary access, in the form of an access agreement, 
easement, or fee simple ownership, after exercising best efforts, subject to the United States' 
non-reviewable discretion, EPA may use its legal authorities to obtain access for the Respondent 
or may perform those response actions at the property in question. If EPA designates 
Respondent as EPA's authorized representative under Section 104(e) of CERCLA for access. 
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Respondent agrees to save and hold harmless the United States for any and all claims or causes 
of action or other causes of action arising from or on account of acts or omissions of Respondent, 
its officers, directors, employees, agents, Contractors, Subcontractors, and any persons acting on 
its behalf or under its control, in carrying out activities pursuant to this Order. If EPA performs 
those response actions, Respondent shall perform all other activities not requiring access to that 
property; EPA reserves the right to seek reimbursement from Respondent for the Response Costs 
incurred in performing the response actions. Respondent shall integrate the results of any such 
tasks undertaken by EPA into its reports and deliverables. EPA reserves the right to seek 
payment from Respondent for all Response Costs, including cost of attorneys' time, incurred by 
the United States in obtaining access for Respondent, as well as in obtaining land use 
restrictions, restrictive easements, fee simple ownership, and agreements to release or 
subordinate a prior lien or encumbrance. 

152. Lackof access shall not excuse or justify failure to perform any activity or to meet any 
deadline not requiring or directly dependent upon such access. 

153. Notwithstanding any provision of this Order, the United States retains all of its access 
authorities and rights under CERCLA and any other applicable statutes and regulations. 

XXII. DATA/DOCUMENT AVAILABILITY 

154. Respondent shall provide to EPA and the State upon request, copies of all documents and 

information within its possession and/or control or that of its Contractors, Subcontractors or 

agents relating to activities at the Site or to the implementation of this Order, including but not 

limited to sampling, analysis, chain of custody records, manifests, trucking logs, receipts, 

reports, sample traffic routing, correspondence, or other documents or information related to the 

Work. Respondent shall also make available to EPA for purposes of investigation, information 

gathering, or testimony, its employees, agents, or representatives with knowledge of relevant 

facts concerning the performance of the Work. 


155. Respondent may assert a claim of business confidentiality covering part or all of the 

information submitted to EPA pursuant to the terms of this Order under 40 C.F.R. § 2.203, 

provided such claim is not inconsistent with Section 104(e)(7) of CERCLA, 42 U.S.C. 

§ 9604(e)(7) or other provisions of law. This claim shall be asserted in the manner described by 

40 C.F.R. § 2.203(b) and substantiated by Respondent at the time the claim is made. Information 

determined to be confidential by EPA will be given the protection specified in 40 C.F.R. Part 2. 

If no such claim accompanies the information when it is submitted to EPA, it may be made 

available to the public by EPA or the State without further notice to the Respondent. Respondent 

shall not assert confidentiality claims with respect to any data related to site conditions, 

sampling, or monitoring. 


156. Respondent shall maintain for the period during which this Order is in effect, an index of 

documents that Respondent claims contain confidential business information. The index shall 

contain, for each document, the date, author, addressee, and subject of the document. Upon 
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written request from EPA, Respondent shall submit a copy of the index to EPA either in writing 
or electronically. 

XXIII. RETENTION OF RECORDS 

157. , Until ten (10) years after EPA provides notice pursuant to Paragraph 114, Respondent 
shall preserve and retain all records and documents in its possession or control, including the 
documents in the possession or control of its Contractors, Subcontractors and agents on and after 
the effective date of this Order that relate in any manner to the Site. At the conclusion of this 
document retention period, Respondent shall notify the United States at least ninety (90) days 
prior to the destruction of any such records or documents, and upon request by the United States, 
Respondent shall deliver any such records or documents to EPA. 

158. Until ten (10) years after EPA provides notice pursuant to Paragraph 114 of this Order, 
Respondent shall preserve, and shall instruct its Contractors, Subcontractors and agents to 
preserve, all documents, records, and information of whatever kind, nature, or description 
relating to the performance of the Work. Upon the conclusion of this document retention period, 
Respondent shall notify the United States at least ninety (90) days prior to the destruction of any 
such records, documents or information, and, upon request of the United States, Respondent 
shall deliver all such documents, records, and information to EPA. 

159. Within thirty (30) days after the effective date of this Order, Respondent shall submit a 
written certification to EPA's RPM that it has not altered, mutilated, discarded, destroyed, or 
otherwise disposed of any records, documents, or other information relating to their potential 
liability with regard to the Site since notification of potential liability by the United States or the 
State or the filing of suit against it regarding the Site. Respondent shall not dispose of any such 
documents without prior approval by EPA. Respondent shall, upon EPA's request and at no cost 
to EPA, deliver the documents or copies of the documents to EPA. 

160. All data, factual information, or documents submitted to EPA by or on behalf of 
Respondent may be made available for public inspection unless Respondent demonstrates that 
the data, factual information, or documents satisfy the business confidentiality requirements of 
42 U.S.C. § 9604(e)(7)(E) and (F). 

XXIV. NOTIFICATIONS AND SUBMITTALS 

161. All communications, whether written or oral, from Respondent to EPA shall be directed 
to EPA's Remedial Project Manager. Respondent shall submit to EPA one (1) copy of all 
documents, including plans, reports, and other correspondence, which are developed pursuant to 
this Order, and shall send these documents by overnight mail unless EPA notifies Respondent's 
Project Coordinator in writing of a change. 
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EPA's Remedial Project Manager is: 

Elaine T. Stanley 

US EPA, 5 Post Office Square, Suite 100 

Mailcode OSRR07-4 

Boston, MA 02109 

Telephone: (617) 918-1332 

Facsimile: (617) 918-0332 

Email: stanley.elainet@epa.gov 


No informal advice, guidance, suggestions, or comments by EPA regarding reports, plans, 
specifications, schedules or any other writing submitted by Respondent shall be construed as 
relieving Respondent of its obligation to obtain such formal approvals as may be required herein. 

Respondent shall simultaneously submit one (1) copy of all such documents to MassDEP, unless 
such documents pertain to Section XXI of this Order (Site Access and Institutional Controls), in 
which case Respondent shall simultaneously submit two (2).copies of all such documents to 
MassDEP. 

Submissions directed to the Commonwealth shall go to: 

PaulCraffey 

Project Manager 

New Bedford Harbor Superfund Site 

Massachusetts Department of Environmental Protection 

Bureau of Waste Site Cleanup 

One Winter Street 

Boston, MA 02108 

Telephone: (617) 292-5591 

Email: paul.craffey@state.ma.us 


In addition, Respondent shall submit in electronic form all documents pursuant to this Order to 
stanley.elainet@epa.gov and paul.craffey@state.ma.us. 

162. All written notices, reports, or other submissions required of Respondent by this Order 
shall contain the following certification by a duly authorized representative of Respondent: 

"I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system designed 
to assure that qualified personnel properly gather and evaluate the information 
submitted. Based on my inquiry of the person or persons who manage the system, 
or those persons directly responsible for gathering the information, the 
information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware that there are significant penalties for submitting false 
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information, including the possibility of fine and imprisonment for knowing 
violations." 

XXV. DELAY IN PERFORMANCE 

163. Any delay in performance of this Order that, in EPA's judgment, is not properly justified 
by Respondent under the terms of this Section shall be considered a violation of this Order. Any 
delay in performance of this Order shall not affect Respondent's obligations to fully perform all 
obligations under the terms and conditions of this Order. 

164. Respondent shall notify EPA of any delay or anticipated delay in performing any 
requirement of this Order. Such notification shall be made by telephone to EPA's RPM within 
twenty-four (24) hours after Respondent first knew or should have known that a delay might 
occur. Respondent shall adopt all reasonable measures to avoid or minimize any such delay. 
Within five (5) business days after notifying EPA by telephone, Respondent shall provide written 
notification fully describing the nature of the delay, any justification for delay, any reason why 
Respondent should not be held strictly accountable for failing to comply with any relevant 
requirements of this Order, the measures planned and taken to minimize the delay, and a 
schedule for implementing the measures that will be taken to mitigate the effect of the delay. 
Increased costs or expenses associated with implementation of the activities called for in this 
Order are not a justification for any delay in performance. 

XXVI. FINANCIAL ASSURANCE 

165. Respondent shall demonstrate its ability to complete the Work required by this Order and 
to pay all claims that arise from the performance of the Work by obtaining and presenting to 
EPA financial assurance for the benefit of EPA in an amount no less than $393 million16 

(hereinafter "Estimated Cost of the Work") that must be satisfactory in form and substance to 
EPA. The financial assurance shall be in the form of one or more of the following mechanisms 
(provided that, if Respondent intends to use multiple mechanisms, such multiple mechanisms 
shall be limited to surety bonds, letters of credit, trust funds, and insurance policies): 

a. A surety bond that provides EPA with acceptable rights as a beneficiary thereof 
unconditionally guaranteeing payment and/or performance of the Work and that is issued by a 
surety company among those listed as acceptable sureties on Federal bonds as set forth in 
Circular 570 of the U.S. Department of the Treasury; 

b. One or more, irrevocable letters of credit, payable to or at the direction of EPA, 
that is issued by one or more financial institution(s) (i) that has the authority to issue letters of 

16 $393 million is the total estimated net present value ("NPV") cost to complete the Harbor cleanup in six years as 
documented in the OU1 ESD4 (including the NPV of the estimated cost of all required O&M and long-term 
monitoring activities). 
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credit and (ii) whose letter-bf-credit operations are regulated and examined by a U.S. Federal or 
State agency; 

c. A trust fund established for the benefit of EPA that is administered by a trustee (i) 
that has the authority to act as a trustee, (ii) whose trust operations are regulated and examined 
by, a U.S. Federal or State agency, and that is acceptable in all respects to EPA; 

d. A policy of insurance that ensures the payment and/or performance of the Work 
which (i) provides EPA with acceptable rights as a beneficiary thereof; and (ii) is issued by an 
insurance carrier (a) that has the authority to issue insurance policies in the applicable 
jurisdiction(s), (b) whose insurance operations are regulated and examined by a.State agency, 
and (c) that is acceptable in all respects to EPA; 

e. A demonstration by Respondent it that it meets the financial test criteria of 40 
C.F.R. § 264.143(f) with respect to the Estimated Cost of the Work, provided that all other 
requirements of 40 C.F.R. § 264.143(f) are satisfied; or 

f.. A written guarantee to fund or perform the Work executed in favor of EPA by one 
or more of the following: (i) a direct or indirect parent company of Respondent, or (ii) a 
company that has a "substantial business relationship" (as defined in 40 C.F.R. § 264.141(h)) 
with Respondent; provided, however, that any company providing such a guarantee must 
demonstrate to the satisfaction of EPA that it satisfies the financial test requirements of 40 C.F.R. 
§ 264.143(f) with respect to the Estimated Cost of the Work that it proposes to guarantee 
hereunder. 

166. Within thirty (30) days after approval by EPA of the first Remedial Design Work Plan for 
the first component of the OU1 Remedy, Respondent shall submit for EPA approval the 
selection of financial assurance mechanism(s) identified in Paragraph 165 above. 

167. Within thirty (30) days after receiving a written decision from EPA approving the 
selected financial assurance mechanism(s), Respondent shall execute or otherwise finalize all 
instruments or other documents required to make the selected financial assurance mechanism 
legally binding and fully effective. Within ten (10) days thereafter. Respondent shall submit all 
executed and/or otherwise finalized instruments or other documents required in order to make 
the selected financial assurance mechanism(s) legally binding to EPA in accordance with Section 
XXIV of this Order (Notifications and Submittals). 

168. If Respondent has selected, and EPA has approved, a financial assurance mechanism for 
completion of the Work by means of a demonstration or guarantee pursuant to Paragraph 165(e) 
and 165(f) above, Respondent shall also Comply with other relevant requirements of 40 C.F.R 
§ 264.143(f), 40 C.F.R. § 264.151(f), and 40 C.F.R. § 264.151(h)(1) relating to these methods 
unless otherwise provided in this Order, including but not limited to: (a) the initial submission of 
required financial reports and statements from the relevant entity's chief financial officer and 
independent certified public accountant; (b) the annual re-submission of such reports and 
statements within ninety (90) days after the close of each such entity's fiscal year; and (c) the 
notification of EPA within ninety (90) days after the close of any fiscal year in which such entity 
no longer satisfies the financial test requirements set forth at 40 C.F.R. § 264.143(f)(1). For 
purposes of the financial assurance mechanisms specified in this Section XXVI, references in 40 
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C.F.R. Part 264, Subpart H, to "closure," "post-closure," and "plugging and abandonment" shall 
be deemed to refer to the Work required under this Order, and the terms "current closure cost 
estimate," "current post-closure cost estimate," and "current plugging and abandonment cost 
estimate" shall be deemed to refer to the Estimated Cost of the Work. 

169. Respondent shall diligently monitor the adequacy of the financial assurance. In the event 
that EPA determines at any time that a financial assurance mechanism provided by Respondent 
pursuant to this Section is inadequate or otherwise no longer satisfies the requirements set forth 
in this Section, whether due to an increase in the estimated cost of completing the Work or for 
any other reason, or in the event that Respondent becomes aware of information indicating that a 
financial assurance mechanism provided pursuant to this Section is inadequate or otherwise no 
longer satisfies the requirements set forth in this Section, whether due to an increase in the 
estimated cost of completing the Work or for any other reason, Respondent, within thirty (30) 
days of receipt of notice of EPA's determination or, as the case may be, within thirty (30) days of 
Respondent becoming aware of such information, shall obtain and present for EPA approval a 
proposal for a revised or alternative form of financial assurance mechanism listed in 
Paragraph 165 of this Order that satisfies all requirements set forth in this Section. In seeking 
EPA approval for a revised or alternative form of financial assurance mechanism, Respondent 
shall follow the procedures set forth in Paragraph 171(b)(ii) of this Order. Respondent's 
inability to post a financial assurance mechanism for completion of the Work shall in no way 
excuse performance of any other requirements of this Order, including, without limitation, the 
obligation of Respondent to complete the Work in strict accordance with the terms hereof. 

170. EPA's decision to take over the performance of all or any portion(s) of the Work 
pursuant to Paragraph 185 shall trigger EPA's right to receive the benefit of any financial 
assurance mechanism(s) provided pursuant to this Section. At such time, EPA shall have the 
right to enforce performance by the issuer of the relevant financial assurance mechanism and/or 
immediately access resources guaranteed under any such mechanism, whether in cash or in kind, 
as needed to continue and complete all or any portion(s) of the Work assumed by EPA. EPA 
reserves the right to bring an action against Respondent under Section 107 of CERCLA for 
recovery of any costs incurred as a result of EPA's takeover of all or portion(s) of the Work that 
are not paid for or reimbursed by the financial assurance. In addition, if at any time EPA is 
notified by the issuer of a financial assurance mechanism that such issuer intends to cancel the 
financial assurance mechanism it has issued, then, unless Respondent provides a substitute 
financial assurance mechanism in accordance with this Section no later than thirty (30) days 
prior to the noticed cancellation date, EPA shall be entitled (as of and after the date that is thirty 
(30) days prior to the impending cancellation) to draw fully on the funds guaranteed under the 
then-existing financial assurance. 

171. Modification of Amount and/or Form of Financial Assurance. 

a. Reduction of Amount of Financial Assurance. If Respondent believes that the 
estimated cost to complete the remaining Work has diminished below the amount set forth in 
Paragraph 165 above, Respondent may, on any anniversary date of the effective date of this 
Order, or at any other time agreed to by EPA, petition EPA in writing to request a reduction in 
the amount of the financial assurance provided pursuant to this Section so that the amount of the 
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financial assurance is equal to the estimated cost of the remaining Work to be performed. 
Respondent shall submit a written proposal for such reduction to EPA that shall specify, at a 
minimum, the cost of the remaining Work to be performed and the basis upon which such cost 
was calculated. In seeking EPA approval for a revised or alternative form of financial assurance, 
Respondent shall follow the procedures set forth in Paragraph 171(b)(ii) of this Order. If EPA 
decides to accept such a proposal, EPA shall notify Respondent of suchdecision in writing. 
After receiving EPA's written acceptance, Respondent may reduce the amount of the financial 
assurance in accordance with and to the extent permitted by such written acceptance. No change 
to the form or terms of any financial assurance provided under this Section, other than a 
reduction in amount, is authorized except as provided in Paragraphs 165 or 171(b) of this Order. 

b.	 Change of Form of Financial Assurance. 

i.	 If, after entry of this Order, Respondent desires to change the form or 
terms of any financial assurance mechanism provided pursuant to this 
Section, Respondent may, on any anniversary date of entry of this Order, 
or at any other time agreed to by EPA, petition EPA in writing to request a 
change in the form of the financial assurance mechanism provided 
hereunder. The submission of such proposed revised or alternative form 
of financial assurance mechanism shall be as provided in Paragraph 
171 (b)(ii) of this Order. 

ii.	 Respondent shall submit a written proposal for a revised or alternative 
form of financial assurance mechanism to EPA which shall specify, at a 
minimum, the estimated cost of the remaining Work to be performed, the 
basis upon which such cost was calculated, and the proposed revised form 
of financial assurance mechanism, including all proposed instruments or 
other documents required in order to make the proposed financial 
assurance mechanism legally binding. The proposed revised or. alternative 
form of financial assurance mechanism must satisfy all requirements set 
forth or incorporated by reference in this Section. Respondent shall 
submit such proposed revised or alternative form of financial assurance 
mechanism to EPA in accordance with Section XXIV of this Order 
(Notifications and Submittals). Within ten (10) days after receiving a 
written decision from EPA approving the proposed revised or alternative 
financial assurance mechanism, Respondent shall execute and/or 
otherwise finalize all instruments or other documents required in order to 
make the selected financial assurance mechanism legally binding in a. form 
substantially identical to the documents submitted to EPA as part of the 
proposal, and such financial assurance mechanism shall thereupon be fully 
effective. Respondent shall submit all executed and/or otherwise finalized 
instruments or other documents required in order to make the selected 
financial assurance mechanism legally binding to EPA within thirty (30) 
days of receiving a written decision approving the proposed revised or 
alternative financial assurance mechanism in accordance with Section 
XXIV of this Order (Notifications and Submittals). 
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172. Release of Financial Assurance. If Respondent receives written notice from EPA in 
accordance with Paragraph 114 hereof that the Work has been fully and finally completed in 
accordance with the terms of this Order, or if EPA otherwise so notifies Respondent in writing, 
Respondent may thereafter release, cancel, or discontinue the financial assurance provided 
pursuant to this Section. Respondent shall not release, cancel, or discontinue any financial 
assurance provided pursuant to this Section except as provided in this subparagraph. 

XXVII. INSURANCE 

173. At least seven (7) days prior to commencing any Work at the Site pursuant to this Order, 
Respondent shall maintain until the first anniversary after issuance of EPA's certification of 
completion of the Remedial Action, pursuant to Paragraph 113 of this Order, commercial general 
liability insurance,with limits of $57 million, for any one occurrence, and automobile liability 
insurance with limits of $2 million, combined single limit, naming the United States as an 
additional insured with respect to all liability arising out of the activities performed by or on 
behalf of Respondent pursuant to this Order. In addition, for the duration of this Order, 
Respondent shall satisfy, or shall ensure that its Contractors or Subcontractors satisfy, all 
applicable laws and regulations regarding the provision of worker's compensation insurance for 
all persons performing the Work on behalf of Respondent in furtherance of this Order. Prior to 
commencement of the Work under this Order, Respondent shall provide to EPA certificates of 
such insurance and a copy of each insurance policy. Respondent shall resubmit such certificates 
arid copies of policies each year on the anniversary of the effective date of this Order. If 
Respondent demonstrates by evidence satisfactory to EPA that any Contractor or Subcontractor 
maintains insurance equivalent to that described above, or insurance covering the same risks but 
in a lesser amount, then, with respect to that Contractor or Subcontractor, Respondent need 
provide only that portion of the insurance described above that is not maintained by the 
Contractor or Subcontractor. 

XXVIII. REIMBURSEMENT OF RESPONSE COSTS 

174. Respondent shall reimburse EPA, upon written demand, for all Response Costs incurred 
in overseeing Respondent's implementation of the requirements of this Order, including but not 
limited to, the following direct and indirect costs: time and travel of EPA personnel and 
associated indirect costs, contractor costs, cooperative agreement costs, compliance monitoring 
costs, costs of collection and analysis of split samples, costs of inspecting Remedial Action , 
activities, costs of Site visits, costs arising out of disputes relating to this Order, costs of review 
and approval or disapproval of reports,, costs associated with community relations, and costs 
incurred in connection with obtaining Site access. EPA may submit to Respondent on a periodic 
basis an accounting of all Response Costs incurred by the United States with respect to this 
Order. EPA's Itemized Cost Summary reports, or such other summary as certified by EPA, shall 
serve as basis for payment demands. 

175. Respondent shall, within thirty (3 0) days of receipt of each EPA accounting, remit 
payment of the demanded amount. Interest shall accrue from the later of the date that payment 
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of a specified amount is demanded in writing or the date of the expenditure. The interest rate is 
the rate established by the Department of the Treasury pursuant to 31 U.S.C. § 3717 and 4 C.F.R. 
§ 102.13. 

176. Payment shall be made to EPA by Electronic Funds Transfer ("EFT") in accordance with 
current EFT procedure that EPA Region 1 will provide Respondent and shall be accompanied by 
a statement identifying the name and address of the party(ies) making payment, the Site name 
(New Bedford Harbor Superfund Site), EPA Region 1, the Site/Spill ID No. 0143, and EPA 
Docket No. CERCLA-01-2012-0045 for this Order. 

177. At the time of any payment required to be made in accordance with this Section, 
Respondent shall send notice that payment has been made to EPA in accordance with Section 
XXIV of this Order (Notifications and Submittals), and to the EPA Cincinnati Finance Office by 
email at acctsreceivable.cinwd@epa.gov, or by mail at 26 Martin Luther King Drive, Cincinnati, 
Ohio 45268. Such notice shall also reference the Site name, EPA Region 1, the Site/Spill ID No. 
0143, and EPA Docket No. CERCLA-01-2012-0045 for this Order. 

XXIX. COORDINATION AND COOPERATION 

178. In accordance with the SOW, Respondent shall make best efforts to coordinate and 
cooperate with EPA, the Commonwealth, the City of New Bedford, other Federal agencies, other 
parties as required by EPA, and all contractors and representatives of these governmental 
agencies and other parties, including EPA Contractors and EPA Subcontractors, in the 
performance of the Work required by this Order. 

179. Consistent with the SOW, Respondent shall make best efforts to coordinate in the 
performance of the Work required by this Order by any person not a party to this Order who 
offers to perform or, in lieu of performance to pay for, in whole or in part, the Work required by 
this Order. Best efforts to coordinate shall include, at a minimum: 

a. replying in writing within a reasonable period of time to offers to perform or pay 
for the Work required by this Order; 

b. engaging in good-faith negotiations with any person not a party to this Order who 
offers to perform or to pay for, the Work required by this Order; and 

c. good-faith consideration of good-faith offers to perform or pay for the Work 
required by this Order. 

180. Within thirty (30) days of an offer by a person not a party to this Order to perform or pay 
for the Work required,by this Order, Respondent shall provide notification of such offer to EPA. 
On request of EPA and subject to any claims of applicable privilege(s), Respondent shall submit 
to EPA all documents in its possession, custody, or control relating to (a) any offer to perform or 
pay for, or (b) the performance of or payment for, the Work required by this Order by 
Respondent or any non-Respondent to this Order. 
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XXX. ENFORCEMENT AND RESERVATIONS 

181. EPA reserves the right to bring an action against Respondent under Section 107 of 
CERCLA, 42 U.S.C. § 9607, for recovery of any Response Costs incurred by the United States 
related to this Order and not reimbursed by Respondent. This reservation shall include but not 
be limited to past costs, direct costs, indirect costs, the costs of oversight, the costs of compiling 
the cost documentation to support oversight cost demand, as well as accrued interest as provided 
in Section 107(a) of CERCLA. 

182. Notwithstanding any other provision of this Order, at any time during the response 
action, EPA may perform its own studies, complete the response action (or any portion of the 
response action) as provided in CERCLA and the NCP, and seek reimbursement from 
Respondent for its costs, or seek any other appropriate relief. 

183. Nothing in this Order shall preclude EPA from taking any additional enforcement actions 
including modification of this Order or issuance of additional orders, and/or additional remedial 
or removal actions as EPA may deem necessary, or from requiring Respondent in the future to 
perform additional activities pursuant to Section 106(a) of CERCLA, 42 U.S.C. § 9606(a), or 
any other applicable law. Respondent shall be liable under CERCLA § 107(a), 42 U.S.C. 
§ 9607(a), for the costs of any such additional actions. 

184. Notwithstanding any provision of this Order, the United States hereby retains all of its 
information gathering, inspection and enforcement authorities and rights under CERCLA, 
RCRA, and any other applicable statutes or regulations. 

185. Respondent shall be subject to civil penalties under Section 106(b) of CERCLA, 42 
U.S.C. § 9606(b), and the Civil Monetary Penalty Inflation Adjustment Rule, 69 Fed. Reg. 7121, 
40 C.F.R. § 19.4, of not more than $37,500 for each day in which Respondent willfully violates, 
or fails or refuses to comply with this Order without sufficient cause. In the event of such willful 
violation, or failure or refusal to comply, EPA may carry out the required actions unilaterally, 
pursuant to Section 104 of CERCLA, 42 U.S.C. § 9604, and/or may seek judicial enforcement of 
this Order pursuant to Section 106 of CERCLA, 42 U.S.C. § 9606. If EPA elects to take over the 
performance of all or any portion(s) of the Work pursuant to this provision, EPA shall have the 
right to enforce performance by the issuer of the relevant financial assurance mechanism and/or 
immediately access any financial assurance mechanisms provided pursuant to Section XXVI 
(Financial Assurance) of this Order. In addition, failure to properly provide responses or action 
under this Order, or any portion hereof, without sufficient cause, may result in liability under 
Section 107(c)(3) of CERCLA, 42 U.S.C. § 9607(c)(3), for punitive damages in an amount at 
least equal to, and not more than three times, the amount of any costs incurred by the Fund as a 
result of such failure to take proper action. 

186. Nothing in this Order shall constitute or be construed as a release from any claim, cause 
of action, or demand in law or equity against any person for any liability it may have arising out 
of or relating in any way to the Site. 
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XXXI. NO RELEASE OF LIABILITY 


187. Nothing herein shall constitute or be construed as a satisfaction or release of any person 
from liability for any conditions or claims arising as a result of past, current, or future activities 
at the Site, including but not limited to any and all claims of the United States for Response 
Costs, money damages, and interest Under Section 107(a) of CERCLA, 42 U.S.C. §.9607(a), or 
any other applicable statute, or the common law. 

188. Notwithstanding compliance with the terms of this Order, Respondent may be required to 
take such further actions as may be necessary to protect public health or welfare or the 
environment or as may be otherwise necessary or appropriate under applicable provisions of the • 
law. 

XXXII. NO PREAUTHORIZATION 

189. Nothing in this Order shall constitute or be construed as preauthorization of a CERCLA 
claim within the meaning of CERCLA § 111, 42 U.S.C. § 9611, or Section 300.700(d) of the 
NCP, 40 C.F.R. § 300.700(d). 

XXXIII. ADMINISTRATIVE RECORD 

190. The Section 106 Administrative Record for this Order is available for review on normal 
business days between the hours of 9:00 am and 5:00 p.m. at EPA, Region 1, 5 Post Office 
Square, Boston, Massachusetts. 

191. Upon request by EPA, Respondent must submit to EPA all documents related to the 
performance of the Work for possible inclusion in the administrative record file. 

XXXIV. EFFECTIVE DATE AND COMPUTATION OF TIME 

192. This Order shall be effective sixty (60) days after the Order is signed by the Director of 
the Office of Site Remediation and Restoration. All times for performance of obligations under 
this Order shall be calculated from that effective date, unless the Order (including the SOW) 
specifies otherwise. 

XXXV. OPPORTUNITY TO CONFER 

193. Respondent may, within ten (10) days after the date this Order is signed, request a 
conference with EPA to discuss this Order. Such conference shall be held within thirty (30) days 
of the date this Order is signed by the Director of the Office of Site Remediation and Restoration 
at the EPA Offices at 5 Post Office Square, Suite 100, Boston, MA. 
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194. The purpose and scope of the conference shall be limited to issues involving the 
implementation of the response actions required by this Order and the extent to which 
Respondent intends to comply with this Order. This conference is not an evidentiary hearing, 
and does not constitute a proceeding to challenge this Order. It does not give Respondent a right 
to seek review of this Order, or to seek resolution of potential liability, and no official 
stenographic record of the conference will be made. At any conference held pursuant to 
Respondent's request, Respondent may appear in person or by an attorney or other 
representative. 

195. Requests for a conference must be by telephone followed by written confirmation mailed 
and emailed that day to: 

Man Chak Ng, Senior Enforcement Counsel 

United States Environmental Protection Agency 

5 Post Office Square, Suite 100 (Mailcode OES04-01) 

Boston, MA 02109 

Telephone: (617) 918-1785 

Email: ng.manchak@epa.gov 


XXXVI. SEVERABILITY 

196. If a court issues an order that invalidates any provision of this Order or finds that 
Respondent has sufficient cause not to comply with one or more provisions of this Order, 
Respondent shall remain bound to comply with all provisions of this Order not invalidated or 
determined to be.subject to a sufficient cause defense by the court's order. 

XXXVII. UNITED STATES NOT LIABLE 

197. The United States, by issuance of this Order, assumes nO liability for any injuries or 
damages to persons or property resulting from acts or omissions by Respondent, or its directors, 
officers, employees, agents, representatives, successors, assigns. Contractors, Subcontractors, or 
consultants in carrying out any action or activity pursuant to this Order. Neither EPA nor the 
United States may be deemed to be a party to any contract entered into by Respondent or its 
directors, officers, employees, agents, representatives, successors, assigns, Contractors, 
Subcontractors, or consultants in carrying out any action or activity pursuant to this Order. 
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So Ordered, this /  ̂  day of ____!________, 2012. 

'£t „ ? ^ 

ies T. Owens, III, Director 
Office of Site Remediation and Restoration 
U.S. Environmental Protection Agency 
Region 1 ' 
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INTRODUCTION AND PURPOSE 


This Statement of Work ("SOW") for implementation of the Remedial Design, Remedial 
Action, and Operation and Maintenance defines the response activities and deliverable 
obligations that Respondent is obligated to perform in order to implement the Work 
required under the Unilateral Administrative Order for Remedial Design and Remedial 
Action ("Order") for the Upper and Lower Harbor Operable Unit (Operable Unit 1 or 
"OU1") of the New Bedford Harbor Superfund Site in New Bedford, Massachusetts (the 
"Site"). The activities described in this SOW are based upon the United States 
Environmental Protection Agency's ("EPA") Record of Decision ("ROD") for OU1 
signed by the Regional Administrator, EPA New England Region, on September 25, 
1998 ("OU1 ROD"), as modified by an Explanation of Significant Differences ("ESD") 
signed by the Regional Administrator, EPA New England Region, on September 27, 
2001 ("OU1 ESDI"), an ESD signed by the Director of the Office of Site Remediation 
and Restoration ("OSRR") on August 15, 2002 ("OU1 ESD2"), an ESD signed by the 
OSRR Director on March 4, 2010 ("OU1 ESD3"), and an ESD signed by the OSRR 
Director on March 14, 2011 ("OU1 ESD4"), all hereinafter referred to as "the OU1 
Remedy." 

MassDEP concurred with the OU1 ROD, as documented in a September 24, 1998 
concurrence letter (see Appendix D of the OU1 ROD), as well as OU1 ESDI in a letter 
dated September 27, 2001, OU1 ESD2 in two letters dated February 21, 2002 and July 
17, 2002, OU1 ESD3 in a letter dated February 19, 2010, and OU1 ESD4 in a letter dated 
March 14, 2011. 

Section III(D) of this SOW sets out the requirements for a Transition Plan, Long-Term 
Site-Wide Monitoring Plan, Site-Wide Institutional Controls Plan, Chronology of Work, 
and Master Schedule of Work. In accordance with the EPA approved Chronology of 
Work and EPA approved Master Schedule of Work, Respondent shall implement and 
sequence the various components of the Work independently, and not in conjunction with 
any other component unless otherwise approved by EPA. In no event shall the schedule 
for construction extend beyond eight (8) years from the effective date of the Order, unless 
approved by EPA. 

Respondent shall implement the Remedial Design, Remedial Action, and Operation and 
Maintenance for the OU1 Remedy in accordance with the requirements and schedule set 
forth in this SOW, EPA approved Transition Plan, EPA approved Long-Term Site-Wide 
Monitoring Plan, EPA approved Site-Wide Institutional Controls Plan, EPA approved 
Chronology of Work, EPA approved Master Schedule of Work, and plans submitted in 
accordance with this SOW that have been approved by EPA 
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II.	 DEFINITIONS 

Unless otherwise expressly provided herein, terms used in this Statement of Work which 
are defined in CERCLA or in regulations promulgated under CERCLA shall have the 
meaning assigned to them in the statute or its implementing regulations. Whenever terms 
listed below are used in this SOW or in the documents attached to this SOW, the 
following definitions shall apply: 

A.	 "1992 Consent Decree" shall mean the Consent Decree entered into by the United 
States, the Commonwealth, and AVX Corporation that was approved and entered 
by the U.S. District Court for the District of Massachusetts on February 3, 1992, 
for Civil Action No. 83-3882-Y. 

B.	 "Aerovox Facility" shall mean the former manufacturing plant and associated 
structures and land at 740 and 742 Belleville Avenue, New Bedford, 
Massachusetts, located adjacent to the Site along the western shore of the Upper 
Harbor. 

C.	 "ARARs" shall mean applicable or relevant and appropriate requirements under 
Section 121(d) of CERCLA, 42 U.S.C. § 9621(d). 

D.	 "Area C" shall mean EPA's facility at Sawyer Street. As discussed in Section 
111(D)(1) below, in the Transition Plan, Respondent shall include plans to use or 
not use EPA's facilities at Sawyer Street (Area C). Where Performance Standards 
concern Area C, they apply to Respondent's desanding operations whether or not 
Respondent uses EPA's facility at Sawyer Street. 

E.	 "Area D" shall mean EPA's facility at Hervey Tichon Avenue. As discussed in 
Section 111(D)(1) below, in the Transition Plan, Respondent-shall include plans to 
use or not use EPA's facility at Hervey Tichon Avenue (Area D), Where 
Performance Standards concern Area D, they apply to Respondent's dewatering 
operations (which include a waste water treatment plant) whether or not 
Respondent uses EPA's facility at Hervey Tichon Avenue. 

F.	 "CERCLA" shall mean the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended, 42 U.S.C. § 9601 et seq. 

G.	 "CDF" shall mean Confined Disposal Facility. 

H.	 "Contractor" shall mean the company or companies retained by Respondent to 
undertake and complete the Work required by the Order. Each Contractor and 
Subcontractor shall be qualified to do those portions of the Work for which it is 
retained. 
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I.	 "Day" shall mean a calendar day unless expressly stated to be a working day. 
"Working day" shall mean a day other than a Saturday, Sunday, or Federal 
holiday. In computing any period of time under the Order, where the last day 
would fall on a Saturday, Sunday, or Federal holiday, the period shall run until the 
end of the next working day. 

J.	 "Design" when used in the terms "30% Design," "60% Design," "90% Design," 
and "100%) Design" in this SOW shall mean an identification of the technology 
and its performance and operational specifications, in accordance with all 
applicable Federal, State, and local laws, including, but not limited to: 

1.	 All computations used to size units, determine the appropriateness of 
technologies, and the projected effectiveness of the remedial action; 

2.	 Scale drawings of all system layouts^ including, but not limited to, 
excavation cross-sections, well logs and geologic cross-sections, cap cross 
sections, erosion and sedimentation controls, and wetland construction 
plans; 

3.	 Materials handling and system layouts for any activities—including but 
not limited to, excavation/dredging/removal, desanding, dewatering or any 
other treatment, containment, shipment and/or disposal of sediment; 
extraction, treatment, discharge and/or disposal of groundwater, surface 
water, process water and/or wastewater; capping; and decontamination 
and demobilization of facilities—to include size and location of units, 
dredge rates, treatment rates, location of electrical equipment and 
pipelines, and treatment of effluent discharge areas; 

4.	 Quantitative analysis demonstrating the anticipated effectiveness of the 
RD to achieve the Performance Standards; 

5.	 Technical specifications which include details on the following: 

a.	 Size and type of each major component; and 

b.	 Required performance criteria of each major component; 

6.	 Description of the extent of all environmental monitoring, including, but 
not limited to, sediment, groundwater, ambient air, and water monitoring 
including equipment, monitoring locations, and data handling procedures; 
and 
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7.	 Description of access, land easements, leases, licenses, institutional 
controls and any other land or water uses and needs required to be 
supplied with the construction plans and specifications. 

K.	 "EPA" shall mean the United States Environmental Protection Agency and any 
successor departments or agencies of the United States. 

L.	 "EPA approval," "approval by EPA," "approved by EPA," or a similar term shall 
mean the action described in subparagraphs (a) or (b) of Paragraph 122 of the 
Order. 

M.	 "EPA Contractors" and "EPA Subcontractors" shall mean the Federal agencies 
and companies contracted by or retained via an interagency agreement with EPA 
to undertake, oversee or perform the OU1 Remedy, including the U.S. Army 
Corps of Engineers and its contractors and subcontractors. 

N.	 "EPA disapproval," "disapproval by EPA," "disapproved by EPA," or a similar 
term shall mean the action described in subparagraphs (c) or (d) of Paragraph 122 
of the Order. 

O.	 "EPA Region!," "EPA New England," "EPA-New England," "EPA New 
England Region," or "EPA Region I" shall mean the regional office of EPA 
located in Boston, Massachusetts, serving Connecticut, Maine, Massachusetts, 
New Hampshire, Rhode Island, Vermont, and ten Tribal Nations. 

P.	 "LHCC" shall mean a Lower Harbor Confined Aquatic Disposal ("CAD") Cell. 

Q.	 "MassDEP" shall mean the Massachusetts Department of Environmental 
Protection and any successor departments or agencies of the Commonwealth. 

R.	 "National Contingency Plan" or "NCP" shall mean the National Contingency Plan 
promulgated pursuant to Section 105 of CERCLA, 42 U.S.C § 9605, codified at 
40 C.F.R. Part 300, including any amendments thereto. 

S.	 "Operation and Maintenance" or "O&M" shall mean all activities required to 
maintain the effectiveness of the Remedial Action, including long-term 
monitoring, in accordance with this SOW and the final plans and specifications 
developed in accordance with this SOW, including any additional activities 
required under Sections XI, XII, XIII, and XIV of the Order. 

T.	 "Order" shall mean the Unilateral Administrative Order for Remedial Design, 
Remedial Action, and Operation and Maintenance for the Site (Docket No. 
CERCLA-01-2012-0045) and all Appendices attached thereto. 
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U.	 "0U1 ESDI" shall mean the Explanation of Significant Differences signed by the 
Regional Administrator, EPA Region 1, on September 27, 2001. 

V.	 "OU1 ESD2" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region l's Office of Site Remediation and Restoration on 
August 15, 2002. 

W.	 "OU1 ESD3" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region l's Office of Site Remediation and Restoration on March 
4,2010. 

X.	 "OU1 ESD4" shall mean the Explanation of Significant Differences signed by the 
Director of EPA Region l's Office of Site Remediation and Restoration on March 
14,2011. 

Y.	 "OU1 Remedy" shall mean the remedy described in the OU1 ROD as modified 
by OU1 ESDI, OU1 ESD2, OU1 ESD3, and OU1 ESD4. 

Z.	 "OU1 ROD" shall mean the Record of Decision for the Upper and Lower Harbor 
Operable Unit issued by EPA on September 25, 1998. The OU1 ROD is referred 
to in the 1992 Consent Decree as the "second operable unit record of decision" 
because, chronologically, it was the second record of decision issued by EPA for 
the Site. 

AA. "Paragraph" of the Order shall mean a portion of the Order identified by an 
Arabic numeral. 

BB.	 "PCBs" shall mean polychlorinated biphenyls. 

CC.	 "Performance Standards" shall mean those cleanup standards, standards of 
control, and other substantive requirements, criteria or limitations (including 
ARARs), identified in the OU1 Remedy, any subsequent remedy selection 
document that, in accordance with Section 117(c) of CERCLA, 42 U.S.C. 
§ 9617(c), and 40 C.F.R. § 300.435(c)(2), changes the OU1 Remedy, and this 
Statement of Work, that the Remedial Action and Work required by the Order 
must attain and maintain. 

DD.	 "PPM" or "ppm" shall mean parts per million. 

EE. "RCRA" shall mean the Solid Waste Disposal Act, as amended, 42 U.S.C. § 6901 
et seq. (also known as the Resource Conservation and Recovery Act). 
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FF. "Remedial Action" or "RA" shall mean those activities, except for Operation and 
Maintenance, to be undertaken by Respondent to implement the OU1 Remedy in 
accordance with this SOW and the final plans and specifications developed in 
accordance with this SOW, including any additional activities required under 
Sections XI, XII, XIII, and XIV of the Order. 

GG. "Remedial Design" or "RD" shall mean those activities to be undertaken by 
Respondent to develop the final plans and specifications for the Remedial Action 
and Operation and Maintenance pursuant to the OU1 Remedy and in accordance 
with this Statement of Work. 

HH. "Respondent" shallmean AVX Corporation, including the entities identified in 
•Paragraph 2(A) of the 1992 Consent Decree. 

II. "Section" of the Order shall mean a portion of the Order identified by a Roman 
numeral and includes one or more Paragraphs, and "Section" of this SOW shall 
mean a portion of this SOW identified by a Roman numeral, alphabetical letter, or 
Arabic numeral. 

JJ. "Site" shall mean the New Bedford Harbor Superfund Site, as described in the 
OU1 ROD and the 1992 Consent Decree. 

KK. "State" or "Commonwealth" shall mean the Commonwealth of Massachusetts. 

LL. "Statement of Work" or "SOW" shall mean this Statement of Work for 
implementation of the Remedial Design, Remedial Action, and Operation and 
Maintenance at the Site for OU1. 

MM. "TCE" shall mean trichloroethylene. 

NN. "TSCA" shall mean the Toxic Substance Control Act, as amended, 15 U.S.C. 
§ 2601 et seq. 

OO. "United States" shall mean the United States of America. 

PP. "Upper and Lower Harbor Operable Unit",or "OU1" shall mean the first operable 
unit including the Upper and Lower New Bedford Harbor areas at the New 
Bedford Harbor Superfund Site identified and described in the OU1 ROD. 

QQ. "VOCs" shall mean volatile organic compounds. 

RR. "Work" shall mean all activities Respondent is required to perform under the 
Order, including Remedial Design, Remedial Action, Operation and Maintenance, 
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and any activities required to be undertaken pursuant to Sections VII through 
XXIX of the Order. 

III.	 SELECTED REMEDY 

A.	 Target Cleanup Levels 

The OU1 Remedy sets forth the target cleanup levels ("TCLs") for subtidal, 
mudflat and shoreline areas at the Site: 

1.	 10 ppm PCBs for subtidal and mudflat sediment in the Upper Harbor; 

2.	 50 ppm PCBs for subtidal sediment in the Lower Harbor; 

3.	 1 ppm PCBs for shoreline areas in the Upper Harbor and Lower Harbor 
bordering residential areas; 

4.	 25 ppm PCBs for shoreline areas in the Upper Harbor and Lower Harbor 
bordering recreational areas; and 

5.	 50 ppm PCBs for other shoreline areas in the Upper Harbor and Lower 
Harbor with little or no public access. 

B.	 Principal Features 

The principal features of the OU1 Remedy include the following major 
components: 

1.	 Dredging or removal of sediment in subtidal, mudflat and shoreline areas 
above site-specific cleanup levels, and associated activities, including: 

a.	 Removal and proper disposal of all obstacles prior to dredging in 
subtidal, mudflat and shoreline areas, including relocation or 
replacement of electrical cables, and removal of depowered 
electrical cables; 

b.	 Pre-dredging sampling, including sediment, air quality, and water 
quality sampling; 

c.	 Hydraulic dredging of contaminated sediment from the Upper 
Harbor and any other areas where hydraulic dredging is required, 
with water decanted from the sediment and treated before 
discharge back into the Harbor; 
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d.	 Mechanical dredging and passive dewatering of sediment from 
portions of the Upper and Lower Harbors and any other areas 
where mechanical dredging is required; 

e.	 Land- or water-based dredging of subtidal, mudflat and shoreline 
areas where necessary; and 

f.	 Post dredging sampling, including sediment, air quality, and water 
quality sampling; 

2.	 Disposal and placement and all associated activities necessary for disposal 
and placement of dredged or removed contaminated sediment, including: 

a.	 Desanding, dewatering and off-site disposal at an appropriately 
licensed facility of hydraulically dredged sediment from the Upper 
Harbor; 

b.	 Passive dewatering then placement into a Lower Harbor confined 
aquatic disposal ("CAD") cell ("LHCC") of mechanically dredged 
sediment from portions of the Lower Harbor and the lower section 
of the Upper Harbor; 

c.	 Construction of confined disposal facilities ("CDFs") A, B, and C, 
to be followed by dewatering and then placement of the remaining 
dredged material into CDFs A, B, and C; 

d.	 Waste characterization sampling; 

e.	 Off-site disposal of material generated from debris removal and 
desanding activities; and 

f.	 Collection and treatment of all process, decontamination, and 
contaminated storm water (e.g., from Cells # 2 and 3 and CDFs 
during construction, filling, and capping) before discharge to the 
Harbor and/or the City's publicly owned treatment works 
("POTW"); 

3.	 Excavation and off-site disposal of hazardous waste and PCB-
contaminated sediment temporarily stored in Cell # 1 at EPA's Sawyer 
Street facility (a.k.a. Area C) in New Bedford; 
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4.	 Capping and closure activities associated with LHCC, CDFs (A, B, and 
C), and land-based units (including backfilling Cells # 1 ,  2 and 3 at EPA's 
Sawyer Street facility with clean fill), consistent with future anticipated 
land use. The "Debris Disposal Area" at the Sawyer Street facility could 
be capped and closed out as part of CDF C. Respondent shall coordinate 
with the City and the local community to develop appropriate plans for 
beneficial reuse of each CDF; and 

5.	 Restoration of the remediated shoreline areas. 

The implementation of the OU1 Remedy, including the above-described major 
components, shall include the following: 

6.	 Monitoring, including but not limited to: pre-dredging sediment, post-
dredging sediment, dewatered sediment, wastewater effluent, water 
quality, stormwater quality, groundwater quality, air quality, fish 
migration, and structural; 

7.	 Establishment and implementation of institutional controls (e.g., U.S. 
Coast Guard rulemaking concerning anchorage ground and regulated 
navigation area, and land use restrictions) to ensure the integrity of the 
CDF and the LHCC structures, the pilot underwater cap, and the 
protectiveness of remediated shoreline areas, consistent with reasonably 
anticipated future land use; and 

8.	 Operation and maintenance of the LHCC, the CDFs, the pilot underwater 
cap, and remediated shoreline areas. 

In addition, the OU1 Remedy includes the following additional principal features 
that apply site-wide (not specifically connected to a particular major component): 

9.	 Long-term site-wide monitoring, including but not limited to long-term 
seafood, sediment (including, inter alia, benthic community, toxicity, 
chemistry, and bathymetry), mussel bioaccumulation, and water quality; 

10.	 Establishment and implementation of institutional controls (e.g., ensuring 
warning signs and seafood advisories in recreational fmfish and shellfish 
licenses and in educational and medical outreach materials are intact, 
performing as intended, and are up-to-date) to minimize taking, harvesting 
and consumption of local PCB-contaminated seafood; 

11.	 Data gathering for the periodic Five-Year Reviews of the OU1 Remedy; 
and 
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12.	 Periodic updates (e.g., fact sheets, press releases, web updates, and office 
hours) and attendance at public informational meetings or other meetings 
with site stakeholders as necessary to keep the public informed about all 
Work activities. 

C.	 Coordination and Cooperation 

Following the issuance of the OU1 ROD in 1998, EPA has performed and 
continues to perform the remedial design and remedial action for the OU1 
Remedy at the Site. Under the Order, Respondent shall take over the 
implementation of the OU1 Remedy by performing the Remedial Design, 
Remedial Action, and Operation and Maintenance. 

Within sixty (60) days of the effective date of the Order, Respondent shall notify 
parties that have had a role with respect to the performance of the OU1 Remedy, 
including but not limited to the following entities, of Respondent's assumption of 
the implementation of the OU1 Remedy, so that all activities required by this 
SOW will be performed with existing procedures in place as necessary, ensuring a 
smooth transition and continued coordination and cooperation: 

-	 Buzzards Bay Coalition 
City of New Bedford 
Commonwealth of Massachusetts, including its departments, agencies, and 
instrumentalities, which include but are not limited to: 

o	 Massachusetts Board of Underwater Archeological Resources 
("BUAR") 

o	 Massachusetts Department of Environmental Protection 
("MassDEP")—in addition to its traditional support agency role with 
respect to the OU1 Remedy, MassDEP is the lead agency for the Site's 
State-Enhanced Remedy 

o	 Massachusetts Department of Public Health ("MA.DPH") 
o	 Massachusetts Division of Marine Fisheries ("MA DMF") 
o	 Massachusetts Historical Commission, which is the State Historic 

Preservation Officer ("SHPO") 
o	 Massachusetts Office of Coastal Zone Management ("CZM") 
o Massachusetts Office of Energy and Environmental Affairs ("EEA") 

Mashpee Wampanoag Tribe 
-	 New Bedford Community Rowing, Inc. 
-	 New Bedford Harbor Development Commission ("HDC") 
-	 New Bedford Harbor Trustee Council 
-	 New Bedford Whaling Museum 
-	 New Bedford Whaling National Historic Park 

*& 
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-	 NSTAR 

Town of Acushnet 

Town of Fairhaven 


-	 United States, including its departments, agencies, and instrumentalities, 
which include but are not limited to: 

o	 Advisory Council on Historic Preservation 
o	 EPA and EPA Contractors and EPA Subcontractors, including U.S. 

Army Corps of Engineers ("USAGE") and USAGE contractors and 
subcontractors 

o	 National Oceanic and Atmospheric Administration ("NOAA") 
o	 National Park Service ("NPS")' 
o	 NOAA's National Marine Fisheries Service 
o	 U.S. Coast Guard 
o U.S. Fish and Wildlife Service ("FWS") 

Wampanoag Tribe of Gay Head (Aquinnah) 
-	 Waterfront Historic Area LeaguE ("WHALE") 

Owners, Leaseholders, Businesses, and Residents of Properties Within and 
Abutting the Site 

D. Overall Remedy Submittals 

1. Transition Plan 

Within sixty (60) days of the effective date of the Order, Respondent shall 
submit a Transition Plan for review and approval or disapproval by EPA, 
after reasonable opportunity for review and comment by the MassDEP. 
The Transition Plan shall include efficient and cost-effective transition 
tasks that will enable Respondent to assume and complete the Work from 
EPA Contractors and EPA Subcontractors without causing delay or work 
stoppage. EPA may consider coordinating the use and operation of EPA's 
Sawyer Street facility, including the existing desanding operations and 
material management areas, and the dewatering facility located at Hervey 
Tichon Avenue, as well as all appurtenances. The Transition Plan shall 
include Respondent's plans to use or not use EPA's facilities at Sawyer 
Street and Hervey Tichon Avenue. If necessary, Respondent shall obtain 
additional leases, licenses, access agreements, easements, or other 
property interests with abutters and other stakeholders that EPA 
determines are necessary to implement the Work. Respondent shall 
assume all ongoing monitoring at the Site. Respondent shall assume 
responsibility for all existing institutional controls and implement new 
institutional controls as needed as determined by EPA. The Transition 
Plan shall also include Respondent's coordination and cooperation 
activities for the implementation of the Work with all Federal, State, local, 
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and private entities in accordance with Section III(C) of this SOW. Upon 
approval of the Transition Plan by EPA, Respondent shall implement the 
requirements of such Plan in accordance with the schedules set forth 
therein. 

2. Long-Term Site-Wide Monitoring Plan 

Within sixty (60) days of the effective date of the Order, Respondent shall 
submit a Long-Term Site-Wide Monitoring Plan for review and approval 
or disapproval by EPA, after reasonable opportunity for review and 
comment by the MassDEP. This Plan shall include monitoring for long-
term seafood, sediment (including, inter alia, benthic community, toxicity, 
chemistry, and bathymetry), mussel bioaccumulation, and water quality, as 
well as data gathering in support of Five-Year Reviews, during the phases 
of Remedial Design, Remedial Action, and Operation and Maintenance 
for the OU1 Remedy. This Plan shall also a Long-Term Site-Wide 
Monitoring Project Operations Plan ("POP"), which shall be prepared in 
accordance with Attachment A of this SOW (Project Operations Plan 
Requirements) for any fieldwork, and which shall include, at a minimum: 

a. Site Management Plan ("SMP"); 

b. Sampling and Analysis Plan ("SAP") which includes: 

i. Quality Assurance Project Plan ("QAPP"); and 

ii. Field Sampling Plan ("FSP"); 

c. Site-specific Health and Safety Plan ("HSP"); and 

d. Community Relations Support Plan ("CRSP"). 

Upon approval of the Long-Term Site-Wide Monitoring Plan by EPA, 
Respondent shall implement the requirements of such Plan in accordance 
with the schedules set forth therein. 

3. Site-Wide Institutional Controls Plan 

Within sixty (60) days of the effective date of the Order, Respondent shall 
submit a Site-Wide Institutional Controls Plan for review and approval or 
disapproval by EPA, after reasonable opportunity for review and comment 
by the MassDEP. This Plan shall explain how Respondent will assume 
responsibility for all existing institutional controls and implement new 
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institutional controls, set forth in the OU1 Remedy, and as needed as 
determined by EPA, during the phases of Remedial Design, Remedial 
Action, and Operation and Maintenance for the OU1 Remedy. Upon 
approval of the Site-Wide Institutional Controls Plan by EPA, Respondent 
shall implement the requirements of such Plan in accordance with the 
schedules set forth therein. 

4. Chronology of Work 

Within sixty (60) days from the effective date of the Order, Respondent 
shall submit for review and approval or disapproval by EPA, after 
reasonable opportunity for review and comment by the MassDEP, a 
Chronology of Work for implementation and sequencing of all 
components (major components and subcomponents) of the Work for 
review and approval or disapproval by EPA, after reasonable opportunity 
for review and comment by the MassDEP. At a minimum, this 
Chronology of Work shall list the start and end dates of all components of 
the Work. In no event shall the schedule for construction extend beyond 
eight (8) years from the effective date of the Order, unless approved by 
EPA. 

5. Master Schedule of Work 

Within thirty (30) days of EPA approval of the Chronology of Work, 
Respondent shall submit for review and approval or disapproval by EPA, 
after reasonable opportunity for review and comment by the MassDEP, a 
Master Schedule of Work which will provide the milestones and their 
deadlines between the start and end dates for every component of the 
Work and all subtasks of each component. In no event shall the schedule 
for construction extend beyond eight (8) years from the effective date of 
the Order, unless approved by EPA. 

IV. PERFORMANCE STANDARDS 

Respondent shall design, construct, operate, monitor, and maintain the OU1 Remedy to 
meet Performance Standards and protect public health or welfare or the environment. 
Performance standards shall include cleanup standards, standards of control, quality 
criteria, and other substantive requirements, criteria or limitations, identified in the OU1 
Remedy, including all ARARs. 

Respondent shall utilize local labor and materials to the extent practicable in all design, 
construction, and post-construction activities. 
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Respondent shall achieve the following additional Performance Standards for the 
principal features (including the individual components) of the OU1 Remedy: 

A. Site Mobilization and Preparatory Work 

Administrative requirements, such as building permits and permit fees, will not be 
required for the portions of the OU1 Remedy that will be conducted on-site. 
Nonetheless, Respondent is required to meet substantive requirements of all 
ARARs. Accordingly, Respondent shall coordinate with appropriate City of New 
Bedford ("City") officials, including submitting a plan showing locations of 
structures to the City's, Department of Public Infrastructure, Department of Public 
Facilities, Zoning Officer and Conservation Commission prior to mobilization of 
any new site trailer, or temporary structures and associated utility connections 
(water, sanitary sewer, electrical). Respondent shall also notify and coordinate 
with City officials regarding normal building and construction operation hours. 
With respect to work in Acushnet and Fairhaven, Respondent shall likewise notify 
and coordinate with officials from these towns. 

B. Dredging 

As required by the OU1 ROD, a portion of the dredging shall be performed with a 
cutterhead dredge or its equivalent. A cutterhead dredge is barge-mounted, 
operates under vacuum, and uses a variable-speed rotating apparatus (the 
cutterhead) at the sediment surface to loosen the sediments for suctioning and 
pumping. The cutterhead dredges will be customized as appropriate (e.g., with a 
vacuum shroud over the cutterhead, oil sheen containment booms, and skimmer 
pumps to remove any sheen inside the booms) to minimize sediment resuspension 
and PCB volatilization. Contaminated sediment in deeper water, in the shoreline 
areas, and in areas where hydraulic dredging is impracticable may have to be 
removed by other methods (e.g., by clamshell bucket or land-based excavation). 

The boundaries for sediment removal and limits of dredging shall be guided using 
the Draft Data Interpretation Report (Foster Wheeler, 2002) and the Final 
Volumes, Areas and Properties of Sediment by Management Unit, Rev. 2 (Foster 
Wheeler, 2003), and any additional sampling required by EPA to determine such 
boundaries. 

As sediment removal progresses, actual conditions shall be monitored by 
performing bathymetric surveys and by collecting and analyzing sediment cores 
and sediment samples. The sediment cores and samples shall be used to identify 
the extent of the PCB contamination for dredge planning purposes, and may be 
used for confirmational sampling purposes. 
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Confirmational sampling must be performed to show that the TCLs listed in 
Section III(A) have been met. Confirmational sampling must be performed to 
determine whether the sediment left after the dredging or excavation of an area 
have PCB concentrations at or below the target TCL established for that area as 
prescribed in the OU1 Remedy. Respondent shall develop a Confirmational 
Sampling Plan for approval by the EPA. The Confirmational Sampling Plan 
should be based on the approach and methodology described in Final 
Confirmatory Sampling Approach, New Bedford Harbor Superfund Site, New 
Bedford Harbor, Massachusetts (Foster Wheeler, 2002), or as determined by 
EPA. 

Respondent shall take measures to avoid impacting the annual Alewife and 
Blueback Herring in-migration and out-migration in the Upper Harbor with the 
presence of sheetpiling, barges, dredges, pipelines, boats, etc. The migration 
schedules for the Alewife and Blueback Herring are obtained annually from the 
MassDMF. Examples of mitigation measures can be found in Final 2011 Fish 
Migration Impact Plan, New Bedford Harbor Remedial Action (Jacobs, 2011). 
Any negative impacts or fish kills shall be immediately documented and reported 
to EPA. 

Engineering controls need to be utilized to address the elevated levels of hydrogen 
sulfide in dredged sediment, including a pretreatment process using ferric sulfate 
to minimize the hydrogen sulfide levels in the dredge slurry. In addition, air 
monitoring to detect unsafe levels of hydrogen sulfide need to be performed, and 
worker safety protocols need to be established. 

C. Desanding and Dewatering (Which Includes WWTP Facility) Operations 

All hydraulically dredged sediment above the cleanup levels shall be subject to a 
coarse material separation process and a dewatering process before being 
disposed in a CDF or transported off-site for disposal at a licensed Toxic 
Substances Control Act ("TSCA") facility. After removing larger debris such as 
large timbers and stones at the dredging platform, the dredged sediment shall be 
first piped to a coarse material separation facility at Area C. At the separation 
facility, the sediment shall be subjected to a mechanical process to separate coarse 
material (sand, gravel, shells, etc.) from the finer grained organic silts. This 
separation process shall be done in an enclosed building where point source air 
emissions will be collected and treated. The separated sand and gravel from the 
separation facility shall be sampled and, if less than 50 ppm total PCBs, may be 
transported off-site to a non-TSCA facility. The debris shall then be sampled to 
determine if it can be disposed as.TSCA or non-TSCA waste. 
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Desanded dredged material shall be piped to the dewatering facility (which 
includes a waste water treatment plant ("WWTP")) located at Hervey Tichon 
Avenue (Area D), where it will be processed through filter presses to remove 
excess water, resulting in a dewatered "filter cake" similar to damp soil in texture. 
The process shall be completely enclosed within the dewatering building. The 
filter cake shall be sent off-site to a licensed TSCA-authorized facility or to CDFs 
A, B, andC. 

The water removed by the presses and any process water shall be treated to site-
specific monthly average discharge standards listed in the Table 1 below as well 
as the Commonwealth of Massachusetts ambient water quality standards for 
Coastal and Marine Class SB waters: 

Table 1 - Surface Water Discharge Standards for SB Waters 

^ Contaminant^ « 

PCBs 

*4^Standard
J ^  S * T 2 ~ " * '  * •'•&.

0 065 

! 

\ 
, "• Un i  t

ug/L 

„ X*x ̂ Regula t ions  ^ 

phased T M D  L limit1 

' 

Cadmium 9.3 . Ug/L A W Q  C 

Chromium 50 jig/L A W Q  C 

Copper 5.6 M ĝ/L phased T M D  L limit2 

Lead 8.5 ug/L A W Q  C 

Contaminated storm water discharged from Cells # 1 ,  2 and 3, and water collected 
during C D F construction, filling, and capping, shall be discharged into the City 's 
P O T W only if sample results show that it meets the requirements of the Ci ty ' s 
Industrial Discharge Permit No. L-024. If Area D dewatering facility is in 
operation, then such storm water may be sent to Area D for processing. 
Alternatively, such storm water may be collected and sent off-site for appropriate 
treatment and disposal. 

1 EPA, under Section 121(d)(4)(B) of CERCLA, has granted a waiver of 40 C.F.R. § 122.4(i) of the Clean Water 
Act that will allow the discharge to New Bedford Harbor of treated dewatering filtrate that fails to meet the Ambient 
Water Quality Criteria ("AWQC") for PCBs and copper. The CERCLA waiver was granted because mandatory 
compliance with the AWQC would prevent the sediment dredging and the cleanup of the Site. The goal with 
respect to these two parameters is that treated effluent will meet the AWQC for PCBs and copper through a phased 
Total Maximum Daily Load ("TMDL") approach. 
2 See footnote above. 

UAO Appendix 1— Statement of Work for RD, RA, and O&M New Bedford Harbor Superfund Site 
Docket No. CERCLA-01-2012-0045 Upper and Lower Harbor Operable Unit (OU1) 
Page 19 of 56 New Bedford, Massachusetts 



D. Material Handling 

The sediment dredging, desanding and dewatering operations generate several 
waste streams, including, inter alia, the following materials generated by the 
dewatering/size separation processes: 

• 	 Debris removed ahead of dredging operations—The debris waste 
stream shall be rinsed to remove as much sediment as practicable prior 
to temporary storage at Area C. This material shall be sampled prior 
to disposal to determine appropriate characterization. If waste 
characterization does not indicate that these materials must be handled 
as TSCA, RCRA, or Massachusetts hazardous waste (MA02), this 
material shall be managed as a solid waste and disposed of in a 
permitted solid waste or construction and demolition landfill; 

Dredge slurry—-Coarse phase materials (rocks, crustaceans, shellfish, 
pulverized roots and brush, etc.) shall be separated from the dredge 
slurry by means of a vibrating screen at Area C, and sand shall be 
separated from the dredge slurry by means of hydrocyclones and 200 
mesh screens at Area C (screened material from desanding operations). 
The screened material at Area C shall be sampled and segregated for 
waste management purposes.. If waste characterization does not 
indicate that these materials must be handled as TSCA, RCRA, or 
Massachusetts hazardous waste (MA02), this material shall be 
managed as a solid waste and disposed of in a permitted solid waste or 
construction and demolition landfill; 

• 	 Dewatered filter cake from filter presses at Area D—Slurry passing 
through the screening/desanding equipment at Area C shall be pumped 
to Area D for dewatering using filter presses or their equivalent. The 
filter cake generated is characterized as a TSCA PCB remediation 
waste and shall be sampled for waste characterization and disposed of 
at a TSCA permitted facility. If applicable, the generator 
(Respondent) and transporters must comply with TSCA notification 
requirements in accordance with 40 C.F.R. § 761.205. If waste 
characterization does not indicate that these materials must be handled 
as TSCA, RCRA, or Massachusetts hazardous waste (MA02), this 
material shall be managed as a solid waste and disposed of in a 
permitted solid waste or construction and demolition landfill; and 

Filtrate from dewatering operations at Area D (see Section IV(C) 
above for treatment options and standards). 
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Disposal of Dredged Sediment in the Lower Harbor CAD Cell 

Per OU1 ESD4, approximately 300,000 cubic yards of mechanically dredged 
sediments from Dredge Management Units ("DMUs") 25-37 shall be disposed of 
in a LHCC, located in the Dredged Materials Management Plan ("DMMP") Area 
in the New Bedford Lower Harbor. The LHCC will be designed and constructed 
by the New Bedford Harbor Development Commission ("HDC") and is expected 
to be completed in 2013. Respondent shall be responsible for dredging the 
contaminated material from DMUs 25-37, transporting the dredged material to the 
LHCC, disposing of the dredged material in the LHCC, capping the LHCC, 
implementing institutional controls, performing operation and maintenance, 
conducting bathyrhetric surveys, and monitoring the sediment, surrounding waters 
and ambient air during dredging, fillings settling, capping and post-capping of the 
LHCC (excluding air monitoring during post-capping) in accordance with the 
OUl Remedy and other site-specific Performance Standards. Respondent shall 
coordinate with MassDEP, the HDC, the City of New Bedford, the Town of 
Fairhaven!, and the U.S. Coast Guard with respect to O&M for the LHCC. 

Disposal of Dredged Sediment in Confined Disposal Facilities 

The CDFs shall be designed, constructed, filled, capped, monitored and 
maintained according to the OUl Remedy. The CDFs shall be constructed and 
operated with attention to appropriate conditions, such as proper sequencing of 
CDF operations, proper maintenance of drainage systems, and maintenance of 
adequate thicknesses and appropriate types of cover materials, to prevent 
pollution of groundwater and surface water and deterioration of air quality. The 
CDFs shall be constructed and operated such that dust, odors, and other nuisance 
conditions are minimized. Closure of the CDFs with a cap shall be designed in 
accordance with the OUl Remedy. Respondent shall coordinate with MassDEP, 
the City of New Bedford, and the HDC with respect to beneficial reuse of and 
O&M for the CDFs. 

Navigational Dredging for North Dock 

Should Respondent propose to use the North Dock for dredging operations, as 
approved by EPA, in order to gain access to the North Dock, built in 2008 on the 
north side of Area C (south side of Pierce Mill Cove), a channel shall be dredged 
from the main river channel, extending west 450 feet to an area adjacent to the 
North Dock. The channel must be 50 feet wide and allow four feet of draft at 
Mean Low Low Water ("MLLW"). The area adjacent to the North Dock must be 
dredged to allow boats and barges to maneuver at low tide. Therefore, an area 
150 feet x 150 feet shall be dredged northward of the North Dock to a depth that 
will allow four feet of draft at MLLW. 
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H.	 Removal of High Voltage Submerged Power Cables 

In order to allow for the dredging of PCB-contaminated sediment near submerged 
high voltage power cables, Respondent shall work with NStar to procure new 
cables that will replace the existing electric cables, pull and install the new cables 
across the river through the conduit that EPA constructed, and connect them to the 
substations. Respondent shall work with NStar to disconnect the existing electric 
cables from the substations and remove the existing electric cables from the 
Harbor floor. Existing cables shall be decontaminated and disposed of according 
to 40 C.F.R. §761.79. 

I.	 Removal of Contents of Cells #1 .2 . and 3 and Possible Capping of the PDA 
Area 

The material from Cell # 1 (including approximately 23,000 cubic yards ("cy") of 
material, which consist of approximately 10,000 cy of mixed PCB and RCRA 
characteristic (TCE) hazardous waste and approximately 13,000 cy of PCB-
contaminated material) shall be removed. Contents of the Cell #1 will be 
characterized before disposal. PCB-contaminated material that is RCRA 
characteristic hazardous waste shall be disposed of in accordance with RCRA 
hazardous waste and TSCA requirements. 

The cells shall be dewatered and such water shall be treated (see Section IV(C) 
above for treatment options and standards). Treated water shall be sampled for 
VOCs, PCBs, metals and cyanide. 

The piping, liners, concrete berms, and pump housing, in Cells #1 ,2 and 3 shall 
be removed and disposed of as TSCA waste. 

Once the Cells # 1 ,  2 and 3 material and liner are removed, the underlying soil 
shall be sampled in 50' x 50' grids and analyzed for oil & grease, metals & 
cyanide, PCBs, VOCs, and semi-volatile organic compounds. 

Cells # 1 ,  2 and 3 shall be backfilled with clean fill, shall be closed in a protective 
manner, and shall have any necessary institutional controls, to accommodate 
reasonably anticipated future use of the Sawyer Street facility property, in 
coordination with the City of New Bedford. 

J.	 Remedial Action Monitoring 

During implementation of each component of the OUl Remedy, Respondent shall 
perform Remedial Action monitoring, including but not limited to the following: 
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1. Water Quality Monitoring 

Respondent shall conduct water quality monitoring to characterize the 
aqueous environment, to limit potential ecologically harmful.impacts of 
remedial operations (hydraulic and mechanical dredging of contaminated 
sediment, debris removal, construction and placement of sediment into the 
CDFs, and the LHCC, and other support activities) on water quality, and 
to limit redistribution of contaminated sediment. Specifically, Respondent 
shall conduct water quality monitoring to ensure that all Work activities 
are conducted in a manner that does not produce extensive turbidity 
plumes and potential associated impacts, such as toxicity to marine 
organisms, contaminant transport, or hindrance of the seasonal migrations 
of anadromous fish within the Acushnet River. To achieve these goals, 
the following monitoring activities or their equivalent shall be required: 

•	 Adaptive boat-based monitoring with the use of in-situ 
instruments to track sediment plumes in real-time; 

•	 Collection of water samples for analytical testing, which will 
be used to establish baseline water quality conditions and 
assess project compliance criteria; 

•	 Continuous in-situ data collection using fixed-station 
instrument moorings at strategically selected locations. Data 
will be collected autonomously or by telemeter to provide 
water quality data when boat-based monitoring is not possible; 
and 

•	 Observational monitoring of water quality conditions with 
respect to fish and wildlife impacts, so as to minimize 
ecological risk factors. 

Site-specific water quality Performance Standards have been developed 
and may be found in Water Quality Monitoring Summary Report, 2009 
Remedial Dredging (Woods Hole Group, 2010). Generally, all in-water 
activities associated with debris removal, dredging, CDF and LHCC 
implementation (e.g., installing the silt curtain, passive sediment 
dewatering, placing material into the CDFs and LHCC, arid capping the 
CDFs and LHCC) shall comply with the site-specific turbidity-based 
water quality Performance Standard of 100 ntu above background 
measured 3 00 feet down-current of the management activity. Compliance 
and implementation of this Performance Standard shall follow the 
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approach outlined on Figure 5 of the Water Quality Monitoring Summary 
Report for the 2009 dredge season (Woods Hole Group, 2010). 

Respondent shall provide all water quality monitoring results for posting 
on EPA's website for the Site. 

2. Air Quality Monitoring 

The air sampling and monitoring programs described herein are in 
addition to those programs designed for worker safety, including 
Occupational Safety and Health Administration ("OSHA") requirements. 

Respondent shall provide all air quality monitoring results for posting on 
EPA's website for the Site. 

a. Ambient Air PCB Monitoring Program 

Respondent shall continue the ambient air PCB monitoring 
program, which began with meteorological data and ambient air 
samples collected in 2004. Respondent shall comply with the site-
specific Allowable Ambient Air Limits and reporting requirements 
derived in Draft Final Development ofPCB Air Action Levels for 
the Protection of the Public, New Bedford Harbor Superfund Site, 
New Bedford Harbor, Massachusetts (Foster Wheeler, 2001) and 
revised in Final Plan for the Sampling of Ambient Air PCB 
Concentrations to Support Decisions to Ensure the Protection of 
the Public During Remediation Activities (Jacobs, 2006). The 
current site-specific Allowable Ambient Limits are daily average 
exposure rates, in ng/m3-day, of PCBs derived for a child resident 
and for a commercial worker exposed for twenty-six (26) years. 
The current site-specific Allowable Ambient Limit for a child 
resident is 202 ng/m3-day, and for a commercial worker is 344 
ng/m3-day. As the project duration will change significantly. 
Respondent shall, with EPA review and approval, revise the 
current Allowable Ambient Limits. 

Ambient air samples for PCB analyses shall be collected using 
sample methods as specified in EPA Method TO-10A (using low • 
volume polyurethane foam ("PUF")). Samples shall continue to be 
taken at the source arid receptor locations and at the frequencies 
identified in the Final Plan for the Sampling of Ambient Air PCB 
Concentrations to Support Decisions to Ensure the Protection of 
the Public During Remediation Activities (Jacobs, 2006), 
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Execution Plan, 2004, 2005 New Bedford Harbor Remedial Action 
(Jacobs, 2004), as amended in yearly Addenda to Execution Plan 
(Jacobs), as well as at any additional locations and additional 
frequencies deemed necessary by EPA. 

For Cell # 1 at EPA's Sawyer Street facility, where dredged 
sediment from the shoreline adjacent to the Aerovox Facility is 
temporarily being stored, ongoing air monitoring shall be 
continued semi-annually until the contents of Cell # 1 are removed; 
during the removal of such contents, the frequency of air 
monitoring will be determined by EPA. 

Respondent shall submit meteorological data and ambient air data 
as part of the progress reports submitted in accordance with 
Sections VI(B)(2), VII(B)(2), VII(B)(3), and VIII(B)(2) of this 
SOW, and upon request by EPA. Respondent shall continue to 
update the Public Exposure Tracking System ("PETS") curves for 
the locations determined by EPA and shall provide such PETS 
curves as part of the annual progress reports or upon request by 
EPA. 

Perimeter Air Monitoring for VOC Source Areas 

For dredging and removal operations and material handling in the 
vicinity of known or suspected volatile organic compound 
("VOC") source areas, e.g., the shoreline adjacent to the Aerovox 
Facility and Cell # 1 at EPA's Sawyer Street facility, air 
monitoring shall be performed at locations determined by EPA to 
provide first alert values and action levels. In addition, for Cell # 
1, where dredged sediment from the shoreline adjacent to the 
Aerovox Facility is temporarily being stored, ongoing air 
monitoring shall be continued semi-annually until the contents of 
Cell # 1 are removed; during the removal of such contents, the 
frequency of air monitoring will be determined by EPA. 

Currently, the Perimeter Assessment Value ("PAV") has been 
established as one tenth of a VOC contaminant's Threshold Limit 
Value ("TLV") and serves as a warning. The Perimeter Action 
Limit ("PAL") has been established as two tenths of a 
contaminant's TLV, and is the level at which an action or 

3 The TLV is established by ACGIH (American Conference of Governmental Industrial Hygienists) and used by 
OSHA as a PEL (Permissible Exposure Level). 
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modification to the work operation must be made in order to 
maintain or lessen the contaminant concentration. The PAV and 
PAL are considered protective of the general public beyond the 
perimeter as they are one or two orders of magnitude below the 
EPA's Acute Exposure Guideline Levels ("AEGLs"). PAVs and 
PALs for VOCs commonly found near known or suspected VOC 
source areas, e.g., the shoreline adjacent to the Aerovox Facility, 
are listed in the Table 2 below. If additional VOC contaminants 
are detected, PAVs and PALs must be derived using the one-tenth 
and two-tenths calculations, respectively. 

Table 2 - Example PAVs and PALs for VOC Source Areas 

Air Contaminant 8-hr TLV PAV PAL 
(1/10th of (2/10thsof 

TLV) TLV for 
15 min) 

Vinyl Chloride 1 NDA NDA 
Perchloroethene 25 2.5 5 
Trichloroethene 10 1 2 

1,2-Dichloroethene 200 20 40 
Hydrogen Sulfide4 10 1 2 

Notes: 
- Unit is ppm 
- NDA = No Detections Allowed 

For the monitoring of potential fugitive VOC emissions around 
Cell #' 1 at EPA's Sawyer Street facility, Respondent shall collect 
five samples at the perimeter of Cell # 1 twice per year. Locations 
to be sampled are: Ropeworks Building; Riverside Park; Coffin 
Ave.; Cell # 1; and Cell # 1 South. Samples shall be collected with 
a SUMMA canister arid analyzed by EPA Method TO-15. Results 
must be reported to EPA and must be compared to OSHA PELs 
and ACGIH TLVs. If an analyte is present above the lower of the 
PEL or TLV, mitigation measures must.be put in place to prevent 
further fugitive emissions. To date, no emissions have required 
mitigation. 

H2S shall also be monitored for worker safety as per OSHA requirements. 
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c.	 Sediment Processing Air Emission Sampling (a.k.a. Stack 
Sampling) 

Dredging activities have the potential to release PCBs, VOCs, and 
H2S from the contaminated sediment at the Site. Sediment 
processing activities may also be generation points for emissions at 
both EPA's Sawyer Street facility (a.ka. Area C) and EPA's 
Hervey Tichon Avenue facility (a.ka. Area D). Emissions from 
the desanding operations at Area C are captured by a ventilation 
system above the shakers, and then vented through a carbon 
treatment system and to the outside through an emission stack. 
Emissions from the agitated mix tank operations in the dewatering 
building at Area D are captured from each tank, pass through an 
activated carbon bed, and vented from within the dewatering 
building through an air emission stack to the outside so that the 
post-carbon emissions will be discharged away from the work 
areas to the ambient air. Respondent shall monitoring emissions 
by a regular sampling program, developed as part of a Field 
Sampling Plan, which will be part of a Project Operations Plan. 

3.	 Groundwater Monitoring 

During construction, filling, and capping of CDFs A, B, and C, 
Respondent shall perform groundwater monitoring for, at a minimum, 
PCBs and metals. In addition. Respondent shall continue the ongoing 
groundwater monitoring of the pilot study CDF at Area C. 

K.	 O&M Monitoring 

Respondent shall perform O&M (Post-RA) monitoring for each component of the 
OUl Remedy in accordance with the OUl Remedy. In addition, there are 
additional monitoring requirements for the Outer Harbor pilot underwater cap, as 
discussed below. 

• Outer Harbor Pilot Underwater Cap Monitoring 

A pilot underwater cap was placed in 2005 over contaminated 
sediment to evaluate the performance of an underwater cap in the 
Outer Harbor. This pilot underwater cap addresses contaminated 
sediment in the Outer Harbor that was included as part of the OUl 
Remedy, as discussed iri page 6 of the OUl ROD. The cap was placed 
by split hull dump scows which dropped evenly spaced rows of 
dredged material (suitable bottom-of-confined aquatic disposal (CAD) 
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cell material from navigational CAD cell #1). Bathymetric surveys 
have been performed in 2005, 2006, 2007, 2009, 2010 and 2011 to 
monitor the area and thickness of the placed material. The bathymetric 
survey results were used to compare the pre- and post-placement 
bathymetry for each year. The bathymetric surveys shall continue 
annually and must generate the following cap statistics for each year: 
full placement area; percent of Intended Cap Area with thickness 
greater than 1 foot; and percent of Intended Cap Area with thickness 
greater than 2 feet. 

Sediment samples have been collected in 2005, 2007, 2009, and 2010 
from the Outer Harbor pilot underwater cap area and analyzed for 
PCBs and Total Organic Carbon ("TOC"). The sample collection and 
analysis shall continue bi-annually. 

• North of Wood Street Sediment Monitoring 

In 20,02-2003 and 2005, as part of EPA's performance of the remedial 
design and remedial action for the OUl Remedy at the Site, 
approximately 15,000 cy of PCB-contaminated material was removed 
from the North of Wood Street ("NWS") area. The NWS area was 
remediated using a dry excavation method to eliminate the potential 
for sediment resuspension and redistribution of contaminants. Annual 
investigations have been conducted since 2004 to assess the 
effectiveness of prior remediation and potential recontamination of this 
NWS area due to sediment transport from unremediated areas. 
Twenty-one stations have been sampled in the NWS area: eleven river 
sediment locations and ten marsh soil locations along the eastern and 
western shores of the Acushnet River. Samples have been analyzed 
for total PCB concentrations. Respondent shall continue the annual 
sediment monitoring of the NWS area. 

L. Long-Term Site-Wide Monitoring 

Respondent shall perform the following long-term site-wide monitoring, set forth 
in the OUl Remedy, including but not limited to long-term seafood, sediment 
(including, inter alia, benthic community, toxicity, chemistry, and bathymetry), 
"mussel bioaccumulation, and water quality. Such monitoring is required site-wide 
(not specifically connected to a particular major component of the OUl Remedy). 
In addition, seafood monitoring and ecological monitoring have the following 
additional requirements: 
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1.	 Seafood Monitoring 

Seafood monitoring is required annually until PCB levels in seafood reach 
the risk-based site-specific threshold of 0.02 ppm for three (3) consecutive 
years, and then every five (5) years, or as determined by EPA. If PCB 
levels in a particular species reaches 0.02 ppm for three (3) consecutive 
years, then the frequency of monitoring for this species can be reduced to 
every five (5) years. Seafood monitoring shall follow the monitoring 
program design described in Contaminated [sic] Monitoring Report for 
Seafood Harvested in 2008 from the New Bedford Harbor Superfund Site 
(MassDEP and MA DMF, 2010). Respondent shall coordinate with 
MassDEP and MA DMF with respect to seafood monitoring. 

Sampling and analysis shall continue to be conducted and performed in 
accordance with methods approved by EPA; species and sampling points 
as agreed to by EPA; a schedule as agreed to by EPA; and will occur 
annually, at a minimum (however the EPA may require more frequent or 
additional monitoring in cases where data are determined to be 
unacceptable). All analytical results will be submitted to the EPA within 
sixty (60) days after the scheduled sampling event. 

2.	 Ecological Monitoring 

Ecological monitoring is ongoing and is required every five (5) years. 
Each ecological monitoring event shall be designed to continue the 
monitoring program described in EPA's Final Summary Report, New 
Bedford Harbor Long Term Monitoring V (Woods Hole Group, 2010), and 
EPA's New Bedford Harbor Long Term Monitoring Survey IV: Summary 
Report (Battelle, 2005). 

Sampling and analysis shall continue to be conducted and performed in 
accordance with methods approved by EPA; sampling points as agreed to 
by EPA; a schedule as agreed to by EPA; and will occur every five (5) 
years, at a minimum (however the EPA may require more frequent or 
additional monitoring in cases where data are determined to be 
unacceptable). All analytical results will be submitted to the EPA within 
sixty (60) days after the scheduled sampling event. 

V.	 SELECTION OF PROJECT COORDINATOR, SUPERVISING CONTRACTOR, 
CONTRACTORS, AND SUBCONTRACTORS 

Within ten (10) days after the effective date of the Order, Respondent shall select a 

Project Coordinator and shall subrhit the name, address, email address, telephone 
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number, fax number, and technical qualifications of the Project Coordinator to EPA for 
review and approval. Respondent's Project Coordinator shall be responsible for 
overseeing Respondent's implementation of the Order and all aspects of the Work. With 
respect to any proposed Project Coordinator, Respondent shall demonstrate that the J 

proposed Project Coordinator has a quality system that complies with ANSI/ASQC E4
1994, "Specifications and Guidelines for Quality Systems for Environmental Data 
Collection and Environmental Technology Programs" (American National Standard, 
January 5, 1995), by submitting a copy of the proposeol Supervising Contractor's Quality 
Management Plan ("QMP"). The QMP should be prepared in accordance with the 
specifications set forth in "EPA Requirements for Quality Management Plans (QA/R-2)" 
(EPA/240/B-01/002, March 2001, reissued May 2006) or equivalent documentation as 
determined by EPA. If Respondent wishes to change its Project Coordinator, Respondent 
shall provide written notice to EPA, five (5) days prior to changing the Project 
Coordinator, of the name, address, email address, telephone number, fax number, and 
qualifications of the new Project Coordinator. Respondent's selection or change of a 
Project Coordinator shall be subject to EPA approval. If EPA disapproves of a selected 
Project Coordinator, Respondent shall retain a different Project Coordinator and shall 
notify EPA for EPA approval of that person's name, address, email address, telephone 
number, fax number, and qualifications within ten (10) days following EPA's 
disapproval. Receipt by Respondent's Project Coordinator of any notice or 
communication from EPA relating to the Order shall constitute receipt by Respondent. 
The Project Coordinator shall not be an attorney for the Respondent in the Order. 

All aspects of the Work to be performed by Respondent pursuant to the Order shall be 
under the direction and supervision of a Supervising Contractor, the selection of which 
shall be subject to approval by EPA. Within ten (10) days after the effective date of the 
Order, Respondent shall notify EPA in writing of the name, address, email address, 
telephone number, fax number, and qualifications of the Supervising Contractor, 
including primary support entities and staff, proposed to be used in carrying out Work 
under the Order. With respect to any proposed Supervising Contractor, Respondent shall 
demonstrate that the proposed Supervising Contractor has a quality system that complies 
with ANSI/ASQC E4-1994, "Specifications and Guidelines for Quality Systems for 
Environmental Data Collection and Environmental Technology Programs" (American 
National Standard, January 5, 1995), by submitting a copy of the proposed Supervising 
Contractor's Quality Management Plan ("QMP"). The QMP should be prepared in 
accordance with the specifications set forth in "EPA Requirements for Quality ' 
Management Plans (QA/R-2)" (EPA/240/B-01/002, March 2001, reissued May 2006) or 
equivalent documentation as determined by EPA. If at any time Respondent proposes to 
use a different Supervising Contractor, Respondent shall notify EPA and shall Obtain 
approval from EPA before the new Supervising Contractor performs any Work under the 
Order. 
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EPA will review Respondent's selection of a Supervising Contractor according to the 
terms of this Section of the SOW and Section XVI of the Order (EPA Review of 
Submissions). If EPA disapproves of the selection of the Supervising Contractor, 
Respondent shall submit to EPA within thirty (30) days after receipt of EPA's 
disapproval of the Supervising Contractor previously selected, a list of possible 
Supervising Contractors, including primary support entities and staff that would be 
acceptable to Respondent. EPA will thereafter provide written notice to Respondent of 
the names of the Supervising Contractors that are acceptable to EPA. Respondent may 
then select any approved Supervising Contractors from that list and shall notify EPA of 
the name of the Supervising Contractor selected within twenty-one (21) days of EPA's 
notice of acceptable possible Supervising Contractors. 

Respondent shall notify EPA of the names, addresses, email addresses, telephone 
numbers, fax numbers, and qualifications of any Contractors or Subcontractors retained 
to perform the Work under the Order at least five (5) business days prior to 
commencement of such Work. 

EPA retains the right to disapprove of any, or all, of the Contractors and/or 
Subcontractors retained by Respondent. If EPA disapproves of a selected Contractor or 
Subcontractor, Respondent shall retain a different Contractor or Subcontractor within 
thirty (30) days of EPA's disapproval. 

The United States shall not be held out as a party to any contract entered into by or on 
behalf of Respondent in carrying out the Work. 

VI. REMEDIAL DESIGN 

Respondent shall develop a final Remedial Design ("RD") for each component of the 
remedy described in the OUl Remedy and this SOW that meets the Performance 
Standards specified in Section IV of this SOW and that shall incorporate, to the extent 
practicable, as appropriate, as determined in EPA's sole discretion, the existing remedial 
design. Section VI(A) of this SOW describes Respondent's responsibilities for RD 
project meetings. Section VI(B) of this SOW describes Respondent's responsibilities for 
submitting deliverables that apply to the overall RD. Section VI(C) of this SOW 
describes Respondent's responsibilities for submitting deliverables for each component 
of the OUl Remedy during the RD. 

A. Remedial Design Project Meetings 

Respondent and its Supervising Contractor shall meet with EPA, EPA Contractors 
and EPA Subcontractors, and MassDEP during the RD phase to discuss the status 
of the design, present the results of any investigations, and to discuss any issues 
associated with the development of design. These meetings shall occur on a 
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monthly basis, or on a schedule approved by EPA. In addition, EPA may 
schedule meetings to discuss any interim RD plans or any issues that arise during 
RD. 

B. Overall Remedial Design Deliverables 

Respondent shall submit to EPA and MassDEP the following required 
deliverables (electronic and hard copies) that apply to the overall RD. Except . 
where expressly stated otherwise in this SOW, each deliverable shall be subject to 
review and approval or disapproval by EPA, after a reasonable opportunity for . 
review and comment by MassDEP, in accordance with Section XVI of the Order 
(EPA Review of Submissions). 

1. Site-Wide Remedial Design POP 

Within sixty (60) days of EPA approval of Respondent's Supervising 
Contractor, Respondent shall prepare a site-wide RD Project Operations 
Plan ("POP") in accordance with Attachment A of this SOW (Project 
Operations Plan Requirements) for any fieldwork to support investigations 
to take place during Remedial Design and prior to Rernedial Action, and 
which shall include, at a minimum: 

a. Site Management Plan ("SMP"); 

b. Sampling and Analysis Plan ("SAP") which includes: 

i. Quality Assurance Project Plan ("QAPP"); and 

ii. Field Sampling Plan ("FSP"); 

c. Site-specific Health and Safety Plan ("HSP"); and 

d. Community Relations Support Plan ("CRSP"). 

If specific POP requirements are unique to a component of the OUl 
Remedy, the RD Work Plan for that component shall provide such 
requirements; 

2. Remedial Design Progress Reports 

On the tenth (10th) working day of every month beginning in the month 
EPA approves the Supervising Contractor and until EPA approval of the 
100% Design for all components of the Work, unless otherwise 
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determined by EPA, Respondent shall submit RD Progress Reports to the 
EPA and MassDEP in accordance with Section XVII of the Order 
(Progress Reports). At a minimum, these RD Progress Reports shall: 

a. Describe the actions which have been taken toward achieving 
compliance with the Order during the previous month; 

b. Include a summary of all results of sampling and tests and all other 
data received or generated by Respondent or its Contractors, 
Subcontractors, or agents in the previous month; 

c.	 Identify all work plans, plans, and other deliverables, required by 
this SOW, completed and submitted during the previous month; 

d.	 Identify community relations activities and update CRSP as 
needed; 

e.	 Describe all actions, including, but not limited to, data collection 
and implementation of work plans, which are scheduled for the 
next two months and provide other information relating to the 
progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and PERT charts; 

f.	 Include information regarding percentage of completion, 
unresolved delays encountered or anticipated that may affect the 
future schedule for the design and implementation of the Work, 
and a description of efforts made to mitigate those delays or 
anticipated delays; and 

g.	 Include any modifications to the work plans or other schedules for 
the performance of any activity that Respondent has proposed to 
EPA, no later than seven (7) days prior to the performance of the 
activity, or that have been approved by EPA. 

If requested by EPA, Respondent shall also provide briefings for EPA to 
discuss the progress of the design and implementation of the Work. 

C.	 Remedial Design Deliverables for Each Component of the OUl Remedy 

Respondent shall submit to EPA and MassDEP the following required 
deliverables (electronic and hard copies) as stated herein for each component 
(rnajor component or subcomponent) of the OUl Remedy. Except where 
expressly stated otherwise in this SOW, each deliverable shall be subject to 
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review and approval or disapproval by EPA, after a reasonable opportunity for 
review and comment by MassDEP, in accordance with Section XVI of Order 
(EPA Review of Submissions). EPA wilfconsider requests from Respondent to 
combine two or more of the deliverables described below into one or more 
deliverable. 

1.	 Remedial Design Work Plan 

a.	 In accordance with the Master Schedule of Work approved by 
EPA, for each component of the OUl Remedy, Respondent shall 
submit a RD Work Plan. The RD Work Plan shall include any 
revisions, which are unique to a component of the OUl Remedy, 
to the site-wide RD POP. 

b.	 The RD Work Plan shall summarize all activities to be undertaken 
in connection with the RD phase for each component of the QUI 
Remedy. The RD Work Plan shall include, at a miniirium, detailed 
descriptions of all activities to be undertaken in connection with 
the RD, identification of the specific activities necessary to 
complete the RD, and a proposed schedule for completion of RD 
and all deliverables; and detail the proposed scope and schedule for 
all deliverables for the RD for each component of the OUl 
Remedy. In addition, the RD Work Plan shall include 
constructability review at each design phase. 

i 

c.	 Within thirty (3 0) days of EPA approval of the RD Work Plan for 
each component of the OUl Remedy, Respondent shall initiate the 
design activities in accordance with the RD Work Plan and the 
schedules set forth therein. 

d.	 The RD Work Plan shall be consistent with Section XI of the 
Order (Work to be Performed), the OUl Remedy, this SOW, and 
EPA's RD/RA guidance, then in effect. 

e.	 The RD. Work Plan shall describe in detail, at a minimum, the 
activities to be undertaken during the RD phase per the OUl 
Remedy, as well as any other investigations proposed by EPA or 
proposed by Respondent and approved by EPA. Some of these 
investigations may include: 

i.	 Investigations to delineate the limits of contamination 
requiring remediation; 
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ii.

iii.

iv.

v.

 Identification of access to properties needed to implement 
the OUl Remedy, including continuation of existing access 
agreements, leases, licenses, easements, as well as the need 
for new or expansions of these holdings; • 

 Studies to evaluate the need for and the most appropriate 
form(s) of institutional controls for the various components 
of the OUl Remedy, taking into account the various 
exposure pathways and existing institutional controls. The 
studies shall evaluate the estimated duration,, long-term 
effectiveness and enforceability of various forms of 
existing and additional institutional controls, including but 
not limited to deed restrictions, easements, regulatory 
action, enhanced fish consumption warning, navigational 
restrictions, zoning ordinances, and/or other legal and/or 
administrative measures, either individually or in 
combination. The evaluation shall be consistent with all 
EPA, MassDEP, U.S. Coast Guard, and other Federal and 
State guidance documents and regulatory requirements, 
including any available model forms/documents applicable 
to institutional controls (e.g., Grant of Environmental 
Restrictions). The studies shall also include examination of 

1 property title and related title work, and shall consider the 
practicality of establishing various forms of institutional 
controls taking into consideration the nature and scope of 
existing encumbrances on the subject property and the ease 
or difficulty of obtaining subordination agreements relative 
to such encumbrances; 

 Topographical or otherwise appropriate surveys to 
delineate property boundaries, boundaries of each 
individual area requiring institutional controls and long and 
short term property needs to implement the QUI Remedy 
within each property (including for newly created land), 
utilities, rights-of-way, and easements in order to establish 
the necessary institutional controls; and 

 Any other investigation required by EPA, or proposed by 
Respondent and approved by EPA. 
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2. 30% Design Submission 

Within ninety (90) days of EPA's approval of the RD Work Plan for each 
component of the OUl Remedy, Respondent shall submit the 30% Design 
for each component of the OUl Remedy. The 30% (Conceptual) Design 
includes design characteristics, ideas, and possible feasibility assessment 
to determine if the conceptual design can proceed to a detailed design. 
The 30% Design submission shall include, at a minimum, the results of all 
field investigations and pre-design studies, a discussion of how ARARs 
are being met by the design, the design criteria, the project delivery 
strategy, preliminary plans, drawings, sketches, and calculations, an 
outline of the required technical specifications, and a preliminary 
construction schedule and costs. The 30% Design submission shall also 
include recommendation(s) for the most appropriate form(s) of 
institutional controls for the various components of the OUl Remedy to 
protect human health from potential exposures to contaminated sediment 
and groundwater, protect the OUl Remedy, and achieve the Performance 
Standards. The recommendations shall also: a) describe how the 
Performance Standards, monitoring and enforcement of the institutional 
controls for components of the OUl Remedy will be met, and include 
plan(s) showing proposed areas requiring institutional controls (locations 
and extent) for each component of the OUl Remedy within each property 
and/or areas within the property; b) be consistent with EPA, MassDEP, 
U.S. Coast Guard, and other Federal and State guidance documents and 
regulatory requirements, and any model forms/docurrients applicable to 
institutional controls; and c) take into consideration implementation and 
enforcement of the institutional controls. 

3. 60%) Design Submission 

Within sixty (60) days of EPA's approval of the 30% Design for each 
component of the OUl Remedy, Respondent shall submit the 60%> Design 
for each component of the OUl Remedy. The 60%) (Preliminary) Design 

^ bridges the design concept and the detailed phase, defines the overall 
system configuration^ and provides the schematics, diagrams and layouts. 
The 60%) Design submission shall include, at a minimum, the results of all 
field investigations and pre-design studies, a discussion of how ARARs 
are being met by the design, the design criteria, the project delivery 
strategy, preliminary plans, drawings, sketches, and calculations, an 
outline of the required technical specifications, and a preliminary 
construction schedule and costs. The 60% Design submission shall also 
include recommendation(s) for the most appropriate form(s) of 
institutional controls for the various components of the OUl Remedy to 
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protect human health from potential exposures due to direct contact with 
and incidental ingestion of contaminated shoreline sediment and ingestion 
of contaminated local seafood, protect the OUl Remedy, and achieve the 
Performance Standards. The recommendations shall also: a) describe how 
the Performance Standards, monitoring and enforcement of the 
institutional controls for components of the OUl Remedy will be met, and 
include plan(s) showing proposed areas requiring institutional controls 
(locations and extent) for each component of the OUl Remedy within 
each property and/or areas within the property; b) be consistent with EPA, 
U.S. Coast Guard, MassDEP, and other Federal and State guidance 
documents and regulatory requirements, and any model forms/documents 
applicable to institutional controls; and c) take into consideration 
implementation and enforcement of the institutional controls. 

For certain components of the OUl Remedy, as approved by EPA, 
Respondent may skip the 60% Design submission and instead submit the 
90%o Design submission following EPA approval of the 30%> Design. 

90%i Design Submission 

Within sixty (60) days of EPA's approval of the 60% Design (or, as 
approved by EPA, 30% Design for certain components) for each 
component of the OUl Remedy, Respondent shall submit the 90%> Design. 
The 90%o (Final Pending Review) Design is a complete description of the 
design, which has been optimized and detailed from the preliminary 
design. This submittal shall address 90% of the total RD for each 
component of the OUl Remedy, including, but not limited to: 

a. 90% design construction drawings, plans and specifications 
(general specifications, drawings, and schematics), consistent with 
the technical requirements of all ARARs. This submittal shall 
include general correlation between working construction 
plans/drawings and technical specifications in reproducible format; 

b. Basis of design/assumptions, noting any changes; 

c. All revisions required by EPA on the 30% and 60%> Design; 

d. Draft Contingency Plan which shall address the on-site 
construction workers and the local affected population in the event 
of an accident or emergency; 

UAO Appendix 1—Statement of Work for RD, RA, and O&M New Bedford Harbor Superfund Site 
Docket No. CERCLA-01-2012-0045 Upper and Lower Harbor Operable Unit (OU1) 
Page 37 of 56 New Bedford, Massachusetts 



e.	 Draft Constructability Review report which evaluates the 
suitability of the project and its components in relation to the Site; 
and 

f.	 Draft detailed statement of how Performance Standards, including 
all. ARARs, will be achieved and maintained, and a statement of all 
assumptions and all drawings and specifications necessary to 
support the analysis of compliance with all Performance Standards. 
This statement shall identify each Performance Standard, 
summarize the requirements of the Performance Standard, specify 
in detail all activities that will be conducted to comply with the 
Performance Standard, and specify in detail all activities that will 
be conducted to demonstrate compliance with the Performance 
Standard. 

100%) Design Submission 

Within thirty (30) days of EPA's approval of the 90%> Design from EPA 
for each component of the OUl Remedy, Respondent shall submit the 
100% Remedial Design. The 100% (Final Post Review) Design is the 
final design for moving forward. This design submittal shall address 
100%) of the total RD for each component of the OUl Remedy, including, 
but not limited to: 

a.	 Complete set of final construction drawings, plans and 
specifications (general specifications, drawings, and schematics), 
consistent with the technical requirements of all Performance 
Standards and in reproducible format. This submittal shall include 
general correlation between working constructions plans/drawings 
and technical specifications; 

b.	 Final bid documents including final drawings and technical 
specifications, complete cost proposal, and the required schedule; 

c.	 All revisions required by EPA on the 90%) Design; 

d.	 Final Contingency Plan which shall address the on-site 
construction workers and the local affected population in the event 
of an accident or emergency; 

e.	 Final Constructability Review report which evaluates the 
suitability of the project and its components in relation to the Site; 
and 
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f.	 Final detailed statement of how Performance Standards, including 
all ARARs, are to be achieved and shall be maintained for each 
component of the OUl Remedy, and a statement of all 
assumptions and all drawings and specifications necessary to 
support the analysis of compliance with all Performance Standards. 

VII.	 REMEDIAL ACTION 

Respondent shall implement the 100% Design for each component (major component or 
subcomponent) of the OUl Remedy, as described in the OUl Remedy and this SOW that 
meets the applicable Performance Standards specified in Section IV of this SOW. 
Section VII(A) of this SOW describes Respondent's responsibilities for RA project 
meetings. Section VlI(B) of this SOW describes Respondent's responsibilities for 
submitting deliverables that apply to the overall Remedial Action. Section VII(C) of this 
SOW describes Respondent's responsibilities for submitting deliverables for each 
component of the OUl Remedy during the RA. 

A.	 Remedial Action Project Meetings / 

1.	 Pre-Construction Conference 

Within ten (10) days of EPA's approval of the Final Remedial Action 
Work Plan for each component of the OUl Remedy, Respondent shall 
hold a Pre-Construction Conference. The participants shall include all 
parties involved in the Remedial Action, including but not limited to 
Respondent and its representatives, EPA, EPA Contractors, EPA 
Subcontractors, and MassDEP. 

2.	 Meetings During Construction 

During the construction period, Respondent and its construction 
. Contractor(s) shall meet monthly, or more frequently as needed, with 

EPA, EPA Contractors, EPA Subcontractors, and MassDEP regarding the 
progress and details of construction. Conference calls may be substituted 
for meetings upon approval of EPA. 

B.	 Overall Remedial Action Deliverables 

In accordance with the EPA approved Master Schedule of Work, Respondent 
shall submit to EPA and MassDEP the following required deliverables (electronic 
and hard copies) that apply to the overall Remedial Action. Except where 
expressly stated otherwise in this SOW, each deliverable shall be subject to 
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review and approval or disapproval by EPA, after a reasonable opportunity for 
review and comment by MassDEP, in accordance with Section XVI of the Order 
(EPA Review of Submissions). 

1.	 Site-Wide Remedial Action POP 

Within thirty (30) days of EPA approval of the 90%> Design for the first 
component of the OUl Remedy, Respondent shall submit a site-wide 
Remedial Action Project Operations Plan ("POP") which shall be prepared 
in accordance with Attachment A of this SOW (Project Operations Plan 
Requirements) for any fieldwork to support investigations to take place 
during Remedial Action, and which shall include, at a minimum: 

a.	 Site Management Plan ("SMP"); 

b.	 Sampling and Analysis Plan ("SAP") which includes: 

i.	 Quality Assurance Project Plan ("QAPP"); and 

ii.	 Field Sampling Plan ("FSP"); 

c.	 Site-specific Health and Safety Plan ("HSP"); 

d.	 Community Relations Support Plan ("CRSP"); and 

e.	 Construction quality assurance components, including, at a 
minimum, the following elements: 

i.	 Responsibility and authority of all organization and key 
personnel involved in the Remedial Action construction; 

ii.	 Construction Quality Assurance ("CQA") Personnel . 
Qualifications. The Contractor shall establish the minimum 
qualifications of the CQA Officer and supporting 
inspection personnel; 

iii.	 Inspection Activities. The Contractor shall establish the 
observations and tests that will be required to monitor the 
construction and/or installation of the components of the 
Remedial Action(s), and verify compliance with health and 
safety procedures and environmental requirements (e.g., air 
quality and emissions monitoring records, waste disposal 
transportation manifests); 
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iv. Checklists for the required tests and inspections; 

v. Documentation. The Contractor shall describe the 
reporting requirements for CQA activities. This shall 
include such items as daily summary reports and inspection 
data sheets; 

vi.	 A process for notifying EPA and MassDEP and seeking 
approval for changes to the, design or remedial action; and 

vii.	 A process for responding to significant weather events 
during construction. 

If specific POP requirernents are unique to a component of the OUl 
Remedy, the Remedial Action Work Plan for that component shall provide 
such requirements. 

2.	 Monthly Remedial Action Progress Reports 

On the tenth (10th) working day of each month during construction, 
beginning with the submission of the first Final Remedial Action Work 
Plan for the first component of the OUl Remedy and until EPA approval 
of the last Remedy Component Completion Report for the last component 
of the OUl Remedy, Respondent shall submit Monthly Remedial Action 
Progress Reports. The Monthly RA Progress Reports shall summarize all 
activities that have been conducted during each period and those planned 
for the next two periods. At a minimum, these Monthly RA Progress 
Reports shall: 

a.	 Describe the actions which have been taken toward achieving 
compliance with the Order during the previous month; 

b.	 Include a summary of all results of sampling and tests and all other 
data received or generated by Respondent or its Contractors, 
Subcontractors, or agents in the previous month; 

c.	 Submit all data received during the reporting period, and 
summarize the results of all analytical data received during the 
reporting period; 

d.	 Identify community relations activities and update CRSP as 
needed; 
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e. Identify all work plans, plans, and other deliverables, required by 
this SOW, completed and submitted during the previous month; 

f. Describe all actions, including, but not limited to, data collection 
and implementation of work plans, which are scheduled for the 
next two months and provide other information relating to the 
progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and PERT charts; 

g. Identify the percent of construction completed; 

h. Identify the status of each component of OUl Remedy. If a 
component of the OUl Remedy has been completed since the last 
Progress Report, the Progress Report shall provide a description 
and chronology of the activities completed, as-built drawings 
signed and stamped by a professional engineer, and sufficient 
documentation that the OUl Remedy component meets the 
applicable Performance Standards, including sampling results and 
QA/QC documentation of these results; 

i. Submit, as requested by EPA, all other documentation regarding 
performance of the Work (e.g., daily field logs for activities); 

j . If appropriate, submit photographs/videos of the on-site activities. 
Photographs/videos shall be labeled with the date, brief description 
of the activity, weather conditions and direction/orientation of the 
photograph/video; 

k. Identify information regarding unresolved delays encountered or 
anticipated that may affect the future schedule for implementation 
of the Work, and a description of efforts made to mitigate those 
delays or anticipated delays; 

1. Identify any problems encountered and/or changes to the schedule; 
and 

m. Include any modifications to the work plans or other schedules for 
the performance of any activity that Respondent has proposed to 
EPA, no later than seven (7) days prior to the performance of the 
activity, or that have been approved by EPA; 
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If requested by EPA, Respondent shall also provide briefings for EPA to 
discuss the progress of the Work. 

3.	 Annual Remedial Action Progress Reports 

By February 1, following every year during construction, beginning with 
the submission of the first Final Remedial Action Work Plan for the first 
component of the OUl Remedy and until EPA approval of the last 
Remedy Component Completion Report for the last component of the 
OUl Remedy, Respondent shall submit Annual Remedial Action Progress 
Reports. The Annual RA Progress Reports shall summarize all activities 
that have been conducted during each period and those planned for the 
next two periods. At a minimum, these Annual RA Progress Reports 
shall: 

a.	 Describe the actions which have been taken toward achieving 
compliance with the Order during the previous year; 

b.	 Include a summary of all results of sampling and tests and all other 
data received or generated by Respondent or its Contractors, 
Subcontractors, or agents in the previous year; 

c.	 Submit all data, not previously submitted with a Monthly Remedial 
Action Progress Report, received during the reporting period, and 
summarize the results of all analytical data received during the 
reporting period; 

d.	 Identify all work plans, plans, and other deliverables, required by 
this SOW, completed and submitted during the previous year; 

e.	 Describe all actions, including, but not limited to, data collection 
and implementation of work plans, which are scheduled for the 
next year and provide other information relating to the progress of 
construction, including, but not limited to, critical path diagrams, 
Gantt charts, and PERT charts; 

f.	 Identify the percent of construction completed; 

g.	 -> Identify the status of each component of OUl Remedy. If a 
component of the OUl Remedy has been completed since the last 
Progress Report, the Progress Report shall provide a description 
and chronology of the activities completed, as-built drawings 
signed and stamped by a professional engineer, and sufficient 
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documentation that the QUI Remedy component meets the 
applicable Perforinance Standards, including sampling results and 
QA/QC documentation of these results; 

h.	 Report on compliance, with Performance Standards; 

i.	 Provide annual mass balance calculations; 

j .	 Provide copies of disposal records; 

k.	 Provide a summary report listing expenditures in the local area 
(Bristol County) in performing the Work; 

1.	 Identify information regarding unresolved delays encountered or 
anticipated that may affect the future schedule for implementation 
of the Work, and a description of efforts made to mitigate those 
delays or anticipated delays; 

m.	 Identify any problems encountered and/or changes to the schedule; 
and 

n.	 Summarize all modifications to the work plans or other schedules 
for the performance of all activities that have been approved by 
EPA, and provide all anticipated modifications to the work plans 
or other schedules for the next year; 

If requested by EPA, Respondent shall also provide briefings for EPA, 
EPA Contractors, and EPA Subcontractors to discuss the progress of the 
Work. 

C.	 Remedial Action Deliverables for Each Component of the OUl Remedy 

Respondent shall submit to EPA and MassDEP the following required 
deliverables (electronic and hard.copies) as stated herein for each component 
(major component of subcomponent) of the OUl Remedy. Except where 
expressly stated otherwise in this SOW, each deliverable shall be subject to 
review and approval or disapproval by EPA, after a reasonable opportunity for 
review and comment by MassDEP, in accordance with Section XVI of Order 
(EPA Review of Submissions). 
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1.	 Draft Remedial Action Work Plan 

Within ninety (90) days of EPA approval of the 30%> Design for each 
component of the OUl Remedy, Respondent shall submit a Draft 
Remedial Action Work Plan. This Work Plan shall include, at a 
minimum: 

a.	 A discussion of construction strategy; 

b.	 A description of all activities necessary to implement the Remedial 
Action, in accordance with the EPA approved 30% Design, this 
SOW, the Order, the OUl Remedy, including but not limited to the 
following: 

i.	 Award of project contracts, including all agreements with 
off-site treatment and/or disposal facilities; and 

ii.	 Contractor mobilization/site preparation, including 
construction of necessary utility hookups; 

c.	 An Implementation Schedule which shall identify all major 
milestones for completion of the Remedial Action for each 
component of the OUl Remedy, including the commencement and 
completion of construction. The Implementation Schedule shall 
also identify the key construction dates including the initiation and 
completion date of the Remedial Action for each component of the 
OUl Remedy. The Implementation Schedule shall also identify 
the projected dates of the project meetings conducted during the 
implementation, including those required pursuant to Section 
VII(A)ofthisSOW; 

d.	 Change order procedures; 

e.	 Lines of and frequency of communications during RA; 

f.	 Subcontractor submittal/approval process; 

g.	 Cost estimates (to be kept confidential by EPA if they are clearly 
marked as Confidential Business Information, following the 
procedures set forth in 40 C.F.R. Part 2); and 

h.	 A detailed statement of how all other Performance Standards, 
- including all ARARs, will be achieved and maintained, and a 
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statement of all assumptions and all drawings and specifications 
necessary to support the analysis of compliance with all 
Performance Standards. This statement shall identify each 
Performance Standard, summarize the requirements of the 
Performance Standard, specify in detail all activities that will be 
conducted to comply with the Performance Standard, and specify 
in detail all activities that will be conducted to demonstrate 
compliance with the Performance Standard. 

2.	 Institutional Controls Plan 

Within ninety (90) days of EPA approval of the 30%> Design for each 
component of the OUl Remedy, Respondent shall submit an Institutional 
Controls Plan. This Plan for each component of the OUl Remedy shall 
describe how existing institutional controls shall be continued, maintained 
and updated as necessary. The Plan shall consider the results of any 
institutional controls studies under Remedial Design Work Plans (e.g., in 
accordance with Section VI(C)(l)(e)(iii) of this SOW) and 
recommendation of institutional controls form(s) under any approved 
Design submission to protect human health from potential exposures due 
to direct contact with and incidental ingestion of contaminated shoreline 
sediment and ingestion of contaminated local seafood, protect the OUl 
Remedy, and achieve the Performance Standards. Where institutional 
controls include Grant of Environmental Restriction and Easement or 
navigational restriction, the Grant or restriction shall be consistent with all 
EPA, U.S. Coast Guard, MassDEP, and other Federal and State guidance 
documents and regulatory requirements, including any model 
forms/documents applicable to institutional controls (e.g., Grant of 
Environmental Restriction and Easement). The Plan(s) shall also include 
the following: 

a.	 All plans/drawings and maps illustrating restricted areas, including 
surveyed plans meeting all applicable recording requirements; 

b.	 All plans and schedule for compliance monitoring of institutional 
controls including, but not limited to, schedule and frequency of 
inspections, protocol for required document review prior to 
performing each inspection (e.g., detailed list of documents to be 
reviewed), protocol for interviews to be performed as part of the 
inspections (e.g., types of information to be discussed during 
interview); inspection checklist; list of evidence to be gathered 
during inspections (including videos/ photographs), and method of 
gathering and preserving such evidence; inspection reporting, and 
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actions taken to ensure compliance with institutional controls. The 
plan shall regularly gather information that will be useful for 
evaluating the effectiveness of institutional controls. This 
information and information gathered under the O&M Plan, as 
well as any other relevant information, shall also be applicable to 
Five-Year Reviews; 

c.	 Grant of Environmental Restriction arid Easement, where 
appropriate, specific to the appropriate property and ownership; 

d.	 Title certification, where appropriate, specific to the appropriate 
property and ownership; 

e.	 Identification of party(ies) performing compliance monitoring and 
reporting; and 

f.	 Financial assurance plan(s) for long-term compliance monitoring 
and reporting. 

3.	 Final Remedial Action Work Plan 

Within thirty (30) days after EPA approval of the 100% Design 
submission for each component of the OUl Remedy, and in accordance 
with the Master Schedule of Work approved by EPA, for each component 
of the QUI Remedy, Respondent shall submit a Final Remedial Action 
Work Plan. The Remedial Action Work Plan shall include any revisions, 
which are unique to a component of the OUl Remedy, to the site-wide 
Remedial Action POP. 

The Final Remedial Action Work Plan shall provide a detailed description 
of all construction activities, operations and maintenance, performance 
monitoring, and an overall management strategy necessary to implement 
and complete the Remedial Action for each component of the OUl 
Remedy. The Final Remedial Action Work Plan shall contain, at a 
minimum: 

a.	 A description of all activities necessary to implement the Remedial 
Action, in accordance with the EPA approved 100%) Design, this 
SOW, the Order, the OUl Remedy, including but not limited to the 
following: 

*&• 

i.	 Award of project contracts, including all agreements with 
off-site treatment and/or disposal facilities; and 
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ii.	 Contractor mobilization/site preparation, including 
construction of necessary utility hookups; 

b.	 Revisions to the EPA approved Remedial Action POP that are 
unique to the particular component of the OUl Remedy; 

c.	 An Implementation Schedule which shall identify all major 
milestones for completion of the Remedial Action for each 
component of the OUl Remedy, including the commencement and 
completion of construction. The Implementation Schedule shall 
also identify the key construction dates including the initiation and 
completion date of the Remedial Action for each component of the 
OUl Remedy. The Implementation Schedule shall also identify 
the projected dates of the project meetings conducted during the 
implementation, including those required pursuant to Section 
VII(A) of this SOW; and 

d.	 A detailed statement of how all Performance Standards, including 
all ARARs, will be achieved and maintained, and a statement of all 
assumptions and all drawings and specifications necessary to 
support the analysis of compliance with all Performance Standards. 
This statement shall identify each Performance Standard, specify 
summarize the requirements of the Performance Standard, specify 
in detail all activities that will be conducted to comply with the 
Performance Standard, and specify in detail all activities that will 
be conducted to demonstrate compliance with the Performance 
Standard. 

4.	 Initiation of Construction 

Within thirty (30) days of EPA's approval of the Final Remedial Action 
Work Plan for the each component of the OUl Remedy, Respondent shall 
initiate all the Remedial Action activities specified in the schedule 
contained therein. 

5.	 Pre-Final Construction Inspection 

Within ten (10) days after Respondent concludes that the construction has 
been fully (100% complete) performed for each component of the OUl 
Remedy, Respondent shall schedule and conduct a Pre-Final Construction 
Inspection. This inspection shall include participants from all parties 
involved in the Remedial Action for the particular component of the OUl 
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Remedy, including but not limited to Respondent, Respondent's 
Contractors, EPA, EPA Contractors, EPA Subcontractors, and MassDEP. 

6.	 Remedy Component Completion Report 

Upon completion of construction of the Remedial Action for each 
component of the OUl Remedy, Respondent shall submit a Remedy 

. Component Completion Report (entitled "Remedy Component 
Completion Report for Component of the OUl Remedy"). The 
report shall be submitted within forty-five (45) days of the Pre-Final 
Construction Inspection. The report shall be consistent with the current 
EPA Superfund construction completion guidance and shall include, at a 
minimum, the following documentation: 

a.	 A summary of all procedures actually used (in chronological order) 
during construction: 

b.	 Tabulation of all analytical data and field notes prepared during the 
course of the Remedial Design and Remedial Action to document 
that materials used were as specified in the EPA approved 100% 
Design. Full copies of all results and notes shall be available and 
produced for EPA and MassDEP upon request; 

c.	 QA/QC documentation of these results; 

d.	 Presentation of these results in appropriate figures; 

e.	 "As-built" drawings, signed and stamped by a professional 
engineer; 

. f. Documentation of the Pre-Final Construction Inspection, including 
description of the deficient construction items identified during the 
inspection and documentation of the final resolution of all deficient 
items; 

g.	 Certification that the component of the OUl Remedy was 
performed consistent with the OUl Remedy, the Order, this SOW, 
the design plans and specifications, and the Final Remedial Action 
POP; 

h.	 A description, with appropriate photographs/videos, maps and 
tables of the disposition of the Site (including areas and volumes of 
soil/sediment placement and disturbance); 
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i.	 Final, detailed cost breakdowns for the various elements of the 
particular component of the OUl Remedy; 

j . Conclusions regarding conformance of construction activities with 
the Perforfnance Standards and conformance with the schedule to 
achieve compliance with the Performance Standards; 

k.	 A description of the implementation of all necessary institutional 
controls; and 

1.	 Schedule for remaining maintenance activities, compliance 
monitoring including summary of the Operation and Maintenance 
Plan, and discussion of any problems/concerns. 

7.	 Implementation of Institutional Controls 

Within sixty (60) days of receipt of EPA approval of the Institutional 
Controls Plan (see Section VII(C)(2) of this SOW) for each component of 

•	 the OUl Remedy, after reasonable opportunity for review and comment 
by MassDEP, and consistent with Section XXI of the Order (Site Access 
and Institutional Controls)^ Respondent shall implement the Institutional 
Controls Plan. In the event that a request to MassDEP to serve as grantee 
of any grant of environmental restriction and easement is anticipated, 
Respondent shall be consistent with MassDEP guidance documents and 
regulatory requirements, including any model forms/documents applicable 
to institutional controls (e.g.. Grant of Environmental Restriction and 
Easement). 

8.	 Certification of Completion of the Remedial Action (a.ka.. Preliminary 
Close Out Report) 

Within ten (10) days of EPA approval of the last Remedy Component 
Completion Report for the last component of the OUl Remedy, after 
Respondent concludes that the Remedial Action has been fully performed, 
Respondent shall notify EPA and shall schedule and conduct a pre-
certification inspection to be attended by Respondent and EPA. The pre-
certification inspection shall be followed by a written report submitted • 
within forty-five (45) days of the inspection by a registered professional 
engineer and Respondent's Project Coordinator certifying that the 
Remedial Action has been completed in full satisfaction of the 
requirements of this Order. If, after completion of the pre-certification 
inspection and receipt and review of the written report, EPA determines 
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that the Remedial Action or any portion thereof has.not been completed in 
accordance with this Order, EPA shall notify Respondent in writing of the 
activities that must be undertaken to complete the Remedial Action and 
shall set forth in the notice a schedule for performance of such activities. 
Respondent shall perform all activities described in the notice in 
accordance with the specifications and schedules established therein. If 
EPA concludes, following the initial or any subsequent certification of 
completion by Respondent, that the Remedial Action has been fully 
performed in accordance with this Order, EPA may notify Respondent that 
the Remedial Action has been fully performed. EPA's notification shall 
be based on present knowledge and Respondent's certification to EPA. 

VIII. OPERATION AND MAINTENANCE 

Respondent shall implement Operation and Maintenance ("O&M") for each component 
of the OUl Remedy, as described in the OUl Remedy and this SOW, that meets the 
applicable Perforrriance Standards specified in Section IV of this SOW. 

A. O&M Project Meetings 

Until EPA approval of the last Remedy Component Completion Report for the 
last component of the OUl Remedy, Respondent and its Supervising Contractor 
shall discuss the status of the Operation and Maintenance during the monthly 
Remedial Design project meetings or Remedial Action project meetings. 
Following EPA approval of the last Remedy Component Completion Report for 
the last component of the OUl Remedy, Respondent and its Supervising 
Contractor shall meet with EPA, EPA Contractors, EPA Subcontractors, and 
MassDEP to discuss the status of the Operation and Maintenance on a quarterly 
basis for the first two (2) years and then semi-annually thereafter^ or on a schedule 
approved by EPA. 

B. Overall O&M Deliverables 

In accordance with the EPA approved Master Schedule of Work, Respondent 
shall submit to EPA and MassDEP the following required deliverables (electronic 
and hard copies) that apply to the overall O&M. Except where expressly stated 
otherwise in this SOW, each deliverable shall be subject to review and approval 
or disapproval by EPA, after a reasonable opportunity for review and comment by 
MassDEP, in accordance with Section XVI of the Order (EPA Review of 
Submissions). 
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1. Site-Wide O&M POP 

Within sixty (60) days of EPA approval of Respondent's Supervising 
Contractor, Respondent shall submit a site-wide O&M Project Operations 
Plan ("POP") which shall be prepared in accordance with Attachment A of 
this SOW (Project Operations Plan Requirements) for any fieldwork to 
support investigations to take place during O&M (including environmental 
monitoring), and which shall include, at a minimum: 

a. Site Management Plan ("SMP"); 

b. Sampling and Analysis Plan ("SAP") which includes: 

i. Quality Assurance Project Plan ("QAPP"); and 

ii. Field Sampling Plan ("FSP"); 

c. Site-specific Health and Safety Plan ("HSP"); and 

d. Community Relations Support Plan ("CRSP"). 

If specific POP requirements are unique to a component of the OUl 
Remedy, the Operation and Maintenance Plan for that component shall 
provide such requirements. 

2.	 O&M Progress Reports 

On the tenth (10th) working day after each calendar quarter, or another 
period as determined by EPA, beginning in the quarter EPA approves the 
Supervising Contractor, until EPA approval of the last Demonstration of 
Compliance Report for the last component of the OUl Remedy, 
Respondent shall submit O&M Progress Reports for EPA review and 
approval or disapproval, after a reasonable opportunity for review and 
comment by MassDEP. The O&M Progress Reports shall summarize all 
activities that have been conducted during each period and those planned 
for the next period. The Progress Reports shall also: 

a.	 Identify any problems encountered and/or changes to the schedule; 

b.	 Include any modifications to the work plans or other schedules for 
the performance of any activity that Respondent has proposed to 
EPA, no later than seven (7) days prior to the performance of the 
activity, or that have been approved by EPA; 
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c.	 Submit all data received during the reporting period, and 
summarize the results of all analytical data received during the 
reporting period; 

d.	 Identify the status of each component of OUl Remedy; 

e.	 Identify community relations activities and update CRSP as 
needed; 

f.	 Submit, as requested by EPA, all other documentation regarding 
performance of the O&M (e.g., daily field logs for activities); and 

g.	 If appropriate, submit photographs/videos of the on-site O&M 
activities. Photographs/videos shall be labeled with the date, brief 
description of the activity, weather conditions and 
direction/orientation of the photograph/video. 

C.	 O&M Deliverables for Each Component of the OUl Remedy 

Respondent shall submit to EPA and MassDEP the following required 
deliverables (electronic and hard copies) as stated herein for each component 
(major component or subcomponent) of the OUl. Remedy. Except where 
expressly stated otherwise in this SOW, each deliverable shall be subject to 
review and approval or disapproval by EPA, after a reasonable opportunity for 
review and comment by MassDEP, in accordance with Section XVI of Order 
(EPA Review of Submissions). 

1.	 Draft Operation and Maintenance Plan 

Within sixty (60) days of EPA's approval of the 60%> Design (or, as 
approved by EPA, 30% Design for certain components) for each 
component of the OUl Remedy, or within ninety (90) days of EPA 
approval of Respondent's Supervising Contractor for the North of Wood 
Street and Pilot Underwater Cap components, Respondent shall submit a 
Draft Operation and Maintenance Plan. This Plan for each component of 
the OUl Remedy shall be consistent with the OUl Remedy and shall 
include, at a minimum, the following: 

a.	 Description of normal operations and maintenance; 

b.	 Description of potential operational problems: 

UAO Appendix 1—Statement of Work for RD, RA, and O&M New Bedford Harbor Superfund Site 
Docket No. CERCLA-01-2012-0045 Upper and Lower Harbor Operable Unit (OUl) 
Page 53 of 56 New Bedford, Massachusetts 



c.	 Description of monitoring program; 

d.	 Description of contingency operation and monitoring; 

e.	 Description of the implementation of all necessary institutional 
controls; 

f.	 Operational safety plan; 

g.	 Description of equipment; 

h.	 Annual operation and maintenance budget; 

i.	 Recordkeeping and reporting requirements; 

j . Well maintenance program including, at a minimum, a provision 
for inspection, continued maintenance and repair, if necessary, of 
all existing wells, and a provision for prompt and proper well 
abandonment, as appropriate; 

k.	 Establishment of financial assurance mechanisms for post-closure 
care consistent with the Order; 

1.	 Post-closure care inspection schedules and provisions for 
implementing such activities; 

m.	 Detailed discussions describing the procedures that Respondent 
shall use to fulfill the five-year review requirements of CERCLA; 
and 

n.	 Access plan that describes how access to all components of the 
remedy will be obtained for the entire period O&M is required for 
the component of the remedy. 

2.	 Final Operation and Maintenance Plan 

Within thirty (30) days of the 75% construction complete date for each 
component of the OUl Remedy, or within thirty (30) days of EPA 
approval of the Draft Operation and Maintenance Plan for the North of 
Wood Street and Pilot Underwater Cap components, Respondent shall 
submit to EPA for review and approval or disapproval by EPA, after 
reasonable opportunity for review and comment by MassDEP, a Final 
Operation and Maintenance Plan for the particular component of the OUl 
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Remedy. The Final Operation and Maintenance Plan shall be based on the 
Draft Operation and Maintenance Plan approved by EPA, shall be in 
accordance with the EPA approved 100% Design, Final Remedial Action 
Work Plan, and Institutional Controls Plan, as appropriate, and shall 
include all aforementioned relevant requirements for the Draft Operation 
and Maintenance Plan. 

3.	 Initiation of Final Operation and Maintenance Plan 

Within thirty (30) days of EPA approval of the Remedy Component 
Completion Report for each component of the OUl Remedy, or within 
thirty (30) days of EPA approval of the Final Operation and Maintenance 
Plan for the North of Wood Street and Pilot Underwater Cap components, 
Respondent shall implement all operation and maintenance activities in 
accordance with the terms and schedules set forth in the EPA approved 
Final Operation arid Maintenance Plan for the particular component of the 
OUl Remedy. Upon initiation of the EPA approved Final Operation and 
Maintenance Plan for each component of the OUl Remedy, Respondent 
shall notify EPA and MassDEP in accordance with Section XXIV of the 
Order (Notifications and Submittals). 

4.	 Certification of Completion of the Work , ' 

Within thirty (30) days after Respondent concludes that all phases of the 
Work have been fully performed, that the Performance Standards have 
been attained, and that all Operation and Maintenance activities have been 
completed, Respondent shall submit to EPA a written report by a 
registered professional engineer certifying that the Work has been 
completed in full satisfaction of the requirements of this Order. EPA shall 
require such additional activities as may be necessary to complete the 
Work or EPA may, based upon present knowledge and Respondent's 
certification to EPA, issue written notification to Respondent that the 
Work has been completed, as appropriate, in accordance with the 
procedures set forth in Section VII(C)(8) of this SOW for Respondent's 
certification of completion of the Remedial Action 

IX.	 SUBMISSIONS REQUIRING AGENCY APPROVAL 

A.	 All plans, deliverables and reports identified in the SOW for submittal to EPA and 
the MassDEP shall be delivered (electronically and hard copies) to EPA and 
MassDEP in accordance with the Order and this SOW. 
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B.	 Ahy plan, deliverable, or report submitted to EPA and MassDEP for approval or 
disapproval by EPA shall be printed using two-sided printing and marked "Draft" 
on each page and shall include, in a prominent location in the document, the 
following disclaimer: "Disclaimer: This document is a DRAFT document 
prepared by the Respondent under a government Unilateral Administrative Order. 
This document has not undergone formal review by the U.S. Environmental 
Protection Agency and Massachusetts Department of Environmental Protection. 
The opinions, findings, and conclusions, expressed are those of the author and not 
those of EPA and MassDEP." 

C.	 Any plan, deliverable, or report submitted to EPA and MassDEP for approval or 
disapproval by EPA shall contain the following certification by a duly authorized 
representative of Respondent: 

"I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for ' 
gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there 
are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations." 

D.	 Approval of a plan, deliverable or report does not constitute approval of any 
model or assumption used by Respondent in such plan, deliverable or report. 
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UAO SOW FOR RD, RA, AND O&M 

ATTACHMENT A 


PROJECT OPERATIONS PLAN REQUIREMENTS 


NEW BEDFORD HARBOR SUPERFUND SITE 

UPPER AND LOWER HARBOR OPERABLE UNIT 


(OPERABLE UNIT 1) 


APRIL 2012 


Before any field activities commence on the Site, Respondent shall submit several site-specific 
plans to establish procedures to be followed by Respondent in performing field, laboratory, and 
analysis work. These site-specific plans include the: 

A. Site Management Plan ("SMP"), 
B. Sampling and Analysis Plan ("SAP"), 
C. Health and Safety Plan ("HSP"), and 
D. Community Relations Support Plan ("CRSP"). 

These plans shall be combined to form the Site's Project Operations Plan ("POP"). The four 
components of the POP are described in Sections A through D herein. 

The format and scope of each Plan shall be modified as needed to describe the sampling, 
analyses, and other activities that are clarified as the RD, RA, and O&M progress. EPA may 
modify the scopes of these activities at any time during the RD, RA, and O&M at the discretion 
of EPA in response to the evaluation of RD, RA, and O&M results, changes in RD, RA, and 
O&M requirements, and other developments or circumstances. 

A.	 Site Management Plan ("SMP") 

The Site Management Plan ("SMP") shall describe how Respondent will manage the 
project to complete the Work required at the Site. The overall objective of the Site 
Management Plan is to provide EPA and MassDEP with a written understanding and 
commitment of how various project aspects such as access, security, contingency 
procedures, management responsibilities, waste disposal, budgeting, and data handling 
are being managed by Respondent. Specific objectives and provisions of the Site 
Management Plan shall include, but are not limited to the following: 

1.	 Provide a map and a list of properties, the property owners, and addresses 
of owners to whose property access may be required. 

2.	 Clearly indicate the exclusion zone, contamination reduction zone, and 
clean area for on-site activities. 
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3.	 Establish necessary procedures and provide, sample letters to land owners 
to arrange field activities and to ensure EPA and MassDEP are informed 
of access-related problems and issues. 

4.	 Provide for the security of government and private property on the Site. 

5.	 Prevent unauthorized entry to the Site, which might result in exposure of 
persons to potentially hazardous conditions. 

6.	 Secure access agreements for the Site. 

7.	 Establish the location of a field office for on-site activities. 

8:	 Provide Respondent's coordination and cooperation activities for the 
implementation of the Work with all Federal, State, local, and private 
entities in accordance with Section III(C) of the SOW. 

9.	 Provide contingency and notification plans for activities associated with 
the RD, RA, and O&M. 

10.	 Monitor airborne contaminants released by Site activities which may 
affect the local populations. 

11.	 Communicate to EPA, MassDEP, and the public the organization and 
management of the RD, RA, and O&M, including key personnel and their 
responsibilities. 

12.	 Provide a list of contractors and subcontractors of Respondent in the RD, 
RA, and O&M and description of their activities and roles. 

13.	 Provide regular financial reports of the Respondent's expenditures on the 
RD, RA, and O&M activities. 

14.	 Provide for the proper disposal of materials used and wastes generated 
during the RD, RA, and O&M (e.g., drill cutting, extracted groundwater, 
protective clothing, and disposable equipment). These provisions shall be 
consistent with the off-site disposal aspects of the Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980, as 
amended, 42 U.S.C. § 9601 et seq. ("CERCLA"), Solid Waste Disposal 
Act, as amended, 42 U.S.C. § 6901 et seq. (also known as the Resource 
Conservation and Recovery Act, "RCRA"), U.S. Department of 
Transportation ("DOT") regulations, and applicable state laws. 
Respondent, or its authorized representative, or another party acceptable to 
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EPA and MassDEP shall be identified as the generator of wastes for the 
purpose of regulatory or policy compliance. 

15.	 Provide plans and procedures for organizing, manipulating, and presenting 
the data generated and for verifying its quality before and during the RD, 
RA, and O&M. These plans shall include a description of the computer 
database management systems that are compatible with hardware available 
•to EPA Region 1 personnel for handling media-specific sampling results 
obtained before and during the RD, RA, and O&M. The description shall 
include data input fields, examples of data base management output from 
the coding of all RD, RA, and O&M sample data, appropriate quality 
assurance/quality control to ensure accuracy, and capabilities of data 
manipulation. To the degree possible, the data base management 
parameters shall be compatible with the EPA Region 1 data storage and 
analysis system. 

B.	 Sampling and Analysis Plan ("SAP") 

The SAP shall be consistent with Section XVIII of the Unilateral Administrative Order 
(Quality Assurance, Sampling and Data Analysis). The SAP consists of both (1) a 
Quality Assurance Project Plan ("QAPP") that describes the policy, organization, 
functional activities, and the quality assurance and quality control protocols necessary to 
achieve the data quality objectives dictated by the intended use of the data; and (2) the 
Field Sampling Plan ("FSP") that provides guidance for all fieldwork by defining in 
detail the sampling and data-gathering methods to be used on a project. Components 
required by these two plans are described below. 

The SAP shall be the framework of all anticipated field activities (e.g., sampling 
objectives, evaluation of existing data, standard operating procedures) and contain 
specific information on all field work (e.g., sampling locations and rationale, sample 
numbers and rationale, analyses of samples). During the RD, RA, and O&M, the SAP 
shall be revised as necessary to cover each round of field or laboratory activities. The 
purpose of the SAP is to ensure that sampling data collection activities will be 
comparable to and compatible with previous data collection activities performed at the 
Site while providing a mechanism for planning and approving field activities. The 
overall objectives of the two documents comprising the SAP are as follows: 

1.	 Document specific objectives, procedures, and rationales for fieldwork 
and sample analytical work; 

2.	 Provide a mechanism for planning and approving Site and laboratory 
activities; 
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3.	 Ensure that sampling and analysis activities are necessary and sufficient; 
and 

4.	 Provide a common point of reference for Respondent to ensure the 
comparability and compatibility of all objectives and the sampling and 
analysis activities. 

To achieve this last objective, the SAP shall document airfield and sampling and analysis 
objectives as noted above, as well as all data quality objectives and specific 
procedures/protocols for field sampling and analysis. 

The following critical elements of the SAP shall be described for each sample medium 
(e.g., ground water, surface water, soil, sediment, air, and biota) and for each sampling 
event: 

1.	 Sampling objectives (e.g., engineering related, well yields, zone of 
influence, performance monitoring, demonstration of attainment, five year 
review, etc.); 

2.	 Data quality objectives, including data uses and the rationale for the 
selection of analytical levels and detection limits (see Guidance for the 
Data Quality Objectives Process. EPA QA/G-4 (EPA/600/R-96/055, 
August 2000); Data Quality Objectives Decision Errors Feasibility Trials 
(DEFT) Software. QA/G-4D (EPA/240/B-01/007, September 2001); and 
Final Guidance Data Usability in Risk Assessment (Part A) (publication 
9285.7-09A, April 1992, PB92-963356); Guidance for Data Usability in 
Risk Assessment (Part B) (publication 9285.7-09B, May 1992, PB92
963362)). 

3.	 Site background update, including an evaluation of the validity, 
sufficiency, and sensitivity of existing data; 

4.	 Sampling locations and rationale; 

5.	 Sampling procedures and rationale and references; 

6.	 Numbers of samples and justification; 

7.	 Numbers of field blanks, trip blanks, and duplicates; 

8.	 Sample media (e.g., ground water, surface water, soil, sediment, air, and 
buildings, facilities, and structures, including surfaces, structural materials, 
and residues); 
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9.	 Sample equipment, containers, minimum sample quantities, sample 
preservation techniques, maximum holding times; 

10.	 Instrumentation and procedures for the calibration and use of portable air, 
soil-, or water-monitoring equipment to be used in the field; 

11.	 Chemical and physical parameters in the analysis of each sample; 

12.	 Chain-of-custody procedures must be clearly stated (see EPA NEIC 
Policies and Procedures Manual. EPA 330/9-78 001-R, May 1978, revised 
May 1986); 

13.	 Procedures to eliminate cross-contamination of samples (such as dedicated 
equipment); 

14.	 Sample types, including collection methods and if field and laboratory 
analyses will be conducted; 

15.	 Laboratory analytical procedures, equipment, and detection limits; 

16.	 Equipment decontamination procedures; 

17.	 Consistency with the other parts of the Work Plan(s) by having identical 
objectives, procedures, and justification, or by cross-reference; 

18.	 Analysis from each medium for all Hazardous Substance List ("HSL") 
inorganic and organic analytes; 

19.	 Analysis for other potential site-specific contaminants not on the HSL in 
each media; 

20.	 Analysis of selected background and contaminated ground water samples 
for substances listed in RCRA Appendix IX, unless the exclusion of 
certain substances on this list is approved by EPA; and 

21.	 For any limited field investigation (field screening technique), provisions 
for the collection and laboratory analysis of parallel samples and for the 
quantitative correlation analysis in which screening results are compared 
with laboratory results. 

Revisions or a statement regarding the need for revisions shall be included in each 
deliverable describing all new field work. 
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The SAP shall allow for notifying EPA, at a minimum, fourteen (14) days before field 
sampling or monitoring activities commence. The SAP shall also allow split, replicate, or 
duplicate samples to be taken by EPA (or its contractor personnel). At the request of 
EPA, Respondent shall provide these samples in appropriately pre-cleaned containers to 
the government representatives. Identical procedures shall be used to collect Respondent 
and the parallel split samples unless otherwise specified by EPA. 

Several references shall be used to develop the SAP, for example: 

1.	 Guidance for Conducting Remedial Investigations and Feasibility Studies 
Under CERCLA (OSWER Directive 9355.3-01. EPA/540/G-89/Q04. 
October ,1988); 

2.	 Test Methods for Evaluating Solid Waste. Physical/Chemical Methods 
(EPA Pub. SW-846, Third Edition, or most recent update); 

3.	 EPA Requirements for Quality Assurance Plans. OA/R-5 (EPA/240/B
01/003), March 2001; 

4.	 Region I. EPA-New England Quality Assurance Project Plan Program 
Guidance. April 2005; 

5.	 Guidance for the Data Quality Objectives Process. QA/G-4 (EPA/600/R
96/055), August 2000; 

6.	 Data Quality Objectives Decision Errors Feasibility Trials (DEFT) 
Software. QA/G-4D (EPA/240/B-01-007), September 2001); 

7.	 Guidance for the Data Quality Objectives Process for Hazardous Waste. 
QA/G-4HW (EPA/600/R-00/007), January 2000; 

8.	 Guidance for Preparing Standard Operating Procedures ("SOPs). QA/G-6 
(EPA/240/B-01/004), March 2001; 

9.	 Region I, EPA-New England Data Validation Functional Guidelines for 
Evaluating Environmental Analyses, Revised December 1996; 

10.	 Guidance for Data Quality Assessment: Practical Methods for Data 
Analysis. QA/G-9 (QA00 Version, EPA/600/R-96/084), July 2000; 

11. EPA Requirements for Quality Management Plans. QA/R-2 (EPA 240/B
01/002), March 2001; and 
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12.	 Guidance for Quality Assurance Project Plans. QA/G-5 (EPA/240/R
02/009), December 2002. 

B.l. QUALITY ASSURANCE PROJECT PLAN ("QAPP") 

The Quality Assurance Project Plan ("QAPP") shall document in writing the site-specific 
objectives, policies, organizations, functional activities, sampling and analysis activities 
and specific quality assurance/quality control activities designed to achieve the data 
quality objectives ("DQOs") of the RD, RA, and O&M. The QAPP developed for this 
project shall document quality control and quality assurance policies, procedures, 
routines, and specifications. 

Project activities throughout the RD, RA, and O&M shall comply with the QAPP. QAPP 
sampling and analysis objectives and procedures shall be consistent with EPA 
Requirements for Quality Assurance Plans (QA/R-5) and appropriate EPA handbooks, 
manuals, and guidelines, including Guidance for Quality Assurance Project Plans. QA/G
5 (EPA/240/R-02/009), December 2002, Region I, EPA-New England Quality Assurance 
Project Plan Program Guidance, April 2005, Guidelines Establishing Test Procedures for 
the Analysis of Pollutants (40 CFR, Part 136), and Compendium of Methods for the 
Determination of Toxic Organic Compounds in Ambient Air. (EPA-600/4-84-041, April 
1984). 

All the QAPP elements identified in EPA QA/R-5 and EPA QA/G-5 must be addressed. 

As indicated in EPA QA/R-5 and EPA QA/G-5, a list of essential elements must be 
considered in the QAPP for the RD, RA, and O&M. If a particular element is not 
relevant to a project and therefore excluded from the QAPP, specific and detailed reasons 
for exclusion must be provided. 

Information in a plan other than the QAPP may be cross-referenced clearly in the QAPP 
provided that all objectives, procedures, and rationales in the documents are consistent, 
and the reference material fulfills requirements of EPA QA/R-5 and EPA QA/G-5. 
Examples of how this cross reference might be accomplished can be found in the 
Guidance for the Data Quality Objectives Process. QA/G-4 (EPA/600/R-96/055), and the 
Data Quality Objectives decision Errors Feasibility Trials (DEFT) Software, QA/G-4D 
(EPA/240/B-01/007). EPA-approved references, or equivalent, or alternative methods 
approved by EPA shall be used, and their corresponding EPA-approved guidelines should 
be applied when they are available and applicable. 

Laboratory QA/AC Procedures: 

The QA/QC procedures and SOPs for any laboratory (both fixed and mobile) used during 
the RD, RA, and O&M shall be included in the Respondent's QAPP. When this work is 
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performed by a contractor to a private party, each laboratory performing chemical 
analyses shall meet the following requirements: 

1.	 Be approved by the State Laboratory Evaluation Program, if available; 

2.	 Have successful performance in one of EPA's National Proficiency 
Sample Programs (i.e., Water Supply or Water Pollution Studies or the 
State's proficiency sampling program); 

• 3  .	 Be familiar with the requirements of 48 C.F.R. Part 1546 contract 
requirements for quality assurance; and 

4.	 Have a QAPP for the laboratory including all relevant analysis. This plan 
shall be referenced as part of the contractor's QAPP. 

Data Validation Procedures: 

Respondent is required to certify that a representative portion of the data has been 
validated by a person independent of the laboratory according to the Region I, EPA-New 
England Data Validation Functional Guidelines for Evaluating Environmental Analyses, 
Revised December 1996 (amended as necessary to account for the differences between 
the approved analytical methods for the project and the current Contract Laboratory 
Program Statements of Work ("CLP SOW")). A data validation reporting package as 
described in the guidelines cited above must be delivered at the request of the EPA 
project manager. Approved validation methods shall be contained in the QAPP. 

The independent validator shall not be the laboratory conducting the analysis and should 
be a person with a working knowledge of or prior experience with EPA data validation 
procedures. The independent validator shall certify that the data has been validated, 
discrepancies have been resolved if possible, and the appropriate qualifiers have been 
provided. 

Data Package Requirements: 

Respondent must require and keep the complete data package and make it available to 
EPA on request in order for EPA to conduct an independent validation of the data. The 
complete data package shall consist of all results, the raw data, and all relevant QA/QC 
information. The forms contained in the data validation functional guidelines must be 
utilized to report the data when applicable. Raw data includes the associated 
chromatograms and the instrument printouts with area and height peak results. The peaks 
in all standards and samples must be labeled. The concentration of all standards analyzed 
with the amount injected must be included. All laboratory tracking information must also 
be included in the data package. An example data package deliverable is listed below: 
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1. A summary of positive results and detection limits of non-detects with all 
raw data; 

2.	 Tabulated surrogate recoveries and QC limits and all validation and 
sample raw data; 

3.	 Tabulated matrix spike/matrix spike duplicate recoveries, relative percent 
differences, spike concentrations, and QC limits from and all validation 
and sample raw data; 

4.	 Associated blanks (trip, equipment, and method with accompanying raw 
data for tests); 

5.	 Tabulated initial and continuing calibration results (concentrations, 
calibration factors or relative response factors and mean relative response 
factors, % differences and %> relative standard deviations) with 
accompanying raw data; 

6.	 Tabulated retention time windows for each column; 

7.	 A record of the daily analytical scheme (run logbook, instrument logbook) 
which includes samples and standards order of analysis; 

8.	 The chain of custody for the sample shipment groups, DAS packing slip, 
DAS analytical specifications; 

9.	 A narrative summary of method and any problems encounter during 
extraction or analysis; 

10.	 Tabulated sample weights, volumes, and % solids used in each sample 
calculation; 

11.	 Example calculation for positive values and detection limits; and 

12.	 Validation data for all tests. 

The forms contained in Chapter 1 of SW-846 (Second Edition 1982 as amended by 
Update I, April 1984, and Update II, April 1985) or the current CLP SOW forms must be 
utilized to report the data when applicable. Raw data includes the associated 
chromatograms and the instrument printouts with area and height peak results. The peaks 
in all standards and samples must be labeled. The concentration of all standards analyzed 
with the amount injected must be included. All internal and external laboratory sample 
tracking information must be included in the data package. 
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B.2 Field Sampling Plan ("FSP") 

The objective of the Field Sampling Plan is to provide EPA and all parties involved with 
the collection and use of field data with a common written understanding of all field 
work. The FSP should be written so that a field sampling team unfamiliar with the Site 
would be able to gather the samples and field information required. Guidance for the 
selection of field methods, sampling procedures, and custody can be acquired from the 
Compendium of Superfund Field Operations Methods (OSWER Directive 9355.0-14, 
EPA/540/P-87/001), December 1987, which is a compilation of demonstrated field 
techniques that have been used during remedial response activities at hazardous waste 
sites. The FSP shall be site-specific and shall include the following elements: 

1.	 Site Background: If the analysis of the existing Site details is not included 
in the Work Plan or in the QAPP, it must be included in the FSP. This 
analysis shall include a description of the Site and surrounding areas and a 
discussion of known and suspected contaminant sources, probable 
transport pathways, and other information about the Site. The analysis 
shall also include descriptions of specific data gaps and ways in which 
sampling is designed to fill those gaps. Including this discussion in the 
FSP will help orient the sampling team in the field. 

2.	 Sampling Objectives: Specific objectives of sampling effort that describe 
the intended uses of data must be clearly and succinctly stated. 

3.	 Sampling Location and Frequency: This section of the FSP identifies each 
matrix to be collected and the constituents to be analyzed. Tables shall be 
used to clearly identify the number of samples, the type of sample (water, 
soil, etc.), and the number of quality control samples (duplicates, trip 
blanks, equipment blanks, etc.). Figures shall be included to show the 
locations of existing or proposed sample points. 

4.	 Sample Designation: A sample numbering system shall be established for 
the project. The sample designation should include the sample or well 
number, the sample round, the sample matrix (e.g., surface soil, ground 
water, soil boring), and the name of the Site. 

5.	 Sampling Equipment and Procedures: Sampling procedures must be 
clearly written. Step-by-step instructions for each type of sampling that 
are necessary to enable the field team to gather data that will meet the 
DQOs. A list should include the equipment to be used and the material 
composition (e.g., Teflon, stainless steel) of equipment along with 
decontamination procedures. 
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6.	 Sampling Handling and Analysis: A table shall be included that identifies 
sample preservation methods, types of sampling jars, shipping 
requirements, and holding times. Examples of paperwork such as traffic 
reports, chain-of-custody forms, packing slips, and sample tags filled out 
for each sample as well as instructions for filling out the paperwork must 
be included. Field documentation methods including field notebooks and 
photographs shall be described. 

Each Field Sampling Plan submitted as a part of the POP for the RD, RA, and O&M shall 
be sufficiently detailed to carry out the study, and shall provide data needed to address 
the objective of the study and to complete the study. Each study shall be designed to 
achieve a high performance on the first attempt. Each work plan shall be related (by 
cross-references) to the other requirements in the Project Operations Plan. 

C.	 Health and Safety Plan ("HSP") 

The objective of the site-specific Health and Safety Plan is to establish the procedures, 
personnel responsibilities and training necessary to protect the health and safety of all on-
site personnel during the RD, RA, and O&M. The plan shall provide procedures and 
plans for routine but hazardous field activities and for unexpected Site emergencies. 

The site-specific health and safety requirements and procedures in the HSP shall be 
updated based on an ongoing assessment of Site conditions, including the most current 
information on each medium. For each field task during the RD, RA, and O&M, the HSP 
shall identify: 

1.	 Possible problems and hazards and their solutions; 

2.	 Environmental surveillance measures; 

3.	 Specifications for protective clothing; 

4.	 The appropriate level of respiratory protection; 

5.	 The rationale for selecting that level; 

6.	 Criteria, procedures, and mechanisms for upgrading the level of protection 
and for suspending activity, if necessary; and 

7.	 Function-specific training requirements for all project personnel. 

The HSP shall also include the delineation of exclusion zones on a map and in the field. 
The HSP shall describe the on-site person responsible for implementing the HSP for the 
Respondent's representatives at the Site, protective equipment personnel decontamination 
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procedures, and medical surveillance. The following documents and resources shall be 
consulted: 

•	 OSHA e-HASP Software - Version 1.0. September 2003 
(www.osha.gov/dep/etools/ehasp/index.html) 

•	 Hazardous Waste Operations and Emergency Response (Department of 
Labor, Occupational Safety and Health Administration ("OSHA"), 29 
C.F.R. § 1910.120); and 

•	 Occupational Safety and Health Guidance Manual for Hazardous Waste 
Site Activities: Appendix B (NIOSH/OSHA/EPA 1986). 

OSHA regulations at 29 C.F.R. Part 1910, which describe the routine emergency 
provisions of a site-specific health and safety plan, and the OSHA e-HASP Software shall 
be the primary references used by the Respondent in developing and implementing the 
Health and Safety Plan. 

The measures in the HSP shall be developed and implemented to ensure compliance with 
all applicable state and Federal occupational health and safety regulations. The HSP shall 
be updated at the request of EPA during the course of the RD, RA, and O&M and as 
necessary. 

D.	 Community Relations Support Plan ("CRSP") 

Respondent shall develop a Community Relations Support Plan, whose objective is to 
ensure and specify adequate support from Respondent for the community relations efforts 
of EPA. This support shall be at the request of EPA and may include: 

1.	 Participation in public informational or technical meetings, including the 
provision of presentations, logistical support, visual aids and equipment; 

2.	 Publication and copying of fact sheets or updates; and 

3.	 Assistance in placing EPA public notices in print. 
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GRANT OF ENVIRONMENTAL RESTRICTION AND EASEMENT 

42 U.S.C. § 9601, et seq. [, andM.G.L. c. 21E, § 6] 


[reference Chapter 2 IE only if MassDEP is a Grantee] 


[Note: This instrument is established as an 
institutional control for a federal Superfund site 
pursuant to [add reference 
to Governing Agreement and any separate 
agreement with the landowner]. as set forth below, 
and contains a GRANT OF ENVIRONMENTAL 
RESTRICTION AND EASEMENT running to [the 
UNITED STATES on behalf of its 
ENVIRONMENTAL PROTECTION AGENCY] 
[include the following only if MassDEP is a 
Grantee:] [and/or] [the MASSACHUSETTS 
DEPARTMENT of ENVIRONMENTAL 
PROTECTION]] 

Disposal Site Name: 
Site Location: [Town/City], MA 
EPA Site Identification Number: 
MassDEP Release Tracking No. 

This GRANT OF ENVIRONMENTAL RESTRICTION AND EASEMENT (the 
"Grant") is made as of this day of , 20 , by , of 

[insertproperty owner's address] ("Grantor"). 

W I T N E S S E T H : 

WHEREAS, Grantor is the owner in fee simple of that [those] certain parcel(s) of 
[vacant] land located in [insert Town/City], County, 
Massachusetts, [with the buildings and improvements thereon], pursuant to [a deed recorded with 
the Registry of Deeds in Book , Page ]; [or insert source 
of title other than by deed]; and/or [Certificate of Title No. issued by the Land 
Registration Office of the Registry District]; 

WHEREAS, said parcel(s) of land, known and/or numbered as 
which is [are] more particularly bounded and described in Exhibit A 

("Legal Description of the Property"), attached hereto and made a part hereof (the "Property"), is 
[are] subject to this Grant. The Property is shown on [a plan entitled " " 
prepared by , dated , recorded with the 

Registry of Deeds in Plan Book , Plan ], and/or on [Land Court Plan 
No. ] [shown as Lot ]; 

[WHEREAS, that [those] certain portion(s) of the Property subject to restrictions has 
[have] been designated [list names of each type of restricted 
area, such as 'Area A " or "the Cap Area"—this reference, legal descriptions and survey plan 

Revised September 25, 2007 



Grant of Environmental Restriction and Easement 
Superfund Site 

Page 2 of 16 

must use internally consistent terminology] ([collectively, all of the foregoing restricted areas 
comprising] the "Restricted Area");] 

[WHEREAS, the Restricted Area is bounded and described in Exhibit A-l ("Legal 
Description of the Restricted Area"), attached hereto and made a part hereof;] 

[WHEREAS, the Restricted Area is shown on a plan [refers to a survey plan showing the 
restricted area and perimeter of each subdivided lot comprising the portion of the Property 
where the Restricted Area is located] consisting of sheet(s), entitled "Plan of Restricted 
Area" prepared by , dated , and recorded 
in the Registry of Deeds in Plan Book , Plan ; [and on a sketch plan 
attached hereto and filed herewith for registration]] [note that a full-size plan must be recorded 
on the unregistered side, even for registered land]; 

WHEREAS, the Property [and the Restricted Area] is [are] subject to covenants, 
restrictions, easements and other rights and obligations under the terms and conditions of this 
instrument; 

WHEREAS, [a portion of] the Property [is part of] [contains] a federal Superfund Site, 
known as the Superfund Site (the "Site"). The U.S. Environmental Protection 
Agency, an agency established under the laws of the United States, having its New England 
regional office at One Congress Street, Boston, Massachusetts 02114 ("EPA"), pursuant to 
Section 105 of the Comprehensive Environmental Response, Compensation, and Liability Act, 
as amended ("CERCLA"), 42 U.S.C. § 9605, placed the Site on the National Priorities List, set 
forth at 40.C.F.R. Part 300, Appendix B, by publication in the Federal Register on 

, Fed. Reg. , due to a release of hazardous substances, as that 
term is defined by Section 104 of CERCLA, 42 U.S.C. § 9604. 

WHEREAS, the Massachusetts Department of Environmental Protection, a duly 
constituted agency organized under the laws of the Commonwealth of Massachusetts, having its 
principal office at One Winter Street, Boston, Massachusetts 02108 ("MassDEP"), as a result of 
the release of oil and/or hazardous materials at the Property, as those terms are defined in the 
Massachusetts Oil and Hazardous Materials Release, Prevention and Response Act, M.G.L. c. 
2IE, as amended ("Chapter 2IE"), has placed [a portion of] the Property on the Massachusetts 
List of Confirmed Disposal Sites and Locations to be Investigated pursuant to Chapter 21E and 
the Massachusetts Contingency Plan, 310 CMR 40.0000 (the "MCP"), has classified [such 
portion of] the Property as a Tier IA disposal site and has assigned to thereto MassDEP Release 
Tracking Number(s) ; 

WHEREAS, in a document entitled, "Record of Decision, Superfund 
Site," dated [ include in this definition any ROD Amendments or 
Explanations of Significant Differences] (the "ROD"), said ROD being on file at the United 
States Environmental Protection Agency, Region I ("EPA") Record Center located at One 
Congress Street, Boston, Massachusetts, EPA, with the concurrence of MassDEP on 

[fill in date of State concurrence letter], has selected one or more response 
actions (collectively, the "Selected Remedy") for the Site in accordance with CERCLA, 42 
U.S.C. §§ 9601, etseq., and the National Contingency Plan, 40 CFR §§ 300.1, et seq. (the 
"NCP"); 
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WHEREAS, the Selected Remedy is based, in part, upon the restriction of human access 
to and contact with hazardous substances in soil and groundwater; and the restriction of certain 
uses and activities occurring in, on, through, over or under the Property; 

[Using one of the two sample paragraphs below as a model, identify the Performing 
Party (the person including a federal agency who developed the GERE and is applying to 
MassDEP to accept it) and the Governing Agreement (the agreement, in addition to the ROD. 
pursuant to which the Performing Party developed the GERE, such as a consent decree, 
administrative order on consent, or other agreement: for a fund-lead site, the ROD typically 
would serve as the Governing Agreement)] 

[WHEREAS, , a corporation having a 
mailing address of (the "Performing Party") is performing a 
portion of the Selected Remedy pursuant to a consent decree (the "Consent Decree" also referred 
to herein as the "Governing Agreement") entered into with the United States and the 
Commonwealth of Massachusetts in the [consolidated] actions captioned U.S. v. 

. and Commonwealth of Massachusetts v. , 
Docket Numbers and (D. Mass.), respectively;] 

[WHEREAS, the United States of America, acting through EPA (the "Performing 
Party"), having entered into a Superfund State contract for 
[reference Site and Operable Unit] with the Commonwealth of Massachusetts, acting through 
MassDEP, entitled, " " and dated " on file at each 
agency, and pursuant to the ROD (also referred to herein as the "Governing Agreement"), is 
performing the Selected Remedy; 

[Include the following paragraph only if MassDEP is a Grantee:] 

[WHEREAS, MassDEP, pursuant to Sections 3(a) and 6 of Chapter 21E, is authorized to 
take all action appropriate to secure to the Commonwealth the benefits of CERCLA and to 
acquire an interest in real property if necessary to carry out the purposes of Chapter 2 IE, and is 
willing to accept this Grant as joint Grantee with the United States or as sole Grantee, as the case 
may be;] 

[in the following paragraph, include a reference to the plan for 
inspecting and reporting on compliance with the GERE, such plan having 
been developed as part of the Selected Remedy, pursuant to the Governing 
Agreement (e.g., a consent decree and associated scope of work)] 

WHEREAS, EPA has approved a plan entitled " ," 
prepared on behalf of , by , and dated 

(the "Compliance Inspection and Reporting Plan"), a copy of which is attached 
hereto as Exhibit B, and which is on file at the EPA Record Center located at One Congress 
Street, Boston, Massachusetts; 

[The following paragraph should only be included if Grantor is responsible in Section 5 
("Obligations and Conditions') for performing operations and maintenance described in the 
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operation and maintenance plan for the Selected Remedy. Also, this paragraph and the 
preceding paragraph may be combined, if the ROD and/or SOW contemplate that the operation 
and maintenance plan will incorporate the compliance inspection and reporting plan as a 
component of it. In such cases, the compliance inspection and reporting plan should at a 
minimum he separately noted in the combined paragraph.] 

[WHEREAS, EPA has approved a plan entitled " ," 
prepared on behalf of , by , and dated 

(the "Operation and Maintenance Plan"), a copy of which is attached hereto as 
ExhibitB-1, and which is on file at the EPA Record Center located at One Congress Street, 
Boston, Massachusetts;] [and] 

[If EPA entered into a separate agreement with the landowner, add the following 
paragraph] 

[WHEREAS, Grantor and the United States of America, acting through EPA, entered 
into an agreement styled " ," effective , 
EPA Docket Number CERCLA (the "Agreement"), a copy of which is on file at 
the EPA Record Center located at One Congress Street, Boston, Massachusetts, in which Grantor 
agreed to perform certain response actions at the Site, including without limitation to implement 
environmental restrictions and an access easement such as the within Grant, pursuant to 
Paragraph ("Access and Institutional Controls") of the Agreement;] 

NOW, THEREFORE, pursuant to the terms and provisions of the Governing Agreement 
[and ] [reference any separate agreement with the landowner] identified 
above, [the receipt and sufficiency of which consideration is hereby acknowledged,] 

("Grantor"), hereby GIVES, GRANTS and CONVEYS to the [UNITED 
STATES ON BEHALF OF ITS ENVIRONMENTAL PROTECTION AGENCY] [and the] 
[MASSACHUSETTS DEPARTMENT OF ENVIRONMENTAL PROTECTION] [MassDEP 
should be included only if MassDEP agrees to be a Grantee] ([collectively,] "Grantee"), as a 
gift, with QUITCLAIM COVENANTS, an ENVIRONMENTAL RESTRICTION 
("Restriction") in, on, through, over and under the Property. Said Restriction is subject to the 
following terms and conditions: 

1. Purpose. It is the purpose of this Grant to establish covenants and restrictions and to 
convey to Grantee real property rights involving access and enforcement, all of which shall run 
with the land, to facilitate the remediation of environmental contamination, and to protect human 
health and the environment by reducing the risk of exposure to contaminants. 

2. Applicability. The restrictions set forth in Paragraph 3 ("Restricted Uses and 
Activities") shall not apply to: 

A. any response action undertaken by EPA or MassDEP, or their respective 
agents, representatives, contractors, subcontractors or employees, pursuant to CERCLA 
or Chapter 2IE, and their respective implementing regulations [; or] 
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[B. any response action undertaken by the Performing Party, or its agents, 
representatives, contractors, subcontractors or employees, in accordance with and 
pursuant to the Governing Agreement, and any approval by EPA and/or MassDEP 
required thereunder]; [if the Performing Party has no obligation to perform response 
actions or operation and maintenance after this Grant has been recorded, or in the 
atypical circumstance where there is no Governing Agreement in a non-fund-lead 
response action, delete this paragraph] 

provided, however, that if any such response action results in a change in the areal extent or grade 
of any portion of the Property required to be restricted under this instrument to ensure that the 
Selected Remedy is protective of human health and the environment, or if Grantee otherwise 
determines that it is necessary or appropriate to amend or partially release this instrument as a 
result of such response actions, then the person performing such response action shall, in 
accordance with the requirements of Paragraph 14 ("Amendment and Release"), (i) obtain 
Grantor's agreement to amend this instrument, including the Plan of Restricted Areas, and/or to 
partially release this instrument, as applicable, (ii) with Grantor's agreement submit an 
application to Grantee therefor, and (iii) ensure that all actions necessary to effectuate such an 
amendment and/or partial release are taken. Further provided, and that for response actions 
described in Paragraph 2.B., above, all costs of performing the foregoing obligations shall be at 
the Performing Party's sole cost and expense, notwithstanding the provisions of Paragraph 14 
("Amendment and Release"). 

3. Restricted Uses and Activities. Except as provided in Paragraph 2 ("Applicability"). 
Paragraph 4 ("Permitted Uses and Activities") and Paragraph 6 ("Emergency Excavation"), 
Grantor shall not perform, suffer, allow or cause any person to perform any of the following 
activities in, on, upon, through, over or under [the Property] [the Restricted Area] [each 
Restricted Area identified below] or any portion thereof, or any of the following uses to be made 
of [the Property] [the Restricted Area] [each Restricted Area identified below] or any portion 
thereof: 

[if there are multiple restricted areas, identify each such area and list applicable 

restrictions for each] 


[sample restrictions in brackets—site specific restrictions must satisfy the requirements of 
the Selected Remedy:] 

A. [excavation, removal or disposal of any loam, peat, gravel, sand, rock or 
other mineral or natural resource;] 

B. [extraction, consumption or utilization of groundwater underlying the 
Property for any purpose, including without limitation extraction for potable, industrial, 
irrigation or agricultural use;] 

C. [agricultural use or activity]; 

D. [residential use or activity;] 
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E. [day care or, for children under eighteen (18) years of age, educational use 
or activity;] 

F. [recreational use or activity;] 

G. [hotel or motel use or activity;] 

H. [commercial use or activity;] 

I. [industrial use or activity;] 

J. [list any other restricted uses and/or 
activities;] and 

K. any use or activity which would interfere with, or would be reasonably 
likely to interfere with, the implementation, effectiveness, integrity, operation, or 
maintenance of the Selected Remedy, including but not limited to cap(s), cover(s) or 
other ground covering features of response actions conducted to implement the Selected 
Remedy; [systems to collect, contain, treat, and discharge groundwater]; [systems or 
containment areas to excavate, store, treat, and dispose of soils and sediments]; and 
[systems and studies to monitor implementation of the Selected Remedy, to provide long-
term environmental monitoring of on-site groundwater, soils, and sediments, and to 
ensure that the remedial action is effective in the long-term and protective of human 
health and the environment]. Reference is made to the Plan of Restricted Areas [and to 
the As-Built Records, on file on file at the EPA Record Center located at One Congress 
Street, Boston, Massachusetts], which provide(s) information about the location within 
the Property and engineering details, respectively, of certain of the foregoing components 
of the Selected Remedy, [include references to important site-specific components of the 
Selected Remedy, including where detailed information about them may be found] 

4. Permitted Uses and Activities. Grantor expressly reserves the right to perform, suffer, 
or allow, or to cause any person to perform (i) any use or activity in, on, upon, through, over, or 
under the Property that is not listed in Paragraph 3 ("Restricted Uses and Activities") of this 
Grant; and (ii) any of the following activities in, on, upon, through, over or under the [the 
Property] [the Restricted Area] [each Restricted Area identified below], or any portion thereof, 
or any of the following uses to be made of the [the Property] [the Restricted Area] [each 
Restricted Area identified below], or any portion thereof: 

[if there are multiple restricted areas, each with its own set of permitted uses and 
activities, then identify each such area and list its permitted uses and activities ] 

[sample permitted uses and activities:] 

[A. Notwithstanding the restriction on excavation set forth in Paragraph 3.A, 
above, excavation, unless such excavation would permanently modify the areal extent or 
grade of the [Property] [Restricted Area], is permitted, subject to the following: 
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[identify any requirements including any applicable health and safety, soil 
management or ground water/surface water management protocols (attach protocols as 
appendices and incorporate by reference)] 

(i) ; 

(ii) ; and 

[B.

(iii) ;] 

 Notwithstanding the restriction on set forth in Paragraph 
3 , above, such activities and uses as may be required to perform the requirements of 
the Operation and Maintenance Plan set forth in Paragraph 5.A;] 

[C. Notwithstanding the restriction on set forth in Paragraph 
3 , above, such activities and uses as may be required to perform the requirements of 
the Restriction Compliance Inspection Plan set forth in Paragraph 5.B;] and 

[D. list any other permitted uses and/or activities;] 

E. The provisions of this Paragraph 4 ("Permitted Uses and Activities") shall 
not release Grantor or any other party from liability for releases of oil or hazardous 
substances, nor shall this provision excuse Grantor or any other party from complying 
with CERCLA, Chapter 2IE, or any other applicable federal, State or local laws, 
regulations or ordinances. 

5. Obligations and Conditions. Grantor affirmatively agrees to perform the following 
activities [and] [or] to maintain the following conditions at the Restricted Area in order to 
maintain the [Selected Remedy]: 

A. [The following requirements of the Operations and Maintenance Plan: 

(i) J 

(ii) ; and 

(iii) ;] 

B. [The following requirements of the Restriction Compliance Inspection 
Plan: 

(i) 

(ii) ; and 

(iii) ;] and 

C. [insert other specific activities and conditions set forth in the Governing 
Agreement or other applicable document, if any] 
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6. Emergency Excavation. If it becomes necessary to excavate within the Restricted 
Area as part of a response to an emergency (e.g., repairing utility lines or responding to a fire or 
flood), and such excavation could result in a significant risk of harm from exposure to the 
hazardous substances located within the Restricted Area, the requirements of Paragraph 3. A of 
this Grant shall be suspended with respect to such excavation for the duration of such response, 
provided that Grantor: 

A. orally notifies the following persons of such emergency as soon as 
possible but no later than two (2) hours after having learned of such emergency: 

i. EPA Office of Site Remediation and Restoration, Emergency 
Planning and Response Branch; and 

ii. MassDEP Regional Office of Emergency 
Response Section; 

or such other persons as [either] Grantee, [respectively], may identify in writing, from 
time to time, to Grantor for such emergency response notifications; 

B. notifies [each] Grantee in.writing of such emergency no later than five (5) 
days after having learned of such emergency [, with a copy to the Performing Party]; 

C. limits the actual disturbance involved in such excavation to the minimum 
reasonably necessary to adequately respond to the emergency; 

D. implements all measures necessary to limit actual or potential risk to the 
public health and environment [, including the following: 

ii.  _ _ ; and 

iii- __ ;1 

E. engages a qualified environmental professional satisfactory to EPA, unless 
MassDEP is a Grantee, in which case Grantor must instead engage a hazardous waste site 
cleanup professional, who is a "Licensed Site Professional" ("LSP") as defined in the 
MGP at 310 CMR 40.0006(12), to oversee the implementation of this Paragraph, and to 
prepare and oversee the implementation of a written plan which will restore the . 
[Property] [Restricted Area] to a condition which meets or exceeds the performance 
standards established under the ROD for the Selected Remedy and which is consistent 
with this Restriction, and to review and evaluate response actions contained in said plan 
to ensure minimal disturbance of the contaminated soils; Grantor to implement said plan 
as soon as reasonably possible following such emergency; and a copy of said plan to be 
submitted to MassDEP and EPA, within ten (10) days of its performance,, with a 
statement from the LSP confirming that the [Property] [Restricted Area] has been 
restored to the standard described above. 
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7. Easements. In establishing this Restriction, Grantor hereby grants the following 
easements for the term of this Grant to [each] Grantee, its [their] agents, contractors, 
subcontractors, and employees: 

A. to pass and repass over the Property for purposes of inspecting the 
[Property] [Restricted Area] to insure compliance with the terms of this Restriction and 
for purposes of conducting the activities described in Paragraph 7.B, below; and 

B. in, on, through, over and under the [Property] [Restricted Area] for 
purposes of conducting subsurface investigations, installing groundwater monitoring 
wells, and conduct other investigations of the [Property] [Restricted Area] and/or 
response actions consistent with (i) CERCLA and the NCP and/or (ii) Chapter 2IE and 
the MCP, related to the Selected Remedy and/or to the Governing Agreement. 

8. Construction. This instrument shall be liberally construed to effect its purpose and the 
policies and purposes of CERCLA and/or Chapter 21E. If any provision of this instrument is 
found to be ambiguous, an interpretation consistent with the purpose of this instrument that 
would render the provision valid shall be favored over any interpretation that would render it 
invalid. Any word or defined term contained in this instrument shall be read as singular, plural, 
masculine, feminine or neuter as the context so requires. 

9. Severability. Grantor hereby agrees, in the event that a court or other tribunal 
determines that any provision of this instrument is invalid or unenforceable: 

A. ' that any such provision shall be deemed automatically modified to 
conform to the requirements for validity and enforceability as determined by such court 
or tribunal; or 

B. that any such provision that, by its nature, cannot be so modified, shall be 
deemed deleted from this instrument as though it had never been included. 

In either case, the remaining provisions of this instrument shall remain in full force and effect. 

10. Enforcement. 

A. Grantor expressly acknowledges that a violation of the terms of this 
instrument could result in the following: 

i. the assessment of penalties and other action by [each] Grantee, and 
its [their] respective successors and assigns, to enforce the terms of this 
instrument, pursuant to CERCLA and/or M.G.L. c. 2IE , and their respective 
implementing regulations, and other law and regulations, as applicable; and 

ii. upon a determination by a court of competent jurisdiction, the 
issuance of criminal and civil penalties, and/or equitable remedies which could 
include the issuance of an order to modify or remove any improvements 
constructed in violation of the terms of this instrument at Grantor's sole cost and 
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expense, and/or to reimburse [each] Grantee for any costs incurred in modifying 
or removing any improvement constructed in violation of the terms of this 
instrument. 

B. Notwithstanding any other provision of this instrument, all rights and 
remedies (including without limitation sanctions and penalties) available hereunder shall 
be in addition to, but not in lieu of, any and all rights and remedies (including without 
limitation sanctions and penalties) at law or in equity, including under CERCLA or 
Chapter 2IE, [and/or pursuant to the Governing Agreement,] which rights and remedies 
[each] Grantee fully reserves. Enforcement of the terms of this instrument shall be at the 
discretion of [each] Grantee, and any forbearance, delay or omission to exercise its [their 
respective] rights under this instrument shall not be deemed to be a waiver by [either] 
Grantee of such term or any subsequent breach of the same or any other term, or of any 
of the rights of [either] Grantee under this instrument. 

11. Provisions to Run With the Land. This Restriction establishes certain rights, 
liabilities, agreements and obligations for the Property, or any portion thereof, that shall run with 
the Property, or any portion thereof, for the term of this Restriction. Grantor hereby covenants 
for himself/herself/itself and his/her/its executors, administrators, heirs, successors and assigns to 
stand seized and hold title to the Property, or any portion thereof, subject to this Restriction. 

The rights granted to [each] Grantee, its [their] successors and assigns, do not provide, however, 
that a violation of this Restriction shall result in a forfeiture or reversion of Grantor's title to the 
Property. 

12. Concurrence Presumed. It is agreed that: 

A. Grantor and all parties claiming by, through or under Grantor shall be 
deemed to be in accord with the provisions of this document; and 

B. all such parties and any party claiming by, through, or under them, and 
their respective agents, contractors, sub-contractors and employees, also agree that the 
Restriction herein established shall not be violated and that their respective interests in 
the [Property] [Restricted Area] shall be subject to the provisions herein set forth. 

13. Incorporation Into Deeds. Mortgages, Leases, and Instruments of Transfer. Grantor 
hereby agrees to incorporate this Restriction, in full or by reference, into all future deeds, 
easements, mortgages, leases, licenses, occupancy agreements or any other instrument of 
transfer, whereby an interest in and/or a right to use the Property, or any portion thereof, is 
conveyed. 

14. Amendment and Release. 

A. Amendment. This instrument, including without limitation any of its 
Exhibits, or the Plan of Restricted Area, may be amended only with the prior, written 
approval of Grantee. Grantor may propose to Grantee, with a copy to the Performing 
Party, an amendment of a use or activity restriction set forth in Paragraph 3 ("Restricted 
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Uses and Activities"), or of a permitted use or activity set forth in Paragraph 4 
("Permitted Uses and Activities"), based upon changed circumstances including without 
limitation new analytic and engineering data. In the event that Grantor requests such an 
amendment, Grantor shall comply with such requirements as Grantee may identify for 
that purpose. Grantor agrees to cooperate with Grantee if it becomes necessary to modify 
this instrument in order to maintain the continued effectiveness of the Selected Remedy. 
All amendments shall include [each] Grantee's signed approval and shall become 
effective upon recording and/or registration with the appropriate registry of deeds and/or 
land registration office. MassDEP will provide notice to EPA prior to approving an 
amendment to the Grant. Such notice shall not be a condition of or a requirement for any 
such amendment to be effective. 

B. Release. [Each] Grantee may release its [respective] interest in the Grant, 
in whole or in part, in its [respective] sole discretion. MassDEP will provide notice to 
EPA prior to releasing its interest in the Grant. Such notice shall not be a condition of or 
requirement for any such release to be effective. This Grant shall not be deemed released 
unless and until [each] Grantee has released its [respective] interest hereunder. Any such 
release(s) shall become effective upon recording and/or registration with the appropriate 
registry of deeds and/or land registration office. 

C. Recordation and/or Registration. Grantor hereby agrees to record and/or 
register with the appropriate registry of deeds and/or land registration office any 
amendment to and/or release of this instrument, or other document created pursuant to 
this instrument for which such recording and/or registration is required, within thirty (30) 
days of the date of having received from Grantee(s) any such amendment, release or 
other such.document executed by [each] Grantee and/or evidencing [each] Grantee's 
approval, as appropriate, in recordable form. No more than thirty (30) days from the date 
of such recording and/or registering of said amendment, release and/or other such 
document, Grantor shall provide a certified registry copy of the amendment, release 
and/or other such document to [each] Grantee, with a copy to the Performing Party. At 
that time, or as soon thereafter as it becomes available, Grantor shall provide [each] 
Grantee with the final recording and/or registration information for the amendment, 
release, and/or other such document, certified by said registry. Grantor shall pay any and 
all recording fees, land transfer taxes and other such transactional costs associated with 
any such amendment or release. 

D. Notice to Local Officials. In accordance with the requirements set forth in 
310 C.M.R. §40.1403(7), as amended, and within thirty (30) days after recording and/or 
Registering any such amendment, release, or other such document, Grantor shall: (i) 
provide the [City] [Town] of  _ _ Chief Municipal Officer, Board of 
Health, Zoning Official and Building Code Enforcement Official with copies of such 
recorded and/or registered amendment, release or other such document; (ii) publish a 
legal notice indicating the recording and/or registering of such amendment, release or 
other such document, and including the information described in 310 C.M.R. 
§40.1403(7)(b)(l), in a newspaper which circulates in the [City] [Town] of 

; and (iii) provide copies of said legal notice to [each] Grantee 
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within seven (7) days of its publication. 

15. Payment of Future Costs. Grantor shall pay all costs incurred by Grantee not 
inconsistent with CERCLA or Chapter 2IE, as applicable, including attorneys fees and interest, 
in connection with any request by Grantor for an approval, review or other action by Grantee 
pursuant to the terms of this instrument, including without limitation (i) an approval, including 
any presumptive approval, pursuant to Paragraph 4 ("Permitted Uses and Activities") of this 
instrument and (ii) for an approval, pursuant to Paragraph 14 ("Amendment and Release") of this 
instrument. Such costs shall be due and payable within thirty (30) calendar days of receipt of 
demand. Grantee reserves the right to issue any determination that may be appropriate in 
response to any such request from Grantor only upon receipt of payment in full of such costs. 

16. No Dedication Intended. Nothing herein shall be construed to be a gift or dedication 
of the Property to [either] Grantee or to the general public for any purpose whatsoever. 

17. Term. This Restriction shall run [in perpetuity] [for a period of years] and is 
intended to conform to MG.L. c. 184, § 26, as amended. 

18. Notices. 

A. General. Any notice, delivery or other communication permitted or required 
under this instrument, unless otherwise provided in this instrument, shall be in writing 
and sent by reliable overnight delivery service, delivered in hand or mailed by postage-
paid registered or certified mail, return receipt requested. Notices or other 
communications shall be deemed given, if by overnight delivery service, on the first 
business day following deposit with such delivery service; if by hand, on the date of the 
receipt evidencing the hand delivery thereof; or, if by registered or certified mail, three 
(3) days after deposit in the United States mails; provided that notice of change of 
address shall be deemed effective only upon receipt. 

B. EPA and MassDEP. Whenever, under the terms of this instrument, written 
notice is required to be given or a document is required to be sent to Grantee, EPA and/or 
MassDEP, as the case may be, it shall be directed to both EPA and MassDEP, to the 
individuals at the addresses specified below, or as otherwise directed in writing by EPA 
and/or MassDEP, respectively. 

As to EPA: 

EPA Remedial Proj ect Manager 
Superfund Site 

United States Environmental Protection Agency, Region I 
One Congress Street, Suite 1100, Mailcode HBO 
Boston, MA 02114 

and to: 

EPA Enforcement Counsel 
.... Superfund Site • 
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United States Environmental Protection Agency, Region I 
One Congress Street, Suite 1100, Mailcode SES 
Boston, MA 02114 

As to MassDEP: 

Bureau of Waste Site Cleanup 
Department of Environmental Protection ' 
One Winter Street, __th Floor 
Boston, MA 02108 
Attention: Superfund Site Project Manager 

[C; Performing Party. Whenever, under the terms of this instrument, written 
notice is required to be given or a document is required to be sent to the Performing 
Party, it shall be directed to the individual at the address specified below, or as otherwise 
directed in writing by the Performing Party: 

Attention: Coordinator for Superfund Site] 

19. Assignment. This Grant, including without limitation all easements, rights, 
covenants, obligations and restrictions inuring to the benefit of [either] Grantee, herein 
contained, shall be freely assignable by [either] Grantee, in whole or in part, at any time. 
MassDEP will provide notice to EPA prior to assigning its interest in the Grant. Such notice 
shall not be a condition of or requirement for any such assignment to be effective. 

20. Rights Reserved. Acceptance of this Restriction shall not operate to bar, diminish, 
nor in any way affect any legal or equitable right of [either] Grantee to issue any future order 
with respect to the Site or in any way affect any other claim, action, suit, cause of action, or 
demand which [either] Grantee may have with respect to the Site. 

21. Governing Law; Captions. This instrument shall be governed by and interpreted in 
accordance with the laws of the United States and of the Commonwealth of Massachusetts, as 
applicable. All captions and headings contained in this instrument are for convenience of 
reference only, and shall not be used to govern or interpret the meaning or intent of any provision 
of this document. 

22. Effective Date. This Restriction shall become effective upon its recordation with the 
appropriate registry of deeds and/or land registration office. 

No more than thirty (30) days from the date of recording and/or registration, Grantor shall 
provide [each] Grantee with a certified registry and/or land registration office copy of this 
instrument. At that time, or as soon as practicable thereafter, Grantor shall provide [each] 
Grantee with a copy of this instrument, as recorded, certified by said registry and/or land 
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registration office. 

As this Restriction is a gift, no Massachusetts deed excise stamps are affixed hereto, none being 
required by law. 

WITNESS the execution hereof under seal this day of __, 20_ 

[Name of Grantor] 

GRANTOR 

COMMONWEALTH OF MASSACHUSETTS 

_, ss 

On this day of , 20 , before me, the undersigned 
notary public, personally appeared , proved to me through 
satisfactory evidence of identification, which were , to 
be the person whose name is signed on the preceding or attached document, and acknowledged 
to me that he/she signed it voluntarily for its stated purpose. 

Notary Public: 

My Commission Expires: 
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[Include the following paragraph only if MassDEP is a Grantee:] 

In accordance with M.G.L. c. 21E, § 6, as amended, the Commissioner of the 
Department of Environmental Protection hereby approves this Grant of Environmental 
Restriction and Easement (as to form only). 

Date: 
Commissioner 
Department of Environmental Protection 

[Include the following paragraph only if MassDEP is a Grantee:] 

Upon recording, return to: 

Bureau of Waste Site Cleanup 
Department of Environmental Protection 
One Winter Street, 8th Floor 
Boston, MA 02108 

Attention: Site Project Manager 
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List of Exhibits 

Exhibit A Legal Description of the Property 
[Exhibit A-1 Legal Description of the Restricted Area] 
Exhibit B Compliance Inspection and Reporting Plan 
[Exhibit B-l Operation and Maintenance Plan] 


	UNILATERAL ADMINISTRATIVE ORDERFOR REMEDIAL DESIGN, REMEDIAL ACTION, AND OPERATION ANDMAINTENANCE
	APPENDIX 1 - STATEMENT OF WORK FOR REMEDIAL DESIGN, REMEDIAL ACTION, AND OPERATION AND MAINTENANCE
	APPENDIX 2 - FORM OF GRANT OF ENVIRONMENTAL RESTRICTION AND EASEMENT

	barcodetext: SDMS DocID 507998
	barcode: *507998*
	RETURN TO UAO AR INDEX: 


