
December 2010 Update 
 

Eureka Mills Superfund Site 
Eureka, Utah 

(Five-Year Review date 9/26/2008) 
 

Highlights since the 2008 Five-Year Review 
 

• Operations and Maintenance manual finalized July 30, 2009. 
• Rutting repaired on May Day access road; roadbase regraded and 

compacted on access road, runoff diverted away from the road; roadbase 
erosion repaired on access road to KC-2 sediment pond; Juab County 
addresses drainage issue along Knightsville road 10/31/2009. 

 
Issues & Recommendations Update 

 
Issues Recommendations/ 

Follow-up Actions 
Follow-up 

Actions 
(Status/Due 

Date) 

Status of 
Follow-up 

Actions 
Dec. 2010 

Responsible 
Party 

1. Operations and 
Maintenance (O&M) 
manual is not in place 
so O&M is not 
occurring. 

EPA & State finalize O&M 
manual so O&M can 
commence. 

8/31/2009 Complete 
7/30/2009 

EPA 

2. Resolution of 
O&M responsibilities 
w/the State. 

Resolve O&M issues with 
State and revise State 
Superfund contract. 

8/31/2009 Complete 
7/30/2009 

EPA & 
State 

3. Minor 
displacement of 
roadbase on several 
sections of Eagle 
Blue Bell access/haul 
roads. 

Re-grade sections of Eagle 
Blue Bell access/haul 
road.** 

10/31/2009 Complete 
10/31/2009 

EPA 

4. Minor rutting/ 
erosion of roadbase 
on access road to 
Chief Mine #2. 

Re-grade and compact 
roadbase on access road; 
divert runoff away from 
road where it is eroding. 

10/31/2009 Complete 
10/31/2009 

Spenst 
Hanson 

5. Gemini mine waste 
pile–lock on gate to 
Bullion Beck mill not 
working. 

Repair or replace lock. 10/31/2009 Complete 
7/28/2010 

Spenst 
Hanson 



Issues Recommendations/ 
Follow-up Actions 

Follow-up 
Actions 

(Status/Due 
Date) 

Status of 
Follow-up 

Actions 
Dec. 2010 

Responsible 
Party 

6. Surveying of 
points on welded 
wire retaining wall on 
Gemini mine waste 
pile. 

Survey retaining wall. 4/30/2010 Ongoing Spenst 
Hanson 

7. Upper Access 
Road to May Day 
mine waste pile is 
eroding at turn-off 
from Knightsville 
road. 

Repair rutting on May Day 
access road with armor rock 
in “Texas-style” crossing. 

10/31/2009 Complete 
10/31/2009 

Spenst 
Hanson 

8. Gate and fencing 
on May Day access 
road has been 
vandalized. 

Repair/replace or re-
consider fencing along May 
Day access road. 

10/31/2009 Complete 
7/23/2009 

Spenst 
Hanson 

9. Erosion/rilling of 
roadbase on access 
road to Lower 
Knightsville 
Sedimentation Pond, 
Knightsville Channel 
(KC)-2. 

Work with Juab County to 
address drainage issue along 
Knightsville road. 

10/31/2009 Complete 
10/31/2009 

EPA 

Repair erosion of roadbase 
on access road to KC-2 
sediment pond. 

10/31/2009 Complete 
10/31/2009 

To Be 
Determine

d 

10. Implementation 
of institutional 
control–local 
ordinance and rest of 
Environmental 
Contracts (ECs) 
should be filed at 
county. 

Adopt ordinance and set up 
administration of ordinance. 
*** 

9/30//2011 
 (or sooner) Ongoing City of 

Eureka 

File remaining ECs on 
Response Action Structures 
at County Recorder’s 
Office.* 

9/30/2011 Ongoing 
EPA & 
Spenst 
Hanson 

11. Noxious weeds 
should be removed 
from Upper Eureka 
Gulch. 

Remove weeds. 10/31/2009 Complete 
10/31/2009 

City of 
Eureka 

 
 * Depends on resolution of language with State for ECs yet to be filed. 
 ** EPA is using sections of access/haul road for project work and will maintain while 

RA work is in progress. 
 *** Depends on resolution of funding of institutional controls and other O&M issues 

with State. 
 


