
UIC Class VI Permit Tracker 
EPA aims to review complete Class VI applications and issue permits, when appropriate, within approximately24 months. This timeframe is dependent on several factors, including receiving timely responses from applicants. The dark greEn bars below 

represent the cumulative days that EPA has waited on applicant responses to RAls. The lightest green represents the days the review was on applicant requested hold. 

Carbon TerraVault I. LLC: CTV Elk Hills A 1-A2 
Lorain Carbon Zero Solutions. LLC: Lorain CCS 

Carbon TerraVault Holdings. LLC: CTV II 
Carbon TerraVault Holdings. LLC: CTV Ill 

Marquis Carbon Injection, LLC: Marquis Carbon 
Heartland Greenway Carbon Slorage. LLC: Heartland . 

One Carbon Partnership, LP: Hoosier #1 
One Earth Sequestration, LLC: One Earth CCS 

Aera Energy, LLC : CarbonFrontier 
Orchard Storage Company, LLC: Orchard 

Lapis Energy (AR Development) LP: •Blue 
Heartland Greenway Carbon Storage, LLC: 'Vervain 

Pelican Renewables, LLC: Pelican 
Archer Daniels Midland: •ADM Decatur Campus 

PureField Carbon Capture, LLC: Russell CO2 Storage... 
Vault Linden 

Archer Daniels Midland: Maroa 
Carbon TerraVauH Holdings, LLC: CTV IV 

Tenaska: Longleaf CCS Hub 
Monlezuma NorCal Carbon Sequestration Hub: Montezu .. 

Calpine California CCUS Holdings: Sutter Decarboni ... 
Heartland Greenway Carbon Slorage, LLC: Compass 

Four Corners Carbon Caplure, LLC: San Juan Basin S .. 
BP Carbon Solutions LLC: Jasper County Storage Fae .. . 

Milestone Carbon Midland CCS Hub, LLC: Dusek CCS # .. . 
Carbon TerraVault Holdings. LLC: CTV V 

Pineyv1oods CCS, LLC: Pineywoods CCS Hub 
Pratt Energy: Pratt Energy CCS Project 

Carbon America· Denova 
BP Carbon Solutions LLC: West Bay 

Chevron U.S.A., Inc.: Kem River Eastridge CCS 
BKVerde, LLC: Whites Bayou 

White Energy Carbon Solutions. LLC: Texas Carbon S... 
Titan Carbon Sequestralion, LLC: Titan Carbon Sequ .. 

ExxonMobil Low Carbon Solutions Onshore Slorage LL. .. 
Carbon America : Voyager 

Tampa Electric: Polk Storage Complex 
CDP II CO2 Sequestration, LLC: Caliche Beaumont Se .. . 

Lambda Energy Resources: Brown 4 
Carbon Storage Solutions, LLC: Front Range 1-1 

Bayou Bend CCS LLC: Bayou Bend East 
ConocoPhillips Texas Gulf Coast CCS LLC: ConocoPhi. .. 

Vault GSL - Aster: Aster 
Vault GSL - Beargrass: Beargrass 

Carbon TerraVauH Holdings, LLC: CTV VI 
Milestone Carbon Delaware CCS Hub, LLC: Loving CCS .. 

Tallgrass Energy, LP.: Tallgrass High Plains Carb .. . ♦ 
Tulare County Carbon Storage Projecl LLC: Tulare C .. . ♦ 

Kleberg Sequestration Hub, LLC: •south Texas Seque .. . 
Vault Dragon CCS LP. Dragon 

Bluebonnet Sequestration Hub. LLC: 'B luebonnet 
ExxonMobil Low Carbon Solutions Onshore Storage LL. .. 

Vault GSL CCS Holdings LP - Maple: Maple 
Tri-State CCS: Buckeye 1 

Trillium· Carbon Storage Complex 
Buckeye Ill CCS : Buckeye Ill CCS 

Natural State Renewables Inc.: Nimbus 1 
Repsol Earth Solutions USA LLC: Offshore North 1 ------------~~ --• 

Core CO2 Services: Manistee 23 
DTE: Logansport #1 

Sugarberry CCS, LLC: Sugarberry CCS Hub 
CHS· Patriot 
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Completeness Review1 - Technical Review2.l - Prepare Draft Permit - Public Comment Period - Prepare Final Permit Decision' 
(est. 30 days} (est. 18 months) (est. 60 days) (est. 30-45 days} (est. 90 days) 

Cumulative days of - Cumulative days of 84 
Cumulative days of ♦ EPA's 24-month goal for

27 
Completeness Review Technical Review Technical Review issuing Final Permit Decision 
waiting on applicant response1 waiting on applicant response2 on applicant requested hold 

• Notice of Deficiency (NOD} Sent1 • Request for Additional Information (RAI) Sent2 -Applicant response time to NODs and RAls1•2 

' 1 

1See Completeness Review Details tab for individual NODs. 
2See Technical Review Details tab for individual RAls. 

Note: Bars to the right of the "last updated" line represent estimates of 3Estimated Technical Review period depends on the complexity and quantity of RAls needed to evaluate the 
future review periods. applicat ion and receiving t imely responses from the applicant. 

• completeness review restarted after substantial changes made to project. 4Time to Prepare Final Permit Decision depends on the number and complexity of Public Comments received. 


