
UIC Class VI Permit Tracker 
EPA aims to review complete Class VI applications and issue permit decisions as expeditiously as possible. The permit decision timeframe is dependent on several factors, including 

the complexity of the oroiect and the aualitv of the submitted aoolication. It is imoortant for the aoolicant to submit a comolete aoolication and orovide anv information requested by 
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Four Comers Carbon Capture, LLC: San Juan Basin S.. 

One Earth Sequestration, LLC: One Earth CCS 

Carbon TerraVaull I, LLC: CTV Elk Hills A1-A2 

Carbon Terravault Holdings, LLC: CTV II 

Aera Energy, LLC: CarbonFrontier 

Vau lt: Linden 

Lapis Energy (AR Development) LP: *Blue 

Voyager : Voyager 

Carbon TerraVault Holdings, LLC: CTV Ill 

Archer Daniels Midland: Decatur Campus• 

Carbon Terravaull Holdings, LLC: CTV IV 

Pelican Renewables, LLC: Pelican 

Heartiand Greenway Carbon Storage, LLC: Heartland . 

DTE: Logansport #1 

Carbon TerraVault Holdings, LLC: CTV V 

Carbon TerraVault Holdings, LLC: CTV VI 

Core CO2 Services: Manistee 24 

Tu lare County Carbon Storage Project LLC: Tu lare C... 

Chevron: Pascagoula CCS 

Natural State Renewables Inc.: Nimbus 1 

Conestoga Energy Holdings, LLC: Bonanza BioEnergy 

Shakespeare Sequestration , LLC: Shelbyville #1 

Calpine California ccus Holdings: Sutter Decarboni. . 

Tallgrass Energy, L P.: *Tallgrass High Plains Car. .. 

Longleaf CCS, LLC: *Longleaf ccs Hub 
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3Completeness Review• - Technical Review2
• - Prepare Draft Permit - Public Comment Peri od - Prepare Final Permit Decision• 

Cumulative days of Cumulat ive days of Cumulative days of ♦ EPA' s custom goal for 
Completeness Review m Technical Review Technical Review issuing Final Permit Decision 84 

waiting on appl icant response• waiting on applicant response' on applicant requested hold 

EPA's new 
prioritization process 
rollout, April 20, 2026. 

1See Completeness Review Details tab for I ndlvldual NODs.
Note: Bars to the right of the "last updated" line represent estimates 

2See Technical Review Detail s tab for individual RA!s.of future review periods. 
3Estimated Technical Review period depends on the complexity and quanti ty of RAls needed to evaluate the 
application and receiving timely responses from the applicant. •completeness review restarted after substantial changes made to 

4Time to Prepare Final Permit Decision depends on the number and complexity of Public Comments received. project. 




