

DuPont Engineering  
Barley Mill Plaza-Building 19  
Routes 141 & 48  
Wilmington, DE 19805



DuPont Engineering

November 14, 2007

Ms. Pamela Molitor, Remedial Project Manager  
Remedial Response Section 6 (SR-6J)  
United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd.  
Chicago, IL 60604

Subject: MONTHLY PROGRESS REPORT (OCTOBER 2007)  
FOR FORMER PETERS CARTRIDGE COMPANY SITE  
(CERCLA DOCKET NO. V-W-04-C-792)

Dear Ms. Molitor,

This monthly progress report documents activities related to the Remedial Investigation/Feasibility Study (RI/FS) at the Former Peters Cartridge Company Site in Warren County, Ohio (the Site). Monthly Progress Reports for the Site are prepared and submitted pursuant to Paragraph 40 in the Administrative Order on Consent (AOC, effective July 14, 2004), and the September 21, 2004 correspondence from the United States Environmental Protection Agency (USEPA). The activities completed during October 2007 and proposed for November and December 2007 are outlined below.

**Project Activities Completed**

No activities, pursuant to the AOC and RI/FS, were conducted during this reporting period.

**Analytical Data**

No sampling/testing was planned, and no sampling results or data were received during this reporting period.

**Proposed Project Activities and Schedule**

The November 28, 2006 Supplemental Remedial Investigation (SRI) Work Plan stated that a second round of semi-annual groundwater sampling would occur approximately 180 days after the first round of groundwater sampling, which occurred in May 2007. The second round of semi-annual groundwater sampling was conducted during the week of November 5, 2007.

DuPont will prepare an Interim Remedial Measures (IRM) Work Plan for the removal of trash/debris that was identified in Area Of Concern (AOC) 9. The IRM was proposed in the September 2007 Remedial Investigation Report (RIR).

If you have questions regarding the information discussed herein, please do not hesitate to contact me at (302) 892-8035.

Sincerely,

  
*S. Hayter*  
**for**

Sathya V. Yalvigi  
Project Director

CC: Terrence W. Stanuch, US Environmental Protection Agency  
Rafael Gonzales, US Environmental Protection Agency  
Stephanie McChesney, Ohio Environmental Protection Agency  
Paul Dombrowski, Metcalf and Eddy  
Susan Hill, GeoSyntec Consultants  
BMP File