

DuPont Engineering
Barley Mill Plaza-Building 19
Routes 141 & 48
Wilmington, DE 19805



DuPont Engineering

August 11, 2008

Ms. Pamela Molitor, Remedial Project Manager
Remedial Response Section 6 (SR-6J)
United States Environmental Protection Agency, Region 5
77 West Jackson Blvd.
Chicago, IL 60604

Subject: MONTHLY PROGRESS REPORT (JULY 2008)
FORMER PETERS CARTRIDGE COMPANY SITE
(CERCLA DOCKET NO. V-W-04-C-792)

Dear Ms. Molitor,

This monthly progress report documents activities related to the Remedial Investigation/Feasibility Study (RI/FS) at the Former Peters Cartridge Company Site in Warren County, Ohio (the Site). Monthly Progress Reports for the Site are prepared and submitted pursuant to Paragraph 40 in the Administrative Order on Consent (AOC, effective July 14, 2004), and the September 21, 2004 correspondence from the United States Environmental Protection Agency (USEPA). The activities completed during July 2008 and proposed for August and September 2008 are outlined below.

Project Activities Completed – July 2008

USEPA sent comments on the Baseline Ecological Risk Assessment (BERA) and the revised Screening Level Ecological Risk Assessment (SLERA) in a letter dated July 21, 2008.

Analytical Data

No sampling/testing was planned, and no sampling results or data were received during this reporting period.


Proposed Project Activities – August and September 2008

DuPont will prepare two letters in response to comments received from USEPA: one for comments received on the Remedial Investigation Report (in a letter dated 20 November 2007) and one for the comments on the BERA and Revised SLERA. Pending USEPA's review of the responses, DuPont suggests a conference call to discuss the comments and responses. DuPont will then begin revision of the Remedial Investigation Report and the BERA and Revised SLERA into the final report.

Pamela Molitor, Remedial Project Manager
United States Environmental Protection Agency, Region 5
August 11, 2008

If you have questions regarding the information discussed herein, please do not hesitate to contact me at (978) 206-5774.

Sincerely,

A handwritten signature in blue ink, appearing to be 'Sathy V. Yalvigi', written in a cursive style.

for

Sathya V. Yalvigi
Project Director

CC: Terrence W. Stanuch, US Environmental Projection Agency
Patricia Krause, US Environmental Projection Agency
Nita Nordstrom, Ohio Environmental Protection Agency
Paul Dombrowski, Metcalf and Eddy
Susan Hill, Geosyntec Consultants
BMP File