

FORMER ROCKWELL INTERNATIONAL CORPORATION ALLEGAN, MICHIGAN

This Remedial Action Progress Update has been prepared to provide local residents with an update of the progress of the Remedial Action at the Former Rockwell International Corporation Site (the Site). Please see the Project Fact Sheet for more information on the Remedial Action.

The following activities were conducted in July 2005:

- The Remedial Contractor, CRA Services, began setting up the Site for the construction activities, such as creating access roads, installing Site trailers, clearing vegetation, etc; and
- Cleaning of the former manufacturing building to remove materials in preparation for demolition of portions of the building.

The following activities are planned to begin in August 2005:

- Finish cleaning the former manufacturing building;
- Begin demolition of portions of the manufacturing building (this will begin around the middle of the month and continue for approximately three months); and
- Begin removal of water and impacted sediments from the former wastewater treatment plant ponds located at the north side of the Site (clean up of the ponds will take approximately three months to complete).

