

# Tentative BART Schedule

Now to September 2006	<ul style="list-style-type: none"><li>•EPA review of State files and correspondence with sources that may be subject to BART rule.</li><li>•Determine additional information needed from sources</li><li>•State will complete processing of surface 2001-2003 meteorology data for CALPUFF modeling</li></ul>
September to October 2006	<ul style="list-style-type: none"><li>•Send out information request letters to sources we still need information from</li><li>•Process met data for CALPUFF modeling</li><li>•Begin modeling sources with complete data</li></ul>
October to December 2006	<ul style="list-style-type: none"><li>•Integrate information from source responses to information requests into modeling files</li><li>•Complete CALPUFF runs</li></ul>
February 2006	<ul style="list-style-type: none"><li>•Prepare report/tabulations of modeling results</li><li>•Send notification letter to sources on modeling results and “subject to BART” determination</li></ul>

# Tentative BART Schedule (con't)

May 2007	•BART analyses from sources due
August 2007	•Letter to sources with EPA's comments on BART analyses and EPA's preliminary BART determination
September 2007	•Response to EPA's comments on BART determination due
October 2007	•EPA issues letter to sources with final BART determination decision