

Pilot Demonstrates Time and Cost Efficiencies

A recently completed pilot at two New Jersey Superfund sites streamlined cleanup work, which resulted in both time and money savings. EPA chose the sites, the South Jersey Clothing Company and Garden State Cleaners, to learn what efficiencies could be realized through the use of in-house personnel to conduct remedial designs and remedial actions. The pilot is one of nine project management pilot projects under the EPA's Office of Solid Waste and Emergency Response's Integrated Cleanup Initiative (ICI). EPA has undertaken the ICI project management pilots to demonstrate substantial Superfund remedial process improvements through use of region-specific best practices and new approaches to project management. To read more about this pilot, go to: http://www.epa.gov/oswer/docs/ici/action17_668687.pdf

To read more about the Integrated Cleanup Initiative, go to:
<http://www.epa.gov/oswer/integratedcleanup.htm>