

### FY 2003 STAG PROGRAM SCHEDULE

<b>DATE</b>	<b>ACTIVITY</b>	<b>DEADLINE</b>
Dec/Jan, 2003	Develop list of suggestions for FY 2003 funding priorities	January, 2003
January 15, 2003	Share draft suggestions with the regions	January, 2003
February 15, 2003	Finalize funding areas and develop pre-proposal criteria, draft FR Notice	February 28, 2003
March 28, 2003	Solicitation/Guidance (FR Notice 45 days) and E-mail Regions/State Contacts. Regions send solicitation to their states/tribal contacts.	May 16, 2003
April/May, 2003	Receipt of applications electronically to the regions and to David Piantanida, OECA/OC.	May 16, 2003
May 19, 2003	Regions provide rankings to HQ	June 13, 2003
June 16, 2003	Internal Review: HG/regional team evaluate/score proposals	July 11, 2003
July 11, 2003	Share top rankings with Regions	July 17, 2003
July 21, 2003	HQ/Regional Team meet to decide final rankings and selections of proposals	July 25, 2003
July 25, 2003	Share preliminary final top selections with the regions	July 28, 2003
July 29, 2003	Brief OECA Management	July 29, 2003
Late July 31, 2003	Memo announcing selection of grantees/projects for funding	No later than July 31, 2003
Late Summer, 2003	Final Proposals, Grant applications are due to Regional Project Officers	September 19, 2003
Fall, 2003	Grants are awarded	Fall, 2003