

**USEPA/OECA/OC
State and Tribal Assistance Grant (STAG) 1999-2000
NEWMOA: Compliance Assistance Metrics Software
Quarter 1 and 2, 2002 report
Uploaded to Internet 3/11/03**

**Progress Report
Pollution Prevention and Compliance Assistance Metrics Software**

Reporting Period: October 1, 2001 – March 31, 2002

Report prepared by the Northeast Waste Management Officials' Association (NEWMOA) and submitted to the New Hampshire Department of Environmental Services (NH DES) for the NH DES contract with NEWMOA.

NEWMOA completed the following tasks under this contract during the report period:

- Continued development of the final database (September – November, 2001).
- Hired a consultant to enhance the database's user interface and resolve technical issues to ensure the database functions properly (December 2001).
- Distributed the final database to the workgroup on January 22, 2002. Copies of the database and supporting material were sent to EPA Region 1 contacts. Additional copies are available upon request.

The grant was completed during this report period.