

## Protocol Development Status as of July 17, 2000

Protocol and/or Test Plan	First Draft	Panel or Peer Review	Second Draft	States and Stakeholder Review	Final Draft	SC Review and Recommendation	Final Protocol
Micro Reduction Protocol	-----Complete-----						
- Membrane Test Plan (TP)	-----Complete-----						
- Coagulation/Filtration TP	-----Complete-----						
- Bag and Cartridge Filt. TP	-----Complete-----						
- D E sand Filtration TP	-----Complete-----						
- Backwashable Depth Filtration	-----Complete-----						
Microbiological Inactivation Protocol	-----Complete-----						
- UV radiation TP	-----Complete-----						
- Advanced Oxidation TP	-----Complete-----						
- On-site Halogen TP	-----Complete-----						
DBPP Protocol	-----Complete-----						
- Membrane TP	-----Complete-----						
- GAC/Adsorption TP	-----Complete-----						
Arsenic Protocol	-----Complete-----						
- Metal Coagulation TP	-----Complete-----						
- Electrodialysis TP	-----see Inorganics RO Test Plan-----						
- Reverse Osmosis TP	-----see Inorganics RO Test Plan-----						
- Ion Exchange TP	-----Complete-----						
- Adsorptive Media	-----Complete-----						
Nitrate Protocol	-----Complete-----						
- Ion Exchange TP	-----Complete-----						
- Electrodialysis TP	-----see Inorganics RO Test Plan-----						
- Membranes/Reverse Osmosis TP	-----Complete-----						
- Biological TP	-----Complete-----					July	Aug

See Reverse Side

Protocol and/or Test Plan	First Draft	Panel or Peer Review	Second Draft	States and Stakeholder Review	Final Draft	SC Review and Recommendation	Final Protocol
VOC Protocol	-----Complete-----						
- Air Stripping TP	-----Complete-----						
- Adsorptive Media TP	-----Complete-----			July-Aug	Sept	Oct	Nov
SOC Protocol	-----Complete-----						
- Advanced Oxidation TP	-----Complete-----						
- Adsorptive Media TP	-----Complete-----			July-Aug	Sept	Oct	Nov
- Membrane Technologies TP	-----Complete-----						
Radioactive Contaminants Protocol	-----Complete-----					Under modification	July
- Cation and Anion Exchange TP	-----Complete-----					Under modification	July
- Reverse Osmosis TP	-----Complete-----					Under modification	July
- Air Stripping TP	-----Complete-----					Under modification	Juy
Inorganic Contaminants Protocol	-----Complete-----						
- Electrodialysis TP	-----Complete-----						
- Reverse Osmosis TP	-----Complete-----						

Copies of Protocols and Test Plans can be obtained from the NSF ETV web site at [www.nsf.org/etv](http://www.nsf.org/etv).

**Or**

Request that a copy be mailed to you:      Name \_\_\_\_\_

Send Request to:                                      Company \_\_\_\_\_

**Attn: Carol Becker**                                      Address \_\_\_\_\_

**NSF International**                                      \_\_\_\_\_

**789 Dixboro Road**                                      Phone \_\_\_\_\_

**Ann Arbor, MI 48105**                                      Fax \_\_\_\_\_

**1-800-NSF-MARK**                                      e-mail \_\_\_\_\_