

#### 12<sup>th</sup> Annual LMOP Conference Presentation: Conestoga Landfill Gas Utilization Project


Joel Zylstra, *President/COO* Tuesday, January 13, 2009





Commercial Operation Date: December 2004






- 5 miles from Chester County Solid Waste Authority
- Landfill is producing approximately 8,000
   scfm
- Landfill maximum production estimated at 12,500 scfm

# Conestoga LFG Project DEVELOPMENT PLAN





#### **Permitting Obstacles:**

- Extensive Right of Way's and Easements: 36 private easements were required for the 9-mile pipeline.
- Wetlands Permitting: Granger was forced to complete a 12 month study to ensure there were no bog turtles in the area of the Pennsylvania Wetlands. The pipeline route contained 14 water crossings, each of which needed a permit to cross.



#### **LFG Processing Plant Obstacles:**

•Limited Real Estate:

The boundary of the permitted solid waste area left little space for a processing facility






#### **Property Acquisition Information:**

- 28 acres bounded by I-176 and the Pennsylvania Turnpike
- Parcel located immediately adjacent to the landfill and with an acceptable distance from the LFG collection system
- Parcel located in the direction of the pipeline
- Zoning: Commercial/Light Industrial
- Previous owner had recently declared bankruptcy



### **LFG Processing Plant**



Control and Street Street Street Street

### **Building Front Elevation**



## **Building Rear Elevation**



# Five 350 H.P. Sliding Vane Compressors



# **Coalescing Filter and Dryer**



# **Condensate Processing Area**







### **Plant Control Station**



#### **Plant Control Station**




#### **Plant Control Station-Trends**



#### **Pipeline Information:**

- 9 miles of 18 inch HDPE Pipe rated at 75 psi
- 1 mile of 24 to 30 inch HDPE Pipe vacuum (Landfill Interconnector)



#### **Pipeline Routing**

Primary route followed an existing electrical transmission R.O.W.



Secondary route followed existing roads or interstates.



#### **Pipeline Construction Team**

Pipeline Owner: Granger Energy of Morgantown, LLC

Pipeline Design: Gannett Fleming and Barton & Loguidice

**Construction Management: UGI Utilities** 

**Pipeline Contractors: Brubacher Excavating** 

**Construction Time Frame: November 2007 – November 2008** 



#### **Customer Summary**















Boilers	<b>25</b>
<b>Hot Oil Heaters</b>	4
Ovens	4
<b>Indirect Fired Heaters</b>	3
<b>Direct Fired Heaters</b>	2
<b>Remote Thermal Oxidizers</b>	2
<b>Process Water Heaters</b>	2



**Total to Date:** 

**42** separate pieces of combustion equipment

#### **Customer Conversions**

#### **Metering:**

- Multiple meters installed at customer locations
- Btu content transmitted from the LFG Processing Plants
- Meters owned and maintained by Granger Combustion Equipment:
- Auto switch or co-fire systems at customer locations
- •CPL Systems was the designer and contractor for nearly all conversions
- New equipment is owned and maintained by customers



#### **Environmental Benefits**

#### Conestoga Project Benefits

- The new pipeline will transport 4,000 scfm of landfill gas replacing the need for about 100,000 barrels of oil per year or
- Annually provide enough power to heat the equivalent of 13,026 averages homes.

The air quality benefits expected from this project are approximately equal to any one of the following:

Source: USEPA Landfill Methane Outreach Program (LMOP)

- Annual greenhouse gas emissions from 86,711 passenger vehicles
- Carbon sequestered annually by 107,600 acres of pine or fir forests
- Carbon dioxide emissions from 1,101,024 barrels of oil consumed
- Carbon dioxide emissions from 53,738,978 million gallons of gasoline consumed



#### **Future Customer Outlook:**

- 1. Expansions of customers existing production facilities (3 currently planned)
- 2. Construction of customer-owned co-generation project(s) (1 currently planned)
- 3. Construction of Granger-owned co-generation project(s) (1 currently planned)
- 4. Installation of electrical generation equipment at LFG Processing Facilities









## **THANK YOU!**

















#### **Processing Plant**

#### **Pipeline**

#### <u>Customers</u>

















ЯiR





**ABAIDVIR** 



The Genuine. The Original.


















GREAT LAKES













CORROSION FLUID PRODUCTS











PNEUMAIECH°

























