

**U.S. ENVIRONMENTAL PROTECTION AGENCY
FINAL POLLUTION REPORT**

DATE: March 10, 2003

SUBJECT: Fowler Property Oil Removal Site
501 Abbott St.
Kinston, NC 28501

FROM: Charlie Fitzsimmons, OSC
USEPA Region 4

TO: S. Hitchcock, EPA
D. Rigger, EPA
M. Taylor, EPA
V. Nowell, EPA
Region 4, RRC
NC Distribution List
NPFC

I. BACKGROUND

LEAD AGENCY:	EPA, Region 4, ERRB 61 Forsyth Street, SW Atlanta, Georgia 30303
NPL:	No
FUNDING:	OPA
AUTHORITY:	CWA 311(c)
LEAD OSC:	Fitzsimmons
FPN:	E03404

II SITUATION

Date of Notification:	16 Aug 2002
Date Action Started:	21 Jan 2003
Date Action Completed:	04 Feb 2003
Date 311(c) order:	28 Aug 2002
Pollutant:	oil, diesel fuel
Source Identification:	abandoned heating oil distributor
Responsible Party:	James Keith Fowler 10500 Jefferson Davis Hwy. Richmond, Va. 23237

III SITUATION

Eastern Environmental Management (EEM) personnel mobilized to the site on 01/22/03 and 1/29/03 to access the above ground storage tanks for oil removal. Approximately 3495 gals. was removed on 1/22 and 1500 was removed on 1/29 for a total of 4995 gallons of oil water mixture which was sent for recycling to US Filter Inc., Roanoke, Va. EEM personnel then returned to the site on 02/04/03 to blank flange the supply lines to prevent indiscriminant filling of the tanks and stenciled the tank "Empty" as per direction from OSC.

IV. FUTURE ACTIONS

No future actions are necessary.

VI. ESTIMATED COSTS

FPN Ceiling: \$15,000

PO Contractor Ceiling: \$10,000

EEM Expenditure: \$6596.36

Amount remaining: \$3403.64

Intramural Ceiling: \$5000

Intramural Expenditure: Est. \$750.00