

## Appendix B

# Remedial Designs in Progress on September 30, 1994

This appendix lists the remedial designs in progress at the end of FY94 and their estimated completion schedule. Activities at multiple operable units, as well as first and subsequent activities, are listed.

- **RG** — EPA region in which the site is located.
- **ST** — State in which the site is located.
- **Site Name** — Name of the site, as listed on the National Priorities List (NPL).
- **Location** — Location of the site, as listed on the NPL.
- **Operable Unit** — Operable unit at which the corresponding remedial activity is occurring; a single site may include more than one operable unit.
- **Lead** — The entity leading the activity, as follows:

**EP:** Fund-financed with EPA employees performing the project, not contractors;

**F:** Fund-financed and federal-lead by the Superfund remedial program;

**FE:** EPA enforcement program-lead;

**FF:** Federal facility-lead;

**MR:** Mixed funding; monies from both the Fund and potentially responsible parties (PRPs);

**PRP:** PRP-financed and conducted;

**PS:** PRP-financed work performed by the PRP under a state order (may include federal financing or federal oversight under an enforcement document);

**S:** State-lead and Fund-financed; and

**SE:** State enforcement-lead (may include federal financing).

Remaining terms used in the CERCLA Information System (CERCLIS) database, **O** (other), **SN** (state-lead and financed, no Fund money), and **SR** (state-ordered PRP response activities), are excluded from this status report because they do not include federal financing.

- **Funding Start** — The date on which funds were allocated for the activity.

- **Present Completion Schedule** — The quarter and fiscal year of the planned completion date for the activity, as of 9/30/94. This information was compiled from CERCLIS on 11/15/94.