

US EPA Superfund Task Force: Administrator's Emphasis List – October 2019

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
Mohawk Tannery	1	Nashua	New Hampshire	Proposed	Issue the Non-Time Critical Removal Action Memo in Summer 2019. [Completed] Complete negotiation of a redevelopment agreement with a prospective purchaser. [Ongoing]
Olin Chemical	1	Wilmington	Massachusetts	Final	Propose a remedy for public comment in Autumn/Winter 2019.
L. A. Clarke & Son	3	Spotsylvania	Virginia	Final	Non time-critical removal action – Issue Engineering Evaluation/Cost Analysis (EE/CA) for public comment in October 2019. EE/CA is a non time-critical Removal Action for creosote source material. Removal Action Plan 5 – Finalize Revised Human Health Risk Assessment and Final Screening Level Ecological Risk Assessment in Fall/Winter 2019.
Petroleum Products Corporation	4	Pembroke Park	Florida	Final	Issue for public comment proposed remedy to address source/soil and groundwater contamination by end of calendar year 2019.

US EPA Superfund Task Force: Administrator's Emphasis List – October 2019

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
U.S. Smelter and Lead Refinery, Inc. (aka USS Lead or East Chicago) +	5	East Chicago	Indiana	Final	<p>Operable Unit (OU) 1-Zone 1 land use decision - EPA issued the Proposed Plan to public for comment in November 2018. Public comment period closed mid-March 2019. Sign the Record of Decision Amendment for Zone 1 in calendar year 2019.</p> <p>OU 1-Zone 2 - Complete all soil remediation in Winter 2019-2020.</p> <p>OU 1-Zone 3 - Complete all soil remediation in Summer 2019.</p>
Allied Paper, Inc./Portage Creek/Kalamazoo River *	5	Kalamazoo	Michigan	Final	Complete settlement agreement(s) to support continuing cleanup effort.
St. Regis Paper Co. *	5	Cass Lake	Minnesota	Final	<p>Proposed Plan was released to the public for comment June 18, 2019.</p> <p>Sign Record of Decision for residential soil cleanup in Fall 2019.</p>

US EPA Superfund Task Force: Administrator's Emphasis List – October 2019

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
DePue/New Jersey Zinc/Mobile Chemical Corp.	5	DePue	Illinois	Final	Reach agreement with PRPs to perform the work for OU 4, Off-Site Soils by February 2020.
San Mateo Creek Basin	6	Grants Uranium Mining District	New Mexico	Not on NPL	Obtain responsible party commitments by Fall 2019 to conduct an equivalent Remedial Investigation/Feasibility Study for the Central Study Area.
Des Moines TCE (aka Dico Company)	7	Des Moines	Iowa	Final	Complete settlement agreement(s) to support cleanup and redevelopment.
Carter Carburetor	7	St. Louis	Missouri	Not on NPL	Complete final site removal action report by January 31, 2020 and sign a Prospective Purchaser Agreement by March 30, 2020.
Bonita Peak Mining District	8	San Juan County	Colorado	Final	Develop an Adaptive Management Site Strategy by March 2020 and Site Management Plan by June 2020.
Anaconda Co. Smelter	8	Anaconda	Montana	Final	Complete negotiations for implementation of early actions to address human health exposure, followed by site-wide work.

US EPA Superfund Task Force: Administrator's Emphasis List – October 2019

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
Silver Bow Creek/Butte Area	8	Butte	Montana	Final	Memorialize Agreement in Principle in a Consent Decree.
Orange County North Basin	9	Fullerton	California	Proposed	Complete public comment process and make final National Priorities List decision.
Portland Harbor +	10	Portland	Oregon	Final	Complete settlement agreement(s) to support cleanup.
Quendall Terminals	10	Renton	Washington	Final	Complete the Proposed Plan for OU-1 and issue for public comment in Summer 2019 and sign Record of Decision in Fall 2019. Complete the Proposed Plans for OU-1 and issue for public comment in Summer 2019 [Completed] and sign the Record of Decision in Winter 2020. [Ongoing]

* Administrator Andrew Wheeler is recused from these sites.

+ Peter Wright, Assistant Administrator for the Office of Land and Emergency Management, is recused from these sites.