

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - December 8, 2017

Site	EPA Region	City	State	NPL	Issue/Upcoming Milestone
Mohawk Tannery	1	Nashua	New Hampshire	P	Finalize Non-Time Critical Removal Action and facilitate redevelopment with interested developers.
Centredale Manor Restoration Project	1	North Providence	Rhode Island	F	On the NPL for an extended period of time. Litigation with Potentially Responsible Party has delayed implementation of the remedy.
American Cyanamid Co.	2	Bound Brook	New Jersey	F	Issue Proposed Plan for public comment.
Diamond Alkali Co. (aka Upper Lower Passaic)	2	Newark	New Jersey	F	Finalize the Remedial Investigation and consider taking early actions.
Ventron/Velsicol (aka Berry's Creek)	2	Wood Ridge Borough	New Jersey	F	Issue Proposed Plan for public comment.
L. A. Clarke & Son	3	Spotsylvania	Virginia	F	On the NPL for an extended period of time. Dispute with Potentially Responsible Party regarding OU2 work plan for groundwater. Need resolution on issue to determine if party will perform work, or if formal dispute resolution is invoked.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - December 8, 2017

Site	EPA Region	City	State	NPL	Issue/Upcoming Milestone
B.F. Goodrich	4	Calvert City	Kentucky	F	Proposed remedy out for comment. Comments will be considered and addressed in the Record of Decision.
Mississippi Phosphates Corporation	4	Pascagoula	Mississippi	P	Potential release of hazardous waste to environmentally sensitive area/NPL listing for remedial takeover.
U.S. Smelter and Lead Refinery, Inc. (aka USS Lead or East Chicago)	5	East Chicago	Indiana	F	In Operable Unit 1-Zone 1 land use decision/Proposed Plan release. Complete all soil remediation in Operable Unit 1-Zones 2 and 3.
Allied Paper, Inc./Portage Creek/Kalamazoo River	5	Kalamazoo	Michigan	F	Remedial Investigation/Feasibility Study delays caused by litigation. Resolve issues expeditiously.
Tar Creek (Ottawa County)	6	Ottawa County	Oklahoma	F	Long term stewardship/Implement institutional controls to protect cleanup.
San Jacinto Waste Pits	6	Channelview	Texas	F	Initiate and complete Remedial Design/Remedial Action negotiations and sign Consent Decree.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - December 8, 2017

Site	EPA Region	City	State	NPL	Issue/Upcoming Milestone
Des Moines TCE (aka Dico Company)	7	Des Moines	Iowa	F	Delayed by litigation. Initiate actions to allow revitalization of the site.
West Lake Landfill	7	Bridgeton	Missouri	F	Develop a preferred alternative and issue Proposed Plan.
Bonita Peak Mining District	8	San Juan County	Colorado	F	Remediation plan with short- and long-term objectives.
Anaconda Co. Smelter	8	Anaconda	Montana	F	Initiate and complete negotiations to begin implementation of early actions to address human health exposure, followed by site wide work.
Silver Bow Creek/Butte Area	8	Butte	Montana	F	Administrator's site visit pending in 2018. State disagreement with Potentially Responsible Party on implementation of the remedy. Region facilitating discussions to reach agreement to implement remedy.
Orange County North Basin	9	Fullerton	California	Pre-NPL	Basin-wide groundwater cleanup needed quickly to protect drinking water for millions of Californians/NPL proposal, then listing.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - December 8, 2017

Site	EPA Region	City	State	NPL	Issue/Upcoming Milestone
Anaconda Copper Mine	9	Yerington	Nevada	P	State request for deferral of final NPL listing decision. Pursue agreement on deferral decision.
Portland Harbor	10	Portland	Oregon	F	Negotiating multiple agreements for design of cleanup and baseline sampling.
Quendall Terminal	10	Renton	Washington	F	Substantial redevelopment opportunity. Determine preferred alternative and issue the Proposed Plan for public comment.

NPL Status Codes

Pre-NPL = Under consideration to be proposed to the NPL

P = Proposed to the NPL

F = Final on the NPL

D = Deleted from the NPL