

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - April 16, 2018

Site	EPA Region	City or County	State	NPL	Issue/Upcoming Milestone
Mohawk Tannery	1	Nashua	New Hampshire	P	Currently working on the Engineering Evaluation and Cost Analysis. Plan to have a proposed remedy out for public comment in early Summer 2018. Finalize Non-Time Critical Removal Action Memo by end of the 2018 fiscal year. Currently negotiating a redevelopment agreement with a Prospective Purchaser.
Centredale Manor Restoration Project	1	North Providence	Rhode Island	F	Working toward an agreement with the potentially responsible party.
American Cyanamid Co.	2	Bound Brook	New Jersey	F	Issue Proposed Plan for public comment by the end of Spring 2018.
Diamond Alkali Co. (aka Upper Lower Passaic)	2	Newark	New Jersey	F	Finalize the Remedial Investigation and consider taking early actions.
Ventron/Velsicol (aka Berry's Creek)	2	Wood Ridge Borough	New Jersey	F	Issue Proposed Plan for public comment by the end Spring 2018.
L. A. Clarke & Son	3	Spotsylvania	Virginia	F	Resolved two of three disputed issues with potentially responsible parties over risk assessment and conceptual site model. PRPs have conducted initial sampling, and discussions continue to resolve remaining issues. Remaining issues related to implementation of

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - April 16, 2018

Site	EPA Region	City or County	State	NPL	Issue/Upcoming Milestone
					Work Plan is subject to a deadline for invoking dispute resolution. EPA is waiting for PRP response that they will conduct work or dispute.
Delaware Sand & Gravel Landfill	3	New Castle	Delaware	F	Obtain input on enforcement strategy for quick implementation of the remedy by potentially responsible parties to address groundwater contamination before water supply wells impacted.
B.F. Goodrich	4	Calvert City	Kentucky	F	Public comment period has closed and Region is currently evaluating alternatives based on comments received. EPA plans to issue a signed Record of Decision by Summer 2018.
Mississippi Phosphates Corporation	4	Pascagoula	Mississippi	F	Engineering Evaluation and Cost Analysis was issued to the public for comment. EPA is currently evaluating comments received. Sign a Non-Time Critical Removal Action Memo selecting a remedy.
U.S. Smelter and Lead Refinery, Inc. (aka USS Lead or East Chicago)	5	East Chicago	Indiana	F	Sign Explanation of Significant Difference for OU 1 (Zone 2 and 3) In Operable Unit 1-Zone 1 land use decision, issue Proposed Plan to public for comment in Summer 2018. Complete all soil remediation in Operable Unit 1 - Zone 2 early 2021 and Zone 3 Fall 2018.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - April 16, 2018

Site	EPA Region	City or County	State	NPL	Issue/Upcoming Milestone
Allied Paper, Inc./Portage Creek/Kalamazoo River	5	Kalamazoo	Michigan	F	Complete Otsego Township Dam time critical removal action (in Area 3 of OU5).
St. Regis Paper Co.	5	Cass Lake	Minnesota	F	Determine standard for proposed remedial action; Sign Record of Decision for residential soil cleanup.
Tar Creek (Ottawa County)	6	Ottawa County	Oklahoma	F	Identify and evaluate opportunities to accelerate cleanup. Ensure long term stewardship. Implement institutional controls to protect cleanup.
Des Moines TCE (aka Dico Company)	7	Des Moines	Iowa	F	Complete settlement agreement to support cleanup and redevelopment.
West Lake Landfill	7	Bridgeton	Missouri	F	Complete the public comment process and issue a signed Record of Decision Amendment by the end of the fiscal year 2018.
Bonita Peak Mining District	8	San Juan County	Colorado	F	Issue remediation plan with short- and long-term objectives.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - April 16, 2018

Site	EPA Region	City or County	State	NPL	Issue/Upcoming Milestone
Anaconda Co. Smelter	8	Anaconda	Montana	F	Complete negotiations for implementation of early actions to address human health exposure, followed by site-wide work.
Silver Bow Creek/Butte Area	8	Butte	Montana	F	Administrator's site visit pending in 2018. Move from recent Agreement in Principle to Consent Decree.
Orange County North Basin	9	Fullerton	California	P	Basin-wide groundwater cleanup needed quickly to protect drinking water for millions of residents. Complete public comment process and make final NPL listing decision.
Casmalia Resources	9	Casmalia	California	F	Make final clean-up decision and issue Record of Decision.
Portland Harbor	10	Portland	Oregon	F	On December 2017 EPA signed an agreement with the Pre-RD Group to conduct the pre-design investigation and baseline sampling. Field activities are now underway. Negotiate agreements with additional Potentially Responsible Parties to conduct sampling to support remedial design by the end of the calendar year.

US EPA Superfund Task Force: Superfund Sites Targeted for Immediate, Intense Action - April 16, 2018

Site	EPA Region	City or County	State	NPL	Issue/Upcoming Milestone
Quendall Terminal	10	Renton	Washington	F	Complete the upland pilot study to inform the evaluation of the preferred alternative and issue the Proposed Plan for public comment by end of fiscal year 2018.

NPL Status Codes

Pre-NPL = Under consideration to be proposed to the NPL

P = Proposed to the NPL

F = Final on the NPL

D = Deleted from the NPL