

January 2011 Update

Jacobs Smelter Superfund Site

Stockton, Utah

(Five-Year Review date: September 22, 2010)

Issues & Recommendations Update

Issues	Recommendations/ Follow-up Actions	Follow-up Actions (Status/Due Date)	Status of Follow- up Actions January 2011	Responsible Party
1. ICs have not been fully implemented.	Revise ordinance.	6/20/2010	Complete	UDEQ/Town of Stockton
2. Additional clean up needed at Rawhides Ranchettes.	Perform time critical removal action.	12/29/2010	Complete This is the date field work was completed. The removal completion/close will be done after final report is received from removal contractor	EPA
3. MOU needed with BLM to enable clean up.	Establish MOU with BLM.	September 2010	Complete	EPA