

# Take Ten for Tenmile

## Superfund Weekly Update

### 2007 Construction Season Overview

Envirocon will complete the remaining yard remediation work. It will begin in July and last about 4 weeks. The work involves final backfilling, revegetation, and placement of driveway surfaces at the yards that were not completed last fall. Vegetation that did not survive the winter will be replaced. The Moose Creek staging area will be reclaimed.

EPA is now procuring a contractor for 2007 who will remove wastes and backfill the Lee Mountain staging area, haul and place wastes at the Luttrell Repository, begin laying back the highwall at Luttrell to a safe configuration, and place an interim cap of clean road mix on Rimini Road in Rimini. If access can be obtained, the contractor will also remediate the Gott and Siewert properties. The contractor is expected to mobilize and begin work in early August. An interim cap will be placed on Rimini Road at the end of the 2007 construction season.

### Week of July 9, 2007

- Envirocon will mobilize to Rimini to complete the backfilling and revegetation of residential yards. They will backfill at 3434 Rimini Road this week.
- The landscape contractor will begin mulching, prepping for sod, and watering trees. They will place sod at 3615 Rimini Road this week.

### Week of July 16, 2007

- Preparations for revegetation will begin at 3494 Rimini Road.

**Please call EPA, DEQ, or the CDM field office if you have questions or concerns. The EPA and DEQ contact numbers are in the column to the right.**

**The CDM field numbers are 495-9072 (office) or 459-3950 (Dave Swanson's cell phone).**

**Tree and sod watering.** During the dry summer period it is essential that the new trees and sod be well watered. It is the resident owners' responsibility to do the watering. EPA will attempt to help if possible.

**Air monitoring will begin this season in August when waste excavation begins. Monitoring from the 2006 construction season showed no concentrations above permissible levels.**

For more information, please contact:

**Mike Bishop,**  
EPA  
457-5041  
[bishop.mike@epa.gov](mailto:bishop.mike@epa.gov)

**Diana Hammer,**  
EPA  
457-5040  
[hammer.diana@epa.gov](mailto:hammer.diana@epa.gov)

**Larry Scusa,**  
DEQ  
841-5036  
[lscusa@mt.gov](mailto:lscusa@mt.gov)



### **US EPA**

Region 8 Montana Office  
US Federal Building  
10 W. 15th Street, Suite 3200  
Helena, Montana 59626

### **Equipment Safety**

Heavy equipment poses potential dangers, especially for bystanders.

To reduce risks, access in construction areas is limited to authorized personnel who have completed site safety orientation.