


UIC Class VI Permit Tracker

EPA aims to review complete Class VI applications and issue permits, when appropriate, within approximately 24 months. This timeframe is dependent on several factors, including receiving timely responses from applicants. The dark green bars below represent the cumulative days that EPA has waited on applicant responses to RAIs. The lightest green represents the days the review was on applicant requested



- Completeness Review¹
(est. 30 days)
- Technical Review^{2,3}
(est. 18 months)
- Prepare Draft Permit
(est. 60 days)
- Public Comment Period
(est. 30-45 days)
- Prepare Final Permit Decision⁴
(est. 90 days)
- 27

Cumulative days of
Completeness Review
waiting on applicant response¹
- 62

Cumulative days of
Technical Review
waiting on applicant response²
- 84

Cumulative days of
Technical Review
on applicant requested hold
- ◆

EPA's 24-month goal for
issuing Final Permit Decision
- Notice of Deficiency (NOD) Sent¹
- ▲

Request for Additional Information (RAI) Sent²
- Applicant response time to NODs and RAIs^{1,2}

¹See Completeness Review Details tab for individual NODs.
²See Technical Review Details tab for individual RAIs.
³Estimated Technical Review period depends on the complexity and quantity of RAIs needed to evaluate the application and receiving timely responses from the applicant.
⁴Time to Prepare Final Permit Decision depends on the number and complexity of Public Comments received.

Note: Bars to the right of the "last updated" line represent estimates of future review periods.
*Completeness review restarted after substantial changes made to project.