

Anytown Engineering, Inc  
 Attn: Billing Dept.  
 1000 Any Road  
 Anytown, USA 12345

Anytown  
 1000 Any Road  
 Anytown, USA

April 15, 2026  
 Project No: 2025-0015  
 Invoice No: 2026-1032

**Invoice Total \$75,125.26**

Project 2025-0015 Anytown Desalination and Water Main Project

**DESALINATION PLANT AND WATER MAIN**

For work completed 01/4/26 – 3/30/26

Billing Phase	Fee	Earned	Previous Fee Billing	Current Fee Billing
<b>BASIC SERVICES</b>				
PRELIMINARY DESIGN	725,000.00	725,000.00	725,000.00	0.00
BIDDING	25,000.00	25,000.00	25,000.00	0.00
CONSTRUCTION	550,000.00	325,542.50	491,837.50	73,193.26
POST CONSTRUCTION	95,000.00	0.00	0.00	0.00
<b>Total BASIC SERVICES</b>	<b>1,395,000.00</b>	<b>1,075,542.50</b>	<b>1,501,837.50</b>	<b>73,193.26</b>
<b>ADDITIONAL SERVICES</b>				
ADDITIONAL PLANNING	80,000.00	80,000.00	0.00	0.00
<b>Total ADDITIONAL SERVICES</b>	<b>80,000.00</b>	<b>80,000.00</b>	<b>0.00</b>	<b>0.00</b>
RESIDENT PROJECT REPRESENTATIVE	400,000.00	165,440.00	178,515.02	1,932.00
<b>Total Fee</b>	<b>1,875,000.00</b>	<b>1,320,982.50</b>	<b>1,680,352.52</b>	<b>75,125.26</b>

**Total this Invoice \$75,125.26**

# Billing Backup

Anytown Engineering, Inc.

Project 2025-0015 Anytown Desalination and Water Main Project

Phase 403 Engineering During Construction  
 Phase 407.1 Change Order 4 – Unknown gas pipe obstruction

## Engineering

Change Order 4 – design around gas pipe	6,100.00
Change Order 4 – investigation of gas pipe, shutoff	0.00
<b>Total Services</b>	<b>6,100.00</b>

## Professional Personnel

		Hours	Rate	
Senior Construction Manager	1/6/2026	6.00	236.36	1,418.16
Senior Construction Manager	1/21/2026	6.00	236.36	1,418.16
Senior Construction Manager	1/30/2026	4.00	236.36	945.44
Senior Construction Manager	2/9/2026	4.00	236.36	945.44
Senior Construction Manager	2/25/2026	6.00	236.36	1,418.16
Senior Construction Manager	3/12/2026	5.00	236.36	1,181.80
Senior Construction Manager	3/25/2026	5.00	236.36	1,181.80
Project Manager	1/9/2026	4.00	172.50	690.00
Project Manager	1/16/2026	4.00	172.50	690.00
Project Manager	1/23/2026	4.00	172.50	690.00
Project Manager	1/30/2026	4.00	172.50	690.00
Project Manager	2/6/2026	4.00	172.50	690.00
Project Manager	2/13/2026	4.00	172.50	690.00
Project Manager	2/20/2026	4.00	172.50	690.00
Project Manager	2/27/2026	4.00	172.50	690.00
Project Manager	3/6/2026	4.00	172.50	690.00
Project Manager	3/13/2026	4.00	172.50	690.00
Project Manager	3/20/2026	4.00	172.50	690.00
Project Manager	3/27/2026	4.00	172.50	690.00
Project Representative II	1/5/2026	10.00	85.00	850.00
Project Representative II	1/6/2026	10.00	127.50	1,275.00
Project Representative II	1/7/2026	10.00	85.00	850.00
Project Representative II	1/8/2026	10.00	85.00	850.00
Project Representative II	1/9/2026	5.00	127.50	637.50
Project Representative II	1/12/2026	10.00	85.00	850.00
Project Representative II	1/13/2026	10.00	85.00	850.00
Project Representative II	1/14/2026	10.00	85.00	850.00
Project Representative II	1/15/2026	10.00	85.00	850.00
Project Representative II	1/16/2026	6.00	127.50	765.00
Project Representative II	1/20/2026	10.00	85.00	850.00
Project Representative II	1/21/2026	10.00	85.00	850.00
Project Representative II	1/22/2026	10.00	85.00	850.00
Project Representative II	1/23/2026	10.00	85.00	850.00

Project Representative II	1/26/2026	10.00	85.00	850.00
Project Representative II	1/27/2026	10.00	85.00	850.00
Project Representative II	1/28/2026	10.00	85.00	850.00
Project Representative II	1/29/2026	10.00	85.00	850.00
Project Representative II	1/30/2026	5.00	127.50	637.50
Project Representative II	2/2/2026	10.00	85.00	850.00
Project Representative II	2/3/2026	10.00	85.00	850.00
Project Representative II	2/4/2026	10.00	85.00	850.00
Project Representative II	2/5/2026	10.00	85.00	850.00
Project Representative II	2/6/2026	5.00	127.50	637.50
Project Representative II	2/9/2026	10.00	85.00	850.00
Project Representative II	2/10/2026	10.00	85.00	850.00
Project Representative II	2/11/2026	10.00	85.00	850.00
Project Representative II	2/12/2026	10.25	85.00	871.25
Project Representative II	2/13/2026	5.00	127.50	637.50
Project Representative II	2/16/2026	10.00	85.00	850.00
Project Representative II	2/17/2026	10.00	85.00	850.00
Project Representative II	2/18/2026	10.00	85.00	850.00
Project Representative II	2/19/2026	10.25	85.00	871.25
Project Representative II	2/20/2026	5.00	127.50	637.50
Project Representative II	2/23/2026	10.00	85.00	850.00
Project Representative II	2/24/2026	10.00	85.00	850.00
Project Representative II	2/25/2026	10.00	85.00	850.00
Project Representative II	2/26/2026	10.25	85.00	871.25
Project Representative II	2/27/2026	6.00	127.50	765.00
Project Representative II	3/2/2026	10.00	85.00	850.00
Project Representative II	3/3/2026	10.00	85.00	850.00
Project Representative II	3/4/2026	10.00	85.00	850.00
Project Representative II	3/5/2026	10.00	85.00	850.00
Project Representative II	3/6/2026	5.25	127.50	669.38
Project Representative II	3/9/2026	10.00	85.00	850.00
Project Representative II	3/10/2026	10.00	85.00	850.00
Project Representative II	3/11/2026	10.00	85.00	850.00
Project Representative II	3/12/2026	10.00	85.00	850.00
Project Representative II	3/13/2026	6.00	127.50	765.00
Project Representative II	3/16/2026	10.00	85.00	850.00
Project Representative II	3/17/2026	10.00	85.00	850.00
Project Representative II	3/18/2026	10.00	85.00	850.00
Project Representative II	3/19/2026	10.00	85.00	850.00
Project Representative II	3/20/2026	5.00	127.50	637.50
Project Representative II	3/23/2026	10.00	85.00	850.00
Project Representative II	3/24/2026	10.00	85.00	850.00
Project Representative II	3/25/2026	10.00	85.00	850.00
Project Representative II	3/26/2026	10.00	85.00	850.00
Project Representative II	3/27/2026	5.00	127.50	637.50
Project Representative II	3/30/2026	10.00	85.00	850.00
Project Representative II	3/31/2026	6.00	85.00	510.00

Totals 639.00 66,864.59

**Total Labor 66,864.59**

**Unit Billing**

## BILLABLE CONST SVC COMPANY CAR

1/5/2026	46 MILES @ 0.70	32.20
1/6/2026	46 MILES @ 0.70	32.20
1/7/2026	46 MILES @ 0.70	32.20
1/8/2026	46 MILES @ 0.70	32.20
1/9/2026	46 MILES @ 0.70	32.20
1/12/2026	46 MILES @ 0.70	32.20
1/13/2026	46 MILES @ 0.70	32.20
1/14/2026	46 MILES @ 0.70	32.20
1/15/2026	46 MILES @ 0.70	32.20
1/16/2026	46 MILES @ 0.70	32.20
1/20/2026	46 MILES @ 0.70	32.20
1/21/2026	46 MILES @ 0.70	32.20
1/22/2026	46 MILES @ 0.70	32.20
1/23/2026	46 MILES @ 0.70	32.20
1/26/2026	46 MILES @ 0.70	32.20
1/27/2026	46 MILES @ 0.70	32.20
1/28/2026	46 MILES @ 0.70	32.20
1/29/2026	46 MILES @ 0.70	32.20
1/30/2026	46 MILES @ 0.70	32.20
2/2/2026	46 MILES @ 0.70	32.20
2/3/2026	46 MILES @ 0.70	32.20
2/4/2026	46 MILES @ 0.70	32.20
2/5/2026	46 MILES @ 0.70	32.20
2/6/2026	46 MILES @ 0.70	32.20
2/9/2026	46 MILES @ 0.70	32.20
2/10/2026	46 MILES @ 0.70	32.20
2/11/2026	46 MILES @ 0.70	32.20
2/12/2026	46 MILES @ 0.70	32.20
2/13/2026	46 MILES @ 0.70	32.20
2/17/2026	46 MILES @ 0.70	32.20
2/18/2026	46 MILES @ 0.70	32.20
2/19/2026	46 MILES @ 0.70	32.20
2/20/2026	46 MILES @ 0.70	32.20
2/23/2026	46 MILES @ 0.70	32.20
2/24/2026	46 MILES @ 0.70	32.20
2/25/2026	46 MILES @ 0.70	32.20
2/26/2026	46 MILES @ 0.70	32.20
2/27/2026	46 MILES @ 0.70	32.20
3/2/2026	46 MILES @ 0.70	32.20
3/3/2026	46 MILES @ 0.70	32.20
3/4/2026	46 MILES @ 0.70	32.20
3/5/2026	46 MILES @ 0.70	32.20
3/6/2026	46 MILES @ 0.70	32.20
3/9/2026	46 MILES @ 0.70	32.20
3/10/2026	46 MILES @ 0.70	32.20
3/11/2026	46 MILES @ 0.70	32.20
3/12/2026	46 MILES @ 0.70	32.20

3/13/2026		46 MILES @ 0.70	32.20	
3/16/2026		46 MILES @ 0.70	32.20	
3/17/2026		46 MILES @ 0.70	32.20	
3/18/2026		46 MILES @ 0.70	32.20	
3/19/2026		46 MILES @ 0.70	32.20	
3/20/2026		46 MILES @ 0.70	32.20	
3/23/2026		46 MILES @ 0.70	32.20	
3/24/2026		46 MILES @ 0.70	32.20	
3/25/2026		46 MILES @ 0.70	32.20	
3/26/2026		46 MILES @ 0.70	32.20	
3/27/2026		46 MILES @ 0.70	32.20	
3/30/2026		46 MILES @ 0.70	32.20	
3/31/2026		46 MILES @ 0.70	32.20	
	<b>Total Travel</b>		<b>1,932.00</b>	
3/1/26		As-built drawing printing	228.67	
	<b>Total Other</b>		<b>228.67</b>	
	<b>Total Unit</b>			<b>2,160.67</b>
		<b>Total this Phase</b>		<b>\$75,125.26</b>

Example - For Training Purposes Only