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Introduction  
The Enbridge Defendants (collectively “Enbridge”) submit this Semi-Annual Report in electronic and hard copy 
form in accordance with Section IX, Reporting Requirements, of the Consent Decree entered in United States v. 
Enbridge Energy, Limited Partnership, et al., Civ. No. 1:16-cv-00914 (referred to herein as “Consent Decree,” 
“Decree,” or “CD”).  Specifically, Paragraph 143 requires Enbridge to submit a Semi-Annual Report documenting 
Enbridge’s compliance with the Consent Decree for the reporting period from May 23, 2017 to November 22, 
2017 no later than 240 days after the Consent Decree Effective Date (i.e., by January 18, 2018).  As per 
Paragraph 150 of the Consent Decree, the Report is being served in accordance with Section XVI of the Consent 
Decree, and a copy is being supplied to the Independent Third Party.    

This Semi-Annual Report addresses the requirements in Subsections VII.A-J of the Consent Decree that became 
due and/or were required to be complied with by Enbridge during the reporting period.  Also addressed in this 
Report are deliverables required to be performed prior to the Effective Date of the Decree.  Further, in accordance 
with Paragraph 144, the Report provides the information that is required to be submitted to the United States 
under Paragraphs 29, 31, 49, 96, and Subparagraph 110.c, which each have specific Semi-Annual Report 
requirements.  Discharge information and post-incident reports required by Paragraphs 146 and 148 of the 
Consent Decree also are set forth in this Report.    

This Semi-Annual Report is organized by Paragraph and Subparagraph number of the Consent Decree.  The 
Report addresses on a Paragraph-by-paragraph basis each injunctive requirement of the Consent Decree that 
became due or for which reporting is required.   

Enbridge has also enclosed appendices to this Semi-Annual Report, which provide further information on 
Enbridge’s compliance with the Consent Decree, and/or include documents that are required to be submitted to 
the United States under Section IX.  The Table of Contents identifies each of these appendices. 

 

Section A - Original US Line 6B  
21.  [Original US Line 6B] 

The original Line 6B was permanently disconnected from the Enbridge system prior to the Effective Date and is 
inoperable.  This has been achieved with two physical controls.  The first method involves isolating the pipeline 
from all pump stations and terminals by disconnecting and removing small sections of piping.  This prevents the 
use of any original Line 6B facilities from injecting hazardous products into the pipeline.  The second method is 
the segmentation of the pipeline itself.  Following the cleaning process of the original Line 6B the pipeline was 
segmented at numerous locations along its length.  Small sections of mainline pipe were removed and capped to 
prevent water ingress and transfer.  In its current state the original Line 6B is unable to transport any product, 
hazardous or otherwise. 

 

Section B – Replacement of Line 3; Evaluation of 
Replacement of Line 10  
22.a  [Replacement of Line 3 in the United States] 

Enbridge has been vigorously pursuing all avenues to complete the replacement of Line 3 as quickly as possible.  
The ability to advance the replacement project involves a coordinated effort by Enbridge to obtain all required 
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approvals and permits in three states (ND, MN, and WI), as well as from federal agencies with jurisdiction over 
aspects of the replacement project.  Over the past few years numerous public hearings, consultations, and 
regulatory proceedings have occurred as a result of Enbridge’s diligent efforts to advance the project.  
Nonetheless, the project faces active opposition in ongoing regulatory proceedings.  The most notable of these 
proceedings is before the Minnesota Public Utilities Commission (“MPUC”).  Enbridge’s procurement of other 
necessary approvals has been delayed pending the completion of the MPUC proceeding.   

The approvals necessary for the replacement of Original US Line 3 are identified in the table below.  Enbridge 
currently is pursuing those permits that can be pursued prior to a final routing decision by the MPUC and will be 
doing likewise for those permits that can only be pursued later in the permitting process. 

 
Table 1: Permits/Approvals Required for Line 3 Replacement 

Table 1: Permits/Approvals Required for Line 3 Replacement 

Unit of Government  Type of Application Reason Required 

U.S. Army Corps of 
Engineers (“USACE”) – 
St. Paul District and 
Minnesota Pollution 
Control Agency 
(“MPCA”) 

Section 404/10 Individual 
Permit and associated MPCA 
401 Individual Water Quality 
Certification 

Authorizes discharge of dredged and fill material into 
waters of the United States, including wetlands, and 
crossing of navigable waters of the United States; 
USACE has engaged Minnesota tribes through this 
process. 

USACE – Omaha 
District 

Section 404/10 Nationwide 
Permit 

Authorizes discharge of dredged and fill material into 
waters of the United States, including wetlands, and 
crossing of navigable waters of the United States. 

USACE – St. Paul 
District Section 408 Authorization Authorizes crossing of USACE civil works projects. 

USACE in coordination 
with North Dakota and 
Minnesota State 
Historic Preservation 
Offices (“SHPOs”) and 
(“Tribal Historic 
Preservation Offices”) 

National Historic Preservation 
Act (“NHPA”) Section 106 
Clearance 

Ensures adequate consideration of impacts to 
significant cultural resources but especially National 
Register of Historical Properties (“NRHP”)-eligible 
within the lead federal agency Area of Potential 
Effect (“APE”).  SHPOs and THPOs are engaged 
through the USACE Section 404/10 process. 

U.S. Fish & Wildlife 
Service (“USFWS”) 

Section 7 Endangered 
Species Act (“ESA”) 
Consultation (federal 
threatened or endangered 
species) 

Establishes conservation measures and authorizes, 
as needed, take of ESA-listed species; the USFWS 
is engaged through the USACE Section 10/404 
process. 

Migratory Bird Treaty Act 
(“MBTA”) 

Establishes the conservation measures to protect 
migratory birds. 

Bald Eagle Nest Disturbance 
Permit  

Allows for disturbance of a known bald eagle nest in 
proximity to construction activities. 
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Table 1: Permits/Approvals Required for Line 3 Replacement 

Unit of Government  Type of Application Reason Required 

Minnesota Public 
Utilities Commission 
(“MPUC”) 

Certificate of Need Determines need for the pipeline, including questions 
of size, type and timing. 

Route Permit Authorizes construction of the pipeline along a 
specific route, subject to certain conditions. 

Minnesota Department 
of Natural Resources 
(“MDNR”) 

License to Cross Public 
Waters 

50-year license that allows for crossing of public 
waters with proposed utility. 

License to Cross Public 
Lands 

50-year license that allows for crossing of public 
lands with proposed utility. 

Long-term Lease – Access 
Roads 

Authorizes use of MDNR-managed access roads 
during construction and/or operation. 

Water Appropriation Permit – 
Pipeline and Facilities 

Authorizes withdrawal and use of water from surface 
or ground sources. 

Endangered Species Permit 
Outlines plans for avoidance, minimization, and 
mitigation of take of state-listed flora species and 
authorizes take of individuals. 

Gully 30 Calcareous Fen 
Authorization 

Outlines the construction, restoration, and 
monitoring. 

MPCA 

Clearbrook Terminal Air 
Quality Permit – Synthetic-
Minor Individual State 
Operating Permit  

Authorizes construction and operation at the modified 
Clearbrook Terminal. 

National Pollutant Discharge 
Elimination System 
(“NPDES”)  
Individual Construction 
Stormwater, Hydrostatic Test, 
and Trench Dewatering 
Permit – Pipeline  

Authorizes ground disturbance with approved 
protection measures to manage soil erosion and 
stormwater discharge on construction site; discharge 
of water from hydrotesting activities; and removal of 
water that may accumulate in pipeline trench.  

NPDES General Construction 
Stormwater Coverage – 
Facilities 

Authorizes ground disturbance with approved 
protection measures to manage soil erosion and 
stormwater discharge on construction site. 

NPDES General Construction 
Stormwater Coverage – 
Pipeyards and Contractor 
Yards 

Authorizes ground disturbance with approved 
protection measures to manage soil erosion and 
stormwater discharge on construction site.   
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Table 1: Permits/Approvals Required for Line 3 Replacement 

Unit of Government  Type of Application Reason Required 

Minnesota SHPO and 
THPOs in coordination 
with the Minnesota 
Department of 
Commerce (“DOC”) 

NHPA Section 106 Clearance 

Ensures adequate consideration of impacts to 
significant cultural resources but especially NRHP-
eligible outside of the federal agency APE.  The 
Minnesota SHPO and THPOs are engaged through 
Minnesota DOC NEPA process. 

Minnesota Department 
of Agriculture (“MDA”) 

Agricultural Protection Plan 
(“APP”)  Establishes measures for agricultural protection.   

Minnesota Department 
of Transportation 
(“MDOT”) 

Road Crossing Permits Authorizes crossings of state jurisdictional roadways.   

Temporary access/entrance  Authorizes access to private lands during 
construction from state.   

Red Lake, Wild Rice, 
Two Rivers, and 
Middle-Snake 
Watershed Districts 

Watershed District Permits Authorizes crossing of legal drains and ditches within 
watershed. 

Mississippi Headwaters 
Board Compatibility Evaluation Submittal ensures project crossings align with 

Minnesota Statutes 116C.57 subd.2c. 

North Dakota State 
Water Commission 
(“NDSWC”) 

Sovereign Lands Permit Authorizes crossing of state Sovereign Lands and 
navigable waters. 

Temporary Water Permit / 
Water Withdrawal Permit 

Coverage under a temporary water permit authorizes 
water use for horizontal direction drills (“HDDs”) and 
hydrostatic testing. 

North Dakota 
Department of Health 
(“NDDH”) 

Construction Stormwater 
General Permit 

Coverage under General Permit NDR10-0000 
authorizes ground disturbance with approved 
protection measures to manage soil erosion and 
stormwater discharge on construction site. 

Temporary Dewatering / 
Hydrostatic Discharge Permit 

Coverage under General Permit NDG-0700000 
authorizes for temporary dewatering and hydrostatic 
test discharge activities. 

 

Permitting: 

Minnesota: Enbridge is awaiting the issuance of approvals necessary to replace Original US Line 3 in Minnesota.  
A number of local, county, state, and federal approvals are required before the replacement of the approximate 
340.4-mile segment of Line 3 in Minnesota can proceed.  

The primary approval needed for the replacement in Minnesota is from the MPUC.  Enbridge filed its applications 
for a Certificate of Need and Route Permit with the MPUC on April 24, 2015.  Information filed by Enbridge and 
parties to those proceedings can be found at MPUC docket nos. 14-916 (for the Certificate of Need) and 15-137 
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(for the Route Permit).1 The MPUC’s procedure to process Certificate of Need and Route Permit applications 
consists of: (i) an environmental review proceeding (Environmental Impact Statement) to assess the potential 
direct, indirect, and cumulative impacts that may result from the replacement of Line 3 in Minnesota; and (ii) a 
merits proceeding to assess the need and convenience for the proposed replacement.  Both the environmental 
review and merits proceedings are ongoing before the MPUC.  Enbridge is actively engaged in requesting that the 
MPUC process be completed in accordance with the rules and as expeditiously as possible.  Scheduling 
authority, however, lies with the MPUC and not Enbridge.  Enbridge currently expects that the MPUC will issue an 
authorization to construct the Line 3 replacement in Q4 2018.   

North Dakota: In 2014, Enbridge replaced an approximate 15-mile segment of Line 3 that extends from the U.S.-
Canada border to the first U.S. mainline valve.  Enbridge must still replace a 12.3-mile segment of Line 3 in North 
Dakota near the Minnesota border.  In order to proceed with that replacement, Enbridge will also be required to:  

• File the necessary notifications with the North Dakota Public Service Commission that Enbridge intends 
to proceed with construction under the PSC’s order approving the replacement project in North Dakota.   

• Obtain approval from the US Army Corps of Engineers for the construction of the replacement in or near 
waters of the United States.   

• Obtain additional state permits identified in the Permits/Approvals required for Line 3 Replacement table 
earlier in this section.  

Wisconsin:  The Original Line 3 extends approximately 14 miles in the State of Wisconsin.  Enbridge has received 
all approvals and permits necessary for the replacement of that 14-mile segment.  Enbridge initiated construction 
of the replacement in July 2017.  Approximately 13.3 miles has been completed thru November 2017.  Enbridge 
anticipates that the replacement will be complete and placed into service in 2018. 

 

22.b  [Line 3 Deactivation] 

Deactivation work is planned to commence once the Line 3 Replacement is mechanically complete, and the final 
clean-out and decommissioning of Original US Line 3 will be complete within one year thereafter, in accordance 
with Subparagraph 22.b of the Consent Decree.   

 

22.c  [Original US Line 3 Maximum Operating Pressure (“MOP”)] 

Enbridge has limited the operating pressure of all Line 3 Lakehead Pipeline segments in accordance with MOP 
values specified at https://www.epa.gov/enbridge-spill-michigan/enbridge-revised-maximum-operating-pressure-
values.  Enbridge has not increased operating pressures above those MOP values; therefore, hydrostatic 
pressure tests were neither required to be conducted nor needed to be provided to the U.S. Environmental 
Protection Agency (“EPA”) with associated procedures and results.  Enbridge has not exceeded the MOP values 
submitted to the EPA. 
 

22.d  [Requirements for the Use of Original US Line 3] 

All portions of Original US Line 3 were not taken out of service by December 31, 2017.  As a result, Enbridge will 
implement the additional requirements of Subparagraph 22.d during 2018.  Compliance with those requirements 

                                                           
1 The docket filings are available on the MPUC’s website at 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showeDocketsSearch&search
Type=new. 
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generally will be addressed in the next Semi-Annual Report, which will cover the time period in question.    

One requirement under Subparagraph 22.d is that Enbridge conduct quarterly cleaning and biocide treatment of 
Line 3 commencing January 1, 2018.  During the current reporting period, Enbridge conducted quarterly biocide 
treatments on the Original US Line 3 as set forth in the table below.  Enbridge conducted these treatments even 
though the requirements of Subparagraph 22.d were not yet applicable. 

 

Table 2: Original US Line 3 Biocide Treatments 

Table 2: Original US Line 3 Biocide Treatments 

Segment  Type of Tool Run Completion Date (MM/DD/YYYY) 

Gretna to Clearbrook Biocide treatment 03/02/2017 

Gretna to Clearbrook Biocide treatment 06/02/2017 

Gretna to Clearbrook Biocide treatment 08/07/2017 

Gretna to Clearbrook Biocide treatment 11/01/2017 

Clearbrook to Superior Biocide treatment 03/03/2017 

Clearbrook to Superior Biocide treatment 06/02/2017 

Clearbrook to Superior Biocide treatment 08/22/2017 

Clearbrook to Superior Biocide treatment 11/06/2017 

 

22.e  [Prohibition Regarding the Use of Original US Line 3 Following Replacement] 

The Original US Line 3 continues to operate.  The only segment of Line 3 to be replaced to date – a 15.7-mile 
segment in North Dakota – was taken out of service in 2014 and is not used to transport oil, gas, diluent, or any 
hazardous substance.   

 

23  [Line 10 Replacement Evaluation] 

In accordance with Paragraph 23, Enbridge submitted a report, “Evaluation of Replacement of Portions of Line 10 
within the United State,” to the EPA on September 20, 2017.  The report evaluated the possible replacement of 
the US portion of Line 10, which extends between the Canadian border near Niagara Falls, New York, and the 
terminus of the pipeline near West Seneca, New York.  The report also included a separate evaluation of 
replacement of the short segment of Line 10 that crosses the Niagara River at Grand Island, New York.  The 
report contained a discussion of the number, density and severity of crack and corrosion features found on US 
Line 10, as well as a comparison of these features to those on the 21-mile section of Line 10 near Hamilton, 
Ontario Canada, as required under Paragraph 23.  

In late 2017, Enbridge identified that the feature counts used in the charts and analysis in the report for the US 
portion of Line 10 were higher than exist in the line, due to some features being duplicated.  Analysis of the 
revised feature counts is ongoing and the revised feature counts will be provided to the EPA. 
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Section C - Hydrostatic Pressure Testing 
24  [Hydrostatic Pressure Testing Plan and Schedule] 

Enbridge conducted hydrostatic pressure testing on the portion of Line 5 that spans the Straits of Mackinac (the 
“Hydrotest”).  Enbridge submitted the test plan, “Line 5 Straits of Mackinac Hydrostatic Pressure Test Plan”, to the 
EPA on March 1, 2017, more than 90 days before the start of the test, satisfying both the 60 day requirement in 
Paragraph 24, and the 90 day requirement in Subparagraph 71.b.  Subsequent to review by the EPA and the 
Independent Third Party (“ITP”), Enbridge submitted a revised test plan on April 25, 2017.   

On March 22, 2017 the EPA requested a compliance verification report from the ITP pursuant to Subparagraph 
132.b.  The ITP provided a compliance verification report of their review of the “Line 5 Straits of Mackinac 
Hydrostatic Pressure Test Plan” on May 8, 2017, stating that it meets applicable Consent Decree requirements. 

The Hydrotest of Enbridge Dual Pipelines across the Straits of Mackinac was successfully conducted on June 10 
and June 16, 2017, in accordance with the approved Test Plan.  The scope of the Hydrotest applied to the 4.09-
mile portion of Line 5, consisting of two, 20-inch diameter pipelines that cross the Straits of Mackinac from the 
North Mackinac sending traps to the South Mackinaw Station receiving traps. 

All permit applications related to the Line 5 Hydrotest were submitted to respective government agencies on time, 
and all permits were received on time. 

 

25  [Procedures for Hydrostatic Pressure Testing] 

The only hydrostatic pressure test undertaken in the reporting period pursuant to the terms of the Consent Decree 
was on the portion of Line 5 that span the Straits of Mackinac.  The text below for ‘a.’ through ‘f.’ describes how 
Enbridge complied with the Consent Decree for this Hydrotest.   

The ITP was present at the test location for the duration of the testing activities.   

 

25.a  [Use of Test Segments for Hydrostatic Pressure Testing] 

The Hydrotest was conducted in two phases: (1) The west segment was drained, isolated, purged, and prepared 
first, followed by the strength and leak tests on June 10, 2017.  During this time, the east segment remained in 
operation.  (2) The west segment was returned to operation after the test, and then the east segment was 
drained, isolated, purged, and prepared, followed by the strength and leak tests on June 16, 2017.  During this 
time, the west segment remained in operation.  After the east segment was tested, it was returned to operation on 
June 18, 2017.  

 

25.b  [Continuous 8 Hour Hydrostatic Pressure Testing] 

Each test segment was successfully tested with pressures and durations that met the requirements included in 
this Paragraph.  

 

25.b (1)  [Maintain Pressure of at least 1.25 x MOP for 4 hours] 

Test pressure was maintained at more than 1.25 x MOP for more than four hours.  MOP is 600 psi and the 
strength test was conducted at greater than 1200 psi throughout the pipeline segment for 4 hours and 15 minutes. 
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25.b (2)  [Maintain Operating Pressure not less than 1.1 x MOP for remainder of the test] 

Test pressure was maintained at more than 1.1 x MOP for more than four hours.  MOP is 600 psi and the leak 
test was conducted at greater than 660 psi throughout the pipeline segment for 4 hours and 15 minutes. 

 

25.c  [Hydrostatic Pressure Testing shall occur less than 270 days from the date of EPA’s receipt of the 
Test Plan] 

Enbridge commenced the test more than 90 days after the EPA received the plan and schedule. 

• Plan submitted: March 1, 2017 
• Straits Dual Pipeline - West Pipeline Tested On: June 10, 2017  
• Straits Dual Pipeline - East Pipeline Tested On: June 16, 2017 

 
25.d  [No Additional Water Once Hydrostatic Pressure Testing Underway] 

No additional water was added to the tested pipe sections during the Hydrotest. 

 

25.e  [Written Notification Prior to Hydrostatic Pressure Testing] 

Numerous communications provided relevant federal agencies and relevant local emergency responders with 
written notice at least 30 days prior to the commencement of the planned pressure test.  See Steptoe 2017 letters 
of February 21, March 1, March 17, March 29 and May 9.   

 

25.f  [Hydrostatic Pressure Testing Report] 

The final report on the Line 5 Hydrotest was provided to the EPA, with copy to the ITP, on September 18, 2017, 
ahead of the due date of October 16, 2017 (120 days following completion of the test).  Because no features 
leaked or ruptured during the Hydrotest, no description of such features or proposed corrective action was 
required. 

On November 16, 2017, ITP completed a compliance verification report concluding that the Enbridge Hydrotest of 
the Straits was in compliance with the Consent Decree requirements.  

 

26  [Line Failure During Hydrostatic Pressure Testing] 

No line failures or evidence of leaks occurred during the Hydrotest. 

 

26.a  [Prevent Discharge from Line Failure During Hydrostatic Pressure Testing from Reaching a Body of 
Water] 

No line failures or evidence of leaks occurred during the Hydrotest. 
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26.b  [Line Failure During Hydrostatic Pressure Testing Investigatory Report] 

No line failures or evidence of leaks occurred during the Hydrotest; therefore, an investigatory report is not 
required. 

Section D – In-line Inspection Based spill Prevention Program 
(I) In-Line Inspections 

 

27  [Timely Identification and Evaluation of All Features] 

Enbridge’s implementation of the requirements of Subsection VII.D.(I) (Paragraphs 27 to 31) for the timely 
identification and evaluation of features of significance is set forth in the following sections.  

 

28.a-b  [Periodic In-line Inspections (“ILI”) and ILI Schedule] 

For purposes of conducting In-Line Inspections, the Lakehead Pipeline System is divided into discrete segments.  
The relevant Lakehead Pipeline segments are listed in the following table for reference.  

 
Table 3: Lakehead Pipeline ILI Segments 

Table 3: Lakehead Pipeline ILI Segments 

Line Segment Segment Name 

L0001 CR-PW CLEARBROOK to SUPERIOR TERMINAL WEST 

L0001 GF-CR GRETNA to CLEARBROOK 

L0002 CR-DR CLEARBROOK to DEER RIVER 

L0002 DR-PW DEER RIVER to SUPERIOR TERMINAL WEST 

L0002 GF-CR GRETNA to CLEARBROOK 

L0003 CR-PW CLEARBROOK to SUPERIOR TERMINAL WEST 

L0003 GF-CR GRETNA to CLEARBROOK 

L0004 CR-CS CLEARBROOK to CASS LAKE 

L0004 CS-DR CASS LAKE to DEER RIVER 

L0004 DN-VG DONALDSON to VIKING 

L0004 DR-FW DEER RIVER to FLOODWOOD 

L0004 FW-WR FLOODWOOD to WRENSHALL 

L0004 GF-DN GRETNA to DONALDSON 

L0004 PL-CR PLUMMER to CLEARBROOK 

L0004 VG-PL VIKING to PLUMMER 
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Table 3: Lakehead Pipeline ILI Segments 

Line Segment Segment Name 

L0004 WR-PW WRENSHALL to SUPERIOR TERMINAL WEST 

L0005 BC-RW BAY CITY to SARNIA TERMINAL WEST 

L0005 ENO-EMA EAST NORTH STRAITS to EAST MACKINAW 

L0005 IR-NO IRON RIVER to NORTH STRAITS 

L0005 MA-BC MACKINAW to BAY CITY 

L0005 PE-IR SUPERIOR TERMINAL EAST to IRON RIVER 

L0005 WNO-WMA WEST NORTH STRAITS to WEST MACKINAW 

L0006A AM-GT ADAMS to GRIFFITH 

L0006A PE-AM SUPERIOR TERMINAL EAST to ADAMS 

L0006B GT-SK1 GRIFFITH to STOCKBRIDGE 

L0006B SK-RW1 STOCKBRIDGE to SARNIA TERMINAL WEST 

L0010 EB-ENR GRAND ISLAND to EAST NIAGARA RIVER 

L0010 ENR-UT EAST NIAGARA RIVER to KIANTONE TAKE-OFF 

L0010 WNR-EB WEST NIAGARA RIVER to GRAND ISLAND 

L0014 AM-MK ADAMS to MOKENA 

L0014 PE-AM SUPERIOR TERMINAL EAST to ADAMS 

L0061 PE-FN SUPERIOR TERMINAL EAST to FLANAGAN 

L0062 FN-HD FLANAGAN to HARTSDALE 

L0064 GL-GT GRIFFITH LATERAL to GRIFFITH 

L0065 GF-CR GRETNA to CLEARBROOK 

L0067 CR-PW CLEARBROOK to SUPERIOR TERMINAL WEST 

L0067 GF-CR GRETNA to CLEARBROOK 

L0078 GT-SK1 GRIFFITH to STOCKBRIDGE 

L0078 SK-RW1 STOCKBRIDGE to SARNIA TERMINAL WEST 

TABLE NOTE: 
1 The Line 6B segments GT-SK and SK-RW have been renamed to Line 78 segments GT-SK and SK-RW.  
The segment names have been duplicated in this list to ensure that historical records are not omitted.  

 

Enbridge conducted 21 In-line Inspections (ILI) of 14 segments of 6 pipelines in the Lakehead System using 
technologies.  The 21 ILIs included 17 runs between May 23, 2017 and November 22, 2017, and 4 additional 
Consent Decree runs conducted on Line 5 in April 2017 (as provided in Paragraph 70 of the Decree).  In addition, 
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Enbridge successfully conducted hydrostatic pressure tests (i.e., hydrotests) on Line 2 in September 2015, prior 
to the Effective Date of the Decree.   

 

A complete table of ILIs conducted during the period covered by this Semi-Annual Report appears immediately 
below. 

 
Table 4: ILI Runs Completed During May 23, 2017 to November 22, 2017 and Pursuant to Paragraph 70 

Table 4: ILI Runs Completed During May 23, 2017, to November 22, 2017, and Pursuant to Paragraph 70  

Tool Run ID 
(Previous Run ID) 

Line Segment Tool Technology Pull Date Tool Type 

4494(4394)1 L0002 GF-CR MFL and Geometry 11/3/2017 Corrosion, Geometry 

3712 L0003 CR-PW UT Metal Loss 8/21/2017 Corrosion 

3711 L0003 GF-CR UT Crack and UT Metal 
Loss 

11/14/2017 Corrosion, Crack 

2254 L0004 CR-CS UT Crack and UT Metal 
Loss 

10/18/2017 Corrosion, Crack 

4465(2333)2 L0004 CS-DR UT Crack and UT Metal 
Loss 

10/20/2017 Corrosion, Crack 

44673 L0004 GF-DN UT Crack and UT Metal 
Loss 

11/22/2017 Corrosion, Crack 

2162 L0005 BC-RW UT Crack Detection 8/8/2017 Crack 

2215 L0005 BC-RW MFL and Geometry 8/24/2017 Corrosion, Geometry 

4468(2164)4 L0005 BC-RW Circumferential Crack 
Detection 

11/2/2017 Crack 

3752 L0005 ENO-EMA MFL and Geometry 4/12/2017 Corrosion, Geometry 

3753 L0005 ENO-EMA Circumferential Crack 
Detection 

4/19/2017 Crack 

4456 L0005 IR-NO Circumferential Crack 
Detection 

10/13/2017 Crack 

2140 L0005 PE-IR Circumferential MFL 8/23/2017 Corrosion 

2150 L0005 PE-IR UT Crack Detection 7/19/2017 Crack 

3662 L0005 PE-IR UT Metal Loss 7/12/2017 Corrosion 

3754 L0005 WNO-
WMA 

MFL and Geometry 4/11/2017 Corrosion, Geometry 

3755 L0005 WNO-
WMA 

Circumferential Crack 
Detection 

4/18/2017 Crack 
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Table 4: ILI Runs Completed During May 23, 2017, to November 22, 2017, and Pursuant to Paragraph 70  

Tool Run ID 
(Previous Run ID) 

Line Segment Tool Technology Pull Date Tool Type 

3809 L0006A PE-AM UT Crack Detection 10/6/2017 Crack 

4182 L0006A PE-AM MFL  9/29/2017 Corrosion 

4438(2242)5 L0010 EB-ENR UT Crack Detection 9/20/2017 Crack 

3645 L0010 ENR-UT UT Crack Detection 7/27/2017 Crack 

TABLE NOTES: 
1  Run ID 4494 – replaces 4394 from original schedule due to inspection vendor and tool swap 
2  Run ID 4465 – replaces 2333 from original schedule due to advancement from 2018 to 2017  
3 Run ID 4467 – tool run was completed on November 22, 2017.  Tool run failure notification was received on 
November 24, 2017. 
4 Run ID 4468 – replaces 2164 from original schedule  
5 Run ID 4438 – replaces 2242 from original schedule due to inspection failure of original run 
The table includes four (4) Line 5 ILI runs at the Straits that were completed in April 2017 (before the Consent 
Decree Effective Date May 23, 2017).  These runs were conducted pursuant to the requirements of 
Paragraph 70 of the Consent Decree. 

 

In-line inspections currently required under Paragraphs 65 and 66 of the Decree for all lines other than Line 2 
have been completed.  The schedule for inspecting to detect crack features of Line 2 is addressed in the 
Stipulation and Agreement agreed to by the Parties and expected to be submitted to the court in the near future.  
In-Line inspections for corrosion features and geometric features on Line 2 are not affected by the Stipulation and 
Agreement, and have been completed as required under Paragraphs 65 and 66.  Enbridge and EPA originally 
interpreted the scheduling provisions of Paragraph 28 differently.  Those differences have been reconciled as set 
forth in the Stipulation and Agreement.   

Enbridge conducts ILIs on the Lakehead System using tools identified on the Enbridge Approved ILI Tool List.  
Enbridge submitted the Approved Tool List to the Independent Third Party (ITP) on November 14, 2017.  The 
tools identified on that List have been evaluated as the most appropriate ILI technology as per Enbridge Pipeline 
Integrity In-Line Inspection Program:  Appendix B – Tool Selection Rationale (page 30) which was submitted to 
the EPA on May 25, 2017. 

Enbridge provided ITP the Lakehead System Integrity Remediation process on May 25, 2017.  The most 
appropriate tools were selected for individual pipelines or pipeline segments based on multiple factors including 
tool performance, threat susceptibility and line characteristics.  The In-Line Inspections tools and schedules were 
specified in the line specific Original Integrity Plans, which were submitted to the ITP on July 20, 2017.  As 
discussed in Paragraph 29 below, Enbridge also submitted to the ITP the 12-Month Lakehead ILI Schedule on 
June 22, 2017.  A revised ILI Schedule was submitted on July 14, 2017.   

 

28.c  [Incomplete or Invalid ILI] 

Vendor contracts for ILIs on the Lakehead System reference the In-Line Inspection Reporting Profile Standard 
which requires vendors to submit Data Quality Assessments (DQA) according to deadlines.  In addition to the In-
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Line Inspection Reporting Profile Standard, ILI vendor contracts stipulate that all work under the contract is 
completed in accordance with the terms and conditions of the Consent Decree.  

Notifications for two failed ILI tool runs were received between May 23, 2017 and November 22, 2017, as 
summarized in the following table2.  The vendor followed proper protocol as specified in Enbridge’s, In-Line 
Inspection Reporting Profile Standard.  Enbridge followed all necessary steps to complete a valid ILI within the 
timeframes specified in Paragraphs 65 and 66 of the Consent Decree.  Paragraph 31 of this Semi-Annual Report 
includes detailed information about the incomplete or invalid ILI tool runs. 

 
Table 5: Incomplete or Invalid ILIs and Rerun Dates 

Table 5: Incomplete or Invalid ILIs and Rerun Dates 

Tool 
Run ID 

Line Segment Tool Inspection 
Deadline 

Pull Date Date of DQA 
Notification 

Rerun 
Tool Run 
ID 

Rerun Date 

2574 L0006A AM-GT UMP 1/12/2018 7/25/2017 8/8/2017 4443 11/28/2017 

2242 L0010 EB-ENR UC 10/20/2019 7/26/2017 7/31/2017 4438 9/20/2017 

TABLE NOTE:  
A third ILI run failure notification (Run ID 4467) was received on November 24, 2017 (two days after the 
period covered by this Report).  The re-run has been scheduled to meet the re-inspection interval 
requirements, and Enbridge will provide information regarding this failure in next Semi-Annual Report. 

 

29  [12-Month ILI Schedule] 

Enbridge submitted the 12-Month Lakehead ILI Schedule (ILI Schedule) to the EPA on June 22, 2017.  The 
submission of the schedule was within 30 days of the Effective Date of the Consent Decree.  

On July 14, 2017, Enbridge submitted a revised schedule titled, 12-Month Lakehead ILI Schedule Rev 1.1.   

The following table includes each ILI tool run that is scheduled to be initiated on any pipeline during the period 
from November 23, 2017 to November 22, 2018 (the 12-month period after the reporting period covered by this 
Semi-Annual Report).  

The Required Completion Dates shown in this table are consistent with the re-inspection interval requirements in 
Paragraphs 65 and 66 of the Consent Decree.   

  

                                                           
2 A third ILI run failure notification (Run ID 4467) was received on November 24, 2017 (two days after the period covered by 
this Report).  The re-run has been scheduled to meet the re-inspection interval requirements, and Enbridge will provide 
information regarding this failure in next Semi-Annual Report. 
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Table 6: 12-Month Lakehead ILI Schedule (November 23, 2017 - November 22, 2018) 

Table 6: 12-Month Lakehead ILI Schedule (November 23, 2017 – November 22, 2018) 

Run 
ID 

Line Segment Name Tool Technology Threat Monitored Required 
Completion 
Date1 

2454 L0001 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

MFL and Geometry Corrosion, 
Geometry 

8/17/2018 

4045 L0001 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

UT Metal Loss Corrosion 9/25/2018 

4405 L0001 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

UT Crack 
Detection 

Crack 

2/24/2019 

4395 L0002 CLEARBROOK to DEER 
RIVER 

MFL and Geometry Corrosion, 
Geometry 4/9/2018 

4396 L0002 DEER RIVER to SUPERIOR 
TERMINAL WEST 

MFL and Geometry Corrosion, 
Geometry 1/23/2018 

3831 L0003 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

UT Crack 
Detection 

Crack 

4/4/2018 

3830 L0003 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

Circumferential 
MFL 

Corrosion 

8/20/2018 

3829 L0003 CLEARBROOK to 
SUPERIOR TERMINAL 
WEST 

MFL and Geometry Corrosion, 
Geometry 

8/20/2018 

3826 L0003 GRETNA to CLEARBROOK Circumferential 
MFL 

Corrosion 
6/7/2019 

4447 L0003 GRETNA to CLEARBROOK MFL and Geometry Corrosion, 
Geometry 11/14/2018 

3827 L0003 GRETNA to CLEARBROOK UT Crack 
Detection 

Crack 
11/14/2018 

2309 L0004 CASS LAKE to DEER RIVER Geometry Geometry 4/27/2022 

2351 L0004 DONALDSON to VIKING UT Crack and UT 
Metal Loss 

Corrosion, Crack 
5/14/2018 

2346 L0004 DEER RIVER to 
FLOODWOOD 

UT Crack and UT 
Metal Loss 

Corrosion, Crack 
4/15/2018 
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Table 6: 12-Month Lakehead ILI Schedule (November 23, 2017 – November 22, 2018) 

Run 
ID 

Line Segment Name Tool Technology Threat Monitored Required 
Completion 
Date1 

4466 L0004 FLOODWOOD to 
WRENSHALL 

UT Crack and UT 
Metal Loss 

Corrosion, Crack 5/12/2018 

6013 L0004 GRETNA to DONALDSON UT Crack and UT 
Metal Loss 

Corrosion, Crack 3/9/2018 

2358 L0004 PLUMMER to 
CLEARBROOK 

UT Crack and UT 
Metal Loss 

Corrosion, Crack 5/10/2018 

2323 L0004 VIKING to PLUMMER UT Crack and UT 
Metal Loss 

Corrosion, Crack 
2/22/2018 

2689 L0004 WRENSHALL to SUPERIOR 
TERMINAL WEST 

Geometry Geometry 
2/11/2020 

2381 L0004 WRENSHALL to SUPERIOR 
TERMINAL WEST 

UT Crack and UT 
Metal Loss 

Corrosion, Crack 
5/13/2018 

2371 L0005 EAST NORTH STRAITS to 
EAST MACKINAW 

MFL  Corrosion 4/12/2018 

6016 
L0005 

EAST NORTH STRAITS to 
EAST MACKINAW Geometry Geometry 4/12/2018 

4449 L0005 EAST NORTH STRAITS to 
EAST MACKINAW 

Circumferential 
Crack Detection 

Crack 4/19/2018 

4406 L0005 MACKINAW to BAY CITY Circumferential 
MFL 

Corrosion 5/21/2018 

4464 L0005 MACKINAW to BAY CITY Circumferential 
Crack Detection 

Crack 12/31/2018 

4213 L0005 SUPERIOR TERMINAL 
EAST to IRON RIVER 

Geometry Geometry 
3/13/2022 

2724 L0005 SUPERIOR TERMINAL 
EAST to IRON RIVER 

Circumferential 
Crack Detection 

Crack 
10/12/2019 

2370 L0005 WEST NORTH STRAITS to 
WEST MACKINAW 

MFL  Corrosion 4/11/2018 

6017 
L0005 

WEST NORTH STRAITS to 
WEST MACKINAW Geometry Geometry 4/11/2018 

4450 L0005 WEST NORTH STRAITS to 
WEST MACKINAW 

Circumferential 
Crack Detection 

Crack 4/18/2018 

4443 L0006A ADAMS to GRIFFITH UT Metal Loss Corrosion 10/3/2018 
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Table 6: 12-Month Lakehead ILI Schedule (November 23, 2017 – November 22, 2018) 

Run 
ID 

Line Segment Name Tool Technology Threat Monitored Required 
Completion 
Date1 

4334 L0006A ADAMS to GRIFFITH MFL and Geometry Corrosion, 
Geometry 

1/12/2018 

4452 L0006A ADAMS to GRIFFITH Circumferential 
Crack Detection 

Crack 12/31/2018 

2305 L0006A SUPERIOR TERMINAL 
EAST to ADAMS 

Circumferential 
Crack Detection 

Crack 12/31/2018 

4107 L0010 GRAND ISLAND to EAST 
NIAGARA RIVER 

MFL and Geometry Corrosion, 
Geometry 

9/4/2018 

4109 L0010 EAST NIAGARA RIVER to 
KIANTONE TAKE-OFF 

MFL and Geometry Corrosion, 
Geometry 8/19/2018 

4473 L0010 EAST NIAGARA RIVER to 
KIANTONE TAKE-OFF 

UT Metal Loss Corrosion 
8/19/2018 

4105 L0010 WEST NIAGARA RIVER to 
GRAND ISLAND 

MFL and Geometry Corrosion, 
Geometry 7/14/2020 

2411 L0010 WEST NIAGARA RIVER to 
GRAND ISLAND 

UT Crack 
Detection 

Crack 
7/11/2020 

2459 L0064 GRIFFITH LATERAL to 
GRIFFITH 

MFL and Geometry Corrosion, 
Geometry 9/19/2018 

2369 L0067 GRETNA to CLEARBROOK MFL and Geometry Corrosion, 
Geometry 4/18/2019 

4487 L0078 GRIFFITH to 
STOCKBRIDGE 

MFL and Geometry Corrosion, 
Geometry 10/9/2019 

4469 L0078 STOCKBRIDGE to SARNIA 
TERMINAL WEST 

MFL and Geometry Corrosion, 
Geometry 10/22/2019 

4489 L0078 STOCKBRIDGE to SARNIA 
TERMINAL WEST 

UT Metal Loss Corrosion 
10/22/2019 

TABLE NOTE:  
1 ILI tools will be scheduled/run prior to the Required Completion Date.  The Required Completion Dates 
comply with all applicable laws and regulations in addition to the Consent Decree requirements. 

Changes to Previous 12-Month ILI Schedule (May 23, 2017 to May 22, 2018)  

The following table outlines changes to Tool Runs associated with the previous 12-month Lakehead ILI schedule 
(May 23, 2017 to May 22, 2018). 
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Table 7: Changes to Previous 12-Month ILI Schedule (May 23, 2017 to May 22, 2018) 

Table 7: Changes to Previous 12-Month ILI Schedule (May 23, 2017 to May 22, 2018) 

Original 
Run ID 

Revised 
Run ID  

Line Segment Name Technology Threat 
Monitored 

Schedule Revision 
Comments 

3828 4447 L0003 GRETNA to 
CLEARBROOK 

Geometry Geometry Geometry inspection will be 
included in a combination tool 
run (Corrosion, Geometry). 

3552 4464 L0005 MACKINAW to 
BAY CITY 

Circumferential 
Crack 
Detection 

Crack Run ID 3352 failed in 2017.  
Run is a baseline, so no CD-
specified deadline. 

2616 4469 L0006B STOCKBRIDGE 
to SARNIA 
TERMINAL 
WEST 

MFL Corrosion New Run ID reflects the use 
of a combination tool 
(Corrosion, Geometry) and 
the re-naming of L0006B to 
L0078 

2574 4443 L0006A ADAMS to 
GRIFFITH 

UT Metal Loss Corrosion Failed run discussed in 
Paragraph 31 of this Semi-
Annual Report. 

4079 4489 L0006B STOCKBRIDGE 
to SARNIA 
TERMINAL 
WEST 

UT Metal Loss Corrosion New Run ID reflects the re-
naming of L0006B to L0078. 

 

30  [ILI Schedule Modification] 

ILIs have been performed as shown in the table provided above in Paragraph 27.  During this time period there 
were two unsuccessful ILI runs that required a re-run as discussed in Subparagraph 28.c of this Semi-Annual 
Report.  One of the two re-runs was executed outside of the reporting period of this Semi-Annual Report and 
therefore has been excluded from the list shown in Paragraph 27.  Inspections designed to detect crack features 
on Line 2 are addressed in the Stipulation and Agreement agreed to by the Parties and expected to be submitted 
to the court in the near future. 

 

31  [ILI Compliance with Tool Specifications] 

Enbridge reviewed Vendor-provided Data Quality Assessment (DQA) reports for each ILI performed, and 
compared the reports against Vendor tool specifications and other relevant information.  Two in-line inspections 
did not meet vendor specifications during the current reporting period.  The tables provided immediately below 
contain (1) a summary of inspections that did not meet ILI Vendor specifications for data quality; and (2) a 
detailed listing of each invalid inspection, including the reason it was deemed invalid and actions taken to prevent 
recurrence. 
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Table 8: Incomplete or Invalid ILIs and Rerun Dates 

Table 8: Incomplete or Invalid ILIs and Rerun Dates 

Tool 
Run ID 

Line Segment Tool Inspection 
Deadline 

Pull Date Date of 
DQA 
Notification 

Rerun 
Tool 
Run ID 

Rerun Date 

2574 L0006A AM-GT UMP 1/12/2018 7/25/2017 8/8/2017 4443 11/28/2017 

2242 L0010 EB-ENR UC 10/20/2019 7/26/2017 7/31/2017 4438 9/20/2017 

TABLE NOTE:  
A third ILI run failure notification (Run ID 4467) was received on November 24, 2017 (two days after the 
period covered by this Report).  The re-run has been scheduled to meet the re-inspection interval 
requirements, and Enbridge will provide information regarding this failure in next Semi-Annual Report. 

 

Details of each deviation that occurred within the reporting period of this Semi-Annual Report can be found in the 
following tables. 

 
Table 9: Tool Run 2574 

Table 9: Tool Run 2574 

Category Description 

Line Number 6A 

Segment Start Trap AM - Adams 

Segment End Trap GT - Griffith 

Tool Technology Ultrasonic Wall Measurement 

Tool Run Launch Date July 22, 2017 

Tool Run Receipt Date July 25, 2017 

Tool Pull Date July 25, 2017 

  

Date of DQA Notification August 8, 2017 

Description of DQA Issue Odometer slippage led to inaccurate collection of inspection data. 

Cause of Issue Debris caught in odometer wheels causing wheels to slip.   

Corrective Action Utilize an additional cleaner prior to the inspection re-run to minimize the 
potential for debris accumulation by the tool. 

  

Tool Rerun Required? Yes 

Tool Re-Run Date November 28, 2017 
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Table 10: Tool Run 2242 

Table 10: Tool Run 2242 

Category Description 

Line Number 10 

Segment Start Trap EB – Grand Island 

Segment End Trap ENR – Niagara East 

Tool Technology Ultrasonic Crack Detection 

Tool Run Launch Date July 25th 2017 

Tool Run Receipt Date July 25th 2017 

Tool Pull Date July 26th 2017 

  

Date of DQA Notification July 31st 2017 

Description of DQA Issue No inspection data was recorded by the tool. 

Cause of Issue Tool Malfunction.  An electrical component failed upon tool startup, 
preventing the collection of inspection data. 

Corrective Action 
The faulty electrical component was replaced, tool functionality tests 
completed, and the inspection tool was prepared for a re-run in the pipeline 
segment. 

  

Tool Rerun Required? Yes 

Tool Re-Run Date September 20, 2017 

  

 

(II) Review of ILI Data 

 

32.a-c  [Initial ILI Reports for Crack (120 days), Corrosion (90 days) and Geometric (60 days) Features] 

The following table lists valid ILI tool runs for which the Initial ILI Reports were received on or before November 
22, 2017.3  Tool speed and tool performance were indicated in all reports listed.   

  

                                                           
3 The failure notification for one tool run (Run ID 4467) was received on November 24, 2017.  That run will be 
included in the next Semi-Annual Report. 
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Table 11: Valid In-line Inspection Runs with Reports Received 

Table 11: Valid In-line Inspection Runs with Reports Received 

Tool 
Run ID 

Line Segment Tool Report 
Type 

Report Due 
Date 

Report 
Received Date 

Report 
Received 
On Time? 

3712 L0003 CR-PW USWM+ Corrosion 11/19/2017 11/18/2017 TRUE 

2215 L0005 BC-RW GEMINI Corrosion 11/22/2017 11/22/2017 TRUE 

2215 L0005 BC-RW GEMINI Geometry 10/23/2017 10/23/2017 TRUE 

3752 L0005 ENO-EMA GEMINI Geometry 6/11/2017 5/12/2017 TRUE 

3752 L0005 ENO-EMA GEMINI Corrosion 7/11/2017 6/9/2017 TRUE 

3753 L0005 ENO-EMA UCc Crack 8/17/2017 5/25/2017 TRUE 

2140 L0005 PE-IR AFD Corrosion 11/21/2017 11/21/2017 TRUE 

2150 L0005 PE-IR CD+2 Crack 11/16/2017 11/16/2017 TRUE 

3662 L0005 PE-IR USWM+ Corrosion 10/10/2017 9/29/2017 TRUE 

3754 L0005 WNO-WMA GEMINI Geometry 6/10/2017 5/12/2017 TRUE 

3754 L0005 WNO-WMA GEMINI Corrosion 7/10/2017 6/9/2017 TRUE 

3755 L0005 WNO-WMA UCc Crack 8/16/2017 5/25/2017 TRUE 

TABLE NOTE:  
There were two unsuccessful ILI runs that required re-runs as outlined in Paragraph 31 of this Semi-Annual 
Report which have no report 
 

33  [Priority Features] 

 

33.a  [Immediate Priority Feature Notification] 

Enbridge contracts require that vendors notify Enbridge of Priority Features as specified in Subparagraphs 33.a 
and 33.b.   

 

33.b  [Priority Feature Definition] 

Reporting criteria for what are deemed as Priority Features are outlined in the In-Line Inspection Reporting Profile 
Standard which is a contractual obligation for all ILI vendors.  The In-Line Inspection Reporting Profile Standard 
has been provided to the ITP for compliance verification activities. 

Consistent with the requirements within the Consent Decree, the In-Line Inspection Reporting Profile Standard 
includes the following priority notification reporting criteria: 

1. Features that the ILI Vendor may consider to be an immediate threat to the integrity of the pipeline. 
2. Dent or geometric features greater than or equal to 5 percent of the outside diameter (OD) of the pipe. 
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3. Metal loss features with peak depth greater than or equal to 75 percent of the nominal wall thickness of 
the pipe. 

4. Metal loss features forecasted to reach a maximum depth of greater than or equal to 75 percent of 
nominal wall thickness with 365 calendar days. 

5. Unmatched metal loss features with a depth greater than 50 percent of the nominal wall thickness or 
actual wall thickness. 

6. Crack features that meet or exceed the saturation limit of the crack detection tool. 
7. Crack features greater than or equal to 2.5 mm/0.098 inch detected on the internal and external pipe 

surface at the same location. 
8. Priority notification criteria specifically identified in a project work order. 

Priority Features are determined to be a Feature Requiring Excavation (“FRE”) according to the Consent Decree - 
Appendix A (i.e. Priority Notification Criteria), as specified in Subparagraph 33.c.  No Priority Features required 
excavation in this reporting period as specified in Subparagraph 33.d.  To the best of Enbridge knowledge, no 
vendor failed to report Priority Features during the reporting period of this Semi-Annual Report. 
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33.c-d  [Priority Feature Review and Mitigation if Required] 

The following table identifies Priority Features for which Enbridge received notification from vendors during this reporting period.  Each listed feature is 
then discussed in greater detail immediately below the table.  All priority features identified within this reporting period were previously repaired. 

 
Table 12: Priority Features 

Table 12: Priority Features 

Run 
ID Line  Segment Technology 

Number 
of 
Features 

Date 
Priority 
Notification 
Received 

Date 
Priority 
Notification 
Reviewed 

Date of 
Discovery 
/ Date 
Features 
Added to 
Dig List 

Pressure 
Restriction 
Required? 

Date 
Pressure 
Restriction 
Imposed 

Repair / 
Mitigation 
Deadline 

Date of 
Repair / 
Mitigation 

4493 L0002 GF-CR Geometry 
(low-
resolution 
line proving) 

1 11/2/2017 11/2/2017 11/6/2017 NA NA NA Previously 
Repaired    

4494 L0002 GF-CR MFL and 
Geometry 

1 11/14/2017 11/14/2017 11/6/2017 NA NA NA Previously 
Repaired  

2215 L0005 BC-RW MFL and 
Geometry 

1 9/28/2017 9/29/2017 NA NA  NA NA Previously 
Repaired  

 

Line 2 GF-CR Line Proving (Run ID 4493) and Line 2 GF-CR MFL and Geometry (GEMINI) (Run ID 4494) 

On November 2, 2017, Enbridge received a priority notification from a low-resolution caliper Line Proving tool that was removed from the pipeline before 
the insertion of a combination MFL and high-resolution Geometry tool.  The Line Proving tool identified a 6.8 percent dent on the pipe joint downstream of 
Girth Weld 24150.  After reviewing historic pipeline integrity records, it revealed the dent was found to be under a pre-existing sleeve and thus considered 
repaired.  A second priority notification was received specific to this feature following the MFL and Geometry inspection tool on November 14, 2017.  This 
priority notification identified an 8.4 percent dent at the same location.   
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Though the dent was considered repaired as the result of a sleeve installed in 1977, an exploratory dig package was issued on November 8, 2017, to 
further field assess the target joint and confirm the historical repair. 

The exploratory excavation conducted in November confirmed the historical repair after exposing the target joint and pre-existing sleeve.  The excavation 
was completed on November 18, 2017. 

 

Line 5 BC-RW BH GEMINI (Run ID 2215) 

On September 28, 2017, Enbridge received a priority notification from the Line 5 BC-RW BH Gemini tool run, which was removed from the pipeline on 
August 24, 2017.  A 5.1 percent dent was called on GW 130710.  This feature is under a pre-existing sleeve and is considered repaired.  Therefore, no 
action was required.  Enbridge determined this within 2 days following the receipt of the priority notification meeting the timeline allowed by the Consent 
Decree. 

 

34  [Data Quality Review] 

 

34.a  [Preliminary Review of Initial ILI Report] 

There were 12 Initial ILI reports received between May 23, 2017 and November 22, 2017.  The preliminary review of the Initial ILI reports received before 
October 23, 2017 was completed within a 30 day timeframe as required by the Consent Decree.  Data concerns were identified with one Initial ILI report.  
Details regarding these concerns appear below. 
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The following table illustrates the Data Quality Review (“DQR”) timeline versus requirements in Subparagraph 34.a of the Consent Decree.   

 
Table 13: Preliminary Review of ILI Reports 

Table 13: Preliminary Review of Initial ILI Reports 

Tool 
Run ID 

Line Segment Tool Report 
Received 
Date 

Report 
Type 

Date 
Preliminary 
Review 
Required 

Date 
Preliminary 
Review 
Completed 

Review 
Completed 
on Time? 

Data Quality 
Concerns? 

3712 L0003 CR-PW USWM+ 11/18/2017 Corrosion 12/18/2017 FR Note2 FR Note2 FR Note2 

2215 L0005 BC-RW GEMINI 11/22/2017 Corrosion 12/22/2017 FR Note2 FR Note2 FR Note2 

2215 L0005 BC-RW GEMINI 10/23/2017 Geometry 11/22/2017 11/15/2017 Yes No 

3752 L0005 ENO-EMA GEMINI 5/12/2017 Geometry 6/11/2017 5/17/2017 Yes No 

3752 L0005 ENO-EMA GEMINI 6/9/2017 Corrosion 7/9/2017 6/28/2017 Yes No1 

3753 L0005 ENO-EMA UCc 5/25/2017 Crack 6/24/2017 6/1/2017 Yes No 

2140 L0005 PE-IR AFD 11/21/2017 Corrosion 12/21/2017 FR Note2 FR Note2 FR Note2 

2150 L0005 PE-IR CD+2 11/16/2017 Crack 12/16/2017 FR Note2 FR Note2 FR Note2 

3662 L0005 PE-IR USWM+ 9/29/2017 Corrosion 10/29/2017 10/27/2017 Yes Yes 

3754 L0005 WNO-WMA GEMINI 5/12/2017 Geometry 6/11/2017 5/20/2017 Yes No 

3754 L0005 WNO-WMA GEMINI 6/9/2017 Corrosion 7/9/2017 6/28/2017 Yes No1 

3755 L0005 WNO-WMA UCc 5/25/2017 Crack 6/24/2017 6/1/2017 Yes No 

TABLE NOTE:  
1 Refer to Line 5 ENO-EMA and WNO-WMA GEMINI Corrosion below 
2 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will be included in a future Semi-Annual 
Report. 
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Line 5 ENO-EMA GEMINI Corrosion (Tool Run ID 3752) and Line 5 WNO-WMA GEMINI Corrosion (Tool 
Run ID 3754) 

Baker Hughes classified several Manufacture Features (“MFG”) as, “Metal Loss (Corrosion)” in the 2017 Line 5 
Straits Gemini reports.  These features were all characterized as corrosion due to the uncertainty of identification 
for shallow depth metal loss when no prior inspection data is available.  Baker Hughes re-issued the reports after 
review of previous ILI data made available by Enbridge.  After review of this data and re-visiting anomaly 
classification by Baker Hughes, it was determined that the reclassification of anomalies from “Metal Loss 
(Corrosion)” to MFG is necessary to maintain consistency of analysis process and adherence to expected Baker 
Hughes anomaly classification.  

ENO-EMA Issue 1 identified 35 individual metal loss features and 6 manufactured/pipe mill anomalies.  Issue 2 
identified 41 manufactured/pipe mill anomalies.  

WNO-WMA Issue 1 identified 15 individual metal loss features and 9 manufactured/pipe mill anomalies.  Issue 2 
identified 24 manufactured/pipe mill anomalies. 

Line 5 PE-IR USWM+ (Tool Run ID 3662) 

General Electric (“GE”) Issue 1 classified several deformations as “wrinkles” in the 2017 USWM+ report.  This tool 
is capable of detecting geometric anomalies but not classifying them.  Therefore, Enbridge requested that GE 
change their classification of these “wrinkles” to “geometric anomalies”.  API 1163 states that only deformation or 
geometry tools are capable of classifying geometric anomalies.  Enbridge accordingly requested a revised report.  
Issue 2 of the report has removed the feature type Deformation- Wrinkle and replaced it with, Deformation- 
Geometric Anomaly with a comment “possibly wrinkle”. 

 

34.b  [Evaluation of Features Requiring Excavation] 

For ILI runs for which no data quality concerns were identified, Enbridge immediately proceeded to evaluate the 
pipeline segments and/or features against the requirements in Subsection VII.D.(III) of the Consent Decree 
according to the Lakehead System Integrity Remediation process. 

 

34.c  [Resolution of Identified Data Quality Concerns] 

The only run with data quality concerns was Tool Run ID 3662 (shown in the Table below), which was a USWM+ 
tool run on Line 5 PE-IR.    

 
Table 14: Report with Data Quality Concerns 

Table 14: Report with Data Quality Concerns 

Tool 
Run 
ID 

Line Segment Tool 

Initial 
Report 
Received 
Date 

Date Preliminary 
Review 
Required 

Date Preliminary 
Review 
Completed 

Data Quality 
Concerns? 

3662 L0005 PE-IR USWM+ 9/29/2017 10/29/2017 10/27/2017 Yes 
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Line 5 PE-IR USWM+ (Tool Run ID 3662) 

Issue 2 of the Line 5 PE-IR USWM+ report, received outside of this reporting period on November 29, 2017, fully 
addressed the data quality concerns by removing the feature type Deformation - Wrinkle and replacing it with 
Deformation- Geometric Anomaly with comment “possibly wrinkle” which is now consistent with API1163.   

34.d  [ILI Data Quality Evaluation Timelines] 

Enbridge procedures provide for analysts to complete all data quality evaluations of ILI data within 180 Days after 
the ILI tool is removed from the pipeline at the conclusion of any ILI investigation.  During the reporting period of 
this Semi-Annual Report, all data were reviewed in a timely manner as provided by applicable procedures.  As 
outlined in the below table, Enbridge completed data reviews for the runs (“Yes” in “Quality Evaluations 
Completed Within 180 Days” column), and data reviews were ongoing for the runs for which the 180 Day period 
was still open at the end of this reporting period (“FR Note1” in “Quality Evaluations Completed Within 180 Days” 
column).   

 
Table 15: Data Quality Evaluation Timelines 

Table 15: Data Quality Evaluation Timelines 

Tool 
Run 
ID 

Line Segment Tool Pull Date Report Type Deadline to 
Complete All ILI 
Data Quality 
Evaluations 

Quality 
Evaluations 
Completed 
Within 180 
Days? 

3712 L0003 CR-PW USWM+ 8/21/2017 Corrosion 2/17/2018 FR Note1 

2215 L0005 BC-RW GEMINI 8/24/2017 Corrosion 2/20/2018 FR Note1 

2215 L0005 BC-RW GEMINI 8/24/2017 Geometry 2/20/2018 FR Note1 

3752 L0005 ENO-EMA GEMINI 4/12/2017 Geometry 10/9/2017 Yes 

3752 L0005 ENO-EMA GEMINI 4/12/2017 Corrosion 10/9/2017 Yes 

3753 L0005 ENO-EMA UCc 4/19/2017 Crack 10/16/2017 Yes 

2140 L0005 PE-IR AFD 8/23/2017 Corrosion 2/19/2018 FR Note1 

2150 L0005 PE-IR CD+2 7/19/2017 Crack 1/15/2018 FR Note1 

3662 L0005 PE-IR USWM+ 7/12/2017 Corrosion 1/8/2018 FR Note1 

3754 L0005 WNO-WMA GEMINI 4/11/2017 Geometry 10/8/2017 Yes 

3754 L0005 WNO-WMA GEMINI 4/11/2017 Corrosion 10/8/2017 Yes 

3755 L0005 WNO-WMA UCc 4/18/2017 Crack 10/15/2017 Yes 

TABLE NOTE 
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will 
be included in a future Semi-Annual Report. 
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34.e [Discrepancies between Two Successive ILI Runs] 

Potential data quality concerns that specifically related to the most previous assessment of the line segment were 
identified for one initial ILI Report during preliminary review. 

 
Table 16: Discrepancies between two Successive ILI Runs 

Table 16: Discrepancies between two Successive ILI Runs 

Tool 
Run ID 

Line Segment Tool Report 
Type 

Severity 
discrepancy? 

Density 
discrepancy? 

Type of features 
Requiring 
Excavation 
Discrepancy? 

3752 L0005 ENO-EMA GEMINI Geometry No Yes No 

 

Line 5 ENO-EMA GEMINI (Run ID 3752): This report contained a discrepancy between data provided in the Initial 
ILI Report and the most recent previous ILI data.  The discrepancy noted was related to the density of reported 
Internal Diameter Reduction (“IDR”) deformation features.  There were three IDR features reported in the previous 
2016 Geopig inspection compared to a single IDR feature reported by the 2017 Gemini caliper.  

Because the density of features reported by the latest caliper ILI exceeded +/- 20 percent of the number of 
features previously reported, an investigation was completed to evaluate the accuracy and reliability of the data 
provided in the Initial ILI Report.  The discrepancy was determined to be due to a difference in sensitivity of the 
2017 caliper tool (as confirmed with the ILI vendor) compared to the 2016 caliper tool by the same ILI vendor.  

The depth of all three features was 10.2 percent to 10.3 percent which is within a fraction of reporting threshold of 
≥10 percent for IDR features.  The difference in sensitivity of 2017 caliper tool caused two of the features to be 
sized as less than 10 percent which is reporting threshold for IDR features and thus not reportable in the 2017 
feature listing.  The features were visible in the raw 2017 caliper data.  The discrepancy has been remedied 
through detailed review of features in the caliper data.  No investigative digs are required as the specified 
precision and accuracy of the 2017 Gemini caliper tool is not affected.    

 

34.f – g  [Investigative Digs] 

No investigative digs were required during this reporting period of the Consent Decree.   

 

(III) Identification of Features Requiring Excavation 

 

35  [Evaluation of Each Feature in Initial ILI Report for Feature Requiring Excavation] 

Following each ILI tool run, Enbridge evaluated each feature identified in the Initial ILI Report to determine if the 
feature was a Feature Requiring Excavation (“FRE”) in accordance with the Lakehead System Integrity 
Remediation process.  The records of these evaluations were recorded in the Assessment Sheets for each ILI 
tool run and were referenced in the Compliance Registry Forms database.  
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36  [Feature Requiring Excavation Definition] 

With respect to Crack and Corrosion features, Enbridge applies three methods to identify a Feature Requiring 
Excavation: 

(1) Enbridge estimates the lowest pressure at which the feature is predicted to rupture or leak (i.e. Predicted 
Burst Pressure) using the procedures set forth in Subsection VII.D.(IV) of the Consent Decree.  

(2) Enbridge estimates the amount of time remaining until the feature is predicted to rupture or leak (i.e. 
Remaining Life) using the procedures set forth in Subsection VII.D.(VI) of the Consent Decree.  

(3) Enbridge considers other unique characteristics of a feature using the criteria set forth in Subsection 
VII.D.(V) of the Consent Decree.  These methods are outlined in the procedure, PI-37 Fitness for Service 
Calculations and the Lakehead System Integrity Remediation process.  The records of these methods being 
applied are in the Assessment Sheets for each ILI tool run and were referenced in the Compliance Registry 
Forms database.  

With respect to Geometric features, Enbridge considers other unique characteristics of the feature using the 
criteria set forth in Subsection VII.D.(V) of the Consent Decree.  This method is outlined in the procedure, PI-37 
Fitness for Service Calculations.  The records of this criteria being applied are in the Assessment Sheets for each 
ILI tool run and were referenced in the Compliance Registry Forms. 

 

37  [Deadlines for Adding Features Requiring Excavation on the Dig List] 

Following each successful Consent Decree ILI tool run, Enbridge identified all Crack, Corrosion, and Geometric 
features detected by the ILI tool runs that are Features Requiring Excavation in accordance with the Lakehead 
System Integrity Remediation process.  Enbridge added such features to an electronic list of features scheduled 
for excavation and repair or mitigation (i.e. Dig List) in accordance with the schedule outlined in Paragraph 37 of 
the Consent Decree.  

At the conclusion of each ILI tool investigation all Features Requiring Excavation were added to the Dig List after 
the ILI tool was removed from the pipeline.  All features required to be listed within 5 days were listed.   

Enbridge identified all Features Requiring Excavation based on their Predicted Burst Pressure and their 
Remaining Life, and added these features to the Dig List within 5 days of calculating the Predicted Burst Pressure 
and the Remaining Life of the features in accordance with Subsection VII.D.(IV) of the Consent Decree.  

Enbridge identified all Features Requiring Excavation based on reasons other than their Predicted Burst Pressure 
or their Remaining Life.  These features were added to the Dig List within 5 days of completing the preliminary 
review of the Initial ILI Report, in all cases where the preliminary review did not identify any data quality concerns 
related to the feature. 
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The following table identifies the Features Requiring Excavation discovered during the reporting period of this Semi-Annual Report.  Priority notifications 
are excluded from these tables as they are included in Paragraph 33 of this Semi-Annual Report.  ILI tool runs that did not discover any Features 
Requiring Excavation are excluded from this table.  Details on the process to identify Features Requiring Excavation are included within the ILI 
Assessment Sheets.  

 
Table 17: Deadlines for Placing Features Requiring Excavation on the Dig List 

TABLE NOTE: 
1 The data quality issue identified on this run was resolved on November 29, 2017.  This did not impact the timeliness of adding Features Requiring 
Excavation to the Dig List. 

 

 

Table 17: Deadlines for Placing Features Requiring Excavation on the Dig List 

Tool 
Run 
ID 

Line  Segment Tool  Threat 
Type 

Pull Date Burst 
Pressure 
Calculation 
Date 

Remaining 
Life 
Calculation 
Date 

Other 
Features 
Identified 

Number 
of 
Features 
Identified 

Date All 
Features 
Added to 
Dig List 

Within 
180 
Days of 
Tool 
Pull 
Date? 

Within 5 Days 
of 
Calculations? 

36621 L0005 PE-IR USWM+ Corrosion 7/12/2017 10/27/2017 10/27/2017 10/27/2017 8 10/27/2017 Yes Yes 

2215 L0005 BC-RW GEMINI Geometry 8/24/2017 NA NA 11/15/2017 1 11/15/2017 Yes Yes 
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38  [Dig List Actions] 

 

38.a  [Excavation and Repair Deadlines] 

For each Feature Requiring Excavation placed on the Dig List, Enbridge established excavation and repair 
deadlines that accounted for the level of the threat posed by the feature and that were within the number of days 
allotted for excavation and repair of the feature, as set forth in Subsection VII.D.(V) of the Consent Decree.  If a 
feature met more than one dig-selection criteria, Enbridge set the excavation and repair deadline in accordance 
with the shortest applicable timetable set forth in Subsection VII.D.(V) of the Consent Decree.  This requirement is 
outlined in the Lakehead System Integrity Remediation process and deadlines can be found in the approved PI 
Listing for each ILI tool run. 

 

38.b  [Establish Pressure Restrictions if Required] 

The Enbridge processes, Lakehead System Integrity Remediation process and procedure PI-04 (Impose, Revise 
and Remove Pressure Restrictions) outline how any pressure restrictions required for Features Requiring 
Excavation are established pursuant to Subsection VII.D.(V) of the Consent Decree.  

In any case a Feature Requiring Excavation is subject to more than one pressure restriction under Subsection 
VII.D.(V) of the Consent Decree; Enbridge established the pressure restriction that results in the lowest operating 
pressure at the location of the feature. 

The “point pressure restriction values” requirements were satisfied by limiting the discharge pressure at the 
nearest upstream pump station to a level that assured compliance with the point pressure restriction value at the 
location of the feature. 

 

39.a - b  [Field Measurements of Excavated Features] 

The process to adhere to the requirements of Paragraph 39 is documented in the Book 3, Operations and 
Maintenance Manuals (OMMs), B3_05-01-01 through B3_05-03-08.  

Following this process, Enbridge excavates and repairs or mitigates all identified Features Requiring Excavation 
on the pipeline that were the subject of the ILI, in accordance with Subsection VII.D.(V) of the Consent Decree. 

During excavations for Features Requiring Excavation and any additional segments of pipeline, including 
investigative digs pursuant to Subparagraph 34.e of the Consent Decree; Enbridge obtained and recorded field 
measurements of all applicable features on the excavated segments and these were stored in OneSource as per 
requirements in the Consent Decree, Paragraph 77. 

The process to adhere to the requirement in Subparagraph 39.a is documented in the Lakehead System Integrity 
Remediation process. 

During the reporting period of this Semi-Annual Report, Enbridge didn’t discover any pipe segments that 
contained a high volume of unreported features.  

 

40  [Field Data Comparison to ILI Data] 

The process to adhere to the requirements of Paragraphs 40, 40.a, 40.b, 40.c, is documented in the Lakehead 
System Integrity Remediation process.  There were no deadlines that fell within this reporting period related to 
these Subparagraphs. 
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41  [ILI Electronic Records] 

Appendix B to the Lakehead System Integrity Program Logistics Exception process includes a table summarizing 
the electronic record repositories to meet the 14 criteria.  These were uploaded to OneSource per Subparagraph 
78.a.  

For each ILI investigation conducted during this reporting period, Enbridge maintained electronic records relating 
to ILI data, including, but not limited to, all 14 categories of information listed in Paragraph 41 of the Consent 
Decree.  

Enbridge procedures require that such ILI data records be maintained for at least 5 years after termination of the 
Consent Decree. 

 

(IV) Predicted Burst Pressure/Fitness for Service 

 

42  [Predicted Burst Pressure] 

Enbridge calculated the Predicted Burst Pressure of all Crack and Corrosion features identified by ILI tools, in 
accordance with the requirements of Subsection VII.D.(IV) of the Consent Decree which are reflected in the 
Lakehead System Integrity Remediation process.   

 

43  [Predicted Burst Pressure Definition] 

The Lakehead System Integrity Remediation process defines the Predicted Burst Pressure of a feature as, the 
lowest pressure area in the pipeline at the location of the feature that is predicted to result in failure of the feature. 

Enbridge calculated the Predicted Burst Pressure of features in accordance with the inputs and procedures in 
Appendix B of the Consent Decree, which is consistent with procedures outlined in the Lakehead System Integrity 
Remediation process.  

The ILI assessment sheets documented all the Burst Pressure calculations, including the methodology and all the 
inputs as stated above.  
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44.a – b  [Initial Predicted Burst Pressure Calculations and Initial Remaining Life Calculations] 

The following table summarizes the timelines for completing initial Predicted Burst Pressure calculations and initial Remaining Life calculations for all 
Crack or Corrosion features identified on reports that were received prior to October 23, 2017.   

 
Table 18: Initial Predicted Burst Pressure and Initial Remaining Life Calculations 

Table 18: Initial Predicted Burst Pressure and Initial Remaining Life Calculations 

Tool 
Run 
ID 

Line Segment Tool Report 
Type 

Pull Date Date 
Preliminary 
Review 
Completed 

Data 
Quality 
Concerns? 

Calculation 
Deadline 
(1) 

Calculation 
Deadline 
(2) 

Burst 
Pressure 
Calculation 
Date 

Remaining 
Life 
Calculation 
Date 

3752 L0005 ENO-EMA GEMINI Corrosion 4/12/2017 6/28/2017 No 8/23/20171 10/4/2017 6/29/2017 6/29/2017 

3753 L0005 ENO-EMA UCc Crack 4/19/2017 6/1/2017 No 7/27/20171 10/11/2017 6/5/2017 6/2/2017 

3662 L0005 PE-IR USWM+ Corrosion 7/12/2017 10/27/2017 Yes 1/24/20182 1/3/2018 10/27/2017 10/27/2017 

3754 L0005 WNO-
WMA 

GEMINI Corrosion 4/11/2017 6/28/2017 No 8/23/20171 10/3/2017 6/29/2017 6/29/2017 

3755 L0005 WNO-
WMA 

UCc Crack 4/18/2017 6/1/2017 No 7/27/20171 10/10/2017 6/1/2017 6/2/2017 

TABLE NOTES: 
1 Four Line 5 ILI runs at the Straits were completed in April 2017 (before the Consent Decree Effective Date May 23, 2017) and were done under the 
requirements of p 70 of the Consent Decree.  
2 Calculation Deadline (1) was calculated eight weeks after the data quality issue was resolved on November 29, 2017 which is outside the reporting 
period of this Semi-Annual Report. 
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As shown, all calculations were completed no later than the earlier of (1) eight (8) weeks after completing data 
quality review with respect to the feature and/or pipeline section where the feature is located; or (2) 175 Days 
after the ILI tool was removed from the pipeline at the conclusion of the ILI run. 

Enbridge did not receive any Crack or Corrosion priority notifications during this reporting period.  As a result, the 
two-day timeline specified in Subparagraph 44.a. was not triggered. 

 

45  [Retention of Electronic Records] 

As outlined in the Lakehead System Integrity Remediation process, Enbridge procedures require that the 
company maintain electronic records documenting all Predicted Burst Pressure calculations, and all Remaining 
Life calculations, including inputs and dates the calculations were completed with respect to particular features, 
until five years after termination of the Consent Decree. 

 

(V) Dig Selection Criteria 

 

46  [Dig Selection Criteria] 

Where Enbridge has identified features meeting dig selection criteria, it has within set timeframes excavated, and 
repaired or mitigated these features as specified in the Tables 1 through 5 in the Consent Decree.  At the time of 
excavation, Enbridge also repaired or mitigated the features based on an analysis of field measurement values for 
feature length and depth or other field observations, rather than being placed on the Dig List based on an analysis 
of ILI-reported values for feature length and depth.  

During this reporting period, Enbridge followed the Lakehead System Integrity Remediation process, which meets 
requirements set out in Paragraph 46 of the Consent Decree.  

  

Page 36 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

Table 19: Identified Digs 

Table 19: Identified Digs 

Dig 
ID 

Line Segment Girth 
Weld 

Tool 
Run 
ID 

Technology Date of 
Discovery / 
Feature Added 
to Dig List 

Repair / 
Mitigation 
Deadline 

Date of 
Repair / 
Mitigation 

22956 L0005 BC - RW 56680 2215 MFL and 
Geometry 

11/15/2017 1/14/2018 FR Note1 

22847 L0005 PE – IR 20160 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22848 L0005 PE – IR 131800 3662 UT Metal Loss 10/27/2017 11/26/2017 11/6/2017 

22849 L0005 PE – IR 183400 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22850 L0005 PE – IR 184460 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22851 L0005 PE – IR 201490 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22852 L0005 PE – IR 201610 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22853 L0005 PE – IR 207190 3662 UT Metal Loss 10/27/2017 10/27/2018 FR Note1 

22854 L0005 PE – IR 242570 3662 UT Metal Loss 10/27/2017 4/25/2018 FR Note1 

TABLE NOTES:   
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will 
be included in a future Semi-Annual Report. 

 

Where applicable, Enbridge established pressure restriction requirements and imposed Point Pressure 
Restrictions (“PPRs”)  in accordance with Consent Decree requirements as summarized in the following table.  
Note that the imposition deadline for 3 of the PPRs was Sunday, October 29, 2017, therefore, the deadline was 
moved to the following Monday, October 30, 2017.  
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Table 20: Pressure Restrictions 

Table 20: Pressure Restrictions 

PR ID Line Segment Girth 
Weld 

Date of 
Discovery 

Repair / 
Mitigation 
Deadline 
(specified in 
Tables 1 to 5 
of the 
Consent 
Decree) 

PPR 
Imposition 
Date 

Repair / 
Mitigation 
Date 

PPR 
Removal 
Date 

27022 L0005 PE-IR 20160 10/27/2017 10/27/2018 10/30/2017 FR Note1 FR Note1 

27023 L0005 PE-IR 131800 10/27/2017 11/26/2017 10/30/2017 11/6/2017 11/6/2017 

27024 L0005 PE-IR 242570 10/27/2017 4/25/2018 10/30/2017 FR Note1 FR Note1 

270502 L0005 BC-RW 56680 11/15/2017 1/14/2018 11/17/2017 FR Note1 FR Note1 

TABLE NOTES: 
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will be 
included in a future Semi-Annual Report. 
2 During the reporting period of this Semi-Annual Report, Enbridge implemented an alternate pressure 
restriction on pipeline joint 56680 on Line 5 BC-RW segment on November 17, 2017, based on a completed 
Engineering Assessment dated on November 17, 2017.  On November 27, 2017, Enbridge provided EPA with 
written notification of this alternate pressure restriction based on the Engineering Assessment.  The Alternate 
Plan was submitted after this reporting period.  As a result, details of the Alternate Plan will be reported in the 
next Semi-Annual Report.   

 

47  [Crack Features] 

For this reporting period, no crack Features Requiring Excavation were identified. 

 

48  [Crack Feature Mitigation Timelines] 

For this reporting period, no crack Features Requiring Excavation were identified. 

 

49  [Dig Timeline Extensions] 

During this reporting period, Enbridge did not apply any dig deadline extensions from 180 day to a 365 day.  As a 
result, Subparagraphs 49.b through 49.e are not applicable. 

 

50  [Corrosion Features] 

Enbridge has set schedules for the excavation and repair or mitigation of each Corrosion feature that meets one 
(or more) of the Dig Selection Criteria set forth in Table 1 of the Consent Decree, in accordance with the 
timeframes specified in column 2 of Table 1 of the Consent Decree for corrosion features located in any HCA, and 

Page 38 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

the timeframes specified in column 3 of Table 1 for corrosion features not located within an HCA.  The following 
table summarizes the segments containing each Corrosion feature that meets the above criteria.  

 
Table 21: Corrosion Features Requiring Excavation 

Table 21: Corrosion Features Requiring Excavation 

Dig ID Line Segment Girth Weld Date of Discovery 
/ Feature Added to 
Dig List 

Repair / 
Mitigation 
Deadline 

Date of Repair / 
Mitigation 

22847 L0005 PE – IR 20160 10/27/2017 10/27/2018 FR Note1 

22850 L0005 PE – IR 184460 10/27/2017 10/27/2018 FR Note1 

22851 L0005 PE – IR 201490 10/27/2017 10/27/2018 FR Note1 

22853 L0005 PE – IR 207190 10/27/2017 10/27/2018 FR Note1 

22854 L0005 PE – IR 242570 10/27/2017 4/25/2018 FR Note1 

TABLE NOTES: 
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will 
be included in a future Semi-Annual Report. 

 

Enbridge also issued dig packages to excavate and repair or mitigate Corrosion features that intersected or 
interacted with Crack features, dents, or other Geometric features, and established appropriate pressure 
restrictions for such interacting features, as provided in Table 5 and Paragraph 59 of the Consent Decree.  For 
more information about these interacting features, see Paragraph 59 in this Semi-Annual Report.  These features 
are not included in the above table. 

 

51  [Corrosion Feature Mitigation Timelines] 

During this reporting period, Enbridge determined the deadline for each feature repair / mitigation as the shortest 
deadline specified in Tables 2, 3, or 5 of the Consent Decree, and Enbridge established the lowest operating 
pressure at the location of the feature which is subject to more than one pressure restriction, as outlined in the 
Lakehead System Integrity Remediation process. 

 

52  [Corrosion Feature Pressure Restrictions] 

As per the Lakehead System Integrity Program Logistics Exception process, Enbridge established pressure 
restrictions within the timeframes identified in Table 2 of the Consent Decree and specified in Subparagraph 52.a 
and 52.b of the Consent Decree (i.e.  within 2 days after determining that any Corrosion feature had a depth 
greater than 80 percent of the wall thickness of the joint where the feature is located, or within 2 days after 
determining that any feature had a Rupture Pressure Ratio (“RPR”) less than 1.00 or a Predicted Burst Pressure 
that is less than 1.39 x MOP).    

The following table lists the pressure restrictions imposed due to these criteria in this reporting period of the Semi-
Annual Report.  Note that the imposition deadline for the PPRs was Sunday October 29, 2017 therefore, the 
deadline was moved to the following Monday, October 30, 2017. 
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Table 22: Corrosion Feature Pressure Restrictions 

Table 22: Corrosion Feature Pressure Restrictions 

PR ID Line Segment Girth 
Weld 

Date of 
Discovery 

Repair / 
Mitigation 
Deadline 
(specified in 
Tables 1 to 5 of 
the Consent 
Decree) 

PPR 
Set 

PPR 
Imposition 
Date  

Repair / 
Mitigation 
Date 

PPR 
Removal 
Date 

27022 L0005 PE-IR 20160 10/27/2017 10/27/2018 834 psi 10/30/2017 FR Note1 FR Note1 

27024 L0005 PE-IR 242570 10/27/2017 4/25/2018 696 psi 10/30/2017 FR Note1 FR Note1 

TABLE NOTES: 
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will 
be included in a future Semi-Annual Report. 

 

53  [Dig Selection Criteria for Axial Slotting, Axial Grooving, Selective Seam Corrosion and Seam Weld 
anomaly A/B Features] 

During this reporting period, no Axial Slotting, Axial Grooving and Selective Seam Corrosion, and Weld Anomaly 
A/B Features Requiring Excavation were identified as the result of ILIs conducted since the Effective Date. 

 

54  [Pressure Restrictions for Axial Slotting, Axial Grooving, Selective Seam Corrosion and Seam Weld 
anomaly A/B Features] 

During this reporting period, no pressure restrictions were required as a result of Axial Slotting, Axial Grooving, 
Selective Seam Corrosion features and Seam Weld anomaly A/B features identified in Table 3 of the Consent 
Decree.  

 

55  [Dig Selection Criteria for Dents and other Geometric Features] 

As outlined in the Lakehead System Remediation Exceptions process and documented in the ILI Assessment 
Sheets, Enbridge will excavate and repair or mitigate each dent and other geometric feature that met one or more 
of the Dig Selection Criteria set forth in Table 4 of the Consent Decree, and establish pressure restrictions for 
identified Geometric features as provided in Paragraph 57.  Enbridge will meet with the timeframes specified in 
column 2 of Table 4 of the Consent Decree for features located within a High Consequence Area (“HCA”), or 
timeframes specified in column 3 of Table 4 for features not located within an HCA.   

There was no dent or other geometric features meeting Dig Selection Criteria during the reporting period of this 
Semi-Annual report. 

Enbridge excavated and repaired or mitigated dents or other Geometric features that intersected or interacted 
with Crack features or Corrosion features, and established appropriate pressure restrictions for such interacting 
features, as provided in Table 5 and Paragraph 59 of the Consent Decree.  For more information, see Paragraph 
59 of this Semi-Annual Report.  
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56  [Dents and other Geometric Feature Mitigation Timelines] 

As outlined in the Lakehead System Remediation Exceptions process and documented in the ILI Assessment 
Sheets, Enbridge will determine the deadline of a dent or other geometric feature repair or mitigation as the 
shortest deadline.  Enbridge will also establish the lowest operating pressure at the location of the feature which 
was subject to more than one pressure restriction. 

As noted in the preceding Paragraph, there was no dent or other geometric features meeting Dig Selection 
Criteria during the reporting period of this Semi-Annual report. 

 
57  [Dents and other Geometric Feature Pressure Restrictions] 

There were no dent or geometric features requiring pressure restrictions during the reporting period of this Semi-
Annual report. 

As outlined in the Lakehead System Remediation Exceptions process and documented in the ILI Assessment 
Sheets, Enbridge will establish pressure restrictions within the timeframes identified in Table 4 and specified in 
Paragraph 57 of the Consent Decree: 

a) Within 2 days after determining that any dent feature had a depth greater than 6 percent of nominal 
pipeline diameter (i.e. whether the dent was located on the top or bottom of the pipeline), Enbridge limited 
the operating pressure at the location of the feature to not more than 80 percent of the highest actual 
operating pressure at that location during the last 60 days 

b) After identifying any dent features located on the top of the pipeline that had a depth that was greater 
than or equal to 3 percent of the nominal diameter of the pipeline; in the case of a pipeline with a nominal 
diameter greater than or equal to 12 inches, or 0.250 inches; in the case of any pipeline with a nominal 
diameter less than 12 inches; Enbridge limited the operating pressure at the location of the feature to not 
more than 80 percent of the highest actual operating pressure at that location during the last 60 days if 
the feature was not repaired or mitigated within the applicable timeframe specified in Table 4 of the 
Consent Decree. 

 

58  [Dig Selection Criteria for Interacting Features] 

Within 30 days after receiving any Initial ILI Report, Enbridge reviewed OneSource (i.e. integrated database 
specified under Paragraph 74 of this Semi-Annual Report) for the purpose of determining whether any feature 
reported by the ILI tool intersected or interacted with a feature of a different feature type that was detected during 
a previous ILI Tool Run but not repaired or mitigated.  Enbridge excavated and repaired all such 
intersecting/interacting features that met the dig selection criteria set forth in Table 5 of the Consent Decree, 
within the applicable timeframes identified in columns 2 and 3 of Table 5 of the Consent Decree.  Enbridge also 
established pressure restrictions as provided in Table 5 and Paragraph 59 of the Consent Decree.  For more 
evidence, see Paragraph 59 of this Semi-Annual Report.  
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The following table lists the intersecting/interacting features that were identified for excavation. 

 
Table 23: Interacting Features Requiring Excavation 

Table 23: Interacting Features Requiring Excavation 

Dig ID Line Segment Girth 
Weld 

Tool Report 
Received 
Date 

OneSource 
Load Date 

Date of Discovery / 
Feature Added to 
Dig List 

Repair / 
Mitigation 
Deadline 

Date of Repair / 
Mitigation 

22956 L0005 BC - RW 56680 GEMINI 10/23/2017 10/27/2017 11/15/2017 1/14/2018 FR Note1 

22848 L0005 PE - IR 131800 USWM+ 9/29/2017 10/4/2017 10/27/2017 11/26/2017 11/6/2017 

22849 L0005 PE - IR 183400 USWM+ 9/29/2017 10/4/2017 10/27/2017 10/27/2018 FR Note1 

22852 L0005 PE - IR 201610 USWM+ 9/29/2017 10/4/2017 10/27/2017 10/27/2018 FR Note1 

TABLE NOTES: 
1 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will be included in a future Semi-Annual 
Report. 
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59  [Pressure Restrictions for Interacting Features] 

Enbridge establishes the pressure restrictions within the timeframes identified in Table 5 and specified in Subparagraphs 59.a and 59.b of the Consent 
Decree.  Within 2 days after determining that any intersecting or interacting Crack, and/or Corrosion feature had a Predicted Burst Pressure that is less 
than 1.25 x Established MOP, Enbridge limited operating pressure at the location of the feature to not more than 80 percent of the Predicted Burst 
Pressure.  Within 2 days after determining that any dent had an indication of cracking, metal loss or a stress riser, Enbridge limited operating pressure at 
the location of such feature to not more 80 percent of the highest actual operating pressure at the location of the feature over the last 60 days.    

 
Table 24: Interacting Features Pressure Restrictions 

Table 24: Interacting Features Pressure Restrictions 

PR ID Line Segment Girth 
Weld 

Date of 
Discovery 

Repair / Mitigation 
Deadline (specified in 
Tables 1 to 5 of the 
Consent Decree) 

PPR Set 

 

PPR 
Imposition 
Date  

Repair / 
Mitigation 
Date 

PPR 
Removal 
Date 

270501 L0005 BC-RW 56680 11/15/2017 1/14/2018 487 psi 11/17/2017 FR Note3 FR Note3 

270232 L0005 PE-IR 131800 10/27/2017 11/26/2017 80% Last 60 
Day High 

10/30/2017 11/6/2017 11/6/2017 

TABLE NOTES: 
1 The PPR Set value is an alternate pressure restriction.  Instead of imposing a PPR of 80 percent of 60 day high, different PPR criteria of 50 percent 
specified minimum yield strength (“SMYS”) a deviation from the Consent Decree was applied based on a completed Engineering Assessment to 
ensure the safety of the feature and pipeline, as stated in the above Paragraph 46 of this Semi-Annual Report.   
2 When the imposition deadline for Point Pressure Restrictions (“PPRs”) was Sunday October 29, 2017, the deadline was moved to the following 
Monday, October 30, 2017 as per the Consent Decree. 
3 “FR Note” indicates that this information is outside the reporting window of this semi-annual report and will be included in a future Semi-Annual 
Report. 
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(VI) Remaining Life Determinations/Re-inspection Intervals 

 

60  [Remaining Life] 

Enbridge completed the Remaining Life calculation for all detected crack and corrosion features that did not meet 
any of the dig selection criteria.  These calculations are in the ILI Assessment Sheets.  Paragraph 44 of the 
Consent Decree discusses how all calculations are completed within the required timeframes.  The following table 
summarizes the remaining life calculations completed during this reporting period.  

 
Table 25: Remaining Life Calculations 

Table 25: Remaining Life Calculations 

Tool Run ID Line Segment Tool Report Type Remaining Life 
Calculation 
Completion  Date 

3752 L0005 ENO-EMA GEMINI Corrosion 6/29/2017 

3753 L0005 ENO-EMA UCc Crack 6/2/2017 

3662 L0005 PE-IR USWM+ Corrosion 10/27/2017 

3754 L0005 WNO-WMA GEMINI Corrosion 6/29/2017 

3755 L0005 WNO-WMA UCc Crack 6/2/2017 

 

61  [Remaining Life Clarifications] 

There are no injunctive measures associated with this Paragraph. 

 

62  [Operating Pressure Used when Determining the Remaining Life of Crack Features] 

Enbridge monitors and records the actual operating parameters of pipeline or pipeline segment pressure monthly 
to be used in the Crack feature Remaining Life Calculation as outlined in the Lakehead System Integrity 
Remediation process listed below: 

a. In determining the number and magnitude of pressure cycles, Enbridge uses the worst cycling quarter 
between the most recent valid Crack ILI tool run and the immediate prior valid Crack ILI run.  The 
worst cycling quarter reflects the worst combination of cycling frequency and cycling magnitude for 
the applicable line or line segment during the period between the successive ILI runs.  

b. Enbridge did not increase the operating pressure limit in any segment of a Lakehead System pipeline 
after determining the Remaining Life of Crack features in accordance with this Paragraph 62.   

 

63  [Crack Feature Remaining Life Calculations] 

Enbridge used a fatigue crack growth model and a Stress Crack Corrosion (“SCC”) growth model, and 
determined the remaining life with the model yielding the fastest projected growth rate and the shortest Remaining 
Life as documented in the Lakehead System Integrity Remediation process Table 2, Step 7.2.  
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The application of fatigue crack growth model and an SCC growth model to yield the fastest projected growth rate 
and the shortest Remaining Life is illustrated in the ILI Assessment sheets.  

Paragraph 44 of the Consent Decree discusses how all calculations are completed within the required 
timeframes.  The following table summarizes the remaining life calculations completed during this reporting 
period.  

 
Table 26: Crack Feature Remaining Life Calculations 

Table 26: Crack Feature Remaining Life Calculations 

Tool Run ID Line Segment Tool Report Type Remaining Life 
Calculation 
Completion Date 

3753 L0005 ENO-EMA UCc Crack 6/2/2017 

3755 L0005 WNO-WMA UCc Crack 6/2/2017 

 

64  [Corrosion Growth Rate] 

Enbridge used a Corrosion Growth Rate (“CGR”) based on back-to-back corrosion runs (if available), or a 
historical CGR estimate for newly constructed pipeline or pipeline segment with no less than 0.005 inch per year. 

The application of a CGR based on back-to-back corrosion runs, or a historical CGR estimate for newly 
constructed pipeline or pipeline segment with no less than 0.005 inch per year, is illustrated in more detail in the 
ILI Assessment sheets. 

 

65  [Maximum Interval Between Successive ILIs] 

As of the end of the reporting period of this Semi-Annual Report, all in-line inspections required as of that date 
under Paragraphs 65 of the Decree have been completed, with the possible exception of inspections on Line 2.  
The schedule for testing of Line 2 is addressed in the Stipulation and Agreement agreed to by the parties and 
expected to be submitted to the court in the near future.  Enbridge and EPA have agreed on the applicability of 
Paragraph 65 in the Stipulation and Agreement. 

 

66  [Maximum Interval Between Successive ILIs] 

Enbridge determined the interval between successive Crack, Corrosion and Geometry ILIs which do not exceed 5 
years for all Lakehead pipeline segments.  The 12-month ILI schedule is included in Paragraph 29 of this Semi-
Annual Report and the runs completed during the reporting period of this Semi-Annual Report are included in 
Paragraph 28.  

ILIs will be completed on annual basis for Line 3 after December 31, 2017 until the Original US Line 3 is taken out 
of service, as reported in Paragraph 22 of this Semi-Annual Report. 
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Section E – Measures to Prevent Spills in the Straits of 
Mackinac 
67  [Applicability] 

Enbridge’s implementation of the requirements of Subsection VII.E (Paragraphs 67 to 73) to the two 4.09-mile, 20 
inch diameter Dual Pipelines that cross the Straits of Mackinac (“Straits”) is set forth in the following sections (68 
[Span Management]). 

 

68  [Span Management] 

 

68.a  [Integrity Protection from Currents, Ice, Spans or Vessel Anchors – Span Management Program] 

The Dual Pipelines are continuously buried near the shoreline areas, which eliminates the potential for impairment 
of the integrity of the Dual Pipelines caused by ice.  Enbridge operates and maintains the Dual Pipelines to 
ensure that currents or ice do not impair the integrity of either pipeline 

Enbridge operates and maintains the Dual Pipelines to ensure the pipelines are well-supported in areas where the 
pipeline is suspended above the lake bed (“spans”) in compliance with the conditions of the 1953 easement with 
the State of Michigan and to eliminate potential impairment of the integrity of the Dual Pipelines caused by 
currents.  Enbridge currently performs underwater inspections of the Dual Pipelines every two years to assure 
that span lengths meet required standards and conditions.  In 2016, Enbridge installed four screw anchors to 
support the Dual Pipelines where span lengths of more than 75 feet were observed.  Anchors installed in 2016 
were 10-foot-long steel screws augured into the lake bed on either side of the parallel lines, and held a steel 
saddle that supports the lines as per Subparagraph 68.b.  Enbridge currently is in discussions with EPA and DOJ 
to develop additional criteria designed proactively to prevent shorter spans from growing to exceed 75 feet.  
Based on discussions to date, Enbridge expects to install additional screw anchors in 2018.   

Further, Enbridge operates and maintains the Dual Pipelines to reduce the risk of a vessel’s anchor puncturing, 
dragging or otherwise damaging the pipeline.  In addition to burial of the Dual Lines where water depth is less 
than 65 feet, “DO NOT ANCHOR” signage is located on the north side of the Straits of Mackinac, to warn vessels 
of the existence of infrastructure under the lake.4   

Enbridge Operations meets with the US Coast Guard (“USCG”) at Sault Ste. Marie once per year, and attends 
Northern Michigan Area planning meetings twice per year that are facilitated by the USCG and the US 
Environmental Protection Agency (“EPA”). 

In addition to the requirements in Paragraph 68, Enbridge now conducts annual In-Line Inspections (“ILI”) on the 
Dual Pipelines including Geometry ILIs.  These inspections would identify mechanical damage such as anchor 
damage to the integrity of the pipelines.  There were no indications of anchor damage from these inspections.  

 

68.b  [Screw Anchor Support] 

Visual underwater inspections performed in June 2016 confirmed that the Dual Pipelines located within 65-feet of 
water or less were continuously covered on the floor of the Straits.  

                                                           
4 Enbridge is in the process of evaluating measures to mitigate potential vessel anchor strikes, consistent with its 
agreement with the State of Michigan.   
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On November 5, 2016, Enbridge completed the installation of four screw anchors (3 on the West Pipeline and 1 
on the East Pipeline) that support the pipelines in place by means of a steel saddle connected to two ten-foot-long 
steel screws.  The screws are augured into the lake floor of the Straits on either side of the pipelines.  The 
installations were reported to EPA on January 4, 2017, in a report entitled “2016 Enbridge Energy SOM Report 
Final 01-03-2017.”  The anchors installed met the criteria set forth in Paragraph 68.b. 

Enbridge and EPA filed with the Court the First Modification to the Consent Decree on June 1, 2017.  The First 
Modification revised the deadline for installing screw anchors based on the 2016 visual inspection.  The First 
Modification states that Enbridge has until October 1, 2018, to install screw anchors on uncovered portions of the 
Dual Pipelines that (1) are located in water deeper than 65 feet, and (2) are not subject to requirements applicable 
to portions of the Dual Pipelines where the pipe is suspended above the lakebed without supports for more than 
75 feet. 

 

68.c  [Periodic Visual Inspections] 

Enbridge completed the periodic visual inspection of each of the Dual Pipelines scheduled for 2016, by using 
underwater Remotely Operated Vehicle (“ROV”), as well as, Autonomous Underwater Vehicle (“AUV”).  AUV data 
collection services took place between June 3, 2016 and June 11, 2016 and ROV and video inspection services 
took place between June 13, 2016 and June 14, 2016, in advance of the July 31, 2016 timeline required by 
Subparagraph 68.c.    

As part of the initial visual inspection of each of the Dual Pipelines, Enbridge also completed a survey of biota, 
including but not limited to mussels, present on the Dual Pipelines.  This survey was completed on June 16, 2016.  
The findings of this survey were summarized in the report, 20160729_Enbridge Line 5 Visual Biota Survey of 
Straits of Mackinac Crossing. 

 

68.d  [Underwater Inspection Repairs] 

Following the June 2016 underwater inspection, the underwater inspection contractor analyzed the inspection 
data in detail.  As a result, four (4) spans were reported to have span lengths that exceeded 75-feet, as called for 
in the 1953 easement. 

On July 26, 2016, Enbridge submitted a joint permit application to the US Army Corps of Engineers (“COE”) and 
the State of Michigan Department of Environmental Quality (“MDEQ”) to install 22 screw anchors on the Dual 
Pipelines.  The application sought permits for four (4) screw anchors for which span-length exceeded 75-feet, and 
for eighteen (18) additional screw anchors.   

Enbridge planned to undertake repairs to address such areas no later than 60 Days after the completion of the 
inspection and provided complete and adequate documents and information as required by the permit application.  
When it became apparent that the permit would not be approved in time for Enbridge to undertake the repairs 
within 60 days after the completion of the inspection, Enbridge submitted a force majeure notification to the EPA 
under Section XII of the Consent Decree.  See letter from Steptoe & Johnson LLP to EPA (Sept. 8, 2016) (notice 
of force majeure) and letter from EPA to Enbridge (Sept. 28, 2016) (agreeing that extension of time based on 
circumstances presented is appropriate).   

Permits for installing four (4) screw anchors at the four (4) locations where span-lengths exceeded 75-feet were 
approved by MDEQ on October 3, 2016 and by the US COE on October 18, 2016.   

The installation of the four (4) screw anchors started on October 30, 2016 and was completed on November 5, 
2016.  The schedule for installation of additional anchors was then revised in light of the First Modification to the 
Consent Decree, filed on June 1, 2017. 
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68.e  [Screw Anchor Report] 

Enbridge submitted a report summarizing the findings of the inspection and repair work, titled “2016 Enbridge 
Energy SOM Report Final 01-03-2017,” to the EPA on January 4, 2017.  This Report was submitted within 60 
days after completing the repairs on November 5, 2016, as required pursuant to Subparagraph 68.e.  

 

68.f  [Periodic Visual Inspections of the Dual Pipelines] 

In addition to the visual inspections of the Dual Pipelines required every 2 years, Enbridge visually inspected all 
pre-existing Screw Anchor locations using ROV, and had divers further inspect a portion of the Screw Anchor 
locations. 

Enbridge plans to complete another underwater visual inspection of each of the Dual Pipelines on or before July 
31, 2018 as required by Subparagraph 68.f.   

 

69.a  [Biota Investigation] 

On August 14, 2017, Enbridge started the biota investigation work in accordance with the schedule set out in the 
Biota Investigation Work Plan (“BIWP”) described in Paragraph 69.b and approved by the EPA on June 13, 2017.  
The work plan identifies the necessary steps for Enbridge to further study the impact of biota and mussels on the 
Dual Pipelines.  This work includes review of the potential for the biota to create a corrosive environment and the 
potential impact of the weight of the biomass on the pipelines.  Once this work is completed Enbridge will, 
consistent with the approved work plan schedule, submit a final report to EPA that describes the findings and 
results of the investigation conducted. 

 

69.b  [Biota Investigation Work Plan] 

On September 27, 2016, Enbridge submitted to EPA the BIWP required under Subparagraph 69.a.  This 
submission occurred 60 days after the assessment of the 2016 visual inspection results completed on July 29, 
2016.  

The BIWP  (a) identified the employees, consultants and contractors who would perform the investigation; (b) 
described the methods that would be used to inspect, sample, and evaluate whether biota have any adverse 
impact on pipeline coatings or on the Dual Pipelines; and (c) included a schedule for completing the investigation. 

The BIWP was revised based on comments provided by the EPA and ITP and resubmitted on May 18, 2017 
(BIWP Revision 2).  EPA approved BIWP Revision 2 on June 13, 2017. 

 

69.c  [Biota Work Plan Implementation] 

Enbridge is on schedule to comply with the time-frames stated in Paragraph 69.c of the Consent Decree.  
Enbridge started the biota investigation on August 14, 2017, in accordance with the schedule set out in the BIWP 
Revision 2 described in Paragraph 69.b, and completed a portion of the activities specified in the BIWP in the 
construction season of 2017.   

The 2017 completed activities included collection of the Biota samples, and lab testing of the collected Biota 
samples as specified in the BIWP Revision 2.  During the coating inspection specified by BIWP Revision 2, bare 
metal was found at 3 BIWP locations, and calcareous deposits were observed at 6 BIWP locations.    
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Enbridge submitted the Coating Repairs Work Plan (“CRWP”) Line 5 Dual Pipelines, Version 3, to EPA on 
September 13, 2017.  EPA initially approved the CRWP with conditions on September 14, 2017, and then 
subsequently modified the conditions on September 20, 2017.   

Enbridge executed the coating repairs specified in CRWP and completed 7 repairs in the 2017 construction 
season.  

Enbridge expects to complete the remaining activities in 2018. 

Enbridge now plans to submit a final report to EPA that sets forth the findings and results of the investigation 
within 60 days after the completion of the Biota Investigation, as required pursuant to Subparagraph 68.c. 

 

70  [In-Line Inspections of the Dual Pipelines] 

The ILI schedule submitted in accordance with Paragraph 29 provided for Enbridge to complete valid ILIs of the 
Dual Pipelines in accordance with the schedule outlined in Subparagraphs 70.a and 70.b. 

 

70.a  [Corrosion and Circumferential Crack ILI Timing] 

Enbridge completed valid ILIs of the Dual Pipelines for Corrosion features on April 12, 2017.  Enbridge completed 
valid ILIs of the Dual Pipelines for Crack features on April 19, 2017.  These ILI runs were completed before the 
deadline of July 31, 2017, as per Subparagraph 70.a. 

 

70.b  [Geometric Feature ILI Timing] 

Enbridge completed valid ILIs of the Dual Pipelines for Geometric features on April 12, 2017.  This inspection was 
timely under Subparagraph 70.b. 

 

71  [Investigation and Repair of Axially-aligned Features] 

Enbridge elected pursuant to Subparagraph 71.b. to conduct a Hydrostatic Pressure Test of the Dual Pipelines in 
lieu of conducting an investigation using an ILI tool appropriate for detecting and sizing axially-aligned crack 
features pursuant to Subparagraph 71.a.,   The Hydrostatic Pressure Tests of the two Dual Pipelines were 
completed on June 10, 2017 and June 16, 2017 (before December 31, 2017, as required by the Decree).  

The Hydrostatic Pressure Tests conducted complied with the requirements set forth in Section VII.C (Hydrostatic 
Pressure Testing) of the Consent Decree. 

Enbridge provided U.S. Environmental Protection Agency (“EPA”) with the Line 5 Straits of Mackinac Hydrostatic 
Pressure Test Plan and procedures on March 1, 2017, which was 90 Days before commencing the hydrostatic 
pressure test.  On September 18, 2017, Enbridge submitted to EPA reports that summarized the results of the 
Hydrostatic Pressure Tests.  The reports were entitled “Line 5 - East Straits of Mackinac Hydrostatic Test” and 
“Line 5 - West Straits of Mackinac Hydrostatic Test”.  The reports submitted were timely under the procedures 
specified in Subparagraph 25.f. 

 

72  [Pipeline Movement Investigation] 

The requirements of Paragraph 72 have not been triggered, because no crack features have been found in the 
Dual Pipelines that meet the excavation criteria specified in the Consent Decree Table 1 (Criteria and Timelines 
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Governing Excavation, Repair, and Imposition of Pressure Restrictions for Crack Features) and Table 5 (Criteria 
and Timelines Governing Excavation and Repair of Intersecting or Interacting Feature Types). 

 
73  [Quarterly Inspections Using Acoustic Leak Detection Tool] 

In 2017, Enbridge conducted four inspections of the Dual Pipelines using an acoustic ILI tool that is capable of 
detecting sounds associated with small leaks as the tool travels through the pipelines, as shown in the following 
table.  

The acoustic inspections of the Dual Pipelines revealed no auditory signals that would indicate leaks at the time of 
inspection.  

 
Table 27: Acoustic Leak Detection 

Table 27: Acoustic Leak Detection 

Segment Quarter Leak Detection Tool Run Date 

West Pipeline Q1 03/07/2017 

East Pipeline Q1 03/08/2017 

West Pipeline Q2 05/15/2017 

East Pipeline Q2 05/16/2017 

Dual Pipelines (West and East) Q3 08/01/2017 

Dual Pipelines (West and East) Q4 10/24/2017 

 

Section F – Data Integration 
74  [Feature Integration Database] 

Enbridge has operated and maintained the feature integration database (“OneSource”) for all pipelines in the 
Lakehead System since August 14, 2013.  OneSource integrates information about corrosion, crack and 
geometry features from multiple ILIs of the pipelines and field measurement devices.  OneSource enables 
pipeline integrity-management personnel to identify and track any changes to any feature detected by an ILI tool 
on successive investigations (i.e. Tool Runs) of the pipeline.  In addition, OneSource enables personnel to identify 
and evaluate features detected by different types of ILI tools that may overlap or otherwise interact. 

The OneSource view titled, “ILIReportFeatureDetailListing_V” meets the requirement for OneSource to integrate 
information about Crack features, Corrosion features, and Geometric features from multiple ILIs of the pipelines 
and field measurement devices. 

The OneSource view titled, “NDEFeature_V” meets the requirement for OneSource to integrate additional 
information about Crack features, Corrosion features, and Geometric features collected through field 
measurements upon completion of the update required under Paragraph 77. 

The OneSource views titled, “ILIReportFeatureDetailListing_V” and “FeatureMatchInventoryDetail_V” meet the 
requirement for OneSource to permit pipeline integrity-management personnel to identify and track any changes 
to any feature detected by an ILI tool on successive investigations (i.e. Tool Runs) of the pipeline. 

Page 50 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

The OneSource views titled, “ILIReportFeatureDetailListing_V” and “FeatureMatchInventoryDetail_V” meet the 
requirement for OneSource to enable such personnel to identify and evaluate features detected by different types 
of ILI tools that may overlap or otherwise interact. 

 
75  [Integrity Management Personnel Access to Feature Integration Database] 

All Pipeline Integrity personnel have had access to OneSource access since at least September 9, 2016.  The 
Pipeline Integrity “onboarding” process was revised on September 9, 2016, to grant OneSource access to all new 
personnel who began work after that date. 

Enbridge integrity management personnel, including, but not limited to, personnel responsible for identifying 
Features Requiring Excavation, are able to access and view OneSource from their desktop computers and 
laptops.  Personnel are able to search for and view, a schematic image of each joint of each Lakehead System 
pipeline.  The step-by-step instruction how to search for and view the schematic image was provided to 
Independent Third Party (“ITP”) during an Enbridge - ITP Pipeline Integrity Working Session held in Enbridge 
Edmonton office on October 17, 2017.  Each schematic image of a pipeline joint shows the following:  

• Information about the construction of each pipeline joint, including: 

(1) the location of the long-seam, 

(2) the type of long-seam,  

(3) the location of the girth welds,  

(4) the type of Joint coating,  

(5) the diameter of the Joint, 

(6) the specified minimum yield strength (“SMYS”) of the Joint,  

(7) the pipe manufacturer,  

(8) the year of manufacture,  

(9) the wall-thickness of the Joint based upon the manufacturing specification, and 

(10) whether the joint is located within a High Consequence Area (“HCA”); 

• Information about each ILI tool that Enbridge has used to investigate the pipeline joints, including: 
(1) the type of tool, (2) the tool supplier, and (3) the date of tool run; 

• Information about each feature detected by each ILI tool, including: (1) the predicted length and 
location of each feature taking into account the uncertainty of the ILI tool, (2) the predicted depth 
of each feature taking into account the uncertainty of the ILI tool, (3) each feature’s type and 
classification, (4) the rupture pressure ratio and/or the Predicted Burst Pressure (“PBP”) of the 
feature, and (5) any comments made by ILI vendor(s) regarding such feature; 

• Other pertinent details, including the average wall thickness of the pipeline joint as determined by 
ultra-sonic wall thickness measurement tools. 

 

76  [Successive ILI Data Sets] 

OneSource includes the ILI data sets from 1992 to present.  This can be validated through the “OneSource ILI 
Run and Report Loading Status” report.  ILI data sets are not deleted from OneSource. 
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77  [Update of OneSource Database] 

OneSource has included data sets from Non-Destructive Examination (“NDE”) methodologies since 2014 and 
includes NDE information as far back as 2012.  For all pipeline joints with NDE records, OneSource provides 
views of the following:  

 

• NDEAssessment_V 
• NDEComment_V 
• NDEExcavation_V 
• NDEFeature_V 
• NDEGrind_V 
• NDESleeve_V 

 
(1)These views enable Enbridge’s Integrity Management personnel responsible for identifying Features Requiring 
Excavation to overlay and compare information collected from ILI tools with the information collected by NDEs 
conducted in the field.  These views contain information about all repairs to the Joint, including: 

(a) the types of repairs,  

(b) the location of sleeve-type repairs, and  

(c) the depth and size of all grinding-related repairs.  

(2) Additional information is also included about all unrepaired Crack features, Corrosion features and Geometric 
features, irrespective of whether such features were detected by ILI tools or not, including: 

(a) the size and location of each feature,  

(b) the depth of each feature,  

(c) each feature’s type and classification, and 

(d) the field-determined rupture pressure ratio and/or Predicted Burst Pressure of the feature. 

The updated OneSource is accessible by PI personnel and contains a hyperlink to other electronic databases that 
contain information collected during the NDE, including photographs of features and field notes taken by NDE 
personnel. 

In this reporting period, Enbridge did not complete all field investigations related to any particular ILI Tool Run and 
did not trigger the 60 day deadline for NDE uploading into OneSource. 

 

78  [Mandatory Use of Data Integration Database to Prepare Dig List] 

 

78.a  [OneSource ILI Updates] 

All new ILI reports have been uploaded to OneSource within 29 days after Enbridge receives the Initial ILI report.  
The received and uploaded ILI reports are listed in the following table. 
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Table 28: OneSource ILI Updates 

Table 28: OneSource ILI Updates 

Tool Run 
ID 

Line Segment Tool Report Type Report Received 
Date 

OneSource 
Load Date 

3712 L0003 CR-PW USWM+ Corrosion 11/18/2017 11/20/2017 

2215 L0005 BC-RW GEMINI Corrosion 11/22/2017 11/22/2017 

2215 L0005 BC-RW GEMINI Geometry 10/23/2017 10/27/2017 

3752 L0005 ENO-EMA GEMINI Geometry 5/12/2017 5/16/2017 

3752 L0005 ENO-EMA GEMINI Corrosion 6/9/2017 6/15/2017 

3753 L0005 ENO-EMA UCc Crack 5/25/2017 5/29/2017 

2140 L0005 PE-IR AFD Corrosion 11/21/2017 11/22/2017 

2150 L0005 PE-IR CD+2 Crack 11/16/2017 11/16/2017 

3662 L0005 PE-IR USWM+ Corrosion 9/29/2017 10/4/2017 

3754 L0005 WNO-WMA GEMINI Geometry 5/12/2017 5/16/2017 

3754 L0005 WNO-WMA GEMINI Corrosion 6/9/2017 6/15/2017 

3755 L0005 WNO-WMA UCc Crack 5/25/2017 5/29/2017 

 

78.b  [OneSource Interacting Features] 

Enbridge completes ILI data review for the purpose of identifying any overlapping, or otherwise interacting, 
features that may qualify as Feature Requiring Excavation (in reference to Paragraph 35), within 180 days after 
the ILI tool is removed from the pipeline, as outlined in the Lakehead System Integrity Remediation Process Table 
2, Step 7.0.  The Features Requiring Excavation resulting from this review are summarized in Paragraph 58.  The 
following table summarizes the reviews completed during this reporting period.  
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Table 29: Interacting Feature Reviews 

Table 29: Interacting Feature Reviews 

Tool Run 
ID 

Line Segment Tool Report Type Pull Date Interacting 
Feature 
Review 

2215 L0005 BC-RW GEMINI Geometry 8/24/2017 10/30/2017 

3752 L0005 ENO-EMA GEMINI Geometry 4/12/2017 5/23/2017 

3752 L0005 ENO-EMA GEMINI Corrosion 4/12/2017 6/29/2017 

3753 L0005 ENO-EMA UCc Crack 4/19/2017 6/5/2017 

3662 L0005 PE-IR USWM+ Corrosion 7/12/2017 10/27/2017 

3754 L0005 WNO-WMA GEMINI Geometry 4/11/2017 5/20/2017 

3754 L0005 WNO-WMA GEMINI Corrosion 4/11/2017 6/29/2017 

3755 L0005 WNO-WMA UCc Crack 4/18/2017 6/5/2017 

 

Section G – Leak Detection and Control Room Operations 
(I) Assessment of Alternative Leak Detection Technologies 

 

79-80  [Create and Submit ALD Report] 

Enbridge submitted the Alternative Leak Detection (ALD) Report (ALD Report”) within 120 days of the Effective 
Date on September 20, 2017.  This report summarizes the feasibility and performance of leak detection 
technologies specified in Paragraph 79.a-c.   

Enbridge has fully complied with Paragraph 80 by including the  content specified in Paragraph 80.a-d for each 
ALD technology in the ALD Report.  The ALD Report provides a listing of all laboratory and field evaluations 
conducted by Enbridge internally, as well as those conducted as part of Joint Industry Partnerships.  Enbridge has 
also identified the ALD technology reports provided as part of the Lakehead plan, and provided a brief discussion 
on the advancements since these reports were published in 2012 and 2013.  The evaluations and findings of 
each technology are summarized, and include an assessment of the feasibility of each system including 
underwater pipeline segments.   

On November 30, 2017 the ITP provided its compliance verification report concluding that Enbridge was in 
compliance with Consent Decree requirements.   

 

(II) Report on Feasibility of Installing External Leak Detection System at the Straits of Mackinac 

 

81-83  [Create and Submit ALD Mackinac Report] 

Enbridge submitted the Report on Feasibility of Installing an Alternative Leak Detection System at the Straits of 
Mackinac (“ALD Mackinac Report”) within 180 days of the Effective Date on November 19, 2017.  In accordance 
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with Paragraph 81, that report assesses the feasibility of installing an alternative leak detection system at the 
Straits of Mackinac to supplement the existing leak detection systems: Material Balance System (“MBS”), rupture 
detection system and acoustic leak detection tool.  The report also summarizes the feasibility and performance of 
leak detection technologies including, fiber optic cable (acoustic and temperature), vapor sensing tube, negative 
pressure wave system, and hydrocarbon sensing cable. 

In accordance with Paragraph 82, Enbridge’s ALD Mackinac Report evaluates each of the alternative leak 
detection technologies that are specified in Paragraph 81 for potential effectiveness in detecting leaks and 
ruptures, practicality of deployment at the Straits of Mackinac, practicality of long term operations and 
maintenance, as well as cost estimates for implementation, long term operations and maintenance expenses.   

Further, in accordance with Paragraph 83, the ALD Mackinac Report compares the relative performance of each 
of the evaluated leak detection technologies with respect to each of the factors enumerated in Paragraph 82.   
The ALD Mackinac Report also includes an evaluation of the incremental benefits of each technology compared 
to the risks of implementation and an evaluation of the benefits and risks of reliance on the existing MBS Leak 
Detection System and those systems that Enbridge is required to implement under the Consent Decree. 

 
(III) Requirements for New Lakehead Pipelines and Replacement Segments 

 

84  [Applicability] 

This Paragraph defines the requirements of Section III as applicable to New Lakehead Pipelines as well as 
replacement segments.  Enbridge’s demonstration of compliance is specified in the following Sections within this 
definition of new Lakehead pipelines and replacement segments.    

Enbridge has not implemented any new replacement segments or new Lakehead pipelines during this reporting 
period as per the definitions of Subparagraphs 84.a and 84.b. The portion of Original US Line 3 that was replaced 
in 2017 in Wisconsin did not add any pump stations to the pipeline, and nor did it replace a section of the pipeline 
with a volume capacity greater than 45,000 cubic meters and thus does not qualify as a new replacement 
segment.  

 

85  [Installation of Flowmeters] 

As indicated above, Enbridge has not implemented any new replacement segments or new Lakehead pipelines 
during this reporting period; therefore, the requirements set forth under Paragraph 85 concerning the installation 
of flowmeters on new replacement segments and new Lakehead pipelines were not triggered during the reporting 
period. Nonetheless, the requirements specified under Paragraph 85 concerning the installation of flowmeters has 
been incorporated into Enbridge’s mainline leak detection equipment standard, which requires that flowmeters be 
installed for all new Lakehead pipelines or replacement segments in accordance with Paragraph 85. 

 

86  [Installation of Flowmeters on Pipelines that Utilize In-line Batch Interface Tools] 

As indicated above, Enbridge has not implemented any new replacement segments or new Lakehead pipelines 
during this reporting period; therefore, the requirements set forth under Paragraph 86 concerning the installation 
of flowmeters on new replacement segments and new Lakehead pipelines that utilize in-line batch interface tools 
was not triggered during the reporting period.  Nonetheless, the requirements specified under Paragraph 86 
concerning the installation of flowmeters on pipelines that utilize in-line batch interface tools has been 
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incorporated into Enbridge’s mainline leak detection equipment standard, which requires that flowmeters be 
installed for all new Lakehead pipelines or replacement segments that utilize in-line batch interface tools in 
accordance with Paragraph 86. 

 

87  [Installation of Other Instrumentation] 

As indicated above, Enbridge has not implemented any new replacement segments or new Lakehead pipelines 
during this reporting period; therefore, the requirements set forth under Paragraph 87 concerning the installation 
of other instrumentation on new replacement segments and new Lakehead pipelines was not triggered during the 
reporting period.  Nonetheless, the requirements specified under Paragraph 87 concerning the installation of other 
instrumentation has been incorporated into Enbridge’s mainline leak detection equipment standard, which 
requires that the instrumentation specified in Paragraph 87 be installed for all new Lakehead pipelines or 
replacement segments. 

 

88  [Establishment of MBS Segments] 

Enbridge has not replaced MBS segments or implemented new Lakehead pipelines with meter to meter segment 
volumes greater than 45,000 cubic meters (“m3”); therefore, the requirement under Paragraph 88 to establish 
MBS segments has not been triggered during the reporting period. 

89  [Leak Detection Sensitivity Requirements] 

Enbridge has fully complied with this Paragraph by designing the new US Line 3, once constructed following the 
receipt of necessary approvals and permits, to meet or exceed the defined MBS leak detection sensitivity targets.  
Industry standard methodology, API 1149, was used to estimate performance of each type of MBS alarm. The 
estimated steady state performance of the new US Line 3 MBS indicates adherence to each of the targets set 
forth in this Paragraph. For this reporting period, no other Lakehead projects have been designed or constructed; 
thus, the requirements specified in Paragraph 89.b for Other Lakehead Projects do not apply.   

 

90  [Demonstration of Compliance with Leak Detection Sensitivity Design and Construction 
Requirements] 

As indicated above, Enbridge has not constructed any new Lakehead pipelines or replacement segments during 
this reporting period.  Thus, the requirements specified under Paragraph 90 concerning demonstrating 
compliance with leak detection sensitivity design and construction requirements have not been triggered.  Once 
Enbridge’s New US Line 3 is constructed and commissioned, Enbridge will demonstrate that the MBS Leak 
Detection System will comply with Paragraphs 90.a (Plan for testing the MBS Leak Detection System to detect 
leaks and ruptures) , 90.b [Test Plan details], 90.c [Proposed Plan and schedule if the testing fails] and 89.a [Leak 
Detection Sensitivity Requirements].  

 

91  [Establishment and Optimization of Alarm Thresholds] 

As indicated above, Enbridge has not designed or constructed any replacement segments or new Lakehead 
pipelines for this reporting period beyond the pre-construction design activities undertaken for New US Line 3.  
Enbridge will undertake the appropriate steps defined in this paragraph upon initial line fill of the New US Line 3 
and any other new Lakehead pipelines or replacement segments. 
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(IV) Leak Detection Requirements for Pipelines within the Lakehead System  

 

92  [Operation of MBS Leak Detection System] 

In accordance with Paragraph 92, Enbridge continues to operate the MBS Leak Detection System to perform 
computational modelling for each MBS segment of each Lakehead System Pipeline active during the reporting 
period. Enbridge maintains continuous and uninterrupted leak detection capability at all times on active lines, 
including during periods of start-up and shutdown except in events where instrumentation (i.e., flowmeter) failures 
occur that are out of Enbridge’s control, or instrumentation is taken out of service for planned maintenance or 
repairs, or a flowmeter is bypassed due to a planned in-line tool run. This is achieved through a number of 
measures including architectural, logical, and procedural controls. Leak detection alarm thresholds for steady 
state operations as described in Paragraph 91.a has been consistently met since the Effective Date.  

 

93  [Temporary Suspension of MBS Leak Detection Capabilities] 

Enbridge has implemented procedural controls to track the three categories of temporary MBS suspension that 
are specified in Paragraph 93.a-c. Ultrasonic flowmeter maintenance and flowmeter outage workflows are 
implemented to track and coordinate planned (i.e., scheduled maintenance or repairs) and unplanned (i.e., 
unexpected failures beyond Enbridge’s control) outages from start to finish; while, the in-line tool run procedure 
ensures tracking and reporting of station flowmeter bypasses when in-line tools are being run.  Please refer to 
Appendix 3 for a list of occurrences of each type or reason for instrumentation outage. 

94  [Overlapping MBS Segments] 

Enbridge has implemented an overlapping volume balance algorithm to automatically establish and maintain leak 
detection capability in the event of a temporary loss or suspension of MBS leak detection capability within one or 
more MBS segments due to intermediate flow meter (i.e., flow meters not located in either injection or delivery) 
outage.  The algorithm integrates the minimum number of MBS segments necessary to achieve and maintain 
temporary leak detection capability within all MBS segments impacted by the outage until the leak detection 
capability is restored in all MBS segments.  Thus, the approach for overlapping segments has been designed in 
an optimal fashion integrating the minimum number of individual segments necessary to maintain leak detection 
capability.    

 

95  [Alternative Leak Detection Requirements] 

Paragraph 95 requires that in the event that Enbridge loses or suspends MBS leak detection capability in (a) the 
first MBS Segment at the beginning of a Lakehead System Pipeline due to an instrumentation outage at the 
upstream end of such segment or (b) the last MBS Segment at the end of a Lakehead System Pipeline due to an 
instrumentation outage at the downstream end of the MBS Segment, that Enbridge shall maintain leak detection 
capability by use of an alternative leak detection system that conforms with the API Publication 1130 Annex B.  To 
comply with this requirement, Enbridge has implemented a procedural control for occurrences when Enbridge 
temporarily loses or suspends MBS leak detection capability.  The procedural control requires Enbridge to 
continuously operate the alternate leak detection method until the flowmeter outage is resolved and the MBS 
Segment(s) are restored to operation.  Enbridge has employed the procedural controls to maintain leak detection 
capability under the circumstances described in (a) and (b) above, and during the reporting period has 
successfully implemented the procedural controls where either (a) or (b) above occurred.   
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96  [Reporting of MBS Outages] 

Enbridge has implemented procedural controls and tools to track and manage planned and unplanned flow meter 
outage resulting in temporary loss or suspension of leak detection on the affected segment.  Ultrasonic flow meter 
maintenance and flow meter outage workflows are implemented to track and coordinate planned (i.e., scheduled 
maintenance or repairs) and unplanned (i.e., unexpected failures beyond Enbridge’s control) outages from start to 
finish; while, the in-line tool run procedure ensures tracking and reporting of station flowmeter bypasses when in-
line tools are being run. These controls ensure that flow meter is put back into service within the consent decree 
MBS restoration timing requirements outlined in Paragraph 97. Should timing requirements not be met; 
appropriate escalation, tolling calculation, and reporting are followed. For this reporting period, timing 
requirements for restoration of MBS capability has been met. Thus, no reportable outages have occurred. Refer 
to Appendix 3 for a list of occurrences of each type or reason for instrumentation outage.  

 

97  [Reporting Requirements] 

In all events that Enbridge temporarily lost or suspended MBS leak detection capability, all instrumentation 
outages were put back into service within the prescribed time period for restoring MBS segment to operation in 
accordance with Paragraph 97, thereby causing any reporting requirement under Paragraph 96 to not be 
applicable. Refer to Appendix 3 for a table showing the number of occurrences by type where MBS was 
temporarily suspended, none of which were beyond the duration thresholds indicated in this paragraph. 

 
98  [Tolling Requirements] 

Enbridge has implemented a process to track and report station flowmeter bypasses when in-line tools are being 
run. In the event of unplanned shutdown during the in-line tool run, tolling period begins when the pipeline is 
shutdown, and ends when pipeline operation is resumed. There were no unscheduled shutdowns that occurred 
during the ILI tool bypass for this reporting period. 

 

99  [Installation of New Equipment at Remotely-Controlled Valves] 

Enbridge has not excavated a valve meeting the requirements of Paragraph 99 during the reporting period; thus, 
the requirements specified in Paragraph 99 to install new equipment at remotely-controlled valves was not 
triggered. Enbridge implemented the appropriate measures to ensure instrumentation addition requirements are 
complied with in the event that Enbridge excavates a remotely-controlled valve or converts a manual vale to a 
remotely-controlled valve.  Specifically, the requirements for the installation of additional pressure and 
temperature instrumentation have been integrated into Enbridge operations and maintenance manuals.  These 
manuals ensure the required instrumentation is installed when a remotely controlled valve is excavated, or when 
a manual valve is converted to remote control.  Enbridge’s management of change and commissioning processes 
ensure that any new instrumentation installed are then integrated in a manner as to provide continuous real time 
data to Supervisory Control and Data Acquisition (“SCADA”) and MBS systems. 

 

100  [Requirements for Valve Excavation] 

The considerations for emergency excavations and “functionally identical” instrumentation have been 
incorporated into Enbridge operations and maintenance manuals and processes. 
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101  [Transient-State Sensitivity Analysis] 

Enbridge performed the transient-state sensitivity analysis required under Paragraph 101 on November 19, 2017, 
which was within 180 days of Effective Date. A leak test methodology was selected and developed to enable 
Enbridge to execute testing during start up and shut down conditions of all pipelines in the Lakehead System.  
Results of the testing have allowed Enbridge to establish initial transient-state targets. As with all performance 
targets, Enbridge will continue to refine its methods for ensuring targets are appropriately set and measured, 
supporting the continuous improvement of the system.   

 

102  [Rupture Detection System Alarm] 

In accordance with Paragraph 102, Enbridge implemented and continuously operates the Rupture Detection 
System (RDS) on all Lakehead System lines active during the reporting period, during both steady-state and 
transient-state conditions.  The RDS is complementary to and integrated with Enbridge’s SCADA system and 
MBS Leak Detection System.  The RDS is designed and operated in compliance with Enbridge’s understanding of 
the requirements specified in Paragraph 102.a-b.  This includes the technical implementation as well as the 
integration of the RDS into the appropriate operational procedure as per applicability of the Leak Detection 
Requirements for Control Room (Section V). 

 

In accordance with Paragraph 102.c, Enbridge submitted its RDS Test Report  to EPA and the ITP on August 18, 
2017.  The report documented  the effectiveness of the RDS, and included an explanation of why the RDS would 
alarm in the event of a sudden pressure drop on both sides of a pump station.  The report summarized 
comprehensive simulated testing of the RDS using real historical data has determined that the system is able to 
quickly and reliably detect all Enbridge historical rupture events.  The ITP prepared a Review and Evaluation 
(October 23, 2017) of the Enbridge Report that concluded that the Enbridge’s implementation of the  RDS was 
state of the art and generally followed recommended industry practice.  The ITP Review and Evaluation, however, 
also raised certain questions about the RDS Test Report.  As of the time of this Semi-Annual Report, the parties 
continue to discuss and consider the questions raised by the Review and Evaluation.  Enbridge has proposed 
conducting certain tests that will allow EPA and the ITP to concur in Enbridge’s view that the company’s 
combined RDS and MBS systems provide effective coverage for rupture detection and are in full compliance with 
the Decree.  Consideration of this proposal is on-going as of the time of the Semi-Annual Report. 

 

103  [“24-hour” Alarm] 

Enbridge is preparing to implement the 24-hour volume balance alarm, which has been designed and will be 
operated as per the requirements of this Paragraph.  This alarm will be fully implemented within 270 days of the 
Consent Decree Effective Date. Within one year of this new alarm, Enbridge will complete a study and then 
provide a report on the results of this study as required in the Subparagraphs for Paragraph 103. 

 
(V) Leak Detection Requirements for Control Room 

 

104  [Applicability] 

Alarms generated from the MBS leak detection system and by the Rupture Detection System have both been 
incorporated into the requirements of Section V “Leak Detection Requirements for Control Room,” which requires 

Page 59 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

that Enbridge is to maintain continuous and uninterrupted leak detection capability at all times, including during 
periods of Startup and Shutdown. 

 
105  [Alarm Response Team] 

Enbridge implemented an Alarm Response Team (“ART”) within 180 days of the Effective Date. The ART is 
composed of the Control Room Operator (“CRO”), the Leak Detection Analyst (“LDA”), and the Senior Technical 
Advisor (“STA”), and responds to all leak alarms.  

 

106  [Remote Notification of Alarm Response Team] 

Enbridge implemented a remote notification system within 180 days after the Effective Date. In the event that a 
leak alarm is not electronically acknowledged within two minutes after the onset of an alarm, ART members 
receive an automated remote telephone call  with the alarms details (including the type of alarm, the time of its 
occurrence and the MBS segment that precipitated the alarm). 

 

107  [Audible and Visual Alarms] 

Enbridge has implemented both audible and visual alarms in accordance with Paragraph 107 within 180 days 
after the Effective Date.  MBS and RDS alarms are automatically annunciated in an alarm window for all members 
of the ART. Alarms have a visual pulse accompanied by a strong beeping sound, indicating that an alarm requires 
attention. The pulse continues and beeping repeats every five seconds until the alarm is acknowledged by the 
ART member. ART members are trained to ensure that the alarm window remains open at all times. Unassessed 
alarms remain visible until assessments from ART members are complete upon execution of the alarm clearance 
procedures. If the assessment is not complete within the 10-minute timeframe, an audible and visual alert is 
generated to notify Alarm Recipients of a required pipeline shutdown.   

108  [Alarm Clearance Procedures] 

Enbridge has implemented the following Alarm Clearance procedures within 180 days of the Effective Date.  
Alarm Clearance procedures have been employed and adhered to as described. 

 

108.a  [Alarm Clearance Requirements] 

In order to clear an alarm, the appropriate ART members are required to execute the leak detection alarm 
management procedure.  Under the required procedure, only three results are possible: (1) the appropriate ART 
member accounts for any cumulative imbalances (in which case the team member may invalidate the alarm); (2) 
all of the ART members independently rule out the possibility of a leak; or (3) the pipeline is shutdown. 

 
108.b  [Alarm Clearing Restrictions] 

Enbridge procedures dictate that all alarms are analyzed regardless of alarms that are cleared or the steps taken 
to resolve the alarm. Enbridge’s procedural controls and electronic recording process prohibit the resolution of 
alarms based on adjustments to alarm system inputs, directly or otherwise. 
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108.c  [Confirmation of Leak Detection System Functioning] 

Enbridge has implemented procedures for LDA alarm analysis.  These procedures involve the evaluation of the 
leak detection systems to ensure proper functionality of the leak detection system and the validity of the alarm.  
The LDA follows procedures to determine if leak alarms are caused by data errors input into the leak detection 
systems, system malfunctions or other factors that could lead to an invalid leak alarm. 

 

108.d  [Independent Alarm Investigation] 

Appropriate ART members employ procedures and conduct independent analysis of leak alarms.  The CRO, in 
conjunction with the STA, is required to complete an investigation of the alarm, independent from the LD Analyst.  
If a final decision is made to clear the Alarm before the 10 minutes have expired, it is made by the CRO, with the 
concurrence of the STA.  The analysis is conducted in-conjunction with the Ten minute rule to ensure the final 
decision to invalidate the alarm is made within ten minutes, or the pipeline is shutdown. 

 

108.e  [ART Procedures for Column Separation] 

Appropriate ART members are required to employ Enbridge column separation procedures when determining the 
cause of a MBS Alarm.  Specific to this Subsection, procedures mandate that a determination that an Alarm was 
caused by Column Separation is not be a permissible basis for clearing an Alarm unless the ART follows the 
procedures set out in Paragraph 109.b and 109.c. 

 

108.f  [Electronic Records of Alarm Response] 

Enbridge has implemented an electronic record keeping system for managing ART response information.  All 
ART member responses are recorded and are documented as required by this Paragraph (see Appendix 1: 
Lakehead Leak Alarm Report).  Each record includes details of the event including the type of alarm, reasons for 
clearing the alarm, and the procedures executed by members of the ART.  Review of leak alarms are required by 
all incoming ART members during a shift change (i.e. subsequent shift).  Records are retained for a minimum of 5 
years. 

109  [Unscheduled Shutdown in Response to an Alarm] 

Within 50 days after the Effective Date, Enbridge employed all of the procedures specified in Paragraph 109.a-d, 
as explained in more detail in the sections that follow.   

 

109.a  [Ten-Minute Rule] 

Enbridge has implemented operating procedures that require the CRO to shut down and sectionalize the pipeline 
immediately, without further consultation or notification, if the ART is unable to rule out the possibility of a leak or 
rupture within 10 minutes of the start of an Alarm. 

 

109.b  [Column Separation – Running Pipeline] 

Enbridge has implemented column separation procedures that require the CRO to shut down and sectionalize a 
running pipeline if within 10 minutes from the start of the Alarm the column separation continues or the 
appropriate ART members have not: (1) determined the cause of the column separation, (2) accounted for any 
cumulative imbalances that triggered the Alarm, and (3) ruled out a possibility of a leak or rupture.  The 
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procedures are not applicable where the Alarm is caused by column separation that occurs during or after the 
shutdown of the pipeline, consistent with Paragraph 109.b 

109.c  [Column Separation –Pipeline Shutdown] 

Enbridge implemented column separation procedures in accordance with Paragraph 109.c.  Specifically, in 
addition to what was implemented in Subparagraph 109.a above, Enbridge also has implemented Alarm 
Clearance procedures in accordance with Paragraph 108, which requires that a column separation fill time be 
calculated with review and approval from management, as indicated in the management approval table in this 
Paragraph.  Upon restart of the pipeline where the column fill time is exceeded, the CRO is immediately required 
to shut down and sectionalize the line.  Upon shutdown, steps to investigate and verify the condition of the 
pipeline will be taken as required in this Paragraph. 

 

109.d  [Confirmed Leak Rule] 

Enbridge implemented confirmed leak procedures, which require the CRO to immediately shut down and 
sectionalize the pipeline in the event that the ART determines that an Alarm is a confirmed leak or rupture, as 
defined under Paragraph 109.d(1)to(4).  Unless a leak is ruled out, the CRO will shut down within 10 minutes if 
leak conditions are observed upstream or downstream at a given location from SCADA data.   

 

109.e  [Shutdown and Restart Record] 

Following the shutdown of a pipeline, Enbridge executes a procedural control and electronic recording measure 
process that: identifies the root cause of a leak alarm, verifies that applicable emergency procedures have been 
completed and electronically validated by the appropriate accountable parties, and generates a record of how the 
cause of the Alarm was determined and/or how the integrity of the line was verified, including the critical 
information that was considered in this decision-making process.  In accordance with Paragraph 109.e, Enbridge 
will not resume or restart pipeline operations until the procedural controls are executed and the recording of 
electronic information is validated by appropriate accountable parties.  Electronic records of compliance with this 
Paragraph are available as of December 31, 2016.  Enbridge is compliant with this Paragraph, and has not 
observed any instances where pipeline operations were resumed without meeting the requirements of this 
Paragraph. 

 

110  [Certification of Compliance with 10-Minute Rule and other Requirements of this Subsection] 

 

110.a  [Weekly List of Alarms] 

In accordance with Subparagraph 110.a, Enbridge prepares an electronic  weekly list of alarms (“WLOA”) as part 
of the Lakehead Leak Alarm Report per Appendix 1.  WLOA includes the pipeline, the type of Alarm, date of the 
Alarm, the time at which the Alarm  began, and the time when the Alarm was cleared. 

 

110.b  [Record of Alarms] 

Enbridge complies with this requirement by preparing an electronic record of alarms (“ROA”) when an 
unscheduled shutdown occurs.  The ROA includes critical facts relating to the Alarm, such as the positions of the 
Alarm Recipients (i.e., CRO, STA, LDA), the time that the Alarm was received, the actions of the Alarm Response 
Team, when shutdown commenced, when shutdown was completed, the root cause, the type of Alarm, the 
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procedures executed to determine the cause of the alarm, the justification for resumption of pumping operations, 
and the time that pumping operations resumed. 

110.c  [Alarm Submittal to EPA] 

Enbridge complies with this requirement by including the WLOAs and ROAs occurring during the reporting period 
for all pipelines in the Lakehead System as part of the Lakehead Alarm Report, enclosed hereto as Appendix 1.  
The Lakehead Leak Alarm Report also includes the summary of Alarms (“SOA”) noting the pipeline, the total 
number of alarms and the alarms that did not comply with Enbridge’s 10-Minute Rule.  During this time, Enbridge 
has complied with the 10-Minute Rule and other requirements in Subsection VII.G. (V) when responding to leak 
detection system alarms.  There are no non-compliances to report and no corrective actions to be taken. 

 

110.d  [Certification of Reporting Period] 

To certify compliance for the reporting period of 180 days after the Effective Date, the Vice-President, Pipeline 
Control for Enbridge has signed the Lakehead Leak Alarm Reports.  This includes the information contained in 
the SOA, WLOA and ROA, which warrants that the information contained therein is true and accurate and that 
Enbridge has complied with the 10-Minute Rule and other requirements of this subsection VII.G.(V), except for 
those non-compliances specifically listed in the SOA. 

 

111  [Unscheduled Shutdown Procedures in Response to Other Events] 

Enbridge has implemented procedural controls that ensure that all emergency phone calls received by the Control 
Center concerning a potential leak or rupture from a source other than an Alarm are investigated within 10 
minutes.  In the event that the investigation uncovers evidence consistent with a leak or rupture by a Lakehead 
System pipeline, the CRO for the pipeline is required to immediately and without further consultation or 
notification to shut down and sectionalize the pipeline.  Further, in addition to the requirements of the Consent 
Decree, Enbridge procedures independently require that while the investigation is required to be conducted as 
expeditiously as possible, if the investigation is not completed in 10 minutes or if a potential leak is identified, the 
CRO will commence an emergency shutdown and sectionalize the affected pipeline.  Enbridge is aware of one 
incident during the reporting period where Enbridge procedures were not implemented correctly in the context of a 
telephone report of a possible leak.  This incident, however, did not result in violation of the Consent Decree.  
Moreover, further investigation ultimately revealed that no leak or emergency situation had occurred. 

 
112  [Reporting of Events from Paragraph 111] 

Information related to all incidents during the reporting period where Enbridge received information concerning a 
potential leak or rupture, including the information provided with each such notice, the start and end times of each 
respective investigation, and the conclusion and findings of each investigation, is provided in Appendix 2 to this 
Report: Lakehead System Pipeline Incident Reporting.  

 

Section H – Spill Response and Preparedness 
113  [Immediate Action to Confirmed Pipeline Leak or Rupture] 

Enbridge has not had any confirmed pipeline leaks or ruptures on the Lakehead System within the reporting 
period of more than one barrel or of any harmful quantity that reached the waters of the United States or adjoining 
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shorelines other than as reported in Enbridge’s response to Paragraph 146. During the reporting period, three 
releases occurred on the Lakehead System that triggered Pipeline and Hazardous Materials Safety 
Administration (“PHMSA”) reporting requirements. The releases were reported to PHMSA in accordance with 49 
C.F.R. 195.50(e) due to the fact that the estimated property damage, including the cost of clean-up and recovery, 
value of lost product, and/or damage to the property of the operator and/or others exceeded $50,000. With 
respect to each release, Enbridge proceeded without delay to dispatch trained personnel to the location of the 
rupture or leak and took action to prevent any migration of oil into waters of the United States, including shutting 
down the affected line. Additional details regarding the release(s) from Lakehead System Pipelines that occurred 
in 2017 are provided in response to Paragraph 146.    

 

114  [Required Actions] 

All required actions are explained in Paragraphs 115 to 119 below. 

 

115  [Agreed Exercises] 

In accordance with Paragraph 115, Enbridge conducted functional activities for the Cass Lake Agreed Exercise in 
2017 and will complete the field/equipment deployment portion of that Agreed Exercise in 2018.  Enbridge has 
also taken measures to plan the Des Plaines Agreed Exercise, which will occur in 2018.  Additional information 
regarding each of these Agreed Exercises is provided below.  

Cass Lake Agreed Exercise 

Enbridge fulfilled the requirements of Subparagraph 115.b(1), as modified by the parties, by conducting the 
functional/command post portion of the Cass Lake Agreed Exercise on September 26 and 27, 2017.  Enbridge 
and the United States mutually agreed to a non-material second modification of the Consent Decree to modify the 
timing for the completion of activities associated with the Cass Lake Agreed Exercise.  Specifically, the parties 
agreed through a stipulation filed with the court on July 14, 2017 (Doc. No. 16) that the Cass Lake Agreed 
Exercise is to be completed by Enbridge in two parts. In 2017, Enbridge was required to conduct a functional 
exercise with mobilization and deployment of Enbridge’s local Incident Management Team and a functioning 
command post with an Incident Command System (“ICS”) and in 2018, Enbridge is required to conduct a field 
exercise with equipment deployment at or near Cass Lake in accordance with the requirements of Subparagraph 
115.a 

Planning for the Cass Lake Agreed Exercise was initiated in November 2016. In accordance with Subparagraph 
115.d and e(2), Enbridge sent 33 planning team invitations to tribal, local, state and federal representatives 
(including EPA, PHMSA, area committee and Sub-Area committee representatives)  to attend planning meetings 
for the Cass Lake Agreed Exercise. In accordance with Subparagraph 115.e(1), the first of the planning meets 
was conducted on November 29, 2016, more than 10 months before the Cass Lake Agreed Exercise.  Enbridge 
conducted a total of five planning meetings for the exercise, thereby exceeding the three meeting minimum 
requirement under Subparagraph 115.e(1).  In accordance with Subparagraph 115.e(3), Enbridge coordinated 
with the planning participants during the initial meeting to develop the objectives, scenario, and participant list for 
the Cass Lake Agreed Exercise.  The specific dates of the planning meetings are as follows:  

• Concept and Objectives on November 8, 2016; 
• Initial Planning Meeting on November 29, 2016; 
• Mid-Planning Meeting on February 16, 2017 
• Master Scenario Events List (“MSEL”) Meeting on May 24, 2017; 
• Final Planning Meeting on August 24, 2017 
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Based on input provided by the initial planning meeting attendees, Enbridge prepared a draft exercise plan for the 
Cass Lake Agreed Exercise, which included the scope, objectives, scenario, and participant list for the exercise. 
In accordance with Subparagraph 115.e(4), that Draft Agreed Exercise Plan was submitted to EPA for review and 
approval on December 26, 2016, nine months before the scheduled Agreed Exercise.  On January 5, 2017, EPA 
approved the Draft Agreed Exercise Plan subject to Enbridge revising the Plan to address any additional 
comments.  In accordance with Subparagraph 115.f, the Final Agreed Exercise Plan was submitted to the EPA on 
July 27, 2017.   

The Cass Lake Agreed Exercise was conducted in accordance with the Final Agreed Exercise Plan on 
September 27, 2017.  In accordance with the second modification of the Consent Decree, the Cass Lake Exercise 
consisted of a functional exercise with mobilization and deployment of Enbridge’s regional Incident Management 
Team. The Exercise also included implementation of the Incident Command System.  

In accordance with Subparagraph 115.h, Enbridge organized and conducted a meeting on September 28, 2017 to 
review the functional/command portion of the Cass Lake Agreed Exercise for the purpose of identifying “lessons 
learned,” and to make recommendations to improve future Agreed Exercises and response actions.  As required 
under Subparagraph 115.h, Enbridge invited each planning participant to partake in that after-action review.   

In accordance with Subparagraph 115.i, Enbridge submitted the Draft Cass Lake Agreed Exercise After Action 
Report to EPA on November 23, 2017.  That After Action Report set forth Enbridge’s findings and conclusions 
regarding the functional/command portion of the Cass Lake Agreed Exercise.  Enbridge is currently revising the 
Cass Lake Agreed Exercise After Action Report to include comments provided by the EPA on January 4, 2018.  
Enbridge plans to submit the revision of the report by end of January 2018.   

Des Plaines Agreed Exercise 

In accordance with Subparagraph 115.b(2), Enbridge has scheduled the Des Plaines Agreed Exercise to occur on 
September 27, 2018.  Planning for the Des Plaines Agreed Exercise was initiated in May 2017.  In November 
2017, and in accordance with Subparagraph 115.d and e(2), Enbridge sent 37 planning team invitations to local, 
state and federal representatives (including EPA, PHMSA, Area committee and Sub-Area committee 
representatives, but not to Tribes as the EPA indicated there are no applicable Tribes in this area) to attend 
planning meetings for the Des Plaines Agreed Exercise. In accordance with Subparagraph 115.e(1), the first of 
the planning meets was conducted on November 21, 2017, more than 10 months before the Des Plaines Agreed 
Exercise.  In accordance with Subparagraph 115.e(1), Enbridge has conducted two planning meetings for the 
exercise.  In accordance with Subparagraph 115.e(3), Enbridge coordinated with the planning participants during 
the initial meeting to develop the objectives, scenario, and participant list for the Des Plaines Agreed Exercise.  
The specific dates of the planning meetings are as follows:   

• Concept and Objectives on May 16, 2017; 
• Initial Planning Meeting on November 21, 2017. 

Based on input provided by the initial planning meeting attendees, Enbridge prepared a draft exercise plan for the 
Des Plaines Agreed Exercise, which included the scope, objectives, scenario, and participant list for the exercise. 
In accordance with Paragraph 115.e(4), that Draft Agreed Exercise Plan was submitted to EPA for review and 
approval on December 21, 2017, nine months before the scheduled Agreed Exercise. 
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116  [Field Exercises, Table Top Exercises, and Community Outreach] 

 

116.a  [Annual Field Exercise and Table Top Exercise Requirements] 

In accordance with Subparagraph 116.a, Enbridge conducted the following Field Exercises in 2017: 

• Bay City, MI on May 23; 
• Nile, MI on May 30; 
• Saint Hillarie, MN on June 7; 
• Wilmington, IL on June 7; 
• Ottawa, IL on September 13. 

 

116.b  [Field Exercise Requirements] 

In accordance with Subparagraph 116.b, each of the Field Exercises identified above consisted of training 
exercises conducted in the field to test and practice specific oil spill emergency response tactics used in the initial 
hours of an oil spill of at least 1,000 gallons into water. Each Field Exercise included: a deployment of select 
equipment and personnel to water; a review of locations downstream of a spill where containment and recovery 
operations can occur; and implementation of one or more containment and collection measures from the 
Enbridge’s “Inland Spill Response Guide” at locations downstream of the potential spill entry point. Further, in 
accordance with Subparagraph 115.b an after action review and discussion was held after each of the Field 
Exercises.  

In accordance with Subparagraph 116.a, Enbridge conducted the following Table Top Exercises in 2017: 

• Bartlett, IL on July 25;  
• Cary, IL on July 26;  
• Cavalier, ND on August 30; 
• Superior, WI on September 26;  
• Serena, IL on October 10;  
• Marseilles, IL on October 11;  
• Joliet, IL on October 12; 
• Crete, IL on November 1; 
• Wisconsin Rapids, WI on November 8.  

 

116.c  [Table-Top Exercise Requirements] 

In accordance with Subparagraph 116.c, the Table Top Exercises identified above were conducted to test and 
practice non-field oil spill emergency response processes and procedures. The exercises included: a minimum 
spill scenario  of  at least 1,000 gallons from a Lakehead System pipeline located in close proximity to water; 
notifications of the spill to all the government entities, including tribal authorities, that are identified in the Enbridge 
Integrated Contingency Plan (“ICP”); both near and long term response actions to address the spill; anticipated 
response times for Enbridge equipment and personnel; the risks that the spill scenario could pose to public health 
and the environment; potential resources at risk; and protective measures for the local community, including 
evacuation procedures, as identified in the Enbridge ICPs. 

116.d  [Field and Table-Top Invitees] 

In accordance with Subparagraph 116.d, prior to conducting the Field and Table Top Exercises identified above, 
Enbridge sent out invitations to community, state and local first responders listed in Appendix C of the Consent 
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Decree, as well as first responders located within 5 miles of the exercise scenario. The invitations provided 
recipients with notice of the exercise at least four weeks prior to the date in which the exercise was to be 
conducted. The invitation also indicated that Enbridge would provide meals to persons who attended each 
exercise, and that the training would be provided at no cost to the invitees, excluding travel costs. Further, in 
accordance with Subparagraph 116.d, Enbridge provided EPA with notice of all the Field and Table Top exercises 
to be conducted in 2017 on March 16, 2017. 

 

116.e  [Community Outreach Sessions] 

In accordance with Subparagraph 116.e, Enbridge conducted Community Outreach sessions in 2017 at the 
following locations: 

• Marshall, MI on April 19; 
• Niles, MI on April 20; 
• Stockbridge, MI on May 9; 
• Clarkston, MI on May 10; 
• Port Huron, MI on May 11; 
• Elgin, IL on July 25; 
• DeKalb, IL on July 26; 
• Bolingbrook, IL on July 27; 
• LaPorte, IN on September 12; 
• Hobart, IN on September 13; 
• Ladysmith, WI on October 11; 
• Nekoosa, WI on October 12; 
• Wisconsin Dells, WI on November 2; 
• Jefferson City, WI on November 2.  

For these sessions over 192,250 invitations were sent to landowners, elected officials, media, the general public, 
and community leaders. Each session was conducted in an open house format with manned booths that provided 
attendees with valuable information on pipeline operations, product information, safety, preventative maintenance, 
integrity, emergency response, public awareness, damage prevention / right-of-way, and Enbridge’s involvement 
in local communities. The information conveyed at the Community Outreach sessions also included: potential 
hazards of different oils transported by the Lakehead System; the location of Enbridge pipelines in proximity to the 
communities where the sessions were conducted; how Enbridge’s pipelines are marked; how the community 
should respond in the event of a spill; how the community can obtain information in the event of a spill from 
Enbridge and government agencies; and how the community can report spills to Enbridge, EPA, and the National 
Response Center. 

 
117  [Control Point Plans] 

In accordance with Subparagraph 117.a, Enbridge is preparing to have updated and maintained within three 
years after the Effective Date information for the Control Point locations set forth in Appendix D in the Consent 
Decree that identify containment and recovery points, as well as staging locations and other response-related 
locations, along the waters that could be impacted by a spill from a pipeline in the Lakehead System.  The control 
point information will include the information specified in Subparagraph 117.b, and will be organized in a format 
that is consistent with the example control point information that is provided as Appendix E to the Consent 
Decree.   
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In 2017, Enbridge conducted an assessment of the control points listed in Appendix 4.  That assessment 
identified a number of duplicate control points contained in Appendix D.  Enbridge now is working to 
remove/consolidate the duplicated control points, a measure agreed to by the EPA.  

In addition, Enbridge’s assessment of Appendix D revealed the existence of 161 existing control points along the 
Lakehead System that are not included in Appendix D.  In accordance with Subparagraph 117.f, Enbridge thus 
notified EPA on December 20, 2017 that it plans to amend the control point locations identified in Appendix D to 
remove the duplicate control points and to include the control points that were previously excluded. Appendix 4 of 
this Semi-Annual Report provides a list of the control points with the proposed changes.  

Further, in 2018, field work will be conducted to help improve the control points along the Lakehead System.  
Enbridge expects that field work will result in the addition of approximately 140 new control points.  Such additions 
will be addressed in future semi-annual reports, and notifications to EPA submitted in accordance with 
Subparagraph 117.f.   

In accordance with Subparagraph 117.c, Enbridge is in the process of revising the control point information for the 
Straits of Mackinac, and intends to provide that updated information to EPA no later than one year after the 
Effective Date.  

In accordance with Subparagraph 117.d, control points for the Cass Lake Agreed Exercise were submitted to 
EPA on July 27, 2017, and control points for the Des Plaines Agreed Exercise were submitted to EPA on May 30, 
2017.  The control point information submitted to date by Enbridge to EPA was provided in the electronic formats 
specified in Subparagraph 117.e.   

Once the control point information is fully updated, Enbridge will provide such information, upon request, to 
USCG, PHMSA, Sub-Area Committees, and state and local responders, and tribal authorities, in accordance with 
Subparagraph 117.g. 

 

118  [Response Time] 

In accordance with Paragraph 118, Enbridge will conduct a review of Enbridge and OSRO personnel and 
equipment available to respond to an oil spill from the Lakehead System within three years after the Effective 
Date.   

 

119  [Coordination with Governmental Planners] 

Coordination is described in Sections 119a. to 119.k below. 

 

119.a  [Planning Meeting Participation] 

In accordance with Subparagraph 119.a, Enbridge attended, in person, the following Area and Sub-Area 
Committee planning meetings held in 2017: 

• Duluth/ Houghton Sub-Area Committee Meetings on April 11, April 13, July 13, October 17 and October 
19; 

• Sault Ste. Marie Sub-Area Committee Meetings on January 3, and June 13.  
To date Enbridge has not received an invitation to become an active member of the listed Area or Sub-Area 
Committees. 
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119.b  [Sub-Area Activities Participation] 

Enbridge’s participation is provided in 119.b. 

119.b (1)  [Field Exercise Participation] 

Since the Effective Date, Enbridge has not received an invitation from a Sub-Area Committee to attend a Field 
Exercise.  Thus, Enbridge had no obligation under Subparagraph 119.b(1) to attend a Sub-Area Committee Field 
Exercise in 2017.   

 

119.b (2)  [Other Training Events Participation] 

In accordance with Subparagraph 119.b(2), Enbridge attended the following training events in 2017:  

• Sault Ste. Marie Sub-Area Committee Table Top Exercise on September 14; 
• Chicago Sub-Area Committee Table Top Exercise on November 1. 

119.c  [Response Requirements to Sub-Area or Area Committee Recommendations] 

No Sub-Area Committee or Area Committee for the Lakehead System has made written recommendations to 
Enbridge regarding its emergency preparedness plans and implementation.  Thus, Enbridge had no obligation 
under Subparagraph 119.c to respond and/or revise its emergency preparedness plans or implementation in 
2017.    

 

119.d  [Response Planning Meetings Requirements] 

Enbridge did not receive a request in 2017 to meet and discuss response planning strategies to ensure 
consistency with the Area Plan.  Thus, Enbridge had no obligation under Subparagraph 119.d to schedule and 
attend a meeting in 2017 with EPA, PHMSA, USCG, tribal representatives, and/or state or local authorities. 

 

119.e - f  [Plans] 

In accordance with Subparagraph 119.e and f, electronic copies of Enbridge’s Integrated Contingency Plans for 
the Lakehead System and the Straits of Mackinac Tactical Response Plan were provided to EPA and the Area 
and Sub-Area Committees identified on Subparagraph 119.a on July 21, 2017. All plans were provided 
electronically in pdf format, as required by Subparagraph 119.k. 

 

119.g  [Prepositioned Emergency Response Locations and Equipment] 

In accordance with Subparagraph 119.g, electronic copies of Enbridge’s Lakehead System response time maps 
and equipment locations were sent to EPA and the Area and Sub-Area Committees specified in Subparagraph 
119.a on June 21, 2017. The equipment lists were electronically provided in pdf format and maps were 
electronically provided in shapefiles as required by Subparagraph 119.k.  

 
119.h  [Emergency Response Equipment] 

Enbridge continues to maintain, in good working order, its prepositioned emergency response equipment and 
materials. Annually, Enbridge will submit modifications in prepositioned emergency response equipment or 
material to EPA and the listed Area and Sub-Area Committees.  

Page 69 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

119.i  [Inland Spill Response Guide on Website] 

In accordance with Subparagraph 119.i, the “Inland Spill Response Guide” is available on Enbridge’s website. 
(http://www.enbridge.com/projects-and-infrastructure/public-awareness/emergency-response-action-plans), and 
has been available since May 23, 2017. 

 

119.j  [Inland Spill Response Guide to EPA] 

EPA has not requested a copy of the “Inland Spill Response Guide.”  Enbridge will provide electronically if 
requested by the EPA. 

 

119.k  [Electronic Submittal of Documents] 

Enbridge has provided electronic copies of documents as described previously in section 119. 

 

120  [Incident Command System Training] 

ICS Training is described in sections 120.a to 120.c below. 

 

120.a  [Incident Command System Training Requirements] 

In accordance with Subparagraph 120.a, Enbridge has ensured that prior to being assigned the following roles the 
corresponding training has been completed. This includes: 

• Incident Commanders, Deputy Incident Commanders or Alternative Incident Commanders of any 
Regional Incident Management Team in any Lakehead ICP: ICS 100B - 400 and position- specific 
training; 

• All other personnel listed as members of any Regional Incident Management Team in any Lakehead ICP: 
ICS 100B - 300 and position-specific training; 

• Regional Emergency Response Coordinators: ICS 100B - 400 training; 
• All emergency management department personnel: ICS 100B – 300 training within 90 days of being 

assigned; 
• Any person designated  as Vice President of U.S. Operations, or in an equivalent capacity: ICS 402 

training; 
• Any other manager or executive who give direction to field personnel, or is responsible for making 

funding, personnel, or resource decisions during a spill response (if ICS 100B – 400 has not been taken): 
ICS 402 training. 

Changes to the IMT lists due to retirements, change of employment, etc. will result in additional training being 
conducted. 

 
120.b  [ICS Training and Incident Management Team Personnel] 

In accordance with Subparagraph 120.b, Enbridge has trained at least one employee for each Incident 
Management Team position.  
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120.c  [Training Requirements and Electronic Certification Documents] 

In accordance with Subparagraph 120.c, Enbridge maintains electronic certification documents that confirm 
personnel training as described in Subparagraph 120.a.  

Section I – New Remotely Controlled Valves 
121-122.  [Installation of 14 Remotely Controlled Valves] 

The Consent Decree requires that Enbridge install 14 valves over the life of the Decree.  During 2017, Enbridge 
installed and commissioned the first four of the 14 valves, as described below.   

 
Table 30: Planned Valve Installation Program Overview 

Table 30: Planned Valve Installation Program Overview 

Year Quantity and Line Number Milepost Number 

2017 4 sites, Line 5 1473, 1487, 1601, 1715 

2018 4 sites, Line 5 1416, 1518, 1429, 1621 

2019 2 sites, Line 6A 427, 459 

 2 sites, Line 14 412, 430 

2020 2 sites, Line 6A 80, 196 

 

The valves listed in the table above are located between the mileposts stipulated in Consent Decree Paragraph 
122. All permit applications related to the 2017 valve installations were submitted to respective government 
agencies on time, and all permits were received on time. 

In the 2017 reporting period, four valves were successfully installed on Line 5 on August 16, 2017 (Mileposts 
1473 and 1487) and October 18, 2017 (Mileposts 1601 and 1715).  The valves at mileposts 1473 and 1487 were 
commissioned on October 18, 2017; the valves at mileposts 1601 and 1715 were commissioned on December 
11, 2017.  The ITP was in the field on August 16 to witness the installation of the first two valves, and on October 
18 to witness their commissioning. 

 

123.  [Enbridge Computer Modeling for Valve Locations] 

To select the exact locations where valves will be installed, consistent with Paragraph 122, Enbridge conducted 
an analysis using its Intelligent Valve Placement (“IVP”) methodology.  The objective and guiding principle of the 
IVP methodology is to reduce the maximum potential release volume as much as reasonably practicable in the 
unlikely event of a pipeline release.  To achieve this, the entire pipeline route is modeled, taking into account the 
topography of the right-of-way, the elevation profile of the pipeline, the throughput and operating pressure of the 
pipeline, and the location of watercourses.  The IVP methodology also considers potential impacts of a pipeline 
release on sensitive features, or High Consequence Areas (“HCAs”), including highly populated areas, other 
populated areas, reservoirs holding water intended for human consumption, commercially navigable waterways, 
and environmentally sensitive areas.  HCAs include those that are directly affected by the pipeline and those that 
are affected by a transport mechanism such as overland or terrain transport, spray, and water transport. 

Page 71 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

The IVP methodology uses a risk-based approach for optimizing valve placement to reduce potential damage 
from accidental discharge to populated areas, water crossings, HCAs, and areas of high volume out.  The 
process examines the pipeline segment by segment on an iterative basis until the lowest, reasonably practicable 
release volume between valves is achieved along the pipeline.  The goal of the IVP methodology is to protect the 
public and the environment in the entire area, rather than focusing only on specific watercourse crossings.   

The IVP also considers the impact to environmental resources caused by construction activities in relation to 
valve installation.  Once location(s) are selected using the IVP risk-based approach, Enbridge will conduct a field 
verification of potential valve locations.  Field verification will evaluate the impact of construction to the 
environment, including the following factors: valve site access, constructability, and power and land availability.  
Final valve locations may be altered due to constructability issues and environmental impacts identified during 
field verification.  

The information above was summarized in a report titled “DOJ Commitment Valves, Valve Analysis”, V3.0, dated 
January 18, 2017.  The ITP was provided the report in response to “Information Requests” received from the ITP 
(under number I011).  On July 25, 2017, an in-person meeting was held with select members of the ITP, and 
Enbridge representatives from Pipeline Compliance, Engineering, and Risk Management, to review in detail the 
IVP methodology and answer the ITP’s questions pertaining to method, risk, and rationale. 

 

124.  [Valve Design and Closure] 

Prior to requisition of the valves for installation in 2017, Enbridge SMEs examined each step of the valve closure 
process including initiating of command, communication of command to the remote facility, energizing of the 
actuator, and mechanical process to fully close and seal the valve.  Considerations were made for each of these 
steps leading up to the start of mechanical closure, and subtracted from the total allowable command-to-sealed 
requirement, and the valves were specified on the Purchase Order to the manufacturer to close within that 
remaining time.  Enbridge also specified on the Inspection and Test Plan that a valve closure timing test will be 
completed on at least one valve of each size to verify actuator open and close time.  Enbridge inspectors were 
present to witness the shop closure timing test and confirmed that the valves closed within the specified time, 
prior to shipment and delivery.  During wet commissioning of all four 2017 valves, timing tests were conducted, 
and all four valves fully closed and sealed within three minutes of the operator engaging the valve-closure 
mechanism, complying with the Consent Decree requirement. 

 

Section J – Independent Third Party Consent Decree 
Compliance Verification  
125.  [Retention of Independent Third Party (“ITP”)] 

Enbridge retained Independent Third Party OB Harris on January 11, 2017 to conduct compliance verification 
activities set forth in Section VII [Injunctive Measures] except for subsection VII.H [Spill Response & 
Preparedness].  

126.  [ITP Access to Enbridge Lakehead System] 

Enbridge provided the ITP with full access to all facilities that are part of Enbridge’s Lakehead System including 
any personnel, documents and databases to allow them to fully perform all activities and services required by  the 
requirements of the Consent Decree.  The ITP was brought on board in Q1 2017, well before the Effective Date.  

 

Page 72 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

127.  [List of Candidates for ITP] 

On October 5, 2016, in accordance with Paragraph 127 of the Consent Decree, Enbridge nominated two entities, 
O.B. Harris and Michael Baker International, to serve as the ITP.  As indicated in Enbridge’s October 5, 2016 
submission to the United States, after careful vetting Enbridge was unable to identify a third qualified candidate to 
serve as the ITP given that other firms were disqualified due to current or prior business relationships with 
Enbridge.  Enbridge also certified that each nominated candidate met the conditions set forth in Subparagraphs 
127.a-e, and Enbridge provided the candidates’ resumes, biographies and other relevant information regarding 
the Enbridge relationship to the State.  

In accordance with Paragraph 127, the ITP OB Harris and the subject matter experts he has retained (“ITP 
personnel”), demonstrated experience in pipeline integrity and operations to provide the required services, have 
not conducted any advisory services such as research, engineering, consulting for Enbridge in the last three 
years and have not been in involved in the development of Enbridge’s control room, leak detection or pipeline 
integrity procedures.  

Enbridge has also committed that it will not hire any ITP personnel for commercial, business or voluntary services, 
nor provide future employment to any of the ITP personnel who conducted or otherwise participated in verification 
services under the Consent Decree for a period of at least three years after the termination of the Consent 
Decree. 

 

128.  [Enbridge Certification of Candidates] 

Enbridge was not required to identify an alternative candidate and specify all of the requirements outlined in 
Paragraph 128 due to the fact that all candidates submitted to the United States met all of the criteria listed in 
Paragraph 127. 

 

129.  [United States Approval of the Candidates]  

On November 30, 2016, the United States provided written notice to Enbridge that it approved the proposed list of 
candidates to serve as the Independent Third Party.  In accordance with Paragraph 129, Enbridge subsequently 
informed OB Harris that it intended to retain OB Harris to serve as the ITP.  A draft agreement was provided to 
OB Harris on December 15, 2016.  A written agreement was then executed by the parties on January 11, 2017.  

 

130.  [United States Disapproval of the Candidates] 

Enbridge was not required to fulfill this Paragraph since the United States approved the original proposed list of 
candidates as summarized above.  

 
131.  [Enbridge – ITP Agreement] 

On January 12, 2017, Enbridge provided a copy of the executed agreement between Enbridge and OB Harris to 
the United States, meeting the requirement that this be done within five days of the contract execution.   

 

132.  [Enbridge – ITP Agreement Tasks] 

In accordance with Paragraph 132, the agreement executed between Enbridge and the ITP requires the ITP to 
perform all tasks required of the ITP under Paragraphs 132, 133 and 134 of the Consent Decree.   The provisions 
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of the agreement are being effectuated by the ITP to the extent relevant, e.g., the ITP met with EPA in Chicago 
within the 60 day period specified in the Subparagraph 132.a.    

 

133.b.  [Enbridge Response to ITP Verification Report] 

The  agreement between Enbridge and the ITP includes the requirement, as per Paragraph 133.a, for the ITP to 
prepare a written verification report that sets forth the findings, conclusions and recommendations, if any, as to 
each of the requirements of Section VII of the Consent Decree, excluding Subsection VII.H [Spill Response and 
Preparedness].  The first such report is due 16 months after the Consent Decree’s Dffective Date. 

Pursuant to Subparagraph 133.b, Enbridge will submit to the EPA a response to all findings, conclusions and 
recommendations set forth in the ITP’s Verification within 90 days after receiving the verification report.   

 

134.  [General Requirements] 
 
To the extent appropriate, Enbridge has included the following requirements as part of its Agreement with the ITP 
for various Consent Decree activities: 
 

a. ITP owes a duty to the United States to provide objective and fair assessment of Enbridge’s compliance 
with the Consent Decree. 

b. ITP shall provide Enbridge and the United States notice within two days should they no longer be able to 
continue to serve as the ITP for the Consent Decree. 

c. Enbridge may terminate the agreement only for good cause shown and with the consent of the United 
States. 

d. ITP shall provide EPA and Enbridge with advance schedule of any on-site visits, telephone calls, or other 
meetings with Enbridge or its agents or contractors and shall invite EPA to participate in any in person or 
by teleconference.   

e. ITP must assess whether Enbridge’s Semi-Annual Reports and other submittals pursuant to the Consent 
Decree are supported by the facts and best engineering judgment. 

f. ITP shall share draft preliminary findings or reports with all Parties. 
g. ITP shall ensure that all requirements of Injunctive Measure VII.J are met prior to hiring a subcontractor 

who would be responsible for tasks related to Paragraphs 132 and 133. 
h. Compliance with the requirements specified in Subparagraph 134.h in the event that a suitable 

subcontractor cannot be identified by the ITP.  
i. Clause regarding ITP personnel employment with Enbridge of at least three years following termination of 

the Consent Decree. 
j. Requirements prohibiting commercial, business or voluntary services by ITP personnel for Enbridge for a 

period of at least three years following the termination of the Consent Decree. 
k. Requirement that ITP  disclose any conflicts of interests for it or its subcontractors that may arise with its 

review and verification of Enbridge’s compliance with the Consent Decree, and any necessary actions to 
resolve such conflict to the United States. 

l.  Requirement that ITP and subcontractors annually certify compliance with Subparagraphs 134.g-k to the 
United States. 

m. A provision that the Verification Report or any information developed or findings or recommendations of 
the ITP shall not be subject to any privilege or protection. 
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135.  [Enbridge Enforcement of the Agreement] 

Enbridge continues to enforce the terms of its written agreement with the ITP to ensure compliance with Section 
VII.J of the Consent Decree. 

 

136.  [ITP Replacement] 

This Paragraph of the Decree addresses replacement of the ITP, which is an issue that has not arisen since the 
Effective Date.   

 

146.  [Discharges from a Lakehead System Pipeline] 

Identification of each discharge from a Lakehead System Pipeline of one or more barrels of oil, as well as any 
discharge of oil that reached any waterbody or waters of the United States or adjoining shoreline in a quantity as 
may be harmful is included in the table below.  A brief summary and the reference to the appropriate appendix are 
located below: 

As part of Enbridge’s commitment to reporting all Post Incident Reports that were not previously requested and 
provided during the current semi-annual period, the reports have been included in Appendix 5. 

 
Table 31: Discharges from a Lakehead System Pipeline 

Table 31: Discharges from a Lakehead System Pipeline 

Spill Date 
(MM/DD/YYYY) 

07/13/2017 10/18/2017 11/14/2017 

National Response 
Centre # 

1183969 1193571 Not Required 

Spill Location Mokena, Will County, IL Griffith, Lake County, IN Superior, Douglas County, 
WI 

MP#/Facility Name Mokena Station Griffith Terminal Superior Terminal 

Equipment or Line 
Number 

Line 14 Cross-Over Valve 
461.17/6-XV-1 

Booster Manifold 201 
Bypass 

Tank 45 Mixer 

Cause of spill Natural Force Damage 
(Frost Heave) 

Corrosion Equipment Failure 

Spill Material Crude Oil Crude Oil Crude Oil 

Quantity of Spill 1.59 Barrels 10 Barrels 1.76 Barrels 

Distance Spill 
Travelled 

40 feet 720 feet 25 feet 

Sheen, Sludge or 
Emulsion Observed 

Sheen Sludge Sludge 
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Table 31: Discharges from a Lakehead System Pipeline 

Name of Water that 
Spill Entered (if 
applicable) 

Enbridge owned retention 
pond 

Not Applicable Not Applicable 

Water Quality 
Standard 
Exceeded/Violated 

None Not Applicable Not Applicable 

Actions Taken or 
Planned to Address 
Spill 

Pipeline was shutdown Affected Pipe Section was 
Removed from Service 

Affected mixer was taken 
out of service and locked 
out 

Actions Taken or 
Planned to Prevent 
Future Spills and 
Schedule for Future 
Actions 

Valve was Repaired 

Project requested for 
replacing dike wall valve 
(outfall) 

Determine if piping should 
be reinstalled 

20 similar mixers on 5 tanks 
within the terminal have 
been locked out until the 
investigation was complete.  
Mixer bearings were sent to 
the manufacturer for a 
failure analysis. 

Environmental 
Impacts from Spill 

Soil, vegetation and 
surface water 

Soil (Solely on Enbridge 
Property) 

Gravel and clay road fill 
(Solely on Enbridge 
Property) 

Root Cause Frost heave Internal corrosion Mixer seal leak due to 
improper belt tension 
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Appendix 1 - Lakehead Leak Alarm Report [108,110,111] 
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Lakehead Leak Alarm Reports 
Summary of Alarms (SOA) 
Record of Alarms (ROA) 
Weekly List of Alarms (WLOA) 
Instrumentation Outage Report 

 
 
Prepared by Pipeline Control 
On December 20, 2017 

For reporting period May 23, 2017 to November 22, 2017 
 

Company Confidential 
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Purpose of the Document 
 

The following sections present four (4) reports from section VII.G. LEAK DETECTION AND CONTROL ROOM OPERATIONS 

of the Consent Decree. 

The first three reports are for subsection VII.G.V. Leak Detection Requirements for Control Room of the decree. They list 
production MBS Leak Detection System (MBS) and Rupture Detection System (RDS) alarms in the Lakehead System: 

1. The summary of alarms (“SOA”) lists the total number of Alarms per pipeline and states whether or not Enbridge 
complied with the 10-Minute Rule in responding to Alarms. With respect to each non-compliance, it provides a reference 
to the post incident report which states the reason for the non-compliance and identifies the corrective action, if any, 
taken to prevent a recurrence of the non-compliance. 

2. The record of alarms (“ROA”) documents Unscheduled Shutdowns due to Alarms. Each record indicates an instance 
when the pipeline was shutdown with critical facts relating to the Alarm. 

3. The weekly list of alarms (“WLOA”) include Alarms broken down by pipeline, the type of Alarm, the total number of 
Alarms for the reporting period, the date of the Alarm, the time at which it began, and the time when the Alarm was 
cleared. 

The fourth report is for subsection VII.G.IV. Leak Detection Requirements for Pipelines within the Lakehead System of the 
decree. The report lists instances when the outage exceeded time periods set forth in paragraph VII.G.IV.97 of the decree. 

4. The instrumentation outage report documents two of the three "Reason for Instrumentation Outage" listed in paragraph 
VII.G.IV.97 of the decree: 

Instrumentation Failure 
Scheduled Maintenance or repairs 
Bypass ILI Tool is documented separately. 

 
Timestamps in the reports are in 24-hour Mountain Standard Time format. 

 
For specific detailed requirements of the reports, please to refer to the Consent Decree. 
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Terms of Reference 
 

Terms of Reference Table: Special Terms and Reference from the Consent Decree 
 

The following section define terms copied from the Consent Decree for convenience. Please refer to the Consent Decree in 
case of any discrepancies. 

 

Consent 

Decree 

Reference 

 
 
 

Term 

 
 
 

Definition 

IV.10.dd Lakehead System The portion of the Mainline System within the United States that is comprised of 
fourteen pipelines – Lines 1, 2B, 3, 4, 5, 6A, 6B, 10, 14, 61, 62, 64, 65, and 67 – and all 
New Lakehead Pipelines. 

IV.10.ii Material Balance 
System or MBS 
Leak Detection 
System 

The computational pipeline monitoring system used by Enbridge to detect leaks or 
ruptures in the Lakehead System. 

IV.10.ggg Shutdown The operational period between (1) the initial cessation of pumping operations in a 
pipeline, or section of pipeline, through which oil has been actively flowing and (2) the 
point where the flow rate within the pipeline, or section of pipeline, is zero. 

IV.10.iii Startup The operational period between (1) the commencement of pumping operations in a 
pipeline that had been previously shut down and (2) the point where oil in the pipeline 
achieves a Steady State. 

VII.G.V.105 Alarm Response 
Team: 

CRO, LDA, STA 

All Alarms shall be addressed by an Alarm Response Team, which shall be composed 
of the following individuals in the Control Room at the time that the Alarm occurs: 

1. the Control Room operator (“CRO”) who is responsible for the pipeline that 
generates the alarm, 

2. the leak detection analyst (“LD Analyst”), and 
3. the senior technical advisor for that pipeline. 

 
Terms of Reference Table: Special Terms referenced in these reports. 

 

The following section defines terms used by Enbridge for the purpose of these reports. 
 

Consent 

Decree 

Reference 

 
 
 

Term 

 
 
 

Definition 

VII.G.V.104 Alarm or 
Alarms 

Alarm and Alarming Event are equivalent in these reports. An Alarming Event is an event with a 
single root cause but can generate one or more alarms. Enbridge documents alarms as events. 
In order to align with the information requested by the Consent Decree (such as root cause), 
Alarming Events are reported. 
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VII.G.V.108 Alarm 
Clearance 

Alarm Clearance is the act of investigating whether an Alarm is truly a potential leak or a false 
alarm. The alarm clearance is a procedural act and not to be confused with the alarm status 
which is the binary state of in alarm state (ALM, often “1”) or returned to normal (RTN, often “0”). 
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I certify that for this reporting period, the information contained in the SOA, WLOA, and ROAs, is true and accurate, and Enbridge 
has complied with the 1 0-Minute Rule and other requirements of Sebsection VII.G.(V). 

 Vice President, Pipeline Control 

5 
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Table 1a: Description of fields in this Report 

The records in this report each contain data that are referenced by the Consent Decree. The terms are explained in the 
following table. 

1. Summary of Alarms (“SOA”) 
 

 

 

 

 

 

 

 

 

 

 

 

Data Description 

Pipeline Name (number) of the pipeline 

Total Alarms Total number of alarm events for reporting period 

Total Non-Compliance (Alarming) Number of times Enbridge did not comply with the 10-Minute Rule in 
responding to Alarms 

(Non-Alarming) Number of times Enbridge did not comply with the 10-Minute 
Rule in responding to potential leak or rupture from a source other than an Alarm 

 Reasons and Corrective Actions for 
each Non-Compliance 

Reference to the Post Incident Report describing reason for the non-compliance 
and the corrective action, if any, taken to prevent a reoccurrence of the non- 
compliance. 

An empty reference indicates either zero non-compliance to the 10-minute rule or 
the Post Incident Report is not yet generated. 

 

Table 1b: Summary of Alarms (Reporting Period: May 23, 2017 to November 22, 2017) 
 

Pipeline Total Alarms Total Non-Compliance 
(Alarming) 

Total Non-Compliance 
(Non-alarming) 

Reasons and Corrective Actions for 
each Non-Compliance 

01 18 0 0  

02 19 0 0  

03 22 0 0  

04 5 0 0  

05 109* 0 0  

06A 21 0 0  

6B/78 31 0 0  

10 7 0 0  

14 21 0 0  

61 15 0 0  

                                                           
* A number of planned field activities occurred on Line 5 between June 2017 and October 2017 resulting in an increased quantity of Alarms 
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Pipeline Total Alarms Total Non-Compliance 
(Alarming) 

Total Non-Compliance 
(Non-alarming) 

Reasons and Corrective Actions for 
each Non-Compliance 

62 0 0 0  

64 0 0 0  

65 1 0 0  

67 11 0 0  
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2. Record of Alarm (“ROA”) 

The records in this report each contain data that are referenced by the Consent Decree. The terms are explained in the 
following table. 

Table 2a: Description of fields in this Report 

 

8 
 

 

Data Description 

Pipeline Name (number) of the pipeline. 

Alarming Event Start Time Start of the Alarming Event that caused the alarm(s) to trigger. It is always the 
receipt time of the earliest alarm in an Alarming Event. 

Alarm Received Time 
 

 

 
 

Alarm Assessed Time 

Time that the alarm was received for each individual alarm within the Alarming 
Event. Each alarm is simultaneously received by all members of the alarm 
response team. 

 

Time that the alarm was assessed for each individual alarm within the Alarming 
Event. Each alarm is assessed by each independent member of the alarm 
response team; an alarm is considered assessed when all members of the alarm 
response team has assessed. 

Root Cause Cause and classification of the Alarm. An empty field indicates the root cause has 
not yet been documented. 

CRO and STA Actions Procedures executed by the control room operator (OP) and the senior technical 
advisor (STA) which define the positions (i.e. role) of the Alarm Recipients, the 
actions (or inactions) of the Alarm Response Team, and each fact considered in 
determining the cause of the Alarm. An empty field indicates the actions or 
procedures have not yet been documented. 
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Table 2a: Description of fields in this Report 
 

LDA Actions Procedures executed by the leak detection analyst (LDA) which define the 
positions (i.e. role) of the Alarm Recipients, the actions (or inactions) of the Alarm 
Response Team, and each fact considered in determining the cause of the Alarm. 
An empty field indicates the actions or procedures have not yet been documented. 

Shutdown Commenced Time the Unscheduled Shutdown commenced. An empty time indicates the 
Shutdown Commenced has not yet been documented. 

Shutdown Completed Time the Unscheduled Shutdown completed. An empty time indicates the 
Shutdown Completed has not yet been documented. 

Justification for Resumption Justification for resumption of pumping operations. An empty time indicates the 
Justification for Resumption has not yet been documented. 

Startup Commenced Time that pumping operations resumed. An empty time indicates the Startup 
Commenced has not yet been documented. 

Were Procedures Followed Certification of compliance with 10-Minute Rule. An empty field indicates the 
certification of compliance has not yet been documented. 

Post Incident Report Reference of Post-Incident Report if not in compliance with the 10-Minute Rule. An 
empty reference indicates the Post Incident Report is not needed or has not yet 
been documented. 
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Table 2b: Record of Alarm 
 

10 
 

Line 78 - 2017-05-29 22:58:28 
 

Pipeline 78 

Alarming Event Start Time 2017-05-29 22:24:32 

alarm 1: Alarm Received Time 2017-05-29 22:24:32 
alarm 1: Alarm Assessed Time 2017-05-29 23:43:21 

alarm 2: Alarm Received Time 2017-05-29 22:28:32 
alarm 2: Alarm Assessed Time 2017-05-29 22:48:44 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-05-29 22:39:00 
Note: Each alarm was assessed in accordance with the 10-minute rule. Shutdown Commenced time 
corresponds to the second alarm as it occurred on a flowing segment of the pipeline. The first alarm 
occurred on a segment of the pipeline that is not flowing and did not require a shutdown. 

Shutdown Completed 2017-05-29 22:49:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-05-29 23:15:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 02 - 2017-06-06 19:14:56 
 

Pipeline 02 

Alarming Event Start Time 2017-06-06 18:14:28 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-06-06 18:14:28 
2017-06-06 19:09:51 

Root Cause DRA Problem 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-06-06 18:23:00 

Shutdown Completed 2017-06-06 18:31:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-06-06 19:16:00 

Were Procedures Followed Yes 

Post Incident Report  

Page 88 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



Line 05 - 2017-06-09 06:25:00 
 

11 
 

 

Pipeline 05 

Alarming Event Start Time 2017-06-09 06:08:12 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-06-09 06:08:12 
2017-06-09 06:24:15 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-06-09 05:54:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-06-09 06:14:00 

Justification for Resumption CCO investigation identified no leak triggers - Regional and CCO admin approval 
granted 

Startup Commenced 2017-06-09 10:00:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-06-11 11:24:17 
 

Pipeline 05 

Alarming Event Start Time 2017-06-11 11:08:24 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-06-11 11:08:24 
2017-06-11 11:19:30 

Root Cause LD Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-06-12 07:40:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 05 - 2017-06-23 03:52:51 
 

12 
 

 

Pipeline 05 

Alarming Event Start Time 2017-06-23 03:13:18 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-06-23 03:13:18 
2017-06-23 03:35:30 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-06-23 03:07:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-06-23 03:32:00 

Justification for Resumption Static Pressure Monitoring of System over 60 minutes with receiving Region and 
CCO Admin approvals 

Startup Commenced 2017-06-23 05:02:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-06-24 06:21:44 
 

Pipeline 05 

Alarming Event Start Time 2017-06-24 06:08:12 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-06-24 06:08:12 
2017-06-24 06:17:33 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-06-24 05:59:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-06-24 06:11:00 

Justification for Resumption Static Pressure Monitoring of System over 60 minutes with receiving Region and 
CCO Admin approvals 

Startup Commenced 2017-06-24 08:21:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 01 - 2017-06-26 06:19:08 
 

13 
 

 

Pipeline 01 

Alarming Event Start Time 2017-06-26 06:02:59 

alarm 1: Alarm Received Time 2017-06-26 06:02:59 
alarm 1: Alarm Assessed Time 2017-06-26 06:11:30 

alarm 2: Alarm Received Time 2017-06-26 06:05:59 
alarm 2: Alarm Assessed Time 2017-06-26 06:11:34 

alarm 3: Alarm Received Time 2017-06-26 06:10:58 
alarm 3: Alarm Assessed Time 2017-06-26 06:20:42 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-06-27 15:00:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 01 - 2017-06-26 10:52:04 
 

14 
 

 

Pipeline 01 

Alarming Event Start Time 2017-06-26 10:42:03 

alarm 1: Alarm Received Time 2017-06-26 10:42:03 
alarm 1: Alarm Assessed Time 2017-06-26 10:48:29 

alarm 2: Alarm Received Time 2017-06-26 10:42:33 
alarm 2: Alarm Assessed Time 2017-06-26 10:48:26 

alarm 3: Alarm Received Time 2017-06-26 10:46:03 
alarm 3: Alarm Assessed Time 2017-06-26 10:48:20 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-06-27 15:00:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-07-06 02:19:54 
 

Pipeline 05 

Alarming Event Start Time 2017-07-06 02:02:08 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-06 02:02:08 
2017-07-06 02:11:23 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption CCO investigation identified no leak triggers - Regional and CCO admin approval 
granted 

Startup Commenced 2017-07-06 06:56:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 05 - 2017-07-06 15:37:46 
 

15 
 

 

Pipeline 05 

Alarming Event Start Time 2017-07-06 14:56:36 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-06 14:56:36 
2017-07-06 15:06:17 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-07-06 14:48:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-07-06 15:08:00 

Justification for Resumption CCO investigation identified no leak triggers - Regional and CCO admin approval 
granted 

Startup Commenced 2017-07-06 16:45:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 01 - 2017-07-06 21:59:47 
 

Pipeline 01 

Alarming Event Start Time 2017-07-06 21:44:04 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-06 21:44:04 
2017-07-06 21:57:41 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-08 22:06:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 14 - 2017-07-13 13:02:56 
 

16 
 

 

Pipeline 14 

Alarming Event Start Time 2017-07-13 12:15:50 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-13 12:15:50 
2017-07-13 12:45:14 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-13 12:50:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-07-18 08:31:49 
 

Pipeline 05 

Alarming Event Start Time 2017-07-18 07:12:57 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-18 07:12:57 
2017-07-18 08:16:07 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-07-18 07:03:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-07-18 07:17:00 

Justification for Resumption CCO investigation identified no leak triggers - Regional and CCO admin approval 
granted 

Startup Commenced 2017-07-18 09:43:00 

Were Procedures Followed Yes 

Post Incident Report  

Page 94 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



Line 05 - 2017-07-19 06:45:07 
 

17 
 

 

Pipeline 05 

Alarming Event Start Time 2017-07-19 05:32:46 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-19 05:32:46 
2017-07-19 06:06:28 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-19 05:57:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 06A - 2017-07-20 23:23:52 
 

18 
 

 

Pipeline 06A 

Alarming Event Start Time 2017-07-20 22:16:01 

alarm 1: Alarm Received Time 2017-07-20 22:16:01 
alarm 1: Alarm Assessed Time 2017-07-20 22:26:13 

alarm 2: Alarm Received Time 2017-07-20 22:16:01 
alarm 2: Alarm Assessed Time 2017-07-20 22:26:16 

alarm 3: Alarm Received Time 2017-07-20 22:18:32 
alarm 3: Alarm Assessed Time 2017-07-20 22:26:17 

alarm 4: Alarm Received Time 2017-07-20 22:24:31 
alarm 4: Alarm Assessed Time 2017-07-20 22:27:43 

alarm 5: Alarm Received Time 2017-07-20 22:25:31 
alarm 5: Alarm Assessed Time 2017-07-20 22:27:45 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-07-20 22:26:00 

Shutdown Completed 2017-07-20 22:43:00 

Justification for Resumption Aerial Patrol Performed -Regional and CCO admin approval granted 

Startup Commenced 2017-07-21 12:50:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 06A - 2017-07-21 13:11:46 
 

19 
 

 

Pipeline 06A 

Alarming Event Start Time 2017-07-21 12:56:35 

alarm 1: Alarm Received Time 2017-07-21 12:56:35 
alarm 1: Alarm Assessed Time 2017-07-21 13:10:29 

alarm 2: Alarm Received Time 2017-07-21 12:56:35 
alarm 2: Alarm Assessed Time 2017-07-21 13:10:22 

alarm 3: Alarm Received Time 2017-07-21 12:56:35 
alarm 3: Alarm Assessed Time 2017-07-21 13:10:20 

alarm 4: Alarm Received Time 2017-07-21 12:57:35 
alarm 4: Alarm Assessed Time 2017-07-21 13:10:17 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-07-21 13:07:00 

Shutdown Completed 2017-07-21 13:11:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-21 13:30:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 14 - 2017-07-21 16:09:17 
 

20 
 

 

Pipeline 14 

Alarming Event Start Time 2017-07-21 15:56:06 

alarm 1: Alarm Received Time 2017-07-21 15:56:06 
alarm 1: Alarm Assessed Time 2017-07-21 16:03:38 

alarm 2: Alarm Received Time 2017-07-21 15:56:36 
alarm 2: Alarm Assessed Time 2017-07-21 16:03:36 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-07-21 17:00:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 61 - 2017-07-21 21:03:08 
 

Pipeline 61 

Alarming Event Start Time 2017-07-21 20:29:13 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-21 20:29:13 
2017-07-21 20:57:30 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-07-21 20:39:00 

Shutdown Completed 2017-07-21 20:56:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-21 21:22:00 

Were Procedures Followed Yes 

Post Incident Report  

Page 98 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



Line 01 - 2017-07-28 22:33:55 
 

21 
 

 

Pipeline 01 

Alarming Event Start Time 2017-07-28 22:06:53 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-07-28 22:06:53 
2017-07-28 22:29:23 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-07-29 21:43:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 01 - 2017-08-01 12:49:35 
 

Pipeline 01 

Alarming Event Start Time 2017-08-01 12:03:11 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-08-01 12:03:11 
2017-08-01 12:42:26 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-08-02 20:00:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 78 - 2017-08-03 23:41:38 
 

22 
 

 

Pipeline 78 

Alarming Event Start Time 2017-08-03 22:37:00 

alarm 1: Alarm Received Time 2017-08-03 22:37:00 
alarm 1: Alarm Assessed Time 2017-08-03 22:39:00 

alarm 2: Alarm Received Time 2017-08-03 22:37:30 
alarm 2: Alarm Assessed Time 2017-08-03 22:49:42 

Root Cause Communication Interruption 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-08-04 03:15:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 67 - 2017-08-06 09:58:41 
 

Pipeline 67 

Alarming Event Start Time 2017-08-06 09:30:07 

alarm 1: Alarm Received Time 2017-08-06 09:30:07 
alarm 1: Alarm Assessed Time 2017-08-06 09:52:05 

alarm 2: Alarm Received Time 2017-08-06 09:30:38 
alarm 2: Alarm Assessed Time 2017-08-06 09:52:07 

alarm 3: Alarm Received Time 2017-08-06 09:31:08 
alarm 3: Alarm Assessed Time 2017-08-06 09:52:10 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-08-06 09:37:00 

Shutdown Completed 2017-08-06 09:56:00 

Justification for Resumption Aerial Patrol Performed -Regional and CCO admin approval granted 

Startup Commenced 2017-08-06 18:14:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 05 - 2017-08-17 08:48:35 
 

23 
 

 

Pipeline 05 

Alarming Event Start Time 2017-08-17 08:38:35 

alarm 1: Alarm Received Time 2017-08-17 08:38:35 
alarm 1: Alarm Assessed Time 2017-08-17 08:46:38 

alarm 2: Alarm Received Time 2017-08-17 08:38:35 
alarm 2: Alarm Assessed Time 2017-08-17 08:46:40 

alarm 3: Alarm Received Time 2017-08-17 08:40:35 
alarm 3: Alarm Assessed Time 2017-08-17 08:46:41 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis – Alarm 

Shutdown Commenced 2017-08-17 08:45:00 

Shutdown Completed 2017-08-17 08:55:00 

Justification for Resumption Static Pressure Monitoring of System over 60 minutes with receiving Region and 
CCO Admin approvals 

Startup Commenced 2017-08-17 12:40:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 05 - 2017-08-31 22:29:33 
 

24 
 

 

Pipeline 05 

Alarming Event Start Time 2017-08-31 22:12:23 

alarm 1: Alarm Received Time 2017-08-31 22:12:23 
alarm 1: Alarm Assessed Time 2017-08-31 22:29:16 

alarm 2: Alarm Received Time 2017-08-31 22:12:23 
alarm 2: Alarm Assessed Time 2017-08-31 22:29:18 

alarm 3: Alarm Received Time 2017-08-31 22:37:24 
alarm 3: Alarm Assessed Time 2017-08-31 22:44:29 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - AVB - System Analysis - Alarm, LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-08-31 22:09:00 
Note: Line 5 was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-08-31 22:31:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-08-31 23:15:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 78 - 2017-09-06 04:32:20 
 

Pipeline 78 

Alarming Event Start Time 2017-09-06 04:21:59 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-09-06 04:21:59 
2017-09-06 04:30:21 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption Aerial Patrol Performed -Regional and CCO admin approval granted 

Startup Commenced 2017-09-06 14:19:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 78 - 2017-09-06 10:54:10 
 

25 
 

 

Pipeline 78 

Alarming Event Start Time 2017-09-06 10:12:09 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-09-06 10:12:09 
2017-09-06 10:17:15 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-09-06 14:19:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 14 - 2017-09-07 07:47:57 
 

Pipeline 14 

Alarming Event Start Time 2017-09-07 07:15:55 

alarm 1: Alarm Received Time 2017-09-07 07:15:55 
alarm 1: Alarm Assessed Time 2017-09-07 08:53:34 

alarm 2: Alarm Received Time 2017-09-07 07:15:55 
alarm 2: Alarm Assessed Time 2017-09-07 08:53:33 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-09-07 12:00:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 14 - 2017-09-11 17:27:24 
 

26 
 

 

Pipeline 14 

Alarming Event Start Time 2017-09-11 17:17:22 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-09-11 17:17:22 
2017-09-11 17:21:33 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-09-12 03:21:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 14 - 2017-09-12 03:11:32 
 

Pipeline 14 

Alarming Event Start Time 2017-09-12 03:00:51 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-09-12 03:00:51 
2017-09-12 03:16:41 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-09-12 03:21:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 02 - 2017-09-16 15:09:32 
 

27 
 

 

Pipeline 02 

Alarming Event Start Time 2017-09-16 14:41:25 

alarm 1: Alarm Received Time 2017-09-16 14:41:25 
alarm 1: Alarm Assessed Time 2017-09-16 15:08:54 

alarm 2: Alarm Received Time 2017-09-16 14:58:56 
alarm 2: Alarm Assessed Time 2017-09-16 15:08:55 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-09-16 14:52:00 

Shutdown Completed 2017-09-16 15:07:00 

Justification for Resumption CCO investigation identified no leak triggers - Regional and CCO admin approval 
granted 

Startup Commenced 2017-09-16 17:00:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 67 - 2017-09-19 09:59:24 
 

Pipeline 67 

Alarming Event Start Time 2017-09-19 09:11:13 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-09-19 09:11:13 
2017-09-19 09:53:04 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-09-19 09:21:00 

Shutdown Completed 2017-09-19 09:43:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-09-19 11:33:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 67 - 2017-10-08 11:51:43 
 

28 
 

 

Pipeline 67 

Alarming Event Start Time 2017-10-08 11:32:29 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-08 11:32:29 
2017-10-08 11:35:53 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-10-08 13:18:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 03 - 2017-10-11 10:07:59 
 

29 
 

 

Pipeline 03 

Alarming Event Start Time 2017-10-11 09:19:13 

alarm 1: Alarm Received Time 2017-10-11 09:19:13 
alarm 1: Alarm Assessed Time 2017-10-11 09:36:15 

alarm 2: Alarm Received Time 2017-10-11 09:19:13 
alarm 2: Alarm Assessed Time 2017-10-11 09:36:11 

alarm 3: Alarm Received Time 2017-10-11 09:19:13 
alarm 3: Alarm Assessed Time 2017-10-11 09:36:17 

alarm 4: Alarm Received Time 2017-10-11 09:24:42 
alarm 4: Alarm Assessed Time 2017-10-11 09:36:09 

alarm 5: Alarm Received Time 2017-10-11 09:36:43 
alarm 5: Alarm Assessed Time 2017-10-11 09:37:54 

alarm 6: Alarm Received Time 2017-10-11 09:36:43 
alarm 6: Alarm Assessed Time 2017-10-11 09:37:52 

Root Cause Field Maintenance 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-10-11 09:40:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 78 - 2017-10-13 01:15:44 
 

30 
 

 

Pipeline 78 

Alarming Event Start Time 2017-10-13 00:36:43 

alarm 1: Alarm Received Time 2017-10-13 00:36:43 
alarm 1: Alarm Assessed Time 2017-10-13 00:42:52 

alarm 2: Alarm Received Time 2017-10-13 01:58:14 
alarm 2: Alarm Assessed Time 2017-10-13 02:03:54 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-10-13 01:57:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 14 - 2017-10-13 01:15:52 
 

Pipeline 14 

Alarming Event Start Time 2017-10-13 00:38:25 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-13 00:38:25 
2017-10-13 01:00:56 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-13 00:45:00 

Shutdown Completed 2017-10-13 01:01:00 

Justification for Resumption Visual inspection performed by field staff - Regional / CCO admin approval granted 

Startup Commenced 2017-10-13 12:20:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 14 - 2017-10-13 05:39:24 
 

31 
 

 

Pipeline 14 

Alarming Event Start Time 2017-10-13 05:29:23 

alarm 1: Alarm Received Time 2017-10-13 05:29:23 
alarm 1: Alarm Assessed Time 2017-10-13 05:33:05 

alarm 2: Alarm Received Time 2017-10-13 05:30:23 
alarm 2: Alarm Assessed Time 2017-10-13 05:33:02 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-10-13 12:24:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 78 - 2017-10-13 08:27:47 
 

Pipeline 78 

Alarming Event Start Time 2017-10-13 07:32:50 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-13 07:32:50 
2017-10-13 08:27:12 

Root Cause Batch Misalignment 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-13 07:41:00 

Shutdown Completed 2017-10-13 07:51:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-10-13 08:45:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 05 - 2017-10-17 12:45:55 
 

32 
 

 

Pipeline 05 

Alarming Event Start Time 2017-10-17 11:13:47 

alarm 1: Alarm Received Time 2017-10-17 11:13:47 
alarm 1: Alarm Assessed Time 2017-10-17 12:32:45 

alarm 2: Alarm Received Time 2017-10-17 11:14:48 
alarm 2: Alarm Assessed Time 2017-10-17 12:32:47 

alarm 3: Alarm Received Time 2017-10-17 11:22:53 
alarm 3: Alarm Assessed Time 2017-10-17 12:32:51 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-17 11:24:00 

Shutdown Completed 2017-10-17 11:39:00 

Justification for Resumption CCO approval obtained by Emergency Notification Procedure 

Startup Commenced 2017-10-17 13:15:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-10-17 17:58:57 
 

Pipeline 05 

Alarming Event Start Time 2017-10-17 16:25:38 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-17 16:25:38 
2017-10-17 17:35:15 

Root Cause Batch Misalignment 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-17 16:35:00 

Shutdown Completed 2017-10-17 16:46:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-11-17 18:30:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 02 - 2017-10-21 09:22:38 
 

33 
 

 

Pipeline 02 

Alarming Event Start Time 2017-10-21 09:10:31 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-21 09:10:31 
2017-10-21 09:20:36 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-21 09:20:00 

Shutdown Completed 2017-10-21 09:35:00 

Justification for Resumption Aerial Patrol Performed -Regional and CCO admin approval granted 

Startup Commenced 2017-10-21 15:00:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 05 - 2017-10-24 07:15:16 
 

Pipeline 05 

Alarming Event Start Time 2017-10-24 06:57:46 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-10-24 06:57:46 
2017-10-24 07:12:53 

Root Cause Batch Misalignment 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-24 07:07:00 

Shutdown Completed 2017-10-24 07:20:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-10-24 07:40:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 02 - 2017-10-25 10:32:21 
 

34 
 

 

Pipeline 02 

Alarming Event Start Time 2017-10-25 10:22:21 

alarm 1: Alarm Received Time 2017-10-25 10:22:21 
alarm 1: Alarm Assessed Time 2017-10-25 10:28:35 

alarm 2: Alarm Received Time 2017-10-25 10:23:21 
alarm 2: Alarm Assessed Time 2017-10-25 10:28:39 

alarm 3: Alarm Received Time 2017-10-25 10:31:21 
alarm 3: Alarm Assessed Time 2017-10-25 10:40:44 

Root Cause Transient Condition 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-10-25 10:18:00 
Note: Line was in the process of shutting down when the alarm was generated.  The Shutdown 
Commenced time identifies when the shutdown was initiated. 

Shutdown Completed 2017-10-25 10:41:00 

Justification for Resumption Static Pressure Monitoring of System over 60 minutes with receiving Region and 
CCO Admin approvals 

Startup Commenced 2017-10-25 15:51:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 02 - 2017-11-01 05:25:05 
 

Pipeline 02 

Alarming Event Start Time 2017-11-01 04:29:43 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-11-01 04:29:43 
2017-11-01 05:29:08 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 

Startup Commenced 2017-11-01 16:00:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 06A - 2017-11-01 05:25:13 
 

35 
 

 

Pipeline 06A 

Alarming Event Start Time 2017-11-01 05:05:41 

alarm 1: Alarm Received Time 

alarm 1: Alarm Assessed Time 
2017-11-01 05:05:41 
2017-11-01 05:09:32 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-11-01 06:15:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 06A - 2017-11-01 07:19:15 
 

36 
 

 

Pipeline 06A 

Alarming Event Start Time 2017-11-01 06:38:13 

alarm 1: Alarm Received Time 2017-11-01 06:38:13 
alarm 1: Alarm Assessed Time 2017-11-01 07:22:17 

alarm 2: Alarm Received Time 2017-11-01 06:38:13 
alarm 2: Alarm Assessed Time 2017-11-01 07:22:19 

alarm 3: Alarm Received Time 2017-11-01 06:43:13 
alarm 3: Alarm Assessed Time 2017-11-01 07:22:20 

alarm 4: Alarm Received Time 2017-11-01 06:43:13 
alarm 4: Alarm Assessed Time 2017-11-01 07:22:21 

alarm 5: Alarm Received Time 2017-11-01 06:43:13 
alarm 5: Alarm Assessed Time 2017-11-01 07:22:22 

alarm 6: Alarm Received Time 2017-11-01 06:46:44 
alarm 6: Alarm Assessed Time 2017-11-01 07:22:24 

alarm 7: Alarm Received Time 2017-11-01 06:46:44 
alarm 7: Alarm Assessed Time 2017-11-01 07:22:25 

alarm 8: Alarm Received Time 2017-11-01 07:00:50 
alarm 8: Alarm Assessed Time 2017-11-01 07:22:28 

alarm 9: Alarm Received Time 2017-11-01 07:00:50 
alarm 9: Alarm Assessed Time 2017-11-01 07:22:31 

alarm 10: Alarm Received Time 2017-11-01 07:00:50 
alarm 10: Alarm Assessed Time 2017-11-01 07:22:33 

alarm 11: Alarm Received Time 2017-11-01 07:09:14 
alarm 11: Alarm Assessed Time 2017-11-01 07:22:34 

alarm 12: Alarm Received Time 2017-11-01 07:09:14 
alarm 12: Alarm Assessed Time 2017-11-01 07:22:36 

alarm 13: Alarm Received Time 2017-11-01 07:11:07 
alarm 13: Alarm Assessed Time 2017-11-01 07:22:37 

alarm 14: Alarm Received Time 2017-11-01 07:11:07 
alarm 14: Alarm Assessed Time 2017-11-01 07:22:38 

alarm 15: Alarm Received Time 2017-11-01 07:11:07 
alarm 15: Alarm Assessed Time 2017-11-01 07:22:39 

Root Cause LDS Error 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-11-01 06:47:00 

Shutdown Completed 2017-11-01 07:00:00 

Justification for Resumption After shutdown, alarm deemed invalid and no unexplained leak triggers 
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Startup Commenced 2017-11-01 08:30:00 

Were Procedures Followed Yes 

Post Incident Report  

 

Line 01 - 2017-11-03 22:31:32 
 

Pipeline 01 

Alarming Event Start Time 2017-11-03 21:00:04 

alarm 1: Alarm Received Time 2017-11-03 21:00:04 
alarm 1: Alarm Assessed Time 2017-11-03 21:09:51 

alarm 2: Alarm Received Time 2017-11-03 21:02:33 
alarm 2: Alarm Assessed Time 2017-11-03 21:09:52 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced 2017-11-03 21:10:00 

Shutdown Completed 2017-11-03 21:28:00 

Justification for Resumption CCO approval obtained by Emergency Notification Procedure 

Startup Commenced 2017-11-03 23:15:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 61 - 2017-11-07 02:53:28 
 

38 
 

 

Pipeline 61 

Alarming Event Start Time 2017-11-07 02:43:27 

alarm 1: Alarm Received Time 2017-11-07 02:43:27 
alarm 1: Alarm Assessed Time 2017-11-07 02:49:39 

alarm 2: Alarm Received Time 2017-11-07 02:45:27 
alarm 2: Alarm Assessed Time 2017-11-07 02:49:44 

alarm 3: Alarm Received Time 2017-11-07 02:48:26 
alarm 3: Alarm Assessed Time 2017-11-07 02:49:46 

alarm 4: Alarm Received Time 2017-11-07 05:12:26 
alarm 4: Alarm Assessed Time 2017-11-07 05:14:42 

alarm 5: Alarm Received Time 2017-11-07 05:19:25 
alarm 5: Alarm Assessed Time 2017-11-07 05:22:37 

alarm 6: Alarm Received Time 2017-11-07 06:04:25 
alarm 6: Alarm Assessed Time 2017-11-07 06:06:40 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-11-07 14:45:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 61 - 2017-11-07 07:09:01 
 

39 
 

 

Pipeline 61 

Alarming Event Start Time 2017-11-07 06:55:55 

alarm 1: Alarm Received Time 2017-11-07 06:55:55 
alarm 1: Alarm Assessed Time 2017-11-07 06:59:46 

alarm 2: Alarm Received Time 2017-11-07 06:56:27 
alarm 2: Alarm Assessed Time 2017-11-07 06:59:47 

alarm 3: Alarm Received Time 2017-11-07 07:03:27 
alarm 3: Alarm Assessed Time 2017-11-07 07:06:03 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-11-07 14:45:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 03 - 2017-11-11 12:51:38 
 

40 
 

 

Pipeline 03 

Alarming Event Start Time 2017-11-11 08:58:21 

alarm 1: Alarm Received Time 2017-11-11 08:58:21 
alarm 1: Alarm Assessed Time 2017-11-11 09:36:49 

alarm 2: Alarm Received Time 2017-11-11 08:58:21 
alarm 2: Alarm Assessed Time 2017-11-11 09:36:46 

alarm 3: Alarm Received Time 2017-11-11 08:58:21 
alarm 3: Alarm Assessed Time 2017-11-11 09:36:43 

Root Cause Suspected Leak CCO 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption Aerial Patrol Performed -Regional and CCO admin approval granted 

Startup Commenced 2017-11-11 15:50:00 

Were Procedures Followed Yes 

Post Incident Report  
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Line 03 - 2017-11-11 14:46:19 
 

41 
 

 

Pipeline 03 

Alarming Event Start Time 2017-11-11 14:29:06 

alarm 1: Alarm Received Time 2017-11-11 14:29:06 
alarm 1: Alarm Assessed Time 2017-11-11 14:37:52 

alarm 2: Alarm Received Time 2017-11-11 14:29:06 
alarm 2: Alarm Assessed Time 2017-11-11 14:37:50 

Root Cause Column Separation 

CRO and STA Actions LDAM - Leak Detection System (LDS) Alarm - Non-Flowing Pipeline 

LDA Actions LD - MBS - System Analysis - Alarm 

Shutdown Commenced Not Applicable - pipeline was already Shutdown and Sectionalized 

Shutdown Completed Not Applicable - pipeline was already Shutdown and Sectionalized 

Justification for Resumption After shutdown, alarm deemed valid and column separation identified with no 
unexplained leak trigger 

Startup Commenced 2017-11-11 15:50:00 

Were Procedures Followed Yes 

Post Incident Report  
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3. Weekly List of Alarms (“WLOA”) 
 

The records in this report each contain data that are referenced by the Consent Decree. The terms are explained in the 
following table. 

Table 3a: Description of fields in this Report 
 

Data Description 

Week ISO 8601 week date label to identify the week in the “weekly” list of alarms. 

Pipeline Name (number) of the pipeline. 

Type Type of alarm (AVB, MBS or RDS): 
AVB are 1-hour or 24-hour MBS alarms 
MBS are 5-minute, 20-minute, or 2-hour MBS alarms 
RDS are Rupture Detection System alarms 

Alarming Event Start Time Start of the Alarming Event that caused the alarm(s) to trigger. It is always the 
receipt time of the earliest alarm in an Alarming Event. 

Alarm Received Time Time that the alarm was received for each individual alarm within the Alarming 
Event. Each alarm is simultaneously received by all members of the alarm 
response team. 

Alarm Assessed Time Time that the alarm was assessed for each individual alarm within the Alarming 
Event. Each alarm is assessed by each independent member of the alarm 
response team; an alarm is considered assessed when all members of the alarm 
response team has assessed. 

Alarm Cleared Time The date and time when the Alarm was cleared. An empty time indicates the Alarm 
has not yet been cleared as of the printing of this report. 

Shutdown Required Indication of whether this Alarm resulted in a shutdown. 
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Table 3b: Weekly List of Alarms 

2017 Week 21: 4 alarms in total 
 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-05-28 12:56:55 alarm 1: 
2017-05-28 12:56:55 

alarm 1: 
2017-05-28 13:00:02 

alarm 1: 
2017-05-28 13:00:02 

No 

02 MBS 2017-05-28 01:36:41 alarm 1: 
2017-05-28 01:36:41 

alarm 1: 
2017-05-28 01:41:58 

alarm 1: 
2017-05-28 01:41:58 

No 

05 MBS 2017-05-28 15:51:47 alarm 1: 
2017-05-28 15:51:47 

alarm 1: 
2017-05-28 15:57:07 

alarm 1: 
2017-05-28 15:57:07 

No 

78 MBS 2017-05-28 12:28:04 alarm 1: 
2017-05-28 12:28:04 

alarm 1: 
2017-05-28 12:30:51 

alarm 1: 
2017-05-28 12:30:51 

No 

 

2017 Week 22: 5 alarms in total 
 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-05-29 13:47:31 alarm 1: 
2017-05-29 13:47:31 

alarm 1: 
2017-05-29 13:51:56 

alarm 1: 
2017-05-29 13:51:56 

No 

05 MBS 2017-06-03 15:13:41 alarm 1: 
2017-06-03 15:13:41 

alarm 1: 
2017-06-03 15:14:54 

alarm 1: 
2017-06-03 15:14:54 

No 

61 MBS 2017-06-02 13:09:45 alarm 1: alarm 1: alarm 1: No 
2017-06-02 13:09:45 2017-06-02 13:16:04 2017-06-02 13:16:04 

alarm 2: alarm 2: alarm 2: 
2017-06-02 13:12:45 2017-06-02 13:16:02 2017-06-02 13:16:02 

78 MBS 2017-05-29 22:24:32 alarm 1: alarm 1: alarm 1: Yes 
2017-05-29 22:24:32 2017-05-29 23:43:21 2017-05-29 23:01:00 

alarm 2: alarm 2: alarm 2: 
2017-05-29 22:28:32 2017-05-29 22:48:44 2017-05-29 23:01:00 

78 MBS 2017-05-31 21:02:19 alarm 1: 
2017-05-31 21:02:19 

alarm 1: 
2017-05-31 21:06:50 

alarm 1: 
2017-05-31 21:06:50 

No 
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2017 Week 23: 16 alarms in total 
 

23 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-06-06 18:14:28 alarm 1: 
2017-06-06 18:14:28 

alarm 1: 
2017-06-06 19:09:51 

alarm 1: 
2017-06-06 19:11:00 

Yes 

05 MBS 2017-06-06 03:55:55 alarm 1: 
2017-06-06 03:55:55 

alarm 1: 
2017-06-06 04:00:28 

alarm 1: 
2017-06-06 04:00:28 

No 

05 MBS 2017-06-06 18:07:49 alarm 1: 
2017-06-06 18:07:49 

alarm 1: 
2017-06-06 18:11:11 

alarm 1: 
2017-06-06 18:11:11 

No 

05 MBS 2017-06-06 22:47:35 alarm 1: 
2017-06-06 22:47:35 

alarm 1: 
2017-06-06 22:52:17 

alarm 1: 
2017-06-06 22:52:17 

No 

05 MBS 2017-06-09 06:08:12 alarm 1: 
2017-06-09 06:08:12 

alarm 1: 
2017-06-09 06:24:15 

alarm 1: 
2017-06-09 08:37:00 

Yes 

05 MBS 2017-06-10 02:29:52 alarm 1: 
2017-06-10 02:29:52 

alarm 1: 
2017-06-10 02:37:30 

alarm 1: 
2017-06-10 02:37:30 

No 

05 MBS 2017-06-10 17:49:16 alarm 1: alarm 1: alarm 1: No 
2017-06-10 17:49:16 2017-06-10 17:56:08 2017-06-10 17:56:08 

alarm 2: alarm 2: alarm 2: 
2017-06-10 17:49:16 2017-06-10 17:56:03 2017-06-10 17:56:03 

05 MBS 2017-06-11 03:04:08 alarm 1: 
2017-06-11 03:04:08 

alarm 1: 
2017-06-11 03:06:41 

alarm 1: 
2017-06-11 03:06:41 

No 

05 MBS 2017-06-11 11:08:24 alarm 1: 
2017-06-11 11:08:24 

alarm 1: 
2017-06-11 11:19:30 

alarm 1: 
2017-06-11 11:29:00 

Yes 

05 MBS 2017-06-11 12:35:26 alarm 1: 
2017-06-11 12:35:26 

alarm 1: 
2017-06-11 12:43:51 

alarm 1: 
2017-06-11 12:43:51 

No 

05 MBS 2017-06-11 20:31:18 alarm 1: 
2017-06-11 20:31:18 

alarm 1: 
2017-06-11 20:35:00 

alarm 1: 
2017-06-11 20:35:00 

No 

06A MBS 2017-06-06 05:20:55 alarm 1: alarm 1: alarm 1: No 
2017-06-06 05:20:55 2017-06-06 05:25:14 2017-06-06 05:25:14 

alarm 2: alarm 2: alarm 2: 
2017-06-06 05:21:55 2017-06-06 05:25:16 2017-06-06 05:25:16 

06A MBS 2017-06-06 21:18:23 alarm 1: 
2017-06-06 21:18:23 

alarm 1: 
2017-06-06 21:24:41 

alarm 1: 
2017-06-06 21:24:41 

No 
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24 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-06-11 09:18:26 
 

 

 

 

alarm 1: 
2017-06-11 09:18:26 

 

 

 

 

alarm 1: 
2017-06-11 09:25:40 

 

 

 

 

alarm 1: 
2017-06-11 09:25:40 

No 

78 MBS 2017-06-06 11:09:40 alarm 1: alarm 1: alarm 1: No 
2017-06-06 11:09:40 2017-06-06 11:12:55 2017-06-06 11:12:55 

alarm 2: alarm 2: alarm 2: 
2017-06-06 11:09:40 2017-06-06 11:12:57 2017-06-06 11:12:57 

78 MBS 2017-06-08 15:20:56 alarm 1: alarm 1: alarm 1: No 
2017-06-08 15:20:56 2017-06-08 15:24:22 2017-06-08 15:24:22 

alarm 2: alarm 2: alarm 2: 
2017-06-08 15:23:26 2017-06-08 15:24:21 2017-06-08 15:24:21 

Page 123 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



2017 Week 24: 10 alarms in total 
 

24 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-06-14 03:02:34 alarm 1: alarm 1: alarm 1: No 
2017-06-14 03:02:34 2017-06-14 03:07:27 2017-06-14 03:07:27 

alarm 2: alarm 2: alarm 2: 
2017-06-14 03:03:04 2017-06-14 03:07:25 2017-06-14 03:07:25 

05 MBS 2017-06-15 12:53:15 alarm 1: alarm 1: alarm 1: No 
2017-06-15 12:53:15 2017-06-15 12:57:45 2017-06-15 12:57:45 

alarm 2: alarm 2: alarm 2: 
2017-06-15 13:06:45 2017-06-15 13:09:21 2017-06-15 13:09:21 

05 MBS 2017-06-17 05:01:30 alarm 1: alarm 1: alarm 1: No 
2017-06-17 05:01:30 2017-06-17 05:10:51 2017-06-17 05:10:51 

alarm 2: alarm 2: alarm 2: 
2017-06-17 05:01:59 2017-06-17 05:10:54 2017-06-17 05:10:54 

05 MBS 2017-06-17 09:55:12 alarm 1: 
2017-06-17 09:55:12 

alarm 1: 
2017-06-17 09:57:01 

alarm 1: 
2017-06-17 09:57:01 

No 

05 MBS 2017-06-17 22:17:38 alarm 1: 
2017-06-17 22:17:38 

alarm 1: 
2017-06-17 22:20:24 

alarm 1: 
2017-06-17 22:20:24 

No 

05 AVB 2017-06-18 00:51:42 alarm 1: 
2017-06-18 00:51:42 

alarm 1: 
2017-06-18 00:53:44 

alarm 1: 
2017-06-18 00:53:44 

No 

10 MBS 2017-06-16 13:21:37 alarm 1: 
2017-06-16 13:21:37 

alarm 1: 
2017-06-16 13:23:47 

alarm 1: 
2017-06-16 13:23:47 

No 

10 MBS 2017-06-16 17:25:12 alarm 1: alarm 1: alarm 1: No 
2017-06-16 17:25:12 2017-06-16 17:29:14 2017-06-16 17:29:14 

alarm 2: alarm 2: alarm 2: 
2017-06-16 17:25:42 2017-06-16 17:29:15 2017-06-16 17:29:15 

78 MBS 2017-06-14 14:53:59 alarm 1: 
2017-06-14 14:53:59 

alarm 1: 
2017-06-14 15:00:14 

alarm 1: 
2017-06-14 15:00:14 

No 

78 MBS 2017-06-15 11:54:19 alarm 1: alarm 1: alarm 1: No 
2017-06-15 11:54:19 2017-06-15 11:55:51 2017-06-15 11:55:51 

alarm 2: alarm 2: alarm 2: 
2017-06-15 11:54:19 2017-06-15 11:55:47 2017-06-15 11:55:47 
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2017 Week 25: 8 alarms in total 
 

25 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-06-21 11:58:02 alarm 1: 
2017-06-21 11:58:02 

alarm 1: 
2017-06-21 11:58:41 

alarm 1: 
2017-06-21 11:58:41 

No 

05 MBS 2017-06-23 03:13:18 alarm 1: 
2017-06-23 03:13:18 

alarm 1: 
2017-06-23 03:35:30 

alarm 1: 
2017-06-23 04:42:00 

Yes 

05 MBS 2017-06-23 23:46:59 alarm 1: alarm 1: alarm 1: No 
2017-06-23 23:46:59 2017-06-23 23:55:02 2017-06-23 23:55:02 

alarm 2: alarm 2: alarm 2: 
2017-06-24 00:07:30 2017-06-24 00:14:42 2017-06-24 00:14:42 

05 MBS 2017-06-24 06:08:12 alarm 1: 
2017-06-24 06:08:12 

alarm 1: 
2017-06-24 06:17:33 

alarm 1: 
2017-06-24 07:43:00 

Yes 

05 MBS 2017-06-24 20:53:44 alarm 1: alarm 1: alarm 1: No 
2017-06-24 20:53:44 2017-06-24 21:02:37 2017-06-24 21:02:37 

alarm 2: alarm 2: alarm 2: 
2017-06-24 21:01:14 2017-06-24 21:03:50 2017-06-24 21:03:50 

78 MBS 2017-06-19 09:14:39 alarm 1: alarm 1: alarm 1: No 
2017-06-19 09:14:39 2017-06-19 09:23:18 2017-06-19 09:23:18 

alarm 2: alarm 2: alarm 2: 
2017-06-19 09:15:08 2017-06-19 09:23:20 2017-06-19 09:23:20 

alarm 3: alarm 3: alarm 3: 
2017-06-19 09:15:08 2017-06-19 09:23:21 2017-06-19 09:23:21 

alarm 4: alarm 4: alarm 4: 
2017-06-19 09:19:39 2017-06-19 09:23:24 2017-06-19 09:23:24 

alarm 5: alarm 5: alarm 5: 
2017-06-19 09:19:39 2017-06-19 09:23:26 2017-06-19 09:23:26 

alarm 6: alarm 6: alarm 6: 
2017-06-19 09:19:39 2017-06-19 09:23:27 2017-06-19 09:23:27 

78 MBS 2017-06-19 13:13:20 alarm 1: alarm 1: alarm 1: No 
2017-06-19 13:13:20 2017-06-19 13:22:08 2017-06-19 13:22:08 

alarm 2: alarm 2: alarm 2: 
2017-06-19 13:13:20 2017-06-19 13:22:05 2017-06-19 13:22:05 

Page 125 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

26 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

78 MBS 2017-06-23 10:44:42 alarm 1: alarm 1: alarm 1: No 
2017-06-23 10:44:42 2017-06-23 10:49:55 2017-06-23 10:49:55 

alarm 2: alarm 2: alarm 2: 
2017-06-23 10:44:42 2017-06-23 10:49:51 2017-06-23 10:49:51 

 

2017 Week 26: 5 alarms in total 
 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-06-26 06:02:59 alarm 1: alarm 1: alarm 1: Yes 
2017-06-26 06:02:59 2017-06-26 06:11:30 2017-06-26 06:30:00 

alarm 2: alarm 2: alarm 2: 
2017-06-26 06:05:59 2017-06-26 06:11:34 2017-06-26 06:30:00 

alarm 3: alarm 3: alarm 3: 
2017-06-26 06:10:58 2017-06-26 06:20:42 2017-06-26 06:30:00 

01 MBS 2017-06-26 10:42:03 alarm 1: alarm 1: alarm 1: Yes 
2017-06-26 10:42:03 2017-06-26 10:48:29 2017-06-26 10:53:00 

alarm 2: alarm 2: alarm 2: 
2017-06-26 10:42:33 2017-06-26 10:48:26 2017-06-26 10:53:00 

alarm 3: alarm 3: alarm 3: 
2017-06-26 10:46:03 2017-06-26 10:48:20 2017-06-26 10:53:00 

05 MBS 2017-06-27 08:18:22 alarm 1: alarm 1: alarm 1: No 
2017-06-27 08:18:22 2017-06-27 08:26:18 2017-06-27 08:26:18 

alarm 2: alarm 2: alarm 2: 
2017-06-27 08:20:51 2017-06-27 08:26:20 2017-06-27 08:26:20 

10 MBS 2017-06-28 14:15:22 alarm 1: 
2017-06-28 14:15:22 

alarm 1: 
2017-06-28 14:19:37 

alarm 1: 
2017-06-28 14:19:37 

No 

78 MBS 2017-06-28 11:45:18 alarm 1: 
2017-06-28 11:45:18 

alarm 1: 
2017-06-28 11:50:41 

alarm 1: 
2017-06-28 11:50:41 

No 
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2017 Week 27: 6 alarms in total 
 

27 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-07-06 21:44:04 alarm 1: 
2017-07-06 21:44:04 

alarm 1: 
2017-07-06 21:57:41 

alarm 1: 
2017-07-06 22:04:00 

Yes 

01 MBS 2017-07-08 19:54:33 alarm 1: 
2017-07-08 19:54:33 

alarm 1: 
2017-07-08 19:58:22 

alarm 1: 
2017-07-08 19:58:22 

No 

05 MBS 2017-07-06 02:02:08 alarm 1: 
2017-07-06 02:02:08 

alarm 1: 
2017-07-06 02:11:23 

alarm 1: 
2017-07-06 03:26:00 

Yes 

05 MBS 2017-07-06 06:59:22 alarm 1: alarm 1: alarm 1: No 
2017-07-06 06:59:22 2017-07-06 07:08:34 2017-07-06 07:08:34 

alarm 2: alarm 2: alarm 2: 
2017-07-06 06:59:22 2017-07-06 07:08:36 2017-07-06 07:08:36 

05 MBS 2017-07-06 14:56:36 alarm 1: 
2017-07-06 14:56:36 

alarm 1: 
2017-07-06 15:06:17 

alarm 1: 
2017-07-06 16:35:00 

Yes 

05 MBS 2017-07-09 01:32:45 alarm 1: alarm 1: alarm 1: No 
2017-07-09 01:32:45 2017-07-09 01:37:27 2017-07-09 01:37:27 

alarm 2: alarm 2: alarm 2: 
2017-07-09 03:53:27 2017-07-09 03:55:46 2017-07-09 03:55:46 
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2017 Week 28: 10 alarms in total 
 

28 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-07-10 13:06:09 alarm 1: 
2017-07-10 13:06:09 

alarm 1: 
2017-07-10 13:10:11 

alarm 1: 
2017-07-10 13:10:11 

No 

01 MBS 2017-07-12 11:11:31 alarm 1: 
2017-07-12 11:11:31 

alarm 1: 
2017-07-12 11:17:41 

alarm 1: 
2017-07-12 11:17:41 

No 

01 MBS 2017-07-14 17:47:32 alarm 1: alarm 1: alarm 1: No 
2017-07-14 17:47:32 2017-07-14 17:51:16 2017-07-14 17:51:16 

alarm 2: alarm 2: alarm 2: 
2017-07-14 17:48:03 2017-07-14 17:51:14 2017-07-14 17:51:14 

05 MBS 2017-07-10 01:40:23 alarm 1: 
2017-07-10 01:40:23 

alarm 1: 
2017-07-10 01:43:12 

alarm 1: 
2017-07-10 01:43:12 

No 

05 MBS 2017-07-12 03:23:01 alarm 1: 
2017-07-12 03:23:01 

alarm 1: 
2017-07-12 03:28:58 

alarm 1: 
2017-07-12 03:28:58 

No 

05 MBS 2017-07-12 06:15:05 alarm 1: 
2017-07-12 06:15:05 

alarm 1: 
2017-07-12 06:18:49 

alarm 1: 
2017-07-12 06:18:49 

No 

05 MBS 2017-07-12 15:36:41 alarm 1: 
2017-07-12 15:36:41 

alarm 1: 
2017-07-12 15:40:34 

alarm 1: 
2017-07-12 15:40:34 

No 

05 MBS 2017-07-13 12:17:45 alarm 1: 
2017-07-13 12:17:45 

alarm 1: 
2017-07-13 12:26:16 

alarm 1: 
2017-07-13 12:26:16 

No 

05 MBS 2017-07-16 10:57:19 alarm 1: 
2017-07-16 10:57:19 

alarm 1: 
2017-07-16 10:58:48 

alarm 1: 
2017-07-16 10:58:48 

No 

14 MBS 2017-07-13 12:15:50 alarm 1: 
2017-07-13 12:15:50 

alarm 1: 
2017-07-13 12:45:14 

alarm 1: 
2017-07-13 12:45:00 

Yes 
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2017 Week 29: 18 alarms in total 
 

29 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-07-23 22:27:11 alarm 1: 
2017-07-23 22:27:11 

alarm 1: 
2017-07-23 22:30:43 

alarm 1: 
2017-07-23 22:30:43 

No 

02 MBS 2017-07-22 18:54:02 alarm 1: alarm 1: alarm 1: No 
2017-07-22 18:54:02 2017-07-22 18:59:22 2017-07-22 18:59:22 

alarm 2: alarm 2: alarm 2: 
2017-07-22 18:54:02 2017-07-22 18:59:20 2017-07-22 18:59:20 

03 MBS 2017-07-19 01:18:11 alarm 1: alarm 1: alarm 1: No 
2017-07-19 01:18:11 2017-07-19 01:21:31 2017-07-19 01:21:31 

alarm 2: alarm 2: alarm 2: 
2017-07-19 01:19:11 2017-07-19 01:21:26 2017-07-19 01:21:26 

03 MBS 2017-07-20 07:15:28 alarm 1: 
2017-07-20 07:15:28 

alarm 1: 
2017-07-20 07:23:50 

alarm 1: 
2017-07-20 07:23:50 

No 

03 MBS 2017-07-21 12:13:13 alarm 1: alarm 1: alarm 1: No 
2017-07-21 12:13:13 2017-07-21 12:18:22 2017-07-21 12:18:22 

alarm 2: alarm 2: alarm 2: 
2017-07-21 12:14:13 2017-07-21 12:18:19 2017-07-21 12:18:19 

05 MBS 2017-07-18 07:12:57 alarm 1: 
2017-07-18 07:12:57 

alarm 1: 
2017-07-18 08:16:07 

alarm 1: 
2017-07-18 09:29:00 

Yes 

05 MBS 2017-07-19 05:32:46 alarm 1: 
2017-07-19 05:32:46 

alarm 1: 
2017-07-19 06:06:28 

alarm 1: 
2017-07-19 05:57:00 

Yes 

05 MBS 2017-07-19 17:34:11 alarm 1: alarm 1: alarm 1: No 
2017-07-19 17:34:11 2017-07-19 17:41:28 2017-07-19 17:41:28 

alarm 2: alarm 2: alarm 2: 
2017-07-19 17:35:10 2017-07-19 17:41:29 2017-07-19 17:41:29 

alarm 3: alarm 3: alarm 3: 
2017-07-19 17:35:10 2017-07-19 17:41:31 2017-07-19 17:41:31 

05 MBS 2017-07-20 08:27:37 alarm 1: alarm 1: alarm 1: No 
2017-07-20 08:27:37 2017-07-20 08:34:55 2017-07-20 08:34:55 

alarm 2: alarm 2: alarm 2: 
2017-07-20 08:29:05 2017-07-20 08:34:56 2017-07-20 08:34:56 

alarm 3: alarm 3: alarm 3: 
2017-07-20 08:31:06 2017-07-20 08:34:58 2017-07-20 08:34:58 
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30 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

06A MBS 2017-07-20 08:34:04 alarm 1: alarm 1: alarm 1: No 
2017-07-20 08:34:04 2017-07-20 08:39:33 2017-07-20 08:39:33 

alarm 2: alarm 2: alarm 2: 
2017-07-20 08:35:02 2017-07-20 08:39:35 2017-07-20 08:39:35 

06A MBS 2017-07-20 22:16:01 alarm 1: alarm 1: alarm 1: Yes 
2017-07-20 22:16:01 2017-07-20 22:26:13 2017-07-21 12:24:00 

alarm 2: alarm 2: alarm 2: 
2017-07-20 22:16:01 2017-07-20 22:26:16 2017-07-21 12:24:00 

alarm 3: alarm 3: alarm 3: 
2017-07-20 22:18:32 2017-07-20 22:26:17 2017-07-21 12:24:00 

alarm 4: alarm 4: alarm 4: 
2017-07-20 22:24:31 2017-07-20 22:27:43 2017-07-21 12:24:00 

alarm 5: alarm 5: alarm 5: 
2017-07-20 22:25:31 2017-07-20 22:27:45 2017-07-21 12:24:00 

06A MBS 2017-07-21 12:56:35 alarm 1: alarm 1: alarm 1: Yes 
2017-07-21 12:56:35 2017-07-21 13:10:29 2017-07-21 13:22:00 

alarm 2: alarm 2: alarm 2: 
2017-07-21 12:56:35 2017-07-21 13:10:22 2017-07-21 13:22:00 

alarm 3: alarm 3: alarm 3: 
2017-07-21 12:56:35 2017-07-21 13:10:20 2017-07-21 13:22:00 

alarm 4: alarm 4: alarm 4: 
2017-07-21 12:57:35 2017-07-21 13:10:17 2017-07-21 13:22:00 

14 MBS 2017-07-21 15:56:06 alarm 1: alarm 1: alarm 1: Yes 
2017-07-21 15:56:06 2017-07-21 16:03:38 2017-07-21 16:20:00 

alarm 2: alarm 2: alarm 2: 
2017-07-21 15:56:36 2017-07-21 16:03:36 2017-07-21 16:20:00 

61 MBS 2017-07-19 18:45:12 alarm 1: alarm 1: alarm 1: No 
2017-07-19 18:45:12 2017-07-19 18:54:51 2017-07-19 18:54:51 

alarm 2: alarm 2: alarm 2: 
2017-07-19 18:45:12 2017-07-19 18:54:52 2017-07-19 18:54:52 

alarm 3: alarm 3: alarm 3: 
2017-07-19 19:03:12 2017-07-19 19:07:25 2017-07-19 19:07:25 
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31 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

61 MBS 2017-07-20 10:01:51 alarm 1: alarm 1: alarm 1: No 
2017-07-20 10:01:51 2017-07-20 10:05:18 2017-07-20 10:05:18 

alarm 2: alarm 2: alarm 2: 
2017-07-20 10:01:51 2017-07-20 10:05:15 2017-07-20 10:05:15 

alarm 3: alarm 3: alarm 3: 
2017-07-20 10:01:51 2017-07-20 10:05:14 2017-07-20 10:05:14 

61 MBS 2017-07-21 20:29:13 alarm 1: 
2017-07-21 20:29:13 

alarm 1: 
2017-07-21 20:57:30 

alarm 1: 
2017-07-21 21:10:00 

Yes 

67 MBS 2017-07-21 21:51:45 alarm 1: alarm 1: alarm 1: No 
2017-07-21 21:51:45 2017-07-21 21:54:29 2017-07-21 21:54:29 

alarm 2: alarm 2: alarm 2: 
2017-07-21 21:51:45 2017-07-21 21:54:28 2017-07-21 21:54:28 

78 MBS 2017-07-23 18:34:06 alarm 1: alarm 1: alarm 1: No 
2017-07-23 18:34:06 2017-07-23 18:40:14 2017-07-23 18:40:14 

alarm 2: alarm 2: alarm 2: 
2017-07-23 18:34:06 2017-07-23 18:39:21 2017-07-23 18:39:21 
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2017 Week 30: 5 alarms in total 
 

30 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-07-28 22:06:53 alarm 1: 
2017-07-28 22:06:53 

alarm 1: 
2017-07-28 22:29:23 

alarm 1: 
2017-07-28 22:36:00 

Yes 

01 MBS 2017-07-29 20:36:04 alarm 1: 
2017-07-29 20:36:04 

alarm 1: 
2017-07-29 20:38:51 

alarm 1: 
2017-07-29 20:38:51 

No 

05 MBS 2017-07-25 08:22:25 alarm 1: 
2017-07-25 08:22:25 

alarm 1: 
2017-07-25 08:26:57 

alarm 1: 
2017-07-25 08:26:57 

No 

10 MBS 2017-07-30 11:58:18 alarm 1: alarm 1: alarm 1: No 
2017-07-30 11:58:18 2017-07-30 12:01:54 2017-07-30 12:01:54 

alarm 2: alarm 2: alarm 2: 
2017-07-30 11:58:46 2017-07-30 12:01:51 2017-07-30 12:01:51 

78 MBS 2017-07-24 00:26:16 alarm 1: alarm 1: alarm 1: No 
2017-07-24 00:26:16 2017-07-24 00:29:33 2017-07-24 00:29:33 

alarm 2: alarm 2: alarm 2: 
2017-07-24 00:26:16 2017-07-24 00:29:30 2017-07-24 00:29:30 
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2017 Week 31: 13 alarms in total 
 

31 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-08-01 12:03:11 alarm 1: 
2017-08-01 12:03:11 

alarm 1: 
2017-08-01 12:42:26 

alarm 1: 
2017-08-01 12:45:00 

Yes 

02 MBS 2017-07-31 06:44:16 alarm 1: alarm 1: alarm 1: No 
2017-07-31 06:44:16 2017-07-31 06:48:19 2017-07-31 06:48:19 

alarm 2: alarm 2: alarm 2: 
2017-07-31 06:44:45 2017-07-31 06:48:20 2017-07-31 06:48:20 

02 MBS 2017-08-03 10:26:30 alarm 1: alarm 1: alarm 1: No 
2017-08-03 10:26:30 2017-08-03 10:29:46 2017-08-03 10:29:46 

alarm 2: alarm 2: alarm 2: 
2017-08-03 10:26:30 2017-08-03 10:29:43 2017-08-03 10:29:43 

alarm 3: alarm 3: alarm 3: 
2017-08-03 10:26:30 2017-08-03 10:29:41 2017-08-03 10:29:41 

alarm 4: alarm 4: alarm 4: 
2017-08-03 10:27:00 2017-08-03 10:29:34 2017-08-03 10:29:34 

alarm 5: alarm 5: alarm 5: 
2017-08-03 10:27:00 2017-08-03 10:29:28 2017-08-03 10:29:28 

alarm 6: alarm 6: alarm 6: 
2017-08-03 10:32:30 2017-08-03 10:32:51 2017-08-03 10:32:51 

03 MBS 2017-08-06 12:56:23 alarm 1: 
2017-08-06 12:56:23 

alarm 1: 
2017-08-06 13:03:22 

alarm 1: 
2017-08-06 13:03:22 

No 

05 MBS 2017-07-31 06:22:53 alarm 1: alarm 1: alarm 1: No 
2017-07-31 06:22:53 2017-07-31 06:28:36 2017-07-31 06:28:36 

alarm 2: alarm 2: alarm 2: 
2017-07-31 06:23:53 2017-07-31 06:28:38 2017-07-31 06:28:38 

05 MBS 2017-07-31 12:38:15 alarm 1: alarm 1: alarm 1: No 
2017-07-31 12:38:15 2017-07-31 12:46:49 2017-07-31 12:46:49 

alarm 2: alarm 2: alarm 2: 
2017-07-31 12:39:15 2017-07-31 12:46:46 2017-07-31 12:46:46 

05 MBS 2017-08-01 04:49:17 alarm 1: 
2017-08-01 04:49:17 

alarm 1: 
2017-08-01 04:54:17 

alarm 1: 
2017-08-01 04:54:17 

No 
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32 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-08-04 18:54:10 alarm 1: alarm 1: alarm 1: No 
2017-08-04 18:54:10 2017-08-04 18:57:30 2017-08-04 18:57:30 

alarm 2: alarm 2: alarm 2: 
2017-08-04 18:54:40 2017-08-04 18:57:26 2017-08-04 18:57:26 

alarm 3: alarm 3: alarm 3: 
2017-08-04 18:54:40 2017-08-04 18:57:28 2017-08-04 18:57:28 

67 MBS 2017-08-06 09:30:07 alarm 1: alarm 1: alarm 1: Yes 
2017-08-06 09:30:07 2017-08-06 09:52:05 2017-08-06 17:20:00 

alarm 2: alarm 2: alarm 2: 
2017-08-06 09:30:38 2017-08-06 09:52:07 2017-08-06 17:20:00 

alarm 3: alarm 3: alarm 3: 
2017-08-06 09:31:08 2017-08-06 09:52:10 2017-08-06 17:20:00 

67 MBS 2017-08-06 18:24:35 alarm 1: alarm 1: alarm 1: No 
2017-08-06 18:24:35 2017-08-06 18:33:34 2017-08-06 18:33:34 

alarm 2: alarm 2: alarm 2: 
2017-08-06 18:25:05 2017-08-06 18:33:33 2017-08-06 18:33:33 

alarm 3: alarm 3: alarm 3: 
2017-08-06 18:25:36 2017-08-06 18:33:30 2017-08-06 18:33:30 

78 MBS 2017-08-01 12:01:32 alarm 1: 
2017-08-01 12:01:32 

alarm 1: 
2017-08-01 12:09:25 

alarm 1: 
2017-08-01 12:09:25 

No 

78 MBS 2017-08-01 23:18:08 alarm 1: alarm 1: alarm 1: No 
2017-08-01 23:18:08 2017-08-01 23:25:36 2017-08-01 23:25:36 

alarm 2: alarm 2: alarm 2: 
2017-08-01 23:18:08 2017-08-01 23:25:38 2017-08-01 23:25:38 

alarm 3: alarm 3: alarm 3: 
2017-08-01 23:18:08 2017-08-01 23:25:34 2017-08-01 23:25:34 

78 MBS 2017-08-03 22:37:00 alarm 1: alarm 1: alarm 1: Yes 
2017-08-03 22:37:00 2017-08-03 22:39:00 2017-08-03 23:20:00 

alarm 2: alarm 2: alarm 2: 
2017-08-03 22:37:30 2017-08-03 22:49:42 2017-08-03 23:20:00 
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2017 Week 32: 2 alarms in total 
 

32 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-08-11 20:38:22 alarm 1: 
2017-08-11 20:38:22 

alarm 1: 
2017-08-11 20:44:42 

alarm 1: 
2017-08-11 20:44:42 

No 

78 MBS 2017-08-12 10:25:31 alarm 1: 
2017-08-12 10:25:31 

alarm 1: 
2017-08-12 10:31:52 

alarm 1: 
2017-08-12 10:31:52 

No 
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2017 Week 33: 10 alarms in total 
 

33 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

04 MBS 2017-08-17 00:50:03 alarm 1: alarm 1: alarm 1: No 
2017-08-17 00:50:03 2017-08-17 00:59:02 2017-08-17 00:59:02 

alarm 2: alarm 2: alarm 2: 
2017-08-17 00:50:03 2017-08-17 00:59:00 2017-08-17 00:59:00 

alarm 3: alarm 3: alarm 3: 
2017-08-17 00:52:33 2017-08-17 00:59:10 2017-08-17 00:59:10 

alarm 4: alarm 4: alarm 4: 
2017-08-17 00:53:32 2017-08-17 00:59:05 2017-08-17 00:59:05 

05 MBS 2017-08-15 23:02:51 alarm 1: 
2017-08-15 23:02:51 

alarm 1: 
2017-08-15 23:06:12 

alarm 1: 
2017-08-15 23:06:12 

No 

05 MBS 2017-08-16 06:14:00 alarm 1: 
2017-08-16 06:14:00 

alarm 1: 
2017-08-16 06:19:51 

alarm 1: 
2017-08-16 06:19:51 

No 

05 MBS 2017-08-16 10:08:09 alarm 1: alarm 1: alarm 1: No 
2017-08-16 10:08:09 2017-08-16 10:15:21 2017-08-16 10:15:21 

alarm 2: alarm 2: alarm 2: 
2017-08-16 13:45:54 2017-08-16 13:54:01 2017-08-16 13:54:01 

05 MBS 2017-08-17 08:38:35 alarm 1: alarm 1: alarm 1: Yes 
2017-08-17 08:38:35 2017-08-17 08:46:38 2017-08-17 10:33:00 

alarm 2: alarm 2: alarm 2: 
2017-08-17 08:38:35 2017-08-17 08:46:40 2017-08-17 10:33:00 

alarm 3: alarm 3: alarm 3: 
2017-08-17 08:40:35 2017-08-17 08:46:41 2017-08-17 10:33:00 

05 MBS 2017-08-17 16:02:25 alarm 1: alarm 1: alarm 1: No 
2017-08-17 16:02:25 2017-08-17 16:11:03 2017-08-17 16:11:03 

alarm 2: alarm 2: alarm 2: 
2017-08-17 16:04:28 2017-08-17 16:11:07 2017-08-17 16:11:07 

05 MBS 2017-08-18 12:43:49 alarm 1: alarm 1: alarm 1: No 
2017-08-18 12:43:49 2017-08-18 12:52:30 2017-08-18 12:52:30 

alarm 2: alarm 2: alarm 2: 
2017-08-18 12:49:19 2017-08-18 12:52:33 2017-08-18 12:52:33 
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34 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-08-15 07:13:59 alarm 1: alarm 1: alarm 1: No 
2017-08-15 07:13:59 2017-08-15 07:20:05 2017-08-15 07:20:05 

alarm 2: alarm 2: alarm 2: 
2017-08-15 07:13:59 2017-08-15 07:20:06 2017-08-15 07:20:06 

alarm 3: alarm 3: alarm 3: 
2017-08-15 07:16:33 2017-08-15 07:20:07 2017-08-15 07:20:07 

alarm 4: alarm 4: alarm 4: 
2017-08-15 07:16:33 2017-08-15 07:20:08 2017-08-15 07:20:08 

14 MBS 2017-08-15 08:57:53 alarm 1: 
2017-08-15 08:57:53 

alarm 1: 
2017-08-15 09:02:21 

alarm 1: 
2017-08-15 09:02:21 

No 

67 MBS 2017-08-15 03:56:04 alarm 1: 
2017-08-15 03:56:04 

alarm 1: 
2017-08-15 03:59:12 

alarm 1: 
2017-08-15 03:59:12 

No 
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2017 Week 34: 11 alarms in total 
 

34 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

03 MBS 2017-08-21 09:34:45 alarm 1: 
2017-08-21 09:34:45 

alarm 1: 
2017-08-21 09:37:27 

alarm 1: 
2017-08-21 09:37:27 

No 

05 MBS 2017-08-21 19:47:10 alarm 1: 
2017-08-21 19:47:10 

alarm 1: 
2017-08-21 19:56:33 

alarm 1: 
2017-08-21 19:56:33 

No 

05 MBS 2017-08-22 02:49:09 alarm 1: alarm 1: alarm 1: No 
2017-08-22 02:49:09 2017-08-22 02:54:16 2017-08-22 02:54:16 

alarm 2: alarm 2: alarm 2: 
2017-08-22 02:49:40 2017-08-22 02:54:14 2017-08-22 02:54:14 

05 MBS 2017-08-22 20:02:00 alarm 1: alarm 1: alarm 1: No 
2017-08-22 20:02:00 2017-08-22 20:10:59 2017-08-22 20:10:59 

alarm 2: alarm 2: alarm 2: 
2017-08-22 20:04:30 2017-08-22 20:11:00 2017-08-22 20:11:00 

alarm 3: alarm 3: alarm 3: 
2017-08-22 20:06:59 2017-08-22 20:11:02 2017-08-22 20:11:02 

alarm 4: alarm 4: alarm 4: 
2017-08-22 20:09:00 2017-08-22 20:11:04 2017-08-22 20:11:04 

05 MBS 2017-08-23 05:20:44 alarm 1: 
2017-08-23 05:20:44 

alarm 1: 
2017-08-23 05:29:56 

alarm 1: 
2017-08-23 05:29:56 

No 

05 MBS 2017-08-23 06:37:49 alarm 1: alarm 1: alarm 1: No 
2017-08-23 06:37:49 2017-08-23 06:43:19 2017-08-23 06:43:19 

alarm 2: alarm 2: alarm 2: 
2017-08-23 06:40:19 2017-08-23 06:43:22 2017-08-23 06:43:22 

alarm 3: alarm 3: alarm 3: 
2017-08-23 06:41:20 2017-08-23 06:43:25 2017-08-23 06:43:25 

05 MBS 2017-08-24 04:19:29 alarm 1: 
2017-08-24 04:19:29 

alarm 1: 
2017-08-24 04:23:56 

alarm 1: 
2017-08-24 04:23:56 

No 

05 MBS 2017-08-24 10:50:07 alarm 1: 
2017-08-24 10:50:07 

alarm 1: 
2017-08-24 10:54:52 

alarm 1: 
2017-08-24 10:54:52 

No 

05 MBS 2017-08-24 11:08:07 alarm 1: 
2017-08-24 11:08:07 

alarm 1: 
2017-08-24 11:10:25 

alarm 1: 
2017-08-24 11:10:25 

No 

05 MBS 2017-08-27 15:44:27 alarm 1: 
2017-08-27 15:44:27 

alarm 1: 
2017-08-27 15:49:29 

alarm 1: 
2017-08-27 15:49:29 

No 

Page 138 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

35 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

78 MBS 2017-08-21 02:38:31 alarm 1: alarm 1: alarm 1: No 
2017-08-21 02:38:31 2017-08-21 02:45:19 2017-08-21 02:45:19 

alarm 2: alarm 2: alarm 2: 
2017-08-21 02:38:31 2017-08-21 02:45:21 2017-08-21 02:45:21 

alarm 3: alarm 3: alarm 3: 
2017-08-21 02:43:33 2017-08-21 02:45:22 2017-08-21 02:45:22 
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2017 Week 35: 10 alarms in total 
 

35 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

03 MBS 2017-08-28 03:02:26 alarm 1: alarm 1: alarm 1: No 
2017-08-28 03:02:26 2017-08-28 03:10:19 2017-08-28 03:10:19 

alarm 2: alarm 2: alarm 2: 
2017-08-28 03:02:26 2017-08-28 03:10:16 2017-08-28 03:10:16 

05 MBS 2017-08-29 12:41:17 alarm 1: alarm 1: alarm 1: No 
2017-08-29 12:41:17 2017-08-29 12:48:01 2017-08-29 12:48:01 

alarm 2: alarm 2: alarm 2: 
2017-08-29 12:41:47 2017-08-29 12:48:03 2017-08-29 12:48:03 

alarm 3: alarm 3: alarm 3: 
2017-08-29 12:42:47 2017-08-29 12:48:07 2017-08-29 12:48:07 

alarm 4: alarm 4: alarm 4: 
2017-08-29 12:45:17 2017-08-29 12:48:12 2017-08-29 12:48:12 

alarm 5: alarm 5: alarm 5: 
2017-08-29 12:59:20 2017-08-29 13:01:13 2017-08-29 13:01:13 

05 MBS 2017-08-30 04:43:19 alarm 1: alarm 1: alarm 1: No 
2017-08-30 04:43:19 2017-08-30 04:51:57 2017-08-30 04:51:57 

alarm 2: alarm 2: alarm 2: 
2017-08-30 04:44:19 2017-08-30 04:51:59 2017-08-30 04:51:59 

alarm 3: alarm 3: alarm 3: 
2017-08-30 04:46:49 2017-08-30 04:52:01 2017-08-30 04:52:01 

05 MBS 2017-08-31 15:42:45 alarm 1: 
2017-08-31 15:42:45 

alarm 1: 
2017-08-31 15:49:42 

alarm 1: 
2017-08-31 15:49:42 

No 

05 AVB, 2017-08-31 22:12:23 alarm 1: alarm 1: alarm 1: Yes 
MBS 2017-08-31 22:12:23 2017-08-31 22:29:16 2017-08-31 22:31:00 

alarm 2: alarm 2: alarm 2: 
2017-08-31 22:12:23 2017-08-31 22:29:18 2017-08-31 22:31:00 

alarm 3: alarm 3: alarm 3: 
2017-08-31 22:37:24 2017-08-31 22:44:29 2017-08-31 22:31:00 

05 MBS 2017-09-01 11:13:44 alarm 1: 
2017-09-01 11:13:44 

alarm 1: 
2017-09-01 11:23:01 

alarm 1: 
2017-09-01 11:23:01 

No 

05 MBS 2017-09-02 05:47:35 alarm 1: 
2017-09-02 05:47:35 

alarm 1: 
2017-09-02 05:53:10 

alarm 1: 
2017-09-02 05:53:10 

No 

Page 140 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

36 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

06A MBS 2017-08-29 23:46:52 alarm 1: alarm 1: alarm 1: No 
2017-08-29 23:46:52 2017-08-29 23:52:27 2017-08-29 23:52:27 

alarm 2: alarm 2: alarm 2: 
2017-08-29 23:47:23 2017-08-29 23:52:29 2017-08-29 23:52:29 

14 MBS 2017-09-01 07:46:55 alarm 1: 
2017-09-01 07:46:55 

alarm 1: 
2017-09-01 07:52:31 

alarm 1: 
2017-09-01 07:52:31 

No 

78 MBS 2017-08-28 15:41:12 alarm 1: 
2017-08-28 15:41:12 

alarm 1: 
2017-08-28 15:47:30 

alarm 1: 
2017-08-28 15:47:30 

No 
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2017 Week 36: 12 alarms in total 
 

36 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-09-07 14:11:21 alarm 1: alarm 1: alarm 1: No 
2017-09-07 14:11:21 2017-09-07 14:14:40 2017-09-07 14:14:40 

alarm 2: alarm 2: alarm 2: 
2017-09-07 14:11:21 2017-09-07 14:14:41 2017-09-07 14:14:41 

alarm 3: alarm 3: alarm 3: 
2017-09-07 14:11:21 2017-09-07 14:14:37 2017-09-07 14:14:37 

03 MBS 2017-09-08 08:52:06 alarm 1: alarm 1: alarm 1: No 
2017-09-08 08:52:06 2017-09-08 09:01:17 2017-09-08 09:01:17 

alarm 2: alarm 2: alarm 2: 
2017-09-08 08:55:36 2017-09-08 09:01:19 2017-09-08 09:01:19 

05 MBS 2017-09-04 09:30:45 alarm 1: 
2017-09-04 09:30:45 

alarm 1: 
2017-09-04 09:37:16 

alarm 1: 
2017-09-04 09:37:16 

No 

05 MBS 2017-09-04 18:43:39 alarm 1: alarm 1: alarm 1: No 
2017-09-04 18:43:39 2017-09-04 18:48:44 2017-09-04 18:48:44 

alarm 2: alarm 2: alarm 2: 
2017-09-04 18:44:09 2017-09-04 18:48:42 2017-09-04 18:48:42 

alarm 3: alarm 3: alarm 3: 
2017-09-04 18:44:09 2017-09-04 18:48:40 2017-09-04 18:48:40 

05 MBS 2017-09-09 08:26:26 alarm 1: alarm 1: alarm 1: No 
2017-09-09 08:26:26 2017-09-09 08:33:53 2017-09-09 08:33:53 

alarm 2: alarm 2: alarm 2: 
2017-09-09 08:27:56 2017-09-09 08:33:54 2017-09-09 08:33:54 

05 MBS 2017-09-09 22:15:51 alarm 1: 
2017-09-09 22:15:51 

alarm 1: 
2017-09-09 22:19:24 

alarm 1: 
2017-09-09 22:19:24 

No 

05 MBS 2017-09-10 02:14:30 alarm 1: alarm 1: alarm 1: No 
2017-09-10 02:14:30 2017-09-10 02:20:57 2017-09-10 02:20:57 

alarm 2: alarm 2: alarm 2: 
2017-09-10 02:15:01 2017-09-10 02:20:59 2017-09-10 02:20:59 
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37 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-09-05 01:07:22 alarm 1: alarm 1: alarm 1: No 
2017-09-05 01:07:22 2017-09-05 01:15:43 2017-09-05 01:15:43 

alarm 2: alarm 2: alarm 2: 
2017-09-05 01:07:22 2017-09-05 01:15:44 2017-09-05 01:15:44 

alarm 3: alarm 3: alarm 3: 
2017-09-05 01:08:22 2017-09-05 01:15:46 2017-09-05 01:15:46 

14 MBS 2017-09-07 07:15:55 alarm 1: alarm 1: alarm 1: Yes 
2017-09-07 07:15:55 2017-09-07 08:53:34 2017-09-07 09:00:00 

alarm 2: alarm 2: alarm 2: 
2017-09-07 07:15:55 2017-09-07 08:53:33 2017-09-07 09:00:00 

61 MBS 2017-09-04 15:57:11 alarm 1: 
2017-09-04 15:57:11 

alarm 1: 
2017-09-04 16:00:44 

alarm 1: 
2017-09-04 16:00:44 

No 

78 MBS 2017-09-06 04:21:59 alarm 1: 
2017-09-06 04:21:59 

alarm 1: 
2017-09-06 04:30:21 

alarm 1: 
2017-09-06 09:36:00 

Yes 

78 MBS 2017-09-06 10:12:09 alarm 1: 
2017-09-06 10:12:09 

alarm 1: 
2017-09-06 10:17:15 

alarm 1: 
2017-09-06 11:48:00 

Yes 
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2017 Week 37: 15 alarms in total 
 

37 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-09-15 23:16:27 alarm 1: alarm 1: alarm 1: No 
2017-09-15 23:16:27 2017-09-15 23:19:28 2017-09-15 23:19:28 

alarm 2: alarm 2: alarm 2: 
2017-09-15 23:16:57 2017-09-15 23:19:30 2017-09-15 23:19:30 

02 MBS 2017-09-16 03:17:14 alarm 1: alarm 1: alarm 1: No 
2017-09-16 03:17:14 2017-09-16 03:22:56 2017-09-16 03:22:56 

alarm 2: alarm 2: alarm 2: 
2017-09-16 03:17:45 2017-09-16 03:22:58 2017-09-16 03:22:58 

02 MBS 2017-09-16 14:41:25 alarm 1: alarm 1: alarm 1: Yes 
2017-09-16 14:41:25 2017-09-16 15:08:54 2017-09-16 16:21:00 

alarm 2: alarm 2: alarm 2: 
2017-09-16 14:58:56 2017-09-16 15:08:55 2017-09-16 16:21:00 

05 MBS 2017-09-11 06:14:38 alarm 1: 
2017-09-11 06:14:38 

alarm 1: 
2017-09-11 06:18:39 

alarm 1: 
2017-09-11 06:18:39 

No 

05 MBS 2017-09-11 23:02:10 alarm 1: 
2017-09-11 23:02:10 

alarm 1: 
2017-09-11 23:08:30 

alarm 1: 
2017-09-11 23:08:30 

No 

05 MBS 2017-09-12 03:48:25 alarm 1: 
2017-09-12 03:48:25 

alarm 1: 
2017-09-12 03:51:16 

alarm 1: 
2017-09-12 03:51:16 

No 

05 MBS 2017-09-13 13:18:37 alarm 1: alarm 1: alarm 1: No 
2017-09-13 13:18:37 2017-09-13 13:24:04 2017-09-13 13:24:04 

alarm 2: alarm 2: alarm 2: 
2017-09-13 13:19:07 2017-09-13 13:24:06 2017-09-13 13:24:06 

05 MBS 2017-09-15 00:19:28 alarm 1: alarm 1: alarm 1: No 
2017-09-15 00:19:28 2017-09-15 00:26:34 2017-09-15 00:26:34 

alarm 2: alarm 2: alarm 2: 
2017-09-15 00:20:28 2017-09-15 00:26:35 2017-09-15 00:26:35 

05 MBS 2017-09-15 04:53:04 alarm 1: 
2017-09-15 04:53:04 

alarm 1: 
2017-09-15 05:01:06 

alarm 1: 
2017-09-15 05:01:06 

No 

05 MBS 2017-09-16 03:49:05 alarm 1: 
2017-09-16 03:49:05 

alarm 1: 
2017-09-16 03:53:25 

alarm 1: 
2017-09-16 03:53:25 

No 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-09-11 17:17:22 alarm 1: 
2017-09-11 17:17:22 

alarm 1: 
2017-09-11 17:21:33 

alarm 1: 
2017-09-11 19:46:00 

Yes 

14 MBS 2017-09-12 03:00:51 alarm 1: 
2017-09-12 03:00:51 

alarm 1: 
2017-09-12 03:16:41 

alarm 1: 
2017-09-12 03:12:00 

Yes 

14 MBS 2017-09-12 03:29:54 alarm 1: 
2017-09-12 03:29:54 

alarm 1: 
2017-09-12 03:32:57 

alarm 1: 
2017-09-12 03:32:57 

No 

14 MBS 2017-09-12 03:37:24 alarm 1: 
2017-09-12 03:37:24 

alarm 1: 
2017-09-12 03:41:19 

alarm 1: 
2017-09-12 03:41:19 

No 

67 MBS 2017-09-16 18:39:32 alarm 1: alarm 1: alarm 1: No 
2017-09-16 18:39:32 2017-09-16 18:42:19 2017-09-16 18:42:19 

alarm 2: alarm 2: alarm 2: 
2017-09-16 18:40:33 2017-09-16 18:42:20 2017-09-16 18:42:20 

alarm 3: alarm 3: alarm 3: 
2017-09-16 18:40:33 2017-09-16 18:42:22 2017-09-16 18:42:22 

alarm 4: alarm 4: alarm 4: 
2017-09-16 18:42:34 2017-09-16 18:44:37 2017-09-16 18:44:37 

alarm 5: alarm 5: alarm 5: 
2017-09-16 18:42:34 2017-09-16 18:44:35 2017-09-16 18:44:35 
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2017 Week 38: 12 alarms in total 
 

38 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-09-22 07:28:40 alarm 1: 
2017-09-22 07:28:40 

 

alarm 2: 
2017-09-22 07:29:09 

 

alarm 3: 
2017-09-22 07:29:09 

 

alarm 4: 
2017-09-22 07:29:39 

 

alarm 5: 
2017-09-22 07:36:11 

 

alarm 6: 
2017-09-22 07:36:40 

alarm 1: 
2017-09-22 07:37:02 

 

alarm 2: 
2017-09-22 07:37:04 

 

alarm 3: 
2017-09-22 07:37:07 

 

alarm 4: 
2017-09-22 07:37:09 

 

alarm 5: 
2017-09-22 07:43:16 

 

alarm 6: 
2017-09-22 07:43:17 

alarm 1: 
2017-09-22 07:37:02 

 

alarm 2: 
2017-09-22 07:37:04 

 

alarm 3: 
2017-09-22 07:37:07 

 

alarm 4: 
2017-09-22 07:37:09 

 

alarm 5: 
2017-09-22 07:43:16 

 

alarm 6: 
2017-09-22 07:43:17 

No 

04 MBS 2017-09-19 10:04:04 alarm 1: alarm 1: alarm 1: No 
2017-09-19 10:04:04 2017-09-19 10:07:27 2017-09-19 10:07:27 

alarm 2: alarm 2: alarm 2: 
2017-09-19 10:04:04 2017-09-19 10:07:13 2017-09-19 10:07:13 

05 MBS 2017-09-21 00:41:34 alarm 1: alarm 1: alarm 1: No 
2017-09-21 00:41:34 2017-09-21 00:47:23 2017-09-21 00:47:23 

alarm 2: alarm 2: alarm 2: 
2017-09-21 00:44:04 2017-09-21 00:47:25 2017-09-21 00:47:25 

05 MBS 2017-09-24 01:52:05 alarm 1: 
2017-09-24 01:52:05 

alarm 1: 
2017-09-24 01:59:59 

alarm 1: 
2017-09-24 01:59:59 

No 

05 MBS 2017-09-24 11:55:37 alarm 1: alarm 1: alarm 1: No 
2017-09-24 11:55:37 2017-09-24 12:00:48 2017-09-24 12:00:48 

alarm 2: alarm 2: alarm 2: 
2017-09-24 11:56:07 2017-09-24 12:00:46 2017-09-24 12:00:46 

alarm 3: alarm 3: alarm 3: 
2017-09-24 11:56:37 2017-09-24 12:00:43 2017-09-24 12:00:43 

05 MBS 2017-09-24 22:03:35 alarm 1: alarm 1: alarm 1: No 
2017-09-24 22:03:35 2017-09-24 22:11:22 2017-09-24 22:11:22 

alarm 2: alarm 2: alarm 2: 
2017-09-24 22:05:06 2017-09-24 22:11:23 2017-09-24 22:11:23 

06A MBS 2017-09-19 11:28:52 alarm 1: 
2017-09-19 11:28:52 

alarm 1: 
2017-09-19 11:32:15 

alarm 1: 
2017-09-19 11:32:15 

No 
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39 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

06A MBS 2017-09-19 14:19:54 alarm 1: 
2017-09-19 14:19:54 

alarm 1: 
2017-09-19 14:26:26 

alarm 1: 
2017-09-19 14:26:26 

No 

06A MBS 2017-09-22 06:50:13 alarm 1: alarm 1: alarm 1: No 
2017-09-22 06:50:13 2017-09-22 06:57:41 2017-09-22 06:57:41 

alarm 2: alarm 2: alarm 2: 
2017-09-22 06:50:13 2017-09-22 06:57:42 2017-09-22 06:57:42 

alarm 3: alarm 3: alarm 3: 
2017-09-22 06:53:12 2017-09-22 06:57:43 2017-09-22 06:57:43 

alarm 4: alarm 4: alarm 4: 
2017-09-22 06:54:12 2017-09-22 06:57:45 2017-09-22 06:57:45 

61 MBS 2017-09-20 02:57:15 alarm 1: alarm 1: alarm 1: No 
2017-09-20 02:57:15 2017-09-20 03:04:00 2017-09-20 03:04:00 

alarm 2: alarm 2: alarm 2: 
2017-09-20 02:59:15 2017-09-20 03:03:59 2017-09-20 03:03:59 

67 MBS 2017-09-19 09:11:13 alarm 1: 
2017-09-19 09:11:13 

alarm 1: 
2017-09-19 09:53:04 

alarm 1: 
2017-09-19 10:00:00 

Yes 

78 MBS 2017-09-21 08:30:14 alarm 1: alarm 1: alarm 1: No 
2017-09-21 08:30:14 2017-09-21 08:36:23 2017-09-21 08:36:23 

alarm 2: alarm 2: alarm 2: 
2017-09-21 08:31:46 2017-09-21 08:36:25 2017-09-21 08:36:25 

alarm 3: alarm 3: alarm 3: 
2017-09-21 08:32:46 2017-09-21 08:36:27 2017-09-21 08:36:27 

alarm 4: alarm 4: alarm 4: 
2017-09-21 08:33:16 2017-09-21 08:36:29 2017-09-21 08:36:29 
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2017 Week 39: 13 alarms in total 
 

39 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 AVB 2017-09-28 14:31:45 alarm 1: 
2017-09-28 14:31:45 

alarm 1: 
2017-09-28 14:33:15 

alarm 1: 
2017-09-28 14:33:15 

No 

03 MBS 2017-09-30 07:55:37 alarm 1: alarm 1: alarm 1: No 
2017-09-30 07:55:37 2017-09-30 08:04:53 2017-09-30 08:04:53 

alarm 2: alarm 2: alarm 2: 
2017-09-30 07:55:37 2017-09-30 08:04:50 2017-09-30 08:04:50 

alarm 3: alarm 3: alarm 3: 
2017-09-30 08:02:07 2017-09-30 08:05:38 2017-09-30 08:05:38 

alarm 4: alarm 4: alarm 4: 
2017-09-30 08:02:07 2017-09-30 08:05:39 2017-09-30 08:05:39 

05 AVB 2017-09-28 14:49:54 alarm 1: 
2017-09-28 14:49:54 

alarm 1: 
2017-09-28 14:50:10 

alarm 1: 
2017-09-28 14:50:10 

No 

05 MBS 2017-09-30 19:23:04 alarm 1: alarm 1: alarm 1: No 
2017-09-30 19:23:04 2017-09-30 19:30:03 2017-09-30 19:30:03 

alarm 2: alarm 2: alarm 2: 
2017-09-30 19:24:04 2017-09-30 19:30:02 2017-09-30 19:30:02 

06A MBS 2017-09-27 05:48:46 alarm 1: 
2017-09-27 05:48:46 

alarm 1: 
2017-09-27 05:51:54 

alarm 1: 
2017-09-27 05:51:54 

No 

06A AVB 2017-09-27 13:59:04 alarm 1: 
2017-09-27 13:59:04 

alarm 1: 
2017-09-27 14:00:30 

alarm 1: 
2017-09-27 14:00:30 

No 

06A AVB 2017-09-28 14:55:41 alarm 1: 
2017-09-28 14:55:41 

alarm 1: 
2017-09-28 14:57:43 

alarm 1: 
2017-09-28 14:57:43 

No 

06A MBS 2017-09-29 15:26:56 alarm 1: 
2017-09-29 15:26:56 

alarm 1: 
2017-09-29 15:36:06 

alarm 1: 
2017-09-29 15:36:06 

No 

10 MBS 2017-09-28 20:19:57 alarm 1: 
2017-09-28 20:19:57 

alarm 1: 
2017-09-28 20:26:06 

alarm 1: 
2017-09-28 20:26:06 

No 

61 MBS 2017-09-26 07:39:04 alarm 1: 
2017-09-26 07:39:04 

alarm 1: 
2017-09-26 07:44:55 

alarm 1: 
2017-09-26 07:44:55 

No 
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40 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

61 MBS 2017-09-30 05:33:49 alarm 1: alarm 1: alarm 1: No 
2017-09-30 05:33:49 2017-09-30 05:38:53 2017-09-30 05:38:53 

alarm 2: alarm 2: alarm 2: 
2017-09-30 05:34:50 2017-09-30 05:38:50 2017-09-30 05:38:50 

65 AVB 2017-09-28 13:36:12 alarm 1: 
2017-09-28 13:36:12 

alarm 1: 
2017-09-28 13:41:25 

alarm 1: 
2017-09-28 13:41:25 

No 

78 MBS 2017-10-01 08:54:11 alarm 1: 
2017-10-01 08:54:11 

alarm 1: 
2017-10-01 09:01:57 

alarm 1: 
2017-10-01 09:01:57 

No 
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2017 Week 40: 10 alarms in total 
 

40 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

04 MBS 2017-10-08 05:30:51 alarm 1: alarm 1: alarm 1: No 
2017-10-08 05:30:51 2017-10-08 05:40:22 2017-10-08 05:40:22 

alarm 2: alarm 2: alarm 2: 
2017-10-08 05:31:53 2017-10-08 05:40:21 2017-10-08 05:40:21 

05 MBS 2017-10-02 06:41:26 alarm 1: alarm 1: alarm 1: No 
2017-10-02 06:41:26 2017-10-02 06:47:36 2017-10-02 06:47:36 

alarm 2: alarm 2: alarm 2: 
2017-10-02 06:43:58 2017-10-02 06:47:38 2017-10-02 06:47:38 

05 MBS 2017-10-02 08:30:34 alarm 1: alarm 1: alarm 1: No 
2017-10-02 08:30:34 2017-10-02 08:39:19 2017-10-02 08:39:19 

alarm 2: alarm 2: alarm 2: 
2017-10-02 08:32:05 2017-10-02 08:39:20 2017-10-02 08:39:20 

alarm 3: alarm 3: alarm 3: 
2017-10-02 08:33:34 2017-10-02 08:39:22 2017-10-02 08:39:22 

05 MBS 2017-10-06 09:50:15 alarm 1: 
2017-10-06 09:50:15 

alarm 1: 
2017-10-06 09:54:46 

alarm 1: 
2017-10-06 09:54:46 

No 

05 MBS 2017-10-07 16:11:02 alarm 1: alarm 1: alarm 1: No 
2017-10-07 16:11:02 2017-10-07 16:15:33 2017-10-07 16:15:33 

alarm 2: alarm 2: alarm 2: 
2017-10-07 16:30:02 2017-10-07 16:33:29 2017-10-07 16:33:29 

14 MBS 2017-10-03 12:56:24 alarm 1: alarm 1: alarm 1: No 
2017-10-03 12:56:24 2017-10-03 13:02:04 2017-10-03 13:02:04 

alarm 2: alarm 2: alarm 2: 
2017-10-03 12:57:24 2017-10-03 13:02:06 2017-10-03 13:02:06 

14 MBS 2017-10-04 08:14:58 alarm 1: 
2017-10-04 08:14:58 

alarm 1: 
2017-10-04 08:20:13 

alarm 1: 
2017-10-04 08:20:13 

No 

67 MBS 2017-10-08 11:32:29 alarm 1: 
2017-10-08 11:32:29 

alarm 1: 
2017-10-08 11:35:53 

alarm 1: 
2017-10-08 12:09:00 

Yes 

78 MBS 2017-10-05 13:17:06 alarm 1: 
2017-10-05 13:17:06 

alarm 1: 
2017-10-05 13:22:31 

alarm 1: 
2017-10-05 13:22:31 

No 

78 MBS 2017-10-08 12:26:05 alarm 1: 
2017-10-08 12:26:05 

alarm 1: 
2017-10-08 12:32:42 

alarm 1: 
2017-10-08 12:32:42 

No 
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2017 Week 41: 13 alarms in total 
 

41 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-10-14 15:29:17 alarm 1: 
2017-10-14 15:29:17 

alarm 1: 
2017-10-14 15:32:35 

alarm 1: 
2017-10-14 15:32:35 

No 

01 AVB 2017-10-15 03:02:05 alarm 1: alarm 1: alarm 1: No 
2017-10-15 03:02:05 2017-10-15 03:07:12 2017-10-15 03:07:12 

alarm 2: alarm 2: alarm 2: 
2017-10-15 03:02:05 2017-10-15 03:07:08 2017-10-15 03:07:08 

03 MBS 2017-10-11 09:19:13 alarm 1: alarm 1: alarm 1: Yes 
2017-10-11 09:19:13 2017-10-11 09:36:15 2017-10-11 09:40:00 

alarm 2: alarm 2: alarm 2: 
2017-10-11 09:19:13 2017-10-11 09:36:11 2017-10-11 09:40:00 

alarm 3: alarm 3: alarm 3: 
2017-10-11 09:19:13 2017-10-11 09:36:17 2017-10-11 09:40:00 

alarm 4: alarm 4: alarm 4: 
2017-10-11 09:24:42 2017-10-11 09:36:09 2017-10-11 09:40:00 

alarm 5: alarm 5: alarm 5: 
2017-10-11 09:36:43 2017-10-11 09:37:54 2017-10-11 09:40:00 

alarm 6: alarm 6: alarm 6: 
2017-10-11 09:36:43 2017-10-11 09:37:52 2017-10-11 09:40:00 

03 MBS 2017-10-13 07:48:57 alarm 1: 
2017-10-13 07:48:57 

alarm 1: 
2017-10-13 07:52:30 

alarm 1: 
2017-10-13 07:52:30 

No 

04 MBS 2017-10-13 07:43:11 alarm 1: alarm 1: alarm 1: No 
2017-10-13 07:43:11 2017-10-13 07:46:45 2017-10-13 07:46:45 

alarm 2: alarm 2: alarm 2: 
2017-10-13 07:43:11 2017-10-13 07:46:43 2017-10-13 07:46:43 

alarm 3: alarm 3: alarm 3: 
2017-10-13 07:43:11 2017-10-13 07:46:41 2017-10-13 07:46:41 

alarm 4: alarm 4: alarm 4: 
2017-10-13 12:20:19 2017-10-13 12:22:47 2017-10-13 12:22:47 

alarm 5: alarm 5: alarm 5: 
2017-10-13 12:20:19 2017-10-13 12:22:45 2017-10-13 12:22:45 

05 MBS 2017-10-10 12:43:42 alarm 1: alarm 1: alarm 1: No 
2017-10-10 12:43:42 2017-10-10 12:50:18 2017-10-10 12:50:18 

alarm 2: alarm 2: alarm 2: 
2017-10-10 12:45:12 2017-10-10 12:50:14 2017-10-10 12:50:14 
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42 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-10-09 06:08:36 alarm 1: 
2017-10-09 06:08:36 

alarm 1: 
2017-10-09 06:13:35 

alarm 1: 
2017-10-09 06:13:35 

No 

14 MBS 2017-10-13 00:38:25 alarm 1: 
2017-10-13 00:38:25 

alarm 1: 
2017-10-13 01:00:56 

alarm 1: 
2017-10-13 12:09:00 

Yes 

14 MBS 2017-10-13 05:29:23 alarm 1: alarm 1: alarm 1: Yes 
2017-10-13 05:29:23 2017-10-13 05:33:05 2017-10-13 11:07:00 

alarm 2: alarm 2: alarm 2: 
2017-10-13 05:30:23 2017-10-13 05:33:02 2017-10-13 11:07:00 

61 MBS 2017-10-10 09:16:34 alarm 1: 
2017-10-10 09:16:34 

alarm 1: 
2017-10-10 09:26:15 

alarm 1: 
2017-10-10 09:26:15 

No 

67 MBS 2017-10-11 16:55:24 alarm 1: 
2017-10-11 16:55:24 

alarm 1: 
2017-10-11 16:58:55 

alarm 1: 
2017-10-11 16:58:55 

No 

78 MBS 2017-10-13 00:36:43 alarm 1: alarm 1: alarm 1: Yes 
2017-10-13 00:36:43 2017-10-13 00:42:52 2017-10-13 01:27:00 

alarm 2: alarm 2: alarm 2: 
2017-10-13 01:58:14 2017-10-13 02:03:54 2017-10-13 01:27:00 

78 MBS 2017-10-13 07:32:50 alarm 1: 
2017-10-13 07:32:50 

alarm 1: 
2017-10-13 08:27:12 

alarm 1: 
2017-10-13 08:29:00 

Yes 

Page 152 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



2017 Week 42: 18 alarms in total 
 

42 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-10-18 06:38:56 alarm 1: 
2017-10-18 06:38:56 

alarm 1: 
2017-10-18 06:42:15 

alarm 1: 
2017-10-18 06:42:15 

No 

02 MBS 2017-10-20 11:12:12 alarm 1: alarm 1: alarm 1: No 
2017-10-20 11:12:12 2017-10-20 11:17:57 2017-10-20 11:17:57 

alarm 2: alarm 2: alarm 2: 
2017-10-20 11:12:42 2017-10-20 11:17:58 2017-10-20 11:17:58 

02 MBS 2017-10-21 09:10:31 alarm 1: 
2017-10-21 09:10:31 

alarm 1: 
2017-10-21 09:20:36 

alarm 1: 
2017-10-21 14:59:00 

Yes 

04 MBS 2017-10-19 09:59:36 alarm 1: 
2017-10-19 09:59:36 

alarm 1: 
2017-10-19 10:04:00 

alarm 1: 
2017-10-19 10:04:00 

No 

05 MBS 2017-10-16 06:19:09 alarm 1: 
2017-10-16 06:19:09 

alarm 1: 
2017-10-16 06:24:42 

alarm 1: 
2017-10-16 06:24:42 

No 

05 MBS 2017-10-17 11:13:47 alarm 1: alarm 1: alarm 1: Yes 
2017-10-17 11:13:47 2017-10-17 12:32:45 2017-10-17 12:48:00 

alarm 2: alarm 2: alarm 2: 
2017-10-17 11:14:48 2017-10-17 12:32:47 2017-10-17 12:48:00 

alarm 3: alarm 3: alarm 3: 
2017-10-17 11:22:53 2017-10-17 12:32:51 2017-10-17 12:48:00 

05 MBS 2017-10-17 16:25:38 alarm 1: 
2017-10-17 16:25:38 

alarm 1: 
2017-10-17 17:35:15 

alarm 1: 
2017-10-17 18:00:00 

Yes 

05 MBS 2017-10-17 18:40:48 alarm 1: 
2017-10-17 18:40:48 

alarm 1: 
2017-10-17 18:46:25 

alarm 1: 
2017-10-17 18:46:25 

No 

05 MBS 2017-10-20 03:11:49 alarm 1: alarm 1: alarm 1: No 
2017-10-20 03:11:49 2017-10-20 03:17:58 2017-10-20 03:17:58 

alarm 2: alarm 2: alarm 2: 
2017-10-20 03:14:19 2017-10-20 03:17:59 2017-10-20 03:17:59 

05 MBS 2017-10-20 08:09:09 alarm 1: alarm 1: alarm 1: No 
2017-10-20 08:09:09 2017-10-20 08:16:06 2017-10-20 08:16:06 

alarm 2: alarm 2: alarm 2: 
2017-10-20 08:09:09 2017-10-20 08:16:07 2017-10-20 08:16:07 

alarm 3: alarm 3: alarm 3: 
2017-10-20 08:55:40 2017-10-20 08:59:02 2017-10-20 08:59:02 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-10-21 04:55:10 alarm 1: 
2017-10-21 04:55:10 

alarm 1: 
2017-10-21 05:00:23 

alarm 1: 
2017-10-21 05:00:23 

No 

06A MBS 2017-10-17 12:28:42 alarm 1: 
2017-10-17 12:28:42 

alarm 1: 
2017-10-17 12:37:04 

alarm 1: 
2017-10-17 12:37:04 

No 

10 MBS 2017-10-17 14:30:57 alarm 1: alarm 1: alarm 1: No 
2017-10-17 14:30:57 2017-10-17 14:37:47 2017-10-17 14:37:47 

alarm 2: alarm 2: alarm 2: 
2017-10-17 14:30:57 2017-10-17 14:37:48 2017-10-17 14:37:48 

14 AVB 2017-10-18 14:15:18 alarm 1: 
2017-10-18 14:15:18 

alarm 1: 
2017-10-18 14:16:24 

alarm 1: 
2017-10-18 14:16:24 

No 

61 MBS 2017-10-18 13:22:18 alarm 1: alarm 1: alarm 1: No 
2017-10-18 13:22:18 2017-10-18 13:23:48 2017-10-18 13:23:48 

alarm 2: alarm 2: alarm 2: 
2017-10-18 13:22:18 2017-10-18 13:23:40 2017-10-18 13:23:40 

alarm 3: alarm 3: alarm 3: 
2017-10-18 16:47:20 2017-10-18 16:48:59 2017-10-18 16:48:59 

61 AVB 2017-10-18 15:01:19 alarm 1: 
2017-10-18 15:01:19 

alarm 1: 
2017-10-18 15:01:40 

alarm 1: 
2017-10-18 15:01:40 

No 

78 MBS 2017-10-17 11:34:41 alarm 1: 
2017-10-17 11:34:41 

alarm 1: 
2017-10-17 11:40:11 

alarm 1: 
2017-10-17 11:40:11 

No 

78 AVB 2017-10-18 15:25:20 alarm 1: 
2017-10-18 15:25:20 

alarm 1: 
2017-10-18 15:27:08 

alarm 1: 
2017-10-18 15:27:08 

No 
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2017 Week 43: 8 alarms in total 
 

43 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-10-25 12:00:59 alarm 1: alarm 1: alarm 1: No 
2017-10-25 12:00:59 2017-10-25 12:07:05 2017-10-25 12:07:05 

alarm 2: alarm 2: alarm 2: 
2017-10-25 12:02:29 2017-10-25 12:07:34 2017-10-25 12:07:34 

02 MBS 2017-10-24 05:23:50 alarm 1: 
2017-10-24 05:23:50 

alarm 1: 
2017-10-24 05:27:36 

alarm 1: 
2017-10-24 05:27:36 

No 

02 MBS 2017-10-25 10:22:21 alarm 1: alarm 1: alarm 1: Yes 
2017-10-25 10:22:21 2017-10-25 10:28:35 2017-10-25 11:55:00 

alarm 2: alarm 2: alarm 2: 
2017-10-25 10:23:21 2017-10-25 10:28:39 2017-10-25 11:55:00 

alarm 3: alarm 3: alarm 3: 
2017-10-25 10:31:21 2017-10-25 10:40:44 2017-10-25 11:55:00 

05 MBS 2017-10-23 14:33:32 alarm 1: 
2017-10-23 14:33:32 

alarm 1: 
2017-10-23 14:37:56 

alarm 1: 
2017-10-23 14:37:56 

No 

05 MBS 2017-10-24 06:57:46 alarm 1: 
2017-10-24 06:57:46 

alarm 1: 
2017-10-24 07:12:53 

alarm 1: 
2017-10-24 07:23:00 

Yes 

05 MBS 2017-10-24 11:35:56 alarm 1: alarm 1: alarm 1: No 
2017-10-24 11:35:56 2017-10-24 11:40:54 2017-10-24 11:40:54 

alarm 2: alarm 2: alarm 2: 
2017-10-24 11:36:26 2017-10-24 11:40:52 2017-10-24 11:40:52 

05 MBS 2017-10-26 06:06:44 alarm 1: alarm 1: alarm 1: No 
2017-10-26 06:06:44 2017-10-26 06:08:29 2017-10-26 06:08:29 

alarm 2: alarm 2: alarm 2: 
2017-10-26 06:06:44 2017-10-26 06:08:27 2017-10-26 06:08:27 

alarm 3: alarm 3: alarm 3: 
2017-10-26 06:06:44 2017-10-26 06:08:24 2017-10-26 06:08:24 

05 MBS 2017-10-28 17:27:46 alarm 1: 
2017-10-28 17:27:46 

alarm 1: 
2017-10-28 17:30:57 

alarm 1: 
2017-10-28 17:30:57 

No 
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2017 Week 44: 17 alarms in total 
 

44 
 

 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

01 MBS 2017-11-03 21:00:04 alarm 1: alarm 1: alarm 1: Yes 
2017-11-03 21:00:04 2017-11-03 21:09:51 2017-11-03 23:02:00 

alarm 2: alarm 2: alarm 2: 
2017-11-03 21:02:33 2017-11-03 21:09:52 2017-11-03 23:02:00 

02 MBS 2017-11-01 04:29:43 alarm 1: 
2017-11-01 04:29:43 

alarm 1: 
2017-11-01 05:29:08 

alarm 1: 
2017-11-01 05:49:00 

Yes 

03 MBS 2017-11-01 09:35:08 alarm 1: alarm 1: alarm 1: No 
2017-11-01 09:35:08 2017-11-01 09:38:06 2017-11-01 09:38:06 

alarm 2: alarm 2: alarm 2: 
2017-11-01 09:35:08 2017-11-01 09:38:04 2017-11-01 09:38:04 

alarm 3: alarm 3: alarm 3: 
2017-11-01 09:43:36 2017-11-01 09:46:59 2017-11-01 09:46:59 

alarm 4: alarm 4: alarm 4: 
2017-11-01 09:43:36 2017-11-01 09:47:01 2017-11-01 09:47:01 

alarm 5: alarm 5: alarm 5: 
2017-11-01 09:43:36 2017-11-01 09:46:56 2017-11-01 09:46:56 

03 MBS 2017-11-04 19:27:50 alarm 1: alarm 1: alarm 1: No 
2017-11-04 19:27:50 2017-11-04 19:34:48 2017-11-04 19:34:48 

alarm 2: alarm 2: alarm 2: 
2017-11-04 19:27:50 2017-11-04 19:34:50 2017-11-04 19:34:50 

alarm 3: alarm 3: alarm 3: 
2017-11-04 19:28:50 2017-11-04 19:34:51 2017-11-04 19:34:51 

05 MBS 2017-10-31 15:35:08 alarm 1: alarm 1: alarm 1: No 
2017-10-31 15:35:08 2017-10-31 15:40:32 2017-10-31 15:40:32 

alarm 2: alarm 2: alarm 2: 
2017-10-31 15:37:39 2017-10-31 15:40:29 2017-10-31 15:40:29 

alarm 3: alarm 3: alarm 3: 
2017-10-31 15:41:09 2017-10-31 15:41:53 2017-10-31 15:41:53 

05 MBS 2017-11-01 07:55:49 alarm 1: 
2017-11-01 07:55:49 

alarm 1: 
2017-11-01 07:59:19 

alarm 1: 
2017-11-01 07:59:19 

No 

05 MBS 2017-11-01 09:11:44 alarm 1: 
2017-11-01 09:11:44 

alarm 1: 
2017-11-01 09:12:37 

alarm 1: 
2017-11-01 09:12:37 

No 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-11-02 09:56:26 alarm 1: alarm 1: alarm 1: No 
2017-11-02 09:56:26 2017-11-02 10:00:04 2017-11-02 10:00:04 

alarm 2: alarm 2: alarm 2: 
2017-11-02 09:58:56 2017-11-02 10:00:02 2017-11-02 10:00:02 

05 MBS 2017-11-04 10:40:08 alarm 1: 
2017-11-04 10:40:08 

alarm 1: 
2017-11-04 10:43:02 

alarm 1: 
2017-11-04 10:43:02 

No 

06A MBS 2017-11-01 05:05:41 alarm 1: 
2017-11-01 05:05:41 

alarm 1: 
2017-11-01 05:09:32 

alarm 1: 
2017-11-01 05:47:00 

Yes 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

06A MBS 2017-11-01 06:38:13 alarm 1: 
2017-11-01 06:38:13 

 

alarm 2: 
2017-11-01 06:38:13 

 

alarm 3: 
2017-11-01 06:43:13 

 

alarm 4: 
2017-11-01 06:43:13 

 

alarm 5: 
2017-11-01 06:43:13 

 

alarm 6: 
2017-11-01 06:46:44 

 

alarm 7: 
2017-11-01 06:46:44 

 

alarm 8: 
2017-11-01 07:00:50 

 

alarm 9: 
2017-11-01 07:00:50 

 

alarm 10: 
2017-11-01 07:00:50 

 

alarm 11: 
2017-11-01 07:09:14 

 

alarm 12: 
2017-11-01 07:09:14 

 

alarm 13: 
2017-11-01 07:11:07 

 

alarm 14: 
2017-11-01 07:11:07 

 

alarm 15: 
2017-11-01 07:11:07 

alarm 1: 
2017-11-01 07:22:17 

 

alarm 2: 
2017-11-01 07:22:19 

 

alarm 3: 
2017-11-01 07:22:20 

 

alarm 4: 
2017-11-01 07:22:21 

 

alarm 5: 
2017-11-01 07:22:22 

 

alarm 6: 
2017-11-01 07:22:24 

 

alarm 7: 
2017-11-01 07:22:25 

 

alarm 8: 
2017-11-01 07:22:28 

 

alarm 9: 
2017-11-01 07:22:31 

 

alarm 10: 
2017-11-01 07:22:33 

 

alarm 11: 
2017-11-01 07:22:34 

 

alarm 12: 
2017-11-01 07:22:36 

 

alarm 13: 
2017-11-01 07:22:37 

 

alarm 14: 
2017-11-01 07:22:38 

 

alarm 15: 
2017-11-01 07:22:39 

alarm 1: 
2017-11-01 07:41:00 

 

alarm 2: 
2017-11-01 07:41:00 

 

alarm 3: 
2017-11-01 07:41:00 

 

alarm 4: 
2017-11-01 07:41:00 

 

alarm 5: 
2017-11-01 07:41:00 

 

alarm 6: 
2017-11-01 07:41:00 

 

alarm 7: 
2017-11-01 07:41:00 

 

alarm 8: 
2017-11-01 07:41:00 

 

alarm 9: 
2017-11-01 07:41:00 

 

alarm 10: 
2017-11-01 07:41:00 

 

alarm 11: 
2017-11-01 07:41:00 

 

alarm 12: 
2017-11-01 07:41:00 

 

alarm 13: 
2017-11-01 07:41:00 

 

alarm 14: 
2017-11-01 07:41:00 

 

alarm 15: 
2017-11-01 07:41:00 

Yes 

06A MBS 2017-11-01 08:45:31 alarm 1: alarm 1: alarm 1: No 
2017-11-01 08:45:31 2017-11-01 08:51:02 2017-11-01 08:51:02 

alarm 2: alarm 2: alarm 2: 
2017-11-01 08:45:31 2017-11-01 08:51:00 2017-11-01 08:51:00 

alarm 3: alarm 3: alarm 3: 
2017-11-01 08:45:31 2017-11-01 08:50:58 2017-11-01 08:50:58 

06A MBS 2017-11-01 09:50:57 alarm 1: 
2017-11-01 09:50:57 

alarm 1: 
2017-11-01 09:53:50 

alarm 1: 
2017-11-01 09:53:50 

No 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

14 MBS 2017-11-01 12:28:30 alarm 1: 
2017-11-01 12:28:30 

alarm 1: 
2017-11-01 12:29:06 

alarm 1: 
2017-11-01 12:29:06 

No 

61 MBS 2017-11-02 10:22:25 alarm 1: 
2017-11-02 10:22:25 

alarm 1: 
2017-11-02 10:23:35 

alarm 1: 
2017-11-02 10:23:35 

No 

67 MBS 2017-11-05 22:16:34 alarm 1: 
2017-11-05 22:16:34 

alarm 1: 
2017-11-05 22:25:40 

alarm 1: 
2017-11-05 22:25:40 

No 

78 MBS 2017-11-01 10:28:27 alarm 1: 
2017-11-01 10:28:27 

alarm 1: 
2017-11-01 10:29:11 

alarm 1: 
2017-11-01 10:29:11 

No 
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2017 Week 45: 21 alarms in total 
 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-11-10 02:57:44 alarm 1: 
2017-11-10 02:57:44 

alarm 1: 
2017-11-10 03:07:07 

alarm 1: 
2017-11-10 03:07:07 

No 

03 MBS 2017-11-10 04:36:41 alarm 1: 
2017-11-10 04:36:41 

alarm 1: 
2017-11-10 04:46:24 

alarm 1: 
2017-11-10 04:46:24 

No 

03 MBS 2017-11-10 05:04:13 alarm 1: alarm 1: alarm 1: No 
2017-11-10 05:04:13 2017-11-10 05:12:52 2017-11-10 05:12:52 

alarm 2: alarm 2: alarm 2: 
2017-11-10 05:04:13 2017-11-10 05:12:51 2017-11-10 05:12:51 

03 MBS 2017-11-11 05:52:13 alarm 1: alarm 1: alarm 1: No 
2017-11-11 05:52:13 2017-11-11 05:58:16 2017-11-11 05:58:16 

alarm 2: alarm 2: alarm 2: 
2017-11-11 05:52:13 2017-11-11 05:58:14 2017-11-11 05:58:14 

03 MBS 2017-11-11 08:58:21 alarm 1: alarm 1: alarm 1: Yes 
2017-11-11 08:58:21 2017-11-11 09:36:49 2017-11-11 14:59:00 

alarm 2: alarm 2: alarm 2: 
2017-11-11 08:58:21 2017-11-11 09:36:46 2017-11-11 14:59:00 

alarm 3: alarm 3: alarm 3: 
2017-11-11 08:58:21 2017-11-11 09:36:43 2017-11-11 14:59:00 

03 MBS 2017-11-11 14:29:06 alarm 1: alarm 1: alarm 1: Yes 
2017-11-11 14:29:06 2017-11-11 14:37:52 2017-11-11 15:00:00 

alarm 2: alarm 2: alarm 2: 
2017-11-11 14:29:06 2017-11-11 14:37:50 2017-11-11 15:00:00 

03 MBS 2017-11-11 16:03:09 alarm 1: 
2017-11-11 16:03:09 

alarm 1: 
2017-11-11 16:08:05 

alarm 1: 
2017-11-11 16:08:05 

No 

03 MBS 2017-11-11 16:10:09 alarm 1: alarm 1: alarm 1: No 
2017-11-11 16:10:09 2017-11-11 16:17:57 2017-11-11 16:17:57 

alarm 2: alarm 2: alarm 2: 
2017-11-11 16:13:09 2017-11-11 16:17:58 2017-11-11 16:17:58 

05 MBS 2017-11-09 08:37:43 alarm 1: alarm 1: alarm 1: No 
2017-11-09 08:37:43 2017-11-09 08:42:16 2017-11-09 08:42:16 

alarm 2: alarm 2: alarm 2: 
2017-11-09 08:38:13 2017-11-09 08:42:10 2017-11-09 08:42:10 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

05 MBS 2017-11-09 08:46:12 alarm 1: alarm 1: alarm 1: No 
2017-11-09 08:46:12 2017-11-09 08:48:09 2017-11-09 08:48:09 

alarm 2: alarm 2: alarm 2: 
2017-11-09 08:47:12 2017-11-09 08:53:18 2017-11-09 08:53:18 

05 MBS 2017-11-12 05:25:15 alarm 1: alarm 1: alarm 1: No 
2017-11-12 05:25:15 2017-11-12 05:30:46 2017-11-12 05:30:46 

alarm 2: alarm 2: alarm 2: 
2017-11-12 05:26:46 2017-11-12 05:34:04 2017-11-12 05:34:04 

alarm 3: alarm 3: alarm 3: 
2017-11-12 05:37:19 2017-11-12 05:41:25 2017-11-12 05:41:25 

06A MBS 2017-11-07 05:53:07 alarm 1: 
2017-11-07 05:53:07 

alarm 1: 
2017-11-07 05:56:27 

alarm 1: 
2017-11-07 05:56:27 

No 

06A MBS 2017-11-11 05:15:45 alarm 1: alarm 1: alarm 1: No 
2017-11-11 05:15:45 2017-11-11 05:20:41 2017-11-11 05:20:41 

alarm 2: alarm 2: alarm 2: 
2017-11-11 05:15:45 2017-11-11 05:20:43 2017-11-11 05:20:43 

14 MBS 2017-11-07 13:30:56 alarm 1: alarm 1: alarm 1: No 
2017-11-07 13:30:56 2017-11-07 13:39:57 2017-11-07 13:39:57 

alarm 2: alarm 2: alarm 2: 
2017-11-07 13:30:56 2017-11-07 13:39:53 2017-11-07 13:39:53 

alarm 3: alarm 3: alarm 3: 
2017-11-07 13:30:56 2017-11-07 13:39:54 2017-11-07 13:39:54 

14 MBS 2017-11-08 00:07:34 alarm 1: 
2017-11-08 00:07:34 

alarm 1: 
2017-11-08 00:13:26 

alarm 1: 
2017-11-08 00:13:26 

No 
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Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

61 MBS 2017-11-07 02:43:27 alarm 1: 
2017-11-07 02:43:27 

 

alarm 2: 
2017-11-07 02:45:27 

 

alarm 3: 
2017-11-07 02:48:26 

 

alarm 4: 
2017-11-07 05:12:26 

 

alarm 5: 
2017-11-07 05:19:25 

 

alarm 6: 
2017-11-07 06:04:25 

alarm 1: 
2017-11-07 02:49:39 

 

alarm 2: 
2017-11-07 02:49:44 

 

alarm 3: 
2017-11-07 02:49:46 

 

alarm 4: 
2017-11-07 05:14:42 

 

alarm 5: 
2017-11-07 05:22:37 

 

alarm 6: 
2017-11-07 06:06:40 

alarm 1: 
2017-11-07 05:15:00 

 

alarm 2: 
2017-11-07 05:15:00 

 

alarm 3: 
2017-11-07 05:15:00 

 

alarm 4: 
2017-11-07 05:15:00 

 

alarm 5: 
2017-11-07 05:15:00 

 

alarm 6: 
2017-11-07 05:15:00 

Yes 

61 MBS 2017-11-07 06:55:55 alarm 1: alarm 1: alarm 1: Yes 
2017-11-07 06:55:55 2017-11-07 06:59:46 2017-11-07 08:32:00 

alarm 2: alarm 2: alarm 2: 
2017-11-07 06:56:27 2017-11-07 06:59:47 2017-11-07 08:32:00 

alarm 3: alarm 3: alarm 3: 
2017-11-07 07:03:27 2017-11-07 07:06:03 2017-11-07 08:32:00 

61 MBS 2017-11-09 14:01:59 alarm 1: 
2017-11-09 14:01:59 

alarm 1: 
2017-11-09 14:06:40 

alarm 1: 
2017-11-09 14:06:40 

No 

67 MBS 2017-11-10 22:46:38 alarm 1: 
2017-11-10 22:46:38 

alarm 1: 
2017-11-10 22:51:51 

alarm 1: 
2017-11-10 22:51:51 

No 

67 MBS 2017-11-11 07:59:13 alarm 1: alarm 1: alarm 1: No 
2017-11-11 07:59:13 2017-11-11 08:03:56 2017-11-11 08:03:56 

alarm 2: alarm 2: alarm 2: 
2017-11-11 07:59:44 2017-11-11 08:03:57 2017-11-11 08:03:57 

alarm 3: alarm 3: alarm 3: 
2017-11-11 08:00:13 2017-11-11 08:03:59 2017-11-11 08:03:59 

78 AVB 2017-11-11 04:01:47 alarm 1: 
2017-11-11 04:01:47 

alarm 1: 
2017-11-11 04:08:02 

alarm 1: 
2017-11-11 04:08:02 

No 
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2017 Week 46: 6 alarms in total 
 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

02 MBS 2017-11-17 08:48:19 alarm 1: 
2017-11-17 08:48:19 

alarm 1: 
2017-11-17 08:51:58 

alarm 1: 
2017-11-17 08:51:58 

No 

03 AVB 2017-11-15 14:01:40 alarm 1: 
2017-11-15 14:01:40 

alarm 1: 
2017-11-15 14:04:57 

alarm 1: 
2017-11-15 14:04:57 

No 

03 MBS 2017-11-15 17:16:17 alarm 1: 
2017-11-15 17:16:17 

alarm 1: 
2017-11-15 17:18:02 

alarm 1: 
2017-11-15 17:18:02 

No 

05 MBS 2017-11-15 05:52:26 alarm 1: 
2017-11-15 05:52:26 

alarm 1: 
2017-11-15 05:55:26 

alarm 1: 
2017-11-15 05:55:26 

No 

05 MBS 2017-11-19 06:14:36 alarm 1: alarm 1: alarm 1: No 
2017-11-19 06:14:36 2017-11-19 06:20:48 2017-11-19 06:20:48 

alarm 2: alarm 2: alarm 2: 
2017-11-19 15:43:42 2017-11-19 15:47:40 2017-11-19 15:47:40 

06A MBS 2017-11-19 08:17:45 alarm 1: alarm 1: alarm 1: No 
2017-11-19 08:17:45 2017-11-19 08:22:25 2017-11-19 08:22:25 

alarm 2: alarm 2: alarm 2: 
2017-11-19 08:19:16 2017-11-19 08:22:23 2017-11-19 08:22:23 

 

2017 Week 47: 2 alarms in total 
 

 
 

Pipeline 

 
 

Type 
Alarming Event 

Start Time 
Alarm Received 

Time 
Alarm Assessed 

Time 
Alarm Cleared 

Time 
Shutdown 

Required 

03 AVB 2017-11-22 18:01:53 alarm 1: 
2017-11-22 18:01:53 

alarm 1: 
2017-11-22 18:06:19 

alarm 1: 
2017-11-22 18:06:19 

No 

10 MBS 2017-11-21 08:42:29 alarm 1: 
2017-11-21 08:42:29 

alarm 1: 
2017-11-21 08:47:55 

alarm 1: 
2017-11-21 08:47:55 

No 
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4. Instrumentation Outage Report 
 

The records in this report each contain data that are referenced by the Consent Decree. The terms are explained in the 
following table. 

Table 4a: Description of fields in this Report 
 

Data Description 

Pipeline Name (number) of the pipeline on which the instrument is located 

Station Location of the instrument 

Outage Start Date and time when the instrumentation outage began 

Outage End Date and time when the instrumentation outage was resolved 

Root Cause Reason for instrumentation outage 
(root cause analysis performed by the Leak Detection Analyst) 

 

The records report instances when the outage exceeds time periods set forth in section VII.G.IV.97 of the decree. 
 

Note Enbridge uses root cause descriptions to categorize the outage. The root cause has a finer granularity than the "Reason 
for Instrumentation Outage" listed in section VII.G.IV.97 of the decree, but is equivalent. The following table maps the fixed set 
of root causes that result in the "Reason for Instrumentation Outage" listed in section VII.G.IV.97 of the decree as well as their 
corresponding fixed set of actions to resolve each outage type. 

Table 4b: Description of reasons for outage and actions taken to resolve it 
 

Reason for Instrumentation 

Outage 
Time Limit to 

Restore 

 
 

Root Cause 
Actions Taken to Resolve the 

Outage 

Instrumentation Failure 10 days Instrumentation Error Fixed the Instrument 

Instrumentation Failure 10 days Communication 
Interruption 

Restored Communications 

Instrumentation Failure 10 days Power Outage Restored Power 

Scheduled Maintenance or 
Repairs 

4 days Field Maintenance Finished the Maintenance 

 

Table 4c: Instrumentation Outage Report 
 

Pipeline Station Outage Start Outage End Root Cause 
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Appendix 2 - Lakehead System Pipeline Incident Reporting [112] 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

05/27/2017 
12:40 MST 

05/27/2017 
12:46 MST 

05/27/2017 
08:05 MST 
(Already 
shutdown) 

Line 78 

06/05/2017 
19:12 MST 

06/05/2017 
19:22 MST 

06/05/2017 
19:23 MST 

Line 2B 
Line 3 
Line 4 
Line 5 
Line 14 
Line 67 

06/09/2017 
05:50 MST 

06/09/2017 
05:52 MST 

06/09/2017 
05:54 MST 

Line 5 
Line 6 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

06/15/2017 
14:00 MST 

06/15/2017 
14:05 MST 

06/15/2017 
14:03 MST 
(Lines were 
already in the 
midst of 
shutting down 
before the 
investigation 
began) 

Line 1 
Line 2B 
Line 3 
Line 4 
Line 5 
Line 14 
Line 65 
Line 67 

07/13/2017 
08:38 MST 

07/13/2017 
08:38 MST 

07/13/2017 
08:43 MST 

Line 6A 
Line 14 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

07/13/2017 
13:03 MST 

07/13/2017 
13:09 MST 

07/13/2017 
13:10 MST 

Line 14 
Line 14 
Line 06A 
Line 7 
Line 61 

07/18/2017 
06:58 MST 

07/18/2017 
07:05 MST 

07/18/2017 
07:03 MST 

Line 5 
Line 6 

08/01/2017 
05:25 MST 

08/01/2017 
05:30 MST 

08/01/2017 
05:26 MST 

Line 1 
Line 02B 
Line 3 
Line 4 
Line 5 
Line 14 
Line 65 
Line 67 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

08/04/2017 
06:04 MST 

08/04/2017 
06:11 MST 

08/04/2017 
06:12 MST 

 Line 61 
Line 62 
Line 78 

08/04/2017 
08:58 MST 

08/04/2017 
09:02 MST 

08/04/2017 
09:01 MST 

Line 6A 
Line 14 
Line 62 
Line 64 

08/17/2017 
14:10 MST 

08/17/2017 
14:15 MST 

08/17/2017 
14:15 MST 

Line 5 
Line 6 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

08/21/2017 
08:33 MST 

08/21/2017 
08:37 MST 

08/21/2017 
08:40 MST 

Line 14 

08/30/2017 
15:08 MST 

08/30/2017 
15:12 MST 

08/30/2017 
15:13 MST 

Line 5 
Line 6 
Line 78 

09/02/2017 
02:44 MST 

09/02/2017 
02:46 MST 

09/02/2017 
02:46 MST 

Line 14 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

09/08/2017 
05:08 MST 

09/08/2017 
05:13 MST 

09/08/2017 
05:16 MST 

Line 6A 
Line 14 
Line 64 
Line 33 
Line 78 

09/09/2017 
16:41 MST 

09/09/2017 
16:44 MST 

09/09/2017 
16:43 MST 

Line 5 
Line 6 

09/18/2017 
20:56 MST 

09/18/2017 
21:01 MST 

Lines affected 
already 
shutdown 

Line 6A 
Line 78 
Line 64 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

09/30/2017 
05:13 MST 

09/30/2017 
05:23 MST 

09/30/2017 
05:24 MST 

Line 6A 
Line 14 
Line 61 

10/04/2017 
06:26 MST 

10/04/2017 
06:30 MST 

10/04/2017 
06:37 MST 

Line 78 

10/07/2017 
18:34 MST 

10/07/2017 
18:36 MST 

10/07/2017 
18:38 MST 

Line 5 
Line 6 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

10/12/2017 
21:51 MST 

10/12/2017 
21:57 MST 

10/12/2017 
22:01 MST 

Line 6A 
Line 64 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

10/16/2017 
11:30 MST 

10/16/2017 
11:30 MST 

10/16/2017 
11:38 MST 

Line 5 
Line 78 

10/17/2017 
07:38 MST 

10/17/2017 
07:38 MST 

No shutdown 
required 
(Line was 
already 
shutdown) 

Line 6A 
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Lakehead System Pipeline Incident Reporting 

Incident 
Description 

Date and 
Time 
Notice 
Received 

Date and 
Time 
Investigation 
Began 

Date and 
Time 
Investigation 
Concluded 

Information Provided with 
the Notice  

Conclusion and Findings of the 
Investigation  

Lakehead 
Lines 
Affected 

10/20/2017 
06:37 MST 

10/20/2017 
06:43 MST 

10/20/2017 
06:47 MST 

Line 6A 
Line 14 
Line 61 

10/27/2017 
16:26 MST 

10/27/2017 
16:28 MST 

10/27/2017 
16:28 MST 

Line 5 
Line 6A 
Line 78 

11/07/2017 
21:09 MST 

11/07/2017 
21:17 MST 

11/07/2017 
21:20 MST 

Line 6A 

11/13/2017 
09:09 MST 

11/13/2017 
09:13 MST 

11/13/2017 
09:18 MST 

Line 6A 
Line 14 
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Appendix 3 - Table of Temporary MBS Suspension [93-94, 96-97] 
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Temporary MBS Suspension 

Reason for Instrumentation 
Outage 

Time Period to Restore 
MBS Segment to 
Operation (Requirement) 

Number of 
Occurrences 

Number of 
Occurrences 
Exceeding Time 
Period 

Instrumentation failure 10 days 24 0 

Bypass of ILI Tool 4 hours 30 0 

Scheduled maintenance or repairs 4 days 59 0 
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Appendix 4 – Control Points with Proposed Changes [117]  

 

Page 178 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

Highlighting indicates that these points were duplicated in a previous submittal. 

Control Points with Proposed Changes 

Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Great Lakes GLRCP0001 Kishwaukee River CP369-3.3 Line 14 New nomenclature  
Great Lakes GLRCP0002 Kishwaukee River CP369-4.2 Line 14 New nomenclature  

Great Lakes GLRCP0003 Kishwaukee River CP369-6.4 Line 14 New nomenclature  

Great Lakes GLRCP0004 Kishwaukee River CP369-7.9 Line 14 New nomenclature  

Great Lakes GLRCP0005 Kishwaukee River CP369-11.6 Line 14 New nomenclature  

Great Lakes GLRCP0006 Kishwaukee River CP369-14.5 Line 14 New nomenclature  

Great Lakes GLRCP0007 Kishwaukee River   Line 13 & Line 61 Not originally included 
in Appendix D 

Great Lakes GLRCP0008 Kishwaukee Coon CP363-2.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0009 Kishwaukee River CP356-12.6 / CP363-
3.7 Line 13 & Line 61 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0010 Kishwaukee River CP356-19.3 / CP363-
10.6 Line 13 & Line 61 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0011 Kishwaukee River CP363-12.7 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0012 Kishwaukee River CP363-17.4 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0013 Kishwaukee River CP363-21.2 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0014 South Branch Kishwaukee 
River CP371-5.0 Line 14 New nomenclature  

Great Lakes GLRCP0015 South Branch Kishwaukee 
River CP371-3.4 Line 14 New nomenclature  

Great Lakes GLRCP0016 Beaver Creek CP351-2.8 Line 13 & Line 61 New nomenclature  
Great Lakes GLRCP0017 Beaver Creek CP351-5.6 Line 13 & Line 61 New nomenclature  
Great Lakes GLRCP0018 Beaver Creek CP351-11.8 Line 13 & Line 61 New nomenclature  
Great Lakes GLRCP0019 Beaver Creek CP351-17.8 Line 13 & Line 61 New nomenclature  
Great Lakes GLRCP0020 Beaver Creek CP351-19.4 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0021 Piscasaw Creek CP356-5.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0022 Piscasaw Creek CP356-7.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0023 Piscasaw Creek CP356-9.0 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0024 Piscasaw Creek CP356-10.5 Line 13 & Line 61 New nomenclature  
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Control Points with Proposed Changes 

Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Great Lakes GLRCP0025 South Branch Kishwaukee 
River CP390-1.8 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0026 South Branch Kishwaukee 
River CP390-5.0 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0027 South Branch Kishwaukee 
River CP390-8.2 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0028 South Branch Kishwaukee 
River CP390-10.1 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0029 South Branch Kishwaukee 
River CP390-14.1 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0030 South Branch Kishwaukee 
River CP374-3.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0031 South Branch Kishwaukee 
River CP374-5.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0032 South Branch Kishwaukee 
River CP374-8.4 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0033 South Branch Kishwaukee 
River CP374-12.2 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0034 South Branch Kishwaukee 
River CP374-13.1 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0035 South Branch Kishwaukee 
River CP374-15.9 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0036 Big Rock Creek CP408-1.9 Line 14 New nomenclature  

Great Lakes GLRCP0037 Big Rock Creek CP408-2.7 Line 14 New nomenclature  

Great Lakes GLRCP0038 Big Rock Creek CP408-4.2 Line 14 New nomenclature  

Great Lakes GLRCP0039 Big Rock Creek CP408-6.1 Line 14 New nomenclature  

Great Lakes GLRCP0040 Big Rock Creek CP408-8.6 Line 14 New nomenclature  

Great Lakes GLRCP0041 Little Rock Creek CP415-4.5 Line 14 New nomenclature  

Great Lakes GLRCP0042 Little Rock Creek CP415-5.8 Line 14 New nomenclature  

Great Lakes GLRCP0043 Fox River CP419-1.0 Line 14 New nomenclature  

Great Lakes GLRCP0044 Fox River CP419-4.4 Line 14 New nomenclature  

Great Lakes GLRCP0045 Fox River CP419-6.2 Line 14 New nomenclature  
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Control Points with Proposed Changes 
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Great Lakes GLRCP0046 Fox River CP419-9.5 Line 14 New nomenclature  

Great Lakes GLRCP0047 Fox River CP419-11.8 Line 14 New nomenclature  

Great Lakes GLRCP0048 Fox River CP419-14.1 Line 14 New nomenclature  

Great Lakes GLRCP0049 Fox River CP419-20.3 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0050 Fox River CP421-4.5 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0051 Fox River CP421-7.3 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0052 Fox River CP421-11.9 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0053 Little Rock Creek CP415-1.9 Line 14 New nomenclature  

Great Lakes GLRCP0054 Des Plaines River-Chicago 
Ship Canal CP425-1.2 Line 6A New nomenclature  

Great Lakes GLRCP0055 Des Plaines River-Chicago 
Ship Canal CP425-3.7 Line 6A New nomenclature  

Great Lakes GLRCP0056 Des Plaines River-Chicago 
Ship Canal CP425-4.8 Line 6A New nomenclature  

Great Lakes GLRCP0057 Chicago Ship Canal/Des 
Plaines CP425-5.5 Line 6A New nomenclature  

Great Lakes GLRCP0058 Des Plaines River-Chicago 
Ship Canal CP425-8.0 Line 6A New nomenclature  

Great Lakes GLRCP0059 Des Plaines River-Chicago 
Ship Canal CP425-10.3 Line 14 New nomenclature  

Great Lakes GLRCP0060 Des Plaines River-Chicago 
Ship Canal 

CP425-18.5 / CP445-
6.5 Line 14 New nomenclature  

Great Lakes GLRCP0061 Des Plaines River-Chicago 
Ship Canal CP445-9.5 Line 14 New nomenclature  

Great Lakes GLRCP0063 Kankakee River   Line 13 Not originally included 
in Appendix D 

Great Lakes GLRCP0064 Des Plaines River-Chicago 
Ship Canal   Line 13 Not originally included 

in Appendix D 

Great Lakes GLRCP0067 Fox River CP421-13.0 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0068 Illinois River CP432-4.3 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0069 Fox River CP421-19.0 / CP432-
10.3 Line 13 & Line 61 

New nomenclature and 
duplicated control 
points 
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Great Lakes GLRCP0070 Fox River CP421-21.2 / CP432-
12.4 Line 13 & Line 61 New nomenclature  

Great Lakes GLRCP0086 Kankakee River CP 37.59 - 8.26 Line 62 & Line 78 New nomenclature  
Great Lakes GLRCP0087 Kankakee River CP 37.59 - 9.91 Line 13 New nomenclature  
Great Lakes GLRCP0088 Kankakee River CP 37.59 - 11.41 Line 13 New nomenclature  
Great Lakes GLRCP0089 Kankakee River CP 37.59 - 14.13 Line 13 New nomenclature  

Great Lakes GLRCP0090 Kankakee River 
CP 37.59 - 15.67 / 
CP37-15.7N / CP425-
24.0 / CP445-12.0 

Line 13 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0091 Kankakee River CP 37.59 - 18.67 Line 13 New nomenclature  

Great Lakes GLRCP0101 Aux Sable Creek CP434-4.1 Line 14 New nomenclature  

Great Lakes GLRCP0102 Aux Sable Creek CP434-7.0 Line 14 New nomenclature  

Great Lakes GLRCP0103 Aux Sable Creek CP434-10.0 Line 14 New nomenclature  

Great Lakes GLRCP0104 Aux Sable Creek CP434-14.6 Line 14 New nomenclature  

Great Lakes GLRCP0105 DuPage River CP418-1.8 Line 6A New nomenclature  

Great Lakes GLRCP0106 DuPage River CP418-3.6 Line 6A New nomenclature  

Great Lakes GLRCP0107 DuPage River CP418-5.8 Line 6A New nomenclature  

Great Lakes GLRCP0108 DuPage River CP418-9.1 Line 6A New nomenclature  

Great Lakes GLRCP0109 DuPage River CP418-13.3 Line 6A New nomenclature  

Great Lakes GLRCP0110 DuPage River CP440-1.4 Line 14 New nomenclature  

Great Lakes GLRCP0111 Rock Run CP441-4.7 Line 14 New nomenclature  

Great Lakes GLRCP0112 DuPage River CP440-6.1 Line 14 New nomenclature  

Great Lakes GLRCP0113 Lily Cache Creek CP420-2.0 Line 6A New nomenclature  

Great Lakes GLRCP0114 Lily Cache Creek CP420-3.1 Line 6A New nomenclature  

Great Lakes GLRCP0115 Waubonsie Creek CP409-0.9 Line 6A New nomenclature  

Great Lakes GLRCP0116 Waubonsie Creek CP409-1.9 Line 6A New nomenclature  

Great Lakes GLRCP0117 Waubonsie Creek CP409-5.1 Line 6A New nomenclature  

Great Lakes GLRCP0118 Waubonsie Creek CP409-7.1 Line 6A New nomenclature  
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Great Lakes GLRCP0119 Waubonsie Creek CP409-9.2 Line 6A New nomenclature  

Great Lakes GLRCP0120 West Branch DuPage River CP401-1.9 Line 6A New nomenclature  

Great Lakes GLRCP0121 West Branch DuPage River CP401-3.3 Line 6A New nomenclature  

Great Lakes GLRCP0122 West Branch DuPage River CP401-4.2 Line 6A New nomenclature  

Great Lakes GLRCP0123 West Branch DuPage River CP401-5.4 Line 6A New nomenclature  

Great Lakes GLRCP0124 Boone Creek   Line 6A Not originally included 
in Appendix D 

Great Lakes GLRCP0125 Boone Creek CP365-2.1 Line 6A New nomenclature  

Great Lakes GLRCP0126 Boone Creek CP365-3.4 Line 6A New nomenclature  

Great Lakes GLRCP0127 Boone Creek CP365-5.2 Line 6A New nomenclature  

Great Lakes GLRCP0128 Boone Creek CP365-5.3N Line 6A New nomenclature  

Great Lakes GLRCP0129 Boone Creek CP365-7.8 Line 6A New nomenclature  

Great Lakes GLRCP0130 Boone Creek   Line 6A Not originally included 
in Appendix D 

Great Lakes GLRCP0131 Boone Creek CP365-9.9 Line 6A New nomenclature  

Great Lakes GLRCP0132 Boone Creek CP365-14.6 Line 6A New nomenclature  

Great Lakes GLRCP0133 Boone Creek CP365-16.2 Line 6A New nomenclature  

Great Lakes GLRCP0134 Boone Creek CP365-20.3 Line 6A New nomenclature  

Great Lakes GLRCP0135 Fox River CP377-3.3 Line 6A New nomenclature  

Great Lakes GLRCP0136 Fox River   Line 6A Not originally included 
in Appendix D 

Great Lakes GLRCP0137 Fox River CP377-4.9 Line 6A New nomenclature  

Great Lakes GLRCP0138 Fox River CP377-6.3 Line 6A New nomenclature  

Great Lakes GLRCP0139 Fox River CP377-7.4 Line 6A New nomenclature  

Great Lakes GLRCP0140 Fox River CP377-8.2 Line 6A New nomenclature  
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Great Lakes GLRCP0141 Fox River CP377-9.3 Line 6A New nomenclature  

Great Lakes GLRCP0142 Fox River CP377-11.5 Line 6A New nomenclature  

Great Lakes GLRCP0143 Fox River CP377-12.1 Line 6A New nomenclature  

Great Lakes GLRCP0144 Fox River CP377-13.5 Line 6A New nomenclature  

Great Lakes GLRCP0145 Fox River CP377-16.3 Line 6A New nomenclature  

Great Lakes GLRCP0146 Poplar Creek CP388-3.6  Line 6A New nomenclature  

Great Lakes GLRCP0147 Fox River CP377-20.1 Line 6A New nomenclature  

Great Lakes GLRCP0148 Fox River CP377-25.1E Line 6A New nomenclature  

Great Lakes GLRCP0149 Fox River CP377-25.1W Line 6A New nomenclature  

Great Lakes GLRCP0150 Newman Creek CP357-5.4 Line 6A New nomenclature  

Great Lakes GLRCP0151 Newman Creek CP357-3.3 Line 6A New nomenclature  

Great Lakes GLRCP0152 Newman Creek CP357-4.6 Line 6A New nomenclature  

Great Lakes GLRCP0153 Hickory Creek CP447-2.0 Line 64 & Line 6A New nomenclature  

Great Lakes GLRCP0154 Hickory Creek CP447-3.1 Line 64 & Line 6A New nomenclature  

Great Lakes GLRCP0155 Hickory Creek CP447-4.9 Line 64 & Line 6A New nomenclature  

Great Lakes GLRCP0156 Hickory Creek CP447-6.3 Line 6A New nomenclature  

Great Lakes GLRCP0157 Hickory Creek CP447-8.9 Line 6A New nomenclature  

Great Lakes GLRCP0158 Hickory Creek CP447-11.5 Line 14 New nomenclature  

Great Lakes GLRCP0159 Hickory Creek CP447-12.9 Line 14 New nomenclature  

Great Lakes GLRCP0160 Marley Creek CP438-1.6 Line 6A New nomenclature  

Great Lakes GLRCP0161 Marley Creek CP438-2.5 Line 6A New nomenclature  

Great Lakes GLRCP0162 Marley Creek CP438-3.5X Line 6A New nomenclature  
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Great Lakes GLRCP0163  Marley Creek   Line 14 Not originally included 
in Appendix D 

Great Lakes GLRCP0164  Marley Creek CP438-4.6 Line 14 New nomenclature  

Great Lakes GLRCP0165  Thorn Creek CP454-0.5 Line 64 & Line 6A New nomenclature  

Great Lakes GLRCP0166  Bishop Ford HWY DD CP 70.56 - 0.09 Line 78 New nomenclature  

Great Lakes GLRCP0167  Bishop Ford DD CP 70.56 - 0.88 / CP 
71.24 - 0.09 Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0168  Bishop Ford DD CP 71.24 - 0.60 / CP 
71.56 - 0.26 Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0169  Bishop Ford DD CP 70.56 - 2.31 / CP 
71.56 - 1.25 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0170  Bishop Ford DD CP 71.24 - 1.63 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0171  Deer Creek CP 72.87 - 0.64 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0172  Bishop Ford DD CP 71.24 - 2.73 / CP 
71.56 - 2.33 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0173  Deer Creek 
CP 70.56 - 4.22 / CP 
72.87 - 1.89 / CP458-
2.0 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0174  Deer Creek CP458-3.5 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0175  Deer Creek CP458-4.3 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0176  Deer Creek 
CP 71.56 - 5.33 / CP 
72.87 - 5.33 / CP458-
6.4 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0177  Deer Creek CP 72.87 - 8.48 Line 78 New nomenclature  

Great Lakes GLRCP0178  North Creek CP 74.71 - 0.73 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0179  North Creek CP 74.71 - 2.23 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0180  North Creek CP 74.71 - 4.01 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0181  North Creek CP 74.71 - 4.76 Line 64, Line 6A & New nomenclature  
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Line 78 

Great Lakes GLRCP0182 Plum Creek CP 76.10 - 0.06 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0183 Plum Creek CP 76.10 - 0.86 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0184 Plum Creek 
CP 76.10 - 1.59 / CP 
76.80 - 0.43 / CP 76.80 
- 1.23 / CP462-1.5 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0185 Deer Creek CP 76.80 - 2.27 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0186 Plum Creek CP462-2.4 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0187 Plum Creek CP 76.10 - 2.30 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0188 Plum Creek CP462-3.1 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0189 Plum Creek CP 76.80 - 4.15 / 
CP462-4.2 

Line 64, Line 6A & 
Line 78 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0190 Deer Creek   Line 64, Line 6A & 
Line 78 

Not originally included 
in Appendix D 

Great Lakes GLRCP0191 Spring Creek CP 79.07 - 0.13 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0192 Spring Creek CP 79.07 - 0.38 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0193 Spring Creek CP 79.07 - 1.38 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0194 Spring Creek CP 79.07 - 2.22 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0195 Oak Street Pond CP 79.67 - 0.01 Line 64, Line 6A & 
Line 78 New nomenclature  

Great Lakes GLRCP0196 Turkey Creek CP471-2.7 Line 6B New nomenclature  

Great Lakes GLRCP0197 Turkey Creek CP471-4.4 Line 6B New nomenclature  

Great Lakes GLRCP0198 Salt Creek CP484-2.7 Line 6B New nomenclature  

Great Lakes GLRCP0199 Salt Creek CP484-6.1 Line 6B New nomenclature  

Great Lakes GLRCP0200 Salt Creek CP484-8.7 Line 6B New nomenclature  

Great Lakes GLRCP0201 Salt Creek   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0202 Brandywine Creek CP536-1.6 Line 6B New nomenclature  
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Great Lakes GLRCP0203  Brandywine Creek CP536-2.9 Line 6B New nomenclature  

Great Lakes GLRCP0204  Saint Joseph River CP533-2.0 Line 6B New nomenclature  

Great Lakes GLRCP0205  Saint Joseph River CP533-2.7 Line 6B New nomenclature  

Great Lakes GLRCP0206  Saint Joseph River CP533-7.0 Line 6B New nomenclature  

Great Lakes GLRCP0207  Saint Joseph River CP533-11.2 Line 6B New nomenclature  

Great Lakes GLRCP0208  Saint Joseph River CP533-21.0 Line 6B New nomenclature  

Great Lakes GLRCP0209  Rocky River CP570-4.2 Line 6B New nomenclature  

Great Lakes GLRCP0210  Rocky River CP570-6.0 Line 6B New nomenclature  

Great Lakes GLRCP0211  Rocky River CP570-7.0N Line 6B New nomenclature  

Great Lakes GLRCP0212  Rocky River CP570-7.1S Line 6B New nomenclature  

Great Lakes GLRCP0213  Portage River CP577-2.8 Line 6B New nomenclature  

Great Lakes GLRCP0214  Portage River CP577-4.3 Line 6B New nomenclature  

Great Lakes GLRCP0215  Portage River CP577-5.9 Line 6B New nomenclature  

Great Lakes GLRCP0216  Kalamazoo River CP611-1.3 Line 6B New nomenclature  

Great Lakes GLRCP0217  Kalamazoo River CP611-1.6 Line 6B New nomenclature  

Great Lakes GLRCP0218  South Branch Rice Creek CP618-9.3 Line 6B New nomenclature  

Great Lakes GLRCP0219  Kalamazoo River CP611-4.3 Line 6B New nomenclature  

Great Lakes GLRCP0220  Kalamazoo River CP611-6.8 Line 6B New nomenclature  

Great Lakes GLRCP0221  Kalamazoo River CP611-7.1 Line 6B New nomenclature  

Great Lakes GLRCP0222  Kalamazoo River CP611-7.4 Line 6B New nomenclature  

Great Lakes GLRCP0223  Kalamazoo River CP611-7.8 Line 6B New nomenclature  

Great Lakes GLRCP0224  Kalamazoo River CP611-9.4 Line 6B New nomenclature  

Great Lakes GLRCP0225  Kalamazoo River CP611-11.1 Line 6B New nomenclature  
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Great Lakes GLRCP0226 Kalamazoo River CP611-11.4 Line 6B New nomenclature  

Great Lakes GLRCP0227 Kalamazoo River CP611-11.9 Line 6B New nomenclature  

Great Lakes GLRCP0228 Kalamazoo River CP611-13.3 Line 6B New nomenclature  

Great Lakes GLRCP0229 Kalamazoo River CP611-14.1 Line 6B New nomenclature  

Great Lakes GLRCP0230 Kalamazoo River CP611-14.6 Line 6B New nomenclature  

Great Lakes GLRCP0231 Kalamazoo River CP611-15.1 Line 6B New nomenclature  

Great Lakes GLRCP0232 Kalamazoo River CP611-15.3 Line 6B New nomenclature  

Great Lakes GLRCP0233 Kalamazoo River CP611-16.8 Line 6B New nomenclature  

Great Lakes GLRCP0234 Kalamazoo River CP611-17.4 Line 6B New nomenclature  

Great Lakes GLRCP0235 Kalamazoo River CP611-19.6 Line 6B New nomenclature  

Great Lakes GLRCP0236 Kalamazoo River CP611-20.1 Line 6B New nomenclature  

Great Lakes GLRCP0237 Kalamazoo River CP611-20.7 Line 6B New nomenclature  

Great Lakes GLRCP0238 Kalamazoo River CP611-21.0 Line 6B New nomenclature  

Great Lakes GLRCP0239 Kalamazoo River CP611-21.2 Line 6B New nomenclature  

Great Lakes GLRCP0240 Kalamazoo River CP611-21.4 Line 6B New nomenclature  

Great Lakes GLRCP0241 Kalamazoo River CP611-22.5 Line 6B New nomenclature  

Great Lakes GLRCP0242 Kalamazoo River CP611-23.3 Line 6B New nomenclature  

Great Lakes GLRCP0243 Kalamazoo River CP611-26.6 Line 6B New nomenclature  

Great Lakes GLRCP0244 Kalamazoo River CP611-28.9 Line 6B New nomenclature  

Great Lakes GLRCP0245 Kalamazoo River CP611-30.2 Line 6B New nomenclature  

Great Lakes GLRCP0246 Kalamazoo River CP611-30.8 Line 6B New nomenclature  

Great Lakes GLRCP0247 Kalamazoo River CP611-31.3 Line 6B New nomenclature  

Great Lakes GLRCP0248 Kalamazoo River CP611-32.0 Line 6B New nomenclature  
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Great Lakes GLRCP0249 Kalamazoo River CP611-37.1 Line 6B New nomenclature  

Great Lakes GLRCP0250 Kalamazoo River CP611-38.5 Line 6B New nomenclature  

Great Lakes GLRCP0251 Kalamazoo River CP611-39.8 Line 6B New nomenclature  

Great Lakes GLRCP0252 Kalamazoo River CP611-40.6 Line 6B New nomenclature  

Great Lakes GLRCP0253 Kalamazoo River CP611-41.9 Line 6B New nomenclature  

Great Lakes GLRCP0254 South Branch Rice Creek CP618-2.9 Line 6B New nomenclature  

Great Lakes GLRCP0255 South Branch Rice Creek CP618-4.3 Line 6B New nomenclature  

Great Lakes GLRCP0256 South Branch Rice Creek CP618-5.3 Line 6B New nomenclature  

Great Lakes GLRCP0257 South Branch Rice Creek CP618-7.4 Line 6B New nomenclature  

Great Lakes GLRCP0258 South Branch Rice Creek CP618-8.9 Line 6B New nomenclature  

Great Lakes GLRCP0259 Grand River CP634--3.9 Line 6B New nomenclature  

Great Lakes GLRCP0260 Grand River CP634-0.3 Line 6B New nomenclature  

Great Lakes GLRCP0261 Grand River CP634-3.4 Line 6B New nomenclature  

Great Lakes GLRCP0262 Grand River CP634-6.1 Line 6B New nomenclature  

Great Lakes GLRCP0263 Grand River CP634-6.4 Line 6B New nomenclature  

Great Lakes GLRCP0264 Grand River CP634-8.5 Line 6B New nomenclature  

Great Lakes GLRCP0265 Grand River CP634-10.4 Line 6B New nomenclature  

Great Lakes GLRCP0266 Middle Branch Cedar River CP662-2.0 Line 6B New nomenclature  

Great Lakes GLRCP0267 Red Cedar River CP665-2.0 Line 6B New nomenclature  

Great Lakes GLRCP0268 Red Cedar River CP665-3.3 Line 6B New nomenclature  

Great Lakes GLRCP0269 Red Cedar River CP665-4.4 Line 6B New nomenclature  

Great Lakes GLRCP0270 Middle Branch Cedar River CP662-4.2 Line 6B New nomenclature  
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Great Lakes GLRCP0271 Middle Branch Cedar River CP662-5.2 Line 6B New nomenclature  

Great Lakes GLRCP0272 Middle Branch Cedar River CP662-7.1 Line 6B New nomenclature  

Great Lakes GLRCP0273 Shiawassee River South 
Branch CP668-5.6 Line 6B New nomenclature  

Great Lakes GLRCP0274 Shiawassee River South 
Branch CP668-8.0 Line 6B New nomenclature  

Great Lakes GLRCP0275 Shiawassee River South 
Branch CP668-13.3 Line 6B New nomenclature  

Great Lakes GLRCP0276 Shiawassee River South 
Branch CP668-14.9 Line 6B New nomenclature  

Great Lakes GLRCP0277 Shiawassee River South 
Branch CP668-21.6 Line 6B New nomenclature  

Great Lakes GLRCP0278 North Ore Creek CP679-0.8 Line 6B New nomenclature  

Great Lakes GLRCP0279 North Ore Creek CP679-2.2 Line 6B New nomenclature  

Great Lakes GLRCP0280 North Ore Creek CP679-3.1 Line 6B New nomenclature  

Great Lakes GLRCP0281 North Ore Creek CP679-4.4 Line 6B New nomenclature  

Great Lakes GLRCP0282 Shiawassee River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0283 Shiawassee River CP691-0.0 Line 6B New nomenclature  

Great Lakes GLRCP0284 Buckhorn Creek CP689-3.1 Line 6B New nomenclature  

Great Lakes GLRCP0285 Buckhorn Creek CP689-4.0 Line 6B New nomenclature  

Great Lakes GLRCP0286 Buckhorn Creek CP689-5.4 Line 6B New nomenclature  

Great Lakes GLRCP0287 South Branch Flint River CP709-6.7 Line 6B New nomenclature  

Great Lakes GLRCP0288 South Branch Flint River CP709-9.4 Line 6B New nomenclature  

Great Lakes GLRCP0289 South Branch Flint River CP709-11.5 Line 6B New nomenclature  

Great Lakes GLRCP0290 South Branch Flint River CP709-14.2 Line 6B New nomenclature  

Great Lakes GLRCP0291 South Branch Flint River CP709-18.2 Line 6B New nomenclature  
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Great Lakes GLRCP0292 North Branch Clinton River CP723-9.8 Line 6B New nomenclature  

Great Lakes GLRCP0293 North Branch Clinton River CP723-14.2 Line 6B New nomenclature  

Great Lakes GLRCP0294 North Branch Clinton River CP723-16.6 Line 6B New nomenclature  

Great Lakes GLRCP0295 North Branch Clinton River CP723-17.4 Line 6B New nomenclature  

Great Lakes GLRCP0296 North Branch Clinton River CP723-21.7 Line 6B New nomenclature  

Great Lakes GLRCP0297 Belle River CP737-8.4 Line 6B New nomenclature  

Great Lakes GLRCP0298 Belle River CP737-13.7 Line 6B New nomenclature  

Great Lakes GLRCP0299 Belle River CP737-20.9 Line 6B New nomenclature  

Great Lakes GLRCP0300 Belle River CP737-27.5 Line 6B New nomenclature  

Great Lakes GLRCP0301 Pine River CP1718-8.3 Line 5 New nomenclature  

Great Lakes GLRCP0302 Pine River CP1718-10.5 Line 5 New nomenclature  

Great Lakes GLRCP0303 Pine River CP1718-13.6 Line 5 New nomenclature  

Great Lakes GLRCP0304 Pine River CP1718-16.3 Line 5 New nomenclature  

Great Lakes GLRCP0305 Pine River CP1718-18.9 Line 5 New nomenclature  

Great Lakes GLRCP0306 Pine River CP1718-21.9 Line 5 New nomenclature  

Great Lakes GLRCP0307 Pine River CP1718-24.4 Line 5 New nomenclature  

Great Lakes GLRCP0308 Pine River CP1718-26.2 Line 5 New nomenclature  

Great Lakes GLRCP0309 Pine River CP1718-30.3 Line 5 New nomenclature  

Great Lakes GLRCP0310 Pine River CP1718-31.5 Line 5 New nomenclature  

Great Lakes GLRCP0311 Pine River CP745-1.1 Line 6B New nomenclature  

Great Lakes GLRCP0312 Pine River CP745-3.7 Line 6B New nomenclature  

Great Lakes GLRCP0313 Pine River CP745-5.7 Line 6B New nomenclature  

Great Lakes GLRCP0314 Pine River CP745-8.7 Line 6B New nomenclature  
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Great Lakes GLRCP0315 Pine River CP745-13.3 Line 6B New nomenclature  

Great Lakes GLRCP0316 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0317 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0318 St. Clair River CP1735-0.7 Line 5, Line 6 & 
Line 6B  New nomenclature  

Great Lakes GLRCP0319 St. Clair River CP1735-6.3 Line 5, Line 6 & 
Line 6B  New nomenclature  

Great Lakes GLRCP0320 St. Clair River CP1735-6.7 Line 6B New nomenclature  

Great Lakes GLRCP0321 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0322 St. Clair River CP1735-8.5 Line 6B New nomenclature  

Great Lakes GLRCP0323 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0324 St. Clair River CP1735-14.2 Line 6B New nomenclature  

Great Lakes GLRCP0325 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0326 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0327 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0328 St. Clair River CP1735-15.4 Line 6B New nomenclature  

Great Lakes GLRCP0329 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0330 St. Clair River CP1735-19.3 Line 6B New nomenclature  

Great Lakes GLRCP0331 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0332 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0333 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0334 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0335 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0336 St. Clair River   Line 6B Not originally included 
in Appendix D 
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Great Lakes GLRCP0337 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0338 St. Clair River CP1735-22.0 Line 6B New nomenclature  

Great Lakes GLRCP0339 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0340 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0341 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0342 St. Clair River CP1735-23.4 Line 6B New nomenclature  

Great Lakes GLRCP0343 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0344 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0345 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0346 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0347 St. Clair River CP1735-24.0 Line 6B New nomenclature  

Great Lakes GLRCP0348 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0349 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0350 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0351 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0352 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0353 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0354 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0355 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0356 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0357 St. Clair River CP1735-27.9 Line 6B New nomenclature  

Great Lakes GLRCP0358 St. Clair River CP1735-26.1 Line 6B New nomenclature  
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Great Lakes GLRCP0359 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0360 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0361 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0362 St. Clair River CP1735-30.0 Line 6B New nomenclature  

Great Lakes GLRCP0363 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0364 St. Clair River CP1735-30.4 Line 6B New nomenclature  

Great Lakes GLRCP0365 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0366 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0367 St. Clair River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0368 St. Clair River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0369 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0370 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0371 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0372 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0373 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0374 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0375 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0376 St. Clair River CP1735-30.1 Line 5 & Line 6B New nomenclature  

Great Lakes GLRCP0377 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0378 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0379 St. Clair River   Line 5 & Line 6B Not originally included 
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in Appendix D 

Great Lakes GLRCP0380 St. Clair River   Line 5 & Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0394 Buffalo River CP1951-6.4 Line 10 New nomenclature  

Great Lakes GLRCP0395 Buffalo River CP1951-7.8 Line 10 New nomenclature  

Great Lakes GLRCP0396 Niagara River - East Branch CP1933-2.4 Line 10 New nomenclature  

Great Lakes GLRCP0397 Niagara River - West Branch CP1928-5.0 / CP1933-
7.8 Line 10 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0398 Niagara River - West Branch CP1928-15.3 / CP1933-
21.9 Line 10 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0399 Niagara River - West Branch CP1928-21.6 / CP1933-
28.0 Line 10 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0400 Niagara River - West Branch CP1928-4.0 Line 10 New nomenclature  

Great Lakes GLRCP0401 St. Clair River   Line 6B Not originally included 
in Appendix D 

Great Lakes GLRCP0402 Montreal River CP1189-0.7W Line 5 New nomenclature  

Great Lakes GLRCP0404 Welch Creek CP1191-0.3B Line 5 New nomenclature  

Great Lakes GLRCP0405 Welch Creek CP1191-2.4B Line 5 New nomenclature  

Great Lakes GLRCP0406 Siemens Creek CP1194-0.1W Line 5 New nomenclature  

Great Lakes GLRCP0407 Siemens Creek CP1194-3.0B Line 5 New nomenclature  

Great Lakes GLRCP0408 Siemens Creek CP1194-4.1B Line 5 New nomenclature  

Great Lakes GLRCP0409 Siemens Creek CP1194-5.1B Line 5 New nomenclature  

Great Lakes GLRCP0410 Siemens Creek CP1194-6.2B Line 5 New nomenclature  

Great Lakes GLRCP0411 Kallander Creek CP1197-0.8B / CP1200-
3.8B / CP1203-7.5B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0412 Kallander Creek CP1197-2.0B / CP1200- Line 5 New nomenclature and 
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4.8B / CP1203-8.6B duplicated control 
points 

Great Lakes GLRCP0413 Kallander Creek CP1200-9.0W / 
CP1203-12.8W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0414 Kallander Creek 
CP1197-18.0W / 
CP1200-20.6W / 
CP1203-24.4W 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0415 Black River CP1200-0.4B Line 5 New nomenclature  

Great Lakes GLRCP0416 Planter Creek CP1203-4.3S Line 5 New nomenclature  

Great Lakes GLRCP0417 Planter Creek CP1203-0.3B Line 5 New nomenclature  

Great Lakes GLRCP0418 Planter Creek CP1203-2.6W Line 5 New nomenclature  

Great Lakes GLRCP0419 Planter Creek CP1203-3.1B Line 5 New nomenclature  

Great Lakes GLRCP0420 Presque Isle River CP1217-1.6W Line 5 New nomenclature  

Great Lakes GLRCP0421 Presque Isle River CP1217-2.1W Line 5 New nomenclature  

Great Lakes GLRCP0422 Presque Isle River CP1217-3.4B Line 5 New nomenclature  

Great Lakes GLRCP0423 Presque Isle River CP1217-5.0B Line 5 New nomenclature  

Great Lakes GLRCP0424 Presque Isle River CP1217-18.1B Line 5 New nomenclature  

Great Lakes GLRCP0427 Presque Isle River CP1217-28.0B Line 5 New nomenclature  

Great Lakes GLRCP0428 Presque Isle River CP1217-36.2B Line 5 New nomenclature  

Great Lakes GLRCP0429 Presque Isle River CP1217-37.1W Line 5 New nomenclature  

Great Lakes GLRCP0430 Slate River CP1222-4.0W / 
CP1224-4.4W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0431 Cisco Branch Ontonagon 
River CP1232-0.7B Line 5 New nomenclature  

Great Lakes GLRCP0432 Cisco Branch Ontonagon 
River CP1232-7.0B Line 5 New nomenclature  

Great Lakes GLRCP0433 Cisco Branch Ontonagon 
River CP1232-17.3B Line 5 New nomenclature  
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Great Lakes GLRCP0435 Cisco Branch Ontonagon 
River CP1232-39.2E Line 5 New nomenclature  

Great Lakes GLRCP0436 Middle Branch Ontonagon 
River CP1237-1.0B Line 5 New nomenclature  

Great Lakes GLRCP0437 Middle Branch Ontonagon 
River CP1237-5.4B Line 5 New nomenclature  

Great Lakes GLRCP0438 Middle Branch Ontonagon 
River CP1237-10.4S Line 5 New nomenclature  

Great Lakes GLRCP0439 Middle Branch Ontonagon 
River 

CP1237-14.4B / 
CP1244-5.1B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0440 Middle Branch Ontonagon 
River 

CP1237-17.1B / 
CP1244-7.8B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0441 Middle Branch Ontonagon 
River 

CP1237-18.9B / 
CP1244-9.6B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0442 Middle Branch Ontonagon 
River 

CP1237-20.2E / 
CP1244-10.8E Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0443 Middle Branch Ontonagon 
River 

CP1237-26.5B / 
CP1244-17.1B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0444 Duck Creek CP1244-0.7B Line 5 New nomenclature  

Great Lakes GLRCP0445 Duck Creek CP1244-1.3B Line 5 New nomenclature  

Great Lakes GLRCP0446 S. Branch Paint River CP1254-0.3B Line 5 New nomenclature  

Great Lakes GLRCP0447 S. Branch Paint River CP1254-2.0W Line 5 New nomenclature  

Great Lakes GLRCP0449 S. Branch Paint River CP1254-5.2B Line 5 New nomenclature  

Great Lakes GLRCP0450 S. Branch Paint River CP1254-6.9B Line 5 New nomenclature  

Great Lakes GLRCP0451 S. Branch Paint River CP1254-11.1B Line 5 New nomenclature  

Great Lakes GLRCP0453 S. Branch Paint River CP1254-16.0B Line 5 New nomenclature  

Great Lakes GLRCP0454 S. Branch Paint River CP1254-18.7B / 
CP1260-6.7B Line 5 

New nomenclature and 
duplicated control 
points 
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Great Lakes GLRCP0455 S. Branch Paint River CP1254-19.6B / 
CP1260-7.6B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0456 S. Branch Paint River CP1254-20.2E / 
CP1260-8.2E Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0457 S. Branch Paint River CP1254-22.2B / 
CP1260-10.2B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0458 S. Branch Paint River CP1254-24.7N / 
CP1260-12.4W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0459 S. Branch Paint River CP1254-26.8B / 
CP1260-14.7B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0460 S. Branch Paint River CP1254-27.7B / 
CP1260-15.6B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0461 Cooks Run CP1260-19.6N Line 5 New nomenclature  

Great Lakes GLRCP0463 Cooks Run CP1260-0.7B Line 5 New nomenclature  

Great Lakes GLRCP0464 Cooks Run CP1260-2.2S Line 5 New nomenclature  

Great Lakes GLRCP0465 Cooks Run CP1260-3.0N Line 5 New nomenclature  

Great Lakes GLRCP0467 Cooks Run CP1260-4.8B Line 5 New nomenclature  

Great Lakes GLRCP0468 S. Br. Iron River CP1268-0.3B Line 5 New nomenclature  

Great Lakes GLRCP0469 S. Br. Iron River CP1268-0.8B Line 5 New nomenclature  

Great Lakes GLRCP0470 S. Br. Iron River CP1268-2.0B / CP1270-
0.8B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0471 S. Br. Iron River CP1268-4.7B / CP1270-
3.5B / CP1272-1.0B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0472 S. Br. Iron River CP1268-6.4B / CP1270-
5.0B / CP1272-2.8B Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0473 S. Br. Iron River CP1268-7.6B / CP1270- Line 5 New nomenclature and 
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6.3B / CP1272-4.0B duplicated control 
points 

Great Lakes GLRCP0474 S. Br. Iron River 
CP1268-8.6N / 
CP1270-7.3N / 
CP1272-5.0N 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0475 S. Br. Iron River 
CP1268-9.2W / 
CP1270-7.9W / 
CP1272-5.6W 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0476 S. Br. Iron River 
CP1268-10.4B / 
CP1270-9.2B / CP1272-
7.0B 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0477 S. Br. Iron River 
CP1268-11.2N / 
CP1270-10.0N / 
CP1272-7.8N 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0478 S. Br. Iron River 
CP1268-12.3B / 
CP1270-11.0B / 
CP1272-8.8B 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0479 S. Br. Iron River 
CP1268-12.4B / 
CP1270-11.1B / 
CP1272-8.9B 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0481 S. Br. Iron River 
CP1268-18.4N /  
CP1270-17.2N / 
CP1272-14.9N 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0482 S. Br. Iron River CP1272-19.7B Line 5 New nomenclature  

Great Lakes GLRCP0485 S. Br. Iron River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0486 Iron River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0487 Iron River CP1290-12.9S Line 5 New nomenclature  

Great Lakes GLRCP0488 Briar Hill Creek CP1285-1.2B Line 5 New nomenclature  

Great Lakes GLRCP0489 Briar Hill Creek CP1285-3.4S Line 5 New nomenclature  

Great Lakes GLRCP0490 Briar Hill Creek CP1285-4.0B Line 5 New nomenclature  

Great Lakes GLRCP0491 Briar Hill Creek CP1285-4.2E Line 5 New nomenclature  

Great Lakes GLRCP0492 Paint River CP1290-0.2W Line 5 New nomenclature  

Great Lakes GLRCP0493 Paint River CP1290-4.0W Line 5 New nomenclature  
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Great Lakes GLRCP0494 Paint River CP1290-6.9E Line 5 New nomenclature  

Great Lakes GLRCP0495 Paint River CP1290-7.5W Line 5 New nomenclature  

Great Lakes GLRCP0496 Paint River CP1290-8.0B Line 5 New nomenclature  

Great Lakes GLRCP0497 Paint River CP1290-8.1W Line 5 New nomenclature  

Great Lakes GLRCP0498 Paint River 
CP1290-8.9N / 
CP1295-10.0N / 
CP1297-8.3N 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0499 Paint River 
CP1290-10.6E / 
CP1295-11.2E / 
CP1297-9.4E 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0500 Paint River CP1290-10.8W Line 5 New nomenclature  

Great Lakes GLRCP0501 Paint River 
CP1290-14.4E / 
CP1295-15.0E / 
CP1297-13.2E 

Line 5 
New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0502 Paint River CP1290-15.0S Line 5 New nomenclature  

Great Lakes GLRCP0503 Michigamme River CP1295-0.6W Line 5 New nomenclature  

Great Lakes GLRCP0506 Michigamme River CP1295-8.5N / 
CP1297-7.8N Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0507 Ford River CP1316-2.0S Line 5 New nomenclature  

Great Lakes GLRCP0508 Ford River CP1316-11.1B Line 5 New nomenclature  

Great Lakes GLRCP0509 Ford River CP1316-15.4B Line 5 New nomenclature  

Great Lakes GLRCP0510 Ford River CP1316-19.7B Line 5 New nomenclature  

Great Lakes GLRCP0511 Escanaba River Trib. CP1337-0.5B Line 5 New nomenclature  

Great Lakes GLRCP0512 Escanaba River Trib. CP1337-6.4W / 
CP1342-0.8W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0515 Escanaba River CP1342-8.8B Line 5 New nomenclature  

Great Lakes GLRCP0516 Escanaba River CP1342-10.1S Line 5 New nomenclature  

Great Lakes GLRCP0517 Escanaba River CP1342-19.3W Line 5 New nomenclature  
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Great Lakes GLRCP0518 Escanaba River CP1342-22.1W Line 5 New nomenclature  

Great Lakes GLRCP0519 Escanaba River CP1342-23.2W Line 5 New nomenclature  

Great Lakes GLRCP0520 Escanaba River CP1342-23.3B Line 5 New nomenclature  

Great Lakes GLRCP0521 Escanaba River CP1342-24.8S Line 5 New nomenclature  

Great Lakes GLRCP0522 Tacoosh River CP1353-1.0B Line 5 New nomenclature  

Great Lakes GLRCP0523 Tacoosh River CP1353-4.0B Line 5 New nomenclature  

Great Lakes GLRCP0524 Tacoosh River CP1353-5.7B Line 5 New nomenclature  

Great Lakes GLRCP0525 Tacoosh River CP1353-6.3B Line 5 New nomenclature  

Great Lakes GLRCP0526 Tacoosh River CP1353-7.2B Line 5 New nomenclature  

Great Lakes GLRCP0527 Tacoosh River CP1353-7.5B Line 5 New nomenclature  

Great Lakes GLRCP0528 Rapid River CP1353-8.7E / CP1357-
2.7E / CP1358-3.9E Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0530 Rapid River CP1357-0.7E Line 5 New nomenclature  

Great Lakes GLRCP0531 Rapid River CP1357-1.5B Line 5 New nomenclature  

Great Lakes GLRCP0532 White Fish River CP1358-1.7B Line 5 New nomenclature  

Great Lakes GLRCP0533 White Fish River CP1358-2.9E Line 5 New nomenclature  

Great Lakes GLRCP0534 Sturgeon River CP1370-0.4W Line 5 New nomenclature  

Great Lakes GLRCP0536 Sturgeon River CP1370-6.2B Line 5 New nomenclature  

Great Lakes GLRCP0537 Sturgeon River CP1370-7.7W Line 5 New nomenclature  

Great Lakes GLRCP0538 Sturgeon River CP1370-10.5W Line 5 New nomenclature  

Great Lakes GLRCP0539 Sturgeon River CP1370-13.3B Line 5 New nomenclature  

Great Lakes GLRCP0540 Sturgeon River CP1370-14.2W Line 5 New nomenclature  

Page 201 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

Control Points with Proposed Changes 

Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Great Lakes GLRCP0541 Sturgeon River CP1370-14.7B Line 5 New nomenclature  

Great Lakes GLRCP0542 Sturgeon River CP1370-14.9E Line 5 New nomenclature  

Great Lakes GLRCP0543 Sturgeon River CP1370-15.2E Line 5 New nomenclature  

Great Lakes GLRCP0544 Indian River CP1393-1.0W Line 5 New nomenclature  

Great Lakes GLRCP0545 Indian River CP1393-1.7N / 
CP1394-2.4N Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0546 Indian River CP1393-2.0S / CP1394-
2.8S Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0547 Indian River CP1393-2.5W / 
CP1394-3.3W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0548 Indian River CP1393-3.7W / 
CP1394-4.5W Line 5 

New nomenclature and 
duplicated control 
points 

Great Lakes GLRCP0549 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0550 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0551 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0552 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0553 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0554 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0555 Little Bear Creek   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0559 Lower Millecoquins River CP1434-4.6B Line 5 New nomenclature  

Great Lakes GLRCP0561 West Mile Creek CP1436-1.6B Line 5 New nomenclature  

Great Lakes GLRCP0562 West Mile Creek CP1436-1.7S Line 5 New nomenclature  

Great Lakes GLRCP0563 West Mile Creek CP1436-3.1W /  
CP1439-8.9W Line 5 

New nomenclature and 
duplicated control 
points 
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Great Lakes GLRCP0564 Black River CP1439-3.1B Line 5 New nomenclature  

Great Lakes GLRCP0565 Black River CP1439-3.3E Line 5 New nomenclature  

Great Lakes GLRCP0566 Davenport Creek CP1444-2.7B Line 5 New nomenclature  

Great Lakes GLRCP0567 Davenport Creek CP1444-3.3S Line 5 New nomenclature  

Great Lakes GLRCP0568 Cut River CP1452-0.8S Line 5 New nomenclature  

Great Lakes GLRCP0569 Brevort River CP1464-3.5B Line 5 New nomenclature  

Great Lakes GLRCP0570 Brevort River CP1464-3.7S Line 5 New nomenclature  

Great Lakes GLRCP0571 Straits of Mackinac CP1477-3.8E Line 5 New nomenclature  

Great Lakes GLRCP0572 Straits of Mackinac CP1477-4.0E Line 5 New nomenclature  

Great Lakes GLRCP0573 Straits of Mackinac CP1477-5.0E Line 5 New nomenclature  

Great Lakes GLRCP0574 Straits of Mackinac CP1477-6.9E Line 5 New nomenclature  

Great Lakes GLRCP0575 Indian River CP1508-1.2W US Line 5 New nomenclature  

Great Lakes GLRCP0576 Indian River CP1508-0.3S US Line 5 New nomenclature  

Great Lakes GLRCP0577 Indian River CP1508-2.3S Line 5 New nomenclature  

Great Lakes GLRCP0578 Indian River CP1508-6.0W Line 5 New nomenclature  

Great Lakes GLRCP0579 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0580 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0581 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0582 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0583 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0584 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0585 Little Pigeon River   Line 5 Not originally included 
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in Appendix D 

Great Lakes GLRCP0586 Little Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0587 Pigeon River CP1529-2.0B Line 5 New nomenclature  

Great Lakes GLRCP0588 Pigeon River CP1529-3.2B Line 5 New nomenclature  

Great Lakes GLRCP0589 Pigeon River CP1529-6.8B Line 5 New nomenclature  

Great Lakes GLRCP0590 Pigeon River CP1529-11.0B Line 5 New nomenclature  

Great Lakes GLRCP0591 Pigeon River CP1529-13.2E Line 5 New nomenclature  

Great Lakes GLRCP0592 Pigeon River CP1529-15.9B Line 5 New nomenclature  

Great Lakes GLRCP0593 Pigeon River CP1529-17.5E Line 5 New nomenclature  

Great Lakes GLRCP0594 Pigeon River CP1529-23.0B Line 5 New nomenclature  

Great Lakes GLRCP0595 Pigeon River CP1529-25.9B Line 5 New nomenclature  

Great Lakes GLRCP0596 Pigeon River CP1529-26.9B Line 5 New nomenclature  

Great Lakes GLRCP0597 Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0598 Pigeon River   Line 5 Not originally included 
in Appendix D 

Great Lakes GLRCP0599 East Branch Big Creek CP1556-3.7 Line 5 New nomenclature  

Great Lakes GLRCP0600 East Branch Big Creek CP1556-7.5 Line 5 New nomenclature  

Great Lakes GLRCP0601 East Branch Big Creek CP1556-10.0 Line 5 New nomenclature  

Great Lakes GLRCP0602 Au Sable River CP1562-1.2 Line 5 New nomenclature  

Great Lakes GLRCP0603 Au Sable River CP1562-3.1 Line 5 New nomenclature  

Great Lakes GLRCP0604 Au Sable River CP1562-5.5 Line 5 New nomenclature  

Great Lakes GLRCP0605 Au Sable River CP1562-10.0 Line 5 New nomenclature  

Great Lakes GLRCP0606 Au Sable River CP1562-10.8 Line 5 New nomenclature  

Great Lakes GLRCP0607 Au Sable River CP1562-14.1 Line 5 New nomenclature  
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Great Lakes GLRCP0608 West Branch Big Creek CP1566-2.8 Line 5 New nomenclature  

Great Lakes GLRCP0609 West Branch Big Creek CP1566-4.5 Line 5 New nomenclature  

Great Lakes GLRCP0610 Crapo Creek CP1587-2.3 Line 5 New nomenclature  

Great Lakes GLRCP0611 Crapo Creek CP1587-3.9 Line 5 New nomenclature  

Great Lakes GLRCP0612 Crapo Creek CP1587-5.9 Line 5 New nomenclature  

Great Lakes GLRCP0613 Crapo Creek CP1587-7.8 Line 5 New nomenclature  

Great Lakes GLRCP0614 West Branch Rifle River CP1592-2.6 Line 5 New nomenclature  

Great Lakes GLRCP0615 West Branch Rifle River CP1592-6.7 Line 5 New nomenclature  

Great Lakes GLRCP0616 West Branch Rifle River CP1592-20.5 Line 5 New nomenclature  

Great Lakes GLRCP0617 Saganing Creek CP1616-4.7 Line 5 New nomenclature  

Great Lakes GLRCP0618 Saganing Creek CP1616-6.5 Line 5 New nomenclature  

Great Lakes GLRCP0619 Saganing Creek CP1616-8.3 Line 5 New nomenclature  

Great Lakes GLRCP0620 Saganing Creek CP1616-10.9 Line 5 New nomenclature  

Great Lakes GLRCP0621 Saganing Creek CP1616-13.1 Line 5 New nomenclature  

Great Lakes GLRCP0622 Pinconning River CP1621-1.7 Line 5 New nomenclature  

Great Lakes GLRCP0623 Pinconning River CP1621-3.2 Line 5 New nomenclature  

Great Lakes GLRCP0624 Pinconning River CP1621-5.3 Line 5 New nomenclature  

Great Lakes GLRCP0625 Pinconning River CP1621-6.4 Line 5 New nomenclature  

Great Lakes GLRCP0626 Pinconning River CP1621-7.8 Line 5 New nomenclature  

Great Lakes GLRCP0627 North Branch Kawkawlin 
River CP1631-4.6 Line 5 New nomenclature  

Great Lakes GLRCP0628 North Branch Kawkawlin 
River CP1631-5.8 Line 5 New nomenclature  

Great Lakes GLRCP0629 Kawkawlin River CP1638-2.4 Line 5 New nomenclature  
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Great Lakes GLRCP0630 Kawkawlin River CP1638-4.4 Line 5 New nomenclature  

Great Lakes GLRCP0631 Kawkawlin River CP1638-6.6 Line 5 New nomenclature  

Great Lakes GLRCP0632 Kawkawlin River CP1638-7.6 Line 5 New nomenclature  

Great Lakes GLRCP0633 Squaconning Creek CP1643-2.0 Line 5 New nomenclature  

Great Lakes GLRCP0634 Squaconning Creek CP1643-2.7 Line 5 New nomenclature  

Great Lakes GLRCP0635 Squaconning Creek CP1643-2.7E Line 5 New nomenclature  

Great Lakes GLRCP0636 Squaconning Creek CP1643-3.9 Line 5 New nomenclature  

Great Lakes GLRCP0637 Saginaw River CP1645-3.2 Line 5 New nomenclature  

Great Lakes GLRCP0638 Saginaw River CP1645-4.9 Line 5 New nomenclature  

Great Lakes GLRCP0639 Saginaw River CP1645-8.0 Line 5 New nomenclature  

Great Lakes GLRCP0640 Quanicassee River CP1652-3.4 Line 5 New nomenclature  

Great Lakes GLRCP0641 Quanicassee River CP1655-3.1 Line 5 New nomenclature  

Great Lakes GLRCP0642 Quanicassee River CP1655-6.5 Line 5 New nomenclature  

Great Lakes GLRCP0643 Quanicassee River CP1655-7.1 Line 5 New nomenclature  

Great Lakes GLRCP0644 Cass River CP1669-2.6 Line 5 New nomenclature  

Great Lakes GLRCP0645 Cass River CP1669-9.9 Line 5 New nomenclature  

Great Lakes GLRCP0646 Indian Creek CP1688-4.7 Line 5 New nomenclature  

Great Lakes GLRCP0647 Indian Creek CP1688-8.0 Line 5 New nomenclature  

Great Lakes GLRCP0648 Indian Creek CP1688-9.7 Line 5 New nomenclature  

Great Lakes GLRCP0649 Indian Creek CP1688-13.6 Line 5 New nomenclature  

Great Lakes GLRCP0670 Indian River   Line 5 Not originally included 
in Appendix D 

Page 206 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

Control Points with Proposed Changes 

Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Great Lakes GLRCP0671 Kankakee River CP37-9.4W Line 62 & Line 78 New nomenclature  
Great Lakes GLRCP0672 Kankakee River CP37-9.3E Line 13 New nomenclature  

Mid Continent MDRCP0001 Black Walnut Creek CP 61.80 - 0.43 Line 78  New nomenclature  

Mid Continent MDRCP0002 Black Walnut Creek CP 61.80 - 2.76 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0003 Black Walnut Creek CP 61.80 - 6.69 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0004 Black Walnut Creek CP 61.80 - 12.97 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0005 Rock Creek CP 57.31 - 0.43 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0006 Rock Creek CP 57.31 - 2.70 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0007 Rock Creek CP 57.31 - 4.85 Line 78 New nomenclature  

Mid Continent MDRCP0008 Rock Creek CP 52.11 - 0.81 / CP 
57.31 - 6.55 Line 62 & Line 78 

New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0009 Rock Creek CP 52.11 - 3.90 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0010 Rock Creek CP 52.11 - 8.55 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0011 Rock Creek CP 52.11 - 13.20 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0012 Unnamed Creek CP 48.40 - 1.12 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0013 Unnamed Creek CP 48.40 - 3.16 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0014 Unnamed Creek CP 48.40 - 4.63 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0015 Unnamed Creek CP 48.40 - 6.27 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0017 Rayns Creek CP 40.60 - 1.28 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0018 Rayns Creek CP 39.27 - 1.00 / CP 
40.60 - 2.54 Line 62 & Line 78 

New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0019 Mary Byron Creek 

CP 38.33 - 1.32 / CP 
39.27 - 1.35 / CP 39.27 
- 2.45 / CP 40.60 - 3.65 
/ CP 40.60 - 5.23 

Line 62 & Line 78 
New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0020 Mary Byron Creek CP 38.33 - 2.43 / CP 
39.27 - 2.93 Line 62 & Line 78 

New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0023 Mary Byron Creek CP 38.33 - 0.15 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0024 Mary Byron Creek CP 38.33 - 0.67 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0025 Kankakee River CP 37.59 - 0.66 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0026 Kankakee River CP37-0.8S Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0027 Kankakee River CP 37.59 - 2.63 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0028 Kankakee River CP 37.59 - 3.08 Line 62 & Line 78 New nomenclature  
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Mid Continent MDRCP0029 Kankakee River CP 37.59 - 4.77 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0030 West Horse Creek CP 31.10 - 7.05 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0031 Kankakee River CP37-5.4S Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0032 Kankakee River CP 37.59 - 5.49 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0034 Kankakee River CP 37.59 - 6.87 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0035 Terry Creek CP 35.10 - 0.74 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0036 Terry Creek CP 35.10 - 1.79 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0037 Terry Creek CP 35.10 - 2.68 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0038 West Horse Creek CP 30.40 - 0.58 / CP 
31.10 - 0.74 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0039 West Horse Creek CP 31.10 - 2.39 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0040 West Horse Creek CP 31.10 - 3.17 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0041 Granary Creek CP 27.60 - 0.94 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0042 Granary Creek CP 27.60 - 1.84 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0043 Granary Creek CP 27.60 - 2.48 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0044 Crane Creek CP 25.55 - 3.50 / CP 
27.60 - 3.50 Line 62 & Line 78 

New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0045 Crane Creek CP 25.55 - 1.15 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0046 Crane Creek CP 25.55 - 2.34 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0047 Crane Creek CP 25.55 - 3.33 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0048 East Reddick Run CP 24.10 - 0.90 / CP 
24.70 - 0.74 Line 62 & Line 78 

New nomenclature and 
duplicated control 
points 

Mid Continent MDRCP0049 East Reddick Run CP 24.10 - 2.11 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0050 East Reddick Run CP 24.10 - 3.32 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0051 East Reddick Run CP 24.10 - 4.10 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0052 Ephemeral Creek CP 23.10 - 0.56 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0053 Ephemeral Creek CP 23.10 - 1.66 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0054 Ephemeral Creek CP 23.10 - 3.22 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0055 Ephemeral Creek CP 23.10 - 4.52 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0056 North Goose Berry Creek CP 19.60 - 0.44 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0057 East Fork Mazon River CP 20.60 - 2.26 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0058 East Fork Mazon River CP 20.60 - 3.82 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0059 East Fork Mazon River CP 20.60 - 4.92 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0060 East Fork Mazon River CP 20.60 - 6.67 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0061 Goose Berry Creek CP 16.60 - 0.52 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0062 Goose Berry Creek CP 16.60 - 1.75 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0063 Goose Berry Creek CP 16.60 - 2.19 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0064 Goose Berry Creek CP 16.60 - 4.02 Line 62 & Line 78 New nomenclature  
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Mid Continent MDRCP0065 Unnamed Creek CP 13.60 - 0.13 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0066 Unnamed Creek CP 13.60 - 1.45 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0067 Unnamed Creek CP 13.60 - 2.14 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0068 Unnamed Creek CP 13.60 - 3.08 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0069 G.B. Creek CP 11.00 - 0.71 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0070 G.B. Creek CP 11.00 - 1.87 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0071 G.B. Creek CP 11.00 - 3.19 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0072 G.B. Creek CP 11.00 - 3.41 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0073 Small (Unnamed) Creek CP 9.00 - 0.67 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0074 Small (Unnamed) Creek CP 9.00 - 1.02 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0075 Small (Unnamed) Creek CP 9.00 - 2.19 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0076 Small (Unnamed) Creek CP 9.00 - 3.60 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0077 Deer Creek CP 2.20 - 0.10 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0078 Deer Creek CP3.40 - 1.27 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0079 Deer Creek CP3.40 - 1.37 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0080 Deer Creek CP 2.20 - 1.64 Line 62 & Line 78 New nomenclature  
Mid Continent MDRCP0081 Deer Creek CP 2.20 - 2.90 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0082 Deer Creek CP 2.20 - 4.04 Line 62 & Line 78 New nomenclature  

Mid Continent MDRCP0114 Mud Creek CP452-2.0W Line 61 New nomenclature  

Mid Continent MDRCP0115 Mud Creek CP452-3.5E Line 61 New nomenclature  

Mid Continent MDRCP0116 Mud Creek CP452-7.8E Line 61 New nomenclature  

Mid Continent MDRCP0117 Mud Creek CP452-9.4S Line 61 New nomenclature  

Mid Continent MDRCP0118 Mud Creek CP452-12.8E Line 61 New nomenclature  

Mid Continent MDRCP0119 Mud Creek CP452-16.3E Line 61 New nomenclature  

Mid Continent MDRCP0120 Mud Creek CP452-18.2E Line 61 New nomenclature  

Superior SURCP0001 Pembina CP776-0.8S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0002 Pembina CP776-1.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0003 Pembina CP776-6.8B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0004 Pembina CP776-8.3B Line 1, Line 2, Line New nomenclature  
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3, Line 4, Line 13, 
Line 65 & Line 67 

Superior SURCP0005 Pembina CP776-11.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0006 Pembina CP776-15.9S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0007 Pembina CP776-18.0S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0008 Pembina CP776-21.5B / CP786-
8.0B 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0009 Pembina CP776-25.9S / CP786-
12.4S 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0010 Pembina CP776-26.7B / CP786-
13.2B 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0011 Pembina CP776-28.6B / CP786-
15.1B 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0012 Pembina CP776-28.7W, CP786-
15.2W 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0013 Louden Coulee CP781-0.4N 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0014 County Ditch No. 33 CP782-1.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0015 County Ditch No. 33 CP782-2.6B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0016 Tongue River Cutoff CP783-0.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0017 Tongue River Cutoff CP783-2.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0018 Tongue River CP786-0.6B Line 1, Line 2, Line New nomenclature  
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3, Line 4, Line 13, 
Line 65 & Line 67 

Superior SURCP0019 Tongue River CP786-1.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0020 Tongue River CP786-3.5E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0021 Tongue River CP786-4.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0022 Tongue River CP786-6.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0023 Red River of the North CP802-0.1W US 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0024 Red River of the North CP802-0.4E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0027 Red River of the North CP802-1.3E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0030 Red River of the North CP802-2.4W 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0031 Red River of the North CP802-2.7E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0032 Red River of the North CP802-3.9W 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0033 Red River of the North CP802-5.1N 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0035 Red River of the North CP802-6.2E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0036 Red River of the North CP802-7.3E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0037 Red River of the North CP802-9.3E Line 1, Line 2, Line New nomenclature  
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3, Line 4, Line 13, 
Line 65 & Line 67 

Superior SURCP0039 Red River of the North CP802-12.9N 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0042 Red River of the North CP802-15.8E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0043 Red River of the North CP802-18.2E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0044 Red River of the North   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0045 Red River of the North   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0046 Red River of the North   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0047 Red River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0048 Tamarac River CP829-2.0S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0049 Tamarac River CP829-3.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0050 Tamarac River CP829-9.4B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0051 Tamarac River CP829-11.2S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0052 Tamarac River CP829-12.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0053 Tamarac River CP829-15.1B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0054 Middle River   Line 1, Line 2, Line Not originally included 
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3, Line 4, Line 13, 
Line 65 & Line 67 

in Appendix D 

Superior SURCP0055 Middle River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0056 Middle River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0057 Middle River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0058 Middle River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0059 Middle River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0060 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0061 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0062 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0063 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0064 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0065 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0066 Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0067 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0068 South Branch Snake River   Line 1, Line 2, Line Not originally included 
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3, Line 4, Line 13, 
Line 65 & Line 67 

in Appendix D 

Superior SURCP0069 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0070 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0071 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0072 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0073 South Branch Snake River   
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0074 Red Lake River CP864-2.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0075 Red Lake River CP864-3.2W 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0076 Red Lake River CP864-4.7N 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0078 Red Lake River CP864-9.6W 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0080 Red Lake River CP864-21.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0081 Red Lake River CP864-23.0B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0082 Red Lake River CP864-25.6B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0083 Red Lake River CP864-26.3S /  CP875-
31.7E 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0084 Clearwater River CP875-0.9B Line 1, Line 2, Line New nomenclature  
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3, Line 4, Line 13, 
Line 65 & Line 67 

Superior SURCP0085 Clearwater River CP875-2.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0086 Clearwater River CP875-6.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0089 Clearwater River CP875-13.8B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0090 Clearwater River CP875-23.3S Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0091 Lost River CP886-1.4N 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0093 Lost River CP886-2.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0094 Lost River CP886-4.5S 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0095 Lost River CP886-8.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0096 Lost River CP886-14.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0097 Lost River CP886-14.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67 

New nomenclature  

Superior SURCP0099 Lost River CP904-2.3B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0100 Lost River CP904-2.5B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0101 Lost River CP904-3.5B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0102 Lost River CP904-3.7B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0103 Lost River CP904-3.8S Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0104 Lost River CP904-6.5B Line 80, Line 81 &  
Line 81-101 New nomenclature  
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Superior SURCP0105 Lost River CP904-6.8B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0106 Lost River CP904-7.2B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0107 Lost River CP904-8.7N 

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

New nomenclature  

Superior SURCP0108 Lost River CP904-9.2B Line 80, Line 81 &  
Line 81-101 New nomenclature  

Superior SURCP0109 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0110 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0111 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0112 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0113 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0114 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0115 Silver Creek   Line 1, Line 2, Line 
3, Line 4, Line 13, 

Not originally included 
in Appendix D 
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Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Superior SURCP0116 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0117 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0118 Silver Creek   

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65, Line 67, 
Line 80, Line 81 & 
Line 81-101 

Not originally included 
in Appendix D 

Superior SURCP0119 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0120 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0121 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0122 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0123 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0124 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0125 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0126 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 
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Superior SURCP0127 Ruffy Brook   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0128 Clearwater River Tributary CP922-0.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0130 Clearwater River Tributary CP922-8.7B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0131 Clearwater River Tributary CP922-12.1E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0132 Clearwater River Tributary CP922-18.3W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0134 Grant Creek CP927-2.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0135 Grant Creek CP927-5.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0136 Grant Creek CP927-6.6B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0138 Grant Creek CP927-9.6B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0140 Grant Creek CP927-12.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0142 Mississippi River CP940-1.1E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0143 Mississippi River CP940-1.4E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0144 Mississippi River CP940-1.6S 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0145 Necktie River CP945-1.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  
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Superior SURCP0146 Necktie River CP945-2.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0147 Necktie River CP945-5.9B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0148 Necktie River CP945-8.4B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0149 Necktie River CP945-11.4B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0150 Necktie River CP945-12.7B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0151 Cass Lake CP956-0.0W Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0152 Cass Lake CP956-0.4W Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0153 Cass Lake CP956-0.5W Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0154 Cass Lake CP956-0.6E Line 1 & Line 2 New nomenclature  

Superior SURCP0155 Cass Lake CP956-3.0E Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0156 Cass Lake CP956-3.5E Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0157 Cass Lake CP956-3.5S Line 3, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0158 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0159 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0160 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0161 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0162 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0163 Cass Lake   Line 3, Line 4, Line 
13 & Line 67 

Not originally included 
in Appendix D 

Superior SURCP0164 Cass Lake   Line 3, Line 4, Line Not originally included 
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13 & Line 67 in Appendix D 

Superior SURCP0166 Six Mile Lake Tributary Ditch CP975-3.8E Line 4  New nomenclature  

Superior SURCP0167 Bear Brook Creek Tributary CP981-0.2W 
Line 1, Line 2, Line 
3, Line 4 , Line 13 
& Line 67 

New nomenclature  

Superior SURCP0168 Bear Brook Creek Tributary CP981-0.6N 
Line 1, Line 2, Line 
3, Line 4 , Line 13 
& Line 67 

New nomenclature  

Superior SURCP0171 Mississippi River CP986-4.6N Line 4 New nomenclature  

Superior SURCP0172 Mississippi River CP986-4.7B Line 4 New nomenclature  

Superior SURCP0173 Mississippi River CP986-7.9S 
Line 1, Line 2, Line 
3, Line 4 , Line 13 
& Line 67 

New nomenclature  

Superior SURCP0174 Mississippi River CP986-13.0E / CP989-
8.0E Line 1 

New nomenclature and 
duplicated control 
points 

Superior SURCP0175 Mississippi River CP986-17.1W / CP989-
11.9W Line 1 

New nomenclature and 
duplicated control 
points 

Superior SURCP0176 Mississippi River CP986-19.5W / CP989-
14.0W Line 1 

New nomenclature and 
duplicated control 
points 

Superior SURCP0177 Mississippi River CP986-23.7E / CP989-
18.2E Line 1 

New nomenclature and 
duplicated control 
points 

Superior SURCP0178 Mississippi River CP986-24.0B / CP989-
18.5B Line 1 

New nomenclature and 
duplicated control 
points 

Superior SURCP0179 Mississippi River CP1004-0.9N / CP989-
27.4N Line 1 & Line 2 

New nomenclature and 
duplicated control 
points 

Superior SURCP0180 Deer River CP995-2.6N Line 1 New nomenclature  

Superior SURCP0181 Bass Brook CP1104-0.7W 
Line 1, Line 2, Line 
3, Line 4 , Line 13 
& Line 67 

New nomenclature  

Superior SURCP0184 Bass Brook CP1004-3.4B 
Line 1, Line 2, Line 
3, Line 4 , Line 13 
& Line 67 

New nomenclature  
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Superior SURCP0185 Prairie River CP1011-0.1W Line 1, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0186 Prairie River CP1011-0.5B Line 1, Line 4, Line 
13 & Line 67 New nomenclature  

Superior SURCP0187 Prairie River CP1011-1.4B Line 2 & Line 3 New nomenclature  

Superior SURCP0188 Prairie River CP1011-8.1N 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0189 Prairie River CP1011-15.1W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0190 Prairie River CP1011-17.5E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0193 Prairie River CP1011-33.1W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0194 Prairie River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0195 Prairie River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0196 Prairie River   
Line 2, Line 3, Line 
4, Line 13 & Line 
67 

Not originally included 
in Appendix D 

Superior SURCP0197 Prairie River   
Line 2, Line 3, Line 
4, Line 13 & Line 
67 

Not originally included 
in Appendix D 

Superior SURCP0198 Tributary to Mississippi River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0199 Swan River CP1024-1.5E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0200 Swan River CP1024-13.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0201 Swan River CP1024-14.7B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  
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Superior SURCP0202 Swan River CP1024-15.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0203 Swan River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0204 Swan River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0205 Floodwood Station Ditch CP1044-0.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0206 Floodwood Station Ditch CP1044-0.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0207 Floodwood Station Ditch CP1044-0.7W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0208 Floodwood Station Ditch CP1044-1.5B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0209 Floodwood Station Ditch CP1044-1.6W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0210 Floodwood Station Ditch CP1044-1.8N 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0211 Floodwood Station Ditch CP1044-12.8S /  
CP1046-11.9S 

Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature and 
duplicated control 
points 

Superior SURCP0212 East Savannah River CP1046-1.1B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0214 East Savannah River CP1046-19.9S 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0215 East Savannah River CP1046-22.4E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0216 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 
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Superior SURCP0217 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0218 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0219 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0220 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0221 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0222 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0223 McCarthy Creek   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0224 St Louis. Tributary   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0225 Ahmik River   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0226 Stoney Brook CP1062-0.1E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0227 Stoney Brook CP1062-3.4B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0228 Stoney Brook CP1062-5.7E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0229 Stoney Brook CP1062-10.3B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0230 Stoney Brook CP1062-10.8E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  
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Superior SURCP0232  Big Lake CP1066-1.0W 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0233  Big Lake CP1066-2.0E 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0234  Little Otter Tributary   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0235  Little Otter Tributary   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0236  Little Otter Tributary   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0237  Little Otter Tributary   
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

Not originally included 
in Appendix D 

Superior SURCP0238  Little Otter Creek CP1074-0.7S 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0239  Little Otter Creek CP1074-4.7B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0240  Little Otter Creek CP1074-5.6B 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0241  Little Otter Creek CP1074-12.7N 
Line 1, Line 2, Line 
3, Line 4, Line 13 & 
Line 67 

New nomenclature  

Superior SURCP0242  Little Pokegama River CP1090-1.1B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 67 & Line 80 

New nomenclature  

Superior SURCP0243  Little Pokegama River CP1090-5.8B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 67 & Line 80 

New nomenclature  

Superior SURCP0245  Pokegama River CP1094-1.2B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 67 & Line 80 

New nomenclature  

Superior SURCP0246  Pokegama River CP1094-1.8B 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 67 & Line 80 

New nomenclature  
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Superior SURCP0247 Pokegama River CP1094-2.8E 
Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 67 & Line 80 

New nomenclature  

Superior SURCP0249 Nemadji River CP2-1.7N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0250 Nemadji River CP1099-0.0N / CP2-
3.0N Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0251 Nemadji River CP1099-0.4N / CP2-
3.4N Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0252 Nemadji River CP1099-1.4N / CP2-
4.4N Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0253 Nemadji River CP1099-1.6B /  CP2-
4.6B Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0254 Nemadji River CP1099-1.7B / CP2-
4.7B Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0255 Nemadji River CP1099-2.3W / CP2-
5.3W Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0256 Bluff Creek CP1101-0.6B Line 5 New nomenclature  

Superior SURCP0257 Bluff Creek CP1101-0.8B Line 5 New nomenclature  

Superior SURCP0258 Bluff Creek CP1101-1.0W / 
CP1102-2.5W Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0259 Bluff Creek CP1101-1.7W / 
CP1102-2.8W Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0260 Bear Creek CP1102-0.2W Line 5 New nomenclature  

Superior SURCP0261 Bear Creek CP1102-0.4B Line 5 New nomenclature  

Superior SURCP0262 Bear Creek CP1102-0.5E Line 5 New nomenclature  

Superior SURCP0263 Bear Creek CP1102-2.2N Line 5 New nomenclature  

Superior SURCP0264 Dutchman Creek CP1104-1.9W Line 5 New nomenclature  
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Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Superior SURCP0265 Morrison Creek CP1105-2.2N Line 5 New nomenclature  

Superior SURCP0266 Amnicon River CP1107-0.1B Line 5 New nomenclature  

Superior SURCP0267 Amnicon River CP1107-0.4W Line 5 New nomenclature  

Superior SURCP0268 Amnicon River CP1107-4.3E Line 5 New nomenclature  

Superior SURCP0269 Amnicon River CP1107-5.0E Line 5 New nomenclature  

Superior SURCP0270 Middle River CP1111-0.4 Line 5 New nomenclature  

Superior SURCP0271 Middle River CP1111-0.7 Line 5 New nomenclature  

Superior SURCP0272 Middle River CP1111-5.6W Line 5 New nomenclature  

Superior SURCP0273 Poplar River CP1112-1.1B Line 5 New nomenclature  

Superior SURCP0274 Poplar River CP1112-6.4B Line 5 New nomenclature  

Superior SURCP0275 Poplar River CP1112-7.2E Line 5 New nomenclature  

Superior SURCP0277 Bois Brule River CP1121-0.8E Line 5 New nomenclature  

Superior SURCP0278 Bois Brule River CP1121-5.5W Line 5 New nomenclature  

Superior SURCP0279 Bois Brule River CP1121-5.6E Line 5 New nomenclature  

Superior SURCP0280 Bois Brule River CP1121-7.6E Line 5 New nomenclature  

Superior SURCP0281 Bois Brule River CP1121-8.6W Line 5 New nomenclature  

Superior SURCP0282 Bois Brule River CP1121-12.4E Line 5 New nomenclature  

Superior SURCP0283 Bois Brule River CP1121-13.6E Line 5 New nomenclature  

Superior SURCP0284 Iron River CP1130-0.1B Line 5 New nomenclature  

Superior SURCP0285 Iron River CP1130-5.3B Line 5 New nomenclature  
Superior SURCP0286 Iron River CP1130-8.2E Line 5 New nomenclature  

Superior SURCP0287 Iron River CP1130-9.7E Line 5 New nomenclature  

Superior SURCP0288 Iron River CP1130-15.5E Line 5 New nomenclature  
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Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Superior SURCP0289 Iron River CP1130-15.9N Line 5 New nomenclature  

Superior SURCP0290 Iron River CP1130-17.4E Line 5 New nomenclature  

Superior SURCP0291 North Fish Creek CP1150-3.0B Line 5 New nomenclature  

Superior SURCP0292 North Fish Creek CP1150-4.0B Line 5 New nomenclature  

Superior SURCP0293 North Fish Creek CP1150-6.8W /  
CP1153-4.0W Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0294 South Fish Creek CP1153-1.8B Line 5 New nomenclature  

Superior SURCP0295 South Fish Creek   Line 5 Not originally included 
in Appendix D 

Superior SURCP0296 Bay City Creek CP1157-1.0B Line 5 New nomenclature  

Superior SURCP0297 Bay City Creek CP1157-3.7B Line 5 New nomenclature  

Superior SURCP0298 Bay City Creek CP1157-5.0B Line 5 New nomenclature  

Superior SURCP0299 Bay City Creek CP1157-5.4W Line 5 New nomenclature  

Superior SURCP0300 Beartrap Creek CP1160-3.6B Line 5 New nomenclature  

Superior SURCP0301 Beartrap Creek CP1160-7.9B Line 5 New nomenclature  
Superior SURCP0302 Beartrap Creek CP1160-10.4N Line 5 New nomenclature  

Superior SURCP0303 Beartrap Creek CP1160-18.0W Line 5 New nomenclature  

Superior SURCP0306 White River CP-1163-9.2W /  
CP1165-10.5W Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0307 White River CP1163-10.0N / 
CP1165-11.2N Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0308 White River CP1163-10.1E / 
CP1165-11.6E Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0309 White River CP-1163-10.5E /  
CP1165-11.8E Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0310 White River CP1163-14.6S /  
CP1165-15.5S Line 5 New nomenclature and 

duplicated control 
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points 

Superior SURCP0311 Bad River CP1165-4.7W Line 5 New nomenclature  

Superior SURCP0312 Bad River CP1165-9.4E Line 5 New nomenclature  

Superior SURCP0313 Denomie Creek CP1172-9.8B Line 5 New nomenclature  

Superior SURCP0314 Denomie Creek CP1172-10.5B Line 5 New nomenclature  

Superior SURCP0315 Denomie Creek CP1172-11.0W Line 5 New nomenclature  

Superior SURCP0316 Spoon Creek CP1177-0.4E Line 5 New nomenclature  

Superior SURCP0319 Spoon Creek CP1177/1178-5.0B Line 5 New nomenclature  

Superior SURCP0320 Spoon Creek CP1177/1178-5.3W Line 5 New nomenclature  

Superior SURCP0321 Spoon Creek Tributary CP1178-0.1W Line 5 New nomenclature  

Superior SURCP0324 West Branch Montreal River  Line 5 Not originally included 
in Appendix D 

Superior SURCP0326 Montreal River CP1189-9.1S / CP1191-
11.8S / CP1194-13.7S Line 5 

New nomenclature and 
duplicated control 
points 

Superior SURCP0328 Montreal River 
CP1189-18.5S / 
CP1191-21.3S / 
CP1194-23.1S 

Line 5 
New nomenclature and 
duplicated control 
points 

Superior SURCP0329 Montreal River CP1189-22.2B Line 5 New nomenclature  

Superior SURCP0330 St. Croix River CP33-0.2B / CP34-1.5B Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0331 St. Croix River CP33-5.6N / CP34-6.8N Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0332 St. Croix River CP33-7.6W / CP34-
8.8W 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0333 Eau Claire River CP34-0.7B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0334 Eau Claire River CP34-1.1B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0335 Totogatic River CP41-1.5B Line 13, Line 14, New nomenclature  
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Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
Pipelines Reason for Change 

Line 61 & Line 6A 

Superior SURCP0337 Totogatic River CP41-8.0B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0338 Totogatic River CP41-9.9B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0339 Totogatic River CP41-10.5B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0341 Totogatic River CP41-17.5W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0342 Totogatic River CP41-18.5W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0343 Totogatic River CP41-20.0B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0344 Totogatic River CP41-21.1N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0345 Totogatic River CP41-22.2E Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0346 Totogatic River CP41-23.3W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0347 Totogatic River CP41-25.0W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0348 Frog Creek  
Line 13, Line 14, 
Line 61 & Line 6A 

Not originally included 
in Appendix D 

Superior SURCP0349 Namekagon River CP54-1.7B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0350 Namekagon River CP54-3.9S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0351 Namekagon River CP54-6.0B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0352 Namekagon River CP54-6.4S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0353 Namekagon River CP54-8.9W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0354 Namekagon River CP54-11.3W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0356 Namekagon River CP54-15.0N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0357 Namekagon River CP54-16.5B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0358 Namekagon River CP54-19.0N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0359 Namekagon River CP54-19.6N Line 13, Line 14, New nomenclature  

Page 229 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



 

 

 

Control Points with Proposed Changes 

Region CP_ID Longitude Latitude WaterCrossing DOJ_CP_Names Upstream 
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Line 61 & Line 6A 

Superior SURCP0360 Namekagon River CP54-19.8S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0361 Namekagon River CP54-22.6S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0362 Namekagon River CP54-24.9S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0363 Sand Creek CP66-0.3N-US Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0364 Sand Creek CP66-0.2B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0365 Sand Creek CP66-1.1B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0366 Sand Creek CP66-1.6S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0367 Summit Creek CP71-0.4B Line 13 & Line 61 New nomenclature  

Superior SURCP0368 Summit Creek CP71-1.0B Line 14 & Line 6A New nomenclature  

Superior SURCP0369 Summit Creek CP71-1.2B Line 14 & Line 6A New nomenclature  

Superior SURCP0370 Summit Creek CP71-3.6N Line 14 & Line 6A New nomenclature  
Superior SURCP0371 Summit Creek CP71-3.9N Line 14 & Line 6A New nomenclature  

Superior SURCP0372 Summit Creek CP71-4.3N Line 14 & Line 6A New nomenclature  

Superior SURCP0373 Summit Creek CP71-6.1B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0374 Summit Creek CP71-7.3N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0375 Summit Creek CP71-7.8N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0376 Summit Creek CP71-8.3B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0377 Summit Creek CP71-8.5S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0378 Summit Creek CP71-8.9N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0379 Summit Creek CP71-10.9B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0380 Summit Creek CP71-11.8B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0381 Summit Creek CP71-14.0S Line 13, Line 14, New nomenclature  
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Line 61 & Line 6A 

Superior SURCP0382 Summit Creek CP71-14.1B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0383 Summit Creek CP71-23.7E Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0384 Big Weirgor Creek CP85-1.2S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0385 Big Weirgor Creek CP85-2.5B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0386 Big Weirgor Creek CP85-5.2B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0387 Big Weirgor Creek CP85-6.4B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0388 Summit Creek CP71-32.3W / CP85-
7.6W 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0389 Big Weirgor Creek CP85-9.9B / CP88-2.4B Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0391 Big Weirgor Creek CP85-14.6E / CP88-
7.0E 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0392 Big Weirgor Creek CP85-19.0S / CP88-
11.5S / CP94-7.2S 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0393 Chippewa River CP85-25.3E / CP88-
17.8E / CP94-13.6E 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0394 Chippewa River CP85-31.9E / CP88-
24.4E / CP94-20.0E 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0395 Chippewa River CP85-37.5B / CP88-
30.0B / CP94-26.1B 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0396 Chippewa River CP85-39.5N, CP88-
32.0N, CP94-28.1N 

Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0397 Chippewa River CP88-36.7N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0398 Chippewa River CP88-38.6W Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0399 Chippewa River CP88-39.5W Line 13, Line 14, New nomenclature  
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Line 61 & Line 6A 

Superior SURCP0400 Chippewa River CP88-39.8S Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0401 Chippewa River CP88-40.4N Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0403 Thornapple River CP94-4.8B Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0404 Flambeau River CP100-2.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0405 Flambeau River CP100-3.4 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0406 Flambeau River CP100-3.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0407 Flambeau River CP100-7.0 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0408 Jump River CP110-1.4 /  CP111-2.4 Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0409 Jump River CP110-2.1 / CP111-3.1 Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0410 Jump River CP110-7.4 / CP111-8.5 Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0411 Jump River CP110-8.6 / CP111-9.5 Line 13, Line 14, 
Line 61 & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0412 Yellow River CP124-3.3 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0413 Yellow River CP124-6.1 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0414 Yellow River CP124-17.3 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0415 Yellow River  
Line 13, Line 14, 
Line 61 & Line 6A 

Not originally included 
in Appendix D 

Superior SURCP0416 Yellow River CP124-21.5 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0417 Yellow River CP124-24.9 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0418 Eau Claire River North Fork CP132-2.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0419 Eau Claire River North Fork CP132-5.5 Line 13, Line 14, New nomenclature  
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Line 61 & Line 6A 

Superior SURCP0420 Eau Claire River North Fork CP132-10.5 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0421 Eau Claire River North Fork CP132-13.5 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0422 Eau Claire River North Fork CP132-19.3 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0423 Eau Claire River North Fork CP132-24.4 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0424 Eau Claire River North Fork CP132-33.2 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0425 Popple River CP144-11.0 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0426 Popple River CP144-14.2 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0427 Popple River CP144-17.4 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0428 Popple River CP144-24.9 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0429 Popple River CP144-4.0 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0430 Yellow River East Branch CP169-2.6 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0431 Yellow River East Branch CP169-5.5 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0432 Yellow River East Branch CP169-15.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0433 Yellow River East Branch CP169-21.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0434 Yellow River East Branch CP169-27.2 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0435 Wisconsin River CP201-1.5 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0436 Wisconsin River CP201-2.0 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0437 Wisconsin River  
Line 13, Line 14, 
Line 61 & Line 6A 

Not originally included 
in Appendix D 

Superior SURCP0438 Wisconsin River CP201-5.2 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0439 Wisconsin River  
Line 13, Line 14, 
Line 61 & Line 6A 

Not originally included 
in Appendix D 

Superior SURCP0440 Fox River CP253-0.4 Line 13, Line 14, New nomenclature  
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Line 61 & Line 6A 

Superior SURCP0441 Fox River CP253-3.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0442 Fox River CP253-7.6 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0443 Fox River CP253-11.0 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0444 Fox River CP261-2.1 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0445 Fox River CP261-3.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0446 Crawfish River CP279-5.9 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0447 Crawfish River CP279-9.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0448 Crawfish River CP279-17.3 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0449 Crawfish River CP279-21.4 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0450 Crawfish River  
Line 13, Line 14, 
Line 61 & Line 6A 

Not originally included 
in Appendix D 

Superior SURCP0451 Maunesha River CP291-0.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0452 Maunesha River CP291-5.9 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0453 Maunesha River CP291-10.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0454 Maunesha River CP291-14.4 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0455 Rock River CP313-0.7 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0456 Rock River CP313-2.2 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0457 Rock River CP313-2.8 Line 13, Line 14, 
Line 61 & Line 6A New nomenclature  

Superior SURCP0458 Turtle Creek CP337.3-2.2 Line 13 & Line 61  New nomenclature  

Superior SURCP0459 Turtle Creek CP337.3-4.0 Line 13 & Line 61 New nomenclature  

Superior SURCP0460 Turtle Creek CP337.3-7.8 Line 13 & Line 61 New nomenclature  

Superior SURCP0461 Turtle Creek CP337.3-9.0 Line 13 & Line 61 New nomenclature  
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Superior SURCP0462 Turtle Creek CP337.3-17.5 Line 13 & Line 61 New nomenclature  

Superior SURCP0464 Red River  

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67  

Not originally included 
in Appendix D 

Superior SURCP0468 Red River  

Line 1, Line 2, Line 
3, Line 4, Line 13, 
Line 65 & Line 67  

Not originally included 
in Appendix D 

Superior SURCP0470 Chippewa River CP85-19.2B / CP88-
11.7B / CP94-7.5B 

Line 13, Line 14, 
Line 61, & Line 6A 

New nomenclature and 
duplicated control 
points 

Superior SURCP0472 Cass Lake   Line 1 & Line 2 Not originally included 
in Appendix D 
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Form PHMSA F 7000.1

NOTICE: This report is required by 49 CFR Part 195.  Failure to report can result in a civil penalty not to 
exceed $100,000 for each violation for each day that such violation persists except that the maximum civil 
penalty shall not exceed $1,000,000 as provided in 49 USC 60122.

OMB NO: 2137-0047
EXPIRATION DATE: 12/31/2016

 U.S Department of Transportation  
Pipeline and Hazardous  Materials Safety Administration

Original Report 
Date:

08/10/2017

No. 20170242 - 22538
--------------------------

(DOT Use Only)

ACCIDENT REPORT - HAZARDOUS LIQUID  
PIPELINE SYSTEMS

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with a collection of information subject to the requirements of the Paperwork Reduction Act unless that collection of information displays a current valid 
OMB Control Number.  The OMB Control Number for this information collection is 2137-0047.  All responses to the collection of information are mandatory.
Send comments regarding this burden or any other aspect of this collection of information, including suggestions for reducing the burden to: Information 
Collection Clearance Officer, PHMSA, Office of Pipeline Safety (PHP-30) 1200 New Jersey Avenue, SE, Washington, D.C. 20590.

INSTRUCTIONS

Important:  Please read the separate instructions for completing this form before you begin.  They clarify the information requested and provide specific 
examples.  If you do not have a copy of the instructions, you can obtain one from the PHMSA Pipeline Safety Community Web Page at 
http://www.phmsa.dot.gov/pipeline/library/forms.

PART A - KEY REPORT INFORMATION

Report Type: (select all that apply)
Original: Supplemental: Final:

Yes Yes
Last Revision Date:
1.  Operator's OPS-issued Operator Identification Number (OPID): 11169
2.  Name of Operator ENBRIDGE ENERGY, LIMITED PARTNERSHIP
3.  Address of Operator:

3a. Street Address 1100 LOUISIANA, SUITE 3300 
3b. City HOUSTON
3c.  State Texas
3d.  Zip Code 77002

4.  Local time (24-hr clock) and date of the Accident: 07/13/2017 10:51
5.  Location of Accident:

Latitude:
Longitude:  

6.  National Response Center Report Number (if applicable): 1183969
7.  Local time (24-hr clock) and date of initial telephonic report to the 
National Response Center (if applicable): 07/13/2017 12:16

8.   Commodity released: (select only one, based on predominant 
volume released) Crude Oil 

- Specify Commodity Subtype:
- If "Other" Subtype, Describe:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Ethanol Blend, then % Ethanol Blend:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Biodiesel, then Biodiesel Blend e.g. B2, B20, B100

9. Estimated volume of commodity released unintentionally (Barrels):            1.59
10.  Estimated volume of intentional and/or controlled release/blowdown 
(Barrels): 
11.  Estimated volume of commodity recovered (Barrels):            1.59
12.  Were there fatalities? No
- If Yes, specify the number in each category:

12a.  Operator employees 
12b.  Contractor employees working for the Operator
12c.  Non-Operator emergency responders
12d.  Workers working on the right-of-way, but NOT 
         associated with this Operator
12e.  General public 
12f.  Total fatalities (sum of above) 

13.  Were there injuries requiring inpatient hospitalization?  No
- If Yes, specify the number in each category:

13a.  Operator employees
13b.  Contractor employees working for the Operator
13c.  Non-Operator emergency responders
13d.  Workers working on the  right-of-way, but NOT 
         associated with this Operator
13e.  General public 
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13f.  Total injuries (sum of above)
14.  Was the pipeline/facility shut down due to the Accident? Yes

- If No, Explain:
- If Yes, complete Questions 14a and 14b: (use local time, 24-hr clock)

14a. Local time and date of shutdown: 07/13/2017 10:51
14b. Local time pipeline/facility restarted: 07/14/2017 03:58
  - Still shut down? (* Supplemental Report Required)

15.  Did the commodity ignite? No
16.  Did the commodity explode? No
17.  Number of general public evacuated:        0
18.  Time sequence  (use  local time, 24-hour clock):

18a.  Local time Operator identified Accident -  effective 7- 2014 
changed to "Local time Operator identified failure":

07/13/2017 10:51

18b.  Local time Operator resources arrived on site: 07/13/2017 10:51

PART B - ADDITIONAL LOCATION INFORMATION

1.  Was the origin of the Accident onshore? Yes
If Yes, Complete Questions (2-12)
If No, Complete Questions (13-15)

- If Onshore:
2.  State: Illinois
3.  Zip Code: 60448
4. City Mokena
5. County or Parish Will
6. Operator-designated location:  Milepost/Valve Station

Specify:                546
7.  Pipeline/Facility name: Mokena Station
8.  Segment name/ID: 461.17-14/6-XV-1
9.  Was Accident on Federal land, other than the Outer Continental Shelf
(OCS)? No

10.  Location of Accident: Originated on Operator-controlled property, but then flowed 
or migrated off the property

11. Area of Accident (as found): Aboveground
Specify:                Typical aboveground facility piping or appurtenance

                - If Other, Describe:
Depth-of-Cover (in):

12. Did Accident occur in a crossing? No
- If Yes, specify type below:

- If Bridge crossing – 
Cased/ Uncased:

- If Railroad crossing –
Cased/ Uncased/ Bored/drilled

- If Road crossing –
Cased/ Uncased/ Bored/drilled

- If Water crossing –
Cased/ Uncased

 - Name of body of water, if commonly known:
 - Approx. water depth (ft) at the point of the Accident:

 - Select:
- If Offshore:
13. Approximate water depth (ft) at the point of the Accident:
14. Origin of Accident:

- In State waters - Specify: 
       - State:
       - Area:
       - Block/Tract #:
       - Nearest County/Parish:

- On the Outer Continental Shelf (OCS) - Specify:
       - Area:
       - Block #:  

15.  Area of Accident: 

PART C - ADDITIONAL FACILITY INFORMATION

1.  Is the pipeline or facility: Interstate
2.  Part of system involved in Accident: Onshore Pump/Meter Station Equipment and Piping

- If Onshore Breakout Tank or Storage Vessel, Including Attached 
Appurtenances, specify:

3. Item involved in Accident: Valve
- If Pipe, specify:
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3a.  Nominal diameter of pipe (in):
3b.  Wall thickness (in):
3c.  SMYS (Specified Minimum Yield Strength) of pipe (psi):
3d.  Pipe specification:
3e.  Pipe Seam , specify:

                              - If Other, Describe:
3f.   Pipe manufacturer: 
3g. Year of manufacture:

                 3h.  Pipeline coating type at point of Accident, specify:
               - If Other, Describe:

-  If Weld, including heat-affected zone, specify.  If Pipe Girth Weld,
3a through 3h above are required:

               - If Other, Describe:
- If Valve, specify: Auxiliary or Other Valve

- If Mainline, specify:
                - If Other, Describe:

3i. Manufactured by: 
3j. Year of manufacture:  

- If Tank/Vessel, specify:
                - If Other - Describe:

- If Other, describe:
4.  Year item involved in Accident was installed: 1996
5.  Material involved in Accident: Carbon Steel

- If Material other than Carbon Steel, specify:
6.  Type of Accident Involved: Leak

- If Mechanical Puncture – Specify Approx. size:
in. (axial) by

in. (circumferential)  
- If Leak - Select Type: Connection Failure

- If Other, Describe:
- If Rupture - Select Orientation:

- If Other, Describe: 
Approx. size: in. (widest opening) by

 in. (length circumferentially or axially)
- If Other – Describe:                                                       

PART D - ADDITIONAL CONSEQUENCE INFORMATION 

1.   Wildlife impact: No
1a. If Yes, specify all that apply:

- Fish/aquatic      
- Birds       
- Terrestrial         

2. Soil contamination: Yes
3. Long term impact assessment performed or planned: No
4. Anticipated remediation: No

4a. If Yes, specify all that apply:
- Surface water 
- Groundwater      
- Soil       
- Vegetation      
- Wildlife

5. Water contamination: Yes
5a. If Yes, specify all that apply:

- Ocean/Seawater      
- Surface                    Yes
- Groundwater            
- Drinking water: (Select one or both)

-  Private Well
-  Public Water Intake

5b. Estimated amount released in or reaching water (Barrels):             .04
5c.  Name of body of water, if commonly known:  Enbridge owned retention pond

6.  At the location of this Accident, had the pipeline segment or facility 
been identified as one that "could affect" a High Consequence Area 
(HCA) as determined in the Operator's Integrity Management Program?

Yes

7. Did the released commodity reach or occur in one or more High 
Consequence Area (HCA)? Yes

7a.  If Yes, specify HCA type(s): (Select all that apply)
- Commercially Navigable Waterway:

Was this HCA identified in the "could affect" 
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determination for this Accident site in the Operator's 
Integrity Management Program?

- High Population Area: Yes
Was this HCA identified in the "could affect" 
determination for this Accident site in the Operator's 
Integrity Management Program?

Yes

- Other Populated Area 
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

- Unusually Sensitive Area (USA) - Drinking Water
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

- Unusually Sensitive Area (USA) - Ecological
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

8.  Estimated  cost to Operator – effective 12-2012, changed to "Estimated  Property Damage": 
8a.  Estimated cost of public and non-Operator private property 
damage  paid/reimbursed by the Operator – effective 12-2012, 
"paid/reimbursed by the Operator" removed

$            

8b.  Estimated cost of commodity lost $           
8c.  Estimated cost of Operator's property damage & repairs $       
8d.  Estimated cost of Operator's emergency response $      
8e.  Estimated cost of Operator's environmental remediation $      
8f.   Estimated other costs            $            

                        Describe:
8g.    Estimated total costs (sum of above) – effective 12-2012, 
changed to "Total estimated property damage (sum of above)"

$      

PART E - ADDITIONAL OPERATING INFORMATION

1.  Estimated pressure at the point and time of the Accident (psig):           11.00
2.  Maximum Operating Pressure (MOP) at the point and time of the 
Accident (psig):        1,575.00

3.  Describe the pressure on the system or facility relating to the 
Accident (psig): Pressure did not exceed MOP

4.  Not including pressure reductions required by PHMSA regulations 
(such as for repairs and pipe movement), was the system or facility 
relating to the Accident operating under an established pressure 
restriction with pressure limits below those normally allowed by the 
MOP?

No

- If Yes, Complete 4.a and 4.b below:
4a.   Did the pressure exceed this established pressure 
restriction?
4b.   Was this pressure restriction mandated by PHMSA or the
State?                

5.   Was "Onshore Pipeline, Including Valve Sites" OR "Offshore 
Pipeline, Including Riser and Riser Bend" selected in PART C, Question 
2?

No

- If Yes - (Complete 5a. – 5f below)  effective 12-2012, changed to "(Complete 5.a – 5.e below)"
5a. Type of upstream valve used to initially isolate release 
source:         
5b. Type of downstream valve used to initially isolate release 
source:
5c. Length of segment isolated between valves (ft):
5d. Is the pipeline configured to accommodate internal 
inspection tools?

- If No, Which physical features limit tool accommodation? (select all that apply)
-  Changes in line pipe diameter
-  Presence of unsuitable mainline valves
-  Tight or mitered pipe bends
-  Other passage restrictions (i.e. unbarred tee's, 
projecting instrumentation, etc.)
-  Extra thick pipe wall (applicable only for magnetic 
flux leakage internal inspection tools)
- Other  -

- If Other, Describe:
5e. For this pipeline, are there operational factors which 
significantly complicate the execution of an internal inspection tool 
run?     
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- If Yes, Which operational factors complicate execution? (select all that apply)     
-  Excessive debris or scale, wax, or other wall buildup
-  Low operating pressure(s)
-  Low flow or absence of flow
-  Incompatible commodity 
-  Other -

- If Other, Describe:
5f.  Function of pipeline system:   > 20% SMYS Regulated Trunkline/Transmission

6.  Was a Supervisory Control and Data Acquisition (SCADA)-based 
system in place on the pipeline or facility involved in the Accident?

Yes

If Yes -
6a. Was it operating at the time of the Accident? Yes
6b. Was it fully functional at the time of the Accident? Yes
6c. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the detection of the Accident?

No

6d. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the confirmation of the Accident?

No

7. Was a CPM leak detection system in place on the pipeline or facility 
involved in the Accident?

Yes

- If Yes:
7a. Was it operating at the time of the Accident? Yes
7b. Was it fully functional at the time of the Accident? Yes
7c. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the detection of the Accident?                                           

No

7d. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the confirmation of the Accident?                               

No

8. How was the Accident initially identified for the Operator? Local Operating Personnel, including contractors
- If Other, Specify: 

8a. If "Controller", "Local Operating Personnel", including 
contractors", "Air Patrol", or "Ground Patrol by Operator or its 
contractor" is selected in Question 8, specify:

Operator employee

9.  Was an investigation initiated into whether or not the controller(s) or 
control room issues were the cause of or a contributing factor to the 
Accident?

No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary 
due to: (provide an explanation for why the Operator did not
investigate)

- If No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary due to:
(provide an explanation for why the operator did not investigate)

The leak was identified to be on a valve that is on pipe that 
was not affected by operations

- If Yes, specify investigation result(s):  (select all that apply)
-   Investigation reviewed work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 
-   Investigation did NOT review work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 

Provide an explanation for why not:
-   Investigation identified no control room issues 
-   Investigation identified no controller issues 
-   Investigation identified incorrect controller action or 
controller error 
- Investigation identified that fatigue may have affected the 
controller(s) involved or impacted the involved controller(s) 
response
- Investigation identified incorrect procedures
- Investigation identified incorrect control room equipment 
operation
- Investigation identified maintenance activities that affected
control room operations, procedures, and/or controller 
response
-  Investigation identified areas other than those above:

Describe:

PART F - DRUG & ALCOHOL TESTING INFORMATION
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1.  As a result of this Accident, were any Operator employees tested 
under the post-accident drug and alcohol testing requirements of DOT's 
Drug & Alcohol Testing regulations?

No

- If Yes:

1a.  Specify how many were tested:

       1b.  Specify how many failed: 

2.  As a result of this Accident, were any Operator contractor employees 
tested under the post-accident drug and alcohol testing requirements of 
DOT's Drug & Alcohol Testing regulations? 

No

- If Yes: 
2a.  Specify how many were tested:

              2b.  Specify how many failed:

PART G – APPARENT CAUSE

Select only one box from PART G in shaded column on left representing the APPARENT Cause of the Accident, and answer 
the questions on the right. Describe secondary, contributing or root causes of the Accident in the narrative (PART H).

Apparent Cause: G2 - Natural Force Damage

G1 - Corrosion Failure - only one sub-cause can be picked from shaded left-hand column

Corrosion Failure – Sub-Cause:
- If External Corrosion:
1.  Results of visual examination:

- If Other, Describe:
2.  Type of corrosion: (select all that apply)

- Galvanic
- Atmospheric  
- Stray Current
- Microbiological 
- Selective Seam
- Other:

- If Other, Describe:
3.  The type(s) of corrosion selected in Question 2 is based on the following: (select all that apply)

- Field examination
- Determined by metallurgical analysis
- Other:

- If Other, Describe:
4.  Was the failed item buried under the ground?

- If Yes :
4a. Was failed item considered to be under cathodic 
protection at the time of the Accident?

If Yes - Year protection started:
4b. Was shielding, tenting, or disbonding of coating evident at
the point of the Accident?
4c. Has one or more Cathodic Protection Survey been 
conducted at the point of the Accident?

If "Yes, CP Annual Survey" – Most recent year conducted:
If "Yes, Close Interval Survey" – Most recent year conducted:

If "Yes, Other CP Survey" – Most recent year conducted:
- If No:

4d. Was the failed item externally coated or painted?
5. Was there observable damage to the coating or paint in the vicinity of
the corrosion?
-  If Internal Corrosion:
6.  Results of visual examination: 

- Other:
7.  Type of corrosion  (select all that apply): -

- Corrosive Commodity 
- Water drop-out/Acid
- Microbiological
- Erosion
- Other:

- If Other, Describe:
8.  The cause(s) of corrosion selected in Question 7 is based on the following  (select all that apply): -

- Field examination 
- Determined by metallurgical analysis
- Other:
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- If Other, Describe:
9.  Location of corrosion  (select all that apply): -

- Low point in pipe 
- Elbow
- Other:

- If Other, Describe:
10.  Was the commodity treated with corrosion inhibitors or biocides?
11.  Was the interior coated or lined with protective coating?
12.  Were cleaning/dewatering pigs (or other operations) routinely 
utilized? 
13.  Were corrosion coupons routinely utilized?   
Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Tank/Vessel.
14.  List the year of the most recent inspections:

14a.  API Std 653 Out-of-Service Inspection            
- No Out-of-Service Inspection completed

14b.  API Std 653 In-Service Inspection
- No In-Service Inspection completed

Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Pipe or Weld.
15.  Has one or more internal inspection tool collected data at the point of the
Accident?

15a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage Tool

Most recent year:
-  Ultrasonic

Most recent year:
-  Geometry

Most recent year:
-  Caliper

Most recent year:
-  Crack

Most recent year:
-  Hard Spot

Most recent year:
-  Combination Tool

Most recent year:
- Transverse Field/Triaxial

Most recent year:  
- Other

Most recent year:  
Describe:

16.  Has one or more hydrotest or other pressure test been conducted since 
original construction at the point of the Accident?
If Yes -

Most recent year tested:
Test pressure:  

17.  Has one or more Direct Assessment been conducted on this segment?
- If Yes, and an investigative dig was conducted at the point of the Accident::

Most recent year conducted:       
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:       
18.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?
18a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

-  Radiography
Most recent year conducted:       

-  Guided Wave Ultrasonic
Most recent year conducted:       

-  Handheld Ultrasonic Tool 

Most recent year conducted:       
-  Wet Magnetic Particle Test

Most recent year conducted:       
-  Dry Magnetic Particle Test

Most recent year conducted:       
-  Other

Most recent year conducted:       
Describe:
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G2 - Natural Force Damage - only one sub-cause can be picked from shaded left-handed column

Natural Force Damage – Sub-Cause: Temperature

- If Earth Movement, NOT due to Heavy Rains/Floods:
1.  Specify:

-  If Other, Describe:
- If Heavy Rains/Floods:
2.  Specify:

- If Other, Describe:
- If Lightning:
3.  Specify:   
- If Temperature:
4.  Specify:  Frost Heave

-  If Other, Describe:
- If Other Natural Force Damage:
5.  Describe:

Complete the following if any Natural Force Damage sub-cause is selected.
6.  Were the natural forces causing the Accident generated in 
conjunction with an extreme weather event?

No

     6a.  If Yes, specify:  (select all that apply)
-  Hurricane 
- Tropical Storm 
- Tornado    
- Other 

- If Other, Describe:

G3 - Excavation Damage - only one sub-cause can be picked from shaded left-hand column

Excavation Damage – Sub-Cause:

- If Previous Damage due to Excavation Activity:  Complete Questions 1-5 ONLY IF the "Item Involved in Accident" (from PART 
C, Question 3) is Pipe or Weld.
1. Has one or more internal inspection tool collected data at the point of 
the Accident?

1a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage

Most recent year conducted:       
-  Ultrasonic

Most recent year conducted:       
-  Geometry

Most recent year conducted:       
-  Caliper

Most recent year conducted:       
-  Crack

Most recent year conducted:       
-  Hard Spot

Most recent year conducted:       
-  Combination Tool

Most recent year conducted:       
-  Transverse Field/Triaxial

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

2.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
3.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                              Test pressure (psig):
4.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident:
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site:
Most recent year conducted:      

5.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?
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5a.  If Yes, for each examination, conducted since  January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

Complete the following if Excavation Damage by Third Party is selected as the sub-cause.

6.  Did the operator get prior notification of the excavation activity?
6a.  If Yes, Notification received from: (select all that apply) -

- One-Call System
- Excavator
- Contractor 
- Landowner 

Complete the following mandatory CGA-DIRT Program questions if any Excavation Damage sub-cause is selected.

7.  Do you want PHMSA to upload the following information to CGA-
DIRT (www.cga-dirt.com)?
8.  Right-of-Way where event occurred:  (select all that apply) -

-  Public
- If "Public", Specify:

- Private
- If "Private", Specify:

- Pipeline Property/Easement
- Power/Transmission Line
- Railroad
- Dedicated Public Utility Easement 
- Federal Land
- Data not collected
- Unknown/Other

9.  Type of excavator:  
10.  Type of excavation equipment:  
11.  Type of work performed:   
12.  Was the One-Call Center notified?

12a.  If Yes, specify ticket number:
12b. If this is a State where more than a single One-Call Center 
exists, list the name of the One-Call Center notified:

13.  Type of Locator: 
14.  Were facility locate marks visible in the area of excavation? 
15.  Were facilities marked correctly? 
16.  Did the damage cause an interruption in service?  

16a. If Yes, specify duration of the interruption (hours)
17.  Description of the CGA-DIRT Root Cause (select only the one predominant first level CGA-DIRT Root Cause and then, where 
available as a choice, the one predominant second level CGA-DIRT Root Cause as well):

Root Cause:
-  If  One-Call Notification Practices Not Sufficient, specify:
-  If  Locating Practices Not Sufficient, specify:
-  If  Excavation Practices Not Sufficient, specify:
-  If  Other/None of the Above, explain:

G4 - Other Outside Force Damage  - only one sub-cause can be selected from the shaded left-hand column 

Other Outside Force Damage – Sub-Cause:

- If Damage by Car, Truck, or Other Motorized Vehicle/Equipment NOT Engaged in Excavation:
1.  Vehicle/Equipment operated by: 
- If Damage by Boats, Barges, Drilling Rigs, or Other Maritime Equipment or Vessels Set Adrift or Which Have Otherwise Lost 
Their Mooring:
2.  Select one or more of the following IF an extreme weather event was a factor:  

- Hurricane 
- Tropical Storm  
- Tornado
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- Heavy Rains/Flood  
- Other

- If Other, Describe:
- If Previous Mechanical Damage NOT Related to Excavation:  Complete Questions 3-7 ONLY IF the "Item Involved in 
Accident" (from PART C, Question 3) is Pipe or Weld.
3.  Has one or more internal inspection tool collected data at the point of
the Accident?     
3a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:

- Magnetic Flux Leakage
Most recent year conducted:       

- Ultrasonic
Most recent year conducted:       

- Geometry
Most recent year conducted:       

- Caliper
Most recent year conducted:       

- Crack
Most recent year conducted:       

- Hard Spot
Most recent year conducted:       

- Combination Tool
Most recent year conducted:       

- Transverse Field/Triaxial
Most recent year conducted:       

- Other
Most recent year conducted:       

Describe:
4.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
5.  Has one or more hydrotest or other pressure test been conducted 
since original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                             Test pressure (psig):
6.  Has one or more Direct Assessment been conducted on the pipeline 
segment?
- If Yes, and an investigative dig was conducted at the point of the Accident:

Most recent year conducted:      
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:      
7.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?

7a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

- If Intentional Damage:
8.  Specify: 

- If Other, Describe:
- If Other Outside Force Damage:
9.  Describe:

G5 - Material Failure of Pipe or Weld  - only one sub-cause can be selected from the shaded left-hand column

Use this section to report material failures ONLY IF the "Item Involved in Accident" (from PART C, Question 3) is "Pipe" or 
"Weld." 

Material Failure of Pipe or Weld – Sub-Cause:

1.   The sub-cause shown above is based on the following: (select all that apply)
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- Field Examination                   
- Determined by Metallurgical Analysis
- Other Analysis      

- If "Other Analysis", Describe:
-  Sub-cause is Tentative or Suspected; Still Under Investigation 
(Supplemental Report required)

- If Construction, Installation, or Fabrication-related:
2.  List contributing factors: (select all that apply)

- Fatigue or Vibration-related
Specify:

- If Other, Describe:
- Mechanical Stress:
- Other

- If Other, Describe:
- If Environmental Cracking-related:
3. Specify:

-  If Other - Describe:

Complete the following if any Material Failure of Pipe or Weld sub-cause is selected.

4.  Additional factors: (select all that apply):
- Dent     
- Gouge     
- Pipe Bend     
- Arc Burn     
- Crack     
- Lack of Fusion
- Lamination       
- Buckle            
- Wrinkle            
- Misalignment            
- Burnt Steel      
- Other:

- If Other, Describe:
5.  Has one or more internal inspection tool collected data at the point of 
the Accident? 

5a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:
- Magnetic Flux Leakage

Most recent year run:       
- Ultrasonic

Most recent year run:       
- Geometry

Most recent year run:       
- Caliper

Most recent year run:       
- Crack

Most recent year run:       
- Hard Spot

Most recent year run:       
- Combination Tool

Most recent year run:       
- Transverse Field/Triaxial

Most recent year run:       
- Other

Most recent year run:       
Describe:

6.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

Test pressure (psig):
7.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident -
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site -
Most recent year conducted:      

8.  Has one or more non-destructive examination(s) been conducted at the
point of the Accident since January 1, 2002?

8a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted: -
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- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

G6 – Equipment Failure - only one sub-cause can be selected from the shaded left-hand column

Equipment Failure – Sub-Cause:

- If Malfunction of Control/Relief Equipment:
1.  Specify: (select all that apply) -

- Control Valve 
- Instrumentation 
- SCADA       
- Communications 
- Block Valve 
- Check Valve
- Relief Valve 
- Power Failure 
- Stopple/Control Fitting 
- ESD System Failure
- Other

- If Other – Describe:
- If Pump or Pump-related Equipment:
2. Specify:

- If Other – Describe:
- If Threaded Connection/Coupling Failure:
3. Specify:

- If Other – Describe:
- If Non-threaded Connection Failure:
4.  Specify:

- If Other – Describe:
- If Other Equipment Failure:
5.  Describe:

Complete the following if any Equipment Failure sub-cause is selected.

6.  Additional factors that contributed to the equipment failure: (select all that apply)
- Excessive vibration
- Overpressurization
- No support or loss of support
- Manufacturing defect
- Loss of electricity
- Improper installation
- Mismatched items (different manufacturer for tubing and tubing 
fittings)
- Dissimilar metals
- Breakdown of soft goods due to compatibility issues with 
transported commodity
- Valve vault or valve can contributed to the release
- Alarm/status failure
- Misalignment
- Thermal stress
- Other  

   - If Other, Describe:

G7 - Incorrect Operation - only one sub-cause can be selected from the shaded left-hand column

Incorrect Operation – Sub-Cause:
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-  If Tank, Vessel, or Sump/Separator Allowed or Caused to Overfill or Overflow 

1. Specify:

- If Other, Describe:

- If Other Incorrect Operation 

2. Describe:
Complete the following if any Incorrect Operation sub-cause is selected.
3.  Was this Accident related to (select all that apply): -

- Inadequate procedure  
- No procedure established
- Failure to follow procedure 
- Other:

- If Other, Describe:
4.  What category type was the activity that caused the Accident?
5.  Was the task(s) that led to the Accident identified as a covered task 
in your Operator Qualification Program?

5a. If Yes, were the individuals performing the task(s) qualified for 
the task(s)?

G8 - Other Accident Cause - only one sub-cause can be selected from the shaded left-hand column

Other Accident Cause – Sub-Cause:

- If Miscellaneous:
1. Describe:  
- If Unknown:
2. Specify:  

PART H - NARRATIVE DESCRIPTION OF THE ACCIDENT

On July 13, 2017 at 10:51 AM, Enbridge local station technician noticed oil sheen on standing water in the graveled area near Line 14 trap and PCV area 
at the Mokena Station.  Station technician called the Edmonton Control Center and Line 14 was immediately shut down and the station was isolated.  
Contract resources and Enbridge Pipeline Maintenance crews responded and discovered the source to be a small diameter threaded connection - valve 
packing and grease fitting on the buried portion of valve 461.17-14/6-XV.  The majority of the 67 gallons released remained on site; however, 
approximately 1.47 gallons made it through the outflow of containment pond and off site.  

The small diameter threaded fitting and piping that was leaking was removed and a threaded plug was installed.  The repairs will be completed through an 
outage request.  The cause of the release has been determined to be due to frost heave.  Approximately 195 tons of contaminated soil and vegetation was 
disposed of at an approved site.  The crude oil that left the site was cleaned up through removal of vegetation and absorbing the residual with absorbent 
pads.

PART I - PREPARER AND AUTHORIZED SIGNATURE
Preparer's Name 
Preparer's Title Compliance Analyst
Preparer's Telephone Number
Preparer's E-mail Address
Preparer's Facsimile Number
Authorized Signer Name
Authorized Signer Title Supervisor US Pipeline Compliance
Authorized Signer Telephone Number
Authorized Signer Email
Date 08/10/2017
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NOTICE: This report is required by 49 CFR Part 195.  Failure to report can result in a civil penalty not to 
exceed $100,000 for each violation for each day that such violation persists except that the maximum civil 
penalty shall not exceed $1,000,000 as provided in 49 USC 60122.

OMB NO: 2137-0047
EXPIRATION DATE: 8/31/2020

 U.S Department of Transportation  
Pipeline and Hazardous  Materials Safety Administration

Original Report 
Date:

11/17/2017

No. 20170378 - 22827
--------------------------

(DOT Use Only)

ACCIDENT REPORT - HAZARDOUS LIQUID  
PIPELINE SYSTEMS

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with a collection of information subject to the requirements of the Paperwork Reduction Act unless that collection of information displays a current valid 
OMB Control Number.  The OMB Control Number for this information collection is 2137-0047.  All responses to the collection of information are mandatory.
Send comments regarding this burden or any other aspect of this collection of information, including suggestions for reducing the burden to: Information 
Collection Clearance Officer, PHMSA, Office of Pipeline Safety (PHP-30) 1200 New Jersey Avenue, SE, Washington, D.C. 20590.

INSTRUCTIONS

Important:  Please read the separate instructions for completing this form before you begin.  They clarify the information requested and provide specific 
examples.  If you do not have a copy of the instructions, you can obtain one from the PHMSA Pipeline Safety Community Web Page at 
http://www.phmsa.dot.gov/pipeline/library/forms.

PART A - KEY REPORT INFORMATION

Report Type: (select all that apply)
Original: Supplemental: Final:

Yes Yes
Last Revision Date:
1.  Operator's OPS-issued Operator Identification Number (OPID): 11169
2.  Name of Operator ENBRIDGE ENERGY, LIMITED PARTNERSHIP
3.  Address of Operator:

3a. Street Address 1100 LOUISIANA, SUITE 3300 
3b. City HOUSTON
3c.  State Texas
3d.  Zip Code 77002

4.  Local time (24-hr clock) and date of the Accident: 10/18/2017 08:29
5.  Location of Accident:

Latitude:
Longitude:  

6.  National Response Center Report Number (if applicable): 1193571
7.  Local time (24-hr clock) and date of initial telephonic report to the 
National Response Center (if applicable): 10/18/2017 09:35

8.   Commodity released: (select only one, based on predominant 
volume released) Crude Oil 

- Specify Commodity Subtype:
- If "Other" Subtype, Describe:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Ethanol Blend, then % Ethanol Blend:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Biodiesel, then Biodiesel Blend e.g. B2, B20, B100

9. Estimated volume of commodity released unintentionally (Barrels):           10.00
10.  Estimated volume of intentional and/or controlled release/blowdown 
(Barrels): 
11.  Estimated volume of commodity recovered (Barrels):           10.00
12.  Were there fatalities? No
- If Yes, specify the number in each category:

12a.  Operator employees 
12b.  Contractor employees working for the Operator
12c.  Non-Operator emergency responders
12d.  Workers working on the right-of-way, but NOT 
         associated with this Operator
12e.  General public 
12f.  Total fatalities (sum of above) 

13.  Were there injuries requiring inpatient hospitalization?  No
- If Yes, specify the number in each category:

13a.  Operator employees
13b.  Contractor employees working for the Operator
13c.  Non-Operator emergency responders
13d.  Workers working on the  right-of-way, but NOT 
         associated with this Operator
13e.  General public 
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13f.  Total injuries (sum of above)
14.  Was the pipeline/facility shut down due to the Accident? Yes

- If No, Explain:
- If Yes, complete Questions 14a and 14b: (use local time, 24-hr clock)

14a. Local time and date of shutdown: 10/18/2017 08:29
14b. Local time pipeline/facility restarted: 10/18/2017 11:37
  - Still shut down? (* Supplemental Report Required)

15.  Did the commodity ignite? No
16.  Did the commodity explode? No
17.  Number of general public evacuated:        0
18.  Time sequence  (use  local time, 24-hour clock):

18a.  Local time Operator identified Accident -  effective 7- 2014 
changed to "Local time Operator identified failure":

10/18/2017 08:29

18b.  Local time Operator resources arrived on site: 10/18/2017 08:29

PART B - ADDITIONAL LOCATION INFORMATION

1.  Was the origin of the Accident onshore? Yes
If Yes, Complete Questions (2-12)
If No, Complete Questions (13-15)

- If Onshore:
2.  State: Indiana
3.  Zip Code: 46319
4. City Griffith
5. County or Parish Lake
6. Operator-designated location:  Milepost/Valve Station

Specify:                550
7.  Pipeline/Facility name: Griffith Terminal
8.  Segment name/ID: Booster Manifold 201 Bypass
9.  Was Accident on Federal land, other than the Outer Continental Shelf
(OCS)? No

10.  Location of Accident: Totally contained on Operator-controlled property
11. Area of Accident (as found): Aboveground

Specify:                Typical aboveground facility piping or appurtenance
                - If Other, Describe:

Depth-of-Cover (in):
12. Did Accident occur in a crossing? No
- If Yes, specify type below:

- If Bridge crossing – 
Cased/ Uncased:

- If Railroad crossing –
Cased/ Uncased/ Bored/drilled

- If Road crossing –
Cased/ Uncased/ Bored/drilled

- If Water crossing –
Cased/ Uncased

 - Name of body of water, if commonly known:
 - Approx. water depth (ft) at the point of the Accident:

 - Select:
- If Offshore:
13. Approximate water depth (ft) at the point of the Accident:
14. Origin of Accident:

- In State waters - Specify: 
       - State:
       - Area:
       - Block/Tract #:
       - Nearest County/Parish:

- On the Outer Continental Shelf (OCS) - Specify:
       - Area:
       - Block #:  

15.  Area of Accident: 

PART C - ADDITIONAL FACILITY INFORMATION

1.  Is the pipeline or facility: Interstate
2.  Part of system involved in Accident: Onshore Terminal/Tank Farm Equipment and Piping

- If Onshore Breakout Tank or Storage Vessel, Including Attached 
Appurtenances, specify:

3. Item involved in Accident: Weld, including heat-affected zone
- If Pipe, specify:

3a.  Nominal diameter of pipe (in): 34
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3b.  Wall thickness (in): .375
3c.  SMYS (Specified Minimum Yield Strength) of pipe (psi): 50,000
3d.  Pipe specification: API 5L
3e.  Pipe Seam , specify: DSAW

                              - If Other, Describe:
3f.   Pipe manufacturer: NUC
3g. Year of manufacture: 2003

                 3h.  Pipeline coating type at point of Accident, specify: Paint
               - If Other, Describe:

-  If Weld, including heat-affected zone, specify.  If Pipe Girth Weld,
3a through 3h above are required:

Pipe Girth Weld

               - If Other, Describe:
- If Valve, specify:

- If Mainline, specify:
                - If Other, Describe:

3i. Manufactured by: 
3j. Year of manufacture:  

- If Tank/Vessel, specify:
                - If Other - Describe:

- If Other, describe:
4.  Year item involved in Accident was installed: 2004
5.  Material involved in Accident: Carbon Steel

- If Material other than Carbon Steel, specify:
6.  Type of Accident Involved: Leak

- If Mechanical Puncture – Specify Approx. size:
in. (axial) by

in. (circumferential)  
- If Leak - Select Type: Pinhole

- If Other, Describe:
- If Rupture - Select Orientation:

- If Other, Describe: 
Approx. size: in. (widest opening) by

 in. (length circumferentially or axially)
- If Other – Describe:                                                       

PART D - ADDITIONAL CONSEQUENCE INFORMATION 

1.   Wildlife impact: No
1a. If Yes, specify all that apply:

- Fish/aquatic      
- Birds       
- Terrestrial         

2. Soil contamination: Yes
3. Long term impact assessment performed or planned: No
4. Anticipated remediation: No

4a. If Yes, specify all that apply:
- Surface water 
- Groundwater      
- Soil       
- Vegetation      
- Wildlife

5. Water contamination: No
5a. If Yes, specify all that apply:

- Ocean/Seawater      
- Surface                    
- Groundwater            
- Drinking water: (Select one or both)

-  Private Well
-  Public Water Intake

5b. Estimated amount released in or reaching water (Barrels):
5c.  Name of body of water, if commonly known:  

6.  At the location of this Accident, had the pipeline segment or facility 
been identified as one that "could affect" a High Consequence Area 
(HCA) as determined in the Operator's Integrity Management Program?

Yes

7. Did the released commodity reach or occur in one or more High 
Consequence Area (HCA)? Yes

7a.  If Yes, specify HCA type(s): (Select all that apply)
- Commercially Navigable Waterway:

Was this HCA identified in the "could affect" 
determination for this Accident site in the Operator's 
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Integrity Management Program?
- High Population Area: Yes

Was this HCA identified in the "could affect" 
determination for this Accident site in the Operator's 
Integrity Management Program?

Yes

- Other Populated Area 
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

- Unusually Sensitive Area (USA) - Drinking Water
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

- Unusually Sensitive Area (USA) - Ecological
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

8.  Estimated  cost to Operator – effective 12-2012, changed to "Estimated  Property Damage": 
8a.  Estimated cost of public and non-Operator private property 
damage  paid/reimbursed by the Operator – effective 12-2012, 
"paid/reimbursed by the Operator" removed

$            

8b.  Estimated cost of commodity lost $          
8c.  Estimated cost of Operator's property damage & repairs $        
8d.  Estimated cost of Operator's emergency response $      
8e.  Estimated cost of Operator's environmental remediation $      
8f.   Estimated other costs            $            

                        Describe:
8g.    Estimated total costs (sum of above) – effective 12-2012, 
changed to "Total estimated property damage (sum of above)"

$      

PART E - ADDITIONAL OPERATING INFORMATION

1.  Estimated pressure at the point and time of the Accident (psig):          120.00
2.  Maximum Operating Pressure (MOP) at the point and time of the 
Accident (psig):        1,400.00

3.  Describe the pressure on the system or facility relating to the 
Accident (psig): Pressure did not exceed MOP

4.  Not including pressure reductions required by PHMSA regulations 
(such as for repairs and pipe movement), was the system or facility 
relating to the Accident operating under an established pressure 
restriction with pressure limits below those normally allowed by the 
MOP?

No

- If Yes, Complete 4.a and 4.b below:
4a.   Did the pressure exceed this established pressure 
restriction?
4b.   Was this pressure restriction mandated by PHMSA or the
State?                

5.   Was "Onshore Pipeline, Including Valve Sites" OR "Offshore 
Pipeline, Including Riser and Riser Bend" selected in PART C, Question 
2?

No

- If Yes - (Complete 5a. – 5f below)  effective 12-2012, changed to "(Complete 5.a – 5.e below)"
5a. Type of upstream valve used to initially isolate release 
source:         
5b. Type of downstream valve used to initially isolate release 
source:
5c. Length of segment isolated between valves (ft):
5d. Is the pipeline configured to accommodate internal 
inspection tools?

- If No, Which physical features limit tool accommodation? (select all that apply)
-  Changes in line pipe diameter
-  Presence of unsuitable mainline valves
-  Tight or mitered pipe bends
-  Other passage restrictions (i.e. unbarred tee's, 
projecting instrumentation, etc.)
-  Extra thick pipe wall (applicable only for magnetic 
flux leakage internal inspection tools)
- Other  -

- If Other, Describe:
5e. For this pipeline, are there operational factors which 
significantly complicate the execution of an internal inspection tool 
run?     

- If Yes, Which operational factors complicate execution? (select all that apply)     
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-  Excessive debris or scale, wax, or other wall buildup
-  Low operating pressure(s)
-  Low flow or absence of flow
-  Incompatible commodity 
-  Other -

- If Other, Describe:
5f.  Function of pipeline system:   > 20% SMYS Regulated Trunkline/Transmission

6.  Was a Supervisory Control and Data Acquisition (SCADA)-based 
system in place on the pipeline or facility involved in the Accident?

Yes

If Yes -
6a. Was it operating at the time of the Accident? Yes
6b. Was it fully functional at the time of the Accident? Yes
6c. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the detection of the Accident?

No

6d. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the confirmation of the Accident?

No

7. Was a CPM leak detection system in place on the pipeline or facility 
involved in the Accident?

No

- If Yes:
7a. Was it operating at the time of the Accident? 
7b. Was it fully functional at the time of the Accident?
7c. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the detection of the Accident?                                           
7d. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the confirmation of the Accident?                               

8. How was the Accident initially identified for the Operator? Local Operating Personnel, including contractors
- If Other, Specify: 

8a. If "Controller", "Local Operating Personnel", including 
contractors", "Air Patrol", or "Ground Patrol by Operator or its 
contractor" is selected in Question 8, specify:

Operator employee

9.  Was an investigation initiated into whether or not the controller(s) or 
control room issues were the cause of or a contributing factor to the 
Accident?

No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary 
due to: (provide an explanation for why the Operator did not
investigate)

- If No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary due to:
(provide an explanation for why the operator did not investigate)

Lack of Control Center involvement

- If Yes, specify investigation result(s):  (select all that apply)
-   Investigation reviewed work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 
-   Investigation did NOT review work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 

Provide an explanation for why not:
-   Investigation identified no control room issues 
-   Investigation identified no controller issues 
-   Investigation identified incorrect controller action or 
controller error 
- Investigation identified that fatigue may have affected the 
controller(s) involved or impacted the involved controller(s) 
response
- Investigation identified incorrect procedures
- Investigation identified incorrect control room equipment 
operation
- Investigation identified maintenance activities that affected
control room operations, procedures, and/or controller 
response
-  Investigation identified areas other than those above:

Describe:

PART F - DRUG & ALCOHOL TESTING INFORMATION

1.  As a result of this Accident, were any Operator employees tested 
under the post-accident drug and alcohol testing requirements of DOT's 
Drug & Alcohol Testing regulations?

No

- If Yes:

1a.  Specify how many were tested:
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       1b.  Specify how many failed: 

2.  As a result of this Accident, were any Operator contractor employees 
tested under the post-accident drug and alcohol testing requirements of 
DOT's Drug & Alcohol Testing regulations? 

No

- If Yes: 
2a.  Specify how many were tested:

              2b.  Specify how many failed:

PART G – APPARENT CAUSE

Select only one box from PART G in shaded column on left representing the APPARENT Cause of the Accident, and answer 
the questions on the right. Describe secondary, contributing or root causes of the Accident in the narrative (PART H).

Apparent Cause: G1 - Corrosion Failure

G1 - Corrosion Failure - only one sub-cause can be picked from shaded left-hand column

Corrosion Failure – Sub-Cause: Internal Corrosion

- If External Corrosion:
1.  Results of visual examination:

- If Other, Describe:
2.  Type of corrosion: (select all that apply)

- Galvanic
- Atmospheric  
- Stray Current
- Microbiological 
- Selective Seam
- Other:

- If Other, Describe:
3.  The type(s) of corrosion selected in Question 2 is based on the following: (select all that apply)

- Field examination
- Determined by metallurgical analysis
- Other:

- If Other, Describe:
4.  Was the failed item buried under the ground?

- If Yes :
4a. Was failed item considered to be under cathodic 
protection at the time of the Accident?

If Yes - Year protection started:
4b. Was shielding, tenting, or disbonding of coating evident at
the point of the Accident?
4c. Has one or more Cathodic Protection Survey been 
conducted at the point of the Accident?

If "Yes, CP Annual Survey" – Most recent year conducted:
If "Yes, Close Interval Survey" – Most recent year conducted:

If "Yes, Other CP Survey" – Most recent year conducted:
- If No:

4d. Was the failed item externally coated or painted?
5. Was there observable damage to the coating or paint in the vicinity of
the corrosion?
-  If Internal Corrosion:
6.  Results of visual examination: Localized Pitting

- Other:
7.  Type of corrosion  (select all that apply): -

- Corrosive Commodity 
- Water drop-out/Acid
- Microbiological Yes
- Erosion
- Other:

- If Other, Describe:
8.  The cause(s) of corrosion selected in Question 7 is based on the following  (select all that apply): -

- Field examination Yes
- Determined by metallurgical analysis
- Other:

- If Other, Describe:
9.  Location of corrosion  (select all that apply): -

- Low point in pipe Yes
- Elbow
- Other:
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- If Other, Describe:
10.  Was the commodity treated with corrosion inhibitors or biocides? No
11.  Was the interior coated or lined with protective coating? No
12.  Were cleaning/dewatering pigs (or other operations) routinely 
utilized? 

Not applicable - Not mainline pipe

13.  Were corrosion coupons routinely utilized?   Not applicable - Not mainline pipe
Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Tank/Vessel.
14.  List the year of the most recent inspections:

14a.  API Std 653 Out-of-Service Inspection            
- No Out-of-Service Inspection completed

14b.  API Std 653 In-Service Inspection
- No In-Service Inspection completed

Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Pipe or Weld.
15.  Has one or more internal inspection tool collected data at the point of the
Accident?

No

15a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage Tool

Most recent year:
-  Ultrasonic

Most recent year:
-  Geometry

Most recent year:
-  Caliper

Most recent year:
-  Crack

Most recent year:
-  Hard Spot

Most recent year:
-  Combination Tool

Most recent year:
- Transverse Field/Triaxial

Most recent year:  
- Other

Most recent year:  
Describe:

16.  Has one or more hydrotest or other pressure test been conducted since 
original construction at the point of the Accident? No

If Yes -
Most recent year tested:

Test pressure:  
17.  Has one or more Direct Assessment been conducted on this segment? No
- If Yes, and an investigative dig was conducted at the point of the Accident::

Most recent year conducted:       
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:       
18.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002? No

18a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

-  Radiography
Most recent year conducted:       

-  Guided Wave Ultrasonic
Most recent year conducted:       

-  Handheld Ultrasonic Tool 

Most recent year conducted:       
-  Wet Magnetic Particle Test

Most recent year conducted:       
-  Dry Magnetic Particle Test

Most recent year conducted:       
-  Other

Most recent year conducted:       
Describe:

G2 - Natural Force Damage - only one sub-cause can be picked from shaded left-handed column

Natural Force Damage – Sub-Cause:

- If Earth Movement, NOT due to Heavy Rains/Floods:
1.  Specify:
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-  If Other, Describe:
- If Heavy Rains/Floods:
2.  Specify:

- If Other, Describe:
- If Lightning:
3.  Specify:   
- If Temperature:
4.  Specify:  

-  If Other, Describe:
- If Other Natural Force Damage:
5.  Describe:

Complete the following if any Natural Force Damage sub-cause is selected.
6.  Were the natural forces causing the Accident generated in 
conjunction with an extreme weather event?
     6a.  If Yes, specify:  (select all that apply)

-  Hurricane 
- Tropical Storm 
- Tornado    
- Other 

- If Other, Describe:

G3 - Excavation Damage - only one sub-cause can be picked from shaded left-hand column

Excavation Damage – Sub-Cause:

- If Previous Damage due to Excavation Activity:  Complete Questions 1-5 ONLY IF the "Item Involved in Accident" (from PART 
C, Question 3) is Pipe or Weld.
1. Has one or more internal inspection tool collected data at the point of 
the Accident?

1a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage

Most recent year conducted:       
-  Ultrasonic

Most recent year conducted:       
-  Geometry

Most recent year conducted:       
-  Caliper

Most recent year conducted:       
-  Crack

Most recent year conducted:       
-  Hard Spot

Most recent year conducted:       
-  Combination Tool

Most recent year conducted:       
-  Transverse Field/Triaxial

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

2.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
3.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                              Test pressure (psig):
4.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident:
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site:
Most recent year conducted:      

5.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?

5a.  If Yes, for each examination, conducted since  January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       
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- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

Complete the following if Excavation Damage by Third Party is selected as the sub-cause.

6.  Did the operator get prior notification of the excavation activity?
6a.  If Yes, Notification received from: (select all that apply) -

- One-Call System
- Excavator
- Contractor 
- Landowner 

Complete the following mandatory CGA-DIRT Program questions if any Excavation Damage sub-cause is selected.

7.  Do you want PHMSA to upload the following information to CGA-
DIRT (www.cga-dirt.com)?
8.  Right-of-Way where event occurred:  (select all that apply) -

-  Public
- If "Public", Specify:

- Private
- If "Private", Specify:

- Pipeline Property/Easement
- Power/Transmission Line
- Railroad
- Dedicated Public Utility Easement 
- Federal Land
- Data not collected
- Unknown/Other

9.  Type of excavator:  
10.  Type of excavation equipment:  
11.  Type of work performed:   
12.  Was the One-Call Center notified?

12a.  If Yes, specify ticket number:
12b. If this is a State where more than a single One-Call Center 
exists, list the name of the One-Call Center notified:

13.  Type of Locator: 
14.  Were facility locate marks visible in the area of excavation? 
15.  Were facilities marked correctly? 
16.  Did the damage cause an interruption in service?  

16a. If Yes, specify duration of the interruption (hours)
17.  Description of the CGA-DIRT Root Cause (select only the one predominant first level CGA-DIRT Root Cause and then, where 
available as a choice, the one predominant second level CGA-DIRT Root Cause as well):

Root Cause:
-  If  One-Call Notification Practices Not Sufficient, specify:
-  If  Locating Practices Not Sufficient, specify:
-  If  Excavation Practices Not Sufficient, specify:
-  If  Other/None of the Above, explain:

G4 - Other Outside Force Damage  - only one sub-cause can be selected from the shaded left-hand column 

Other Outside Force Damage – Sub-Cause:

- If Damage by Car, Truck, or Other Motorized Vehicle/Equipment NOT Engaged in Excavation:
1.  Vehicle/Equipment operated by: 
- If Damage by Boats, Barges, Drilling Rigs, or Other Maritime Equipment or Vessels Set Adrift or Which Have Otherwise Lost 
Their Mooring:
2.  Select one or more of the following IF an extreme weather event was a factor:  

- Hurricane 
- Tropical Storm  
- Tornado
- Heavy Rains/Flood  
- Other

- If Other, Describe:
- If Previous Mechanical Damage NOT Related to Excavation:  Complete Questions 3-7 ONLY IF the "Item Involved in 
Accident" (from PART C, Question 3) is Pipe or Weld.
3.  Has one or more internal inspection tool collected data at the point of
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the Accident?     
3a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:

- Magnetic Flux Leakage
Most recent year conducted:       

- Ultrasonic
Most recent year conducted:       

- Geometry
Most recent year conducted:       

- Caliper
Most recent year conducted:       

- Crack
Most recent year conducted:       

- Hard Spot
Most recent year conducted:       

- Combination Tool
Most recent year conducted:       

- Transverse Field/Triaxial
Most recent year conducted:       

- Other
Most recent year conducted:       

Describe:
4.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
5.  Has one or more hydrotest or other pressure test been conducted 
since original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                             Test pressure (psig):
6.  Has one or more Direct Assessment been conducted on the pipeline 
segment?
- If Yes, and an investigative dig was conducted at the point of the Accident:

Most recent year conducted:      
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:      
7.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?

7a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

- If Intentional Damage:
8.  Specify: 

- If Other, Describe:
- If Other Outside Force Damage:
9.  Describe:

G5 - Material Failure of Pipe or Weld  - only one sub-cause can be selected from the shaded left-hand column

Use this section to report material failures ONLY IF the "Item Involved in Accident" (from PART C, Question 3) is "Pipe" or 
"Weld." 

Material Failure of Pipe or Weld – Sub-Cause:

1.   The sub-cause shown above is based on the following: (select all that apply)
- Field Examination                   
- Determined by Metallurgical Analysis
- Other Analysis      

- If "Other Analysis", Describe:
-  Sub-cause is Tentative or Suspected; Still Under Investigation 
(Supplemental Report required)
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- If Construction, Installation, or Fabrication-related:
2.  List contributing factors: (select all that apply)

- Fatigue or Vibration-related
Specify:

- If Other, Describe:
- Mechanical Stress:
- Other

- If Other, Describe:
- If Environmental Cracking-related:
3. Specify:

-  If Other - Describe:

Complete the following if any Material Failure of Pipe or Weld sub-cause is selected.

4.  Additional factors: (select all that apply):
- Dent     
- Gouge     
- Pipe Bend     
- Arc Burn     
- Crack     
- Lack of Fusion
- Lamination       
- Buckle            
- Wrinkle            
- Misalignment            
- Burnt Steel      
- Other:

- If Other, Describe:
5.  Has one or more internal inspection tool collected data at the point of 
the Accident? 

5a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:
- Magnetic Flux Leakage

Most recent year run:       
- Ultrasonic

Most recent year run:       
- Geometry

Most recent year run:       
- Caliper

Most recent year run:       
- Crack

Most recent year run:       
- Hard Spot

Most recent year run:       
- Combination Tool

Most recent year run:       
- Transverse Field/Triaxial

Most recent year run:       
- Other

Most recent year run:       
Describe:

6.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

Test pressure (psig):
7.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident -
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site -
Most recent year conducted:      

8.  Has one or more non-destructive examination(s) been conducted at the
point of the Accident since January 1, 2002?

8a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted: -

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
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- Wet Magnetic Particle Test
Most recent year conducted:       

- Dry Magnetic Particle Test
Most recent year conducted:       

- Other
Most recent year conducted:       

Describe:

G6 – Equipment Failure - only one sub-cause can be selected from the shaded left-hand column

Equipment Failure – Sub-Cause:

- If Malfunction of Control/Relief Equipment:
1.  Specify: (select all that apply) -

- Control Valve 
- Instrumentation 
- SCADA       
- Communications 
- Block Valve 
- Check Valve
- Relief Valve 
- Power Failure 
- Stopple/Control Fitting 
- ESD System Failure
- Other

- If Other – Describe:
- If Pump or Pump-related Equipment:
2. Specify:

- If Other – Describe:
- If Threaded Connection/Coupling Failure:
3. Specify:

- If Other – Describe:
- If Non-threaded Connection Failure:
4.  Specify:

- If Other – Describe:
- If Other Equipment Failure:
5.  Describe:

Complete the following if any Equipment Failure sub-cause is selected.

6.  Additional factors that contributed to the equipment failure: (select all that apply)
- Excessive vibration
- Overpressurization
- No support or loss of support
- Manufacturing defect
- Loss of electricity
- Improper installation
- Mismatched items (different manufacturer for tubing and tubing 
fittings)
- Dissimilar metals
- Breakdown of soft goods due to compatibility issues with 
transported commodity
- Valve vault or valve can contributed to the release
- Alarm/status failure
- Misalignment
- Thermal stress
- Other  

   - If Other, Describe:

G7 - Incorrect Operation - only one sub-cause can be selected from the shaded left-hand column

Incorrect Operation – Sub-Cause:

-  If Tank, Vessel, or Sump/Separator Allowed or Caused to Overfill or Overflow 

1. Specify:

- If Other, Describe:

- If Other Incorrect Operation 
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2. Describe:
Complete the following if any Incorrect Operation sub-cause is selected.
3.  Was this Accident related to (select all that apply): -

- Inadequate procedure  
- No procedure established
- Failure to follow procedure 
- Other:

- If Other, Describe:
4.  What category type was the activity that caused the Accident?
5.  Was the task(s) that led to the Accident identified as a covered task 
in your Operator Qualification Program?

5a. If Yes, were the individuals performing the task(s) qualified for 
the task(s)?

G8 - Other Accident Cause - only one sub-cause can be selected from the shaded left-hand column

Other Accident Cause – Sub-Cause:

- If Miscellaneous:
1. Describe:  
- If Unknown:
2. Specify:  

PART H - NARRATIVE DESCRIPTION OF THE ACCIDENT

On October 18, 2017 at approximately 8:29 AM CDT field personnel discovered crude oil in station ditch between tanks 70 and 71.  The Edmonton Control 
Center was contacted and the facility was shut down at 8:29 AM CDT.  The source of the release was identified to be a leaking bypass tee on the 34" 
above grade station piping near booster manifold 201.  The leaking bypass tee was removed and the booster header was blinded off where the tee started.
The facility was restarted at 11:37 AM CDT on October 18.  

Further investigation determined the cause to be internal corrosion on the girth weld.  Approximately 278 yards of contaminated soil was removed from 
release site.

PART I - PREPARER AND AUTHORIZED SIGNATURE
Preparer's Name 
Preparer's Title Compliance Analyst
Preparer's Telephone Number
Preparer's E-mail Address
Preparer's Facsimile Number
Authorized Signer Name
Authorized Signer Title Supervisor US Pipeline Compliance
Authorized Signer Telephone Number
Authorized Signer Email
Date 11/16/2017
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NOTICE: This report is required by 49 CFR Part 195.  Failure to report can result in a civil penalty not to 
exceed $100,000 for each violation for each day that such violation persists except that the maximum civil 
penalty shall not exceed $1,000,000 as provided in 49 USC 60122.

OMB NO: 2137-0047
EXPIRATION DATE: 8/31/2020

 U.S Department of Transportation  
Pipeline and Hazardous  Materials Safety Administration

Original Report 
Date:

12/13/2017

No. 20170410 - 22936
--------------------------

(DOT Use Only)

ACCIDENT REPORT - HAZARDOUS LIQUID  
PIPELINE SYSTEMS

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with a collection of information subject to the requirements of the Paperwork Reduction Act unless that collection of information displays a current valid 
OMB Control Number.  The OMB Control Number for this information collection is 2137-0047.  All responses to the collection of information are mandatory.
Send comments regarding this burden or any other aspect of this collection of information, including suggestions for reducing the burden to: Information 
Collection Clearance Officer, PHMSA, Office of Pipeline Safety (PHP-30) 1200 New Jersey Avenue, SE, Washington, D.C. 20590.

INSTRUCTIONS

Important:  Please read the separate instructions for completing this form before you begin.  They clarify the information requested and provide specific 
examples.  If you do not have a copy of the instructions, you can obtain one from the PHMSA Pipeline Safety Community Web Page at 
http://www.phmsa.dot.gov/pipeline/library/forms.

PART A - KEY REPORT INFORMATION

Report Type: (select all that apply)
Original: Supplemental: Final:

Yes Yes
Last Revision Date:
1.  Operator's OPS-issued Operator Identification Number (OPID): 11169
2.  Name of Operator ENBRIDGE ENERGY, LIMITED PARTNERSHIP
3.  Address of Operator:

3a. Street Address 1100 LOUISIANA, SUITE 3300 
3b. City HOUSTON
3c.  State Texas
3d.  Zip Code 77002

4.  Local time (24-hr clock) and date of the Accident: 11/14/2017 07:35
5.  Location of Accident:

Latitude:
Longitude:  

6.  National Response Center Report Number (if applicable): NRC Notification Not Required
7.  Local time (24-hr clock) and date of initial telephonic report to the 
National Response Center (if applicable):
8.   Commodity released: (select only one, based on predominant 
volume released) Crude Oil 

- Specify Commodity Subtype:
- If "Other" Subtype, Describe:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Ethanol Blend, then % Ethanol Blend:

- If  Biofuel/Alternative Fuel and Commodity Subtype is 
Biodiesel, then Biodiesel Blend e.g. B2, B20, B100

9. Estimated volume of commodity released unintentionally (Barrels):            1.76
10.  Estimated volume of intentional and/or controlled release/blowdown 
(Barrels): 
11.  Estimated volume of commodity recovered (Barrels):            1.76
12.  Were there fatalities? No
- If Yes, specify the number in each category:

12a.  Operator employees 
12b.  Contractor employees working for the Operator
12c.  Non-Operator emergency responders
12d.  Workers working on the right-of-way, but NOT 
         associated with this Operator
12e.  General public 
12f.  Total fatalities (sum of above) 

13.  Were there injuries requiring inpatient hospitalization?  No
- If Yes, specify the number in each category:

13a.  Operator employees
13b.  Contractor employees working for the Operator
13c.  Non-Operator emergency responders
13d.  Workers working on the  right-of-way, but NOT 
         associated with this Operator
13e.  General public 
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13f.  Total injuries (sum of above)
14.  Was the pipeline/facility shut down due to the Accident? No

- If No, Explain: Mixer was locked out
- If Yes, complete Questions 14a and 14b: (use local time, 24-hr clock)

14a. Local time and date of shutdown:
14b. Local time pipeline/facility restarted:
  - Still shut down? (* Supplemental Report Required)

15.  Did the commodity ignite? No
16.  Did the commodity explode? No
17.  Number of general public evacuated:        0
18.  Time sequence  (use  local time, 24-hour clock):

18a.  Local time Operator identified Accident -  effective 7- 2014 
changed to "Local time Operator identified failure":

11/14/2017 07:35

18b.  Local time Operator resources arrived on site: 11/14/2017 07:35

PART B - ADDITIONAL LOCATION INFORMATION

1.  Was the origin of the Accident onshore? Yes
If Yes, Complete Questions (2-12)
If No, Complete Questions (13-15)

- If Onshore:
2.  State: Wisconsin
3.  Zip Code: 54880
4. City Superior
5. County or Parish Douglas
6. Operator-designated location:  Milepost/Valve Station

Specify:                1096
7.  Pipeline/Facility name: Superior Terminal
8.  Segment name/ID: Tank 45 Mixer
9.  Was Accident on Federal land, other than the Outer Continental Shelf
(OCS)? No

10.  Location of Accident: Totally contained on Operator-controlled property
11. Area of Accident (as found): Tank, including attached appurtenances

Specify:                
                - If Other, Describe:

Depth-of-Cover (in):
12. Did Accident occur in a crossing? No
- If Yes, specify type below:

- If Bridge crossing – 
Cased/ Uncased:

- If Railroad crossing –
Cased/ Uncased/ Bored/drilled

- If Road crossing –
Cased/ Uncased/ Bored/drilled

- If Water crossing –
Cased/ Uncased

 - Name of body of water, if commonly known:
 - Approx. water depth (ft) at the point of the Accident:

 - Select:
- If Offshore:
13. Approximate water depth (ft) at the point of the Accident:
14. Origin of Accident:

- In State waters - Specify: 
       - State:
       - Area:
       - Block/Tract #:
       - Nearest County/Parish:

- On the Outer Continental Shelf (OCS) - Specify:
       - Area:
       - Block #:  

15.  Area of Accident: 

PART C - ADDITIONAL FACILITY INFORMATION

1.  Is the pipeline or facility: Interstate

2.  Part of system involved in Accident: Onshore Breakout Tank or Storage Vessel, including 
Attached Appurtenances

- If Onshore Breakout Tank or Storage Vessel, Including Attached 
Appurtenances, specify: Atmospheric or Low Pressure

3. Item involved in Accident: Tank/Vessel
- If Pipe, specify:
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3a.  Nominal diameter of pipe (in):
3b.  Wall thickness (in):
3c.  SMYS (Specified Minimum Yield Strength) of pipe (psi):
3d.  Pipe specification:
3e.  Pipe Seam , specify:

                              - If Other, Describe:
3f.   Pipe manufacturer: 
3g. Year of manufacture:

                 3h.  Pipeline coating type at point of Accident, specify:
               - If Other, Describe:

-  If Weld, including heat-affected zone, specify.  If Pipe Girth Weld,
3a through 3h above are required:

               - If Other, Describe:
- If Valve, specify:

- If Mainline, specify:
                - If Other, Describe:

3i. Manufactured by: 
3j. Year of manufacture:  

- If Tank/Vessel, specify: Mixer
                - If Other - Describe:

- If Other, describe:
4.  Year item involved in Accident was installed: 2015
5.  Material involved in Accident: Carbon Steel

- If Material other than Carbon Steel, specify:
6.  Type of Accident Involved: Leak

- If Mechanical Puncture – Specify Approx. size:
in. (axial) by

in. (circumferential)  
- If Leak - Select Type: Seal or Packing

- If Other, Describe:
- If Rupture - Select Orientation:

- If Other, Describe: 
Approx. size: in. (widest opening) by

 in. (length circumferentially or axially)
- If Other – Describe:                                                       

PART D - ADDITIONAL CONSEQUENCE INFORMATION 

1.   Wildlife impact: No
1a. If Yes, specify all that apply:

- Fish/aquatic      
- Birds       
- Terrestrial         

2. Soil contamination: Yes
3. Long term impact assessment performed or planned: No
4. Anticipated remediation: No

4a. If Yes, specify all that apply:
- Surface water 
- Groundwater      
- Soil       
- Vegetation      
- Wildlife

5. Water contamination: No
5a. If Yes, specify all that apply:

- Ocean/Seawater      
- Surface                    
- Groundwater            
- Drinking water: (Select one or both)

-  Private Well
-  Public Water Intake

5b. Estimated amount released in or reaching water (Barrels):
5c.  Name of body of water, if commonly known:  

6.  At the location of this Accident, had the pipeline segment or facility 
been identified as one that "could affect" a High Consequence Area 
(HCA) as determined in the Operator's Integrity Management Program?

Yes

7. Did the released commodity reach or occur in one or more High 
Consequence Area (HCA)? Yes

7a.  If Yes, specify HCA type(s): (Select all that apply)
- Commercially Navigable Waterway: Yes

Was this HCA identified in the "could affect" Yes
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determination for this Accident site in the Operator's 
Integrity Management Program?

- High Population Area: Yes
Was this HCA identified in the "could affect" 
determination for this Accident site in the Operator's 
Integrity Management Program?

Yes

- Other Populated Area Yes
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

Yes

- Unusually Sensitive Area (USA) - Drinking Water Yes
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

Yes

- Unusually Sensitive Area (USA) - Ecological
Was this HCA identified in the "could affect" determination 
for this Accident site in the Operator's Integrity 
Management Program?

8.  Estimated  cost to Operator – effective 12-2012, changed to "Estimated  Property Damage": 
8a.  Estimated cost of public and non-Operator private property 
damage  paid/reimbursed by the Operator – effective 12-2012, 
"paid/reimbursed by the Operator" removed

$            

8b.  Estimated cost of commodity lost $           
8c.  Estimated cost of Operator's property damage & repairs $       
8d.  Estimated cost of Operator's emergency response $          
8e.  Estimated cost of Operator's environmental remediation $        
8f.   Estimated other costs            $            

                        Describe:
8g.    Estimated total costs (sum of above) – effective 12-2012, 
changed to "Total estimated property damage (sum of above)"

$       

PART E - ADDITIONAL OPERATING INFORMATION

1.  Estimated pressure at the point and time of the Accident (psig):             .00
2.  Maximum Operating Pressure (MOP) at the point and time of the 
Accident (psig):           15.00

3.  Describe the pressure on the system or facility relating to the 
Accident (psig): Pressure did not exceed MOP

4.  Not including pressure reductions required by PHMSA regulations 
(such as for repairs and pipe movement), was the system or facility 
relating to the Accident operating under an established pressure 
restriction with pressure limits below those normally allowed by the 
MOP?

No

- If Yes, Complete 4.a and 4.b below:
4a.   Did the pressure exceed this established pressure 
restriction?
4b.   Was this pressure restriction mandated by PHMSA or the
State?                

5.   Was "Onshore Pipeline, Including Valve Sites" OR "Offshore 
Pipeline, Including Riser and Riser Bend" selected in PART C, Question 
2?

No

- If Yes - (Complete 5a. – 5f below)  effective 12-2012, changed to "(Complete 5.a – 5.e below)"
5a. Type of upstream valve used to initially isolate release 
source:         
5b. Type of downstream valve used to initially isolate release 
source:
5c. Length of segment isolated between valves (ft):
5d. Is the pipeline configured to accommodate internal 
inspection tools?

- If No, Which physical features limit tool accommodation? (select all that apply)
-  Changes in line pipe diameter
-  Presence of unsuitable mainline valves
-  Tight or mitered pipe bends
-  Other passage restrictions (i.e. unbarred tee's, 
projecting instrumentation, etc.)
-  Extra thick pipe wall (applicable only for magnetic 
flux leakage internal inspection tools)
- Other  -

- If Other, Describe:
5e. For this pipeline, are there operational factors which 
significantly complicate the execution of an internal inspection tool 
run?     
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- If Yes, Which operational factors complicate execution? (select all that apply)     
-  Excessive debris or scale, wax, or other wall buildup
-  Low operating pressure(s)
-  Low flow or absence of flow
-  Incompatible commodity 
-  Other -

- If Other, Describe:
5f.  Function of pipeline system:   > 20% SMYS Regulated Trunkline/Transmission

6.  Was a Supervisory Control and Data Acquisition (SCADA)-based 
system in place on the pipeline or facility involved in the Accident?

Yes

If Yes -
6a. Was it operating at the time of the Accident? Yes
6b. Was it fully functional at the time of the Accident? Yes
6c. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the detection of the Accident?

No

6d. Did SCADA-based information (such as alarm(s), 
alert(s), event(s), and/or volume calculations) assist with 
the confirmation of the Accident?

No

7. Was a CPM leak detection system in place on the pipeline or facility 
involved in the Accident?

No

- If Yes:
7a. Was it operating at the time of the Accident? 
7b. Was it fully functional at the time of the Accident?
7c. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the detection of the Accident?                                           
7d. Did CPM leak detection system information (such as 
alarm(s), alert(s), event(s), and/or volume calculations) assist 
with the confirmation of the Accident?                               

8. How was the Accident initially identified for the Operator? Local Operating Personnel, including contractors
- If Other, Specify: 

8a. If "Controller", "Local Operating Personnel", including 
contractors", "Air Patrol", or "Ground Patrol by Operator or its 
contractor" is selected in Question 8, specify:

Operator employee

9.  Was an investigation initiated into whether or not the controller(s) or 
control room issues were the cause of or a contributing factor to the 
Accident?

No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary 
due to: (provide an explanation for why the Operator did not
investigate)

- If No, the Operator did not find that an investigation of the 
controller(s) actions or control room issues was necessary due to:
(provide an explanation for why the operator did not investigate)

Field identified and lack of Control Center involvement

- If Yes, specify investigation result(s):  (select all that apply)
-   Investigation reviewed work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 
-   Investigation did NOT review work schedule rotations, 
continuous hours of service (while working for the 
Operator), and other factors associated with fatigue 

Provide an explanation for why not:
-   Investigation identified no control room issues 
-   Investigation identified no controller issues 
-   Investigation identified incorrect controller action or 
controller error 
- Investigation identified that fatigue may have affected the 
controller(s) involved or impacted the involved controller(s) 
response
- Investigation identified incorrect procedures
- Investigation identified incorrect control room equipment 
operation
- Investigation identified maintenance activities that affected
control room operations, procedures, and/or controller 
response
-  Investigation identified areas other than those above:

Describe:

PART F - DRUG & ALCOHOL TESTING INFORMATION
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1.  As a result of this Accident, were any Operator employees tested 
under the post-accident drug and alcohol testing requirements of DOT's 
Drug & Alcohol Testing regulations?

No

- If Yes:

1a.  Specify how many were tested:

       1b.  Specify how many failed: 

2.  As a result of this Accident, were any Operator contractor employees 
tested under the post-accident drug and alcohol testing requirements of 
DOT's Drug & Alcohol Testing regulations? 

No

- If Yes: 
2a.  Specify how many were tested:

              2b.  Specify how many failed:

PART G – APPARENT CAUSE

Select only one box from PART G in shaded column on left representing the APPARENT Cause of the Accident, and answer 
the questions on the right. Describe secondary, contributing or root causes of the Accident in the narrative (PART H).

Apparent Cause: G6 - Equipment Failure

G1 - Corrosion Failure - only one sub-cause can be picked from shaded left-hand column

Corrosion Failure – Sub-Cause:
- If External Corrosion:
1.  Results of visual examination:

- If Other, Describe:
2.  Type of corrosion: (select all that apply)

- Galvanic
- Atmospheric  
- Stray Current
- Microbiological 
- Selective Seam
- Other:

- If Other, Describe:
3.  The type(s) of corrosion selected in Question 2 is based on the following: (select all that apply)

- Field examination
- Determined by metallurgical analysis
- Other:

- If Other, Describe:
4.  Was the failed item buried under the ground?

- If Yes :
4a. Was failed item considered to be under cathodic 
protection at the time of the Accident?

If Yes - Year protection started:
4b. Was shielding, tenting, or disbonding of coating evident at
the point of the Accident?
4c. Has one or more Cathodic Protection Survey been 
conducted at the point of the Accident?

If "Yes, CP Annual Survey" – Most recent year conducted:
If "Yes, Close Interval Survey" – Most recent year conducted:

If "Yes, Other CP Survey" – Most recent year conducted:
- If No:

4d. Was the failed item externally coated or painted?
5. Was there observable damage to the coating or paint in the vicinity of
the corrosion?
-  If Internal Corrosion:
6.  Results of visual examination: 

- Other:
7.  Type of corrosion  (select all that apply): -

- Corrosive Commodity 
- Water drop-out/Acid
- Microbiological
- Erosion
- Other:

- If Other, Describe:
8.  The cause(s) of corrosion selected in Question 7 is based on the following  (select all that apply): -

- Field examination 
- Determined by metallurgical analysis
- Other:
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- If Other, Describe:
9.  Location of corrosion  (select all that apply): -

- Low point in pipe 
- Elbow
- Other:

- If Other, Describe:
10.  Was the commodity treated with corrosion inhibitors or biocides?
11.  Was the interior coated or lined with protective coating?
12.  Were cleaning/dewatering pigs (or other operations) routinely 
utilized? 
13.  Were corrosion coupons routinely utilized?   
Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Tank/Vessel.
14.  List the year of the most recent inspections:

14a.  API Std 653 Out-of-Service Inspection            
- No Out-of-Service Inspection completed

14b.  API Std 653 In-Service Inspection
- No In-Service Inspection completed

Complete the following if any Corrosion Failure sub-cause is selected AND the "Item Involved in Accident" (from PART C, 
Question 3) is Pipe or Weld.
15.  Has one or more internal inspection tool collected data at the point of the
Accident?

15a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage Tool

Most recent year:
-  Ultrasonic

Most recent year:
-  Geometry

Most recent year:
-  Caliper

Most recent year:
-  Crack

Most recent year:
-  Hard Spot

Most recent year:
-  Combination Tool

Most recent year:
- Transverse Field/Triaxial

Most recent year:  
- Other

Most recent year:  
Describe:

16.  Has one or more hydrotest or other pressure test been conducted since 
original construction at the point of the Accident?
If Yes -

Most recent year tested:
Test pressure:  

17.  Has one or more Direct Assessment been conducted on this segment?
- If Yes, and an investigative dig was conducted at the point of the Accident::

Most recent year conducted:       
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:       
18.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?
18a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

-  Radiography
Most recent year conducted:       

-  Guided Wave Ultrasonic
Most recent year conducted:       

-  Handheld Ultrasonic Tool 

Most recent year conducted:       
-  Wet Magnetic Particle Test

Most recent year conducted:       
-  Dry Magnetic Particle Test

Most recent year conducted:       
-  Other

Most recent year conducted:       
Describe:
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G2 - Natural Force Damage - only one sub-cause can be picked from shaded left-handed column

Natural Force Damage – Sub-Cause:

- If Earth Movement, NOT due to Heavy Rains/Floods:
1.  Specify:

-  If Other, Describe:
- If Heavy Rains/Floods:
2.  Specify:

- If Other, Describe:
- If Lightning:
3.  Specify:   
- If Temperature:
4.  Specify:  

-  If Other, Describe:
- If Other Natural Force Damage:
5.  Describe:

Complete the following if any Natural Force Damage sub-cause is selected.
6.  Were the natural forces causing the Accident generated in 
conjunction with an extreme weather event?
     6a.  If Yes, specify:  (select all that apply)

-  Hurricane 
- Tropical Storm 
- Tornado    
- Other 

- If Other, Describe:

G3 - Excavation Damage - only one sub-cause can be picked from shaded left-hand column

Excavation Damage – Sub-Cause:

- If Previous Damage due to Excavation Activity:  Complete Questions 1-5 ONLY IF the "Item Involved in Accident" (from PART 
C, Question 3) is Pipe or Weld.
1. Has one or more internal inspection tool collected data at the point of 
the Accident?

1a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run: -
-  Magnetic Flux Leakage

Most recent year conducted:       
-  Ultrasonic

Most recent year conducted:       
-  Geometry

Most recent year conducted:       
-  Caliper

Most recent year conducted:       
-  Crack

Most recent year conducted:       
-  Hard Spot

Most recent year conducted:       
-  Combination Tool

Most recent year conducted:       
-  Transverse Field/Triaxial

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

2.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
3.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                              Test pressure (psig):
4.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident:
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site:
Most recent year conducted:      

5.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?
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5a.  If Yes, for each examination, conducted since  January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

Complete the following if Excavation Damage by Third Party is selected as the sub-cause.

6.  Did the operator get prior notification of the excavation activity?
6a.  If Yes, Notification received from: (select all that apply) -

- One-Call System
- Excavator
- Contractor 
- Landowner 

Complete the following mandatory CGA-DIRT Program questions if any Excavation Damage sub-cause is selected.

7.  Do you want PHMSA to upload the following information to CGA-
DIRT (www.cga-dirt.com)?
8.  Right-of-Way where event occurred:  (select all that apply) -

-  Public
- If "Public", Specify:

- Private
- If "Private", Specify:

- Pipeline Property/Easement
- Power/Transmission Line
- Railroad
- Dedicated Public Utility Easement 
- Federal Land
- Data not collected
- Unknown/Other

9.  Type of excavator:  
10.  Type of excavation equipment:  
11.  Type of work performed:   
12.  Was the One-Call Center notified?

12a.  If Yes, specify ticket number:
12b. If this is a State where more than a single One-Call Center 
exists, list the name of the One-Call Center notified:

13.  Type of Locator: 
14.  Were facility locate marks visible in the area of excavation? 
15.  Were facilities marked correctly? 
16.  Did the damage cause an interruption in service?  

16a. If Yes, specify duration of the interruption (hours)
17.  Description of the CGA-DIRT Root Cause (select only the one predominant first level CGA-DIRT Root Cause and then, where 
available as a choice, the one predominant second level CGA-DIRT Root Cause as well):

Root Cause:
-  If  One-Call Notification Practices Not Sufficient, specify:
-  If  Locating Practices Not Sufficient, specify:
-  If  Excavation Practices Not Sufficient, specify:
-  If  Other/None of the Above, explain:

G4 - Other Outside Force Damage  - only one sub-cause can be selected from the shaded left-hand column 

Other Outside Force Damage – Sub-Cause:

- If Damage by Car, Truck, or Other Motorized Vehicle/Equipment NOT Engaged in Excavation:
1.  Vehicle/Equipment operated by: 
- If Damage by Boats, Barges, Drilling Rigs, or Other Maritime Equipment or Vessels Set Adrift or Which Have Otherwise Lost 
Their Mooring:
2.  Select one or more of the following IF an extreme weather event was a factor:  

- Hurricane 
- Tropical Storm  
- Tornado
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- Heavy Rains/Flood  
- Other

- If Other, Describe:
- If Previous Mechanical Damage NOT Related to Excavation:  Complete Questions 3-7 ONLY IF the "Item Involved in 
Accident" (from PART C, Question 3) is Pipe or Weld.
3.  Has one or more internal inspection tool collected data at the point of
the Accident?     
3a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:

- Magnetic Flux Leakage
Most recent year conducted:       

- Ultrasonic
Most recent year conducted:       

- Geometry
Most recent year conducted:       

- Caliper
Most recent year conducted:       

- Crack
Most recent year conducted:       

- Hard Spot
Most recent year conducted:       

- Combination Tool
Most recent year conducted:       

- Transverse Field/Triaxial
Most recent year conducted:       

- Other
Most recent year conducted:       

Describe:
4.  Do you have reason to believe that the internal inspection was 
completed BEFORE the damage was sustained? 
5.  Has one or more hydrotest or other pressure test been conducted 
since original construction at the point of the Accident?

- If Yes:
Most recent year tested:

                                                                             Test pressure (psig):
6.  Has one or more Direct Assessment been conducted on the pipeline 
segment?
- If Yes, and an investigative dig was conducted at the point of the Accident:

Most recent year conducted:      
- If Yes, but the point of the Accident was not identified as a dig site:

Most recent year conducted:      
7.  Has one or more non-destructive examination been conducted at the 
point of the Accident since January 1, 2002?

7a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted:

- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

- If Intentional Damage:
8.  Specify: 

- If Other, Describe:
- If Other Outside Force Damage:
9.  Describe:

G5 - Material Failure of Pipe or Weld  - only one sub-cause can be selected from the shaded left-hand column

Use this section to report material failures ONLY IF the "Item Involved in Accident" (from PART C, Question 3) is "Pipe" or 
"Weld." 

Material Failure of Pipe or Weld – Sub-Cause:

1.   The sub-cause shown above is based on the following: (select all that apply)
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- Field Examination                   
- Determined by Metallurgical Analysis
- Other Analysis      

- If "Other Analysis", Describe:
-  Sub-cause is Tentative or Suspected; Still Under Investigation 
(Supplemental Report required)

- If Construction, Installation, or Fabrication-related:
2.  List contributing factors: (select all that apply)

- Fatigue or Vibration-related
Specify:

- If Other, Describe:
- Mechanical Stress:
- Other

- If Other, Describe:
- If Environmental Cracking-related:
3. Specify:

-  If Other - Describe:

Complete the following if any Material Failure of Pipe or Weld sub-cause is selected.

4.  Additional factors: (select all that apply):
- Dent     
- Gouge     
- Pipe Bend     
- Arc Burn     
- Crack     
- Lack of Fusion
- Lamination       
- Buckle            
- Wrinkle            
- Misalignment            
- Burnt Steel      
- Other:

- If Other, Describe:
5.  Has one or more internal inspection tool collected data at the point of 
the Accident? 

5a.  If Yes, for each tool used, select type of internal inspection tool and indicate most recent year run:
- Magnetic Flux Leakage

Most recent year run:       
- Ultrasonic

Most recent year run:       
- Geometry

Most recent year run:       
- Caliper

Most recent year run:       
- Crack

Most recent year run:       
- Hard Spot

Most recent year run:       
- Combination Tool

Most recent year run:       
- Transverse Field/Triaxial

Most recent year run:       
- Other

Most recent year run:       
Describe:

6.  Has one or more hydrotest or other pressure test been conducted since
original construction at the point of the Accident?

- If Yes:
Most recent year tested:

Test pressure (psig):
7.  Has one or more Direct Assessment been conducted on the pipeline 
segment?

- If Yes, and an investigative dig was conducted at the point of the Accident -
Most recent year conducted:      

- If Yes, but the point of the Accident was not identified as a dig site -
Most recent year conducted:      

8.  Has one or more non-destructive examination(s) been conducted at the
point of the Accident since January 1, 2002?

8a.  If Yes, for each examination conducted since January 1, 2002, select type of non-destructive examination and indicate most 
recent year the examination was conducted: -
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- Radiography
Most recent year conducted:       

- Guided Wave Ultrasonic
Most recent year conducted:       

- Handheld Ultrasonic Tool 

Most recent year conducted:       
- Wet Magnetic Particle Test

Most recent year conducted:       
- Dry Magnetic Particle Test

Most recent year conducted:       
- Other

Most recent year conducted:       
Describe:

G6 – Equipment Failure - only one sub-cause can be selected from the shaded left-hand column

Equipment Failure – Sub-Cause: Other Equipment Failure

- If Malfunction of Control/Relief Equipment:
1.  Specify: (select all that apply) -

- Control Valve 
- Instrumentation 
- SCADA       
- Communications 
- Block Valve 
- Check Valve
- Relief Valve 
- Power Failure 
- Stopple/Control Fitting 
- ESD System Failure
- Other

- If Other – Describe:
- If Pump or Pump-related Equipment:
2. Specify:

- If Other – Describe:
- If Threaded Connection/Coupling Failure:
3. Specify:

- If Other – Describe:
- If Non-threaded Connection Failure:
4.  Specify:

- If Other – Describe:
- If Other Equipment Failure:
5.  Describe: Mixer Seal

Complete the following if any Equipment Failure sub-cause is selected.

6.  Additional factors that contributed to the equipment failure: (select all that apply)
- Excessive vibration
- Overpressurization
- No support or loss of support
- Manufacturing defect
- Loss of electricity
- Improper installation
- Mismatched items (different manufacturer for tubing and tubing 
fittings)
- Dissimilar metals
- Breakdown of soft goods due to compatibility issues with 
transported commodity
- Valve vault or valve can contributed to the release
- Alarm/status failure
- Misalignment
- Thermal stress
- Other  Yes

   - If Other, Describe: Improper belt tension

G7 - Incorrect Operation - only one sub-cause can be selected from the shaded left-hand column

Incorrect Operation – Sub-Cause:

Page 274 of 275

REDACTED SUBMITTAL - PUBLIC COPY 



Form PHMSA F 7000.1

-  If Tank, Vessel, or Sump/Separator Allowed or Caused to Overfill or Overflow 

1. Specify:

- If Other, Describe:

- If Other Incorrect Operation 

2. Describe:
Complete the following if any Incorrect Operation sub-cause is selected.
3.  Was this Accident related to (select all that apply): -

- Inadequate procedure  
- No procedure established
- Failure to follow procedure 
- Other:

- If Other, Describe:
4.  What category type was the activity that caused the Accident?
5.  Was the task(s) that led to the Accident identified as a covered task 
in your Operator Qualification Program?

5a. If Yes, were the individuals performing the task(s) qualified for 
the task(s)?

G8 - Other Accident Cause - only one sub-cause can be selected from the shaded left-hand column

Other Accident Cause – Sub-Cause:

- If Miscellaneous:
1. Describe:  
- If Unknown:
2. Specify:  

PART H - NARRATIVE DESCRIPTION OF THE ACCIDENT

On November 14, 2017 at 7:35 AM CST, approximately 74 gallons of crude oil was discovered near one of the mixers on Tank 45 by two maintainers at the
Superior Terminal while completing routine rounds.  Superior Pipeline Maintenance personnel, along with a mechanic technician were dispatched to 
investigate the source of the crude oil and begin cleanup of the contaminated soil.  It was discovered that the seal on the mixer was damaged, due to 
improper belt tension causing the release of crude oil.  The mixer has been taken apart, the bearings have been sent to the manufacturer for a failure 
analysis, and will be repaired once all appropriate parts have been received and an outage scheduled.  Four cubic yards of contaminated soil has been 
cleaned up and taken to an approved landfill.

PART I - PREPARER AND AUTHORIZED SIGNATURE
Preparer's Name 
Preparer's Title Compliance Analyst
Preparer's Telephone Number
Preparer's E-mail Address
Preparer's Facsimile Number 7
Authorized Signer Name
Authorized Signer Title Supervisor US Pipeline Compliance
Authorized Signer Telephone Number 9
Authorized Signer Email
Date 12/13/2017
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