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9 Monitoring Costs 
By S.A. Dressing and D.W. Meals 

9.1 Introduction 
Monitoring plans must be designed to help achieve watershed project or program goals. This could be a 
relatively simple task with an unlimited budget, but perhaps the most frequently cited problems for those 
who design and carry out water quality monitoring programs are the limitations and unpredictability of 
funding. Although cost should not be the defining factor in the design of monitoring plans, it must be 
considered from the start. Both “cheap” monitoring programs that are inadequate to achieve project 
objectives or great monitoring programs that are discontinued because funding disappears are worse than 
no monitoring at all because much or all the money spent is essentially wasted. 

While funding can almost never be guaranteed over the course of a multi-year monitoring effort, careful 
cost analysis at the beginning can help design a monitoring plan that will meet objectives and fit within a 
cost range that can be sustained until the project ends. In some cases, project budgets might be 
insufficient to carry out meaningful monitoring; in such cases, monitoring should not be done. In all other 
cases, project staff must seek a balance that provides the ability to achieve monitoring objectives that are 
supportive of project or program goals at an affordable cost. 

Although an exact monitoring budget will be highly specific to the setting of a particular project, 
monitoring costs can be estimated reasonably well as part of project planning. Even a very good cost 
estimate, however, will miss the mark on category specific costs. For example, sampling trips may take 
more or less time than anticipated, equipment costs can change drastically if equipment is washed away 
or needed equipment suddenly becomes available from a discontinued monitoring effort, or data analysis 
and reporting requirements change under new management or because of unexpected findings or 
additional requests for information. While the total budget allotted to a monitoring project may not 
change, projects should maintain flexibility to shift resources within a budget to ensure that project 
objectives are met with maximum cost efficiency. 

In this chapter, potential monitoring costs for the types of monitoring described in this guidance 
document are illustrated using a spreadsheet tool that has been developed to estimate monitoring costs for 
nonpoint source watershed projects (Dressing 2012, 2014). Two user-editable versions of the spreadsheet 
can be downloaded at this site: (https://www.epa.gov/polluted-runoff-nonpoint-source-
pollution/monitoring-and-evaluating-nonpoint-source-watershed). The master spreadsheet allows users to 
determine every detail in their cost estimation, whereas the simplified spreadsheet includes default 
assumptions for monitoring designs, sampling types, and parameters, as well as basic algorithms to allow 
users to generate cost estimates with as little input as possible. See Appendix 9-1 for additional details on 
the cost estimation spreadsheets. 

9.2 Monitoring Cost Items and Categories 
A complete accounting of monitoring costs begins with watershed characterization and development of a 
QAPP (see chapter 9) and ends with data analysis (see chapter 8) and reporting. Costs incurred by 

https://www.epa.gov/polluted-runoff-nonpoint-source-pollution/monitoring-and-evaluating-nonpoint-source-watershed
https://www.epa.gov/polluted-runoff-nonpoint-source-pollution/monitoring-and-evaluating-nonpoint-source-watershed
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monitoring efforts can include monitoring site selection, construction of monitoring stations, installation 
and setup of monitoring equipment, sample collection, laboratory analysis, and the ultimate removal of 
monitoring sheds at the conclusion of the project (see chapters 2 and 3 for details on monitoring designs). 
Some monitoring efforts include the cost of contracts or grants for monitoring support. 

Specific cost items can be grouped and summarized in many (and often overlapping) ways, including the 
categories shown in Table 9-1. These categories are basically people and things, whereas the categories 
shown in Table 9-2 are organized by project phases and key project elements. Some costs are incurred 
once during a project (e.g., site establishment) while others are recurring (e.g., sampling site visits), so 
annual costs often vary, particularly for the first and last years of a project. 

Table 9-1. Costs grouped by type of item or activity 
Cost Category Items Included In Category 
Labor All labor costs (inclusion of fringe benefits optional). 
Installed Structures Materials and labor costs. 
Other Site Establishment Costs One-time fee, electricity connection, setup, etc. 
Purchased Equipment All purchased monitoring equipment. 
Rental Equipment All rented monitoring equipment. 
Monitoring Supplies All startup and annual monitoring supplies. 
Office Equipment All purchased office equipment. 
Office Supplies All startup and annual office supplies. 
Travel/Vehicles All use of vehicles for travel, construction, sample pickup, etc. 
Laboratory Analysis Annual laboratory analysis. 
Data Purchases Maps, data, satellite & aerial photography. 
Printing/Media Printing and other report output media (e.g., CD, web). 
Electricity/Fuel All fuel and power costs for operating sites. 
Site Service and Repair All service, repair, and replacements of sites and equipment. 
Annual Site Fees All annual fees for site access. Does not include initial fee. 
Contracts All non-itemized contracts costs. 
Grants All non-itemized grants costs. 

 

Table 9-2. Costs grouped by project phase or element 
Cost Category Items Included in Category 
One-Time Costs 
Proposal and QAPP Cost for development of proposal and QAPP or equivalent document (added to Year 

1 cost). 
Watershed Characterization Cost for characterization of watershed to aid monitoring design (added to Year 1 

cost). Includes windshield surveys and analysis of existing data and maps. 
Site Establishment Includes one-time costs for setting up station, including purchase of equipment that 

remains at site. Site selection, preparation, and excavation costs are all included. 
Portable Sampling Equipment and 
Startup Supplies Costs 

Includes one-time costs for all portable sampling equipment or instruments that are 
taken to the site for use and then taken away for use at another site or time. 
Equipment includes such items as kick nets, pH meters, etc. Also includes one-time 
cost for initial purchase of supplies such as pipettes, vials, and bottles. 



Monitoring and Evaluating Nonpoint Source Watershed Projects  Chapter 9 

  
9-3 

 
  

Cost Category Items Included in Category 
One-Time Office Equipment and 
Startup Supplies Costs 

Includes computer hardware and software and related items. 

Station Demolition and Site 
Restoration 

Includes all costs associated with tearing down the station and restoring the site at 
the end of the project. 

First-Year Report This is the cost for data analysis and writing, printing, and distribution of the first-year 
report. Data analysis and reporting can be combined or kept separate. 

Final Report This is the cost for data analysis and writing, printing, and distribution of the final 
report. Data analysis and reporting can be combined or kept separate. 

Annual Costs 
Access Fees Any fees paid to landowners for allowing access to the site. 
Sampling Trips to Sites Includes labor, vehicle use, and other equipment (e.g., boat) costs for site visits.  
Volunteer Training Annual cost to train volunteers or others collecting data for the project. 
Sample Analysis Cost for laboratory analysis of samples. Includes travel to and from laboratory if done 

in addition to sampling trip travel. Can include costs for shipping samples to 
laboratories as “Other” cost. 

Annual Data Analysis and Reports This is the cost for annual analysis of project data and annual or more frequent 
reporting in years other than the first and last year. Includes labor and materials. Data 
analysis and reporting can be combined or kept separate. 

Site Operation and Maintenance Includes service/repair/replacement of equipment and structures, electric and fuel 
bills (e.g., for heating), and annual cost to establish and update stage/discharge 
relationship. 

Supplies and Rental Equipment This cost is primarily for consumable supplies (e.g., sample preservative), but can 
include sample bottles and other items. Also includes rental equipment and office 
supplies. 

Land Use Tracking Labor, travel, and services (e.g., aerial photography or data purchase) needed to 
track land use and land treatment. 

Total Cost of Monitoring Total cost of monitoring for the entire project period. 
 

9.3 Cost Estimation Examples 
The cost spreadsheets have been used to estimate costs for a wide variety of monitoring designs and 
applications. The cost estimates highlighted here were developed for three different purposes. First, the 
master spreadsheet was used to provide a range of estimates for a diverse set of monitoring options, with 
estimated costs generated for eight different monitoring scenarios covering a wide range of timeframes 
(see section 9.3.1). The ten cost estimates summarized in section 9.3.2 cover various monitoring 
approaches relevant to assessing the watershed-scale water quality impacts of programs such as USDA’s 
National Water Quality Initiative (NWQI). Finally, the simplified spreadsheet was used to estimate costs 
for 60 basic, 5-year monitoring scenarios that are summarized in section 9.3.3. It is important to note that 
assumptions regarding the need and cost for labor, equipment, monitoring parameters, sampling 
frequency, and sampling duration are all important determinants of the final cost estimates, so costs are 
presented in this section more for a comparative analysis than as accurate estimates for any specific 
monitoring type or effort. The examples are particularly useful to contemplate trade-offs among cost 
categories and to evaluate where cost-effectiveness can be improved, e.g., offsetting high labor costs with 
the purchase of automated equipment. 
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9.3.1 Cost Estimates for a Diverse Range of Monitoring Options 
Cost estimates for the following eight monitoring scenarios are presented in this section. 

1. Synoptic Survey 

2. TMDL – Water Quality Standards 

3 TMDL – Loads 

4. Paired-Watershed - Loads 

5. Long-term Single Station - Biomonitoring 

6. Above/Below BMP Effectiveness - Biomonitoring 

7. Input/Output Urban Low Impact Development (LID) Effectiveness 

8. Photo-Point Monitoring 

These eight scenarios were chosen to represent a wide range of monitoring approaches, addressing both 
problem assessment and project evaluation, using chemical, physical, and biological (Barbour et al. 1999) 
monitoring methods. With the exception of 1-year synoptic surveys (Scenario 1), costs are estimated for 
1, 2, 5, and 8 years. A more detailed comparison of Scenarios 2-8 is based on five-year cost estimates. See 
Appendix 9-2 for additional details on these eight scenarios. 

9.3.1.1 Discussion 
Table 9-3 summarizes the total costs for each scenario for 1, 2, 5, and 8 years. Cost totals are taken from 
the base scenarios in which all equipment is purchased and all monitoring is stand-alone; that is, there are 
no cost savings assumed for monitoring activities that may be combined with other activities (e.g., 
another monitoring effort in the same area) to save on travel or labor. It should be no surprise that 
biological (Scenarios 5 and 6) and photo-point (Scenario 8) monitoring are the least expensive monitoring 
approaches in this analysis. Sampling frequency (2x/year) for biological and photo-point monitoring is far 
less than is assumed for water quality monitoring and load estimation, and laboratory and equipment costs 
are generally lower as well. 

While total cost provides the best measure for comparing the costs for alternative monitoring designs, the 
breakout of costs by category gives a better picture of where cost savings can be found within each 
monitoring design. For example, labor accounted for the greatest share of total costs in all five-year 
scenarios, ranging from 68 percent for Scenario 7 (urban LID) to 90 percent for quantitative photo-point 
monitoring (Figure 9-1). Labor accounted for only 45 percent of the total cost for the 1-year synoptic 
survey. 

Equipment costs ranged from 2 percent for Scenario 2 (TMDL water quality standards) to 12 percent of 
total 5-year costs for qualitative photo-point monitoring. About 45 percent of the 1-year budget for 
synoptic surveys was devoted to equipment. Laboratory analysis costs accounted for 16 percent of total 
5-year costs for Scenario 7 (urban LID), 9 percent of the 1-year cost for a synoptic survey, and 5 percent 
of the 5-year cost for Scenario 2 (TMDL water quality standards), but were responsible for less than 
1 percent of costs for all other scenarios. 

Vehicle (mileage) costs ranged from 1 percent for Scenario 1 and quantitative photo-point monitoring to 
10 percent of total 5-year costs for Scenario 2. Both Scenario 3 and Scenario 7 had 5-year budgets in 
which vehicle costs accounted for 9 percent of the total cost. 
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It is important to ensure that whatever monitoring approach is used will provide the type, quality, and 
quantity of information necessary to meet project monitoring objectives. Despite its lower cost, photo-
point monitoring will usually not be appropriate as a stand-alone monitoring approach for tracking 
progress in achieving a TMDL. Likewise, biological monitoring cannot be used to estimate pollutant 
loads. On the other hand, weekly grab sampling for water chemistry may be wasteful if monitoring is 
intended to track attainment of aquatic life support, and photo-point monitoring could be appropriate for a 
trash TMDL such as that established for the Anacostia River (MDOE and DDOE 2010). 

Table 9-3. Summary of scenario costs for diverse range of monitoring options 

Scenario 
Total Cost ($1,000) 

1 Year 2 Years 5 Years 8 Years 
1. Synoptic Survey 30 n/a n/a n/a 
2. TMDL WQS 47  90 215 339 
3. TMDL Loads 62 107 238 368 
4. Paired-Watershed Load 93 158 348 537 
5. Long-Term Biological 16  26  53  80 
6. Above/Below BMP Effectiveness - Biological 17  28  58  88 
7. Input/Output Urban LID Effectiveness 68 115 252 388 
8. Photo-Point Monitoring – Qualitative Analysis  8  11  19  26 
8. Photo-Point Monitoring – Quantitative Analysis 25  39  75 111 

 

 

A bov e/Below  Biological LID Long-Term Biological

Paired-Load Photo Q ualitativ e Photo Q uantitativ e

Sy noptic TMDL-Load TMDL-WQ S

Labor
Equipment
Laboratory Analysis
Vehicles
Monitoring Structures
Supplies

Category

Figure 9-1. Breakout of costs for diverse range of monitoring options 
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9.3.2 Cost Estimates for Watershed-Scale Evaluation of Agricultural BMP 
Implementation 

This cost analysis was performed to explore different options for planning and assessing the water quality 
impacts of watershed-scale implementation of agricultural BMPs. The setting assumed for the cost 
scenarios is a 12-digit HUC watershed covering 10,117 ha (25,000 ac), primarily in agricultural use. 
Monitoring is performed in perennial streams with the exception of the paired-watershed scenario that 
assumes intermittent flow. 

Cost estimates were generated for a total of 84 scenarios, including synoptic surveys, compliance 
monitoring, soil testing, multiple-watershed monitoring, and paired-watershed, trend, and above/below 
monitoring. Cost estimates were developed for three different driving distances to the watershed to 
illustrate how that factor influences costs, particularly the labor share of total costs. Three timeframes 
were considered (three, five, and seven years) for all but synoptic surveys which were assumed to be 
completed within one year. 

For simplicity, all labor was assumed to be performed by contractors, but this may not be affordable in 
many situations. Pay rates assumed (including fringe and overhead) and basic job functions are 
summarized in Table 9-4. Rates for government or university employees and volunteers would clearly 
differ, and contractor rates would vary depending on location. 

Additional assumptions about number of sampling sites, monitoring frequency, monitoring variables, and 
various other aspects of the monitoring designs are documented in Appendix 9-3. 

Table 9-4. Labor costs assumed for watershed-scale evaluation scenarios 
Pay Level Rate ($/hr)1 Job Functions 

4 130 Monitoring design, statistical analysis, oversight, etc. 
3  80 Lead field person for monitoring, data collection, bulk of writing 
2  56 Field technician, lab tech, etc. 
1  34 Secretarial and support staff 

1Includes fringe and overhead. 

9.3.2.1 Discussion 
Results for 5-year monitoring efforts are summarized in Figure 9-2. Not shown in this figure are 1-year 
synoptic surveys which had the lowest cost, ranging from $12,000 to $18,000 depending on distance 
traveled to the watershed. The low cost of synoptic surveys compared to the cost of other scenarios 
indicates that they can be a very good investment for generating additional information to support final 
decisions on both the land treatment plan and long-term monitoring design. 

Compliance monitoring is also relatively inexpensive as defined in these scenarios, ranging from $21,000 
to $55,000 for 5-year efforts depending on distance traveled. The cost for a soil testing program ranges 
from $32,000 to $50,000 for five years with a far smaller influence of distance traveled on total cost 
compared to compliance monitoring. This is because soil testing requires a large amount of time 
collecting samples at the site, whereas sampling for compliance monitoring is relatively quick once the 
site is reached. 
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and Far=contractor 483 km (300 miles) away.

Figure 9-2. Cost estimates for watershed-scale assessment of agricultural BMP projects 

Trend monitoring costs can range from $68,000 to $275,000 for a 5-year effort with grab sampling to a 
range of $172,000 to $630,000 for a 5-year effort with automated sampling and pollutant load estimation. 
Although not shown in Figure 9-3, this analysis presents an interesting choice between a 7-year grab 
sampling effort ($92,000-$382,000) and a 3-year load estimation effort ($112,000-$391,000) for trend 
analysis. This cost information coupled with an MDC analysis (see section 9.4) could lead to cost-
effective solutions to monitoring needs. 

The cost of above/below monitoring ranges from $152,000 to $553,000 for a 5-year grab sampling effort 
to $268,000 to $799,000 for a 5-year load estimation effort. Costs for above/below monitoring designs are 
roughly twice the cost of the parallel trend monitoring designs for grab sampling, but can be much less 
than double the cost for load estimation. For example, comparing 5-year costs for above/below with trend 
concentration monitoring shows that the “near” cost for above/below ($329,000) is about twice the “near” 
cost for the trend design ($159,000). However, the 5-year cost for above/below load monitoring 
($466,000) is far less than double the cost for trend load monitoring ($371,000). The different patterns are 
largely explained by the costs for site establishment and automated sampling equipment for load 
estimation. 

Paired-watershed monitoring (loads) are found to be similar to above/below monitoring in this analysis. 
Costs ranged from $176,000 to $455,000 for a 5-year effort on an intermittent stream to $294,000 to 
$824,000 for 5 years on a perennial stream. The major difference between paired-watershed and 
above/below monitoring costs is the travel between watersheds and larger area involved in land 
use/treatment tracking for paired-watershed monitoring. 



Monitoring and Evaluating Nonpoint Source Watershed Projects  Chapter 9 

  
9-8 

 
  

The cost of monitoring 20 subwatersheds in a multiple-watershed design is estimated to range from 
$125,000 to $185,000 for a 5-year effort. Grab sampling is assumed for multiple-watershed monitoring 
scenarios in this analysis. 

For scenarios assuming 5 years of monitoring and the “near” distance (monitoring team 241 km from 
watershed), labor consumes 72 to 86 percent of total cost estimates. The proportion of total costs devoted 
to labor often changes with project duration, however, as illustrated in Figure 9-3. In this comparison, the 
labor share of cost decreases with increasing monitoring duration for soil testing (assuming 20 sites), but 
increases for a paired study measuring loads on a perennial stream. The different trends result primarily 
from differences in first-year costs. The paired design assumes significant labor and equipment (~equal) 
costs for site establishment and purchased equipment, while the soil testing design assumes substantial 
labor cost to select sites via desktop analysis. It should be noted that for both scenarios total labor costs 
increase over time, whereas equipment, site selection, and site establishment costs are incurred in the first 
year only. 
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Figure 9-3. Comparison of labor cost category percentage over time 

9.3.3 Cost Estimates for Five-Year Trend and Above/Below Monitoring 
Cost estimates were generated for 160 scenarios that address two different designs (trend and 
above/below); four different monitoring variable sets (nutrient and sediment grab samples – [NSC], 
nutrient and sediment loads – [NSL], biological/habitat with kick net – [BioK], and sondes for nutrients 
and turbidity – [SNT]); four watershed sizes (202, 2023, 10117, and 20234 ha)1; and five different 

                                                      
1 500; 5,000; 25,000; and 50,000 acres 
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distances to the watershed (0, 40, 80, 121, and 161 km)2. All scenarios assume 5 years of monitoring, 
while it was assumed that sampling frequency was 2 and 26 times per year for biological and all other 
monitoring, respectively. In addition to sample collection and analysis, total monitoring costs also include 
watershed characterization, site establishment, land use/treatment tracking, data analysis, and reporting. 
This cost analysis was designed to test application of the simplified spreadsheet to the designs most 
commonly used by NPS watershed projects. See Appendix 9-4 for additional details. 

Additional scenarios using all combinations of the following conditions were run to illustrate how 
assumptions on salary and equipment affect total cost estimates: 

 Labor cost of $0 and salary adjustment of factors of 0.5, 0.7, and 1 (baseline). 

 Purchase of all equipment (baseline) and equipment cost of $0. 

These scenarios were run for a 2,023-ha (5,000 ac) watershed where the monitoring team was 80 km 
(50 mi) from the watershed, parameters that best represent the median total costs for each design and 
variables set. 

9.3.3.1 Discussion 
Figure 9-4 summarizes the results from this analysis. The box plots on the top show clearly that load 
estimation (NSL) is the most expensive approach when compared to concentration monitoring with grab 
samples (NSC) and the use of sondes for nutrients and turbidity (SNT). Biological monitoring (BioK) is 
the cheapest option overall, but sampling is only done twice per year versus the assumed 26 times per 
year for the other three options. Above/below monitoring is more expensive than trend monitoring for all 
variable sets because there are twice as many stations. The cost, however, is less than double because of 
efficiencies in labor, travel, analysis and other cost categories. It should be noted that paired designs 
would have costs similar to those for the above/below design. 

When costs are reduced to cost per sampling trip to each monitoring site (bottom of Figure 9-4), 
biological monitoring is by far the most expensive approach of the scenarios considered. This is due 
primarily to the fact that only 2 samples are collected each year versus 26 samples per year for the other 
scenarios. Load monitoring is more expensive than both concentration and sonde monitoring. This figure 
also points out the cost efficiency of above/below versus trend monitoring when using a biological 
approach; the extra site is relatively inexpensive. Readers should keep in mind that, as described above, 
total costs include more than just sample collection and analysis. 

In all cases examined here, labor accounted for the largest share of costs, ranging from 63% to 84 percent 
of total cost (66 percent to 85 percent if labor for analysis of biological samples is included). Competitive 
contractor rates were assumed for labor, but the importance of labor costs can vary greatly because 
monitoring efforts may use far less expensive staff (e.g., volunteers) or assume that labor is not an 
additional cost because in-house staff are used. 

Labor generally accounted for a larger share of total costs for scenarios that required less equipment, 
ranging from 63 percent to 74 percent for biological (74-85 percent including analysis of biological 
samples) and 74 percent to 84 percent for nutrient/sediment concentration monitoring. A slightly lesser 
share of total cost was devoted to labor in cases where sondes were assumed (66-82 percent) or loads 
were estimated with continuous flow measurement and automatic sampling (67-81 percent). Despite the 
                                                      
2 0, 25, 50, 75, and 100 miles 
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greater importance of labor in costs for biological monitoring, Figure 9-5 illustrates that the dollar amount 
is still far less than for other monitoring options, whether labor for analysis of biological samples is 
included (BioK-A) or not (BioK). 
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Figure 9-4. Box plots summarizing cost estimates for five-year monitoring efforts 
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Figure 9-5. Box plots summarizing five-year labor costs 

Equipment and supplies accounted for 6-27 percent of total costs for BioK, NSL, and SNT, but only a 
maximum of 2 percent for NSC. The large difference in importance of this cost category for biological 
monitoring versus grab sampling for nutrients and sediments (NSC) hinges largely on the vast differences 
in sampling frequencies (2x/yr vs. 26x/yr) and thus labor costs. The difference between NSC and NSL 
and SNT is due to the far larger reliance on purchased equipment for monitoring with sondes and 
measurement of loads. Sample analysis generally accounted for 2-25 percent of total costs for all 
scenarios. 

Vehicle costs were typically well under 10% of total costs for these scenarios, and per diem costs were 
zero except in cases where watersheds were very large (10,117 or 20,234 ha) and monitoring teams were 
remote (121 or 61 km from the watershed). Overnight stays were associated with watershed 
characterization and land use/treatment tracking, not water quality monitoring. Each cost scenario 
assumes that the watershed will be characterized in the first year of monitoring, and that land 
use/treatment will be tracked twice per year every year. 

Assumptions regarding salary and equipment costs have a substantial impact on total cost estimates as 
illustrated in Table 9-5. If pay rates are reduced to 70 percent of the default values, the total cost is 
reduced by 23-25 percent for all 64 scenarios3 included in this analysis versus the baseline scenario of full 
pay rates (see Table 9-5) and purchase of all equipment. A reduction to 50 percent of default pay rates 
reduces the total cost by 38-42 percent. If labor costs are zeroed out, total costs are reduced by 
68-84 percent. If pay rates are maintained at the default values and all equipment is assumed to be in hand 
with no purchases required, costs are reduced by 1-20 percent versus the baseline scenario. If equipment 

                                                      
3 Two designs, 4 variable sets, 4 salary levels, 2 equipment cost levels (2x4x4x2=64). 
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purchases are assumed to not be needed and labor costs are reduced to 70 percent of the default values, 
total costs are reduced by 25-43 percent. If neither labor nor equipment costs are included, total cost is 
reduced by 81-98 percent of baseline cost, clearly illustrating the importance of assumptions on pay rates 
and equipment needs when estimating total monitoring program costs. 

Table 9-5. Cost reductions due to lowering of labor and equipment costs 

Salary Assumption Equipment and Supplies 
Cost Reduction vs. Base Scenario1 

Range Median 
Full Cost Purchase All 02 02 

Reduced to 70% Purchase All 23-25 24 
Reduced to 50% Purchase All 38-42 39 
No cost for Labor Purchase All 68-84 77 
Full Cost Zero cost 1-20 12 
Reduced to 70% Zero cost 25-43 35 
Reduced to 50% Zero cost 41-59 51 
No cost for Labor Zero cost 81-98 88 

1Base scenario assumes full contractor salary levels and purchase of all equipment and supplies. All scenarios assume 5-yr monitoring in a 
2,023-ha watershed 80 km from monitoring team. 
2Base scenario of full pay rates (Table 9-4) and purchase of all equipment. 

9.3.4 Major Conclusions from Cost Estimation Scenarios 
The cost estimates provided in this section are intended to illustrate the importance of estimating the costs 
for all elements of monitoring for both the short- and long-term as part of establishing an effective and 
sustainable monitoring program that will meet watershed project monitoring objectives. Those who use 
either spreadsheet will find that they can tailor assumptions and add localized cost information to improve 
their estimation capabilities. With increasing experience, including making adjustments based on 
comparison of estimated versus actual costs, users should be able to improve the accuracy of their cost 
estimates over time. In all cases, but especially where budgets for monitoring are limited, accurate cost 
estimation is essential to assessing the potential for conducting a monitoring effort that will satisfy project 
objectives. Anything short of that is likely to be a waste of resources. 

Because labor is such an important cost factor for all monitoring designs considered here, it provides the 
greatest opportunity for cost savings. These savings can be generated a number of ways, including: 

 Using volunteers whenever possible. (Training costs may be incurred, however, and practical and 
legal limitations apply.) 

 Using in-house labor. (This is not free and may involve diversion of labor from other projects or 
programs.) 

 Negotiating contracts to ensure greater use of lower cost staff wherever appropriate. 

 Using labor sources based within or near the watershed. (This will also reduce vehicle and lodging 
costs, but may limit options.) 

 Piggybacking sampling trips with other duties to maximize benefits of travel time. 
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 Strategic use of in-house, volunteer, and contractor/grant labor to more efficiently match functions 
with capabilities and needs. 

 Substituting higher initial cost equipment for some labor in long-term projects (e.g., 
telecommunications/data logging to reduce data collection trips). 

In many cases the addition of non-instrumented monitoring sites to a watershed project can be relatively 
inexpensive because of the labor already invested in getting to the watershed for sampling events, as well 
as the labor needed to characterize the watershed, track land use and land treatment, analyze data, and 
develop reports. The incremental cost of adding monitoring stations should always be assessed in light of 
how they could contribute to achieving project monitoring objectives. For example, paired-watershed and 
above/below monitoring designs are inherently more powerful than single-station trend designs for 
evaluating the effectiveness of BMP implementation on a localized or watershed scale. The incremental 
cost of sampling two stations instead of one may support a stronger monitoring design that could yield 
results in a shorter time period, perhaps reducing overall costs in the end. In addition, findings may be 
more conclusive and the risk of failure reduced. 

Equipment is never cheap, but the relatively low cost for equipment in most cost estimates developed here 
suggests that it may be cost-effective to use sophisticated equipment and instruments if they can offset 
higher personnel costs. Conversely, substituting labor for equipment (e.g., sending staff out to collect 
frequent observations vs. using a data logger) is not likely to be cost-effective. Finally, it is very important 
that equipment is maintained and operated in accordance with manufacturer recommendations to both 
obtain good data and to ensure that equipment is operable over its expected lifespan. 

While this chapter did not focus on how total cost is affected by the selection of monitoring variables, it is 
clear that analysis of constituents such as pesticides and metals, as well as advanced methods such as 
microbial source tracking will cost more than in situ measurement of temperature or laboratory analysis 
of basic variables such as suspended sediment. Planners can use the spreadsheets to assess tradeoffs 
between adding more or different variables versus increasing sampling frequency or duration, or adding 
monitoring sites. Careful consideration of these and other design options should lead to better decisions 
regarding the makeup of a monitoring plan while both achieving monitoring objectives and staying within 
the budget. 

9.4 Using Minimum Detectable Change to Guide Monitoring 
Decisions 

As noted earlier, cost should not be the defining factor in the design of monitoring programs. Program 
designers must seek a balance that provides the ability to achieve monitoring objectives that are 
supportive of watershed project goals at an affordable cost. Monitoring design, for example, should be 
guided by the results of MDC analysis (see section 3.4.2) whenever possible. To illustrate this approach, 
cost estimates were developed for options considered in Example 1 (A linear trend with autocorrelation 
and covariates or explanatory variables; Y values log-transformed) of a technical note on MDC (Spooner 
et al. 2011). In the first scenario, weekly samples are collected for five years, resulting in an MDC of 
15 percent, or an average of 3 percent change per year. By extending the monitoring period to 10 years, 
the MDC is increased to 20 percent, but with a lower average change of 2 percent per year required. 
Assuming that total P is the monitoring parameter of interest ($20 per sample analysis) the total cost 
(including a QAPP, reports, travel, etc.) for five years is estimated at $190,000, with 83 percent devoted 
to labor. A 10-year effort would cost $377,000. So, an additional $187,000 is needed to reduce the 

https://www.epa.gov/polluted-runoff-nonpoint-source-pollution/nonpoint-source-monitoring-technical-notes
https://www.epa.gov/polluted-runoff-nonpoint-source-pollution/nonpoint-source-monitoring-technical-notes
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average annual change needed from 3 percent to 2 percent. This type of analysis would provide project 
managers with the cost information needed to determine whether they would prefer to enhance 
implementation of BMPs to achieve a faster rate of change or commit to a longer monitoring period to 
measure a slower rate of change. 

The cost-benefit of adding explanatory variables can also be assessed through a combination of MDC 
analysis and cost estimation. For example, Spooner et al. (1987) demonstrated that adding salinity as a 
covariate in the Tillamook Bay, Oregon watershed study decreases the MDC for fecal coliform (yearly 
geometric concentration means) over an 11-year period of time (20 samples/yr; 14 sites) from 42 percent 
to 36 percent. For this same study, the MDC for fecal coliform decreases from 55 percent to 42 percent 
when doubling sampling frequency from 10 to 20 times per year over an 11-year study. 

To estimate costs for the Tillamook Bay scenarios, it is assumed that there are 14 monitoring sites and 
fecal coliform is measured from one grab sample per site ($20/sample). Salinity is measured using a 
hand-held meter ($765). Sample size is increased by 10 percent for QA/QC. Sampling trips are assumed 
to involve 2 people for 8 hours each, including a 322-km (200 mi) round-trip to cover all 14 sites. The 
cost for a QAPP is assumed to be $1,400 and data analysis and reporting costs are $2,268 for the first and 
last years and $622 for the other nine years. The costs for watershed characterization, site establishment, 
and land use/treatment tracking are assumed to be zero. 

These scenarios are summarized in Table 9-6. Adding salinity to the base scenario increases the 11-year 
cost by only $800 ($75/year) while improving the MDC by 8 percent from 55 percent (5 percent per year) 
to 47 percent (4.3% per year). Increasing sampling frequency nearly doubles the total 11-year cost while 
improving the MDC by 13 percent, from 55 percent to 42 percent (3.8 percent per year). Adding salinity 
measurement to the increased sampling frequency adds just $800 to the total 11-year cost, but reduces the 
overall MDC by an additional 6 percent to 36 percent (3.3 percent per year). Clearly, with or without an 
increase in sampling frequency, the additional $800 cost for salinity, while almost negligible, buys 
substantial additional sensitivity to detect a change in fecal coliform counts. 

Table 9-6. Illustration of costs and MDC in response to changes in sampling program in Tillamook 
Bay, Oregon (Spooner et al. 1987) 

Scenario Sampling Program 
Cost 

(11 years) Cost Change1 MDC MDC Change1 

Base 10x/yr, FC $182,600 -- 55% -- 
Add salinity 10x/yr, FC, salinity $183,400 $800 47% 8% 
Double frequency 20x/yr, FC $347,400 $164,800 42% 13% 
Double frequency, add salinity 20x/yr, FC, salinity $348,200 $165,600 36% 19% 

1Change versus Base scenario. 
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Appendix 9-1. Overview of Cost Estimation 
Spreadsheets 
Both the master and simplified spreadsheets support cost estimation covering all items shown in Table 
9A1-1 and Table 9A1-2. Various options exist for users to change spreadsheet costs (e.g., for labor or 
laboratory analysis) based on local information or experience, as well as assumptions regarding labor, 
equipment, and other requirements for monitoring designs of interest to the user. The master spreadsheet 
provides total flexibility in changing cost assumptions, whereas the simplified spreadsheet is designed to 
provide a set of default assumptions that facilitates development of cost estimates with minimal data 
entry. The master spreadsheet supports costing of virtually any monitoring design, while the simplified 
spreadsheet supports cost estimation for only above/below, paired, and trend monitoring designs. 

Data entry requirements for the simplified worksheet are: 

 Beginning year for monitoring (for inflation estimates). 

 Monitoring design (above/below, paired, or trend – results in 1 or 2 sites). 

 Watershed size and size of second watershed for paired design. 

 Distance monitoring team is from watershed. 

 Extra distance to drop samples off at laboratory. 

 Average speed limit for drive to watershed. 

 Average speed limit within watershed. 

 Mileage rate paid for vehicles. 

 Per diem rate (food and non-lodging expenses). 

 Lodging rate (including taxes). 

 Type of sampling (biological/habitat, grab, sondes, loads). 

 Variable set (2 or 3 options per sampling type). 

 Sampling frequency (same at each site). 

 Duration of monitoring effort. 

The simplified spreadsheet provides the sample type and variable set options shown in Table 9A1-1 
(Note: codes are used in Appendix 9.4). Variable sets for these options are shown in Table 9A1-2 through 
Table 9A1-5. The number of units needed is calculated for each cost item based on the number of 
monitoring sites, sampling frequency, and monitoring plan duration. Note that inclusion of specific 
vendor products does not indicate EPA endorsement. 
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Table 9A1-1. Sample type and variable set options for simplified spreadsheet 

Sample Type 
Grab Load Biological/Habitat Sondes 

Variables Code Variables Code Variables Code Variables Code 
Variable Set 
Options 

Nutrients, Sediment NSC Nutrients, Sediment NSL Biological Monitoring 
with Kick Net 

BioK Nutrients, Turbidity SNT 

Bacteria, Nutrients, 
Sediment 

BNSC Bacteria, Nutrients, 
Sediment 

BNSL Biological Monitoring 
with D-Frame Dip Net 

BioD Nutrients, Turbidity, 
Metals 

SNTM 

Metals, Sediment MSC Metals, Sediment MSL     
 

Table 9A1-2. Grab sampling variable sets 

Variable Set 
Cost Items 

Equipment and Supplies Laboratory Analysis 
Nutrients and 
Sediment (NSC) 

Style A Staff Gage (13.5 ft), T-style post, and post 
driver 

Total N using EPA Method 351.4 

Rain Gage (plastic) Total P using EPA Method 365.4 
Cooler (54-quart) and ice for cooler Suspended Sediment Concentration (USGS Method) 
Bottles-1000 ml wide mouth (HDPE, Box of 24)  
Sulfuric Acid (10 N) Liter  

Bacteria, 
Nutrients, and 
Sediment (BNSC) 

Same as above Total N using EPA Method 351.4 
 Total P using EPA Method 365.4 
 Suspended Sediment Concentration (USGS Method) 
 E. coli and total coliform via Micrology Labs Coliscan 

Easygel 
Metals (Total and 
Dissolved) and 
Sediment (MSC) 

Above items, minus sulfuric acid and plus the 
items below: 

Suspended Sediment Concentration (USGS Method) 

Geopump Series 1 Peristaltic Pump AC/DC Hardness EPA Method 130.2 - Titrimetry using EDTA 
Silicone Tubing, Size 24, 25'L (for use with 
peristaltic pumps) 

Metals Scan (5 metals) using EPA Method 200.7 
($12/metal) 

12V Battery and Charger (for peristaltic pumps)  
Solinst Model 860 Disposable Filters 
 (0.45 µm) 1 filter 

 

1:1 Nitric acid 500ml  
 

As shown below, the simplified spreadsheet allows users to apply labor adjustment factors (0 to 1.5 times 
default assumptions) to better simulate local labor costs. Inflation can also be factored into cost estimates. 
The base year assumed for inflation is 2012 because most costs in the spreadsheet are from that year. 
Users can also change default assumptions in the simplified spreadsheet to tailor them to local costs, but 
this requires a level of effort that mimics what is required for the master spreadsheet. 

Salary Adjustment Factor: 1 
 Inflation Rate (vs. 2012) 0.0 % 
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The simplified spreadsheet generates simple pie charts to show costs by category (see Figure 9A1-1). 
Total cost is also broken down as in Table 9A1-6. Total costs are given with and without inflation 
estimates. Annual costs are also generated by the simplified spreadsheet as shown in Table 9A1-7. The 
effect of inflation is illustrated by the change in costs between the years 2017 through 2021 which would 
all be the same without inflation. 

Table 9A1-3. Load monitoring variable sets 

Variable Set 
Cost Items 

Equipment and Supplies Laboratory Analysis 
Nutrients and 
Sediment (NSL) 

USGS portable steel gage house (2'x3'x5' tall), 
connection to power grid, and surge protector 

Total N using EPA Method 351.4 

Style A Staff Gage (13.5 ft), T-style post, and post 
driver 

Total P using EPA Method 365.4 

Isco Model 6712FR Fiberglass Refrigerated Sampler, 
2-bottle kit (7.5-liter polyethylene), 2 extra 7.5-liter 
polyethylene bottles for each site, intake line with 
strainer, battery-backed power pack, and Flowlink 
Software 

Suspended Sediment Concentration (USGS 
Method) 

Isco 730 Bubbler Flow Module  
Isco 581 RTD (rapid transfer device) for field retrieval of 
Model 6712FR data 

 

Pygmy-type Current Meter w/ AquaCount data logger  
Tipping Bucket Rain Gauge  
HOBO Event Rainfall Logger (for tipping bucket rain 
gauge) and Boxcar Software 

 

Cooler (54-quart) and ice for cooler  
Sulfuric Acid (10 N) Liter  

Bacteria, 
Nutrients, and 
Sediment 
(BNSL) 

Same as above Total N using EPA Method 351.4 
 Total P using EPA Method 365.4 
 Suspended Sediment Concentration (USGS 

Method) 
 E. coli and total coliform via Micrology Labs 

Coliscan Easygel ($18.50 for 10 tests) 
Metals (Total 
and Dissolved) 
and Sediment 
(MSL) 

Above items, minus sulfuric acid and plus the items 
below: 

Suspended Sediment Concentration (USGS 
Method) 

Bottles-1000 ml wide mouth (HDPE, Box of 24) Hardness EPA Method 130.2 - Titrimetry using 
EDTA 

Geopump Series 1 Peristaltic Pump AC/DC Metals Scan (5 metals) using EPA Method 200.7 
($12/metal) 

Silicone Tubing, Size 24, 25'L (for use with peristaltic 
pumps) 

 

12V Battery and Charger (for peristaltic pumps)  
Solinst Model 860 Disposable Filters ( 0.45 µm) 1 filter  
1:1 Nitric acid 500ml  
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Table 9A1-4. Biological monitoring variable sets 
Variable Set Cost Items 
Kick Net Option (BioK) Style A Staff Gage (13.5 ft), T-style post, and post driver 

YSI 556 D.O., pH, conductivity, temperature meter with pH kit 
pH buffer, conductivity, and ORP calibration solutions for YSI 556 
Hach Model 2100Q Portable Turbidimeter with USB+Power Module for 2100Q (for data transfer 
to PC) and Gelex Secondary Standards Kit 
Silicone oil and portable turbidimeter sample cells for Hach Turbidimeter 
Pentax Option W30 waterproof digital camera 
Garmin eTrex 30 GPS 
Current meter outfit (Pygmy-type). Meter, headphones, and rod. 
Bottom kick net (500 μm mesh) 
Forceps (straight fine point) 
Sieve bucket 
First aid kit, 119-piece, economy 
STEARNS neoprene chest waders and fluorescent orange PVC gloves 
Bottles-1000 ml wide mouth (HDPE, Box of 24) 
Low plastic specimen jars and black molded caps 
Ice (cooler full) 
95% Ethanol (3.8 L) 

D-Frame Dip Net Option 
(BioD) 

Above items, minus bottom kick net and plus item below 
D-Frame dip net (500 μm mesh) 

 

Table 9A1-5. Sondes monitoring variable sets 

Variable Set 
Cost Items  

Equipment and Supplies Laboratory Analysis 
Nutrients and 
Turbidity Set (SNT) 

Style A Staff Gage (13.5 ft), T-style post, and post driver Total P using EPA Method 365.4 
Rain Gage (plastic)  
Hydrolab DataSonde 5 - DS5 w/ built-in data logger, temperature 
sensor, and connecting cable (takes 10 sensors, measures up to 
15 parameters simultaneously) 

 

pH, polarographic DO, temperature (comes with unit), nitrate, 
self-cleaning turbidity, ammonia, chlorophyll a, and conductivity 
sensors for DS5 

 

5-meter communication cable and battery pack for DS5  
Bottles-1000 ml wide mouth (HDPE, Box of 24)  
Cooler (54-quart) and ice for cooler  
1:1 Nitric acid 500ml  
Sulfuric Acid (10 N) Liter  
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Variable Set 
Cost Items  

Equipment and Supplies Laboratory Analysis 
Nutrients, 
Turbidity, and 
Metals (Total and 
Dissolved) Set 
(SNTM) 

Above items plus the items below: Total P using EPA Method 365.4 
Geopump Series 1 Peristaltic Pump AC/DC Hardness EPA Method 130.2 - 

Titrimetry using EDTA 
Silicone Tubing , Size 24, 25'L (for use with peristaltic pumps) Metals Scan (5 metals) using EPA 

Method 200.7 ($12/metal) 
12V Battery and Charger (for peristaltic pumps)  
Solinst Model 860 Disposable Filters ( 0.45 µm) 1 filter  

 

 

76%

8%

5%

11% 0%
Total Labor Cost

Total Equipment and
Supplies Cost

Total Lab Chemical
Analysis Cost

Total Vehicle Cost

Total Per Diem Cost

Figure 9A1-1. Pie chart from simplified spreadsheet 

Table 9A1-6. Tabular output from simplified spreadsheet 
Cost Category Total Cost % of Total 
Labor $205,167 72 
Equipment and Supplies $2,158 1 
Sampling Analysis $53,654 19 
Vehicles $22,921 8 
Per Diem $0 0 

TOTAL COST $283,900 100 
Average Annual Cost $40,557   

Total Cost with Inflation $325,887   
Average Annual Cost with Inflation $46,555   
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Table 9A1-7. Annual costs from simplified spreadsheet 
Inflation Rate: 2% 
Begin: 2016  
End: 2022  

Year 
Inflation Factor 

Applied 
Annual Cost 

without Inflation 
Annual Inflation-

Adjusted Cost 
2016 1.08 $47,349 $51,253 
2017 1.10 $39,279 $43,367 
2018 1.13 $39,279 $44,234 
2019 1.15 $39,279 $45,119 
2020 1.17 $39,279 $46,021 
2021 1.20 $39,279 $46,942 
2022 1.22 $40,157 $48,951 

 TOTAL $283,900 $325,887 
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Appendix 9-2. Cost Estimates for a Diverse Range 
of Monitoring Options 
As described in Appendix 9-1, a large number of assumptions must be made to estimate costs for various 
monitoring scenarios. Thus, while these cost estimates are intended to be informative, they are more or 
less relevant to any particular monitoring effort based on how well the assumptions match the realities of 
that specific situation. Cost estimates given here are more likely to be high than low because it is always 
assumed that contractors perform the monitoring (i.e., no use of in-house labor that was hired to do 
monitoring) and all monitoring equipment must either be leased or purchased. 

Cost Scenarios and Assumptions 
Cost estimates for the following eight monitoring scenarios are presented in this section. 

1. Synoptic Survey 

2. TMDL – Water Quality Standards 

3. TMDL – Loads 

4. Paired-Watershed – Loads 

5. Long-term Single Station – Biomonitoring 

6. Above/Below BMP Effectiveness – Biomonitoring 

7. Input/Output Urban LID Effectiveness 

8. Photo-Point Monitoring 

These eight scenarios address both problem assessment and project evaluation, using chemical, physical, 
and biological (Barbour et al. 1999) monitoring methods. Five-year total costs are used for comparing 
Scenarios 2-8, but costs are also provided for 1, 2, and 8 years. The synoptic survey is considered a one-
year effort. 

The Watershed 
The setting assumed for the cost scenarios is a 3,035 ha (7,500 ac) watershed, primarily in agricultural use 
with some urban influence. Monitoring is performed in perennial streams. 

For the synoptic survey (Scenario 1) it is assumed that the nature and extent of water quality problems in 
the watershed are totally unknown. Thus, water chemistry sampling includes a wide range of variables. 
For Scenarios 2-7, the problems are assumed to be associated with sediment, nutrients, aquatic life use 
support, and cadmium toxicity. Stream channel restoration is the focus of Scenario 8. 
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Labor Costs 
All monitoring is assumed to be performed by contractors; different pay rates would apply to government 
and university employees, and volunteers would work for free. Pay rates assumed (including fringe and 
overhead) and basic job functions are summarized in Table 9A2-1. 

Table 9A2-1. Labor costs assumed for scenarios 
Pay Level Rate ($/hr)1 Job Functions 

4 130 Monitoring design, statistical analysis, oversight, etc. 
3  80 Lead field person for monitoring, data collection, bulk of writing 
2  56 Field technician, lab tech, etc. 
1  34 Secretarial and support staff 

1Includes fringe and overhead. 

Other Cost Assumptions 
Monitoring proposals are assumed to be QAPPs (Quality Assurance Project Plans) prepared in 16 hours 
by a team that includes an expert and support staff at a cost of $1,400 for each scenario. 

Transportation costs (vehicle and labor) include driving to and from the watershed, driving to monitoring 
sites within the watershed, and delivering samples to a laboratory for analysis. It is assumed that the 
watershed is 160 km (100 mi) from the base of those performing the monitoring. The sample analysis 
laboratory is assumed to be “on the way,” so no additional mileage is added for delivering samples to the 
laboratory. 

Watershed characterization (windshield survey) costs are included only in Scenario 1. Monitoring site 
selection and establishment (as needed) costs are included in all scenarios. While it is a very important 
part of most NPS monitoring designs and is addressed by the spreadsheet, costs for meteorological 
monitoring were not included in these scenarios. 

Analytical methods for water quality variables were obtained from various sources such as NEMI 
(http://www.nemi.gov/). Constraints associated with these methods (e.g., cooling samples to 4˚C for 
suspended sediment, and pre-acidification for hardness) are reflected in the cost estimates through, for 
example, the purchase of refrigerated samplers or the use of both pre-acidified and non-acidified sample 
containers. 

For safety reasons, all sampling is assumed to be performed by teams of at least two people. In some 
cases, one or two additional people are added for a limited number of sampling trips. Larger teams are 
assumed necessary for QA/QC checks, stage-discharge calibration during a regularly scheduled sampling 
event, and scenarios where both intensive water chemistry and biological monitoring are performed. In all 
cases where continuous flow is measured, additional labor is assumed for stage-discharge calibration. 

http://www.nemi.gov/
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Scenario Description and Results 

Scenario 1: Synoptic Survey 
Under this scenario, a windshield survey is performed to characterize the watershed and select monitoring 
sites. It is assumed that the survey covers 512 km (320 mi) within an 8-hour day. Water quality 
monitoring at six sites (1.6 km [1 mi] apart from each other) is performed on two separate sampling dates 
to cover both high-flow and low-flow conditions. Each sampling run is assumed to require 400 km 
(250 mi) and a 12-hour day (1 hour per site, plus driving time) for a team of three in a single vehicle. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and jars, water quality sonde with 6 sensors (D.O., pH, temperature, 
conductivity, turbidity, and chlorophyll a), pygmy-type meter with data logger, kick net 

 Sampling for all 6 sites: B.O.D., hardness, SSC, TP, TKN, NO2+NO3 –N, E. coli and total 
coliforms, biological monitoring, flow 

 Sampling for 3 sites (targeted locations to keep costs down): grab sample for pesticides scan and 
metals scan (5 metals) 

As shown in Table 9A2-2, the total cost for this one-year effort is estimated at $30,000. Equipment and 
labor each account for 45% of the total cost. Assuming that the contractor already has the basic 
monitoring equipment, however, the one-year total cost is reduced to just over $17,000. 

Scenario 2: TMDL – Water Quality Standards 
Scenario 2 envisions a TMDL under which water quality monitoring is performed at a single site to both 
track dissolved cadmium concentration (weekly grab samples) and assess aquatic life use support through 
biological monitoring. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles, multi-probe water quality meter for in situ D.O., pH, conductivity, and 
temperature measurements, kick net 

 Sampling: cadmium and hardness, biological monitoring (2x/yr) 

As shown in Table 9A2-2, the total cost for five years is about $214,900. Costs for one year, 2 years, and 
8 years are estimated at $47,100, $90,300, and $339,400, respectively. Nearly 83% of the total cost is 
associated with sampling trips, with another 7% for analysis of samples for cadmium and hardness. Labor 
accounts for 81% of the total budget, and equipment account for only 2% of the total 5-year budget. 

Scenario 3: TMDL – Pollutant Load 
Under this scenario, weekly flow-weighted composite samples are taken for suspended sediment load 
estimation at a single site. Continuous discharge is measured with a bubbler water level sensor and a 
pygmy-type current meter is used for calibration. 
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Equipment and sampling assumptions for this scenario are: 

 Equipment: sample shed, refrigerated automatic sampler (with bubble flow module, battery backup, 
2-bottle kit), data transfer device and software, surge protector, pygmy-type current meter and data 
logger 

 Sampling: discharge and suspended sediment concentration 

As shown in Table 9A2-2, the total five-year cost for this scenario is estimated at $237,500. Total costs 
for 1, 2, and 8 years are $61,800, $106,500, and $368,400, respectively. Sampling trips and labor account 
for 87% and 84% of the total cost, respectively. 

Scenario 4: Paired-Watershed Loads 
This scenario is in many ways a doubling of Scenario 3, but shared equipment (e.g., pygmy-type current 
meter) is not duplicated and incremental costs for analyzing and reporting on data from the second 
monitoring station are assumed to be half the cost for the first monitoring station. The watersheds are 
assumed to be 12.8 km (8 mi) apart. Weekly flow-weighted composite samples are taken for suspended 
sediment load estimation at each site using an automatic sampler. Continuous discharge is measured with 
a bubbler water level sensor and a pygmy-type current meter is used for calibration. Unlike for Scenario 
3, tracking of land use and land treatment is included in the analysis, with the cost essentially twice that 
for Scenario 5. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: 2 sample sheds, 2 refrigerated automatic samplers (with bubble flow module, battery 
backup, 2-bottle kit), data transfer device and software, 2 surge protectors, pygmy-type current 
meter and data logger 

 Sampling: discharge and suspended sediment concentration 

As shown in Table 9A2-2, this is the most expensive scenario considered here with a total five-year cost 
estimated at $347,800. Total costs for 1, 2, and 8 years are $93,400, $158,100, and $537,400, 
respectively. Sampling trips account for about three-quarters of the total cost. Site establishment cost is 
significant under this scenario, accounting for nearly 7% of the total cost, while sample analysis 
represents about 2% of the total cost. Labor is the largest cost category at 84% of the total cost. 

Scenario 5: Long-Term Trend Monitoring-Biological 
This scenario assumes long-term biological monitoring (2x/yr) at a single site. Stage is measured as a 
covariate, but discharge is not estimated. Land use and BMP implementation are tracked via two whole-
watershed surveys per year. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: multi-probe water quality meter for in situ D.O., pH, conductivity, and temperature 
measurements, staff gage, kick net, sample bags 

 Sampling: biological monitoring (2x/yr) 

The total cost for five years is estimated at $52,800, while the total costs for 1, 2, and 8 years are 
estimated at $16,100, $25,800, and $79,800, respectively. As shown in Table 9A2-2, land use tracking 
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accounts for about 28% of the total five-year cost, while annual sampling trips consume 26% of the five-
year budget. An additional 20% is used for data analysis and reporting. The largest cost category is labor 
at 85% of the total cost. 

Scenario 6: Above/Below BMP Effectiveness Monitoring-Biological 
This scenario assumes long-term biological monitoring (2x/yr) at two monitoring sites in an above/below 
design to evaluate individual BMP effectiveness. Stage at the time of sampling is measured as a covariate, 
but discharge is not estimated. Land use and BMP implementation are tracked via two partial-watershed 
surveys per year. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: multi-probe water quality meter for in situ D.O., pH, conductivity, and temperature 
measurements, 2 staff gages, kick net, sample bags 

 Sampling: biological monitoring (2x/yr) 

As shown in Table 9A2-2, the five-year total cost is estimated at $58,000. One-year, two-year, and eight-
year total costs are estimated at $17,200, $28,000, and $88,000, respectively. The total cost for this 
scenario nearly matches that for Scenario 5. Despite having two sites instead of one, annual sampling trips 
for Scenario 6 ($15,720) cost only slightly more than for Scenario 5 ($13,860). The time spent tracking 
land use/land treatment is substantially greater for Scenario 5 because the entire watershed is tracked 
versus only a portion of the watershed under the Scenario 6 above/below study. This difference explains 
the greater amount and percentage of the Scenario 5 budget devoted to land use tracking ($14,640, 28%) 
versus that for Scenario 6 ($11,800, 20%). Labor accounts for 85% of the five-year budget. 

Scenario 7: Input/Output Urban LID Effectiveness 
The analysis of inflow-outflow monitoring of urban LID practices assumes two monitoring stations, one 
storm event sampled per week at each station, discharge measurement, and analysis of both suspended 
sediment and five metals. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: 2 small sample sheds, 2 refrigerated automatic samplers (with 2-bottle kit), data 
transfer device and software, 2 submersible pressure transducers with data logger, 2 V-notch weir 
boxes, 2 surge protectors 

 Sampling: discharge, suspended sediment concentration, metals scan (5 metals) 

As shown in Table 9A2-2, the five-year total cost for this scenario is estimated at $251,400, while 
estimated total costs for 1, 2, and 8 years are $68,000, $114,900, and $387,800. Costs for monitoring site 
establishment and equipment contribute to the high first-year cost of this study design. After five and 
eight years, however, the average annual costs drop to about $50,300 and $48,500, respectively. Annual 
sampling trips account for nearly 71% of the total five-year budget, while annual sample analysis 
accounts for 16%, and equipment and site establishment combine for just over 8%. Labor is the largest 
cost category at 68% of the total five-year budget. 
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Scenario 8: Photo-Point Monitoring 
This scenario assumes repeat photography of a riparian zone restoration project using two photo points 
(see chapter 5). Each photo point has a single camera point. Cost estimates were developed for both 
qualitative and quantitative approaches, with digital image analysis assumed for the quantitative 
approach. 

Equipment assumptions for qualitative photo-point monitoring are: 

 2 meter boards, digital camera with tripod, GPS unit, field computer, compass, level, sledge 
hammer, measuring tape, rebar, shovel, whiteboard, metric staff gage 

As shown in Table 9A2-2, the five-year cost for qualitative photo-point monitoring is estimated to be 
about $18,600, with 81% of the cost devoted to labor. If it is assumed that the contractor already has the 
major equipment, the total cost for five years is reduced to about $16,300. Total costs for 1, 2, and 8 years 
are estimated at $8,100, $11,100, and $26,000, respectively. Annual sampling trips account for about 48% 
of the total five-year budget, while site establishment, portable sampling equipment, and startup supplies 
consume a combined 22% of the budget. Labor is the largest cost category at 81% of the total. 

When considering photo-point as an add-on monitoring activity (e.g., the same individuals who perform 
biological monitoring or collect water chemistry samples also take the photos), the five-year cost is 
reduced to $8,500 due primarily to savings in labor and vehicle costs. Coupled with the assumption that 
the contractor already has the major equipment the 5-year cost drops to about $6,200. 

Quantitative photo-point analysis requires image processing software, and labor requirements for data 
analysis are increased substantially. Because quantitative photo-point analysis has not been used to any 
measurable extent in watershed projects, the cost estimates provided here are highly uncertain. The total 
cost for five years is estimated at $74,900 with 90% of the cost for labor. Assuming the contractor has all 
major equipment and software, the 5-year cost is reduced to about $68,700. If quantitative photo-point 
monitoring is added to a water chemistry or biological monitoring program, the cost is estimated at just 
over $53,000 for five years. Coupled with the assumption that the contractor already has the major 
equipment and software the 5-year cost drops to $46,800. 
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Table 9A2-2. Total costs for eight diverse scenarios 

Cost Phase or Element 

Scenario 

1 2 3 4 5 6 7 

8  
Qualita-

tive 

8  
Quantita-

tive 
1 Year 5 Years 5 Years 5 Years 5 Years 5 Years 5 Years 5 Years 5 Years 

Proposal and QAPP $1,400 $1,400 $1,400 $1,400 $1,400 $1,400 $1,400 $1,400 $2,440 
Watershed 
Characterization 

$1,858 $0 $0 $0 $0 $0 $0 $0 $0 

Site Establishment $0 $0 $11,409 $22,829 $2,110 $2,234 $17,598 $1,860 $1,860 
Portable Sampling 
Equipment and Startup 
Supplies Costs 

$13,332 $4,210 $4,803 $4,803 $3,595 $3,595 $3,056 $2,260 $6,241 

One-Time Office 
Equipment and Startup 
Supplies Costs 

$0 $0 $0 $0 $0 $0 $0 $0 $0 

Station Demolition and 
Site Restoration 

$0 $0 $808 $1,616 $0 $0 $136 $114 $114 

First-Year Report $3,610 $1,952 $1,692 $2,448 $1,952 $1,952 $2,250 $720 $11,676 
Final Report $0 $3,608 $2,976 $4,422 $2,656 $2,656 $3,336 $1,224 $10,980 
Annual Access Fees $0 $0 $0 $0 $0 $0 $0 $0 $0 
Annual Sampling Trips to 
Sites 

$6,008 $177,660 $205,660 $266,539 $13,860 $15,720 $177,840 $8,820 $13,960 

Annual Volunteer 
Training 

$0 $0 $0 $0 $0 $0 $0 $0 $0 

Annual Sample Analysis $3,774 $15,880 $2,860 $5,720 $4,960 $9,920 $40,040 $0 $0 
Annual Data Analysis $0 $2,268 $2,268 $3,402 $2,268 $2,268 $2,412 $342 $17,280 
Annual Reports $0 $3,588 $3,588 $5,316 $3,588 $3,588 $3,288 $1,818 $10,368 
Annual Site Operation 
and Maintenance 

$0 $0 $0 $0 $0 $0 $0 $0 $0 

Annual Supplies and 
Rental Equipment 

$59 $4,313 $0 $0 $1,795 $2,855 $0 $0 $0 

Annual Land Use 
Tracking 

$0 $0 $0 $29,280 $14,640 $11,800 $0 $0 $0 

TOTAL $30,040 $214,879 $237,464 $347,775 $52,824 $57,988 $251,356 $18,558 $74,919 
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Appendix 9-3. Cost Estimates for Watershed-Scale 
Evaluation of Agricultural BMP Implementation 
As described in Appendix 9-1, a large number of assumptions must be made to estimate costs for various 
monitoring scenarios. Thus, while these cost estimates are intended to be informative, they are more or 
less relevant to any particular monitoring effort based on how well the assumptions match the realities of 
that specific situation. Cost estimates given here are more likely to be high than low because it is always 
assumed that contractors perform the monitoring (i.e., no use of in-house labor that was hired to do 
monitoring) and all monitoring equipment must either be leased or purchased. 

Cost Scenarios 
Cost estimates for the following seven monitoring scenarios are described in this section. Results of the 
cost analysis are summarized in Figure 9-2. One year is assumed for the synoptic survey, and costs for 
other scenarios are estimated for 3, 5, and 7 years. 

1. Preliminary Synoptic Survey 

2. Compliance Monitoring 

3. Above/Below Monitoring (sub-scenarios for concentration and load: 3C, 3L) 

4. Multiple-Watershed Monitoring 

5. Trend Monitoring (sub-scenarios for concentration and load: 5C, 5L) 

6. Paired-Watershed Monitoring (sub-scenarios for perennial and intermittent flows: 6P, 6I) 

7. Soil Testing 

The Watershed 
The setting assumed for these cost scenarios is a 12-digit HUC watershed covering 10,117 ha (25,000 ac), 
primarily in agricultural use. Monitoring is performed in perennial streams with the exception of Scenario 
6I which assumes intermittent flow. Scenario 1 assumes that the nature and extent of water quality 
problems in the watershed are totally unknown, so a wider range of monitoring variables is included. For 
Scenarios 2-7, the problems are assumed to be associated with nutrients from agricultural sources. 

Labor Costs 
Labor cost assumptions are the same as described in Appendix 9-2 (Table 9A2-1). 

Driving Distances and Sampling Times 
Transportation costs include driving to and from the watershed, driving to monitoring sites within the 
watershed, and delivering samples to a laboratory for analysis. To bracket a wide range of possibilities for 
transportation costs and sampling times, three one-way distances and associated drive times are assumed: 
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 “In” - Monitoring staff are within the watershed: distance and travel time are zero. 

 “Near” - Monitoring staff are based 240 km (150 mi) from the watershed, with a one-way drive 
time of 2 hour and 45 minutes. 

 “Far” - Monitoring staff are based 480 km (300 mi) from the watershed, with a one-way drive time 
of 5.5 hours. 

Drive distances and times for sampling runs within (i.e., in addition to travel distance and times to the 
watershed) the watershed are assumed to be: 

 Zero miles and time for trend monitoring (1 station) 

 25 km (16 mi) and 0.5 hours R/T for compliance and above/below monitoring (2 stations) 

 48 km (30 mi) and 0.75 hours R/T for paired-watershed monitoring (2 stations, 1 in nearby 
watershed 24 km [15 mi] away) 

 96 km (60 mi) and 2.5 hour R/T for multiple-watershed study (20 sub-watershed stations all within 
same watershed) 

 80 km (50 mi) and 2 hours R/T for a soil testing study (20 fields within the same watershed) 

For all scenarios in which driving to the watershed is required, it is assumed that collected samples are 
dropped off at the laboratory in transit with no additional driving mileage. For scenarios in which the 
contractor is based in the watershed, 80 km (50 mi) is added for delivery of the samples to the nearest 
laboratory, except for Scenario 7 for which soil samples are assumed mailed to the laboratory. 

It is assumed that contractors within the watershed will not incur lodging fees, while lodging is 
(generally) assumed for others when work days exceed 12 hours. Efforts were made to combine activities 
(e.g., site establishment and discharge observation) to reduce the need for overnight stays. 

For safety reasons, all sampling is assumed to be performed by teams of at least two people. Two-person 
teams are assumed for grab sampling and 3 people are assumed necessary for runs including discharge 
observations. Periodic trips for QA/QC (e.g., 4 times per year for weekly sampling) by a QA/QC expert 
are also included. 

The time required for grab sampling is assumed to be 0.5 hours per site, whereas sampling at sites with 
automatic sampling and discharge measurements is assumed to require 1.5 hours per site. Scenario 7 
incorporates an assumption that 45 minutes is required to collect a composite soil sample for each 4-ha 
(10-acre) field that is monitored. 

The cost of establishing a stage-discharge relationship is included for Scenarios 3L, 5L, 6P, and 6I. It is 
assumed that all monitoring is performed on wadeable streams, so time assumed for a discharge 
observation is set at 1.5 hours. Requirements for discharge observations on larger streams would be more 
expensive. Costs assume eight discharge observations per year, with 6 of these as separate trips and 2 as 
additional time during normal sampling runs. The driving distances and hours assumed necessary for 
discharge observations made within each study area as separate trips are summarized in Table 9A3-1. 
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Table 9A3-1. Driving and labor assumptions for discharge observations as stand-alone trips 

Scenario 

Discharge Observation 
Number of 
Stations 

Total Drive Distance Within 
Watershed1 

Total Hours Within 
Watershed1 

3L. Above/Below  2 25 km (16 mi) 3.50 
5L. Trend (Load only) 1 0 km (0 mi) 1.50  
6P. Paired 2 48 km (30 mi)  3.75  
6I. Paired 2 48 km (30 mi)  3.75 

1Does not include driving distance and time to arrive at watershed. 

Table 9A3-2 summarizes assumptions regarding driving distances and time spent within (and between for 
paired-watershed design) each watershed for sampling runs. This does not include round-trip (R/T) travel 
to or from the watershed, nor does it include add-ons such as discharge observations. 

Table 9A3-2. Sampling distances and times within watersheds 

Scenario 
No. of 
Sites 

Travel Within 
Watershed 

Travel Between 
Watersheds 

Time at 
Each Site Total PER Site 

km Hours km Hours Hours km Hours 
1. Synoptic 8 32 0.75 0 0 0.5 4 0.6 
2. Compliance 2 25 0.5 0 0 0.5 12.5 0.75 
3C. Above/Below (Conc.) 2 25 0.5 0 0 0.5 12.5 0.75 
3L.  Above/Below (Load) 2 25 0.5 0 0 1.5 12.5 1.75 
4. Multiple 20 96 2.5 0 0 0.5 4.8 0.625 
5C. Trend (Conc.) 1 0 0 0 0 0.5 0 0.5 
5L.  Trend (Load) 1 0 0 0 0 1.5 0 1.5 
6P. Paired (Perennial) 2 0 0 48 1 1.5 24 2 
6I. Paired (Intermittent) 2 0 0 48 1 1.5 24 2 
7. Soil Test 20 80 2 0 0 0.75 4 0.85 

 

Quality Assurance Project Plans (QAPPs) 
Monitoring proposals are assumed to be QAPPs prepared in 16 hours by a team that includes an expert 
and support staff at a cost of $1,400 for each scenario. 

Watershed characterization 
Watershed characterization costs apply only to Scenario 1, including a windshield survey (240 km, 
8 hours) and a review of available data and maps. For all other scenarios it is assumed that the watershed 
has been suitably characterized for development of the monitoring program. 
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9.5.1.1 Site selection and establishment 
For Scenarios 1 and 2 (synoptic and compliance) site selection is assumed to be a desktop exercise, 
requiring two staff for four hours each. It is assumed that site selection for Scenario 7 involves more time 
because information must be gathered to find 20 fields via a random selection process. Two staff for 
20 hours each is assumed for this effort, with any additional labor provided by cooperators within the 
watershed. For Scenarios 3-6 it is assumed that three staff each devote 2 hours of paper investigation to 
each monitoring site prior to traveling to the watersheds for field investigation. 

Field costs for site selection include travel (to and within the watersheds) and labor. Costs assumed for 
field work under Scenarios 3-6 are summarized in Table 9A3-3. It is assumed that an additional person is 
needed for site selection that involves installation of a sampling shed and for Scenario 4 because 
20 subwatersheds must be selected. 

Monitoring site establishment (as needed) costs are included in Scenarios 3 through 6, with greater cost 
for sites with continuous discharge measurement and automated samplers. Major materials and equipment 
assumed for stations at which continuous flow is measured are summarized in Table 9A3-4. A tipping 
rain gauge, data logger, and software are purchased for Scenarios 3L, 5L, 6P, and 6I. Plastic rain gauges 
are purchased for Scenario 3C and 5C, while available local precipitation records are used for all other 
scenarios. 

Table 9A3-3. Field work costs for site selection 

Scenario [# stations] 

1-Way Distance 
from Base  

Travel and Site Investigation and 
Selection 

Number of Staff / 
Number of 
Vehicles 

Number of 
Overnight 

Stays1 km/vehicle km/vehicle Hours/person 

3C. Above/Below (conc.) [2] 
0 50 5 2/1 0 

240 530 10.5 2/1 0 
480 1,010 16 2/1 1 

3L. Above/Below (load) [2] 
0 50 5 3/1 0 

240 530 10.5 3/1 0 
480 1,010 16 3/1 1 

4. Multiple Watershed [20] 
0 322 48 3/1 3 

241 804 53.5 3/1 4 
483 1,287 59 3/1 4 

5C. Trend (conc.) [1] 
0 10 2.5 2/1 0 

240 490 8 2/1 0 
480 970 13.5 2/1 1 

5L. Trend (load) [1] 
0 10 2.5 3/1 0 

240 490 8 3/1 0 
480 970 13.5 3/1 1 

6P. Paired (perennial) [2] 
0 40 5 3/1 0 

240 520 10.5 3/1 0 
480 1,000 16 3/1 1 

6I. Paired (intermittent) [2] 
0 40 5 3/1 0 

240 520 10.5 3/1 0 
480 1,000 16 3/1 1 

1Except where the contractor is based within the watershed, overnight lodging was assumed as needed to keep the length of work days 
reasonable (generally 12 hours or less). 
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Table 9A3-4. Major equipment and materials costs for stations measuring continuous discharge 
Cost Item Unit Cost 
Build sampling shed (labor and materials) $2,000 
Connection to power grid $800 
Staff gage, post, and post driver $154 
Automatic sampler with bubble flow module, battery backup, 2-bottle kit, data transfer device, and software $10,530 
Pygmy-type current meter w/data logger $2,015 

 

Six hours is added per station (18 person-hours) in cases where a monitoring shed is installed for 
automatic sampling equipment. Table 9A3-5 summarizes travel and labor assumptions for site 
establishment field work for Scenarios 3 and 6. 

Table 9A3-5. Site establishment costs for sites designed for load estimation 

Scenario 
[# stations] 

2-Way Travel to Site1 

Shed 
Construction 

and Setup 
# Staff / # 
Vehicles 

Total Without 
Discharge 

Observation 

Hours Added 
for Discharge 
Observation2 Total 

# 
Nights 

km / 
Vehicle 

Hours / 
Person Hours / Person Hours / Person Hours / Person 

Hours / 
Person 

3L. Above / 
Below [2] 

0 0 12 3/1 12 0 12 0 
480 5.5 12 3/1 17.5 3 20.5 1 
960 11 12 3/1 23 3 26 2 

5L. Trend [1] 0 0 6 3/1 6 0 6 0 
480 5.5 6 3/1 11.5 1.5 13 0 
960 11 6 3/1 17 1.5 18.5 1 

6P. Paired [2] 48 1 12 3/1 13 0 13 0 
528 6.5 12 3/1 18.5 3 21.5 1 

1,008 12 12 3/1 24 3 27 2 
6I. Paired [2] 48 1 12 3/1 13 0 13 0 

528 6.5 12 3/1 18.5 3 21.5 1 
1,008 12 12 3/1 24 3 27 2 

1Paired watersheds are assumed to be 24 km apart. Above/below sites are assumed to be less than 1 km apart. 
2Hours were added to perform a discharge observation at each site where long-distance travel was involved and pollutant load estimation is 
planned. 

Site Demolition and Restoration 
Site demolition and restoration is only required for sites with sampling sheds. It is assumed that 3 people 
are needed for this activity, each working 3 hours at each monitoring station. Assumptions are 
summarized in Table 9A3-6. 
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Table 9A3-6. Site demolition and restoration costs 

Scenario [# stations] 

2-Way Travel to Site1 
Site Demolition 
and Restoration 

# Staff / # 
Vehicles 

Total 

# Nights km / Vehicle 
Hours / 
Person Hours / Person Hours / Person 

3L. Above / Below [2] 0 0 6 3/1 6 0 
480 5.5 6 3/1 11.5 0 
960 11 6 3/1 17 1 

5L. Trend [1] 0 0 3 3/1 3 0 
480 5.5 3 3/1 8.5 0 
960 11 3 3/1 14 1 

6P. Paired [2] 48 1 6 3/1 7 0 
528 6 6 3/1 12 0 

1,008 11.5 6 3/1 17.5 1 
6I. Paired [2] 48 1 6 3/1 7 0 

528 6 6 3/1 12 0 
1,008 11.5 6 3/1 17.5 1 

1Paired watersheds are assumed to be 24 km apart. Above/below sites are assumed to be less than 1 km apart. 

Sample Analysis 
Analytical methods for water quality variables included in the spreadsheet were obtained from various 
sources such as NEMI (2006). Constraints associated with these methods (e.g., cooling samples to 4˚C for 
suspended sediment, and pre-acidification for hardness) are reflected in the cost estimates through, for 
example, the purchase of refrigerated samplers and sample preservatives. 

Sample analysis for total P assumes EPA Method 365.4 (NEMI 2006) at a cost of $21 per sample. Soil 
samples under Scenario 7 are analyzed for soil P (Mehlich 3), textural class, and organic matter, at a total 
cost of $26 per sample. Soil samples are assumed to be sent by ground shipment to the laboratory. 

The number of samples analyzed is increased by 10% for QA/QC. 

Land Use/Treatment Tracking 
Tracking of BMP implementation is assumed to occur twice per year under Scenarios 3, 5, and 6. The 
baseline assumption for tracking effort within a 12-digit HUC is 240 km (150 mi) driving and 8 hours 
R/T each time, with variations across scenarios due to differing monitoring scales and specifics. Travel 
distances and times to the watershed are added as appropriate. 

For Scenario 4 it is assumed that a cooperator (e.g., NRCS) provides the data for the 20 subwatersheds on 
an annual basis; additional observations can be made during the 30-minute visits for grab sampling in 
each of the 405-ha (1,000-acre) subwatersheds. Under Scenario 7, annual data on organic and inorganic 
nutrient application rates and crop yields per field are assumed to be provided by a cooperator. The 
resulting assumptions are summarized in Table 9A3-7. 
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Table 9A3-7. Driving and labor assumptions for land use/treatment tracking 

Scenario 

Land Use/Treatment Tracking 

Comments 

Drive Distance 
Within 

Watershed1 

Hours 
Including 

Drive Time 
Frequency 

(#/Yr) 
1. Synoptic n/a n/a n/a Not done. 
2.  Compliance n/a n/a n/a Not done. 
3.  Above/Below 128 km (80 mi) 6 2 Only part of watershed is tracked. 
4.  Multiple n/a n/a n/a Not done. Data provided by a cooperating agency. 
5.  Trend 240 km (150 mi) 8 2 Baseline assumption. 
6.  Paired 290 km (180 mi) 9 2 Tracking intensity varies by source and location. 
7.  Soil Test n/a n/a n/a Not done. Data provided by a cooperating agency. 

1Does not include driving distance and time to arrive at watershed. 

Supplies 
Cost estimates include the purchase of ice for each sampling event and annual purchases of 1-liter HDPE 
bottles and sample preservative. 

Data Analysis and Reports 
Data analysis and reporting costs are set higher for the first and last years compared to the “middle” years. 
For example, involvement of higher paid staff is greater in the first and final years because of the 
challenges faced in developing data management and analysis procedures and rules. It is assumed that 
lower level staff can play a greater role in the middle years with oversight from senior staff. 

The cost for analysis and reporting is greater for projects estimating pollutant loads versus those simply 
collecting concentration data. Synoptic surveys (Scenario 1) and compliance (Scenario 2) monitoring 
efforts are assumed to require less time than other scenarios because of greater simplicity. Data analysis 
and reporting for multiple-watershed studies (Scenario 4) is assumed to be the most time consuming 
despite less frequent sampling than found in Scenarios 3 and 6 because information is obtained from 
20 subwatersheds. More hours are assumed for data analysis than for reporting in all cases for Scenario 7 
because reports are assumed to be short and more straight-forward. Table 9A3-8 summarizes assumptions 
for data analysis and reporting. 

Table 9A3-8. Labor assumptions for data analysis and reporting 

Scenario 

First-Year Report Middle-Year Reports Final-Year Report 
Data 

Analysis 
(Hours) 

Report 
Preparation 

(Hours) 

Data 
Analysis 
(Hours) 

Report 
Preparation 

(Hours) 

Data 
Analysis 
(Hours) 

Report 
Preparation 

(Hours) 
1. Synoptic 12 18 n/a n/a n/a n/a 
2. Compliance 10 12 7 8 10 12 
3C. Above/Below 15 22 12 12 17 22 
3L.   Above/Below 20 28 14 14 22 26 
4. Multiple 36 34 26 24 38 32 
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Scenario 

First-Year Report Middle-Year Reports Final-Year Report 
Data 

Analysis 
(Hours) 

Report 
Preparation 

(Hours) 

Data 
Analysis 
(Hours) 

Report 
Preparation 

(Hours) 

Data 
Analysis 
(Hours) 

Report 
Preparation 

(Hours) 
5C. Trend 14 18 11 9 19 18 
5L.  Trend 16 26 13 12 20 23 
6P. Paired 20 28 14 14 22 26 
6I.  Paired 20 28 14 14 22 26 
7. Soil Test 16 12 13 10 20 11 

 

Scenario Summaries 

Scenario 1: Preliminary Synoptic Survey 
Under this scenario, grab sampling is performed at 8 sites on two trips (low and high flow conditions). A 
team of 3 people conducts a windshield survey to characterize the watershed, but subsequent land 
use/land treatment tracking is not performed. Meteorological and flow data are assumed to be obtained as 
part of the desktop analysis of the watershed. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler 

 Sampling: TP, SSC, B.O.D., E. coli, total coliform, discharge, and suspended sediment 
concentration 

Scenario 2: Compliance Monitoring 
Under this scenario, grab sampling (4x/yr) is performed at 2 sites. Land use/land treatment tracking is not 
performed. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler 

 Sampling: TP 

Scenario 3: Above/Below Monitoring 
This scenario has two options. Land use/land treatment tracking (e.g., type and number of practices, acres 
treated) is performed 2x/yr for both options via windshield survey and collection of data from cooperators 
(e.g., USDA, Soil and Water Conservation District); emphasis is placed on the area between the above 
and below stations. 
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3C. Concentration Option: Weekly grab samples are collected at 2 sites. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, 2 plastic rain gages, 2 staff gages 

 Sampling: TP, stage 

3L. Load Option: Weekly flow-proportional composite samples are collected at 2 sites. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, 2 sample sheds, 2 tipping bucket rain gages and data logger, 
2 staff gages, 2 refrigerated automatic samplers (with bubble flow module, battery backup, 2-bottle 
kit), data transfer device and software, 2 surge protectors, pygmy-type current meter and data 
logger 

 Sampling: TP, continuous flow 

Scenario 4: Multiple-Watershed Monitoring 
Under this scenario there are 10 small watersheds each (n=20) with/without BMPs. Water quality 
sampling occurs six times per year. It is assumed that land use/land treatment tracking is performed 2x/yr 
by a cooperator, with additional observations made during water quality sampling runs. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, 20 staff gages 

 Sampling: TP, stage 

Scenario 5: Trend Monitoring 
This scenario has one monitoring site and two options. Land use/land treatment tracking is performed 
2x/yr for both options via windshield survey and collection of data from cooperators (e.g., USDA, Soil 
and Water Conservation District). Data are collected on the nature, extent, and timing of BMP 
implementation – as well as operation and maintenance after implementation. 

5C. Concentration Option: Twice-monthly grab samples. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, plastic rain gage, staff gage 

 Sampling: TP, stage, precipitation 

5L. Load Option: Weekly flow-proportional composite samples. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, sample shed, tipping bucket rain gage and data logger, staff 
gage, refrigerated automatic sampler (with bubble flow module, battery backup, 2-bottle kit), data 
transfer device and software, surge protector, pygmy-type current meter and data logger 

 Sampling: TP, continuous flow, precipitation 
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Scenario 6: Paired-Watershed Monitoring 
This scenario has two monitoring sites (treated and untreated) and two options that address load 
estimation for a perennial and intermittent stream setting. For continuously flowing streams, a single 
weekly composite sample is collected for analysis. For intermittent streams, a flow-proportional 
composite sample is collected during each of 20 runoff events each year. Land use/land treatment tracking 
is performed 2x/yr in both watersheds for both options via windshield survey and collection of data from 
cooperators (e.g., USDA, Soil and Water Conservation District). 

6I. Intermittent Stream Option: Twenty runoff events sampled per year at each site. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, 2 sample sheds, 2 tipping bucket rain gages and data logger, 
2 staff gages, 2 refrigerated automatic samplers (with bubble flow module, battery backup, 2-bottle 
kit), data transfer device and software, 2 surge protectors, pygmy-type current meter and data 
logger 

 Sampling: TP, continuous flow, precipitation 

6P. Perennial Stream Option: Weekly flow-proportional composite samples at each site. 

Equipment and sampling assumptions for this scenario are: 

 Equipment: sample bottles and cooler, 2 sample sheds, 2 tipping bucket rain gages and data logger, 
2 staff gages, 2 refrigerated automatic samplers (with bubble flow module, battery backup, 2-bottle 
kit), data transfer device and software, 2 surge protectors, pygmy-type current meter and data 
logger 

 Sampling: TP, continuous flow, precipitation 

Scenario 7: Soil Testing 
This scenario involves random selection of 20 agricultural fields for annual soil sampling. Ten fields are 
beginning to adopt nutrient management, and the other ten are conventionally managed. Local 
precipitation records are used in lieu of on-site collection of precipitation data. Annual data on nutrient 
application and crop yields are provided by a cooperator (e.g., the landowner, USDA). 

Equipment and sampling assumptions for this scenario are: 

 Equipment: 2 soil probes, 2 buckets, and a supply of bags and ties for soil samples 

 Sampling: soil P, textural class (covariate), and organic matter (covariate) 
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Appendix 9-4. Cost Estimates for Five-Year Trend 
and Above/Below Monitoring 
As described in Appendix 9-1, a large number of assumptions must be made to estimate costs for various 
monitoring scenarios. Thus, while these cost estimates are intended to be informative, they are more or 
less relevant to any particular monitoring effort based on how well the assumptions match the realities of 
that specific situation. Cost estimates given here are more likely to be high than low because it is always 
assumed that contractors perform the monitoring (i.e., no use of in-house labor that was hired to do 
monitoring) and all monitoring equipment must either be leased or purchased. 

The basic scenarios (n=160) assumed for this analysis are summarized in Table 9A4-1. The trend design 
assumes one monitoring site and the above/below design assumes two monitoring sites. All monitoring is 
assumed to continue for five years. Tracking of land use and land treatment is assumed to occur twice per 
year, with costs identical for all scenarios. The five-year costs for this tracking range from about $100 to 
$16,500 for all scenarios. Costs vary considerably based on the size of and distance to the watershed. 

Table 9A4-1. Factors used in creating cost estimation scenarios 

Scenario 

Monitoring 
Variables Set 
(and source) 

Sampling 
Frequency 

(times/year) 
Monitoring 

Designs 
Watershed 
Sizes (ha)  

Distances to 
Watershed1 (km) 

Biological BioK (Table 9A1-4) 2 Trend and 
Above/Below 

202 
 2,023 

 
10,117 

 
20,234 

0 
40 

 
80 

 
121 

 
161  

Nutrient and Sediment 
Concentration 

NSC (Table 9A1-2) 26 

Nutrient and Sediment 
Load 

NSL (Table 9A1-3) 

Sondes for Nutrients 
and Turbidity 

SNT (Table 9A1-5) 

1Distance sampling team must travel to reach the watershed or nearest watershed being monitored. 

Labor costs for these estimates use the same rates shown in Table 9A2-1. All scenarios include a mix of 
fixed labor assumptions (e.g., QAPP development cost is $1,400 for all4 scenarios) and variable labor 
assumptions that are based on the monitoring design and watershed size. For example, watershed 
characterization costs vary depending on design and watershed size as illustrated in Table 9A4-2. A 
simple algorithm in the simplified spreadsheet estimates travel distances and drive times based on 
watershed size, affecting both labor and vehicle costs for watershed characterization. 

                                                      
4 “All” scenarios refers to the base scenarios for which pay rates are those found in Table 9A2-1. 
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Table 9A4-2. Watershed characterization costs as function of design and watershed size 

Design 
Watershed Size (ha) 

202 2,023 10,177 20,234 
Trend $1,516 $1,780 $2,952 $4,790 
Above/Below $1,888 $2,152 $3,324 $5,162 

Distance to watershed is assumed = 80km. 

Labor and vehicle requirements for sampling vary depending upon design, watershed size, and 
monitoring variables set. The variability of labor costs for data analysis and report development is 
illustrated in Table 9A4-3. These costs reflect the assumption that biological data require more time for 
analysis (at species level) than chemical/physical data collected using the other variable sets. Estimation 
and analysis of pollutant loads, likewise, is assumed to be more time-consuming than for either sonde or 
concentration data. Spreadsheet users, of course, can change these assumptions. 

Table 9A4-3. Variability of costs for data analysis and reporting 

Design Variable Set Samples/Year 
5-Year Labor Cost for Data Analysis and 

Reporting 

Trend 

BioK  2 $15,889 
NSC 26 $10,051 
NSL 26 $16,271 
SNT 26 $11,899 

Above/Below 

BioK  2 $27,068 
NSC 26 $16,177 
NSL 26 $27,047 
SNT 26 $19,873 

Assumes 2,023-ha watershed and 50 mile distance. 

QA/QC is addressed in a number of ways. For sample analysis, sample size is increased by 10% to 
account for replicates. In addition, a QA/QC officer is assumed to join the sampling team once per year, 
and stage-discharge relationships are checked 8 times per year. 

The results of running 160 scenarios for these above/below and trend monitoring designs are discussed in 
section 9.3.3 and summarized in Figure 9-4. Paired designs would have costs similar to those for the 
above/below design. 

Additional cost estimates were run using a salary adjustment factor to see how this would affect total 
costs. Salaries were adjusted across the board by reducing them to 70%, 50%, and 0% of those in Table 
9A2-1. Similarly, a rough assessment of the effects of equipment costs on total costs was performed by 
estimating costs where all or no equipment was purchased. These two equipment scenarios were also 
combined with the four salary options (0%, 50%, 70%, and 100% of the rates in Table 9A2-1) to explore 
the impacts of both adjustments on total costs. The results of these analyses are presented in section 9.3.3 
and summarized in Table 9A3-3. 
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