
 

 

 
EPA  CLEANUP ACTIVITIES       
 
 
Basic Site Information 
The Upland Soil Areas excavation is 

complete with the exception of one 

small area (Area A1) totaling ap-

proximately 20 cubic yards (CY).  

Mechanical dredging of approxi-

mately 19,300 CY of impacted sedi-

ment (containing mercury/lead/other 

metals) in Area A and the Island 

Area is in progress. 

  

Borough of Pompton Lakes 
http://www.pomptonlakesgov.com 

 

Questions?  Please Contact: 
 
EPA Remedial Project Manager 

Perry Katz 

(212) 637-4426  

katz.ira-perry@epa.gov 

 

EPA Community Involvement  

Coordinator 

Pat Seppi 

(646) 369-0068 

seppi.pat@epa.gov 

 

 

This is EPA’s 31st update to inform the community of the progress 

of activities related to the portion of the Pompton Lakes Study Area 

known as the Upland Soil Areas and the 3 acres of the lake 

(designated Area A and the Island Area) that will be mechanically 

dredged. The work is being performed by The Chemours Company 

FC, LLC. with EPA/NJDEP oversight. 

 

ACTIVITIES—WEEK OF JANUARY 2nd 

 No additional transport/disposal of impacted material this week. 

 Transported/disposed 1,949 loads of impacted material excavat-

ed soil/dredged sediment) a/o December 22nd.  

 Excavation of soil at Uplands Soil Area A1 complete except for 

that portion of soil near sewer pipe.  

 Continued electrical work to support 2017 dredging activities 

 Continued perimeter monitoring—data on website:  http:// 

      www.pomptonlakesworks.com/pompton-lake-project/                                        

       environmental-monitoring/  

 No exceedances of dust/ mercury vapor(/turbidity) action levels 

during monitoring associated with site activities 

 

UPCOMING ACTIVITIES—WEEK OF JANUARY 9th 

 Continue to treat/discharge water from site operations 

 Initiate reconfiguration of site, including equipment/electrical 

work/on-site haul road in preparation of 2017 dredging work 

 

NOTES: 

 Dredging work scheduled for 2016 has been completed 

 Remaining work includes removal of a small volume of soil in 

Upland Soil Area A1 and ecological layer placement in the Is-

land Area/Area A.  This work will be completed during the 2017 

dredging season. 

 With no further soil excavation/dredging occurring, turbidity and 

air monitoring have been suspended until the start of the 2017 

dredging season. 

 A small work crew will be on– and off-site preparing the site for  

       the 2017 dredging season. 
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