
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 5 

77 WEST JACKSON BOULEVARD 

CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF 

LU-16J 

Via E-mail and Certified Mail 7009 1680 0000 7671 1777 
RETURN RECEIPT REQUESTED 

December 11, 2018 

Mr. Joseph M. Bianchi 
Group EHS Manager 
Amphenol Corporation 
40-60 Delaware Avenue 
Sidney, NY 13838 

Mr. Matt Kupcak 
Director, Global Environmental Programs 
BorgWarner Inc. 
3850 Hamlin Road 
Auburn Hills, Ml 48326 

Subject: Franklin Power Products, lnc./Amphenol Corporation 
Request for Off-Site Interim Measure Work Plan 
Administrative Order on Consent, Docket # R8H-5-99-002 
EPA ID# IND 044 587 848 

Dear Mr. Bianchi and Mr. Kupcak: 

Under Section VIII, Paragraph N (Additional Work) of the RCRA 3008(h) Administrative 
Order on Consent dated November 24, 1998 (Order), EPA has determined that 

Respondents Amphenol Corporation and Franklin Power Products, Inc. 
(FPP/Amphenol) must perform Additional Work at the facility at 980 Hurricane Road in 
Franklin, Indiana ("Facility" or "Site"). The Additional Work described in this letter is 
necessary to meet the purposes of the Order, including but not limi_ted to, assuring the 
selected corrective measures address the actual and potential threats to human health 
and the environment presented by the actual and potential releases of hazardous 
wastes or hazardous constituents at or from the Facility. 

Recent environmental media sampling along North Forsythe St. and portions of 
Hamilton Ave., Ross Court, and Glendale Dr. south of the former Amphenol Corp. 
facility identified significantly elevated levels of volatile organic compound (VOC) vapors 

in sewer bedding soil, street rights-of-way soil, sewers, and VOC contamination of 
groundwater. VOC concentrations are elevated above vapor intrusion risk-based 
screening levels; groundwater is also elevated above maximum contaminant levels. 
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Amphenol Corporation (Amphenol) has indicated its intent to perform an interim 
measure (IM) remedy to address residual off-Site contamination in the neighborhood 
south of the Facility, referred to as the Study Area in Corrective Action documents for 
this Site. Amphenol described the proposed remedy conceptually to EPA as the 
removal of contaminated media around the sewer system and replacement of sewers 
along a portion of North Forsythe St. to eliminate or mitigate risk of vapor intrusion. 
However, it is unclear that off-Site contaminated media needing remediation is confined 

to North Forsythe St. Additional sampling is needed to identify the areal extent to be 
covered by the remedial design plan. This letter requests that Amphenol submit a 
detailed remedial design work plan ("work plan") including such sampling for EPA 
approval. Upon approval, EPA will require that Amphenol begin work as soon as 
possible. 

The purpose of the sampling in the neighborhood south of the Facility was to determine 
the condition of historically contaminated off-site environmental media in the Study 
Area, and whether residual VOC contaminated media exceeded risk-based residential 
screening values. The sampling was also performed to assess the extent of off-Site 
impacts. However, the investigation was not comprehensive, and the complete extent 
of off-Site impacts was not determined. The sample results are being used to identify 
buildings, primarily homes, needing indoor air vapor intrusion sampling. To date, of the 
subset of homes sampled, some have sub-slab and indoor air VOC levels above IDEM 
Risk-based Closure Levels and need sub-slab vapor d_epressurization systems and 
other remedial measures, underscoring the need for remediation of impacted media. 

Summary of Requested Work 

Amphenol Corp must prepare and submit a work plan to EPA that describes its 
proposed approach to interim measures to address off-Site contaminated environmental 
media. The work plan must include proposed risk-based Corrective Action objectives 
for incorporation into the remedial design. 

The work plan must include, but not be limited to, the elements described below. 

1) Design-level data Insufficient information is currently available to design the 
remedy. Amphenol must collect design-level information, including sampling to 
establish the proposed vertical, horizontal, eastern/western and southern extent 
of the remedial area. The work plan must propose the approach to delineating 
the extent of VOC-impacted media, including field and analytical methods. The 
impacted media to be analyzed includes sewer bedding soil, street rights-of-way 
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soil, and groundwater. Data collection may include sampling on residential and 
other private properties. 

Amphenol may prepare and submit a sampling plan to collect design-level data 
to EPA in advance of the final proposed work plan. Data from the sampling 
event must be provided to EPA upon receipt and third-party validation. EPA will 
then determine whether additional characterization is required to determine the 

remedial extent or to refine the remedial design elements. 

2) Corrective Action Objectives Amphenol must propose risk-based Corrective 
Action Objectives (CAOs) for each medium and incorporate these into the 
remedial design. For example, because contaminated soil is a source of 
contamination to groundwater, the CAO for soil should meet groundwater 
protection standards and the CAO for groundwater should include MCLs and 
VISLs. The CAOs will be used along with confirmation sampling data following 
cleanup to verify whether the IM is complete. 

3) Construction Design Amphenol must provide a complete description of 
construction design for all phases of the remediation, including engineering 
design drawings, waste disposal characterization data and profiles, and 
comprehensive documentation of instructions to contractors. All planned 
restoration must be included and clean backfill is required. In addition, as-built 
drawings are required upon completion of construction for EPA review and 
approval. 

4) Materials Management Plan (MMP) Amphenol must include a MMP for all 
contaminated materials to be excavated and handled that require proper disposal 
in accordance with local, State, and Federal regulations based on waste 
classification. The MMP must include a plan for handling any non-aqueous 
phase liquids encountered. 

5) Best Management Practices (BMPs) Amphenol must incorporate BMPs into the 
construction plan, including the monitoring and controlling releases of VOC 
vapors and fugitive dust, and other BMPs such as erosion control. Details such 
as an air monitoring plan with contingency measures must be included. 

6) Storm Water Pollution Prevention Plan (SWPPP) Amphenol must prepare and 
submit a SWPPP to IDEM and obtain a permit for Storm Water Discharges from 
Construction Site Activities. EPA must be copied on the proposed plan. 
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7) Permits The work plan must include a list of permits needed and obtained, 
including for excavation and traffic control. All needed permits must be obtained 
prior to mobilization to the Site. 

8) Access The work plan must include access needs and Amphenol's plan to 
obtain access. 

9) Public notification The work plan must include how the public will be notified of 
work including schedules, and whether sewer connections will be interrupted and 
the plan for accommodating households during periods of interruption. The plan 
should include a description of how Amphenol will coordinate with the City of 

Franklin. 

1 0)Confirmation sampling Following removal, Amphenol must perform confirmation 
sampling to verify that the excavation limits are consistent with the CAOs. 

11)Existing Structures and Utilities The plan must include measures for protection 
and/or replacement of existing structures and property, including utility 
infrastructure, driveways, sidewalks, yards, trees, etc. 

12)Health and Safety Plan (HSP) The work plan must include a HSP that covers 
controlling potential exposures in the neighborhood, hazardous materials training 
requirements of contractors, and a traffic safety plan. 

13)Schedule The plan must include a proposed schedule of all activities. 

Quality Assurance 

Previously approved quality assurance (QA) measures may be referenced in the work 
plan; references must be explicit. New QA measures must be proposed in the work 
plan. Please refer to EPA's QA/R-5, EPA Requirements for Quality Assurance Project 
Plans (EPA 2001) found at https://www.epa.gov/sites/production/files/2016-
06/documents/r5-final 0.pdf. All samples must be analyzed by a laboratory with 
appropriate ELAP certification, as specified in the guidance. Please also refer to 
Guidance for Quality Assurance Project Plans, EPA QA/G-5 (EPA 2002) when 
developing the QA/Quality Control portions of the Work Plan. 
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By January 25, 2019, EPA requests that you submit an Off-Site Interim Measure 
Remedial Design Work Plan as described above. 

If you have any questions, please contact me at (312) 886-3020. 

Sincerely, 

�� 
Carolyn Bury 
Project Manager 
Corrective Action Section 2 
Remediation and Re-use Branch 

ecc: Brad Gentry, IWM Consulting Group, LLC. 
Don Stilz, I DEM 
Bhooma Sundar, RRB CAS2 
Conor Neal, RRB CAS2 
Motria Caudill, ATSDR 
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