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CONSENT DECREE 

WHEREAS, Plaintiff, the United States of America ("United States"), by the authority of the 

Attorney General of the United States and through its undersigned counsel, acting at the request 

and on behalf of the Administrator of the United States Environmental Protection Agency 

("EPA"), filed the Complaint herein on (TBD), alleging that Defendant, the City of Kansas City, 

Missouri ("Kansas City," "City," or "Defendant"), has violated and continues to violate the Clean 

Water Act ("the Act" or "CWA"), 33 U.S.C. § 1251 et seq., and the conditions and limitations of 

its National Pollutant Discharge Elimination System ("NPDES") Permit Numbers MO-0024929, 

MO-0024911, MO-0049531, MO-0048313, MO-0025011, MO-0048305, and MO-0024961. 

WHEREAS, the Defendant is a municipality organized and existing under the laws and 

constitution of the State of Missouri. 

WHEREAS, the Defendant owns and operates a Publicly Owned Treatment Works 

("POTW") that includes seven wastewater treatment plants and associated collection systems in 

Kansas City, that serves the citizens of Kansas City, and several surrounding counties and 

municipalities. Five of the wastewater treatment plants owned and operated by the City are 

located within the separate sanitary sewer system and are permitted to discharge treated effluent 

into the Missouri River, Fishing River, Wilkerson Creek, Rocky Branch Creek, Todd Creek, and 

their tributaries. These separate sanitary sewer system wastewater treatment plants are the 

Birmingham Sewage Treatment Plant, Fishing River Wastewater Treatment Plant, Northland 

Mobile Home Park Wastewater Treatment Plant, Rocky Branch Wastewater Treatment Plant, 

and Todd Creek Wastewater Treatment Plant. Defendant also owns and operates two wastewater 

treatment plants located within the combined sewer system area: Westside Wastewater Treatment 



Plant and the Blue River Wastewater Treatment Facility. These two treatment plants are 

permitted to discharge treated effluent into the Missouri River. 

WHEREAS this Consent Decree does not, in any way, address nutrient controls which may 

be required by Current NPDES Permits for the City’s Wastewater Treatment Plants. 

WHEREAS, the State of Missouri, has been joined in this action to satisfy the requirements 

of Section 309(e) of the Act, 33 U.S.C. § 1319(e). No allegation is made in the Complaint that 

the laws of Missouri prevent the City from raising revenues needed to comply with this Decree. 

WHEREAS, the United States alleges that the City has violated and continues to violate 

Section 301 of the CWA, 33 U.S.C. § 1311, and the terms and conditions of the City’s NPDES 

permits, by discharging untreated sewage from its sewage collection system, including but not 

limited to Combined Sewer Overflows ("CSOs") and Sanitary Sewer Overflows ("SSOs"), as 

these terms are defined in Section V of this Consent Decree, into the Missouri River, Fishing 

River, Wilkerson Creek, Rocky Branch Creek, Todd Creek, Blue River, Brush Creek, Penn 

Valley Lake, and their tributaries, hereinafter "receiving streams" as defined in Section V of this 

Consent Decree. 

WHEREAS, pursuant to its NPDES permits, the City developed a Long Term Control Plan 

("LTCP") and pursuant to its approved work plans, the LTCP is included in the City’s Overflow 

Control Plan ("OCP"). The OCP includes the LTCP and a Sanitary Sewer System Control Plan 

("SSSC Plan") to address both CSOs and SSOs. 

WHEREAS, the City has implemented numerous early action projects to address and 

minimize sewer overflows. 

WHEREAS, the City is becoming a national leader in promoting public and private green 
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solutions, in an effort to sustainably control sewer overflows and reduce environmental impacts 

from urban storm water. 

WHEREAS, the City has followed the LTCP development process as provided in both 

EPA’s April 19, 1994 "Combined Sewer Overflow (CSO) Policy" ("CSO Policy") and Missouri 

law in the development of its approved LTCP as part of the OCP. 

WHEREAS, the City has developed and is implementing a Capacity, Management, 

Operation and Maintenance program ("CMOM"), which was submitted to EPA and relevant 

portions are incorporated as Appendix "C". 

WHEREAS, the City has developed and is implementing a Nine Minimum Control 

("NMC") Plan, which was submitted to EPA and relevant portions are incorporated as Appendix 

"B". 

WHEREAS, the State of Missouri has approved the City’s OCP by letter dated April 14, 

2010. 

WHEREAS, EPA has approved specific remedial and Control Measures contained within 

the OCP, which the City shall implement, pursuant to the provisions and schedules specified in 

this Consent Decree and its Appendices. 

WHEREAS, the Parties agree, and the Court finds, that settlement of the claims alleged in 

the Complaint without further litigation or trial of any issues is fair, reasonable, and in the public 

interest and that entry of the Consent Decree is the most appropriate way of resolving the claims 

alleged in the Complaint. 

NOW, THEREFORE, without admission by the City of any of the non-jurisdictional 

allegations in the Complaint and this Consent Decree, and without adjudication of any issue of 



fact or law, and with the consent of the Parties, it is hereby ORDERED, ADJUDGED, and 

DECREED as follows: 

I. JURISDICTION 

This Court has jurisdiction over the subject matter of this action and over the parties to 

this action pursuant to Section 309(b) of the CWA, 33 U.S.C. 5 1319(b) and 28 U.S.C. 551331, 

1345, and 1355. The Complaint states a claim upon which relief may be granted against the City 

under Section 309 of the CWA, 33 U.S.C. 5 1319, for injunctive relief and civil penalties. The 

City waives any and all objections that it may have to the Court’s jurisdiction to enter and 

enforce this Consent Decree. 

II. VENUE 

Venue is proper in this Court pursuant to Section 309(b) of the CWA, 33 U.S.C. 5 

1319(b) and 28 U.S.C. 55 1391(b) and 1395(a). 

IlL BINDING EFFECT 

A.	 The provisions of this Consent Decree shall apply to and be binding on the City as defined 

in Section V below and its officers, directors, employees, agents, servants, successors and 

assigns, upon all persons, firms, and corporations in active concert or participation with the 

City or its officers, directors, agents, employees, successors and assigns, and upon the 

United States. 

B.	 Effective from the Date of Lodging of this Consent Decree until its termination, the City 

shall give written notice of this Consent Decree to any person or entity to whom the City 

transfers ownership or operation of any wastewater treatment plant, collection system or 

any other portion of its wastewater treatment and collection system and shall provide a copy 
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of this Consent Decree to any such person or entity. The City shall notify EPA and the 

United States Department of Justice ("DOJ") in writing of any successor in interest at least 

thirty (30) days prior to any such transfer. Any sale or transfer of the City’s interests in or 

operating role with respect to the City’s wastewater treatment plant or collection system 

shall not in any manner relieve the City of its responsibility to meet the terms and 

conditions of this Consent Decree unless the Parties agree in writing. 

C.	 The City shall provide a copy of this Consent Decree to each entity the City retains to 

perform the work or any portion thereof required by this Consent Decree upon execution of 

any contract relating to such work, and shall provide a copy to each entity that the City is 

currently retaining no later than thirty (30) days after the date of entry of this Consent 

Decree. Providing a copy shall include either making the Consent Decree available 

electronically or by paper copy if requested by the entity retained. Any action taken by any 

entity retained by the City to implement the City’s duties under this Consent Decree shall 

be considered an action of the City for purposes of determining compliance with this 

Consent Decree. 

IV. PURPOSE 

The express purpose of the Parties entering into this Consent Decree is for the City to 

take all measures necessary to: (a) achieve full compliance with the CWA and the regulations 

promulgated thereunder; (b) achieve full compliance with the City’s Current NPDES Permits as 

they relate to the capacity at the WWTPs and capacity, management, operation and maintenance 

of the collection systems; (c) achieve the goal of eliminating SSOs; and (d) to achieve the goal of 

eliminating bypasses prohibited by 40 C.F.R. § 122.41 (m), as these terms are defined in Section 



   

V of this Consent Decree. 

A° 

B° 

V. DEFINITIONS 

Unless otherwise defined herein, terms used in this Consent Decree shall have the
 

meanings given to those terms in the CWA, 33 U.S.C. §§ 1251 et se%, and the
 

regulations promulgated under the CWA.
 

The following terms used in this Consent Decree shall be defined as follows:
 

1.	 "Achievement of Full Operation" shall mean completion of construction and 

installation of equipment or infrastructure such that the equipment or 

infrastructure has been placed into full operation, and is expected to both function 

and perform as designed. 

2.	 "Approved Supplemental Remedial Measures Plan" shall mean any Supplemental 

Remedial Measures Plan approved in accordance with Subparagraph VII.A. 1 .c of 

this Consent Decree, or established through Dispute Resolution pursuant to 

;Section XV of this Consent Decree. 

3.	 "Bypass" as that term is defined in 40 C.F.R. § 122.41(m) means the intentional 

diversion of waste streams from any portion of a treatment facility. An 

anticipated bypass may be approved by EPA pursuant to 40 C.F.R. 

§ 122.41 (m)(4)(ii). 

4. "City" shall mean the City of Kansas City, Missouri. 

5.	 "Collection System" or "sewer system" shall mean the sewage collection and 

transmission system (including, but not limited to, all pipes, force mains, gravity 

sewer lines, lift stations, pump stations, diversion structures, manholes, and 



appurtenances thereto but does not in any way include private laterals) owned or
 

operated by the City and designed to collect and convey wastewater (e.g.
 

commercial, industrial and domestic wastewater) to the WWTPs or to one or more
 

points of discharge.
 

"Combined Sewer Overflow" or "CSO" shall mean a discharge, release and/or
 
. 

overflow from the combined sewer system at a point prior to the headworks of a 

WWTP, 

"Combined Sewer Overflow Outfall" or "CSO Outfall" shall mean the outfall 
. 

from which a CSO is discharged.
 

"Combined Sewer System" or "CSS" shall mean the portion of the City’s Sewer
 
, 

System designed to convey municipal sewage (i.el domestic, commercial and 

industrial wastewaters) and stormwater runoff through a single-pipe system to a 

WWTP and/or to a combined sewer overflow structure and/or overflow. 

"Consent Decree" shall mean this Consent Decree. 

"Control Measure" or "Overflow Control Measure" or "Supplemental Remedial 

Control Measure" shall mean the construction, control measures, actions and other 

activities set forth in Appendix "A" or any revision to Appendix "A" made 

pursuant to the terms of this Consent Decree. 

11.	 "Current NPDES Permits" means the City’s NPDES Permits Nos. MO-0024929, 

effective date May 28, 2004, and revised November 26, 2008; MO-0024911, 

effective date December 30, 2005; MO-0025011, effective date July 1, 2005; MO



0049531, effective date January 26, 2007, and revised June 29, 2007; MO

0048313, effective date December 16, 2005, and revised April 21, 2006; MO

0048305, effective date October 13, 2006; MO-0024961, effective date December 

23, 2005, and revised April 21, 2006; and any such permit which succeeds Permit 

Nos. MO-0024929, MO-0024911, MO-0025011, MO-0049531, MO-0048313, 

MO-0048305, and MO-0024961 issued to the City, and which is in effect at a 

particular time in question, and any extended, modified or reissued permit. 

12.	 "Date of Entry" shall mean the date this Consent Decree is approved and signed 

by the Court. 

13.	 "Date of Lodging" shall mean the date this Consent Decree is filed for lodging 

with the Clerk of the Court for the United States District Court for the Western 

District of Missouri. 

14.	 The terms "day" or "days" as used herein shall mean a calendar day or calendar 

days. In computing any period of time under this Consent Decree, where the last 

day would fall on a Saturday, Sunday, federal or state holiday, the period shall run 

until the close of the next business day. 

"Defendant" shall mean the City of Kansas City, Missouri. 

"Design" shall include the completion of detailed plans and specifications as 

needed to begin construction. 

17.	 "Gravity sewer line" shall mean a pipe that receives, contains and conveys 

wastewater not normally under pressure, which wastewater is intended to flow 

unassisted under the influence of gravity. 



18.	 "Green Infrastructure" shall mean a wastewater treatment technology or process 

that uses natural or engineered systems, such as green roofs, rain gardens and 

permeable pavement that mimics natural processes and directs stormwater to areas 

where it can be stored, infiltrated, evapotranspirated, or be re-used. 

19.	 "Green Infrastructure Project" shall include any project that utilizes green 

infrastructure and is approved pursuant to Subparagraph VII.A. 1 .b. 

20.	 "Infiltration" as defined by 40 CFR 35.2005(b)(20) shall mean water other than 

wastewater that enters a sewer system (including sewer service connections and 

foundation drains) from the ground through means including, but not limited to, 

defective pipes, pipe joints, connections, or manholes. 

21.	 "Inflow" as defined by 40 CFR 35.2005(b)(21) shall mean water other than 

wastewater that enters a sewer system (including sewer service connections) from 

sources including, but not limited to, roof leaders, cellar drains, yard drains, area 

drains, drains from springs and swampy areas, manhole covers, cross connections 

between storm sewers and sanitary sewers, foundation drains, storm sewers, catch 

basins, cooling water discharges, storm waters, surface runoff, street wash waters, 

or drainage. 

22.	 "I/I" shall mean the total quantity of water from inflow and infiltration without 

distinguishing the source. 

"MGD" or "mgd" means million gallons per day. 

"Monthly Operating Report" or "MOR" is defined as those discharge monitoring 

reports which Kansas City submits to the MDNR on a monthly basis pursuant to 



Section A of the City’s NPDES Permit Nos. MO-0024929, MO-0024911, MO

0025011, MO-0049531, MO-0048313, MO-0048305, and MO-0024961 and any 

similar provision in any of the City’s Current NPDES Permits. 

25.	 "Missouri DNR" or "MDNR" means the State of Missouri Department of Natural 

Resources, a part of the executive branch of the government of the State of 

Missouri. Subject to the supervisory, rulemaking, and adjudicative authority of 

the Missouri Clean Water Commission, as described in Chapter 644 RSMo. 

MDNR issued the Current NPDES Permits at issue in this Consent Decree. 

26.	 "Overflow Control Plan" or "OCP" shall mean the Long Term Control Plan and 

Sanitary Sewer System Plan collectively referred to by the City as the Overflow 

Control Plan approved by the MDNR by letter dated April 14, 2010. 

27.	 "Paragraph" shall mean a portion of this Consent Decree identified by Arabic 

numerals. 

28.	 "Parties" shall mean the signatories to this Consent Decree, the Plaintiff, the 

United States, and Defendant, the City of Kansas City, Missouri. 

29.	 "Performance Criteria" shall mean the performance criteria and percent capture of 

wet weather flows specified in Appendix "A" or as specified in any revision to 

Appendix "A" made pursuant to the terms of this Consent Decree. 

"Plaintiff’ means the United States of America, on behalf of EPA. 

"Post-Construction Monitoring Program" shall mean the post-construction 

monitoring program set forth as Appendix "D," as well as any additional post-

construction monitoring or modeling activities as specified in any revision to 
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Appendix "A" made pursuant to the terms of this Consent Decree. 

32.	 "Publicly Owned Treatment Works" or "POTW" shall mean a publicly owned 

treatment works or POTW as defined in 40 C.F.R. § 403.3(o). 

33.	 "Receiving Stream" or "receiving water" or "receiving water body" shall mean 

water bodies that receive discharge from the treatment plants and/or the collection 

system(s), including but not limited to the Missouri River, Fishing River, 

Wilkerson Creek, Rocky Branch Creek, Todd Creek, Blue River, Brush Creek, 

Penn Valley Lake, and other waters. 

34.	 "Separate sanitary sewer system" shall mean a conduit designed, or modified in a 

process called "separation," to carry only sewage, and not stormwater, from 

residences, commercial buildings, industrial plants and institutions for treatment 

at a wastewater treatment plant. 

35.	 "Sanitary sewer overflow," or "SSO," shall mean any discharge to waters of the 

United States from the City’s Sanitary Sewer Collection System through point 

sources not specified in any NPDES permit, as well as any release of wastewater 

from the City’s Separate Sanitary Sewer System to public or private property that 

does not reach waters of the United States or the State; provided, however, that 

wastewater backups into buildings that are caused by blockages, flow conditions, 

or malfunctions in a building lateral, other piping or conveyance system that is not 

owned or operationally controlled by the City or that are the result of overland, 

surface flooding not emanating from the City’s sewer system, are not SSOs for the 

purposes of this Consent Decree. 
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36.	 "Section" shall mean a portion of this Consent Decree identified by Roman 

numerals. 

"State" shall mean the State of Missouri. 

"Sub-paragraph" shall mean a portion of a paragraph identified by lower case 

letters. 

39.	 "Subsection" shall mean a portion of this Consent Decree identified by capital 

letters. 

40.	 "Unpermitted CSO Discharge" shall include any release of untreated or partially 

treated sewage from the City’s combined sewer system that is not authorized by 

any of the City’s NPDES permits. 

41.	 "Wastewater treatment plants" and "WWTPs" shall mean the wastewater 

treatment plants operated by the City and set forth as follows: 

i.	 Birmingham Sewage Treatment Plant, NPDES Permit MO

0049531, located in Clay County, at 10801 NE 28th Street, Kansas 

City, Missouri 64161; 

ii.	 Fishing River Wastewater Treatment Plant, NPDES Permit MO

0048313, located in Clay County, at 10300 NE 118th Street, Kansas 

City, Missouri 64157; 

iii.	 Northland Mobile Home Park Wastewater Treatment Plant, 

NPDES Permit MO-0025011, located in Clay County, at 11819 

North College, Kansas City, Missouri 64156; 

iv. Rocky Branch Wastewater Treatment Plant, NPDES Permit MO
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0048305, located in Clay County, at 500 NE 132nd Street, Kansas 

City, Missouri 64165; 

v.	 Todd Creek Wastewater Treatment Plant, NPDES Permit MO

0024961, located in Platte County, at 7600 NW 144th Street, 

Kansas City, Missouri 64163; 

vi. 	 Westside Wastewater Treatment Plant, NPDES Permit MO

0024929, located in Jackson County, at 1849 Woodswether Road, 

Kansas City, Missouri 64105; and 

vii.	 Blue River Wastewater Treatment Facility, NPDES Permit MO

0024911, located in Jackson County, at 7300 Hawthorne Road, 

Kansas City, Missouri 64120. 

VI. SUBMISSIONS REQUIRING EPA APPROVAL 

A.	 EPA review: After review of any plan, report or other item that the City is required to 

submit for approval to EPA pursuant to this Consent Decree, EPA shall: (a) approve the 

submission, in whole or in part; (b) approve the submission upon specified[ conditions; (c) 

disapprove, in whole or in part, the submission, providing comments identifying 

deficiencies and directing the City to modify the submission; or (d) any combination of 

the above. If EPA partially approves, disapproves the submission, in whole or in part, or 

if EPA approves it upon specified conditions, EPA shall notify the City in writing of 

those portions of the submission that EPA disapproves or approves upon specified 

conditions. Except where specifically provided otherwise, the City shall provide MDNR 

with copies of all submittals made to EPA. EPA shall provide MDNR notice and the 
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opportunity to comment on the submittal, and EPA agrees to consider any comment by 

MDNR that is received by EPA within forty-five (45) days of the date of EPA’s notice to 

MDNR. 

g. The City’s obligations upon EPA approval: In the event of approval, or approval upon 

conditions by EPA, the City shall proceed to take any action required by the plan or other 

item as approved by EPA, except as provided in Subsection E. 

The City’s obligations upon EPA disapproval: Upon receipt of notice of disapproval, 

partial approval, or conditional approval of a submission pursuant to Subsection VI.A 

above, the City shall within sixty (60) days, if no other time frame is specified in the 

notice, address the disapproved portions of the plan, report or other item and resubmit the 

plan or other item for approval, subject to the City’s rights under Section XV, Dispute 

Resolution. 

D° Procedures for Resubmitted Plans: EPA may take any of the actions described in 

Subsection VI.A above with respect to any resubmitted document. In the event that EPA 

disapproves a resubmitted plan, report or other item, or portion thereof, EPA may again 

require the City to address the disapproved portions and resubmit the plan within sixty 

(60) days of receipt of the disapproval. If the City fails to timely submit the plan or again 

does not address the disapproved portions, the City shall be deemed out of compliance 

with this Consent Decree. The City shall within ten (10) business days, unless a longer 

period is specified by EPA, proceed with any action required pursuant to the approyed 

resubmitted plan, or the City may initiate the dispute resolution provisions of the Consent 

Decree, pursuant to Section XV. If the Court upholds EPA’s disapproval or approval 
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upon conditions, stipulated penalties shall accrue for such violation from the date on 

which the resubmitted submission was originally required. 

g. The City shall proceed, if directed by EPA, to take any action required by any approved 

portion of the City’s submission or resubmission, unless such action is directly dependent 

upon any unapproved portion of the submission or resubmission and the City invokes its 

right to dispute resolution under Section XV. Implementation of any approved portion of 

a submission shall not relieve the City of any liability for stipulated penalties for not 

implementing the unapproved and/or conditionally approved portion(s). 

F. Any stipulated penalties applicable to the original submission shall not be payable unless 

the first resubmission, as set forth in Subsection D above, is untimely or is disapproved in 

whole or in part so as to require another resubmission; provided that, if the original 

submission was so deficient as to constitute a material breach of the City’s obligations 

under this Consent Decree, the stipulated penalties applicable to the original submission 

shall be due and payable notwithstanding any subsequent resubmissions. 

Go All plans, reports, and other items required to be submitted to EPA under this Consent 

Decree shall, upon approval by EPA pursuant to Section VI, herein, be enforceable under 

this Consent Decree. In the event EPA approves or approves upon conditions a portion of 

a plan, report, or other item required to be submitted to EPA under this Consent Decree, 

the approved portion shall be enforceable under this Consent Decree, unless such action 

is directly dependent upon an unapproved portion of the submission or resubmission and 

the City invokes its right to dispute resolution under Section XV. 

U. EPA agrees to use its best efforts to expeditiously review and comment on submittals that 
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the City is required to submit to EPA for approval pursuant to the terms and provisions of 

this Consent Decree. If EPA cannot complete its review of a submittal within ninety (90) 

days of receipt of the submittal, or within the time period otherwise provided in this 

Consent Decree, EPA shall so notify the City before the expiration of the applicable 

review period. If EPA fails to approve, provide comments or otherwise act on a submittal 

within ninety (90) days of receipt of the submittal, or within the time period otherwise 

provided in this Consent Decree, the City shall be granted an extension by EPA equal to 

the number of days that EPA’s approval was untimely to complete any dependent 

subsequent milestones. 

VII. IMPLEMENTATION OF SEWER SYSTEM REMEDIAL MEASURES 
AND POST-CONSTRUCTION MONITORING 

Compliance Program and Schedules for the Implementation of the OCP. The City shall 

achieve and maintain compliance with the City’ s Current NPDES Permits as they relate 

to the capacity at the WWTPs and capacity, management, operation and maintenance of 

the collection systems, the provisions of the CWA, 33 U.S.C. § 1281 et seq., and the CSO 

Policy, in accordance with the compliance program and schedules set forth below. 

1.	 Implementation of the Overflow Control Measures. The City shall implement the 

remedial and Control Measures in accordance with the Performance Criteria and 

implementation schedule incorporated into this Consent Decree and attached 

hereto as Appendix "A". Construction and implementation of all recommended 

remedial and Control Measures set forth in Appendix "A" shall be pursuant to 

Section IV, Purpose, of this Consent Decree. The City shall complete 
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construction and full implementation of all remedial and Control Measures 

pursuant to Appendix "A" as expeditiously as possible but in no event later than 

December 31, 2035. 

a. 	 Post-Construction Monitoring Program. The City shall perform the Post-

Construction Monitoring pursuant to the CSO Policy and as set forth in 

Appendix "D". 

b.	 Use of Green Infrastructure and Revision Of Control Measures set forth in 

Appendix "A" to Utilize Green Infrastructure. 

i.	 The City intends to use an adaptive management approach in order 

to extensively utilize green infrastructure in lieu of and in addition 

to structural controls. No later than 365 days after completion of 

the Middle Blue River Pilot Project, the City shall submit to EPA 

for review and comment, a final report on the Middle Blue River 

100-acre green infrastructure pilot project. The report shall 

include: 

(a) A detailed description of the activities and work performed as 

part of the pilot project, including specific information about type, 

number, and location of green infrastructure technologies included 

in the pilot project; 

(b) An evaluation of the effectiveness, implementability, and cost 

of the green infrastructure technologies included in the pilot 

project; this evaluation shall include a description of any barriers to 
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green infrastructure implementation encountered by the City during 

the pilot project, community reaction to and support for green 

infrastructure, and evaluation of socio-economic benefits from use 

of green infrastructure in the pilot project; 

(c) A plan, based upon the results of the pilot project, for 

implementation of green infrastructure across the 744-acre 

Marlborough neighborhood; 

(d) A plan, based upon the results of the pilot project, for 

implementation of green infrastructure potentially throughout the 

CSS. 

ii.	 EPA encourages the City to propose revisions to Appendix "A" to 

utilize green infrastructure as appropriate to reduce or replace gray 

Control Measures included in Appendix "A," provided that any 

green measures proposed provide the same or greater level of 

control as those gray Control Measures to be reduced or replaced. 

.°. 
111.	 The terms of Section VI, Submissions Requiring EPA Approval, 

and Section XV, Dispute Resolution of this Consent Decree do not 

apply to EPA’s review of any Green Infrastructure Project 

Proposal submitted by the City; rather, the review process set forth 

herein in Section VII.A. 1 .b shall control. 

iv.	 Upon determination by the City to incorporate green infrastructure 

as an alternative measure to achieve the Performance Criteria set 
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forth in Appendix "A," the City shall submit to EPA a conceptual 

proposal for review and approval. 

g. If EPA disapproves the City’s conceptual proposal, the City may 

request reconsideration of its proposal by the Director of the Water, 

Wetlands and Pesticides Division, EPA, Region 7, within thirty 

(30) days of receipt of EPA’s disapproval. The decision of the 

Director after reconsideration of the proposal shall be final and not 

subject to dispute resolution. 

vi.	 If EPA approves the conceptual proposal, the City shall submit to 

EPA a detailed Green Infrastructure Project Proposal. This 

proposal shall be consistent with this Consent Decree and shall at a 

minimum include the following: 

(a) The performance levels expected to be achieved with the 

implementation of the Green Infrastructure Project, utilizing the 

information and models that the City used in developing the OCP, 

and any monitoring information used in formulating the proposal; 

along with a demonstration of the long term effectiveness and 

performance expected to be achieved with implementation of the 

project; 

(b) A description of the work required to implement the Green 

Infrastructure Project and a schedule for completion of this work 

and implementation of the Project that is consistent with this 
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Consent Decree, its Appendices, and the date set forth herein in 

Section VII.A. 1 for completion of construction and full 

implementation of all remedial and Control Measures; and 

(c) A description of any post-construction monitoring and 

modeling to be performed, in addition to that set forth in Appendix 

"D" or any previously approved Supplemental Remedial Measures 

Plan, that is necessary to determine whether the Performance 

Criteria set forth in Appendix "A" will be met upon completion 

and implementation of the Green Infrastructure Project. 

vii.	 Upon receipt of the City’s Green Infrastructure Project Proposal, 

EPA shall provide notice and a copy of the proposal and the 

opportunity to comment on the proposal to MDNR. Any comment 

by MDNR shall be provided to EPA within thirty (30) days of the 

date of EPA’s notice to MDNR. 

VII1.	 Upon review of the City’s Green Infrastructure Project Proposal 

and any comments on the proposal submitted by MDNR, EPA will 

either approve or disapprove the proposal. If approved, the City 

shall implement the Green Infrastructure Project in accordance 

with the provisions and schedule in the approved proposal. If 

disapproved, and EPA determines that the proposal would have 

constituted a non-material modification to the Consent Decree as 

defined in Section XXV, Modification, EPA’s decision is final. If 

20 



disapproved, and EPA determines that the proposal would have 

constituted a material modification to the Consent Decree as 

defined in Section XXV, Modification, the City may, within thirty 

(30) days of receipt of EPA’s disapproval, appeal EPA’s 

disapproval to the Director of the Water, Wetlands and Pesticides 

Division, EPA, Region 7, whose decision will be final. 

ix.	 The City shall provide for public participation in the development 

of any Green Infrastructure Project and corresponding revision to 

its Overflow Control Plan in accordance with the CSO Policy. 

In the event that the City implements an approved Green 

Infrastructure Project Proposal that fails to meet the Performance 

Criteria set forth in Appendix "A," the City may propose, within 

180 days after submittal of the applicable post-construction 

monitoring report documenting said failure, additional Control 

Measures designed to achieve the Performance Criteria, or in the 

alternative, where the City has fundamentally met the Performance 

Criteria, the City may, within sixty (60) days after its failure to 

meet the Performance Criteria, petition EPA for a change in the 

Performance Criteria. After consideration of any such request by 

the City, EPA’s decision will be final. In the event that EPA 

disapproves the City’s request for a change in the performance 

Criteria, the City may propose additional Control Measures 

X° 
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designed to achieve the Performance Criteria within 180 days after 

EPA’s disapproval. 

xi.	 Any change in the Control Measures, the Performance Criteria, or 

the deadlines set forth in this Consent Decree that occur as a result 

of a decision made by EPA pursuant to this Subparagraph will be 

in accordance with Section XXV, Modification. Changes to the 

Performance Criteria or the implementation date set forth in 

Paragraph VII.A. 1 shall be considered material modifications 

pursuant to Section XXV, Modification. 

xii.	 Stipulated penalties will not accrue and become payable in the 

event that an approved Green Infrastructure Project Proposal, once 

implemented, fails to meet the Performance Criteria set forth in 

Appendix "A," provided that the City proposes additional Control 

Measures designed to meet the Performance Criteria that are 

approved by EPA, and/or the City petitions EPA for a change in 

the Performance Criteria, and that request is approved by EPA. 

.°. 
Xln.	 The City shall submit to EPA an update on its implementation of 

green Control Measures as part of the annual report due on March 

31 each year. 

xiv.	 The City shall submit to EPA every five (5) years an update on the 

status of all green infrastructure projects that have been approved 

by EPA. 
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C° Achievement of Performance Criteria. 

i. 	 By the specified date for Achievement of Full Operation for each 

specific control measure set forth in Appendix ’%" and/or any 

revision to Appendix "A," the City shall achieve the Performance 

Criteria as specified in Appendix "A" and/or any revision to 

Appendix "A" for the specific control measure. The Performance 

Criteria set forth in Appendix "A" and the Post-construction 

Monitoring criteria set forth in Appendix "D" shall be used to 

determine whether the City has achieved the Performance Criteria. 

ii. 	 Except as provided in Subparagraph VII. A. 1 .b, if following 

Achievement of Full Operation of any specific control measure(s), 

the City needs additional time to implement additional remedial 

measures necessary to achieve the Performance Criteria pertaining 

to the specific control measure(s), the City shall submit to EPA 

within 180 days after the Date of Demonstration of Compliance 

with the Performance Criteria or the date of completion of the 

Critical Milestone for CSO Control Measures and/or within 180 

days after the Date of Achievement of Full Operation for SSO 

Control Measures, as set forth in Appendix "A" for approval: (1) a 

request for an extension of the previously applicable deadline for 

Achievement of Full Operation for the control measure(s) at issue 

to allow for implementation of additional remedial measures, and 
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(2) a plan for performing supplemental remedial measures and 

additional post-construction monitoring and modeling 

("Supplemental Remedial Measures Plan"). EPA shall provide the 

opportunity to comment on the submittal to the State pursuant to 

Subsection VI.A. An extension request that is beyond the 

implementation date set forth in Paragraph VII.A. 1 shall be 

considered a material modification pursuant to Section XXV, 

Modification, herein. Any Supplemental Remedial Measures Plan 

submitted by the City shall include a description of the remedial 

measures that the City will take to ensure that the Performance 

Criteria will be achieved, and a schedule that is as expeditious as 

possible for design, construction and implementation of the 

measures; a description of additional post-construction monitoring 

and modeling needed to assess whether the City has achieved the 

Performance Criteria, and a schedule for performing such 

monitoring and modeling. 

..o 
111.	 Upon receipt of EPA’s approval of the request for extension of 

time and the Supplemental Remedial Measures Plan, or upon 

resolution of any disputes in accordance with Section XV of this 

Consent Decree, the City shall implement the Approved 

Supplemental Remedial Measures Plan (including additional 

monitoring and modeling) in accordance with the schedule and 
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terms set forth therein. 

Compliance with NPDES Permits. The City shall at all times comply with the 
. 

City’s Current NPDES Permits, as they relate to the capacity at the WWTPs and 

capacity, management, operation and maintenance of the collection systems, and 

the requirements set forth in the CSO Policy that no discharges from CSOs occur 

during dry weather. 

a. 	 Nine Minimum Controls. The City shall implement and comply with a 

NMC Plan that complies with the criteria set forth in Appendix "B." 

b. 	 Elimination of Unpermitted CSO Discharges within the City’s Combined 

Sewer System. The City shall demonstrate that unpermitted CSO 

discharges from its Combined Sewer System have been eliminated to the 

extent practicable. If the City experiences an unpermitted CSO discharge, 

then the City shall by no later than five (5) days following such an event, 

submit a report to MDNR, in accordance with the City’ s Current NPDES 

Permits. 

Capacity, Management, Operation and Maintenance Program. The City shall 
. 

implement a CMOM Program that complies with the criteria set forth in 

Appendix "C." 

°	 Implementation of Disinfection at the City’s WWTPs. The City shall implement 

disinfection at its WWTPs in accordance with the schedule provided in Appendix 

"F" and in compliance with its Current NPDES Permits and applicable laws 

governing the design, installation, and operation of such disinfection facilities. 
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The provisions of Section XIII, Stipulated Penalties, do not apply to any failure by 

the City to comply with any of the requirements of this paragraph relating to 

implementation of disinfection. 

VIII. FUNDING 

A. The City intends to seek federal and state grant funding assistance. Howeyer, the City’s 

duty to comply with the terms of this Consent Decree is not contingent on the receipt of 

federal or state grant funds or the City’s financial capabilities. Failure to comply is not 

excused by the lack of federal or state grant funds, or by the processing of any 

applications for the same, or by the City’s financial capabilities. 

IX. REPORTING 

A. Beginning with the first full semi-annual period (either January 1 or July 1) following 

entry of this Consent Decree, and each such period thereafter until termination of the 

Consent Decree, the City shall submit in writing to EPA a semi-annual status report on or 

before each March 31 and September 30. The semi-annual status report shall contain a 

summary of the status and progress of implementation of all Control Measures required 

by Section VII and Appendix "A," including but not limited to the status of the following 

matters: 

1.	 Development and implementation of all plans and reports addressing Control 

Measures required by Section VII and Appendix "A" of this Decree, including a 

statement of whether specific scheduled milestone dates in the schedules included 

in Appendix "A" were timely met during the semi-annual period. Upon 

completion of a specific project in Appendix "A," the City shall submit a 

26 



   

   

   

certification that the specified work has been completed, including the following 

documentation of the completed work to EPA: 

a. 	 For work performed by a private contractor: an inspection report by 

City personnel of the completed project and certification by the 

Water Services Department Director, Deputy Director or Assistant 

Director, that the specified work has been completed. 

b. 	 For work performed by City personnel: a copy of the work order or 

similar document for the project verified by the Water Services 

Department Director, Deputy Director or Assistant Director, as 

having been completed. 

c. 	 The Water Services Department Director, Deputy Director or 

Assistant Director may delegate the certification responsibilities 

above by providing advance written notice to EPA for approval. 

A statement setting forth the deadlines and other terms that the City is required by 
. 

this Consent Decree to meet since the date of the last semi-annual report, whether 

and to what extent the City has met these requirements, and the reasons for any 

noncompliance; 

°	 A general description of the progress made toward achievement of the 

Performance Criteria set forth in Appendix "A" within the six-month period, and 

a projection of the work to be performed pursuant to Appendix "A" during the 

following six-month period. Notification to EPA of any anticipated delay in 

performance shall not, by itself, excuse the delay. 

27 



B° Beginning with the first full annual period following entry of this Consent Decree, and 

each such period thereafter until termination of the Consent Decree, the City shall submit 

in writing to EPA an annual status report on or before March 31. The annual status report 

shall contain a summary of and/or copies of reports documenting the following during the 

previous year: 

1.	 Copies of all unpermitted CSO discharge reports submitted to MDNR, as 

referenced in Section VII.A.2.b. 

2.	 Copies of all other reports that were required to be submitted under its Current 

NPDES Permits during the prior twelve (12) months not otherwise submitted to 

EPA. Nothing in this Consent Decree shall be construed to modify the City’s 

Current NPDES Permits, so as to relieve the City of any of its reporting 

requirements pursuant to its Current NPDES Permits. 

3.	 A report demonstrating compliance with the Performance Criteria contained in 

Appendices "B," "C," and "D" during the prior twelve (12) months. 

4.	 An update on implementation of green Control Measures, as required by 

Subparagraph VII.A. 1 .b; 

5.	 An update on implementation of the SEP Plan, as required in Subsection XII.D. 

C° Any additional report required to be submitted pursuant to Appendix "D" shall be 

submitted in accordance with the schedules set forth therein. 

O. All reports required to be submitted herein shall contain a certification in accordance with 

Section XVIII of this Decree. 

E° The City shall maintain copies of all written submissions prepared pursuant to this 
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Section and the Appendices of this Decree until the date of termination of this Consent 

Decree, unless upon the City’s request, EPA agrees in writing to allow certain records to 

be discarded. The City shall provide notice to MDNR prior to any records being 

discarded. 

X. COMMUNICATIONS 

Except as specified otherwise, when the Plaintiff, Defendant, and MDNR transmit written 

notification (including all reports) or communication required by or in conjunction with 

the terms of the Consent Decree to EPA, DO J, the United States Attorney, MDNR and 

the City, the notification shall be addressed as follows: 

As to the United States Department of Justice:
 

Chief
 
Environmental Enforcement Section
 
Environment and Natural Resources Division
 
U.S. Department of Justice
 
Post Office Box 7611
 
Washington, D.C. 20044-7611
 
Reference Case No. 90-5-1-1-0643811
 

As to the United States Attorney: 

Charles M. Thomas
 
Assistant United States Attorney
 
Western District of Missouri
 
400 East 9th Street
 
Kansas City, Missouri 64106
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As to EPA: 

Chief 
Water Enforcement Branch 
Water, Wetlands and Pesticides Division 
U.S. Environmental Protection Agency, Region 7 
901 North 5th Street 
Kansas City, Kansas 66101 

and 

Regional Counsel 
Office of Regional Counsel 
U.S. Environmental Protection Agency, Region 7 
901 North 5th Street 
Kansas City, Kansas 66101 

As to the State: 

Chief Counsel 
Agriculture and Environment Division 
State of Missouri Office of Attorney General 
207 West High Street 
Jefferson City, Missouri 65102 

and 

Chief 
Water Pollution Compliance and Enforcement Section 
Missouri Department of Natural Resources 
P.O. Box 176 
Jefferson City, Missouri 65102 

and 

Director 
Kansas City Regional Office 
Missouri Department of Natural Resources 
500 NE Colbem Road 
Lee’s Summit, Missouri 64086-4710 
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As to the City: 

City Attorney
 
City of Kansas City, Missouri
 
28th Floor
 
414 East 12th Street
 
Kansas City, Missouri 64106
 

and 

Director
 
Water Services Department
 
City of Kansas City, Missouri
 
4800 East 63rd Street
 
Kansas City, Missouri 64130.
 

B° Plaintiff, Defendant, and MDNR, upon written notification to the others listed in 

Subsection X.A, above, may change the addresses for communication. All notifications 

or communications shall be deemed submitted on the date they are postmarked and sent 

by first class mail or certified mail, return receipt requested or sent by electronic mail. 

XI. CIVIL PENALTY 

A. No later than thirty (30) days after the entry of this Decree, the City shall pay a civil 

penalty of $600,000 to the United States. 

g. The United States shall be deemed a judgment creditor for purposes of collection of this 

civil penalty. 

C. The City shall pay $600,000 as set forth in Subsection XI.A by Electronic Funds Transfer 

("EFT") to the DOJ lockbox bank, referencing DOJ No. 90-5-1-1-06438/1. Payment 

shall be made in accordance with instructions provided by the United States to the City 

following execution of this Consent Decree. Any EFT received at the DOJ lockbox bank 

after 4:00 P.M. Eastern Time will be credited on the next business day. 
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D° Notice of the EFT shall simultaneously be sent to the following: 

United States Department of Justice 

Paul Gormley 
U.S. Department of Justice 
Environmental Enforcement Section 
Environmental and Natural Resources Division 
1961 Stout Street, Suite 800 
Denver, Colorado 80294 

EPA 

Melissa A.C. Bagley 
U.S. Environmental Protection Agency, Region 7 
Office of Regional Counsel 
901 North 5th Street 
Kansas City, Kansas 66101. 

E. The transmittal letter forwarding such notice shall include the caption, civil action 

number and judicial district of this action. 

F° If the City fails to tender any portion of the payment as set forth above, interest shall 

accrue in accordance with the provisions of 31 U.S.C. § 3717. 

XII. SUPPLEMENTAL ENVIRONMENTAL PROJECT 

No The City shall complete the Supplemental Environmental Project ("SEP"), in accordance 

with the Supplemental Environmental Project Plan ("SEP Plan") attached to this Consent 

Decree as Appendix "E." EPA and the City agree that the SEP Plan is intended to secure 

significant environmental protection and improvements with the implementation of the 

project identified in the SEP Plan that are not otherwise required by law. 

1. The City shall complete the SEP pursuant to the plans and time schedule set forth 

in the SEP Plan. 
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2.	 The City shall spend at least $1,600,000 implementing the SEP identified in the 

SEP Plan. No part of this expenditure shall include federal or state funds, 

including federal or state low interest loans, contracts, or grants. The City shall 

include documentation of expenditures made in connection with the SEP as part 

of the SEP Completion Report required below in Subsection XII.B. 

B° The City shall submit to EPA a SEP Completion Report for the SEP described in the SEP 

Plan no later than one hundred and twenty (120) days from the date for completion of the 

SEP set forth in the SEP Plan. The SEP Completion Report shall contain the following 

information for the SEP: 

1.	 A detailed description of the SEP as implemented; 

2. A description of any operating problems encountered and the solution thereto; 

3. Itemized costs; 

4.	 Certification that the SEP has been fully implemented in accordance with the SEP 

Plan and the provisions of this Consent Decree; and 

5.	 A description of the environmental and public health benefits resulting from 

implementation of the SEP. 

C° The City hereby certifies that it is not required to perform or develop the SEP by any 

federal, state, or local law or regulation; nor is the City required to perform or develop the 

SEP by agreement, grant or injunctive relief in this or any other case or in compliance 

with state or local requirements. The City further certifies that it has not received, and is 

not presently negotiating to receive, credit for the SEP in any other enforcement action or 

proceeding involving the EPA or MDNR. 
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D° SEP Reports. 

1.	 SEP Progress Reports. Beginning with the first full year after the commencement 

of the implementation of the SEP Plan, and continuing every year thereafter until 

the SEP is completed, the City shall include in its annual progress report to EPA, 

as required under Section IX herein, an update on the SEP Plan implementation 

progress and those actions taken to complete the SEP in the preceding year, the 

actions planned to implement the SEP in the forthcoming year, any current 

foreseeable delays in implementing the SEP, the action being taken to address 

such delays, and an itemized accounting of the costs expended for the preceding 

period and to date. 

E° The City shall submit all notices required by this Section in accordance with Section X. 

F.	 Any public announcement, oral or written, made by the City pertaining to the City 

undertaking the SEP shall include the following language: 

This project was undertaken in connection with the settlement of an enforcement 

action on behalf of EPA. 

XIII. STIPULATED PENALTIES 

A° Failure to Submit Timely and/or Complete Documents required by Section VII and/or the 

Appendices of this Consent Decree. The City shall be subject to pay to the United States 

stipulated penalties, as set forth below, for each day the City fails to submit and/or 

submits an incomplete or otherwise disapproved plan, report, or other submittal required 

under Section VII and/or the Appendices of this Decree or fails to make any required 

material changes to those documents per EPA’s comments within the required time 
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frames. If a due date falls on a holiday or weekend, the due date shall be the following 

business day. The City shall be subject to stipulated penalties for failure to meet each 

document submission date as follows: 

Period of Noncompliance Penal typer Violation per Day 

1 st to 30th day $500 

31 st to 60th day $1,000 

more than 60 days $1,500 

B, Remedial Requirements.The City shallbesubjectto pay tothe United Statesstipulated 

penalties as set forth below for each day the City fails to satisfy any of the remedial 

requirements set forth in Section VII and/or the Appendices of this Consent Decree, 

unless the City has submitted a request for an extension of time and a plan in compliance 

with Section VII.A. 1 .c.ii. The stipulated penalties for failure to meet each such 

requirement shall be as follows: 

Period of Noncompliance	 Penalty per Violation per Day 

1 st to 30th day $1,000
 

31 st to 60th day $2,000
 

more than 60 days $4,000
 

C° Unpermitted CSO Discharges 

The City shall be subject to pay stipulated penalties for any unpermitted CSO 

discharge as follows: 

o 

a.	 For each unpermitted CSO discharge occurring in a basin during the 

period from twelve (12) months after the date of entry of this Consent 
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Decree through the completion of basin specific remedial and Control 

Measures required by Section VII and/or the Appendices of this Consent 

Decree, the City shall be subject to pay $500 per violation per day. 

b. For each unpermitted CSO discharge occurring in a basin after completion 

of basin specific remedial and Control Measures required by Section VII 

and/or the Appendices of this Consent Decree, the City shall be subject to 

pay a stipulated penalty of $1,000 per violation per day. 

Do Bypasses. 

1.	 For any bypass that is prohibited by 40 C.F.R. § 122.41(m) and/or the City’s 

Current NPDES Permits and occurs before the completion of the remedial and 

Control Measures required by Section VII and/or the Appendices of this Consent 

Decree, the City shall be subject to a stipulated penalty of $500 per day per 

bypass. 

2.	 For any bypass that is prohibited by 40 C.F.R. § 122.41(m) and/or the City’s 

Current NPDES Permits and occurs after the completion of the remedial measures 

required by Section VII and/or the Appendices of this Consent Decree, the City 

shall be subject to a stipulated penalty of $1,000 per day per bypass. 

E° Operations and Maintenance Program. 

1.	 For each SSO that occurs where the City did not implement its CMOM developed 

in accordance with Appendix "C," the City shall be subject to pay stipulated 

penalties in the following amounts: 

$500 for any discharge of 1,000 gallons or less; 
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$1,000 for any discharge of more than 1,000 but less than 10,000 gallons and 

$2,000 per violation for all discharges in excess of 10,000 gallons. 

F° Delays in Completion of SEP. 

1.	 The City shall be subject to pay stipulated penalties for the failure to meet the 

milestones set forth in Section XII and Appendix "E" as follows: 

Period of Noncompliance Penalty_ Per Violation Per Day 

1 - 30 days $500
 

31 - 60 days $1,500
 

over 60 days $3,000
 

G° Rejection of SEP Completion Reports: In the event that the United States rejects a SEP 

Completion Report as required in Section XII, the City shall be subject to pay $500 per 

day per report until an acceptable SEP Completion Report is submitted to EPA. 

H. Failure to Substantially Complete a SEP: If the total amount expended on implementing 

the SEP is less than $1,600,000, the City shall be subject to a stipulated penalty equal to 

the difference between the amount spent and $1,600,000. 

I° Delay in Payment of Penalty: The City shall be subject to pay to the United States, as 

applicable, a stipulated penalty of $3,500 for each day that the City is late in paying the 

civil penalty required under Section XI. 

J° Stipulated penalties shall automatically begin to accrue on the first day the City fails 

either to meet any of the schedules of performance required by this Consent Decree or to 

satisfy any obligation or requirement of this Consent Decree, and shall continue to accrue 

through the final day of the correction of the noncompliance or completion of the activity, 
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but need not be paid except as provided in Subsections XIII.A through K. Payment of 

stipulated penalties as set forth above shall be in addition to any other rights or remedies 

which may be available to the United States by reason of the City’s failure to comply with 

requirements of this Consent Decree, and any applicable federal, State or local laws, 

regulations, NPDES Permits, and all other applicable permits. 

K. Stipulated penalties shall be paid within thirty (30) days of EPA’s written demand for 

payment, or as provided in the resolution of a dispute under Subsection XV.E. Stipulated 

penalties shall be paid to the United States in accordance with the payment procedures 

detailed in Section XI, Civil Penalty. Copies of any checks and the transmittal letters 

shall be sent simultaneously to DOJ and EPA, as set forth in Section X. 

XIV. FORCE MAJEURE 

A° A "force majeure event" is any event beyond the control of the City, its contractors, or 

any entity controlled by the City that delays the performance of any obligation under this 

Consent Decree despite the City’s best efforts to fulfill the obligation. "Best efforts" 

includes anticipating any potential force majeure event and addressing the effects of any 

such event (a) as it is occurring and (b) after it has occurred, to prevent or minimize any 

resulting delay to the greatest extent possible. Unanticipated increased costs or expenses 

associated with implementation of this Consent Decree and changed financial ability shall 

not, in any event, be considered a "force majeure event." 

B° The City shall provide notice orally or by electronic or facsimile transmission as soon as 

possible, but not later than fourteen (14) days after the time the City first knew of, or by 

the exercise of due diligence, should have known of, a claimed force majeure event. The 
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City shall also provide written notice, as provided in Section X of this Consent Decree, 

within thirty (30) days of the time the City first knew of, or by the exercise of due 

diligence, should have known of, the event. The notice shall state the anticipated 

duration of any delay; its cause(s); the City’s past and proposed actions to prevent or 

minimize any delay; a schedule for carrying out those actions; and the City’s rationale for 

attributing any delay to a force majeure event. Failure to comply with these notice 

requirements shall preclude the City from asserting any claim of force majeure for that 

event for the period of time of such failure to comply, and for any additional delay caused 

by such failure. 

Co If the United States agrees that a force majeure event has occurred, the United States shall 

provide an extension of time for the City to perform the affected requirements for the 

time necessary to complete those obligations. An extension oft]me to perform the 

obligations affected by a force majeure event shall not, by itself, extend the time to 

perform any other obligation. Where the United States agrees to an extension of time 

necessitated by a force majeure event, this shall be considered a non-material 

modification pursuant to Section XXV of this Consent Decree and shall not require court 

approval. 

D° If the United States does not agree that a force majeure event has occurred, or does not 

agree to the extension of time sought by the City, the United States’ position shall be 

binding, unless the City invokes Dispute Resolution under Section XV of this Consent 

Decree. In any such dispute, the City bears the burden of proving, by a preponderance of 

the evidence, that each claimed force majeure event is a force majeure event, that the 
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City gave the notice required by Subsection XIV.B above, that the force majeure event 

caused any delay the City claims was attributable to that event, and that the City exercised 

best efforts to prevent or minimize any delay caused by the event. 

XV. DISPUTE RESOLUTION 

A. This Court shall retain jurisdiction for the purpose of adjudicating, in the manner 

provided in this Section, all disputes between the Parties, which may arise under this 

Consent Decree. 

g. Unless otherwise expressly provided for in this Consent Decree, the dispute resolution 

procedures of this Section shall be the exclusive mechanism to resolve disputes arising 

under or with respect to this Consent Decree. 

C. Informal Dispute Resolution. Any dispute subject to Dispute Resolution under this 

Consent Decree shall first be the subject of informal negotiations. The dispute shall be 

considered to have arisen when the City sends the United States a written Notice of 

Dispute. Such Notice of Dispute shall state clearly the matter in dispute. The period of 

informal negotiations shall not exceed thirty (30) days from the date the dispute arises, 

unless that period is modified by a written agreement. If the Parties cannot resolve a 

dispute by informal negotiations, the position advanced by the United States shall be 

considered binding unless, within thirty (30) days after the conclusion of the informal 

negotiation period, the City invokes formal dispute resolution procedures as set forth 

below or the Parties agree in writing to attempt to resolve the dispute through mediation. 

EPA shall provide MDNR notice of the informal dispute resolution negotiation and the 

opportunity to comment to EPA on the position advanced by the United States within the 
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informal negotiation period. 

D, Formal Dispute Resolution. The City shall invoke formal dispute resolution procedures 

by serving on the United States a written Statement of Position regarding the matter in 

dispute. The Statement of Position shall include, but may not necessarily be limited to, 

any factual data, analysis, or opinion supporting the City’s position and any supporting 

documentation relied upon by the City. 

1.	 The United States shall serve its Statement of Position within thirty (30) days of 

receipt of the City’s Statement of Position unless the Parties agree in writing to a 

longer period of additional time, and during this additional time, stipulated 

penalties shall not accrue. EPA agrees to consult with MDNR prior to finalizing 

the United States’ Statement of Position. The United States’ Statement of 

Position shall include, but may not necessarily be limited to, any factual data, 

analysis, or opinion supporting that position, and any supporting documentation 

relied upon by the United States. The United States’ Statement of Position shall 

be binding on the City, unless the City files a motion for judicial review of the 

dispute in accordance with the following Paragraph. 

2.	 The City may seek judicial review of the dispute by filing with the Court and 

serving on the United States, in accordance with Section X of this Consent 

Decree, a motion requesting judicial resolution of the dispute. The motion must 

be filed within thirty (30) days of receipt of the United States’ Statement of 

Position pursuant to the preceding paragraph unless the parties agree in writing to 

a longer period. The motion shall contain a written statement of the City’s 
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position on the matter in dispute, including any supporting factual data, analysis, 

opinion, or documentation, and shall set forth the relief requested and any 

schedule within which the dispute must be resolved for orderly implementation of 

the Consent Decree. 

3.	 The United States shall respond to the City’s motion within the time period 

allowed by the Local Rules of this Court. The City may file a reply memorandum, 

to the extent permitted by the Local Rules of this Court. 

4.	 In any dispute brought under this Subsection, the City shall have the burden of 

proof, and the standard and scope of review shall be that provided by applicable 

law. 

5.	 The invocation of dispute resolution procedures under this Section shall not, by 

itself, extend, postpone, or affect in any way any obligation of the City under this 

Consent Decree, unless and until final resolution of the dispute so provides. 

E° Stipulated Penalties. Stipulated penalties with respect to any disputed matter (and interest 

thereon) shall accrue in accordance with Section XIII of this Consent Decree; however, 

payment of stipulated penalties, and any accrued interest, shall be stayed pending 

resolution of the dispute, as follows: 

1.	 If the dispute is resolved by informal dispute resolution before appeal to this 

Court, the City shall be subject to pay accrued penalties (and interest), if any, 

determined to be owing within sixty (60) days of the agreement or the receipt of 

the United States’ final position in writing. 

2.	 If the dispute is appealed to this Court and the United States prevails in whole or 
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in part, the City shall be subject to pay all accrued penalties (and interest) 

determined to be owed within sixty (60) days of a final decision. 

RIGHT OF ENTRY AND INFORMATION COLLECTION AND RETENTION 

The United States, and its representatives, including attorneys, contractors, and 

consultants, shall have the right of entry into any facility covered by this Consent Decree 

at all reasonable times, upon presentation of credentials, to: (1) monitor the progress of 

activities required under this Consent Decree; (2) verify any data or information 

submitted to the United States and/or MDNR in accordance with the terms of this 

Consent Decree; (3) obtain samples and, upon request, splits of any samples taken by the 

City or its representatives, contractors, or consultants; (4) obtain documentary evidence, 

including photographs and similar data; and (5) assess the City’s compliance with this 

Consent Decree. 

B. Upon request, the City shall provide EPA, or its authorized representatives splits of any 

samples taken by the City. Upon request, EPA shall provide the City splits of any 

samples taken by EPA, as well as copies of other documents collected, photos taken, or 

other non-privileged information collected during any facility visit. 

C° The City shall maintain copies of any reports, plans, permits, and documents submitted to 

EPA pursuant to this Consent Decree, including any underlying research and data, for a 

period of five (5) years from the date of submission. Where a contractor fails to retain 

such documents, and the City can demonstrate that the contractor’s missing or destroyed 

documents contained the same information as documents in the possession of the City, 

the City shall not be liable for the contractor’s failure to retain such documents. 
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D° At the conclusion of the information-retention period provided in the preceding 

Subsection, the City shall notify the United States at least ninety (90) days prior to the 

destruction of any documents, records, or other information subject to the requirements of 

the preceding Subsection and, upon request by the United States, the City shall deliver 

any such documents, records, or other information to EPA. The City may assert that 

certain documents, records, or other information are privileged under the attorney-client 

privilege or any other privilege recognized by federal law. If the City asserts such a 

privilege, it shall provide the following: (a) the title of the document, record, or 

information; (b) the date of the document, record, or information; (c) the name and title of 

each author of the document, record, or information; (d) the name and title of each 

addressee and recipient; (e) a description of the subject of the document, record, or 

information; and (f) the privilege asserted by the City. However, no documents, records, 

or other information required to be created or generated pursuant to the requirements of 

this Consent Decree shall be withheld on grounds of privilege. 

E° The City may also assert that information required to be provided under this Section is 

protected as Confidential Business Information ("CBI") under 40 C.F.R. Part 2. As to 

any information that the City seeks to protect as CBI, the City shall follow the procedures 

set forth in 40 C.F.R. Part 2. 

F. This Consent Decree in no way limits or affects any right of entry and inspection, or any 

right to obtain information, held by the United States or the State of Missouri pursuant to 

applicable federal or state laws, regulations, or permits, nor does it limit or affect any duty 

or obligation of the City to maintain documents, records, or other information imposed by 
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applicable federal or state laws, regulations, or permits.
 

XVIL PERMIT OBLIGATIONS
 

A. This Consent Decree does not authorize or approve the construction of any physical 

structure or facilities, or the modification of any existing treatment works or sewer 

system. Approval of such construction or modification shall be as required by applicable 

City, state, or federal laws or regulations, including applicable requirements of Missouri 

law and regulations with regard to permits to install. 

g. This Consent Decree is not and shall not be interpreted to be a permit or modification of 

any Current NPDES Permit issued pursuant to Section 402 of the CWA, 33 U.S.C. § 

1342. This Consent Decree does not relieve the City of any obligation to apply for, 

obtain and comply with the requirements of any Current NPDES Permit, or to comply 

with any federal, state, or local laws or regulations. 

XVIII. CERTIFICATION 

A. Any report, plan, or other submission that the City is required by this Consent Decree to 

submit, including reports, plans or other submissions that the City is also required to 

submit by its Current NPDES Permits, shall be signed by an official or authorized agent 

of the City and shall include the following certification: 

I certify under penalty of law that the document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gathered and evaluated 
the information submitted, and that the information submitted is, to the best 
of my knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

g. The City shall not object to the authenticity for purposes of admission into evidence of 
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any report, plan, or other submission prepared in accordance with this Section or the 

information contained in said reports in any proceeding to enforce this Consent Decree. 

XIX. EFFECT OF SETTLEMENT AND RESERVATION OF RIGHTS 

A° This Consent Decree resolves the civil claims of the United States for the violations 

alleged in the Complaint filed in this action through the date of lodging. 

g. The United States reserves all legal and equitable remedies available to enforce the 

provisions of this Consent Decree, unless expressly stated in the Consent Decree. This 

Consent Decree shall not be construed to limit the rights of the United States or the State 

of Missouri to obtain penalties or injunctive relief under the CWA or implementing 

regulations, or under other federal or state laws, regulations, or permit conditions, unless 

expressly specified in this Consent Decree. The United States further reserves all legal 

and equitable remedies to address any imminent and substantial endangerment to the 

public health or welfare or the environment arising at, or posed by, the City’s POTW, 

whether related to the violations addressed in this Consent Decree or otherwise. 

C° This Consent Decree is not a permit, or a modification of any permit, under any federal, 

state, or local laws or regulations. The City is responsible for achieving and maintaining 

complete compliance with all applicable federal, state, and local laws, regulations, and 

permits; and the City’s compliance with this Consent Decree shall not be a defense to any 

action commenced by the United States pursuant to any such laws, regulations, or 

permits. The United States does not, by its consent to the entry of this Consent Decree, 

warrant or aver in any manner that the City’s compliance with any aspect of this Consent 

Decree will result in compliance with provisions of the CWA, 33 U.S.C. § 1251, et seq., 
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or with any other provisions of federal, state, or local laws, regulations, or permits. 

D.	 This Consent Decree shall not be construed to create rights in, or grant any cause of 

action to, any third party not party to this Consent Decree. 

E.	 This Consent Decree does not limit or affect the rights of the Parties against any third 

parties, not party to this Consent Decree, nor does it limit the rights of third parties, not 

party to this Consent Decree, against the City, except as otherwise provided by law. 

XX. FAILURE OF COMPLIANCE 

The United States reserves any and all legal and equitable remedies available to enforce 

the provisions of this Consent Decree. The City reserves all legal and equitable defenses to 

enforcement under this Consent Decree which are not specifically waived. 

XXI. MISSOURI AS A NON-ALIGNED PARTY 

The State of Missouri is joined as a non-aligned party to this action pursuant to Section 

309(e) of the Act, 33 U.S.C. 1319(e), which provides that whenever a municipality is a party to a 

civil action brought by the United States under this section, the State in which such municipality 

is located shall be joined as a party. The Plaintiff and Defendant reserve any and all claims and 

defenses with respect to the State’s joinder. 

XXII. COSTS OF SUIT 

The Plaintiff, Defendant, and the State shall bear their own costs of this action, including 

attorneys’ fees, except that the United States shall be entitled to collect the costs (including 

attorneys’ fees) incurred in any action necessary to collect any portion of the civil penalty or any 

stipulated penalties due and demanded but not paid by the City. 
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XXIII. EFFECTIVE DATE 

The Effective Date of this Consent Decree shall be the date upon which this Consent 

Decree is entered by the Court. 

XXIV. RETENTION OF JURISDICTION 

The Court shall retain jurisdiction over this case until termination of this Consent Decree, 

for the purpose of resolving disputes arising under this Consent Decree pursuant to Section XV 

or entering orders modifying this Consent Decree pursuant to Section XXV, and for the purpose 

of effectuating or enforcing compliance with the terms of this Consent Decree. 

XXV. MODIFICATION 

A.	 Except as further set forth in this Section, there shall be no material modification of this 

Consent Decree without written approval by all Parties and the Court~ and any non

material modification of this Consent Decree shall be in writing and signed by all Parties. 

Modifications (whether material or not) to this Consent Decree that are specifically 

allowed under the terms of this Consent Decree may be made in accordance with the 

terms of this Consent Decree. 

B.	 It is the intention of the Parties to this Consent Decree that the City shall have the 

opportunity, consistent with applicable law, to conform compliance with this Consent 

Decree to any modification in EPA’s regulations or national policies governing SSOs, 

CSOs or bypassing; to conform compliance with this Consent Decree to any applicable 

new or revised water quality standards that have been approved or promulgated by EPA 

in accordance with 33 U.S.C. § 1313(c) and 40 C.F.R. § 131.21 and 131.22; and to 

conform compliance with this Consent Decree to any new or more stringent requirements 
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that are included in the City’s Current NPDES Permits pertaining to the City’s WWTPs or 

sewer system. 

1.	 Consequently, upon issuance of any new federal law or state law or regulation that 

is as or more stringent than current federal law (as to the latter, as promulgated in 

the Federal Register) or national policy governing SSOs, CSOs or bypassing, 

upon EPA approval or promulgation of new or revised water quality standards in 

accordance with 33 U.S.C. § 1313(c)and 40 C.F.R. §131.21 and 131.22; or upon 

the issuance of a Current Permit that contains new or more stringent requirements 

pertaining to the City’s WWTPs or sewer system, the City may request 

modification of this Consent Decree (including requests for extensions of time) 

from the United States to conform this Consent Decree to such regulation, 

national policy, new or revised water quality standard or current permit. Upon the 

City’s request, the Parties shall discuss the matter. If the Parties agree on a 

proposed modification to the Consent Decree, they shall prepare a joint motion to 

the Court requesting such modification. 

2.	 If the Parties do not agree, and the City still believes that modification of this 

Consent Decree is appropriate, the City may file a motion seeking such 

modification in accordance with Federal Rule of Civil Procedure 60(b); provided, 

however, that nothing in this subparagraph is intended to waive the Plaintiff’s 

rights to oppose such motion and to argue that such modification is unwarranted. 

3.	 Following the filing of a motion under Rule 60(b), stipulated penalties shall 

accrue due to the City’s failure, if any, to continue performance of obligations 
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under the Consent Decree that are necessarily the subject of the Rule 60(b) 

motion; provided, however, that such penalties need not be paid if the Court 

resolves the motion in the City’s favor, and the City shall comply with the 

Consent Decree as modified. 

XXVI. PUBLIC PARTICIPATION 

This Consent Decree shall be lodged with the Court for a period of not less than thirty 

(30) days for public notice and comment in accordance with 28 C.F.R. § 50.7. The United States 

reserves the right to withdraw or withhold its consent if the comments regarding the Consent 

Decree disclose facts or considerations indicating that the Consent Decree is inappropriate, 

improper, or inadequate.The City consents to entry of this Consent Decree without further 

notice. 

XXVII. SIGNATORIES AND SERVICE 

A° Each undersigned representative of the City and the Assistant Attorney General for the 

Environment and Natural Resources Division of the DOJ certifies that he or she is fully 

authorized to enter into the terms and conditions of this Consent Decree, to execute this 

document, and to legally bind the Party he or she represents to this document. 

B° This Consent Decree may be signed in counterparts, and its validity shall not be 

challenged on that basis. 

C. The City agrees not to oppose entry of this Consent Decree by the Court or to challenge 

any provision of the Consent Decree, unless the United States has notified the City in 

writing that it no longer supports entry of the Consent Decree. 

D° The City agrees to accept service of process by mail with respect to all matters arising 
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under or relating to this Consent Decree and to waive the formal service requirements set 

forth in Rules 4 and 5 of the Federal Rules of Civil Procedure and any applicable Local 

Rules of this Court including, but not limited to, service of a summons. 

XXVIII. INTEGRATION 

This Consent Decree and its Appendices constitute the final, complete, and exclusive 

agreement and understanding among the Parties with respect to the settlement embodied in the 

Consent Decree and supersede all prior agreements and understandings, whether oral or written, 

concerning the settlement embodied herein. Other than the Appendices, which are attached 

hereto, and explicitly incorporated into this Consent Decree, and deliverables that are 

subsequently submitted and approved pursuant to this Consent Decree, no other document, nor 

any representation, inducement, agreement, understanding, or promise, constitutes any part of 

this Consent Decree or the settlement it represents, nor shall it be used in construing the terms of 

this Consent Decree. 

XXIX. TERMINATION 

Upon motion filed with the Court by the United States and/or the City, the Court shall 

terminate this Consent Decree upon finding that the following has occurred: 

A.	 The City has achieved and maintained compliance with all provisions of this 

decree for twelve consecutive months to the satisfaction of EPA; 

B.	 The City has achieved and maintained substantial compliance with the Current 

NPDES Permits for twelve consecutive months; and 

C. The City has paid all penalties due and demanded under this decree. 

If the City elects to unilaterally move the Court for termination, the City shall certify to the 
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United States at least one hundred and twenty (120) days before filing a termination motion with 

the Court that it has met all the requirements above in this Section and provides documentation 

in support of such certification. 

XXX. FINAL JUDGMENT 

Upon approval and entry of this Consent Decree by the Court, this Consent Decree shall 

constitute a final judgment of the Court as to the United States and the City. The Court finds that 

there is no just reason for delay and therefore enters this judgment as a final judgment under Fed. 

R. Cir. P. 54 and 58. 

XXXI. APPENDICES
 

The following Appendices are attached to this Consent Decree:
 

A.	 "Appendix "A" is Performance Criteria of the Overflow Control Program. 

B.	 "Appendix "B" is the Nine Minimum Control Plan Performance Criteria. 

C.	 "Appendix "C" is the Capacity, Management, Operation and Maintenance plan 

("CMOM") Performance Criteria. 

D.	 "Appendix "D" is the Post-Construction Monitoring Program Performance Criteria. 

E.	 "Appendix "E" is the Supplemental Environmental Project Plan ("SEP Plan"). 

F.	 "Appendix "F" is the Schedule for Implementation of Disinfection Technology at 

WWTPs. 
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THE UNDERSIGNED PARTIES enter into this Consent Decree in the matter of United 
States vs. City of Kansas City, Missouri:



FOR THE UNITED STATES OF AMERICA:
 


4/23/10 	 s/ IGNACIA S. MORENO                                         
Date 	 IGNACIA S. MORENO 

Assistant Attorney General 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044-7611 
Telephone: 202-514-2601 

5/7/10 	 s/ ROBERT R. HOMIAK                                          
Date 	 ROBERT R. HOMIAK 

PAUL GORMLEY 
Trial Attorneys 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
1961 Stout Street, Suite 800 
Denver, Colorado  80294-1961 
Telephone: 303-844-1379 
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MARY ELIZABETH PHILLIPS 
United States Attorney 
Western District of Missouri 

5/11/10	 s/ CHARLES M. THOMAS                                      
Date		 CHARLES M. THOMAS 

Assistant United States Attorney 
Charles Evans Whittaker Courthouse 
400 East Ninth Street, Room 5510 
Kansas City, Missouri  64106 
Telephone: 816-426-3130 
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FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:
 


4/27/10 s/ KARL BROOKS                                                    
Date KARL BROOKS 

Regional Administrator 
U.S. Environmental Protection Agency 
Region 7 
901 North 5th Street 
Kansas City, Kansas  66101 

4/27/10 s/ WILLIAM A. SPRATLIN                                      
Date WILLIAM A. SPRATLIN 

Director 
Water, Wetlands and Pesticides Division 
U.S. Environmental Protection Agency 
Region 7 
901 North 5th Street 
Kansas City, Kansas  66101 

4/27/10 s/ DAVID C. COZAD                                                
Date DAVID C. COZAD 

Regional Counsel 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Region 7 
901 North 5th Street 
Kansas City, Kansas  66101 
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5/3/10 s/ CYNTHIA GILES                                                  
Date CYNTHIA GILES 

Assistant Administrator 
Office of Enforcement and Compliance Assurance 
U.S. Environmental Protection Agency 
1200 Pennsylvania Avenue, NW 
Washington, D.C. 204060 

April 30, 2010  s/ ADAM M. KUSHNER                                        
Date ADAM M. KUSHNER 

Director 
Office of Civil Enforcement 
U.S. Environmental Protection Agency 
Headquarters 
Ariel Rios Building 
1200 Pennsylvania Avenue, NW 
Washington, D.C. 20460 
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FOR THE CITY OF KANSAS CITY, MISSOURI:
 


April 27, 2010 
Date 

APPROVED AS TO FORM: 

April 26, 2010 
Date 

s/ TROY SCHULTE                                                  
TROY SCHULTE 
Interim City Manager 
Office of the City Manager 
414 East 12th Street 
Kansas City, Missouri  64106 

s/ GALEN BEAUFORT                                            
GALEN BEAUFORT 
City Attorney 
28th Floor 
City Hall 
414 East 12th Street 
Kansas City, Missouri  64106 
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APPENDIX A 

Performance Measures 

1. Combined Sewer Overflow ("CSO") Control Measures. Descriptions. Critical 

Milestones. Performance Criteria 

The City of Kansas City, Missouri ("KCMO") shall implement the CSO Control Measures 

described below. KCMO shall comply with the Project Start Dates, Date of Achievement of Full 

Operation, Date of Post-Construction Monitoring Plan Submission, and Critical Milestones for 

each control measure. Upon completion of the CSO Control Measures, KCMO shall meet the 

Percent Capture of Wet Weather Flows and the Performance Criteria as set forth below. 

KCMO shall submit semi-annual reports, as set forth in Section IX in this Decree, describing the 

City's progress in implementing the CSO control measures described below. KCMO shall 

submit the demonstrations of compliance with the percent capture of wet weather flows and the 

performance criteria in accordance with the schedule listed in this Appendix "A" and include 

these demonstrations in the semi-annual reports. 

KCMO shall demonstrate compliance with both the Percent Capture of Wet Weather Flows and 

Performance Criteria as set forth below. Determination of achievement of the Percent Capture 

and Performance Criteria shall be based upon the Post Construction Monitoring Plans as 

described in Appendix "D" of this Decree. By the Dates of Demonstration of Compliance set 

forth on pages 3 and 4 herein, KCMO shall utilize the collection system hydraulic model as 

described in Section 5 of its January 30, 2009 Overflow Control Plan ("OCP") and the system 

monitoring data as described in the Post Construction Monitoring Plans as described in 

Appendix "D" of this Decree. KCMO shall calibrate the collection system hydraulic model to at 

least the same degree of calibration as was achieved during the OCP development. Upon 

calibration of the collection system hydraulic model (hereafter referred to as the "calibrated post

construction hydraulic model"), KCMO shall run a continuous simulation of the model inputting 

the "typical year" design storms used to develop the OCP in place of the actual storms 

experienced during the post construction monitoring period. 

F or purposes of this demonstration, the "typical year" is defined as the 8 design storms which 

have the depth, peak hourly intensity, duration, and frequency as described in Section 5.2.2.3 and 

Table 5-1 of the OCP. The continuous simulation shall be based on the same timing and 

arrangement of the design storms as described in the technical memorandum "Design Year for 

CSS Analyses" included in Appendix A2 of the OCP. The term "overflow event" shall mean the 

activation of one or more CSOs in a basin due to a discreet storm. For clarification, the 
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following would be considered three "overflow events" for the Brush Creek Basin: 1) a storm 

that causes only CSO 007 to overflow; 2) a second storm that causes only CSO 009 to overflow; 

and, 3) a third storm that causes CSOs 007,008,009,010,011,012,014,015,016,017,018, 

019, and 020 to overflow. 

The Percent Capture of Wet Weather Flows and the maximum volume ofCSO discharges 

included in the CSO Control Measures, as specified in the tables below, will be met ifthe 

continuous typical year simulations using the calibrated post-construction hydraulic model 

demonstrate the specified basins in the "typical year" do not exceed the maximum volumes 

listed. 

The Performance Criteria will be met if the continuous typical year simulations using the 

calibrated post-construction hydraulic model demonstrate the collection system discharges will 

not exceed the number of "typical year" overflow events as listed below. 

Notwithstanding the forgoing, and consistent with this Consent Decree, KCMO is responsible 

for achieving the percent capture requirement and performance criteria specified herein. 

KCMO's compliance with individual "Control Measures" shall not constitute a defense to a 

failure to achieve the percent capture requirements and performance criteria and shall not relieve 

KCMO of the obligation to submit plans proposing additional control measures pursuant to 

Section VII.A.l.c of the Consent Decree. 

The City may request that the CSO and SSO Control Measures set forth in this Appendix A be 
revised if it can demonstrate that the requested revision (1) reflects good engineering practice 
and (2) will continue to achieve the "Percent Capture of Wet Weather Flows" and "Performance 
Criteria" as those terms are used in this Appendix. Any request for a revision to the Performance 
Criteria shall be in writing. The manner in which EPA will review and approve or deny such 
requests depends upon the extent to which the City proposes to revise the Control Measure and 
how the control Measure is characterized in this Appendix: 1. If the City seeks to revise a 
Control Measure that utilizes the term "approximately" to indicate how compliance will be 
measured AND the proposed revision represents a 20 percent or less reduction of what is called 
for in the Control Measure, the City's request shall be submitted pursuant to, and be governed by 
the procedures of Section VI of this Consent Decree; 2. If the City seeks to revise a Control 
Measure that does not include the term "approximately" as a compliance measurement OR seeks 
a greater than 20 percent reduction in a Control Measure that does utilize the term 
"approximately" as a compliance measure, the requested revision shall be submitted as a 
proposed Modification pursuant to Section XXV of this Consent Decree. If EPA approves the 
request, the Decree will be modified in accordance with the provisions of Section XXV. If EPA 
denies the request the City may, within thirty (30) days of the denial, appeal the decision to the 
Director, Water, Wetlands, and Pesticides Division, EPA, whose decision shall be final. 
Simultaneously with any request for modification made pursuant to this paragraph, the City shall 
provide to EPA all documentation necessary to support the request for modification, including 
all information relevant to the three criteria set forth above. 
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Percent Capture of Wet Weather Flows 

Basin Percent Capture of "Typical Year" Wet Maximum Volume of CSO Discharges Date of Demonstration of Com pliance 

Weather Flows Achieved Upon in the "Typical Year" Achieved Upon with Percent Capture of "Typical Year" 

Completion of the CSO Control Completion of the CSO Control Wet Weather Flows 

Measures within the Specified Basins Measures within the Specified Basins 

(Billion Gallons) 
Town Fork CreekIBrush Creek 98% * 0.059 April 30, 2037 
Lower Blue RiverlMiddle Blue 96% ** 0.125 April 30, 2035 

River** 

* These percentages include the percent capture of wet weather flows from 74 of the 87 existing CSO outfalls in the KCMO system. The 

remaining 13 CSO outfalls are located within the NEID Basin and the Turkey Creek/Central Industrial District Basin in which KCMO shall 

implement the CSO control measures and meet the maximum volume of CSO discharges as specified in the CSO Control Measures table. 

** CSO 031 and CSO 033 are included in the NEID Basin; CSO 032 is included in the Lower Blue River Basin. 
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Performance Criteria 

CSONumber Number of "Typical Year" Overflow Date of Demonstration of Compliance with Number of "Typical Year" 

Events Overflow Events 
041,043,044,045,046,047,049, ° Apri130,2037 

050,054,063,081,097***, 
All other remaining CSOs in Brush 6 April 30, 2037 

Creek Basin, (006, 007, 008, 009, 

010, OIl, 012, 013, 014, 015, 016, 

017,018,019,020,021,023,024, 

025, 026, 027, 028, 029, 030), 

All other remaining CSOs in Lower 7 April 30, 2035 

Blue River Basin (032, 034, 036, 

037,039,040, 048,051,052,055), 

Middle Blue River Basin (056, 057, 

058,059,060,061,062,064,065, 

066,067,068,069,070) 

Other Remaining CSOs in Town Fork 7 April 30, 2037 

Creek Basin (079, 080, 082, 083, 

085,089,090,091,093,094,095, 

096,099) 

W005 7 April 30, 2037 

*** All typical year overflows from CSO 092 shall be captured by consolidation piping leading to Town Fork Creek Tunnel north of Forest 

Hills Cemetery 

4 



CSO Control Measures 

Brush Creek Basin 

CSO Control Measure Additional Description Project Start Date Date of Achievement Date of Post-Construction 

of Full Operation Monitoring Plan 

Submission 
Construction of approximately 31 million Located along Brush Creek near Brookside 2028 12-31-2033 

gallons of deep tunnel storage**** Blvd to confluence of Brush Creek and Blue 

River 
Construction of a 45-MGD deep-tunnel Located near the confluence of Brush Creek 2029 12-31-2033 12-31-2032 

pump station. and Blue River. 
Construction of a 200-MGD 200 MGD high rate treatment discharging to 2025 12-31-2030 12-31-2032 

HRT/disinfection facility at the the Blue River. Flow to the HRT will be from 

confluence of Brush Creek and the Blue the deep tunnel and gravity flow diverted from 

River. the Blue River Interceptor Sewer. 
Construction of approximately 1,200 Reroutes wet weather flows to tunnel drop 2029 12-31-2032 

linear feet of approximately 72-inch shafts. 

diameter consolidation piping 

downstream of Diversion Structure 42 

(Outfall 024) 
Construction of approximately 350 linear To be located at 48th and Roanoke Parkway 2029 12-31-2032 

feet of relief sewer. 
Construction of approximately 2,100 Reroutes wet weather flows to tunnel drop 2029 12-31-2032 

linear feet of approximately 36-inch shafts. 

diameter consolidation piping diverting 

flows from Outfall 026 
Construction of approximately 3,300 Reroutes wet weather flows to tunnel drop 2029 12-31-2032 

linear feet of approximately 60-inch shafts. 

diameter consolidation piping diverting 

flows from Outfalls 027 and 028 
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Construction of approximately 2,800 Reroute separate stonn sewer runoff from 2024 12-31-2025 

linear feet of stonn sewer approximately Wyandotte County directly to Brush Creek. 

72 inches in diameter. 

Combined sewer separation in 2029 12-31-2032 

approximately 1,140 acres of the 

Brookside sub-basin. 
Construction of approximately 1,150 Reduce frequency of remaining typical year 2029 12-31-2032 

linear feet of consolidation piping overflows at Outfall 019. 
Construct new diversion structure and Reduce frequency of remaining typical year 2029 12-31-2032 

approximately 1,630 linear feet of overflows at Outfall 023. New diversion 

consolidation piping; add flap gate at structure on existing outfall line. 

Outfall 023 
Construct new diversion structure and Reduce frequency of remaining typical year 2029 12-31-2032 

approximately 950 linear feet of overflows at Outfall 025. New diversion 

consolidation piping; add flap gate at structure on existing outfall line. 

Outfall 025 
Various baseline improvements Install flap gates on outfalls 007, 009, 010, 2024 12-31-2025 

011, and 012. 
Basin-wide small-sewer rehabilitation. Repair of small diameter sewers (less than 12 2017 12-31-2020 

The location of the rehabilitations to be inches) to reduce the quantity of flow entering 

detennined based upon the discovered the system. 

condition of the sewers. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Brush Creek Basin by 

12-31-2032. 

**** The deep tunnels in the Brush Creek and Town Fork Creek Basins will provide a combined total of 50 million gallons of storage. 
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Lower Blue River Basin 

CSO Control Measure Additional Description Project Start Date Date of Achievement Date of Post-Construction 

of Full Operation Monitoring Plan 

Submission 
Increase the 15th Street Pump Station Either replace or rehabilitate the 15th Street 2020 12-31-2022 

capacity to 6.5 mgd or conduct sewer Pump Station which will increase its capacity, 

separation to eliminate typical year wet or provide sewer separation in the upstream 

weather flows exceeding the station's drainage basin 

current capacity. 
Install approximately 3,500 linear feet of Downstream of the intersection of Hardesty 2020 12-31-2022 

approximately 54-inch diameter relief Avenue and 31st Street 

sewer 
Install approximately 3,400 linear feet of Downstream of the intersection of Vineyard 2020 12-31-2022 

approximately 48-inch diameter relief and Lawn Street. 

sewer 
Install approximately 1,500 linear feet of South of 45th Street, between Chelsea A venue 2020 12-31-2022 

approximately 24-inch diameter relief and Van Brunt Boulevard 

sewer 
Separate approximately 225 acres at 40th Eliminate typical year overflows at 9 outfalls 2022 12-31-2023 

and Monroe (041,043,044,045,046,047,049,050,052) 

Separate approximately 35 acres in the Eliminate typical year overflows at Outfall 2022 12-31-2023 

upstream drainage area to Outfall 054. 054 
Install approximately 660 linear feet of Reduce frequency of typical year overflows at 2020 12-31-2022 

approximately 18-inch dry weather line Outfall 055. 
Basin-wide small-sewer rehabilitation. Repair of small diameter sewers (less than 12 2018 12-31-2021 

The location of the rehabilitations to be inches) to reduce the quantity of flow entering 

determined based upon the discovered the system. 

condition of the sewers. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Lower Blue River Basin 

by 12-31-2022. 
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Middle Blue River Basin 

CSO Control Measure Additional Description Project Start Date Date of Achievement Date of Post-Construction 

of Full Operation Monitoring Plan 

Submission 
Construction of approximately 9,400 2017 12-31-2018 

linear feet of relief sewers from Diversion 

Structure 68 (upstream of Outfall 068) to 

the Blue River Sewer. 
Sewer separation in approximately 270 Elimination of typical year overflows at 2016 12-31-2019 

acres in the upstream drainage area to Outfall 067) 

outfall 067, 
Sewer separation in approximately 50 Elimination of typical year overflows at 2016 12-31-2017 

acres in the upstream drainage area to Diversion Structure 099 

diversion structure 099. 

Construction of distributed storage using To be installed in the 475 acres tributary to 2012 12-31-2017 

green infrastructure Outfall 069. A sufficient volume of storage 

will be achieved through distributed green 

solutions to reduce the typical year activation 

frequency at Outfall 069 to six. 
Construction of distributed storage using To be installed in the 269 acres tributary to 2012 12-31-2017 

green infrastructure Outfall 059. A sufficient volume of storage 

will be achieved through distributed green 

solutions to reduce the typical year activation 

frequency at Outfall 059 to six. 
Construction of approximately 12,000 Elimination of typical year overflows at 14 2016 12-31-2017 

linear feet of consolidation piping diversion structures upstream of Outfall 063 

Install approximately 1,200 linear feet of Reduce frequency of typical year overflows at 2017 12-31-2018 

18-inch dry weather line Outfall 056. 
Raise manhole rim elevations and make Raise the rim elevations of approximately 4 2017 12-31-2018 

structural modifications manholes on the main interceptor sewer a 

minimum of three feet. 
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Basin-wide small-sewer rehabilitation. Repair of small diameter sewers (less than 12 2014 12-31-2017 

The location of the rehabilitations to be inches) to reduce the quantity of flow entering 

determined based upon the discovered the system 

condition of the sewers. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Middle Blue River Basin by 

12-31-2018. 

Northeast Industrial District Basin 

CSO Control Measure Additional Description Project Start Date of Achievement Date of Post- Critical Milestone 

Date of Full Operation Construction 

Monitoring Plan 

Submission 
Sewer Separation in Includes approximately 2016 12-31-2017 

approximately 260 acres 13,500 linear feet of 

new sanitary sewer. 

Eliminate typical year 

overflows at diversion 

structure 006. 
Green Infrastructure Projects Green infrastructure 2015 12-31-2020 Submit a conceptual proposal for the 

pilot project(s) will be green infrastructure projects by 12-31-

constructed to achieve a 2014. 

significantly higher 

level of CSO control 

downstream of the 

project area. 
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Basin-wide small-sewer Repair of small 2017 12-31-2020 

rehabilitation. The location of diameter sewers (less 

the rehabilitations to be than 12 inches) to 

determined based upon the reduce the quantity of 

discovered condition of the flow entering the 

sewers. system. 

Construct 4-MGD pump station Construct 4 mgd 2018 12-31-2021 12-31-2020 Upon Completion of this control 

pumping station to measure and the Brush Creek HRT, this 

dewater the Gooseneck basin will have a maximum volume of 

Creek Arch to the Blue CSO discharges in the 'Typical Year" 

River Interceptor Sewer of 0.700 billion gallons. 

following installation of 

the automated gate. 

Install automated gate in This will provide 4 MG 2018 12-31-2021 12-31-2020 

existing Gooseneck Arch Sewer storage in the existing 

Gooseneck Creek Arch. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Northeast Industrial District 

Basin by 12-31-2020. 
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Town Fork Creek Basin 

CSO Control Measure Additional Description Project Start Date Date of Achievement Date of Post-Construction 

of Full Operation Monitoring Plan 

Submission 
Construction of approximately 19 million The Tunnel will connect to the Brush Creek 2028 12-31-2032 12-31-2031 

gallons of deep tunnel storage ***** tunnel near diversion structure 314 and will 

provide 19 MG of storage capacity 
Placement of approximately 3,800 linear Reroutes wet weather flows to tunnel drop 2032 12-31-2035 

feet of consolidation piping near and shafts. 

downstream of Outfall 097. 

Placement of approximately 1,100 linear Reroutes wet weather flows to tunnel drop 2032 12-31-2035 

feet of approximately 36 inch diameter shafts. To be located near Satchel Paige 

consolidation piping downstream of Stadium 

Diversion Structure 46 (Outfall 079) 
Conduct sewer separation in Area is tributary to outfall 082 2024 12-31-2025 

approximately 59 acres 
Conduct sewer separation in Area is tributary to outfall 081 2022 12-31-2025 

approximately 138 acres 
Construct new diversion structure and Reduce frequency of remaining typical year 2032 12-31-2035 

approximately 450 linear feet of overflows at Outfall 083. New diversion 

consolidation piping; add flap gate at structure in existing junction box on outfall 

Outfall 083 line. 
Construct new diversion structure and Reduce frequency of remaining typical year 2032 12-31-2035 

approximately 300 linear feet of overflows at Outfall 099. New diversion 

consolidation piping; add flap gate at structure in existing junction box on outfall 

Outfall 099 line. 
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Basin-wide small-sewer rehabilitation. Repair of small diameter sewers (less than 12 2015 12-31-2018 

The location of the rehabilitations to be inches) to reduce the quantity of flow entering 

determined based upon the discovered the system 

condition of the sewers. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Town Fork Creek Basin by 

12-31-2025. 

***** The deep tunnels in the Brush Creek and Town Fork Creek Basins will provide a combined total of 50 million gallons of storage. 

Turkey Creek/Central Industrial District Basins 

CSO Control Measure Additional Description Project Start Date of Achievement Date of Post-Construction Critical Milestone 

Date of Full Operation Monitoring Plan 

Submission 
Sewer separation in approximately Located at 31 st Street and 2020 12-31-2022 

66 acres. Broadway, upstream of 

George Washington Lake in 

Penn Valley Park. 

Eliminates typical year 

overflows at Outfall W006 
Construction of approximately From Turkey Creek Pump 2032 12-31-2035 

10,600 linear feet of approximately Station to Westside WWTP 

48-inch force main. 
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Central Industrial District Stonn Includes replacement of 2016 12-31-2017 12-31-2017 

Drainage Improvements gates at the Santa Fe 

Pumping Station and 

institution of real-time gate 

control 
Construction of 30 million gallons Extends from near West 22nd 2030 12-31-2035 Upon Completion of this 

of deep tunnel storage. Street at Grand to the control measure, these 

Turkey Creek Pump Station. basins will have a maximum 

volume of CSO discharges 

in the 'Typical Year" of 

0.574 billion gallons. 
Construction of a 30-MGD deep- Located at Turkey Creek 2030 12-31-2035 12-31-2034 

tunnel pump station. Pump station and to be used 

to dewater the deep storage 

tunnel 
Green Infrastructure Projects Green infrastructure pilot 2015 12-31-2020 Submit a conceptual 

project(s) will be proposal for the green 

constructed in the cm to infrastructure projects by 

achieve a significantly 12-31-2014. 

higher level of control 

downstream of the project 

area 
Upgrade the Turkey Creek Pump 2014 12-31-2016 12-31-2017 

Station capacity to 30 MGD. 

Construction of OK Creek in-line To be used for real-time 2015 12-31-2018 2017 

storage gates control of depths in the OK 

Creek sewer to take 

advantage of available 

system storage. 
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Basin-wide small-sewer Repair of small diameter 2018 12-31-2021 

rehabilitation. The location of the sewers (less than 12 inches) 

rehabilitations to be determined to reduce the quantity of 

based upon the discovered flow entering the system 

condition of the sewers. 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the Turkey Creek / Central Industrial 

District Basins by 12-31-2021. 

Blue River WWTP 

CSO Control Measure Additional Project Date of Date of Post- Critical Milestone 

Description Start Date Achievement of Construction 

Full Operation Monitoring Plan 

Submission 
Diversion of up to 80 MGD of This diversion is proposed 2026 12-31-2030 12-31-2029 

primary-plant effluent directly to for flows that exceed the 

disinfection facilities for treatment 140-MGD secondary 

and discharge to the Blue River treatment capacity. 

during wet-weather events. 
Construction of a 50-MGD wet Discharges to the Blue 2026 12-31-2030 12-31-2029 

weather treatment facility with River 

disinfection. 
Expansion, replacement, and/or 2025 12-31-2030 

modification of solids handling 

facilities to accommodate 

additional loading from all 

proposed upgrades to the WWTP. 
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Westside WWTP 

CSO Control Additional Description Project Date of Date of Post-

Measure Start Date Achievement of Construction 

Full Operation Monitoring 

Plan 

Submission 
Construction of 30 to This is a 30 MGD increase of the peak hydraulic capacity 2017 12-31-2020 12-31-2019 A no-feasible 

32 MGD enhancement through modification of existing treatment facilities, or if alternative analysis 

of peak treatment such an increase is determined to be infeasible, a 32 MGD pursuant to 40 C.F.R. 

capacity. HRT/disinfection facility along with grit removal and fine § 122.4l(m) shall be 

screening. Any bypass is subject to 40 C.F.R. § submitted for all 

122.41(m). planned bypasses as 

a result of 

implementation of 

this Control 

Measure, 1 year prior 

to proposed project 

start date. 
Construction of a 32 This is an additional increase of 32 MGD in treatment 2032 12-31-2035 12-31-2034 

MGD HRT/disinfection capacity 

facility 
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2. Separate Sewer Overflows ("SSO") Control Measures, Descriptions, Critical Milestones, 

Performance Criteria 

Performance Criteria 

KCMO shall implement the following SSO control measures. KCMO shall comply with the Project Start 

Dates, Date of Achievement of Full Operation, and Critical Milestones for each control measure. 

KCMO shall submit semi-annual reports, set out in Section IX of this Decree, describing the City's 

progress in implementing the following SSO control measures. 

All Infiltration and Inflow ("III") reductions shall be estimated based upon peak flows at the lower end of 

the watersheds. Such a demonstration shall be made using the collection system hydraulic model as 

described in Section 5 of the OCP, or other demonstration as approved by EPA. KCMO shall submit an 

estimation of infiltration and inflow reductions included in the semi -annual report due March 31, 2024 for 

the watersheds North of the Missouri River and for the watersheds South of the Missouri River. 

KCMO shall submit a Post Construction Monitoring Plan as described in Appendix "D" of this Decree for 

the North of the Missouri River Separate Sewer System by December 31,2025 and for the South of the 

Missouri River Separate Sewer System by December 31, 2021. 

The SSO Control Measures set forth below that include design criteria set forth as "approximately" may be 

revised by the City provided that: 1) the design criteria is not reduced by more than 20% of what is set 

forth in this Appendix; 2) reflects good engineering practice; and 3) meets the Performance Criteria set 

forth in this Appendix. Any reduction in the design criteria by more than 20% of what is set forth in the 

Control Measures below shall be subject to Paragraph XXV, Modification, ofthe Consent Decree. 
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North of the Missouri River Separate Sewer System 

SSO Control Additional Description Project Date of Date of Post- Critical Milestones 

Measure Start Date Achievement of Construction 

Full Operation Monitoring Plan 

Submission 
Infiltration and Inflow Northern Watersheds - 30% 2014 12-31-2023 

Reduction * * * * * * Targeted Reduction 

Northwestern Watersheds - 30% 

Targeted Reduction 

Line Creek/Rock Creek Watersheds 

- 35% Targeted Reduction 

Birmingham/Shoal Creek 

Watersheds - 40% Targeted 

Reduction 
Upgrade the Birmingham Treatment capacity will be 2024 12-31-2027 12-31-2027 A no-feasible alternative 

WWTP to treat peak wet expanded and/or additional analysis pursuant to 40 

weather flows. equalization storage constructed to C.F.R. § 122.41(m) shall be 

treat peak wet weather flows to the submitted by 04-30-2020 for 

extent feasible. Any bypass is all planned bypasses, as a 

subject to 40 C.F.R. § 122.41(m). result of the implementation 

of this Control Measure. 
Construct the North This will provide approximately 44 2022 12-31-2028 12-31-2027 

Bank and Birmingham million gallons of deep tunnel 

Deep Tunnels storage 
Construct Upshaft and 30 Located Near the Birmingham 2022 12-31-2028 12-31-2027 

MGD Tunnel Pump WWTP to de-water the North Bank 

Station and Birmingham Deep Tunnel 

system. 
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Construct approximately 2024 12-31-2027 

12,000 linear feet of 

approximately 24-inch 

diameter force main 
Construct Relief Sewers To be constructed where insufficient 2022 12-31-2025 

- Line Creek hydraulic capacity exists. The 

location of the relief sewers to be 

determined based upon the 

discovered condition of the sewers. 

Construct Relief Sewers Approximately 800 linear feet of 2018 12-31-2019 

- Birmingham approximately 30-inch diameter 

relief sewers 
Upgrade Birmingham 2024 12-31-2027 

Pump Station to 50 MGD 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the North of the Missouri River 

Separate Sewer System by 12-31-2024. 

******Targeted reductions are not independent performance measures. The capacity and configuration of improvements downstream ofthe III 

reduction areas will be adjusted as necessary to conform to the design goal of eliminating SSOs. 
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South of the Missouri River Separate Sewer System 

SSO Control Measure Additional Description Project Start Date of Date of Post-

Date Achievement of Construction 

Full Operation Monitoring 

Plan 

Submission 
Infiltration and Inflow Reduction * * * * * * * Little Blue River Watershed - 30% Targeted Reduction 2012 12-31-2021 

Blue River South Watershed - 45% Targeted Reduction 

Blue River Central Watershed - 30% Targeted Reduction 

Blue River North Watershed - 30% Targeted Reduction 

Round Grove Watershed - 29% Targeted Reduction 
Construct Approximately 20 MG Storage This will include rehabilitation and modification of 2012 12-31-2016 

Tank at 87 th Street Pumping Station existing pumps and equipment necessary to support wet 

weather pumping to storage tanks concurrent with 

operation of duty pumps. 
Construct remainder of 68 MG Storage The total storage volume at the 8]1h Street Pumping 2020 12-31-2024 12-31-2023 

Tanks at 87th Street Pumping Station Station may increase to 82 MG or be reduced, depending 

upon flows from Johnson County, Kansas. 
Construct 24-Inch diameter Round Grove This force main will parallel the current force main 2012 12-31-2013 

Force Main running from the Round Grove Pump Station to the Blue 

River Interceptor Sewer. 
Increase Pumping capacity of the Round Increase firm pumping capacity through addition of 2016 12-31-2018 

Grove Pump Station by 12 MGD. standby pump(s) 

A Sewer System Improvement Flow Monitoring Plan consistent with Appendix "D" shall be submitted for the South of the Missouri River 

Separate Sewer System by 12-31-2020. 

******* Targeted reductions are not independent performance measures. The capacity and configuration of improvements downstream of the 

III reduction areas will be adjusted as necessary to conform to the design goal of eliminating SSOs. 
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APPENDIX B 
Nine Minimum Controls Plan Performance Criteria 

The City shall implement its Nine Minimum Controls ("NMCs") Plan in its Combined 
Sewer System ("CSS") area and submit a NMCs annual report, pursuant to Section IX of the 
Consent Decree, demonstrating compliance with the NMCs Plan performance criteria as follows: 

I.	 Proper Operation and Regular Maintenance Program (NMC - 1) 

A. The City shall maintain an organization (e.g. the Line Maintenance Division) with 
personnel responsible for various aspects of the operation and maintenance 
("O&M") program. This organization shall perform regular inspections, cleaning 
and repair of the system. 

g. The City shall allocate adequate resources (i.e. personnel and capital) to maintain 
O&M activities. 

C.	 The City shall maintain a list of the facilities (i.e. overflow weirs) critical to the 
performance of the CSS, and update as necessary. 

D.	 The City shall maintain and implement a Combined Sewer Overflow ("CSO") 
Sewer Maintenance Manual that includes written procedures and/or schedules for 
the following: 
1. Routine and periodic maintenance of CSO outfall and diversion structures; 
2. Emergency response protocol; 
3. Dry Weather Overflow ("DWO") reporting procedures; and 
4. Training and safety practices. 

E° The City shall maintain a log of maintenance activities performed. 
F.	 The City shall conduct Closed Circuit Television Inspections ("CCTV") of at least 

26 miles of the sewers in the CSS area annually. This will increase to 52 miles 
annually by year 2020. 

Go The City shall clean a minimum of 106 miles of the sewers in the CSS area 
annually. 

H.	 The City shall respond to all CSO and bypass reports. 
I.	 The City shall maintain a 24-hour emergency number for citizens and businesses 

to report CSOs and bypasses. 

II.	 Maximization of Storage in the Collection System (NMC - 2) 

A. In order to maximize storage in the CSS collection system, the City shall: 
1. Inspect all CSS diversion structures at least once per month; 
2. Modify diversion structures, as necessary; 
3. Reduce and/or eliminate inflows (consistent with the approved OCP); 
4. Encourage localized upstream detention; 
5.	 Upgrade and/or adjust pump operations at interceptor lift stations, as 

practicable; and 
6.	 Remove obstructions to flow. 



Ill. 

IV.
 

V. 

VI.
 

Review and Modification of Pretreatment Requirements (NMC - 3) 

A. The City shall annually: 
1.	 Maintain an inventory of non-domestic discharges to the CSS and update 

as necessary; 
2.	 Re-assess the impact of non-domestic discharges on CSOs as appropriate; 
3.	 Evaluate feasible and necessary modifications to the pretreatment 

program; 
4.	 Implement and enforce city-wide ordinances, as they relate to the City’s 

pretreatment program, including but not limited to the Surcharge Program 
for High Strength Wastewater and the Oil and Grease Management 
Program; and 

5.	 Conduct education programs for non-domestic dischargers. 

Maximization of Flow to the POTW for Treatment (NMC - 4) 

A. The City has determined the capacity of the major interceptor(s) and pumping 
station(s) that deliver flows to the CSS Wastewater Treatment Plants 
("WWTPs"). The City shall ensure that the full capacity is available by using the 
O&M program, as described in NMC - 2. 

g. The City shall analyze existing records to compare flows processed by the CSS 
WWTPs during wet weather events and dry periods and determine the 
relationships between performance and flow. 

C. The City shall determine whether any inoperative or unused treatment facilities 
within the POTW can be used to store or treat wet weather flows, and if so, utilize 
the storage or treatment as appropriate. 

D. The City shall maintain Wet Weather Operating Guidelines for the CSS WWTPs 
that describe procedures for grit removal, monitoring pumping levels, regulating 
incoming flows, and balancing process operations. 

Elimination of CSOs During Dry Weather (NMC - 5) 

A. The City shall inspect all diversion structures located within the CSS to identify 
potential DWOs, at least once per month. 

B.	 The City shall correct the cause of a DWO as soon as practicable. 
C.	 The City shall follow its current NPDES permits for verbal and written 

notification to the NPDES permitting authority that a DWO has occurred. 

Control of Solids and Floatable Material in CSOs (NMC - 6) 

A. The City shall conduct street sweeping to prevent extraneous solids and floatables 
from entering the CSS. Street sweeping shall be conducted at least two times 
annually on all streets with curbs within the CSS area. 

g. The City shall repair and clean catch basins. 
C.	 The City shall enforce City ordinances related to construction site erosion control, 

as appropriate. 



VII. Pollution Prevention Programs to Reduce Contaminants in CSOs (NMC - 7) 

The City shall implement pollution prevention measures and programs including but not 
limited to street cleaning, public education programs, solid waste collection, and recycling. 

VIII. Public Notification (NMC - 8) 

No The City shall inform the public of the location of CSO outfalls, the occurrences 
of CSOs, the possible health and environmental effects of CSOs, and the 
recreational or commercial activities (e.g. swimming) curtailed as a result of 
CSOs. The public notifications shall include the following, as appropriate: 

°	 Posting warnings at the affected use areas (i.e.. at all swimming locations) 
downstream of a CSO that have the potential to be affected by pollutants 
discharged from the CSOs; 
Posting warnings at CSO Outfalls and as appropriate downstream public 

.	 
access points which are potentially affected by pollutants discharged from 
the CSOs; 
Periodic notices by general circulation newspapers, local radio, and/or 

.	 
television; and 

4. Telephone Hot-Line for interested citizen calls. 

IX. Monitoring to Characterize CSO Impacts and the Efficacy of CSO Controls (NMC - 9) 

The City shall conduct any additional activities necessary to characterize the CSS, 
including but not limited to collecting and documenting information on CSO occurrences and 
known water quality problems and incidents. 
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APPENDIX C 
Capacity, Management, Operation and Maintenance Plan Performance Criteria 

Kansas City, Missouri (“the City”) shall implement its Capacity, Management, 
Operations and Maintenance (“CMOM”) Plan and submit a CMOM annual report, pursuant to 
Section IX of the Consent Decree, demonstrating compliance with the CMOM Plan performance 
criteria as follows:  

   I. Collection Systems Management 

A.	 Organizational Structure 

1. The City shall maintain an Organizational Structure that provides 
delineated job responsibilities, ensures effective employee-supervisor ratios, and 
guarantees adequate staff is in place to accomplish the responsibilities of the Water 
Services Department (“WSD”) throughout this Consent Decree. This structure shall be 
consulted during the annual budget process to determine staffing needs and allocate 
operational expenses appropriately. 

2. The City shall maintain job descriptions and organizational charts 
and effectively communicate job responsibilities to WSD staff, and acquire and maintain 
the level of skills and abilities necessary to perform the responsibilities of the WSD. 

B.	 Communication and Customer Service 

1. The City shall maintain a communication and customer service 
program that will inform and educate customers, WSD staff, and the community about 
wastewater collection, treatment and water quality issues. 

2. The City shall address incoming inquiries, requests, and complaints in a 
timely fashion and effectively communicate WSD activities to staff and the public. 
Specifically, the City shall: 

a.	 Track all customer service requests; and 
b.	 Develop and implement written Standard Operating Procedures 

(“SOPs”) for customer service requests by December 31, 2010 that 
satisfy the requirements of this Consent Decree and its Appendices. 

C.	 Legal Authority 

1. The City shall retain legal authority to conduct the following: 

a.	 Charge fees to all users of the sewer system, whether or not they 
are located within the City limits; 

1
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b.	 Set rates for different classifications of sewer system users. 
c.	 Enter into agreements with communities outside the City limits for 

wastewater services; 
d.	 Measure and/or calculate the volumes of wastewater received from 

customers outside of the City limits; 
e.	 Solicit bids, select contractors, and construct public sanitary and 

combined sewers; 
f.	 Set standards for the use of private septic tanks or cesspools, 

including the cleaning of the tanks and the disposal of collected 
materials; 

g.	 Maintain the approved pretreatment program pursuant to 40 C.F.R. 
Part 403 and the Current NPDES Permits 

h.	 Prohibit the discharge of flammable or other hazardous materials 
into the sewer system; 

i.	 Regulate the release of oil and grease into the sewer system by 
setting acceptable discharge concentrations and setting surcharge 
rates for higher concentrations of discharged oil and grease; 

j.	 Require the pretreatment of waste from industrial or commercial 
users in order to protect the POTW; 

k.	 Require industrial or commercial users to report on their releases 
into the sewer system; 

l.	 Inspect the facilities of industrial or commercial users to determine 
the types and quantities of materials being released into the sewer 
system; and 

m.	 Implement the City’s approved pretreatment program against any 
industrial or commercial users who violate the terms of the 
ordinance or permits issued. 

2. The City shall retain its ability to regulate the connection of private 
sewers to the public system by entering into contracts, assessing fees, requiring adherence 
to the City’s Standard Specifications, and requiring bonds. 

3. The City shall retain the authority to deny a building permit or 
sewer connection permit if it is determined the receiving sewers have inadequate 
capacity. 

4. The City shall maintain Standard Specifications for the design and 
construction of new or upgraded sanitary and combined sewers. 

D.	 Acquisition Considerations 

1. The design and construction of infrastructure that is acquired into the 
sewer system shall comply with the City’s technical specifications and construction 
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standards. This shall apply to prospective infrastructure from both new construction and 
privately-owned systems being considered for a transfer of ownership to the City. 

2.	 The City shall: 

a.	 Establish a formal, written policy and guidelines for assuming 
ownership of preexisting infrastructure; and 

b.	 Ensure proper recordkeeping and documentation is performed.  

E.	 Information Management System 

1. The City shall maintain an Information Management System (“IMS”) that 
provides tools for tracking collection systems’ performance, costs, and work orders, and 
measures the effectiveness and efficiency of operation and maintenance (“O&M”) 
activities. 

2. The City shall have adequate and effective computer-based tools to 
manage and track collection system data, written SOPs to ensure documentation of 
pertinent collection system data, and staff competent in using IMS tools.  The City shall 
also provide IMS training and continue to move forward with mobile data entry research. 

F. Geographic Information System Mapping 

1. The City shall maintain a Geographic Information System (“GIS”) 
Mapping Program that ensures a comprehensive inventory of the sewer system is 
maintained, that it is assembled and presented in a manner conducive for use, and that it 
is easily accessible by WSD personnel who depend on the data for both performance and 
planning purposes.  The mapping software shall identify several collection system 
components and attributes, including, but not limited to, gravity sewer, force main, and 
pipe attributes; property lines and parcels; manholes and access points; diversion 
structures, flow splitters, and outfalls; ownership of infrastructure; sewer easements; 
stormwater inlets; impervious surfaces; aerial photography; wastewater facilities 
(including pump stations, flood pump stations, and WWTPs); and planimetric features 
(including contours, roads, surface water, and land use).   

2.	 The GIS Mapping Program shall be updated regularly. 

G. Sanitary Sewer Overflow (‘SSO”) Reporting and Notification 

The City shall maintain an SSO reporting and notification program that ensures 
that discharges from the City’s sewer system are properly documented, stored in a 
data management system, and properly reported to appropriate regulatory 
authorities and as appropriate the affected public which includes persons with the 
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potential to come in contact with the sewage.  This SSO reporting program shall 
include a listing of all Building/Private Property Backups discovered by or 
reported to the City that have occurred.  This tabular listing should also include 
the date of the Building/Private Backup incident, the location by (specific 
address), source of notification (property owner, field crew, etc.) the general 
cause(s) of the Building/Private Backup, and actions taken or suggested by the 
City to halt, mitigate, and prevent future incidents.  The City shall follow its 
Current NPDES Permits for verbal and written notification to the NPDES 
permitting authority that a SSO has occurred.

   II. Collection Systems Operation 

A.	 Budgeting 

The City shall ensure adequate fiscal and personnel resources to operate and 
maintain its wastewater collection and treatment system. 

B.	 Engineering 

1. The City shall maintain an Engineering Program that shall conduct the 
following activities:  

a.	 Assess and monitor the collection system infrastructure; 
b.	 Assess the collection system capacity; 
c.	 Identify, plan, design, and manage the construction of 

improvements; and 
d.	 Review improvements and additions to the collection system for 

compliance with the City’s technical specifications and 
construction standards. 

2. The activities of the Engineering Program shall provide that: 

a.	 The design conveyance and integrity of the collection system is 
maintained; 

b.	 Infiltration and Inflow (“I/I”) that significantly contributes to the 
SSOs is removed from the system or otherwise addressed; 

c.	 SSOs are minimized; and 
d.	 Wet weather Combined Sewer Overflows (“CSOs”) are controlled 

in accordance with the Nine Minimum Controls (“NMC”) program 
and the Overflow Control Plan. 

4
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C.	 Water Quality Monitoring 

The City shall develop a long-term Water Quality Monitoring Program that will 
be implemented as part of the Overflow Control Plan post-construction 
monitoring requirements set forth in Appendix “D.” 

D.	 Pretreatment Program 

The City shall continue to implement its approved pretreatment program pursuant 
to 40 C.F.R. Part 403 and the Current NPDES Permits. 

E.	 Pump Station Operations 

The City shall maintain reliable operation of the pump stations by: 

1.	 Conducting routine inspections; 
2.	 Troubleshooting when situations arise; 
3.	 Performing preventative maintenance; 
4.	 Retaining appropriate records of pump station inspections and 

performance; and 
5.	 Remotely monitoring pump station operations through the use of remote 

dialers and a Supervisory Control and Data Acquisition (“SCADA”) 
system.  This monitoring shall be done twenty four hours a day, seven days 
a week. 

F.	 Pump Station Emergencies 

1. The City shall maintain a formal emergency response plan which includes 
emergency response procedures that crews must follow in pump station emergencies. 
The City shall maintain guidelines that specify who to call and when to call based on the 
time of day, weather conditions, and nature of the issue.  

2. Emergency response shall be provided by the City staff and/or additional 
resources as needed.  This system shall be maintained to ensure quick response is 
available twenty-four hours per day, seven days per week. 

3. The City shall ensure equipment is available to respond to pump station 
emergencies. 

4. Records associated with pump station emergencies shall be completed and 
maintained. 
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 G.	 Force Mains 

By October 31, 2011, the City shall: 

1.	 Develop an inventory and accurately map force mains and air relief 
valves (“ARVs”) into a GIS database; 

2.	 Develop condition assessments for force mains and ARVs; 
3.	 Investigate corrosion issues in conjunction with the condition 

assessment process; 
4.	 Perform preventative maintenance when needed to protect the 

integrity of the infrastructure; and 
5.	 Document force main maintenance activities in an IMS. 

H.	 Smoke Testing 

1.	 The City shall maintain a standard protocol for smoke testing. 

2. Smoke Testing shall be utilized for sewer investigation and to identify 
specific locations where stormwater is entering the sanitary sewer system. 

I.	 Flow Monitoring 

1. The City shall use a flow monitoring program for the purpose of assessing 
capacity in targeted areas of the sewer system consistent with Appendix “D” of this 
Consent Decree.  Flow monitoring shall assess system capacity during both dry and wet 
weather in order to assure adequate current and future capacity. 

2. Flow monitoring shall provide adequate and accurate data to support the City’s 
Overflow Control Plan, capacity assessment and assurance analyses, and I/I investigation 
needs. 

J.	 CCTV Inspection 

1. The City shall use CCTV inspections to visually assess the condition of 
the inside of the collection system using standardized ratings to characterize conditions. 
CCTV inspections shall be conducted to investigate a known trouble area and as a follow-
up to line cleaning. 

2. The City shall perform CCTV inspections of at least 70 miles per year, 
which will be increased to 140 miles per year by 2020.  This mileage includes the 
mileage in the combined sewer system (“CSS”) area as specified in Appendix “B”. 
Resource levels will be maintained to meet the performance goal. 

6
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K. Remote Sewer Inspection Program 

1. The City shall maintain a remote sewer inspection program to inspect 
remote portions of the sanitary sewer system.

   III. Collection Systems Maintenance 

A. Manhole Repairs 

1. The City shall maintain a manhole repair program to assure the structural 
integrity of manholes in the sewer system, reduce infiltration into manholes, control odor 
problems at manholes, increase accessibility to buried manholes, and prevent public harm 
due to structural failures. 

2. The manhole repair program shall maintain the sewer system’s manholes 
in a structurally sound condition and limit the occurrence of excessive infiltration into the 
sewer system at the manholes.  WSD shall establish an annual performance goal for the 
manhole repair program. 

B. Mainline Sewer Repairs. 

1. The City shall perform physical repairs to the gravity sewer lines, as 
needed, to maintain adequate capacity, to reduce and eliminate excessive I/I, and to 
maintain the design conveyance of the pipes in the system. 

2. The type of repair method used shall be determined by several factors 
including, but not limited to, pipe size, pipe type, pipe location, flow, surface conditions, 
and severity of I/I.  

3. The City shall utilize appropriate sewer repair technologies, such as open 
cut, cured in place lining, horizontal directional drilling, boring and jacking, tunneling, 
pipe bursting, sliplining, grouting of joints, and point repairs.  

4. The repairs shall be coordinated through an “asset management” approach 
to maintenance.  The priority for repairs will be determined through the use of the system-
wide CCTV inspection program as well as the other programs described in this CMOM 
Plan. 

C. Sewer Cleaning 

1. The City shall maintain a Sewer Cleaning Program to perform 
preventative maintenance cleaning and emergency cleaning on the gravity sewer system. 

7
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2. The City shall perform at least 283 miles of preventative maintenance 
cleaning per year.  This mileage includes the mileage in the CSS area as specified in 
Appendix “B”. 

D.	 Response Plan 

The City shall maintain and implement a Building and Private Property Backup Response 
Plan that provides for basement backup response procedures and a basement backup preventative 
program.  These procedures will be employed to restore the public sewer line to a functioning 
condition and perform any cleanup that may be required under applicable law, including the 
removal of wastewater/sewage, cleaning and disinfecting floors and walls, carpet cleaning, 
cleaning and disinfecting of all other items amenable to cleaning and disinfecting, and repair, 
replacement and disposal of damaged materials.  These procedures will also include cleaning and 
disinfection of any areas and items remaining inside of an affected building that were in contact 
with sewage.  The basement backup preventative program will allow for the installation of 
systems or devices to prevent future basement backups in those eligible properties experiencing 
the backup of wastewater into buildings due to inadequate capacity in the City’s sewer system.  

   IV. Collection Systems Capacity 

A.	 Capacity Assessment and Assurance 

The City shall maintain procedures for capacity assurance as follows: 

1.	 For new development: The developer’s Engineering Consultant is 
responsible to certify that the proposed development will not 
overload the receiving sanitary sewer system.  This includes (1) 
verifying the receiving trunk sewer was sized adequately according 
to the Kansas City Chapter of the American Public Works 
Association (“APWA”) standards, and (2) verifying any receiving 
pump station has sufficient capacity to handle the additional flows. 

2.	 For single taps, the City shall regulate sewer connections and 
inspect the connections for proper installation. 

8
 



 

 

 

 

 

 

Case 4:10-cv-00497-GAF   Document 2-5    Filed 05/18/10   Page 1 of 12

 

 

APPENDIX D
 

Post Construction Monitoring Program Performance Criteria
 

Kansas City, Missouri (“the City”) shall implement the Post Construction Monitoring Program 

(“PCMP”) as follows: 

I.	 INTRODUCTION TO THE POST CONSTRUCTION MONITORING 

PROGRAM 

The implementation of the PCMP shall provide the data necessary to assess and 

document the extent to which the performance measures contained within Appendix “A” are 

being met.  The PCMP will also identify and evaluate any improvements in receiving water 

quality that result from the implementation of the control measures set forth in Appendix “A”. 

During implementation of the control measures set forth in Appendix “A,” the City shall not 

reroute any flows in the sewer system for the purpose of meeting the performance criteria other 

than those measures consistent with the Overflow Control Plan (“OCP”) or as otherwise 

approved in writing by EPA. 

Implementation of the PCMP will allow the City to: 

• 	 Measure the effectiveness of green solutions projects in the combined sewer system

 (“CSS”). 

• 	 Measure the effectiveness of infiltration and inflow (“I/I”) reduction efforts,

     including private inflow source reduction projects in the separate sanitary sewer

     (“SSS”) area. 

• 	 Measure the performance of the High-Rate Treatment (“HRT”) facilities in treating

     wet weather flows. 

• 	 Measure the effectiveness of the control measures set forth in Appendix “A”. 

• 	 Update and enhance collection system computer models. 

• 	 Provide information to educate the public on the need for implementation of wet

     weather solutions, and the progress made in achieving program objectives. 

Performance monitoring and sampling shall be required at many of the monitoring 

stations identified and used during the development of the OCP and at additional selected 

locations to compile the data necessary to support the development of a watershed management 

plan.  The use of these locations will enable comparison of post-construction conditions with 

baseline conditions determined during the development of the OCP. 
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Short-term flow monitoring of approximately one to two years’ duration before and after 

project completion and activation will be performed to measure and evaluate the performance of 

green solutions, programmatic elements, and sewer system improvements for the reduction of 

wet weather flow volumes and peak flow rates.  Green solutions will include demonstration 

projects and green solutions in support of sewer separation projects.  Programmatic elements 

will include private inflow source reduction.  Sewer system improvements include I/I reduction 

projects in the SSS basins, relief sewer construction in the SSS basins, and sewer separation 

projects in the CSS basins. 

Long-term monitoring of the performance of major constructed facilities will be initiated 

upon the completion of construction and activation of such facilities.  Major constructed 

facilities include pumping station improvements, wet weather storage tanks and 

conveyance/storage tunnels, expansions and upgrades of existing wastewater treatment plants 

(“WWTPs”), and any approved HRT facilities planned for the CSS basins.  Long-term 

monitoring of water quality in the receiving streams will be performed in accordance with the 

Water Quality Monitoring Plan (“WQMP”) described below. 

Data collected will be periodically evaluated for the extent to which it serves the City’s 

needs for documentation of compliance with the performance measures.  Based on such 

evaluations, the City may propose modifications of the PCMP to EPA, and shall make such 

modifications to the PCMP once approved by EPA in writing.  Proposed modifications may 

include addition, elimination, or relocation of monitoring stations; addition or elimination of 

pollutant parameters; modification of data collection techniques; and modification of data 

evaluation methods. 

II. WATER QUALITY MONITORING PLAN (“WQMP”) 

A WQMP shall be developed by December 31, 2010, and updated as needed.  Monitoring 

locations for receiving waters may include certain sites used during the development of the OCP, 

existing WSD water quality sampling sites, and one additional site on each of the following 

water bodies; Indian Creek, Blue River, and Mill Creek.  Data collected by the U.S. Geological 

Survey, Missouri Department of Natural Resources (“MDNR”), or Kansas Department of Health 

and Environment (“KDHE”) may be utilized for this monitoring. 

The monitoring plan will focus on water quality parameters related to potential concerns 

from combined sewer overflows (“CSO”) discharges and upstream pollutant sources as follows: 
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• 	 Indicator bacteria, notably E. coli; 

• 	 Dissolved oxygen concentrations; and 

• 	 Aesthetics as measured by observations of floatables, debris, odor, and nuisance algal

     blooms. 

The major objectives of the monitoring plan are: 

• 	 Further characterization of baseline water quality conditions prior to the development

     and implementation of the control measures set forth in Appendix “A”. 

• 	 Measurement of changes, if any, in water quality during and after implementation of

     the control measures set forth in Appendix “A”. 

The WQMP shall, at a minimum, be structured to permit an assessment of the impact of 

CSOs remaining after completion of the control measures listed in Appendix “A” in each basin 

on the water quality in that basin’s receiving stream.  Potential receiving stream water quality 

monitoring sites are listed in Table 1.  The WQMP will define the anticipated schedule for 

monitoring at each site.  It is anticipated that this assessment will not require ongoing water 

quality sampling of remaining CSOs. 

Field measurements and collection of water quality samples will be conducted at the 

recommended sites on a bi-weekly basis throughout the April 1 – October 31 recreation season. 

Monitoring will begin April 1, 2011, and will be conducted at approximately the same time of 

day, on the same day of the week, at each location, to obtain an appropriate representation of 

storm event and non-event conditions.  Monitoring will not be delayed because of weather, 

except for safety reasons.  The monitoring frequency will provide data sufficient to calculate a 

geometric mean E. coli concentration consistent with applicable water quality standards and for 

tracking long term trends. 

Field measurements recorded at each site will consist of temperature, pH, and dissolved 

oxygen.  Field observations will be recorded for floating debris, submerged debris, algal growth, 

odor, and recreational use.  Samples will be collected and analyzed for conductivity, E. coli, and 

total suspended solids. Monitoring activities will be conducted in accordance with the WSD’s 

Quality Assurance Plan which is currently the OCP Water Quality Monitoring Quality 

Assurance Project Plan; LimnoTech; April 14, 2005. 

3
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Table 1 - Potential Receiving Water Monitoring Locations 

Site Identifier Location Description Rationale for Selection 

BC-1 Brush Creek at Belinder St., KS Characterize upstream water quality 

BC-2 Brush Creek at Ward Parkway Characterize water quality at state line 

BC-3 Brush Creek at Rockwell Lane Characterize impact of CSO and storm water loads 

BC-4 Brush Creek at Broadway Street Characterize impact of CSO and storm water loads 

BC-5 Brush Creek at Rockhill Road Characterize impact of CSO and storm water loads 

BC-6 Brush Creek at Prospect Avenue Characterize impact of CSO and storm water loads 

BC-7 Brush Creek at Elmwood 

Avenue 

Characterize cumulative impacts to Brush Creek 

TF-1 Town Fork Creek at 51  Street st Characterize loads from Town Fork Creek 

BR-1 Blue River at Bannister Road Characterize conditions upstream of all Kansas City, 

Missouri CSOs 

BR-2 Blue River at Hickman Mills Dr. Characterize impact of CSO, storm water, and small 

tributary loads to Blue River 

BR-3 Blue River at Gregory Blvd Characterize impact of CSO, storm water, and small 

tributary loads to Blue River 

BR-4 Blue River at Blue Parkway Characterize impact of CSO, storm water, and small 

tributary loads to Blue River upstream of Brush 

Creek 

BR-5 Blue River at Stadium Drive Characterize impact of CSO, storm water, and small 

tributary loads to Blue River 

BR-6 Blue River at 23  Street rd Characterize impact of CSO, storm water, and small 

tributary loads to Blue River 

BR-7 Blue River at 12  Street th Characterize impact of CSO, storm water, and small 

tributary loads to Blue River 

BR-8 Blue River at train bridge 

upstream of I-435 

Characterize cumulative impacts to Blue River 

BR-9 Blue River south of Kenneth 

Drive, and west of Missouri-

Kansas border 

Characterize pollutant loads from Johnson County, 

KS 

PV-1 Penn Valley Lake at outlet Characterize conditions in Penn Valley Lake 

MC-1 Mill Creek south of Kenneth 

Drive, and north of border 

between Jackson County and 

Cass County 

Characterize Mill Creek pollutant loads tributary to 

the Blue River 

IC-1 Indian Creek north of US 

Highway 435 in the vicinity of 

103rd Street, and west of 

Missouri-Kansas border 

Characterize pollutant loads from Johnson County, 

KS 

Kansas River Upstream of 

outfall WOO5 

At center or east bank of river 
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390543094363800 Kansas River at Interstate 670 At center or east bank of river 

390552094364301 Kansas River below outfall 

WOO5 

At center or east bank of river 

390636094361201 Missouri River downstream of 

W estside WW TP 

At center or south bank of river 

390642094351901 Missouri River at Hannibal 

Bridge 

At center or south bank of river 

39070094335201 Missouri River at Paseo Bridge At center or south bank of river 

390744094280401 Missouri River below Blue 

River 

At center or south bank of river 

390745094281000 Missouri River downstream of 

Kansas River 

At center or south bank of river 

390815094323101 Missouri River at Riverfront 

Park 

At center or south bank of river 

390843094291801 Missouri River downstream of 

Blue River WW TP 

At center or south bank of river 

III.  PCMP FOR CSO CONTROLS AND MAJOR WET WEATHER FACILITIES 

Effectiveness of Sewer System Improvements Projects 

Flow metering will be performed as part of sewer system improvements to evaluate flow 

reduction effectiveness.  Sewer system improvements consist of I/I reduction in the SSS area, 

private inflow source reduction, and sewer separation projects in the CSS area.  

Specific details for monitoring programs will be developed as part of the planning for 

sewer system improvements.  This monitoring is expected to be highly project-specific and 

relatively short term in nature.  A detailed monitoring plan for the sewer system improvements 

shall be submitted in accordance with the schedule contained in Appendix “A”. 

CSS, CSO Outfalls, and Major Wet Weather Facilities 

Data collected through flow monitoring of selected CSO outfalls, selected collection 

system locations, and major wet weather facilities, such as pumping station improvements, in-

line storage facilities, storage tanks, and conveyance/storage tunnels, shall enable determination 

of the level of control achieved as performance criteria implementation progresses and will also 

support: 

• Characterization of sewer flow data for evaluation of long-term collection system 
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    performance. 

• 	 Collection of information on overflows at critical CSS diversion structures. 

• 	 Collection of additional data, such as discharge rates at new pumping facilities and

    gate positions at the Blue River Wastewater Treatment Plant (“WWTP”), which would

    assist in optimizing sewer system operations. 

• 	 Development of a database of flow data for use in future design efforts related to

    controlling both CSOs and Sanitary Sewer Overflows (“SSOs”). 

• 	 Enhanced operation and maintenance actions to further control wet weather discharges

    and achieve NPDES permit compliance. 

Table 2, set forth below, presents the initially planned suite of flow monitoring locations 

for selected CSO outfalls and CSS collection system locations.  The monitoring locations were 

selected with an emphasis on the CSS areas for evaluation of sewer system improvements, 

facilities performance, system operational characteristics, and dry-weather flows in the CSS 

areas.  No reduction or relocation of sites listed in Table 2 will be made without prior written 

approval from EPA. 

Flow monitoring of the selected CSO outfalls and collection system locations listed in 

Table 2 will be performed beginning April 1, 2011.  Monitoring of each major constructed wet 

weather facility will commence within six months of Achievement of Full Operation of that 

facility. 

A detailed monitoring plan for each of the following major wet weather facilities will be 

prepared approximately one year prior to the scheduled substantial completion of construction of 

that facility and submitted in accordance with the schedule contained in Appendix A: 

• 	 In the SSS: 
th   Storage tank(s) at the 87  Street Pumping Station.


   Collection system and diverted flows at each downshaft to the North Bank Tunnel


          System.
 

   Deep tunnel pumping station at the downstream end of the North Bank Tunnel


          System.
 

   Expanded Treatment at the Birmingham WWTP.
 

"

"

"

"
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• In the CSS: 

"

"

   Modifications at Blue River WWTP for diversion of up to 80 MGD of primary

          plant effluent directly to disinfection facilities for treatment and discharge to the

          Blue River during wet-weather events. 

   Construction of a 50-MGD wet weather treatment facility with disinfection at Blue

          River WWTP. 

"

"

"

   HRT facility at the confluence of Brush Creek and the Blue River. 

   Deep tunnel pumping station at the lower end of the Brush Creek/Town Fork Creek

          CSO storage tunnel. 

   New outfall to Brush Creek at the intersection of the Brush Creek and Town Fork

"

"

"

"

"

          CSO storage tunnels (near existing CSO 030). 

   Deep tunnel pumping station at the lower end of the OK Creek CSO storage tunnel. 

   Reconstructed Turkey Creek Pumping Station. 

   In-line storage gates at the lower end of the existing OK Creek sewer. 

   In-line storage gates at the Santa Fe Pumping Station (CID storm sewers). 

   In-line storage gates and new pumping station at the lower end of the Gooseneck

          Creek arch. 

"   Construction of 30 to 32 MGD enhancement of peak treatment capacity at

          Westside WWTP. 

"   Construction of a 32 MGD HRT/disinfection facility for Turkey Creek Basin. 

7
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Table 2 - CSS Flow Metering 
Sites 

(Cont’d. next page) 
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Table 2 (Cont’d) - CSS Flow Metering Sites 

For each CSS basin, following implementation of the CSO control measures listed in 

Appendix “A”, the City shall conduct activation monitoring at all CSO outfalls in that basin to 

determine the number of activation events at each CSO outfall, and submit the activation 

information to EPA in the Annual Reports.  Such activation information shall be submitted as an 

actual number of events as well as using the City’s collection system hydraulic model to 

correlate system performance to the “typical year” identified in the OCP. 

IV. OTHER MONITORING 

The PCMP for CSO controls and other major wet weather facilities will augment WSD’s 

existing wastewater system monitoring.  The City shall implement the following additional 

monitoring: 

Satellite Communities 

Flow meter data collected from satellite communities that contribute substantial 

discharges to the City’s wastewater collection systems will be used to improve and maintain 
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calibration of the City’s collection system hydraulic models in the SSS.  Those models will be 

used in the assessment of compliance with the performance measures, particularly but not 

limited to I/I reduction initiatives and sewer system improvements in SSS basins.  At present, the 

majority of wastewater flows received from the City of North Kansas City, Missouri, the City of 

Liberty, Missouri, and Johnson County, Kansas are metered.  

In addition, the majority of flows discharged from the City’s collection system to the 

Little Blue Valley Sewer District (“LBVSD”) is metered by LBVSD. That meter data will also 

be used to assess performance of I/I reduction efforts in the City’s Little Blue Valley Basin in the 

SSS. 

If necessary, adjustments or additions to flow meter locations will be negotiated with the 

various satellite communities. 

Supervisory Control and Data Acquisition (SCADA) 

The wastewater utility capital improvement program includes expansion and 

enhancement of the wastewater SCADA system.  That expansion will emphasize control and 

data acquisition at the various existing pumping stations and at the WWTPs. 

Flow Metering at Pumping Stations 

The wastewater utility capital improvements program includes additional or significant 

improvement of flow metering capabilities at the following major pumping stations, all of which 

will provide key data for the long-term assessment of the performance criteria and overall 

system compliance with the performance measures: 

• 	 87th Street Pumping Station (discharges to the BRIS). 

• 	 Round Grove Pumping Station (discharges to the BRIS). 

• 	 Santa Fe Pumping Station (discharges to the Westside WWTP). 

• 	 NEID Pumping Station (discharges to the Blue River WWTP). 

• 	 Line Creek Pumping Station (discharges to both the Westside WWTP and the Hillside

    Bond Sewer in the Line Creek/Rock Creek basin). 

• 	 Buckeye Creek Pumping Station (discharges to the NEID interceptor). 

• 	 Birmingham Pumping Station (discharges to Birmingham WWTP). 

10
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V.	 RAINFALL MONITORING 

Rainfall monitoring is an essential component of the PCMP.  Detailed analysis of 

precipitation data is necessary to fully evaluate compliance with the performance measures. 

Precipitation data of interest consist of total rainfall depth, duration, intensity, and event 

distribution. 

Rainfall data will be compiled and analyzed as part of the PCMP.  The source of rainfall 

data is planned to be the City’s ALERT flood warning system (“FWS”), which presently consists 

of 44 rain gauges spaced throughout the City’s service area.  Rainfall data collected by the 

ALERT FWS will be used for analysis in connection with other post-construction, monitoring 

data. 

VI.	 DATA MANAGEMENT 

The City has developed a Data Management System (“DMS”) and associated protocols 

for the storage, management, retrieval, and analysis of all data of importance in assessment of 

the performance of the City’s collection system. 

VII.	 QUALITY CONTROL 

Quality control and quality assurance procedures and protocols prepared as part of the 

development of the OCP will continue to be used for the implementation of the PCMP.  The 

relevant documents are: 

• Appendix A of Administration Manual; OCP; 2005 

• Water Quality Monitoring Quality Assurance Project Plan; OCP; April 14, 2005. 

The City shall update the quality control and quality assurance procedures and protocols 

from time to time as appropriate.  All monitoring plans shall incorporate the procedures and 

protocols available at the time of submittal.  

VIII.	 ANALYSIS, PROGRESS REPORTING, AND COMPLIANCE 

DEMONSTRATION 

Data from the PCMP will be used to evaluate the performance and effectiveness of the 
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control measures set forth in Appendix “A”. 

Data from the PCMP shall be used to update and improve calibration and verification of 

the City’s collection system models.  The updated collection system models will be used to 

demonstrate compliance with both the Percent Capture of Wet Weather flows and Performance 

Criteria as set forth in Appendix “A” using the same design storms and design typical year 

hyetograph used in development of the OCP.  Due to the inherent 20 percent variability in model 

predictions, the Performance Criteria of six “Typical Year” Overflow Events for the Brush Creek 

Basin shall be met if the City demonstrates seven or fewer such events using the updated 

collection system models and rainfall patterns used to develop the design storms.  Also, the 

Performance Criteria of seven “Typical Year” Overflow Events for the Lower Blue River, 

Middle Blue River, and Town Fork Creek basins, and Outfall W005 shall be met if the City 

demonstrates eight or fewer such events using the updated collection system models and rainfall 

patterns used to develop the design storms. 

The results and progress of the PCMP will be reported to the EPA in the Annual Report 

and as set forth in Section IX of the Consent Decree.  This progress report will include a 

summary of CSS basin performance to-date, consisting of: 

• 	 CSO and collection system sampling and flow monitoring data. 

• 	 Rainfall data. 

• 	 Receiving water monitoring results. 

• 	 Flow monitoring for green solutions, programmatic elements, sewer system

    improvements, and pilot facilities. 

• 	 Flow monitoring and sampling results for major wet weather facilities. 

• 	 Re-evaluation of collection system hydraulic models to confirm continued acceptable

    calibration.  Necessary model modifications, re-calibration, and re-verification will be

    indicated and documented. 

• 	 Identification and documentation of deficiencies and performance limitations. 

• 	 Identification and documentation of proposed supplemental remedial measures. 
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APPENDIX E
 

Supplemental Environmental Project Plan
 

This Appendix “E” describes the Supplemental Environmental Project (“SEP”) to be funded by 
the City as part of the Consent Decree resolving the allegations in the Complaint filed 
concurrently with this consent decree.  The City will spend One Million Six Hundred Thousand 
Dollars ($1,600,000) and perform certain additional functions as set forth herein to implement 
this SEP.  

SEP Overview: 

Septic systems present both public health and environmental risks that can be avoided by 
connection to public sewers.  Many homeowners do not want to connect because of the upfront 
capital costs and the ongoing monthly bills associated with public sewer.  These financial 
obstacles are particularly acute for low income residents.  

In 2008-2009, the Water Services Department (WSD) assisted the Mayor-appointed Infill Sewer 
Advisory Committee in developing a long-range plan to provide sanitary sewer service to the 
residential areas of the City that currently use septic systems.  The culmination of the 
Committee’s work is a plan entitled, “A Strategic Plan for Infill Sewers and Septic Tanks in 
Kansas City, Missouri.” Design and construction for several of these infill sewer projects is 
underway.  The Advisory Committee also recognized that once the sewers were constructed, 
some homeowners may be financially unable to install their private lateral.  The plan’s septic 
tank closure strategy and corresponding background data provide a timely basis for 
implementing this SEP. 

The SEP shall include the implementation of a Sewer Connection & Septic Tank Closure 
Program (“Program”).  The program shall include the installation of a sewer service line (i.e. 
lateral) to the homes of participating property owners, removal of their septic tank from 
operation by capping, filling, or other means as determined and approved by the City and 
consistent with City ordinances.  The Program is generally set up as a sliding-scale grant 
program for income eligible residential property owners who elect to close their septic tank and 
connect to the adjacent public sewer. 

The Program will be focused  in the thirty-two (32) sewer assessment districts, which include 
approximately 1363 residences (also known as “Completed Project Areas”).  The Program is 
voluntary and will be available to all residents of owner-occupied, single family homes with 
septic tanks that are on properties served by a public sanitary sewer.  In the Completed Project 
Areas, it is estimated that 50% of the homes are still on septic systems.  The City will target 
program information and applications for assistance to homes within the Completed Project 
Areas. 

SEP Budget and Implementation Period: 

Based on a one million six hundred thousand dollar ($1,600,000) budget, at an average subsidy 
level of three thousand dollars ($3,000) per home, the Program is anticipated to assist five 
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hundred and thirty-three (533) residents; however, this number may vary depending on the 
subsidy level.  This program provides grant funding assistance on a sliding scale to households 
at or below 100% of the area median income.  The grant amounts at the outset will range from 
$2,000 - $4,000, based on family income and size.  SEP funds shall not be used for City 
administrative expenses. 

The SEP shall be completed at a date no later than five (5) years from the date of entry of this 
Consent Decree. 

Project Processing: 

The City will use a streamlined administrative approach to enhance implementation, while 
providing appropriate management oversight. The processes will include: 

•	   City to verify applicant’s income, property ownership, occupancy, and current billing
     status; 

•	   Upon approval of eligibility, owners required to get bids from licensed plumbers; 

•	   City inspection of each sewer lateral connection to verify that connections are properly
 made; 

•	   Use a special program voucher requiring sign-offs of all parties, including certification
     that owner funds are paid and documented, all permits acquired, City inspections

 completed, lien waivers signed, and other program requirements are met prior to City’s
     final payment to the plumber; and 

•	   City payment will be made directly to the plumber. 

Progress Reports 

The City shall submit to EPA SEP Progress Reports beginning with the first full year after the 
commencement of the implementation of the SEP, and continuing annually thereafter until the SEP 
is completed, as set forth in Subsection XII.D of the Consent Decree.    

Compliance 

The City SEP shall be deemed in compliance upon completion of the SEP Program as set forth in 
this SEP Plan and Section XII of the Consent Decree.      

To the extent the City is unable to complete the SEP Program described in this SEP Plan due to lack 
of homeowner participation, the City may submit the following requests to EPA: 

1.	  The City may request additional time from EPA to complete the above described SEP.
     Such request shall be made at least sixty (60) days prior to the final completion date as
     set forth above. However, if EPA denies the request for additional time, then the City 
     shall continue to implement the SEP and be subject to stipulated penalties as set forth in 
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     Section XIII of this Consent Decree.  If the City is granted additional time to complete
     the SEP, the SEP shall be deemed in compliance as described above. 

2.	  The City may propose an alternate SEP proposal and schedule to EPA equal in cost to
     the difference in the amount the City has expended on the SEP as described above to
     date, and $1,600,000.  Such request shall be made no later than four (4) years from the
     Effective Date of the Consent Decree.  EPA may approve the alternate SEP proposal
     and schedule for immediate implementation.  If EPA approves an alternate SEP and
     schedule, the SEP shall be deemed in compliance upon completion of the alternate

 SEP.  If EPA does not approve the alternate SEP proposal, the City shall be subject to
     stipulated penalties as set forth in Section XIII of this Consent Decree. 

SEP Completion Report 

Within one hundred and twenty (120) days after the completion of the SEP, the City shall submit 
to EPA a SEP Completion Report as set forth in Subsection XII.B of the Consent Decree. 
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APPENDIX F
 
Schedule for Implementation of Disinfection Technology at WWTPs
 

This Appendix “F” describes the implementation of disinfection at the City’s WWTPs.  The City 
shall complete installation of disinfection technology at its WWTPs as set forth in Section VII of 
this Consent Decree in accordance with the following schedule: 

• 	 Rocky Branch WWTP by no later than October 11, 2011; 
• 	 Birmingham WWTP by no later than January 24, 2012; 
• 	 Blue River WWTP as included in the Current NPDES Permit, but by no later than
     December 31, 2013; 
• 	 Fishing River WWTP as included in the Current NPDES Permit, but by no later than
     December 31, 2013; 
• 	 Todd Creek WWTP or as included in the Current NPDES Permit, but by no later than
     December 31, 2013; 
• 	 Westside WWTP by  as included in the Current NPDES Permit, but by no later than
     December 31, 2013; and 
• 	 Northland Mobile Home Park WWTP as included in the Current NPDES Permit, but
     by no later than December 31, 2013. 
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